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AGENDA 
 

Board of Directors 
October 7, 2015 

 
***10:00 a.m. (CLOSED SESSION)*** 

1170 W. 3rd St., 2nd Fl. (The Super Chief) 
San Bernardino, CA 

CLOSED SESSION 
1. CONFERENCE INVOLVING A JOINT POWERS AGENCY (Southern California 

Regional Rail Authority [“SCRRA”]) -- Pursuant to Government Code Section 
54956.96 
CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 

Pursuant to Government Code Section 54956.9(d)(2) 
SANBAG representatives on SCRRA Board: Larry McCallon; Paul Eaton  
(Alternates: James Ramos; Alan Wapner). 

 

** Convene Regular Meeting at 10:15 a.m. ** 
1170 W. 3rd Street, 1st Floor Lobby, San Bernardino 

To obtain additional information on any items, please contact the staff person listed under 
each item.  You are encouraged to obtain any clarifying information prior to the meeting to 
allow the Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” 
and agenda explanations are attached to the end of this agenda. 

CALL TO ORDER 
 (Meeting Chaired by Ryan McEachron) 

i. Pledge of Allegiance 
ii. Attendance 
iii. Announcements 

Calendar of Events 
iv. Agenda Notices/Modifications  

Possible Conflict of Interest Issues 
Note agenda item contractors, subcontractors and agents which may require member abstentions 
due to conflict of interest and financial interests.  Board Member abstentions shall be stated 
under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 
Note agenda items and contractors/subcontractors, which may require member abstentions 
due to possible conflicts of interest. 
This item is prepared monthly for review by SANBAG Board and Committee members. 



CONSENT CALENDAR 
Items listed on the Consent Calendar are expected to be routine and non-controversial.  These 
items have been discussed at SANBAG Policy Committee meetings and made available for 
public review as noted in the agenda.  The Consent Calendar will be acted upon as a single 
motion.  Items on the Consent Calendar may be removed for discussion by Board Member 
Request.  Items pulled from the consent calendar will be brought up immediately following the 
vote on the Consent Calendar. 

Consent - Administrative Matters 
2. July/August 2015 Procurement Report 

Receive the July and August 2015 Procurement Report. 
Presenter: William Stawarski 
This item was received by the General Policy Committee on September 9, 2015. 

3. Budget to Actual Report for fourth quarter ending June 30, 2015 

Receive and file Budget to Actual Report for fourth quarter ending June 30, 2015. 
Presenter: William Stawarski 
This item was received by the General Policy Committee on September 9, 2015.  

4. San Bernardino Associated Governments Pension Liability 

Receive report on San Bernardino Associated Governments Pension Liability. 
Presenter: William Stawarski 
This item has not received prior policy committee or technical advisory committee 
review.  

5. Appointment of Mike Layne to the Independent Taxpayer Oversight Committee 

Approve the appointment of Mike Layne to fill a vacancy on the Independent Taxpayer 
Oversight Committee (ITOC).  
Presenter: Duane Baker 
This item was reviewed and approved by the General Policy Committee on 
August 12, 2015 and unanimously recommended for approval. 

6. Organizational Changes and Personnel Additions and Adjustments 

That the Board approve the following: 

A.  Create the position of Deputy Executive Director assigned to Salary Range 43 
($132,640 -$198,960) and vacate the position of Director of Management Services. 

B.  Add an Administrative Assistant position to provide support to the Deputy Executive 
Director (Salary Range 18 $39,169 - $58,754). 
C.  Adjust the duties of the Clerk of the Board/Administrative Supervisor and authorize the 
Executive Director to adjust compensation within the existing salary range by an additional 
6%. 
D.  Approve a budget amendment not to exceed $104,038 to cover salaries and benefits and 
furniture, fixtures and equipment for these positions for the remainder of the fiscal year as 
identified in the Financial Impact Section. 
Presenter: Duane Baker 
This item was reviewed and recommended for approval by the Board of Directors on 
September 2, 2015. 



Consent - Air Quality/Traveler Services 
7. Freeway Service Patrol Program Beat Analysis and recommendation for changes to the 

FSP Program 
That the Board review and approve the re-organization of the Freeway Service Patrol Beats 
to add a Beat along the SR-210 from the Los Angeles County line to Cherry Avenue  and to 
combine Beats 6 and 7 on I-215 into one sole Beat with two tow trucks and one service truck 
for a better benefit-cost ratio.  
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on September 9, 2015. 

8. Amendment to the Call Box Maintenance Contract C13142 to increase Contract 
Amount and extend Contract Term 
That the Board, acting as the San Bernardino Service Authority for Freeway Emergencies, 
approve Amendment No. 1 to Contract No. C13142 with CASE Systems, Inc. to continue 
providing Call Box Maintenance Services and to convert the network from 2G technology to 
3G technology, which shall increase the contract amount by $1,700,000 for a revised not-to-
exceed amount of $3,595,620. This action shall also exercise the first option year, extending 
the contract date to June 30, 2017. 
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on September 9, 2015.  This item and the contract have been 
reviewed by SANBAG General Counsel. 

Consent - Project Delivery 
9. State Route 210 at Pepper Avenue Interchange; Construction Co-op and 

San Bernardino Kangaroo Rat (SBKR) Mitigation 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Approve Construction Cooperative Agreement No. 16-1001377 with the California 
Department of Transportation (Caltrans) for the State Route 210 (SR-210) Pepper Avenue 
Interchange Project which defines construction phase roles, responsibilities and funding with 
an estimated payable amount to Caltrans of $40,000 for State Furnished Materials. 
B.  Solicit sealed bids for 7.47 acres of credits to mitigate project impacts to critical habitat of 
the San Bernardino Kangaroo Rat (SBKR). 
C.  Authorize the Executive Director to execute a purchase order for the lowest responsible 
bidder for SBKR credits for an amount not greater than $1,750,000. 
Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015.  SANBAG General Counsel and Procurement Manager have 
reviewed this item and the agreement. 

 



10. Interstate 10 (I-10) Monte Vista Avenue Interchange Project 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A. Approve Memorandum of Understanding (MOU) No. 15-1001219 with the City of 
Montclair for the project development of the Interstate 10 (I-10) Monte Vista Avenue 
Interchange Project. 
B. Approve Cooperative Agreement No. 15-1001291 with the City of Montclair for the 
delivery of the Environmental (PA&ED) phase of the I-10 Monte Vista Avenue Interchange 
Project with AUTHORITY as the lead agency for a total not-to-exceed cost of $983,600 
consisting of $237,048 of Development share and $746,552 of Public Share in accordance 
with the Nexus Study. 
Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (21-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
August 13, 2015.  AUTHORITY General Counsel and Procurement Manager have 
reviewed this item, the MOU and the cooperative agreement. 

11. Interstate 10 (I-10) Truck Climbing Lane Extension Project - Project Initiation 
Document (PID) Phase Cooperative Agreement 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
Approve Cooperative Agreement No. 15-1001058 with the California Department of 
Transportation (Caltrans) which defines roles, responsibilities and funding for the 
engineering and environmental services for the Project Initiation Document (PID) phase of 
the I-10 Eastbound Truck Climbing Lane Extension project.  This agreement designates 
Caltrans as the lead agency for this work with SANBAG reimbursing Caltrans a maximum of 
$350,000 of Measure I for these services. 
Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015.  SANBAG General Counsel has reviewed this item and the 
agreement. 

12. Laurel Street Grade Separation - Cooperative Agreement Amendment for Bus Services 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
Approve Amendment No. 1 to Cooperative Agreement C14087 with the Colton Unified 
School District for school bus services during construction of the Laurel Street Grade 
Separation Project in the amount of $168,630.48 for a total revised contract authority of 
$597,416.24 including contingency. 
Presenter: Garry Cohoe 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015.  SANBAG General Counsel has reviewed this item and the 
amendment. 



13. Request for Proposal (RFP16-1001356) for On Call Public Outreach Support for the 
Major Projects Program 
That the Board, acting as the San Bernardino County Transportation Authority, authorize the 
release of Request for Proposals No. 16-1001356 for On Call Public Outreach Services for 
the San Bernardino County Transportation Authority’s Major Projects Program. 
Presenter: Wendy Strack 
This item was reviewed and recommended for approval (17-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015.  This item and the draft RFP have been reviewed by General 
Counsel. 

Consent - Regional/Subregional Planning 
14. Advanced Regional Rail Integrated Vision - East (ARRIVE) Corridor Project Update 

Receive and file information on the ARRIVE Corridor study. 
Presenter: Steve Smith 
This item was reviewed and received by the Commuter Rail and Transit Committee on 
September 10, 2015.  

15. Phase II of the San Bernardino Countywide Habitat Preservation/Conservation 
Framework 
That the Board: 
A.  Approve Cooperative Agreement 16-1001344 with the County of San Bernardino and the 
Southern California Association of Governments (SCAG) for SANBAG to contract for 
consultant services for the Phase II Countywide Habitat Preservation/Conservation 
Framework Study for an amount not to exceed $275,000, including SANBAG project 
management costs not to exceed $25,000. 
B.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task No. 0404, 
Subregional Planning by $275,000 to be funded with $225,000 from the County of 
San Bernardino and $50,000 from SCAG.   
Presenter: Steve Smith 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on September 9, 2015.  This item and the agreement have been 
reviewed by SANBAG General Counsel. 

Consent - Transit/Rail 
16. July 2015 Right-of-Way Grants of Use Report 

Receive the July 2015 Right-of-Way Grants of Use Report. 
Presenter: Carrie Schindler 
This item was received by the Commuter Rail and Transit Committee on 
September 10, 2015. 

 



17. Amendment No. 1 to Memorandum of Understanding C12254 with the Southern 
California Regional Rail Authority for the Design and Construction Support for the 
Eastern Maintenance Facility and Downtown San Bernardino Passenger Rail Project 
That the Board, acting as the San Bernardino County Transportation Commission and the 
San Bernardino County Transportation Authority: 
A.  Approve Amendment No.1 to Contract No. C12254 with the Southern California 
Regional Rail Authority and the San Bernardino Associated Governments for the Design and 
Construction Support for the Eastern Maintenance Facility and the Downtown 
San Bernardino Passenger Rail Project, for an additional $1,773,516 for an amended not-to 
exceed amount of $2,562,491 and extend the contract term through June 30, 2017, with such 
revision as may be approved by the Executive Director and/or his designee in consultation 
with General Counsel. 
B.  Approve budget amendment to increase the Fiscal Year 2015/2016 budget for Task 0323 
Downtown San Bernardino Passenger Rail Project in the amount of $1,500,000 funded by 
the Local Transportation Fund for a new task total of $52,661,438. 
Presenter: Carrie Schindler 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on September 10, 2015. SANBAG General Counsel and 
Contract Administrator have reviewed and approved this item and Memorandum of 
Understanding as to form. 

18. Award Redlands Passenger Rail Project - Mainline Design 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Approve Contract No. 15-1001093 with HDR Engineering, Inc. for a five year term, with 
two one-year options in an amount not-to-exceed $25,196,824 for Final Mainline Design 
Services on the Redlands Passenger Rail Project.  
B.  Approve contingency of an amount not-to-exceed $2,519,682 for Contract No. 15-
1001093 and authorize the Executive Director or his designee to release contingency as 
necessary for the project.   
Presenter: Carrie Schindler 
This item was reviewed and unanimously approved by the Commuter Rail and Transit 
Committee on September 10, 2015.  SANBAG General Counsel and Procurement 
Manager have reviewed and approved this item and the contract.  

19. Award Contract 15-1001301 for Public Outreach and Branding Services for the 
Redlands Passenger Rail Project 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority, approve Contract No. 15-1001301 with Thomas Communications Group for a 
four year term with one one-year option in an amount not-to-exceed $500,000 for the Public 
Outreach and Branding Services for the Redlands Passenger Rail Project. 
Presenter: Tim Watkins 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on September 10, 2015.  SANBAG General Counsel and 
Procurement Manager have reviewed this item and the draft contract. 

 



Consent - Council of Governments 
20. Request for Proposals for Grant Writing Services 

Authorize staff to release Request for Proposal 16-1001379 for Grant Writing Services. 
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on September 9, 2015. 

21. State and Federal Legislative Update 

That the Board receive and file this report. 
Presenter: Wendy Strack 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on September 9, 2015. 

Consent - Transportation Programming and Fund Administration 
22. 2016 State Transportation Improvement Program 

That the Board, acting as the San Bernardino County Transportation Commission, approve 
the following actions related to the 2016 State Transportation Improvement Program, as 
shown in Table 2: 
A. Propose programming of $1.119 million in Fiscal Year 2019/2020 for Planning, 
Programming, and Monitoring activities. 
B. Propose an amendment to deprogram $38.523 million of Regional Improvement Program 
construction funds in Fiscal Year 2018/2019 from I-215 Mount Vernon /Washington Street 
Interchange Improvement project and $25 million of Regional Improvement Program 
construction funds in Fiscal Year 2017/2018 from State Route 210 Widening project. 
C. Propose an amendment to the current programming for the Interstate 10 Express Lane 
Phase I project to reduce Regional Improvement Program funds from $39.745 million to 
$30.588 million. 
D. Propose an amendment to the current programming for the I-215 Barton Road 
Interchange project to reprogram Regional Improvement Program construction funds of 
$22.611 million from Fiscal Year 2016/2017 to 2017/2018 for the same amount. 
E. Nominate the following new projects for Regional Improvement Program funds to be 
submitted to the California Transportation Commission for inclusion in the 2016 State 
Transportation Improvement Program: 

i.  Redlands Passenger Rail Project – Program $22.611 million for construction in 
Fiscal Year 2016/2017. 
ii.  I-15 Express Lane Project- Program $15 million for Final Design and $5.603 million 
for Right of Way in Fiscal Year 2018/2019 and $28.347 million for Construction in 
Fiscal Year 2020/21. 

Presenter: Andrea Zureick 
This item was reviewed by the General Policy Committee on September 9, 2015 and 
recommended for approval (10-2-0).  Mayor Yates and Mayor Rigsby opposed 
recommendations C and E ii. 

 



23. Budget Amendment for Agreement C07170 with the City of Rialto 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority, approve a budget amendment to increase Task 0550 - Programming by 
$966,834.82 to be funded by Measure I 2010-2040 Valley Freeway Interchange Program 
Fund to allow for reimbursement of public share to the City of Rialto for the I-10/Riverside 
Avenue Interchange Project landscaping costs. 
Presenter: Andrea Zureick 
This item was reviewed and recommended for approval (19-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015. 

24. Revised Project List for Valley Major Street Program/Arterial Sub-Program for Fiscal 
Year 2015/2016 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority, approve the Revised Project List for the Measure I Valley Major Street 
Program/Arterial Sub-Program for Fiscal Year 2015/2016 as referenced in Attachment 1 to 
this Agenda Item. 
Presenter: Andrea Zureick 
This item was reviewed and recommended for approval (19-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
September 10, 2015.  

25. Memorandum of Understanding Between Omnitrans and SANBAG 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission, approve Memorandum of Understanding (MOU) 15-1001289 between 
Omnitrans and SANBAG outlining the sub-recipient responsibilities and payments for work 
completed for each agency. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on September 10, 2015.  SANBAG General Counsel and 
Procurement Manager have reviewed this item and MOU.  

26. Fiscal Year 2015/2016 Operator Allocations and Budget Amendments 

That the Board, acting as the San Bernardino County Transportation Commission: 
A.  Allocate an additional $14,285 of State Transit Assistance Funds to Morongo Basin 
Transit Authority and $500,000 of State Transit Assistance Funds to Victor Valley Transit 
Authority. 
B.  Approve a budget amendment to SANBAG 2015/2016 budget to increase Task No. 0310 
Transit Operating with Measure I 1990-2010 Elderly and Handicapped Transit funds from 
the following subareas:  

i.  Victor Valley - $307,802.29 
ii.  North Desert - $89,172.30 
iii. Colorado River - $9,387 
iv. Morongo Basin - $90 
v.  Mountains - $27,335.55 

Presenter: Andrea Zureick 
This item was unanimously approved by the Commuter Rail and Transit Committee on 
September 10, 2015. 



Consent Calendar Items Pulled for Discussion 
 Items removed from the Consent Calendar shall be taken under this item in the 

order they were presented on the agenda. 

DISCUSSION ITEMS 

Discussion - Council of Governments 
27. Give BIG San Bernardino County Campaign 

Receive and file the information. 
Presenter: Duane Baker 
This item has not received prior policy committee or technical advisory committee 
review. 

28. 2016 Air Quality Management Plan Update 

Receive and file the report. 
Presenter: Duane Baker 
This item has not received prior policy committee or technical advisory committee 
review. 

29. Federal Legislative Update 

Receive presentation by SANBAG’s Federal Advocacy Team. 
Presenter: Wendy Strack 
This item has not received prior policy committee or technical advisory committee 
review. 

Discussion - Administrative Matters 
30. New Statutory Entity Legislation 

That the Board, acting as the San Bernardino Associated Governments (SANBAG), 
San Bernardino County Transportation Authority (Authority), San Bernardino County 
Transportation Commission (Commission), San Bernardino County Service Authority for 
Freeway Emergencies (SAFE) and San Bernardino County Congestion Management Agency 
(CMA): 
A. Sponsor legislation creating a new statutory entity entitled the San Bernardino County 
Transportation Authority (SBCTA) which legislation consolidates and assigns to SBCTA the 
rights, obligations, powers and duties of the Authority, Commission, SAFE and CMA, 
consistent with the legislation principles set out in this report; 
B. Authorize SANBAG entities’ General Counsel to oversee the drafting of such legislation; 
and 
C. Direct the Statutory Entity Ad Hoc Committee to continue meeting as necessary until the 
proposed legislation is signed into law. 
Presenter: Eileen Teichert 
The concepts in this item have been reviewed by the Board at the September 17, 2015 
Workshop and by the City Manager Technical Advisory Committee on 
September 3, 2015. 



Discussion - Transit/Rail 
31. Amended Southern California Regional Rail Authority Budget Request for Fiscal Year 

2015/2016 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Approve an increase in the Southern California Regional Rail Authority Fiscal Year 
2015/2016 operating assistance allocation of $2,163,038, from $12,848,000 to $15,011,038, 
to be funded with Valley Local Transportation Funds. 
B.  Approve an expense budget amendment to the SANBAG Fiscal Year 2015/2016 Budget 
to increase Task No. 0377 Commuter Rail Operating by $2,163,038 in Valley Local 
Transportation Funds for a new task total of $20,646,436. 
Presenter: Carrie Schindler 
This item has not had prior review by any policy committee or technical advisory 
committee. 

Comments from Board Members 
 Brief Comments from Board Members 

Executive Directors Comments 
 Brief Comments from the Executive Director 

Public Comment 
 Brief Comments from the General Public 

ADJOURNMENT 

Additional Information 
Attendance 
SANBAG Entities 
Acronym List 

Agency Reports 
South Coast Air Quality Management District Agency Report 
Mobile Source Air Pollution Reduction Review Committee Agency Report 

Committee Membership 
Representatives on SCAG Committees 
Appointments to External Agencies 
SANBAG Committee Memberships 

Mission Statement 
Mission Statement 



Meeting Procedures and Rules of Conduct 
Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 
Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3rd Street, 2nd Floor, San Bernardino, CA.  
Agendas – All agendas are posted at 1170 W. 3rd Street, 2nd Floor, San Bernardino at least 72 
hours in advance of the meeting. Complete packages of this agenda are available for public 
review at the SANBAG offices and our website: www.sanbag.ca.gov.  Staff reports for items 
may be made available upon request.  For additional information call (909) 884-8276. 
Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” 
contain suggested actions.  The Board of Directors will generally consider items in the order 
listed on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors. 
Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 
Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the SANBAG Clerk prior to the Board's consideration of the item.  A "Request 
to Speak" form must be completed for each item when an individual wishes to speak on.  When 
recognized by the Chair, speakers should be prepared to step forward and announce their name 
and address for the record.  In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one 
meeting.  The Chair or a majority of the Board may establish a different time limit as 
appropriate, and parties to agenda items shall not be subject to the time limitations. 
The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 
Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 
Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  The time limits established in “Public 
Testimony on an Item” still apply. 
Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a 
group of persons so as to render the orderly conduct of the meeting impossible, the Chair may 
recess the meeting or order the person, group or groups of person willfully disrupting the 
meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, 
repetitiously addressing the same subject, failing to relinquish the podium when requested to do 
so, or otherwise preventing the Board from conducting its meeting in an orderly manner.  Please 
be aware that a NO SMOKING policy has been established for meetings.  Your cooperation is 
appreciated! 

http://www.sanbag.ca.gov/


SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 
Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 
respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 
Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 
prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 
before remaining items are voted on, shall announce his/her name and that he/she is 
leaving the meeting. 

Basic Agenda Item Discussion. 
 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the 
item.   
 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   
 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 
Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 
wishes to oppose or abstain from voting on the motion, shall individually and orally state 
the Member’s “nay” vote or abstention.  Members present who do not individually and 
orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 
have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  
 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 
 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 
officer. 

Amendment or Substitute Motion. 
 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or 
withdraw the motion on the floor.  If the maker of the original motion does not want to 
amend or withdraw, the substitute motion is not addressed until after a vote on the first 
motion. 

 Occasionally, a motion dies for lack of a second. 



Call for the Question. 
 At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the 
item. 

The Chair. 
 At all times, meetings are conducted in accordance with the Chair’s direction. 
 These general practices provide guidelines for orderly conduct. 
 From time-to-time circumstances require deviation from general practice. 
 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 
 These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 
 It is the responsibility of the Chair and Members to maintain common courtesy and 
decorum. 

 

 

Adopted By SANBAG Board of Directors January 2008 
Revised March 2014 

 



          CalenOct2015- bp 

Important Dates to Remember… 

October 2015  

 

 

 

 

 

 

 

 

 

 

 

 

  

 For additional information, please call SANBAG at (909) 884-8276. 

 

SANBAG Meetings – Scheduled: 

General Policy Committee Oct 14 9:00 am 
SANBAG Lobby, 

1st Floor 

Commuter Rail/Transit  Committee  Oct 15 9:00 am 
SANBAG Lobby, 

1st Floor 

Metro Valley Study Session Oct 15 10:00 am 
SANBAG Lobby, 

1st Floor 

I-10/I-15 Corridor Joint Sub-Committee Oct 15 10:45am  
SANBAG Lobby, 

1st Floor 

Mountain/Desert Committee Oct 16 9:30 am Town of Apple Valley 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  October 7, 2015 
Subject: 
Information Relative to Possible Conflict of Interest 

Recommendation: 
Note agenda items and contractors/subcontractors, which may require member abstentions due to 
possible conflicts of interest. 

Background: 
In accordance with California Government Code 84308, members of the SANBAG Board may 
not participate in any action concerning a contract where they have received a campaign 
contribution of more than $250 in the prior twelve months from an entity or individual, except 
for the initial award of a competitively bid public works contract.  This agenda contains 
recommendations for action relative to the following contractors: 
 
Consent/Discussion Calendar Items 

Item No. Contract No. Principals  & Agents Subcontractors 

8 C13142 Case Systems, Inc. 
Sebastian Gutierrez 

N/A 

18 15-1001093 HDR Engineering, Inc. 
Robert Klovsky 

Acumen Building Enterprise, Inc. 
Atwell Consulting Group 

ICF International 
Lance Schulte 
L.D. King, Inc. 

PAC Engineering LLC 
Pacific Railway Enterprises, Inc. 

Project Design Consultants 
Stack Traffic Consulting, Inc.   
Orange Coast Analytical, Inc. 

2R Drilling, Inc. 
Cascade Drilling, L.P. 

Anderson Environmental 

19 15-1001301 Thomas Communications Group 
Barbara J. Thomas 

N/A 

2.1
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Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
Financial Impact: 
This item has no direct impact on the SANBAG budget. 

Reviewed By: 
This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 2 

Date:  October 7, 2015 
Subject: 
July/August 2015 Procurement Report 

Recommendation: 
Receive the July and August 2015 Procurement Report. 

Background: 
The Board of Directors adopted the Contracting and Procurement Policy (Policy No. 11000) on 
January 3, 1997, and approved the last revision on March 12, 2014.  On February 6, 2013, the 
Board of Directors authorized the Executive Director, or designee, to approve: a) contracts and 
purchase orders up to $100,000 and for purchase orders originally $100,000 or more, increasing 
the purchase order amount up to 10% of the original purchase order value, not to exceed 
$25,000; b) amendments with a zero dollar value; c) amendments to exercise the option term if 
the option term was approved by the Board of Directors in the original contract; and 
d) amendments that cumulatively do not exceed 50% of the original contract value or $100,000, 
whichever is less and to release Request for Proposal (RFP), Request for Quote (RFQ) and 
Invitation for Bid (IFB) for proposed contracts from which funding has been approved in 
San Bernardino Associated Governments (SANBAG’s) Annual Budget, and which are estimated 
not-to-exceed $1,000,000.  SANBAG staff has compiled this report that summarizes all contract 
actions approved by the Executive Director, or designee. 
On July 11, 2012, the Board of Directors authorized SANBAG’s General Counsel to award and 
execute legal services contracts up to $50,000 with outside counsel as needed on behalf of 
SANBAG and its authorities organized under the umbrella of the Council of Governments.  
Also, periodically notify the Board after exercising such authority.  A list of all Contracts and 
Purchase Orders that were executed by the Executive Director and/or General Counsel during the 
months of July and August is presented herein as Attachment A, and all RFPs and IFBs are 
presented in Attachment B. 

Financial Impact: 
This item imposes no impact on the Fiscal Year 2015/2016 budget.  Presentation of the monthly 
procurement report demonstrates compliance with the Contracting and Procurement Policy. 

Reviewed By: 
This item was received by the General Policy Committee on September 9, 2015. 

Responsible Staff: 
William Stawarski, Chief Financial Officer 
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 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Page 1 of 5 
 

Attachment A 
July/August Contract Actions 

 
New Contracts Executed: 
 

 
Contract No. 

 

Description of 
Specific Services  Vendor Name Dollar Amount 

 
Description of 
Overall Program 

15-1001246 Park and Ride 
Agreement Community 

Baptist Church 
$6,083.00 Lease for Park and 

Ride 

15-1001288 Cell Box Cellular 
Services Verizon 

Wireless 
$0.00 User Agreement to 

set up an account for 
call box cellular 
services 

16-1001333 GPS Tracking for FSP 
Tow Trucks 

Webtech 
Wireleess 

$22,000.00 GPS tracking for the 
Freeway Service 
Patrol Program Tow 
Trucks 
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Page 2 of 5 
 

Attachment A 
July/August Contract Amendment Actions 

 

Contract Amendments Executed: 
 

Contract No. 
& 

Amendment 
No. 

Reason for Amendment 
(include a description of 

the amendment) 
Vendor Name 

Previous 
Amendments & 
Dollar Values 

Dollar 
Amount of 

Amendment 

Amended 
Contract Total 

C11071 
Amendment 
2 

Amendment 2 amends 
the expiration date to 
December 31, 2015. 
Project: Financial 
Feasibility Studies on I-
10 and I-15. 

Public 
Financial 
Management 
(PFM) 

Original 
$517,649.00 

Amendment 1 
$0.00 

 

$0.00 $517,649.00 

C13015 
Amendment 
1 

Amendment 1 
exercises first of two 
option years and 
increases contract 
amount by $41,900. 
Project: Risk 
Management Advisor 
Services. 

Keenan & 
Associates 

Original 
$120,000.00 

 

$41,900.00 $161,900.00 

C11070 
Amendment 
3 

Amendment 3 extends 
the expiration date to 
December 31, 2015. 
Project: A&E for 
Traffic and Revenue 
Consulting Services. 

CDM-Smith Original 
$1,824,862.00 
Amendment 1 

$0.00 
Amendment 2 

$0.00 
 

$0.00 $1,824,862.00 
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Page 3 of 5 
 

Attachment A 
July/August Contract Task Order Actions 

 

Contract Task Order (CTO) Executed: 
 

Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C14003 
CTO 8 
Amendment 2 

Coordination with the 
City of Redlands and 
CPUC to incorporate 
further crossing safety 
measures required 

Hatch Mott 
MacDonald 

$20,000,000.00 CTO 11 
$773,436.00 

CTO 15 
$759,580.00 

CTO 10 
$114,162.00 

CTO 12 
$267,034.56 

CTO 19 
$498,324.00 

CTO 20 
$299,836.00 

CTO 17 
$125,539.00 

CTO 23 
$1,134.55 

CTO 22 
$249,729.00 

CTO 25 
$78,441.00 
CTO 25.1 

$0.00 
CTO 26 

$21,581.00 
CTO 31 

$31,542.00 
CTO 32 

$498,593.00 
CTO 33 

$377,893.00 
CTO 35 

$62,321.00 
 
 
 
 

Original 
$491,993.00 

Amendment 1 
$0.00 

Amendment 2 
$33,262.00 

Total: 
$525,255.00 
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Page 4 of 5 
 

Attachment A 
July/August Purchase Order Actions 

 
Purchase Orders: 
 

PO No. 
 

PO Issue 
Date Vendor Name Description of Services 

PO Dollar 
Amount 

 

4001302 06/03/2015 Southern 
California 
Association of 
Governments 

Dues assessment for FY 2015/16. $25,000.00 

4001308 06/09/2015 Victor Valley 
Transit 
Authority 

Since City of Barstow will be joining the JPA of 
Victor Valley Transit Authority (VVTA), VVTA 
submitted an application to PTMISEA to release 
remaining funds from City of Barstow’s 
purchase of vehicles. PTMISEA approved 
remaining funds to be released to VVTA. 

$14,331.75 

4001311 06/15/2015 Apple One Temporary receptionist services. $7,500.00 

4001313 06/16/2015 KTIE-AM Program package including a 25-minute program 
each week for 39 weeks, with associated spots 
on KTIE-AM590.   

$17,550.00 

4001314 06/16/2015 Little Bear 
Productions 

Graphic design services for various projects. $24,000.00 

4001317 06/24/2015 Citycom Real 
Estate Services 

Installation of rail in the board room. $23,250.00 

4001325 06/25/2015 Sigmanet, Inc. 75 dual monitor stands. $10,615.27 

4001327 06/29/2015 Sigmanet, Inc. 55 LED monitors. $7,432.97 

 Total $129,679.99 
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Page 5 of 5 
 

Attachment A 
July/August Purchase Order Amendment Actions 

 
Purchase Order Amendments Executed: 
 

 
Purchase Order 

No. & 
Amendment No. 

 

Description of 
Services and 
Reason for 

Amendment 

Vendor Name 

  
Previous 
Amendments 
& Dollar 
Values 

Dollar 
Amount of 
Amendment 

 
Amended PO 
Total 

None      
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Attachment B 
July/August RFP’s and IFB’s 

 
Release of RFP’s and IFB’s 
 

 
Release  

Date 
 

RFP/IFB No. 
 

Description of 
Services 

Anticipated 
Dollar Amount 

Anticipated 
Award Date 

 
Description of 
Overall Program 
and Program 
Budget 

7/24/15 15-1001310 On-Call 
Technical 
Assistance in 
Preparation of 
Air Quality 
Analyses 

$74,250.00 September 2, 
2015 

Consultant 
Services for On-
Call Technical 
Assistance in 
Preparation of Air 
Quality Analyses 

 Total $74,250.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 3 

Date:  October 7, 2015 
Subject: 
Budget to Actual Report for fourth quarter ending June 30, 2015 

Recommendation: 
Receive and file Budget to Actual Report for fourth quarter ending June 30, 2015. 

Background: 
SANBAG’s Budget for Fiscal Year 2014/2015 for new activity was adopted by the Board of 
Directors on June 4, 2014.  This report provides a summary of program activity and task activity 
compared to Budget.  Budgetary information includes the original and revised budgets, and 
unaudited year-to-date expenditures as of June 30th.   

Financial Impact: 
This item reports the status of expenditures against budget and imposes no financial impact on 
the Fiscal Year 2014/2015 Budget. 

Reviewed By: 
This item was received by the General Policy Committee on September 9, 2015.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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AIR QUALITY & TRAVELER SERVICES PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0102 Air Quality Activities 533,342 - - 533,342 138,459 394,883 25.96%

0406 Traveler Services 2,221,512 - 2,221,512 1,090,629 1,130,883 49.09%

0702 Call Box System 1,451,691 25,549 5,549 1,471,691 1,070,199 401,491 72.72%

0704 Freeway Service Patrol/State 2,749,293 - 2,749,293 1,974,299 774,994 71.81%

0706 Intelligent Transportation Systems 64,260 (20,000) - 44,260 5,503 38,757 12.43%

TOTAL AIR QUALITY & TRAVELER SERVICES PROGRAM 7,020,098 5,549 5,549 7,020,098 4,279,089 2,741,008 60.95%

TRANSPORTATION PLANNING & PROGRAMMING PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0110 Regional Planning 543,056 89,513 - 632,569 468,862 163,707 74.12%

0203 Congestion Management 311,314 - - 311,314 164,746 146,568 52.92%

0213 High Desert Corridor Studies 10,000 - - 10,000 - 10,000 0.00%

0401 Metrolink Station Accessibility Improve - 4,928,729 - 4,928,729 69,861 4,858,868 1.42%

0402 Safe Routes to School Plan - 400,000 - 400,000 - 400,000 0.00%

0403 Point of Interest Pedestrian Plan - 400,000 - 400,000 146 399,854 0.04%

0404 Subregional Planning 2,995,455 - - 2,995,455 1,170,313 1,825,142 39.07%

0941 Mt./Desert Planning & Project Development 167,895 - - 167,895 93,731 74,164 55.83%

TOTAL TRANSPORTATION PLANNING & PROGRAMMING PROGRAM 4,027,720 5,818,242 - 9,845,962 1,967,659 7,878,303 19.98%

GENERAL - COUNCIL OF GOVERNMENTS SUPPORT PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0104 Intergovernmental Relations 508,103 - - 508,103 395,083 113,020 77.76%

0490 Council of Governments New Initiatives 422,275 - - 422,275 - 422,275 0.00%

0492 Joint Solar Purchase Agreement 647,237 - - 647,237 1,174 646,063 0.18%

0495 Green House Gas 148,050 - - 148,050 5,224 142,826 3.53%

0503 Legislation 575,069 78,660 200 653,529 582,662 70,867 89.16%

0601 County Transportation Commission-General 331,540 - - 331,540 126,786 204,754 38.24%

0605 Publications & Public Outreach 796,303 - - 796,303 298,219 498,084 37.45%

0708 Property Assessed Clean Energy 1,828,244 - - 1,828,244 1,080,902 747,342 59.12%

0805 Building Operations & Maintenance 37,763 19,910 - 57,673 56,765 908 98.42%

0942 Financial Management 240,324 4,775 5,285 239,814 85,124 154,690 35.50%

TOTAL COUNCIL OF GOVERNMENTS SUPPORT PROGRAM 5,534,908 103,345 5,485 5,632,768 2,631,938 3,000,830 46.73%

TRANSIT & PASSENGER RAIL PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0309 General Transit 442,238 113,150 1,050 554,338 526,913 27,425 95.05%

0310 Transit Operating 8,832,028 3,302,288 3,045,885 9,088,431 8,606,165 482,265.61 94.69%

0311 Transit Capital 3,633,997 614,100 304,629 3,943,468 2,900,364 1,043,104 73.55%

0322 San Bernardino Transit Center 14,544,211 2,776,361 92,987 17,227,585 12,499,931 4,727,654 72.56%

0323 Downtown San Bernardino Passenger Rail 48,372,836 3,189,830 3,532,136 48,030,530 19,429,292 28,601,238 40.45%

0324 Redlands Passenger Rail 21,720,276 - - 21,720,276 3,437,872 18,282,404 15.83%

0325 San Gabriel Subdivision Line Improvements 4,407,742 - - 4,407,742 52,340 4,355,402 1.19%

0352 General Commuter Rail 2,082,616 171,082 180,411 2,073,287 1,355,954 717,333 65.40%

0377 Commuter Rail Operating Expenses 13,221,730 88,474 51,814 13,258,390 12,775,574 482,816 96.36%

0379 Commuter Rail Capital Expenses 1,051,217 1,827,695 206,635 2,672,277 16,247 2,656,030 0.61%

0383 Vanpool Program - 642,000 - 642,000 - 642,000 0.00%

TOTAL TRANSIT & PASSENGER RAIL PROGRAM 118,308,891 12,724,980 7,415,547 123,618,324 61,600,652 62,017,672 49.83%

San Bernardino Associated Governments

Budget to Actual Report (Unaudited): July 2014 - June 2015

Fiscal Year 2014/2015
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MAJOR PROJECT DELIVERY PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0701 Valley Signal Coordination 383,182 - - 383,182 186,281 196,901 48.61%

0803 SR 210 Baseline Road Interchange 785,654 (30,000) - 755,654 310,732 444,922 41.12%

0815 Measure I Program Management 5,704,352 (257,358) 3,655 5,443,339 4,251,082 1,192,257 78.10%

0817 SR 60 Sound Wall 5,405 - - 5,405 - 5,405 0.00%

0820 SR 210 Final Design 20,000 - - 20,000 9,632 10,368 48.16%

0822 SR 210 Right of Way Acquisition 1,005,405 4,300,000 - 5,305,405 5,254,444 50,961 99.04%

0824 SR 210 Construction 2,308,497 (567,000) - 1,741,497 1,073,232 668,265 61.63%

0825 I-10 Corridor Project Development 7,036,212 11,593 - 7,047,805 5,052,617 1,995,188 71.69%

0826 I-10 Citrus/Cherry  Interchanges 23,601,345 1,243,298 36,529 24,808,114 16,236,655 8,571,459 65.45%

0830 I-215 San Bernardino/Riverside Project Development 5,405 - - 5,405 - 5,405 0.00%

0834 I-215 Final Design 25,405 - - 25,405 (39,912) * 65,317 -157.10%

0836 I-215 Right of Way Acquisition 105,405 - - 105,405 - 105,405 0.00%

0838 I-215 Construction 13,486,874 2,824,263 61,901 16,249,236 12,117,972 4,131,264 74.58%

0839 I-215 Bi- County HOV Gap Closure Project 21,392,576 - - 21,392,576 15,592,193 5,800,383 72.89%

0840 I-215 Barton Road Interchange 17,167,249 - - 17,167,249 2,935,305 14,231,944 17.10%

0841 I-10 Riverside Interchange 313,711 48,000 - 361,711 213,880 147,831 59.13%

0842 I-10 Tippecanoe Interchange 24,601,520 (141,313) 1,464 24,458,743 5,083,922 19,374,821 20.79%

0845 Mt. Vernon/Washington Interchange 5,947,492 (2,008,000) - 3,939,492 (35,434) * 3,974,926 -0.90%

0850 Alternative Project Financing 2,207,436 (504,476) - 1,702,960 432,364 1,270,596 25.39%

0851 I-10/Monte Vista Avenue Interchange 508,106 - - 508,106 - 508,106 0.00%

0852 I-15 Corridor Improvement 3,395,264 - - 3,395,264 1,815,446 1,579,818 53.47%

0853 I-215 University Pkwy/State Street Interchange 358,106 - - 358,106 5,939 352,167 1.66%

0854 I-10 EB Truck Climb/Live Oak to County Line 575,133 - - 575,133 24,539 550,594 4.27%

0862 I-10 Westbound Lane Addition - Yucaipa 147,311 - - 147,311 17,794 129,517 12.08%

0869 Glen Helen Parkway Grade Separation 3,721,621 - - 3,721,621 1,638,033 2,083,588 44.01%

0870 Hunts Lane Grade Separation 3,032,932 2,301,676 - 5,334,608 4,624,304 710,304 86.68%

0871 State St./University Parkway Grade Separation 6,905 - - 6,905 938 5,968 13.58%

0874 Palm Avenue Grade Separation 12,327,659 2,376,086 - 14,703,745 7,326,990 7,376,755 49.83%

0876 South Milliken Avenue Grade Separation 5,974,306 - - 5,974,306 4,033,039 1,941,267 67.51%

0877 Vineyard Avenue Grade Separation 8,078,053 (90,000) - 7,988,053 5,377,830 2,610,223 67.32%

0879 Colton Crossing BNSF/UPRR Grade Separation 37,011 - - 37,011 4,489 32,522 12.13%

0880 I-15/I-215 Devore Interchange 17,721,729 2,510,699 22,699 20,209,729 19,932,919 276,810 98.63%

0881 Lenwood Avenue Grade Separation 19,455,328 5,009,758 5,000 24,460,086 11,859,097 12,600,989 48.48%

0882 North Milliken Avenue Grade Separation 5,518,405 - - 5,518,405 576,093 4,942,312 10.44%

0883 SR 210 Pepper Avenue Interchange 2,556,983 (1,468,676) - 1,088,307 535,796 552,511 49.23%

0884 Laurel Avenue Grade Separation 20,923,859 5,163,528 46,140 26,041,247 14,702,611 11,338,636 56.46%

0885 9th Street Rail Improvements 3,032,432 - - 3,032,432 127,420 2,905,012 4.20%

0886 Colton Quiet Zone Project 51,621 3,005,000 5,000 3,051,621 2,808,345 243,276 92.03%

0887 SR 210 Lane Addition 1,276,198 - - 1,276,198 398,330 877,868 31.21%

0888 I-15 La Mesa/Nisqualli Interchange 130,811 15,000 - 145,811 29,906 115,905 20.51%

0890 I-15 Ranchero Interchange 14,146,552 - - 14,146,552 12,278,905 1,867,647 86.80%

0891 US 395 Widen SR-18/Chamberlaine/Adelanto 4,022,159 (1,038,649) - 2,983,510 72,674 2,910,836 2.44%

0892 I-15 Baseline Interchange Improvement 30,056,203 (928,000) - 29,128,203 10,920,687 18,207,516 37.49%

0893 State Route 60 Central Avenue Interchange 382,269 - - 382,269 32,222 350,047 8.43%

0894 State Route 60 Archibald Avenue Interchange 345,538 - - 345,538 41,533 304,005 12.02%

0895 I-10 Alabama Street Interchange 381,485 - - 381,485 - 381,485 0.00%

0896 I-10 Pepper Avenue Interchange 564,698 (106,922) - 457,776 349,389 108,387 76.32%

0897 I-10 Cedar Avenue Interchange 6,805,620 (45,913) - 6,759,707 14,365 6,745,342 0.21%

0898 I-10 Mount Vernon Avenue Interchange 350,000 - - 350,000 - 350,000 0.00%

0899 I-10 University Street Interchange 509,790 20,913 - 530,703 98,792 431,911 18.62%

TOTAL MAJOR PROJECT DELIVERY PROGRAM 292,497,212 21,643,507 182,388 313,958,331 168,323,391 145,634,940 53.61%
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TRANSPORTATION FUND ADMINISTRATION PROGRAM

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0373 Federal/State Fund Administration 645,205 (9,095) 6,250 629,860 617,268 12,592 98.00%

0500 Transportation Improvement Program 378,748 44,145 - 422,893 328,614 94,279 77.71%

0501 Federal Transit Act Programming 134,777 1,200 - 135,977 117,801 18,176 86.63%

0502 TDA Administration 872,632 - - 872,632 584,753 287,879 67.01%

0504 Measure I Administration 582,452 74,817 4,817 652,452 555,384 97,068 85.12%

0506 Local Transportation Fund 63,196,177 25,499,501 12,161,001 76,534,677 76,534,677 - 100.00%

0507 State Transit Assistance Fund 23,678,391 20,324,564 20,324,564 23,678,391 10,087,220 13,591,171 42.60%

0515 Measure I Valley Apportionment & Allocation 18,624,346 18,468,036 18,468,036 18,624,346 2,046,511 16,577,835 10.99%

0516 Measure I Mountain/Desert Apportionment & Allocation 18,730,337 19,490,968 14,223,023 23,998,282 9,060,963 14,937,319 37.76%

0609 Strategic Planning/Delivery Planning 490,857 (70,000) - 420,857 127,998 292,859 30.41%

0610 Measure I 2010-2040 Project Advancement 11,397,102 4,307,805 4,307,805 11,397,102 3,374,838 8,022,264 29.61%

0918 Measure I Local Pass-through 40,031,700 273,296 - 40,304,996 40,304,996 - 100.00%

TOTAL TRANSPORTATION FUND ADMINISTRATION PROGRAM 178,762,724 88,405,237 69,495,496 197,672,465 143,741,023 53,931,442 72.72%

DEBT SERVICE

ORIGINAL REVISED TASK % OF BUDGET

TASK# TASK DESCRIPTION BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

0965 2012 A Sales Tax Revenue Bond 6,076,840 - - 6,076,840 6,075,698 1,143 99.98%

0966 2014 A Sales Tax Revenue Bond 5,505,842 - - 5,505,842 4,695,546 810,296 85.28%

TOTAL DEBT SERVICE PROGRAM 11,582,682 - - 11,582,682 10,771,244 811,438 92.99%

GRAND TOTAL ALL PROGRAMS 617,734,235 128,700,860 77,104,466 669,330,629 393,314,996 276,015,633 58.76%

CONSOLIDATED BY PROGRAM

ORIGINAL REVISED PROGRAM % OF BUDGET

BUDGET AMENDMENTS ENCUMBRANCES BUDGET EXPENDITURES BALANCE EXPENDED

AIR QUALITY & TRAVELER SERVICES PROGRAM 7,020,098 5,549 5,549 7,020,098 4,279,089 2,741,008 60.95%

TRANSPORTATION PLANNING & PROGRAMMING PROGRAM 4,027,720 5,818,242 - 9,845,962 1,967,659 7,878,303 19.98%

GENERAL - COUNCIL OF GOVERNMENTS SUPPORT PROGRAM 5,534,908 103,345 5,485 5,632,768 2,631,938 3,000,830 46.73%

TRANSIT & PASSENGER RAIL PROGRAM 118,308,891 12,724,980 7,415,547 123,618,324 61,600,652 62,017,672 49.83%

MAJOR PROJECT DELIVERY PROGRAM 292,497,212 21,643,507 182,388 313,958,331 168,323,391 145,634,940 53.61%

TRANSPORTATION FUND ADMINISTRATION PROGRAM 178,762,724 88,405,237 69,495,496 197,672,465 143,741,023 53,931,442 72.72%

DEBT SERVICE PROGRAM 11,582,682 - - 11,582,682 10,771,244 811,438 92.99%

617,734,235 128,700,860 77,104,466 669,330,629 393,314,996 276,015,633 58.76%

*   Reversal of prior year accrual exceeds current year expenditures.

NOTES: Certain budget appropriations represent timing of capital expenditures and can be expended over several years.  

Measure I Local pass through includes reversal of prior Fiscal Year accruals.

GRAND TOTAL ALL PROGRAMS

PROGRAM DESCRIPTION
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 4 

Date:  October 7, 2015 
Subject: 
San Bernardino Associated Governments Pension Liability 

Recommendation: 
Receive report on San Bernardino Associated Governments Pension Liability. 

Background: 
In June 2012, the Government Accounting Standards Board (GASB) issued Statement 68, 
Accounting and Financial Reporting for Pensions. With implementation of Statement 68, a new 
approach to recording the pension liability will be required and will be a closer measure of the 
unfunded actuarial liability. The recorded liability will be the “net pension liability” which 
represents the present value of projected benefits less the amount of the pension plan’s fiduciary 
net position. 
 
The new liability measurement will result in a material impact on net position for SANBAG in 
the government-wide financial statements. SANBAG will implement GASB 68 in the 
Comprehensive Annual Financial Report for the year ended June 30, 2015. 
 
SANBAG belongs to the San Bernardino County Employees’ Retirement Association 
(SBCERA). It is a cost-sharing defined benefit plan used to provide pensions to the employees of 
more than one employer. The plan assets are pooled together to provide pension benefits and are 
not segregated into separate accounts by employer. 
 
Under Statement 68, each employer in the cost-sharing plan will record a new liability 
representing their proportionate share of the collective net pension liability. The proportionate 
share is determined by the contributions of each employer. SBCERA’s net pension liability for 
fiscal year 2015 is $1.7 billion in comparison to $2 billion of the previous fiscal year. The net 
position as a percentage of the total pension liability has increased from 78.2% to 82.5%. The 
improvement is attributed to a 12.2% return on investments during fiscal year 2014 in 
comparison to the assumed return of 7.75%.  
 
SANBAG’s proportionate share of the net pension liability is $9.5 million as of June 30, 2015. 
This is the dollar amount that will be reported in the Comprehensive Annual Financial Report in 
the government-wide statements. The liability is an obligation of SANBAG until the pension 
plan’s fiduciary net position (net assets) is equal or greater than the present value of projected 
benefits.  
 
Currently, SANBAG’s annual pension contribution is $1.4 million. Measure I sales tax, Federal, 
State and local reimbursements represent approximately 75% of SANBAG’s total revenue and is 
the primary source for pension costs. Future loss of this revenue would leave future funding of 
the net pension liability to remaining revenue sources including local jurisdictions. 

4

Packet Pg. 30



Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
 
Staff requested SBCERA to provide information on paying off SANBAG’s pension liability 
under three alternatives: 

1. Lump-sum payment to pay-off liability as of June 30, 2014. 
2. Increase in contribution rates to pay-off liability over five years. 
3. Increase in contribution rates to pay-off liability over ten years. 

 
Alternative 1 
The pension liability of $9.7 million as of June 30, 2014 would be contributed by SANBAG and 
would result in the immediate funding of the liability. SANBAG would start contributing at only 
the normal cost contribution rates in the future. The difficulty of this alternative is identifying the 
appropriate unrestricted funding sources. Currently, nearly 100% of SANBAG’s fund balances 
are restricted by Federal, State and local regulations and covenants.  
 
Alternative 2 
In order to pay-off the pension liability over five years, the current contribution rate of 20.48% 
for the liability would have to increase to 45.23%. This is exclusive of the normal cost 
contribution rate. The annual contribution would increase significantly from $1 million to 
$2.2 million or 120%. The additional costs would increase overhead to various programs and 
projects. 
 
Alternative 3 
In order to pay-off the pension liability over ten years, the current contribution rate of 20.48% for 
the liability would have to increase to 24.62%. This is exclusive of the normal cost contribution 
rate. The annual contribution would increase from $1 million to $1.2 million and is considerably 
less costly than Alternative 2. The additional costs would increase overhead to various programs 
and projects. 
 
The additional contributions in Alternatives 2 and 3 would be tracked separately and the 
accumulated balances would be applied to the remaining pension liability in the future (five and 
ten years). There would be no reduction of SANBAG’s liability until the application of 
accumulated balances which would result in no pension liability in the future.  It should be noted 
this is an ongoing basis evaluation and SANBAG could be liable for any new unfunded liability 
that may emerge in the future. Also, the additional contributions were assumed to be paid solely 
by the employer. If SANBAG wishes to allocate a portion of the increase to employees it would 
not be quite as simple as reducing the employer contribution by an amount to paid by the 
employees. Amounts paid by employees may be refundable and Tier 1 members with more than 
thirty years of service are exempt from paying member contributions. This would affect the 
calculations of the increase in the contribution rate to some extent. 
 
Another alternative is to continue with the current rates based on the June 30, 2014 actuarial 
report. SBCERA’s net pension liability and net position as a percentage of the pension liability 
for fiscal years 2013-2015 are as follows: 
        Net Position as a Percentage 
Fiscal Year  Net Pension Liability     to Total Pension Liability 
     2013       $2,433,242,455         71.73% 
     2014       $1,984,082,047         78.17% 
     2015       $1,699,754,868         82.47% 
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A number of things occurred during fiscal years 2009 to 2014 that impacted the funding ratios. 
The following are the most significant changes: 

1. SBCERA incurred market value losses of $7.4 million and $2.1 million for fiscal years 
2008 and 2009 respectively due to the great recession.  Market returns above or below 
investment return assumptions are smoothed over a five year period to eliminate large 
variations from year to year. 

2. The June 30, 2011 actuarial valuation decreased the investment return assumption from 
8.00% to 7.75% per year. Also, mortality assumptions were changed to recognize 
members are living longer.  

3. The June 30, 2014 actuarial valuation decreased the investment return assumption from 
7.75% to 7.50% per year and changed mortality assumptions to recognize members live 
longer.  

 
These changes resulted in a projected increase in the pension liability and a decrease in the 
funding ratio. However, SBCERA’s actual investment returns have exceeded investment return 
assumptions which have resulted in the decrease in the pension liability and increase in the 
funding ratio for the last two fiscal years.  
 
SANBAG staff believes SBCERA’s conservative actuarial assumptions and recent investment 
returns will continue in the foreseeable future and the pension liability will decrease 
significantly. The June 30, 2014 actuarial evaluation provided a sensitivity analysis which 
indicated if the investment return assumption was increased from the present 7.50% to 8.50%, 
the pension liability would decrease from $1.7 billion to $619 million.  
 
It is recommended that SANBAG not provide any new pension contributions at this time and 
review its liability position in fiscal year 2020. SBCERA’s pension liability has decreased by 
$733 million or 30% since fiscal year 2013 and if the trend continues SANBAG will have very 
little unfunded liability in the long-term. SANBAG would only be liable for normal (current) 
costs of active employees. It should be noted if there are material future benefit and/or 
assumption changes it will change future calculations.  

Financial Impact: 
This item is consistent with 2015/2016 adopted budget. 

Reviewed By: 
This item has not received prior policy committee or technical advisory committee review.  

Responsible Staff: 
William Stawarski, Chief Financial Officer 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: CTA 

Minute Action 
 

AGENDA ITEM: 5 

Date:  October 7, 2015 
Subject: 
Appointment of Mike Layne to the Independent Taxpayer Oversight Committee 

Recommendation: 
Approve the appointment of Mike Layne to fill a vacancy on the Independent Taxpayer 
Oversight Committee (ITOC).  

Background: 
When Measure I was renewed by the voters, it included a requirement that an ITOC be formed. 
The ITOC provides citizen review to ensure that all Measure I funds are spent by SANBAG in 
accordance with provisions of the Measure I Expenditure Plan.  
 

On February 17, 2015, SANBAG staff learned of the passing of ITOC Member Larry Sharp. 
Measure I states that there will be an open process to select the committee members.  A selection 
committee comprised of President Ryan McEachron, Past President L. Dennis Michael, Board 
Members Larry McCallon, Bill Jahn and Janice Rutherford was formed to review candidates.  
The vacancy was announced and candidates were solicited.  Initially three candidates submitted 
their names for consideration.  The selection committee felt that this was not a sufficient number 
and the candidate period was re-opened to allow time for more candidates to submit their 
applications.  A total of eight candidates ultimately submitted applications. 
 

The selection committee reviewed the applications and selected two candidates to interview.  
The interviews took place on July 8, 2015.  After conducting the interviews, the selection 
committee is recommending that Mike Layne be appointed to fill the vacancy on the ITOC.  
The term for this appointment will expire on December 31, 2018.  
 

Below is a brief background description of Mr. Layne: 
 

He is the owner of his own business which provides grant writing and grant management 
services.  He has over 15 years of experience in developing and administering federal, state, and 
foundation grants which include developing policies and procedures to ensure compliance with 
grant requirements.  He has volunteered his time with the Redlands Cultural Arts Commission, 
his local Elementary School Site Council, and previously with the Alaska Tobacco Control 
Alliance.  He is a resident of Redlands. 

Financial Impact: 
This item is consistent with the adopted Fiscal Year 2015/2016 budget. 

Reviewed By: 
This item was reviewed and approved by the General Policy Committee on August 12, 2015 and 
unanimously recommended for approval. 

Responsible Staff: 
Duane Baker, Director of Management Services 
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 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 6 

Date:  October 7, 2015 
Subject: 
Organizational Changes and Personnel Additions and Adjustments 

Recommendation: 
That the Board approve the following: 
 

A.  Create the position of Deputy Executive Director assigned to Salary Range 43 ($132,640 -
$198,960) and vacate the position of Director of Management Services. 
 
B.  Add an Administrative Assistant position to provide support to the Deputy Executive 
Director (Salary Range 18 $39,169 - $58,754). 
 
C.  Adjust the duties of the Clerk of the Board/Administrative Supervisor and authorize the 
Executive Director to adjust compensation within the existing salary range by an additional 6%. 
 
D.  Approve a budget amendment not to exceed $104,038 to cover salaries and benefits and 
furniture, fixtures and equipment for these positions for the remainder of the fiscal year as 
identified in the Financial Impact Section. 

Background: 
As SANBAG grows as an organization and continues its efforts to expand Council of 
Government (COG) functions, certain organizational changes are necessary to provide the 
appropriate span of control, continuity, and administration of the organization.  There are three 
organizational changes that are being requested, the creation of the new position of Deputy 
Executive Director, the addition of an Administrative Assistant position, and the adjustment of 
job responsibilities and salary within range for the Clerk of the Board/Administrative Supervisor. 
 
SANBAG has never had a designated second-in-command for its Executive Director. 
The breadth of SANBAG’s operations from transportation and project delivery to COG, 
planning and environmental initiatives now make it prudent for SANBAG to create the position 
of Deputy Executive Director.  The duties of the Deputy Executive Director would be to serve as 
the primary back-up to the Executive Director; assist in executing the long-term vision of 
SANBAG in collaboration with Department Directors; coordinate SANBAG’s COG activities; 
and provide general oversight of the Planning, Finance, Management Services and Air Quality 
and Mobility Program Departments. 
 
The Executive Director would continue to provide oversight and direction for the entire 
organization as well as direct supervision of the Department Directors for Project Delivery, Fund 
Administration and Programming, Transit and Rail, and Legislative and Public Affairs. 
These Departments are more directly aligned to SANBAG’s Transportation Commission and 
Transportation Authority roles.  This aspect of the organization also represents the overwhelming 
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majority of SANBAG’s budget.  The Deputy Executive Director would report to the Executive 
Director and be responsible for coordinating all COG functions, provide direct supervision of the 
Department Directors of Planning and Finance, while maintaining direct responsibility for 
Management Services and Air Quality and Mobility Programs.  These Departments support 
either the COG functions or the general internal management of SANBAG with functions like 
human resources, facilities management, information technology, accounting, and risk 
management.  At some future time, it may become necessary to separate out Management 
Services and Air Quality and Mobility Programs and hire a director for these programs reporting 
under the Deputy when the COG role grows to ensure its success.  Staff will return to the Board 
if and when that is appropriate. 
 
This division of responsibilities will allow the Executive Director the ability to focus more on 
project delivery issues and broader policy issues with the Board of Directors.  Additionally, with 
a designated back-up the Board will have a specific person to turn to when the Executive 
Director is not available.  This provides for better communication with the Board of Directors 
and better continuity for the operation of the organization.  Finally, having a second-in-command 
is important in the context of succession planning. 
 
It is recommended that the Deputy Executive Director position be assigned to Salary Range 43 
($132,640 - $198,960).  This would place the Deputy Executive Director’s salary range 15% 
above those of the Department Directors and 25.6% below the Executive Director’s salary. 
 
The Administrative Assistant position is being requested to provide general administrative 
support to the Deputy Executive Director as well as assisting with the coordination necessary for 
additional COG functions and projects.  Current administrative support staff are very near 
capacity and additional assistance will be needed to support additional work program items.  
The Administrative Assistant position is assigned to Salary Range 18 ($39,169 - $58,754). 
 
During the process of analyzing these organizational changes, it became clear that adjustments 
should be made to the job responsibilities of the Clerk of the Board/Administrative Supervisor.  
Some responsibilities currently assigned to the Management Services Department are more 
appropriate under the Clerk of the Board with the proposed realignment.  These responsibilities 
include administering internal Board elections, caucuses and nomination to committees.  
In addition there is a need to unify responsibility for insuring all agenda items and 
recommendations made to the Board are consistent with SANBAG policies and practices.  
This will insure consistency in how policies are applied across the organization and eliminate 
problems that can arise with the inconsistent application of agency policies and procedures.  
Based on these additional responsibilities and the past performance of the Clerk of the 
Board/Administrative Supervisor, it is recommended that the Executive Director be authorized to 
approve an additional salary adjustment of up to 6%.  The amount for this salary adjustment is 
available within the approved budget due to savings in the merit increase budget authorized by 
the Board of Directors. 

Financial Impact: 
This item is not consistent with the FY 2015/2016 budget and a budget amendment is required 
for the following tasks:  Task No. 0501, Intergovernmental Relations, by an amount not to 
exceed $8,175 to be funded from fund balance in Fund No. 1020 Measure I Valley 
Administration; Task No. 0200, Executive Administration and Support, by an amount not to 
exceed $87,113 to be funded from $43,557 in fund balance in Fund No. 1082 Property Assessed 
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Clean Energy and $43,556 in fund balance in Fund No. 1020 Measure I Valley Administration; 
and; Task No. 0805, Building Operation, by an amount not to exceed $8,750 to be funded from 
Fund No. 7130 Indirect Cost Allocation Fund-General.  The total increase in budget authority is 
$104,038: 

Reviewed By: 
This item was reviewed and recommended for approval by the Board of Directors on September 
2, 2015. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: CMA, CTC 

Minute Action 
 

AGENDA ITEM: 7 

Date:  October 7, 2015 
Subject: 
Freeway Service Patrol Program Beat Analysis and recommendation for changes to the FSP 
Program 

Recommendation: 
That the Board review and approve the re-organization of the Freeway Service Patrol Beats to 
add a Beat along the SR-210 from the Los Angeles County line to Cherry Avenue  and to 
combine Beats 6 and 7 on I-215 into one sole Beat with two tow trucks and one service truck for 
a better benefit-cost ratio.  

Background: 
SANBAG is responsible for implementing Freeway Service Patrol within San Bernardino 
County.  SANBAG’s FSP began full-time operations January of 2006.  FSP is a roving team of 
tow trucks that travel on selected San Bernardino County freeways during peak commute hours 
to assist motorists with car trouble.  The stretch of highway in which the driver patrols is referred 
to as a “Beat”.  FSP provides help at no cost in a variety of services from a flat tire change to 
minor mechanical assistance.  If the repair cannot be made within a short period of time, the FSP 
driver will tow the vehicle off of the freeway to a safe location designated by the California 
Highway Patrol (CHP).  The goal of this partnership and of the FSP Program is to keep the 
freeways moving, reduce the chance of secondary accidents, and to help make the freeways safer 
and less congested.   
 
The FSP Program is part of an overall plan to improve transportation throughout San Bernardino 
County.  SANBAG’s FSP Program directly contributes to air quality improvements in the South 
Coast Air Quality Management District, which is why SANBAG staff would like to submit a 
grant with the MSRC which will provide an excellent opportunity for the program by greatly 
reducing impediments to efficient traffic flow along one of the most congested, busiest areas not 
currently being served by FSP per the recent benefit-cost evaluation completed.  
 
In early 2015, SANBAG evaluated the performance of all eight (8) Beats in operation.  This 
evaluation was taken pursuant to a cost-benefit model that is used by Caltrans 
Headquarters/Sacramento to monitor the performance of all FSP Programs statewide. The model 
takes into account population, lane configuration, topography of the road, traffic flow, number of 
assists per hour, emission reductions, as well as program costs to produce a benefit cost ratio.  
A high “Benefit Cost” ratio means that the FSP services are being implemented efficiently and 
effectively for each dollar invested.  Ideally, for every dollar spent on the program, Caltrans 
Headquarters would like to see a minimum $3 in benefits. If this does not occur, your “Beat” 
area will not be “unfunded”, however, Caltrans Headquarters likes to encourage this minimum 
$3 benefit, and they would anticipate a correction to be made to the Beat in order to achieve the 
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minimum $3 benefit. Therefore, anything above a three (3) is considered “very good.” or “high”. 
Pursuant to the Caltrans FSP guidelines, the programs are expected to do their best in keeping 
their Beats at a $3 benefit or above, and to make adjustments to a Beat when needed.   
 
Below is a chart, showing each of the 8 SANBAG Beats, and their current benefit cost ratio: 
 

BEAT FWY BOUNDARIES 2015 
COST/BENEFIT 

1 10 LA Co. Line to Haven Avenue 17.0 

2 10 Haven Avenue to Sierra Avenue 6.0 

3 10 Sierra Avenue to Waterman 
Avenue  

6.5 

4 60 LA Co. Line to Milliken Avenue 10.0 

5 15 RV Co. Line to Sierra Avenue 4.5 

6  215 SB/RV Co. Line to Second St. 25.32 

7  215 Second St. to Palm Avenue / 
Kendall Dr. 

0.82 

8  10 Waterman to Yucaipa Blvd. 8.29 
 
Existing FSP beats in San Bernardino County are operating at an overall average cost-benefit of 
10.0.  Existing and new beats should be at a cost benefit of 3.0 or above pursuant to Caltrans 
guidelines.  It is noteworthy to mention that for the FY 2013-2014, the most recently completed 
FSP statewide analysis completed, the Inland Empire FSP Programs (Riverside and 
San Bernardino) were ranked #1 and #2 overall in California for the programs’ quantified 
Benefit-to-Cost (B/C).  
 
A review of Freeway Service Patrol (FSP) Beat numbers 6, 7 were completed in more detail to 
determine if FSP services boundaries should be modified so that the benefit cost-ratio could be 
increased (the two Beats are adjacent to each other along the I-215). It was determined that the benefit 
cost-ratio had decreased on Beat 7 due to the ongoing construction improvements along this area of 
the I-215.  This area of the I-215 had benefited from a number construction related improvements 
such as increased capacity, adding of traffic lanes, which impacted the benefit cost -ratio of Beat 7 
(see chart on following page).   
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BEAT FWY BOUNDARIES COST/BENEFIT 

6 (existing) 215 SB/RV Co Line to Second St 25.32 

7 (before 
construction) 

215 Second St to Palm Kendall 3.78 

7 (after 
construction) 

215 Second St to Palm Kendall 0.82 

6 & 7 (proposed) 215 SB/RV Co Line to Devore Rd 10.02 

  
As detailed in the table above, the solution for the low benefit cost-ratio is to combine Beats 6 
and 7 into one Beat. This action shall also extend the service line to Devore Road.  This creates 
additional service coverage, and it enhances the benefit cost-ratio as well.  With your approval of 
a future item, the existing contracts for Beat’s 6 and 7 will be amended to expire on February 28, 
2017.  This new configuration would begin on March 1, 2017 and would also introduce the 
testing of a service truck into the FSP Program.  At this time, all FSP trucks in the program are 
tow trucks. In various Counties throughout the state, service trucks, which consist of a simple 
crew cab pick-up truck, are being used to enhance the service of the tow truck during shift 
operations (such as transport more individuals). This new Beat configuration will consist of two 
(2) tow-trucks and one (1) service truck (the two separate Beats consisted of 4 tow trucks). The 
goal is to have still provide the same level of customer service, assist motorists quickly and 
getting them on their way as fast and safe as possible, while increasing our benefit cost-ratio.  
The final benefit is to help reduce the overall operating costs for the SANBAG’s FSP Program. 
As the costs for FSP services increase, the average hourly rate being paid for the FSP trucks has 
gone from $49.87 an hour to $54.56 in FY 2014/2015. It is anticipated that these actions will 
increase the overall FSP Budget by approximately $250,000 beginning FY16/17, however, that 
will be offset by the additional revenue from the MSRC grant  as well as the decrease in 
operating costs by combining Beat’s 6 and 7.  The Program will not be changing the overall 
number of Beats in operation. 
 
If SANBAG should be awarded a grant from the MSRC, the funds would be used to help support 
a new FSP service area along the SR-210 (LA County line to Cherry), however Beat 6 and 7 are 
being combined into one Beat (consisting of two trucks, and one service truck) so the 
San Bernardino FSP Program still would consist of only eight (8) FSP Beats total.  A review of a 
number of geographic areas in San Bernardino County that do not have an existing FSP Beat was 
completed to determine if FSP services could be supported or would rank a high enough benefit cost –
ratio for consideration. A number of different scenarios were considered and researched.   
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The areas reviewed: 

 

FWY BOUNDARIES LENGTH (MILES) COST/BENEFIT 

210 LA Co. Line to Day Creek 7.61 27.39 

210 LA Co. Line to Cherry 10.38 17.31 

210 Cherry to H St 11.01 1.35 

210 H St to Del Rosa 3.84 1.37 

210 I-215 to 5th Ave 8.2 2.84 

15 SR138 to Bear Valley 17.19 0.17 

15 SR395 to Bear Valley 8.59 0.24 
 
As a result, the highest area of need was along the SR-210 from the LA County line to Day Creek at a 
very high benefit cost-ratio. SANBAG staff has made the determination that should the MSRC funds 
be granted, that the actual FSP limits would be the LA County line to Cherry Avenue, as it still 
produced a high benefit cost-ratio and will provide more coverage for the motorists.  Please note that 
while there are several areas along the I-15 that were reviewed, unfortunately the benefit cost-ratio 
was still not quite where it needed to be in order to meet minimum standards. 
 
In summary, staff is requesting that the Board approve the re-organizing of SANBAG FSP Beats in an 
effort to continue assisting motorists with no interruption by combining Beats 6 and 7, as well as bring 
on a new FSP Beat along the SR-210. A follow up item will be presented at the October General 
Policy Committee meeting to extend the final year options for Pepe’s Towing along Beats 6 and 7 to 
February 28, 2017. 

Financial Impact: 
Both projects shall be incorporated into the FY16/17 budget.  Funds for the SR-210 FSP Beat 
shall be provided by the MSRC grant. The merging of Beats 6 and 7 shall continue to be funded 
through a combination of State FSP and local funds. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on September 9, 2015. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: SAFE 

Minute Action 
 

AGENDA ITEM: 8 

Date:  October 7, 2015 
Subject: 
Amendment to the Call Box Maintenance Contract C13142 to increase Contract Amount and 
extend Contract Term. 

Recommendation: 
That the Board, acting as the San Bernardino Service Authority for Freeway Emergencies, 
approve Amendment No. 1 to Contract No. C13142 with CASE Systems, Inc. to continue 
providing Call Box Maintenance Services and to convert the network from 2G technology to 3G 
technology, which shall increase the contract amount by $1,700,000 for a revised not-to-exceed 
amount of $3,595,620. This action shall also exercise the first option year, extending the contract 
date to June 30, 2017. 

Background: 
The San Bernardino Service Authority for Freeway Emergencies (SAFE) operates approximately 
1,240 call boxes, all equipped with a Tele Type device (TTY), along most major highways 
throughout San Bernardino County, depending on availability of a consistent cellular signal, 
other motorist aid services, and Americans with Disabilities Act access. Each call box is a 
battery-powered, solar charged roadside terminal 14-feet high, with a microprocessor and a built-
in digital cellular component. The SAFE call box network has assisted more than 1.5 million 
callers since inception and are typically able to connect a cellular signal in areas cell phones 
cannot. 
 
In 2013, the SAFE and Riverside County Transportation Commission (RCTC) released a joint 
Request for Proposals (RFP) for call box maintenance services, with RCTC taking the lead. As a 
result of the RFP, CASE Systems, Inc. (CASE) was awarded contracts with both the SAFE and 
RCTC. The initial SAFE contract with CASE was issued for three years effective July 1, 2013 to 
June 30, 2016 with two one-year options. 
 
The amendment amount is to allow CASE to continue ongoing call box maintenance services 
through the first option year, June 30, 2017, and to modify the call boxes for compatibility on 
Verizon Wireless’ 3G cellular network as permitted under their existing agreement. 
 
In the fall of 2014, the SAFE was notified by its current call box cellular service provider, 
AT&T, that the Federal Communication Commissions (FCC) would no longer be requiring 
cellular providers to continue to support their 2G networks. Therefore, AT&T would be 
discontinuing their 2G cellular network on which the call boxes operate, on or before December 
31, 2016. As a result of this notice, the SAFE, under the scope of the current call box 
maintenance contract, coordinated with CASE on the options to modify the call box system to 
function on a 3G cellular network. CASE notified the SAFE of two solutions for modifying the 
call boxes, Code Division Multiple Access (CDMA) or Global System for Mobile 
Communications (GSM) technology. Major cellular carriers in Southern California operate using 
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one or the other of these technologies, AT&T and T-Mobile on GSM, and Sprint and Verizon 
Wireless on CDMA. 
 
Concurrently during this coordination, the SAFE along with RCTC who also operate on AT&T’s 
2G cellular network, conducted a thorough and lengthy comparison of most major wireless 
cellular carriers in Southern California with the intent to use the Western States Contracting 
Alliance (WSCA) multi-state procurement process, which procures the lowest available rates for 
government agencies throughout multiple states. During the analysis of major wireless cellular 
carriers available through WSCA, customer service options and 3G cellular coverage in 
San Bernardino and Riverside counties were carefully analyzed. As a result of the analysis, both 
the SAFE and RCTC have chosen to switch call box cellular carriers from AT&T’s GSM 
network to Verizon Wireless’ CDMA network. The cost per call box call was exactly the same 
between AT&T and Verizon as the intent is to procure the cellular services through WSCA, 
however Verizon was able to offer enhanced cellular coverage to San Bernardino County and 
provide customer service options and AT&T was not. Once the call boxes are activated to 
Verizon Wireless, the SAFE will be able to take advantage of WSCA pricing, allowing the call 
boxes to operate on a Consumption Voice Plan versus a Monthly Access Fee Plan, resulting in 
approximately 50 percent cellular cost savings. 
 
Prior to CASE modifying the call boxes, the SAFE has requested the removal of 190 call boxes 
from the network following an analysis of urban development, call box usage in those areas, and 
availability of other motorist aid services such as Freeway Service Patrol. The call box removals 
are subject to Caltrans and the Department of California Highway Patrol’s review and approval, 
but the intent is to only modify the remaining 1,050 call boxes to 3G compatibility in 
anticipation that the call box reduction will be approved. 
 
The contract amendment to increase Contract C13142 is attached. Upon Board approval, the 
Contract will be executed and effective October 7, 2015. During the transition from AT&T (2G 
technology) to Verizon Wireless (3G technology), the plan is for there to be no call box cellular 
service disruption. In addition, this transition will be coordinated closely with our call box 
answering center and the three California Highway Patrol (CHP) Communication Centers. 
Financial Impact: 
Funds for the contract amendment have been programmed into the Fiscal Year 2015/2016 budget 
Task 0702.  The source of funds is Measure I 1990 Valley Traffic Management and 
Environmental Enhancement Program Fund and DMV SAFE Fees. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on September 9, 2015.  This item and the contract have been reviewed by SANBAG 
General Counsel. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? No X

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY
(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 00605

CASE Systems, Inc.

Call Box Maintenance Agreement

1,895,620.00$      

1,895,620.00$      

1,700,000.00$      

3,595,620.00$      

6/30/2017

-$                        

-$                       

3,595,620.00$     

Approve Amendment No. 1 to C13142

%

Project Manager: Nicole Soto

Revised Expiration Date:

%

C13142 (00-1000829) 1

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

6/30/20167/1/2013

Yes - Please Explain Exercise first option year

Additional Information
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C13142-01 Page 1 of 3 
 

 
AMENDMENT NO. 1 TO CONTRACT NO. C13142 

 
FOR 

 
CALL BOX MAINTENANCE SERVICES  

 
(CASE SYSTEMS, INC.) 

 
 

This Amendment No. 1 (“Amendment”) to Contract for CASE Systems, Inc. is made by and 
between San Bernardino Associated Governments, acting in its capacity as the San Bernardino 
Service Authority for Freeway Emergencies (“SANBAG”) and CASE Systems Inc. 
(“CONTRACTOR”). 
 RECITALS 
 
A. SANBAG and CONTRACTOR are parties to Contract No. C13142 effective July 1, 2013 

(the “Contract”), wherein SANBAG engaged CONTRACTOR to provide call box 
maintenance services; and 
 

B. SANBAG and CONTRACTOR desire to amend the Contract budget to provide 
additional call box maintenance services for a cellular upgrade to the call box system; and 
 

C. SANBAG and CONSULTANT desire to exercise the first of two one-year options to 
extend the Contract through June 30, 2017. 

 
 
NOW THEREFORE, SANBAG and CONTRACTOR agree to amend the Contract as follows: 
 
1. ARTICLE 2. CONTRACT TERM is to be deleted and replaced in its entirely to read as 

follows: 
 
 “The Contract term shall commence upon issuance of a written Notice-To-Proceed (NTP) 

issued by SANBAG, and shall continue in full force and effect through June 30, 2017 or 
until otherwise terminated, or extended as hereinafter provided by written amendment. 
Except that all indemnity and defense obligations hereunder shall survive termination of 
this Contract. CONSULTANT shall not be compensated for any work performed or costs 
incurred prior to issuance of the NTP.  

 
SANBAG, at its sole discretion, may extend the term of the Contract for one (1) option 
year. The maximum term of this Contract, including the Option Term, if exercised will 
not exceed five (5) years or June 30, 2018.  
 

Option Year: July 1, 2017 to June 30, 2018” 
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C13142-01 Page 2 of 3 
 

2. ARTICLE 3. COMPENSATION:  SECTION 3.2 is to be deleted and replaced in its 
entirely to read as follows: 

 
“3.2 The total Contract Not-To-Exceed Amount is Three Million Five Hundred Ninety 

Five Thousand Six Hundred Twenty Dollars, ($3,595,620.00), which shall include, 
without limitation, all amounts payable to CONSULTANT for its profit, 
subcontracts, the appropriate prevailing wage amount for work in San Bernardino 
County, leases, materials and costs, including those arising from or due to 
termination of this Contract. CONSULTANT shall be reimbursed based on the 
amounts identified below and the agreed to percentage of the Work completed each 
month.” 

  
3.  Except as amended by this Amendment No. 1, all other provisions of the Contract shall 

remain in full force and effect and are incorporated herein by this reference. 
 
4. This Amendment No. 1 is effective upon execution by SANBAG. 

 
Signatures on next page 
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C13142-01 Page 3 of 3 
 

 
IN WITNESS WHEREOF, the Parties have executed this Amendment No. 1 below. 
 

CASE SYSTEMS, INC.  SAN BERNARDINO 
ASSOCIATED GOVERNMENTS 

            
    

 
By:  __________________________    By:        

Sebastian Gutierrez Ryan McEachron  
Chief Executive Officer President, Board of Directors 

    
 

 
Date:  ________________________    Date:  ________________________ 
 
 
 
        APPROVED AS TO FORM: 
 
 

By:  __________________________ 
 Robert D. Herrick  

          Asst. General Counsel 
 
 

CONCURRENCE: 
 
 
By:       
 Jeffery Hill 
 Procurement Manager 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 9 

Date:  October 7, 2015 
Subject: 
State Route 210 at Pepper Avenue Interchange; Construction Co-op and San Bernardino 
Kangaroo Rat (SBKR) Mitigation 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Approve Construction Cooperative Agreement No. 16-1001377 with the California 
Department of Transportation (Caltrans) for the State Route 210 (SR-210) Pepper Avenue 
Interchange Project which defines construction phase roles, responsibilities and funding with an 
estimated payable amount to Caltrans of $40,000 for State Furnished Materials. 
B.  Solicit sealed bids for 7.47 acres of credits to mitigate project impacts to critical habitat of the 
San Bernardino Kangaroo Rat (SBKR). 
C.  Authorize the Executive Director to execute a purchase order for the lowest responsible 
bidder for SBKR credits for an amount not greater than $1,750,000. 

Background: 
Recommendation A: The SR-210 Pepper Avenue Interchange Project will improve regional 
mobility and provide new freeway access at Pepper Avenue in the City of Rialto.  The 
environmental document for the project was approved in July 2015 and the project is currently in 
the final design phase with design approval anticipated in early 2016.  Prior to the start of 
construction, a construction cooperative agreement with Caltrans is required to define roles, 
responsibilities, and funding commitments of each party.  Under this agreement, SANBAG is the 
implementing agency for construction and will fully fund the construction phase of the project, 
estimated at $17.265 million.  Funding is anticipated to be a combination of Federal funds and 
Measure I 1990-2010 Valley Major Projects funds.  Caltrans will provide construction oversight 
and Department Furnished Materials at an estimated cost of $40,000.  Staff is recommending that 
the Board approve Construction Cooperative Agreement 16-1001377 so the project may proceed 
to the construction phase once design is approved. 
 
Recommendation B and C: During the environmental phase, it was determined that the project 
footprint of the proposed interchange is located within critical habitat of the federally endangered 
SBKR.  Based on consultation with the United States Fish and Wildlife Service (USFWS) under 
Section 7 of the federal Endangered Species Act, the project is required to mitigate permanent 
impacts to critical habitat through purchase of SBKR mitigation bank credits.  A significant 
portion of the impacted critical habitat within the project footprint was mitigated as part of the 
SR-210 Corridor Project with a remaining balance of 7.47 credits to be purchased before the 
project can start construction.   
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There are two known SBKR banks that meet USFWS criteria to mitigate impacts resulting from 
the SR-210 Pepper Avenue Interchange Project.  According to SANBAG Procurement Policy 
11000, a formal procurement is required with a competitive sealed bid method of procurement if 
the estimated cost is greater than $25,000 and if there are two or more responsible suppliers that 
are willing and able to compete effectively.  This sealed bid process will lead to a fixed price 
Purchase Order and the selection of the bank will be made on the basis of price. Historically the 
cost per acre credit has ranged from $175,000 to $250,000.  Staff is recommending that the 
Board authorize staff to initiate the solicitation for bids.  Staff is also recommending that, 
subsequent to identification of the lowest responsible bid, the Board authorize the SANBAG 
Executive Director to issue a purchase order to the lowest bidder in an amount not to exceed 
$1,750,000 for the purchase of SBKR mitigation credits.   

Financial Impact: 
This item is consistent with the 2015/2016 Fiscal Year Budget. 

Reviewed By: 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item and the 
agreement. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? x Yes No

Description:

Start Date: 10/7/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

Additional Information

Amendment No.: Vendor No.: 00450

Caltrans

Construction Cooperative Agreement for SR-210 Pepper Avenue Interchange

40,000.00$           

-$                        

-$                        

40,000.00$           

10/5/2018 Revised Expiration Date: n/a

-$                        

-$                       

40,000.00$           

Approve Cooperative Agreement 16-1001377

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

16-1001377

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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AGREEMENT 08-1606 
Project No. 0800020180 

EA 44394 
08-SBD-210-19.30/20.10 

PACT Project Development Agreement 2014_11_12 (Created 03/09/15) 1 of 20 

 

COOPERATIVE AGREEMENT 
 

This AGREEMENT, effective on _______________________________, is between the State of 
California, acting through its Department of Transportation, referred to as CALTRANS, and:  
 

San Bernardino Associated Governments, a public agency, acting in its capacity as San 
Bernardino County Transportation Commission, referred to hereinafter as SANBAG. 

. 

RECITALS 

1. PARTNERS are authorized to enter into a cooperative agreement for improvements to the state 
highway system (SHS) per the California Streets and Highways Code sections 114 and 130. 

2. For the purpose of this AGREEMENT, to construct a new grade-separated interchange between 
State Route 210 and Pepper Avenue will be referred to hereinafter as PROJECT.  This 
description only serves to identify the PROJECT.  The project scope of work is defined in the 
appropriate authorizing documents for the PROJECT per the Project Development Procedures 
Manual. 

3. All responsibilities assigned in this AGREEMENT to complete the following PROJECT 
COMPONENTS will be referred to hereinafter as OBLIGATIONS: 

 CONSTRUCTION SUPPORT 

 CONSTRUCTION CAPITAL 

4. This AGREEMENT is separate from and does not modify or replace any other cooperative 
agreement or memorandum of understanding between PARTNERS regarding the PROJECT. 

5. The following work associated with this PROJECT has been completed or is in progress: 

9.b
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PACT Project Development Agreement 2014_11_12 (Created 03/09/15) 2 of 20 

 SANBAG is developing the Negative Declaration (Cooperative Agreement No. 1599) for 
CALTRANS signature and approval. 

 SANBAG is developing the Environmental Assessment (Cooperative Agreement No. 
1599) for CALTRANS signature and approval. 

 SANBAG is developing the R/W Certification (Cooperative Agreement No. 1599). 

 SANBAG is developing the Plans, Specifications and Estimate (Cooperative Agreement 
No. 1599). 

6. In this AGREEMENT capitalized words represent either defined terms or acronyms. 

7. PARTNERS hereby set forth the terms, covenants, and conditions of this AGREEMENT, under 
which they will accomplish OBLIGATIONS. 

RESPONSIBILITIES 

Sponsorship 

8. SANBAG is the SPONSOR for 100% of the PROJECT COMPONENTS included in this 
AGREEMENT. 

Funding 

9. FUNDING PARTNERS, funding sources, funding limits, spending limits, and billing/payment 
details are documented in the FUNDING SUMMARY.  The FUNDING SUMMARY is 
incorporated and made an express part of this AGREEMENT. 

PARTNERS will execute a new FUNDING SUMMARY each time the funding, billing and 
payment details of the PROJECT change.  The FUNDING SUMMARY will be executed by a 
legally authorized representative of the respective PARTNERS.  The most current fully executed 
FUNDING SUMMARY supersedes any previous FUNDING SUMMARY created for this 
AGREEMENT. 

Replacement of the FUNDING SUMMARY will not require an amendment to the body of this 
AGREEMENT unless the funding changes require it. 

10. PARTNERS will not incur costs beyond the funding commitments in this AGREEMENT. 

11. Unless otherwise documented in the FUNDING SUMMARY, all fund types contributed to a 
PROJECT COMPONENT will be spent proportionately within that PROJECT COMPONENT. 

12. Unless otherwise documented in the FUNDING SUMMARY, any savings recognized within a 
PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in 
proportion to the amount contributed to that PROJECT COMPONENT by each fund type. 
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13. All costs incurred for WORK except those that are specifically excluded in this AGREEMENT 
are OBLIGATIONS COSTS.  OBLIGATIONS COSTS are to be paid from the funds shown in 
the FUNDING SUMMARY.  Costs that are not OBLIGATIONS COSTS are to be paid by the 
PARTNER incurring the costs from funds that are outside the scope of this AGREEMENT. 

Implementing Agency 

14. SANBAG is IMPLEMENTING AGENCY for CONSTRUCTION. 

15. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will provide a Quality 
Management Plan (QMP) for that component as part of the PROJECT MANAGEMENT PLAN.  

16. Any PARTNER responsible for completing WORK shall make its personnel and consultants that 
prepare WORK available to help resolve WORK-related problems and changes for the entire 
duration of the PROJECT including PROJECT COMPONENT work that may occur under 
separate agreements. 

Independent Quality Assurance (IQA) 

17. CALTRANS will provide Independent Quality Assurance (IQA) for the portions of WORK 
within existing and proposed SHS right of way.   

The cost of CALTRANS’ IQA is not an OBLIGATIONS COST. 

CEQA/NEPA Lead Agency 

18. CALTRANS is the CEQA lead agency for the PROJECT. 

19. CALTRANS is the NEPA lead agency for the PROJECT.  

Environmental Permits, Approvals and Agreements 

20. PARTNERS will comply with the commitments and conditions set forth in the environmental 
documentation, environmental permits, approvals, and applicable agreements as those 
commitments and conditions apply to each PARTNER’s responsibilities in this AGREEMENT. 

21. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a 
PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated 
with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, 
agreements, and approvals whether they are identified in the planned project scope of work or 
become necessary in the course of completing the PROJECT. 

22. The PROJECT requires the following environmental requirements/approvals: 
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ENVIRONMENTAL PERMITS/REQUIREMENTS 

401, Regional Water Quality Control Board 
1602 California Department of Fish and Wildlife 

 

Construction 

23. As IMPLEMENTING AGENCY for CONSTRUCTION, SANBAG is responsible for all 
CONSTRUCTION SUPPORT WORK except those CONSTRUCTION SUPPORT activities 
and responsibilities that are assigned to another PARTNER in this AGREEMENT and those 
activities that may be specifically excluded. 

24. CALTRANS will be responsible for completing the following CONSTRUCTION SUPPORT 
activities: 

CALTRANS Work Breakdown Structure Identifier (If Applicable) OBLIGATION 
COST 

285.05.15.xx Change Order Review & Approval as required in this 
Agreement 

No 

270.20.45.xx SWPPP/WPCP Review & Approval No 
 

25. Physical and legal possession of right of way must be completed prior to construction 
advertisement, unless PARTNERS mutually agree to other arrangements in writing.  Right of 
way conveyances must be completed prior to OBLIGATION COMPLETION, unless 
PARTNERS mutually agree to other arrangements in writing. 

26. SANBAG will advertise, open bids, award, approve, and administer the construction contract in 
accordance with the California Public Contract Code and the California Labor Code.  By 
accepting responsibility to advertise and award the construction contract, SANBAG also accepts 
responsibility to administer the construction contract. 

27. CALTRANS will not issue an Encroachment Permit for construction work until CALTRANS 
accepts: 

 The final plans, specifications, and estimate package 

 The Right of Way Certification 

 The PROJECT SPONSOR verifies full funding of CONSTRUCTION SUPPORT and 
CONSTRUCTION CAPITAL. 
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PARTNERS agree that SANBAG is designated as the Legally Responsible Person and the 
Approved Signatory Authority pursuant to the Construction General Permit, State Water 
Resources Control Board (SWRCB) Order Number 2009-0009-DWQ, as defined in Appendix 
5, Glossary, and assumes all roles and responsibilities assigned to the Legally Responsible 
Person and the Approved Signatory Authority as mandated by the Construction General 
Permit. SANBAG is required to comply with the CALTRANS MS4 National Pollutant 
Discharge Elimination System (NPDES) permit for all work within the SHS. 

28. If the lowest responsible construction contract bid is greater than the funding commitment to 
CONSTRUCTION CAPITAL, PARTNERS must agree in writing on a course of action within 
fifteen (15) working days.  If no agreement is reached within fifteen (15) work days the 
IMPLEMENTING AGENCY shall not award the construction contract.  

29. SANBAG will provide a Resident Engineer and CONSTRUCTION SUPPORT staff that are 
independent of the construction contractor.  The Resident Engineer will be a Civil Engineer, 
licensed in the State of California, who is responsible for construction contract administration 
activities. 

30. SANBAG will provide a landscape architect who will be responsible for all landscaping 
activities within the SHS.   

31. SANBAG will implement changes to the construction contract through Change Orders. 
PARTNERS will review and concur on all Change Orders over $50,000. 

32. CALTRANS will review and approve: 

 Change Orders affecting public safety, public convenience, protected environmental 
resources, the preservation of property, all design and specification changes, and all 
major changes as defined in the CALTRANS Construction Manual. These Change 
Orders must receive written concurrence by CALTRANS prior to implementation. 

 The Stormwater Pollution Prevention Plan (SWPPP) or the Water Pollution Control Plan 
(WPCP). 

33. If CONSTRUCTION CAPITAL is funded with state or federal funds then SANBAG will 
administer and process all construction contract claims using a CALTRANS-approved process.  
CALTRANS will provide IQA for the claims process. 

34. SANBAG will require the construction contractor to furnish payment and performance bonds 
naming SANBAG as obligee, and CALTRANS as additional obligee, and to carry liability 
insurance in accordance with CALTRANS Standard Specifications. 
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35. SANBAG will submit a written request to CALTRANS for any Department Furnished Material 
(DFM) identified in the PROJECT plans, specifications, and estimate a minimum of forty-five 
(45) working days prior to the construction start of work.  SANBAG will submit a written 
request to CALTRANS for any additional DFM deemed necessary during the PROJECT 
construction. 

CALTRANS will make the DFM available at a CALTRANS-designated location. 

36. SANBAG will prepare a QMP which describes how construction materials source inspection 
will be performed, and will submit the QMP to CALTRANS for review and approval by the 
State Materials Engineer. 

CALTRANS will issue the parent permit to SANBAG upon submittal of a complete 
encroachment permit application.  The parent permit will cite approval of the QMP by 
CALTRANS as a condition of issuing a double permit. 

CALTRANS will issue the double permit to the contractor upon submittal of a complete 
encroachment permit application and all conditions cited in the parent permit have been met. 

SANBAG will provide, or cause to provide, construction materials source inspection services. 

37. SANBAG may request CALTRANS to complete portions of CONSTRUCTION SUPPORT 
work as reimbursed engineering services.  Should CALTRANS agree to perform the requested 
services, PARTNERS will document the arrangement in writing.  Such an arrangement does not 
change the responsibilities assigned in this AGREEMENT.  Engineering services requested by 
SANBAG and provided by CALTRANS during CONSTRUCTION are an OBLIGATIONS 
COST. 

38. As IMPLEMENTING AGENCY for CONSTRUCTION, SANBAG is responsible for 
maintenance within PROJECT limits as part of the construction contract until a request from 
SANBAG is submitted and approved by CALTRANS for a relief of maintenance for any portion 
of the PROJECT in accordance with CALTRANS Standard Specifications. 

39. CALTRANS and the local agency having land use jurisdiction adjacent to the project limits will 
develop and execute a new or amended maintenance agreement prior to OBLIGATION 
COMPLETION.  The maintenance of the SHS within the PROJECT limits is an OBLIGATION 
until a maintenance agreement is executed. 
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40. Within one hundred eighty (180) calendar days following the completion and acceptance of the 
PROJECT construction contract, SANBAG shall furnish CALTRANS with a complete set of 
“As-Built” plans and Change Orders, including any changes authorized by CALTRANS, on a 
CD ROM and in accordance with CALTRANS’ then current CADD User’s Manual (Section 
4.3), Plans Preparation Manual, and CALTRANS practice.  The plans will have the Resident 
Engineers name, contract number, and construction contract acceptance date printed on each plan 
sheet, and with the Resident Engineer’s signature only on the title sheet.  The As-Built plans will 
be in Microstation DGN format, version 7.0 or later.  In addition, SANBAG will provide one set 
of As-Built plans and addenda in TIFF format. 

The submittal must also include all CALTRANS requested contract records, and land survey 
documents. The land survey documents include monument preservation documents and Records 
of Surveys prepared to satisfy the requirements of the California Land Surveyors Act (Business 
and Professions Code sections 8700 – 8805). Copies of survey documents and Records of 
Surveys filed in accordance with Business & Professions Code, including sections 8762 and 
8771, shall contain the filing information provided by the county in which filed.. 

41. SANBAG will submit to CALTRANS, within sixty (60) calendar days following the Final 
Estimate or Resolution of Construction Claims (if any) the complete Project History File.  
SANBAG will assure that the Project History File is prepared and submitted in compliance with 
the Project Development Procedures Manual, Chapter 7.  All material will be submitted neatly in 
a three-ring binder and on a CD ROM in PDF format. 

42. Upon OBLIGATION COMPLETION, ownership or title to all materials and equipment 
constructed or installed for the operations and/or maintenance of the SHS within SHS right of 
way as part of WORK become the property of CALTRANS. 

CALTRANS will not accept ownership or title to any materials or equipment constructed or 
installed outside SHS right of way. 

Schedule 

43. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in 
the PROJECT MANAGEMENT PLAN. 

Additional Provisions 

44. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, 
regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS. 

45. CALTRANS retains the right to reject noncompliant WORK, protect public safety, preserve 
property rights, and ensure that all WORK is in the best interest of the SHS. 

46. Each PARTNER will ensure that personnel participating in OBLIGATIONS are appropriately 
qualified or licensed to perform the tasks assigned to them.  
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47. PARTNERS will invite each other to participate in the selection of any consultants who 
participate in OBLIGATIONS. 

48. CALTRANS will issue, upon approval of a proper application, the encroachment permits 
required for WORK within SHS right of way.  Contractors and/or agents, and utility owners will 
not perform activities within the SHS right of way without an encroachment permit issued in 
their name.  CALTRANS will provide encroachment permits to PARTNERS, their contractors, 
consultants and agents, at no cost.  

49. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, 
obtain, implement, renew, and amend any encroachment permits needed to complete the 
PROJECT COMPONENT WORK. 

50. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other 
protected resources during WORK, all WORK in that area will stop and that PARTNER will 
notify all PARTNERS within twenty-four (24) hours of discovery. WORK may only resume 
after a qualified professional has evaluated the nature and significance of the discovery and a 
plan is approved for its removal or protection.  

51. PARTNERS will hold all administrative drafts and administrative final reports, studies, 
materials, and documentation relied upon, produced, created, or utilized for the PROJECT in 
confidence to the extent permitted by law and where applicable, the provisions of California 
Government Code section 6254.5(e) shall protect the confidentiality of such documents in the 
event that said documents are shared between PARTNERS. 

PARTNERS will not distribute, release, or share said documents with anyone other than 
employees, agents, and consultants who require access to complete the PROJECT without the 
written consent of the PARTNER authorized to release them, unless required or authorized to do 
so by law.  

52. If a PARTNER receives a public records request pertaining to OBLIGATIONS, that PARTNER 
will notify PARTNERS within five (5) working days of receipt and make PARTNERS aware of 
any disclosed public documents. PARTNERS will consult with each other prior to the release of 
any public documents related to the PROJECT. 

53. If HM-1 or HM-2 is found during a PROJECT COMPONENT, the IMPLEMENTING 
AGENCY for that PROJECT COMPONENT will immediately notify PARTNERS.  

54. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the 
existing SHS right of way. CALTRANS will undertake, or cause to be undertaken, HM 
MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to the PROJECT 
schedule.  The cost for HM MANAGEMENT ACTIVITIES related to HM-1 found within the 
existing SHS right of way is not an OBLIGATIONS COST and CALTRANS will pay, or cause 
to be paid, all costs for HM-1 ACTIVITIES. 
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55. If HM-1 is found within the PROJECT limits and outside the existing SHS right of way, 
responsibility for such HM-1 rests with the owner(s) of the parcel(s) on which the HM-1 is 
found. SANBAG, in concert with the local agency having land use jurisdiction over the 
parcel(s), will ensure that HM MANAGEMENT ACTIVITIES related to HM-1 are undertaken 
with minimum impact to PROJECT schedule. 

The costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within the PROJECT 
limits and outside the existing SHS right of way are not an OBLIGATIONS COST and will be 
the responsibility of the owner(s) of the parcel(s) where the HM-1 is located. 

56. If HM-2 is found within the PROJECT limits, the public agency responsible for the 
advertisement, award, and administration (AAA) of the PROJECT construction contract will be 
responsible for HM MANAGEMENT ACTIVITIES related to HM-2.   

57. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or HM-2 is 
found will proceed in accordance with CALTRANS’ policy on such acquisition. 

58. IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTNERS with 
written quarterly progress reports during the implementation of OBLIGATIONS in that 
component.  

59. Any PARTNER that is responsible for completing OBLIGATIONS will accept, reject, 
compromise, settle, or litigate claims arising from those OBLIGATIONS. 

60. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS’ liability 
or responsibility under this AGREEMENT in order to retain resolution possibilities for potential 
future claims. No PARTNER will prejudice the rights of another PARTNER until after 
PARTNERS confer on claim.  

61. If FUNDING PARTNERS fund any part of OBLIGATIONS with state or federal funds, each 
PARTNER will comply, and will ensure that any party hired to participate in OBLIGATIONS 
will comply with the federal cost principles of 2 CFR, Part 225, and administrative requirements 
outlined in 49 CFR, Part 18.  These principles and requirements apply to all funding types 
included in this AGREEMENT. 

62. PARTNERS will maintain, and will ensure that any party hired by PARTNERS to participate in 
OBLIGATIONS will maintain, a financial management system that conforms to Generally 
Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate 
incurred PROJECT costs and billings. 

63. PARTNERS will maintain and make available to each other all OBLIGATIONS-related 
documents, including financial data, during the term of this AGREEMENT. 

PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final 
voucher. 
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64. PARTNERS have the right to audit each other in accordance with generally accepted 
governmental audit standards. 

CALTRANS, the state auditor, FHWA (if the PROJECT utilizes federal funds), and SANBAG 
will have access to all OBLIGATIONS-related records of each PARTNER, and any party hired 
by a PARTNER to participate in OBLIGATIONS, for audit, examination, excerpt, or 
transcription. 

The examination of any records will take place in the offices and locations where said records 
are generated and/or stored and will be accomplished during reasonable hours of operation. The 
auditing PARTNER will be permitted to make copies of any OBLIGATIONS-related records 
needed for the audit. 

The audited PARTNER will review the draft audit, findings, and recommendations, and provide 
written comments within thirty (30) calendar days of receipt. 

Upon completion of the final audit, PARTNERS have thirty (30) calendar days to refund or 
invoice as necessary in order to satisfy the obligation of the audit. 

Any audit dispute not resolved by PARTNERS is subject to mediation.  Mediation will follow 
the process described in the General Conditions section of this AGREEMENT. 

65. If FUNDING PARTNERS fund any part of the PROJECT with state or federal funds, each 
FUNDING PARTNER will undergo an annual audit in accordance with the Single Audit Act and 
the federal Office of Management and Budget (OMB) Circular A-133. 

66. If the PROJECT expends federal funds, any PARTNER that hires an A&E consultant to perform 
WORK on any part of the PROJECT will ensure that the procurement of the consultant and the 
consultant overhead costs are in accordance with Chapter 10 of the Local Assistance Procedures 
Manual. 

67. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right of 
way in a safe and operable condition acceptable to CALTRANS. 

68. If WORK stops for any reason, each PARTNER will continue to implement all of its applicable 
commitments and conditions included in the PROJECT environmental documentation, permits, 
agreements, or approvals that are in effect at the time that WORK stops, as they apply to each 
PARTNER’s responsibilities in this AGREEMENT, in order to keep the PROJECT in 
environmental compliance until WORK resumes. 

69. If FUNDING PARTNERS fund OBLIGATIONS with Proposition 1B Bond funds, PARTNERS 
will meet the requirements of California Government Code Section 8879.20 et al. (Proposition 1 
legislation), the governor’s Executive Order 2007-S-02-07, and the California Transportation 
Commission (CTC) program guidelines for the applicable account. 
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Right of way purchased using Proposition 1B Bond funds will become the property of 
CALTRANS, and any revenue from the sale of excess lands originally purchased with bond 
funds will revert to CALTRANS.  

70. CALTRANS will administer any federal subvention funds shown in the FUNDING SUMMARY 
table. 

71. The cost of awards, judgments, or settlements generated by OBLIGATIONS is an 
OBLIGATIONS COST. 

72. The cost of legal challenges to the environmental process or documentation is an 
OBLIGATIONS COSTS. 

73. Fines, interest, or penalties levied against a PARTNER are not an OBLIGATIONS COST and 
will be paid, independent of OBLIGATIONS COST, by the PARTNER whose action or lack of 
action caused the levy. 

74. The cost of any engineering support performed by CALTRANS includes all direct and 
applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds 
used to pay support costs. State and federal funds administered by CALTRANS are subject to the 
current Program Functional Rate. All other funds are subject to the current Program Functional 
Rate and the current Administration Rate. The Program Functional Rate and Administration Rate 
are adjusted periodically. 

75. Travel, per diem, and third-party contract reimbursements are an OBLIGATIONS COST only 
after those hired by PARTNERS to participate in OBLIGATIONS incur and pay those costs. 

Payments for travel and per diem will not exceed the rates paid rank and file state employees 
under current California Department of Personnel Administration (DPA) rules current at the 
effective date of this AGREEMENT. 

If SANBAG invoices for rates in excess of DPA rates, SANBAG will fund the cost difference 
and reimburse CALTRANS for any overpayment.  

76. If CALTRANS reimburses SANBAG for any costs later determined to be unallowable, 
SANBAG will reimburse those funds. 

77. If there are insufficient funds available in this AGREEMENT to place PROJECT right of way in 
a safe and operable condition, the appropriate IMPLEMENTING AGENCY will fund these 
activities until such time as PARTNERS amend this AGREEMENT. 

That IMPLEMENTING AGENCY may request reimbursement for these costs during the 
amendment process. 
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78. If there are insufficient funds in this AGREEMENT to implement applicable commitments and 
conditions included in the PROJECT environmental documentation, permits, agreements, and/or 
approvals that are in effect at a time that WORK stops, each PARTNER accepts responsibility to 
fund their respective OBLIGATIONS until such time as PARTNERS amend this 
AGREEMENT. 

Each PARTNER may request reimbursement for these costs during the amendment process.  

79. After PARTNERS agree that all WORK is complete for a PROJECT COMPONENT, 
PARTNER(S) will submit a final accounting for all OBLIGATIONS COSTS. Based on the final 
accounting, PARTNERS will refund or invoice as necessary in order to satisfy the financial 
commitments of this AGREEMENT. 

GENERAL CONDITIONS 

80. PARTNERS understand that this AGREEMENT is in accordance with and governed by the 
Constitution and laws of the State of California. This AGREEMENT will be enforceable in the 
State of California. Any PARTNER initiating legal action arising from this AGREEMENT will 
file and maintain that legal action in the Superior Court of the county in which the CALTRANS 
district office that is signatory to this AGREEMENT resides, or in the Superior Court of the 
county in which the PROJECT is physically located. 

81. All OBLIGATIONS of CALTRANS under the terms of this AGREEMENT are subject to the 
appropriation of resources by the Legislature, the State Budget Act authority, and the allocation 
of funds by the California Transportation Commission.  

82. When CALTRANS performs IQA activities it does so for its own benefit. No one can assign 
liability to CALTRANS due to its IQA activities.  

83. Neither SANBAG nor any officer or employee thereof is responsible for any injury, damage or 
liability occurring by reason of anything done or omitted to be done by CALTRANS, its 
contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or 
jurisdiction conferred upon CALTRANS under this AGREEMENT.  It is understood and agreed 
that CALTRANS, to the extent permitted by law, will defend, indemnify, and save harmless 
SANBAG and all of its officers and employees from all claims, suits, or actions of every name, 
kind, and description brought forth under, but not limited to, tortious, contractual, inverse 
condemnation, or other theories and assertions of liability occurring by reason of anything done 
or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under 
this AGREEMENT. 
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84. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, damage, 
or liability occurring by reason of anything done or omitted to be done by SANBAG, its 
contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or 
jurisdiction conferred upon SANBAG under this AGREEMENT.  It is understood and agreed 
that SANBAG, to the extent permitted by law, will defend, indemnify, and save harmless 
CALTRANS and all of its officers and employees from all claims, suits, or actions of every 
name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse 
condemnation, or other theories and assertions of liability occurring by reason of anything done 
or omitted to be done by SANBAG, its contractors, sub-contractors,  and/or its agents under this 
AGREEMENT. 

85. PARTNERS do not intend this AGREEMENT to create a third party beneficiary or define 
duties, obligations, or rights in parties not signatory to this AGREEMENT. PARTNERS do not 
intend this AGREEMENT to affect their legal liability by imposing any standard of care for 
fulfilling OBLIGATIONS different from the standards imposed by law. 

86. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to this 
AGREEMENT without an amendment to this AGREEMENT. 

87. SANBAG will not interpret any ambiguity contained in this AGREEMENT against 
CALTRANS.  SANBAG waives the provisions of California Civil Code section 1654. 

A waiver of a PARTNER’s performance under this AGREEMENT will not constitute a 
continuous waiver of any other provision. 

88. A delay or omission to exercise a right or power due to a default does not negate the use of that 
right or power in the future when deemed necessary. 

89. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in 
writing that the default be remedied within thirty (30) calendar days. If the defaulting PARTNER 
fails to do so, the non-defaulting PARTNER may initiate dispute resolution. 

90. PARTNERS will first attempt to resolve AGREEMENT disputes at the PROJECT team level. If 
they cannot resolve the dispute themselves, the CALTRANS district director and the executive 
officer of SANBAG will attempt to negotiate a resolution. If PARTNERS do not reach a 
resolution, PARTNERS’ legal counsel will initiate mediation. PARTNERS agree to participate 
in mediation in good faith and will share equally in its costs. 

Neither the dispute nor the mediation process relieves PARTNERS from full and timely 
performance of OBLIGATIONS in accordance with the terms of this AGREEMENT. However, 
if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek equitable 
relief to ensure that OBLIGATIONS continue. 

Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 
forty-five (45) calendar days after filing the written mediation request, whichever occurs first. 
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PARTNERS will file any civil complaints in the Superior Court of the county in which the 
CALTRANS district office signatory to this AGREEMENT resides or in the Superior Court of 
the county in which the PROJECT is physically located. The prevailing PARTNER will be 
entitled to an award of all costs, fees, and expenses, including reasonable attorney fees as a result 
of litigating a dispute under this AGREEMENT or to enforce the provisions of this article 
including equitable relief.  

91. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a 
previously selected remedy does not achieve resolution.  

92. If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or 
are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other 
AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be 
automatically severed from this AGREEMENT.  

93. PARTNERS intend this AGREEMENT to be their final expression that supersedes any oral 
understanding or writings pertaining to the OBLIGATIONS.  

94. If during performance of WORK additional activities or environmental documentation is 
necessary to keep the PROJECT in environmental compliance, PARTNERS will amend this 
AGREEMENT to include completion of those additional tasks.  

95. Except as otherwise provided in the AGREEMENT, PARTNERS will execute a formal written 
amendment if there are any changes to OBLIGATIONS.  

96. When WORK performed on the PROJECT is done under contract and falls within the Labor 
Code section 1720(a)(1) definition of "public works" in that it is construction, alteration, 
demolition, installation, or repair; or maintenance work under Labor Code section 1771, 
PARTNERS shall conform to the provisions of Labor Code sections 1720 through 1815, and all 
applicable provisions of California Code of Regulations found in Title 8, Division 1, Chapter 8, 
Subchapter 3, Articles 1-7.  PARTNERS shall include prevailing wage requirements in contracts 
for public work and require contractors to include the same prevailing wage requirements in all 
subcontracts. Work performed by a PARTNER’s own employees is exempt from the Labor 
Code's Prevailing Wage requirements. 

97. If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to 
federal prevailing wage requirements, PARTNERS shall conform to the provisions of the Davis-
Bacon and Related Acts, 40 U.S.C. § 276(a). 

When applicable, PARTNERS shall include federal prevailing wage requirements in contracts 
for public work.  WORK performed by a PARTNER’s employees is exempt from federal 
prevailing wage requirements. 
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98. PARTNERS agree to sign a COOPERATIVE AGREEMENT CLOSURE STATEMENT to 
terminate this AGREEMENT.  However, all indemnification, document retention, audit, claims, 
environmental commitment, legal challenge, maintenance and ownership articles will remain in 
effect until terminated or modified in writing by mutual agreement or expire by the statute of 
limitations. 
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DEFINITIONS 

AGREEMENT – This agreement including any attachments, exhibits, and amendments. 

CALTRANS STANDARDS – CALTRANS policies and procedures, including, but not limited to, 
the guidance provided in the Project Development Procedures Manual (PDPM) and the 
CALTRANS Workplan Standards Guide for the Delivery of Capital Projects (WSG) [which 
contains the CALTRANS Work Breakdown Structure (WBS) and was previously known as the 
WBS Guide] and is available at http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 

CEQA (California Environmental Quality Act) – The act (California Public Resources Code, 
sections 21000 et seq.) that requires state and local agencies to identify the significant 
environmental impacts of their actions and to avoid or mitigate those significant impacts, if 
feasible.  

CFR (Code of Federal Regulations) – The general and permanent rules published in the Federal 
Register by the executive departments and agencies of the federal government.  

CONSTRUCTION – See PROJECT COMPONENT.  

CONSTRUCTION CAPITAL – See PROJECT COMPONENT.  

CONSTRUCTION SUPPORT – See PROJECT COMPONENT.  

COOPERATIVE AGREEMENT CLOSURE STATEMENT – A document signed by 
PARTNERS that verifies the completion of all OBLIGATIONS included in this AGREEMENT 
and in all amendments to this AGREEMENT.  

DFM (Department Furnished Materials) – Any materials or equipment supplied by CALTRANS. 
Previously referred to as State Furnished Materials (SFM). 

FHWA – Federal Highway Administration. 

FHWA STANDARDS – FHWA regulations, policies and procedures, including, but not limited to, 
the guidance provided at www.fhwa.dot.gov/topics.htm.  

FUNDING PARTNER – A PARTNER, designated in the FUNDING SUMMARY, that commits a 
defined dollar amount to fulfill OBLIGATIONS. Each FUNDING PARTNER accepts 
responsibility to provide the funds it commits in this AGREEMENT.  

FUNDING SUMMARY – An executed document that names FUNDING PARTNER(S), includes a 
FUNDING TABLE, SPENDING SUMMARY, deposit amounts, and invoicing and payment 
methods. 
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FUNDING TABLE – The table that designates funding sources, types of funds, and the PROJECT 
COMPONENT in which the funds are to be spent. Funds listed on the FUNDING TABLE are 
“not-to-exceed” amounts for each FUNDING PARTNER. 

GAAP (Generally Accepted Accounting Principles) – Uniform minimum standards and guidelines 
for financial accounting and reporting issued by the Federal Accounting Standards Advisory 
Board that serve to achieve some level of standardization. See 
http://www.fasab.gov/accepted.html.  

HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law whether it is disturbed by the PROJECT or 
not.  

HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.  

HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 
including, without limitation, any necessary manifest requirements and disposal facility 
designations. 

IMPLEMENTING AGENCY – The PARTNER responsible for managing the scope, cost, and 
schedule of a PROJECT COMPONENT to ensure the completion of that component. 

IQA (Independent Quality Assurance) – CALTRANS’ efforts to ensure that another PARTNER’s 
quality assurance activities are in accordance with the applicable standards and the PROJECT’s 
Quality Management Plan (QMP).  When CALTRANS performs IQA it does not develop, 
produce, validate, verify, re-check, or quality control another PARTNER’s work products. 

NEPA (National Environmental Policy Act of 1969) – This federal act establishes a national 
policy for the environment and a process to disclose the adverse impacts of projects with a 
federal nexus. 

OBLIGATIONS – All WORK responsibilities and their associated costs.  

OBLIGATION COMPLETION – PARTNERS have fulfilled all OBLIGATIONS included in this 
AGREEMENT and have signed a COOPERATIVE AGREEMENT CLOSURE STATEMENT.  

OBLIGATIONS COST(S) – The cost(s) to complete the responsibilities assigned in this 
AGREEMENT.  Costs that are specifically excluded in this AGREEMENT or that are not 
incurred in the performance of the responsibilities in this AGREEMENT are not 
OBLIGATIONS COSTS. 

OBLIGATIONS COSTS are to be paid from the funds shown in the FUNDING SUMMARY.  
Costs that are not OBLIGATIONS COSTS are to be paid by the party that incurs the cost from 
funds that are outside the scope of this AGREEMENT. 
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PARTNER – Any individual signatory party to this AGREEMENT. 

PARTNERS – The term that collectively references all of the signatory agencies to this 
AGREEMENT. This term only describes the relationship between these agencies to work 
together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in 
which one PARTNER’s individual actions legally bind the other PARTNER. 

PROJECT COMPONENT – A distinct portion of the planning and project development process of 
a capital project as outlined in California Government Code, section 14529(b).  

 PID (Project Initiation Document) – The work required to deliver the project initiation 
document for the PROJECT in accordance with CALTRANS STANDARDS.  

 PA&ED (Project Approval and Environmental Document) – The work required to 
deliver the project approval and environmental documentation for the PROJECT in 
accordance with CALTRANS STANDARDS. 

 PS&E (Plans, Specifications, and Estimate) – The work required to deliver the plans, 
specifications, and estimate for the PROJECT in accordance with CALTRANS 
STANDARDS.  

 R/W (Right of Way) –The project components for the purpose of acquiring real property 
interests for the PROJECT in accordance with CALTRANS STANDARDS.  

 R/W (Right of Way) SUPPORT –The work required to obtain all property 
interests for the PROJECT. 

 R/W (Right of Way) CAPITAL – The funds for acquisition of property rights 
for the PROJECT.  

 CONSTRUCTION – The project components for the purpose of completing the 
construction of the PROJECT in accordance with CALTRANS STANDARDS. 

 CONSTRUCTION SUPPORT – The work required for the administration, 
acceptance, and final documentation of the construction contract for the 
PROJECT. 

 CONSTRUCTION CAPITAL – The funds for the construction contract.  

 
PROJECT MANAGEMENT PLAN – A group of documents used to guide the PROJECT’s 

execution and control throughout that project’s lifecycle.  

QMP (Quality Management Plan) – An integral part of the PROJECT MANAGEMENT PLAN 
that describes IMPLEMENTING AGENCY’s quality policy and how it will be used. 
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SHS (State Highway System) – All highways, right of way, and related facilities acquired, laid out, 
constructed, improved, or maintained as a state highway pursuant to constitutional or legislative 
authorization.  

SPENDING SUMMARY – A table that identifies the funds available for expenditure by each 
PARTNER.  The table shows the maximum reimbursable expenditure for each PARTNER in 
each PROJECT COMPONENT. 

SPONSOR – Any PARTNER that accepts the responsibility to establish scope of the PROJECT and 
the obligation to secure financial resources to fund the PROJECT COMPONENTS in this 
AGREEMENT.  A SPONSOR is responsible for adjusting the PROJECT scope to match 
committed funds or securing additional funds to fully fund the PROJECT COMPONENTS in 
this AGREEMENT.  If this AGREEMENT has more than one SPONSOR, funding adjustments 
will be made by percentage (as outlined in Responsibilities).  Scope adjustments must be 
developed through the project development process and must be approved by CALTRANS as 
the owner/operator of the SHS.  

WORK – All efforts to complete the OBLIGATIONS included in this AGREEMENT as described 
by the activities in the CALTRANS Workplan Standards Guide for the Delivery of Capital 
Projects (WSG). 
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SIGNATURES 

PARTNERS are empowered by California Streets and Highways Code Section 114 & 130 to 
enter into this AGREEMENT and have delegated to the undersigned the authority to execute this 
AGREEMENT on behalf of the respective agencies and covenants to have followed all the 
necessary legal requirements to validly execute this AGREEMENT. 

 
CALTRANS 
 
 
 
  
John Bulinski. 
Interim District 8 Director 
 
 
 
Certified as to funds: 
 
 
  
Lisa Pacheco 
Budget Manager 

SAN BERNARDINO COUNTY 
TRANSPORTATION COMMISSION 
 
 
  
Ryan McEachron 
President, Board of Directors 
 
 
 
Approved as to form: 
 
 
  
Eileen Monaghan Teichert 
General Counsel 
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FUNDING SUMMARY NO. 01 

 FUNDING TABLE 
v. 2 

  IMPLEMENTING AGENCY  SANBAG  

Source 
FUNDING 
PARTNER Fund Type 

CONST. 
SUPPORT 

CONST. 
CAPITAL Totals 

Federal SANBAG STP L* 0 13,131,000 13,131,000 
Local SANBAG Measure I 2,000,000 0 2,000,000 
Local SANBAG Measure I 0 2,134,000 2,134,000 

Totals 2,000,000 15,265,000 17,265,000 
* This fund type includes federal funds 

 

 SPENDING SUMMARY 
v 22 

 CONST. SUPPORT CONST. CAPITAL  

Fund Type CALTRANS SANBAG SANBAG 
DFM 

CALTRANS Totals 
Federal Funds      

STPL 0 0 13,131,000 0 13,131,000 
Local Funds      

Measure I  2,000,000 0 0 2,000,000 
Measure I 0 0 2,094,000 40,000 2,134,000 

Totals  2,000,000 15,225,000 40,000 17,265,000 
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Invoicing and Payment 

1. PARTNERS will invoice for funds where the SPENDING SUMMARY shows that one 
PARTNER provides funds for use by another PARTNER.  PARTNERS will pay invoices 
within thirty (30) calendar days of receipt of invoice when not paying with Electronic Funds 
Transfer (EFT).  When paying with EFT, SANBAG will pay invoices within five (5) 
calendar days of receipt of invoice. 

2. If SANBAG has received EFT certification from CALTRANS then SANBAG will use the 
EFT mechanism and follow all EFT procedures to pay all invoices issued from CALTRANS. 

3. CALTRANS will draw from state and federal funds that are provided by SANBAG without 
invoicing SANBAG when CALTRANS administers those funds and CALTRANS has been 
allocated those funds by the CTC and whenever else possible. 

4. When a PARTNER is reimbursed for actual costs from funds administered by another 
PARTNER, invoices will be submitted each month for the prior month's expenditures.  After 
all PROJECT COMPONENT WORK is complete, PARTNERS will submit a final 
accounting of all PROJECT COMPONENT costs.  Based on the final accounting, 
PARTNERS will invoice and then refund or pay as necessary in order to satisfy the financial 
commitments of this AGREEMENT. 

CONSTRUCTION SUPPORT 

5. No invoicing or reimbursement will occur for the CONSTRUCTION SUPPORT PROJECT 
COMPONENT.. 

CONSTRUCTION CAPITAL 

6. No invoicing or reimbursement will occur for the CONSTRUCTION CAPITAL PROJECT 
COMPONENT. 

Department Furnished Materials (DFM) 

7. CALTRANS will invoice and SANBAG will reimburse for actual costs. 
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Signatures 

CALTRANS 
 
 
 
 
  
John Bulinski 
Interim District 8 Director 
 
Date   
 
 
 
 
 
  
District Budget Manager 
 
 
 
 
 
  
HQ Accounting 

SAN BERNARDINO COUNTY 
TRANSPORTATION COMMISSION 
 
 
 
 
  
Ryan McEachron 
President, Board of Directors 
 
Date   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 10 

Date:  October 7, 2015 
Subject: 
Interstate 10 (I-10) Monte Vista Avenue Interchange Project 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A. Approve Memorandum of Understanding (MOU) No. 15-1001219 with the City of Montclair 
for the project development of the Interstate 10 (I-10) Monte Vista Avenue Interchange Project. 
B. Approve Cooperative Agreement No. 15-1001291 with the City of Montclair for the delivery 
of the Environmental (PA&ED) phase of the I-10 Monte Vista Avenue Interchange Project with 
AUTHORITY as the lead agency for a total not-to-exceed cost of $983,600 consisting of 
$237,048 of Development share and $746,552 of Public Share in accordance with the Nexus 
Study. 

Background: 
The I-10 Monte Vista Avenue Interchange Project is the tenth highest priority project in the 
Measure I 2010-2040 Freeway Interchange Program.  Monte Vista Avenue is a primary, 
north-south arterial in the City of Montclair that serves the Montclair mall and adjacent shopping 
centers, Montclair Transit Facility, and the local business and residential communities.  Due to 
the project’s high priority and the current level of traffic congestion, the City of Montclair has 
requested that the I-10 Monte Vista Avenue Interchange Project move forward.  Staff has 
coordinated closely with the City to understand the existing operational concerns and traffic 
delay issues, and has also obtained concurrence on the interchange concept plan from the City.  
The proposed project will widen the existing ramps, widen Monte Vista Avenue and Palo Verde 
Street, reconstruct the Monte Vista Avenue Undercrossing structure, and provide additional turn 
lanes to accommodate the interchange, ramp and local street movements.   

Simultaneously, San Bernardino County Transportation Authority (AUTHORITY) staff has been 
leading the efforts of the I-10 Corridor project with three alternatives, “No Build,” “High 
Occupancy Vehicle” (HOV), and “Express Lanes.”  The HOV Alternative begins at 
Haven Avenue in Ontario and ends at Ford Street in Redlands.  Alternative 3, Express Lanes, 
begins at the Los Angeles/San Bernardino County Line, overlapping at I-10 Monte Vista 
Avenue, and continuing to Ford Street in Redlands.  Because of the geographic overlap, it is 
efficient to perform the project development and construction of both projects together.  If either 
the “No Build” or “HOV” alternatives, which does not include Monte Vista Avenue within their 
limits, are selected as the preferred alternative on the I-10 Corridor project, Monte Vista Avenue 
Interchange project would proceed through project development and construction as a separate 
project.    
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Board of Directors Agenda Item 
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Page 2 
 
The purpose of MOU No. 15-1001219 between the AUTHORITY and the City of Montclair is to 
document the terms and conditions of cooperation required to complete the Project with respect 
to cost, funding shares, schedule, and scope. The MOU does not commit AUTHORITY or the 
City to perform work or provide funding for the Project but provides the overall framework 
necessary to complete all phases of the Project.  Cooperative Agreements will be developed for 
each phase of the Project that will identify the specific roles and funding responsibilities.  
The City has asked that AUTHORITY be the lead agency for project development through the 
environmental phase.  The termination date of the MOU is the earlier of the Project notice of 
completion recordation date or June 30, 2025.    

In addition, Cooperative Agreement No. 15-1001291 was jointly developed by the City and 
AUTHORITY to address the specific roles and funding responsibilities for the planning and 
environmental phase of the I-10 Monte Vista Avenue Interchange Project.  These project costs 
assume that the environmental document work will be completed concurrently with the I-10 
Corridor Project, scheduled for approval in late 2017.  The Public Share of $746,552 will be 
funded by Measure I Valley Freeway Interchange Funds.  Additionally, staff has estimated 
$100,000 for AUTHORITY Project Management costs required to facilitate project approval.  
These costs will be shared and distributed per the Nexus share and funded by both AUTHORITY 
and the City in accordance with Measure I Strategic Plan Policy 40005/VFI-33. As the I-10 
Corridor Project continues to progress through the environmental phase and the selected 
alternative is ultimately chosen, the I-10 Monte Vista Avenue Interchange Project concept plan 
will be reviewed again with the City and if any related project costs appear to exceed the current 
funding plan, then the Cooperative Agreement will be amended.  

A separate agreement and/or an amendment will follow for the next phases of the project 
including: right of way, design, and construction.   

Staff is recommending Board approval of MOU No. 15-1001219 for project development and 
Cooperative Agreement No. 15-1001291 for PA&ED with the City of Montclair for the I-10 
Monte Vista Avenue Interchange Improvement Project. 

Financial Impact: 
This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 budget under Task 
No. 0851. The funding source is Measure I Valley Freeway Interchange Funds and Local Funds. 

Reviewed By: 
This item was reviewed and recommended for approval (21-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on August 13, 2015.  
AUTHORITY General Counsel and Procurement Manager have reviewed this item, the MOU 
and the cooperative agreement. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 10/7/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Chad Costello

Additional Information

Amendment No.: Vendor No.: 1455

City of Montclair

I-10 Monte Vista Avenue Interchange Project MOU

-$                         

-$                         

-$                         

-$                         

6/30/2025 Revised Expiration Date:

-$                         

-$                        

Approve Coop Agreement

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001219

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                        

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001291
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15-1001219 Page 1 of 6 
 

 
 

 
CONTRACT 15-1001219 

 
MEMORANDUM OF UNDERSTANDING 

 
BETWEEN THE  

 
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 
AND THE CITY OF MONTCLAIR 

 
FOR THE DEVELOPMENT OF 

 
THE INTERSTATE 10 MONTE VISTA AVENUE INTERCHANGE PROJECT  

 
 
I. PARTIES AND TERM 

A. This Memorandum of Understanding (“MOU”) is entered by and between the SAN 
BERNARDINO COUNTY TRANSPORTATION AUTHORITY (“AUTHORITY” or 
“SANBAG”) and the CITY OF MONTCLAIR (“PROJECT SPONSOR”) (and together the 
“PARTIES”) on the Effective Date defined later herein.   

B. The Term of this MOU will commence on the Effective Date and, unless terminated early as 
provided in Section V, Paragraph D, terminate upon the date a notice of completion is recorded 
for the Interstate 10 Monte Vista Avenue Interchange (PROJECT) or June 30, 2025, whichever 
is earlier.  

II. RECITALS 

A. WHEREAS, the PROJECT is included in the approved SANBAG 10-Year Delivery Plan and 
SANBAG Development Mitigation Nexus Study and is eligible to receive funds from the 
Measure I 2010-2040 Valley Freeway Interchange Program. 

B. WHEREAS, the PARTIES desire to proceed with development of the PROJECT.   

C. WHEREAS, the PARTIES are entering into this PROJECT MOU for the purpose of 
documenting the terms and conditions of cooperation between the PARTIES required to 
complete the PROJECT with respect to cost, funding, schedule, and scope, as detailed in 
Exhibit A, attached hereto and incorporated herein by this reference. 

D. WHEREAS, a conceptual layout of the PROJECT is shown in Exhibit B, attached hereto and 
incorporated herein by this reference.  

E. WHEREAS, the PARTIES acknowledge the intent to move forward with the PROJECT, the 
Public and Local Agency funding shares required to complete the PROJECT, and the 
reasonable expectation of funding availability.  
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15-1001219 Page 2 of 6 
  

F. WHEREAS, the Public Share is defined as the share of project cost calculated as the total cost 
of the project minus the development share (or Local Agency share) and the Local Agency 
share is the percentage share of the project cost assigned as the development contribution 
percentage as listed in the SANBAG Development Mitigation Nexus Study.  

G. WHEREAS, the PARTIES understand that the purpose of the MOU is to outline the steps and 
funds necessary to complete the PROJECT, but the MOU does not commit the PARTIES to 
perform work or provide funding for the PROJECT, and imposes no enforceable obligations 
upon the PARTIES and does not grant any rights.  

H. WHEREAS, the PARTIES desire to memorialize in this MOU the framework and funding 
necessary for completion of the PROJECT to assist the PARTIES in their decision-making and 
budgeting for this PROJECT.  

I. WHEREAS, the PARTIES understand that each phase of the PROJECT will be addressed in a 
Cooperative Agreement that will identify the specific roles and responsibilities of 
AUTHORITY and PROJECT SPONSOR including specific funding commitments.  

III. AUTHORITY’S RESPONSIBILITIES 

A. AUTHORITY will be responsible for the Public Share of PROJECT costs in accordance with 
Measure I 2010-2040 Valley Freeway Interchange Program Strategic Plan Policy 40005 and 
subsequent Cooperative Agreements. 

B. AUTHORITY will consider the development of a Loan Agreement(s) for a portion of the Local 
Share of PROJECT costs, if requested by the PROJECT SPONSOR, in accordance with 
Measure I 2010-2040 Valley Freeway Interchange Program Strategic Plan Policy 40005/VFI-
23.  

C. AUTHORITY will assign a qualified member of its staff to coordinate with the PROJECT 
SPONSOR, as determined reasonably necessary by AUTHORITY to facilitate the delivery of 
the PROJECT. 

D. PROJECT SPONSOR and AUTHORITY shall consult on a funding strategy for PROJECT 
completion at least six months prior to completion of the design phase.     

IV. PROJECT SPONSOR’S RESPONSIBILITIES 

A. PROJECT SPONSOR will be responsible for the Local Share of the PROJECT costs in 
accordance with Measure I 2010-2040 Valley Freeway Interchange Program Strategic Plan 
Policy and subsequent agreements, including Loan Agreements. 

B. PROJECT SPONSOR will assign a qualified member of its staff to coordinate with 
AUTHORITY, as determined reasonably necessary by PROJECT SPONSOR to facilitate the 
delivery of the PROJECT.  

C. PROJECT SPONSOR and AUTHORITY shall consult on a funding strategy for PROJECT 
completion at least six months prior to completion of the design phase.     
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V. MISCELLANEOUS 

A. The PARTIES acknowledge that should federal funds be used in the environmental or design 
phases of work, Federal Highway Administration (FHWA) requires that the PROJECT must 
move to a capital phase (right-of-way or construction) within ten years or the federal funds may 
be required to be repaid to FHWA.  Responsibilities related to the federal funding will be 
outlined in the funding cooperative agreement(s).  

B. The PARTIES acknowledge that in accordance with Measure I 2010-2040 Valley Freeway 
Interchange Program Strategic Plan Policy 40005/VFI-33 project management costs will be 
included as part of the project cost and the cost will be distributed per the Public Share and 
Local Agency Share. 

C. Recitals. The Recitals stated above are integral parts of this MOU and are hereby incorporated 
into the terms of this MOU.  

D. Termination.  Both AUTHORITY and PROJECT SPONSOR shall have the right at any time, to 
terminate this MOU, with or without cause, by giving thirty (30) calendar days written notice to 
the other party, specifying the date of termination. Termination of the MOU will not terminate 
the PARTIES' continuing obligations under any Cooperative Agreements generally referenced 
in Section III, Paragraph A. Termination of the MOU by request of the PROJECT SPONSOR 
will be understood by the AUTHORITY that PROJECT SPONSOR wishes to discontinue work 
on the PROJECT, unless otherwise stated in an active Cooperative Agreement or in a 
subsequent MOU or agreement.   

E. Notification.  Each Party will designate a person to be responsible for day-to-day 
communications regarding work under the PROJECT.  For PROJECT SPONSOR, that person 
will be Michael Hudson, City Engineer for CITY OF MONTCLAIR.  For AUTHORITY, that 
person shall be Paula Beauchamp, Project Delivery Manager.  All notices and communications 
regarding this MOU, interpretation of the terms of this MOU, or changes thereto will be 
provided as follows: 

CITY OF MONTCLAIR 
City of Montclair 
5111 Benito Street 
Montclair, CA 91763 
ATTN:  Edward C. Starr, City 
Manager 
 

AUTHORITY 
San Bernardino Associated 
Governments 
1170 W. 3rd Street 
San Bernardino, CA 92410-1715 
ATTN:  Executive Director 
CC: Andrea Zureick 

 
F. Amendment.  In the event that the PARTIES determine that the provisions of this MOU should 

be altered, the PARTIES may execute an amendment to add, delete, or amend any provision of 
this MOU.  All such amendments must be in the form of a written instrument signed by the 
authorized representatives of the PARTIES. 

 

 

 -------------------------------------------Signatures on the Following Page------------------------------------------ 
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In witness whereof the PARTIES have executed this MOU on the dates written below and this MOU is 
effective upon execution of this MOU by both AUTHORITY and PROJECT SPONSOR (“Effective Date”). 
 
 
 
SAN BERNARDINO COUNTY    
TRANSPORTATION AUTHORITY  
  
 
By:   ___________________________  
 Ryan McEachron    
 Board President      
 
Date: ___________________________   
  
APPROVED AS TO FORM:     
 
        
By:   ___________________________  
 Eileen Monaghan Teichert    
 General Counsel 

 
 

CONCURRENCE: 
 
By:         
 Jeffery Hill 
 Procurement Manager 
 
 
 
 
 
 
 
 
 
 

 
CITY OF MONTCLAIR 
 

By:   ___________________________ 
Paul M. Eaton 
Mayor 

 
Date: ___________________________ 
 
APPROVED AS TO FORM AND PROCEDURE: 
 
 
By:   ___________________________ 

Diane Robbins 
City Attorney 

ATTEST: 

By:   ___________________________ 
Andrea Phillips, Deputy City Clerk 

 
Date: ___________________________ 
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15-1001219 
 

Exhibit A 
 

Project Scope: 
The CITY of Montclair and AUTHORITY propose to widen the existing eastbound and westbound on-/off-ramps, Monte 
Vista Avenue, Palo Verde Street and the existing Interstate 10 (I-10) / Monte Vista Avenue Bridge undercrossing as 
shown on the concept plan (Attachment B).  The Planning and Environmental work is included as part of the Interstate 10 
(I-10) Corridor Project.  The estimate for full construction and project delivery is approximately $37 million. 
 
Project Cost Estimate and Funding Shares: 
Public Share: 75.9% and Development Share or Local Share: 24.1%  
  

Phase Estimated Cost1 Public Share Development Share 

Project Approval and 
Environmental 

$883,600 $670,652 $212,948 

Design (PS&E) $1,891,000 $1,435,269 

 

$455,731 

 
Right-of-Way $6,914,000 $5,247,726 

 

$1,666,274 

 Construction (Includes 
Construction Management & 

Plant Establishment) $25,695,000 $19,502,505 $6,192,495 

Landscape Maintenance $465,400 $353,239 $112,161 

AUTHORITY Oversight $880,000 $667,920 $212,080 

Total $36,729,000 $27,877,311 

 

$8,851,689 

 1Estimated Costs are based on May 2015 preliminary project cost estimate which includes a 3.5% escalation rate compounded 
annually. 
2 In accordance with the 2013 Nexus Study, the development share is 73.5% Montclair, 26.5% Upland.  

 
Project Milestones: 

Milestone Actual 
(Forecast) 

Start of Project (9/2015) 

Environmental Approval (11/2017) 

Design Approved/ROW Certified (12/2018) 

Construction Notice to Proceed (3/2019) 

Completed for Beneficial Use (12/2021) 
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Exhibit B 
Interstate 10 at Monte Vista Avenue Interchange Modifications 

 

 Conceptual Layout  
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 10/7/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

x

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Chad Costello

Additional Information

Amendment No.: Vendor No.: 1455

City of Montclair

I-10 Monte Vista Avenue Interchange Project PA&ED Cooperative Agreement

237,048.00$          

-$                        

-$                        

237,048.00$          

12/31/2018 Revised Expiration Date:

-$                        

237,048.00$         

Approve Coop Agreement

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001291

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001219
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15-1001291 Page 1 of 9 

COOPERATIVE AGREEMENT NO.  15-1001291 
 

BETWEEN 
 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 
 

AND 
 

CITY OF MONTCLAIR 
 

FOR 
 

PLANNING, PROJECT REPORT AND ENVIRONMENTAL DOCUMENT (PA/ED) 
PHASE  FOR THE INTERSTATE 10 (I-10)  MONTE VISTA AVENUE INTERCHANGE 

IN THE CITY OF MONTCLAIR 
 

I. PARTIES AND TERM 
 
A. THIS COOPERATIVE AGREEMENT (“Agreement”) is made and entered into by and 

between the San Bernardino County Transportation Authority (hereinafter referred to as 
“AUTHORITY”) and the City of Montclair (CITY), (AUTHORITY and CITY may be 
referred to herein as a “Party” and collectively “Parties”). 

B. This Agreement shall terminate upon completion of the AUTHORITY’s management of the 
project report and environmental document (PA/ED) phase, or December 31, 2018, 
whichever is earlier in time, except that the indemnification provisions shall remain in effect 
until terminated or modified, in writing, by mutual agreement. Should any claims arising out 
of this Agreement be asserted against one of the Parties, the Parties agree to extend the fixed 
termination date of this Agreement, until such time as the claims are settled, dismissed or 
paid. 

II. RECITALS 
 

A. WHEREAS, CITY intends to widen Monte Vista Avenue at the I-10/Monte Vista Avenue 
Interchange in the City of MONTCLAIR; and 
 

B. WHEREAS, planned improvements necessarily include modifications to the existing 
eastbound and westbound on- and off-ramps, reconstruction of the Monte Vista Avenue 
undercrossing bridge structure, possible widening of Palo Verde Street between the 
eastbound on-ramp and Monte Vista Avenue, and the addition of various turn lanes as shown 
in Attachment A, (“PROJECT”); and 

 
C. WHEREAS, the PROJECT is identified in the Measure I 2010-2040 Expenditure Plan and 

SANBAG Nexus Study (Nexus Study) prepared by the San Bernardino Associated 
Governments (SANBAG), and approved by the SANBAG Board of Directors on November 
6, 2013; and 
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15-1001291 Page 2 of 9 

D. WHEREAS, the Parties consider PROJECT to be high priority and are willing to participate 
in funding the PROJECT pursuant to the provisions of the Nexus Study; and 
 

E. WHEREAS, the Parties wish to enter into this Agreement to delineate roles, responsibilities, 
and funding commitments relative to the Project Management, Planning, and Environmental 
activities of the PROJECT; and 
 

F. WHEREAS, should the PROJECT proceed beyond PA/ED phase, a new cooperative 
Agreement or an amendment to this agreement will be required; and 
 

G. WHEREAS, the Interstate 10 (I-10) Corridor Project is considering two build alternatives 
including (1) an express lane alternative, where the existing HOV lane would be combined 
with an additional I-10 lane widening to implement a total of two Express Lanes in each 
direction and (2) a high-occupancy vehicle (HOV) alternative that would not include any 
work at the I-10 Monte Vista Avenue Interchange; and 
 

H. WHEREAS, the Interstate 10 (I-10) Corridor Project express lane alternative requires 
additional interchange work at Monte Vista Avenue to accommodate the I-10 project 
improvements including modifications to the existing eastbound and westbound on- and off-
ramps and the Monte Vista Avenue Bridge Undercrossing as described in Attachment A and 
shown in Attachment B; and 
 

I. WHEREAS, the I-10 Corridor Project has included preliminary engineering and 
environmental studies related with the Monte Vista Avenue Interchange improvements 
concurrently and is scheduled to have the preferred alternative selected in Summer 2016, and 
obtain environmental clearance in late 2017; and 
 

J. WHEREAS, if the express lane alternative is selected as the preferred alternative for the I-10 
Corridor Project, planned improvements for this alternative include modifications to the 
existing eastbound and westbound on- and off-ramps and reconstruction of the Monte Vista 
Avenue Bridge Undercrossing as further described in Attachment A and shown in 
Attachment B; and 
 

K. WHEREAS, if the high occupancy vehicle (HOV) alternative is selected as the preferred 
alternative for the I-10 Corridor Project, a new separate Monte Vista Interchange 
environmental document for the “PROJECT” would need to be prepared and an amendment 
to this agreement revising the total cost for the PA/ED phase will be required; and 

 
L. WHEREAS, the PA/ED phase is extremely difficult to ascertain and determine the actual 

cost since the interchange studies are being completed concurrently with the I-10 Corridor 
Project; and 
 

M. WHEREAS, due to this difficulty, the total cost for the PA/ED phase is estimated to be 
$883,600 based on a typical standard practice of estimated PA/ED to be four percent (4%) of 
the current estimated construction cost of $22,090,000; and this is to be a shared cost funded 
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15-1001291 Page 3 of 9 

with 24.1% Development Share funds and 75.9% Public Share funds, as defined by the 
Nexus Study and the SANBAG Measure I 2010-2014 Strategic Plan; and 
 

N. WHEREAS, the CITY desires the AUTHORITY to provide project management services for 
the PA/ED phase, estimated at $100,000; which is to be a shared cost funded with 24.1% 
Development Share funds (CITY responsibility) and 75.9% Public Share funds 
(AUTHORITY responsibility), as defined by the Nexus Study and the SANBAG Measure I 
2010-2014 Strategic Plan in accordance with AUTHORITY Policy 40005/VFI-33; and 
 

O.  NOW, THEREFORE, the Parties agree to the following: 
 

III. AUTHORITY RESPONSIBILITIES 
 
AUTHORITY agrees: 
 
A. To be lead agency on Project Management, PA/ED work and to diligently undertake and 

complete the PA/ED work on PROJECT, including the selection and retention of consultants. 
Performance of services under these consultant contracts shall be subject to the technical 
direction of the AUTHORITY’s Director of Project Delivery, or his designee, with input and 
consultation from CITY. 
 

B. To contribute towards the PA/ED phase of the PROJECT costs a lump sum of $670,652 and 
a lump sum of $75,900 for SANBAG management for a total amount of $746,552 as shown 
in Attachment A.  
 

C.  To include CITY in Project Development Team (PDT) meetings and related communications 
on PROJECT progress as well as to provide CITY with copies of PDT meeting minutes and 
action items. 

 
D. To provide CITY an opportunity to review and comment on the Planning and Environmental 

project documents. 
 

IV. CITY RESPONSIBILITIES 
 
     CITY agrees: 
 
A. To reimburse AUTHORITY, following the PA/ED phase, a lump sum of $212,948 towards 

the PA/ED phase of the PROJECT cost and a lump sum of $24,100 for SANBAG 
management for a total amount of $237,048 as shown in Attachment A.  This reimbursement 
shall be paid to AUTHORITY according to the following payment schedule:  50% of total 
amount paid within 60 days of execution of this Agreement, remaining 50% within 60 days 
of the Record of Decision following PA/ED approval.  

 
B. To designate a responsible staff member that will be CITY’s representative in attending the 

PDT meetings, receiving day-to-day communication and reviewing the project documents. 
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15-1001291 Page 4 of 9 

C. To complete review and provide comments on the PA/ED documents within one month of 
receiving the review request from AUTHORITY. 

 
D. CITY’s Director of the Department of Public Works is authorized to act on behalf of CITY 

under this Section of the Agreement. 
 

V. MUTUAL RESPONSIBILITIES 
 
     The Parties agree: 
 
A. To abide by all applicable Federal, State and Local laws and regulations pertaining to the 

PROJECT, including policies in the applicable program in the Measure I 2010-2040 
Strategic Plan, as amended, as of the Effective Date of this Agreement.  

B. In the event that federal funds are used in the PA/ED phase of work, the PARTIES 
acknowledge Federal Highway Administration (FHWA) requires that the PROJECT must 
progress to a capital phase (ROW or construction) within ten years or the federal funds may 
be required to be repaid to FHWA. Should repayment be required, and is a result of the 
PROJECT not progressing by choice, repayment it shall be the responsibility of the PARTY 
that determines it is unable to move forward with the PROJECT. If it is mutually decided that 
the project will not move forward then repayment of any federal funds used for Public Share 
will be the responsibility of the AUTHORITY and any federal funds used for the Local Share 
will be the responsibility of the CITY.  

C. Neither AUTHORITY nor any officer, director, employee or agent thereof is responsible for 
any injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by CITY under or in connection with any work, authority or jurisdiction delegated to 
CITY under this Agreement.  It is understood and agreed that, pursuant to Government Code 
Section 895.4, CITY shall fully defend, indemnify and save harmless AUTHORITY, its 
officers, directors, employees or agents from all claims, suits or actions of every name, kind 
and description brought for or on account of injury (as defined by Government Code Section 
810.8) occurring by reason of anything done or omitted to be done by CITY under or in 
connection with any work, authority or jurisdiction delegated to CITY under this Agreement.  

D. Neither CITY nor any officer, director, employee or agent thereof is responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to be 
done by AUTHORITY and under or in connection with any work, authority or jurisdiction 
delegated to AUTHORITY under this Agreement.  It is understood and agreed that, pursuant 
to Government Code Section 895.4, AUTHORITY shall fully defend, indemnify and save 
harmless CITY, its officers, directors, employees or agents from all claims, suits or actions of 
every name, kind and description brought for or on account of injury (as defined by 
Government Code Section 810.8) occurring by reason of anything done or omitted to be done 
by AUTHORITY under or in connection with any work, authority or jurisdiction delegated to 
AUTHORITY under this Agreement. 

E. The Recitals to this Agreement are true and correct and are incorporated into this Agreement.  
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15-1001291 Page 5 of 9 

F. All signatories hereto warrant that they are duly authorized to execute this Agreement on 
behalf of said Parties and that by executing this Agreement, the Parties hereto are formally 
bound to this Agreement. 

G. Except on subjects preempted by federal law, this Agreement shall be governed by and 
construed in accordance with the laws of the State of California.  All Parties agree to follow 
all local, state, county and federal laws and ordinances with respect to performance under this 
Agreement. 

H. The Parties agree that each Party and any authorized representative, designated in writing to 
the Parties, and upon reasonable notice, shall have the right during normal business hours to 
examine all Parties’ financial books and records with respect to this Agreement.  The Parties 
agree to retain their books and records for a period of five (5) years from the later of: a) the 
date on which this Agreement terminates; or b) the date on which such book or record was 
created. 

I. If any clause or provisions of this Agreement is illegal, invalid or unenforceable under 
applicable present or future laws, then it is the intention of the Parties that the remainder of 
this Agreement shall not be affected but shall remain in full force and effect. 

J. This Agreement cannot be amended or modified in any way except in writing, signed by all 
Parties hereto. 

K. Neither this Agreement, nor any of the Parties rights, obligations, duties, or authority 
hereunder may be assigned in whole or in part by either Party without the prior written 
consent of the other Party in its sole, and absolute, discretion. Any such attempt of 
assignment shall be deemed void and of no force and effect. 

L. No waiver of any default shall constitute a waiver of any other default whether of the same or 
other covenant or condition. No waiver, benefit, privilege, or service voluntarily given or 
performed by a Party shall give the other Party any contractual rights by custom, estoppel, or 
otherwise. 

M. In the event of litigation arising from this Agreement, each Party to this Agreement shall bear 
its own costs, including attorney(s) fees.  This paragraph shall not apply to the costs or 
attorney(s) fees relative to paragraphs C and D of this Section. 

N. This Agreement may be signed in counterparts, each of which shall constitute an original. 
This Agreement is effective upon the date executed by AUTHORITY.  

O. Any notice required, authorized or permitted to be given hereunder or any other 
communications between the Parties provided for under the terms of this Agreement shall be 
in writing, unless otherwise provided for herein, and shall be served personally or by 
reputable courier addressed to the relevant party at the address/fax number stated below: 
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15-1001291 Page 6 of 9 

If to AUTHORITY: Garry Cohoe 
   Director of Project Delivery 
   1170 West Third Street, Second Floor 
   San Bernardino, CA 92410-1715 
   Telephone: (909) 884-8276 
   
If to CITY:  Michael C. Hudson 

Public Works Director (City Engineer) 
5111 Benito Street 
Montclair, CA 91763-2808 
Telephone: (909) 625-9441 
 

P. There are no third party beneficiaries, and this Agreement is not intended, and shall not be 
construed to be for the benefit of, or be enforceable by, any other person or entity 
whatsoever. 

Q. Attachments A and B are attached to and incorporated into this Agreement by this reference. 

 

 

SIGNATURES ON FOLLOWING PAGE: 
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15-1001291 Page 7 of 9 

SIGNATURE PAGE TO 
COOPERATIVE AGREEMENT NO.  151001291 

BETWEEN 
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY  

and CITY OF MONTCLAIR 
 

 
SAN BERNARDINO COUNTY 
TRANSPORTATION AUTHORITY 

CITY OF MONTCLAIR 

 
 
By:___ ________________________ 

 
 
By:__________________________ 

      Ryan McEachron Paul M. Eaton 
      President, Board of Directors Mayor, City of Montclair 
 
Date:__________________________ 

 
Date:__________________________ 

  
APPROVED AS TO FORM     ATTEST: 

 
 
By:____________________________ By:       
      Eileen Monaghan Teichert Andrea M. Phillips 
      General Counsel Deputy City Clerk 

By:____________________________ 

 

      Jeffery Hill 
      Procurement Manager 

APPROVED AS TO FORM: 

 

By:        
 Diane E. Robbins 
 City Attorney 
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15-1001291 

Attachment A 
 

PROJECT DESCRIPTION 
The CITY of Montclair and AUTHORITY propose to widen the existing eastbound and 
westbound on- and off-ramps, Monte Vista Avenue, Palo Verde Street and reconstruct the 
existing Interstate 10 (I-10)  Monte Vista Avenue Bridge undercrossing as shown in the concept 
plan (Attachment B).  The Planning and Environmental work is included as part of the Interstate 
10 (I-10) Corridor Project.  The estimate for full construction and project delivery is 
approximately $37 million. 

 
PROJECT FUNDING TABLE 

Public Share: 75.9%  
Nexus Development Impact Fee Share (DIF, “Development Share” or “Local Share”): 24.1% 
 

Phase Estimated 
Cost1 

Shares per Nexus Study Actual Contribution2 

Public Share  Development 
Share Public Share Development 

Share 

Project Report 
and 

Environmental 
Approval 

$883,600 $670,652 $212,948 $670,652 $212,948 

AUTHORITY 
Oversight3 $100,000 $75,900 $24,100 $75,900 $24,100 

Total $983,600 $746,552 $237,048 $746,552 $237,048 

1Estimated Costs are based on May 2015 estimates.   
2AUTHORITY and CITY agree to pay the lump sum costs in accordance with this cooperative 
agreement. 
3 In accordance with Measure I Strategic Plan Policy 40005/VFI-33 AUTHORITY Oversight 
costs are to be distributed per the Public and DIF shares established in the Nexus Study. 

 
 

PROJECT SCHEDULE 
 

Currently the I-10 Monte Vista Interchange schedule is similar to the I-10 Corridor delivery 
schedule as shown here below with approximately milestones: 

 
Milestones Estimated Completion Date 

Environmental Approval Winter 2017 
Plans, Specifications & Estimate (PSE) Winter 2018 
Right of Way (ROW) Winter 2018 
Construction Start Spring 2019 
Completion for Beneficial Use Winter 2021 
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15-1001291 

Attachment B 
CONCEPTUAL LAYOUT 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 11 

Date:  October 7, 2015 
Subject: 
Interstate 10 (I-10) Truck Climbing Lane Extension Project - Project Initiation Document (PID) 
Phase Cooperative Agreement 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
Approve Cooperative Agreement No. 15-1001058 with the California Department of 
Transportation (Caltrans) which defines roles, responsibilities and funding for the engineering 
and environmental services for the Project Initiation Document (PID) phase of the I-10 
Eastbound Truck Climbing Lane Extension project.  This agreement designates Caltrans as the 
lead agency for this work with SANBAG reimbursing Caltrans a maximum of $350,000 of 
Measure I for these services. 

Background: 
The I-10 Eastbound Truck Climbing Lane project is a new project. Funding for the Project 
Approval/Environmental Document (PA/ED) phase is included in the SANBAG Measure I 10-
Year Delivery Plan under the San Bernardino Valley Freeway Program.  With the delivery of all 
the railroad grade separations, projects that would qualify for new goods movement funds are 
very limited.  Completing the environmental phase of this project would make it near “shelf 
ready” and in a position to obtain new federal or state goods movement funds. 
The project would improve traffic operations and enhance safety along the eastbound direction 
of I-10 by separating general traffic from slow moving trucks and other large vehicles that are 
climbing the grade.  The scope of the project proposes to continue the existing eastbound truck 
lane along I-10 which currently ends just west of the Live Oak Canyon Road in the City of 
Yucaipa. The eastern terminus of the truck lane is currently proposed to terminate near the 
San Bernardino County and Riverside County border. A short transition into Riverside County 
may be required to allow trucks using the climbing lane to weave with general traffic.  Based on 
a review of the topography of the area, the profile at this eastern terminus is generally flat, which 
is ideal to terminate the truck lane. The limits of the project will be refined as the engineering 
work progresses through the project development process.  
According to State requirements, to initiate the project delivery process with Caltrans, 
preparation of a PID, such as a Project Study Report (PSR), is first required.  The PSR would 
identify the purpose and need of the project, the scope of the improvements, estimated costs and 
schedule for subsequent project delivery phases, and estimated capital costs for right-of-way and 
construction.  Initiating this PSR now will facilitate refinement of cost and scope and allow the 
project to then be in a position to advance to the next development stage of the PA/ED phase.  
Staff considered various scenarios for the preparation of the PSR, including circulating a Request 
for Proposals (RFP) and procuring a consultant firm to execute the work, preparing the PSR 
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Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
in-house with on-call design and environmental resources, or having Caltrans perform this phase 
of the work.  Caltrans is requiring reimbursement for oversight costs during the PID phase, 
which was estimated at $98,000 for this project.  If Caltrans performs the work there is no 
oversight cost.  In addition, Caltrans can begin work as soon as this agreement is fully executed 
with work scheduled to be completed within a year.  Comparatively, the SANBAG procurement 
process would add about five months to the schedule.  Caltrans submitted a workplan and a cost 
of $350,000 for the PID phase.  Staff has prepared an independent cost estimate which validated 
the proposed cost to be reasonable.  The cost to complete this phase by a consultant or in-house 
on-call resources would be similar. 
In consideration of the cost savings and the ability for Caltrans to commence work immediately, 
Staff is recommending that the Board approve Cooperative Agreement No. 15-1001058 with 
Caltrans for engineering and environmental services to prepare the PSR.  Based on discussions 
with Caltrans management, we have obtained the following understanding should the Board 
approve the cooperative agreement.  

 Caltrans has the resources to perform the work and will complete the work within budget 
and within a 12 month period. 

 SANBAG Staff will actively participate in the development of the project. 
 SANBAG Staff will monitor Caltrans expenditures on a monthly basis.    

Financial Impact: 
This item is consistent with the 2015/2016 Fiscal Year Budget. 

Reviewed By: 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015.  
SANBAG General Counsel has reviewed this item and the agreement. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

%

15-1001058

20%

EA No.: 

N/A

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

10/7/2015 6/1/2018

Additional Information

Amendment No.: Vendor No.: 00450

California Department of Transportation 

Cooperative Agreement for Project Study Report - Project Development Support I-10 EB TCL

350,000.00$         

-$                        

-$                        

350,000.00$         

Revised Expiration Date: N/A

-$                        

-$                       

350,000.00$        

Approve Cooperative Agreement 15-1001058

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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08-RIV/SBD-10-R36.90/R0.023 
Project Number: 0815000050 

EA: 1F760 
Agreement 08 - 1595 

SANBAG Agreement 15-1001058 

15-1001058 Page 1 of 9 

 
FOR REVIEW/DO NOT SIGN 

COOPERATIVE AGREEMENT 
Project Study Report – Project Development Support (PSR-PDS) 

 
 
This Agreement, effective on __________________________, is between the State of 
California, acting through its Department of Transportation, referred to as CALTRANS, and: 
 

San Bernardino Associated Governments, a public agency, acting in its capacity as San 
Bernardino County Transportation Authority, referred to hereinafter as SANBAG. 

 
 

RECITALS 
 

1. PARTNERS are authorized to enter into a cooperative agreement for improvements to the 
state highway system (SHS) per Government Code 65086.5. 
 

2. SANBAG desires that a project initiation document (PID) be developed for the Interstate 
10 Eastbound Truck Climbing Lane extension past the Riverside County Line, within the 
SHS, referred to herein as PROJECT. 
 

3. PARTNERS acknowledge that this Agreement is to complete a Project Study Report-
Project Development Support (PSR-PDS) PID. 
 

4. SANBAG requests CALTRANS to develop the PID and SANBAG is willing to fund one 
hundred percent (100%) of the costs and fees of the PID and the costs to reimburse        
CALTRANS.  CALTRANS will develop, review and approve the PID as reimbursed work. 
 

5. PARTNERS hereby set forth the terms, covenants, and conditions of this Agreement, under 
which they will complete the PID. 
 

 
ROLES AND RESPONSIBILITIES 

 
6. CALTRANS will prepare a PID for PROJECT at SANBAG's sole cost and expense and at 

no cost to CALTRANS 
 

7. CALTRANS will complete the work elements that are assigned to it on the SCOPE 
SUMMARY which is attached to and made a part of this Agreement by reference.  
SANBAG will complete the work elements assigned to it on the SCOPE SUMMARY.  
Work elements marked with “N/A” on the SCOPE SUMMARY are not included within 
this Agreement.  Work elements are outlined in the Workplan Standards Guide for the 
Delivery of Capital Projects available at www.dot.ca.gov/hq/projmgmt/guidance.htm. 
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Agreement 08 - 1595 
 

15-1001058 Page 2 of 9 

8. CALTRANS has no obligation to perform work if funds to perform work are withheld or 
unavailable. 
 

INVOICE AND PAYMENT 
 

9. SANBAG agrees to pay CALTRANS an estimated $350,000 for actual cost of the work 
described herein. If there is an unexpected increase in the actual cost of work, CALTRANS 
will be compensated for the additional costs.  
 

10. CALTRANS will draw from any CALTRANS administered state and/or federal funds that 
SANBAG has committed to CALTRANS for this PROJECT. 
 

11. The cost of any engineering support performed by CALTRANS, when allowed, will be 
charged according to current law. 
 

12. CALTRANS will invoice SANBAG for a $35,000 initial deposit after execution of this 
Agreement and thirty (30) working days prior to the commencement of PROJECT 
expenditures. 
 

13. Thereafter, CALTRANS will submit to SANBAG monthly invoices for estimated monthly 
costs based on the prior month's expenditures. 
 

14. After PARTNERS agree that all work is complete for the PROJECT, CALTRANS will 
submit a final accounting for all costs. Based on the final accounting, CALTRANS will 
refund or invoice as necessary in order to satisfy the financial commitments of this 
Agreement. 
 

15. If an executed Program Supplement Agreement (PSA) or STIP Planning, Programming, 
and Monitoring Program Fund Transfer Agreement (PPM) exists for this PROJECT then 
SANBAG will abide by the billing and payment conditions detailed for the fund types 
identified in the PSA or PPM. 
 

16. If SANBAG has received Electronic Funds Transfer (EFT) certification from CALTRANS 
then SANBAG will use the EFT mechanism and follow all EFT procedures to pay all 
invoices issued from CALTRANS. 
 

17. If CALTRANS reimburses SANBAG for any costs later determined to be unallowable, 
SANBAG will reimburse those funds. 
 

18. Except as otherwise provided in this Agreement, PARTNERS will pay invoices within 30 
calendar days of receipt of invoice. 
 
 

GENERAL CONDITIONS 
 

19. Per Chapter 603, amending item 2660-001-0042 of Section 2.00 of the State Budget Act of 
2012, the cost of any engineering services performed by CALTRANS towards any local 
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Agreement 08 - 1595 
 

15-1001058 Page 3 of 9 

government agency-sponsored PID project will only include direct costs. Indirect or 
overhead costs will not be applied during the development of the PID document. 
 

20. If HM-1 or HM-2 is found within the PROJECT limits, CALTRANS will notify 
SANBAG. 

 
21. If HM-1 is found within PROJECT limits and outside the existing SHS right of way, 

responsibility for such HM-1 rests with the owner(s) of the parcel(s) on which the HM-1 is 
found. SANBAG, in concert with the local agency having land use jurisdiction over the 
parcel(s), will ensure that HM MANAGEMENT ACTIVITIES related to HM-1 are 
undertaken with minimum impact to PROJECT schedule.  Independent of PROJECT, all 
costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within PROJECT 
limits and outside the existing SHS right-of-way will be the responsibility of the owner(s) 
of the parcel(s) where the HM-1 is located. 
 

22. PARTNERS agree to consider alternatives to PROJECT scope and/or alignment, to the 
extent practicable, in an effort to avoid any known hazardous materials within the proposed 
PROJECT limits. 
 

23. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or 
HM-2 is found will proceed in accordance with CALTRANS’ policy on such acquisition. 
 

24. CALTRANS, independent of PROJECT, is responsible for any HM-1 found within the 
existing SHS right of way.  CALTRANS will undertake, or cause to be undertaken, HM 
MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to PROJECT 
schedule.  CALTRANS will pay, or cause to be paid, all costs for HM MANAGEMENT 
ACTIVITIES related to HM-1 found within the existing SHS right of way.  CALTRANS, 
independent of PROJECT, will pay, or cause to be paid, all costs for HM MANAGEMENT 
ACTIVITIES related to HM-1 found within the existing SHS right-of-way. 
 

25. CALTRANS’ obligations under this Agreement are subject to the appropriations of 
resources by the Legislature, the State Budget Act authority, and the allocation of funds by 
the California Transportation Commission. 
 

26. Neither SANBAG nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by 
CALTRANS, its contractors, sub-contractors, and/or its agents under or in connection with 
any work, authority, or jurisdiction conferred upon CALTRANS under this Agreement.  It 
is understood and agreed that CALTRANS, to the extent permitted by law, will defend, 
indemnify, and save harmless SANBAG and all of its officers and employees from all 
claims, suits, or actions of every name, kind, and description brought forth under, but not 
limited to, tortious, contractual, inverse condemnation, or other theories and assertions of 
liability occurring by reason of anything done or omitted to be done by CALTRANS, its 
contractors, sub-contractors, and/or its agents under this Agreement. 
 

27. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, 
damage, or liability occurring by reason of anything done or omitted to be done by 
SANBAG, its contractors, sub-contractors, and/or its agents under or in connection with 
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Agreement 08 - 1595 
 

15-1001058 Page 4 of 9 

any work, authority, or jurisdiction conferred upon SANBAG under this Agreement.  It is 
understood and agreed that SANBAG, to the extent permitted by law, will defend, 
indemnify, and save harmless CALTRANS and all of its officers and employees from all 
claims, suits, or actions of every name, kind, and description brought forth under, but not 
limited to, tortious, contractual, inverse condemnation, or other theories and assertions of 
liability occurring by reason of anything done or omitted to be done by SANBAG, its 
contractors, sub-contractors, and/or its agents under this Agreement. 
 

28. This Agreement is intended to be PARTNERS’ final expression and supersedes all prior 
oral understanding pertaining to PROJECT. 
 

29. This Agreement will terminate one hundred eighty (180) days after PID is signed by 
PARTNERS or as mutually agreed by PARTNERS in writing.  However, all 
indemnification articles will remain in effect until terminated or modified in writing by 
mutual agreement. 
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Agreement 08 - 1595 
 

15-1001058 Page 5 of 9 

DEFINITIONS 
 
HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law whether it is disturbed by PROJECT or not.  
 
HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require 
removal and disposal pursuant to federal or state law only if disturbed by PROJECT.  
 
HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 
including, without limitation, any necessary manifest requirements and disposal facility 
designations. 
 
PARTNER – Any individual signatory party to this Agreement. 
 
PARTNERS – The term that collectively references all of the signatory agencies to this 
Agreement. This term only describes the relationship between these agencies to work together to 
achieve a mutually beneficial goal. It is not used in the traditional legal sense in which one 
PARTNER’s individual actions legally bind the other parties. 
 
SCOPE SUMMARY – The attachment in which each PARTNER designates its responsibility 
for the completion of specific work elements as outlined by the Guide to Capital Project 
Delivery Workplan Standards (previously known as WBS Guide) available at 
http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 
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15-1001058 Page 6 of 9 

CONTACT INFORMATION 
 

The information provided below indicates the primary contact information for each PARTNER 
to this Agreement. PARTNERS will notify each other in writing of any personnel or location 
changes. Contact information changes do not require an amendment to this Agreement.  
 
The primary Agreement contact person for CALTRANS is: 
Maen Shaar, Project Initiation Document Unit 
464 West 4th Street, 6th Floor, MS 723 
San Bernardino, CA 92401-1400 
Office Phone: (909) 383-7131 
Email: maen.shaar@dot.ca.gov 
 
 
The primary Agreement contact person for SANBAG is: 
Paul Melocoton, Project Manager 
1170 W. 3rd Street, 2nd Floor 
San Bernardino, CA 92410-1715 
Office Phone: (909) 884-8276 
Email: pmelocoton@sanbag.ca.gov  
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SIGNATURES 
 

 
PARTNERS declare that: 

1. Each PARTNER is an authorized legal entity under California state law. 
2. Each PARTNER has the authority to enter into this Agreement. 
3. The people signing this Agreement have the authority to do so on behalf of their public 

agencies. 
 
STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION  
 
 
 
 
By:   
 John Bulinski 
 District Director 
 
 
 
Certified as to funds: 

 
 
 
By:   
 Lisa Pacheco 
 District Budget Manager 

SAN BERNARDINO ASSOCIATED 
GOVERNMENTS, Acting as the San 
Bernardino County Transportation Authority 
FOR REVIEW/DO NOT SIGN 
 
 
By:   

Ryan McEachron 
    Board President 
 
 
 
Approved as to form: 
 
 
 
By:   

Eileen Monaghan Teichert  
General Counsel 

 
 
 
Concurrence: 
 
 
 
By:   
          Jeffery Hill 
          Procurement Manager 
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15-1001058 Page 8 of 9 

SCOPE SUMMARY 
 

WORK ELEMENT 

C
A

L
T

R
A

N
S 

SA
N

B
A

G
 

N
/A

 

0.100.05.05.xx - Quality Management Plan X   

0.100.05.05.xx - Risk Management Plan X   

0.100.05.05.xx - Communication Plan X   

0.100.05.10.xx - Cooperative Agreement for PA&ED Phase X   

0.100.05.10.xx - Independent Quality Assurance (IQA) X   

0.100.05.10.xx - Project Development Team Meetings X   

1.150.05.05 - Review of Existing Reports Studies and Mapping X   

1.150.05.05.xx - Provision of Existing Reports, Data, Studies, and Mapping X   

1.150.05.10 - Geological Hazards Review X   

1.150.05.10.xx - Provision of Existing Geological Information X   

1.150.05.15 - Utility Search X   

1.150.05.15.xx - Provision of Existing Utility Information X   

1.150.05.20 - Environmental Constraints Identification X   

1.150.05.20.xx - Provision of Environmental Constraints Information X   

1.150.05.25 - Traffic Forecasts/Modeling X   

1.150.05.25.xx - Provision of Existing Traffic Forecasts/Modeling Information X   

1.150.05.30 - Surveys and Maps for PID X   

1.150.05.30.xx - Provision of Existing Surveys and Mapping X   

1.150.05.35 - Problem Definition X   

1.150.05.45 - As-Built Centerline and Existing Right of Way X   

1.150.05.xx - Provision of Existing District Geotechnical Information X   

1.150.10.05 - Public/Local Agency Input X   

1.150.15.05 - Right of Way Data Sheets X   

1.150.15.10 - Utility Relocation Requirements Assessment X   

1.150.15.15 - Railroad Involvement Determination X   

1.150.15.25 - Preliminary Materials Report X   

1.150.15.35 - Multimodal Review X   

1.150.15.40 - Hydraulic Review X   
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WORK ELEMENT 
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1.150.15.50 - Traffic Studies X   

1.150.15.55 - Construction Estimates X   

1.150.20.05 - Initial Noise Study X   

1.150.20.10 - Hazardous Waste Initial Site Assessment X   

1.150.20.15 - Scenic Resource and Landscape Architecture Review X   

1.150.20.30 - Initial Records and Literature Search for Cultural Resources X   

1.150.20.50 - Initial Water Quality Studies X   

1.150.20.60 - Preliminary Environmental Analysis Report Preparation X   

1.150.20.65 - Initial Paleontology Study X   

1.150.25.05 - Draft PID X   

1.150.25.20 - PID Circulation, Review, and Approval X   

1.150.25.25 - Storm Water Data Report X   

1.150.35 - Required Permits During PID Development X   

1.150.40 - Permit Identification During PID Development X   

1.150.45 - Base Maps and Plan Sheets for PID X   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, CTC 

Minute Action 
 

AGENDA ITEM: 12 

Date:  October 7, 2015 
Subject: 
Laurel Street Grade Separation - Cooperative Agreement Amendment for Bus Services 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
Approve Amendment No. 1 to Cooperative Agreement C14087 with the Colton Unified School 
District for school bus services during construction of the Laurel Street Grade Separation Project 
in the amount of $168,630.48 for a total revised contract authority of $597,416.24 including 
contingency. 

Background: 
The Laurel Street Grade Separation will separate vehicles and pedestrians from six railroad 
tracks along the BNSF Railway Company (BNSF) corridor. On December 4, 2013, SANBAG 
entered into Cooperative Agreement C14087 with the Colton Unified School District (District) to 
provide bus services during construction to address the risk of school children entering the 
construction area to avoid a longer walk to school due to closure of the railroad crossing at 
Laurel Street.    
 
Prior to construction, many students attending the Colton Middle School, which is located 
approximately ½ mile from the project area, crossed the existing at-grade crossing at Laurel 
Street and the BNSF tracks on foot.  With the full closure of Laurel Street at the railroad 
crossing, these children would be required to follow a pedestrian detour route through 
Olive Street to the south, adding about ¾ miles to their walk to school.  Due to the added length 
of the pedestrian detour route, there is a possibility that Colton Middle School students may 
trespass on the construction work zone and the BNSF railroad corridor and unsafely cross the 
tracks to reduce the distance of their route to school and back home.  The Colton Unified School 
District developed a bus plan calling for additional bus routes to meet the needs of children that 
would otherwise cross the Laurel Street railroad crossing on foot.   
 
The original cooperative agreement anticipated construction completion in late 2015, which 
would be about three months into the 2015/2016 school year.  Due to challenges related to BNSF 
being able to provide resources to complete the railroad shoofly and crossovers, the project 
experienced a delay of about 8 months which will push the construction completion and 
therefore bus services needs through the end of the 2015/2016 school year.  The original 
agreement allowed for 319 school days including 42 school days for the 2015/2016 school year, 
leaving the need to now fund an additional 138 school days to cover the entire 180 day school 
year.  The original agreement estimated a daily cost of $1,221.96. The same daily rate will be 
used in this amendment resulting in an amendment to increase the cost by $168,630.48 for a total 
revised contract authority of $597,416.24, including contingency.  Staff is recommending that 

12

Packet Pg. 105



Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
the Board approve Amendment No. 1 to C14087 to allow bus services to continue during the 
construction of the Laurel Street Grade Separation through the 2015/2016 school year. 

Financial Impact: 
This item is consistent with the 2015/2016 Fiscal Year budget.  Funding for Agreement No. 
C14087  includes Measure I (6230), Trade Corridors Improvement Fund (TCIF) and 
contributions from City of Colton, BNSF, and Union Pacific Railroad (UPRR). 

Reviewed By: 
This item was reviewed and recommended for approval (18-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015.  
SANBAG General Counsel has reviewed this item and the amendment. 

Responsible Staff: 
Garry Cohoe, Director of Project Delivery 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 

 
 

12

Packet Pg. 106



Contract No:

Vendor/Customer Name: Sole Source? x Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? No x

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: x Capital PAA Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03009

Colton Unified School District

Laurel Street Grade Separation; Cooperative Agreement for Bus Services

389,805.24$         

389,805.24$         

168,630.48$         

558,435.72$         

12/30/2016

-$                        

38,980.52$           

597,416.24$        

Approve amendment 1 to C14087 in an additional amt of $168,630.48

%

Project Manager: Paul Melocoton

Revised Expiration Date:

%

1000935-C14087 1

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

38,980.52$           

38,980.52$           

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C12053, C13016

12/31/201512/4/2013

Yes - Please Explain Extension of bus service

Additional Information
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C14087-01 Page 1 of 3 

AMENDMENT NO. 1 
 

TO 
 

COOPERATIVE AGREEMENT NO. C14087 
 

BETWEEN 
 

SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION 
 

AND THE COLTON JOINT UNIFIED SCHOOL DISTRICT 
 

FOR THE 
 

LAUREL STREET GRADE SEPARATION PROJECT  
 
 
This AMENDMENT No. 1 to Cooperative Agreement No. C14087 (this “Amendment”), 
is by and between the San Bernardino County Transportation Commission (herein 
referred to as COMMISSION) and the Colton Joint Unified School District (herein 
referred to as DISTRICT).   
 
RECITALS 
 

1. On December 4, 2013, COMMISSION and DISTRICT entered into Cooperative 
Agreement No. C14087 related to the detour (herein referred to as the DETOUR) 
necessitated by the closure of Laurel Street over the railroad tracks in Colton 
during construction of the Laurel Street Grade Separation Project.  The DETOUR 
required the DISTRICT to offer transportation to students who attend Colton 
Middle School and reside on the eastside of the railroad tracks.   
 

2. The DETOUR was initially estimated to be in effect while Laurel Street is closed 
as part of the PROJECT for a period of approximately two (2) years. 

 
3. The DETOUR will now be required for an additional one (1) year. 

 
4. The COMMISSION and DISTRICT do mutually agree to amend Cooperative 

Agreement No. C14087 as described below. 
 
AGREEMENT 
 

1. Delete the Article 5 of Section “AGREEMENT”, in its entirety and replace with 
the following: 
 
“COMMISSION shall pay the DISTRICT for the additional school bus operations 
at the rate of $305.49 per school day for each of the four (4) school bus routes.  It 
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C14087-01 Page 2 of 3 

is estimated that four (4) school bus routes will be required to serve the students 
of Colton Middle School who are impacted by the DETOUR for an estimated 97 
school days during the 2013-2014 school year, an estimated 180 school days for 
the 2014-15 school year, and an estimated 180 school days for the 2015-16 school 
year for a total estimated cost of $558,435.72.  The initial payment to the 
DISTRICT shall be $1,221.96 per school day for sixty (60) school days for a total 
amount of $73,317.60, and shall be received by the DISTRICT within thirty (30) 
calendar days after the start of DETOUR.  COMMISSION will be credited for the 
initial payment of $73,317.60 against amounts invoiced monthly by DISTRICT 
for the additional school bus operations beginning with the first month billing 
after the start of DETOUR.  DISTRICT shall provide COMMISSION with 
detailed billing of school bus operations invoiced to COMMISSION including the 
operational days and the route numbers used to transport students.” 
 

2. Except as amended by this Amendment, all other provisions of Cooperative 
Agreement No. C14087 shall remain in full force and effect. 

 
3. Cooperative Agreement No. C14087 is incorporated into this Amendment. 
 
4. This Amendment is effective on the date executed by COMMISSION. 

 
In witness whereof, the parties have executed this Amendment below. 
 
 
SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION:  
 
 
By:  ____________________________ 
 Ryan McEachron 
 President, Board of Directors 
 
Date:  ___________________________   
 
APPROVED AS TO FORM: 
 
 
By:  ____________________________ 
 Eileen Monaghan Teichert 
 General Counsel 
 
CONCURRENCE 
 
By:  ____________________________ 
 Jeffery Hill 
         Procurement Manager 
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C14087-01 Page 3 of 3 

 
COLTON JOINT UNIFIED SCHOOL DISTRICT: 
 
 
By:  ____________________________ 
 Pilar Tabera 
 President, Board of Education 
 
Date:  ___________________________ 
 
ATTEST: 
 
 
By:  ____________________________ 
 Dan Flores 
 Clerk of the Board 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 13 

Date:  October 7, 2015 
Subject: 
Request for Proposal (RFP16-1001356) for On Call Public Outreach Support for the Major 
Projects Program 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Authority, authorize the 
release of Request for Proposals No. 16-1001356 for On Call Public Outreach Services for the 
San Bernardino County Transportation Authority’s Major Projects Program. 

Background: 
The San Bernardino County Transportation Authority’s (SANBAG) Major Projects Program 
manages more than 25 capital roadway improvement projects through various stages of project 
delivery ranging from conception to completion. Public outreach efforts associated with this 
program are typically subcontracted out to either an Architecture and Engineering (A&E) firm 
managing one of the pre-construction deliverables or a construction management team who 
oversees the construction contractor.  The SANBAG Legislative and Public Affairs Department 
has traditionally provided input to these efforts, but has had limited authority over these activities 
since they are not the primary client to the public outreach consultant.  As a result, these 
subcontracts require additional layers of approvals for activities that are often time-sensitive, or 
they result in inefficiencies in outreach service delivery due to different firms being assigned to 
neighboring projects.  
 
Staff proposes to change how these services are procured in order to provide enhanced 
responsiveness to the public and to changing conditions in the field.  In addition, this shift in 
approach helps to provide additional procurement opportunities to firms who may not 
traditionally subcontract with larger construction and engineering firms for these types of 
projects.  It is intended that the technical team and the outreach team will continue to coordinate 
closely to ensure that the project details, schedules, and impacts are clearly understood and 
communicated. 
 
By ensuring that public outreach consultants directly report to the Legislative and Public Affairs 
Department, we can offer a coordinated, multi-tiered public outreach program to generate 
additional public involvement, educational opportunities, safety awareness programs, and impact 
mitigation for the projects within this program by developing a bench of consultants for these 
efforts.  This will help direct the work to the most appropriate firm, depending on the skill sets of 
the individual firms and costs relative to the outreach needs at that time.  This approach will also 
streamline delivery of the outreach effort, as well as optimize expenditures to reach a greater 
number of interested parties.  
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Specifically, teams will be tasked with providing public outreach using a variety of strategies as 
outlined in the Scope of Work included as Attachment A, including but not limited to: 
 

 Community briefings 
 Public hearings/meetings 
 Media relations 
 Digital engagement 
 Website development and management 
 Event coordination and management 

 
No additional resources for this effort will be necessary as existing funding will be redirected 
from within the Major Projects program to fund these programs.  Pending Board approval, this 
RFP is anticipated to be released in October.  Interviews of qualified firms will occur by the end 
of the year with the goal of returning to the Board with a recommendation by February 2016.  
It is anticipated this work will cover a four-year term for an amount not-to-exceed $800,000.  
 
Staff requests authorization from the Board of Directors to release this RFP. 

Financial Impact: 
This item is consistent with the adopted Fiscal Year 2015/2016 budget for various tasks within 
the Major Project Program. 

Reviewed By: 
This item was reviewed and recommended for approval (17-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015.  This item 
and the draft RFP have been reviewed by General Counsel. 

Responsible Staff: 
Wendy Strack, Director of Legislative and Public Affairs 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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SCOPE OF WORK 

PUBLIC OUTREACH SERVICES - MAJOR PROJECTS PROGRAM 
 
 
1.0 SCOPE 

The scope of services to be provided under this contract includes the necessary tasks and 
activities that are required to provide a comprehensive public outreach effort from conception 
to completion for the assigned project(s) in the SANBAG Major Projects Program.    
 
CONSULTANT shall coordinate with SANBAG Legislative and Public Affairs staff, project 
stakeholders, and other consultants under contract to support the SANBAG Major Projects 
Program.  Additionally, CONSULTANT shall coordinate with any indirectly affected parties 
as necessary during project delivery.  The Director of Legislative and Public Affairs and/or 
his/her designee will be the key contact and will coordinate the work of the consultant. 
 
Some of the listed tasks may have been initiated under previous public outreach subcontracts, 
and the CONSULTANT shall work to transition and continue these tasks in a seamless 
manner. 
 

2.0 BACKGROUND INFORMATION 
San Bernardino Associated Governments (SANBAG), acting as the San Bernardino County 
Transportation Authority, is actively engaged in various stages of delivery for dozens of 
projects in the Major Projects Program.  These projects are primarily in the areas of freeway 
mainline, interchanges, and grade separations.  Community involvement is paramount in the 
ongoing delivery of these projects to provide education, awareness, impact mitigation, traffic 
detail, and complaint resolution as it relates to the assigned project(s) or SANBAG. 
The outreach actions should be accomplished through the use of conventional techniques, 
including public briefings, town hall meetings, educational forums, workshops, mailer and 
flier distribution, phone calls, and emails. This outreach should be augmented by a robust 
social media/electronic technology element which, at its center, will include a variety of 
digital engagement elements. 
 

2.1 Project Information 
The SANBAG Major Projects Program is responsible for the various deliverables for 
transportation improvements throughout San Bernardino County.  Over the next four 
years, project delivery outreach will be necessary for approximately 30 projects 
ranging in phase of delivery from planning to construction completion.  Some of 
those assigned project(s) will have multiple deliverables during that timeframe 
requiring continuity of messaging and public outreach to ensure public awareness of 
the projects. 
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Examples of the assigned project(s) being considered for outreach services include, but are not 
limited to: 

 I-10/Tippecanoe – Landscape Maintenance 
 I-10/Citrus – Landscape Maintenance 
 I-10/Cherry – Landscape Maintenance 
 I-10/Pepper Interchange – Construction 
 SR 210/Pepper Interchange – Construction 
 SR 210 Landscaping – All Phases 
 SR 60 Archibald – All Phases 
 I-215 Barton Road – Design, Right of Way (R/W) 
 I-10/Monte Vista – Project Approval/Environmental Document (PA&ED) 
 SR 210/Base Line Interchange – All Phases 
 I-10/University Interchange – Planning 
 I-215/University Interchange – Plans Specifications and Estimate (PS&E) 

 
2.2 Need for Outreach 

The public demand for awareness of agency stewardship and project-related public 
impact continues to increase.  The public outreach effort for the assigned project(s) is 
to help ensure that impacts are mitigated or reduced to a minimum to assist the 
project team in delivering effective transportation improvements throughout the 
County. 
 
Outreach helps the resident, business owner, commuter, and recreational traveler 
understand the issues associated with projects in development to help manage daily, 
weekly, monthly, and, sometimes even longer, life schedules.  Effective 
communication about SANBAG projects also provides the taxpayer with a better 
understanding of how their tax dollars are invested in the region and underscores 
SANBAG’s stewardship responsibilities. 
 

3.0 TASKS 
CONSULTANT shall work closely with SANBAG Legislative and Public Affairs staff and 
various SANBAG Major Projects consultant teams to facilitate community engagement 
throughout the applicable project(s) delivery process.  The public outreach program shall 
contain the key elements outlined below. 
 

3.1 Public Outreach Plan 
CONSULTANT shall submit a Public Outreach Plan for the assigned project(s), 
which creates an identity for that project and describes the CONSULTANT’s 
approach to the tasks and activities that will be performed during the performance of 
the WORK. 
 
The Public Outreach Plan should identify the key members of the public outreach 
team, with an organization chart, and an anticipated schedule for the performance of 
tasks listed herein.  The Public Outreach Plan should also include the 
CONSULTANT’s internal Quality Control review process, which should include how 
deliverables will be completed and reviewed by members of the CONSULTANT 
team, as well as a detailed understanding of public engagement rules and regulations 
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as it applies to the various engagement opportunities involving a public entity or 
agent thereof. 

 
CONSULTANT responsibilities shall include: 
 Submit a Public Outreach Plan for SANBAG review and approval within 15 days 

of assignment of task.  The plan shall be reviewed and updated as required by 
significant projects changes or changes in the public outreach approach. 

 
3.2 Community Meetings  

Community meetings are an opportunity to outreach with target stakeholder groups.  
The objective of these meetings is to foster awareness of the project(s) and educate 
the public on activities that are anticipated for their community.  Consultant shall 
expect to arrange and prepare for multiple community meetings annually.  SANBAG 
will participate and present at meetings as appropriate.  
 
CONSULTANT responsibilities shall include: 
 Arrange and coordinate the meetings 
 Coordinate the preparation of collateral materials/informational packets with 

SANBAG staff 
 Prepare and facilitate all logistics for the meetings, in coordination with 

SANBAG 
 Coordinate scheduling of meetings and other related logistics 
 Open-house meetings 

o Opening presentation, stations, comment opportunities 
 Content of presentation material 

 
3.3 Projects Hotline 

Establish a SANBAG Project(s) Helpline that allows stakeholders to call in with their 
questions and/or comments.   This toll-free number will be featured in most collateral 
materials and will be posted on all electronic communication (i.e., website, social 
media, e-blast messages).  The helpline number shall be offered in English and 
Spanish. 
To keep the helpline active and updated, CONSULTANT shall perform the following 
tasks: 
 Regularly update outgoing bilingual (English/Spanish) messages 
 Provide basic outreach information and allow callers to leave a voice message 
 Monitor telephone messages left on the telephone helpline on a daily basis 
 Maintain a call log, update the stakeholder database, and respond to helpline 

inquiries within one business day 
 Send documented comments to SANBAG for review and response 

 Ensure that all comments have received responses from SANBAG 
 Immediately notify SANBAG Legislative and Public Affairs of key issues 
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3.4 Media Relations 
Media relations tasks are intended to maximize positive coverage in the media 
without utilizing direct advertising.  These efforts should focus on identifying 
opportunities for media coverage on positive developments throughout the delivery 
the assigned project(s). The anticipated media relations tasks include, but are not 
limited to, public service announcements (PSAs), opinion editorials (op-eds), as well 
as mailings and paid advertising of activities and status of the projects.   
 
All information generated for these efforts will be incorporated into the project web 
page, newsletter, and other forms of electronic communication.  Media opportunities 
will be coordinated through SANBAG’s Legislative and Public Affairs Department. 
 
CONSULTANT shall perform the following tasks: 
 Develop PSAs/ press releases and media advisories 
 Develop initial media package 
 Update media package as required 
 Provide mailings and paid advertising as required to support the assigned 

project’s delivery process 
 All media relations deliverables shall be approved by SANBAG’s Legislative and 

Public Affairs Department prior to release 
 

3.5 Electronic Communication 
Email communication, or e-blasts, shall be utilized to quickly distribute electronic 
information to a large number of target stakeholders. This effective, low-cost option 
allows the immediate dissemination of general project updates as well as information 
on upcoming public involvement opportunities.  E-blasts will also be utilized for the 
distribution of newsletters, project materials, and other general project 
announcements. 
 
CONSULTANT shall perform the following tasks: 
 Identify contents that must be distributed electronically 
 Develop e-blast messages 
 Disseminate e-blast messages to stakeholder database 
 Document e-blast messages and share replies with SANBAG 

 
3.6 Social Media 

CONSULTANT shall provide SANBAG Legislative and Public Affairs with Social 
Media content for the various assigned project(s) that are active.  CONSULTANT 
shall assist with the monitoring of comments on project-specific social media sites for 
the assigned project(s).  CONSULTANT shall monitor other social media 
environments for mentions of the assigned project(s). 
 
CONSULTANT shall perform the following tasks: 
 Provide SANBAG with content for posting on social media accounts 
 Develop project-specific digital engagement tools as necessary 
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3.9 Project Website 

Provide project-specific web site content to create a dynamic platform to share the 
latest project information and encourage two-way communication with project 
stakeholders.  The content should include, but not be limited to: general project 
information, project newsletters and videos, community updates, events calendar, 
online surveys, links to project cities and stakeholder groups, and contact information. 
 
CONSULTANT shall perform the following tasks: 
 Provide SANBAG with project-specific web content for the duration of the 

contract. 
 

3.10 Stakeholder Database 
CONSULTANT shall ensure that all communications with stakeholders is organized 
and easily accessible.  CONSULTANT shall maintain a project-specific, 
comprehensive stakeholder database.  CONSULTANT shall review, update, and 
maintain the database as additional stakeholders are identified throughout the life of 
the contract. 
 
CONSULTANT shall perform the following tasks: 
 Establish, maintain, and update project-specific stakeholder database 

 
3.11 Event Planning/Management 
 Plan, coordinate, and manage public events for project groundbreaking and dedication 

ceremonies as directed by SANBAG Legislative and Public Affairs Department.  
These events will serve as media opportunities to highlight SANBAG’s ability to 
successfully deliver on promised projects.  These should be coordinated with 
calendars of key elected officials for participation. 

 
 CONSULTANT shall perform the following tasks:  

 Plan, coordinate, and manage all groundbreaking and dedication ceremonies 
for the assigned project(s).  

 Coordinate with event stakeholders to establish and develop project-specific 
event task lists that assign duties to each involved staff member. 

 Develop Save-the-date and invitation materials for each assigned project(s) 
event. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 14 

Date:  October 7, 2015 
Subject: 
Advanced Regional Rail Integrated Vision - East (ARRIVE) Corridor Project Update 

Recommendation: 
Receive and file information on the ARRIVE Corridor study. 

Background: 
On August 14, 2014 the SANBAG Board of Directors received an update on the status and 
direction of the study with the full title of “Regional Rail/Land Use Vision and Implementation 
Strategy for the San Bernardino Metrolink Line.”  The project has examined the feasibility of 
transitioning this traditional commuter rail corridor, over time, to a corridor that fully integrates 
transit oriented development (TOD) and regional rail.  The corridor has been very successful as a 
commuter rail line, with over 12,000 daily passengers on 38 trains.  This project has explored 
how to build on that success by evaluating opportunities for TOD across all of the stations on the 
San Bernardino Line within the County. 
 

To provide greater identity for this corridor, “The ARRIVE Corridor” is being used as the 
moniker.  The acronym ARRIVE stands for “Advanced Regional Rail Integrated Vision - East.”  
The term captures the thrust of this initiative, that ultimately this rail service will not merely send 
more commuters westward to Los Angeles, but will support a series of in-County destinations in 
their own right.  The objective is to lay the groundwork that will eventually lead to an increase in 
the number of passengers “arriving” via rail in the County to work, shop, recreate, and conduct 
business.  At the same time, the hope is that these station-area nodes can become more 
significant mixed-use, walkable activity centers, contributing to the livability and economy of the 
San Bernardino Valley.   
 

The approach to this project recognizes that multiple challenges must be addressed and practical 
steps will be needed to bring this vision to reality.  Currently, the San Bernardino Line is 
successful at primarily serving commuters to Los Angeles, but has the potential of becoming a 
more robust regional rail system that connects major nodes of activity to, from, and within 
San Bernardino County.  The study team fully recognizes that this transition, if feasible, will take 
time and will require deliberate actions on the part of local jurisdictions, land owners, 
the business community, and transportation agencies.  Some of the challenges include:   
 

 Noise and air quality impacts from train activity;  
 Limited undeveloped land around the station areas;  
 Economic costs of redevelopment;  
 Some station areas may not yet be ripe for higher density development and face 

competition for development energy from lower-cost greenfield development;  
 High degree of parcelization;  
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 Significant destinations that are just outside the typical “catchment area” for rail transit 
stations; 

 Concerns communities may have about densification in general;  
 Difficulties convincing private developers and capital markets that mixed use and/or 

mixed-income housing projects can be viable and valuable at TOD sites;  
 Challenges in balancing financial realities and social equity goals; and  
 Fare structure on Metrolink that is higher than one would find in a light rail or rapid bus 

line 
 

This project has engaged a broad cross-section of transportation, urban planning, economic, 
environmental, and other stakeholders to map out a vision for the corridor, to address the barriers 
listed above, and to define the steps for preparing the corridor for TOD.  This includes the types 
of investments that will be needed as well as the mechanisms that must be put in place to support 
TOD.  The focus is not primarily on land use planning, although a certain amount of land use 
planning has been involved. The primary emphasis has been on addressing the barriers listed 
above, particularly the economic, institutional, and environmental ones.  The study team views 
the San Bernardino Metrolink line as an underutilized asset that has the potential for improved 
mobility, economic growth, and sustainability for San Bernardino County.   
 

A key project element included convening an Urban Land Institute (ULI) Advisory Services 
Panel to assist the project team in identifying implementable actions to achieve the project 
objectives.  An Advisory Services Panel consists of national experts in the fields of 
transportation planning, market analysis, economics, development, financing and architecture 
that can provide practical and candid advice for application in San Bernardino County.  
The panel was held from Monday, September 8, 2014 through Wednesday, September 10, 2014.  
The panel interviewed stakeholders the afternoon of Monday, September 8, 2014 at the 4 Points 
by Sheraton Hotel in Rancho Cucamonga.  Stakeholders participating in the panel interview and 
final presentation by the panel included members of the public, city staff, county staff and 
elected officials.  
 

The Advisory Services Panel focused on the following challenges to implementation of TOD in 
the ARRIVE corridor: 
 

 Existing suburban development pattern – currently the corridor has no vertical mixed-use 
development and there is an extensive amount of vacant land within the urban boundaries 
of the six cities that will compete with TOD near the Metrolink stations.  

 Recovering economy – the region is in recovery from significant effects of the Great 
Recession for both the housing and job markets. 

 Conversion of existing uses around the stations – vacant sites around the stations are 
relatively small or confined and developed sites frequently have multiple owners that are 
reluctant to give up rental income from existing uses to sell for higher-density mixed-use 
development.  

 Metrolink cost and service deficiencies – Metrolink is relatively expensive to use, 
with scheduling difficulties with connecting buses and lacks easy connections to nearby 
economic hubs such as Ontario International Airport, hospitals and employment centers. 

 

Implementation strategies recommended by the panel included: 
 

 Create place making – the transit connection at the Metrolink stations is insufficient to 
overcome the challenges of suburban development patterns, a relatively weak economy 
and Metrolink service deficiencies.  SANBAG must catalyze action at the city level to 
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foster place making that changes the land use around the stations to produce higher 
density, more connectivity and greater concentration of interesting uses. 

 Address the gap between market and costs – the market in the San Bernardino Valley is 
not strong enough to support the costs of higher-density, transit-oriented development 
around the Metrolink stations, especially where those costs include the expense of 
additional infrastructure to address the place-making goal.  Resources need to be directed 
to address the gap between market and costs. 

 Empower the cities – Although SANBAG can provide leadership and help catalyze 
change, the cities will be on the front line with implementation.  SANBAG can assist 
cities with specific planning processes, infrastructure financing, and organizational 
expertise at crafting the public/private partnerships necessary for TOD to occur.  

 Collaborate on implementation – In addition to empowering the cities, SANBAG needs 
to foster a more collaborative decision-making ethic on many fronts.  Here are some key 
areas for collaboration: 

o Greater outreach and collaboration between the cities and the private sector 
o Partnership with SCAG on funding allocations to TOD 
o Greater coordination of the multiple transit providers 
o Greater involvement of the cities in a regional economic development entity 

 

The study has continued to work off of the foundation laid by the ULI Advisory Services Panel.  
As the study is nearing completion, an overall corridor-wide vision and station-specific strategies 
have been developed.  While the overall vision requires a long-term solution, near term strategies 
exist that can begin to move the corridor in the right direction.  The study identified the 
following six overall corridor-wide vision elements: 
 

 Metrolink operations improvements 
o Double-tracking of two segments 
o Increasing train frequency and mid-day trains 
o Reducing fare structure for short trips 
o Improving air quality through new equipment.  

 Physical character and infrastructure enhancements for future TODs 
o Railway corridor as a transit entrance to the cities 
o Adequate land use setback if right-of-way is constrained for Metrolink and other 

improvements 
o Landscape/open space and sidewalk improvements 

 Metrolink station accessibility and mobility improvements 
o Pedestrian and bicycle accessibility to the stations 
o Bus service/access to the stations (first and last mile strategies) 
o More seamless rail/bus integration 

 Champion the expansion and operation of the network 
o Gold line extension 
o West Valley Connector and connection to Ontario International Airport 
o Redlands Rail 
o Metrolink service and operational improvements 

 Creating a dynamic urban environment through land use tailored to individual stations 
o Brand stations along corridor 
o Higher density/intensity residential and mixed-use TOD at stations 
o Transit related retail and commercial uses 
o Adaptive reuse 
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o Attract daytime and evening populations 
 Park-once districts 

o Shared parking allows for multiple stops but park only once 
o Enhance place-making by freeing up space for development and public gathering 
 

Corridor-wide implementation strategies have been grouped into three categories:  
transit infrastructure/operations, institutional and funding.  Transit infrastructure/operations 
strategies include outreach to major employers and activity centers, continued implementation of 
bicycle, pedestrian and bus accessibility improvements, pursuit of funding for double-tracking of 
the rail corridor, development of a strategy for fare adjustments for short trips, integration of 
bus/rail fare media and acquisition of clean locomotives.  
 

Institutional strategies include advocating for restoration of financial tools to offset the loss of 
redevelopment, organization of a marketing board to attract non-traditional developers, build 
TOD expertise through training and partnerships, streamline the development process for TOD 
and consideration of a land trust of economic development corporation.  Funding strategies 
include developing partnerships between cities, SANBAG, Omnitrans and other stakeholders on 
sustainability funding to strengthen leverage for programs such as Cap and Trade, develop 
shared station-area parking, pursue quiet zone funding and tailor development impact fees and 
incentives for TOD.  
 

A strategy that seems to offer the greatest potential for the corridor is the development of a 
marketing board that focuses its efforts on the Metrolink corridor and station area development 
throughout the San Bernardino Valley.  The board would promote station development 
opportunities to developers and city leadership.  A collaborative approach to marketing the 
corridor would provide greater leverage than individual cities particularly when pursuing grant 
funding opportunities.  
 

The next steps for the ARRIVE corridor study are to develop a final project report and continue 
to coordinate with local jurisdictions on how best to move the corridor forward. A fact sheet has 
been provided with this agenda item, providing an overview of the ARRIVE implementation 
strategy. The PowerPoint presented to the Commuter Rail and Transit Committee on 
September 10, 2015 is also attached.   

Financial Impact: 
This item is consistent with the adopted Fiscal Year 2015-2016 budget, Task 0404. 

Reviewed By: 
This item was reviewed and received by the Commuter Rail and Transit Committee on 
September 10, 2015.  

Responsible Staff: 
Steve Smith, Director of Planning 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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About the ProjectAbout the Project

Overall Project Objectives

Schedule
The project is expected to be completed by October of 2015.

Schedule

Outreach

THE ARRIVE CORRIDOR

This project will engage a broad cross-section of transportation, urban planning, economic, environmental and other stakeholders to map out a 
vision for the corridor, identify barriers and de�ne the steps for implementation. The primary emphasis will be addressing the barriers to
Transit-Oriented Development (TOD), particularly the economic, institutional, and environmental ones. This project has completed a market study 
that will help de�ne the types of investments that will be required and the �nancial/policy mechanisms that may need to be put in place to 
transition station areas, over time, to more mixed-use, pedestrian-friendly activity centers.  The existing conditions analysis and the market study
can be found on SANBAG’s website.
 

The “ARRIVE Corridor” project will look into creating an integrated regional rail/land use vision and implementation strategy for the San Bernardino 
(SB) Metrolink Line and the areas around the Montclair, Upland, Rancho Cucamonga, Fontana , Rialto and San Bernardino stations. The acronym
ARRIVE stands for “Advanced Regional Rail Integrated Vision - East.” 

Metrolink in general and the San Bernardino Line and its station areas in particular have been highly successful at improving transit mobility, but
they are also underutilized assets. Even though the San Bernardino Line is the busiest in the system, almost 90 percent of riders on the line access 
the system by car. Only about 6 percent walk or bike to the stations, suggesting that land use around the stations is neither proximate enough nor
of su�cient density to generate substantial ridership from around the station areas.
 

The project team recognizes that there are many challenges to developing TOD, particularly on a suburban commuter rail corridor. This is San 
Bernardino County’s best opportunity to do so, and the high level of Metrolink service and ridership on this line is an asset that SANBAG and all the
cities along the corridor must seek to build upon.  We have every reason to be optimistic, but must also understand and address the economic and
institutional realities in a way that will increase the probability of success.  
 

* De�ne an overall vision and implementation strategy for
   transitioning the San Bernardino Metrolink line to a fully
   functional, integrated regional rail/TOD corridor.   
 

 
* Set the stage for incorporating implementation initiatives 
   into SANBAG, Metrolink and local jurisdictions’ plans, policies 
   and action plans.  
 

 
* Make the station areas their own destinations, rather than the 
   bedroom community for Downtown Los Angeles.
 

 
* Consider how Metrolink capacity and operational improve-
   ments might be staged over time to accomplish the vision.
 

 
* Determine how to improve access to destinations along the
   corridor from Metrolink station areas. 
 

 
* Document the results for continuing reference by SANBAG
   and local jurisdictions to foster implementation of the
   corridor vision over time.  
 

 

 

 

* Provide a “lessons learned” document that can be applied to
   other commuter rail corridors. 
 

 

* Technical Advisory Committee (TAC) 
   SANBAG, SCAG, Gruen Associates, HR&A, HDR, local jurisdiction planning 
   and community development sta� and Omnitrans
 

 
* Individual Stakeholder Outreach 
   Civic groups, business leaders, developers, land owners etc.
 

 

* Community Workshops
   Opportunity to obtain input from the public and incorporate into ultimate
   corridor vision 
 

 
* Urban Land Institute (ULI) Advisory Services Panel
   National experts panel including developers, planners, �nanciers, market
   analysts, economists, architects completed the �nal September 7-10, 2014 
   ULI Advisory Services Panel Report and can be found on SANBAG’s website. 
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THE ARRIVE CORRIDOR
Vision and Implementation Strategies - Working Draft

* Corridor-wide Vision and Strategies
          - Keep strengthening the transit and multi-modal network
          - Build a “critical mass” of origins and destinations
          - Improve connectivity internally and to peripheral destinations
          - Position the entire corridor to attract investment

* Metrolink Operations Improvements (long term)
        - Double-tracking of two segments
        - Increasing train frequency and mid-day trains
        - Improving air and noise quality through new equipment
* Physical Character and Infrastructure Enhancements 
   for Future TODs (1/2-mi.)
        - Railway corridor as a “transit entrance” to the cities
        - Infratstructure/open space and sidewalk improvements
        - Quiet Zones
* Metrolink Station Accessibility and Mobility Improvements (3-mi.)
        - Pedestrian and bicycle accessibility to the Metrolink stations
        - More seamless rail/bus integration
* Champion the Expansion and Operation of the Network
        - Gold Line extension
        - West Valley Connector/Redlands Rail/ONT connection 
* Creating a Dynamic Urban Environment through 
   Land Use Tailored to Individual Stations
        - Brand/Theme stations along the corridor
        - Higher density/intensity residential and mixed-use TOD
* Park-Once Districts 
    
       
 
 

 

 

 

 

* Transit Infrastructure/Operations
        - Outreach to major employers and activity centers
        - Pursue funding opportunities 
* Institutional
        - Advocate for restoration of �nancial tools
        - Organize a Marketing Board to attract non-traditional developers
* Funding
        - City, SANBAG, and Omnitrans partnerships on sustainability funding to
          strengthen leverage such as Cap and Trade
        - Pursue funding for quiet zones
 

 

Transition the ARRIVE Corridor, over time, to an integrated 
TOD/regional rail corridor, serving residents and businesses
 within active, growing, transit-oriented communities at the 
station locations and providing a high degree of transit
 interconnectivity to Valley destinations

 

* Individual decisions by the cities in context of the 
   corridor-wide game plan
          - Re�ne the regulatory environment to be conducive 
            to TOD development
          - Continue to develop public/private partnerships with 
            developers and securing funding

ARRIVE Corridor Vision Statement

Overall Corridor-Wide Vision1 Potential Corridor-Wide Implementation Strategies1

ARRIVE Corridor Overall Strategy

1Lists are abbreviated representations of actual comprehensive recommendations 

1/2-mile radius centered around Metrolink stations
 
 
 

 

 

3-mile radius centered around Metrolink stations
 
 
 

 

 

City of Upland

 
 
 

 

 

City of Montclair

 
 
 

 

 

City of Ontario

 
 
 

 

 

City of 
Rancho Cucamonga

 
 
 

 

 

City of Fontana

 
 
 

 

 

City of Rialto

 
 
 

 

 

City of 
San Bernardino
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1 

COMMUTER RAIL 
AND TRANSIT  
COMMITTEE 

 
September 10, 2015 

THE ARRIVE CORRIDOR 14.b
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ARRIVE CORRIDOR VISION STATEMENT 

Transition the ARRIVE Corridor, over time, to an integrated Transit Oriented 
Development (TOD)/regional rail corridor, serving residents and businesses within 
active, growing, transit-oriented communities at the seven station locations and 

providing a high degree of transit interconnectivity to San Bernardino Valley 
destinations 

2 
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THE PROJECT 

 ARRIVE:  “Advanced Regional Rail Integrated Vision - East” 
 

 Create an integrated regional rail/land use vision and implementation strategy for 
the San Bernardino Metrolink Line Stations and proximate destinations: 
 Montclair 
 Upland 
 Rancho Cucamonga 

 Fontana 
 Rialto  
 San Bernardino 

 Ontario 

3 
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WHY FOCUS ON THE METROLINK SAN BERNARDINO LINE  

 Metrolink corridor is an underutilized 
transportation asset 

 
 Highest ridership line on Metrolink system 
 12,000 weekday boardings 
 

 Good train frequencies for commuter rail 
 30 min. peak, 60 min. off-peak 
 

 Growing connectivity  
 Transit centers at 3 of the 7 stations 
 

 Increasing TOD activity in the west end 
 

 Part of an economic development strategy 
for the Valley 
 

INCREASED SERVICE  

By 2020 
48 trains, 3 more round trips express 
trains 
 
2020 – 2035 
56 trains, 28 round trips by adding 
additional trains during non peak service 
time frames 
 
SOURCE: METROLINK SAN BERNARDINO LINE INFRASTRUCTURE  
IMPROVEMENT STRATEGIC STUDY 
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ARRIVE CORRIDOR OVERALL STRATEGY 

 Corridor-wide Vision and Strategies 
 Keep strengthening the transit and multi-

modal network 
 Build a “critical mass” of origins and 

destinations 
 Improve connectivity internally and to 

peripheral destinations 
 Position the entire corridor to attract 

investment 
 

 Individual decisions by the cities in 
context of the corridor-wide game plan 
 Refine the regulatory environment to be 

conducive to TOD 
 Continue to develop public/private 

partnerships with developers and securing 
funding 
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CHALLENGES 
 Relatively infrequent transit service  
 Cost of redevelopment 
 Land values not ripe for vertical development in 

some stations 
 Loss of financial tools with Redevelopment 

Agency dissolution (e.g. land assembly) 
 Competition from greenfield sites 
 Perceived limited development opportunities 

and high degree of parcelization 
 More active nodes require higher densities; 

economics may not be “there yet” 
 Key destinations outside “catchment area” (e.g. 

hospitals, malls, Ontario Airport) 
 Noise and air quality concerns 
 Intra-corridor rail service cost higher than bus 

6 
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OVERALL CORRIDOR-WIDE VISION 

1. Metrolink Operations Improvements (long-term) 

2. Metrolink Station Area Physical Character and 
Infrastructure Enhancements for Future TODs (1/2-mile) 

3. Metrolink Station Accessibility and 
Mobility Improvements (3 miles) 

5. Creating a Dynamic Urban 
Environment through Land Use 
Tailored to Individual Stations 

6. Park-Once Districts 

4. Champion the Expansion and 
Operation of the Network 

7 
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OVERALL CORRIDOR-WIDE VISION 

1. Metrolink Operations Improvements (long-term) 
 Double-tracking of two segments 
 Increasing train frequency and mid-day trains 
 Reducing fare structure for short trips 
 Improving air quality through new equipment  
 Ticketing improvements 
 

2. Physical Character and Infrastructure 
Enhancements for Future TODs 
 Railway corridor as a “transit entrance” to the cities 
 Adequate land use setback if ROW constrained for 

Metrolink and other improvements  
 Landscape/Open Space and sidewalk improvements 
 Quiet Zones 
 Providing fiber optic utilities to adjacent uses  

 

8 

14.b

Packet Pg. 131

A
tt

ac
h

m
en

t:
 A

R
R

IV
E

 P
re

se
n

ta
ti

o
n

  (
22

41
 :

 A
R

R
IV

E
 C

o
rr

id
o

r)



OVERALL CORRIDOR-WIDE VISION 
3. Metrolink Station Accessibility and                

Mobility Improvements 
 Pedestrian and bicycle accessibility to the 

Metrolink stations 
 Bus service/access to the Metrolink stations                       

(1st and last mile) 
 More seamless rail/bus integration 
 

4. Champion the Expansion and Operation of 
the Network  
 Gold Line extension 
 West Valley Connector and ONT connection 
 Redlands Rail 
 Metrolink improvements mentioned under              

1. Metrolink Operations Improvements  
 

9 

14.b

Packet Pg. 132

A
tt

ac
h

m
en

t:
 A

R
R

IV
E

 P
re

se
n

ta
ti

o
n

  (
22

41
 :

 A
R

R
IV

E
 C

o
rr

id
o

r)



OVERALL CORRIDOR-WIDE VISION 
5. Creating a Dynamic Urban Environment 

through Land Use Tailored to Individual 
Stations 
 Brand station along the corridor 
 Higher density/intensity residential and mixed-use 

TOD development at the stations, as appropriate 
 Transit related retail and commercial uses 
 Adaptive reuse 
 Attract daytime (employment-focused) and evening 

(leisure-focused) populations 
 

6. Park-Once Districts  
 Shared parking allows for multiple stops but park 

only once 
 Enhances place-making by freeing up space for 

development and public gathering 
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POTENTIAL THEMES 

North Montclair 
Regional Transit Village 

Rancho Cucamonga  
New Transit Community 

Historic Downtown 
Rialto Transit Village 

Downtown Fontana Transit Village Historic Downtown 
Upland Transit Village 

Santa Fe Depot  
Employment District 

14.b
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TOD CHARACTERISTICS + POLICIES APPLICABLE TO ALL CITIES 14.b
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TOD BENEFITS 

13 

 ECONOMIC 
 Catalyst for Economic Development 
 Revitalization 
 Increased Property and Home Values 
 Decreased Infrastructure Costs 
 Revenue for Transit Systems 

 ENVIRONMENTAL 
 Increased Transit Ridership and Decreased Congestion 
 Improved Air Quality and Energy Consumption 
 Conservation of Land and Open Space 

 SOCIAL  
 Increased Housing and Employment Choices 
 Greater Mobility Choices  
 Health Benefits 
 Enhanced Sense of Community 
 Enhanced Public Safety 
 Improved Quality of Life 
 Universal Accessibility 
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14 

EXISTING CONDITIONS, OPPORTUNITIES, VISION AND 
STRATEGIES FOR INDIVIDUAL CITIES 
 Land Use Alternatives 
 Characteristics of TOD and TOD 

case studies in Chapter 3 
 For each city: Land Use 

Concepts and 
Recommendations for land use, 
mobility and placemaking in 
Chapter 4 
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 MARKETING TOD OPPORTUNITIES 
 An independent, new  non-profit Marketing Board to promote 

station development opportunities would be established 
 Focus  would  be to promote TOD to developers and city 

leadership 

 STATION AREA IMPROVEMENTS 
 Cities should prioritize new station area improvements in 

capital plans, incorporate wayfinding signage and placemaking 
design in all projects 

 Cities should explore federal and state funding for 
transportation improvements 

 IMPLEMENTATION OF PARK-ONCE DISTRICTS 
 Cities should evoke shared parking in Metrolink and other 

parking lots 
 Allow for unbundling of parking for commercial uses and allow 

off-site parking to satisfy parking requirements 
 

 
 

IMPLEMENTATION STRATEGY  
(SHORT-TERM ACTIONS – 0-5 YEARS) 
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16 

 EXPANDING AND STRENGTHENING THE MARKETING 
BOARD 
 Lead multi-jurisdictional initiatives to provide funding for 

corridor-wide improvements and coordinate cities 
branding/marketing efforts 

 Establish a clear housing strategy for TOD developers 
 Work toward expanded membership and private sector 

partners 

 METROLINK OPERATIONAL IMPROVEMENTS 
 Metrolink to encourage ridership through measures such as 

increasing service levels and frequency, re-evaluating fare 
levels 

 IMPLEMENTATION OF PARK-ONCE DISTRICTS 
 Consider implementing fee-based parking based on 

utilization and pilot initiatives 
 Consider Parking Benefits Districts to set aside revenue for 

parking acquisition and subsidy 
 

 
 

IMPLEMENTATION STRATEGY  
(MEDIUM-TERM ACTIONS – 5-10 YEARS) 
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17 

 CONSIDER ESTABLISHING AN ARRIVE CORRIDOR 
ECONOMIC DEVELOPMENT CORPORATION 
 Marketing Board could evolve into a sub-regional EDC 
 EDC could purchase, hold and consolidate land as well as support 

development through prototypes with additional funding sources 
such as EB-5 

 METROLINK INFRASTRUCTURE IMPROVEMENTS 
 Evaluate double tracking of priority segments 
 Cities/SANBAG/Metrolink should aim to reduce accidents at grade 

crossings, improve corridor-wide safety and preserve expanded 
right-of-ways 

 BUILDING STRUCTURED PARKING AT STATIONS 
 Work to consolidate station area parking into structures 
 Consider Parking Authorities to support development of structured 

parking including collecting revenue, acquiring property and issuing 
bonds 

 
 

 

IMPLEMENTATION STRATEGY  
(LONG-TERM ACTIONS – 10+ YEARS) 
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FUNDING  

18 

 RELEVANT FUNDING SOURCES INCLUDE: 
 Cap and Trade Fund Allocations 
 Value Capture through Enhanced Infrastructure Financing Districts (EIFDs) or Tax Subventions 
 EB-5 Immigrant Visa Investment 
 New Markets Tax Credits (NMTCs) 
 Federal and State Transportation and Funding Sources 
 Community Facilities Districts (CFDs) 
 Benefit Assessment Districts and Business Improvement Districts (BIDs) 
 Parking Districts 
 Affordable Housing Funding 
 Parks and Open Space Funding 
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POSITIVE ACTIONS SINCE ARRIVE CORRIDOR PROJECT BEGAN 
 The Paseos and Arrow Station projects are built in Montclair. 
 In Upland, SANBAG and Upland have joint development study underway. 
 Three other similar projects are under consideration in the Montclair Station area. 
 Caltrans may be interested in TOD  on the parking lots in Montclair. 
 Rancho Cucamonga circulated an RFP for a TOD developer. 
 Fontana and Upland are updating General Plans. 
 SANBAG awarded Active Transportation Grant. 
 Transition of Ontario International Airport to local authority is underway. 
 Metrolink has a pilot project on the Antelope Valley Line for reduced fares 

between stations and is improving ticketing machines. 
 E Street sbX service implemented. 
 Downtown San Bernardino Transit Center opened. 

 

Next Step: Establish Marketing Board with City Managers and SANBAG 
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ARRIVE CORRIDOR 

20 

Thank You 
 

Questions/Comments 
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PLANNING AND OUTREACH PROCESS 
 Analysis of Existing Conditions and Plans – September, 2014 
 ULI Panel Recommendations – September, 2014 
 8 Technical Advisory Committee and Stakeholder Meetings 
 Preliminary Recommendations/Concepts – December, 2014 
 Transit User Survey – April, 2015 
 Open House Community Meeting – September 2, 2015 
 Draft Report – July 27, 2015 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG, CTC 

Minute Action 
 

AGENDA ITEM: 15 

Date:  October 7, 2015 
Subject: 
Phase II of the San Bernardino Countywide Habitat Preservation/Conservation Framework 

Recommendation: 
That the Board: 
A.  Approve Cooperative Agreement 16-1001344 with the County of San Bernardino and the 
Southern California Association of Governments (SCAG) for SANBAG to contract for 
consultant services for the Phase II Countywide Habitat Preservation/Conservation Framework 
Study for an amount not to exceed $275,000, including SANBAG project management costs not 
to exceed $25,000. 
B.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task No. 0404, Subregional 
Planning by $275,000 to be funded with $225,000 from the County of San Bernardino and 
$50,000 from SCAG.   

Background: 
This phase two study is a follow-on effort to phase one of the Countywide Habitat 
Preservation/Conservation Framework Study (Framework Study) completed in February 2015. 
Both phases are an outgrowth of the San Bernardino Countywide Vision initiated in 2010, driven 
by community input and endorsed by the County of San Bernardino (County) and the cities of 
San Bernardino County in 2011.  
 
The Framework Study, being conducted as part of the Environment Element of the Vision, 
is seeking to develop a structured, comprehensive approach to the preservation and conservation 
of habitat for threatened and endangered species in the County.  Similar to other elements of the 
Countywide Vision, the Environment Element is being guided by a stakeholder group 
representing diverse interests, in this case including environmental advocates, the building 
industry, local and regional governments, state/federal resource agencies, water districts, etc.  
A report on progress for the Environment Element Group and the Framework Study was 
provided to the SANBAG Board on January 8, 2014.   
 
Much has already been accomplished for habitat preservation and conservation in 
San Bernardino County, but on more of a project-by-project basis.  The Framework Study is the 
first of several steps toward a more comprehensive approach to countywide conservation 
planning.  Phase one of the Framework Study is a guidance document outlining the conservation 
issues and concerns, existing conservation, conservation opportunities, and data gaps associated 
with current approaches to habitat conservation.  The report identified conservation planning 
subareas, overarching principles, and recommendations to further develop a comprehensive 
approach to habitat preservation/conservation.  Sections 6 and 7 of the report, representing the 
principles and next steps have been attached to this agenda item. 
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The Environment Element Group requested that the County and SANBAG provide funding and 
support for several of the “next steps” documented in phase one of the Framework Study.  
Subsequent discussions between the County, SANBAG, and the Southern California Association 
of Governments (SCAG) have resulted in funding and a proposed Scope of Work for a second 
phase of the Framework Study, focusing on these next steps.   
 
The phase two Scope of Work will build on the first phase by completing the following: 
 

 Developing a habitat tracking system,  
 Conducting a more detailed conservation “gap analysis,” and  
 Initiating development of a reserve design.   

 
These were defined by the Environment Element Group as the most critical next steps in 
structuring a more comprehensive countywide framework for habitat preservation/conservation 
going forward.  The objective is to structure this comprehensive approach in a way that is a 
“win-win” for the health of the environment, the economy, and the citizens of San Bernardino 
County.  
 
Phase two of the Framework Study will support the Environment Element Group’s request by 
continuing development of a more comprehensive approach to habitat preservation/conservation.   
The Next Steps section of the Framework Study included a list of approaches based on a draft set 
of priorities and timeframes.  Development of the inventory and tracking system, conservation 
gap analysis, and reserve design were identified as the top priorities.  Phase two does not require 
participation by any individual jurisdiction or agency, but broad participation will be encouraged 
so that the county can move forward to achieve environmental objectives in a business-friendly 
manner that results in benefits across the board. 
 
To this end, approval is requested of the attached three-party agreement among SANBAG, 
the County, and SCAG.  The agreement outlines responsibilities that will build on the first phase 
of the Countywide Habitat Preservation/Conservation Framework study by developing a habitat 
tracking system, conducting conservation “gap analysis” and initiating development of a reserve 
design as identified by the Environment Element Group.  With the approval of the agreement, 
SANBAG will, on behalf of the County and SCAG, undertake management, planning, outreach, 
analysis, and procurement work in connection with the Phase Two Framework Study and 
complete the tasks documented in the Scope of Work.  
 
The specific objectives of phase two of the Framework Study are to: 
 

1. Work with the stakeholder group established for the Environment Element of the Vision 
to move the countywide habitat preservation/conservation framework forward in a way 
that benefits both the environment and the economy.   

2. Create an inventory and tracking system for existing conservation lands and for lands that 
are newly conserved through acquisition, easements, local General Plans, and other 
management practices.  The tracking system in San Bernardino County will consider 
inventory and tracking processes established in other parts of the SCAG region, enabling 
more consistent inventories and analysis at a regional level.  San Bernardino County may 
be considered as a type of pilot study for how to bring data from these systems together.   
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3. Conduct a conservation gap analysis based on focal species occurrences and known 
conservation lands. 

4. Based on the gap analysis, develop an initial reserve design or alternative designs that 
identify lands needing protection to sustain natural resources while considering 
ecological, social, economic, and political factors.  The goal is to develop greater 
certainty, clarity, and speed in both the preservation/conservation of important habitat 
and the land development process. 

5. Based on input from the Environment Element Group and other stakeholders, and on 
direction from the SANBAG Board of Directors and County Board of Supervisors, 
identify a set of next steps in the development of a more comprehensive approach to 
habitat preservation/conservation in San Bernardino County.  

 
It is anticipated that this study will be completed in 12-18 months from Notice to Proceed.  
However, the timeframe will be governed by input from the stakeholders and the analysis of data 
supporting the eventual recommendations for next steps.  Recommendations resulting from 
phase two will be brought back to the SANBAG Board and to the County Board of Supervisors 
at the appropriate time.  The proposal is for SANBAG to serve as the project manager, similar to 
the arrangement in the phase one Framework Study.  The total budget for the project is $275,000 
with the County contributing $225,000 and SCAG contributing $50,000.  Out of the total project 
funding, the costs for SANBAG to manage the project are estimated at $25,000.  Approval of a 
Fiscal Year 2015/2016 budget amendment is also requested as stated in the recommendation.  

Financial Impact: 
Approval of Cooperative Agreement 16-1001344 will convey funding to SANBAG from SCAG 
in the amount of $50,000 and to SANBAG from the County of San Bernardino in the amount of 
$225,000.  Approval of this item would amend the Fiscal Year 2015/2016 budget by increasing 
Task No. 0404, Subregional Planning by $275,000 to be funded with $225,000 from the County 
of San Bernardino and $50,000 from SCAG. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on September 9, 2015.  This item and the agreement have been reviewed by 
SANBAG General Counsel. 

Responsible Staff: 
Steve Smith, Director of Planning 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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COOPERATIVE AGREEMENT NO. 16-1001344 (SCAG M-006-16) 
 

BY AND BETWEEN 
 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 
 

AND 
 

COUNTY OF SAN BERNARDINO 
 

AND 
 

SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS 
 

FOR 
 

PHASE TWO OF THE SAN BERNARDINO COUNTYWIDE HABITAT 
PRESERVATION/CONSERVATION FRAMEWORK: TRACKING SYSTEM, GAP 

ANALYSIS, AND RESERVE DESIGN 
 

THIS COOPERATIVE AGREEMENT (“Contract”) is made and entered into by and 
between the San Bernardino Associated Governments (“SANBAG”), whose address is 1170 W. 
3rd Street, 2nd Floor, San Bernardino, California 92410-1715; the County of San Bernardino 
(“COUNTY”), whose address is 385 N. Arrowhead Avenue, 5th Floor, San Bernardino, 
California 92415-0120; and the Southern California Association of Governments (“SCAG”), 
whose address is 818 West 7th Street, 12th Floor, Los Angeles, CA 90017. SANBAG, 
COUNTY, and SCAG are each a “Party” and are collectively referred to as the “Parties.” 

RECITALS: 
WHEREAS, in Fall 2010, the COUNTY and SANBAG initiated an effort to engage the 

county’s residents, businesses, non-profits and other governmental agencies in the creation of a 
Countywide Vision for the future; and 

WHEREAS, from October 2010 through May 2011, the COUNTY and SANBAG 
facilitated forums throughout the county and received feedback from thousands of residents, 
employers, educators, community organizations, and elected and appointed government leaders 
to identify the vision that the community has for its future; and  

WHEREAS, the resulting data was summarized into a Countywide Vision Report, which 
included the Countywide Vision Statement, a set of core community elements and shared values, 
and a collection of great examples that demonstrate innovative and collaborative solutions to 
critical issues; and  

WHEREAS, on June 30, 2011, the COUNTY Board of Supervisors and the SANBAG 
Board of Directors adopted the Countywide Vision Statement; and 

WHEREAS, the Countywide Vision identified the following elements of a complete, 
sustainable community:  jobs/economy, education, housing, public safety, infrastructure, quality 
of life, environment, wellness, and image; and 
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SCAG MOU #M-006-16 

SANBAG Contract No. 16-1001344 

Page 2 of 17 
 

 
WHEREAS, the Environment Element Group (“EEG”) was established through an effort 

to achieve the Countywide Vision to identify environmental priorities and develop, champion 
and/or implement regional, collaborative strategies for sustaining the county’s natural 
environment and resources while accommodating anticipated population and economic growth; 
and 

WHEREAS, the EEG consists of a cross-section of staff from local agencies, state and 
federal resource agencies, environmental stakeholder groups, and the private sector; and 

WHEREAS, two priorities have been identified by the EEG – 1) to compile an inventory 
of “best practices” that can be used by local governments, special districts, and resource agencies 
to better facilitate the development review process of proposed projects in a transparent and 
consistant way, and 2) to develop a comprehensive approach to the preservation/conservation of 
habitat and open space throughout the county; and 

WHEREAS, in 2013, SANBAG sought to create an inventory of existing species and 
habitat preservation efforts throughout the county and develop strategies for future coordination 
of conservation efforts, which became known as the Countywide Habitat 
Preservation/Conservation Framework Study (Framework Study); and 

WHEREAS, the environmental consulting firm Dudek was hired by SANBAG to 
develop the Framwork Study in consultation with the EEG and completed the first phase in 
February 2015, identifying data gaps, conservation planning subareas, principles and next step 
recommendations; and 

WHEREAS, the EEG identified the creation of a habitat tracking system, completion of 
a conservation “gap analysis” and the initiation of the development of a reserve design as the 
priority next steps and requested funding from the COUNTY and SANBAG to finish these next 
steps of the Framework Study; and  

WHEREAS, the proposed work on the next steps of the Framework Study is described 
in Attachment A and is defined as the “PROJECT,” which will have benefit for both San 
Bernardino County and the SCAG region; and 

WHEREAS, the Parties wish to enter into this Contract to delineate roles, 
responsibilities, and funding commitments relative to the PROJECT; and 

WHEREAS, COUNTY has agreed to contribute $225,000 and SCAG has agreed to 
contribute $50,000 to SANBAG so that SANBAG may contract for consulting services for the 
conduct of the Scope of Work described in Attachment A; and 

WHEREAS, SANBAG, COUNTY, and SCAG believe that the establishment of a single 
project management entity (SANBAG) to authorize implementation and management of the 
PROJECT on behalf of the EEG and the participating entities is the most ideal method, 

NOW, THEREFORE, the Parties agree as follows: 
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I. SANBAG RESPONSIBILITIES: 
A. Designate a Project Manager to represent SANBAG through whom all communications 

between the Parties shall be channeled. 
B. Provide the COUNTY and SCAG with a proposed project schedule from the consultant 

to complete the PROJECT. 
C. Include COUNTY and SCAG in all related meetings and communications on the 

PROJECT’s progress as well as to provide COUNTY and SCAG with copies of the 
meeting minutes and action items. 

D. Undertake management, planning, outreach, analysis, and procurement work in 
connection with the PROJECT and to diligently undertake and complete the tasks 
documented in the Scope of Work, including the selection and retention of consultants. 
Performance of services under these consultant contracts shall be subject to the technical 
direction of SANBAG’s Director of Planning, or his designee, with input and 
consultation from the COUNTY and SCAG. 

E. Procure, select, and retain consultant for management of the PROJECT 
(CONSULTANT).  SANBAG will include a representative from COUNTY and a 
representative from SCAG on the consultant selection panel for the PROJECT. 

F. Include systems that have been or are being developed in the region and seek to 
maximize the consistency at the regional level to benefit the efforts of SCAG.  

G. Make all PROJECT work performed by the consultants and contractors available for 
review and comment by the COUNTY and SCAG. 

H. Engage and communicate with the EEG and its discussion leaders as a strategic advisor 
to activities pertaining to the PROJECT, in coordination with COUNTY and SCAG. 

 
II. COUNTY RESPONSIBILITIES: 

A. Designate a responsible staff member who will be COUNTY’s representative attending 
the meetings, receive day-to-day communication and review the PROJECT documents. 
The responsible staff member will provide comments and any requested information or 
documents to SANBAG and the consultants. 

B. Be responsible for payment of a total of $225,000 for COUNTY’S portion of the 
PROJECT to SANBAG based on progress invoices to be provided to the COUNTY by 
SANBAG. 

C. Engage and communicate with the EEG and its discussion leaders as a strategic advisor 
to activities pertaining to the PROJECT, in coordination with SANBAG and SCAG. 

D. Review and comment on all PROJECT work performed by the PROJECT consultant. 
COUNTY shall transmit all review comments to SANBAG. The COUNTY agrees the 
CONSULTANT submittals may be in the form of plans, notes, estimates, analysis, 
reports, studies, and/or environmental documents. The COUNTY shall review all 
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comments received by the PROJECT and together with SANBAG and SCAG decide 
which comments shall be incorporated into the PROJECT documents. 

 

III. SCAG RESPONSIBILITIES: 
A. Designate a responsible staff member who will be SCAG’s representative attending the 

meetings, receive day-to-day communication and review the PROJECT documents. The 
responsible staff member will provide comments and any requested information or 
documents to SANBAG and the consultants. 

B. Be responsible for payment of a total of $50,000 for SCAG’S portion of the PROJECT.  
SCAG will provide to SANBAG the initial $25,000 thirty (30) days after SANBAG 
issues a notice to proceed to the CONSULTANT retained to perform the PROJECT, and 
thereafter will provide to SANBAG the remaining $25,000 by no later than September 1, 
2016. 

C. Review and comment on selected elements of the PROJECT that are relevant to the 
regional level so that SANBAG can direct the CONSULTANT to incorporate the 
necessary modifications into the regional documents as necessary and as consistent with 
the Scope of Work. 

D. Review and comment on all PROJECT work performed by the PROJECT consultant. 
SCAG shall transmit all review comments to SANBAG. SCAG agrees the 
CONSULTANT submittals may be in the form of plans, notes, estimates, analysis, 
reports, studies, and/or environmental documents.  

 
IV. MUTUAL RESPONSIBILITIES: 

 
A. Parties agree that SANBAG is managing the PROJECT and procurement and oversight 

of the consultants to complete the PROJECT.  Estimated costs of the PROJECT shall not 
exceed $275,000 to complete these tasks including services of a project management 
consultant of up to $25,000, unless this contract is amended as mutually agreed in writing 
by the parties. SANBAG will manage the PROJECT using a combination of SANBAG 
staff and contracted services.    

B. The scope of the PROJECT is depicted in Attachment A, which is attached to this 
Contract and by this reference is incorporated herein.  

C. Neither COUNTY, nor its officers, directors, employees or agents are responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by SANBAG or SCAG under or in connection with any work, authority or 
jurisdiction delegated to SANBAG or SCAG under this Contract. It is understood and 
agreed that, pursuant to Government Code Section 895.4, SANBAG and SCAG shall 
fully defend, indemnify and save harmless COUNTY its officers, directors, employees or 
agents from all claims, suits or actions of every name, kind and description brought for or 
on account of injury (as defined by Government Code Section 810.8) occurring by reason 
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of anything done or omitted to be done by SANBAG or SCAG under or in connection 
with any work, authority or jurisdiction delegated to SANBAG or SCAG under this 
Contract. This provision shall survive termination of this contract. 

D. Neither SCAG, nor its officers, directors, employees or agents are responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by SANBAG or COUNTY under or in connection with any work, authority or 
jurisdiction delegated to SANBAG or COUNTY under this Contract. It is understood and 
agreed that, pursuant to Government Code Section 895.4, SANBAG and COUNTY shall 
fully defend, indemnify and save harmless SCAG its officers, directors, employees or 
agents from all claims, suits or actions of every name, kind and description brought for or 
on account of injury (as defined by Government Code Section 810.8) occurring by reason 
of anything done or omitted to be done by SANBAG or COUNTY under or in connection 
with any work, authority or jurisdiction delegated to SANBAG or COUNTY under this 
Contract. This provision shall survive termination of this contract. 

E. Neither SANBAG, nor its officers, directors, employees or agents are responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by COUNTY or SCAG under or in connection with any work, authority or 
jurisdiction delegated to COUNTY or SCAG under this Contract. It is understood and 
agreed that, pursuant to Government Code Section 895.4, COUNTY and SCAG shall 
fully defend, indemnify and save harmless SANBAG its officers, directors, employees or 
agents from all claims, suits or actions of every name, kind and description brought for or 
on account of injury (as defined by Government Code Section 810.8) occurring by reason 
of anything done or omitted to be done by COUNTY or SCAG under or in connection 
with any work, authority or jurisdiction delegated to COUNTY or SCAG under this 
Contract. This provision shall survive termination of this contract. 

F. The term of the Contract shall continue in full force and effect through completion and 
closeout of the PROJECT or on December 31, 2017, whichever is earlier in time. 

G. COUNTY is a self-insured public entity for purposes of Professional Liability, General 
Liability, Automobile Liability and Workers’ Compensation and warrants that through its 
program of self-insurance, it has adequate coverage or resources to protect against 
liabilities arising out of the performance of the terms, conditions or obligations of this 
Contract.  SCAG is not a self-insured public entity but for purposes of General Liability, 
Automobile Liability and Workers Compensation retains adequate coverage to protect 
against liability aristing out of the performance of the terms, conditions or obligations of 
this Contract. 

H. The Parties hereto warrant that they are duly authorized to execute this Contract on behalf 
of said Parties and that, by so executing this Contract, the Parties hereto are formally 
bound to this Contract. 

I. Except on subjects preempted by Federal law, this Contract shall be governed and 
construed in accordance with the laws of the State of California. All Parties agree to 
follow all local, state, county and federal laws and ordinances with respect to the 
performance under this Contract. 
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J. The Parties agree that they shall maintain and make available for inspection all books, 
records, papers, accounting records, or other documents pertaining to the performance of 
the PROJECT, including but not limited to, the costs associated with the PROJECT. The 
Parties shall make available at their respective offices at reasonable times during the 
Contract term and for three years from the date of PROJECT completion, whichever is 
later in time.  The Parties agree that all duly authorized representatives shall have access 
to the documents during normal business hours. 

K. If any clause or provision of this Contract is illegal, invalid or unenforceable under 
applicable present or future laws, then it is the intention of the Parties that the remainder 
of this Contract shall not be affected but shall remain in full force and effect. 

L. This Contract can be amended with a written amendment when agreed upon and duly 
authorized to be executed by all Parties. 

M. In the event of litigation arising from this Contract, each Party to this Contract shall bear 
its own costs, including attorney(s) fees.  

N. This Contract may be signed in counterparts, each of which shall constitute an original. 
O. Any notice required or authorized to be given hereunder or any other communications 

between the Parties provided for under the terms of this Contract shall be in writing, 
unless otherwise provided for herein, and shall be served personally or by reputable 
courier or by facsimile addressed to the relevant party at the address/fax number stated 
below.  

P. Notice given under or regarding this Contract shall be deemed given (a) upon actual 
delivery, if delivery is personally made; or (b) upon delivery into the United States Mail 
if delivery is by postage paid certified mail (return receipt requested), fax or private 
courier including overnight delivery services.  Notice shall be sent to the respective 
Parties at the address indicated below or to any other address as a Party may designate 
from time to time by a notice given in accordance with this paragraph. 

 
To COUNTY of San 
Bernardino 

To SANBAG To SCAG 

Land Use Services 
385 N. Arrowhead Avenue, 1st  
Floor 

1170 W. 3rd Street, 2nd Floor 818 West 7th Street, 12th 
Floor 

San Bernardino, CA  92415-
0120 

San Bernardino, CA  92410-
1715 

Los Angeles, CA 90017 

Attn: Tom Hudson Attn: Steve Smith Attn: Huasha Liu 
 Cc:  Procurement Manager  
Phone: (909) 387-4691 Phone: (909) 884-8276 Phone: (213) 236-1800 

 
Q. The Recitals stated above are true and correct and are incorporated by this reference into 

the Contract. 
R. Attachment A is attached to this Contract and by this reference is incorporated herein. 
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S. SANBAG shall be the last of the parties to sign this Contract and the date that this 
Contract is executed by SANBAG shall be the Effective Date of the Contract. 
 
 

 ------------------  SIGNATURES ON THE FOLLOWING PAGE ----------------------- 
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 IN WITNESS WHEREOF, the Parties have executed this Contract on the day and year 
written below. 

 
 

COUNTY  SAN BERNARDINO ASSOCIATED 
GOVERNMENTS    
     

 
By: ____________________________   By:___________________ 
 James Ramos       Ryan McEachron 

Chairman, County Board of Supervisors   President, Board of Directors 
     
 
Date:___________________     Date:___________________ 
 
 
APPROVED AS TO FORM:    APPROVED AS TO FORM: 

 
 
By:_____________________     By:_____________________ 
         Eileen Monaghan Teichert 

County Counsel      General Counsel 
 
        CONCURRENCE: 
 

By:      
Jeffery Hill 
Procurement Manager

 
SCAG         
 
 
By: ____________________________    
 Cheryl Viegas-Walker      

President, Regional Council     
   
 
Date:___________________      
 
APPROVED AS TO FORM:     
 
By:_____________________      
 Joann Africa 
 Chief Counsel  
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ATTACHMENT A 
SCOPE OF WORK 

 

PHASE TWO OF THE SAN BERNARDINO COUNTYWIDE HABITAT 
PRESERVATION/CONSERVATION FRAMEWORK: TRACKING SYSTEM, GAP 

ANALYSIS, AND RESERVE DESIGN 
 

Scope of Work 
(For Review and Discussion Only) 

 
SUMMARY OF PROJECT 
 
Conservation planning in the county traditionally has taken place on a more isolated, project-by-
project basis, without a comprehensive view of habitat preservation opportunities and priorities 
countywide. The Framework Study was initiated to provide a comprehensive blueprint for 
countywide habitat conservation. The work under the first phase of the Framework Study was 
released as a guidance document outlining the conservation issues and concerns, existing 
conservation, conservation opportunities, and data gaps associated with current approaches to 
habitat conservation. The Conservation Framework also identified an achievable set of 
conservation principles and next steps within a suite of possible comprehensive, long term 
conservation approaches. The Next Steps section of the Framework Study phase one document 
included a list of approaches based on priorities and timeframes. Development of the inventory 
and tracking system, conservation gap analysis, and reserve design were identified by the EEG as 
the top priorities for next steps. These next steps are critical for establishing implementable 
comprehensive countywide conservation strategies. Phase two does not require participation by 
any individual jurisdiction or agency, but broad participation will be encouraged so that the 
county can move forward to achieve environmental objectives in a business-friendly manner that 
results in benefits across the board. 
 
 
STUDY OBJECTIVES 
 
The objectives of this project are to: 
 

1. Create an inventory and tracking system for existing conservation lands and for lands that 
are newly conserved through acquisition, easements, local General Plans, and other 
management practices.  The tracking system in San Bernardino County will consider 
inventory and tracking processes established in other parts of the SCAG region, enabling 
more consistent inventories and analysis at a regional level.  San Bernardino County may 
be considered as a type of pilot study for how to bring data from these systems together.   

2. Conduct a conservation gap analysis based on focal species occurrences and known 
conservation lands. 

3. Based on the gap analysis, develop an initial reserve design or alternative designs that 
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identify focus areas needing protection to sustain natural resources while considering 
ecological, social, economic, and political factors.  The goals are to develop greater clarity 
and speed in the land development process and greater certainty in the preservation/conservation 
of important habitat. 

4. Based on study findings and input from the Environment Element Group and other 
stakeholders, and on direction from the SANBAG Board of Directors and County Board 
of Supervisors, identify a set of next steps in the development of a more comprehensive 
approach to habitat preservation/conservation in San Bernardino County.  

5. Work with the stakeholder group established for the Environment Element of the Vision 
to move the countywide habitat preservation/conservation framework forward in a way 
that benefits both the environment and the economy. 1. Seek relevant information for the 
study from the stakeholder group; 2. Report summary of findings to the group; 3. Seek feedback 
and refinements from the group on the final draft reports.   

 
It is anticipated that this study will be completed in 12 months from Notice to Proceed.  
However, the timeframe will be governed by input from the stakeholders and the analysis of data 
supporting the eventual recommendations for next steps. 
 
 
STUDY TASKS 
 
Work tasks to be performed as part of the study include: 

1. Project management 
2. Create a systematic inventory and update process for existing conservation lands, 

easements, and maintenance commitments and establish a system for long-term tracking 
of new conservation acquisitions, easements, and maintenance commitments 

3. Conduct conservation gap analysis on focal species occurrences and known conservation 
lands and easements 

4. Develop a conceptual reserve design that identifies potential focus areas needing 
protection to sustain natural resources while considering ecological, social, economic, 
and political factors 

5. In collaboration with clients, define phase three next steps and commitments necessary to 
further implement the principles identified in the framework study 

6. Document all results of the analysis and comments from stakeholders 
 
Each task is described in more detail below. 

1. Project management  
 Project Kick-off Meeting: SANBAG, County of San Bernardino, SCAG, and the 

consultant will hold a kick-off meeting to discuss project scope, schedule, 
outreach, and expected project outcomes. Milestones and potential meeting schedules 
for interaction with the Environment Element group will be discussed.  A meeting 
summary confirming project goals, objectives, data collection needs, and stakeholder 
outreach approaches will be developed and documented. 

 Staff Coordination: Monthly face-to-face project team meetings with consultants 
to ensure good communication on upcoming tasks and to ensure that the project 
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remains on time and within budget. It is anticipated that meetings of the 
Environment Element Group will be held up to five times throughout the project 
process. The Environment Element Group will serve as the main reviewing 
stakeholder group for the project, but presentations at SANBAG’s Planning and 
Development Technical Forum (PDTF, consisting of jurisdiction planning 
directors) and/or SANBAG Board or Committee meetings will be requested as the 
need arises. (Maximum 4 for PDTF and 2 for SANBAG Board or policy 
committees)  

 The Open Space Conservation Working Group at SCAG is a gathering of 
stakeholders for the development of the Open Space Conservation Planning 
component of the Regional Transportation Plan (RTP)/Sustainable Communities 
Strategy (SCS). Presentations at SCAG’s Working Groups and/or Committee 
meetings will be requested as the need arises from SCAG. (Maximum 2) 

 Invoicing and project reporting: The consultant may bill SANBAG monthly for 
project expenses incurred. A brief progress report shall be provided together with 
each invoice.   

 
2. Create a systematic inventory and update process for existing conservation lands and 

establish a system for long-term tracking of new conservation acquisitions 
 
As identified in the Next Steps from the framework study, this effort will be required to create an 
inventory of conservation lands in the county and establish a system for long-term tracking of 
new conservation acquisitions. Known conservation easements and maintenance commitments 
will also need to be identified.  SANBAG, the County, and consultant will need to work together 
to  maintain data quality, accuracy, and appropriate confidentiality involved in data collection for 
the tracking system. The inventory presented as part of the framework study would serve as a 
starting point, and the consultant will be obtaining the preliminary missing data identified in 
Section 3 of the framework study as soon as the review of the current data is complete.  
 
The consultant shall create a structured inventory and tracking system through the following: 
 

 Documentation of conservation databases and tracking systems that may be in use in San 
Bernardino County, at SCAG, and in other counties in the SCAG region and at the US 
Fish and Wildlife Service (USFWS) and California Department of Fish and Wildlife 
(CDFW).  This project should build upon systems that have been or are being developed 
in the region and seek to maximize the consistency of data elements and formats at the 
regional level.  This will include outreach early in the project to the counties of Imperial, 
Orange, Los Angeles, Riverside, and Ventura.  No data collection will occur in these 
other counties, but the tracking system for San Bernardino County should be designed in 
a way that will enable SCAG to collect regionally consistent data that will be useful for 
development of the 2020 Regional Transportation Plan/Sustainable Communities 
Strategy.     

 Examination of mapping and auxiliary information available from the phase one 
framework study (Appendix 2B and 2C). The Consultant will also review and include 
any other data sources not included in the framework study that will be useful to the 
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development of the tracking system, including sources from SCAG, County of San 
Bernardino, Local Agency Formation Commissions (LAFCO), cities in San Bernardino 
County, state/federal resource agencies, and regional conservation planning efforts such 
as the Desert Renewable Energy Conservation Plan (DRECP). 

 Based on the above input, prepare a technical memorandum recommending a structure 
for a conservation tracking system in San Bernardino County that will also be usable at 
the regional level.  This will include listings and definitions of variables, GIS/software 
platform options and associated formats.  As discussed above, the preference will be to 
build on a system or systems already in place, also keeping in mind simplicity of adding 
new data over time.   

 Following approval of the structure by SANBAG, in consultation with the County and 
SCAG, incorporate data from the framework study and other sources identified above in 
building of the tracking system.  This will establish the baseline inventory from the 
framework study and other sources, creating an existing conservation ownership and 
management database. 

 Define a long-term Countywide conservation tracking/data collection process that tracks 
information on new conservation land set asides and/or acquisitions that occur through 
the development process.  These could be from a wide range of local jurisdiction actions 
such as infrastructure project mitigation, hillside ordinance compliance, land set asides 
required in development agreements, or regulatory permitting process for waters (i.e., 
1600 Permits, 404 permits). The intent is to link the tracking system with the 
development entitlement process of San Bernardino County’s jurisdictions so that the 
digital footprint of conservation for each development project will be added at the 
appropriate point. The system should eventually enable SANBAG, County, and SCAG to 
develop an annual report of conservation efforts. 

 The inventory and tracking system should include and distinguish among lands legally 
committed to conservation through EIR mitigation measures, executed development 
agreements, easements, or other similar agreements. The tracking system should be able 
to compare committed lands to potential conservation areas identified in local General 
Plans and Specific Plans.  

 Develop tracking and reporting instructions that apply to the consortium of participants 
responsible for management of conservation lands. The tracking and inventory system 
should provide the ability to comprehensively track and manage connected conservation 
lands for the regulatory agencies. 

 The tracking and inventory system should be in a digital format integrated with GIS. The 
tracking and inventory system should be established in a uniform format for ease of use, 
with access by multiple jurisdictions. 

 The consultant will be responsible for presenting the tracking and inventory system to the 
Environment Element stakeholder group and to the SANBAG Planning and Development 
Technical Forum.  Comments from these stakeholders will be used to fine-tune the 
tracking system and associated process. 

 
Deliverables:   

 Review report of the existing conservation data and inventory 
 Technical memorandum recommending a structure for the conservation tracking system 

15.c

Packet Pg. 161

A
tt

ac
h

m
en

t:
 M

O
U

_S
A

N
B

A
G

_S
C

A
G

_C
O

U
N

T
Y

_H
ab

it
at

_D
ra

ft
_0

63
01

5 
C

o
u

n
ty

 E
d

it
s 

08
14

15
 [

R
ev

is
io

n
 1

] 
 (

22
35

 :
 C

o
u

n
ty

w
id

e 
H

ab
it

at



   
SCAG MOU #M-006-16 

SANBAG Contract No. 16-1001344 

Page 13 of 17 
 

GIS based inventory system of existing conservation data 
 Tracking system documentation and user manual  
 Baseline inventory and existing conservation ownership and management database 

 
3. Conduct conservation gap analysis on focal species occurrences and known 

conservation lands 
 
Based on the information presented in Section 3 of the Framework Study section (Data Gaps), a 
detailed analysis of focal species occurrences and known conservation lands should be initiated. 
The gap analysis is an important step in conservation planning, the results of which help develop 
the biological goals and objectives of a conceptual Reserve Design. The gap analysis will rely on 
GIS analysis of spatial data (i.e., biological data, land ownership, land uses, and designated 
management status) to assess the distribution of biological resources (e.g., natural communities, 
species distributions, known occurrence data) relative to the distribution of protected lands (areas 
protected and managed to maintain biological resource value) to identify any “gaps” in 
protection (e.g., biological resources that are on public or private lands and not well protected or 
where linkages need to be considered). The gap analysis will also be used to identify gaps in 
representation, ecological processes or functions, and management of existing protected areas. 
The identification of gaps will help to focus the conservation strategy on areas most at risk or 
that would most benefit from conservation actions (e.g., acquisition, restoration, management, 
monitoring).  
 
The consultant shall analyze the gaps in conservation in the County through the following: 
 

 Review and address the data gaps identified in the Framework Study, Section 3: 
o Biological Resources: incomplete survey data. (see Appendix 2B table 2-2 of the 

framework study for reference) 
o Open Space and Conservation Areas: incomplete information regarding the 

location/boundaries, acreages, and/or management plans of open space and park 
areas, conservation/preserve areas, conservation easements for mitigation, and 
HCP/NCCPs which were established for public use, protection of habitats and 
species, or as mitigation for impacts to species, habitat, and/or water resources 
associated with development projects. (see Table 3-1 of the Framework Study for 
reference) 

o Outreach to Jurisdictions and Agencies: incomplete response from all cities/towns 
in the County and agencies and/or incomplete or unavailable data for conservation 
lands, activities, or planned mitigation needs. (see section 2 of the framework 
study for reference) 

 Consider and include the following additional information in the gap analysis:  
o The Developable Land Survey conducted by the County, local General Plans, and 

the local jurisdiction/SANBAG/SCAG growth forecast elements should be 
considered in the conservation gap analysis to understand what areas are viewed 
to be generally available for development and what areas could be candidates for 
conservation.  

o The conservation lands inventory and tracking system in Task 2 will serve as a 
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baseline for the gap analysis, providing the location, ownership, and management 
data upon  which to build the GIS spatial gap analyses. 

 
The primary goal of the gap analysis is to inform the next step of the conservation process, the  
conceptual Reserve Design. The gap analysis is an integral part in development of the Reserve 
Design because it provides an understanding of the relationship between land ownership and 
conservation, including wildlife and habitat linkages or connections that can be made with 
existing and other potential conservation areas that would be most beneficial for focal species 
conservation. To complete a thorough gap analysis, the consultant will need to work with key 
stakeholders in obtaining accurate information. This process will need to be coordinated closely 
with SANBAG and County staff to efficiently manage the outreach effort. The key elements of 
the analysis will be documented in a technical memorandum. 
 
Deliverables:   

 Technical Memorandum/Gap Analysis Report 
 GIS spatial analysis data and results    

 
4. Develop a conceptual reserve design that identifies potential lands needing 

protection to sustain natural resources while considering ecological, social, and 
economic factors 
 

Development of the Reserve Design in Task 4 will flow out of the gap analysis in Task 3. The 
Reserve Design will identify lands needing protection to sustain natural resources while 
considering ecological, social, and economic factors. The Reserve Design will be conceptual, in 
the sense that potential areas will be identified for protection of natural values such as 
biodiversity, ecosystem functions, or to offset adverse effects from use or development.  General 
assessments will be made of habitat values and its importance to the preservation of existing and 
potential future threatened and endangered species. The objectives of the Reserve Design will be 
to achieve species, habitat, and function representativeness and persistence, while not specifying 
individual properties. Flexibility needs to be provided for public and private entities to achieve 
conservation values through strategies that are biologically sound, address federal and state 
regulatory requirements, and enable the public and private sectors to provide for the housing, 
employment, and other needs of a growing population.  The conceptual Reserve Design will 
need to incorporate current and future conditions, within reasonable and practical limitations, 
including climate and urbanization changes to be successful long-term. This overall approach is 
consistent with Principle 1 of the Framework Study, which states “Increase certainty while 
maintaining flexibility for both the preservation/conservation of habitat as well as for land 
development and infrastructure permitting.” The Reserve Design is intended as a win-win for 
both the preservation of species together with the accommodation of growth.  
 
The consultant shall start the development of the Reserve Design structure through the 
following: 
 

 Obtain input from the Environment Element Group on criteria that are important as the 
Reserve Design is conceived.  Discussions will also be needed with local jurisdictions 
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concerning open space and conservation areas they deem important and consistent with 
their General Plans.  An outgrowth of the Reserve Design process may also be 
recommendations on adjustments to local General Plan land use designation and policies.   

 Conduct detailed biological analyses needed for species that would most likely require 
mitigation in association with regulatory permitting as outlined in the Section 4 and 
Principle 13 of the Framework Study. Section 4 of the Framework Study contains the 
description of the laws, regulations, policies, and planning pertinent to the preparation of 
the Reserve Design.  This would be based on existing biological data.  No new field 
surveys are anticipated.   

 Conduct geographical location analyses to understand where focal species locations 
overlap with development concerns. Integrate biological and geographical analyses to 
focus on incorporating complete datasets of species occurrences to support species 
habitat modeling. This task would be integral to the Gap Analysis and Reserve Design 
process which identifies important areas for long-term protection and management for 
focal species.  

 Consider the practicality of “species relocation” in cases when abundant and suitable 
species habitat exists nearby or offsite. The Reserve Design should not force habitat 
connectivity where and when the existing built environment would make for unsafe 
interactions between humans and some protected (predator) species. 

 Consider in the reserve design all of the following factors: location, size, connectivity, 
replication, alignment of boundaries.  

 Document and present datasets and the methodology used in the Reserve Design process 
to the stakeholders for quality and input purposes. Areas considered for inclusion into the 
Reserve Design should be verified through surveys or assessments by a qualified 
biologist(s) and local land use authorities to ensure that the area provides suitable, quality 
habitat for focal or other target species.  

 
As noted in the Principle 5 of the Framework Study, “Recognize that jurisdictional and other 
stakeholder participation in a more comprehensive approach to conservation planning will be 
voluntary, but that participating in the more comprehensive approach will provide benefits for 
most of those participating.” Future conservation efforts must seek a balance between 
development and conservation interests. Voluntary participation by local jurisdictions and 
special districts is key and would be expected because land use authorities and other entities have 
their own discrete responsibilities/oversights. Success of the Reserve Design development will 
depend on the incorporation of scientifically-accepted tenets of conservation biology together 
with the cooperation from local jurisdictions and regulatory permitting agencies.  
 
Deliverables:   

 Technical memorandum/Reserve Design report and methodologies 
 Geographical and biological GIS spatial analysis data 

 
5. Define phase three next steps and commitments necessary to further implement the 

principles identified in the Framework Study 
 

It will be important to conclude the initial steps of the tracking system, gap analysis, and reserve 
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design with clarity in how to proceed to the next phase.  From the Framework Study, future 
phases may be focused on the creation of detailed conservation strategies by conservation 
subareas and management methods. Financial and personnel resources believed to be needed will 
continue to be outlined as well. However, next steps could be modified as this project moves 
forward. Direction of the project will be guided through collaboration and participation of the 
various stakeholders: elected officials, local agency staff, resource agencies, environmental 
stakeholders, landowners, and the development community. Direction of the project will be 
guided through collaboration and participation of the various stakeholders: elected officials, local 
agency staff, resource agencies, environmental stakeholders, landowners, and the development 
community. 
    
Deliverable:   

 Notes and recommendations on next steps defined by stakeholder groups, to be included 
in the final report. 

 
6. Document all results of the analysis and comments from stakeholders 

 
Task 6 will document the results of Tasks 1-5. The final analysis and report will reference the 
inventory, data, methodologies, strategies, and mapping assembled in the course of the study. 
The SANBAG GIS Department will also be available to assist in preparing mapping products. A 
draft of the report will be made available to the Environment Element Group for review and 
comment, following which a final report will be prepared. 
   
Deliverables:   

 Draft and final study reports 
 
SCHEDULE 
 
The target schedule for completion is 15 months, with an approximate November 2015 start date 
for the consultant contract. This relatively aggressive schedule will help the Environment 
Element Group to focus its efforts with a specific end result in mind. The target for completion 
of the draft report will be 12 months.  The schedule for intermediate study milestones is 
identified below: 
 

1. Project management – Initiation in month 1, with ongoing project management  
2. Create an inventory system of existing conservation lands and establish a system for 

long-term tracking of new conservation acquisitions – completion by month 4  
3. Conduct conservation gap analysis on focal species occurrences and known conservation 

lands – Completion by month 7 
4. Develop a conceptual reserve design that identifies potential lands needing protection to 

sustain natural resources while considering ecological, social, and economic factors – 
Completion by month 11 

5. Define phase three next steps and commitments necessary to further implement the 
principles identified in the Framework Study – completion by month 12 

6. Document all results of the analysis and comments from stakeholders – Draft final report 
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completion by month 12, followed by stakeholder review and delivery of final report by 
month 15 

 
Three months are being allowed between the draft and final reports for circulation and 
review/comment by a broad range of stakeholders and for presentations to elected officials at 
SANBAG committees. 
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6 PRINCIPLES AND RECOMMENDATIONS 

The following draft principles and recommendations have been developed for the San 
Bernardino Associated Governments Countywide Habitat Preservation/Conservation 
Framework. These principles and recommendations have been developed in collaboration with 
and have been reviewed by the Planning Directors Technical Forum (PDTF) as well as the 
County’s Environment Element Group (EE Group). The Principles are intended to provide broad 
guidance or recommendations related to future conservation planning in the County. These 
Principles would be used to guide development of subsequent phases of the Conservation 
Framework. The Principles are grouped into Policy Principles and Biological Principles. The 
Principles are presented in a summary list, followed by further discussion of each below. 

Policy Principles 

 Principle 1: Increase certainty while maintaining flexibility in compliance approach for 
both the preservation/conservation of habitat as well as for land development and 
infrastructure permitting.  

 Principle 2: Recognize that San Bernardino County needs to have a growing economy to 
be able to afford the acquisition and ongoing management of habitat. Conservation 
efforts should complement other objectives such as managed growth, economic 
development and housing affordability while also respecting private property rights.  

 Principle 3: Design institutional structures to promote habitat protection and management 
to leverage private funding, easements, public funding, and other mechanisms to 
maximize the protection of habitat and associated species, while respecting private 
property rights.  

 Principle 4: Conservation planning efforts should be led by a funded institutional 
structure with authority and accountability that can provide champions to keep the 
process moving in a transparent, productive and timely manner.  

 Principle 5: Recognize that jurisdictional and other stakeholder participation in a more 
comprehensive approach to conservation planning will be voluntary, but that participating in 
the more comprehensive approach will provide benefits for most of those participating.  

 Principle 6: Leverage existing conservation efforts.  

 Principle 7: Match potential tools for conservation with unique conservation and 
development needs within specific subareas. 

 Principle 8: Consider conservation planning strategies that go outside the Jurisdiction and 
County boundaries, if needed, while respecting the primacy of local control. 
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 Principle 9: Achieve conservation objectives in San Bernardino County through a variety 
of conservation strategies. 

Biological Principles 

 Principle 10: Recognize San Bernardino County is biologically diverse.  

 Principle 11: Invest in the science of conservation planning.  

 Principle 12: The identification of conservation areas should incorporate scientifically-
accepted tenets of conservation biology.  

 Principle 13: Consider current and future endangered, threatened, and sensitive species. 
Also, consider common species as indicators to track population trends. 

 Principle 14: Identify mechanisms for long term, sustainable, adaptive management 
and monitoring.  

 Principle 15: Manage public access to be compatible with conservation needs.  

6.1 Policy Principles 

Principle 1 Increase certainty while maintaining flexibility for both the 
preservation/conservation of habitat as well as for land development and 
infrastructure permitting.  

One of the biggest risks with development of private or public projects is uncertainty. 
Management of certainty is important to keep projects moving forward. However, conservation 
concerns have sometimes stymied development efforts in San Bernardino County or have 
required project modifications that have been greater than project proponents may have 
expected. Understanding and planning for habitat conservation in a comprehensive and proactive 
manner will help create certainty in the development process for proposed land development and 
infrastructure projects. A Countywide Habitat Preservation/Conservation Framework that 
increases certainty would allow both the conservation community and development community 
to manage their respective expectations regarding habitat conservation objectives and mitigation 
obligations. It should also be understood that region wide planning efforts may not always apply 
effectively across all jurisdictional boundaries. To this end, the primacy of local land use control 
should be paramount. 

To meet both conservation and development interests, there should be a clearer process and better 
understanding of regulatory permitting processes (i.e., Waters of the U.S. and State, Porter Cologne 
Act and Endangered Species). Communication and coordination among the local, state and federal 
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jurisdictions and agencies will be important at the outset of conservation planning efforts so that 
expectations can be realized and managed for future processes. Creative ways to achieve the 
regulatory requirements while allowing for flexibility and pragmatic solutions should be sought out. 
Additionally, flexibility and incentive-based opportunities should be included to assist in making 
needed development and planning efforts as efficient and cost-effective as possible.  

Principle 2 Recognize that San Bernardino County needs to have a growing economy to 
be able to afford the acquisition and ongoing management of habitat. 
Conservation efforts should complement other objectives such as managed 
growth, economic development and housing affordability.  

Economic growth is a necessity for the sustainability of communities. Policies at the local 
jurisdiction, regional, and State levels will influence how robust that economic growth can be. 
Initiatives to improve the overall economic performance of the region and achieve a growing 
economy are addressed by the Countywide Vision Jobs/Economy element. However, 
conservation objectives and regulatory realities related to species occurrence, sensitive habitats, 
and protected areas need to be recognized and accommodated for that growth to be achieved. 
Growth and conservation are linked, and conservation planning tools can provide the 
mechanisms to balance the linked interests of both growth and conservation. In turn, successful 
conservation efforts depend on a vibrant economy to provide the funding capacity for 
establishment and management of the conserved lands. To facilitate needed economic fuel for 
the county, a broad toolkit of compliance and mitigation approaches should be considered 
including consideration of new ideas and mitigation approaches proposed by all stakeholders. 

Principle 3 Design institutional structures to promote habitat protection and management to 
leverage private funding, easements, public funding, and other mechanisms to 
maximize the protection of habitat and associated species, while respecting 
private property rights.  

Habitat protection and management can be achieved through a variety of mechanisms. Existing 
habitat protection and management occurs in many jurisdictions and entities throughout the 
County, and these existing conservation areas can serve as building blocks around which future 
conservation areas are established. Additionally, certain jurisdictions have large land developers 
that may set aside lands for conservation, which should be incorporated into the network of 
habitat conservation within the County. Incentives to encourage land dedications should be 
considered to help facilitate these potential opportunities. If private property is used for 
conservation, it would occur as a voluntary agreement with the property owner and the property 
owner would be fairly compensated. Public funding sources such as grants from the US Fish and 
Wildlife Service (USFWS) and California Department of Fish and Wildlife (CDFW) should also 
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be sought to help with land acquisitions for conservation. Cooperating entities such as Crafton 
Hills Conservancy, Riverside Land Conservancy (RLC), Redlands Conservancy and the Inland 
Empire Resource Conservation District (IERCD) and others should be coordinated with and 
approached to cooperatively contribute to land acquisition and potentially, management. County 
Special Districts and Local Agency Formation Commission (LAFCO) should also be sought out 
for land management, land acquisition and funding strategies for conservation areas. 
Coordinating the available resources can lead to better management and more cost-effective use 
of the available funding. 

Principle 4 Conservation planning efforts should be led by a funded institutional 
structure with authority and accountability that can provide champions to 
keep the process moving in a transparent, productive and timely manner.  

Successful planning comes from cooperation and compromise of the people involved. Successful 
conservation planning programs have had “champions”. The people at the conservation planning 

table matter, and should have a universal understanding of the conservation and development 
goals and be able to work toward compromise. Working with the Wildlife Agencies is required 
for species and habitat permitting, and creative and flexible methods of getting the work done 
needs to be considered and implemented, such as:  

 Identify entities that have funding available or can obtain and manage funding for 
conservation planning. These entities should employ personnel that are knowledgeable in 
conservation biology and/or land management.  

 Create a steering committee or other mechanism for community stakeholders to have 
input in decisions and direction of efforts.  

 Provide funding to pay for additional Wildlife Agency staff dedicated to the conservation 
planning efforts.  

 Look for public/private partnership opportunities. Bringing together public resources with 
private flexibility could benefit conservation. 

Principle 5 Recognize that jurisdictional and other stakeholder participation in a more 
comprehensive approach to conservation planning will be voluntary, but that 
participating in the more comprehensive approach will provide benefits for most 
of those participating.  

If future comprehensive efforts for conservation planning are to take place, then cooperation 
amongst those with interest in conservation planning is required. All the stakeholders/entities 
involved must understand that comprehensive conservation planning is typically an exercise in 
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compromise. Future conservation efforts must seek a balance between development and 
conservation interests. Voluntary participation by local jurisdictions and special districts is key 
and would be expected because land use authorities and other entities have their own discrete 
responsibilities/oversights. Economic incentives can be explored that would facilitate voluntary 
landowner participation. It would be accepted that private property owners would be fairly 
compensated for lands used as conservation. Through comprehensive planning, participants can 
obtain streamlined compliance and time and cost savings for both public infrastructure and 
private development. Participation in a comprehensive conservation planning effort will not 
always result in all parties being completely satisfied with the outcome, but rather in overall 
long-term benefits over the status quo.  

Principle 6 Leverage existing conservation efforts.  

Future conservation efforts should not “recreate the wheel”. Using existing conservation areas, or 
open space areas as the foundation for which future conservation lands are sought should be the 
priority. Conservation efforts should incorporate and coordinate existing federal land 
management areas, plans, and strategies (e.g., U.S. Forest Service [USFS] and Bureau of Land 
Management [BLM] management plans) into new conservation areas to maintain connected and 
consistent management actions among adjacent lands. Essentially, looking for ways to “fill in” 

the gaps of existing conservation with proposed conservation should be a focus of the 
Countywide Habitat Preservation/Conservation Framework. Habitat conservation planning is 
typically focused on Endangered Species Act (ESA) and California Endangered Species Act 
(CESA) compliance; however, many projects and jurisdictions also need to comply with 
“waters” regulations such as the Clean Water Act (regulated by the Army Corps of Engineers) 
and Streambed Alteration Agreement (regulated by the California Department of Fish and 
Wildlife). Conservation planning efforts should take into consideration the need for projects to 
provide mitigation for compliance with “waters” regulations in addition to ESA permitting 
needs. By considering the “waters” mitigation needs with the ESA conservation planning, local 
jurisdictions are able to consolidate the amount of lands required for mitigation, thereby 
minimizing duplication of mitigation requirements for waters and ESA permitting.  

Principle 7 Match potential tools for conservation with unique conservation and 
development needs within specific subareas. 

In a planning area the size of San Bernardino County, conservation and development needs can 
be geographically diverse. Subdividing the County into useful and practical subareas can help 
focus the conservation strategies and tools to specific geographic regions. For instance, a 
majority of the land base in the desert and mountain regions of San Bernardino County is 
administered by federal entities (e.g., Department of Defense [DoD], National Park Service 
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[NPS], BLM, and USFS). In these regions, a comprehensive habitat conservation strategy would 
complement and build upon the conservation initiatives and programs of these federal entities. In 
the Valley and mountain foothills, land is predominantly privately held and the development 
potential is generally higher; therefore, the conservation strategy and tools employed should be 
tailored to this subarea of the County.  

Principle 8 Consider conservation planning strategies that go outside jurisdiction and 
the County boundaries, if needed.  

Areas supporting key biological resources and ecological processes occur throughout the County 
and also extend outside of the County into adjacent counties, or into cities or towns. Building upon 
existing protected lands in adjacent jurisdictions and counties (e.g., Western Riverside County 
Multiple Species Habitat Conservation Plan conserved lands) can benefit the biological resources 
in both jurisdictions and counties. Conservation strategies that have worked in surrounding 
jurisdictions and counties should be considered as a conservation tool. Local control should be an 
important consideration while planning across jurisdictional boundaries. Planning for habitat 
conservation that considers adjacent and surrounding resources and planning efforts will ensure 
development of comprehensive and robust conservation strategies for San Bernardino County.  

Principle 9 Achieve conservation objectives in San Bernardino County through a variety 
of conservation strategies. 

Open space and biological resource conservation currently occurs through a variety of 
mechanisms on both private and public lands in the County. The Countywide Habitat 
Preservation/Conservation Framework should aim to organize and coordinate these existing 
conservation efforts. Additionally, the framework should develop a conservation strategy 
structure that employs a variety of conservation tools or options for achieving the conservation 
needs. Proposed conservation strategies could incorporate economic impact analysis. The 
conservation strategy structure should incorporate a combination of the following potential 
conservation tools:  

 Leveraging existing, ongoing conservation efforts 

o Conservation activities conducted by Resource Conservation Districts, County 
Special Districts, and other conservation land management organizations 

o Existing and proposed HCPs  

o Creative coordination with state and federal agencies (e.g., CDFW, BLM, USFS, 
NPS, DoD)  
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 Potential tools for conservation  

o Mitigation banking  

o Density and development transfers 

o Land and easement acquisition 

o Avoidance and set asides from development 

o Regional HCP/NCCPs 

o In Lieu Fee Programs 

o Voluntary conservation and conservation credits 

o Public financing for purchases of private property  

o General Plan Policy implementation  

o Hillside Ordinance implementation 

o Permit-less conservation strategy 

o Advanced mitigation programs 

o Subarea Plan to the DRECP in the Desert Region 

o Land Owner partnerships; agreements 

6.2 Biological Principles 

Principle 10 Recognize San Bernardino County is biologically diverse.  

San Bernardino County covers over 12 million acres and several distinct ecoregions supporting 
an incredibly diverse assemblage of plant and wildlife species and natural communities. A 
Countywide Habitat Preservation/Conservation Framework developed to address such a 
biologically diverse area should include multi-faceted conservation strategy elements to address 
biological resources across the county. Establishing planning subareas (as discussed in Section 5) 
can facilitate conservation planning across such a biologically diverse County by focusing 
conservation strategies geographically. 

Principle 11 Invest in the science of conservation planning.  

For conservation planning to be successful, the planning process should be informed by the best 
available, peer-reviewed scientific information. Conservation planning should follow a 
systematic process that incorporates the best available information into an approach that is 
scientifically defensible, repeatable, and transparent (Margules and Pressey 2000). This process 
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should incorporate a commitment to acquiring up-to-date science in an ongoing manner. 
Through a systematic process, conservation planning decisions can be data-driven and 
biologically justified. Recommended components of a systematic conservation planning 
approach for the Countywide Habitat Preservation/Conservation Framework include, but are not 
limited to, the following: 

 Identifying the conservation targets (e.g., focal species and natural communities)  

 Describing the biological baseline conditions for the conservation targets 

 Developing biological goals and objectives for the conservation targets 

 Identifying conservation actions and measures  

 Identifying mechanisms and tools to achieve conservation target objectives 

 Developing management goals, strategies, and mechanisms 

 Ranking and prioritizing resources and actions 

Principle 12 The identification of conservation areas should incorporate scientifically-
accepted tenets of conservation biology.  

Identifying areas for preservation/conservation should incorporate scientifically-accepted tenets 
of conservation biology together with the best available biological data for the planning area. 
Creative approaches to conservation planning should be considered. The following tenets should 
be used to guide the identification of conservation areas: 

 Larger conservation areas are better: Conservation areas that are larger have a greater 
potential to support self-sustaining populations of focal species. Larger conservation areas are 
more resilient to disturbance and have a greater “interior” area relative to “edge” area; 

therefore, are less susceptible to adverse edge effects. As a guiding tenet for identifying 
conservation areas, establishing new conservation adjacent to existing conservation areas is 
generally preferred over establishing isolated new conservation areas. 

 Focus on ecological integrity and biological diversity: Conservation areas that reflect 
the full ecological diversity and heterogeneity of natural communities maintain habitat 
diversity for a full range of species, including common species as well as listed and 
sensitive species. Conservation areas that capture ecological and physical processes 
across the landscape will maintain the ecological integrity that supports the diversity of 
species and natural communities. 

 Maintain connectivity: Conservation areas that are connected reduce the adverse effects 
of habitat fragmentation on ecosystem function and species demography. As much as 
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possible, conservation areas should protect habitat linkages, landscape features (e.g., 
canyons, ridgelines, hillslopes), riparian corridors, climate change refugia, and 
environmental gradients to maintain and support the ability of species to move, exchange 
genetic material, migrate, disperse, and colonize. Conservation efforts should be 
coordinated with state and federal agencies to maintain habitat linkages from state and 
federal lands to other lands.  

 Minimize edge effects and urban interface: Conservation areas that are buffered from 
adjacent urban development have fewer adverse direct and indirect effects associated 
with urban areas. 

 Target high quality habitats: Identifying and prioritizing high quality habitats for 
inclusion in conservation areas will ensure the best areas for supporting biological 
resources are captured. These areas would likely be characterized by the highest 
intactness and least habitat fragmentation and edge effects; therefore, these areas would 
have the highest potential to maintain their ecological function and fewest habitat 
management issues over the long term. 

 Protect irreplaceable or threatened biological resources: Certain resources on the 
landscape are truly unique and cannot be replaced in other locations. These irreplaceable 
or threatened resources should be considered for prioritization for inclusion in 
conservation areas. 

 Capture environmental gradients: Conservation areas that include the full range of 
contiguous environmental gradients (i.e., topography, elevation, substrates) are more 
likely to allow for shifting, expanding, or contracting species distributions in response to 
environmental change or disturbance (e.g., climate change, fire, flood).  

Principle 13 Consider current and future endangered, threatened, and sensitive species. 
Also, consider common species as indicators to track population trends.  

State and/or federal regulations apply to species listed as threatened or endangered as well as 
species considered rare, sensitive, or of special concern by state and federal agencies. 
Conservation planning efforts should focus on both current and future environmental and 
economic conditions to find a balance between conservation and development needs. Species 
that have current listing status under the ESA and CESA should be considered, as well as any 
rare, sensitive, or special status species. Analysis of species that have the potential to be listed or 
designated as sensitive or of concern in the future should also be considered in conservation 
planning. Also, monitoring populations of common species are useful indicators of ecological 
health. Future planning should incorporate species and habitat analyses that consider risks such 
as climate change, urban edge effects, and future development patterns.  
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Principle 14 Identify mechanisms for long term, sustainable, adaptive management 
and monitoring.  

Existing conservation lands are being managed and held by various entities. As future 
conservation efforts are made, a systematic and sustainable plan should be established to ensure 
that the conservation areas are protected and managed to maintain and enhance ecological 
function and value over the long term. Recognize that conservation lands may require restoration 
and/or ongoing management activities to continue to support conservation targets in the long-
term. Incorporate an adaptive management approach that uses effectiveness monitoring to inform 
the identification of the management actions that are adapted over time to maintain and enhance 
ecological function. Funding analysis should occur early and often to ensure costs are being 
captured and the financial sustainability of the lands are ensured. Collaborate with current or 
future authorized public and private entities managing lands in the County, such as the Inland 
Empire Resource Conservation District (IERCD), Redlands Conservancy, Crafton Hills 
Conservancy, and Riverside Land Conservancy (RLC).  

Principle 15 Manage public access to be compatible with conservation needs.  

Open space areas are “green” amenities within the communities of San Bernardino County and 

are used for a variety of public uses. In order for the existing and future conservation areas to 
continue to function to support species and natural communities, public access in conservation 
areas should be managed so it is compatible with conservation needs. Sufficient funding must be 
available to ensure that conservation areas are effectively managed for compatible public access. 

  

15.d

Packet Pg. 176

A
tt

ac
h

m
en

t:
 H

ab
it

at
 P

re
se

rv
at

io
n

_C
o

n
se

rv
at

io
n

 F
ra

m
ew

o
rk

_P
h

as
e_

1_
C

h
ap

t_
6_

7 
 (

22
35

 :
 C

o
u

n
ty

w
id

e 
H

ab
it

at
 P

re
se

rv
at

io
n

/C
o

n
se

rv
at

io
n



San Bernardino Associated Governments 
Countywide Habitat Preservation/Conservation Framework Development 

   8351 
 7-1 February 2015  

7 NEXT STEPS  

To develop a countywide conservation plan as outlined in this conservation framework study , 
there needs to be a collaboration amongst the stakeholders and a willingness of all parties to seek 
the most benefit for those involved. The vision of the conservation framework is embodied in 
Principle 1, which is to provide certainty to the development and conservation processes in the 
county. The intent would be to approach habitat preservation/conservation in a more 
comprehensive manner such that the environment benefits from more cohesive, functional 
habitats that will protect species, while providing economic development benefits through 
greater clarity and speed in the development process. This is consistent with the lead paragraph 
in the Environment Element of the Countywide Vision, which states, in part: 

“We shall strive to intelligently manage our resources for habitat preservation, 
recreation opportunities, resource extraction, alternative energy, future growth, 
water quality, and air quality all within a regulatory framework that does not 
impede the creation of a sustainable economy.”  

The intent of this section is to provide a pathway of the next steps that need to be taken, based on 
what has been completed to date by the efforts outlined in this report. This effort has not been 
exhaustive, nor was it intended to be; rather it is the first of multiple steps needed to implement a 
conservation plan for the county.  

The following includes a discussion of the next steps and commitments necessary to continue the 
momentum proceeding to the next level or phases of a more comprehensive, countywide 
conservation strategy. A discussion of the next steps on a countywide and subarea level is provided 
where applicable. The entity responsible, the proposed implementation schedule, personnel, and 
financial resources needed for each of the next steps are also identified, where applicable. 

Primary Priorities: Timeframe: 6 months 

1. Identify an Interim Lead for Conservation Planning.  

Moving forward from a framework study to a comprehensive planning phase, one entity 
should be identified to keep the initiative moving and be accountable for achieving 
progress. As stated in Principle 4, a “champion” or Lead for conservation planning in the 
county should be established. Since this next step is the first of many, and the course of 
action and players may change once more information is compiled, the Lead that is 
identified initially may not be the same Lead throughout the whole process. For this 
reason, an Interim Lead should be chosen until a long-term Lead entity is identified.  
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The process for choosing an Interim Lead could be undertaken by a small committee of 
individuals that can provide the collaboration and leadership needed to sustain the 
momentum for this conservation framework. Potential Interim Leads could be the Local 
Agency Formation Commission (LAFCO), County of San Bernardino, or SANBAG. 
LAFCO and SANBAG could be potential interim leaders for conservation planning 
efforts, given their innate role as the representative for all the local jurisdictions in the 
county. The County of San Bernardino could also be the Interim Lead since they oversee 
the Countywide Vision program.  

The Interim Lead could employ individuals with conservation planning backgrounds to 
facilitate the management of the conservation planning efforts on behalf of the local 
jurisdictions. The Interim Lead should have good working relationships with the 
regulatory agencies, and be able to facilitate and foster those relationships which would 
be important in developing the conservation plan.  

The Interim Lead should work with a consortium (or steering committee) of jurisdictions 
and entities that would focus on conservation planning in the county. The consortium 
could include representatives of jurisdictions from each region and entities already 
involved in either land acquisition and/or management in the county such as Inland 
Empire Resource Conservation District (IERCD), Riverside Land Conservancy (RLC), 
Center for Natural Lands Management (CNLM), and County Special Districts. Because 
the Valley Region has the most focus for development, representatives from multiple 
cities for this region should be involved. Coordination with landowners should be 
encouraged. Other considerations could include personnel from other Habitat 
Conservation Plans, such as San Bernardino Valley Water Conservation District and/or 
San Bernardino Valley Municipal Water District, inclusion of a qualified biologist, and 
personnel knowledgeable in GIS.  

2. Create an Inventory and Tracking System.  

The Interim Lead entity, or a designee (e.g., management agency, academic institution), 
would create an inventory of conservation lands in the county and establish a system for 
long-term tracking of new conservation acquisitions. The Interim Lead entity or designee 
managing the inventory and tracking system will be trusted with maintaining data quality 
and accuracy, and appropriate confidentiality. The inventory presented as part of this 
report (Section 2) would serve as a starting point, and obtaining missing data identified in 
Section 3 should be a priority. A digital format inventory integrated with GIS should be 
required, as this is easily shared with other entities. The tracking and inventory system 
should be established in an acceptable, uniform format for ease of use by multiple 
jurisdictions and integration into a single tracking system. Once the inventory of 
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previous, existing conservation ownership is complete, a long-term tracking/collection 
system needs to be established to document new conservation lands set asides and/or 
acquisitions that occur through the development process as a result of hillside ordinance 
compliance, or land set asides required by the local jurisdiction, or from the regulatory 
permitting process for waters (i.e., 1600 Permits, 404 permits). The inventory and 
tracking system should include and distinguish among lands legally committed to 
conservation through signed and executed easements or other similar agreements as well 
as proposed conservation lands not yet legally transferred into conservation. Tracking 
existing and new conservation efforts is imperative to developing and maintaining a 
cohesive conservation plan. The tracking system could be linked to the development 
entitlement process so that all applicants are required to report their digital footprint of 
conservation and the permitting local agency could provide an annual report of their 
conservation efforts to the Interim Lead/Lead entity. The reporting requirements could 
also apply to the consortium of participants (mentioned above) responsible for 
management of conservation lands. Demonstrating the ability to track and manage 
connected conservation lands would provide the regulatory agencies with assurances that 
conservation lands function as intended for mitigation for impacts and may result in more 
streamlined processing for projects.  

3. Identify Funding Sources.  

As stated in Principle 3, multiple funding sources should be sought, and in the spirit of 
collaboration, there should be multiple entities working on seeking out funding sources. 
A priority for next steps should be to identify qualified personnel to pursue and prepare 
grant funding opportunities needed to continue the conservation study. Grant funding 
sources may be from federal/state government agencies, non-profits and may include an 
emphasis on habitats, wildlife movement, and wildlife protection measures. In addition, 
long-term funding will be needed to acquire and/or manage land. Other potential long-
term funding sources may be provided through; open space ordinance fees; tipping fees, 
private sources, and/or non-profit organizations. A single entity should function as the 
clearinghouse for funding efforts. Budgeting efforts should also consider allocating funds 
to support regulatory staff to work exclusively on conservation planning in the County.  

4. Conduct a Conservation Gap Analysis and Develop a Reserve Design.  

Based on the information presented in Section 3, Data Gaps, as well as what is outlined in 
Principles 3, 7, 9, 11, 12, and 13, a detailed analysis of focal species occurrences and known 
conservation lands should be initiated. An important step in conservation planning is to 
conduct a gap analysis, the results of which help develop the biological goals and objectives 
of a conservation plan. A gap analysis relies on GIS analysis of spatial data (i.e., biological 
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data, land ownership, land uses, and designated management status) to assess the distribution 
of biological resources (e.g., natural communities, species distributions, known occurrence 
data) relative to the distribution of protected lands (areas protected and managed to maintain 
biological resource value) to identify any “gaps” in protection (e.g., biological resources that 

are on private lands and not well protected). A gap analysis is used to identify gaps in 
representation, ecological processes or functions, and management of existing protected 
areas. The identification of gaps helps to focus the attention of the conservation strategy on 
areas most at risk or that would most benefit from conservation actions (e.g., acquisition, 
restoration, management, monitoring). 

The Vacant Land Survey conducted by the County should be incorporated into the 
conservation gap analysis to understand what areas are viewed to be generally available 
for development and what areas could be considered for conservation. The conservation 
lands inventory and tracking system (discussed above) will also be important for 
providing the location, ownership, and management regime data that informs the GIS 
spatial analyses.  

A gap analysis is integral to developing the Reserve Design because it provides an 
understanding of land ownership encumbrances and identifies the wildlife and habitat 
linkages or connections that can be made with existing conservation areas that would be 
most beneficial for focal species conservation. Reserve Design is a process which 
identifies lands needing protection to sustain natural resources while considering 
ecological, social, and political factors. Reserves are areas set aside to protect natural 
values such as biodiversity, ecosystem functions, or to offset adverse effects from use or 
development. The two main objectives of reserves are to achieve species, habitat, and 
function representativeness and persistence. To meet these basic objectives, a reserve 
design must consider not only location but size, connectivity, replication, and alignment 
of boundaries. The Reserve Design will need to incorporate current and future conditions, 
within reasonable and practical limitations, including climate and urbanization changes to 
be successful long-term. Datasets used in Reserve Design analyses should be reviewed 
for quality and accuracy. Areas considered for inclusion into the Reserve Design should 
be verified through surveys or assessments by a qualified biologist(s) to ensure that the 
area provides suitable, quality habitat for focal or other target species. Identify Focal 
Species for Conservation Planning.  

As outlined in Section 4, and consistent with Principle 13, more detailed biological 
analyses are needed for species that would most likely require mitigation in association 
with regulatory permitting. To understand where focal species locations overlap with 
development concerns, biological analyses should focus on incorporating complete 
datasets of species occurrences to support species habitat modeling. This task would be 
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integral to the Gap Analysis and Reserve Design process which identifies important areas 
for long-term protection and management for focal species. The practicality of “species 

relocation” should also be considered in cases when abundant and suitable species habitat 
exists nearby. Forcing habitat connectivity where and when the existing built 
environment would make for unsafe interactions between humans and some protected 
(predator) species should be avoided. 

Secondary Priorities: Timeframe: 6 to 24 months  

5. Create Detailed Conservation Strategies by Conservation Subarea 

As presented in Principle 7, conservation planning should be divided into practical subareas. 
As outlined in Section 5, refinement of the subarea approach should occur to determine 
which jurisdictions are interested or better suited to be included into specific sub-regions.  

Given that the land in the Desert Region is primarily government-owned, coordination 
with the federal land owners in these areas is the best alternative for conducting 
conservation planning whereby local jurisdictions may link their open space and/or 
conservation lands with large areas of government-owned properties. Additionally, if the 
Desert Renewable Energy Conservation Plan (DRECP) is finalized and approved, local 
jurisdictions within the DRECP boundaries should confer to decide if the conservation 
framework identified in the DRECP could benefit their conservation objectives. One 
potential for the Desert Region would be to have a County led effort with participation 
from the local jurisdictions which incorporates the conceptual reserve presented in the 
DRECP into the jurisdiction General Plans. General Plan Policies or overlays can be 
created that address conservation needs in areas identified in the Gap Analysis, focusing 
on the areas that lack protection. Aligning local General Plans with the DRECP will 
allow those jurisdictions to tier off of the DRECP for species permitting. While General 
Plans provide a potential avenue for obtaining conservation and open space areas, these 
policies do not include a mechanism to guarantee long-term protection in perpetuity. 

The Mountain Region is also predominantly federally owned and managed, therefore 
connecting jurisdictional open space and conservation lands with public ownership lands 
through land acquisition or easement procurement should be considered. This is a similar 
approach recommended for the Desert Region which tiers off of existing protected federal 
and/or state lands to create a connected system of open space and/or protected lands.  

For the Valley Region, several different strategies could be employed. Since the Valley 
Region consists of 15 different local jurisdictions, each with their own land use 
authorities, focus should be given to land use patterns for each jurisdiction and potential 
undeveloped lands that could be conserved should be analyzed. For instance, some 
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jurisdictions in the West Valley area (i.e., Chino, Ontario, Montclair) have few decisions 
remaining to be made regarding open space that could support listed species (i.e., 
decisions on open space that would require ESA permitting). Also, these jurisdictions 
would not have lands that would pose viable biological links to other open space areas. 
However, other Cities such as Rancho Cucamonga, Fontana, San Bernardino and Rialto 
still have decisions that will need to be made regarding open space areas. An option for 
these jurisdictions may be to combine land use planning efforts (with or without the 
County) to establish a sub-regional comprehensive Reserve Design.  

Initially, the focus should be on identifying the areas and linkages that could constitute a 
cohesive, functional conservation strategy. How best to implement that strategy, and with 
what specific tools, is a separate but equally important issue (discussed below). It will be 
important in moving forward not to confuse the end with the means to that end.  

One alternative to the more traditional route of completing a Habitat Conservation Plan or a 
programmatic U.S. Fish and Wildlife Service (USFWS) Section 7 permit, would be to 
prepare an “alternative conservation plan”. This “alternative plan” approach would utilize the 
inventory and tracking system, along with the reserve design mentioned above, to provide a 
plan for which areas of known species occupation or suitable habitat is avoided and 
conserved through the development process and other means. This ”alternative plan” could 
be implemented voluntarily at a General Plan level. The jurisdictions would need to evaluate 
the results of the Vacant Land Survey completed by the County, as well as understand the 
focal species for which regulatory permitting would most likely be required. The 
jurisdictions’ General Plans could be modified, or the County’s upcoming Countywide Plan 
could identify the mechanism for which each of these jurisdictions could transfer density 
credits or bonuses either within a jurisdiction or between jurisdictions to compensate for the 
“lost” development potential that would become open space/conservation. The Interim 
Lead/Lead would be responsible for tracking and coordinating these land use efforts to 
establish the comprehensive reserve design through the alternative plan. The alternative plan 
would ideally result in no “take” of listed or sensitive species. If “take” permitting is needed, 

the alternative plan would provide a comprehensive conservation approach to use for species 
or habitat mitigation. This could be combined with a Waters mitigation plan or County’s 

programmatic permitting efforts. This alternative plan would provide a more flexible and 
smaller-scale approach than a traditional HCP, with “front loaded” analysis efforts. 
Therefore, the alternative plan would speed the development process and also give the 
conservation community a clear idea, combined with accurate tracking and reporting, of 
where the conservation will occur. This would be combined with effective management 
methods, as explained in the next section. The alternative plan approach does not include 
issuance of a permit by the regulatory Agencies therefore, development of a mechanism (e.g., 
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Memorandum of Understanding) to provide long-term assurances of Agency acceptance and 
protection from future changes is needed.  

6. Identify Management Methods.  

Consistent with Principles 14 and 15, management mechanisms for existing and future 
conservation lands would need to be established by the Interim Lead/Lead. Direct 
employment of qualified personnel, including qualified biologists, and/or contracting with 
entities such as IERCD, RLC or CNLM who are qualified and experienced in land 
management should be a priority. Though the areas to be managed must first be identified 
before this step could be executed, efforts should be made early to seek out potential 
entity(ies) that would be able and willing to manage the conservation lands. To ensure that 
long-term management is sustainable, the Interim Lead/Lead should work with the entity(ies) 
to identify the costs needed for management and conduct the appropriate analysis (e.g., 
Property Analysis Record [PAR] analysis) and documentation to substantiate the 
management funding requirements. It would be in the best interest (i.e., more logistically 
feasible), and generally looked upon favorably by the Wildlife Agencies, to have one 
management entity involved, at least for each regional Subarea.  

Tertiary Priority: Timeframe: 18 to 36 months 

7. Develop Implementation Strategy.  

Based on the results of the above steps, an implementation strategy should then be 
developed. The various outcomes could include options outlined in Principle 9 such as: 
development of habitat conservation plans, mitigation banks, and conservation easements 
managed by one entity, programmatic Section 7 permits, in lieu fee programs, General 
Plan policy implementation, and alternative plans (as discussed above in No. 6).  

An integral part of any future implementation strategy should be early and ongoing 
communication with the regulatory agencies about conservation plans. One best practice 
in the development process to facilitate streamlined regulatory permitting requirements 
would be to initiate “pre-application” meetings with the regulatory agencies (Army Corps 
of Engineers, Regional Water Quality Control Board, California Department of Fish and 
Wildlife, and USFWS). Including these entities in the development process early to 
discuss mitigation requirements will ultimately provide increased certainty to the 
development community, and provide a clear path for mitigation requirements which will 
help move development forward. The Interim Lead/Lead could be the conduit for these 
“pre-application” meetings, or they may be set up by sub-regions. Incorporating pre-
application meetings into the General Plans and land use planning for development is 
also a way to create comprehensive and cohesive conservation.  
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Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 16 

Date:  October 7, 2015 
Subject: 
July 2015 Right-of-Way Grants of Use Report 

Recommendation: 
Receive the July 2015 Right-of-Way Grants of Use Report. 

Background: 
The Board of Directors adopted the SANBAG Rail Property Policy (Policy No. 31602) on 
July 2, 2014.  Within the policy under Section B - Policy Principals and Authority to Execute 
Grants of Right of Use, the Board authorized the Executive Director, or designee, to approve all 
grants of rights of use documents as approved to form by General Counsel. 
Attachment A includes all grants of use approved during the month of July 2015. 
Financial Impact: 
This item has no impact on the Fiscal Year 2015/2016 Budget.  Presentation of the monthly 
Right-of-Way report demonstrates compliance with the SANBAG Rail Property Policy (Policy 
No. 31602). 

Reviewed By: 
This item was received by the Commuter Rail and Transit Committee on September 10, 2015. 

Responsible Staff: 
Carrie Schindler, Director of Transit and Rail 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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MCC Pipeline, Inc. 16-1001323 ROE 15-1001305 7/14/15 8/30/2015 2,230.00$ $0.00 $1,500.00 one-time NA -$         

Total One-time Application Fee 2,230.00$ 
Total Annual Admin Fee $0.00
Total One-time Use Fee $1,500.00

Attachment A

July 2015 Right-of-Way Grants of Use Report

Vendor Name Contract No. 

Agreement 

Type

Linked 

Agreements

Executed 

Date Term Date

Application 

Fee 

Annual 

Admin 

Fee Use Fee

Use Fee 

Duration

Fee's 

Waived

Waived 

Fee  

Amount Waived Fee Comments
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 17 

Date:  October 7, 2015 
Subject: 
Amendment No. 1 to Memorandum of Understanding C12254 with the Southern California 
Regional Rail Authority for the Design and Construction Support for the Eastern Maintenance 
Facility and Downtown San Bernardino Passenger Rail Project 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Commission and the 
San Bernardino County Transportation Authority: 
A.  Approve Amendment No.1 to Contract No. C12254 with the Southern California Regional 
Rail Authority and the San Bernardino Associated Governments for the Design and Construction 
Support for the Eastern Maintenance Facility and the Downtown San Bernardino Passenger Rail 
Project, for an additional $1,773,516 for an amended not-to exceed amount of $2,562,491 and 
extend the contract term through June 30, 2017, with such revision as may be approved by the 
Executive Director and/or his designee in consultation with General Counsel. 
B.  Approve budget amendment to increase the Fiscal Year 2015/2016 budget for Task 0323 
Downtown San Bernardino Passenger Rail Project in the amount of $1,500,000 funded by the 
Local Transportation Fund for a new task total of $52,661,438. 

Background: 
On July 11, 2012, the San Bernardino Associated Governments (SANBAG) Board of Directors 
approved the Memorandum of Understanding No. C12254 (MOU) with the Southern California 
Regional Rail Authority (SCRRA) for the design review and construction support for the 
expansion of the Eastern Maintenance Facility (EMF) and the Downtown San Bernardino 
Passenger Rail Project (DSBPRP) for a not-to-exceed amount of $788,975.  Construction of 
EMF is complete and the proposed amendment takes into account actual SCRRA expenses 
related to the EMF portion of the MOU.  Construction of the DSBPRP is ongoing and the need 
for additional SCRRA activities has been identified. 
 
SANBAG has encountered unforeseen delays to the DSBPRP schedule envisioned in the original 
agreement, which will result in an extended period of SCRRA support to the project. 
Additionally, SANBAG has requested that SCRRA provide additional support to the DSBPRP 
that was not included in the scope of the original MOU Agreement, therefore requiring a 
$1,773,516 amendment as identified in Attachment A to the MOU. The additional services 
consist of: 
1. Supply, installation, and integration of Ticket Vending Machines and Passenger Information 

Phones. 
2. Testing and integration of Customer Information Systems in the SCRRA network. 
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Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
3. Supply of equipment, and management, coordination, testing, and integration for the Positive 

Train Control system for the First Mile extension into the existing SCRRA network. 
4. Statutory Inspection and Reporting of the track and signal infrastructure under Federal 

Railroad Administration requirements for the First Mile, subsequent to SANBAG accepting 
this responsibility for the Redlands Subdivision as of June 1, 2015. 

5. Provision of railroad flagging support services for an extended period of time. 

Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 SANBAG Budget. A budget 
amendment is included in the recommendation above increasing Task No. 0323 Downtown San 
Bernardino Passenger Rail Project in the amount of $1,500,000 using Valley Local 
Transportation Funds. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on September 10, 2015. SANBAG General Counsel and Contract 
Administrator have reviewed and approved this item and Memorandum of Understanding as to 
form. 

Responsible Staff: 
Carrie Schindler, Director of Transit and Rail 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 6/21/2012 Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Victor Lopez

%

C12254 (00-1000716) 1

20%

EA No.: 

99/99/999

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                        

-$                        

-$                        

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 2003

Southern California Regional Rail Authority

Design Review and Construction Support for the expansion of the EMF and the DSBPRP 

Extended to 6/30/2017

788,975.00$          

788,975.00$          

1,773,516.00$      

2,562,491.00$      

6/30/2016 Revised Expiration Date: 6/30/2017

-$                         

-$                        

2,562,491.00$     

The Board, acting as the San Bernardino County Transportation Commission:

A. Approve Amendment No.1 to Contract No. C12254 with the Southern California Regional Rail Authority and 

SANBAG for the Design and Construction Support for the Eastern Maintenance Facility and the Downtown San 

Bernardino Passenger Rail Project, increasing the contract amount by $1,773,516 for an amended not-to exceed 

amount of $2,562,491, with such revision as may be approved by the Executive Director in consultation with 

General Counsel.

B.  Approve budget amendment to increase the Fiscal Year 2015/2016 budget for Task 0323 Downtown San 

Bernardino Passenger Rail Project in the amount of $1,500,000 funded by the Local Transportation Fund for a 

new task total of $52,661,438.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 1 - Amendment No. 1 Memorandum of Understanding 
  

AMENDMENT NO. 1  

 
  SANBAG CONTRACT # C12254 

 
MEMORANDUM OF UNDERSTANDING 

 
BETWEEN THE  

 
SAN BERNARDINO ASSOCIATED GOVERNMENTS 

 
AND THE SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY  

 
FOR THE DEVELOPMENT OF 

 
THE EASTERN MAINTENANCE FACILITY (EMF) EXPANSION PHASE 3 PROJECT AND THE 

DOWNTOWN SAN BERNARDINO PASSENGER RAIL PROJECT (DSBPRP)  

 

This “AMENDMENT No. 1” to the Memorandum of Understanding for the Eastern Maintenance 

Facility (EMF) Expansion Phase 3 Project and the Downtown San Bernardino Passenger Rail 

Project (DSBPRP), effective June 21st, 2012, hereinafter referred to as “MOU” is made effective as 

of the        day of ________________, 2015 (“Effective Date”) by and between the SAN 

BERNARDINO ASSOCIATED GOVERNMENTS (“SANBAG”), acting in its capacities as the San 

Bernardino County Transportation Commission (“Commission”) and the San Bernardino County 

Transportation Authority (“Authority”), and the SOUTHERN CALIFORNIA REGIONAL RAIL 

AUTHORITY (“SCRRA”) (and together the “Parties”).   

 

RECITALS 

 

1. SANBAG and SCRRA entered into a Memorandum of Understanding dated June 21 2012, 

(“ORIGINAL AGREEMENT”) that defined the terms and conditions for the “Eastern Maintenance 

Facility (EMF) Expansion Phase 3 Project and the Downtown San Bernardino Passenger Rail 

Project (DSBPRP)”. In approving the ORIGINAL AGREEMENT, SANBAG was acting in its 

capacities as the Commission and the Authority.  These Projects may be summarized as:  

a. The EMF expansion accommodates the staging, servicing, and maintenance of train sets 

proposed for operation of both Projects, inclusive of operations for the San Bernardino and 

Inland Empire Orange County (“IEOC”) lines. 
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 2 - Amendment No. 1 Memorandum of Understanding 
  

b. The DSBPRP is an extension of the existing SCRRA service utilizing the Redlands Branch 

right-of-way (ROW), from the current Santa Fe Depot terminus to the proposed San 

Bernardino Transit Center (SBTC) to be located at Rialto Avenue and E Street. The route 

from the Santa Fe Depot to the SBTC may be referred to as the “First Mile”. 

 

2. SANBAG as lead agency is primarily responsible for all design and construction of the EMF 

and the DSBPRP.  SCRRA, controls, operates, and maintains the EMF pursuant to its rights under a 

December 12, 2007 Agreement with the BNSF, and upon completion of construction will operate 

and maintain the service, ROW and associated infrastructure relative to the Operating Envelope to 

be developed through the EMF and DSBPRP.   SCRRA's technical and operational assistance, 

guidance, and approval are therefore imperative to the successful design and construction of the 

Operating Envelope of both the EMF expansion Project and DSBPRP.  

 

3. SANBAG has encountered unforeseen delays to the DSBPRP construction schedule 

envisioned in the ORIGINAL AGREEMENT, which will result in an extended period of SCRRA 

support to the project.  

 

4. SANBAG has requested that SCRRA provide additional support to the DSBPRP not 

included within the scope of the ORIGINAL AGREEMENT:  

a. Supply, installation and integration of Ticket Vending Machines and Passenger Information 

Phones 

b. Testing and integration of Customer Information Systems into the SCRRA network 

c. Supply of equipment, and management coordination, testing and integration for the 

Positive Train Control system for the First Mile extension into the existing SCRRA 

network 

d. Statutory Inspection and Reporting of the track and signal infrastructure under Federal 

Railroad Administration requirements for the First Mile, subsequent to SANBAG accepting 

this responsibility for the Redlands Subdivision through agreement with BNSF as of June 

1st, 2015  

e. Provision of railroad protective flagging support services for an extended period of time 
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 3 - Amendment No. 1 Memorandum of Understanding 
  

5. SCRRA has requested that the budget for estimated support service costs be revised to 

accommodate additional scope as outlined above. 

 

6. Therefore, it has been agreed that the ORIGINAL AGREEMENT will be amended in this 

Amendment No. 1 to clarify the roles and responsibilities for SCRRA in regards to the DSBPRP 

PROJECT. 

 

 

AGREEMENT 

 

In consideration of the promises and mutual understandings of the parties hereto, SCRRA and 

SANBAG agree to changes, deletions and additions as identified below: 

 

I. PARTIES AND TERM: 

 

Article B. is changed to the following: 

The Term of this MOU will commence on the date first specified above and terminate upon the 

completion, acceptance and handover to SCRRA for operation and maintenance of the EMF 

expansion and DSBPRP operating envelopes, or June 30, 2017 whichever is earlier. For purposes of 

this MOU, the “Operating Envelope” shall mean those systems required by SCRRA for the 

operation and maintenance of Metrolink service, including track, signals, at-grade crossings, visual 

and audio information systems and crew facilities or within 25 feet from track centerlines including 

platforms. 

 

III.  SANBAG’s RESPONSIBILITIES: 

 

Article D. 18 is changed to the following: 

All SCRRA or ROTEM deliveries and movements are to be unhindered by SANBAG’s 

contractor(s), with appropriate protection/flagging provision at SANBAG’s cost for any movement 

within the EMF construction area. SCRRA will provide flagging at the EMF through existing 

service providers at SANBAG’s cost. SANBAG and its contractors must coordinate with SCRRA to 
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 4 - Amendment No. 1 Memorandum of Understanding 
  

arrange for all necessary SCRRA flagging.   Any work affecting the Shortway line will require 

flagging support provided by SCRRA and must be coordinated with both parties.   Flagging for 

the DSBPRP throughout the First Mile and the Santa Fe Depot will also be coordinated with SCRRA 

and BNSF.  BNSF will provide flagging along its Main Line 3 and for all areas where project 

works have the potential to affect BNSF operations.  SCRRA will provide flagging along the 

San Gabriel Subdivision Main Line, along platform tracks P1 through P6, S7 and S8 and for 

any other areas where project work has the potential to affect Metrolink operations or 

infrastructure  

 

Article E. 1 is changed to the following: 

SANBAG and its contractors will coordinate with BNSF and take full responsibility for maintenance 

of all ROW and infrastructure associated with the portion of the Redlands Branch affected by the 

DSBPRP (First Mile). Upon SANBAG commencing Agency Rail Service and assuming full 

responsibility for all maintenance, inspection and statutory Federal Railroad Administration 

(FRA) reporting requirements through written agreement with BNSF (understood to be from 

June 1st, 2015 onwards) for the First Mile, SCRRA will, at SANBAG’s written request and at 

SANBAG’s sole expense:  

 

a. Secure and place out of service the First Mile every Monday morning and inspect 

track and place back into service the First Mile every Friday afternoon on a weekly 

basis, coordinated with SANBAG and its contractors, 

b. Assume responsibility for all inspections and reporting to the FRA for the First Mile 

track work and track infrastructure under all applicable FRA Part 213 legislation, 

c. Assume responsibility for all inspections and reporting to the FRA for the First Mile 

signal system and signal system infrastructure under all applicable FRA Part 234 

legislation, 

 

until such time that formal handover to SCRRA at completion of DSBPR Project construction, 

testing and commissioning work occurs.  All track, track infrastructure, signal system and signal 

system infrastructure throughout the First Mile will at all times continue to be maintained by 

SANBAG and its contractors prior to formal handover to SCRRA. Should a non-compliance 
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 5 - Amendment No. 1 Memorandum of Understanding 
  

be found during inspection by SCRRA, SANBAG and its contractors will immediately rectify 

and confirm action to SCRRA. 

 

IV.  SCRRA’s RESPONSIBILITIES: 
 

Article B. is changed to the following: 

SCRRA may assign on a part-time basis a consulting engineer retained by SCRRA to attend 

meetings of SANBAG’s Project team, to review submissions, advise on technical issues relating to 

design and construction of the Operating Envelope and to provide inspection and oversight of 

work to ensure compliance with SCRRA standards and procedures. At SCRRA’s discretion, 

this engineer will be the day-to-day contact point between SANBAG and SCRRA for the Project and 

SCRRA will so notify SANBAG in writing. SCRRA’s consulting engineer will also provide 

technical support to SANBAG’s Project consultants in preparation of SANBAG’s Project 

Management Plan. The time spent by this designated consulting engineer will be billable to and 

reimbursed by SANBAG in accordance with the terms of this Agreement. 

 

Article E. is changed to the following: 

SCRRA will: 

a. At SANBAG’s request, provide any additional signal design and construction support for 

the Project,   

b. Procure, install, test and integrate into SCRRA’s network two (2 No.) Ticket Vending 

Machines (TVMs) and three (3 No.) Passenger Information Phones (PIPs) at the new 

San Bernardino Transit Center and relocate, test and integrate two (2 No.) TVMs at 

the San Bernardino Santa Fe Depot Station, 

c. Provide design and contractor support to assist with facilitating installation, testing 

and integration into SCRRA’s network of the communication and Customer 

Information System (CIS) at both the Santa Fe Depot Station and new San 

Bernardino Transit Center, 

d. Provide design, consultant and contractor support to assist with facilitating the 

installation, testing and integration into SCRRA’s network of the Positive Train 
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 6 - Amendment No. 1 Memorandum of Understanding 
  

Control (PTC) infrastructure and systems throughout the DSBPRP. Procure Radios, 

WMS and Software licenses associated with the PTC system. 

 

All such support will be provided by SCRRA's consultants and contractors and will be fully 

reimbursed by SANBAG in accordance with the terms of this Agreement. 

 

VI.  PAYMENT FOR SCRRA WORK: 

 
Article A. is changed to the following: 
 
Except as provided below, SANBAG will reimburse SCRRA on a time and materials basis in the 

total amount not-to-exceed $1,810,391 (“SCRRA Expense Cap”) for various costs incurred by 

SCRRA pursuant to this MOU, associated with the EMF Expansion and the DSBPR Project.  In 

addition, SANBAG will reimburse SCRRA for all SCRRA flagging costs up to a total amount not-

to-exceed $752,100 ($168,000 for the EMF and $584,100 for the DSBPRP), this figure being 

SCRRA’s estimated cost (see Attachment A). SCRRA will reassess provision of flagging costs as 

the work proceeds for both the EMF and DSBPRP, and will notify SANBAG a minimum of 90 days 

before these costs are forecast to be expended, to allow renegotiation between SCRRA and 

SANBAG of the total reimbursable costs for flagging provision. SCRRA will send monthly invoices 

to SANBAG. With each monthly invoice, SCRRA will include all back-up material including but 

not limited to detailed expenditures, time cards, invoices from third parties including consultants and 

contractors, and descriptions of activities performed. SANBAG will pay invoices within thirty (30) 

days of receipt of a complete invoice that contains all back-up material.  SANBAG acknowledges 

that until SCRRA receives formal approval of its overhead rates by the Federal Transit 

Administration, (FTA), SCRRA’s cognizant audit agency, at the completion of its audit, an 

estimated allocated overhead rate will be provided for invoicing purposes. 

 

 

All paragraphs of the ORIGINAL AGREEMENT that are not amended in the Amendment 

No. 1 remain unchanged and in full force and effect.  
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 SCRRA Project Task No.: 860795 
 SANBAG Contract No.: C12254-1 
 

 
 
EMF Phase 3 Expansion and DSBPRP Projects - 7 - Amendment No. 1 Memorandum of Understanding 
  

WITNESS WHEREOF, the SAN BERNARDINO ASSOCIATED GOVERNMENTS and the 

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY have caused this AGREEMENT 

to be executed and attested by their duly qualified and authorized officials. 

 

SOUTHERN CALIFORNIA 

REGIONAL RAIL AUTHORITY 

 

SAN BERNARDINO ASSOCIATED 

GOVERNMENTS 

 

By: _____________________________ 

Arthur T. Leahy 

Chief Executive Officer 

By: _____________________________ 

Ryan McEachron 

Board President 

   

Date: _____________________________ Date: _____________________________ 

 

    

APPROVED AS TO FORM: APPROVED AS TO FORM: 

By: _____________________________ 

Don O. Del Rio 

General Counsel 

 

By: _____________________________ 

Robert D. Herrick 

Asst. General Counsel 

Date: _____________________________ 

 

Date: _____________________________ 
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EMF Phase 3 Expansion and DSBPRP Projects - 8 - Amendment No. 1 Memorandum of Understanding 
  

ATTACHMENT A 

 

COST ESTIMATE OF SCRRA SERVICES 

 
  

17.b

Packet Pg. 196

A
tt

ac
h

m
en

t:
 C

12
25

4-
1_

A
M

E
N

D
M

E
N

T
 N

O
. 1

 E
M

F
 &

 D
S

B
P

R
P

 S
A

N
B

A
G

-S
C

R
R

A
 M

O
U

  (
22

50
 :

 A
m

en
d

m
en

t 
to

 M
et

ro
lin

k 
1s

t 
M

ile
 A

g
re

em
en

t)



ATTACHMENT A COST ESTIMATE OF SCRRA SERVICES

SCRRA EMF and DSBPRP Budget Summary and Forecasts as at May 1st, 2015

Assumptions:
1) Allow 18 months (78 weeks) support to project completion (May 2015 - October 2016). Allow 3 months close-out period.
2) All CIS signage, speakers, strobes, fiber/power cables, Comms Shelter, Comms Shelter equipment to be procured, installed and tested by Shimmick, with PRE site support through SANBAG.
3) Existing TVM to be relocated at SFDepot. Two new TVMs to be provided by SCRRA at Downtown SBD
4) Passenger Information Phones (3 No.) to be provided by SCRRA for each platform at Downtown San Bernardino
5) All CCTV equipment, materials, testing to be procured, installed and tested by Shimmick at Downtown SBD
6) Track / Signal Inspection and FRA Reporting between May 2015 and December 2016 for First Mile section of Redlands Branch only. SCRRA operating/maintenance budget will be adjusted to cover inspection, maintenance and FRA
reporting for the Redlands Branch beyond the first Mile.
7) Agency Staff Burdened hourly Rate based upon a multiplier of 3.36 (Salary = 1.0, Fringe Benefit = 0.60, Estimated Overhead = 1.76, TOTAL = 3.36)

Agency Staff Duration Hours Hourly Rate Budget Total
(burdened)

Project Manager 78 weeks 16 $202.91 /hr 253,232$             
3 months 20 $202.91/hr 12,175$               

Assist Director / Director 21 months 5 $221.42/hr 23,249$               
Administration 21 months 3 $164.64/hr 10,372$               

299,028$        
SCRRA Testing and Inspection

Inspector 78 weeks 8 $110.85/hr 69,170$               
69,170$          

Flagging

EIC 78 weeks 5 shifts $1200/shift 468,000$             
EIC Contingency 15% 70,200$               
RWP Training 30 classes $500/class 15,000$               
Cable/Signal Marking 10 shifts $250/shift 2,500$                 

555,700$        
Signal Support (Mass Electric Maintenance)

Fiber CIS Cut-over support, witness testing, general oversight, meetings LS 50,000$               
50,000$          

Track Support (VTMI)

General Support to cut-overs, protection arrangements, meetings LS 30,000$               
30,000$          

TVMs

SFDepot - Relocation 10,000$               
Downtown SBD - 2 No. Machines 120,000$             
                                 - Installation 10,000$               

140,000$        
Passenger Information Phones

Downtown SBD - 3 No. phones, installation and testing 24,000$               
24,000$          

Construction
Close-out
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Redlands Subdivision First Mile Inspection and FRA Reporting (Assumed June 2015 thru Dec 2016)

Signals (Mass Electric): 19 months $12,000/month 228,000$             

Track (VTMI):

Track Inspections/Reporting and take out/put back into service 19 months $8,000/month 152,000$             
Lytle Creek Bridge Inspection LS 8,000$                 

388,000$        
PTC

See separate attachment 601,393$        

TOTAL SCRRA BUDGET REQUIRED FROM MAY 2015 TO COMPLETION 2,157,291$  

Budget Comparison:

Total available budget in June 2012 MOU for EMF ($157,650) and DSBPRP ($631,325) = $788,975

EMF EMF DSBPRP DSBPRP DSBPRP DSBPRP DSBPRP Final
Planned Actual Planned Actual May-15 Final (with PTC and FRA Track/Signal Inspections)

Jun-12 Dec-13 to Dec-16
toApr-15

Agency Staff 73,050$    60,000$    160,325$  113,300$  299,028$     412,328$         PTC 601,393$             
Consultant / Contractor 48,600$    9,000$       135,000$  26,500$    149,170$     175,670$         FRA Inspections 388,000$             
Flagging 36,000$    168,000$  336,000$  28,400$    555,700$     584,100$         
TVMs/PIPs -$               -$               -$               -$               164,000$     164,000$         
Total 157,650$  237,000$  631,325$  168,200$  1,167,898$  1,336,098$      

Additional Funding Required 79,350$    704,773$         989,393$             
(Final - Planned)

TOTAL ADDITIONAL FUNDING REQUIRED TO EXISTING JUNE 2012 MOU 1,773,516$       

Notes:

1) June 2012 budget did not include PTC support costs. At this PTC design and implementation was at an early stage of development.
2) June 2012 budget did not include procurement and installation of TVMs, PIPs or support services to cut-overs and SCRRA system integration
3) June 2012 budget did not consider track or signal support for inspection and FRA reporting for First Mile. Handover assumed upon construction completion.
4) June 2012 budget did not include general VTMI support on the assumption prime contractor would employ a track work subcontractor familiar with SCRRA operations
5) Project schedule affecting SCRRA infrastructure and support has been delayed by 11 months since February 2014 baseline schedule issued. SCRRA has continued to support meetings and discussions throughout
 this time, incurring $168,200 costs
6) Additional flagging services were provided by SCRRA, at BNSF request, for EMF Shortway support that were not budgeted in June 2012. Total Flagging expenditure was $168,000, resulting in $80,000 overspend to EMF total budget.
7) Overall schedule for DSBPRP was not defined in June 2012
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Function Firm Detail FB Rate Unit May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
SCRRA Consultant PM 200       Hr 6 6 6 15 15 15 15 15 15 15 20 20 20 20 25 25 25 20 15 10 323       64,600       

Project Controls 115       Hr 4 4 4 4 4 4 4 4 4 8 8 10 10 10 20 20 20 15 10 4 171       19,665       
SCRRA Agency Support SCRRA Director PTC 250       Hr 2 2 2 2 2 2 2 2 2 2 2 8 8 10 20 20 20 10 8 2 128       32,000       

Add'l SCRRA PTC Staff 150       Hr 2 4 4 4 4 4 12 12 12 12 12 12 20 20 20 20 20 12 12 8 226       33,900       
SCRRA PTC Wayside Radios (CalAmp) 1,800    Each 5 5            9,000         

MCC Radio License & Maint 770       Each 5 5            3,850         
(4 each + 1 spare= 5) WMS Units (Lilee) 3,950    Each 5 5            19,750       

MCC WMS License 900       Each 5 5            4,500         
Pre-paid Warranties 1,500    Each 10 10         15,000       
Shipping, Procurement 700       Each 10 10         7,000         
PTG 10% Markup 10         % 1 1            5,910         

Programming & Testing Radios MASS Back Office Support 150       Hr 3 3 8 8 10 20 20 80 20 8 2 182       27,300       
Survey & SUBDIV RSE PM 180       Hr 2 2 6 10 40 8 8 8 8 20 40 8 2 162       29,160       

Survey 90         Hr 4 4 6 10 40 8 8 8 8 20 40 8 2 166       14,940       
Back Office (CAD/BOS/MDM) Wabtec/MASS Back Office Support 150       Hr 3 3 3 8 8 10 20 20 20 10 8 2 115       17,250       
Comm Testing MASS (222) 150       Hr 2 2 2 8 8 10 20 20 20 10 8 2 112       16,800       
Hyrail V&V SCRRA 2-person Hy-rail Team 150       Hr 12 12 20 20 40 10 114       17,100       

Config Mgmt Documentation 150       Hr 10 20 40 10 80         12,000       
Vehicle usage 100       Day 5 5            500            

CIS Back Office MASS Computer Programmer 150       Hr 2 2 2 8 8 10 20 20 20 10 8 2 112       16,800       
150       Hr 2 2 2 8 8 10 20 20 20 10 8 2 112       16,800       

RailPros, Systra RailPros PM 250       Hr 3 4 4 4 4 6 6 6 8 8 8 10 10 10 20 20 20 10 8 2 171       42,750       
RailPros Suppt Staff 150       Hr 3 3 3 3 3 3 3 3 3 3 3 8 8 10 20 20 20 10 8 2 139       20,850       
Systra PM 225       Hr 3 4 4 4 4 6 6 6 8 8 8 8 8 10 20 20 20 10 8 2 167       37,575       
Systra Suppt Staff 150       Hr 3 3 3 3 3 3 3 3 3 3 3 8 8 10 10 10 10 10 8 2 109       16,350       

Permits, FCC Licensing Dodson PM 150       Hr 2 2 2 20 40 40 20 8 8 2 144       21,600       

Subtotal 522,950     
Contingency 78,443       

Total 601,393    

 Total 
Hrs 

 Total
Cost 

Procure Radios, WMS, Software 
Licenses 

PTC Technical Suppt, FRA 
Submittals 

Project Management/ Coordination

San Bernardino First Mile Project (DSBPRP)

Cost Estimate for PTC Implementation

Phases/ 
Activities:

2015 2016

Phase 5/6: Integration, Field 
Testing, FRA Coord, Back 

Office, Docum'tn, Cutover

Phase 4: PTC Equip. Procurement, 
Installation, Design Review

Phase 1 - 3: Coordination & Planning, Input & 
Design Support/Review, Task Orders
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 18 

Date:  October 7, 2015 
Subject: 
Award Redlands Passenger Rail Project - Mainline Design 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A.  Approve Contract No. 15-1001093 with HDR Engineering, Inc. for a five year term, with 
two one-year options in an amount not-to-exceed $25,196,824 for Final Mainline Design 
Services on the Redlands Passenger Rail Project.  
B.  Approve contingency of an amount not-to-exceed $2,519,682 for Contract No. 15-1001093 
and authorize the Executive Director or his designee to release contingency as necessary for the 
project.   

Background: 
With the San Bernardino Associated Governments (SANBAG) Board of Directors identifying 
the Redlands Passenger Rail Project (RPRP) as one of its priority projects and RPRP having 
cleared environmental review in March of this year, staff is moving forward with the delivery of 
the project.  The implementation of a new passenger rail service is very complex, thus several 
types of consultants have been identified that will assist SANBAG staff in implementing the 
project, including program management, maintenance facility design, right-of-way legal 
services, and construction management.  In addition, assistance is needed by staff to complete 
the final design of the mainline portion of the project.   
 
The Mainline Design Consultant will assist SANBAG staff with performing final design, 
securing environmental and other necessary permits, design services during construction, 
environmental studies, and support services during outreach and coordination with third parties 
as required for the construction and implementation of the mainline portion of RPRP.  The firm 
that the Evaluation Committee recommends for contract award based on technical abilities is 
HDR Engineering, Inc.   
 
SANBAG staff anticipates amending this contract in the future to include scope and fee to 
accommodate the New York Street Station and improvements to the University Station.  These 
improvements would be funded by Esri and the University of Redlands respectively and 
memorialized in individual cooperative agreements which are scheduled to be presented to the 
SANBAG Board later this year.   
 
Staff began the procurement process for all the necessary identified consultant services in 
December of 2014, starting with a consultant workshop followed by more than two-dozen 
meetings with consultants prior to release of  Request for Proposal (RFP) No. 15-1001093 for 
Final Design services on March 11, 2015.  This RFP was sent electronically to approximately 
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five hundred fifty eight (558) consultants registered on Planet Bids.  The solicitation was issued 
in accordance with current SANBAG policies and procedures for Architectural and Engineering 
services. The RFP was posted on SANBAG’s website along with four trade publications. A Pre-
Proposal meeting was held on March 24, 2015 and was attended by thirty-three (33) people 
representing twenty-nine (29) firms. 
 
On May 1, 2015, one (1) proposal was received by the date and time specified in the RFP.  HDR 
Engineering, Inc. was the only firm that submitted a proposal.  Consultants that attended the Pre-
Proposal Meeting and did not submit a proposal were contacted and stated that they were sub-
consultants and could not find a prime consultant to team with.  A responsiveness review was 
conducted by the Procurement Manager and found the proposal to be responsive.   
 
The following is a summary of the events that transpired in the evaluation and selection process.   
 
Summary of Evaluation Process: 
May 1, 2015 – Copies of the proposal were disseminated to all evaluation panel members.  
Copies of the RFP, Addendums, Score Sheets and the Declaration of Impartiality and 
Confidentiality form were also distributed to the evaluation panel members.  The Evaluation 
Panel was comprised of two individuals from SANBAG, one from the Orange County 
Transportation Authority, one from the Riverside County Transportation Commission, and the 
final individual was from the Southern California Regional Rail Authority.   
 
Evaluation Panel Meeting: 
Evaluators concluded their individual review of the proposal and convened to review, discuss 
and score the proposal.  The Evaluation Panel members met on May 19, 2015 and discussed the 
proposal according to the evaluation criteria, including the proposal’s strengths and weaknesses.  
The proposal’s strengths included: knowledge of the project, knowledgeable staff, addressed a 
lot of potential issues, good sub-consultants, and an excellent work plan.  The evaluation panel 
did not find any major weaknesses within the proposal.   
 
The majority of the references provided by HDR Engineering, Inc. are members of the 
evaluation panel. At the completion of the discussion, the evaluation panel members individually 
scored the proposal based on the following evaluation criteria: Qualifications of the Firm, 
Related Experience and References - 30%; Proposed Staffing and Projection Organization - 
30%; and Technical Approach/Work Plan - 40%. 
 
Overall, the evaluation panel scored the firm very high. Minor variances in the criteria scores 
were noted and discussed.  Full detail of the scores is included in the Contract Audit File. 
 
As a result of the scoring, the evaluation panel recommends that the contract to perform the 
scope of work as outlined in the Request for Proposal 15-1001093 RPRP Final Design be 
awarded to HDR Engineering, Inc.  The firm clearly demonstrated a thorough understanding of 
the scope of work and proposed an overall solid team. 
 
The proposed fund source for the contract is Valley Metrolink and Passenger Rail Program 
funds.  Although the final design contract amount is higher than identified in the 2014 Ten-Year 
Delivery Plan the additional Measure I funds are available from savings anticipated from the 
construction phase estimate.  
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Financial Impact: 
This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and unanimously approved by the Commuter Rail and Transit 
Committee on September 10, 2015.  SANBAG General Counsel and Procurement Manager have 
reviewed and approved this item and the contract.  

Responsible Staff: 
Carrie Schindler, Director of Transit and Rail 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP X A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 00982

HDR Engineering, Inc.

FINAL DESIGN SERVICES FOR REDLANDS PASSENGER RAIL PROJECT

25,196,824.00$    

-$                        

-$                        

25,196,824.00$    

-$                        

2,519,682.00$     

27,716,506.00$   

Approve Contract No. 15-1001093

%

Project Manager: Justin Fornelli 

Revised Expiration Date:

%

15-1001093 n/a

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

2,519,682.00$     

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

6/30/202010/7/2015

Yes - Please Explain

Additional Information

5/2015
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FINAL DESIGN 
Scope of Services 

San Bernardino County, California 

 
 
 
 
 
 
 
 
 

August 2015 
Version 2.0 

 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared for: 
San Bernardino Associated Governments 

1170 W. 3rd Street, 2nd Floor 
San Bernardino, CA 92410 

 
 

Prepared by: 
HDR Engineering, Inc. 

2280 Market Street, Suite 100 
Riverside, CA 92501 
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TABLE OF DELIVERABLES 
 

 Task 1.1.2 - Project Management Plan Following CONSULTANT’s Standard Project 
Management Plan form and requirements 

 Task 1.1.2 - ProjectWise Account and Setup for this Phase of Work 
 Task 1.1.2 - Project Deliverables Log with Regular Status Updates 
 Task 1.3.2 - Project Work Breakdown Structure (WBS) 
 Task 1.3.2 - CPM Schedule with Monthly Updates 
 Task 1.4.4 - Technical Workshops Meeting Notes 
 Task 1.4.4 - Other External Meeting Notes 
 Task 2.2.1.2 - DRAFT Level Boarding Alternatives Report 
 Task 2.2.1.2 - FINAL Level Boarding Report 
 Task 2.2.1.2 - Meeting notes from meetings with CPUC, Metrolink or FRA/FTA 
 Task 2.3.1 - Railroad Safety Trained Consultant Project Team 
 Task 2.3.1 - List of RR Safety Qualified Staff 
 Task 2.4 - Project Specific Railroad Protective Liability Insurance Coverage – Certificate 
 Task 2.6.3 - (Dry) Utility disposition coordination and Relocation Responsibility Matrix 
 Task 2.6.3 - New service requirements matrix 
 Task 2.6.3 - New service request letters 
 Task 2.8 - Gage Canal Company (and City of Riverside):  Meeting minutes 
 Task 2.9.1 - Draft and Final Flood Control Permit Application for Twin Creek (1 hardcopy, 1 

PDF) 
 Task 2.9.1 - Draft and Final Flood Control Permit Application for Warm Creek (1 hardcopy, 1 

PDF) 
 Task 2.9.1 - Draft and Final Flood Control Permit Application for Santa Ana River (1 

hardcopy, 1 PDF) 
 Task 2.9.1 - Draft and Final Flood Control Permit Application for Mission Zanja Channel (1 

hardcopy, 1 PDF) 
 Task 2.9.1 - Draft and Final Flood Control Permit Application for Mill Creek (1 hardcopy, 1 

PDF) 
 Task 2.9.1 - Issued Flood Control Permits for Warm Creek, Twin Creek, Santa Ana River, 

Mission Zanja Channel, and Mill Creek (1 hardcopy, 1 PDF) 
 Task 2.14.2 - Permit Application 
 Task 2.14.2 - Parent Permit 
 Task 2.15.1 Exhibits of the changes proposed at each grade crossing for use with the GO 

88-B applications 
 Task 2.17.2 - Conceptual Design for At-grade crossing and trail connections 
 Task 3 - Exhibits as determined through PDT meetings and as requested by SANBAG. 
 Task 5.1 - Control Notebook containing updated datum descriptions, control monuments, 

project monuments go-to forms, electronic and hardcopy pictures of the monuments, and 
final adjusted coordinate and elevation values. 

 Task 5.2 - Survey control drawing (included in construction document deliverables - tasks 
34-37) 

 Task 5.2 - ASCII format file containing final adjusted primary and secondary project control 
points (Pt. No., Northing, Easting, Elv., Desc.) 

 Task 5.4.5 - RPRP Main Corridor Digital Aerial Mapping, DTM, Georeferenced Digital Aerial 
Imagery 

 Task 5.4.5 - IEMF Digital Aerial Mapping, DTM, Georeferenced Digital Aerial Imagery and 
Landnet 
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   Table of Deliverables 
 
 Task 6.2 - Eight Draft and Final Geotechnical Reports (digital format only, with up to 4 hard 

copies each upon request) 
 Task 6.3.2 - Report/Technical memorandum including recommendations for controlling 

corrosion of materials planned for underground and for Bridge 2.2 steel superstructure and 
members 

 Task 6.3.2 - Coatings Maintenance Schedule/Recommendations memo 
 Task 7.2.2 - Record Drawings obtained will be provided to SANBAG upon request 
 Task 7.2.2 - Updated Utility Matrix (conflicts table) for the project 
 Task 7.2.2 - Updated utility base mapping (CADD & Sheets for distribution to utility owners) 
 Task 8.1.1 - Web map after 60% design submittal 
 Task 8.1.2 - GIS Database at end of project 
 Task 10.1 - Up to 60 Monthly Environmental Compliance Reports (including MMRP Matrix 

Updates) and 20 Quarterly Compliance Reports documenting compliance and verification 
activities, including agency coordination (1 hardcopy and 1 PDF) 

 Task 10.1 - Documentation of compliance for Mitigation Measures LU-1, NV-1, NV-2, SS-1, 
SS-2, HAZ-5, HAZ-6, GEO-1, and CUL-3 

 Task 10.1.1 - Two draft and final CEQA Addendums/NEPA Reevaluations 
 Task 10.1.2 - Draft and Final specification for Environmental Section 
 Task 10.2.1 - Administrative Draft  and Draft Project SWPPP (1 hardcopy, 1 MS Word, 1 

PDF) 
 Task 10.2.2 - ECPs at the 60%, 90%, and 100% deliverable milestone. 
 Task 10.2.1 - Attachments and appendices in both PDF and Word format 
 Task 10.2.1 - Draft and Final BMP Alternative Evaluation Technical Memorandum (4 

hardcopies, 1 MS Word, 1 PDF) 
 Task 10.2.1 - Draft and Final WQMP (4 hardcopies, 1 MS Word, 1 PDF) 
 Task 10.3.1.3 - Draft and Final Archaeological Monitoring Report (concurrent review by 

SANBAG) in PDF format 
 Task 10.3.1.3 - Draft and Final CRMMP 
 Task 10.3.1.3 - Daily monitoring logs, to be incorporated into monthly summaries and the 

project archaeological monitoring report (not a QC deliverable item) 
 Task 10.3.1.4 -  (Optional Services) Draft testing and evaluation report (concurrent review by 

SANBAG) in PDF format 
 Task 10.3.1.4 - (Optional Services) Revised draft testing and evaluation report (review by 

SHPO) in PDF format 
 Task 10.3.1.4 - (Optional Services) Final testing and evaluation report in PDF format 
 Task 10.3.2.2 - Technical report documenting each Redlands Depot Historic District 

contributor building’s character-defining architectural features 
 Task 10.3.2.2 - Report showing compliance with mitigation 
 Task 10.3.4 - Write-up showing compliance with mitigation 
 Task 10.4.1 Traffic Management Plan 
 Task 10.4.2 - Memo verifying compliance with TR-2 (1 hardcopy and 1 PDF) 
 Task 10.5.1 - Annual Monitoring Reports to USCAE and RWQCB (1 hardcopy, 1 PDF) 
 Task 10.5.1 - Pre- and Post-Construction Photo-documentation (up to six locations) 
 Task 10.5.1 - DRAFT letter to Mitigation Banks and/or ILF Programs for submittal by 

SANBAG (up to 3 letters) 
 Task 10.5.3 - Survey Report(s) 
 Task 10.5.3 - Reporting to CDFW/USFWS, including CNDDB forms (if applicable) 
 Task 10.5.3 - GPS data for observed listed and special status species (shape/point file) 
 Task 10.5.4 - Nesting Bird Plan (1 hardcopy, 1 PDF) 
 Task 10.5.5 - Daily monitoring logs (1 hardcopy, 1 PDF) 
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   Table of Deliverables 
 
 Task 10.5.6 - Daily Monitoring Log for each day that a survey is performed including 

additional supporting documentation. 
 Task 10.5.6 - Photo-documentation 
 Task 10.5.6 - GPS coordinates for species observations 
 Task 10.5.7 - Worker Awareness Training Materials (4 hard copies; 1 PDF) 
 Task 10.5.8 - Supplemental BUOW Habitat Assessment (1 hardcopy; 1PDF) 
 Task 10.5.8 - BUOW Impacts and Mitigation Report (1 hardcopy; 1 PDF) 
 Task 10.5.8 - Monitoring Reports (1 hardcopy; 1 PDF) 
 Task 10.5.9 - Seed Collection, Propagation, and Monitoring Plan (1 hardcopy; 1 electronic) 
 Task 10.5.9 - Annual Reports (1 hardcopy, 1 electronic) 
 Task 10.5.10 - Bat Survey Results Letter Report (1 hardcopy; 1 electronic - PDF) 
 Task 10.5.10 - Bat Assessment, Monitoring, and Protection Plan (1 hardcopy; 1 electronic - 

PDF) 
 Task 10.5.11 - Draft and final AutoCAD, Word, or Excel files as well as half-size printable 

PDF files of drawings (up to 25 sheets) 
 Task 10.5.11 - Draft and final Conceptual Revegetation Plan/Habitat Mitigation and 

Monitoring Plan (for up to 14 acres)  (1 hardcopy, 1 PDF) 
 Task 10.5.11 - Compliance Verification Memo (1 hardcopy, 1 PDF) 
 Task 10.5.12 - Annual Monitoring Reports (through the life of this contract only) 
 Task 10.5.12 - Final Compliance Verification Memo (1 hardcopy, 1 PDF) 
 Task 10.6.3.1 - Draft and final arborist report (1 paper, 1 PDF) 
 Task 10.6.3.2 - Draft and final conceptual tree replacement plan (1 paper, 1 PDF) 
 Task 10.7.1.1 - Historic Building Structural Evaluation and stabilization ideas (observations, 

photos, discussion) in a letter type memo for five buildings 
 Task 10.7.2 - Site-Specific Vibration Testing, Modeling and Recommendations Report 

(DRAFT and Final) 
 Task 10.7.3 - DRAFT and Final Report and Recommendations for mitigation measures at up 

to 10 residential properties 
 Task 10.8 - Draft and Final Form 620 (2 hardcopies; 1 PDF) 
 Task 10.8 - Draft and Final NEPA Checklist (2 hardcopies; 1 PDF) 
 Task 10.8 - Draft and Final Cultural Resources Letter Report (2 hardcopies; 1 PDF) 
 Task 10.8 - Up to 10 consultation letters to SHPO, NAHC, and Native American tribes (1 

PDF each) 
 Task 10.1.2 – Additional Pre-Construction Survey and Monitoring Reports (if required) 
 Task 10.1.2 – Additional Agency Consultation Letters (if required) 
 Task 10.1.2 – Additional Cultural Resources  Monitoring Reports (if required) 
 Task 10.1.2 – Second Testing and Evaluation (if required) 
 Task 10.9 – Draft and Final CEQA Addendum/NEPA Reevaluation (if required) 
 Task 11.1 - Draft and final Phase 1 Update (3 hardcopies, 1 PDF) 
 Task 11.3 - Draft and final Workplan 
 Task 11.3 - Boring Logs 
 Task 11.3 - Laboratory Results 
 Task 11.4 - Draft  and Final Phase II ESA (at 60% and 90% Submittal) 
 Task 11.4 – Testing results and laboratory chain of custody 
 Task 11.4 – Testing results and laboratory chain of custody 
 Task 12.1.1 - Draft CONOPS for network communications 
 Task 12.1.1 - Final CONOPS for network communications 
 Task 12.1.2 - Draft CONOPS for EPIS 
 Task 12.1.2 - Final CONOPS for EPIS 
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   Table of Deliverables 
 
 Task 14.5 - DRAFT and Final Report of Railroad Preemption Scenarios for Signalized 

Intersections with Preemption 
 Task 15.1.1 - Project Data Log. 
 Task 15.1.2 - Workshop meeting notes and summary 
 Task 15.1.5 - One electronic (PDF) and one (1) hardcopy of the Draft Report 
 Task 15.1.5 - One electronic (PDF) and one (1) hardcopy of the Final Report 
 Task 15.1.5 - Completed Comment/Response Log 
 Task 15.2.1 - Draft Floodplain Evaluation – Warm Creek (Historic), Bridge 1.1 
 Task 15.2.1 - Final Floodplain Evaluation – Warm Creek (Historic), Bridge 1.1 
 Task 15.2.2 - Draft Flood Plan Evaluation – Twin Creek, Bridge 2.2 
 Task 15.2.2 - Final Floodplain Evaluation – Twin Creek, Bridge 2.2 
 Task 15.2.3 – Draft Flood Plan Evaluation – Santa Ana River (SAR), Bridge 3.4 
 Task 15.2.3 – Final Floodplain Evaluation – Santa Ana River (SAR), Bridge 3.4 
 Task 15.2.4 - Draft Flood Plan Evaluation – Mission Zanja Channel 
 Task 15.2.4 - Final Floodplain Evaluation – Mission Zanja Channel 
 Task 16.1 - Updated Existing Storm Drain Base map 
 Task 16.1 - 60% Draft Redlands Passenger Rail Project Hydrology and Hydraulics Study 
 Task 17.2 - Draft RPRP Red-Dot Method check set of Calculations at 90% Submittal 
 Task 17.2 - Final RPRP Red-Dot Method check set of Calculations at 100% Submittal 
 Task 17.3 – Retaining Wall Type Selection Report 
 Task 18 - Final Technical Memorandum on Construction Staging and Sequencing Approach 
 Task 20 - Draft CONOPS for Wi-Fi network communications 
 Task 20 - Final CONOPS for Wi-Fi network communications 
 Task 32.6 – 60% Early Utility Relocation Plans 
 Task 32.6 – 90% Early Utility Relocation Plans 
 Task 32.6 – 100% Early Utility Relocation Plans 
 Task 32.6 – Final/IFB Early Utility Relocation Plans 
 Task 32.7 - 60% Project Specifications (TOC only) - Early Utility Relocation 
 Task 32.7 – 90% Project Specifications - Early Utility Relocation 
 Task 32.7 – 100% Project Specifications - Early Utility Relocation 
 Task 32.7 – Final/IFB Project Specifications - Early Utility Relocation 
 Task 32.7.5 60% Bid Item List - Early Utility Relocation 
 Task 32.7.5 90% Bid Item List - Early Utility Relocation 
 Task 32.7.5 100% Bid Item List - Early Utility Relocation 
 Task 32.7.5 Final/IFB Bid Item List - Early Utility Relocation 
 Task 32.8 – 60% Engineer’s Estimate of Probable Construction Costs 
 Task 32.8 – 90% Engineer’s Estimate of Probable Construction Costs 
 Task 32.8 – 100% Engineer’s Estimate of Probable Construction Costs 
 Task 32.8 – Final/IFB Engineer’s Estimate of Probable Construction Costs 
 Task 32.9.1 - Email responses to requests by SANBAG for information or documentation in 

support of the development of the IFB document. 
 Task 32.9.2 - Exhibits, plans, agendas and meeting minutes for pre-bid meeting 
 Task 32.9.3 - Responses to design-related questions, clarifications or approved equal 

requests received from bidders, including questions that could not be addressed at the Pre-
Bid meeting. 

 Task 32.9.4 - Written addenda to the IFB package 
 Task 32.9.5 - Bid examination input in the form of email correspondence 
 Task 32.9.5 - Bid tabulations if requested 
 Task 32.9.6 - Conformed documents 
 Task 32.11 As-built Drawings (1 hard copy and 1 electronic copy) 
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   Table of Deliverables 
 
 Task 33.1.2 - Final/IFB Demolition Plans 133 E Street 
 Task 33.2 – 100% Project Specifications 133 E Street 
 Task 33.2  – Final/IFB Project Specifications 133 E Street 
 Task 33.3 - 100% Engineer’s Estimate of Probable Construction Costs 
 Task 33.3 - Final Engineer’s Estimate of Probable Construction Costs 
 Task 33.3.1 – 100% Bid Item List 133 E Street 
 Task 33.3.1 – 100% Plans 
 Task 33.3.11 – Final/IFB Bid Item List 133 E Street 
 Task 33.4 - Email responses to requests by SANBAG for information or documentation in 

support of the development of the IFB document. 
 Task 33.4 - Exhibits, plans, agendas and meeting minutes for use during the field walk and 

pre-bid meeting 
 Task 33.4.3 - Responses to design-related questions, clarifications or approved equal 

requests received from bidders, including questions that could not be addressed at the Pre-
Bid meeting. 

 Task 33.4.4 - Written addenda to the IFB package 
 Task 33.4.5 - Bid examination input in the form of email correspondence 
 Task 33.4.5 - Bid tabulations if requested 
 Task 33.4.6- Conformed documents 
 Task 33.6 As-built Drawings (1 hard copy and 1 electronic copy) 
 Task 34.1 to 34.14 - 60% Mainline Plans 
 Task 34.15.1.1 - 60% Project Specifications (TOC only) 
 Task 34.16 - 60% Estimate of Probable Construction Costs 
 Task 34.15.1.6 - 60% Bid Item List 
 Task 34 - 60% Response to comments 
 Task 35.17.2 - DRAFT and Final Compliance Memo 
 Task 35.1 to 35.14 - 90% Mainline Plans 
 Task 35.15 - 90% Project Specifications 
 Task 35.16 - 90% Estimate of Probable Construction Costs 
 Task 35 - 90% Response to comments 
 Task 36.1 through 36.14  - 100% Mainline Plans 
 Task 36.15 - 100% Project Specifications 
 Task 36.15.1.6 - 100% Bid List 
 Task 36.16 - 100% Estimate of Probable Construction Costs 
 Task 36.16 - Independent Cost Estimate 
 Task 36 - 100% Response to comments 
 Task 35.1 – 35.16 - IFB Mainline Plans 
 Task 35.15.1 - IFB Project Specifications 
 Task 35.16 - IFB Estimate of Probable Construction Costs 
 Task 35 - Response to 100% Review Comments 
 Task 38.1 - Final Design right-of-way footprint 
 Task 38.5 -  Revised right-of-way cost estimate and data sheet(s) 
 Task 38.6 - Right of Entry Permits/Permission to enter 
 Task 38.7 - NOI to appraise letters 
 Task 38.7 - Written appraisals for each property 
 Task 38.7 - Appraisal review recommending just compensation 
 Task 38.8 - Purchase Agreements 
 Task 38.8 - Closed Escrow Documents 
 Task 38.8 - Title Insurance 
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   Table of Deliverables 
 
 Task 38.8 - Closed Acquisition Files, including recorded deeds, temporary and permanent 

easements 
 Task 38.10.2 - Relocation Assistance File 
 Task 38.11 - Notices to Owners 
 Task 38.11 - Franchise, easement, license agreement or other documentation 

demonstrating relocation responsibility 
 Task 38.12 - Court Orders of Possession 
 Task 38.12 - Title Insurance 
 Task 38.13 - Right-of-way certification form and backup documents 
 Task 38.13 - Certification Grant 
 Task 38.14 - Additional customization of the web-based right-of-way management system 

and interactive map 
 Task 39.1.1 - Email responses to requests by SANBAG for information or documentation in 

support of the development of the IFB document. 
 Task 39.1.3 - Responses to design-related questions, clarifications or approved equal 

requests received from bidders, including questions that could not be addressed at the Pre-
Bid meeting. 

 Task 39.1.5 - Bid examination input in the form of email correspondence 
 Task 39.1.5 - Bid tabulations 
 Task 39.2 - Conformed documents 
 Task 40.9.3 – Acceptance Test Plan (Network Low Voltage and EPIS) 
 Task 41.1 Final As-Built Drawings for SANBAG (1 hard copy and 1 electronic copy) 
 Task 41.1.1 Final As-Built Drawings for San Bernardino (1 hard copy and 1 electronic copy) 
 Task 41.1.2 Final As-Built Drawings for Redlands (1 hard copy and 1 electronic copy) 
 Task 41.1.3 Final As-Built Drawings for Metrolink (1 hard copy and 1 electronic copy) 
 Task 41.2 GIS Files for SANBAG (electronic only) 
 Task 41.3 Up to 20 Track Chart Drawings 
 Task 41.3 Up to 40 Composite Maps 
 Task 41.3 Updated Track and Signal Assets Spreadsheets 
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   Table of Deliverables 
 
INTRODUCTION 
CONTRACT TITLE: Redlands Passenger Rail Design Project (RPRP) 

PROJECT DESCRIPTION 

The HDR team (CONSULTANT), as the consultant to the San Bernardino Associated 
Governments (SANBAG), shall provide engineering and technical services to SANBAG. 
Under this contract, the CONSULTANT will provide services to SANBAG for specified tasks 
associated with the Redlands Passenger Rail Design Project (RFP15-1001093). Final Design 
will include the design of a 9-mile rail line on SANBAG’s right of way from the San Bernardino 
Transit Center to the University of Redlands. The design will be for a single track with an 
approximately 2-mile long passing siding near the midpoint. Design for stations, bridge 
replacement or rehabilitation, grading and drainage improvements, and at-grade crossing 
improvements will be included as described in the Scope below. 
 
The expected result of this contract is final design of the Project. The CONSULTANT will 
develop engineering documents and technical reports to support the development and 
submission to SANBAG of the 60% PS&E, 90% PS&E, 100% PS&E, and IFB PS&E and 
provide Bid Support and Design Services during Construction. 
This contract builds on the work completed under the Redlands Passenger Rail Project, 
Preliminary Engineering & Environmental Review contract. The 60%, 90%, 100%, and IFB 
PS&E documents will further develop the design shown in the 30% PS&E package prepared for 
that previous contract and as shown in the approved environmental document. Only services 
described in this scope of work are included. Program Management services are assumed to be 
completed under SANBAG’s separate contract for Redlands Passenger Rail Program 
Management Services (RFP15-1001146). 
 
In general, the attached scope is the base scope for the project. Some tasks have been defined 
in this scope which are not included in the base scope, but which may be necessary for the 
successful delivery of the Project. These tasks are noted as “OPTIONAL SERVICES” and are 
intended to allow for a revised level of effort based on yet-unknown circumstances or specific 
decisions which may be made by SANBAG to successfully deliver the Project. Work on tasks 
labelled “OPTIONAL SERVICES” shall not be performed without prior written consent of the 
SANBAG Project Manager.  

SCOPE OF WORK 

The scope of work shall consist of the following tasks and deliverables: 

 

 
Redlands Passenger Rail Project 
Final Design Scope of Services 

Version 2.0 xiii 
August 2015 

 

18.b

Packet Pg. 217

A
tt

ac
h

m
en

t:
 R

P
R

P
 F

D
 S

co
p

e 
o

f 
S

er
vi

ce
s 

V
2.

0-
 F

IN
A

L
 1

50
82

8 
 (

22
70

 :
 A

w
ar

d
 R

P
R

P
 M

ai
n

lin
e 

D
es

ig
n

)



   Part I – Project Management 
 
PART I PROJECT MANAGEMENT 

TASK 1 PROJECT MANAGEMENT AND ADMINISTRATION 

The CONSULTANT shall establish an organization structure coordinating the efforts of the 
Mainline Design CONSULTANT. The roles and responsibilities of key members of the team 
shall be clearly identified. Management may include, but not be limited to:  

• Coordination of the development of the overall work tasks;  

• Management of the schedule, contract budget, and staff resources;  

• Reporting work progress and schedule updates to SANBAG;  

• Developing and implementing a Quality Control/Quality Assurance Plan for the project;  

• Scheduling, coordinating, and providing minutes of Project Development Team (PDT) 
meetings; 

• Managing railroad safety training of the design team and adherence to required working 
practices around the railroad during the project. 

CONSULTANT shall organize and facilitate regular design PDT meetings throughout the 
Project. The frequency of these meetings shall be determined with the SANBAG Project 
Manager. CONSULTANT shall record and document the discussions, decisions, and actions 
agreed to at these meetings. The CONSULTANT shall submit a baseline schedule at the start of 
the work. This schedule will serve as the basis for monitoring and controlling Project activities 
and will be reviewed and approved by SANBAG. The schedule shall show the relationship of the 
Project tasks, expected sequence of design, milestone submittals and decisions, coordination 
with third parties, and the effect of impacts to the overall schedule. CONSULTANT shall provide 
monthly progress reports in a SANBAG approved format as part of the monthly invoice. The 
Progress Report shall address activities and progress within the recent billing cycle, provide 
upcoming deliverables and actions, and shall include SANBAG Form 315 reporting of DBE 
participation. The CONSULTANT shall complete and maintain a Project Work Plan (PWP), 
following the format provided by the PMC that clearly identifies the CONSULTANT work 
process, roles and responsibilities, and Project risks. The CONSULTANT shall complete and 
maintain Project controls including document control, schedule, and budget. A Quality Control / 
Quality Assurance (QA/QC) Plan shall also be developed and utilized. CONSULTANT shall 
review each deliverable following the QA/QC Plan prior to submittal to SANBAG.  

Assumptions: 

• It is understood that the overall management responsibility for the Redlands Passenger 
Rail Project lies with the SANBAG Board of Directors and its Staff. To support this effort, 
SANBAG has procured program management services from a program management 
consultant (PMC). CONSULTANT will work closely with the PMC to jointly support 
SANBAG in the delivery of this project through the initiation of revenue service and 
contract close-out.  

• The following schedule of major project milestones has been used as the basis of fee 
development associate with this scope of services: 
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   Part I – Project Management 
 
 

Task  Approx. Completion Date 

Notice to Proceed (NTP)  Estimated – October 8, 2015 
Early Demolition Package Issue for Bid 
Document Submittal 

 NTP + 6 months (~April 2016) 

Early Utilities Relocation Issue for Bid 
Document Submittal 

 NTP + 12 months (~September 2016) 

60% Main Construction Package Design 
Submittal 

 NTP + 10 months (~August 2016) 

90% Main Construction Package Design 
Submittal 

 60% Submittal + 6 months (~February 2017) 

100% Main Construction Package Design 
Submittal 

 90% Submittal + 3 months (~May 2017) 

Final Issued for Bid Main Construction 
Package Document Submittal 

 100% Submittal + 3 months (~August 2017) 

Begin Design Services During Construction 
for Early Utilities and Demo work (Contractor 
NTP) 

 Early Demo Package IFB Submittal + 4 
months (~August 2016) 

Begin Design Services During Construction 
for Main Construction Package work 
(Contractor NTP) 

 Main Construction Package IFB Submittal + 
5 months (~February 2018) 

Substantial Completion of Construction  NTP Construction + 26 months (~March 
2020) 

Initial Revenue Service of Passenger 
Service 

 ~September 2020 

Design Contract Closeout / Completion  Initial Revenue Service of Passenger Service + 4 
months (~December 2020) 

Task 1.1 Project Management 

Task 1.1.1 Notice to Proceed from SANBAG 

This task includes the coordination in issuance of notices to proceed to the members of the 
team. No work shall commence until a written notice to proceed (NTP) has been issued by 
SANBAG to CONSULTANT. An NTP may be limited in the scope of allowable tasks. In such 
case, the NTP will identify those tasks that have been authorized. 

Task 1.1.2 Project Management Tasks 

CONSULTANT will prepare a Project Management Plan following CONSULTANT’s standard 
form. The previous Project Management Plan created for the preliminary engineering phase of 
the contract will serve as the basis of format for this final design phase and this Project 
Management Plan. This 4-part plan (Operations Plan, Communications Plan, a Production Plan, 
and a QA/QC Plan) will include key project information, names of the team members and 
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   Part I – Project Management 
 
organization chart, discussion of project communications approaches, this scope of services 
and list of deliverables, contract change protocols, quality control QA/QC plan, health and safety 
plan, contract task budgets and work breakdown structure (WBS), project administration, 
technical related guidance including design criteria and standards to be used in course of the 
project.  

Work items and deliverables will be identified in accordance with the WBS with a list of 
deliverables will be provided. The schedule included in the Project Management Plan will 
identify the critical path and will define each of the major tasks and subtasks to accurately depict 
the level of effort and durations for key elements of the work to be done over the life of the 
project.  The Project Management Plan will also include relevant CADD standards.  

Upon SANBAG’s approval of the Project Management Plan, the CONSULTANT will also further 
develop and include the following additional items not previously addressed in a prior phase of 
the work done under the contract:  

ProjectWise Accounts for this phase of work so that the project development team, including 
SANBAG, will have access to the project files; 

Updated folder structure to store and retrieve documents, reports, correspondence, design files, 
and construction cost estimates; 

A Project Deliverables Log developed to track each planned deliverable through its 
development, including when drafts are expected for circulation, scheduling of QC and agency 
reviews, actual submittal dates, who it was submitted to, when comments were received, and 
who responded to and resolved the comments and when.  

Deliverables: 

 Task 1.1.2 - Project Management Plan Following CONSULTANT’s Standard Project 
Management Plan form and requirements  

 Task 1.1.2 - ProjectWise Account and Setup for this Phase of Work 

 Task 1.1.2 - Project Deliverables Log with Regular Status Updates 

Task 1.1.3 Project Close Out 

Upon successful completion of the project, as evidenced by the initiation of revenue operations 
and the closeout of the main construction contract(s), CONSULTANT will complete the contract 
closeout for this final design services contract. This work will consist of a final internal 
performance audit to confirm that each scope element or deliverable has been completed and 
delivered or otherwise relieved by the client. The activities anticipated in this final phase may 
include but not be limited to the following: 

Contract closeout Reconciliation and/or reallocation of budget to costs upon 
conclusion of the work to be done and as approved by the 
SANBAG Project Manager 
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   Part I – Project Management 
 

Contract Completion 
Notifications 

To SANBAG, Issuers of permits, others as required 

Subconsultant 
Contract Closeout 

Scope completed, lien release (if required), notice of completion to 
each.  

Documentation Record documents produced including As-built Drawings, etc. 
Working files purged; only final deliverables kept 
Electronic files delivered per contract 

Financial Finalize internal accounting; costs allocated to project 
Request and confirm subconsultant final invoices 
Final invoice to client 

Task 1.2 Project Administration 

Task 1.2.1 Administrative Support Staff 

The CONSULTANT will provide administrative staff for administrative tasks associated with 
execution of the scope of work.  

Task 1.2.2 Prime Agreement Contract Administration 

CONSULTANT will perform administrative functions associated with the on-going management 
of the contract as it relates to the work herein.  Activities may include but not be limited to 
routine contract administration, developing change orders, preparing letters of request, and 
authorization for the expenditure of optional services budgets. 

Task 1.2.3 Subconsultant Contract Administration 

CONSULTANT will prepare, negotiate, and execute subconsultant agreements and other 
vendor agreements for services identified in this scope of services for the work envisioned. A list 
of major subconsultants is presented in the accompanying fee proposal. CONSULTANT will 
review and process subconsultant invoices for the project.  Review will include consideration of 
the format and accuracy of the invoice, compliance with contract terms and conditions with 
respect to flow down provisions of the prime agreement and appropriateness of fee invoiced 
with respect to the completeness of the work during the billing period.  Work will also include 
review and tracking of current insurance certificates for each subconsultant under contract with 
the CONSULTANT.  CONSULTANT shall also track utilization of DBE sub-consultants and 
report the utilization via SANBAG Form 315 in monthly progress reports 

Subcontract administration will also include the review, consideration, negotiation, and 
authorization of revised task orders (and associated fees) in response to changes in direction of 
the project.  CONSULTANT will establish and implement an administrative and financial audit 
and reporting process based on the prime agreement requirements.  
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   Part I – Project Management 
 
Task 1.2.4 Accounting/Invoicing  

Includes establishing and maintaining a system of cost accounts based on the Project’s Work 
Breakdown Structure (WBS) and to provide monthly invoicing and progress reports for the 
status of work accomplished. Progress reports will include a narrative of work accomplished 
during the current billing period and a description of the work plan for next month. The report will 
also identify and issues of importance or risk to project delivery, cost or schedule and, as 
applicable, a description of potential measures to recover cost or schedule.  

Additionally, the progress report will summarize the value of the contract amount billed during 
the billing cycle as expressed in dollars and as a percentage of the total contract value.  

Task 1.2.5 Deliverables Project Related Correspondence, Meeting Agenda 
and Notes 

The CONSULTANT administrative staff will assist in the preparation of project related 
correspondence, setting up meetings and meeting rooms or conference calls for all aspects of 
the project, preparing agenda and meeting notes or meeting minutes as appropriate, updating 
project management tracking logs including the Project Deliverables Log, and preparing other 
types of project related documents including technical reports, studies and analyses, and other 
key documents and deliverables.  

Deliverables 

None. 

Task 1.3 Project Controls 

The CONSULTANT will perform project controls including the development and tracking of 
project budgets and schedules and report the progress against each during regular meetings 
and as a part of the submittal of monthly progress payment requests (invoices). 

Task 1.3.1 Project Work Breakdown Structure (WBS) 

A project specific WBS will be established and maintained including an associated system of 
cost accounts in the CONSULTANT’s accounting software.  The WBS will be used to manage 
the budgeted expenditure of fees for the various tasks of work during the progress of the work.  
Progress reports will be prepared with monthly invoices and will include a narrative of work 
accomplished during the current period, tracking of the progress of the project against the 
baseline schedule, identification of issues of concern, and a description of recommended steps 
to address these concerns.  Additionally, the monthly status report will include a discussion of 
the work planned for next month and items to receive extra consideration or prioritization to help 
the success in the project. 

Task 1.3.2 Project Schedule 

The CONSULTANT will develop and provide a project schedule that will include a sufficient 
number of activities to represent the progress of the project.  This baseline schedule will be 
submitted as soon as practical after Notice to Proceed. Activities will be linked logically to one 
another to show the logical development of the project from beginning to end as well as the 
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   Part I – Project Management 
 
dependency of activities on other activities so as to allow the identification of a critical path for 
the project from commencement to completion.  Project deliverables will be shown on the 
schedule either at the end of an activity or as a milestone activity. 

The schedule will be maintained and updated monthly, with the level of completeness (percent 
complete) of each activity, similarly as done on previous invoices to SANBAG.  Slippage of the 
overall critical path of the schedule shall be reported to SANBAG with the most current Monthly 
Progress Report along with recommendations for schedule recovery.  

Where necessary, additional activities will be added to the schedule to represent changes to the 
scope of the project as it is executed. Revisions to the critical path resulting from the addition of 
new activities will be identified at the time the new activities are added. 

A copy of the project schedule will be submitted with each Monthly Progress Report complying 
with the contractually required deliverables, maintained, and updated monthly with progress and 
forecast completion dates. CONSULTANT shall provide appropriate schedule files to SANBAG 
to allow the integration of the MDC schedule into the Program Schedule maintained by the 
PMC.   

Deliverables 

 Task 1.3.2 - Project Work Breakdown Structure (WBS) 

 Task 1.3.2 - CPM Schedule with Monthly Updates 

Task 1.4 Project Management Meetings 

The following meetings will be held to facilitate communication and the exchange of key project 
information throughout the decision making process and to report on the progress of the project 
to the client and key stakeholders: 

Task 1.4.1 Bi-weekly Project Development Team (PDT) Meetings 

A Project Development Team shall be established for the project that will include the 
CONSULTANT’s Project Manager, SANBAG representative, and key team members from both 
the CONSULTANT and SANBAG.  The PDT meetings will be organized and lead by the 
CONSULTANT and will be documented by the Program Management Consultant (PMC). 
Additional members of the PDT may include representatives from the City of San Bernardino 
and the City of Redlands, CALTRANS, Metrolink, BNSF, and representatives of key utility 
owners, among others.   Meetings will be held bi-weekly and will last not more than 2-hours. 

Task 1.4.2 Technical Workshops 

CONSULTANT will participate in and provide technical information and expertise forTechnical 
Workshops unless otherwise noted when the workshop or meeting is set. For purposes of fee 
estimating and scheduling, it has been assumed that an average of two technical workshops will 
be held each month through the design of the project and that these workshops will take a full 
day. Information and recommended decisions made in these workshops will be reported back to 
the PDT at the next PDT meeting. 
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   Part I – Project Management 
 
Task 1.4.3 Internal Project Team Meetings 

Weekly progress meetings will be held within the CONSULTANT using a combination of 
physical meetings and conference calls to both manage the use of the team members’ time 
while facilitating the transfer of information and key internal team decisions. These meetings will 
drive the progress of the project deliverables, internally, where client input is not required. 

Task 1.4.4 Other External Meetings 

It is anticipated that a large number of external meetings will be held to communicate and 
coordinate the project to the public and to stakeholders, obtain information from same, and 
facilitate the development of both the preliminary design as well as the environmental 
documents for the project.  Where specific meetings can be identified, they have been listed in 
the particular scope items later on in this document.  However, it is anticipated that all of the 
meetings cannot be identified.  As such, this activity allows for additional external meetings and 
establishes a fee budget to address the level of effort required to schedule and hold these 
meetings. 

Deliverables (Not a full QC deliverable) 

 Task 1.4.4 - Technical Workshops Meeting Notes 

 Task 1.4.4 - Other External Meeting Notes 

Task 1.5 QA/QC Plan and Program 

A Quality Control / Quality Assurance (“QA/QC”) Plan shall be developed and utilized as part of 
the PWP.  CONSULTANT shall review and document the review of deliverables per the QA/QC 
Plan prior to submittal to SANBAG. 

The QA/QC Plan establishes project specific procedures designed to provide services that meet 
client requirements and applicable standards of care.  A project specific QA/QC plan will be 
prepared.  The plan will allow for the implementation of the project activities following the 
industry’s standard of care. 

Task 1.5.1 Develop Project Specific QA/QC Plan  

CONSULTANT will develop a project specific Quality Assurance/Quality Control Plan (RPRP 
QA/QC Plan) for applicable parts of this scope of services and that addresses procedures for 
items including but not limited to: technical memoranda and reports, cost estimates, plans, 
comment resolution, and will incorporate Quality Assurance Audits of the Quality Control 
process.  The RPRP QA/QC Plan will address scope elements to meet standard of care for 
similar professional engineering industry practices and will include items listed as deliverables 
herein. The RPRP QA/QC Plan will adhere to the CONSULTANT Quality Plan and its 
associated [HDR] quality procedures. 

CONSULTANT will implement QA/QC by documenting reviews and retaining copies of check 
prints and review documents as appropriate for reports, design, and preparation of construction 
documents.  CONSULTANT will maintain a quality control database of reviews electronically on 
CONSULTANT’s ProjectWise System and will coordinate with the project team for QC 
documentation. 
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   Part I – Project Management 
 
Formal QC reviews will be conducted in compliance with requirements of QA/QC Plan at each 
major deliverable milestone.  

Quality Assurance Reviews will be conducted prior to the final submittal of each of the 
deliverables identified in the deliverables list contained in this scope of services for compliance 
with the RPRP QA/QC Plan. 

Task 1.5.2 Project Approach and Resource Review (TransPARR) 

CONSULTANT will perform a Project Approach and Resource Review, an internal independent 
review of senior experienced staff to support successful delivery of the project by the team to 
the client. The in-depth technical review of the project will be conducted within the first 60 days 
of the project, to determine if the right technical approach and the right technical resources are 
being effectively and efficiently utilized from the onset of the project to address project goals. 
CONSULTANT will employ by one or more individuals with extensive regional or national 
experience in the key technical issues associated with and similar to this project to lead or 
otherwise participate in the review. Recommendations made by the review team will be 
documented and tracked as a part of the internal project team meeting efforts described in Task 
1.4.3 above. 
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   Part II – Data Gathering and Coordination 
 
PART II DATA GATHERING AND COORDINATION 

TASK 2 AGENCY AND OTHER PROJECT COORDINATION 

Task 2.1 Federal Transportation Administration (FTA) – NOT 
INCLUDED 

Task 2.1.1 Support SANBAG with Quarterly Reports to FTA – NOT 
INCLUDED 

This item removed during negotiations. 

Task 2.2 Federal Railway Administration and Federal Transit 
Administration (FRA/FTA) 

Task 2.2.1 Level Boarding 

In accordance with 49 CFR Part 37.42, CONSULTANT shall develop a solution to level 
boarding at each platform with operations of either/or/both Diesel Multiple Unit (DMU) and 
Metrolink Express Trains proposed for the alignment and/or share tracks with the BNSF local 
freight train. CONSULTANT shall lead the effort on behalf of SANBAG to obtain acceptance of 
the solution from Metrolink, BNSF as well as FRA and FTA as necessary. The approach to the 
approval process shall meet the requirements of 36 CFR PART 1192 – Americans with 
Disabilities Act Accessibility Guidelines (ADAAG) for Transportation Vehicles and Appendix D to 
49 CFR Part 37 – CONSTRUCTION AND INTERPRETATION OF PROVISIONS OF 49 CFR 
PART 37 and may include but not be limited to: 

• Full Level-entry boarding; 

• Car-borne lifts; 

• Bridge plates, ramps or other appropriate devices; 

• Mini-high platforms, with multiple mini-high platforms or multiple train stops to permit 
access to accessible cars available at that station; or 

• Station-based lifts; 

The solution shall attempt to provide 100% level boarding to all doors of each vehicle at all 
stations for the new Redlands Passenger Rail Service. The Metrolink Service shall be 
accommodated to the satisfaction of the Metrolink and other agencies as applicable.  

Task 2.2.1.1 Develop DRAFT Level Boarding Alternatives Report 

The CONSULTANT will review and consider each station location and the current planned and 
existing passenger or freight rail operations through or included at each location. A DRAFT 
report will be prepared that identifies potential solutions that meet the requirements of the 
Federal Code of Regulations and the intent of the American’s with Disabilities Act for 
implementation with the project. A rough order of magnitude of the cost of each solution will also 
be included along with sketches to support the description of the alternatives.  
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   Part II – Data Gathering and Coordination 
 
The CONSULTANT will meet, present and review the alternatives for each station with each 
SANBAG and Metrolink and identify their preferred solutions from the alternatives presented. To 
the extent that exceptions to full compliance with level boarding or deviations of standard would 
be required of CPUC General Order 26-D or other regulatory requirements, CONSULTANT will 
initiate dialogue with either CPUC, Metrolink or FRA/FTA to explore the acceptability of 
individual solutions at stations or system-wide, as applicable. A deviation to General Order 26-
D, if pursued, will be lead by CONSULTANT.  Refer to GO 26 Waivers in Task 2.15.2, below. 

Assumptions 

• It is recognized that the solution development for level boarding is highly unpredictable 
and may be highly iterative. The level of effort to be exerted in developing project 
solutions shall be commensurate with the amount of budget available in this element of 
work.  

Task 2.2.1.2 Develop FINAL Level Boarding Report 

When the identified solution(s) are solidified, a final report documenting the decision process 
and the selected solution will be prepared and circulated for approval by SANBAG and 
implementation in the final design.  

Assumptions 

• Any public involvement process required by the process will be handled by SANBAG or 
its other consultants. 

Deliverables 

 Task 2.2.1.2 - DRAFT Level Boarding Alternatives Report 

 Task 2.2.1.2 - FINAL Level Boarding Report 

 Task 2.2.1.2 - Meeting notes from meetings with CPUC, Metrolink or FRA/FTA 

Task 2.2.2 Buy America Waiver Support – OPTIONAL SERVICE 

CONSULTANT will make every reasonable effort that items specified in the design documents 
meet Buy America compliance.  In instances when products proposed by CONSULTANT 
cannot meet Buy America criteria, the consultant will prepare a waiver application to the FTA. 

Assumptions 

• A total of three waivers will be prepared. 

• The contractor will be responsible for assessing products conformance to Buy America. 

Task 2.3 Railroad Safety Training for Project Team 

Task 2.3.1 Railroad Safety Training of Project Team 

The Railroad Safety and Training task will provide for required safety trainings for staff assigned 
to visit the job site during the course of the project.  The project management team will confirm 
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   Part II – Data Gathering and Coordination 
 
that all CONSULTANT team members, including subconsultants, are properly trained and 
equipped with personal protective equipment (PPE) prior to entering the railroad right-of-way.  
The Consultant will schedule or otherwise arrange for training of the team as required.  Based 
on the transfer of maintenance responsibilities for the existing railroad to Metrolink on July 1, 
2015, the following required trainings will be necessary for team members prior to visiting the 
railroad right-of-way within the project corridor: 

• SCRRA Roadway Worker On-Track Safety Training (annually). 

Deliverables 

 Task 2.3.1 - Railroad Safety Trained Consultant Project Team 

 Task 2.3.1 - List of RR Safety Qualified Staff 

Task 2.4 Railroad Protective Liability Insurance 

In accordance with the contract terms and conditions associated with the prime agreement, the 
Consultant will purchase and/or update current coverage for Railroad Protective Liability related 
to working on or around the Railroad to SANBAG, BNSF, and SCRRA for acts or omissions 
arising out of the work performed by the Consultant on the railroad property.  The level of effort 
to obtain (or extend) coverage in the values identified in the prime agreement as well as the cost 
of this additional insurance coverage for this specific project is budgeted for and included in this 
activity.  

Deliverables 

 Task 2.4 - Project Specific Railroad Protective Liability Insurance Coverage – Certificate 

Task 2.5 Railroad Flagging Coordination  

Task 2.5.1 Site Visits/Flagging Costs/Other 

Prior to each time a member of the project team visits the railroad right-of-way, CONSULTANT 
shall contact the PMC to arrange for and schedule a safety briefing and flagging or other means 
of roadway worker protection for the duration of the site visit. 

Assumptions 

• The Program Management Consultant Team will communicate with Metrolink and 
arrange for flagging for the project. CONSULTANT effort will be confined to development 
of work plans as required prior to visiting and performing work on the RR R/W. 

• All flagging costs will be paid for directly by SANBAG, consistent with previous and on-
going projects along the corridor. 

Task 2.6 Dry (Franchise) Utility Owner Coordination 

The purpose of this task is to continue the coordination effort which has occurred during the 
Preliminary Engineering phase of the Project. This work is separate and independent from the 
work identified in section 7.1. After the utility base mapping is updated (see Task 7.1), utilities 
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   Part II – Data Gathering and Coordination 
 
identified and confirmed, will be tracked as to the ultimate disposition of the utility (removal, 
relocation, or protection) and for the balance of the design phase project. In this task, a dialogue 
with the utility owners will be initiated for purposes of developing conceptual relocation plans 
along with developing initial relocation cost allocation responsibilities between SANBAG and 
utility owners. 

Task 2.6.1 Utility Disposition Coordination 

CONSULTANT will continue to coordinate the design for the planned RPRP with affected utility 
owners and jointly determine the disposition (protect, relocate, remove, abandon) for each utility 
of record found or identified from licenses/leases, record drawings, field investigations, potholing 
or other accumulated information.  Buried utilities or other structures of no record and not readily 
identifiable from a standard field investigation will not be coordinated. The following utility 
companies own facilities within the project footprint and will be coordinated with: 

• Southern California Edison (SCE) 

• Southern California Gas (SCG) 

• Kinder Morgan 

• Time Warner Telecom (TWT) 

• Time Warner Cable (TWC) 

• Verizon 

• AT&T 

• Sunesys 

• City of San Bernardino (Traffic Signals) 

• City of Riverside 

• City of Redlands (Traffic Signals) 

• City of Loma Linda (Traffic Signals) 

• University of Redlands 

• SANBAG 

• San Bernardino Valley MWD 

Assumptions 

• CONSULTANT will manage the utility disposition coordination process through the 
design phase of the project. 

• SANBAG will manage the utility relocations during construction. 

Task 2.6.2 New Service Request Support 

For each location requiring new or revised (dry) utility service, CONSULTANT will send 
preliminary notifications to respective providers that service will be needed. CONSULTANT will 
develop and maintain a new utility service requirements matrix with each address to be served, 
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   Part II – Data Gathering and Coordination 
 
and the services which will be required. This matrix will be updated during the project and made 
available to SANBAG and their consultants. This task addresses only the coordination activities 
with the utility service providers. All other utility service development associated with the design 
is included in Task 34.3.3. 

Task 2.6.3 Notice to Owners 

In coordination with the Right-of-Way elements of work identified in Task 38, Utility Relocation 
Responsibility Coordination CONSULTANT will provide “Notices to Owners” for each existing 
utility that will require modification or other action as a result of the project. This sub task 
addresses the level of effort for internal coordination between the utility team and the right of 
way team. The processing of notices will be tracked in the utility matrix and/or the Right-of-Way 
matrix. Refer to Task 38 for additional information.  

Deliverables 

 Task 2.6.3 - (Dry) Utility disposition coordination and Relocation Responsibility Matrix 

 Task 2.6.3 - New service requirements matrix 

 Task 2.6.3 - New service request letters 

Task 2.7 Wet Utility Coordination 

Coordination efforts associated with wet utility disposition is included in work described 
elsewhere. See Task 7, Task 32 and Task 34.3. 

Task 2.8 Gage Canal Company (and City of Riverside)  

CONSULTANT will meet with the owners of the Gage Canal (City of Riverside, etc.) to present 
alternatives for replacing the existing railroad bridge at MP 3.9 over the Gage Canal. The 
coordination effort covered in this task is based on the following: 

The preferred alternative, as discussed with SANBAG, is to remove the existing timber bridge 
and fill the portion of the Gage Canal that will experience railroad loading with Lightweight 
Concrete Fill (LWCF). This alternative is defined in the RPRP Bridge Alternatives Analysis 
Report prepared during the PE and Environmental Phase of the Project. 

In Task 15.1 of this Scope of Work, a Flood Risk Assessment study will be performed early in 
the project to consider the best flood protection treatment for the section of the railroad 
alignment adjacent to the Mission Zanja Channel, including the hydraulic drop structure at the 
Gage Canal. Since the Gage Canal has prior rights over the railroad, CONSULTANT will meet 
with the owner’s of the Gage Canal (Gage Canal Co., City of Riverside, etc.) once the Flood 
Risk Assessment has been completed to present the results of the study and coordinate 
proposed changes to the configuration of the Gage Canal and related infrastructure. Prior to 
meeting with the owner’s of the Gage Canal, CONSULTANT will present and gain approval from 
SANBAG for proposed changes to the configuration of the Gage Canal.  
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   Part II – Data Gathering and Coordination 
 
Assumptions 

• CONSULTANT will meet with owners of the Gage Canal after Flood Risk Assessment 
has been completed.  

• Assume six (6) meetings, total, to gain approval of design approach to modifications of 
Gage Canal facilities. 

Deliverables 

 Task 2.8 - Gage Canal Company (and City of Riverside):  Meeting minutes 

Task 2.9 San Bernardino County Flood Control District (SBCFCD) 

Task 2.9.1 SBCFCD Permit/Consultation Coordination 

CONSULTANT will prepare draft applications and/or consultation requests for SANBAG’s 
review and approval and submittal to the San Bernardino County Flood Control District 
(SBCFCD) to allow access for the project to the SBCFCD controlled areas affected by the 
project. A Flood Control Permit Application Package will be assembled for SANBAG review and 
approval prior to submittal to the SBCFCD. The package will include an application and 
associated documentation based on the Flood Control Permit application checklist. 

Deliverables 

 Task 2.9.1 - Draft and Final Flood Control Permit Application for Twin Creek (1 
hardcopy, 1 PDF) 

 Task 2.9.1 - Draft and Final Flood Control Permit Application for Warm Creek (1 
hardcopy, 1 PDF) 

 Task 2.9.1 - Draft and Final Flood Control Permit Application for Santa Ana River (1 
hardcopy, 1 PDF) 

 Task 2.9.1 - Draft and Final Flood Control Permit Application for Mission Zanja Channel 
(1 hardcopy, 1 PDF) 

 Task 2.9.1 - Draft and Final Flood Control Permit Application for Mill Creek (1 hardcopy, 
1 PDF) 

 Task 2.9.1 - Issued Flood Control Permits for Warm Creek, Twin Creek, Santa Ana 
River, Mission Zanja Channel, and Mill Creek (1 hardcopy, 1 PDF) 

Assumptions 

• Arrangements for access will be obtained through a right of entry approval that will be 
issued in conjunction with the Flood Control Permit (see Task 38.6 - Rights of Entry). 

• No Corps-constructed facilities will be modified and no 33 USC 408 approval will be 
required from the Corps’ Engineering Division.  
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   Part II – Data Gathering and Coordination 
 
Task 2.9.2 Joint Facility Construction Coordination 

Task 2.9.2.1 North Embankment Reconstruction – Mission Zanja Channel (MZC) 

CONSULTANT will meet with SBCFCD to present the results of the Flood Risk Assessment and 
coordinate proposed improvements to the MZC and related infrastructure as well as discussion 
of how such improvements will be funded. See Task 15.1. 

Assumptions 

• Assumes four (4) meetings with the SBCFCD for this activity  

Task 2.9.3 Mitigation Improvements 

Task 2.9.3.1 Mission Zanja Channel 

Additional segments of the Mission Zanja Channel between the Santa Ana River and California 
Street lie within the SANBAG R/W by way of license agreement. Some recent failures and other 
deficiencies in the integrity of the existing northerly embankment of the channel within these 
limits and as identified in the PRELIMINARY Geotechnical Design Report recommended 
corrective work. This task includes the coordination necessary to obtain SBCFCD concurrence 
of anticipated reconstruction of the north channel embankment for areas outside of the 
determined flood protection modifications described in the sub-task above. The CONSULTANT 
will coordinate with the SBCFCD meetings or permits required for this work.  

Assumptions 

• Assumes four (4) meetings with the SBCFCD for this activity. 

Task 2.10 BNSF Railway – NOT INCLUDED 

Task 2.10.1 Freight Embargo – NOT INCLUDED 

CONSULTANT is not required to support SANBAG in the coordination efforts to obtain 
acceptance by BNSF of SANBAG imposed freight embargos along the corridor. This work will 
be performed by SANBAG or others.  

Task 2.11 Metrolink (SCRRA) 

Numerous elements of the project may directly or indirectly involve Metrolink’s participation. 
These areas may include but no be limited to: infrastructure construction and adaptation of 
existing Metrolink systems like positive train control system, centralized train control system 
(dispatching), voice and digital communications networks, automated fare collection systems, 
passenger information system, and video surveillance signal exchange. The project may also 
involve close coordination and input from Metrolink operations or maintenance groups or, in 
some circumstances, technical design reviews.  

This task will cover the work necessary to coordinate Metrolink review, commenting, input and 
approval of connecting each of these respective systems or issues for the RPRP to Metrolink’s 
systems and as it pertains to the specific issues associated with the development of 
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   Part II – Data Gathering and Coordination 
 
construction documents (plans and technical specifications) or in support of the design services 
during construction of the project. This work may include meetings, phone/email communication 
the documentation of decisions and tracking of issues specific to Metrolink and these systems.  

Assumptions 

• The project will piggy-back onto and use the Metrolink PTC system and dispatching. 

• Overall project will be designed based on a blended signal design approach of Metrolink 
and non-Metrolink criteria in accordance with the preliminary engineering documents.  

• The level of effort included in this task to coordinate with Metrolink on the various design 
elements assumes that the blended system approach is acceptable to Metrolink and 
there will be no additional effort to address system compatibility, material or equipment 
selections, etc. in order to comply with Metrolink Standards. See Optional Services in 
Task 2.12 below.  

Task 2.11.1 Railroad Signals, Centralized Train Control (CTC) and Positive 
Train Control (PTC) System Coordination 

Based on the understanding that the project will be implemented using Metrolink’s CTC and 
PTC systems, CONSULTANT will coordinate the addition of the individual signal components of 
the signal system of the Redlands Passenger Rail Project to these two Metrolink Systems.  

Assumptions 

• The cost of Metrolink “back office” configuration changes that must be done by Metrolink 
or Metrolink vendors will be paid for by SANBAG. CONSULTANT will coordinate the 
transfer of system specific information to Metrolink or Metrolink vendors as required to 
make the configuration changes.  

Task 2.11.2 Service Schedule Coordination Support 

The item of work removed during negotiations 

Assumptions 

• SANBAG and its Program Management Consultant (PMC) will perform all aspects of this 
work. 

Task 2.12 Metrolink (SCRRA) – Implementation Strategies Support 
Services 

This task covers the additional coordination work (only) necessary to accommodate partial 
adaptation of Metrolink standards with respect to the infrastructure and systems that will be 
operated and maintained by Metrolink for the proposed RPRP passenger rail service. This work 
may include meetings, phone/email communication the documentation of decisions and tracking 
of issues specific to Metrolink and these systems.  

This item should be described more appropriately as “implementation strategies” and can be 
based on the assumption that SANBAG Board will agree that dispatching and maintenance of 
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way for track and signals will be performed by Metrolink and that SANBAG will negotiate an 
agreement with Metrolink for same. Among the support work to be performed in this activity, 
CONSULTANT will support cost estimating for capital and life-cycle costs to comply with 
SCRRA standards. This information would be developed early, to support SANBAG decisions 
about which standards to accept and which ones to “push back on” and pursue waivers. This 
information will be necessary to support development of the maintenance and dispatching 
agreement for the proposed passenger rail services. 

Assumptions 

• Coordination with Metrolink will be led by SANBAG or their PMC. CONSULTANT, will 
support and assist but may communicate directly with Metrolink where necessary and 
appropriate to complete work on schedule.  

Task 2.13 Automated Fare Collection Coordination (Metrolink or 
Omnitrans) 

This element of work includes coordination and transfer of information specifically related to the 
selection of and adaptation of either Metrolink’s or Omnitrans’ automated fare collection system 
solution for the proposed Redlands Passenger Rail Project. The PMC will support SANBAG in 
the decision process of which system should be selected.  

Task 2.14 Caltrans 

This element of work includes that level of effort necessary to engage Caltrans and gain 
approvals for work to be performed on or adjacent to State owned highway facilities and in 
accordance with Caltrans encroachment permit process. CONSULTANT will prepare and 
submit encroachment permit applications and gain initial acceptance by Caltrans prior to bid 
advertisement. 

Assumptions 

• A Caltrans Cooperative Agreement (Co-op) will not be required for this project. The 
encroachment permit process will be sufficient to gain access and perform work on 
Caltrans right-of-way. 

• Consultant will obtain Caltrans clearance of a “parent permit” for the work to be done. 
The selected contractor will obtain a “rider permit.” 

• Encroachment permit fees, if applicable, will be paid for directly by SANBAG or by 
others. 

Task 2.14.1 Encroachment Permits at Bridges 5.65 AND 9.48  

This work element includes the coordination process to gain acceptance and understanding 
from Caltrans of the placement of collision barriers in the railroad right-of-way adjacent to the 
existing bridge columns for the Caltrans OH structures located at MP 5.65 and MP 9.48 (I-10). 
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Assumptions 

• Construction drawings will be unique to the rail project and constitute improvements that 
will be owned and maintained by SANBAG or its designee on SANBAG right-of-way. 
The collision walls will not be attached to the existing bridge columns or foundations. 
Since Caltrans will not own or maintain the structures and they will not be attached to the 
Caltrans Structure or in their property, they need only be reviewed by Caltrans as a 
courtesy or informational item. No formal approval of the construction documents is 
required or included.  

Task 2.14.2 Encroachment Permit California Street Crossing 

Task 2.14.2.1 Encroachment Permit Application and Coordination 

This work element includes the coordination process to gain approvals from Caltrans for 
modification of the existing Caltrans owned and operated traffic signals at California Street and 
the Caltrans Interstate Route 10 eastbound ramps (I-10 EB Ramps) and related improvements 
(paving, drainage, etc.). 

Task 2.14.2.2 Traffic Signal Equipment, Ramp and Intersection Modifications 

This work will include the coordination, meetings and phone calls/conferences, submittal of 
construction documents for the state highway and technical specifications through the 
encroachment permit process, response and resolution of review comments and eventual 
approval, by Caltrans of the encroachment permit to modify the existing traffic signal and other 
state-owned or maintained facilities associated with the signalized intersection at California 
Street and I-10 EB Ramps.  

Task 2.14.2.3 Modification of Traffic Signal Operations for RR Preemption 

This work will include the coordination, meetings and phone calls/conferences required to gain 
approval and agreement from Caltrans to modify the signalized intersection timing and 
operations at California Street and I-10 EB Ramps to accommodate improvements to the grade 
crossing preemption events. Modifications to the signal operations may include reprogramming 
of the signal timing or systems interface to the railroad to accommodate upgraded failsafe 
connection or system characteristics, improve the flow of traffic before, during or after 
preemption events, and modifications to traffic signal phasing and operations to allow for 
advanced preemption, if appropriate. 

This work will also allow for direct support by CONSULTANT to Caltrans District 8 Traffic 
Operations staff to gain their understanding and approval of the railroad preemption calculations 
prepared for this specific crossing location. 

Task 2.14.2.4 Maintenance of Traffic/Construction Coordination 

As part of the encroachment permitting process, CONSULTANT will meet with Caltrans to 
discuss and coordinate plans for traffic control and maintenance during construction of RPRP. 
Topics will include but not be limited to consideration for construction scheduling, contractor 
requirements for access; TCE’s, work window restrictions, detour plans, temporary street 
closures, to name a few.  
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   Part II – Data Gathering and Coordination 
 
Assumptions 

• Assumes four (4) meetings with the stakeholder mentioned above for this activity. 

• Assumes Caltrans will require SANBAG’s CONSULTANT to prepare traffic handling 
plans as a part of the parent permit approval. 

• CONSULTANT will record meeting minutes and provide copy to Caltrans for their files. 

Deliverables 

 Task 2.14.2 - Permit Application 

 Task 2.14.2 - Parent Permit 

Task 2.15 California Public Utilities Commission (CPUC Grade 
Crossing Safety) 

Task 2.15.1 Grade Crossing Modification Requests (GO 88-B) 

After review and comments have been received for the 60% submittal, CONSULTANT will 
develop a draft set of Exhibits (independent of the plan set drawings) for the CPUC under the 
guidelines for General Order 88-B (GO 88-B) for the modification of 26 highway-rail crossings 
between the San Bernardino Transit Center (SBTC) and the University of Redlands.  
CONSULTANT will develop the GO 88-B authorization request and exhibits package for 
submittal by SANBAG’s PMC to the CPUC.  The draft package will be provided to SANBAG, the 
City of San Bernardino, the City of Redlands, Caltrans, BNSF and the CPUC for review and 
comment. Written concurrence will be obtained by SANBAG’s PMC from City of San 
Bernardino, the City of Redlands, Caltrans and BNSF for CPUC stipulations agreed-to at the 
field diagnostic meetings.  The CONSULTANT will incorporate the requirements into the 90% 
project plans and specifications and prepare a final GO 88-B authorization request for SANBAG 
to submit to CPUC for approval a minimum of 45 working days before start of construction. 

This work is coordinated with the development of Quiet Zones along the corridor. See Task 31 
Quiet Zone Implementation Support. Per that task, the PMC will schedule and run field 
diagnostic meetings at each crossing affected by the project. CONSULTANT will participate in 
the field diagnostic meetings and in support of the selection, if any, of supplemental safety 
devices, along with other automatic warning devices, roadway or trackway modifications and the 
updating of pavement delineation and signage at each crossing and all as a part of the 
modification requests to be submitted to the CPUC under this task.   

Assumptions 

• It is assumed that concurrence will be provided for all of the crossing modification work 
from the cities and BNSF and that formal applications for street crossing modifications 
will not be required and are not included in the scope of services to be performed.  

Deliverables 

 Task 2.15.1 Exhibits of the changes proposed at each grade crossing for use with the 
GO 88-B applications 
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   Part II – Data Gathering and Coordination 
 
Task 2.15.2 Formal In-station At-grade Crossing Applications 

CONSULTANT will prepare and submit a single, combined formal application to the CPUC for 
the new in-station at-grade crossings listed under Task 34.4.1 - Rail Related Crossing 
Improvements. 

Task 2.15.3 GO 26 Waivers 

CONSULTANT shall develop “Deviation to Standards” request(s) to deviate from the minimum 
clearance requirements contained in General Order 26-D at station platforms and to the extent 
agreed upon in the development of level boarding solutions for the project. Refer to Task 2.2.1.  

Task 2.16 SANBAG – Other Projects 

The RPRP interfaces with several other projects along the proposed alignment. At these 
locations, inter-project coordination will be required to identify and eliminate physical conflicts, 
allocate project element design responsibilities, and develop project phasing and construction 
coordination requirements for the projects located along and adjacent to the RPRP alignment.  
This activity provides for the level of effort to meet and coordinate the RPRP with each of these 
other projects.   

The following areas of coordination are anticipated: 

• Coordinate physical & design interface for tracks & platforms 

• Coordinate physical & design interface for site electrical services 

• Coordinate physical & design interface for railroad signaling and communications 

• Coordinate right-of-way requirements between RPRP and Other Projects (construction 
access, TCE’s, other, etc.) 

• Coordinate physical and/or design interface for temporary and permanent sub-surface 
improvements (drainage, etc.) and other surface features (fencing, walkways, etc.) not 
mentioned above. 

Task 2.16.1 San Bernardino Transit Center (SBTC) 

CONSULTANT will gather as-builts from the recently constructed San Bernardino Transit 
Center (SBTC) Project and coordinate interface with RPRP mentioned above. This effort does 
not include collecting utility record mapping from utility owners which is addressed under Task 
7.1.1.  

Task 2.16.2 Downtown San Bernardino Passenger Rail Project 

CONSULTANT will gather as-builts (if they are available) from the Downtown San Bernardino 
Passenger Rail Project (DSBPRP), currently under construction, and coordinate interface with 
RPRP mentioned above. 
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   Part II – Data Gathering and Coordination 
 
Task 2.16.3 Alabama-Colton Grade Crossing Improvements 

This task covers the coordination work required for CONSULTANT to gather as-builts from the 
recently constructed Alabama-Colton Grade Crossing Improvements Project in Redlands and 
coordinate the recently constructed roadway improvements by the City of Redlands with the 
proposed track signal and related improvements associated with  RPRP.. Grade crossing and 
signal improvements will be constructed with this project from the documents prepared for the 
Alabama-Colton project.  The construction documents will be reformatted to “flow” correctly with 
the rest of the work proposed with the Mainline Construction Package. 

Assumptions 

• New or substantially revised construction documents will not be required for the 
Alabama and Colton grade crossings. 

Task 2.16.4 Mountain View Avenue Widening Project - IVDA 

CONSULTANT will coordinate with IVDA’s planned Mountain View Ave Widening Project and 
coordinate regarding interface with RPRP mentioned above. 

For RPRP design scope at highway-rail grade crossings, refer to Task 34.4. 

Assumptions 

• Assumes, as part of RPRP,  the CONSULTANT will design the Mountain View Avenue 
Grade Crossing to align with the existing width of Mountain View Ave (i.e. RPRP Grade 
Crossing Design will not consider the full width street improvements shown in the 
proposed IVDA plans). 

• Any redesign of the RPRP Mountain View Ave Grade Crossing to support the IVDA 
project’s full width street improvements is not included in this scope of services. Said 
redesign would be included by a contract amendment. 

Task 2.16.5 California Street Station – NOT INCLUDED 

Task 2.16.6 RPRP Layover Facility at Inland Empire Maintenance Facility 
(IEMF) 

Assumes no engineering design coordination is required at this time due to the physical 
separation between the two projects. However, in accordance with Task 5.4, CONSULTANT will 
provide updated aerial topographic and boundary mapping for the IEMF. 

Task 2.16.7 I-10/University Street Interchange Project 

CONSULTANT will coordinate with the planned I-10/University Street Interchange Project in 
Redlands and coordinate interface with RPRP mentioned above.  
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   Part II – Data Gathering and Coordination 
 
Task 2.17 Santa Ana River Trail 

Task 2.17.1 Design Coordination 

CONSULTANT will coordinate with SANBAG, City of San Bernardino, County of San 
Bernardino and the CPUC as required regarding the development of an SAR Trail grade 
crossing at the east end of the Santa Ana River bridge.  

Assumptions 

• Assumes a total of ten (10) separate meetings with some or all of the agencies identified 
for this Task. 

• Assumes County has obtained full Environmental clearance for the trail that crosses the 
trail and the document can be provided to CONSULTANT along with technical studies, 
mitigation studies, permit packages, etc. 

• Any modifications to the Environmental clearance or permits will be performed by the 
County of San Bernardino as lead agency and within the timeline of the development of 
the RPRP. 

Task 2.17.2 Develop Conceptual At-grade Crossing Design 

CONSULTANT will develop conceptual/preliminary engineering design of a new public multi-use 
trail single track at-grade crossing of the railroad at approximate Milepost 3.5 between the SAR 
bridge and the Greenbrier industry spur point of switch.  The preliminary design will confirm 
feasibility of an at-grade crossing at this location and given the constraints of the bridge, 
industry spur and environmentally sensitive areas on approach of the trail to the crossing from 
both directions.  

The CONSULTANT will meet, present and review the alternatives for the crossing with 
SANBAG and the County of San Bernardino and identify their preferred solutions from the 
alternatives presented.  

Assumptions: 

• The new pedestrian crossing will include most of the recommended design features 
discussed in the CPUC’s “Pedestrian-Rail Crossings In California” (2008) and will be 
similar to the existing pedestrian crossing at Marcos Street in San Marcos, CA (DOT 
Crossing No. 934296G; CPUC No. 106E-115.89-D). 

Deliverables 

 Task 2.17.2 - Conceptual Design for At-grade crossing and trail connections 

Task 2.17.3 Grade Separation Study 

Prior to engaging CPUC in dialogue about a new at-grade crossing, CONSULTANT will prepare 
a grade separation study proving that a grade separate crossing is impracticable. The study will 
provide design concepts for up to two alternatives of a trail crossing over the railroad and one 
alternative of a trail crossing under the railroad and a narrative of the reasons why these 
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   Part II – Data Gathering and Coordination 
 
solutions are not practicable. Each alternative will include an engineer’s estimate of the cost of 
the alternative. The study will be presented to both SANBAG and the County of San Bernardino 
for review, comment and acceptance prior to presentation to CPUC.  

Task 2.17.4 Public Outreach and Data Gathering 

The formal application package will be preceded by a public outreach and data gathering period 
which has been identified as a prerequisite by CPUC for other crossings. The goal of the Public 
Outreach and Data Gathering process will be to identify and satisfy the “public need 
requirement” for the application to be successful. Data gathering will consist of information like 
trail usage (volumes/ped/bike counts/estimates, etc.). The public outreach will consist of up to 
two community outreach presentations/workshops using the data gathered and conceptual work 
performed to gain input from the public, users, adjacent property owners and other interested 
parties.   

Assumptions: 

• County of San Bernardino staff will take the lead on the public outreach effort. 
CONSULTANT and SANBAG Public Outreach and Branding Consultant will both 
support the effort. CONSULTANT will support meetings with a technical presentation 
and discussion in a workshop environment. Assume two meetings, total.  

Task 2.17.5 CPUC Filing Support to County 

CONSULTANT will develop a formal application package on behalf of the County of San 
Bernardino for a new at-grade crossing of the railroad at approximate Milepost 3.5 between the 
SAR Bridge and the Greenbrier industry spur point of switch. The application will be prepared in 
accordance with CPUC Rule 3.7 of the Rules of Practice and Procedure - April 2014. 

CONSULTANT will support the County of San Bernardino in the filing process but will not file 
the application as authorized representative. CONSULTANT will participate in meetings in the 
Southern California area and teleconferences but does not anticipate traveling to San Francisco 
formal hearings of the Commission or other actions.  

Assumptions: 

• Filing the application for the new crossing does not guarantee its acceptance by CPUC 
Staff of the Rail Crossing Safety Branch or from stakeholders, including operators on the 
line.  

• It is recognized that approval or acceptance, respectively from CPUC and from 
stakeholders, including operators on the line, of a new at-grade crossing is highly 
unpredictable and may be highly iterative in order to reach acceptance. CONSULTANT 
will work diligently towards an acceptable solution for the parties affected.  

Task 2.17.6 Construction Documents  

After the County of San Bernardino obtains an affirmative decision from the CPUC for a new at-
grade crossing, CONSULTANT will develop construction drawings for those elements of work 
that must be constructed coincident with the railroad project due to phasing, safety and 
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   Part II – Data Gathering and Coordination 
 
integration among other cost and schedule benefits.  The work to prepare these construction 
documents is presented in Tasks 34, 35, 36, and 37. Refer to: Task 34.4.1, et. al. 

Task 2.18 Mill Creek Zanja Trail – NOT INCLUDED 

Task 2.18.1 Project Study Report – NOT INCLUDED 

No work to be done on this task. This task removed from the scope during negotiations. 

Task 2.19 SANBAG – Independent Taxpayer Oversight Committee 
(ITOC) – NOT INCLUDED 

Task 2.20 City of San Bernardino  

Nearly half of the project lies within the City of San Bernardino including two transit stations and 
11 grade crossings among other key improvements. The CONSULTANT will meet and 
coordinate with the City of San Bernardino with regard to project activities.  

Task 2.20.1 Utilities and Public Infrastructure  

The CONSULTANT will contact the City at the project outset to obtain the current City design 
standards, specifications, and City-approved materials list for public infrastructure and utilities 
work planned for the Project within City limits.  It is anticipated that subsequent utility-specific 
related meetings will take place during design and are addressed in Task 7.1. City review of 
project design submittals is anticipated. 

Assumptions 

• Assumes six (6) meetings with the stakeholder mentioned above for this activity. 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.20.2 Station Development 

The two planned stations in the City are the extension of the San Bernardino Transit Center Rail 
Platform improvements at E Street and the proposed Waterman Station along the railroad right-
of-way east of the Waterman Street at-grade crossing. 

The CONSULTANT will meet with the City to discuss plans and timing for infrastructure or other 
improvements planned in the project area that will require coordination with the RPRP. The 
meetings will seek to define the City’s wants and needs regarding those adjacent development 
plans, schedules/timing for those developments, naming/branding desires for the stations, and 
commitments in providing station infrastructure and/or other components. 

It is anticipated that subsequent meetings related to station development will take place during 
design. 

Assumptions 

• Assumes six (6) meetings with the stakeholder mentioned above for this activity. 

 

 
Redlands Passenger Rail Project 
Final Design Scope of Services 

Version 2.0 24 
August 2015 

 

18.b

Packet Pg. 241

A
tt

ac
h

m
en

t:
 R

P
R

P
 F

D
 S

co
p

e 
o

f 
S

er
vi

ce
s 

V
2.

0-
 F

IN
A

L
 1

50
82

8 
 (

22
70

 :
 A

w
ar

d
 R

P
R

P
 M

ai
n

lin
e 

D
es

ig
n

)



   Part II – Data Gathering and Coordination 
 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.20.3 Maintenance of Traffic/Construction Coordination 

The CONSULTANT will meet with the City to discuss and coordinate plans for traffic control and 
maintenance of traffic during construction of RPRP. Topics will include but not be limited to 
consideration for construction timing of, and interface with, other City projects, contractor 
requirements for access; temporary construction easements, permits for work in public streets, 
work window restrictions, detour plans and temporary street closures, to name a few.  

Assumptions 

• Assumes four (4) meetings with the stakeholder mentioned above for this activity. 

• Assumes contractor will prepare Traffic Control Plans and Detour Plans necessary to 
execute his work on this project. 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.20.4 City Review of City Infrastructure Plans 

It is assumed that each milestone submittal will be submitted by CONSULTANT to the City for 
review of infrastructure design within City R/W especially at grade crossings and stations. When 
necessary, the CONSULTANT will meet with the City to discuss questions or concerns as a 
result of plan check comments made by the City. It is anticipated that subsequent meetings 
related to City review of milestone submittals will take place during design. 

Assumptions 

• Assumes six (6) meetings with the stakeholder mentioned above for this activity. 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Assumptions 

• It is assumed that coordination by the County with the City for purposes of trail 
improvements that may be designed or constructed with this project will be the 
responsibility of the County and their project staff and that Demolition at 133 S. E Street. 

Task 2.21 City of Loma Linda – NOT INCLUDED 

No work is planned in the scope of the project that would impact infrastructure owned or 
maintained by the City of Loma Linda or otherwise require the City’s involvement in reviewing or 
overseeing the design services contemplated herein. 

Task 2.22 City of Redlands  

Over half of the project lies within the City of Redlands including three transit stations, 16 grade 
crossings and two freeway overcrossings. The CONSULTANT will meet and coordinate with the 
City of Redlands with regard to the project activities listed below.  
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Task 2.22.1 Utilities and Public Infrastructure 

The CONSULTANT will contact the City at the project outset to obtain the current City design 
standards, specifications, and City-approved materials list for utilities work planned for the 
Project within City limits.  It is anticipated that subsequent utility related meetings will take place 
during design. City review of project design submittals is discussed elsewhere in this scope of 
work. 

Assumptions 

• Assumes twelve (12) meetings over the course of the design phase with the stakeholder 
mentioned above for this activity. 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.22.2 Station Development 

Two of the planned transit stations are a result of private partnerships with SANBAG and one is 
located in downtown Redlands on the north side of the railroad right-of-way between Eureka 
and Orange Streets and will require coordination with the City both during design and 
construction. 

The CONSULTANT will meet with the City to discuss plans and timing for infrastructure or other 
improvements planned in the area that will require coordination with the RPRP. The meetings 
will seek to define the City’s wants and needs regarding those adjacent development plans, 
schedules/timing for those developments, naming/branding desires for the stations, and 
commitments in providing station infrastructure and/or other components. 

It is anticipated that subsequent meetings related to station development will take place during 
design. 

Assumptions 

• Assumes six (6) meetings with the stakeholder mentioned above for this activity. 

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.22.3 Maintenance of Traffic/Construction Coordination 

The CONSULTANT will meet with the City to discuss and coordinate plans for traffic control and 
maintenance during construction of RPRP. Topics will include but not be limited to consideration 
for construction timing of, and interface with, other City projects, contractor requirements for 
access; TCE’s, work window restrictions, detour plans, temporary street closures, to name a 
few.  

Assumptions 

• Assumes four (4) meetings with the stakeholder mentioned above for this activity.  

• Assumes contractor will prepare Traffic Control Plans and Detour Plans necessary to 
execute his work on this project. 
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• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.22.4 City Review of City Infrastructure Plans 

It is assumed that each milestone submittal will be submitted by CONSULTANT to the City for 
review of infrastructure design within City R/W especially at grade crossings and stations. When 
necessary, the CONSULTANT will meet with the City to discuss questions or concerns as a 
result of plan check comments made by the City. It is anticipated that subsequent meetings 
related to City review of milestone submittals will take place during design. 

Assumptions 

• Assumes six (6) meetings with the stakeholder mentioned above for this activity.  

• CONSULTANT will record meeting minutes and provide copy to City for their files. 

Task 2.22.5 Orange Blossom Trail Coordination – NOT INCLUDED 

This item removed from scope during negotiations. 

Assumptions 

• Consultant will not need to support SANBAG in their discussion with the City over the 
Orange Blossom Trail.  

Task 2.22.6 West Stuart Avenue – Frontage Improvements and Interim 
Parking 

This task provides for the coordination between CONSULTANT and the City as regarding the 
planned bus transit improvements on West Stuart Avenue and interim parking associated with 
those improvements. The bus transit turnouts are planned to be located on W Stuart Avenue 
between N Eureka Avenue and Orange Street in downtown Redlands. The interim parking is 
assumed to be located just south of the bus turnouts on the site of the City’s planned Park Once 
(parking) project. 

Assumptions 

• Assumes three (3) meetings with the stakeholder mentioned above for this activity. 

• CONSULTANT to provide coordination only. City will be responsible for design of the 
frontage improvements on W Stuart Ave to accommodate both the bus turnouts and the 
interim parking mentioned above.  

Task 2.23 Esri 

The CONSULTANT will support SANBAG and PMC with their work to put an agreement into 
place with Esri to build a station at the New York Street. The level of effort to support will be 
based on the budget/hours established in the sub-task. 
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Task 2.24 University of Redlands 

The CONSULTANT will support SANBAG and PMC with their work to put an agreement into 
place with the University of Redlands to build a station at the University. The level of effort to 
support will be based on the budget/hours established in the sub-task.  

Task 2.24.1 Station Development – NOT INCLUDED 

This work removed during negotiations. 

Task 2.24.2 Design coordination for Security Connectivity – NOT INCLUDED 

This work removed during negotiations. 

TASK 3 EXHIBIT PREPARATION 

CONSULTANT will prepare exhibits for use during biweekly RPRP team meetings or for other 
uses envisioned herein.  This task allows for the preparation of various exhibits, sketches, 
drawings and other types of exhibits for use in SANBAG and stakeholder meetings and at public 
presentations that would be considered above and beyond the types of drawings or exhibits 
prepared as a part of the construction documents or exhibits planned for inclusion in the 
environmental permits or supporting technical studies.  

The exhibits herein are anticipated to assist SANBAG in the development of public or agency 
support of the project, convey broad and detailed concepts to laypersons or other stakeholders, 
or otherwise be used to promote the project. 

Assumptions 

• Complex visual simulations, renderings, animations or web-based applications/graphics 
are not anticipated or included.  

• The number and complexity of exhibits required through the life of the project is difficult 
to estimate. As such, the level of effort expended on exhibits will be limited to available 
budget for this task. 

Deliverables  

 Task 3 - Exhibits as determined through PDT meetings and as requested by SANBAG.  

TASK 4 PUBLIC OUTREACH AND BRANDING ASSISTANCE – 
NOT INCLUDED 

This item removed during negotiations. 
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TASK 5 SURVEY  

Task 5.1 Control Survey   

CONSULTANT will rely as much as practical on the previous Survey Geodetic Control Network 
that was prepared as part of the RPRP 30% design effort. CONSULTANT will inventory the 
existing control monuments from the previous phase and re-set additional control as-required. 

Deliverables 

 Task 5.1 - Control Notebook containing updated datum descriptions, control monuments, 
project monuments go-to forms, electronic and hardcopy pictures of the monuments, 
and final adjusted coordinate and elevation values. 

Task 5.2 Survey Control Drawing 

CONSULTANT will prepare a Survey Control Drawing that will be included in the different 
construction drawing sets and at a minimum will show the following: 

• Basis of Bearings and Coordinates 

• The primary benchmark(s) for the project 

• The primary control stations from the overall SANBAG corridor network 

• Secondary control stations set for supplemental design surveys 

• The aerial control (HV) targets set for the aerial mapping 

• Preliminary (or final as available) rail alignments and stationing/milepost numbering 

Survey Control will be based on the control network presented in Record of Survey 11-0077 
prepared and recorded in March 2012 for this project. The aerial imagery, topography and 
design surveys will be performed or prepared utilizing the control network referenced on said 
ROS and continued in this phase of the project.  

Deliverables: 

 Task 5.2 - Survey control drawing (included in construction document deliverables - 
tasks 34-37) 

 Task 5.2 - ASCII format file containing final adjusted primary and secondary project 
control points (Pt. No., Northing, Easting, Elv., Desc.) 

Task 5.3 Research Right-of-Way Records and Review Preliminary 
Title Reports 

CONSULTANT will update its research of record maps, railroad right-of-way maps and records, 
preliminary title reports, copies of vesting deeds, easements, leases, and other referenced 
property related documents to support the development of property acquisition documents 
associated with Task 38.4  Legal Descriptions and Plat Exhibits. This work will build from work 
completed during the PE phase.  
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   Part II – Data Gathering and Coordination 
 
Task 5.4 Aerial Topographic Mapping and Digital Imagery 

CONSULTANT will re-fly the project corridor. The area of the Inland Empire Maintenance 
Facility (IEMF) site will also be mapped and provided to SANBAG. 

• Aerial Photography, Planimetric and Topographic Data Compilation. 

• Digital terrain model (DTM). 

• Provide high-accuracy ground control, for design-level photogrammetry.  

• Longitudinal corridor limits shall be approximately G Street to Judson on the west and 
terminate on the east at the previous mapping limits at the University of Redlands 
Provide aerial stereo photography to match the previous corridor mapping width and 
centered on the main track. 

• Compile digital aerial topographic map with planimetric and vertical contour data to meet 
National Map Accuracy and ASPRS standards for 40 scale, one-foot contour interval 
mapping. 

• Microstation DGN files for the topography and DTM files for the new aerial mapping. 

• Include ACAD. 

• Limits for the IEMF mapping will be the project site plus an additional 100+/- feet around 
the sides which is generally described as bounded on the east by Interstate 215, on the 
south by West 3rd Street and on the northwest by the existing BNSF Main Track 3 at 
BNSF San Bernardino 'B' Yard. 

Task 5.4.1 Digital Ortho Photography 

CONSULTANT will prepare geo-referenced color digital orthophoto strip map imagery matching 
the existing corridor mapping width and with approximate resolution of 0.25 feet per pixel. 
Electronic files of the new high-resolution digital color ortho-photography shall be provided in 
.jpg or .tiff file formats.  

Task 5.4.2 Updated Landnet for RPRP Corridor Mapping 

CONSULTANT will perform an updated records research for subsequent monuments set since 
the PE effort and that may affect the project railroad right-of-way. CONSULTANT will survey 
and locate said monuments and analyze their effect, if any, on the railroad R/W and RPRP. 

Task 5.4.3 Encroachment Surveys 

Based on the work performed in other subtasks herein and to facilitate the removal of 
unauthorized encroachments into the SANBAG owned property, CONSULTANT will perform 
field surveys of up to 20 separate encroachments into the railroad right-of-way of improvements 
such as walls, buildings, fences, drain pipes, irrigation lines, paving & parking, landscaping or 
similar miscellaneous surface features. Using the field measurements, CONSULTANT will 
prepare sketch to scale and showing the limits of the encroachment for use by SANBAG and 
others in right-of-way actions associated with the removal or licensing of the encroachment(s). 
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   Part II – Data Gathering and Coordination 
 
Task 5.4.4 IEMF Boundary Survey 

CONSULTANT will prepare a boundary survey of the IEMF property (as described above). The 
survey will use, to the extent practical, previous land net surveys as shown on recorded surveys 
prepared on behalf of SANBAG. The survey will be based on existing property monumentation, 
available evidence, research, record maps and deeds. 

Task 5.4.5 IEMF Base Map Compilation 

CONSULTANT will combine the boundary and aerial topographic survey described above to 
create a comprehensive base map for future engineering design. CONSULTANT will include 
recorded easement encumbrances or other rights or interests as may be contained within a 
preliminary title report and can be shown on a map. 

The deliverable for IEMF will be in both AutoCAD and Microstation electronic file formats. 

Deliverables: 

 Task 5.4.5 - RPRP Main Corridor Digital Aerial Mapping, DTM, Georeferenced Digital 
Aerial Imagery 

 Task 5.4.5 - IEMF Digital Aerial Mapping, DTM, Georeferenced Digital Aerial Imagery 
and Landnet 

Task 5.5 Supplemental Survey Data Collection 

CONSULTANT will provide up to twenty (20) work days of field survey that shall include new 
and/or confirmation of existing survey shots over the project corridor and in support of the 
project design.  

Task 5.6 Mission Zanja Channel Cross-sections  

CONSULTANT will provide cross-section data collection of spot elevations in the existing 
Mission Zanja Creek (Channel) between Santa Ana River and 1,600 feet east of Bryan Mawr 
Ave, Redlands (approx. 14,000 feet). The cross sections are estimated at 200ft OC, at top and 
bottom of channel for both sides plus salient surface feature in channel. This sub-task assumes 
approximately 75 cross-sections. 

Task 5.7 Post-Construction Final Monuments 

CONSULTANT will set final right-of-way (R/W) survey monuments "corners" at key points along 
the final RPRP right-of-way as represented on the survey control and R/W acquisition plats or 
drawings. Key points are considered to be at the crossing points of streets and major points of 
geometry change along the final right-of-way/boundary of the SANBAG owned/acquired railroad 
right-of-way as developed for the project. The timing of setting the monuments will be tied to the 
phasing of construction as required. 

Assumptions 

• Assumes approximately 100 monuments. 
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   Part II – Data Gathering and Coordination 
 

• Monuments set in roadways will be of the "well monument" type acceptable to the public 
agencies with maintenance responsibilities for the roadways. 

Task 5.8 Post-Construction Record of Survey (RS) 

CONSULTANT will prepare, submit and file a Record of Survey with the County of San 
Bernardino including the monuments set in Task 5.7. The survey will document SANBAG's 
ownership of the railroad right-of-way and fee acquired properties for the project.  This record of 
survey will be prepared after fee right-of-way transfers have been completed along with final 
transfers of public rights of way (roadway or other similar dedications) to public agencies. 

Task 5.9 Pothole Survey Data Collection – NOT INCLUDED 

This item removed during negotiations. 

TASK 6 GEOTECHNICAL EXPLORATION  

Task 6.1 Geotechnical Investigation 

CONSULTANT shall perform additional geotechnical exploration to collect supplemental 
subsurface information at the site for final design and provide supplemental geotechnical 
recommendations for design and construction of the proposed bridges and retaining walls, 
among other improvements and necessary for the subject project.   

Task 6.1.1 Pre-Field Activities & Permitting 

CONSULTANT will review previous geotechnical studies performed for the project alignment, 
including the preliminary geotechnical study prepared by CONSULTANT, along with 
geotechnical maps and other reports relevant to the project alignment. 

CONSULTANT will mark the location of each of the proposed boring locations and contact 
Underground Service Alert (USA) for utility clearance.  In addition, consultant will augment the 
USA markout information by using geophysical survey techniques to search for utilities at each 
proposed boring location.   

CONSULTANT will prepare two work plans for the project; one for the non-sensitive sites and 
one for sensitive sites. Each work plan will be prepared for review and approval by SANBAG, 
Metrolink/BNSF and other appropriate agencies. 

Encroachment and/or excavation permits will be obtained from San Bernardino County Flood 
Control where necessary. 

Assumptions 

• SANBAG will obtain encroachment permits from SBCFCD. 

Task 6.1.2 Field Investigation 

CONSULTANT will perform a subsurface exploration at approximately forty eight (48) locations.  
Exploration at each location will consist of either a drilled boring or advanced Cone Penetration 
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   Part II – Data Gathering and Coordination 
 
Test (CPT).  The methods of drilling will consist of mud rotary, hollow stem auger (HSA) and 
hand auger.  The exploratory borings or CPTs will range in depth from about 5 to 100+ feet 
below the existing grade or to refusal.  The borings will be logged in the field at the time of the 
investigation.  Soil samples will be collected at selected depths from the borings and transported 
to a laboratory for testing.  The borings will be backfilled with soil cuttings except a locations 
encountering ground water. At these locations, borings will be backfilled with bentonite.  
Exploration-derived waste (EDW) consisting of drilling fluid where rotary wash borings are 
performed will be temporarily stored onsite pending EDW characterization and subsequently 
disposed of off-site at a suitable/allowable location. 

Task 6.1.3 Laboratory Testing 

CONSULTANT will perform laboratory testing on selected soil samples to determine the 
engineering properties of the subsurface soils, including in-situ dry density and moisture 
content, grain-size analysis, Atterberg Limits, shear strength, consolidation, and corrosion 
potential. 

Assumptions 

• This project is subject to the Prevailing Wage Law. 

• Our field exploration can be performed during daylight hours on weekdays. 

• SANBAG will pay permit fees. 

• Flood control permit required only within the Santa Ana River and Mission Zanja 
Channel (at selected locations). 

• Available underground utility information will be provided to us prior to the field 
exploration. As required by the state of California, we will also notify Underground 
Service Alert of the locations of our planned explorations prior to drilling.  We will take 
precautions to avoid utilities; however, despite reasonable efforts, there are inherent 
risks to utility damage from drilling.  We cannot assume responsibility for the inherent 
risks if the utilities are not accurately marked at the site.  Our proposal does not include 
costs or other provisions for utility repairs.   

• Identification, handling, and treatment of hazardous materials or substances are beyond 
the scope of our geotechnical engineering services.  If such materials are encountered, 
we will notify SANBAG immediately and a proposal for handling of such materials will be 
submitted upon request. 

• Exploration-derived waste materials are not contaminated and do not require special 
disposal or treatment techniques. 

Task 6.2 Geotechnical Design Report and Recommendations  

CONSULTANT will perform geotechnical analyses of the collected data including deep 
foundation design parameters for each of the proposed bridges, axial and lateral pile capacity, 
shallow foundation design for proposed lightly loaded structures, retaining wall design 
parameters, and supplemental slope stability evaluations based on updated geometric design 
and updated seismic design criteria.   
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   Part II – Data Gathering and Coordination 
 
Using the aforementioned analyses and results, CONSULTANT will prepare a geotechnical 
report presenting the observations and findings of the field investigation and appropriate 
recommendations to support the design of the proposed improvements. 

The report will include: 

• Foundation recommendations for bridges 1.1, 2.2, 3.4, 3.9, 9.4, and Interstate-10 
collision wall foundations.    

• Grading and slope reconstruction recommendations for Mission Zanja Creek 
embankments.  

• Excavation and grading recommendations for track construction and at-grade crossings. 

• Miscellaneous lightly loaded foundation recommendations for the design of at-grade 
station platforms  

• Design parameters for the design of retaining walls up to 20’ in height 

Assumptions: 

• There will not be any pedestrian bridges on the project. As such, foundations 
recommendations for such bridges are not included. 

• Retaining wall heights of 20’ are based on the height of the walls required to support the 
conceptual design of the Santa Ana River Trail connection to the railroad for an at-grade 
crossing. 

Deliverables 

 Task 6.2 - Eight Draft and Final Geotechnical Reports (digital format only, with up to 4 
hard copies each upon request) 

Task 6.3 Corrosion Report and Recommendation 

To supplement the geotechnical report and recommendations related to the design and 
construction of structures and related improvements for the project, CONSULTANT will perform 
field investigations, laboratory testing and associated analyses to develop recommendations for 
addressing corrosion of proposed improvements. 

Task 6.3.1 Review and Recommendations for Existing Bridge 2.2 Steel 
Superstructure Rehabilitation 

As a part of the field assessment of existing Bridge 2.2, CONSULTANT will perform a condition 
assessment of the existing coating of the steel superstructure and elements. 

Based on the information obtained in the field and a review of current coating technology and 
practices (with emphasis on Railroad Bridges), CONSULTANT will identify potential alternatives 
and present recommendations for its rehab and on-going maintenance. Recommendations may 
consider coating spot repair vs. replacement vs. bare (atmospheric corrosion) alternatives 
among others.  
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   Part II – Data Gathering and Coordination 
 
CONSULTANT will meet and review alternatives and recommendations with SANBAG. Upon 
agreement of a preferred solution, CONSULTANT will develop a project specific rehabilitation 
specification for the bridge and include it in the appropriate package of construction documents 
(Task 35.15.1 – Project Technical Specifications). 

Task 6.3.2 Develop Maintenance Schedule 

CONSULTANT will provide recommended maintenance schedule and requirements for the 
selected coating solution developed in Task 6.3.2. The recommendations will be provided in a 
separate memorandum to SANBAG.  

Deliverables 

 Task 6.3.2 - Report/Technical memorandum including recommendations for controlling 
corrosion of materials planned for underground and for Bridge 2.2 steel superstructure 
and members 

 Task 6.3.2 - Coatings Maintenance Schedule/Recommendations memo 

TASK 7 UTILITIES RESEARCH 

Task 7.1 Updated Utility Data Acquisition 

The purpose of this task is to obtain updated existing utility information necessary to identify 
project related impacts to utilities and from which to develop designs for removal, relocation or 
protection of existing utilities as a part of the project.  

Task 7.1.1 Record Drawings 

CONSULTANT will obtain new or updated record drawings for utilities within the project 
footprint. This work is separate and independent from the work identified in section 2.6. The 
existing base utility mapping prepared during the preliminary engineering phase work will be the 
baseline information to work from for the update. CONSULTANT will contact each of the known 
existing utility owners to request updates to their facilities mapping or record drawings for 
utilities along the project corridor. Newly received drawings along with the existing record 
drawings obtained during PE phase, will be reviewed to identify changes to the base utility 
mapping.  

Task 7.1.2 Review of Potholing Results 

The CONSULTANT will obtain and review the potholing data from SANBAG and confirm that it 
provides the elevation and location information needed to update the base utility mapping and 
also for the design of relocation or protection of utilities as a part of the project. 

Task 7.1.3 Changed Conditions  

CONSULTANT will review the aerial mapping prepared in Task 5 to identify changed conditions 
to surface features and appurtenances not otherwise identified in Task 7.1.1 or Task 7.1.2 and 
perform field verification of those changes if identified (Task 7.2.2).  
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   Part II – Data Gathering and Coordination 
 
Assumptions 

Research will be performed to determine impacts from the following projects: 

• San Bernardino Transit Center (SBTC) 

• Downtown San Bernardino Passenger Rail Project (DSBPRP) 

• sbX 

• Courthouse parking lot (between Arrowhead and Sierra) 

• New York Street Irrigation line 

• Alabama/Colton Grade Crossing Improvements 

• Mountain View Avenue Widening Project 

• I-10/University Street Interchange Project 

Task 7.2 Update to Base Utility Mapping 

Task 7.2.1 Update CADD Files 

Using information obtained in Task 7.1 along with supplement field survey data obtained in Task 
5, CONSULTANT will prepare updated base utility mapping for the project corridor suitable for 
use as a master reference file for several of the construction documents. This information will 
also be translated to the GIS database for the project. 

Task 7.2.2 Field Verification of Updated Base Utility Mapping 

As a final check of the project base utility mapping, the CONSULTANT will perform an “end-to-
end” field verification process to validate the base utility mapping to the record drawing and 
aerial mapping.  

Once completed, the base utility mapping will be redistributed to the utility owners for their 
verification of our maps.  

Deliverables 

 Task 7.2.2 - Record Drawings obtained will be provided to SANBAG upon request 

 Task 7.2.2 - Updated Utility Matrix (conflicts table) for the project 

 Task 7.2.2 - Updated utility base mapping (CADD & Sheets for distribution to utility 
owners) 

Task 7.3 Potholing – NOT INCLUDED 

This item removed during negotiations.   
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   Part II – Data Gathering and Coordination 
 
TASK 8 GIS SUPPORT SERVICES 

Task 8.1 Build, Update and Maintain Web Map for Project 

CONSULTANT will continue the effort that was initiated during the Preliminary Engineering 
phase to create a web accessible map for the project. The web map will present key information 
about the existing corridor overlain by the linework representing the design, as it progress, for 
the proposed improvements and as associated with the project. This task provides for both the 
labor costs and direct expense of hosting, building and maintaining a web map containing 
project data and for use on the project.  

Task 8.1.1 Web Map 

CONSULTANT will host the web map application solution to allow selected user access to the 
stored graphic-based information and related documentation. The web map hosting and 
database will be maintained through the active life of the project (NTP through the initiation of 
revenue operations).  

The Web Map will include the following information, at a minimum: 

Public Domain Data: 

• Aerial image background for the entire corridor 

• City Boundary; Property lines; Feature labels and names for roadways and other 
landmarks, etc. 

Project Specific Data: 

• Project footprint 

• Centerline of Track Alignment 

• Stationing and Milepost numbering of the alignment 

• Station area improvements (platform outline, canopy outline, mini-high, etc.) 

• Symbolic location of railroad signal instrument houses, signal poles/masts and crossing 
warning devices 

• Limits of roadway improvements 

• Retaining Walls 

• Bridges 

• Existing and proposed utilities and drainage improvements 

• Existing Railroad Right-of-way  

• Proposed right-of-way acquisitions (shape with linked information) 

• Proposed communications backbone, antennae 

• From Environmental Technical Studies: 
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   Part II – Data Gathering and Coordination 
 

− Existing vegetation mapping with emphasis on sensitive habitats of concern/permit 
required 

− Historic properties 

− Limits of archeological/cultural resources (if allowed) 

− Locations of known sensitive biological resources (Woolly Star, Santa Ana Sucker, 
LBV, other)  

• Other project features and data as appropriate 

The exact information to be shown will be reviewed and agreed upon prior to constructing the 
map. 

Assumptions 

• The initial web map may be a ‘work in progress’ commencing as soon as practicable 
after NTP and improved throughout the early utility relocation design and 60% design 
efforts. The first “complete” web map will be accessible to users after the 60% design 
submittal. 

Deliverable 

 Task 8.1.1 - Web map after 60% design submittal 

Task 8.1.2 Web Map Updates 

CONSULTANT will update the base graphic information contained in the web map (engineering 
linework) representing the advancement of the design (in plan view) three times over the life of 
the project (post 60%, post 90%, Conformed Documents). Upon completion of the project and 
project closeout, the database will be updated for As-Built conditions (fourth update) then 
immediately transferred to SANBAG for its use in ongoing operations.  

Minor updates of critical elements of the design to support key coordination of issues may occur 
more frequently and at the discretion of the CONSULTANT.  

Deliverables  

 Task 8.1.2 - GIS Database at end of project 
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   Part III – Permitting Support 
 
PART III PERMITTING SUPPORT 

TASK 9 ENVIRONMENTAL CLEARANCE – CALIFORNIA 
STATION SITE – NOT INCLUDED 

Not included.  

TASK 10 MITIGATION MONITORING AND REPORTING PROGRAM 
(MMRP) IMPLEMENTATION 

CONSULTANT will provide mitigation compliance support prior to, during, and post-construction 
for the project per the requirements of the Mitigation Monitoring and Reporting Program 
(MMRP) adopted in conjunction with the Final DEIS/EIR for the Redlands Passenger Rail 
Project (SCH# 2012041012).  Specific tasks include review of and documentation of the 
construction contractor’s submittals; preparing monthly and quarterly compliance reports; and 
coordinating the overall environmental compliance effort prior to, during, and following 
construction.  This task includes coordinating with and mobilizing specialty environmental 
monitors and consultants per the mitigation requirements identified in the MMRP and the 
specific sub-tasks identified below.  Compliance tracking will use a single mitigation/permit 
condition matrix to track the progress and completion of each mitigation measure and permit 
condition.  

Task 10.1 Environmental Compliance Manager and MMRP Tracking 
through Design, Pre-Construction, Construction and Post-
Construction 

To facilitate the tracking and compliance verification of the mitigation measures adopted in the 
MMRP, CONSULTANT will have a dedicated Environmental Compliance Manager (ECM) for 
the duration of the project to coordinate and manage compliance monitoring of the mitigation 
measures identified in the aforementioned MMRP and further clarified in this Task 10. The ECM 
will prepare project documentation, conduct field observations, and provide compliance reviews 
of deliverables produced by the Design Team, and other consultants including the Construction 
Manager (CM).  During construction, one day per month, ECM will perform an on-site 
monitoring event.  These monitoring events will be conducted randomly and will have a focus on 
verifying compliance with the adopted MMRP.  Information obtained during these on-site 
monitoring events will be included in the monthly compliance reports. Coordination between the 
ECM, other consultants, SANBAG and its construction manager will be primarily by telephone or 
in writing (electronic correspondence) with up to eight (8) in person meetings.  

In conjunction with this task, CONSULTANT will implement or coordinate the implementation of 
the following mitigation measures in efforts to verify compliance:  

• MM LU-1 (Minimize Project Land Requirements) 

• MM NV-1 (Construction Noise) – Prepare project specification. CM/Contractor to prepare 
compliance plan and implement it 

• MM NV-2 (Community Notification Plan) – Confirm implementation of plan by SANBAG 
PMC and Public Outreach Consultant 
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   Part III – Permitting Support 
 

• MM SS-1 (Safety and Security Mgmt. Plan) – See Task 26 

• MM SS-2 (Fencing Plans) - see Task 34 

• MM BIO-3 (Contractor Training) – see Task 10.5.7 

• MM HAZ-5 and HAZ-6 (Wildfire Prevention) - Prepare project specification. 
CM/Contractor to prepare and implement 

• MM GEO-1 (Confirmation of Geotechnical Mitigation) – see Task 6 

• MM CUL-3 (Off-Site Replacement of Citrus Trees) – see Task 10.3.4 

Assumptions 

• The construction era on-site monitoring events will start in September 2015 and end in 
September 2019. 

• This task also assumes the ECM’s attendance at up to eight, 2-hour meetings prior to, 
during, and at project close-out.   

• This scope assumes that environmental compliance coordination and management 
activities will commence on or about September 1, 2015 and continue through 
September 30, 2020.   

Deliverables 

 Task 10.1 - Up to 60 Monthly Environmental Compliance Reports (including MMRP 
Matrix Updates) and 20 Quarterly Compliance Reports documenting compliance and 
verification activities, including agency coordination (1 hardcopy and 1 PDF) 

 Task 10.1 - Documentation of compliance for Mitigation Measures LU-1, NV-1, NV-2, 
SS-1, SS-2, HAZ-5, HAZ-6, GEO-1, and CUL-3 

Task 10.1.1 Project Modifications Processing 

This task includes the preparation of up to two environmental addendums to review changes in 
the project description as presented in the Final EIS/EIR. This documentation may include a 
CEQA Addendums or a NEPA Reevaluation.   

Assumptions:  

• This scope assumes that the CEQA addendum and NEPA reevaluation would not result 
in new environmental effects that would otherwise require a supplemental EIR under 
CEQA or supplemental EA/FONSI under NEPA.  The preparation of documentation 
beyond the addendum/reevaluation would require an amended scope of work. 

Deliverables: 

 Task 10.1.1 - Two draft and final CEQA Addendums/NEPA Reevaluations 
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   Part III – Permitting Support 
 
Task 10.1.2 Final Design Specifications   

This subtask includes the work necessary to preparation and check the Environmental Section 
of the Construction Special Provisions.   As part of this task, CONSULTANT will integrate the 
mitigation requirements from the MMRP and other permit conditions, as applicable, into the 
environmental section of the construction specifications. This will include the integration of 
regulatory permit conditions from permits that have yet to be secured.   

Assumptions: 

• This subtask is specifically removed and included here and excluded from the work to 
prepare detailed technical specifications as identified in Part VI – Final Design 
Engineering Documents (Tasks 34-37). 

Deliverables: 

 Task 10.1.2 - Draft and Final specification for Environmental Section  

Task 10.2 Hydrology and Water Quality  

Task 10.2.1 Construction SWPPP (Draft) (MM HWQ-2) 

CONSULTANT will review and confirm the  risk level assessment performed during Preliminary 
Engineering phase and develop a draft Stormwater Pollution Prevention Plan (SWPPP) for the 
project for coverage under a Construction General Permit. The draft project SWPPP will be 
prepared under the supervision of a Qualified SWPPP Developer (QSD), as required by the 
Construction General Permit.  

Task 10.2.1.1 Prepare Erosion Control Plans  

CONSULTANT will prepare Erosion Control Plans (ECP) to include, but not be limited to, 
erosion control, sediment control, wind erosion control, tracking control BMPs, location of 
staging yard, and access points. The ECPs will be coordinated with the Draft SWPPP, and 
related specifications and opinion of probable construction cost. Industry standards will be used 
to prepare the ECPs. Reference materials include the CASQA BMP Construction Handbook 
Web Portal and local City/County standards. 

Task 10.2.1.2 Prepare Draft and Pre-Construction Draft SWPPP 

In addition to the draft SWPPP document, this task includes the development of the following 
maps:  

• Site Map: an 8.5 x 11 simply showing the regional location of the site (this will be 
submitted with the NOI). 

• Best Management Practices (BMP) Map: a series of scaled project alignment/footprint 
maps (11 x 17 or 24 x 36), showing the locations of BMPs within the project area. These 
maps will include suggested water quality sampling locations for the Construction Site 
Monitoring Program (CSMP).  
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   Part III – Permitting Support 
 
This task will involves addressing comments from SANBAG on the draft project SWPPP and 
finalizing the draft project SWPPP.  

Assumptions: 

• Assumes Risk Level 2 project with CSMP and water sampling required. 

• Contractor and SANBAG will finalize the SWPPP, NOI, and file the project files in 
SMARTS database (State of California) as required to obtain a WDID Number. 

• Compliance monitoring will be conducted by the CM. ECM will verify the execution of 
compliance monitoring under Task 10.1. 

• The ECPs will be not be phased consistent with the staging plans. 

Deliverables: 

 Task 10.2.1 - Administrative Draft  and Draft Project SWPPP (1 hardcopy, 1 MS Word, 1 
PDF) 

 Task 10.2.2 - ECPs at the 60%, 90%, and 100% deliverable milestone.  

 Task 10.2.1 - Attachments and appendices in both PDF and Word format 

Task 10.2.2 Industrial SWPPP (MM HWQ-6) – NOT INCLUDED 

Task 10.2.3 Drainage Plan (MM HWQ-1) 

Refer to Task 16.  

Task 10.2.4 Water Quality Management Plan (MM HWQ-6) 

CONSULTANT will prepare a final Water Quality Management Plan (WQMP) in accordance 
with the Technical Guidance Document for Water Quality Management Plans for County of San 
Bernardino Area-wide Stormwater Program, dated June 7, 2013. The WQMP will summarize 
the stormwater quality issues of the project for the PS&E phase. The WQMP is used to 
document the decision-making process relating to the implementation of BMPs within the 
project.  

CONSULTANT will prepare a BMP Alternative Evaluation Technical Memorandum (TM) in 
accordance with the Technical Guidance Document for Water Quality Management Plans. The 
TM will evaluate BMPs (mostly for the stations) and recommend a preferred BMP strategy to be 
the basis for the WQMP. An exhibit displaying the existing, proposed and reconstructed 
impervious areas (and acreages) will be included in the TM along with a breakdown of those 
areas and net increase in impervious areas. Required water quality calculations for 
existing/proposed conditions will be included. 

CONSULTANT will provide recommendations on potential BMP alternatives for SANBAG’s 
consideration. CONSULTANT will evaluate up to (3) three alternatives at a concept level to 
mitigate for stormwater quality impacts. For each BMP alternative, the TM will evaluate 
pros/cons, capital/maintenance costs, maintenance considerations, risks, and other issues and 
concern that merit discussion.  
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   Part III – Permitting Support 
 
Assumptions: 

• A WQMP will be required by the City of San Bernardino, City of Redlands and County of 
San Bernardino and will address applicable stormwater quality impacts and mitigation 
measures for the entire project, both within the railroad right-of-way and proposed 
stations.  

• Project falls under a permit-specified category with corresponding pollutants of concern. 

• The WQMP will expand upon and update the Preliminary WQMP included in the 
FEIS/EIR (2015).  

• The BMP Alternative Evaluation TM will be prepared by a Civil Engineer registered in 
California. 

• The WQMP will leverage information developed in conjunction with the drainage report 
and geotechnical report.  

• This scope does not include changes to the Technical Guidance Document for Water 
Quality Management Plans for County of San Bernardino Area-wide Stormwater 
Program, dated June 7, 2013.  

• The stations will require BMP maintenance agreements (up to 4), as applicable, with 
associated legal plats and exhibits. 

• Any required hydromodification evaluation along Mission Zanja Creek will be part of a 
separate risk study.  

Deliverables: 

 Task 10.2.1 - Draft and Final BMP Alternative Evaluation Technical Memorandum (4 
hardcopies, 1 MS Word, 1 PDF) 

 Task 10.2.1 - Draft and Final WQMP (4 hardcopies, 1 MS Word, 1 PDF) 

Task 10.2.5 Natural Hazard Mgmt. Plan (MM HWQ-4) – NOT INCLUDED 

Task 10.2.6 Flow Diversion Plan(s) (MM HWQ-4) – NOT INCLUDED 

Provided by CM/Contractor.  

Task 10.2.7 Flood-Proofing (MM HWQ-5) 

Refer to Task 16.  

Task 10.3 Cultural Resources  

Task 10.3.1 Archaeological Monitoring (Redlands Chinatown) (MM CUL-4) 

Task 10.3.1.1 Prepare Cultural Resource Monitoring and Discovery Plan (CRMMP) 

Mitigation Measure CUL-4 from the RPRP FEIS/FEIR requires full-time archaeological 
monitoring in the vicinity of the Redlands Chinatown site during initial ground disturbance. The 
Redlands Chinatown site boundary covers the entire south half of Stewart Street between 
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   Part III – Permitting Support 
 
Eureka Street and past Orange Street, and encompasses the Santa Fe Depot as well as five 
other historic properties. CONSULTANT will prepare a Cultural Resource Monitoring and 
Discovery Plan (CRMMP) for the project and submit it to SANBAG. The plan will comply with 
Section 106 of the National Register of Historic Places (NRHP) and CEQA.  Mitigation 
measures from the Final EIS/EIR will be incorporated into the plan.  CONSULTANT will review 
previously prepared cultural documents generated for the project and construction plans, as 
available, and prepare a map identifying areas designated for archaeological monitoring. As part 
of the CRMMP, CONSULTANT will prepare a research design protocol that will identify the 
required procedures in the event an unanticipated discovery occurs during construction 
monitoring. Comments from SANBAG and the California State Historic Preservation Office 
(SHPO) will be addressed and the plan will be finalized. Formal SHPO approval will be 
requested. 

Task 10.3.1.2 Archaeological Monitoring 

CONSULTANT will provide archaeological monitor(s) in areas of ground-disturbing construction 
activity within the boundaries of the Redlands Chinatown site including a 50-foot buffer around 
the site. The archaeologist(s) will monitor construction activities for cultural resources uncovered 
as a result of such activities. If previously unknown cultural resources are identified as a result 
of construction activities, procedures for unanticipated discoveries will be followed. The 
monitor(s) will compile daily monitoring logs and photos. The daily monitoring logs will be the 
basis for the ECO’s monthly reports (Subtask 10.1). Non-compliance issues will be discussed 
and resolutions documented. 

Assumption 

• The labor/expense equivalent of one monitor, 3-months of full time monitoring, plus 
expenses. Work schedule is up to five 10-hour days per week. 

Task 10.3.1.3 Final Archaeology Monitoring Report 

Upon completion of archaeological monitoring, CONSULTANT will prepare a draft monitoring 
report for submittal to the SANBAG. This report will be based on the daily monitoring forms and 
will include a description of monitoring efforts, provide a complete list of cultural resources 
identified and recovered, and reference the documentation completed to document, evaluate, 
and treat each discovery.  Cultural materials and archaeological features discovered during 
monitoring will be analyzed and described to the level of current best practices for modern 
archaeology. Non-compliance issues and their resolution will be discussed. Site records 
prepared during the monitoring effort will be appended to the report. A final version of this report 
will be provided to the South Central Coastal Information Center for its permanent records. The 
final report, when submitted to SANBAG/FTA, signifies the completion of the program to 
mitigate impacts to archaeological resources. 

Deliverables 

 Task 10.3.1.3 - Draft and Final Archaeological Monitoring Report (concurrent review by 
SANBAG) in PDF format 

 Task 10.3.1.3 - Draft and Final CRMMP 
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   Part III – Permitting Support 
 
 Task 10.3.1.3 - Daily monitoring logs, to be incorporated into monthly summaries and 

the project archaeological monitoring report (not a QC deliverable item) 

Task 10.3.1.4 Unanticipated Archaeological Discovery – OPTIONAL SERVICES 

CONSULTANT will address simple/minor discovery incidents in the quarterly monitoring reports. 
In the case of a potentially significant accidental discovery on the project, CONSULTANT will 
provide the necessary archaeological staff to expedite the process of determining the 
significance and boundaries of the find and to recover any archaeological materials. If 
necessary, testing and evaluation will be implemented, following the procedures described in 
the CRMMP. The use of mechanical or manual excavation methods employed will depend on 
several factors, including site structure and the type of materials present.  If prehistoric or 
historical archaeological sites identified during monitoring of the project area are determined to 
meet one or more NRHP or CRHR eligibility criteria and retain integrity, the site will be 
considered significant and it will be necessary to prepare a Historic Property Treatment Plan, 
which will include a site-specific research design, prior to conducting a Phase III data recovery 
excavation, following the general procedures described in the CRMMP.  However, if the 
identified site is determined to be not eligible for the NRHP or CRHR, subsurface investigation 
will cease at the testing and evaluation phase.  In either case, at the completion of testing 
excavations and data recovery excavations, construction activities will resume in the area of 
discovery.  CONSULTANT will prepare a testing and evaluation report for submittal to SANBAG 
(and FTA) and the SHPO. 

Assumptions: 

• For purposes of fee development, assume one (1) unanticipated archaeological 
discovery, one day of evaluative testing, and reporting. 

• The one (1) discovered site will not meet the eligibility requirements for listing in the 
NRHP. 

• No outside analysis or curation will be necessary. 

Deliverables 

 Task 10.3.1.4 -  (Optional Services) Draft testing and evaluation report (concurrent 
review by SANBAG) in PDF format 

 Task 10.3.1.4 - (Optional Services) Revised draft testing and evaluation report (review 
by SHPO) in PDF format 

 Task 10.3.1.4 - (Optional Services) Final testing and evaluation report in PDF format 

Task 10.3.2 Historic Structural Evaluations (MM CUL-1) 

Task 10.3.2.1 Redlands Depot Historic District Contributor Structural Evaluations 

Mitigation Measure CUL-1 specifies that a qualified engineer will prepare structural evaluations 
(see Task 10.7.1.1) for five historic buildings in close proximity to the rail alignment that are 
contributors to the Redlands Santa Fe Depot District:   
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   Part III – Permitting Support 
 

Redlands Depot Building (351 Orange Street)  
Cope Commercial Company Warehouse  (21 West Stuart Avenue) 
Haight Packing House (345 North Fifth Street)  
Redlands City Transfer (360 North Orange Street) 
Brick Warehouse  (440 Oriental Avenue) 

This subtask includes the work to be performed by the architectural historian and in response to 
mitigation measure CUL-1. Refer to Task 10.7.1 for the structural engineering analysis 
associated with this mitigation measure. 

Prior to the structural evaluations, an architectural historian will conduct site visits to each of the 
five buildings to document their current conditions and to identify and inventory the character-
defining architectural features that convey their significance. CONSULTANT will prepare a 
technical report documenting each contributor building’s character-defining architectural 
features so that those features can be given appropriate consideration by the engineer 
conducting the structural analyses to determine vibration sensitivity (ref: Task 10.7.1). 
CONSULTANT will arrange for technical assistance from the SHPO in consultation with project 
engineering staff. The technical assistance would provide clear, SHPO-endorsed guidelines for 
temporary stabilization measures determined necessary will be implemented in accordance with 
Secretary of the Interior standards, and/or that the buildings’ pre-construction conditions and 
character-defining features are effectively maintained or restored after implementation and 
removal of temporary stabilization measures deemed necessary as result of structural 
evaluation.   

Task 10.3.2.2 Redlands Depot Construction Monitoring 

As components of the project, the narrow landing at the north side of the Redlands Depot 
building, the sidewalk along the building’s east side and the northeast corner of the building’s 
grand plaza will be altered. The original brick narrow landing will be removed. To comply with 
the Americans with Disabilities Act, the uneven transition between the eastern grand plaza and 
the sidewalk at the east side of the building will be flattened, requiring removal of 275 square 
feet of original brick at the northeast portion of the grand plaza. The original brick is a character-
defining architectural feature of the Redlands Depot. If possible, original brick removed to 
reduce the existing grade will be salvaged and re-installed. If this is not possible, original brick 
removed from the narrow landing will be installed at the flattened portions of the grand plaza’s 
east end. If the original brick at the east end of the grand plaza and the narrow landing cannot 
be reused, in-kind replacement brick matching the size and color of the original brick will be 
procured and installed at the flattened portions of the grand plaza’s east end. Additionally, a 
qualified expert will conduct analysis of the existing mortar and prepare appropriate mortar for 
the brickwork at the east end of the grand plaza in accordance with the National Park Service’s 
(NPS) Preservation Brief 2: Repointing Mortar Joins in Historic Masonry Buildings. The 
brickwork at the east end of the grand plaza will also be conducted in accordance with the 
Secretary of the Interior’s Standards for Rehabilitation with Guidelines for Applying the 
Standards.   

CONSULTANT will conduct monitoring of construction activities related to grade alteration at the 
east end of the grand plaza. CONSULTANT will review construction drawings and specifications 
for this work to meet the Secretary of the Interior’s Standards for Rehabilitation and NPS 
Preservation Brief 2. CONSULTANT will conduct up to five site visits over the course of 
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   Part III – Permitting Support 
 
construction in order to confirm that the work is completed in accordance with the Secretary of 
the Interior’s Standards NPS Preservation Brief 2. CONSULTANT will prepare a monitoring 
report suitable for distribution to interested parties and SHPO that demonstrates how this 
element of the project has been completed in a manner that maintains the relevant Redlands 
Depot character-defining architectural features.   

Assumptions: 

• One draft report for each to be circulated and revised in response to comments, and one 
final report for each.   

Deliverables: 

 Task 10.3.2.2 - Technical report documenting each Redlands Depot Historic District 
contributor building’s character-defining architectural features  

 Task 10.3.2.2 - Report showing compliance with mitigation 

Task 10.3.3 Minimize Adverse Effects of Noise Mitigation to Historic 
Properties (MM CUL2-a, CUL-2b) – NOT INCLUDED 

Task 10.3.4 Historic Resource Mitigation at California/I-10 Citrus Grove (MM 
CUL-3) 

CONSULTANT will research Redlands Historic Citrus Preserve sites to determine which ones 
have capacity to receive new trees, including site visits to Historic Citrus Preserve. 
CONSULTANT will prepare a letter report outlining preserve sites’ receiving capacity and 
planting requirements. The report will provide recommendations for the most efficient means of 
satisfying Mitigation Measure CUL-3. The types of trees to be planted will be determined 
through consultation among SANBAG, the City of Redlands, and the City’s Citrus Preservation 
Commission. CONSULTANT will review construction documentation to confirm that the same 
number and type of trees removed from the California/I-10 Grove were planted at other 
Redlands Historic Citrus Preserve sites. CONSULTANT will provide a short write-up on the 
completion of this mitigation.   

Deliverables 

 Task 10.3.4 - Write-up showing compliance with mitigation 

Task 10.4 Traffic and Alternative Transportation 

Task 10.4.1 Traffic Management Plan (MM TR-1) 

CONSULTANT will prepare the Traffic Management Plan (TMP) prior to the start of 
construction. The TMP will include the minimum requirements identified in MM TR-1 of 
Appendix Q (MMRP). 

Deliverables 

 Task 10.4.1 Traffic Management Plan 
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   Part III – Permitting Support 
 
Task 10.4.2 Traffic Mitigation Fee Support (MM TR-2) 

CONSULTANT will assist SANBAG in the producing and retaining evidence of completion of 
mitigation fee support for traffic impacts to the City of San Bernardino Public Works Department 
and City of Redlands Municipal Engineering Department, as applicable. 

Deliverables 

 Task 10.4.2 - Memo verifying compliance with TR-2 (1 hardcopy and 1 PDF) 

Task 10.4.3 CPUC Approvals and Safety Measures (MM TR-3, TR-4) 

See Task 2.15. 

Task 10.4.4 Transit Realignment (MM TR-5) – NOT INCLUDED 

Not included. This work is to be performed by Omnitrans and coordinated by SANBAG or PMC 
as applicable. Task 34 includes design services to facilitate the relocation or improvement of 
existing bus stops so as to better serve each of the station locations, as applicable.   

Task 10.4.5 Santa Ana River Trail Accommodation (MM PCS-1)  

See Task 2.17. 

Task 10.4.6 Orange Blossom Trail Planning (MM PCS-1)- NOT INCLUDED 

This work removed during negotiations.  

Task 10.5 Biological Resources 

Task 10.5.1 Final Permit Acquisition and Agency Coordination (MM BIO-6) 

CONSULTANT will complete the permitting process for applicable regulatory permit applications 
to facilitate project construction in sensitive areas. Applications already filed for the project will 
be leveraged to the extent feasible contingent on their timing for completion. SANBAG has filed 
the following permit applications for the project:  

• Clean Water Act, Section 404, Multiple Nationwide Permits (NWP), File No. SPL-2013-
00117-SLP; 

• Clean Water Act 401 Water Quality Certification File No. 332014-31(CIWQS # 810528); 
and  

• Fish and Game Code, Section 1600, Streambed Alteration Agreement (“SAA” – File No. 
1600-2014-0227-R6). 

Additionally, SANBAG has completed consultations with USFWS and SHPO as part of the 
NEPA process. CONSULTANT will leverage these existing agency approvals and consultations 
as part of the permitting effort and assumes that no additional formal consultation will be 
required.  
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   Part III – Permitting Support 
 

• USFWS, Section 7, Biological Opinion (File No. FWS-SB-1380313-14FOI68); and 

• SHPO, Section 106, Letter of Concurrence (File No. FTA120830A). 

In conjunction with this task, CONSULTANT will complete the following activities to support the 
permit approvals prior to construction along with the following:  

• Coordination and Resolution of Permit Conflicts (SSA Condition 1.4) 

• Compliance Reporting for 404/401 Permits 

• Verification of BMP Compliance 

• Pre- and Post-Construction Photo-documentation  

• Verification of Water Quality Monitoring and Reporting (to RWQCB)  

• Review and comment on the Water Diversion Plan (MM HWQ-3) 

• Assistance with Purchasing of Mitigation Bank or ILF Credits 

Assumptions:  

• No additional formal consultation will be required. 

• This task includes up to 200 hours of budget to support ongoing agency consultations in 
order to secure the required permits.   

• CM/Contractor will be responsible for water quality monitoring, BMP implementation, and 
preparation of the draft Diversion Plan. 

• SANBAG will be responsible for required permit fees. 

Deliverables: 

 Task 10.5.1 - Annual Monitoring Reports to USCAE and RWQCB (1 hardcopy, 1 PDF) 

 Task 10.5.1 - Pre- and Post-Construction Photo-documentation (up to six locations) 

 Task 10.5.1 - DRAFT letter to Mitigation Banks and/or ILF Programs for submittal by 
SANBAG (up to 3 letters) 

Task 10.5.2 Section 2081 Incidental Take Permit (Least Bell’s Vireo (LBV) and 
Santa Ana River Woollystar)  

CONSULTANT will prepare a letter application for a Section 2081 Incidental Take Permit (ITP) 
from the California Department of Fish and Wildlife (CDFW).  The ITP application will describe 
the project, identify listed species that may be present, analyze how the project may impact 
each of these species and draw a “no effect,” “may affect, but not likely to adversely affect,” or 
“may affect, likely to adversely affect.”   

Assumptions 

• The letter application will leverage previously prepared documentation, including the 
previously prepared Biological Assessment (2014). 
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   Part III – Permitting Support 
 
Deliverable 

• Task 10.5.2 - Draft and Final ITP Letter Application (1 hardcopy; 1 PDF) 

Task 10.5.3 Pre-Construction Rare Plant and Wildlife (MM BIO-1 and SAA 
Condition 2.7) 

CONSULTANT will have a qualified biologist conduct a pre-construction survey for special 
status plant species including, but not limited to; Santa Ana River woolly star, slender-horned 
spineflower, smooth tarplant, and salt spring checkerbloom.  Pre-construction surveys will also 
be conducted for special status wildlife species including San Bernardino kangaroo rat, 
burrowing owl, and western spadefoot toad to verify presence or absence in the Project area. 
Pre-construction burrowing owl take avoidance surveys are also required within 14 days of 
disturbing suitable habitat.  If one or more species are detected, then CONSULTANT will notify 
SANBAG and provide a recommended course of action in consultations with the USFWS (or 
CDFW if appropriate) to develop additional minimization measures prior to project construction 
(if necessary). These additional measures may include construction timing restrictions and/or 
construction monitoring. In addition, if any special status plant or wildlife species are found 
within or adjacent to the project during pre-construction surveys, the CONSULTANT biologist 
shall submit a California Natural Diversity Data Base (CNDDB) form and map to the CNDDB 
within five working days of the find. Copies of the CNDDB forms and survey maps will be 
provided to the regional CDFW office. 

Pre-construction surveys for special-status avian species are addressed in the next subtask. 

Assumptions 

• Four passes by two biologists for two days each pass for rare plant surveys. 

• Spadefoot toad surveys will require a minimum of three surveys and requires two 
biologists; suitable habitat can be covered in a single night. 

• No mammal trapping included. 

• Survey results may be combined into a single report. 

Deliverables: 

 Task 10.5.3 - Survey Report(s) 

 Task 10.5.3 - Reporting to CDFW/USFWS, including CNDDB forms (if applicable) 

 Task 10.5.3 - GPS data for observed listed and special status species (shape/point file) 

Task 10.5.4 Nesting Bird Plan (SAA Condition 2.3) 

CONSULTANT will prepare and submit to CDFW for review a Nesting Bird Plan (NBP) at least 
60 days prior to the start of construction that includes project specific avoidance and 
minimization measures so that impacts to nesting birds do not occur and that the project 
complies with applicable laws related to nesting birds and birds of prey. The NBP will include 
monitoring protocols; survey timing and duration; and project-specific avoidance and 
minimization measures including, but not limited to: project phasing and timing, monitoring of 
project-related noise, sound walls, and buffers. 
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   Part III – Permitting Support 
 
Deliverables: 

 Task 10.5.4 - Nesting Bird Plan (1 hardcopy, 1 PDF) 

Task 10.5.5 Pre-Construction Breeding Bird Surveys (MM-BIO-1, MM BIO-2, 
MM BIO-3; BO CM-3) 

This task will also involve the implementation of mitigation measures adopted for bird species 
protected under the Migratory Bird Treaty Act (MBTA and ESA) prior to and during construction.  
Prior to habitat removal during the avian breeding season, CONSULTANT biologists will 
conduct a preconstruction nest survey for migratory birds throughout the active construction 
area 3 days prior to construction.  CONSULTANT will document findings via a monitoring log 
that describes the findings of the survey and, if necessary, will submit the report to USFWS 
and/or CDFW. 

This task includes LBV nest pre-construction surveys and monitoring, including monitoring of 
noise levels. Noise monitoring will occur during the LBV breeding season if nests occur within 
500 feet of construction.  Monitoring results will be reported daily to USFWS and CDFW.  
Appropriate guidance will be conveyed to the construction manager for implementation on site 
to address excessive noise levels and in accordance with the construction specifications 
developed for the project.  

Assumptions 

• Assumes a 32-month construction schedule spanning two breeding bird seasons 
(February 15 through August 31) with two visits a week for breeding bird surveys 
(breeding bird surveys are only valid for three days pursuant to SAA Condition 2.4). 

• Up to 4 weeks of daily noise monitoring each of three years. 

Deliverables 

 Task 10.5.5 - Daily monitoring logs (1 hardcopy, 1 PDF) 

Task 10.5.6 Biological Monitoring and Exclusionary Fencing (MM BIO-4) 

CONSULTANT’s qualified biologist will carry out the day-to-day observations of the Contractor’s 
activities for compliance with mitigation measures and permits. The Biological Monitor will report 
to The ECM, CM and SANBAG daily to discuss mitigation or permit related issues or concerns, 
to help resolve non-compliance issues, and/or to coordinate upcoming construction activities. 

CONSULTANT will provide the bulk of the construction monitoring services as specified in the 
MMRP, 1600 SAA, and BO.  At the conclusion of the environmental observations, 
CONSULTANT will prepare a post-construction log summarizing the project activities, 
environmental issues or concerns, and environmental successes. This log will include 
representative photographs of the activities conducted during the project’s construction.  

Monitoring activities will include monitoring the erection of the wildlife exclusionary fencing and 
construction fencing, between MP 3.3 and 4.0, including a five-foot buffer around the woollystar 
plant, and ongoing monitoring so that these fences are properly maintained throughout the 
construction period.   
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   Part III – Permitting Support 
 
CONSULTANT will coordinate with the CM team on the schedule for initiation and completion of 
ground-disturbing activities and vegetation removal in habitat suitable for LBV, southwestern 
willow flycatcher, etc. CONSULTANT will provide summaries of experience and résumés for 
qualified biologists for SANBAG to use in obtaining approval of our biologists from the USFWS 
and/or CDFW.  

When present on-site for construction monitoring, CONSULTANT’s biological monitor will 
observe trenches and pipes for the presence of federally listed species at the beginning of each 
workday. When CONSULTANT’s biologist is no longer on the site daily, construction personnel 
designated by the SANBAG shall be responsible for inspecting trenches and pipes daily. 

Each day, prior to the start of grading, excavation, and vegetation removal activities, the 
biological monitor will observe the perimeter fence to see that there are no tears or holes, the 
base of the fence is still buried, and that no individuals have been trapped in the fence. The 
biological monitor will closely monitor LBV, San Bernardino kangaroo rat, or southwestern 
willow flycatcher found along and outside the fence until they move away from the construction 
area. The monitor will also check open trenches or holes and under parked vehicles for the 
presence of wildlife. 

The biological monitor may not stay on-site for the entire day, but will be present to monitor 
vegetation removal and initial ground-disturbing activities in sensitive areas. CONSULTANT will 
document the results of monitoring on monitoring log sheets that will be provided to SANBAG 
for the project files. 

CONSULTANT biologists will remain on-call throughout construction in case federal or state 
listed species are encountered. CONSULTANT will perform or assist in the relocation of 
federally listed species present in any life stage (individual, larva, or egg mass) or that may 
become trapped in a pipe or ditch or are found within the construction area and if authorized by 
the USFWS and/or CDFW. If authorized, remove and relocation/release will be to a suitable 
habitat (terrestrial, subterranean or aquatic) outside of the construction area and within 0.25 
mile of the project area. Once initial ground-disturbing activities are completed, CONSULTANT 
will perform spot checks of the project area for the duration of construction in order to confirm 
that the contractor is maintaining the perimeter fence in good order, covering trenches, 
conducting checks beneath parked vehicles prior to their movement, and complying with other 
required biological protection measures.  

When present, the biological monitor will check that excavated areas more than two feet deep 
are provided with one or more escape ramps constructed of earth fill or wooden planks or, if 
escape ramps cannot be provided, holes or trenches are covered with plywood or other hard 
material at the end of each workday to avoid entrapment or prevent injury or mortality of species 
resulting from falls.  

When present, the biological monitor will check that piping larger than four inches in diameter 
has the ends taped, capped, or placed in such a manner that species are not permitted to enter 
and establish nesting sites or dens.  

The biological monitor will coordinate with the CM regarding avoidance of construction during 
the breeding season of the least Bell’s vireo (March 15 to September 15), unless survey 
documentation to USFWS confirms the riparian habitat is not occupied by LBV.  
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   Part III – Permitting Support 
 
Assumptions 

• We have assumed that 8 hours (excluding travel) to conduct activities required on the 
site daily and that ground-disturbing activities will be completed within 150 days work 
days.  

• Construction contractor will provide exclusion fencing and signage. 

• Pre-construction BUOW, breeding bird surveys and nest monitoring will be conducted on 
the same days as general construction monitoring activities. 

• CONSULTANT has included 100, 8-hour days for general biological monitoring and on-
call time. 

• Biological monitoring staff will not be required to possess a USFWS 10(a)1(A) permit1. 

• Does not include pre- or post-construction water quality monitoring or functional 
assessment if required by the RWQCB. 

• Does not include SWPPP monitoring.  Assumes such monitoring will be provided by the 
CM.  

Deliverable 

 Task 10.5.6 - Daily Monitoring Log for each day that a survey is performed including 
additional supporting documentation.  

 Task 10.5.6 - Photo-documentation 

 Task 10.5.6 - GPS coordinates for species observations 

Task 10.5.7 Worker Awareness Training (MM BIO-4) 

CONSULTANT will prepare presentations and materials for two levels of worker awareness 
training; supervisory-level and crew-level training. These trainings will comply with training 
requirements included in the project’s MMRP, BO, and permits to inform personnel of special-
status species, habitats, or cultural resources that have the potential to occur on site or adjacent 
to the work area. The training will include applicable requirements related to environmental 
compliance, including communication protocols, project changes, stormwater and pollution 
control, and other pertinent resource areas. 

Two pre-construction trainings will be provided to the Contractor, CM, SANBAG and other 
agency or consultant staff participating in or supporting construction and at the onset of field 
activities.  

Up to six (6) additional worker-awareness-training sessions will be facilitated during the first 
year of active construction and coincident with general monitoring days included elsewhere in 
this scope of services. 

1 Recovery and Interstate Commerce Permit (Section 10(a)(1)(A) of the ESA) - sometimes required for 
scientific research on a listed species or activities to enhance a listed species propagation or survival. 
Examples include, but are not limited to: abundance surveys, genetic research, relocations, capture and 
marking, and telemetric monitoring. A permit may also be required to possess tissues and/or body parts 
of listed species. 
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   Part III – Permitting Support 
 
Deliverable 

 Task 10.5.7 - Worker Awareness Training Materials (4 hard copies; 1 PDF) 

Task 10.5.8 Burrowing Owl Habitat Assessment, Surveys, and Mitigation (MM-
BIO-5; SAA Condition 2.7) 

Prior to the initiation of project activities, CONSULTANT will conduct a supplemental burrowing 
owl habitat assessment, if required. The assessment will consist of (a) qualified biologist(s) 
walking the entire project site and adjoining areas within 150 meters, including areas that may 
be indirectly impacted by the project, to identify the presence of burrowing owl habitat. A 
supplement to the original report summarizing the results of the habitat assessment will be 
submitted to CDFW within 30 days following the completion of the assessment.  

If Observed.  If surveys confirm occupied burrowing owl habitat in or adjoining the project area, 
CONSULTANT, in coordination with SANBAG, will contact CDFW and conduct an impact 
assessment, in accordance with Staff Report on Burrowing Owl Mitigation (Department of Fish 
and Game, March 2012), to assist in the development of avoidance, minimization, and 
mitigation measures, prior to commencing project activities. If a BUOW is observed, 
CONSULTANT will propose mitigation, including but not limited to, the preparation of an 
exclusion plan that would be developed and implemented in coordination with CDFW.  This task 
assumes the construction contractor provides temporary buffer fencing until the biologist 
confirms that the burrow has been collapsed.  

Establish Buffer.  Should an active burrow occur in or adjacent to the construction work area, 
the CONSULTANT will establish a 100-foot buffer in accordance with CDFG 2012 Guidance 
around the burrow, delineate the exclusion area for construction, and monitor the burrow until 
hatchlings relocate.  CONSULTANT will provide oversight and coordination with SANBAG’s CM 
for this task.   

Assumptions 

• Construction contractor provides temporary buffer fencing. 

• No incidental take permit will be required. If non-passive relocation efforts will be 
undertaken in the event that BUOWs are located during the preconstruction surveys. 

• Up to one week to install/monitor/collapse burrows within the construction area.   

• Breeding season BUOW surveys requires two biologists two days to complete for each 
of the four survey passes.  

Deliverables 

 Task 10.5.8 - Supplemental BUOW Habitat Assessment (1 hardcopy; 1PDF) 

 Task 10.5.8 - BUOW Impacts and Mitigation Report (1 hardcopy; 1 PDF) 

 Task 10.5.8 - Monitoring Reports (1 hardcopy; 1 PDF) 
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   Part III – Permitting Support 
 
Task 10.5.9 Protection and Reseeding for Santa Ana River Woollystar (MM 

BIO-7; BO CM-21, 22, and 23) 

If take of the woolly star individual cannot be avoided, CONSULTANT will collect, store, 
broadcast/reseed (in accordance with the BO) using seeds from the closest known occurrences 
of woolly-star plants found both upstream and downstream of the Project area in the SAR during 
the seeding period (late July to mid-October) prior to construction. The collected seeds will be 
broadcast in the temporary impact areas, near the impacted woolly-star plant, after construction 
activities are complete and soils have been restored to pre-Project contours.  

CONSULTANT will monitor the success of the woolly-star seedlings for a period of 2 years for 
successful establishment in planted areas. If no plants are established during this 2 year period, 
replanting in the impact area, off-site restoration, or purchase of mitigation credits will be 
required.  

Assumptions 

• Access to the up stream and downstream plant populations will be facilitated by the right 
of entry secured as part of the Flood Control Permit from SBCFCD.  

Deliverables 

 Task 10.5.9 - Seed Collection, Propagation, and Monitoring Plan (1 hardcopy; 1 
electronic) 

 Task 10.5.9 - Annual Reports (1 hardcopy, 1 electronic) 

Task 10.5.10 Bat Assessment, Monitoring, and Protection Plan (1600 SAA 
Conditions 2.5 and 2.6)  

CONSULTANT will complete a bat roosting habitat suitability assessment of the structures and 
trees that may be removed, altered, or indirectly impacted by the proposed project using a 
CDFW-approved bat biologist. The results of this assessment will be provided to CDFW at least 
90 days prior to the commencement of project activities. Locations with potential for roosting or 
suitable as a maternity roost will be surveyed by the CDFW-approved bat biologist using an 
appropriate combination of structure inspection, sampling, exit counts, and acoustic surveys. 
Surveys will be conducted during the appropriate season and time of day/night for detection of 
bats. If bats are found using bridges, culverts, or trees within the project area, the biologist shall 
identify the bats to the species level, and evaluate the colony to determine its size and 
significance. The bat survey will include: 1) the exact location of roosting sites (location shall be 
adequately described and drawn on a map), 2) the number of bats present at the time of visit 
(count or estimate), 3) each species of bat present shall be named (include how the species 
was identified), 4) the location, amount, distribution and age of bat guano shall be described and 
pinpointed on a map, and 5) the type of roost: night roost (rest at night while out feeding) versus 
a day roost (resting during the day) must also be clearly stated.  

If there are suitable and/or occupied roosts or maternity roosts in the project construction areas 
or within a 200-foot buffer, CONSULTANT shall submit to CDFW for review and approval a Bat 
Avoidance, Monitoring, and Protection Plan (BAMPP) no less than 30 days prior to initiating 
Project activities, including site preparation and staging. The BAMPP will include project-specific 
avoidance and minimization measures so that that impacts to bats do not occur. The BAMPP 
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   Part III – Permitting Support 
 
will be created in coordination with, and be implemented by, the CDFW-approved bat biologist. 
The BAMPP shall include, at a minimum: monitoring protocols; survey timing and duration; 
procedures and frequency of direct reporting to CDFW; and project-specific avoidance and 
minimization measures including, but not limited to: project phasing and timing; installation and 
monitoring of exclusionary materials, where and when appropriate; monitoring of project-related 
noise, vibration, and lighting; and installation of buffers. 

Assumptions 

• Monitoring will be limited to up to three locations with potential to support bat species.  

• Monitoring of installation, avoidance, or exclusion measures will be covered under Task 
10.5.4. 

Deliverables 

 Task 10.5.10 - Bat Survey Results Letter Report (1 hardcopy; 1 electronic - PDF) 

 Task 10.5.10 - Bat Assessment, Monitoring, and Protection Plan (1 hardcopy; 1 
electronic - PDF) 

Task 10.5.11 Habitat Mitigation and Monitoring Plan (Condition 4.1; BO CM-4) 

CONSULTANT will prepare a draft and final Habitat Mitigation and Monitoring Plan (HMMP) 
with the mitigation lead by a California Certified Landscape Architect. The Draft HMMP shall be 
submitted to CDFW for review and approval as required under the various permits and prior to 
the initiation of project activities. Temporarily disturbed areas (up to 14 acres) of habitat will be 
restored on-site to their baseline conditions as defined by the success criteria described in 
Condition 4.1 of the SAA and BO Conservation Measure 4.  

CONSULTANT’s biological monitor will coordinate the timing and implementation of restoration 
of temporary impact areas and maximizing opportunities for natural recruitment. These methods 
and procedures will be documented in a conceptual revegetation plan/habitat mitigation and 
monitoring plan addressed below. 

The HMMP is assumed to include a native hydroseeding layout plan and notes (up to 25 
sheets) as well as a key plan (1 sheet). The restoration plan sheet will also include applicable 
SANBAG technical specifications for installation and maintenance during the plant 
establishment period. The plans are assumed to be set up using base files adapted from Task 
34. The restoration plan sheet will use SANBAG (or other applicable) specifications for 
installation and maintenance during the plant establishment period. The plan will indicate the 
window for the best time of year for planting and/or earthwork to occur. Wetland vegetation will 
not need supplemental irrigation therefore irrigation design and a watering plan during the 
establishment period have not been included in this scope. 

Assumptions 

• Two onsite meetings with SANBAG and SANBAG’s CM have been assumed during 
which the mitigation approach will be finalized and approved. 
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   Part III – Permitting Support 
 

• Container planting will not be required due to potential conflicts with County Flood 
Control Maintenance requirements and a high risk of plant material being washed out 
during subsequent storm events.  

• Cost of seed and seeding shall be included in the work to be done by the contractor. 

Deliverables 

 Task 10.5.11 - Draft and final AutoCAD, Word, or Excel files as well as half-size 
printable PDF files of drawings (up to 25 sheets) 

 Task 10.5.11 - Draft and final Conceptual Revegetation Plan/Habitat Mitigation and 
Monitoring Plan (for up to 14 acres)  (1 hardcopy, 1 PDF) 

 Task 10.5.11 - Compliance Verification Memo (1 hardcopy, 1 PDF) 

Task 10.5.12 LBV Compensatory Monitoring (MM BIO-2; BO CM-3; SAA 
Condition 4.2) – OPTIONAL SERVICES 

CONSULTANT will provide annual monitoring assistance and documentation of Southern 
Cottonwood-Willow Riparian Forest (SCWRF) and Southern Willow Scrub (SWS) habitat 
restoration until LBV is documented using the re-established habitat or until habitat attains 80 
percent cover, including both shrub and overstory tree strata. At a minimum, the monitoring 
report will include the following information: (1) a description of the restoration activities 
conducted during the previous year, including: (a) the number by species of plants replaced or 
naturally recruited, (b) when the activities were conducted, and (c) adaptive management 
measures implemented; (2) current site conditions, including: (a) the percent survival, percent 
cover, and height of both tree and shrub species planted, and (b) the methods used to assess 
these parameters; and (3) information regarding nonnative plant removal, including: (a) the 
methods used for removal, (b) the amount removed and/or treated, (c) the frequency and timing 
of removal and treatment, (d) disposal specifics, and (e) a summary of the general successes 
and failures or failure of the nonnative removal plan.  Functional assessment may also be 
required by USACE, however this detail had not yet been determined and has not been 
included in this Scope of Work.  An amendment will be requested if functional assessment data 
is required by USACE based on the frequency of assessment proposed.  

Assumptions 

• CONSULTANT assumes that if recruitment of SCWRF and SWS species is not evident 
within two years of project construction or habitat has not attained 60 percent cover 
within three years, impacts will be treated as permanent and additional mitigation for 
areas not meeting success criteria shall be provided through in-lieu fee payment to an 
appropriate mitigation bank for enhancement. CONSULTANT assumes SANBAG will 
provide the payment for additional fees.   

• These services shall not be performed without prior authorization from SANBAG. 

Deliverables 

 Task 10.5.12 - Annual Monitoring Reports (through the life of this contract only)  

 Task 10.5.12 - Final Compliance Verification Memo (1 hardcopy, 1 PDF) 
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   Part III – Permitting Support 
 
Task 10.6 Visual Resources 

Task 10.6.1 Fencing and Screening Plans (MM VQA-1) 

This mitigation measure will be coordinated with Task 34 as part of Task 10.1.  

Task 10.6.2 Enhance Exterior Appearance of Structural Facilities (MM VQA-2) 

This mitigation measure will be coordinated with Task 34 as part of Task 10.1.  

Task 10.6.3 Tree Replacement Plan (MM VQA-3) 

CONSULTANT will provide an International Society of Arboriculture (ISA) certified arborist to 
perform the arborist survey for the project. The survey will be performed in conformance with 
the City of San Bernardino and City of Redlands tree ordinances. Arborist will survey trees 
within the limits of grading, trees with at least a portion of their drip line within the limits of 
grading, and trees planned for removal. Trees six inches or larger diameter standard height 
(DSH), defined as 52 inches above grade, will be surveyed. In riparian corridors, trees four (4) 
inches or larger DSH will be surveyed. Trees will be surveyed with a GPS unit to record location 
and tagged with aluminum tree tags inscribed with a unique number. Based on the exhibit and 
aerial photography approximately 80 trees are anticipated to be affected by the project. Tree 
information to be gathered in the field will include: 

• Tree tag number, 

• Botanical and common names of trees, 

• Native, ornamental, or invasive species status, 

• Number of trunks, 

• Diameter Standard Height, 

• Drip-line radius of longest branch, 

• General tree health, vigor, and structure rating for each tree based on a tree conditions 
matrix, and 

• Remarks for each tree including observations related to health, vigor, and structure; and 
recommendations to improve health, vigor, and structure. 

• Representative photos will be taken of the trees in the project area. 

Task 10.6.3.1 Prepare Arborist Report 

An arborist report with tree inventory will be prepared documenting and summarizing data 
collected during the arborist survey. The report will include a general qualitative description of 
the vegetative community, the survey methods, and the quantified survey results. The report will 
include recommendations for protection, preservation, and care of project trees (best 
management practices) that should be implemented during project construction. The report will 
also include a digital map of the site, including the identification number of each tree. An arborist 
report will be provided in PDF format for review and comment.  Upon resolution of comments, 
the report will be revised and a final report submitted. 
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   Part III – Permitting Support 
 
Assumptions 

• Fee based on a maximum of 100 trees will be included in the survey and report. 

• The arborist survey does not include a tree risk assessment of trees surveyed. 

Deliverables 

 Task 10.6.3.1 - Draft and final arborist report (1 paper, 1 PDF) 

Task 10.6.3.2 Prepare Conceptual Tree Replacement Plan 

A conceptual tree replacement plan will be prepared and will identify locations within San 
Bernardino and Redlands where tree mitigation could occur. The plan will include planting and 
irrigation conceptual design and details, schematic irrigation plan, and an irrigation schedule. 
The irrigation schedule will include planned irrigation run times for a three-year period following 
planting to allow for a water application transition from newly planted to established trees. A 
draft tree replacement plan will be provided in PDF format for review and comment.  Upon 
resolution of comments, the plan will be revised and a final plan submitted. 

Assumptions 

• Construction documents, cost estimate, and technical specifications are not required as 
part of the preparation of the Tree Replacement Plan. 

• No new irrigation points of connection required; existing water supply will be available 
either as another part of the project or at the proposed new tree location(s). 

Deliverables 

 Task 10.6.3.2 - Draft and final conceptual tree replacement plan (1 paper, 1 PDF) 

Task 10.6.4 Sound Barrier Screening and Treatments (MM VQA-4) – NOT 
INCLUDED 

Task 10.6.5 Minimize Exterior Lighting (MM VQA-5) 

This mitigation measure will be coordinated with Task 34 as part of Task 10.1.  

Task 10.7 Noise and Vibration Studies 

Task 10.7.1 Pre- and Post- Vibration Assessment (5 historic buildings; MM 
CUL-1) 

Task 10.7.1.1 Historic Structures Evaluations 

CONSULTANT will have an engineer experience in the evaluation of buildings for vibration 
effects perform a structural evaluation of five historic buildings and in response to requirements 
of the mitigation measure. The existing conditions will be documented with photos and text for: 
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   Part III – Permitting Support 
 

Redlands Depot Building (351 Orange Street)  
Cope Commercial Company Warehouse  (21 West Stuart Avenue) 
Haight Packing House (345 North Fifth Street)  
Redlands City Transfer (360 North Orange Street) 
Brick Warehouse  (440 Oriental Avenue) 

Results of the documented observations will be used to guide the identification of maximum 
allowable levels of vibration, and if appropriate, will also be used to identify possible stabilization 
methods as well as the types and locations of vibration monitoring to be employed during 
construction. This work will be performed in coordination with the Architectural Historian’s 
recommendations as provided in Task 10.3.2. 

Assumptions 

• The evaluations will be visual observations only and not intended to be a full or partial 
analysis of code compliance or overall structural integrity of the building. No invasive 
work is proposed. 

• Right of entry and physical access to the buildings will be freely provided by owner and 
tenant(s) without extraordinary measures and in the same contiguous time period (i.e. 
the buildings can be visited in the same week for economical field work). 

Deliverables 

 Task 10.7.1.1 - Historic Building Structural Evaluation and stabilization ideas 
(observations, photos, discussion) in a letter type memo for five buildings 

Task 10.7.1.2 Construction Vibration Monitoring and Mitigation 

This scope also assumes that vibration monitoring will be necessary during construction at each 
of the five listed buildings.  CONSULTANT acousticians will rent, configure and install 
monitoring systems to include continuous monitoring of vibration levels along with 
communication interface to provide notifications of vibration events. The construction vibration 
monitoring systems will be configured with two notification thresholds (approaching maximum 
levels/exceeding maximum levels).  

The engineer will work with the architectural historian to identify and implement appropriate 
mitigation(s) stabilization measures in accordance with the Secretary of the Interior’s guidelines 
for the treatment of historic properties.  CONSULTANT will coordinate work with local 
contractors (to be procured by SANBAG) to install and remove the temporary stabilization 
measures. The buildings will be restored to pre-construction conditions when the stabilization 
measures are removed. 

Assumptions 

• A formal set of construction documents will be prepared to facilitate procurement  of a 
qualified contractor.  

• Construction documentation including standard plans, specifications, and cost estimate, 
will be included with the project construction documents. 
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   Part III – Permitting Support 
 
Task 10.7.2 Site-Specific Vibration Testing and Mitigation Placement (MM NV-

5, NV-6) 

Task 10.7.2.1 Survey Existing Vibration Levels 

CONSULTANT will perform a Detailed Vibration Assessment in accordance with FTA 
procedures. This begins with an evaluation of the existing vibration conditions at the receptors 
of interest. The evaluation requires frequency-spectrum measurement of vibration either of the 
ambient natural vibration levels or the vibration levels due to specific events, depending upon 
the vibration sensitivity of the receptor. CONSULTANT proposes to measure the existing 
vibration levels at up to 10 receptor locations.  

Task 10.7.2.2 Measure Vibration Mobility at Receptor Sites 

CONSULTANT will measure ground-borne vibrations associated with controlled impact events 
(using a weight dropping or hammer striking) and then measuring the vibration at various 
distances from the impact.  A number of different impacts locations will be used to allow 
characterization of the paths that vibration may take from the rail line to the sensitive receptor.  
Where appropriate, measurements may be made inside buildings.   

CONSULTANT proposes to perform vibration mobility measurements at ten receptor locations 
using a specialized instrumented impact apparatus and a multichannel data acquisition unit 
connected to several accelerometers. These measurements require that instruments be placed 
inside buildings. CONSULTANT will obtain right of entry for the purposes of performing these 
measurements with SANBAG assistance if necessary.   

Task 10.7.2.3 Measure Force Density at Existing Rail Lines  

Where the previous measurements indication higher responses to vibration, CONSULTANT 
may use force density to predict vibration levels and ground-borne noise levels at locations 
where vibration impact was predicted during the EIS phase. The selected vehicle/vehicle 
manufacture may have these values characterized already. However, if they are not and if 
appropriate to model vibration characteristics at sensitive receptor locations, CONSULTANT 
can measure force density using a test train and track either on site or at a test location. In 
summary, a test train will need to pass at several different controlled speeds and certain 
measurements will be taken to characterize effect of speed on the force density. . In this task, 
CONSULTANT will coordinate the test and measure vibration as trains pass and perform the 
vibration mobility measurements at up to three different measurement locations. The force 
density will be derived from the  up to three measured quantities of train vibration and vibration 
mobility.  

Assumptions 

• Task assumes the measurement of vibration levels for two vehicle types: (1) DMU and 
(2) a locomotive and bi-level commuter coach.  

Task 10.7.2.4 Predict Future Vibration and Vibration Impact  

CONSULTANT will perform signal processing techniques on the observed vibration signals 
gathered for the vibration mobility measurements and the force density information obtained 
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   Part III – Permitting Support 
 
from the vehicle manufacturer (or measurements) in order to express the results as the ground-
borne vibration propagation through the ground. Once the signal processing and data reduction 
are complete, CONSULTANT will use the results to develop prediction models. The prediction 
models will be used to predict vibration levels and ground-borne noise levels at locations where 
vibration impact was predicted during the EIS phase.   

Task 10.7.2.5 Apply General Mitigation Measures and/or Develop Site Specific Mitigation 
Measures for Vibration 

Vibration mitigation options will be evaluated for each of the EIS identified locations and where 
the predicted vibration levels exceeds the applicable FTA impact threshold or exceed 
specification limits for vibration sensitive equipment, as may exist at the locations.  
CONSULTANT will determine the effect of mitigation options either by obtaining data from 
manufacturers or by modeling the mitigation measure, and then inserting the mitigation into the 
vibration prediction model found in the previous task.  

Task 10.7.2.6 Reporting  

The results of the testing and analysis will be documented in a draft and final technical 
memorandums.  The memos will summarize the test results, the predicted vibration levels, and 
our recommendations for vibration mitigation measures. 

Deliverables 

 Task 10.7.2 - Site-Specific Vibration Testing, Modeling and Recommendations Report 
(DRAFT and Final) 

Task 10.7.3 Building Noise Insulation Assessment (MM NV-7) 

CONSULTANT Acousticians will investigate, assess and recommend improvements (or in lieu 
compensation) for up to ten residential structures for building noise insulation improvements at 
Receivers 3, 22, and 41 and as required by mitigation measure NV-7. 

Task 10.7.3.1 Assess existing conditions 

CONSULTANT Acousticians will perform a visual inspection of ten residential structures at 
Receivers 3, 22, and 41. Onsite visual field observations of residential structures will document 
the following: 

• Building façade construction 

• Location, size and construction of windows facing alignment and 

• Location, size and construction of doors facing alignment 

Photographs of primarily building façade elements will also be collected during the visual 
inspection for documentation. Destructive testing, such as opening of walls, will not be 
performed as part of the investigation. CONSULTANT will also request relevant and publicly 
available construction plans and documents related to the building façade construction, and 
assumes SANBAG will help clear release of said documents from public agencies.  
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   Part III – Permitting Support 
 
Results of these field observations will be used to develop noise mitigation recommendations. 
Recommendations for building sound isolation will be based on FTA criteria for maximum 
interior noise levels due to transit related noise and target increase in sound isolation 
performance. The recommendations may include sealing and relocating vents, caulking and 
sealing gaps in the building façade and installing new doors and windows that are specially 
designed to meet acoustical transmission-loss requirements. A minimum STC rating of 39 will 
be used on windows exposed to the noise source.  CONSULTANT will coordinate with the 
project public information and outreach team who will communicate directly with residents, 
request right of entry, and coordinate the site visits. CONSULTANT proposes to only perform 
these services at locations where written right of entry is provided (to CONSULTANT) prior to 
deployment.  Unless otherwise agreed and for security reasons, four CONSULTANT members 
will participate in each site visit.  SANBAG is encouraged to assign a representative to 
participate in the site visits.  CONSULTANT may also inform the local police department of the 
date and timing of the site visits as an additional precautionary safety measure. 

Task 10.7.3.2 Measurement of Train Pass-by 

CONSULTANT will gather sound level measurement data of representative train pass-by events 
in the rail existing corridor. Pass-by measurements will occur at speeds and under conditions 
representative of future noise levels at Receivers 3, 22, and 41. CONSULTANT will collect 
pass-by noise levels from the existing DMU and locomotive with bi-level commuter coach to 
facilitate the collection of representative pass-by noise levels prior to the project’s operation. 
Measurements may include wayside noise, crossovers, horns and crossing signals as 
applicable. The results of the measurements will be used to as reference project-related noise 
levels to calculate the interior noise levels due to train pass-by events.  

Task 10.7.3.3 Develop mitigation recommendations  

CONSULTANT acousticians will evaluate the information collected during the site visits.  
CONSULTANT will calculate the sound transmission loss associated with the existing 
structures, and prepare recommendations to enhance the building sound isolation performance 
and mitigate project-related noise.  CONSULTANT will prepare a draft and final technical 
memorandum presenting results of the existing conditions assessment, mitigation 
recommendations, and supporting information.  The technical memos will be provided in PDF 
format. The technical report will also contain an inventory of windows, doors and vents and their 
respective required acoustical performance. CONSULTANT assumes that each land owner is 
responsible for acquiring bids for window and door replacement and other necessary items. 

Deliverable 

 Task 10.7.3 - DRAFT and Final Report and Recommendations for mitigation measures 
at up to 10 residential properties 

Task 10.7.4 Construction Noise Monitoring and Outreach (MM NV-1 and NV-2; 
CONSULTANT) - NOT INCLUDED 

CONSULTANT will coordinate with CM to support verification under Task 10.1. CM will be 
responsible for implementation, monitoring, outreach, and responding to complaints.   

Verification will be performed under Task 10.1. 
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   Part III – Permitting Support 
 
Task 10.7.5 Establish Quiet Zones (MM NV-3) 

See Task 31. 

Task 10.7.6 Construct Sound Barriers (MM NV-4) – NOT INCLUDED 

Task 10.8 FCC Clearances for PTC and Regulated Facilities  

CONSULTANT will facilitate the completion of the required FCC forms, NEPA checklist, and 
support Section 106 documentation to comply with the FCC’s requirements and complete FCC 
Form 620s or 621 for the project communication facilities.   As part of this task, CONSULTANT 
will define the communication facilities subject to FCC approval and delineate the area of 
construction. CONSULTANT will assess the proposed antennae and/or tower foundations 
against FCC’s environmental criteria for preparation of an EA pursuant to NEPA.  The 
assessment will be based on the desktop review of readily available data described above, 
including information contained in the 2015 EIS.  In addition, CONSULTANT will assess 
whether other environmental permitting requirements may be necessary. 

CONSULTANT will request an update to the records search conducted by the South Coast 
Information Center (SCIC) in support of the 2015 EIS.  Based on the findings of the records 
search, CONSULTANT will conduct a thorough pedestrian survey for up to 15 acres. The 
pedestrian survey will be consistent with the Secretary of the Interior’s (SOI) Standards and 
Guidelines for Archaeology and Historic Preservation (48FR 44716, September 29, 1983) with 
the intent to locate and record cultural resources.  

The findings of the records search and field survey will be documented in a letter report that 
satisfies 36 CFR Part 800 guidelines/standards. The report will determine and summarize the 
types, number, location and condition, and distribution of existing cultural resources within the 
area of potential effect (APE). New cultural resources properties and previously recorded 
cultural resources will be recorded, or updated, on the appropriate Department of Parks and 
Recreation (DPR) Site Forms and then submitted to the SCIC.  

Pursuant to section 106 and its implementing regulations at 36 CFR Part 800, CONSULTANT 
will prepare the documentation necessary for submittal. These documents include: 

• Initial Consultation Letter – Project information, contact information, description of 
undertaking, project map, and APE. 

• Native American Consultation Letters – Correspondence to and from tribal groups 
identified by the NAHC. 

• Cultural Letter Report – Identification of historic properties, potential eligibility of historic 
resources, Determinations of Eligibility (DOEs) previously conducted. 

• Finding of Effect (FOE). 

Assumptions: 

• Project will require the completion of up to 10 Form 620s (one per planned antenna 
foundation). 
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   Part III – Permitting Support 
 

• Communication-related improvements will be contained with the APE defined for the 
project as presented in the 2015 EIS. 

• An EA document will not be required based on the findings of the NEPA checklist.   

• If finding is Adverse Affect, further consultation will be required to resolve adverse 
affects if SHPO concurs with the finding of adverse affects. Further consultation is 
covered the MMRP Optional Services.  

• Assumes no Native American consultation beyond initial tribal contact to provide notice 
of the project. No Traditional Cultural Properties (TCP) assessment is included. 

• No Section 106/NEPA level Phase II cultural resource assessments/evaluations are 
included. 

Deliverables: 

 Task 10.8 - Draft and Final Form 620 (2 hardcopies; 1 PDF) 

 Task 10.8 - Draft and Final NEPA Checklist (2 hardcopies; 1 PDF) 

 Task 10.8 - Draft and Final Cultural Resources Letter Report (2 hardcopies; 1 PDF) 

 Task 10.8 - Up to 10 consultation letters to SHPO, NAHC, and Native American tribes (1 
PDF each) 

Task 10.9 Optional Environmental Service – OPTIONAL SERVICES 

An optional services budget was established for the environmental compliance activities in 
anticipation of unforeseen mitigation compliance issues that may be encountered as 
construction progresses.  These optional services funds would be specifically used to support 
the following measures, if required, or an elongation in the project construction schedule: 
additional pre-construction surveys or monitoring activities per MM BIO-1 or BIO-3; resource 
discovery and curation as required under MM CUL-4 (discovery of archaeological resources or 
the encountering of human remains); and expanded agency consultation (e.g. USFWS, CDFW, 
or SHPO) in the event of a changes in the biological resources affect by project construction or 
cultural resources discovery. 

This task includes the preparation of additional reevaluations for CEQA/NEPA in response to up 
to 2 additional project modifications.  At this time, due to the unknown level of effort necessary 
to comply with unknown/unforeseen issues, the optional services budget is an estimate that 
may need to be adjusted to adequately address these issues. 

Assumptions: 

• This task includes up to 400 hours and associated direct costs to address unforeseen 
issues relating to biological resources, including expanded agency consultation, beyond 
the scope identified in Task 10.5. 

• This task includes up to 500 hours and associated direct costs to address the discovery 
of cultural resources or human remains, coordination with SHPO or Native American 
Tribes, and preparation of a treatment plans beyond the scope contained in Tasks 
10.1.4 and 10.3. 
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   Part III – Permitting Support 
 

• This task includes up to 250 hours and associated direct costs to prepare an additional 
two CEQA addendums or NEPA reevaluations. This scope assumes that the evaluations 
would conclude that no new environmental effects would result that would otherwise 
require a supplemental EIR under CEQA or supplemental EA/FONSI under NEPA.  The 
preparation of documentation beyond the addendum/reevaluation would require an 
amended scope of work. 

Deliverables: 

 Task 10.1.2 – Additional Pre-Construction Survey and Monitoring Reports (if required) 

 Task 10.1.2 – Additional Agency Consultation Letters (if required) 

 Task 10.1.2 – Additional Cultural Resources  Monitoring Reports (if required) 

 Task 10.1.2 – Second Testing and Evaluation (if required) 

 Task 10.9 – Draft and Final CEQA Addendum/NEPA Reevaluation (if required)   

TASK 11 PHASE II ENVIRONMENTAL SITE ASSESSMENT 

Task 11.1 Update to Phase I (MM HAZ-3) 

CONSULTANT will prepare a Phase I Environmental Site Assessment (ESA), in general 
conformance with ASTM E-1527-13, for approximately nine miles of track located between San 
Bernardino and Redlands, California.  The project will include information gathered in the 
previous corridor Phase I efforts (which have now exceeded ASTM data applicability limits). 

The proposed Phase I ESA will conform to the ASTM Phase I investigative process, including 
the following elements: 

• Research into the environmental regulatory history of sites located along the corridor 
(using a subcontracted records search firm, EDR). 

• Performance of a site reconnaissance by a qualified Environmental Professional (as 
defined by ASTM and USEPA), including photographic documentation of current site 
conditions.  CONSULTANT will coordinate with the client for site access, and assumes 
that access will be complete and unfettered. 

• Review of local and historical information sources as required by ASTM. 

• Performance of interviews with regulatory agency representatives, and persons familiar 
with the area. 

• Preparation of a report of findings.  

As part of the reporting of our findings, CONSULTANT will identify candidate properties for 
subsequent Phase II.  

Assumptions 

• The site will be accessible for the site visit, with prior arrangements made through 
current property owners/agencies for the site visit (see Task 38.6 - Rights of Entry) 
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   Part III – Permitting Support 
 

• Access to historical information will be available within a reasonable (three week) 
timeframe. 

• The report will be prepared in general conformance with ASTM E 1527-13 guidelines. 

Deliverables 

 Task 11.1 - Draft and final Phase 1 Update (3 hardcopies, 1 PDF) 

Task 11.2 Agency Coordination  

The Hanford Foundry site previously located on the corner of West Rialto Ave. and South 
Arrowhead Avenue is an active Comprehensive Environmental Response, Compensation, and 
Liability Information System (CERCLIS) site. The site was classified as “higher priority for further 
assessment” in 2006. A portion of the site has been partially converted into a parking lot. This 
area is proposed for the construction of a pedestrian gate & crossing and a sidewalk easement.  

Considering the land use restrictions associated with this site, CONSULTANT proposes to 
coordinate with the local agencies to during the Phase I ESA to ascertain agency feedback 
regarding the proposed development. It is assumed  

The following assumptions would apply to the agency coordination: 

• The majority of the coordination would occur via email.  

• No more than one physical agency meetings between the CONSULTANT Hazardous 
Materials Specialist.   

• No more than three conference calls. 

Task 11.3 Perform Phase II Investigation 

This task covers oversight, management, and implementation of the Phase II ESA by 
CONSULTANT staff and the laboratory sub-consultant (Orange Coast Analytical).  

Sampling. The field activities will include; soil sample collection in or immediately adjacent to the 
RPRP Project ROW (to characterize soil for disposal purposes), laboratory analysis to 
determine whether actionable concentrations are present for contaminants of concern (COCs). 

Soil sample collection will be performed using a direct-push mobile drill rig, or by hand auger in 
locations that are not accessible by the direct-push rig.  A SCRRA approved flagman is required 
for work performed within railroad ROW and is assumed to be provided.   

A total of 28 sites were determined in the EIR/EIS to be sites of concern based on the projected 
project components; however, based on what was approved in the ROD and the identified 
affected assessor parcel numbers, 32 sites have been noted as recognized environmental 
concern (REC) sites and, thus, are candidates for Phase II sampling. A total of three borings per 
site (96 total) will be advanced to an approximate depth of 10 feet below ground surface (bgs) 
for rig-advanced borings, and 3 to 4 feet bgs for hand augured borings.   

Prior to advancement of borings, ballast rock located within the railroad track ROW will be 
cleared to allow access to the underlying soil.  Soil samples will be collected continuously 
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   Part III – Permitting Support 
 
through the borings for field screening by photoionization detector (PID), and one soil sample 
will be collected for laboratory analysis, depth based on the highest PID readings.  If no 
elevated PID readings are encountered, the soil sample from the 5 foot depth in the direct push 
borings, and the 2 foot depth from the hand auger borings, will be submitted to the laboratory for 
analysis.    

Soil samples will be submitted for the following analysis: 

• Total Petroleum Hydrocarbon – Carbon Chain (Extractable) analysis using United States 
Environmental Protection Agency (EPA) Method 8015B; 

• Chlorinated Herbicide analysis using EPA Method 8151B; 

• Organochlorine Pesticide and Polychlorinated Biphenyl analysis using EPA Methods 
8081A/8082; 

• Semi-Volatile Organic Compounds analysis using EPA Method 8270C; 

• California Code of Regulations Title 22 Metal analysis using EPA Methods 
6010B/7471A; and, Volatile Organic Compounds and Fuel Oxygenates using EPA 
Methods 5035/8260B. 

Assumptions  

• Level D Protection (gloves, steel-toe boots, hard hat, and eye protection) will be 
adequate for performing field activities described herein.  Appropriate personal 
protective equipment will comply with SCRRA requirements for working within railroad 
ROW (e.g., protective eyewear with side shields and appropriate orange vest [not red or 
green]).  If Site conditions are encountered that require modification of this plan beyond 
Level D Protection, the Client will be notified and the appropriate changes made. 

• The sampling activity can be completed by two people within one day, totaling 18 hours, 
including travel to and from our local office.  If additional time is required to complete the 
assumed fieldwork due to circumstances beyond CONSULTANT’s control, then 
SANBAG will be contacted for authorization of additional fees. 

• USA DigAlert marking and notification can be completed within a 4-hour period by one 
person. 

• CONSULTANT will attempt to collect samples with the proposed sampling equipment at 
the proposed sample locations and depths.  Sampling will continue to the maximum 
proposed sampling depth or until refusal is met.  If unforeseen difficulties are 
encountered, alternative sampling methods may be necessary at additional cost to 
complete the objectives of the proposed work. 

• A geophysical survey will not be conducted prior to performance of field activities.  

• Borings would be located within the railway ROW and local city or county jurisdictions 
permits would not be required to facilitate access or drilling.  

Deliverables 

 Task 11.3 - Draft and final Workplan 

 Task 11.3 - Boring Logs 
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   Part III – Permitting Support 
 
 Task 11.3 - Laboratory Results 

Task 11.4 Prepare Phase II Report (MM HAZ-3) 

Upon completion of sampling, and receipt and review of the analytical results, a summary of the 
findings will be presented in a Phase II ESA Report provided to SANBAG. The report will 
document the methods used, locations sampled, and the analytical results for each sampling 
location. Particular attention will be paid to high risk sites located near planned stations, since 
those locations would involve more property acquisition and greater ground- disturbing 
activities.  The Phase II ESA Report would also provide adequate detail for the preparation of 
Contaminated Media Management Plans (CMMPs) for contaminated areas that cannot be 
avoided by design modifications. 

Assumptions  

• The removal, transport, and disposal of contaminated media will be then responsibility of 
SANBAG or CM/Contractor.  

Deliverables 

 Task 11.4 - Draft  and Final Phase II ESA (at 60% and 90% Submittal) 

Task 11.5 E Street Building Lead Paint and Asbestos Sampling and 
Testing (Demolition Permit – MM HAZ-2) 

CONSULTANT will coordinate the completion of a lead paint and asbestos sampling for the 
building located at 133 S. E St., San Bernardino (APN 0136-121-33), which is scheduled for 
removal as part of the project.  According to public records, the building was built in 1968 and 
contains 6,950 square feet. Sampling will be completed by a licensed vendor to determine if 
lead paint and asbestos are onsite prior to the demolition of the building.  

Assumptions  

• Board up and fencing services will be contracted directly by SANBAG with coordinating 
assistance provided by the CONSULTANT.  

–Deliverables:  

 Task 11.4 – Testing results and laboratory chain of custody  

Task 11.6 Hazardous Material Management Plan (HMMP) and 
Hazardous Material Business Plan (HMBP) (MM HAZ-2) – 
NOT INCLUDED 

Assumed to be a CM/contractor responsibility.  

 

 
Redlands Passenger Rail Project 
Final Design Scope of Services 

Version 2.0 69 
August 2015 

 

18.b

Packet Pg. 286

A
tt

ac
h

m
en

t:
 R

P
R

P
 F

D
 S

co
p

e 
o

f 
S

er
vi

ce
s 

V
2.

0-
 F

IN
A

L
 1

50
82

8 
 (

22
70

 :
 A

w
ar

d
 R

P
R

P
 M

ai
n

lin
e 

D
es

ig
n

)



   Part III – Permitting Support 
 
Task 11.7 HAZMAT Response (MM HAZ-4) – NOT INCLUDED 

Not included. In the event of discovery of hazardous materials during the course of construction, 
CONSULTANT assumes the CM/Contractor will be responsible for site-specific sampling, 
testing, and, if necessary, disposal.  

Task 11.8  Phase II Additional Services – OPTIONAL SERVICES 

CONSULTANT has included additional project optional services budget in the event that 
additional borings or laboratory data are required or additional access restrictions existing that 
require additional involvement of right-of-way staff.   

Add Assumptions  

• An additional 100 hours and associated direct costs are included in the event that 
additional borings or laboratory analysis become required as part of the Phase II effort.  

•  An additional 120 hours and associated direct costs are included to support expanded 
involvement of Consultant’s right-of-way staff. 

Deliverables:  

 Task 11.4 – Testing results and laboratory chain of custody  
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   Part IV – Updated Advanced Planning Studies 
 
PART IV UPDATED ADVANCED PLANNING STUDIES 

TASK 12 BASIS OF DESIGN REPORT UPDATE 

Task 12.1 System Design Criteria 

No new system design criteria will be prepared. The basis of design report with system design 
criteria incorporated and produced during the preliminary engineering phase well serve the 
project going forward.  The two new sub-tasks will be completed to document these new items 
of work: 

Task 12.1.1 Network and Low Voltage Communications Concept of 
Operations 

CONSULTANT will develop, with SANBAG and PMC, a concept of operations (CONOPS) for 
the network communications for the passenger rail system. The system will be capable of 
moving data for the systems for the project across a local area network and with connectivity to 
wide area networks and the public cloud as appropriate for the full functionality of the passenger 
railroad. The system will have drops (nodes) at appropriate locations including stations, railroad 
signal instrument houses, antenna locations and other data sources and recipient locations.  

The concept of operations document will consist of a narrative, tables and/or diagrams to 
convey the physical and functional characteristics of the network and the systems that need to 
communicate over the system. The CONOPS will address data security, integrity and reliability 
requirements, connectivity to other systems, internal and external to the system and 
recommendations for network configuration including sub-networks or other functional 
approaches. Block diagrams, tables or other graphic methods of presentation shall be used to 
convey the concept of operations to SANBAG and other users of the document.  

A DRAFT version of the document will be prepared and submitted to SANBAG for review and 
comment. Within three weeks of submittal, a comment review meeting will be held to review the 
document and plan for the network followed by additional meetings and coordination, etc. as 
required to resolve the comments. Upon resolution of review comments, the document will be 
finalized, submittal for final acceptance by SANBAG, incorporated into the Basis of Design by 
reference and used in the development of the construction drawings and specifications.  

Deliverables 

 Task 12.1.1 - Draft CONOPS for network communications 

 Task 12.1.1 - Final CONOPS for network communications 

Assumptions 

• SANBAG and PMC will support and assist designer with coordination of network 
communications requirements between or with Metrolink and Omnitrans systems as 
applicable. 

• No work shall be proposed on existing Metrolink and Omnitrans systems. 
CONSULTANT, with coordination from SANBAG and PMC, shall evaluate the existing 
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   Part IV – Updated Advanced Planning Studies 
 

systems and provide recommendations on modifications of the systems to provide 
connectivity and functional operation. 

Task 12.1.2 Electronic Passenger Information System 

CONSULTANT will develop, with SANBAG and PMC, a concept of operations (CONOPS) for 
the electronic passenger information system (EPIS) for the passenger rail system. The system 
will be capable of presenting train schedule and related information to passengers on the 
platforms. The system will convey information both visually and audibly in accordance with 
Section 810.7 of the ADA Standards for Transportation Facilities. The EPIS will include 
equipment to provide communication with the transit system’s operations center. 

The concept of operations document will consist of a narrative, tables and/or diagrams to 
convey the physical and functional characteristics of the EPIS that need to communicate to 
users of the system including disabled patrons. The CONOPS will present the functional 
requirements of the system and hardware/software solutions to achieve the functional 
requirements. Block diagrams, tables, figures and other graphic methods of presentation shall 
be used to convey the concept of operations to SANBAG and other users of the document.  

A DRAFT version of the document will be prepared and submitted to SANBAG for review and 
comment. Within three weeks of submittal, a comment review meeting will be held to review the 
document and plan for the network followed by additional meetings and coordination, etc. as 
required to resolve the comments. Upon resolution of review comments, the document will be 
finalized, submittal for final acceptance by SANBAG, incorporated into the Basis of Design by 
reference and used in the development of the construction drawings and specifications.  

Deliverables 

 Task 12.1.2 - Draft CONOPS for EPIS 

 Task 12.1.2 - Final CONOPS for EPIS 

Assumptions 

• SANBAG will not be constructing an operations center to manage data or 
announcements presented over the EPIS but will be utilizing another transit systems 
operations center.  

• CONSULTANT will coordinate, with the help of SANBAG and their PMC with the other 
agency, as identified by SANBAG, on the functional requirements and configuration of 
the system so that a CONOPS can be developed. 

• The coordinating agency that will host the operations center must be identified within 
three (3) months of NTP in order to meet the deliverable schedule for the 60% design 
drawings.  

Task 12.2 Update Basis of Design Report – NOT INCLUDED 

This item removed during negotiations. No updates will be prepared.  
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   Part IV – Updated Advanced Planning Studies 
 
Task 12.3 SANBAG Design Criteria Waivers – NOT INCLUDED 

This item removed during negotiations. Since no formal system design criteria will be 
developed, no waivers will be required.  

Task 12.4 Metrolink Design Criteria Waivers – NOT INCLUDED 

This item removed during negotiations.    

TASK 13 STATION SITING AND DEVELOPMENT OPPORTUNITIES 
– NOT INCLUDED 

This item removed during negotiations.     

TASK 14 TRAFFIC OPERATIONS ANALYSIS FOR SIGNALS WITH 
RR PREEMPTION 

Work performed as a part of this task includes traffic signal operational review and analysis at 
railroad preempted locations in order to develop input information and agreed-upon operational 
and infrastructure solutions to support construction document development. The expected result 
upon the conclusion of this task will be agreed upon traffic signal operations at each preempted 
signalized intersection location that will be implemented as a part of the construction project 
through a combination of traffic signal improvements or timing/phasing operational changes, or 
both.  

The following signalized intersections will be studied: 

Grade Crossing 
Street Intersecting Street 

Approx. Clear 
Storage Distance Jurisdiction 

South E St. W. Rialto Ave 320’ City of San Bernardino 
Tippecanoe E Victoria Ave 230’ City of San Bernardino 
California St. I-10 EB Ramps 100’ Caltrans 
Alabama St. Redlands Blvd 160’ City of Redlands 
Alabama St. Industrial Park Ave 280’ “             “ 
Colton Ave. Redlands Blvd 40’ “             “ 

Tennessee Ave. Redlands Blvd 40’ “             “ 
N. Eureka St. Oriental Ave 150’ “             “ 
Orange St. W. Stuart Ave. 180’ “             “ 

University St. I-10 EB On-Ramp 
(future signalization) 

540’ Caltrans 

Task 14.1 Obtain Traffic Signal Timing and As-Built Drawings from 
Cities and Caltrans 

CONSULTANT will contact each of the three agencies to obtain current traffic signal as-built 
drawings and signal timing including phasing and preemption operations current (or planned) for 
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   Part IV – Updated Advanced Planning Studies 
 
each intersection. Coincident with the records research, CONSULTANT will meet with traffic 
operations staff at each agency to review current design and operational standards of each and 
in place for railroad preemption. CONSULTANT will also upload traffic signal timing program for 
each traffic signal in the field for a “soft” timing record to verify signal timing charts and for 
programming design activities.  CONSULTANT will also review the traffic volumes and impact 
analyses obtained and prepared as a part of the EIR/EIS for each of the listed intersections. 

Assumptions 

• As negotiated, the fee for this work is included in the fee for all other items related to 
Traffic Signal Preemption work and Final Design.  

Task 14.2 Develop Preliminary Preemption/Advanced Preemption 
Operational Scenario(s) 

Task 14.2.1 Alternative Preemption Solution Development 

Using the information obtained in the previous sub-task, CONSULTANT will coordinate with the 
operations planners, signal engineer and rail engineer and develop an initial set of preemption 
scenarios for each signalized intersection and that provide the current industry standard of 
safety for each of the signalize intersections. Advanced preemption scenarios will be identified 
where traffic operations would show significant benefits from including advanced preemption 
due to high volumes, high turning volumes over the tracks, high pedestrian volumes or other 
operational characteristics that would warrant consideration of advanced preemption. A simple 
table depicting a short narrative of alternative preemption solutions (one or multiple alternatives 
as applicable per location) will be presented for discussion with SANBAG, first, then the 
agencies. Where additional signal infrastructure is proposed, preliminary or concept level 
sketches will be included in the package of information used to review with SANBAG and the 
agencies. 

Assumption 

• No new traffic counts, pedestrian counts or other data will need to be collected in order 
to complete this initial effort 

Task 14.2.2 Technical Evaluation of Preemption Scenarios – NOT INCLUDED 

This item removed during negotiations. 

Task 14.2.3 Four Frame Videos at Three Locations – NOT INCLUDED 

This item removed during negotiations. 

Task 14.3 Meet with SANBAG and Agencies to Review 

Once accepted by SANBAG, the proposed preemption operation (or alternative operational 
scenarios) will be presented to the respective agencies that own and operate the traffic signal. 
Separate meetings will be held with each agency. Other proposed safety features for the signal 
operation may be presented at the meeting to include information about use of supervisory 
circuit interconnect or other traffic signal modifications unique to railroad preempted operations.  
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   Part IV – Updated Advanced Planning Studies 
 
Assumption 

• This will be an informational style meeting intended to provide the agency with 
information and expertise of the team so that the agency is comfortable with the idea of 
the railroad making modifications to their traffic signal or signal operations. 

• CONSULTANT and SANBAG will pursue conceptual acceptance or agreement of the 
preemption sequence or operation for each of the agencies preempted signals and 
confirmation of which signals will be preempted and those that may be close to the 
crossing but do not require preemption 

Task 14.4 Participate in Field Diagnostic Meetings at Signalized 
Intersections 

After conceptual review and approval by the owning agencies, CONSULTANT will participate in 
another round of field diagnostic review meetings with the CPUC and present, in the field, the 
preemption operational scenario for each location. The expected result will be to gain 
preliminary CPUC acceptance of the preemption sequence or operation for each preempted 
location. Refer to Task 2.15 - California Public Utilities Commission (CPUC Grade Crossing 
Safety). 

Task 14.5 Prepare Final Preemption/Advanced Preemption Scenarios; 
Prepare Final Report 

Upon conceptual acceptance from CPUC and owning agencies of the preemption sequence or 
operation for each railroad preempted signalized intersection, CONSULTANT will prepare a final 
set of preemption/advance preemption calculations as appropriate and document the agreed 
upon preemption/advance preemption or sequence and operation at each location and for input 
into the design for the construction drawings for modification or construction of affected 
elements of the project.  

CONSULTANT will submit one DRAFT report containing a narrative and sketches/calculations 
for each preempted signal location to SANBAG and the agencies. Upon final review and 
comment, CONSULTANT will revise and submit the final report. 

Deliverables  

 Task 14.5 - DRAFT and Final Report of Railroad Preemption Scenarios for Signalized 
Intersections with Preemption 

Task 14.6 Traffic Operations Analysis for Signals with RR preemption – 
South E Street location 

At SANBAG’s request, CONSULTANT will include consideration of preemption at the 
intersection of South E Street and West Rialto Avenue for effects of queuing at the existing at-
grade crossing south of the intersection. CONSULTANT will include this location with all of the 
same work to be performed in Task 14.1, Task 14.2, Task 14.3, Task 14.4 and Task 14.5, 
above. 
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   Part IV – Updated Advanced Planning Studies 
 
TASK 15 MAJOR DRAINAGE COURSES AND FLOOD ANALYSIS 

Task 15.1 Modified Flood Risk Assessment for Mission Zanja Channel 

A hydraulic impact analysis report for Mission Zanja Channel, prepared by CONSULTANT in 
August 2012 divided the channel into three study reaches: Lower Mission Zanja Channel, Upper 
Mission Zanja Channel and Mill Creek Zanja. The Flood Risk Assessment will study the cost-
benefit of only improvements in the Lower Mission Zanja Channel to the RPRP (Santa Ana 
River Confluence to 2000’ east of Bryn Mawr Avenue).   

Task 15.1.1 DATA COLLECTION 

Collect available data from agencies and railroad operators to gather necessary information for 
the assessment of flood risk to rail mobility. CONSULTANT will prepare and submit an initial 
data collection request to SANBAG. Expected data items include, freight trips, forecasted 
passenger train trips and ridership, rail maintenance costs, historical flood repair costs, etc. 
After receiving responses from SANBAG, CONSULTANT will conduct a conference call to 
review the data submittal responses and document data that is not available within the required 
time frame. 

Assumptions: 

• SANBAG will assist in identifying key stakeholders within the study area and coordinate 
efforts to obtain available data for study input 

• One teleconference to review data submittal responses 

Deliverables:  

 Task 15.1.1 - Project Data Log. 

Task 15.1.2 SCOPING WORKSHOP 

CONSULTANT will lead a scoping workshop with SANBAG to discuss model logic, model inputs 
and additional data needs, potential flood risk alternatives and solutions, and project study area 
definition. Items discussed will include topics such as: inclusion of incidental property damages 
in the BCA logic, types of alternatives to be considered in the analysis, project area where 
benefits would occur, and project scale. 

Assumptions: 

• The scoping workshop will be completed in one working day 

Deliverables:  

 Task 15.1.2 - Workshop meeting notes and summary 
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   Part IV – Updated Advanced Planning Studies 
 
Task 15.1.3 FLOOD RISK ASSESSMENT MODEL DEVELOPMENT AND 

ALTERNATIVES ANALYSIS 

CONSULTANT will develop a customized flood risk assessment model. Alternatives will be 
analyzed and evaluated based on financial performance metrics. The model will be based on a 
combination of the existing condition HEC-RAS model developed for the 2012 analysis and 
revised to include up to eight (8) return periods (2, 5, 10, 25, 50, 100, 200, and 500 year events) 
and a customized cost assessment model will be developed on the basis of the model logic 
diagrams discussed in the scoping workshop. The cost risk model will employ Monte Carlo 
simulation techniques to combine the risks and produce probability distributions for total flood 
damage estimates. The computed water surface elevations in the model will be used to 
approximate the inundation areas and depths for each of the return periods. Where inundation 
areas are determined to be outside of the railroad right-of-way, the water surface elevations will 
be extrapolated until they daylight to natural ground or reach a physical obstruction.  

Assumptions 

• Up to three (3) design alternatives will also be modeled for the same return periods. It is 
anticipated that the alternatives would consist of modifications to railroad profile and/or 
channel configurations (to be identified during the Scoping Workshop). 

• It is anticipated that the USACE HEC-FDA model or equivalent will be utilized 

• The USACE HEC-RAS model will be used to evaluate water surface profiles and 
approximate inundation areas (i.e. no two-dimensional modeling included). 

• Mapping of approximate inundation limits will be based on best available topography 
(anticipated to be the County’s 1995 aerial topography) 

Deliverables:  

• None. Flood Risk Assessment Model and analysis of alternatives with results presented 
on the basis of financial performance metrics will be included in the Technical Report in 
Task 15.1.5. 

Task 15.1.4 RISK AND SENSITIVITY ANALYSIS 

CONSULTANT will conduct a sensitivity analysis on the outputs from the flood risk model. The 
goal of the sensitivity analysis will be to identify variables and inputs into the model to which the 
model outputs are highly sensitive in small changes to. The results from the sensitivity analysis 
will be inspected to determine variables and data inputs which drive the analysis. 
CONSULTANT will provide a summary table of the sensitivity analysis findings to be 
incorporated into a technical report. 

Task 15.1.5 TECHNICAL REPORT 

CONSULTANT will produce a technical report documenting the findings from the flood risk 
analysis. 
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   Part IV – Updated Advanced Planning Studies 
 
Task 15.1.5.1 Draft Technical Report 

An electronic copy of the draft report will be delivered to the SANBAG for review. A 
Comment/Response log will also be provided to record review comments.   

Task 15.1.5.2 Draft Technical Report Presentation 

The results of the flood risk analysis will be summarized in a MS PowerPoint presentation. 
Members of the study team will present and discuss report findings with SANBAG. SANBAG 
comments during the presentation will be recorded and considered in the preparation of the 
Final Technical Report.  

Task 15.1.5.3 Final Technical Report  

The final report will be submitted to SANBAG in both hard and electronic copy.   

Assumptions: 

• SANBAG will provide review comments on the Draft Technical Report within 4 weeks of 
receipt. 

• The Final Technical Report will be delivered within 2 weeks of receiving comments from 
the Draft Technical Report or conclusion of the Draft Technical Report Presentation, 
whichever occurs later. 

Deliverables:  

 Task 15.1.5 - One electronic (PDF) and one (1) hardcopy of the Draft Report 

 Task 15.1.5 - One electronic (PDF) and one (1) hardcopy of the Final Report 

 Task 15.1.5 - Completed Comment/Response Log 

Task 15.2 Bridge Hydraulic and Flood Study Updates 

Existing hydraulic conditions and hydraulics analyses (H&H), previously completed for Warm 
Creek (Bridge 1.1), Twin Creek (Bridge 2.2), and Santa Ana River (Bridge 3.4), and included 
with preliminary engineering submittals, will be updated for conformance with the final bridge 
design at each of these crossings. Update will also include confirmation of compliance with DOT 
Order 5650.2. The standard freeboard criteria selected for each bridge (in the following priority) 
are shown below.   

1) 100-year water surface elevation below low chord; 

2) 100-year energy grade line (EGL) elevation below top of subgrade and 50-year water 
surface[hydraulic grade line (HGL)] elevation below low chord;  

3) 50-year water surface (HGL) elevation below low chord; and 

4) No increase of water surface elevations within project area.  
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   Part IV – Updated Advanced Planning Studies 
 
Although there are no bridge crossings over the Mission Zanja Creek (MZC) the existing 
hydraulic conditions and hydraulics analyses (H&H) previously completed during preliminary 
engineering will be updated as well. The design peak-flow data (100-, 200-, and 500-year) to be 
used in evaluating final water surface and scour estimates will be based upon the current FEMA 
FIS flows.  Coordination with Federal Emergency Management Agency (FEMA), the County of 
San Bernardino (Floodplain Manager), and SANBAG may result in the need for additional 
hydrology to confirm the design flow rates, but no additional analysis is included in this task. A 
CLOMR for the Santa Ana River and/or MZC, if required, will be prepared and submitted to the 
County of San Bernardino Department of Public Works for approval by FEMA.  

Task 15.2.1 Warm Creek (Bridge 1.1) 

Based on the results of the Hydraulic Impact Analysis – Warm Creek prepared by 
CONSULTANT (2014), the proposed bridge improvements will result in a no net rise in the 100-
year water surface elevation. The modeling assumptions and proposed bridge improvements 
will be reviewed to confirm results.  A final no-rise determination memo will be prepared. There 
is no Special Flood Hazard Area (i.e. regulatory floodplain) at this location; as such, no FEMA 
mapping changes will be required.  

Deliverables: 

 Task 15.2.1 - Draft Floodplain Evaluation – Warm Creek (Historic), Bridge 1.1 

 Task 15.2.1 - Final Floodplain Evaluation – Warm Creek (Historic), Bridge 1.1 

Task 15.2.2 Twin Creek (Bridge 2.2) 

Twin Creek (Lower Warm Creek) is a major channel that conveys flows from the Twin Creek 
Spreading Grounds in northern San Bernardino to its confluence with the Santa Ana River at the 
northeast quadrant of I-10/I-215 separation.  Twin Creek is owned, operated, and maintained by 
the San Bernardino County Flood Control District (SBCFCD).  The Redlands Branchline crosses 
Twin Creek at MP 2.2 and then parallels the floodplain essentially to the Santa Ana River. 
Contrary to what is shown on the FEMA flood map, the Hydraulic Impact Analysis – Twin Creek 
prepared by CONSULTANT (2012) concluded that the existing 100-year flows are contained 
within the channel and would not overtop the railroad at the bridge crossing. During this phase, 
our team will verify the existing hydrology and hydraulic study to determine potential impacts on 
the floodplain limits.  

Task 15.2.2.1 Effective Model  

The CONSULTANT will prepare a floodplain evaluation for Twin Creek.  CONSULTANT will 
obtain the effective hydraulic model from FEMA and SBCFCD and will confirm that the existing 
bridge is modeled correctly in the effective model.  As required, CONSULTANT will next revise 
the effective model to create revised existing model.     

Task 15.2.2.2 Creek Crossing Review  

Based on current FEMA Flood Insurance Rate Maps (FIRM), the creek crossing is located in 
Zone AE (no floodway). Utilizing the rail alignment and bridge design, CONSULTANT will 
evaluate potential impacts to the associated drainage course mapped floodplain as a result of 
the proposed bridge improvements. The CONSULTANT will confirm the design criteria for 
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   Part IV – Updated Advanced Planning Studies 
 
bridge (low chord elevation, rail profile).  In support of the bridge design, CONSULTANT will 
evaluate the creek hydraulics for up to two bridge alternatives for compliance to the design 
criteria.  A summary of the analysis and results will be provided in the form of a technical 
memorandum. 

Task 15.2.2.3 Longitudinal Encroachment Zone A   

A portion of the rail alignment runs parallel to and within the Twin Creek floodplain.  As a 
separate analysis, the CONSULTANT will evaluate potential impacts of proposed rail 
improvements on the Zone A area of Twin Creek.  CONSULTANT will assist in the development 
of design criteria for the project with respect to longitudinal floodplain locations.  A summary of 
the analysis and results will be provided in the form of a technical memorandum.  

Deliverables:  

 Task 15.2.2 - Draft Flood Plan Evaluation – Twin Creek, Bridge 2.2 

 Task 15.2.2 - Final Floodplain Evaluation – Twin Creek, Bridge 2.2 

Task 15.2.3 Santa Ana River (Bridge 3.4) 

Bridge 3.4 crosses the Santa Ana River (SAR) within Zone AE (with Floodway).  The Hydraulic 
Impact Analysis – Santa Ana River Bridge 3.4 prepared by HDR (2014) concluded that the 
proposed bridge improvements resulted in no adverse impact to the 100-year water surface or 
velocity. As such, it is anticipated that a CLOMR will not be required and a “No-Rise” Certificate 
will be prepared and submitted to the City/County. A detailed analysis of floodplain impacts will 
be prepared for this location as follows:   

Task 15.2.3.1 Effective Model   

The CONSULTANT will obtain the effective hydraulic model from FEMA and SBCFCD. 
CONSULTANT will confirm that the existing bridge is modeled correctly in the effective model.  
CONSULTANT will next revise the effective model to create revised existing model.     

Task 15.2.3.2 River Crossing Review   

Utilizing the proposed rail alignment and bridge design, the CONSULTANT will evaluate 
potential impacts as a result of the proposed bridge improvements.  CONSULTANT will confirm 
the design criteria for bridge.  CONSULTANT will evaluate the river hydraulics for compliance to 
design criteria.  For the purpose of this scope, it is assumed that the proposed bridge 
improvements will result in no net rise to the 100-year water surface elevation.  If there is a 
resultant rise, then a Conditional Letter of Map Revision (CLOMR) would be needed (see 
Optional Task 15.3).  A summary of the analysis and results will be provided in the form of a 
technical memorandum. 

Deliverables:  

 Task 15.2.3 – Draft Flood Plan Evaluation – Santa Ana River (SAR), Bridge 3.4 

 Task 15.2.3 – Final Floodplain Evaluation – Santa Ana River (SAR), Bridge 3.4 
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   Part IV – Updated Advanced Planning Studies 
 
Task 15.2.4 Mission Zanja Channel 

Mission Zanja Channel (MZC) runs parallel to the rail line from the Santa Ana River (SAR) to 
approximately California Street where it diverges from the railroad. The creek rejoins the 
railroad further east, as the Mill Creek Zanja, at approximate milepost 9.4 (Bridge 9.4) where it 
passes under the railroad just west of the I-10 overcrossing. Owned by SBCFCD, MZC is mostly 
improved as a trapezoidal earthen channel with some segments including wire revetment. The 
creek is vegetated from the SAR outlet to Gage Canal.  The capacity of the open channel 
ranges from 4,300 cfs to 16,000 cfs, but the road bridges limit the flow-carrying capacity to 
about 2,200 cfs in several places (USACE Reconnaissance Study, Mission Zanja Channel, 
dated February 1994).  Based on the results of the Flood Risk Assessment (Task 15.1), a 
detailed analysis of the floodplain impacts of the preferred alternative will be prepared as 
follows:   

Task 15.2.4.1 Effective Model   

The CONSULTANT will obtain the effective hydraulic model for this creek from FEMA and 
SBCFCD.  CONSULTANT will confirm that the existing bridge(s) and railroad is modeled 
correctly in effective model and update/correct the effective model to create revised existing 
model as a basis for the remaining analysis.  

Task 15.2.4.2 Longitudinal Encroachment Zone A   

As with Twin Creek, a length of the rail alignment runs parallel to Mission Zanja Channel.  The 
CONSULTANT will evaluate potential impacts of proposed rail improvements on the Zone A 
areas of Mission Zanja Channel, located west of Milepost 5.6 (I-10 overcrossing).  The Team 
will assist in the development of final design solutions for the project with respect to longitudinal 
flood plain locations (Zone A) and scour protection. A summary of the analysis and results will 
be provided in the form of a technical memorandum. 

Task 15.2.4.3 Longitudinal Encroachment Zone AO (1’ depth)    

East of the I-10 overcrossing, the rail alignment runs parallel to Mission Zanja Channel and/or 
within Zone AO (1’ depth) through to the point of divergence of the creek and the railroad west 
of California Street.  The CONSULTANT will evaluate potential impacts of project on the Zone 
AO areas of Mission Zanja Channel. CONSULTANT will assist in the development of design 
criteria for the project with respect to longitudinal flood plain locations (Zone AO – 1’ depth).  A 
summary of the analysis and results will be provided in the form of a technical memorandum.  

Deliverables:  

 Task 15.2.4 - Draft Flood Plan Evaluation – Mission Zanja Channel 

 Task 15.2.4 - Final Floodplain Evaluation – Mission Zanja Channel 

Task 15.3 CLOMR/LOMR Processing – OPTIONAL SERVICES 

Although it is anticipated that a Conditional Letter of Map Revision (CLOMR) or Letter of Map 
Revision (LOMR) will be required for the Project (i.e. no adverse impacts to mapped 
floodplain/floodway), this task is included as an optional item should SANBAG, the County or 
the City request a CLOMR/LOMR be submitted. The purpose of the CLOMR would be for FEMA 
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   Part IV – Updated Advanced Planning Studies 
 
to “pre-approve” impacts to the mapped floodplains and/or to expedite final LOMR approval 
once construction is completed. It is anticipated that the reports generated in Task 15.2 will be 
submitted, along with the appropriate MT-2 forms and mapping exhibits. It is not anticipated that 
any public outreach or notification will be required.  

Task 15.4 Scour Analyses 

Task 15.4.1.1 Bridge Foundation Scour Analysis at SAR 

Task 15.4.1.2 Bridge related scour will be evaluated at the Santa Ana River Bridge 
foundations based on the 5th edition of HEC-18, including scour projections 
for the 100-, 200-, and 500-year events.   Final scour design event (e.g. 100-, 
200- or 500-year) will be determined in conjunction with SANBAG.Mission 
Zanja Channel Scour Protection 

Channel embankment related scour will be evaluated along the Mission Zanja Channel based 
on the results of the Task 15.1.3 FLOOD RISK ASSESSMENT MODEL DEVELOPMENT AND 
ALTERNATIVES ANALYSIS, above, the 5th edition of HEC-18, including scour projections for 
the 100-, 200-, and 500-year events.   Final scour design event (e.g. 100-, 200- or 500-year) will 
be determined in conjunction with SANBAG based on the flood risk assessment. 
Recommendations for embankment “hardening” or other alternatives will be provided in the 
technical study included in Task 15.1.5. 

TASK 16 PROJECT DRAINAGE STUDY 

Task 16.1 Project Local Drainage Study Updates 

CONSULTANT shall review and update the Draft Redlands Passenger Rail Project Preliminary 
Hydrology and Hydraulics Study Report dated December 17, 2012 to incorporate updates to 
local stakeholder drainage master plan as well as recent improvements to adjacent properties 
since completion of the draft report.  The review and updates will also include adjustment of the 
existing drainage area layout and hydrologic calculations based on the above-noted master plan 
updates and drainage improvements. 

The subtask will provide for a review and update of the proposed hydrologic drainage area 
layout and hydrologic calculations in addition to ditch sizing calculations and hydraulic analyses 
for storm sewers, underdrains and culverts resulting from advancement of the project final 
design to the 60% design milestones. 

Assumptions 

• No existing condition assessment will be performed for culverts. 

Deliverables 

 Task 16.1 - Updated Existing Storm Drain Base map 

 Task 16.1 - 60% Draft Redlands Passenger Rail Project Hydrology and Hydraulics Study 
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   Part IV – Updated Advanced Planning Studies 
 
TASK 17 STRUCTURES – PROJECT ALTERNATIVES REPORTS 

Task 17.1 Structure Type Selection 

The replacement structures are selected from the Bridge Alternative Analysis Report prepared 
during the preliminary engineering phase of RPRP.  The selected alternatives for bridges and 
pier protection walls will be advanced through 60%, 90%, and final design (IFB).  The design will 
accommodate staged construction and incorporate construction of 4 new bridges and 1 
demolition and/or rehabilitation of existing bridges. The design will also include a cellular 
concrete plug solution for replacing the existing timber bridge over the Gage Canal at MP 3.9. 

Task 17.2 Red-Dot Method Check of Bridges and Structures 

CONSULTANT shall undertake a Red-Dot Method check of the bridge design.  The Red-Dot 
Method check shall be based on the 60% submittal package.  Between the 60% and 90% 
design submittal, the Red-Dot Method check team will develop comments of discrepancies or 
deviations and corroborate with the design team to concur to a single design solution. 

• Red-Dot Method check shall be performed based on the 60% submittal package and will 
include a check of the superstructure design, substructure design, seismic design, and 
staging. 

• The Red-Dot Method check will include a separated set of design calculations and 
quantity calculations.   

• The check will include a review of the cost estimate and proposed specifications.   

Deliverables 

 Task 17.2 - Draft RPRP Red-Dot Method check set of Calculations at 90% Submittal 

 Task 17.2 - Final RPRP Red-Dot Method check set of Calculations at 100% Submittal 

Task 17.3 Retaining Wall Design Type Selection 

CONSULTANT will prepare a wall type selection report identifying potential wall types to be 
used at the Santa Ana River Trail crossing. (See Task 2.17) 

Assumptions 

• All walls will be less than 6 feet height except at the SAR Trail. No type selection report 
will be prepared for walls less than 6 feet in height; Caltrans Type 1 walls will be 
assumed. 

Deliverables 

 Task 17.3 – Retaining Wall Type Selection Report 
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   Part IV – Updated Advanced Planning Studies 
 
TASK 18 CONSTRUCTION STAGING AND PHASING APPROACH 

During Preliminary Engineering a technical memorandum was prepared discussing the 
Construction Staging and Sequencing approach. This memorandum and its accompanying 
exhibits will be updated to reflect the current project features and freight rail traffic needs along 
the corridor. CONSULTANT will meet with SANBAG to discuss the results of the updated 
analysis. Upon approval of a construction staging and phasing approach, CONSULTANT will 
provide a final Construction Staging and Phasing Approach memorandum for SANBAG’s use in 
securing Memoranda of Understanding with the affected parties along the corridor. 

Assumptions   

• Since the decision on staging and phasing will directly affect key design elements this 
study will be done before 60% submittal started. 

• The updated memorandum will focus on helping SANBAG reach a decision on the rail 
construction staging and phasing.. 

• Securing of agreements with 3rd parties to enable the selected staging and phasing 
approach will be performed by SANBAG or their Program Management Consultant. 

Deliverables 

 Task 18 - Final Technical Memorandum on Construction Staging and Sequencing 
Approach 
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   Part V – Program Management Support 
 
PART V PROGRAM MANAGEMENT SUPPORT 

TASK 19 AUTOMATED FARE COLLECTION SYSTEM 

CONSULTANT will support SANBAG and their PMC with the review and analysis of the 
automated fare collection system for the project. Supporting work may include participating in 
meetings, peer review of alternative analyses, and general consulting. 

CONSULTANT will support SANBAG and the PMC by providing technical support and 
coordination of specific issues associated with the development of construction documents 
(plans and technical specifications) or in support of the design services during construction of 
the project. This work may include meetings, phone/email communication support to produce 
documentation for decisions and tracking of issues specific to Metrolink or Omnitrans and their 
systems. 

Two scenarios were identified: 

• Use Metrolink’s new system (and back office) which is still to be defined, or 

• Use OmniTrans sbX system (Genfare) and back office. 

Assumptions 

• The base design services presented in PART VI – FINAL DESIGN ENGINEERING 
assumes either system would be implemented and the level of effort to design the 
project and for system integration, physical attachments, TVM and other equipment 
placement, network connectivity, etc. are already included in the related elements of 
work.  

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

TASK 20 CORRIDOR WI-FI MEMO 

CONSULTANT will develop, with SANBAG and PMC, a concept of operations (CONOPS) for 
the Wi-Fi network communications for the passenger rail system. The system will be capable of 
providing Wi-Fi capability to stakeholders such as passengers, rail operators, and station 
personnel as appropriate for the full functionality of the passenger railroad in relation to Wi-Fi 
access locations including trains, stations, and parking lots. The system will provide private and 
public Wi-Fi accessibility at appropriate locations including stations, railroad signal instrument 
houses, antenna locations and other data sources and recipient locations.  

The concept of operations document will consist of a narrative, tables and/or diagrams to 
convey the physical and functional characteristics of the network and the systems that need to 
communicate over the network. The CONOPS will address data security, integrity and reliability 
requirements, connectivity to other systems, internal and external to the system and 
recommendations for network configuration including sub-networks or other functional 
approaches. The CONOPS will address Wi-Fi operation and maintenance costs and appropriate 
funding sources to account for free and/or paid Wi-Fi access for users. Block diagrams, tables 
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   Part V – Program Management Support 
 
or other graphic methods of presentation shall be used to convey the concept of operations to 
SANBAG and other users of the document.  

A DRAFT version of the document will be prepared and submitted to SANBAG for review and 
comment. Within three weeks of submittal, a comment review meeting will be held to review the 
document and plan for the network followed by additional meetings and coordination, etc. as 
required to resolve the comments. Upon resolution of review comments, the document will be 
finalized, submittal for final acceptance by SANBAG, incorporated into the Basis of Design by 
reference and used in the development of the construction drawings and specifications.  

Deliverables 

 Task 20 - Draft CONOPS for Wi-Fi network communications 

 Task 20 - Final CONOPS for Wi-Fi network communications 

Assumptions 

• SANBAG and PMC will support and assist designer with coordination of Wi-Fi network 
communications requirements between or with Metrolink and Omnitrans systems as 
applicable. 

• No work shall be proposed on existing Metrolink and Omnitrans systems. 
CONSULTANT, with coordination from SANBAG and PMC, shall evaluate the existing 
systems and provide recommendations on modifications of the systems to provide 
connectivity and functional operation. 

TASK 21 CONCEPT OF OPERATIONS FOR SECURITY 

CONSULTANT will support SANBAG and their PMC with the development of the concept of 
operations (CONOPS) for security for the project. Supporting work may include participating in 
meetings, peer review of alternative analyses, and general consulting. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

TASK 22 CENTRALIZED TRAIN CONTROL AND DISPATCH (CTC)  

CONSULTANT will support SANBAG and their PMC with the review and analysis of the 
centralized train control and dispatching solution for the new passenger rail service. Supporting 
work may include participating in meetings, peer review of alternative analyses, and general 
consulting. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 
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   Part V – Program Management Support 
 

• Assume that Metrolink is the likely dispatcher for the service and that the support and 
coordination is related to assistance with negotiating the best operating agreement 
possible for SANBAG. 

TASK 23 POSITIVE TRAIN CONTROL (PTC) SYSTEM SELECTION 
AND IMPLEMENTATION 

CONSULTANT will support SANBAG and their PMC with the review and analysis of a positive 
train control solution for the new passenger rail service. Supporting work may include 
participating in meetings, peer review of alternative analyses, and general consulting. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

• Assume that Metrolink’s PTC system will be extended to the RPRP. The support and 
coordination is related to assistance with negotiating the best agreement possible for 
SANBAG. 

TASK 24 RAIL OPERATIONS – NOT INCLUDED 

This work removed during negotiations. 

TASK 25 VEHICLE PROCUREMENT SUPPORT 

This work removed during negotiations. 

TASK 26 SAFETY AND SECURITY PROGRAM PLAN SUPPORT 

CONSULTANT will support SANBAG and their PMC with the development of a safety and 
security program for the project. Supporting work may include participating in meetings, peer 
review of program documents, technical support of safety program related issues and general 
consulting. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

• It is critical that the SANBAG complete the hazards analysis and fire life safety analysis 
of station and other facilities as soon as possible in the design process to limit the cost of 
rework for changes resulting from these analyses after the design has progressed. For 
example, the station platform size, layout and emergency egress routes must be resolve 
prior to the 60% design submittal.  

TASK 27 PROGRAM AND DOCUMENT MANAGEMENT 
SOFTWARE – NOT INCLUDED 

No work to be done. Document control software solution to be provided by PMC. 
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   Part V – Program Management Support 
 
TASK 28 PROJECT FUNDING AND FINANCIAL PLAN SUPPORT 

Task 28.1 Update to Cost and Schedule Risk Analysis 

Task 28.1.1 Update Cost Risk Model 

As a continuation of the Cost and Schedule Risk Analysis effort completed during the 
preliminary engineering phase of the project, CONSULTANT will perform up to three updates to 
the cost risk model and incorporate updates to the current risk elements as a part of the current 
cost risk model for the project delivery.  

Task 28.1.2 Risk Management Plan and Monitoring 

CONSULTANT will support the on-going Risk Management tracking and review for the project 
delivery. It is understood that this effort will be lead by the PMC team. CONSULTANT shall 
assist in updating the status of elements in the risk register as well as recommending new items 
to be added to the registry or identifying risk elements that may be recognized or retired based 
on the progress of the project.  

Assumptions: 

• For scope and fee development, it is assumed that the risk management tracking 
meetings will be held once per month through the currently anticipated mid-point of 
construction (June 2019). 

TASK 29 OPERATOR PROCUREMENT SUPPORT 

This work removed during negotiations. It is assumed that SANBAG and the PMC will perform 
all work associated with this item. 

TASK 30 MAINTENANCE OF WAY PROCUREMENT SUPPORT  

This work removed during negotiations. It is assumed that SANBAG and the PMC will perform 
all work associated with this item. 

TASK 31 QUIET ZONE IMPLEMENTATION SUPPORT 

Two Quiet Zones are required for the Project: one for each roadway jurisdiction. The Program 
Management Consultant (PMC) Team is tasked with preparing documentation for each 
jurisdiction to submit to the Federal Railroad Administration (FRA) and facilitating any meetings 
regarding the quiet zone implementation process. 

For each submittal regarding the San Bernardino Quiet Zone and the Redlands Quiet Zone, the 
CONSULTANT will support the PMC Team’s efforts by providing exhibits developed in support 
of Task 2.15.1, Grade Crossing Modification Requests (GO 88-B) and attending onsite 
meetings. 
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   Part V – Program Management Support 
 
Assumptions 

• A maximum of two quiet zone submittals will be supported under this Task: one for the 
City of San Bernardino and one for the City of Redlands. 

• Number of crossings: 11 in the San Bernardino Quiet Zone and 14 in the Redlands Quiet 
Zone. 

• PMC Team will prepare the following: 

− Updated the USDOT Grade Crossing Inventory Form before and after 
Supplemental Safety Measures (SSMs) are installed. 

− Quiet Zone Calculation results. 

− Quiet Zone Notices: Notice of Intent and Notice of Establishment. 

− Correspondence with the FRA regarding the City’s quiet zone applications. 

• PMC Team will coordinate and schedule onsite diagnostic meetings with the FRA, 
CPUC, City and SANBAG, and the Designer including preparation of diagnostic forms 
and meeting notes. 

• PMC Team will coordinate final inspection of each crossing upon completion of SSM 
installations. 

• Traffic studies, such as queuing analyses and pre-emption calculations are provided 
under Task 14 - Traffic Operations Analysis for Signals with RR preemption. 

• Exhibits are provided as a part of Task 2.15.1, Grade Crossing Modification Requests 
(GO 88-B) 

Deliverables 

None.  
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   Part VI – Final Design Engineering Documents 
 
PART VI FINAL DESIGN ENGINEERING DOCUMENTS 

TASK 32 EARLY UTILITY RELOCATION PACKAGE 

The purpose of this task is to create a separate, early PS&E package to provide opportunity for 
SANBAG procure a utility relocation contractor before the rest of the design is finalized, allowing 
utility relocation construction to occur before the primary construction effort for the Project 
begins. This work will focus on relocating utilities that are presently in known conflict with the 
proposed improvements. New services and other elements that will be more efficiently 
constructed coincident with the main construction effort will not be included in this package. 

It is assumed that this package will be provided to SANBAG and the applicable utility owners for 
review at a 60%, 90%, and 100% level of design. One final IFB submittal incorporating 
comments from the 100% review cycle will be provided. 

Task 32.1 Incorporate Final Design Potholing into Utility Base Mapping 

The CONSULTANT will update/modify the utility base map to reflect the pothole data provided 
by SANBAG. The CONSULTANT will review the updated utility base map for revisions to 
relocation/reconstruction determinations. 

Task 32.2 Update to Utility Base Mapping 

The CONSULTANT will update the existing utility base mapping using the information obtained 
in Task 7. 

Task 32.3 General Plans and Survey Control 

The CONSULTANT will produce general plan sheets and survey control sheets required for a 
stand-alone early utility relocation plan set. 

Task 32.4 Utility Disposition Plans 

The plan set will include utility disposition sheets showing the locations of the utilities revealed in 
our research. Utility dispositions will be labeled to show limits of relocation or protection.  

Notice to owners will be provided as presented in Task 38.11 

Task 32.5 Utility Relocation Plans 

Plan sheets will be prepared to define the location, limits, and type of work required to relocate 
the utility lines. 

Assumptions 

• Separate sheets will be created for respective utility relocation types, up to 
approximately 100 sheets. 

• Each plan will be drafted according to either SANBAG’s or the approving agency’s 
CADD standards.  
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   Part VI – Final Design Engineering Documents 
 
Task 32.6 Civil Plans 

Civil plans will be prepared to describe the reconstruction or improvements prompted by the 
relocation of existing utility lines. These plans may include sidewalks, paving, striping, fencing to 
create a site condition acceptable to the authorities having jurisdiction over the site following the 
completion of the utility relocations. 

Assumptions 

• Civil improvement plans will only cover areas directly affected by the utility relocation 
work which is the focus of this separate PS&E set. 

Deliverables 

 Task 32.6 – 60% Early Utility Relocation Plans 

 Task 32.6 – 90% Early Utility Relocation Plans 

 Task 32.6 – 100% Early Utility Relocation Plans 

 Task 32.6 – Final/IFB Early Utility Relocation Plans 

Task 32.7 Specifications 

Task 32.7.1 Project Technical Specifications  

CONSULTANT shall prepare Project Specifications to support the design and construction of 
the Early Utility Relocation Package. The documents shall follow the Construction Specification 
Institute’s (CSI) Master Format style and shall use, as a basis, the Project Specifications 
(Conformed) used in SANBAG’s most recent railroad construction project, the Downtown San 
Bernardino Passenger Rail Project.   

Specifications for off-site work to be performed in the public (street) R/W will follow the above 
mentioned CSI format but will reference Greenbook (current edition) specifications or local 
Agency standards, and be contained within the Project Specifications document. Also, Water 
District specifications will be included as appendices within the main Project Specification 
document and referenced within the technical sections.  

• Develop List of Technical Specifications. 

At the 60% submittal CONSULTANT will prepare only a specification Table of Contents (TOC) 
containing a list of specification sections anticipated to be used in the project based on the 60% 
design drawings.  

• Assemble Standard Technical Specifications. 

At the 90%, 100% and IFB submittals, CONSULTANT will assemble a compilation of standard 
specifications. 
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   Part VI – Final Design Engineering Documents 
 
Task 32.7.2 Prepare Project Specific Specifications 

At the 90%, 100% and IFB submittals, CONSULTANT will assemble/update a compilation of 
both modified standard specifications based on Metrolink Standard Specifications (2013 ed.) 
and supplemental, non-standard specifications, also in CSI format, to fill in or provide missing 
sections not covered under the standard specifications where needed. 

Task 32.7.3 Division 0 and Division 1 Specifications  

CONSULTANT will review the Project Technical Specifications against the Division 0 and 
Division 1 sections and lead the editing of these front-end documents. 

Task 32.7.4 Coordinate Plans and Specifications 

After compiling the Project Specifications CONSULTANT will review the design shown on the 
plans with the project specifications so that the two documents are in concert and to avoid 
duplication of direction or conflicting data presentation. 

Assumptions: 

• CONSULTANT to take lead on editing front-end documents. 

• CONSULTANT to prepare any Special Conditions document as required by the Project. 

• CONSULTANT take the lead with SANBAG to prepare the front end documents 
including the invitation for bid (IFB); bidding instructions and forms, construction 
contract, general contract provisions. 

Deliverables 

 Task 32.7 - 60% Project Specifications (TOC only) - Early Utility Relocation 

 Task 32.7 – 90% Project Specifications - Early Utility Relocation 

 Task 32.7 – 100% Project Specifications - Early Utility Relocation 

 Task 32.7 – Final/IFB Project Specifications - Early Utility Relocation 

Task 32.7.5  Bid Item List Development 

CONSULTANT will lead development of the Bid Item List with the support and participation of 
the PMC/CM in the development of the Bid Item List 

Assumptions: 

• Measurement and Payment approach for the various elements of construction for the 
project shall be established and finalized by CONSULTANT with participation and 
support of SANBAG’s PMC/CM teams for implementation in the documents in time to be 
incorporated into the 90% submittal.  

Deliverables 

 Task 32.7.5 60% Bid Item List - Early Utility Relocation 
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   Part VI – Final Design Engineering Documents 
 
 Task 32.7.5 90% Bid Item List - Early Utility Relocation 

 Task 32.7.5 100% Bid Item List - Early Utility Relocation 

 Task 32.7.5 Final/IFB Bid Item List - Early Utility Relocation 

Task 32.8 Cost Estimates 

The CONSULTANT will prepare an Estimate of Probable Construction Costs based on the 
drawings prepared for the Early Utility Relocation Package and using recent SANBAG, 
Metrolink, local agency and local railroad (and non-railroad) construction and project bid 
records.   The estimate will be categorized by functional area and include backup information on 
the development of unit and lump sum costs. Sources for values used will be cited wherever 
possible. The costs will be provided in Year 2015 dollars unless otherwise shown. Construction 
costs estimates will be prepared for the 60% submittal and updated for the 90%, 100%, and IFB 
submittals. 

Deliverables 

 Task 32.8 – 60% Engineer’s Estimate of Probable Construction Costs 

 Task 32.8 – 90% Engineer’s Estimate of Probable Construction Costs 

 Task 32.8 – 100% Engineer’s Estimate of Probable Construction Costs 

 Task 32.8 – Final/IFB Engineer’s Estimate of Probable Construction Costs 

Task 32.9 Bid Support, Conformed Drawings, Construction Support, 
As-Builts and Close-Out 

The scope of work for these tasks is further described in Task 39, Task 40 and Task 41, 
respectively.  

Task 32.9.1 IFB Document Preparation Support 

CONSULTANT will assist SANBAG with their preparation of the IFB document through 
providing requested project information including an updated bid item list. 

Deliverables 

 Task 32.9.1 - Email responses to requests by SANBAG for information or documentation 
in support of the development of the IFB document. 

Task 32.9.2 Pre-bid Meeting  

CONSULTANT assumes that a half-day pre-bid meeting will be conducted on behalf of 
SANBAG to disseminate project specific information. 

Deliverables 

 Task 32.9.2 - Exhibits, plans, agendas and meeting minutes for pre-bid meeting 
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   Part VI – Final Design Engineering Documents 
 
Task 32.9.3 Responses to Bidder Questions 

CONSULTANT will assist SANBAG in responding to design-related questions, clarifications or 
approved equal requests, including questions that could not be addressed at the Pre-Bid 
meeting. 

Assumptions 

• All questions submitted by qualified bidders will initially be submitted in writing to 
SANBAG. 

• Procurement approx. 6 weeks. 

• The burden of proof as to the suitability, equality and compatibility rests solely with the 
Bidder.  

Deliverables 

 Task 32.9.3 - Responses to design-related questions, clarifications or approved equal 
requests received from bidders, including questions that could not be addressed at the 
Pre-Bid meeting. 

Task 32.9.4 IFB Document Addenda 

CONSULTANT will assist SANBAG in amending or revising the IFB documents by composing 
written addendum to the IFB package. 

Deliverables 

 Task 32.9.4 - Written addenda to the IFB package 

Task 32.9.5 Support Bid Evaluation 

CONSULTANT will assist SANBAG in reviewing bids for conformance with the project 
documents. CONSULTANT will identify observed irregularities in the bids and assist the 
preparation of the bid tabulations. 

Assumptions 

• CONSULTANT will not be responsible for evaluating whether or not a Contractor 
possesses the required license class at the time of award through Contract acceptance. 
In addition, CONSULTANT will not be responsible for ensuring that subcontractors 
comply with the appropriate licensing requirements as identified in the State of California 
Public Contract Code Section 20103.5. 

• CONSULTANT will not be responsible for ensuring that each Bid is accompanied by a 
Bid guarantee. 

• CONSULTANT will not be responsible for ensuring that the successful Bidder furnishes 
a Payment and Performance Bond. 
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   Part VI – Final Design Engineering Documents 
 

• CONSULTANT will not be responsible for evaluating contractor compliance with 
conditions of the Davis-Bacon Act (40 U.S.C. 276a) and the Labor Code of the State of 
California. 

• CONSULTANT will not be responsible for ensuring that Bidders list only one 
subcontractor for each portion of work as identified in its Bid. 

• CONSULTANT will not be responsible for ensuring that the Bidder perform work 
equivalent to a minimum of the total amount of the work with its own forces as 
prescribed by SANBAG. 

• CONSULTANT will not be responsible for determining contractor conformance with Title 
49 CFR, Part 26, which dictates SANBAG’s project specific goal for Underutilized 
Disadvantaged Business Enterprise (UDBE). 

Deliverables 

 Task 32.9.5 - Bid examination input in the form of email correspondence 

 Task 32.9.5 - Bid tabulations if requested 

Task 32.9.6 Conformed Documents 

CONSULTANT will prepare conformed documents incorporating changes made to the bid 
documents during the bid period through issued addenda and responses to bidder questions. 

Deliverables 

 Task 32.9.6 - Conformed documents 

Task 32.10 Design Services During Construction (DSDC) 

CONSULTANT will support SANBAG’s Construction Manager during the construction of the 
early utilities relocation improvements by performing site visits, reviewing submittals, responding 
to RFIs, attending construction meetings, issuing design revisions, supporting construction 
contract change order negotiations and assisting with punchlist development and resolution all 
as further described in Task 40, Design Services During Construction (DSDC). 

Task 32.11 As-built Drawings 

As-built drawings for the Public Agency owned utilities (water, sewer, etc.) plan sheets will be 
provided to each respective agency for their records.  

Assumptions 

• Only plans originally signed by the CONSULTANT as engineer of work included in this 
Task will be provided. 

• The plan sheets will not be reformatted to comply with City CADD/drafting standards that 
may have changed since their original issuance. 

• Electronic files will be provided in PDF format. 
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   Part VI – Final Design Engineering Documents 
 
Deliverables 

 Task 32.11 As-built Drawings (1 hard copy and 1 electronic copy) 

TASK 33 133 S. E STREET BUILDING DEMOLITION PACKAGE 

CONSULTANT will prepare a separate PS&E package for the demolition of the existing building 
at 133 South E Street. This package will be prepared for early release, to allow demolition to 
occur prior to the main construction effort for the project. 

• Assumes two (2) submittals (100% and Final/IFB) and two (2) review cycles for each. 

• Assumes any necessary permits to be pulled by PMC or contractor. 

Task 33.1 Demolition Plans 

Demolition plans will be prepared which indicate the items at the 133 S. E Street property that 
will need to demolished and those that will need to be protected in place. The proposed site 
condition at the conclusion of demolition work will also be indicated on the Demolition Plans. 

Task 33.1.1 100% Submittal 

Assumes the PS&E package will be prepared to a 100% level and submitted to SANBAG and 
the City of San Bernardino for permitting and approval. Comments or permitting requirements 
will be incorporated into the PS&E for the final IFB submittal. 

Task 33.1.2 Final/IFB Submittal 

CONSULTANT will incorporate comments from the 100% review and prepare Final/IFB 
document.  

CONSULTANT will coordinate and support PMC with regard to pulling of permits.  

Task 33.2 Project Specifications 

Task 33.2.1 Project Technical Specifications 

CONSULTANT shall prepare Project Specifications to support the design and execution of the 
133 S. E Street Building Demolition Package. The documents shall follow the Construction 
Specification Institute’s (CSI) Master Format style and shall use, as a starting point, the Project 
Specifications (Conformed) used in SANBAG’s most recent railroad construction project, the 
Downtown San Bernardino Passenger Rail Project. 

Specifications for off-site work to be performed in the public (street) R/W will follow the above 
mentioned CSI format but will reference Greenbook (current edition) specifications or local 
Agency standards, and be contained within the Project Specifications document. Also, Water 
District specifications will be included as appendices within the main Project Specification 
document and referenced   within the technical sections. 
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   Part VI – Final Design Engineering Documents 
 
Task 33.2.1.1 Assemble Standard Technical Specifications 

At the 100% and IFB submittals, CONSULTANT will assemble a compilation of standard 
specifications using CSI formatted Standard Specifications. 

Task 33.2.1.2 Prepare Project Specific Specifications 

At the 100% and IFB submittals, CONSULTANT will assemble/update a compilation of both 
technical specifications and applicable special provisions in CSI format. 

Task 33.2.1.3 Division 0 and Division 1 Specifications  

SANBAG’s PMC will provide CONSULTANT with the SANBAG standard boilerplate front end 
documents including the invitation for bid (IFB); bidding instructions and forms, construction 
contract, general contract provisions. CONSULTANT will coordinate with and support the PMC 
in the editing of these front-end documents. 

Assumptions: 

• CONSULTANT to take lead on editing front-end documents. 

• CONSULTANT to prepare Special Conditions document as required by the Project. 

Task 33.2.1.4 Coordinate Plans and Specifications 

After compiling the Project Specifications CONSULTANT will review the design shown on the 
plans with the project specifications so that the two documents are in concert to avoid 
duplication of direction or conflicting data presentation. 

Task 33.3 Estimate of Probable Construction Costs 

The CONSULTANT will prepare an Estimate of Probable Construction Costs based on the 
drawings prepared for the project and using recent SANBAG, Metrolink, local railroad and local 
agency construction project unit cost bid records.  The estimate will be categorized by functional 
area and include backup information on the development of unit and lump sum costs. Sources 
for values used will be cited wherever possible. The costs will be provided in Year 2015 dollars 
unless otherwise shown.  

Task 33.3.1 Prepare Bid Item List 

CONSULTANT will develop the Bid List with PMC and CM support and participation. 

Assumptions: 

• Measurement and Payment approach for elements of construction for the project shall 
be established and finalized by SANBAG’s PMC staff for implementation in the 
documents in time to be incorporated into the 100% submittal.  
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   Part VI – Final Design Engineering Documents 
 
Task 33.4 Bid Support 

Task 33.4.1 IFB Document Preparation Support 

CONSULTANT will assist SANBAG with their preparation of the IFB document through 
providing requested project information including an updated bid item list. 

Task 33.4.2 Pre-bid Meeting and Field Walk 

A project field walk will be scheduled and performed by SANBAG, CONSULTANT, and the CM 
CONSULTANT in order to introduce Bidders to the Project. CONSULTANT will use the field 
walk to disseminate key proposed design elements within the context of the existing built 
environment along the rail corridor. CONSULTANT also assumes that a half-day pre-bid 
meeting will be conducted on behalf of SANBAG to disseminate project specific information that 
is not suitable to be discussed in the field. 

Task 33.4.3 Responses to Bidder Questions 

CONSULTANT will assist SANBAG in responding to design-related questions, clarifications or 
approved equal requests, including questions that could not be addressed at the Pre-Bid 
meeting. 

Assumptions 

• All questions submitted by qualified bidders will initially be submitted in writing to 
SANBAG. 

• Procurement period will be 6 weeks in duration. 

• CONSULTANT is not responsible for failure to respond to a written request that was not 
clearly labeled and/or received after the published deadline. 

• Any request for an approved equal will be fully supported with technical data or other 
relevant information as evidence of support that the substitute meets or exceeds the 
current specification requirements. 

• The burden of proof as to the suitability, equality and compatibility rests solely with the 
Bidder. CONSULTANT will provide input to SANBAG as to the suitability, equality and 
compatibility of the proposed equal. 

Task 33.4.4 IFB Document Addenda 

CONSULTANT will assist SANBAG in amending or revising the IFB documents by composing 
written addendum to the IFB package. 

Task 33.4.5 Support Bid Evaluation 

CONSULTANT will assist SANBAG in reviewing bids for conformance with the project 
documents. CONSULTANT will present observed irregularities in the bids and assist the 
preparation of the bid tabulations. 
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   Part VI – Final Design Engineering Documents 
 
Assumptions 

• CONSULTANT will not be responsible for evaluating whether or not a Contractor 
possesses the required license class at the time of award through Contract acceptance. 
In addition, CONSULTANT will not be responsible for ensuring that subcontractors 
comply with the appropriate licensing requirements as identified in the State of California 
Public Contract Code Section 20103.5. 

• CONSULTANT will not be responsible for ensuring that each Bid is accompanied by a 
Bid guarantee. 

• CONSULTANT will not be responsible for ensuring that the successful Bidder furnishes 
a Payment and Performance Bond. 

• CONSULTANT will not be responsible for evaluating contractor compliance with 
conditions of the Davis-Bacon Act (40 U.S.C. 276a) and the Labor Code of the State of 
California. 

• CONSULTANT will not be responsible for ensuring that Bidders list only one 
subcontractor for each portion of work as identified in its Bid. 

• CONSULTANT will not be responsible for ensuring that the Bidder perform work 
equivalent to a minimum of the total amount of the work with its own forces as 
prescribed by SANBAG. 

• CONSULTANT will not be responsible for determining contractor conformance with Title 
49 CFR, Part 26, which dictates SANBAG’s project specific goal for Underutilized 
Disadvantaged Business Enterprise (UDBE). 

Task 33.4.6 Conformed Documents 

CONSULTANT will prepare conformed documents incorporating changes made to the bid 
documents during the bid period through issued addenda and responses to bidder questions. 

Deliverables 

 Task 33.1.2 - Final/IFB Demolition Plans 133 E Street 

 Task 33.2 – 100% Project Specifications 133 E Street 

 Task 33.2  – Final/IFB Project Specifications 133 E Street 

 Task 33.3 - 100% Engineer’s Estimate of Probable Construction Costs 

 Task 33.3 - Final Engineer’s Estimate of Probable Construction Costs 

 Task 33.3.1 – 100% Bid Item List 133 E Street 

 Task 33.3.1 – 100% Plans 

 Task 33.3.11 – Final/IFB Bid Item List 133 E Street 

 Task 33.4 - Email responses to requests by SANBAG for information or documentation 
in support of the development of the IFB document. 

 Task 33.4 - Exhibits, plans, agendas and meeting minutes for use during the field walk 
and pre-bid meeting 
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   Part VI – Final Design Engineering Documents 
 
 Task 33.4.3 - Responses to design-related questions, clarifications or approved equal 

requests received from bidders, including questions that could not be addressed at the 
Pre-Bid meeting. 

 Task 33.4.4 - Written addenda to the IFB package 

 Task 33.4.5 - Bid examination input in the form of email correspondence 

 Task 33.4.5 - Bid tabulations if requested 

 Task 33.4.6- Conformed documents 

Task 33.5 Design Services During Construction (DSDC) 

CONSULTANT will support SANBAG’s Construction Manager during the demolition of the 
building and site improvements at 133 S E Street by performing site visits, reviewing submittals, 
responding to RFIs, attending construction meetings, issuing design revisions, supporting 
construction contract change order negotiations and assisting with punchlist development and 
resolution all as further described in Task 40, Design Services During Construction (DSDC). 

Task 33.6 As-built Drawings 

As-built drawings for the Public Agency owned utilities (water, sewer, etc.) plan sheets will be 
provided to each respective agency for their records.  

Assumptions 

• Only plans originally signed by the CONSULTANT as engineer of work included in this 
Task will be provided. 

• The plan sheets will not be reformatted to comply with City CADD/drafting standards that 
may have changed since their original issuance. 

• Electronic files will be provided in PDF format. 

Deliverables 

  Task 33.6 As-built Drawings (1 hard copy and 1 electronic copy) 

TASK 34 PREPARE 60% MAINLINE PS&E 

The Mainline PS&E’s for the Project will be broken down into four (4) scheduled milestone 
submittals that will include both paper and electronic (PDF) files.  The first submittal, this Task, 
(Task 34) will reflect the intermediate or 60% design development level, followed by an 
intermediate or 90% design development submittal (Task 35), which will be followed by a pre-
final or 100% design development submittal (Task 36) and lastly a final or IFB package (Task 
37) containing bid-ready Contract Documents. A list of the deliverables and timing of the 
submittal of each item is outlined in the Table of Deliverables herein.  

The goals of each of these milestone submittals are to advance the level of design completion 
towards IFB-level documents, to provide opportunity for stakeholder input as the design 
progresses, and to track anticipated construction cost of the project as designed. 
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   Part VI – Final Design Engineering Documents 
 
At the 60% level of design, proposed rail and roadway centerlines will be engineered and 
described. The design will reflect the project footprint to show right-of-way impacts of the 
design. All major project elements will be included, though details and construction notes may 
not be fully defined. The 60% design will identify conflicts, but may not yet provide engineered 
solutions. 

General Assumptions for Mainline PS&E Submittals  

CONSULTANT: 

• Consultant will prepare the design as a continuous effort. Work will continue coincident 
with the progress submittal review process. (Applies to 90% and 100% submittals as 
well.) 

• Will submit Contract Documents (PS&E’s) (4 copies) to SANBAG/PMC. 

• Will submit Plans and Specifications (4 copies) to City of San Bernardino (over-the-
counter). 

• Will submit Plans and Specifications (4 copies) to City of Redlands (over-the-counter). 

• Will submit Plans and Specifications (2 copies) to Metrolink. 

• Assumes interagency agreements completed prior to 60% submittal. Agreements will 
define roles and responsibilities for review of SANBAG design. 

• Assumes one review cycle for all submittals (submit, receive/address comments, 
continue to next progress submittal). 

• Will champion submittals through outside agency plan-check and processing/reviews.  

• Assumes four (4) weeks for total combined stakeholder reviews. 

• Assumes 3 full days of meetings to review technical review comments by all reviewers. 

• All review comments will be compiled by the Program Management Consultant and 
SANBAG within 10 days of completion of the 4 week review. 

• Assumes no demolition plans will be prepared or submitted except for 133 S. E Street. 

• Assumes City title block will be inserted on SANBAG border for City submittals. 

• Assumes County title block will be inserted on SANBAG border for County submittals 
(County Public Works Yard). 

Task 34.1 60% General Plans 

CONSULTANT will prepare General Plans for the 60% submittal of RPRP. The following plan 
sheets will be included: Title Sheet, Sheet Index, General Notes, Legend and Abbreviations, 
Standard Symbols and Patterns, Track Schematic, Horizontal Curve Geometry, and Survey 
Control. 

CONSULTANT will prepare construction control plan sheets that depict the control survey 
based on control established during Preliminary Engineering.  It will depict the construction 
centerline data dimensions and mainline track stationing as prepared by CONSULTANT with 
tie-lines to said centerline.  It is the intention of this exhibit to allow a contract surveyor to stake 
this project for construction.  
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   Part VI – Final Design Engineering Documents 
 
Assumptions 

• See General Assumptions above. 

• General Notes from stakeholders (SANBAG, Metrolink, cities, etc.) will be included in 
separate sections on the General Notes sheet. 

Task 34.2 60% Track Design and Associated Plans 

CONSULTANT will advance the rail design shown in the 30% plans to a 60% level which will 
include the elements listed in the subtasks below.  

Task 34.2.1 Track Construction Documents 

The following plan types will be included: 

• Track Geometry Tables 

• Track Material Tables 

• Track Plan and Profiles 

• Track Typical Sections 

• Track Cross Sections 

Assumptions 

• Design will accommodate a Metrolink express train at the Downtown Redlands Station. 

• Design will follow the standards and design criteria set forth in the RPRP Basis of 
Design Report prepared during the preliminary engineering phase.  

• Level boarding will be provided at all stations. 

• Layover facility design - NOT INCLUDED. 

• Layover facility connection(s) - NOT INCLUDED. 

• Design will generally follow the track alignment reflected in the 30% Preliminary 
Engineering Plans prepared during the PE Phase. Track will be single-track through the 
corridor, with one passing siding of approximately 2 miles in length. 

• No industry siding connections will be modified beyond (outside of) the SANBAG right-of 
-way. 

• The 60% track alignment, incorporating agreed up review comments, will be “locked 
down”. Applies to track typical section including rail weight, ballast depth, tie-type, etc. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.2.2 Wayside Signage and Markers – NOT INCLUDED at 60% 

Task 34.3 60% Utilities Engineering 

The CONSULTANT will prepare utility plans for new services and those utilities requiring 
relocation or modification as a result of the Project but not included in the Early Utility Relocation 
Package. These plans will advance the design shown in the 30% plans. 

Task 34.3.1 Updated Utility Disposition Plans 

CONSULTANT will update the RPRP utility plans to reflect those utilities designed as part of the 
Early Utility Relocation Package. 

Task 34.3.2 Additional Utilities Relocation Design 

CONSULTANT will review comments received from respective utilities owners and incorporate 
the comments into the 60% utility design. Once comments are addressed CONSULTANT will 
return the revised sheets to respective utility owners for back-check and approval. 

CONSULTANT will coordinate with the local agencies with regard to street addresses for 
relocated utility services impacting private property.   

Task 34.3.3 Develop New Utility Services Requirements 

CONSULTANT will prepare new service requests to be sent to respective utility service 
providers based on the project design or resulting from R/W actions to accommodate the project 
design. Where necessary, requests will include completing and processing water service 
applications. 

CONSULTANT will coordinate with the local agencies with regard to street addresses for new 
utility services.  

Assumptions 

• New electric services will be required at each passenger rail station, railroad signal 
control point/intermediate signal and at each signalized grade crossing location along 
the project corridor. 

• Fire water service will not be required at the stations due to their open nature and 
canopy design. 

• Up to two new telephone/cable connections will be required for the project at yet to be 
determined locations. 

• Up to four new electric services may be required at unique locations to support for 
irrigation controllers, antennae or other improvements. 

• New street lighting required as a part of the project will be installed on existing circuits or 
by means of unmetered connections.  CONSULTANT will coordinate the new lighting 
circuit connections with SCE or the existing owners of street lighting (City of Redlands, 
City of San Bernardino) but new service requests will not be required. 
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   Part VI – Final Design Engineering Documents 
 

• No new gas services will be required. 

Task 34.3.4 Design New Utility Services 

CONSULTANT will provide final designs for those utilities not being designed by their respective 
owners. New utility services based on standards and requirements of the agency having 
jurisdiction. 

CONSULTANT will contact utility providers to finalize utility service requirements. 

Assumptions 

• Following construction of the Early Utility Relocation Package, the RPRP Utility 
Disposition plans will be updated to reflect the utilities constructed/relocated with the 
Early Utility Relocation Package. This Early Utilities Package will be shown as an as-
built (existing) condition. This update will only be reflected in progress submittals 
following the relocation of those utilities. 

• It is assumed that utility relocation plans prepared by the franchise utilities will be 
referenced on the plans and in the conflict matrices, but said information will not be 
reproduced in the utility plans. 

• The project’s environmental footprint has been established and is assumed to be as 
defined in the FEIR/EIS. 

Task 34.4 60% Street Modification Plans 

The CONSULTANT will develop civil engineering design drawings for the proposed street 
modifications required for the implementation of RPRP.  The plans will address civil 
improvements required to modify each at-grade crossing and roadway improvements including 
roadway paving, curb, gutter sidewalk, drainage, signage, and striping.  Additionally, the design 
will consider other existing conditions that may require modifications as a result of the planned 
improvements.  These items may include relocation or addition of street lighting, relocation of 
existing utilities, adjustment of surface features of existing utilities to grade and the design of 
new medians, closure or relocation of driveways along the corridor and the development of new 
driveways or access points for access from public roadways to the railroad right-of-way.  

Task 34.4.1 Rail Related Crossing Improvements 

The grade crossing improvement plans will include existing and proposed warning devices, 
crossing panel improvements, railroad signal equipment location, instrument house location, 
and power supply and the approach to track panel drainage to be used at each crossing.  

Where required, CONSULTANT will provide pedestrian crossing design to reflect either 
traditional in-station at-grade crossing or “pedestrian crossing only” outside of station. Designs 
will include provision for switchbacks in pedestrian crossing approach walkways and/or warning 
barriers as agreed to through the field diagnostic meeting and review process (Task 2.15.1, 
Task 14.4). 
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   Part VI – Final Design Engineering Documents 
 
Task 34.4.1.1 SAR Trail At-grade Crossing 

See Task 2.17 - Santa Ana River Trail 

Task 34.4.1.2 Esri In-station Pedestrian Crossing – NOT INCLUDED 

Task 34.4.1.3 Downtown Redlands In-station Pedestrian Crossing 

Includes coordination with historic brick walkway. 

Task 34.4.1.4 Mill Creek Zanja Trail/Crossing  

This work eliminated during negotiations. 

Task 34.4.1.5 University of Redlands In-station Pedestrian Crossing 

No in-station pedestrian crossing is planned for this station. North-South connection will be 
made at the public street crossing at University Street or east of the limits of track and bumping 
post, east of the station.  

Assumptions 

• No pedestrian overpass bridges or under-crossings will be designed as part of RPRP.  

• After the County of San Bernardino obtains an affirmative decision from the CPUC for a 
new at-grade trail crossing at MP 3.5 between Bridge 3.4 and the Greenbrier industry 
spur, CONSULTANT will develop construction drawings for those elements of work of 
the Santa Ana River Trail (SAR) at-grade crossing that must be constructed coincident 
with the railroad project due to phasing, safety and integration among other cost and 
schedule benefits.  Connections between the existing SAR Trail at either side of the 
railroad and the new at-grade crossing outside the limits of the improvements included 
herein will be designed by others.  

• The in-station crossing at University of Redlands will be across the tracks proposed 
tracks. 

Task 34.4.2 Street Related Crossing Improvements 

The 60% grade crossing improvement plans will advance the design initiated during the 
previous phase and will further develop street related improvements proposed to be 
implemented with the project.  These include but are not limited to pavement removal and 
replacement, warping and other modifications to the street typical section to blend the roadway 
improvements to (and across) the at-grade crossing.  Additionally, the street related crossing 
improvements may include new or modified medians, modifications to curb, gutter and sidewalk, 
additional of detectable warnings on pedestrian surfaces, potential channelization features to 
safely route pedestrians around warning devices and over the track(s), and pedestrian gates 
where deemed necessary through site diagnostic meetings.  A street centerline profile will be 
prepared to confirm the design of a smooth transition of the roadway across each at-grade 
crossing.  
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   Part VI – Final Design Engineering Documents 
 
Task 34.4.3 Traffic Related Crossing Improvements 

Task 34.4.3.1 Railroad Preemption of Signalized Intersections within 200’ of a Crossing 

CONSULTANT will implement design modifications to the eight (8) signalized locations with 
railroad preemption as agreed upon in Task 14.  

CONSULTANT will prepare signal modification plans and details to the 60% level of completion 
showing the implementation of infrastructure modifications to accommodate the preemption 
sequencing agreed upon. 

Assumptions 

• For purposes of design fee estimating, the following configuration has been used: 

Grade Crossing 
Street 

Intersecting 
Street 

Approx. Clear 
Storage Distance Modifications 

South E St. W. Rialto Ave 320’ Preemption circuitry, timing, 
sequencing changes only;  

no new signal heads 
Tippecanoe E Victoria Ave 230’ Preemption circuitry, timing, 

sequencing changes only;  
no new signal heads 

California St. I-10 EB Ramps 100’ NB California Street to receive new 
pre-signals south of tracks; Add 

illuminated no right turn indication on 
EB I-10 Off-ramp poles; preemption 

circuitry, timing and sequencing 
changes; Pavement markings, 
signage and striping changes 

Alabama St. Redlands Blvd 160’ SB Alabama Street to receive new 
pre-signals north of tracks; Add 

illuminated no right turn indication on 
Redlands Blvd signal poles; 

preemption circuitry, timing and 
sequencing changes; Pavement 
markings, signage and striping 

changes 
Alabama St. Industrial Park 

Ave 
280’ Preemption circuitry, timing, 

sequencing changes only;  
no new signal heads 

Colton Ave. Redlands Blvd 40’ SB Colton Ave to receive new pre-
signals north of tracks; Add illuminated 

no right turn indication on Redlands 
Blvd signal poles; preemption circuitry, 

timing and sequencing changes; 
Pavement markings, signage and 

striping changes 
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   Part VI – Final Design Engineering Documents 
 
Grade Crossing 

Street 
Intersecting 

Street 
Approx. Clear 

Storage Distance Modifications 
Tennessee Ave. Redlands Blvd 40’ SB Tennessee Ave to receive new 

pre-signals north of tracks; Add 
illuminated no right turn indication on 

Redlands Blvd signal poles; 
preemption circuitry, timing and 
sequencing changes; Pavement 
markings, signage and striping 

changes 
N. Eureka St. Oriental Ave 150’ Preemption circuitry, timing, 

sequencing changes only;  
no new signal heads 

Orange St. W. Stuart Ave. 180’ Preemption circuitry, timing, 
sequencing changes only;  

no new signal heads 
University St. I-10 500’ Review for preemption requirements. 

• Refer to Task 2.14.2 for Caltrans Encroachment Permit for work in Caltrans right-of-way 
at California Street and I-10 EB Ramps.  

Task 34.4.3.2 Traffic Signal Programming Design 

CONSULTANT will design the traffic signal programming for each traffic signal.  This task will 
provide operational design consistent with the modified signals and operations related to 
preemption.  This includes program charts for each intersection taking into consideration 
existing timing, current standards, and new preemption and other non-preempt timing. 

Task 34.4.4 Traffic Signage and Striping/Pavement Markings at Railroad 
Crossings 

CONSULTANT will develop signage and striping plans for modification of at-grade crossings 
and in coordination with the agreed upon crossing warning device and traffic signal preemption 
configurations developed during the work performed in Task 14 and resulting from the field 
diagnostic meetings coordinated by the PMC. The design will be advanced during 60% design 
effort and completed as a part of the 90% submittal to the extent that the field diagnostic 
meetings and crossing modification approval process (GO-88) has advanced. 

CONSULTANT will develop signage and striping related to project modifications to the public 
street network as a result of the Project. Additionally, CONSULTANT will show the location and 
placement for wayfinding signage in the community to direct system users to station locations. 
Wayfinding signage will incorporate system branding design (to be developed by others). 

Task 34.4.5 At-Grade Crossing Closures 

During the PE and Environmental phase several grade crossings were identified for closure by 
CPUC with concurrence from the local agency having jurisdiction. CONSULTANT will prepare 
designs for terminating the streets (shown below) at the railroad right-of-way.  Designs will be 
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   Part VI – Final Design Engineering Documents 
 
advanced for full street closures with vacations, partial street closures (with barricades, turn-
arounds or cul-de-sacs) consistent with the preliminary engineering design.  

• D Street (San Bernardino) 

• Caliber Collision (private) 

• Stuart Ave (Redlands) 

• 7th Street (Redlands) 

• 9th Street (Redlands) 

Task 34.4.6 Stuart Avenue Street Improvements – NOT INCLUDED 

See Task 2.22.6. 

Task 34.4.7 Fencing Plan 

To address safety concerns raised by stakeholders and regulatory agencies, fencing plans were 
prepared during preliminary engineering phase and shown and quantified on the Roadway 
Improvement Plans. Final design plans will continue the fencing design started during 
preliminary engineering and will provide a balanced approach to fencing the right-of-way in 
areas of high pedestrian activity, historic trespassing uses, and security of key infrastructure of 
the railroad.  Different fence types were identified during the previous phase at various locations 
based on the purpose and need of the fencing (e.g. – inter-track fence, right-of-way fence, 
pedestrian channelization, security fencing, etc.).  This fencing plan will be incorporated into 
other drawings and presented in the final design package.   

Assumptions 

• R/W fencing between highway-rail grade crossings will be shown and quantified on the 
Grading and Drainage Plans. 

Task 34.5 60% Grading and Drainage 

Task 34.5.1 Rail Corridor Grading, Wayside Drainage and Cross Drainage 

CONSULTANT will advance the grading and drainage design completed during Preliminary 
Engineering including wayside drainage, detailed grading of signal house berms, detailed 
grading within the railroad right-of-way not otherwise defined, culvert plan/profile, and ditch 
details for surface drainage as required.  The subtask will also include advancing the design of 
drainage improvements parallel to the track alignment such as underdrains, storm drains and 
drainage structures such as cleanouts, junction structures, and manholes.  Design of culvert 
crossings will be implemented where wayside drainage and surface runoff is collected and must 
cross under track infrastructure. 

Grading and Drainage plans will display contours, limits of grading; cut and fill lines, drainage 
ditches; sizes, location and elevations of underdrains; sizes, location and elevations of drainage 
improvements including cleanouts, junction structures, manholes, connections to structures 
drainage including bridges and retaining walls. 
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   Part VI – Final Design Engineering Documents 
 
Storm Sewer/Culvert Plan and Profiles will reflect existing and proposed ground profiles, sizes, 
locations, elevations, hydraulic grade lines, design flows and details necessary for construction 
of underground storm systems and culvert crossings within the railroad right-of-way. 

Task 34.5.2 Offsite Grading and Drainage Improvements 

CONSULTANT will advance the off-site grading and drainage design completed during 
Preliminary Engineering including detailed site grading, grading and drainage details, offsite 
storm drain plans and profiles for connection to public storm systems, surface drainage ditch 
details as required.  

Offsite (public) Grading and Drainage plans will display contours, limits of grading; cut and fill 
lines, drainage ditches; sizes, location and elevations of underdrains; sizes and location of 
drainage improvements including cleanouts, junction structures, manholes. Grading and 
drainage within the public (street) R/W will be designed per local agency (City) standards and 
specifications. 

Offsite (public) Storm Sewer Plan and Profile will provide existing and proposed ground/street 
profiles, sizes, locations, elevations, hydraulic grade lines, design flows and details necessary 
for construction of underground storm systems and culvert crossings. Public Storm Sewer Plan 
and Profile will be designed per local agency standards and specifications. 

Offsite (private) drainage improvements will be displayed in plan view only (no profiles) and will 
include elevations, structures, conduit sizes, flows and horizontal control. 

Task 34.5.3 Right-of-Way Requirements Coordination 

CONSULTANT will coordinate with the Right-of-Way Task Lead (refer to Task 38.1 Finalize 
Right-of-Way Requirements) with regard to private properties impacted by drainage 
improvements designed with the Project. Coordination will include preparation of necessary 
exhibits. 

Task 34.5.4 Right-of-Way Fencing and Signage 

Right-of-Way Fencing and Signage designed to control access to the railroad right-of-way 
between the highway-rail grade crossings will be reflected on the Grading and Drainage Plans. 

Task 34.5.5 Mission Zanja Channel Improvements  

For the portion of the Mission Zanja Channel beginning at the Santa Ana River crossing and 
extending south and eastward to Bryn Mawr Avenue; depending on the results of the flood risk 
assessment in Task 15.1, and Task 15.4.1.2. 

Mission Zanja Channel Scour Protection, the CONSULTANT will prepare a grading and channel 
improvement  design to repair/reconstruct the north bank of the Mission Zanja Channel and 
properly convey runoff as resolve by Task 15.1. 
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   Part VI – Final Design Engineering Documents 
 
Assumptions 

• Hydrologic, hydraulic and water quality calculations and analyses and the associated 
deliverables are described in Task 16.1, Project Local Drainage Study Updates . 

• Proposed Grading and Drainage Improvements within the Mission Zanja Channel will be 
based on reports prepared/updated under Task 15.1 Modified Flood Risk Assessment 
for Mission Zanja Channel. 

• Water Quality calculations and BMP design will be addressed in Task 10.2.4, Water 
Quality Management Plan (MM HWQ-6) of this scope of work. 

• Structures (bridge and retaining wall) drainage to be shown on Structures Plans. 

• Design of roadway bridge modifications to the existing roadway bridges across the 
Mission Zanja Channel are not specifically included and would be considered additional 
services 

Task 34.6 60% Structures 

This subtask includes the submittal packages (excluding design calculations) for the RPRP 
project based on the Bridge Alternative Analysis Report.  Each submittal will include plans, 
quantities, cost estimates, and specifications. 

General Assumptions: 

• The RPRP Project Geotechnical Report with design recommendations and Log of Test 
Borings will be finalized before commencing design of bridges. 

• The Draft Bridge Hydraulics Report and the Foundation Scour Analysis at the SAR is 
completed before commencing design of bridges. 

Task 34.6.1 Bridge Engineering Design Drawings 

Task 34.6.1.1 Bridge 1.1 – Warm Creek Crossing 

Provide general arrangement plans for the bridge replacement. This will include complete 
general arrangement, typical sections, removal plan, structural and construction notes, 
construction sequence, foundation plan, pile details, layout, boring logs, calculations, and 
checking the calculations. 

Task 34.6.1.2 Bridge 2.2 – Twin Creek Crossing 

Provide general arrangement plans for the Improvement of the existing bridge. This will include 
complete general arrangement, typical sections, removal plan, structural and construction notes, 
construction sequence, calculations, and checking the calculations. 

Task 34.6.1.3 Bridge 3.4 – Santa Ana River Crossing 

Provide general arrangement plans for the bridge replacement. This will include complete 
general arrangement, typical sections, removal plan, structural and construction notes, 
construction sequence, foundation plan, pile details, layout, boring logs, calculations, and 
checking the calculations. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.6.1.4 Bridge 3.9 – Gage Canal 

The preferred alternative consists of plugging a portion of the Gage Canal with cellular concrete 
fill over a length that spans two tracks. Design will accommodate new utility casings installed 
inside the canal (embedded in the cellular concrete) for future use. Design documentation will 
include general arrangement, typical sections, structural and construction notes, construction 
sequence, calculations, and checking the calculations. 

Task 34.6.1.5 Bridge 9.4 – Mill Creek-Zanja Crossing 

Provide general arrangement plans for the bridge replacement. This will include complete 
general arrangement, typical sections, removal plan, structural and construction notes, 
construction sequence, foundation plan, pile details, layout, boring logs, calculations, and 
checking the calculations. 

Task 34.6.2 Pier Protection Engineering Design Drawings 

Task 34.6.2.1 Pier Protection Wall at I-10 (MP 5.65) 

Provide general arrangement plans for the Pier Protection Wall construction. This will include 
complete general arrangement, typical sections, structural and construction notes, construction 
sequence, foundation plan, pile details, layout, boring logs, calculations, and checking the 
calculations. 

Task 34.6.2.2 Pier Protection Wall at I-10 (MP 9.48) 

Provide general arrangement plans for the Pier Protection Wall construction. This will include 
complete general arrangement, typical sections, structural and construction notes, construction 
sequence, foundation plan, pile details, layout, boring logs, calculations, and checking the 
calculations. 

Task 34.6.3 Retaining Walls and Miscellaneous Structures 

This subtask includes the submittal packages for 26 walls and miscellaneous structures that will 
accommodate the proposed track infrastructure along the project limits.  Each submittal will 
include plans, quantities, QA/QC, cost estimates, and update to specifications.  

Activities include advancement of calculations, plans, elevations/profiles, typical sections and 
details and exhibits necessary for construction. 

Retaining wall designs will be continued for the wall locations originally presented in the 30% 
Plans prepared during Preliminary Engineering. 

Miscellaneous structure design includes those structures not otherwise defined by railroad 
engineering standards or public agency standard plan or standard drawing, i.e. transit station 
platforms, platform amenities (canopies, etc.), miscellaneous drainage structures including 
those that will have to accommodate railroad loading (E80), utility and equipment pads, etc.  
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   Part VI – Final Design Engineering Documents 
 
Assumptions: 

• USACE Section 408 permit and associated coordination with the City and/or USACE are 
not required. 

• Design calculations for structures will not be part of the Task deliverable. 

• The Red-Dot Method check of the structures design is included and addressed in Task 
17.2. 

• Design of temporary works necessary for construction are not included and are assumed 
to be designed by contractor. 

• Retaining walls are assumed to be cast-in-place (CIP) cantilever type design. 

Task 34.7 60% Passenger Station Design 

Task 34.7.1 Standard Station Design Elements 

Station design for each station will include the following standard elements and features, except 
as noted in the subtasks for each individual station: 

Civil – Design of grading and drainage for the immediate areas around the station platform 
environment including an accessible path of travel to/from the public right-of-way. Civil design 
will include the development of potable water supply to the platform for maintenance (wash-
down of platform) and irrigation service as applicable (refer to individual station specific design 
elements). 

Architectural – Design of the concrete boarding platform layout and horizontal dimensions and 
level boarding solutions (refer to individual station specific design elements). The architectural 
design also includes platform canopies and site furnishings such as benches and trash 
receptacles. Design will also include establishing common placement of EPIS, fare collection 
equipment, signage and platform lighting. The architectural design also includes placement of 
detectable warnings, handrails and other ADA features.  

Structural – Design will include design of the platform structure/foundation, canopy members 
and foundation, equipment pads and integrated retaining structures associated with the platform 
area. Design may also include level boarding equipment solutions.  

Electrical – Design will include power distribution conduit pathways to and within/under the 
platform and related areas for automated fare collection equipment and lighting and to power 
EPIS and network communications equipment as necessary. Design may also include power 
supply to in-station pedestrian crossing equipment houses where present. 

Security and Communications – Design will include the placement of video cameras on platform 
and storage devices in cabinets or communications bungalows as applicable. Design includes 
coordinated layout of conduit pathways to and within/under the platform and related areas as a 
part of the station local area network for connecting EPIS, security, fare collection, 
communications and related station equipment and devices.  

Landscaping – The standard station design does not include planting or irrigation. 
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   Part VI – Final Design Engineering Documents 
 
As a part of the “base” design, CONSULTANT will finalize the “standard” canopy design. Plan 
and elevations will be prepared and presented to SANBAG for approval prior to the 60% 
drawing set development. The submittal will include one colored rendering of typical station 
shelter/shade structure and platform in context. 

Assumptions 

• The standard platform canopy design will be substantially based on one of the three 
concepts developed during the preliminary engineering phase.  

• Up to four (4) meetings will be held with SANBAG staff to finalize the “standard” canopy 
design to be implemented with the project. 

Task 34.7.2 Unique Station Improvements 

The following unique elements will be incorporated in each of the stations: 

Task 34.7.2.1 San Bernardino Transit Center Station (SBTC) 

Civil – Unique on-site improvements at SBTC site will include coordinating platform and 
pedestrian access from the proposed platform extension on the south side of Platform TC-“C” at 
the SBTC out to E Street and the Omnitrans sbX Transit Station.  

The design will also include rework of the frontage improvements along E Street that will be 
required as a result of the addition of the RPRP station track and turnout through and to the 
west of E Street. Roadway reconstruction is described in Task 34.4 - 60% Street Modification 
Plans.Architectural – CONSULTANT will design a custom platform extension from Platform TC-
“C” with minimal amenities for a DMU vehicle consistent with the preliminary engineering 
design. Platform design will consider the new platform and accommodations recently 
constructed or planned to be built as part of the Downtown San Bernardino Passenger Rail 
Project (DSBPRP) and adjacent SBTC.  

Structural – Design will include doweling or similar details to connect the platform extension to 
the existing Platform TC-“C.” 

Electrical – Design will include conduit pathway and distribution from the existing main 
distribution panel or dedicated subpanel constructed as a part of the DSBPRP to the platform.  

Security and Communications – Design will include connection to the security/communications 
room constructed in the crew building as a part of the DSBPRP.  

Landscaping – Design will include restoration planting and irrigation to the frontage 
improvements of E Street. No service points of connection will be required.  

Assumptions 

• It is assumed that the RPRP platform will utilize the wash-down water located on the 
adjacent Platform C at the SBTC.  No additional water utilities are anticipated. 

• No new canopies are planned to be constructed on the platform at this station. 
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   Part VI – Final Design Engineering Documents 
 

• It is assumed that level boarding will be provided by direct access at train floor height 
from the platform. 

Task 34.7.2.2 Waterman Station 

Civil – CONSULTANT will provide site grading and drainage as required accommodating an 
accessible path of travel to the public right-of-way and maintenance connectivity to Waterman 
Avenue or Park Center Circle within an access easement. CONSULTANT will also include 
design for maintenance access to signal improvements west of the station between the platform 
and Waterman Avenue.  

Architectural – No special features anticipated at Waterman Station. This is a “standard” station. 

Structural – No special features anticipated at Waterman Station. This is a “standard” station. 

Electrical – No special features anticipated at Waterman Station. This is a “standard” station. 

Security and Communications – No special features anticipated at Waterman Station. This is a 
“standard” station. 

Landscaping – No special features anticipated at Waterman Station. This is a “standard” station. 

Task 34.7.2.3 New York Street Station (Esri) – NOT INCLUDED 

Final Design not included. See Task 2.23. 

Task 34.7.2.4 Downtown Redlands Station 

Civil – CONSULTANT will provide site grading and drainage as required accommodating the 
platforms planned (below) and an accessible path of travel to the public right-of-way and 
maintenance connectivity to the planned surface lot along West Stuart Avenue (See Task 2.22.6 
- West Stuart Avenue – Frontage Improvements and Interim Parking). CONSULTANT will also 
include design for an accessible path of travel to and across an in-station pedestrian crossing 
and to the public right-of-way south of the planned station platform (See Task 34.4.1.3 - 
Downtown Redlands In-station Pedestrian Crossing). Consideration will be made for restoration 
and/or integration of the historic brick walkway at the Redlands Depot in accordance with Task 
10.3.2 - Historic Structural Evaluations (MM CUL-1). 

Architectural – Design of the concrete boarding platform layout and horizontal dimensions shall 
support use by the Project Trains and Metrolink Trains. CONSULTANT shall design to provide 
level boarding solutions for both types of trains (see Task 2.2.1 - Level Boarding).  

Structural – Design will consider the unique elements of a dual use platform design including 
accommodation for level boarding solutions for both types of train as developed above. 

Electrical – Design will include power distribution conduit pathways to accommodate the dual 
use platform. 

Security and Communications – Design will include power distribution conduit pathways to 
accommodate the dual use platform. A junction box or handhole will be included to 
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   Part VI – Final Design Engineering Documents 
 
accommodate future connectivity to the “Park Once” parking garage (City of Redlands Future 
project) or to the City constructed surface parking on West Stuart Street.  

Landscaping – No landscaping anticipated at Downtown Redlands Station.  

Task 34.7.2.5 University of Redlands Station 

Civil – CONSULTANT will provide site grading and drainage as required accommodating one 
side platform sized long enough to accommodate a special four car “event train” (Metrolink 
locomotive and coaches) and located on the north side. The station design will be for a two 
track terminal station including an accessible path of travel to the public right-of-way on Park 
Avenue immediately adjacent to the platform. Site civil engineering will include a path of travel 
to/from the station platform to a crew relief building site in the immediate location of the station 
platform and to be located during the 60% design. Site design will also include development of a 
suitable equipment building pad for the instrument houses and antenna pad associated within 
the terminal station control point, communications link and grade crossing at University Street.  

CONSULTANT will also include design for an accessible path of travel from the platform to the 
public right-of-way at the intersection of Park Avenue and University Street.  

CONSULTANT will provide site wet utility design for water and sewer services to the proposed 
crew relief building and an on-platform water supply for wash down along with landscaping for 
the frontage of the station on Park Avenue.  

Architectural – Design of the platform will be sized for a special four car “event train” and 
accommodate the dual use by both types of trains. This platform will incorporate unique level 
boarding solutions for both types of trains. The platform will include “standard” canopies.  

CONSULTANT shall design a crew relief building (less than 200 sq. ft.) providing the minimum 
relief facilities for train crews in the immediate location of the station platform and to be located 
during the 60% design. The facility will provide a single uni-sex accessible bathroom. 

Structural – Design will consider the unique elements of a longer platform. CONSULTANT will 
develop the additional building and foundation design for the crew relief building in the area of 
the station. 

Electrical – Design will include power supply for lighting, single point electric tankless hot water 
heater and exhaust fan to the crew relief building.  

Security and Communications – Design will include the connection between the platform video 
cameras and the University of Redlands security control center on campus.  

Landscaping – No landscaping anticipated at University of Redlands Station.  
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   Part VI – Final Design Engineering Documents 
 
Task 34.8 60% Landscaping Design – OPTIONAL SERVICES 

Task 34.8.1 San Bernardino Transit Center Station  

Task 34.8.1.1 Pedestrian and Bike Amenities and Furnishings Plan 

CONSULTANT will provide 60% pedestrian amenities and furnishings that will include the 
specification and location of site furnishings, bicycle racks, non-lighted bollards and raised 
planters not on the platform.  The plan will also include the paving required to provide American 
with Disabilities Access (ADA) to the above items.  Site paving finish, color and score joint 
layouts will also be included. 

Task 34.8.1.2 Planting Plan 

CONSULTANT will provide 60% planting plans that will include a tree and plant material 
identification list, tree locations, general shrub and ground cover locations, landscape edging 
and inorganic and/or organic mulch specification. The landscape planting will be California 
native or native-adaptive, drought tolerant plants.  Where necessary, CONSULTANT will specify 
screening shrubs to visually protect the adjacent properties per the Environmental 
Requirements.  The planting plan will also include erosion control planting areas and the 
recommended seed mixes. 

Task 34.8.1.3 Irrigation Plan 

CONSULTANT will provide 60% irrigation plans that will show each hydrozone and type of 
irrigation system at each planting area.  An irrigation material legend describing the equipment 
will also be provided.  The irrigation system will be designed to meet the State’s Landscape 
Water Efficiency Model Ordinance (AB1881). 

Task 34.8.2 Waterman Station 

Task 34.8.2.1 Pedestrian and Bike Amenities and Furnishings Plan 

CONSULTANT will provide 60% pedestrian amenities and furnishings that will include the 
specification and location of site furnishings, bicycle racks, non-lighted bollards and raised 
planters not on the platform.  The plan will also include the paving required to provide American 
with Disabilities Access (ADA) to the above items.  Site paving finish, color and score joint 
layouts will also be included. 

Task 34.8.2.2 Planting Plan 

CONSULTANT will provide 60% planting plans that will include a tree and plant material 
identification list, tree locations, general shrub and ground cover locations, landscape edging 
and inorganic and/or organic mulch specification. The landscape planting will be California 
native or native-adaptive, drought tolerant plants.  Where necessary, CONSULTANT will specify 
screening shrubs to visually protect the adjacent properties per the Environmental 
Requirements. The planting plan will also include erosion control planting areas and the 
recommended seed mixes. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.8.2.3 Irrigation Plan 

CONSULTANT will provide 60% irrigation plans that will show each hydrozone and type of 
irrigation system at each planting area.  An irrigation material legend describing the equipment 
will also be provided.  The irrigation system will be designed to meet the State’s Landscape 
Water Efficiency Model Ordinance (AB1881). 

Task 34.8.3 New York Street Station (Esri) – NOT INCLUDED 

Final Design not included. See Task 2.23. 

Task 34.8.4 Downtown Redlands Station 

Task 34.8.4.1 Pedestrian and Bike Amenities and Furnishings Plan 

CONSULTANT will provide 60% pedestrian amenities and furnishings that will include the 
specification and location of site furnishings, bicycle racks, non-lighted bollards and raised 
planters not on the platform.  The plan will also include the paving required to provide American 
with Disabilities Access (ADA) to the above items.  Site paving finish, color and score joint 
layouts will also be included. 

Task 34.8.4.2 Planting Plan 

CONSULTANT will provide 60% planting plans that will include a tree and plant material 
identification list, tree locations, general shrub and ground cover locations, landscape edging 
and inorganic and/or organic mulch specification. The landscape planting will be California 
native or native-adaptive, drought tolerant plants.  Where necessary, CONSULTANT will specify 
screening shrubs to visually protect the adjacent properties per the Environmental 
Requirements. The planting plan will also include erosion control planting areas and the 
recommended seed mixes. 

Task 34.8.4.3 Irrigation Plan 

CONSULTANT will provide 60% irrigation plans that will show each hydrozone and type of 
irrigation system at each planting area.  An irrigation material legend describing the equipment 
will also be provided.  The irrigation system will be designed to meet the State’s Landscape 
Water Efficiency Model Ordinance (AB1881). 

Task 34.8.5 University Station (University of Redlands) 

Task 34.8.5.1 Pedestrian and Bike Amenities and Furnishings Plan 

CONSULTANT will provide 60% pedestrian amenities and furnishings that will include the 
specification and location of site furnishings, bicycle racks, non-lighted bollards and raised 
planters not on the platform.  The plan will also include the paving required to provide American 
with Disabilities Access (ADA) to the above items.  Site paving finish, color and score joint 
layouts will also be included. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.8.5.2 Planting Plan 

CONSULTANT will provide 60% planting plans that will include a tree and plant material 
identification list, tree locations, general shrub and ground cover locations, landscape edging 
and inorganic and/or organic mulch specification. The landscape planting will be California 
native or native-adaptive, drought tolerant plants.  Where necessary, CONSULTANT will specify 
screening shrubs to visually protect the adjacent properties per the Environmental 
Requirements. The planting plan will also include erosion control planting areas and the 
recommended seed mixes. 

Task 34.8.5.3 Irrigation Plan 

CONSULTANT will provide 60% irrigation plans that will show each hydrozone and type of 
irrigation system at each planting area.  An irrigation material legend describing the equipment 
will also be provided.  The irrigation system will be designed to meet the State’s Landscape 
Water Efficiency Model Ordinance (AB1881). 

Task 34.9 60% Required Landscaping 

Task 34.9.1 Tree Removal and Planting along Right-of-Way 

CONSULTANT will provide a 60% tree placement plan that will show the location of 
replacement trees and associated irrigation including the irrigation main, point-of-connection 
equipment and controller. 

Task 34.9.1.1 Mitigation Planting and Irrigation Plan of Historic Orange Grove at California 
Street 

CONSULTANT will provide planting and irrigation plans that show the location of the 
replacement Citrus Trees within the Redlands Historical Preserve of Citrus as described in Task 
10.6.3.2, Conceptual Tree Replacement Plan.  The irrigation plan will show the type of irrigation 
used for the trees, the location of the mainline, the point-of-connection equipment and the 
controller.  If an existing controller has stations available, the irrigation plan will show the 
existing controller location and the specific station(s) to be used for the newly planted 
replacement trees. 

Task 34.9.1.2 Private Property Owner Trees – OPTIONAL SERVICES 

Consultant will coordinate key property owners with trees of significance on or along the railroad 
right-of-way and that will be affected by the project construction. Where appropriate and agreed 
to by SANBAG, CONSULTANT will create up to five separate planting and irrigation plans at 
physically separate locations for the planting of new or replacement trees. CONSULTANT will 
incorporate landscape ideas including tree variety and location with consideration for railroad 
safety and maintenance of way. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.9.2 Restoration Planting along Corridor 

Task 34.9.2.1 Restoration or visual mitigation planting 

CONSULTANT will provide a planting and irrigation plan for the restoration of landscaped areas 
on private property adjacent to the railroad and impacted by the project construction or for visual 
mitigation where required by SANBAG.   Restoration planting will match existing planting to the 
extent practicable. Visual mitigation planting will be native or native-adaptive drought tolerant 
plants and will have an efficient irrigation system that meets the State’s Landscape Water 
Efficiency standards.  Planting and irrigation plans will also be provided for the area near the 
Redlands Lawn Bowling Club portion of Sylvan Park and/or the Second Baptist Church as 
described in the MMRP and directed by SANBAG. 

Task 34.9.3 Erosion Control Planting 

CONSULTANT will provide Erosion Control Planting Plans that will show the location and type 
of erosion control seeding or planting as required by the Civil Engineer.  If temporary or 
permanent irrigation is deem to be required by the design team, irrigation plans showing the 
system will be included.  The irrigation plan will show irrigation head layout, mainline location, 
point-of-connection equipment and the controller location.  An irrigation material list will also be 
included. 

Assumptions 

• All plancheck fees, connection and/or capacity fees and private or public property owner 
inspection costs associated with planting and irrigation construction or irrigation water 
service shall be paid for directly by SANBAG and are NOT INCLUDED. 

Task 34.10 60% Private Property Improvements 

Task 34.10.1 County of San Bernardino Public Works Yard 

The project proposes to close the driveway accessing the County of San Bernardino Public 
Works Yard located on the SW quadrant of S. Sierra Way and the railroad right-of-way to 
provide a safer condition for the crossing at S Sierra Way. 

CONSULTANT will provide a design for site improvements on the County property to include, 
but not be limited to, adjust/relocate or provide new yard or site fencing and gate, paving 
improvements, accessibility, adjust/relocate or provide new signage, new parking and aisle-way 
striping, minor grading and drainage improvements, relocate or new site light poles. Design will 
also consider utility service interruptions or new utility service connections as required by the 
project.     

Task 34.10.2 Reagent Chemical Corporation Industry Siding Improvements  

CONSULTANT will include trackwork, grading, and drainage required for connection to Reagent 
Chemical Corporation Industry sidings from the mainline up to the SANBAG right-of-way line 
only. See Task 34.2. 
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   Part VI – Final Design Engineering Documents 
 
Task 34.10.3 Auto Body Shop (Along Redlands Blvd) 

There is an existing private at-grade crossing at MT STA 467+50 which is east of Tennessee St 
along Redlands Blvd. The crossing serves as the only access to a landlocked property where an 
auto-body business is located. This private crossing will be impacted by construction of the 
mainline track through this area.  

CONSULTANT’s track design will show the removal of the existing private crossing to allow 
construction of the mainline.   

Assumptions 

• Property owner will acquire independent of SANBAG or its consultants, alternative legal 
and physical access to this property. This action may require and includes a minimal 
amount of support from CONSULTANT.   

Task 34.11 60% Construction Staging and Phasing Engineering and 
Plans 

Task 34.11.1 60% Construction Sequencing Plans 

CONSULTANT will develop final design construction sequencing plans that will show 
construction staging and sequencing scenario for the Project.  These plans will include 
proposed track alignments, R/W lines, limits of grading and construction for each phase, 
components of proposed infrastructure to be constructed during each phase, construction 
phasing notes, proposed laydown areas, and components of existing infrastructure to be 
protected in place, relocated, removed, salvaged, or demolished. 

Plans and specifications will be prepared assuming temporary construction elements will be 
engineered and detailed by the contractor, including: temporary structures; repairs to access 
ways required for construction access; and temporary shoring systems. 

Task 34.11.2 Traffic Control and Detour Plans – NOT INCLUDED 

See Task 10.4.1 - Traffic Management Plan (MM TR-1) and Traffic Management for Caltrans 
and the Cities of San Bernardino and Redlands (Task 2.14.2.4, Task 2.20.3 and Task 2.22.3). 

Task 34.12 60% Electrical Design 

CONSULTANT will provide electrical plans for the project addressing lighting, power, and 
communications (low voltage) design for locations requiring these electrical systems. 

Task 34.12.1 Electrical Power 

Electric Power Design will include the complete design of the power distribution system from the 
service point to the point of use/load. The design will include resolution of the power load 
requirements, phasing, breakers, sizing and type identification of conduits, pullboxes or 
handholes, main and subpanels, grounding and other associated infrastructure required for the 
power distribution to the following locations and uses. New meter pedestals with distribution 
panel will be designed for each location and meeting Southern California Edison requirements: 
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   Part VI – Final Design Engineering Documents 
 
Task 34.12.1.1 Grade Crossings  

CONSULTANT will develop 60% electrical design to supply power to railroad signal instrument 
houses at crossing locations for distribution to automatic warning devices, flashing lights and 
components related to the crossing warning system as described in Task 34.12. 

Assumptions 

• New electric services (or upgrades to existing services) will be required at each crossing 
location with automatic warning devices. 

Task 34.12.1.2 Wayside Signal Power 

CONSULTANT will develop 60% electrical design to supply power to railroad signal instrument 
houses at control points, intermediate railroad signal houses and wayside railroad 
communications shelters/antennae locations. 

Assumptions 

• New electric services will be required at each new instrument house. 

• The number of instrument houses will be the same as presented in the Preliminary 
Engineering Drawings. 

Task 34.12.1.3 Stations 

CONSULTANT will develop 60% electrical design to supply power to each station location and 
to supply the following systems at each station: 

Boarding Platform Electrical 

Design will provide power supply to platform and canopy lighting, equipment such as ticket 
vending machines, video surveillance cameras, and electronic passenger information 
equipment including changeable message signs, public address system and related items (if not 
powered directly by network connection).  

Assumptions 

• It is assumed that power supply to in-station pedestrian crossings anticipated at 
Downtown Redlands and the Univ. of Redlands stations will be supplied from the 
adjacent public roadway crossings at Orange Avenue and University Avenue 
respectively. 

Other Power Consuming Equipment at Stations 

Design will be developed to supply power to other power consuming equipment at the stations 
including security systems and alarms, irrigation controllers and other off-platform devices. 

Electrical Site plans will be developed and for each station and at other locations where the 
electric service and conduit routing/pathways cannot be shown clearly on the proposed utility 
drawings and need to be separated.  
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   Part VI – Final Design Engineering Documents 
 
Task 34.12.2 Network and Low Voltage Communications 

Based on the CONOPS developed in Task 12.1.1, CONSULTANT will develop construction 
drawings to the 60% level of completion for network and low voltage communications for the 
project. The following tasks are anticipated and expected based on typical passenger rail 
systems in place in the United States.  

Task 34.12.2.1 Backbone Fiber Optic Communications 

CONSULTANT will design to 60% level of completion a backbone fiber optic communications 
system for placement trackside. The communications backbone will have pullboxes, handholes, 
shelters and other types of enclosures in support of the construction, use, maintenance and 
inspection of equipment and devices as well as the functional testing of the fiber optic cabling 
for the system. 

Task 34.12.2.2 Local Area Network Communications 

CONSULTANT will design to 60% level of completion local area network system and physical 
cable pathways from the backbone fiber optic communications system to the various devices 
and equipment at stations, railroad instrument houses, communications shelters and other 
infrastructure as required and as presented in the Final CONOPS developed in Task 12.1.1. 

Task 34.12.2.3 Wi-Fi Network Communications – OPTIONAL SERVICES 

Based on the CONOPS developed in Task 20, CONSULTANT will develop construction 
drawings to the 60% level of completion for Wi-Fi network communications for the project. The 
following tasks are anticipated and expected based on typical passenger rail systems in place in 
the United States.  

Wi-Fi Network Communications Design Plans – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for a Wi-Fi network system including 
equipment, radios, antennae, switches, shelters, and other required infrastructure as required 
and as presented in the Final CONOPS developed in Task 20.  The Wi-Fi network system will 
be utilized to provide passengers and rail employees wireless internet access at stations and at 
continuously along the passenger rail system. A public and private Wi-Fi system will be 
developed as determined in the Final CONOPS.  

On Board Wi-Fi Connectivity – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for an on board Wi-Fi network system 
including on board radio, antenna, power, and PoE switches to provide local Wi-Fi access for 
patrons in each railcar.  Additionally, the on board Wi-Fi system will be able to bridge to wayside 
network equipment via radio.  

Wayside Wi-Fi Connectivity – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for a wayside Wi-Fi network system 
including pole locations with radio, antenna, power, and fiber optic connectivity features to 
provide wayside Wi-Fi access for users of the rail system including passengers.  Considerations 
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   Part VI – Final Design Engineering Documents 
 
in design will be made to wireless line of sight and communication pole spacing to provide 
appropriate connectivity along the rail system. 

Station Wi-Fi Connectivity – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for station Wi-Fi network system including 
radio, antenna, power, and PoE switch kits to provide local Wi-Fi access for station patrons.   

Cellular Network Interface – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for a cellular network interface to each 
Wi-Fi network including on board, wayside, and station networks.  The cellular network will be 
analyzed to determine appropriate network speeds and bandwidth requirements to properly 
handle the anticipated Wi-Fi network use. 

Fiber Optic Interface – OPTIONAL SERVICE 

CONSULTANT will design to 60% level of completion for a Wi-Fi network system that interfaces 
with the fiber optic communication backbone to form a redundant network system.  The fiber 
optic system ties into the Wi-Fi network at stations and wayside communication poles.  It is 
anticipated that the fiber optic will be utilized to provide power over ethernet to the radios 
attached to the communication poles for the wayside communication system.  

Control Center Coordination – OPTIONAL SERVICE 

CONSULTANT will coordinate the delivery and use of Wi-Fi network signal and data at control 
center(s) owned and operated by others (Metrolink, Omnitrans, other agency/entity) to allow for 
a fully functional passenger rail system with internet access.  

End User Applications – OPTIONAL SERVICE 

CONSULTANT will coordinate the delivery for software application related to on-board and end 
user device agreements.  The applications will provide for acceptance of use of the Wi-Fi 
system by the end user. 

Assumptions 

• CONSULTANT will not prepare construction documents for the modification of other 
agency control centers. 

• SANBAG and PMC will support and facilitate CONSULTANT in the coordination and 
communication of Wi-Fi system integration with others (Metrolink, Omnitrans, Esri, 
University of Redlands, other agency/entity). 

• The CONSULTANT will coordinate with the PMC and SANBAG to incorporate the 
operational features of the proposed system into the plans. 

Task 34.12.2.4 Radio Communications 

CONSULTANT will design to 60% level of completion voice and data radio systems including 
equipment, antennae, shelters and other required infrastructure using radio spectrums in the 
160-161 MHz bands (per AAR channels) and 220 MHZ ranges for railroad voice 
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   Part VI – Final Design Engineering Documents 
 
communications and positive train control data communications systems respectively. Refer to 
Task 34.13.1 Railroad and Signal Communications below.  

Task 34.12.2.5 Electronic Passenger Information System 

CONSULTANT will design to 60% level of completion the electronic passenger information 
system as required and as presented in the Final CONOPS developed in Task 12.1.2.  

Task 34.12.2.6 Control Center Coordination 

CONSULTANT will coordinate the delivery and use of network signal and data at control 
center(s) owned and operated by others (Metrolink, Omnitrans, Esri, University of Redlands, 
other agency/entity) to allow for a fully functional passenger rail system with network, voice and 
data communications, railroad signal/dispatch functionality, electronic passenger information 
system and security camera and other security system data as described in the preceding and 
following scope elements.  

Assumptions 

• CONSULTANT will not prepare construction documents for the modification of other 
agency control centers. 

• SANBAG and PMC will support and facilitate CONSULTANT in the coordination and 
communication of system integration with others (Metrolink, Omnitrans, Esri, University 
of Redlands, and other agency/entity). 

Task 34.13 60% Railroad Systems – Signal and Communications Plans 

Task 34.13.1 Railroad Signal and Communications 

This task includes beginning the design of the new and modified railroad signal and 
communication systems in conjunction with this project. The design will consider future Positive 
Train Control (PTC) wayside systems interfacing with the Metrolink PTC System. 
CONSULTANT will begin development of track plan & profile drawings, aspect charts, detailed 
location drawings, radio licensing, tower analysis, fiber optic network equipment design and 
ATCS data radio path analysis. In addition, the task will include close coordination with Station 
designers to check that planned communication conduits are placed in the station. 

Assumptions 

• CONSULTANT will show placement of railroad signal equipment on civil plans. 

• Railroad signal and communication Microstation files are subject to FRA software 
configuration management requirements and will become the property of the Rail 
Operator and will not be distributed unless ordered by SANBAG. 

• Railroad Signal and Communication plans shall utilize the “Red = In Yellow = Out” 
convention for new equipment and removal of existing equipment at existing locations. 

• Railroad Signal and Communication plans will be presented in color for existing locations 
where construction shall take place. 
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   Part VI – Final Design Engineering Documents 
 

• CONSULTANT shall be provided access to all existing railroad communication and 
signal facilities. 

• CONSULTANT assumes permits are not required for the RR Signal and 
Communications scope of work. 

• CONSULTANT shall be involved in the field diagnostic meetings or other meetings with 
the CPUC concerning new crossings or modifications to existing crossings. 

• CONSULTANT shall be involved in the field diagnostic meetings or other meetings 
regarding Quiet Zones on the project. 

• CONSULTANT shall be involved in the field or other meetings with electrical service 
provider regarding Meter Services related to railroad signal systems on the project. 

Task 34.14 60% System Security Engineering – Video Surveillance 

The CONSULTANT will design a video surveillance system for the passenger stations and rail 
corridor. The technical requirements for this system and the overall system security plan will be 
prepared by SANBAG’s Program Management Consultant (PMC) under a separate contract. 
CONSULTANT will design the video surveillance system to support the operational 
requirements of the system security plan developed by the PMC. 

• San Bernardino Transit Center Station 

• Waterman Station 

• New York Street Station – NOT INCLUDED 

• Downtown Redlands Station 

• University Station 

• Corridor Security 

The security system currently envisioned includes HD IP-based video cameras routed to a 
central station that will monitor and display the imagery captured by the video cameras.  
However, the system will be further defined prior to the 90% design and may include the one or 
more of the following features and component systems: 

• Network Video Recorders and associated storage – capable of recording and storing up 
to 30 days of video data for each camera 

• Network switch(es) 

• Fiber switch(es) 

• Converters and adapters 

• Camera infrastructure 

• Rack(s) system(s) 

• Uninterruptable power supply (UPS)  to support the above Security Office(s) including 
the following: 
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   Part VI – Final Design Engineering Documents 
 

• Sufficient video monitors to display video imagery of a useable size from each of the 
cameras at each station.  A common approach to this is the use of a ‘video monitor wall’. 

• Camera Control Software and video imagery control to modify the display location or 
parameters of video imagery on each monitor 

• Video Management Software running independently on the same security client 
workstation and compatible with the video monitor wall controller (assumes video wall). 
The workstation should allow control of the video monitor wall and allow for the 
management of the equipment, monitoring of devices, setup display arrangements, and 
remote access for vendor support. 

• Management workstation capable of running the aforementioned and related software 
packages required to control the associated systems and run a local area 
(communications) network to support the above.  It is assumed that the local network will 
be independent of the network devices installed and maintained by SCRRA.   

• Uninterruptable power supply (UPS) to support the above. 

• Coordination of an outside subscriber line connection to the “public cloud” for external 
communications by various means. 

To resolve and solidify the security component of the project, the 60% submittal will include: 

• Narrative report of security system design including a description of the function and 
features of each component as it relates to overall system 

• Station local network communications block diagram 

• Conceptual layouts of each Security Office showing the location and set up of the 
security workstation 

• Platform equipment location drawing  

• Site drawings showing the placement of video surveillance cameras 

• Field of view of each camera location 

Prior to the 60% submittal, meetings will be held to review various opportunities and constraints 
to the security component of the design.  These will most likely be one item on the regular PDT 
Meeting agenda but may include two or three separate, focused discussions specific to this 
topic.  Separate Meeting Notes will be prepared for the separate meetings. 

• Following the 60% Design submittal, a design review meeting will be held to validate and 
confirm the design or modify it accordingly prior to entering the 90% design phase. 

• The CONSULTANT will be closely involved in the management and oversight of the 
integrated system vendor to support its installation and start-up. 

Assumptions 

• The video surveillance system will utilize the fiber backbone of the rail system for data 
transfer along the corridor. 

• As a part of the railroad signal design for the Project, a fiber optic communications 
backbone will be constructed along the right-of-way to support the transfer of data (in 
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   Part VI – Final Design Engineering Documents 
 

support of or related to signal aspects, track occupancy and other non-vital train control 
data) to a central dispatch and communications facility. 

• The system will include cameras at each station, as well as and at the grade crossings. 

• In addition to connection with a system central dispatch and communications facility, the 
cameras at the New York Street (Esri) and University of Redlands stations will need to 
connect to the local security facility at each of these stations. 

• The PMC will develop the overall system security plan and CONOPS. The 
CONSULTANT will coordinate with the PMC and SANBAG to incorporate the 
operational features of the proposed system into the plans. 

Task 34.15 60% Project Specifications 

Task 34.15.1 Project Technical Specifications  

Consultant shall prepare Project Specifications to support the design and construction of the 
Project. The documents shall follow the Construction Specification Institute’s (CSI) Master 
Format style and shall use, as a starting point, the Project Specifications (Conformed) used in 
SANBAG’s most recent railroad construction project, the Downtown San Bernardino Passenger 
Rail Project.   

Specifications for off-site work to be performed in the public (street) R/W will follow the above 
mentioned CSI format but will reference Greenbook (current edition) specifications or local 
Agency standards, and be contained within the Project Specifications document. Also, Water 
District specifications will be included as appendices within the main Project Specification 
document and referenced   within the technical sections.  

Task 34.15.1.1 Develop List of Technical Specifications 

At the 60% submittal CONSULTANT will prepare a specification Table of Contents (TOC) 
containing a list of specification sections anticipated to be used in the project based on the 60% 
design drawings.  

Task 34.15.1.2 Assemble Standard Technical Specifications – SEE 90% MAINLINE PS&E 

Task 34.15.1.3 Prepare Project Specific Specifications - SEE 90% MAINLINE PS&E 

Task 34.15.1.4 Division 0 and Division 1 Specifications – SEE 90% MAINLINE PS&E  

Task 34.15.1.5 Coordinate Plans and Specifications – SEE 90% MAINLINE PS&E 

Assumptions: 

• Only Specifications Table of Contents (TOC) containing applicable specification sections 
will be provided at the 60% PS&E Submittal 
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   Part VI – Final Design Engineering Documents 
 
Task 34.15.1.6 Bid Item List Development 

Measurement and Payment approach for elements of construction for the project shall be 
established by CONSULTANT and reviewed by PMC and CM staff for implementation in the 
documents in time to be incorporated into the 90% submittal (after the 60% submittal).. 

Task 34.16 60% Estimate of Probable Construction Costs 

The CONSULTANT will prepare an Estimate of Probable Construction Costs based on the 
drawings prepared for the project and using recent SANBAG, Metrolink, and local railroad 
construction project unit cost bid records.   The estimate will be categorized by functional area 
and include backup information on the development of unit and lump sum costs. Sources for 
values used will be cited wherever possible. The costs will be provided in Year 2015 dollars 
unless otherwise shown. Construction costs estimates will be prepared for the 60% submittal 
and updated for the 90%, 100%, and IFB submittals. 

At the 100% level of design a construction cost estimate will be developed by CONSULTANT’s 
cost estimating group. This estimate will be developed independently from the Engineer’s 
Estimate. The approach to developing this estimate will be from the perspective of a contractor 
bidding on the project. 

Deliverables (summary of 60% Design Deliverables)  

 Task 34.1 to 34.14 - 60% Mainline Plans 

 Task 34.15.1.1 - 60% Project Specifications (TOC only) 

 Task 34.16 - 60% Estimate of Probable Construction Costs 

 Task 34.15.1.6 - 60% Bid Item List 

 Task 34 - 60% Response to comments 

TASK 35 PREPARE 90% MAINLINE PS&E 

The 90% PS&E will incorporate review comments received from the 60% PS&E submittal and 
will continue to develop the design to approximately a 90% level of completion. The design will 
now implement solutions to issues identified through design up to the 60% level. Details for 
design elements will be included. Task deliverables and assumptions are the same as those 
stated for the 60% PS&E except as noted below.  

Task 35.1 90% General Plans 

CONSULTANT will advance the General Plans shown in the 60% plans to a 90% level.  

Task 35.2 90% Track Design and Associated Plans 

CONSULTANT will advance the Track design shown in the 60% plans to a 90% level.  
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   Part VI – Final Design Engineering Documents 
 
Task 35.2.1 90% Wayside Signage and Markers 

The CONSULTANT will develop a complete wayside signage and marker design that includes 
all necessary signs for compliance with regulations, operating rules including the General Code 
of Operating Rules and practices of adjacent and operating railroads in territory as applicable. 
These are signs that are not already included or required under the MUTCD or roadway traffic 
related. CONSULTANT will coordinate the number type and location of signs with the PMC who 
is responsible for developing the operating plan and rules for the passenger rail operations. At a 
minimum, the signs anticipated would include but not be limited to: milepost markers, whistle 
boards/quiet zones, speed limit signs, control point names, special trackwork designations (i.e. 
permanent derail), no trespassing and cab spot assist signage for stations. 

Task 35.3 90% Utilities Engineering  

CONSULTANT will advance the Utilities design shown in the 60% plans to a 90% level.  

Task 35.4 90% Street Modification Plans 

CONSULTANT will advance the Grade Crossing and Street Modification design shown in the 
60% plans to a 90% level.  

Task 35.5 90% Grading and Drainage 

CONSULTANT will advance the Grading and Drainage design shown in the 60% plans to a 
90% level.  

Task 35.6 90% Structures 

CONSULTANT will advance the Structures design shown in the 60% plans to a 90% level.  

Task 35.7 90% Passenger Station Design 

CONSULTANT will advance the Passenger Station design shown in the 60% plans to a 90% 
level.  

Task 35.8 90% Landscaping Design – OPTIONAL SERVICES 

Refer to Task 34.8 - 60% Landscaping Design – OPTIONAL SERVICES for a description of this 
task.  

Task 35.9 90% Required Landscaping 

CONSULTANT will advance the Required Landscaping design shown in the 60% plans to a 
90% level.  
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   Part VI – Final Design Engineering Documents 
 
Task 35.10 90% Private Property Improvements 

Task 35.10.1 County of San Bernardino Public Works Yard 

CONSULTANT will advance the County of San Bernardino Public Works Yard design shown in 
the 60% plans to a 90% level.  

Task 35.10.2 Reagent Chemical Corporation Industry Siding Improvements  

CONSULTANT will advance the Reagent Chemical Corporation Industry Siding Improvements 
design shown in the 60% plans to a 90% level.  

Task 35.10.3 Auto Body Shop (Along Redlands Blvd) 

CONSULTANT will advance the Auto Body Shop (Along Redlands Blvd) design shown in the 
60% plans to a 90% level.  

Task 35.11 90% Construction Staging and Phasing Engineering and 
Plans 

CONSULTANT will advance the Construction Phasing and Staging design shown in the 60% 
plans to a 90% level. 

Task 35.12 90% Electrical Design 

CONSULTANT will advance the Electrical design shown in the 60% plans to a 90% level. 

Task 35.13 90% Railroad Systems – Signal and Communications Plans 

CONSULTANT will advance the RR Signals and Communications Plans shown in the 60% 
plans to a 90% level.  

Task 35.14 90% System Security Engineering – Video Surveillance 

CONSULTANT will advance the System Security – Video Surveillance design shown in the 60% 
plans to a 90% level.  

Task 35.15 90% Project Specifications 

Task 35.15.1 Project Technical Specifications  

Task 35.15.1.1 Develop List of Technical Specifications – COMPLETED at 60% 

Task 35.15.1.2 Assemble Standard Technical Specifications 

Consultant will assemble a compilation of standard specifications from applicable Metrolink 
Standard Specifications and other sources. 
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   Part VI – Final Design Engineering Documents 
 
Task 35.15.1.3 Prepare Project Specific Specifications 

CONSULTANT will assemble/update a compilation of both modified standard specifications 
based on previous SANBAG Rail Projects, Metrolink Standard Specifications and supplemental, 
non-standard specifications, also in CSI format, to fill in or provide missing sections not covered 
under the standard specifications where needed. 

Task 35.15.1.4 Division 0 and Division 1 Specifications  

CONSULTANT will edit as necessary Division 0 and Division 1 (the front-end documents) for 
compatibility with the Project Technical Specifications.  

Assumptions: 

• CONSULTANT will compile the list of submittals for CM review. CONSULTANT will 
provide support and will coordinate with the CM team/PMC in their review of the list. 

Task 35.15.1.5 Coordinate Plans and Specifications 

After compiling the Project Specifications, CONSULTANT will review the design shown on the 
plans with the project specifications so that the two documents are in concert and to avoid 
duplication of direction or conflicting data presentation. 

Assumptions: 

• CONSULTANT will take the lead on editing front-end documents; PMC and CM will 
support CONSULTANT in development 

• CONSULTANT will prepare Special Conditions document for the Project; PMC and CM 
will support CONSULTANT in development 

• PMC will provide CONSULTANT with the SANBAG standard boilerplate front end 
documents including the invitation for bid (IFB); bidding instructions and forms, 
construction contract, general contract provisions. CONSULTANT will lead project 
specific modifications to the document with support from the PMC and CM  

Task 35.15.1.6 Bid Item List Development 

CONSULTANT will continue to develop the Bid List with PMC and CM support. 

Assumptions: 

• Measurement and Payment approach for elements of construction for the project shall 
be established and finalized by PMC staff for implementation in the documents in time to 
be incorporated into the 90% submittal effort.  

Task 35.16 90% Estimate of Probable Construction Costs 

CONSULTANT will advance/update the Estimate of Probable Construction Costs shown in the 
60% submittal to align with the 90% level of completion of the design.  
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   Part VI – Final Design Engineering Documents 
 
Task 35.17 Re-design of Project Features to Match Metrolink Standards 

– NOT INCLUDED 

The SANBAG directed project design (as of the initiation of final design) proposes to continue 
project development based on constructing the project with only partial adherence to Metrolink 
Design Criteria and as described in detail in the Basis of Design Report developed during 
Preliminary Engineering. Task 2.12 Metrolink (SCRRA) – Implementation Strategies Support 
Services allows for CONSULTANT to support the decision-making effort by SANBAG of which 
additional system design criteria, if any, to adhere to in the final design. No work or fee is 
included in this task. Should the determination be made that additional design changes should 
be made to accommodate additional Metrolink criteria; a contract amendment will be executed 
to accommodate the addition scope and effort to make the necessary changes.  

TASK 36 PREPARE 100% MAINLINE PS&E 

The 100% PS&E will address review comments received from the 90% PS&E submittal and will 
continue to develop the design to approximately a 100% level of completion. The design will 
now implement solutions to the issues identified through design up to the 90% level. Complete 
design showing required details and fully developed technical specifications will be included in 
the 100% Mainline PS&E deliverables. Task deliverables and assumptions are the same as 
those stated for the 90% PS&E except as noted below. 

Task 36.1 100% General Plans 

CONSULTANT will advance the General Plans shown in the 90% plans to a 100% level.  

Task 36.2 100% Track Design and Associated Plans 

CONSULTANT will advance the Track design shown in the 90% plans to a 100% level.  

Task 36.2.1 100% Wayside Signage and Markers 

The CONSULTANT will advance the Wayside Signage and Marker design from the 90% to a 
100% level. 

Task 36.3 100% Utilities Engineering 

CONSULTANT will advance the Utilities design shown in the 90% plans to a 100% level.  

Task 36.4 100% Street Modification Plans    

CONSULTANT will advance the Grade Crossing and Street Modification design shown in the 
90% plans to a 100% level.  

Task 36.5 100% Grading and Drainage 

CONSULTANT will advance the Grading and Drainage design shown in the 90% plans to a 
100% level.  
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   Part VI – Final Design Engineering Documents 
 
Task 36.6 100% Structures 

CONSULTANT will advance the Structures design shown in the 90% plans to a 100% level.  

Task 36.7 100% Passenger Station Design 

CONSULTANT will advance the Passenger Station design shown in the 90% plans to a 100% 
level.  

Task 36.8 100% Landscaping Design – OPTIONAL SERVICES 

Task 36.9 100% Required Landscaping 

CONSULTANT will advance the Required Landscaping design shown in the 90% plans to a 
100% level.  

Task 36.10 100% Private Property Improvements 

Task 36.10.1 County of San Bernardino Public Works Yard 

CONSULTANT will advance the County of San Bernardino Public Works Yard design shown in 
the 90% plans to a 100% level.  

Task 36.10.2 Reagent Chemical Corporation Industry Siding Improvements  

CONSULTANT will advance the Reagent Chemical Corporation Industry Siding Improvements 
design shown in the 90% plans to a 100% level.  

Task 36.10.3 Auto Body Shop (Along Redlands Blvd) 

CONSULTANT will advance the Auto Body Shop (Along Redlands Blvd) design shown in the 
90% plans to a 100% level.  

Task 36.11 100% Construction Staging and Phasing Engineering and 
Plans 

CONSULTANT will advance the Construction Phasing and Staging design shown in the 90% 
plans to a 100% level.  

Task 36.12 100% Electrical Design 

CONSULTANT will advance the Electrical design shown in the 90% plans to a 100% level. 

Task 36.13 100% Railroad Systems – Signal and Communications Plans  

CONSULTANT will advance the RR Signals and Communications Plans shown in the 90% 
plans to a 100% level.  

 

 
Redlands Passenger Rail Project 
Final Design Scope of Services 

Version 2.0 133 
August 2015 

 

18.b

Packet Pg. 350

A
tt

ac
h

m
en

t:
 R

P
R

P
 F

D
 S

co
p

e 
o

f 
S

er
vi

ce
s 

V
2.

0-
 F

IN
A

L
 1

50
82

8 
 (

22
70

 :
 A

w
ar

d
 R

P
R

P
 M

ai
n

lin
e 

D
es

ig
n

)



   Part VI – Final Design Engineering Documents 
 
Task 36.14 100% System Security Engineering – Video Surveillance 

CONSULTANT will advance the System Security – Video Surveillance design shown in the 90% 
plans to a 100% level.  

Task 36.15 100% Project Specifications 

Task 36.15.1 Project Technical Specifications  

Task 36.15.1.1 Develop List of Technical Specifications – COMPLETED at 60% 

Task 36.15.1.2 Assemble Standard Technical Specifications 

Consultant will assemble a compilation of standard specifications using applicable Metrolink 
Standard Specifications. 

Task 36.15.1.3 Prepare Project Specific Specifications 

CONSULTANT will assemble/update a compilation of both modified standard specifications 
based on Metrolink Standard Specifications and supplemental, non-standard specifications, also 
in CSI format, to fill in or provide missing sections not covered under the standard specifications 
where needed. 

Task 36.15.1.4 Division 0 and Division 1 Specifications  

CONSULTANT will edit as necessary Division 0 and Division 1 (the front-end documents) for 
compatibility with the Project Technical Specifications.  

Assumptions: 

• CONSULTANT will compile the list of submittals for CM review. CONSULTANT will 
provide support and will coordinate with the CM team/PMC in their review of the list. 

Task 36.15.1.5 Coordinate Plans and Specifications 

After compiling the Project Specifications CONSULTANT will review the design shown on the 
plans with the project specifications so that the two documents are in concert and to avoid 
duplication of direction or conflicting data presentation. 

Assumptions: 

• PMC to take lead on editing front-end documents. 

• PMC to prepare Special Conditions document as required by the Project. 

• PMC will provide CONSULTANT with the SANBAG standard boilerplate front end 
documents including the invitation for bid (IFB); bidding instructions and forms, 
construction contract, general contract provisions. 
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   Part VI – Final Design Engineering Documents 
 
Task 36.15.1.6 Bid Item List Development 

CONSULTANT will continue to develop the Bid List with PMC and CM support. 

Assumptions: 

• Measurement and Payment approach for elements of construction for the project shall 
be established and finalized by PMC staff for implementation in the documents in time to 
be incorporated into the 90%, 100, and IFB (Final) submittals.  

Task 36.16 100% Estimate of Probable Construction Costs 

CONSULTANT will advance/update the Estimate of Probable Construction Costs shown in the 
90% PS&E’s to the 100% level.  

At the 100% level of design a construction cost estimate will be developed by CONSULTANT’s 
cost estimating group. This estimate will be developed independently from the Engineer’s 
Estimate. The approach to developing this estimate will be from the perspective of a contractor 
bidding on the project. 

Deliverables (summary of 100% Design Deliverables)  

 Task 36.1 through 36.14  - 100% Mainline Plans 

 Task 36.15 - 100% Project Specifications 

 Task 36.15.1.6 - 100% Bid List 

 Task 36.16 - 100% Estimate of Probable Construction Costs 

 Task 36.16 - Independent Cost Estimate 

 Task 36 - 100% Response to comments 

TASK 37 FINAL ISSUED FOR BID DOCUMENTS (IFB) 

The IFB PS&E will address review comments received from the 100% PS&E submittal and will 
continue to develop the design to approximately a Final (IFB) level of completion. The design 
will be refined by implementing solutions to remaining issues identified through design up to the 
100% level. Complete design showing required details and fully developed technical 
specifications will be included in the Final (IFB) PS&E’s. The IFB deliverables will be signed and 
sealed by the appropriate professionals and no longer marked “NOT FOR CONSTRUCTION.” 
Task deliverables and assumptions are the same as those stated for the 100% PS&E except as 
noted below. 

Task 37.1 IFB General Plans 

CONSULTANT will advance the General Plans shown in the 100% plans to a Final level 
completion.  
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   Part VI – Final Design Engineering Documents 
 
Task 37.2 IFB Track Design and Associated Plans 

CONSULTANT will advance the Track design shown in the 100% plans to a Final level of 
completion.  

Task 37.2.1 IFB Wayside Signage and Markers 

The CONSULTANT will advance the Wayside Signage and Marker design from the 100% to a 
Final level of completion. 

Task 37.3 IFB Utilities Engineering 

CONSULTANT will advance the Utilities design shown in the 100% plans to a Final level of 
completion.  

Task 37.4 IFB Street Modification Plans   

CONSULTANT will advance the Grade Crossing and Street Modification design shown in the 
100% plans to a Final level of completion.  

Task 37.5 IFB Grading and Drainage 

CONSULTANT will advance the Grading and Drainage design shown in the 100% plans to a 
Final level of completion.  

Task 37.6 IFB Structures 

CONSULTANT will advance the Structures design shown in the 100% plans to a Final level of 
completion.  

Task 37.7 IFB Passenger Station Design  

CONSULTANT will advance the Passenger Station design shown in the 100% plans to a Final 
level of completion.  

Task 37.8 IFB Landscaping Design – OPTIONAL SERVICES 

Task 37.9 IFB Required Landscaping 

CONSULTANT will advance the Required Landscaping design shown in the 100% plans to a 
Final level of completion.  

Task 37.10 IFB Private Property Improvements 

Task 37.10.1 County of San Bernardino Public Works Yard 

CONSULTANT will advance the County of San Bernardino Public Works Yard design shown in 
the 100% plans to a Final level of completion. 
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   Part VI – Final Design Engineering Documents 
 
Task 37.10.2 Reagent Chemical Corporation Industry Siding Improvements  

CONSULTANT will advance the Reagent Chemical Corporation Industry Siding Improvements 
design shown in the 100% plans to a Final level of completion. 

Task 37.10.3 Auto Body Shop (Along Redlands Blvd) 

CONSULTANT will advance the Auto Body Shop (Along Redlands Blvd) design shown in the 
100% plans to a Final level of completion. 

Task 37.11 IFB Construction Staging and Phasing Engineering and 
Plans 

CONSULTANT will advance the Construction Phasing and Staging design shown in the 100% 
plans to a Final level of completion.  

Task 37.12 IFB Electrical Design 

CONSULTANT will advance the Electrical design shown in the 100% plans to a Final level of 
completion. 

Task 37.13 IFB Railroad Systems – Signal and Communications Plans 

CONSULTANT will advance the RR Signals and Communications Plans shown in the 100% 
plans to a Final level of completion. 

Task 37.14 IFB System Security Engineering – Video Surveillance 

CONSULTANT will advance the System Security – Video Surveillance design shown in the 
100% plans to a Final level of completion. 

Task 37.15 IFB Project Specifications 

Task 37.15.1 Project Technical Specifications  

Task 37.15.1.1 Develop List of Technical Specifications – COMPLETED at 60% 

Task 37.15.1.2 Assemble Standard Technical Specifications 

Consultant will assemble a compilation of standard specifications using applicable Metrolink 
Standard Specifications and other sources as appropriate. 

Task 37.15.1.3 Prepare Project Specific Specifications 

CONSULTANT will assemble/update a compilation of both modified standard specifications 
based on Metrolink Standard Specifications (2013 ed.) and supplemental, non-standard 
specifications, also in CSI format, to fill in or provide missing sections not covered under the 
standard specifications where needed. 
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   Part VI – Final Design Engineering Documents 
 
Task 37.15.1.4 Division 0 and Division 1 Specifications  

CONSULTANT will edit as necessary Division 0 and Division 1 (the front-end documents) for 
compatibility with the Project Technical Specifications.  

Assumptions: 

• CONSULTANT will compile the list of submittals for CM review. CONSULTANT will 
provide support and will coordinate with the CM team/PMC in their review of the list. 

Task 37.15.1.5 Coordinate Plans and Specifications 

After compiling the Project Specifications CONSULTANT will review the design shown on the 
plans with the project specifications so that the two documents are in concert and to avoid 
duplication of direction or conflicting data presentation. 

Assumptions: 

• PMC to take lead on editing front-end documents. 

• PMC to prepare Special Conditions document as required by the Project. 

• PMC will provide CONSULTANT with the SANBAG standard boilerplate front end 
documents including the invitation for bid (IFB); bidding instructions and forms, 
construction contract, general contract provisions. 

Task 37.15.1.6 Bid Item List Development 

CONSULTANT will continue to develop the Bid List with PMC and CM support. 

Assumptions: 

• Measurement and Payment approach for elements of construction for the project shall 
be established and finalized by PMC staff for implementation in the documents in time to 
be incorporated into the 90%, 100, and IFB (Final) submittals.  

Task 37.16 IFB Estimate of Probable Construction Costs 

CONSULTANT will advance/update the Estimate of Probable Construction Costs shown in the 
100% PS&E’s to the Final level of completion.  

Deliverables 

 Task 35.1 – 35.16 - IFB Mainline Plans 

 Task 35.15.1 - IFB Project Specifications 

 Task 35.16 - IFB Estimate of Probable Construction Costs 

 Task 35 - Response to 100% Review Comments 
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   Part VI – Final Design Engineering Documents 
 
TASK 38 RIGHT-OF-WAY ACQUISITION SUPPORT 

This task includes assisting SANBAG to acquire the additional right-of-way and temporary and 
permanent easements needed to accommodate the improvements for this Project.  

Assumption 

• The preliminary right-of-way requirements show a total of 195 separately defined 
property right acquisitions from an estimated 120 unique parcels will be required for the 
project based on the preliminary right-of-way requirements for the project.  

This scope assumes that 20 additional unique parcels can be eliminated from the 
right-of-way requirements through engineering of walls, reducing the footprint, 
etc. Fee has been based on 100 unique properties and 170 separately defined 
right-of-way acquisitions. 

• This task includes the appraisals, acquisitions/negotiations, condemnation, right-of-way 
and utility certification, and right-of-way management system. CONSULTANT will act as 
an agent in representing SANBAG. The activities will be approved by SANBAG prior to 
execution. 

Task 38.1 Finalize Right-of-Way Requirements 

CONSULTANT will review the project footprint based on stakeholder input and negations to 
determine whether proposed design changes during final design will prompt changes in the 
right-of-way requirements for the Project. 

Deliverables  

 Task 38.1 - Final Design right-of-way footprint 

Task 38.2 Updated Inventory of Affected Parcels 

Based on the Final Design right-of-way footprint, CONSULTANT will update the database of 
affected parcels to include each affected parcel number. 

Task 38.3 Preliminary Title Reports 

CONSULTANT will order preliminary title reports on adjoining land ownerships to obtain legal 
descriptions of boundaries and easements and for future use in acquisition. 

CONSULTANT will review preliminary title reports, with copies of vesting deeds, easements, 
leases, and other referenced documents for each of the acquisition parcels identified in the 
previous project plans and reports. 

Assumptions 

• ROW Team requires approximately 100 Preliminary Title Reports, and will work with a 
title company to obtain them. 
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   Part VI – Final Design Engineering Documents 
 
Task 38.4 Legal Descriptions and Plat Exhibits 

Prepare legal descriptions and plats for property acquisition (Fee), Street Vacation/License 
Termination, Permanent Easement, Temporary Construction Easement (TCE) and Right-of-
Entry (ROE) Permits. 

Task 38.5 Cost Estimate Revisions 

CONSULTANT will continue to refine project Right-of-Way cost estimates as necessary to 
support revised Right-of-Way requirements. 

Assumptions 

• One hundred (100) properties have been identified which will be included in the right-of-
way data sheets for the preferred project alternative. 

Deliverables  

 Task 38.5 -  Revised right-of-way cost estimate and data sheet(s) 

Task 38.6 Rights of Entry 

CONSULTANT will obtain from private landowners Rights-of-Entry (ROE) Permits or other 
written permission for entry onto their property for the purpose of performing geotechnical,  
environmental or other investigations, surveys or project requirements to be conducted on those 
parcels identified as necessary to achieve the goals of this project. 

Assumptions 

• Contact and obtain ROE Permits/Permission up to 40 owners as required for the project. 

Deliverables  

 Task 38.6 - Right of Entry Permits/Permission to enter 

Task 38.7 Appraisals for Additional Ownerships 

CONSULTANT will assign real property, fixture and equipment, and goodwill appraisers and will 
coordinate obtaining appraisals properties or property rights to be acquired for the project. 

Assumptions 

• 146 Simple appraisals, 25 moderate appraisals, 2 complex appraisals, 2 dual appraisals 
and eight appraisal reviews. 

• Currently the only property that would require building, FF&E and goodwill appraisal 
support is 133 S. E Street, which is being address directly by SANBAG or others and is 
not included in this scope.  
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   Part VI – Final Design Engineering Documents 
 
Deliverables  

 Task 38.7 - NOI to appraise letters  

 Task 38.7 - Written appraisals for each property 

 Task 38.7 - Appraisal review recommending just compensation  

Task 38.8 Acquisitions/Negotiations  

Upon approval by SANBAG, a Purchase Offer package will be prepared for each landowner 
containing an offer letter and the accompanying regulatory statements and documents. Ideally, 
the acquisition agent will meet in person with the landowners and present the offer package and 
explain the acquisition process. The property owner will be given a detailed explanation of the 
interest being acquired and the proposed construction detail as it affects the property. The agent 
will answer questions or concerns that the owner may have. Typically, 30 to 45 days are 
allowed for negotiations.  

Good faith negotiations will be documented (including the date, place, and names) and 
maintained in the parcel file throughout the acquisition process.  Successful negotiations will 
result in the execution of a Purchase Agreement.  Purchase agreements will be delivered to title 
and escrow subconsultants who will perform title clearance activities and follow-up.  

Assumptions 

• 100 unique parcels, including up to 3 encroachment permits from Caltrans. 

Deliverables  

 Task 38.8 - Purchase Agreements  

 Task 38.8 - Closed Escrow Documents  

 Task 38.8 - Title Insurance  

 Task 38.8 - Closed Acquisition Files, including recorded deeds, temporary and 
permanent easements  

Task 38.9 Encroachment Resolution  

CONSULTANT will support SANBAG in the resolution of existing encroachments in the railroad 
right-of-way (existing or proposed). Encroachments will be identified then described and 
documented as a part of Task 5.4.3 - Encroachment Surveys.  

Task 38.10 Relocation Assistance – OPTIONAL SERVICES 

Most of the acquisitions for the Project are partial acquisitions that do not appear to substantially 
impact the parcel. We do not anticipate that this project will require tenant/owner/business 
relocation assistance. Should the need for these services arise, CONSULTANT is prepared to 
offer these services as described below. 

CONSULTANT will provide relocation assistance for parcels with businesses or residents as 
follows.  
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   Part VI – Final Design Engineering Documents 
 
Task 38.10.1 Business Relocation  

CONSULTANT will coordinate potential relocations for businesses not previously identified 
during the preliminary engineering phase.  

Task 38.10.2 Residential Relocation  

CONSULTANT will coordinate potential relocations for residences not previously identified 
during the preliminary engineering phase.  

Deliverables 

 Task 38.10.2 - Relocation Assistance File  

Task 38.11 Utility Relocation Responsibility Coordination 

This task will be performed in support of the utility relocation efforts needed for the Project. 
CONSULTANT will prepare and deliver Notices to Owners of utility lines which will need to be 
relocated or modified as part of the Project.  

CONSULTANT will research and determine which party will be responsible for bearing the cost 
of each required utility line relocation. The results of this investigation will be included in the 
Project utility relocation matrix, and supporting documentation will be kept in the project files.  

Assumptions 

• Up to 30 utilities requiring relocation. 

Deliverables 

 Task 38.11 - Notices to Owners 

 Task 38.11 - Franchise, easement, license agreement or other documentation 
demonstrating relocation responsibility 

Task 38.12 Condemnation Support 

CONSULTANT will coordinate the Resolution of Necessity notice and hearing.  A letter of 
impasse will be issued to landowner.  CONSULTANT will assist assigned legal counsel with 
backup information for use in court filings, service, and motions.  CONSULTANT will provide 
good faith and valuation testimony.  The condemnation process for acquiring the property will 
run in parallel with the negotiation process.  

Assumptions 

• 40% of 170, or sixty eight (68) acquisitions, will require condemnation action. 

Deliverables 

 Task 38.12 - Court Orders of Possession  
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   Part VI – Final Design Engineering Documents 
 
 Task 38.12 - Title Insurance  

Task 38.13 Right-of-Way Certification – OPTIONAL SERVICES 

We do not anticipate that this project will require right of way certification services. Should the 
need for these services arise, CONSULTANT is prepared to offer these services as described 
below. 

Prior to applying for certification, CONSULTANT will conduct a quality control review of the files 
following the Caltrans review checklist.  A submittal package to the regulatory agency(ies) will 
include the certification forms and the necessary backup documents including: 

• Deeds 

• Resolutions of necessity 

• Final orders of condemnation 

• Access agreements  

• Cooperative agreements  

• Utility relocation agreements 

Follow up will be conducted to facilitate certification. 

Deliverables 

 Task 38.13 - Right-of-way certification form and backup documents 

 Task 38.13 - Certification Grant  

Task 38.14 Right-of-Way Management System  

CONSULTANT proposes to utilize the CONSULTANT’s project tracking system combining 
interactive mapping software with a database capable of generating tailored land investigation 
reports, acquisition/relocation status, and financial summary reports including costs-to-date, 
current schedule, and forecasted activities.  

Based on the revised right–of-way requirements, GIS staff will modify the existing project 
overview map showing parcel-specific details such as land ownership, acquisition status, and 
other property details pulling from the project-tracking database. 

Deliverables  

 Task 38.14 - Additional customization of the web-based right-of-way management 
system and interactive map 

Assumptions 

• Database, GIS and workspace set-up for 170 separately defined acquisitions, monthly 
tracking and separate reports for: ROE, Title, Appraisal, Acquisition, Relocation, 
Condemnation, Financials and Schedule. 
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   Part VII – Bid Support Services 
 
PART VII BID SUPPORT SERVICES 

TASK 39 BID SUPPORT SERVICES  

Task 39.1 Bid Support Services 

Task 39.1.1 IFB Document Preparation Support 

CONSULTANT will assist SANBAG with their preparation of the IFB document through 
providing requested project information including an updated bid item list  . 

Deliverables 

 Task 39.1.1 - Email responses to requests by SANBAG for information or documentation 
in support of the development of the IFB document. 

Task 39.1.2 Attend pre-bid meeting  

CONSULTANT assumes that a half-day pre-bid meeting will be conducted on behalf of 
SANBAG to disseminate project specific information. 

Deliverables 

• Exhibits, plans, agendas and meeting minutes for use during pre-bid meeting 

Task 39.1.3 Responses to Bidder Questions 

CONSULTANT will assist SANBAG in responding to design-related questions, clarifications or 
approved equal requests, including questions that could not be addressed at the Pre-Bid 
meeting. 

Assumptions 

• All questions submitted by qualified bidders will initially be submitted in writing to 
SANBAG. 

• Bid period will be 8 weeks in duration. 

• CONSULTANT is not responsible for failure to respond to a written request that was not 
clearly labeled and/or received after the published deadline. 

• Any request for an approved equal will be fully supported with technical data or other 
relevant information as evidence of support that the substitute meets or exceeds the 
current specification requirements. 

• The burden of proof as to the suitability, equality and compatibility rests solely with the 
Bidder. CONSULTANT will provide input to SANBAG as to the suitability, equality and 
compatibility of the proposed equal. 
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   Part VII – Bid Support Services 
 
Deliverables 

 Task 39.1.3 - Responses to design-related questions, clarifications or approved equal 
requests received from bidders, including questions that could not be addressed at the 
Pre-Bid meeting. 

Task 39.1.4 IFB Document Addenda 

CONSULTANT will assist SANBAG in amending or revising the IFB documents by composing 
written addendum to the IFB package. 

Deliverables 

• Written addenda to the IFB package 

Task 39.1.5 Support Bid Evaluation 

CONSULTANT will assist SANBAG in reviewing bids for conformance with the project 
documents. CONSULTANT will present observed irregularities in the bids and assist the 
preparation of the bid tabulations. 

Assumptions 

• CONSULTANT will not be responsible for evaluating whether or not a Contractor 
possesses the required license class at the time of award through Contract acceptance. 
In addition, CONSULTANT will not be responsible for ensuring that subcontractors 
comply with the appropriate licensing requirements as identified in the State of California 
Public Contract Code Section 20103.5. 

• CONSULTANT will not be responsible for ensuring that each Bid is accompanied by a 
Bid guarantee. 

• CONSULTANT will not be responsible for ensuring that the successful Bidder furnishes 
a Payment and Performance Bond. 

• CONSULTANT will not be responsible for evaluating contractor compliance with 
conditions of the Davis-Bacon Act (40 U.S.C. 276a) and the Labor Code of the State of 
California. 

• CONSULTANT will not be responsible for ensuring that Bidders list only one 
subcontractor for each portion of work as identified in its Bid. 

• CONSULTANT will not be responsible for ensuring that the Bidder perform work 
equivalent to a minimum of the total amount of the work with its own forces as 
prescribed by SANBAG. 

• CONSULTANT will not be responsible for determining contractor conformance with Title 
49 CFR, Part 26, which dictates SANBAG' s project specific goal for Underutilized 
Disadvantaged Business Enterprise (UDBE). 

Deliverables 

 Task 39.1.5 - Bid examination input in the form of email correspondence 
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   Part VII – Bid Support Services 
 
 Task 39.1.5 - Bid tabulations 

Task 39.2 Conformed Documents 

CONSULTANT will prepare conformed documents incorporating changes made to the bid 
documents during the bid period through issued addenda and responses to bidder questions. 

Deliverables 

 Task 39.2 - Conformed documents 
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   Part VIII – Design Services During Construction (DSDC) 
 
PART VIII DESIGN SERVICES DURING CONSTRUCTION 

(DSDC)  

TASK 40 DESIGN SERVICES DURING CONSTRUCTION (DSDC) 

Task 40.1 Site Visits 

CONSULTANT will visit the site to observe construction or review a field condition that may 
require a design change. If requested, CONSULTANT will attend a project walk through after 
construction of major design features. 

CONSULTANT'S observation or monitoring portions of the work performed under construction 
contracts shall not relieve construction contractor(s) from responsibility for performing work in 
accordance with applicable contract documents.  Consultant shall not control or have charge of, 
and shall not be responsible for, construction means, methods, techniques, sequences, 
procedures of construction, health or safety programs or precautions connected with the work 
and shall not manage, supervise, control or have charge of construction.  CONSULTANT shall 
not be responsible for the acts or omissions of construction contractor(s) or other parties on the 
project. 

Assumptions 

• Assumes construction duration of 32 months. 

• Assumes one senior and one junior engineer making one visit per week during 
construction period. 

• Assumes 30 mile round trip. 

Task 40.2 Submittal and Shop Drawing Reviews 

CONSULTANT will review contractor-prepared shop drawings, product submittals and 
certificates of compliance and make a recommendation for action. Review action will conform 
to the project special provisions. The review performed by the design team will be only for 
general conformance with the information given in the Contract Documents and approvals or 
other actions suggested by CONSULTANT staff will not extend to means, methods, techniques, 
equipment choice and usage, sequences, schedules, or procedures of construction or to related 
safety precautions and programs. 

Submittals reviewed by CONSULTANT and returned to the CM will be marked according to 
the action categories stated in the project special provisions with an inked stamp, signature of 
the reviewer and the date of submittal review.: 

• Conforms. 

• Conforms as Noted. 

• Make Corrections As Noted. 

• Revise and Resubmit. 

• Rejected. 
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   Part VIII – Design Services During Construction (DSDC) 
 

• Submit Specified Item. 

• No action taken. 

CONSULTANT will review submittals, recommend submittal action and return submittals to 
the CM within fifteen (15) working days. CONSULTANT will retain one (1) copy of each 
submittal for its records.  

Assumptions 

• 700 submittals, 1 person for 8 hours per submittal on average. 

Task 40.3 RFIs 

CONSULTANT will review and respond to RFI's forwarded from PMC/CM. CONSULTANT 
will review each RFI and provide a response to the PMC/CM within five (5) working days. If 
requested, CONSULTANT will use the software system provided by SANBAG to respond to 
RFI’s electronically. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

• 500 RFIs, 1 person for 8 hours per RFI on average. 

Task 40.4 Attend Construction Meetings 

CONSULTANT will participate in weekly construction coordination meetings with 
SANBAG/PMC and the CM Consultant in person or via teleconference. CONSULTANT will 
also be available to attend more  focused  meetings  in  person  or  via  teleconference  for  a  
specific  discipline  as requested by SANBAG or the CM. The design team will also attend 
the pre- construction meeting. 

CONSULTANT will visit the site to observe construction or review a field condition that may 
require a design change. If requested, CONSULTANT will attend a project walk through after 
construction of major design features. 

Assumptions 

• CONSULTANT will have two representatives (one senior, one mid-level or junior) attend 
the CM lead weekly construction progress meetings for the life of the construction 
contracts (32 months for main construction package and a total of 12 additional months 
for the utilities and demolition contracts. 

Task 40.5 Issue Design Revisions 

CONSULTANT will prepare revisions to design plans and technical specifications as directed 
by SANBAG/PMC or the CM.  Such design revisions may be in response to action required by 
an RFI, an unforeseen site condition, value-engineering, etc. Design revisions will be prepared 
in an expeditious manner so as not to cause an abnormal delay to the Contractor's   
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   Part VIII – Design Services During Construction (DSDC) 
 
construction sequencing and revisions will be annotated in a manner directed by the CM. 
Design revisions will be transmitted in PDF file format to the SANBAG/PMC and the CM. 

Assumptions 

• The level of effort and support provided will be commensurate with the available budget 
for this task. 

Task 40.6 Support Contract Change Order Negotiations 

CONSULTANT will support construction contract change order negotiations when requested.  

Assumptions 

• Basis of fee assumes support of four (4) changes of 40 person-hours per change. 

Task 40.7 Review Value Engineering Proposals 

Assumptions 

• Review of four (4) individual proposals, 40 person-hours for each proposal. 

Task 40.8 Geotechnical Field Observations 

CONSULTANT will observe geotechnical conditions during construction to verify that site 
conditions are as anticipated, or to provide revised design recommendations, if required. 
This will include observation of the excavations for the piles and remedial removals within 
building and track areas. 

Assumptions 

• The construction manager will perform daily observations of excavations and 
construction, including structural excavation and foundation construction. 

• CONSULTANT will respond to site specific construction situations requiring designer 
participation. 

• Assumes 20 person-days of direct field observation. 

Task 40.9 Systems Testing Support 

Task 40.9.1 Railroad Communications and Signal Support 

CONSULTANT will provide field acceptance testing support of railroad communications 
and signal systems including the following: 

• Review Contractor's  communications and signals interim test, and final in-service 
test submittals 

• Vital logic controller (VHLC) and Electrocode software development and configuration 
management for affected control points 
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   Part VIII – Design Services During Construction (DSDC) 
 

• Rack test VHLC and Electrocode software with Contractor's  signal engineer 

• Obtain ATCS data radio license for new control points 

• Coordinate dispatch system changes 

• On-site technical support during cutovers 

Task 40.9.2 Traffic Signal and Communications Support 

Task 40.9.2.1 Preemption Bench Demonstration 

CONSULTANT will coordinate with each of the three agencies and set up a schedule for traffic 
signal preemption demonstrations.  The bench demonstration will take place at the agencies 
traffic signal shop on the hardware and software platform specific to the agency.  The 
demonstration will present system wiring, controllers, programming, and operations necessary 
for agency staff to become familiar and properly operate and maintain the system.  The tests will 
replicate the field condition. Issues or preferences that come-up during the demonstration will be 
readily addressed and/or noted for further resolution. 

Task 40.9.2.2 Traffic Signal Preemption Acceptance Test Plan 

CONSULTANT will develop Acceptance Test Plan for the designed traffic signal program to 
validate the operation of the new preemption operation.  The test procedures will detail the 
inputs, sequence, and program action.  Operation will be verified through a series of checks and 
noted as pass or fail. 

Task 40.9.3 Acceptance Test Plan (Network Equipment) 

The CONSULTANT shall develop Acceptance Test Plan and oversee acceptance tests for the 
Network Low Voltage Communications and Electronic Passenger Information Systems.  The 
objective of the acceptance test plan is to confirm that the equipment furnished under this 
contract meets the requirements specified in the plans and specifications.   

The CONSULTANT shall prepare a test plan which will govern the conduct of activity, oversight, 
direction, and methods of observing and recording the pertinent data.  At least the following 
elements shall be included in the test plan: 

• Dates, times and locations of testing 

• Support and calibration tools and instrumentation to be used 

• Technical publications to be referenced 

• Spares and consumables to be available 

• Maintenance facilities needed 

• Staffing requirements to be met 

• Scheduling of personal 

• The format and specific data to be collected during the test period together with the 
method used to report the test results 
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   Part VIII – Design Services During Construction (DSDC) 
 

• Preventive maintenance tasks to be performed during the test 

The CONSULTANT shall prepare a test plan in IEEE format or an approved equivalent. It shall 
include, as a minimum, the following requirements: 

• Objective of test 

• Test environmental conditions 

• Detailed description of test specimens including drawings, part numbers, inspection and 
test records, maintenance records, and calibration records 

• Detailed procedure of test 

• Test equipment to be used. Include measuring equipment and/or equipment aiding in the 
performance of the tests 

• The level and schedule of preventive maintenance during the test 

• Pass/Fail Criteria 

• Retest procedure 

• Test data sheet format 

• Test Notification to engineer 

• Test reports 

• Test failure resolution 

The test plan shall describe the process to be followed for the resolution of test problems, failure 
recurrence control, and general test conduct ground rules. 

Deliverable 

 Task 40.9.3 – Acceptance Test Plan (Network Low Voltage and EPIS) 

Task 40.9.4 Construction Engineering, Integration and Acceptance Testing 
Support 

Following the installation of the Network Low Voltage Communications, Electronic Passenger 
Information Systems, and Intertie system, CONSULTANT will provide construction engineering 
support to the Contractor and PMC so that field communication equipment is properly 
configured, tested, and integrated for a fully operational communication system between 
network elements and devices. 

The CONSULTANT will develop an IP scheme, confirmed with SANBAG’s IT department, and 
provide to the Contractor for implementation on devices being installed.  Once the Contractor 
has properly installed all equipment, testing will commence and each device will be verified 
through settings and network communications from the Metrolink and/or Omnitrans Control 
Center to the corridor.  The testing effort will be recorded, documented, and a report will be 
presented to SANBAG confirming proof of total connectivity.  CONSULTANT will confirm 
network security requirements configuration per the PMC Security Concept of Operations. 
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   Part VIII – Design Services During Construction (DSDC) 
 
Task 40.10 Punchlist Support 

CONSULTANT will participate in a job walk following Substantial Completion of construction of 
the Project. A construction close-out punchlist will be prepared by the Construction 
Management Team with support by CONSULTANT if requested. 

Assumptions 

• The punchlist will be prepared SANBAG’s Construction Manager. 

• The job walks will be broken out into discipline or stakeholder specific meetings. 
CONSULTANT attendance will be determined based on the subject matter of each 
meeting. 

• CONSULTANT will participate in up to 10 punchlist meetings with an average of no more 
than 4 CONSULTANT team members at each meeting. 
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   Part IX – Project Closeout 
 
PART IX PROJECT CLOSEOUT 

TASK 41 AS-BUILTS AND GIS FILES 

Upon completion of the project construction, CONSULTANT will provide “as-built” record 
drawings of the project and the geographic information systems database files.  

Task 41.1 As-Built Drawings to SANBAG 

As-built drawings for the Project will be provided to SANBAG for their records. 

Assumptions 

• CONSULTANT will receive substantially complete redline mark-ups from both the 
construction manager and the contractor to use in the development of as-builts. 

• Electronic files will be provided in PDF and native formats. 

Deliverables 

 Task 41.1 Final As-Built Drawings for SANBAG (1 hard copy and 1 electronic copy) 

Task 41.1.1 As-Built Drawings to City of San Bernardino 

As-built drawings for the City-signed plan sheets will be provided to the City for their records. 

Assumptions 

• Only plans originally signed by the City of San Bernardino will be provided. 

• The plan sheets will not be reformatted to comply with City CADD/drafting standards that 
may have changed since their original issuance. 

• Electronic files will be provided in PDF format. 

Deliverables 

 Task 41.1.1 Final As-Built Drawings for San Bernardino (1 hard copy and 1 electronic 
copy) 

Task 41.1.2 As-Built Drawings to City of Redlands 

As-built drawings for the City-signed plan sheets will be provided to the City for their records. 

Assumptions 

• Only plans originally signed by the City of Redlands will be provided. 

• The plan sheets will not be reformatted to comply with City CADD/drafting standards that 
may have changed since their original issuance. 

• Electronic files will be provided in PDF format. 
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   Part IX – Project Closeout 
 
Deliverables 

 Task 41.1.2 Final As-Built Drawings for Redlands (1 hard copy and 1 electronic copy) 

Task 41.1.3 As-Built Drawings to Metrolink 

Metrolink may request as-built drawings for the portions of the project which are directly related 
to their operations. At SANBAG’s request, CONSULTANT will provide them with these relevant 
plans. 

Assumptions 

• Only plans directly related to Metrolink operations and maintenance will be provided. 

• The plan sheets will not be reformatted to comply with CADD/drafting standards that 
may have changed since their original issuance. 

• Electronic files will be provided in PDF and native formats. 

Deliverables 

 Task 41.1.3 Final As-Built Drawings for Metrolink (1 hard copy and 1 electronic copy) 

Task 41.2 GIS files to SANBAG 

The project GIS data (shape files, etc.) will be provided to SANBAG for their records in 
accordance with Task 8. 

Assumptions 

• Electronic files will be provided in native formats. 

Deliverables 

 Task 41.2 GIS Files for SANBAG (electronic only) 

Task 41.3 Track Charts (PTC) 

CONSULTANT will provide post-construction track charts, aerial maps, and corridor maps to 
reflect PTC infrastructure updates implemented during construction of the RPRP and as 
required by Metrolink. 

Assumptions 

• Assumes using Metrolink’s Back Office. 

• The track charts and aerial maps will match the current Metrolink content style, level of 
detail, drafting standard, etc. at the time of award and execution of this contract. 

Deliverables 

 Task 41.3 Up to 20 Track Chart Drawings 
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   Part IX – Project Closeout 
 
 Task 41.3 Up to 40 Composite Maps 

 Task 41.3 Updated Track and Signal Assets Spreadsheets 

TASK 42 POST PROJECT PROPERTY TRANSFERS 

Task 42.1 Post-Construction Record of Survey (RS) 

Refer to Task 5.8. 

Task 42.2 Post Project Public Right-of-way Property Transfers – NOT 
INCLUDED 

Not included. 

Assumption 

• The final number and type of public property transfers is unknown. It is assumed that this 
work can be done by an on-call consultant such as the on-call railroad right-of-way 
manager. 

TASK 43 PERMIT CLOSEOUT ASSISTANCE 

CONSULTANT will assist SANBAG with the closing-out or handing-off of the permits that 
CONSULTANT assisted with obtaining for the project. Permits requiring a long term mitigation 
success criteria extending more than six months after substantial completion of the construction 
associated with the permit are not included in this task. These permits will be closed out by 
SANBAG or others.  

CONSULTANT will assist in developing the scope of work to hand-off permits that extend 
beyond six months before eligible for close-out during the six month period identified herein.  

Assumptions 

• Permits included herein will be closed out within six months of substantial completion of 
construction work in the areas where permits were obtained. Permits with continuing 
monitoring or success criteria lasting greater than six months after substantial 
completion will be closed out by an on-call consultant to SANBAG.  

TASK 44 OPTIONAL SERVICES 

Task 44.1 Reagent Chemical Corporation Industry Siding 
Improvements – OPTIONAL SERVICES  

During construction, SANBAG is considering employing temporary track outages (freight 
embargoes) to facilitate construction of the bridges, track, and grade crossings west of 
Tippecanoe Ave. One of the options being considered is delivering to the freight customers a 4 
– 8 week (or longer) supply of inventory to allow uninterrupted bridge and track construction 
through the freight territory. One of the customers impacted by this outage would be Reagent 
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   Part IX – Project Closeout 
 
Chemical’s White Flyer Clay Pigeon San Bernardino facility at MP 4.1. The following 
improvements may be considered in addition to the improvements shown within the railroad 
right-of-way.   

CONSULTANT will provide a design for site improvements on the subject property to include, 
but not be limited to, replace entire industry spur up to R/W (track plan/profile/drainage/details), 
replace yard gate at R/W, replace yard track and OTM, replace/rehabilitate existing product off-
loading system, replace/rehabilitate existing rail car spotting system (winch and cable), yard 
fencing, paving improvements, grading and drainage, and other site improvements as 
negotiated.  

Design will also consider utility service interruptions or new utility service connections as 
required by the design and provisions for temporary utilities service during construction.    

Task 44.2 7th Street Remain Open – OPTIONAL SERVICES 

CONSULTANT will design improvements to allow the 7th Street vehicular at-grade crossing to 
remain open. Improvements may include a reconstructed vehicular at-grade crossing with 
appropriate warning devices, electrical service point, and miscellaneous site improvements as 
required. 

CONSULTANT will provide construction cost estimate for the reconstructed vehicular at-grade 
crossing.  

CONSULTANT will provide Design Services During Construction related to the reconstruction of 
the 7th Street vehicular at-grade crossing. 

Assumptions 

• Direction to keep 7th Street open will be provided during the comment/review period of 
the 60% design submittal. 

Task 44.3 9th Street Remain Open – OPTIONAL SERVICES 

CONSULTANT will design improvements to allow the 9th Street vehicular at-grade crossing to 
remain open. Improvements may include a reconstructed vehicular at-grade crossing with 
appropriate warning devices, electrical service point, and miscellaneous site improvements as 
required. 

CONSULTANT will provide construction cost estimate for the reconstructed vehicular at-grade 
crossing.  

CONSULTANT will provide Design Services During Construction related to the reconstruction of 
the 9th Street vehicular at-grade crossing. 

Assumptions 

• Direction to keep 9th Street open will be provided during the comment/review period of 
the 60% design submittal. 
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   Part IX – Project Closeout 
 
Task 44.4 Private At-Grade Crossing, MP 7.97 Remain Open – 

OPTIONAL SERVICES 

CONSULTANT will provide design of a reconstructed private at-grade crossing with appropriate 
warning devices, electrical service point, and miscellaneous site improvements as required by 
installation of the reconstructed private at-grade crossing at MP 7.97. 

CONSULTANT will provide construction cost estimate for the reconstructed private at-grade 
crossing at MP 7.97. 

CONSULTANT will provide Design Services During Construction related to the reconstruction of 
the private vehicular at-grade crossing at MP 7.97. 

Assumptions 

• Direction to keep the private at-grade crossing at MP 7.97 open will be provided during 
the comment/review period of the 60% design submittal. 

Task 44.5 Other Private Property Plans (TBD in Right-of-Way 
Negotiations) – OPTIONAL SERVICES 

At SANBAG’s direction, CONSULTANT will provide design to restore or improve private 
properties adjacent to the project based on the results of Right-of-Way negotiations. These 
improvements may include revised driveway approaches, sidewalks, retaining walls, fencing 
and landscaping improvements. 

Example locations for these improvements include the private properties along Julia Street and 
Dorothy Way adjacent to the Sierra Way grade crossing, adjacent to Bridge 1.1, at D Street 
where a cul-de-sac is proposed, Redlands Historic Depot, between 7th and 9th Street, Redlands 
Foothill Growers Packing House, leaseholder apartment complex in the southwest quadrant of 
the University Street at-grade crossing. 

Task 44.6 System Branded Canopy Design – OPTIONAL SERVICES 

CONSULTANT will develop up to three alternative canopy designs beyond the original three 
developed during the preliminary engineering phase and that incorporate visual and/or thematic 
elements of the system branding when that branding has been approved. The three alternatives 
will be presented as conceptual sketches/low resolution colored renderings including details as 
necessary to convey the concept to staff and to the Branding Consultant.  

Upon selection by others, CONSULTANT will replace the “standard canopy design” elements in 
the station design submittal packages incorporating necessary design details, foundation design 
and other elements required for construction.  

Assumptions: 

• Service Branded Canopy design changes shall be implemented between the 60% and 
90% progress submittals and in sufficient time to be able to fully integrate changes to the 
90% progress submittal.  
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   Part IX – Project Closeout 
 
Task 44.7 Low Flows for Contractor in SAR – OPTIONAL SERVICES 

Based on our experience, we anticipate that the Contractor may request frequent return interval 
storm flow rates for the Santa Ana River to help them evaluate their means and methods for 
construction in the river bottom. Due to the limited hydrology available for the SAR, Consultant 
will extrapolate and/or estimate flow rates below the 25-year storm and from available data and 
provide the rates to SANBAG. The level of effort is based on developing three (3) storm return 
intervals using the return intervals requested by the Contractor.  Consultant will not model 
proposed temporary conditions associated with the Contractor’s means and methods.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 19 

Date:  October 7, 2015 
Subject: 
Award Contract 15-1001301 for Public Outreach and Branding Services for the Redlands 
Passenger Rail Project 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority, 
approve Contract No. 15-1001301 with Thomas Communications Group for a four year term 
with one one-year option in an amount not-to-exceed $500,000 for the Public Outreach and 
Branding Services for the Redlands Passenger Rail Project. 

Background: 
On June 3, 2015, the San Bernardino Associated Governments (SANBAG) Board of Directors 
authorized the advertisement of Request for Proposals (RFP) 15-1001301 for Public Outreach 
and Service Branding for the Redlands Passenger Rail Project.  The scope of work for the RFP as 
described in Exhibit A of the Contract includes providing community briefings, grassroots 
canvassing, project impact mitigation, safety awareness campaigns, service branding, and 
general project and service awareness. 
 
RFP 15-1001301 was released on June 10, 2015 and posted on SANBAG’s website. The RFP 
was sent electronically to approximately ninety-five (95) consultants registered on Planet Bids. 
The solicitation was issued in accordance with current SANBAG policies and procedures for 
procurement of professional services.  
 
A pre-proposal meeting was held on June 24, 2015 and was attended by SANBAG staff and 
thirteen (13) other attendees representing nine (9) consulting firms. Addendum No. 1 was issued 
on June 25, 2015 which posted the pre-proposal meeting sign-in sheet and questions and answers 
discussed at the pre-proposal meeting. Addendum No. 2 was issued on July 2, 2015 which posted 
all RFP questions received prior to the questions deadline and their respective answers. 
 
Seven (7) proposals were received by the date and time specified in the RFP. A responsiveness 
review was conducted by the Procurement Analyst and found all seven (7) proposals to be 
responsive. 
 
An Evaluation Committee consisting of three SANBAG representatives and one Riverside 
County Transportation Commission representative evaluated the proposals based on the 
following criteria and weight: 
 

• Qualifications of the Firm (20%) 
• Proposed Staffing and Project Organization (20%) 
• Technical Approach/Work Plan (40%) 
• Cost (20%) 
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Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
 
The weight of each of these criteria was identified in the RFP.  The RFP identified that overall 
scoring would weigh an interview as 60% and the technical proposal as 40%, for a maximum 
possible score of 100%.  On August 4, 2015, the Evaluation Committee members met and 
discussed each proposal according to the evaluation criteria, including the proposals’ strengths 
and weaknesses.  The firms were ranked in order of technical merit and a short-list was 
developed. The firms short-listed and invited to interviews were Thomas Communications 
Group, Arellano and Associates, and Simon Wong Engineering. 
 
On August 19, 2015, the Evaluation Committee served as the interview panel for the short-listed 
firms.  Representatives from the Cities of San Bernardino and Redlands, as well as a SANBAG 
Public Affairs staff member, observed the interviews as non-scoring participants to the process.  
Following the interviews, the Evaluation Committee ranked Thomas Communications Group as 
the highest ranked firm due to their demonstrated skills and strategy in the areas of outreach to 
underserved communities, detailed branding approach, innovative use of communication tools in 
both digital and direct public engagement, and an in-depth understanding of public safety 
awareness programs. 
 
Staff recommends award of Contract No. 15-1001301 to Thomas Communications Group in an 
amount not-to-exceed $500,000 over a four-year term, to be funded with Measure I 
Metrolink/Passenger Rail Program funds. 
Financial Impact: 
This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on September 10, 2015.  SANBAG General Counsel and Procurement 
Manager have reviewed this item and the draft contract. 

Responsible Staff: 
Tim Watkins, Chief of Legislative and Public Affairs 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services x Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03167

Thomas Communication Group

Public Outreach and Branding for Redlands Passenger Rail Project

500,000.00$         

-$                        

-$                        

500,000.00$         

-$                        

-$                       

500,000.00$        

Approve contract 15-1001301 with Thomas Communication Group

%

Project Manager: 

Revised Expiration Date:

%

15-1001301

20%

EA No.: 

10/7/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

10/31/201910/7/2015

Yes - Please Explain

Additional Information

5/2015
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EXHIBIT A – “SCOPE OF WORK” 
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1.0 SCOPE 

The scope of services to be provided under this contract includes the necessary tasks and 
activities that are required to provide a comprehensive public outreach effort during the Final 
Design, Construction, start-up and testing, and initial revenue service of the Redlands 
Passenger Rail Project (RPRP). Services will also include the branding effort in preparation 
for revenue service.    
 
CONSULTANT shall coordinate with project stakeholders, who include: the Cities along the 
RPRP corridor, SANBAG, Esri, the University of Redlands and other consultants under 
contract to SANBAG supporting the RPRP.  Additionally, CONSULTANT shall coordinate 
with any freight rail providers or shippers as necessary. 
 
Some of the listed tasks have been initiated under an earlier public outreach contract, and the 
CONSULTANT shall work to transition and continue these tasks in a seamless manner. 
 

2.0 BACKGROUND INFORMATION 
San Bernardino Associated Governments, acting as the San Bernardino County 
Transportation Authority (SANBAG) are entering into the two significant stages of project 
delivery for the Redlands Passenger Rail Project.  Community involvement is paramount in 
the ongoing delivery of this project to provide education about the project and ultimate 
service, understanding of the activities associated with construction, awareness of safety both 
during and after construction, and establishing a brand for the new commuting option. 
The outreach actions should be accomplished through the use of conventional techniques, 
including public briefings, town hall meetings, educational forums, workshops, and mailers 
and flier distribution. This outreach should be augmented by a robust social media/electronic 
technology element which, at its center, will highlight a Web page that includes a variety of 
digital engagement elements. 
 

2.1 Project Information 
The RPRP encompasses an approximately nine-mile corridor extending east from the 
City of San Bernardino to the City of Redlands within the southwestern corner of 
County of San Bernardino, California. The Project extends along an existing railroad 
right-of-way owned by SANBAG and commonly referred to as the Redlands 
Corridor. The Project proposes the operation of passenger rail service between E 
Street in the City of San Bernardino and the University of Redlands, in the City of 
Redlands. Passenger rail service would be facilitated via five station stops. Four new 
station stops would be constructed in conjunction with the Project. These include the 
possibility of one station located at Tippecanoe Avenue or Waterman Avenue within 
the City of San Bernardino and New York Street, Orange Street, and University 
Street within the City of Redlands. The fifth station would be constructed at E Street 
and is associated with a different project—the Downtown San Bernardino Passenger 
Rail Project. A separate project is under consideration at California Street. SANBAG 
also proposes the replacement of the existing railroad tracks and ties, reconstruction 
or rehabilitation of existing bridge structures, construction of a new train layover 
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facility, and auxiliary improvements such as at-grade roadway crossings and safety 
improvements, new parking facilities, and improvements to pedestrian access.  

 
2.2 Need for Outreach 

While commuter rail (Metrolink) is not new to San Bernardino County, the addition 
of this system creates new considerations for the communities that it will travel 
through.  During development of the environmental document, small groups within 
the cities of San Bernardino and Redlands showed some resistance to the 
consideration of the new service.  Outreach will be a critical part of the transition and 
necessary to gain consensus, to educate the communities of the changes, to provide 
safety awareness during construction and service, and to enhance system success. 
 

3.0 TASKS 
CONSULTANT shall work closely with SANBAG staff and the Redlands Passenger Rail 
Project consultant teams to facilitate community engagement throughout the remaining 
project delivery process.  The public outreach program shall contain the key elements 
outlined below. 
 

3.1 Public Outreach Plan 
 
CONSULTANT shall submit Public Outreach Plan, which create an identity for the 
project and describes the CONSULTANT’s approach to the tasks and activities that 
will be performed during the performance of the WORK. 
 
The Public Outreach Plan should identify the key members of the public outreach 
team, with an organization chart, and an anticipated schedule for the performance of 
tasks listed herein.  The Public Outreach Plan should also include CONSULTANT’s 
internal Quality Control review process, which should include how deliverables will 
be delivered and reviewed by members of the CONSULTANT team, as well as a 
detailed understanding of public engagement rules and regulations as it applies to the 
various engagement opportunities involving a public entity or agent thereof. 

 
CONSULTANT responsibilities shall include: 
 Submit Public Outreach Plan for SANBAG review and approval within 45 days 

of award of contract, and review and update plan annually or as required by 
significant projects changes or changes in public outreach approach. 

 
3.2 Briefings  

Briefings are an opportunity-based approach to grassroots outreach with target 
stakeholder groups.  The objective of the briefings is to foster awareness of the 
projects and encourage the stakeholder groups to distribute project information and 
future public involvement opportunities to their constituencies.  Briefing 
opportunities with key stakeholders will be coordinated with local governments 
(including elected officials and City staff, such as City Managers), boards, 
committees, community-based groups, and other entities.  These briefings will allow 
SANBAG an opportunity to educate organized stakeholder groups on the Redlands 
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Passenger Rail Project.  The briefings will be scheduled to inform and provide status 
updates on the projects to interested stakeholder groups.  Consultant shall expect to 
arrange and prepare for at least 20 briefings per year. 
 
SANBAG will participate and present at briefings, and will review and approve 
briefing materials.  CONSULTANT responsibilities shall include: 
 Arrange and coordinate the execution of briefings 
 Coordinate the preparation of collateral materials/informational packets with 

SANBAG staff 
 Prepare and facilitate all logistics for the briefings, in coordination with SANBAG 

 Identify briefing opportunities 
 Coordinate scheduling of briefings and other related logistics 
 Meeting format such as formal presentations, open house, other 
 Speakers/presenters 
 Content of presentation material 

 
3.3 Grassroots Canvassing 

CONSULTANT shall lead a Grassroots Canvassing effort to reach members in the 
communities that may not otherwise be reached via conventional and electronic 
outreach methods. The objective of the canvassing efforts is to distribute general 
project information and collect additional stakeholder data that would otherwise not 
be available.  Each community located along the Redlands Passenger Rail Project 
shall be canvassed by physically visiting the major centers within the respective 
communities.  Grassroots Canvassing shall be targeted prior to key project milestones 
and decision points.  All information that is collected through the canvassing exercise 
will be documented in the existing stakeholder database and will be used to generate a 
digital map with the exact locations that the team has visited. 
 
CONSULTANT responsibilities shall include: 
 Investigate key destination points and community centers located throughout the 

subject project corridors 
 Coordinate and prepare flyers, project business cards, and other collateral 

materials 
 Conduct canvassing activities for each community 
 Document all of the information collected throughout the corridor 
 Develop canvassing map with markers for each site canvassed 
 

3.4 Project Hotline 
Establish a Redlands Passenger Rail Project Helpline which allows stakeholders to 
listen to a brief status update on the project and record a voicemail with their 
questions and/or comments.   This toll-free number will be featured in most collateral 
materials and will be posted on all electronic communication (i.e., Website, social 
media, E-blast messages).  The helpline number is offered in English and Spanish, 
which are the two most common languages in the project area. 
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To keep the helpline active and updated, CONSULTANT shall perform the following 
tasks: 
 Regularly update outgoing bilingual (English/Spanish) messages 
 Provide basic study information and allow callers to leave a voice message 
 Monitor telephone messages left on the telephone helpline on a daily basis 
 Maintain a call log, update the stakeholder database, and respond to helpline 

inquiries within one business day 
 Send documented comments to SANBAG for review and response 
 Ensure that all comments have received responses from SANBAG 
 Notify project management of key issues 
 

3.5 Media Relations 
Media relations tasks are intended to maximize positive coverage in the mass media 
without utilizing direct advertising.  These efforts should focus on identifying 
opportunities for media coverage on positive developments throughout the delivery of 
the Redlands Passenger Rail Project. The anticipated media relations tasks include 
public service announcements (PSAs), opinion editorials (op-eds), as well as mailings 
and paid advertising of activities and status of the project.   
 
As part of these efforts, CONSULTANT shall prepare a media package that can be 
made readily accessible to media outlets.  The media package may include fact 
sheets, project information, and overview of the project delivery process, and public 
involvement opportunities.   All information generated for these efforts will be 
incorporated into the project web page, newsletter, and other forms of electronic 
communication.  Media opportunities will be coordinated through SANBAG’s Public 
Affairs Office. 
 
CONSULTANT shall perform the following tasks: 
 Develop PSAs/ press releases and media advisories 
 Develop initial media package 
 Update media package as required 
 Provide mailings and paid advertising as required to support the project’s delivery 

process 
 All media relations deliverables shall be approved by SANBAG’s Public Affairs 

Office prior to release 
 

3.6 Newsletters 
CONSULTANT shall prepare an electronic newsletter, which shall be disseminated 
to the Project stakeholders monthly during construction via email and other forms of 
electronic communication, including the Project website and project-specific social 
media channels.  The newsletters are intended to provide general Project status 
updates and an overview of past and upcoming public involvement opportunities. 
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These newsletters may also feature pertinent op-ed articles that were prepared for the 
Redlands Passenger Rail Project media package. 
 
CONSULTANT shall perform the following tasks: 
 Develop newsletters 
 Disseminate newsletters electronically 
 SANBAG shall assist with the development of contents for the newsletter, and 

shall review and approve content.   
 

3.7 Electronic Communication 
Email communication, or e-blasts, shall be utilized to quickly distribute electronic 
information to a large number of target stakeholders. This effective, low-cost option 
allows the immediate dissemination of general project updates as well as information 
on upcoming public involvement opportunities.  E-blasts will also be utilized for the 
distribution of newsletters, project materials and other general Project 
announcements. 
 
CONSULTANT shall perform the following tasks: 
 Identify contents that must be distributed electronically 
 Develop e-blast messages 
 Disseminate e-blast messages to stakeholder database 
 Document e-blast messages and share replies with SANBAG staff 

 
3.8 Social Media 

CONSULTANT shall coordinate with existing SANBAG social media accounts, as 
appropriate, to enhance the distribution of information to project stakeholders and to 
offer an additional platform for two-way communication with project stakeholders.  
CONSULTANT shall create additional social media accounts as appropriate to 
maintain communication with the public.  CONSULTANT shall assist with the 
monitoring of comments on project-specific social media sites for the Redlands 
Passenger Rail Project.  CONSULTANT shall monitor other social media 
environments for mentions of the Redlands Passenger Rail Project. 
CONSULTANT shall perform the following tasks: 
 Develop contents for posting on social media accounts 
 Coordinate with SANBAG Public Affairs for posting to social media accounts 
 Coordinate all social media activities with SANBAG Public Affairs 
 Develop project-specific digital engagement tools as necessary 
 Provide regular analytical measurements during key project events 

 
   3.9 Project Website 

Develop an official Redlands Passenger Rail Project website to provide a dynamic 
platform to share the latest project information and encourage two-way 
communication with project stakeholders.  CONSULTANT shall maintain, update 
and expand the Redlands Passenger Rail Project website as necessary.  The websites 
should include but are not limited to: general project information, project newsletters 
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and videos, community updates, events calendar, online surveys, links to project 
cities and stakeholder groups, and contact information. 
 
CONSULTANT shall perform the following tasks: 
 Establish and maintain and update Redlands Passenger Rail Project website 

contents for the duration of the Project 
 

3.10 Stakeholder Database 
CONSULTANT shall ensure that all communication with stakeholders is organized 
and easily accessible.  CONSULTANT shall maintain a comprehensive stakeholder 
database.  SANBAG has established an initial stakeholder database during the 
development of the initial public outreach process.  CONSULTANT shall review, 
update, and maintain the database as additional stakeholders are identified throughout 
the extent of the Redlands Passenger Rail Project. 
 
CONSULTANT shall perform the following tasks: 
 Maintain and update Redlands Passenger Rail Project stakeholder database 

 
3.11 Safety Education 
 CONSULTANT shall coordinate Operation Lifesaver education programs within 

various communities along the new alignment to help neighbors of the new system 
understand risks with rail operations.  Construction related safety programs shall also 
be included in this program.  In addition, rider education on system use and system 
safety will also be required during the final year of construction leading up to and 
during initial revenue service. 

 
 CONSULTANT shall perform the following tasks: 

 Coordination of the Operation Lifesaver educational workshops 
 Development of support material for construction and operational safety 
 Coordination of the rider training 
 Development of collateral material for rider training 

 
3.12  Service Branding 
 CONSULTANT shall execute a brand development exercise to establish and develop 

the brand for the ultimate service the Redlands Passenger Rail Project. This exercise 
should consider in depth analysis of the region, perception of service, intermodal 
connectivity, agency integration, and potential for growth.  Appropriate research, 
positioning, definition, and artwork should play a significant role in this development. 
BRAND should include a logo, tag line, messaging, theme, and launch strategy. 

 
 CONSULTANT shall perform the following tasks: 

 Conduct internal/external focus groups 
 Develop associated artwork, tag line, and messaging 
 Develop a style guide for logo/branding usage 
 Develop/implement launch strategy 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 20 

Date:  October 7, 2015 
Subject: 
Request for Proposals for Grant Writing Services 

Recommendation: 
Authorize staff to release Request for Proposal 16-1001379 for Grant Writing Services. 

Background: 
The intent of this Request for Proposals (RFP) is to seek proposals from qualified firms or 
individuals to assist SANBAG in identifying and applying for grants from state, federal, and 
private foundation sources.  Additionally, we are seeking assistance to hold workshops for 
SANBAG member agencies on new grant opportunities.  SANBAG is seeking assistance with 
the following services: 
 

a. Conduct a needs assessment of SANBAG to gain an understanding of its program and 
funding needs; 

b. Identify grant opportunities available through state, federal and private sources; 
c. Screen grant opportunities and communicate the most appropriate for SANBAG’s needs; 
d. Develop timelines and checklists for identified grants to ensure timely grant completion 

and submission; 
e. In coordination with SANBAG staff, compose grant proposals, including budget, concept 

plans and other necessary items for grant submittals; 
f. Monitor implementation of successful grant proposals; 
g. Assist SANBAG staff with ensuring compliance with all applicable grant rules and 

regulations; 
h. Assist SANBAG staff in establishing billing procedures to include processing invoices 

and reconciling funds for specific grants; 
i. Assist SANBAG staff in fulfilling grant reporting requirements; 
j. Conduct workshops for SANBAG and its member agencies on topics related to grant 

funding opportunities and successful grant writing. 

The goal is to assist SANBAG and our region in being more competitive in receiving grants and 
to identify and receive new sources of grant funds. 

Financial Impact: 
This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 budget with expenses 
included under Task 0501 (Intergovernmental Relations). 
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Council of Government - COG 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on September 9, 2015. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 21 

Date:  October 7, 2015 
Subject: 
State and Federal Legislative Update 

Recommendation: 
That the Board receive and file this report. 

Background: 
State Legislative Update 
 
As the State Legislature winds down the first year of the 2015-2016 Legislative Session, there 
are a number of bills of interest pending final consideration.  A matrix of legislation of interest is 
included as Attachment A. 
 
The Legislative Ad Hoc Committee has reviewed and recommended the following positions on 
bills: 
 
AB 219 Public Works: concrete delivery (Daly, D-Anaheim) 
Position: Work with Author 
 
AB 219 expands the definition of public works to include the hauling and delivery of 
ready-mixed concrete to a public works project thereby requiring prevailing wages to be paid for 
these services.  Under current law, subcontractors who are hired to haul material to public work 
sites or when the materials being hauled are manufactured at a plant specifically established for 
that particular project are to be paid prevailing wage.  Alternatively, employees of materials 
suppliers are excluded from these requirements when the supplier sells product to the general 
public, the plant was not established for a particular project, and when the plant is not located at 
the project site.  AB 219 would consider the two circumstances the same and eliminate current 
uncertainty over existing law. 
 
SB 32 California Global Warming Solutions Act of 2006: emissions limit (Pavley, D-Agoura 
Hills 
Position: Monitor 
 
SB 32 requires greenhouse gas reductions of 40% below 1990 levels by 2030 and 80% below 
1990 levels by 2050.  AB 32 (Chapter 488, Statutes of 2006) requires reductions to 1990 levels 
by 2020.  The California Air Resources Board 2014 Scoping Plan Update showed the state on 
track to meet the 2020 requirements.   
 

21

Packet Pg. 388



Board of Directors Agenda Item 
October 7, 2015 
Page 2 
 
SB 32’s targets are consistent with a 2005 Executive Order from then Governor Schwarzenegger 
requiring an 80% reduction by 2050 and a 2014 Executive Order from Governor Brown 
establishing the interim 40% target by 2030. 
 
SB 350 Clean Energy and Pollution Reduction Act of 2015 (De Léon, D-Los Angeles, and Leno, 
D-San Francisco) 
Position: Monitor 
 
SB 350 is also referred to as the 50/50/50 plan.  SB 350 requires that 50% of electricity must be 
generated from renewable sources, requires 50% of retail sales come from renewable sources, 
and requires a 50% reduction in petroleum use in motor vehicles by 2030.  Existing law requires 
25% of electricity to be generated by renewable sources by 2016 and 33% by renewable sources 
by 2020.  The State is on target to meet the goals in existing law. 
 
Federal Legislative Update 
In October 2014, the Board of Directors approved joining the Waters of the U.S. Coalition to 
participate in advocacy with the U.S. Army Corps of Engineers and the U.S. Environmental 
Protection Agency (US EPA) regarding a proposed rule to change the definition of “Waters of 
the U.S.” under the Clean Water Act. 
The proposed rule initially sought to simplify and clarify defined jurisdictions under the Act.  
However, the draft language was interpreted by many to dramatically impact project delivery in 
San Bernardino County and across the country.  The draft regulation would have required 
significantly more permitting and review, including additional alternative analyses, as well as 
expanded public review and National Environmental Policy Act document preparation.  This 
additional work could have added approximately one year to project development efforts.  
Lastly, the rule may have also triggered additional oversight by the State Regional Water Quality 
Control Board. 
As an example of potential project impacts, Staff has performed an analysis of the proposed draft 
rule’s application on the I-15/I-215 Devore Interchange project.  This analysis concluded that the 
impacted areas could rise from 1.75 acres to 9.39 acres. 
 
Following an extremely successful advocacy effort with this nationwide coalition, the US EPA 
released their final rule on May 27, 2015 and took effect on August 28, 2015.  The final rule 
constitutes a significant success for the advocacy effort as many of our concerns and concerns 
noted across the country were addressed in the final rule.  SANBAG’s environmental consultant 
has reviewed the final rule and provided their assessment of how the I-15/I-215 Devore 
Interchange Project would have fared under the final rule.  That analysis is included as 
Attachment B. 
 
The final rule included a number of revisions and clarifications and is largely viewed as 
responsive to the comments received during the review period.  However, water infrastructure 
agencies and transportation agencies that are planning to construct entirely new freeways still 
have concerns about the implementation of the rule.  Some of these entities are collaborating on 
legal challenges to the final rule. 

Financial Impact: 
There is no impact on the FY 2015/2016 SANBAG Budget. 
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Reviewed By: 
This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on September 9, 2015. 

Responsible Staff: 
Wendy Strack, Director of Legislative and Public Affairs 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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ATTACHMENT A

Bill Matrix
CA AB 1 AUTHOR: Brown [D]

TITLE: Drought: Local Governments: Fines
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
ENACTED: 07/13/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 62
SUMMARY:
Prohibits a city, county, or city and county from imposing a fine under any ordinance for a 
failure to water a lawn or having a brown lawn during a period for which the Governor has 
issued a proclamation of a state of emergency based on drought conditions.
STATUS:
07/13/2015 Chaptered by Secretary of State.  Chapter No. 62

CA AB 2 AUTHOR: Alejo [D]
TITLE: Community Revitalization Authority
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes certain local agencies to form a community revitalization authority with a 
community revitalization and investment area to carry out provisions of the Community 
Redevelopment Law in that area for infrastructure, affordable housing, and economic 
revitalization and to provide for the issuance of bonds serviced by tax increment revenues. 
Requires the authority to adopt a community revitalization and investment plan. Provides 
for audits. Requires funds in a specified fund to be for housing needs.
STATUS:
07/14/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (9-2)

CA AB 4 AUTHOR: Linder [R]                      SANBAG Position: Support 
TITLE: Vehicle Weight Fees: Transportation Bond Debt Service
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Prohibits weight fee revenues from being transferred from the State Highway Account to 
the Transportation Debt Service Fund, the Transportation Bond Direct Payment Account, or 
any other fund or account for the purpose of payment of the debt service on transportation 
general obligation bonds. Prohibits loans of weight fee revenues to the General Fund.
STATUS:
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ATTACHMENT A

06/02/2015 Withdrawn from ASSEMBLY Committee on TRANSPORTATION.
06/02/2015 In ASSEMBLY.  Ordered to second reading.

CA AB 10 AUTHOR: Gatto [D]
TITLE: Political Reform Act of 1974: Disclosures
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 07/14/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the disclosure of certain behested payments. Increases the thresholds at which a 
public official has a disqualifying financial interest in sources of income in investments in 
business entities and in interests in real property. Revises the dollar amounts associated with 
the value ranges for reporting the value of economic interests. Requires certain public 
officials to disclose information relating to governmental decisions for which the public 
official had a disqualifying financial interest.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 12 AUTHOR: Cooley [D]
TITLE: State Government: Administrative Regulations: Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 08/19/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires each state agency after a noticed public hearing, to review the agency's 
regulations, identify any regulations that are duplicative, overlapping, inconsistent, or out of 
date, to revise those identified regulations, and report to the Legislature and Governor.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 19 AUTHOR: Chang [R]
TITLE: Office of Business and Development: Small Business
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the Governor's Office of Business and Economic Development to establish a 
process for the ongoing review of existing regulations affecting small businesses adopted 
prior to a specified date to determine whether the regulations could be less administratively 
burdensome or costly to affected sectors. Requires the Office to submit the results to the 
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ATTACHMENT A

agency with jurisdiction over the reviewed regulations and to post the same information on 
its Internet Web site.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 21 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act of 2006: Scoping Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/05/2015
DISPOSITION: Pending
FILE: 87
LOCATION: Senate Third Reading File
SUMMARY:
Requires the State Air Resources Board in preparing its scoping plan for achieving the 
maximum technologically feasible and cost-effective reductions in greenhouse gas 
reduction, to consult with specified State agencies regarding matters involving energy 
efficiency and the facilitation of the electrification of the transportation sector.
STATUS:
06/30/2015 In SENATE.  Read second time.  To third reading.

CA AB 23 AUTHOR: Patterson [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism.
STATUS:
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 

passage.
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  

Reconsideration granted.

CA AB 33 AUTHOR: Quirk [D]
TITLE: Global Warming Solutions Act: Energy Emission Reduction
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
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ATTACHMENT A

Establishes the Energy Sector Emissions Reduction Advisory Council to recommend 
strategies for the electricity sector for incorporation into the scoping plan prepared by the 
State Air Resources Board, based on specified analysis including various strategies that 
could be implemented to reduce emissions of greenhouse gases from the electricity sector 
and integrate increasing amounts of renewable energy into the grid. Relates to real-time 
pricing for all customer classes.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 35 AUTHOR: Chiu [D]
TITLE: Income tax: Credit: Low-Income Housing: Allocation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/20/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends existing law that establishes a low-income housing tax credit program to which the 
State Tax Credit Allocation Committee provides procedures and requirements for the 
allocation of State insurance, income, and corporation tax credits amount among 
low-income housing projects. Increases the aggregate housing credit dollar amount that may 
be allocated among such projects. Modifies the definition of percentage relating to qualified 
low-income buildings in all listed tax laws.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 45 AUTHOR: Mullin [D]
TITLE: Household Hazardous Waste
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires each jurisdiction providing for the residential collection and disposal of solid 
waste to increase the collection and diversion of household hazardous waste in its service 
area over the baseline. Provides the increase is to be determined in accordance with 
Department of Resources Recycling and Recovery regulations. Authorizes the adoption of a 
model ordinance for a comprehensive program for the collection of waste. Requires an 
annual report to the Department on progress in achieving compliance.
STATUS:
05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA AB 52 AUTHOR: Gray [D]
TITLE: Public Accommodations: Accessibility Claims
FISCAL 
COMMITTEE:

no

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:
Provides a defendant's maximum liability for statutory damages in a construction-related 
accessibility claim against a place of public accommodation is a specified amount for each 
offense under specified conditions. Provides the maximum liability of a small business.
STATUS:
04/21/2015 In ASSEMBLY Committee on JUDICIARY:  Not heard.

CA AB 54 AUTHOR: Olsen [R]
TITLE: Public Accommodations: Accessibility: Tax Credits
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:
Relates to the Personal Income Tax and Corporation Tax laws that allow a credit against the 
tax imposed by those laws to eligible small business for a percentage of eligible access 
expenditures, which a defined as those amounts incurred to comply with the American with 
Disabilities Act of 1990. Includes as an eligible expenditure any amount paid or incurred by 
a taxpayer to receive an inspection by a certified access specialist.
STATUS:
05/11/2015 In ASSEMBLY Committee on REVENUE AND TAXATION:  Not 

heard.

CA AB 88 AUTHOR: Gomez [D]
TITLE: Sales and Use Taxes: Exemption: Home Appliances
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/07/2015
LAST AMEND: 07/15/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Exempts from the sales and use tax laws the gross receipts from the sale of, and the storage, 
use, or other consumption in the State of, an energy or water efficient home appliance 
purchased by a public utility that is provided at no cost to a low-income participant in a 
federal, state, or ratepayer-funded energy or water efficiency program for use by that 
low-income participant in the energy efficiency program.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 90 AUTHOR: Chau [D]
TITLE: Federal Housing Trust Fund
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 01/07/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Designates the Department of Housing and Community Development as the state agency 
responsible for administering funds received by the State from the federal Housing Trust 
Fund. Requires the Department to administer the funds through programs that produce, 
preserve, rehabilitate, or support the operation of rental housing for extremely low income 
and very low income households. Restricts homeownership affordability. Requires a 
allocation plan to demonstrate how the funds will be utilized. Requires a report.
STATUS:
07/13/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 149 AUTHOR: Chavez [R]
TITLE: Urban Water Management Plans
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/15/2015
ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 49
SUMMARY:
Requires each urban water supplier to update and submit a urban water management plan 
for a specified year to the State Department of Water Resources by a specified date. 
Requires the Department to submit its urban water management plan report for that same 
specified year to the Legislature by a specified date.
STATUS:
07/06/2015 Signed by GOVERNOR.
07/06/2015 Chaptered by Secretary of State.  Chapter No. 49

CA AB 156 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act: Disadvantaged Communities
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the State Air Resources Board, pursuant to the Global Warming Solutions Act of 
2006, to post on its Internet Web site a specified report on the projects funded to benefit 
disadvantaged communities. Requires the Board to establish and accomplish a 
comprehensive technical assistance program, upon appropriation from the Greenhouse Gas 
Reduction Fund, for eligible applicants assisting defined eligible communities. Requires an 
allocation to the Board for the program.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.
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ATTACHMENT A

CA AB 157 AUTHOR: Levine [D]
TITLE: Richmond-San Rafael Bridge
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/20/2015
LAST AMEND: 06/25/2015
DISPOSITION: Pending
FILE: 135
LOCATION: Senate Third Reading File
SUMMARY:
Requires the lead agency to complete the design work for the project simultaneously with 
the environmental review conducted pursuant to the California Environmental Quality Act 
if the Metropolitan Transportation Commission and the Department of Transportation 
develop a project to open the third lane on the Richmond-San Rafael Bridge to automobile 
traffic on the eastbound level and to bicycle traffic on the westbound level.
STATUS:
08/17/2015 In SENATE.  Read second time.  To third reading.

CA AB 194 AUTHOR: Frazier [D]  SANBAG Position: Support and Work with Author
TITLE: High-Occupancy Toll Lanes
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
LAST AMEND: 07/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Deletes the requirement that high occupancy toll (HOT) lanes facilities be consistent with 
the established standards, requirements and limitations that apply to specified facilities. 
Requires the State Transportation Commission to establish guidelines for the development 
and operation of the facilities approved by the Commission subject to specified minimum 
requirements. Prohibits conversion of non-toll lanes, except for HOT lanes. Authorizes 
related bonds. Relates to local transportation authorities.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 198 AUTHOR: Frazier [D]
TITLE: Vehicles: Tow Truck Assistance
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
ENACTED: 06/30/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 30
SUMMARY:
Authorizes a driver of a tow truck who is either operating under an agreement with the law 
enforcement agency responsible for investigating traffic collisions on the roadway or 
summoned by the owner or operator of a vehicle involved in a collision or is otherwise 
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ATTACHMENT A

disabled on a roadway to utilize the center median or right shoulder of a roadway in the 
event of an emergency occurring on a roadway requiring the rapid removal of impediments 
to traffic or rendering of assistance, if specified conditions are met.
STATUS:
06/26/2015 *****To GOVERNOR.
06/26/2015 *****To GOVERNOR.
06/30/2015 Signed by GOVERNOR.
06/30/2015 Chaptered by Secretary of State.  Chapter No. 30

CA AB 203 AUTHOR: Obernolte [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
FILE: A-16
LOCATION: Assembly Inactive File
SUMMARY:
Requires the State Board of Forestry and Fire Protection to amend emergency regulations to 
establish a specified fire prevention fee and to annually adjust said fee. Extends the time 
when the fire prevention fee is due and payable from the date of assessment by the State 
Board of Equalization. Authorizes the petition for redetermination of the fee to be filed 
within a specified number of days after service of the notice of determination.
STATUS:
07/13/2015 In ASSEMBLY.  To Inactive File.

CA AB 210 AUTHOR: Gatto [D]
TITLE: High-Occupancy Vehicles Lanes: Los Angeles County
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Prohibits any high-occupancy vehicle lane from  being established on specified portions of 
state highway routes in the County of Los Angeles, unless that lane is established as a 
high-occupancy  vehicle lane only during the hours of heavy commuter traffic. Requires any 
existing high-occupancy vehicle lane established on the specified portions of these routes to 
be modified to conform with those requirements.
STATUS:
07/06/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 219 AUTHOR: Daly [D]
TITLE: Public Works: Concrete Delivery
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
LAST AMEND: 06/01/2015

21.a

Packet Pg. 398

A
tt

ac
h

m
en

t:
 S

ep
t.

 G
P

C
 B

ill
 M

at
ri

x 
 (

22
55

 :
 S

ta
te

 a
n

d
 F

ed
er

al
 L

eg
is

la
ti

ve
 U

p
d

at
e)



ATTACHMENT A

DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Expands the definition of public works for purposes of requirements regarding the payment 
of prevailing wages for public works projects to include the hauling and delivery of 
ready-mixed contract to carry out a public works contract, with respect to contracts 
involving any State agency or any political subdivision of the State. Requires the applicable 
prevailing wage rate to be the rate for the geographic area in which the concrete factory or 
batching plant is located.
STATUS:
07/06/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 227 AUTHOR: Alejo [D]
TITLE: Transportation Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:
Retains weight fee revenues in the State Highway Account. Deletes the provisions relating 
to the reimbursement of the State Highway Account for weight fee revenues and relating to 
the making of loans to the General Fund, thereby providing for the portion of fuel excise tax 
revenues that is derived from increases in the motor vehicle fuel excise tax in 2010 to be 
allocated to the State Transportation Improvement Program, to the State Highway Operation 
Program, and to city and county roads.
STATUS:
04/15/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on BUDGET.

CA AB 237 AUTHOR: Daly [D]
TITLE: Local Governments: Parcel Taxes: Notice
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires, before the adoption of any new parcel tax, the legislative body of a local agency 
to provide notice of the vote to enact the proposed parcel tax to the owner of each parcel 
affected by the tax within a specified time period of the agency voting to place the proposed 
parcel tax on the ballot. Requires the notice to include specified information and to be 
provided to the property owner in a specified manner.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 278 AUTHOR: Hernandez R [D]
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ATTACHMENT A

TITLE: District-Based Municipal Elections
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Senate Elections and Constitutional Amendments Committee
SUMMARY:
Requires the legislative body of a city with a specified minimum population to adopt an 
ordinance, without submitting the ordinance to the voters of the city, for the election of 
members of the legislative body by district. Requires the boundary lines of each district be 
adjusted in accordance with specified provisions of law. Requires the proposed boundaries 
satisfy specified criteria.
STATUS:
07/07/2015 In SENATE Committee on ELECTIONS AND CONSTITUTIONAL 

AMENDMENTS:  Failed passage.
07/07/2015 In SENATE Committee on ELECTIONS AND CONSTITUTIONAL 

AMENDMENTS:  Reconsideration granted.

CA AB 279 AUTHOR: Dodd [D]
TITLE: Disclosure of Information: Franchise Tax Board
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
ENACTED: 08/12/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 180
SUMMARY:
Amends existing law that requires, upon the request of the Franchise Tax Board, each city 
that assesses a city business tax or requires a city business license to annually submit to the 
Board specified information relating to the administration of the city's business tax program.
STATUS:
08/12/2015 Signed by GOVERNOR.
08/12/2015 Chaptered by Secretary of State.  Chapter No. 180

CA AB 280 AUTHOR: Brown [D]
TITLE: Small Claims Courts: Jurisdiction
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:
Gives the small claims court jurisdiction over an action filed by a city, county, city and 
county, school district, county office of education, community college district, local district, 
or any other local public entity if the amount of the demand does not exceed $10,000. 
Eliminates the provision relating to the transfer of small claims actions where the opposing 
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ATTACHMENT A

party is represented by counsel.
STATUS:
02/23/2015 To ASSEMBLY Committee on JUDICIARY.

CA AB 283 AUTHOR: Dababneh [D]
TITLE: Financial Affairs
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
ENACTED: 08/12/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 181
SUMMARY:
Extends an existing temporary authority for a local agency to invest its surplus funds, in 
certificates of deposit or in another form of investment. Removes a limitation on the 
percentage of local agency funds that may be invested in certificates of deposit. Authorizes 
a local agency to invest surplus funds to investments in certificates of deposit indefinitely. 
Removes the limit on the percentage of such funds that may be invested by any one private 
sector entity.
STATUS:
08/12/2015 Signed by GOVERNOR.
08/12/2015 Chaptered by Secretary of State.  Chapter No. 181

CA AB 288 AUTHOR: Holden [D]
TITLE: Public Schools: College and Career Access Pathways
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes the governing board of a community college district to enter into a College and 
Career Access Pathways partnership with the governing board of a school district with the 
goal of developing seamless pathways from high school to community college for career 
technical education or preparation for transfer, improving high school graduation rates, or 
helping high school pupils achieve college and career readiness. Provides the authorized 
number of units that may be taken under the programs.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 295 AUTHOR: Gipson [D]
TITLE: Public Employment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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ATTACHMENT A

INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: Assembly Public Employees, Retirement and Social Security 

Committee
SUMMARY:
Requires a public agency, if the public agency becomes the successor employer to a private 
employer that offers emergency medical transportation services, to immediately recognize a 
new bargaining unit consisting of the emergency medical transportation employees of the 
predecessor private employer and recognizes an employee organization as the exclusive 
representative of the new bargaining unit.
STATUS:
02/23/2015 To ASSEMBLY Committee on PUBLIC EMPLOYEES, 

RETIREMENT AND SOCIAL SECURITY.

CA AB 313 AUTHOR: Atkins [D]
TITLE: Enhanced Infrastructure Financing Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/12/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
FILE: 134
LOCATION: Senate Third Reading File
SUMMARY:
Requires, after the adoption of a resolution of intention to establish the proposed 
infrastructure district, the legislative body to send a copy of the resolution to the public 
financing authority. Revises the duties of the public financing authority after the resolution 
of intention to establish the proposed district has been adopted, so that the public financing 
authority, instead of the legislative body, will perform the specified duties related to the 
Infrastructure financing plan.
STATUS:
08/17/2015 In SENATE.  From Consent Calendar.  To third reading.

CA AB 323 AUTHOR: Olsen [R]
TITLE: Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 52
SUMMARY:
Amends the California Environmental Quality Act that exempts a project or an activity to 
repair, maintain, or make minor alterations to an existing roadway, if the project of activity 
is carried out by a city or county with a specified population to improve public safety and 
meets other specified requirements, to extend that exemption to a specified date.
STATUS:
07/06/2015 Signed by GOVERNOR.
07/06/2015 Chaptered by Secretary of State.  Chapter No. 52
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ATTACHMENT A

CA AB 325 AUTHOR: Wood [D]
TITLE: Community Development Block Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
FILE: 8
LOCATION: Assembly Unfinished Business - Concurrence in Senate Amendments
SUMMARY:
Relates to the Community Development Block Grant Program. Requires the Department of 
Housing and Community Development to enter into a grant agreement with the applicant. 
Provides for a list of activities and procedures to receive a grant. Authorizes the Department 
to make changes to the final list of activities if the applicant makes changes to the original 
application or the federal government or the Legislature requires changes.
STATUS:
08/20/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 

ASSEMBLY for concurrence. (38-0)

CA AB 327 AUTHOR: Gordon [D]
TITLE: Public Works: Volunteers
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 53
SUMMARY:
Extends the provisions of existing law that provides governing public works does not apply 
to specified work performed by a volunteer, a volunteer coordinator, or a member of the 
California Conservation corps or a community conservation corps.
STATUS:
07/06/2015 Signed by GOVERNOR.
07/06/2015 Chaptered by Secretary of State.  Chapter No. 53

CA AB 335 AUTHOR: Patterson [R]                    SANBAG Position: Support
TITLE: Air Quality: Minor Violations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 04/06/2015
DISPOSITION: Failed
LOCATION: ASSEMBLY
SUMMARY:
Requires the State Air Resources Board and air pollution control and air quality 
management districts to adopt regulations classifying minor violations. Requires a 
representative of those agencies to issue a notice to comply. Requires the State Air 
Resources Board to report to the Legislature regarding implementation of these provisions. 
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ATTACHMENT A

Exempts such districts from these provisions if the districts have a similar program in effect 
as of a specified date.
STATUS:
05/19/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).

CA AB 351 AUTHOR: Jones-Sawyer [D]
TITLE: Public Contracts: Small Business Participation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires all state agencies, departments, boards, and commissions to establish and achieve 
an annual goal of small business participation in state procurements and contracts, to ensure 
that the state's procurement and contract processes are administered in order to meet or 
exceed the goal, and to report to the Director of General Services statistics regarding small 
business participation in the agency's procurements and contracts. Requires a plan for 
agencies not meeting related goals.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 360 AUTHOR: Melendez [R]
TITLE: Airports: Evaluation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Amends existing law which requires the State Department of Transportation, prior to 
finalizing an evaluation for the need for an airport that is owned and operated by the United 
States in the State that ceases to be so owned or operated, to submit a copy of its report to 
the State Transportation Commission for review and comment within a specified number of 
days. Provides an increase in the time period for the Commission to complete its review and 
comment.
STATUS:
03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.

CA AB 368 AUTHOR: Steinorth [R]
TITLE: Community Redevelopment
FISCAL 
COMMITTEE:

no

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes nonsubstantive changes to existing law relating to redevelopment agencies that 
provides for specified payments with respect to development project areas.
STATUS:
02/17/2015 INTRODUCED.

CA AB 393 AUTHOR: Hernandez R [D]
TITLE: Veteran Resource Centers Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Veteran Resource Centers Grant Program and related grant fund. Authorizes 
the governing board of a community college district and campus at which a veterans 
resource center has been or is intended to be establishes to jointly apply for a grant for 
providing resources to veterans and active duty members of the Armed Forces enrolled at 
the campus. Requires the Board of Governors of the California Community Colleges to 
submit a related report to the Legislature on the program's progress.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 400 AUTHOR: Alejo [D]
TITLE: Department of Transportation: Changeable Message Signs
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 06/17/2015
DISPOSITION: Pending
FILE: 96
LOCATION: Senate Third Reading File
SUMMARY:
Requires the State Department of Transportation to update its internal policies to allow 
displays of safety, transportation-related and voting-relating messages on changeable 
message signs, subject to approval by the United States Department of Transportation.
STATUS:
07/07/2015 In SENATE.  Read second time.  To third reading.

CA AB 402 AUTHOR: Dodd [D]
TITLE: Local Agency Services: Contracts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no
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ATTACHMENT A

INTRODUCED: 02/19/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
FILE: 90
LOCATION: Senate Third Reading File
SUMMARY:
Revises the circumstances under which a local agency formation commission may authorize 
a city or district to provide new or extended services. Establishes a pilot program for the 
Napa, and San Bernardino commissions that would the commissions to authority a city or 
district to provide new or extended services outside both its jurisdictional boundaries and its 
sphere of influence under specified circumstances.
STATUS:
06/30/2015 In SENATE.  Read second time and amended.  To third reading.

CA AB 422 AUTHOR: McCarty [D]
TITLE: Sacramento Regional Transit District: Line of Credit
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Unfinished Business - Concurrence in Senate Amendments
SUMMARY:
Authorizes the Sacramento Regional Transit District to seek and receive a short-term 
revolving line of credit for operating purposes in anticipation of receipt of federal operating 
grants, with the extension of credit to the district evidenced by a note, in addition to and as 
an alternative to temporary borrowing. Authorizes the district to pledge anticipated federal 
grants and other available funds as security for repayment of the note and prescribes other 
terms.
STATUS:
08/24/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 

ASSEMBLY for concurrence. (35-5)

CA AB 450 AUTHOR: McCarty [D]
TITLE: Greenhouse Gas: Energy Efficiency: Financing.
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Amends an existing law which authorizes a public agency to issue revenue bonds that are 
secured by a voluntary contractual assessment agreed to between the public agency and a 
property owner to finance the installation of distributed generation renewable energy 
sources or energy or water efficiency improvements that are permanently affixed on the 
owner's real property. Authorizes the use of the moneys in the Greenhouse Gas Reduction 
Fund to provide funding for the implementation of the PACE Reserve Program.
STATUS:
05/14/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

APPROPRIATIONS.
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ATTACHMENT A

CA AB 455 AUTHOR: Bigelow [R]
TITLE: Groundwater Sustainability Plans
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:
Amends the California Environmental Quality Act. Requires the Judicial Council to adopt a 
rule of court to establish procedures applicable to actions or proceedings brought to attack, 
review, set aside, void, or annul the certification of an environmental impact report for 
certain projects covered by a groundwater sustainability plan. Prohibits the court from 
staying or enjoying the construction or operation of the project unless the court makes a 
certain finding.
STATUS:
04/14/2015 In ASSEMBLY Committee on WATER, PARKS AND WILDLIFE:  

Not heard.

CA AB 464 AUTHOR: Mullin [D]
TITLE: Transactions and Use taxes: Maximum Combined Rate
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
VETOED: 08/17/2015
DISPOSITION: Vetoed
FILE: 15
LOCATION: Assembly Governor's Vetoes
SUMMARY:
Amends existing law that authorizes cities and counties, and if specifically authorized, other 
local government entities, to levy a transactions and use tax for general purposes, in 
accordance with the procedures and requirements set forth in the Transactions and Use Tax 
Law, including a requirement that the combined rate of all taxes imposed in the county to 
not exceed a specified percentage. Increases the maximum combined rate.
STATUS:
08/17/2015 Vetoed by GOVERNOR.

CA AB 516 AUTHOR: Mullin [D]
TITLE: Vehicles: Temporary License Plates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the Department of Motor Vehicles to develop an operational system that allows a 
dealer or lessor-retailer to electronically report the sale of a vehicle and provide a temporary 
license plate. Authorizes related fees and document fees. Prohibits a person from displaying 
or presenting to a peace officer, a temporary plate that was not issued for that vehicle. 
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ATTACHMENT A

Relates to counterfeiting temporary plates. Requires the replacement or destruction of 
temporary plates upon receipt of permanent plates.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 620 AUTHOR: Hernandez R [D]
TITLE: High-Occupancy Toll Lanes: Exemptions from Tolls
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to high-occupancy toll lanes. Requires the Los Angeles county Metropolitan 
Transportation Authority, in implementing the value-pricing and transit development 
program, to adopt eligibility requirements for mitigation measures for commuters and 
transit users of low and moderate income. Requires provision of hardship exemptions from 
the payment of toll charges for commuters who meet the eligibility requirement for 
specified assistance programs.
STATUS:
04/27/2015 In ASSEMBLY Committee on TRANSPORTATION:  Not heard.

CA AB 644 AUTHOR: Wood [D]
TITLE: Land Use: General Plan: Safety Element: Fire Hazard
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 07/16/2015
DISPOSITION: To Governor
LOCATION: To enrollment
SUMMARY:
Relates to the Subdivision Map Act. Exempts specified findings before approving a 
tentative map or a parcel map for which a tentative map was not required, that would 
subdivide land identified in the open space element for the managed production of 
resources. Applies the exemption to subdivision of land consistent with open space purpose. 
Requires the land to be subject to a binding restriction prohibiting the development of a 
habitable, industrial, or commercial building or structure under a condition.
STATUS:
08/24/2015 In ASSEMBLY.  ASSEMBLY concurred in SENATE amendments.  

To enrollment. (78-0)

CA AB 645 AUTHOR: Williams [D]
TITLE: California Renewables Portfolio Standard
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
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ATTACHMENT A

SUMMARY:
Expresses the intent of the Legislature for the purposes of the Renewables Portfolio 
Standard program that the amount of electricity generated per year from eligible renewable 
energy resources be increased to an amount equal to at least 50% by a specified date. 
Requires the Public Utilities Commission to establish the quantity of electricity products 
from eligible renewable energy resources to be procured by each retail seller for specified 
periods.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 654 AUTHOR: Brown [D]
TITLE: Redevelopment: Revenues from Property Tax Override
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Authorizes a city, county, city and county, or special district that levies a property tax rate, 
approved by voters of those entities, to make payments in support of the State Water Project 
and levied in addition to the general property tax rate, to make a request to an oversight 
board to prohibit revenues derived from that tax rate from be deposited into a 
Redevelopment Property Tax Fund. Authorizes revenues from the tax rate, minus any 
revenue denied by oversight board, to be paid into the entities fund.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 678 AUTHOR: O'Donnell [D]
TITLE: Energy Efficiency and Greenhouse Gas Reductions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the State Air Resources Board to develop and implement the Energy Efficiency 
and Greenhouse Gas Reductions Ports Program to fund energy efficiency upgrades and 
investments at public ports. Requires a port to develop and adopt an energy plan for the port 
to receive funding for energy-related projects. Authorizes the State Board to expend moneys 
it receives from an appropriation from the fund for the purposes of these provisions.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 692 AUTHOR: Quirk [D]
TITLE: Low-Carbon Transportation Fuels
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/25/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires a minimum percentage of the 
aggregate amount transportation fuel purchased by State agencies that are buyers of 
transportation fuel to be procured from very low carbon transportation fuel sources. 
Requires that percentage to be increased each year until a specified date. Requires to 
coordination with buyer State agencies. Authorizes the Legislature to appropriate money 
from the Greenhouse Gas Reduction Fund to offset the cost of such fuel.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 712 AUTHOR: Mullin [D]
TITLE: Redevelopment: Successor Agencies: Payment Schedule
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Amends existing law that governs redevelopment successor agencies. Revises the timeline 
for the preparation of the required Recognized Obligation Payment Schedule. Provides that 
the successor agency prepare a schedule for a 12-month fiscal period, with the first of these 
periods beginning on a specified date. Authorizes the Recognized Obligation Payment 
Schedule to be amended by the oversight board during a 12-month fiscal period under a 
specified condition.
STATUS:
03/12/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 720 AUTHOR: Cooley [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires the State Air Resources 
Board for any market-based compliance mechanism that the Board might adopt, to allow 
participating entities to freely sell or transfer greenhouse gas emissions allowances held in a 
holding account or compliance account, except for allowances that have been expressly 
retired to meet a compliance obligation. Requires the Board to set a price cap on any 
allowances offered for purchase through the Board.
STATUS:
04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 

heard.
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ATTACHMENT A

CA AB 754 AUTHOR: Ridley-Thomas S [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Declares the intent of the Legislature to subsequently amend this bill to include provisions 
that would provide tax relief to small businesses conducting business in Los Angeles 
County during the period of disruption caused by specified transit-related construction 
activities, conducted by the county Metropolitan Transportation Authority, and resulting in 
decreased business revenue.
STATUS:
02/25/2015 INTRODUCED.

CA AB 755 AUTHOR: Ridley-Thomas S [D]
TITLE: Sales and Use Taxes: Los Angeles County Transit
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 05/13/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:
Exempts partially from the sales and use tax laws the gross receipts from the sale of, and the 
storage, use or other consumption of, tangible personal property sold by, or purchased from, 
a retailer is a small business, and whose property line abuts or faces the rail corridor or a 
designated construction staging or construction storage area of specified light rail lines in 
the Los Angeles County Metropolitan Transportation Authority. Requires a small business 
certification to receive a partial exemption.
STATUS:
05/13/2015 From ASSEMBLY Committee on REVENUE AND TAXATION 

with author's amendments.
05/13/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on REVENUE AND TAXATION.

CA AB 779 AUTHOR: Garcia [D]
TITLE: Transportation: Congestion Management Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/25/2015
LAST AMEND: 08/19/2015
DISPOSITION: Pending
COMMITTEE: Senate Transportation and Housing Committee
HEARING: 08/25/2015 2:00 pm
SUMMARY:
Revises the definition of infill opportunity zone. Revises the requirements for a congestion 
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ATTACHMENT A

management program by removing traffic level of service standards for a system of 
highways and roadways. Requires measures of effectiveness for such system. Requires the 
plan to analyze the relationship between local land use decisions and regional transportation 
systems. Requires a deficiency plan to be prepared if it is determined a county or its cities 
are not conforming with the management plan.
STATUS:
08/24/2015 Re-referred to SENATE Committee on TRANSPORTATION AND 

HOUSING.

CA AB 797 AUTHOR: Steinorth [R]
TITLE: Immunity From Civil Liability: Rescue of Child
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Provides immunity from civil liability for entering a motor vehicle to rescue an unattended 
child or animal. Prohibits civil liability or cause of action for damage to a motor vehicle, if 
the damage was caused while taking a good faith necessary action to enter the motor vehicle 
for the purpose of rescuing or providing care to an unattended child or animal and it was 
reasonable to believe that the health or well-being of the child or animal was endangered 
due to heat, cold, lack of adequate ventilation.
STATUS:
08/18/2015 Withdrawn from SENATE Committee on GOVERNMENTAL 

ORGANIZATION.
08/18/2015 Re-referred to SENATE Committee on RULES.

CA AB 806 AUTHOR: Dodd [D]
TITLE: Planning: Permits: Strand-Mounted Antenna
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Requires State and local agencies to encourage the installation of broadband by eliminating 
barriers that restrict broadband deployment. Requires that strand-mounted antennas that 
were previously in accordance with State and local permitting requirements be exempt from 
additional permit requirements.
STATUS:
07/13/2015 From SENATE Committee on GOVERNANCE AND FINANCE 

with author's amendments.
07/13/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on GOVERNANCE AND FINANCE.

CA AB 857 AUTHOR: Perea [D]
TITLE: Clean Truck: Bus and Off-Road Vehicle Technology
FISCAL yes
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ATTACHMENT A

COMMITTEE:
URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires no less a percentage or a specified amount of money, under the Clean Truck, Bus, 
and Off-Road Vehicle and Equipment Technology Program that is appropriated for 
technology development, demonstration, precommercial pilots, and early commercial 
deployments of zero- and near zero-emission, medium- and heavy-duty truck technology be 
allocated and spent to support commercial development existing zero- and 
near-zero-emission heavy-duty truck technology meeting or exceeding a specified emission 
standard.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 868 AUTHOR: Obernolte [R]
TITLE: Public Employees' Retirement System
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
ENACTED: 07/14/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 86
SUMMARY:
Relates to contracting agencies and transfer of membership with the Public Employees' 
Retirement System with respect to the counties of Kern, Los Angeles, and Orange. Expands 
the application of the provisions to the County of San Bernardino.
STATUS:
07/14/2015 Signed by GOVERNOR.
07/14/2015 Chaptered by Secretary of State.  Chapter No. 86

CA AB 869 AUTHOR: Cooper [D]
TITLE: Public Transportation Agencies: Fare Evasion
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 06/18/2015
DISPOSITION: Pending
FILE: A-17
LOCATION: Senate Inactive File
SUMMARY:
Relates to prohibited conduct on public transit. Provides a person who fails to pay the 
administrative penalty when due or successfully complete the administrative process to 
dismiss the notice of fare evasion or passenger conduct violation may be subject to criminal 
penalties. Requires the notice of fare contain a printed statement that the person may be 
charged with an infraction or misdemeanor if the penalty is not paid or dismissed. Requires 
dismissal of collection if the person is criminally charged.
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ATTACHMENT A

STATUS:
07/02/2015 In SENATE.  From third reading.  To Inactive File.

CA AB 877 AUTHOR: Chu [D]
TITLE: Transportation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Amends existing law the created the State Transportation Commission and provided for the 
Commission's membership. Expand the Commission's membership with additional 
Assembly and Senate members as ex officio nonvoting members. States the intent of the 
Legislature to enact legislation to find a funding stream to supplement the fuel excise tax for 
transportation infrastructure projects in the State.
STATUS:
03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.

CA AB 904 AUTHOR: Perea [D]
TITLE: Air Quality Improvement: Vehicle Rebate Project
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Relates to the Clean Vehicle Rebate Project. Requires the state board to establish the Clean 
Reused Vehicle Rebate Project, as a part of the Air Quality Improvement Program, to 
provide rebates or other incentives for the acquisition of an eligible used vehicle, the 
replacement or refurbishment of a battery and related components for an eligible used 
vehicle, or an extended warranty for the battery or related components, or an extended 
service warranty to cover unexpected vehicles repairs.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 914 AUTHOR: Brown [D]                      SANBAG Position: Sponsor 
TITLE: Toll Facilities: County of San Bernardino
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
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ATTACHMENT A

FILE: 114
LOCATION: Senate Third Reading File
SUMMARY:
Authorizes the San Bernardino County Transportation Commission to conduct, administer, 
and operate a value-pricing program including HOT lanes and other toll facilities on 
Interstate Highway Route 10 and 15 in the County of San Bernardino and, with the 
agreement of affected transportation agencies, specified extension and connections into the 
Counties of Los Angeles and Riverside. Requires the toll revenues to be spent for specified 
transportation purposes. Authorizes the Commission to issue revenue bonds.
STATUS:
07/14/2015 In SENATE.  Read second time.  To third reading.

CA AB 945 AUTHOR: Ting [D]
TITLE: Sales and Use Taxes: Exemption: Low-Emission Vehicles
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 05/20/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Provides a partial exemption from sales and use tax laws with respect to the sale of 
specified low-emission vehicles.
STATUS:
05/28/2015 In ASSEMBLY.  Joint Rule 62(a) suspended.
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 948 AUTHOR: Patterson [R]
TITLE: Local Government: Community Service Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Amends the Community Services District Law. Authorizes a person to serve on the Board 
of Directors of the Sierra Cedars Community Services District if he or she holds title to land 
within the district.
STATUS:
05/05/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT with 

author's amendments.
05/05/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on LOCAL GOVERNMENT.

CA AB 956 AUTHOR: Mathis [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

yes
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ATTACHMENT A

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/13/2015
DISPOSITION: Failed
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act activities 
undertaken by a local agency in response to a drought that are necessary for water recycling 
projects that provide water for drinking and sanitation to specific individuals and 
communities.
STATUS:
06/08/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).

CA AB 1009 AUTHOR: Garcia [D]
TITLE: Local Government: Redevelopment: Revenues
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Authorizes a city or county that levies a property tax rate to make payments in support of 
pension programs and levied in addition to the general property tax rate, to make a request 
to an oversight board to prohibit revenues derived from that property tax rate from being 
deposited into a Redevelopment Property Tax Fund. Provides the circumstances for denial 
of such request. Requires the county-auditor to allocate funds from the Fund to a city or 
county that levied the property tax.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 1015 AUTHOR: Bloom [D]
TITLE: Parking: Car Share Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
ENACTED: 07/02/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 41
SUMMARY:
Authorizes a local authority to, by ordinance or resolution, designate certain streets or 
portions of streets for the nonexclusive parking privilege of motor vehicles participating in a 
car share vehicle program or ridesharing program.
STATUS:
07/02/2015 Signed by GOVERNOR.
07/02/2015 Chaptered by Secretary of State.  Chapter No. 41
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ATTACHMENT A

CA AB 1030 AUTHOR: Ridley-Thomas S [D]
TITLE: Global Warming Solutions Act of 2006: Greenhouse Gas
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends existing law that relates to the Greenhouse Gas Reduction Fund. Requires priority 
be given to projects involving hiring that support the targeted training and hiring of workers 
from disadvantaged communities for career-track jobs.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1033 AUTHOR: Garcia E [D]
TITLE: Infrastructure Financing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
SUMMARY:
Amends the Bergeson-Peace Infrastructure and Economic Development Bank Act, which 
establishes the California Infrastructure and Economic Development Bank, and authorizes 
the issuance of bonds. Revises the definition of economic development facilities to include 
facilities that are used to provide goods movement. Revises the definition of port facilities 
to reference airports, landports, waterports and railports.
STATUS:
03/19/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY and 
TRANSPORTATION.

CA AB 1068 AUTHOR: Allen T [R]
TITLE: California Environmental Quality Act: Priority Projects
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Authorizes each Member of the Legislature to nominate one project within his or her 
respective district each year, and the Governor to designate those projects as priority 
projects if the projects meet specified requirements. Requires the Governor to provide a 
notice of the designation to the appropriate lead agency and to the Office of Planning and 
Research. Requires an environmental impact report for each project. Authorizes tiering 
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ATTACHMENT A

from previously prepared reports. Relates to court stays of projects.
STATUS:
03/19/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

JUDICIARY.

CA AB 1074 AUTHOR: Garcia [D]
TITLE: Alternative Fuels: Infrastructure
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends laws regarding the Humboldt Bay Harbor, Recreation, and Conservation District 
and specified harbor and port districts. Provides for a State policy to accelerate the adoption 
of vehicles using alternative fuels by increasing the amount of charging and refueling 
options to facilitate electric, hydrogen, and natural gas vehicles traveling along all passenger 
and goods movement corridors on federal and state highways. Requires refueling 
infrastructure plan for alternative refueling.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 1079 AUTHOR: Obernolte [R]
TITLE: Successor Agencies: Due Diligence Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to finding of completion. Amends an existing which provides for the designation of 
successor agencies to wind down the affairs of dissolved redevelopment agencies and which 
requires a successor agency to employ a licensed accountant to conduct a certain due 
diligence review. Provides that the requirements of a due diligence review have been 
satisfied if specified conditions with respect to a transfer of assets are met.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 1080 AUTHOR: Obernolte [R]
TITLE: Redevelopment: Enforceable Obligations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
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ATTACHMENT A

Relates to military base reuse. Authorizes the Department of Finance to find that an 
agreement between a former redevelopment agency and a joint powers authority that was 
created to exercise the powers provided by the Military Base Reuse Authority Act is an 
enforceable obligation.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 1087 AUTHOR: Grove [R]
TITLE: Greenhouse Gas Reduction Fund: High-Speed Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Provides that the continuous appropriations from the Greenhouse Gas Reduction Fund to 
the High-Speed Rail Authority are for specified components of the initial operating segment 
and phase I blended system, as described in the Authority's 2012 business plan, of the high 
speed train system that shall be constructed.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.

CA AB 1098 AUTHOR: Bloom [D]
TITLE: Transportation: Congestion Managment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Deletes traffic level of service standards as an element of a congestion management 
program and deletes related requirements, including a requirement that a city or county 
prepare a plan when highway or roadway level of service standards are not maintained. 
Requires performance measures to include vehicle miles traveled, air emissions, and 
bicycle, transit, and pedestrian mode share. Requires an evaluation of how a congestion 
management program contributes to achieving a greenhouse gas reduction target.
STATUS:
03/26/2015 To ASSEMBLY Committees on TRANSPORTATION and LOCAL 

GOVERNMENT.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.

CA AB 1138 AUTHOR: Patterson [R]
TITLE: High-Speed Rail: Eminent Domain
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ATTACHMENT A

FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits the High-Speed Rail Authority or the State Public Works Board acting on behalf 
of the authority, from adopting a resolution of necessity to commence an eminent domain 
proceeding to acquire a parcel of real property along a corridor, or usable segment thereof, 
for the high-speed train system unless the resolution identifies the source of all funds to be 
invested in the corridor or usable segment and the anticipated time of receipt of those funds.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.

CA AB 1171 AUTHOR: Linder [R]                      SANBAG Position: Support 
TITLE: Construction Manager: General Contractor Method
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/19/2015
DISPOSITION: To Governor
LOCATION: Enrolled
SUMMARY:
Authorizes regional transportation agencies to use the Construction Manager/General 
Contractor project delivery method to design and construct certain expressways that are not 
on the state highway system if the expressways are developed in accordance with an 
expenditure plan approved by voters, there is an evaluation of the traditional 
design-bid-build method of construction, and the transportation agency adopts the method at 
a public meeting. Requires a report upon completion of a project.
STATUS:
08/18/2015 Enrolled.

CA AB 1176 AUTHOR: Perea [D]
TITLE: Vehicular Air Pollution
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Establishes the Advanced Low-Carbon Diesel Fuels Access program administered by the 
State Energy Resources Conservation and Development Commission, for reducing 
greenhouse gas emissions of diesel motor vehicles by providing capital assistance for 
projects that expand advanced low-carbon diesel fueling infrastructure in communities that 
are disproportionately impacted by environmental hazards and where the greatest air quality 
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ATTACHMENT A

impacts can be identified. Relates to contract, grant, or loan extension.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1179 AUTHOR: Rendon [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends the California Global Warming Solutions Act of 2006 which requires a plan to 
allocate a specified percentage of available Greenhouse Gas Reduction Fund moneys to 
projects that benefit disadvantaged communities. Requires the State Air Resources Board to 
prepare, and post on its Internet Web site, a specified report on the projects funded to 
benefit disadvantaged communities.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 1202 AUTHOR: Mayes [R]
TITLE: Fire Prevention Fee: Fee Reduction
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to the State Board of Forestry and Fire Protection. Requires the Board to reduce the 
amount of the fee to be charged on a habitable structure by an amount equal to the amount 
paid by the owner of the structure to a local fire district for fire prevention services during 
the year for which the fee is due, if the owner of the structure provides the Board with 
written documentation of the amount paid to the local fire district for those services. 
Requires guidelines to clarify written documentation.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.

CA AB 1218 AUTHOR: Weber [D]
TITLE: Public Contracts: Disabled Veteran Business Enterprise
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:

21.a

Packet Pg. 421

A
tt

ac
h

m
en

t:
 S

ep
t.

 G
P

C
 B

ill
 M

at
ri

x 
 (

22
55

 :
 S

ta
te

 a
n

d
 F

ed
er

al
 L

eg
is

la
ti

ve
 U

p
d

at
e)



ATTACHMENT A

Requires a greater participation incentive by a public agency be provided a prime contractor 
who owns a certain disabled veteran business enterprise, and has not entered into contracts 
as a prime contractor. Requires the Department of Veterans Affairs to maintain additional 
information relating to its promotion efforts. Provides the records maintenance period for 
information provided by contractors of veteran business subcontractors used. Relates to 
certification of payments by contractors.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1222 AUTHOR: Bloom [D]
TITLE: Tow Trucks
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/23/2015
DISPOSITION: To Governor
LOCATION: To enrollment
SUMMARY:
Applies provisions regarding the removal of a vehicle without permission to towing 
companies. Requires that the towing company or the owner or operator of the tow truck 
possess specified information prior to arriving at the scene, or obtain that information prior 
to leaving the scene. Requires that information to be made available to law enforcement. 
Requires providing a towed vehicle's owner or operator with an itemized estimate of all 
charges and services to be performed. Provides misdemeanor violations.
STATUS:
08/24/2015 In ASSEMBLY.  ASSEMBLY concurred in SENATE amendments.  

To enrollment. (79-0)

CA AB 1236 AUTHOR: Chiu [D]
TITLE: Local Ordinances: Electric Vehicle Charging Stations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
FILE: 190
LOCATION: Senate Third Reading File
SUMMARY:
Amends the Electric Vehicle Charging Stations Open Access Act. Requires a city, county or 
city and county to approve and application for installation of electric vehicle charging 
stations through the issuance of specified permits unless the proposed installation would 
have an adverse impact upon the public health or safety. Provides appeal of that decision. 
Creates an expedited and streamlined permitting process for electric vehicle charging 
stations for local entities with minimum populations.
STATUS:
08/18/2015 In SENATE.  Read second time and amended.  To third reading.

CA AB 1242 AUTHOR: Gray [D]
TITLE: Water Quality: Groundwater Impacts
FISCAL 
COMMITTEE:

yes
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ATTACHMENT A

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 08/19/2015
DISPOSITION: Pending
FILE: 204
LOCATION: Senate Third Reading File
SUMMARY:
Requires the State Water Resources Control Board, in formulating State policy for water 
quality control and adopting or approving a water quality control plan for the 
Sacramento-San Joaquin Delta, to take into consideration any applicable groundwater 
sustainability plan or alternative and available information regarding the impacts of 
groundwater use and management on beneficial uses of surface waters.
STATUS:
08/19/2015 In SENATE.  Read second time and amended.  To third reading.

CA AB 1250 AUTHOR: Bloom [D]
TITLE: Vehicles: Buses: Axle Weight
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
FILE: 215
LOCATION: Senate Third Reading File
SUMMARY:
Amends existing law that exempts from the axle gross weight requirements of a bus, a 
transit bus procured through a solicitation process pursuant to which a solicitation was 
issued prior to a specified date. Provides for an extension the the specified date for 
solicitation. Establishes certain weight limitations for transit buses procured through a 
solicitation process to which a solicitation was issued at a specified time. Provides these 
provisions do not authorize such bus to travel over certain bridges.
STATUS:
08/19/2015 In SENATE.  Read second time.  To third reading.

CA AB 1260 AUTHOR: Thurmond [D]
TITLE: Joint Exercise of Powers Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:
Authorizes the University of California and the City of Richmond or an enhanced 
infrastructure financing district to enter into a joint powers agreement for the purpose of 
financing infrastructure and other improvements within a specified area if those entities 
have entered into a specified agreement. Makes changes to provisions authorizing a city or 
county legislative body to establish an enhanced infrastructure financing district, adopt a 
financing plan, and issue bonds. Provides for disadvantaged areas.
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ATTACHMENT A

STATUS:
07/08/2015 In SENATE Committee on EDUCATION:  Not heard.

CA AB 1265 AUTHOR: Perea [D]                       SANBAG Position: Support 
TITLE: Transportation Projects: Comprehensive Development
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to existing law which authorizes the Department of Transportation and regional 
transportation agencies to enter into comprehensive lease agreements. Provides that a lease 
agreement shall not be entered into under these provisions on or after a specified date. 
Includes within the Definition of regional transportation agency, the Santa Clara Valley 
Transportation Authority, thereby authorizing the authority to enter into public-private 
partnerships.
STATUS:
05/06/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA AB 1286 AUTHOR: Mayes [R]                      SANBAG Position: Support 
TITLE: State Regulatory Reform Council
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/04/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the State Regulatory Reform Council. Provides for the Council membership. 
Authorizes the council to make reports in respect to the holistic impact of all levels of State 
and local government regulations on specified industries operating in the State. Requires the 
council to post on its Internet Web site a list of its ongoing activities, specified information 
regarding meetings, and copies of final reports.
STATUS:
05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA AB 1288 AUTHOR: Atkins [D]
TITLE: Global Warming Solutions Act of 2006: Regulations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes the State Air Resources Board to include the use of market-based compliance 
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ATTACHMENT A

mechanisms and to adopt a regulation that establishes a system of market-based declining 
annual aggregate emissions limits for sources or categories of sources that emit greenhouse 
gases, applicable from January 1, 2012, to December 31, 2020, inclusive, as specified.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1332 AUTHOR: Quirk [D]
TITLE: California Global Warming Solutions Act of 2006 Offsets
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires, as part of a market-based compliance mechanism, the creation of an offset 
protocol for renewable energy projects that are able to ramp up or down during peak energy 
demands.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1335 AUTHOR: Atkins [D]
TITLE: Building Homes and Jobs Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
LAST AMEND: 06/03/2015
DISPOSITION: Pending
FILE: 19
LOCATION: Assembly Third Reading File
SUMMARY:
Enacts the Building Homes and Jobs Act. Imposes a fee on the recording of every real 
estate instrument, paper, or notice to be recorded. Requires fee revenues be sent to the 
Department of Housing and Community Development for deposit in the Building Homes 
and Jobs Fund to be expended for affordable owner-occupied workforce housing and for 
supporting affordable housing, home ownership opportunities, and other housing-related 
programs, and admin costs. Establishes a Fund Governing Board.
STATUS:
06/04/2015 In ASSEMBLY.  Assembly Rule 69(d) suspended.

CA AB 1345 AUTHOR: Dahle [R]
TITLE: California Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources Board, in consultation with the Department of Forestry 
and Fire Protection, no later than January 1, 2017, to estimate the annual greenhouse gas 
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ATTACHMENT A

emissions associated with wildfires in California between the years 1990 and 2015, 
inclusive.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1347 AUTHOR: Chiu [D]
TITLE: Public Contracts Claims
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Establishes for state and local public contracts a claim resolution process applicable to all 
claims by contractors in connection with public works. Provides the procedures that are 
required of a public entity, upon receipt of a claim sent by certified mail. Relates to failure 
of a public entity to respond to a claim within a specified time. Provides for a mutually 
agreed waiver and commencement of a civil action. Authorizes nonbinding mediation. 
Provides for a public works contractor claim procedure.
STATUS:
08/24/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1362 AUTHOR: Gordon [D]
TITLE: Local Government Assessments Fees and Charges
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Defines stormwater for purposes of the Proposition 218 Omnibus Implementation Act to 
mean any system of public improvements or service intended to provide for the quality, 
conservation, control, or conveyance of waters that land on or drain across the natural or 
man-made landscape.
STATUS:
03/23/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.

CA AB 1364 AUTHOR: Linder [R]
TITLE: California Transportation Commission
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Excludes the California Transportation Commission from the Transportation Agency and 
establishes it as an entity in the state government.
STATUS:
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ATTACHMENT A

03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA AB 1377 AUTHOR: Thurmond [D]
TITLE: Solid Waste: Recycling: Diversion: Green Material
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law which requires each city, county, and regional agency, to develop a 
source reduction and recycling element of an integrated waste management plan. Deletes 
obsolete provisions relating to the adoption of regulations.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1398 AUTHOR: Wilk [R]
TITLE: Environmental Quality: Sustainable Environmental
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Failed
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Relates to the California Environmental Quality Act, which requires a lead agency, as 
defined, to prepare, or cause to be prepared, and certify the completion of, and 
environmental impact report (EIR). Enacts the Sustainable Environmental Protection Act. 
Specifies the environmental review for projects related to specified environmental topical 
areas. Prohibits a cause of action that alleges noncompliance based on any topical area or 
criteria.
STATUS:
06/08/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).

CA AB 1412 AUTHOR: Perea [D]
TITLE: Redevelopment: Successor Agencies
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Provides that upon application by the successor agency and approval by the oversight board, 
loan agreements entered into between a redevelopment agency and the City of San Joaquin, 
where the outstanding principal balance of the loan is a specified amount, are enforceable 
obligations if the oversight board finds that the loan was for legitimate redevelopment 
purposes.
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ATTACHMENT A

STATUS:
06/29/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1455 AUTHOR: Rodriguez [D]
TITLE: Ontario International Airport
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Authorizes the City of Ontario to issue revenue bonds, for the purpose of financing the 
acquisition of the Ontario International Airport from the City of Los Angeles, that are 
secured solely by the revenues and charges at the Ontario International Airport. Requires a 
public agency that acquires the airport to comply with specified conditions relating to 
incumbent workers. Provides exceptions.
STATUS:
07/08/2015 In SENATE Committee on GOVERNANCE AND FINANCE:  Not 

heard.

CA AB 1459 AUTHOR: Kim [R]
TITLE: Toll Lanes: County of Orange
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits the Department of Transportation from seeking or providing funding for a toll lane 
on a public highway within the boundaries of the County of Orange unless the project is 
approved by a specified vote of the Orange County Transportation Authority.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.

CA AB 1482 AUTHOR: Gordon [D]
TITLE: Climate Adaptation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/09/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the National Resources Agency to update climate adaptation strategy and to 
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ATTACHMENT A

address the impacts of climate change and climate adaptation by reviewing and coordinating 
existing grants and programs to maximize specified objectives. Requires the Office of 
Planning and Research to update the State's Five-Year Infrastructure Plan to take current 
and future climate impacts into account in all infrastructure projects. Expands the duties of 
the Strategic Growth Council regarding adapting to climate change.
STATUS:
08/17/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.

CA AB 1486 AUTHOR: Obernolte [R]
TITLE: Vehicles: Toll Highways
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes technical, nonsubstantive changes to existing law that requires the Department of the 
California Highway Patrol to provide for the proper and adequate policing of all toll 
highways and all vehicular crossings to ensure enforcement of the Vehicle Code and of any 
other law relating to the use and operation of vehicles upon toll highways, highways or 
vehicular crossings.
STATUS:
02/27/2015 INTRODUCED.

CA AB 1500 AUTHOR: Maienschein [R]
TITLE: Environmental Quality Act: Priority Housing Projects
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/16/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act priority 
housing projects, if specified conditions are met.
STATUS:
04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 

heard.

CA ACA 1 AUTHOR: Olsen [R]
TITLE: Legislative Procedure
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:
Prohibits either house of the Legislature from passing a bill until the bill, in the form to be 
voted on, has been made available to the public, in print and published on the Internet, for at 
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ATTACHMENT A

least 72 hours preceding the vote.
STATUS:
03/02/2015 To ASSEMBLY Committees on BUDGET, RULES AND 

APPROPRIATIONS.

CA ACA 4 AUTHOR: Frazier [D]
TITLE: Local Government Transportation Projects: Special Taxes
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Proposes an amendment to the Constitution to provide that the imposition, extension, or 
increase of a sales and use tax or a transaction and use tax imposed by a county, city, city 
and county, or special district to provide funding for local transportation projects requires 
the approval of a specified percentage of its voters voting on the proposition.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 1 AUTHOR: Gaines T [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Amends the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism. Requires all participating categories of persons or entities to have a compliance 
obligation beginning on a specified date.
STATUS:
01/15/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.

CA SB 5 AUTHOR: Vidak [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
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ATTACHMENT A

categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism through a specified date.
STATUS:
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Failed 

passage.
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  

Reconsideration granted.

CA SB 8 AUTHOR: Hertzberg [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Expands the Sales and Use Tax Law to impose a tax on the gross receipts from the sale in 
the State or, or the receipt of the benefit in the State of services at a specified percentage 
rate.
STATUS:
02/19/2015 Re-referred to SENATE Committee on GOVERNANCE AND 

FINANCE.

CA SB 9 AUTHOR: Beall [D]
TITLE: Greenhouse Gas Reduction Fund: Transit/Intercity Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 08/17/2015
DISPOSITION: Pending
FILE: 55
LOCATION: Assembly Third Reading File
SUMMARY:
Modifies the purpose of the Transit and Intercity Rail Capital Program. Provides for the 
funding of defined transformative capital improvements. Updates project selection criteria 
under the program to projects that reduce greenhouse emissions and expand transit service. 
Requires approval of a multi-year program of projects. Requires entering into a multi-year 
funding commitment for a project. Authorizes the approval of related letters of no prejudice 
in allowing an applicant to expend its own moneys.
STATUS:
08/20/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SB 13 AUTHOR: Pavley [D]
TITLE: Groundwater
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
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ATTACHMENT A

LAST AMEND: 07/06/2015
DISPOSITION: Pending
FILE: 41
LOCATION: Senate Unfinished Business
SUMMARY:
Authorizes the State Water Resource Control Board to designate a basin as a probationary 
basin and to develop an interim plan. Relates to deficiency remedies by a local agency or 
groundwater sustainability agency, and to the designation of a basin as probationary. 
Relates to establishing a groundwater sustainability plan. Authorizes a mutual water 
company to participate in such agency. Provides a water corporation or mutual water 
company may participate. Requires an agreement for agency designation.
STATUS:
08/20/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  *****To 

SENATE for concurrence. (79-0)

CA SB 16 AUTHOR: Beall [D]
TITLE: Transportation Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
LAST AMEND: 06/01/2015
DISPOSITION: Pending
FILE: 57
LOCATION: Senate Third Reading File
SUMMARY:
Creates the Road Maintenance and Rehabilitation Program and a related fund for deferred 
highway and local road maintenance. Provides for an increase in motor vehicle fuel tax, a 
vehicle registration fee, commercial vehicle weight fees. Transfers a portion of the diesel 
fuel tax increase to the Trade Corridors Investment Fund. Increases the vehicle license fee 
for transportation bond debt service. Relates to petroleum storage taxes. Relates to 
allocation for supplemental project allocation requests.
STATUS:
06/01/2015 In SENATE.  Read second time and amended.  To third reading.

CA SB 25 AUTHOR: Roth [D]
TITLE: Local Government Finance: Property Tax Revenue
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends an existing law which requires that each city, county and city and county receive 
certain additional property tax revenues in the form of a vehicle license fee adjustment 
amount and which requires that these additional allocations be funded from ad valorem 
property tax revenues otherwise required to be allocated to educational entities. Modifies 
certain reduction and transfer provisions.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
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ATTACHMENT A

CA SB 32 AUTHOR: Pavley [D]
TITLE: Global Warning Solutions Act of 2006: Emissions Limit
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the State Air Resources Board to approve a specified statewide greenhouse gas 
emission limits that are the equivalent to a specified percentage below the 1990 level to be 
achieved by 2030 and another percentage below the 1990 level by 2050. Authorizes the 
Board to adopt an interim emissions level target to be achieve by 2040. Makes conforming 
changes.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 39 AUTHOR: Pavley [D]
TITLE: Vehicles: High-Occupancy Vehicle Lanes
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
LAST AMEND: 04/08/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Increases the number of vehicle identifiers that the Department of Motor Vehicle is 
authorized to issue for HOV lane usage.
STATUS:
05/22/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA SB 40 AUTHOR: Gaines T [R]
TITLE: Air Quality Improvement Program: Vehicle Rebates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires incentives for qualifying zero-emission, battery-electric passenger vehicles under 
the Clean Vehicle Rebate Project of the Air Quality Improvement Program to be limited to 
vehicles in that category with a manufacturer's suggested retail price of a specified amount. 
Requires the rebate for certain vehicles to be a specified sum, subject to the availability of 
funds.
STATUS:
04/06/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING with author's amendments.
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ATTACHMENT A

04/06/2015 In SENATE.  Read second time and amended. Re-referred to 
Committee on TRANSPORTATION AND HOUSING.

CA SB 64 AUTHOR: Liu [D]
TITLE: State Transportation Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/05/2015
LAST AMEND: 06/24/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the State Transportation Commission to review recommendations in the update to 
the Transportation Plan prepared in 2015, and periodically thereafter, to prepare specific 
action-oriented and pragmatic recommendations for transportation system improvements, 
and to submit a report in that regard to the Legislature and the Governor. Requires an 
annual report on allocations for transportation capital outlay appropriations include specific, 
action-oriented, and pragmatic recommendations.
STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 66 AUTHOR: Leyva [D]
TITLE: Career Technical Education Pathways Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/07/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:
Extends the operation of the Career Technical Education Pathways Program, which requires 
the Chancellor of the California Community Colleges and the Superintendent of Public 
Instruction to assist economic and workforce regional development centers and consortia, 
community colleges, middle schools, high schools, and regional occupational centers and 
programs to improve linkages and career technical education pathways between high 
schools and community colleges.
STATUS:
01/15/2015 To SENATE Committee on EDUCATION.

CA SB 118 AUTHOR: Liu [D]
TITLE: School-Based Health and Education Partnership
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/14/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Renames the Public School Health Center Support Program the School-Based Health and 
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ATTACHMENT A

Education Partnership Program. Provides funding for the expansion and renovation of 
existing school health centers. Changes the amount of certain sustainability grants. Revises 
the purposes for which such grants may be used. Authorizes population health grants in 
specified amounts.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 122 AUTHOR: Jackson [D]
TITLE: Environmental Quality Act: Record of Proceedings
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/15/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends the Environmental Quality Act. Relates to a database for the collection, storage, 
retrieval, and dissemination of environmental documents, notices of exemption, notices of 
preparation, notices of determination, and notices of completion provided to the office that 
shall be available online to the public through the internet. Provides for the phase-in of 
electronic documents. Requires the lead agency to submit to the State Clearinghouse a 
sufficient number of environmental documents for review.
STATUS:
07/15/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 127 AUTHOR: Vidak [R]
TITLE: Water Quality, Supply, and Infrastructure Improvement
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the Water Quality, Supply, and Infrastructure Improvement Act of 2014. 
Requires the public agency, in certifying the environmental impact report and in granting 
approvals for projects funded, in whole or in part, by Proposition 1, including the 
concurrent preparation of the record of proceedings and the certification of the record of 
proceeding within 5 days of the filing of a specified notice, to comply with specified 
procedures.
STATUS:
02/05/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

JUDICIARY.

CA SB 148 AUTHOR: McGuire [D]
TITLE: School Districts: Reorganization: Local Control Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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ATTACHMENT A

INTRODUCED: 01/29/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Enacts numerous provisions specifying computations to determine the funding, pursuant to 
the local control funding formula, of school districts that are, or proposed to be, affected by 
the various types of actions that may be undertaken to reorganize districts.
STATUS:
08/17/2015 From ASSEMBLY Committee on APPROPRIATIONS with author's 

amendments.
08/17/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.

CA SB 158 AUTHOR: Huff [R]
TITLE: Transportation Projects: Comprehensive Agreements
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Authorizes the Department of Transportation or a regional agency to enter into a 
comprehensive development lease for a proposed transportation project on the state 
highway system if a draft environmental impact statement or draft environmental impact 
report for the project was released by the department by a specified date for public 
comment.
STATUS:
04/20/2015 Withdrawn from SENATE Committee on TRANSPORTATION 

AND HOUSING.
04/20/2015 In SENATE.  Ordered to second reading.

CA SB 166 AUTHOR: Gaines T [R]
TITLE: California Environmental Quality Act
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes technical nonsubstantive changes to the California Environmental Quality Act that 
requires a lead agency to prepare, or cause to be prepared, and certify the completion of, an 
environmental impact report on a project that it proposes to carry out or approve that may 
have a significant effect on the environment or to adopt a negative declaration if it finds that 
the project will not have that effect.
STATUS:
02/19/2015 To SENATE Committee on RULES.

CA SB 198 AUTHOR: Morrell [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
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ATTACHMENT A

FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Repeals provisions of existing law that requires the State Board of Forestry and Fire 
Protection to adopt regulations to establish a fire prevention fee to be charged on each 
structure on a parcel that is within a state responsibility area. Requires that the fire 
prevention fee be adjusted annually using prescribed methods.
STATUS:
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Failed passage.
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Reconsideration granted.

CA SB 207 AUTHOR: Wieckowski [D]
TITLE: Greenhouse Gas Reduction Fund
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 03/24/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law that requires a State agency expending moneys from the Greenhouse 
Gas Reduction Fund to create a records that includes a description of the expenditure and 
how it will contribute to achieving and maintaining greenhouse gas emissions reductions. 
Requires that record to be posted on the Internet Web sites of the related State agency and 
the State Air Resources Board prior to the expending of those moneys.
STATUS:
05/14/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA SB 226 AUTHOR: Pavley [D]
TITLE: Sustainable Groundwater Management Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Provides for a comprehensive method for determining groundwater rights. Provides that a 
court shall use certain procedures for determining rights to groundwater. Requires the rights 
determination process to be available to specified courts. Authorizes the court to determine 
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ATTACHMENT A

all rights to groundwater in a basin. Specifies related service and notice procedures. 
Requires providing initial disclosures. Requires the imposition of a physical solution where 
necessary and a stipulated judgment by the court.
STATUS:
08/17/2015 From ASSEMBLY Committee on APPROPRIATIONS with author's 

amendments.
08/17/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.

CA SB 228 AUTHOR: Cannella [R]
TITLE: Groundwater Storage: Beneficial Use
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Declares that the recharging of a groundwater basin by a local groundwater management 
agency or a local groundwater sustainability agency for the purposes of repelling saline 
intrusion and recovering basin groundwater levels constitutes a beneficial use of water if the 
recharge is consistent with the local agency's groundwater management plan or groundwater 
sustainability plan.
STATUS:
02/26/2015 To SENATE Committee on NATURAL RESOURCES AND 

WATER.

CA SB 229 AUTHOR: Roth [D]
TITLE: Courts: Judgeships
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Appropriates a specified amount of funding from the General Fund for the purpose of 
funding a specified total of Superior Court judge positions in judgeships currently 
authorized by the Legislature. Requires the Judicial Council to determine which positions 
are funded, pursuant to uniform criteria in existing law.
STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 246 AUTHOR: Wieckowski [D]
TITLE: Climate Change Adaptation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 07/01/2015
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ATTACHMENT A

DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Climate Adaptation and Resiliency Program to coordinate State, regional, 
and local agency efforts to adopt the impacts of climate change. Requires the updating of 
the State Climate Adaptation Strategy, and the Adaptation Planning Guide. Establishes an 
advisory council to support program goals. Requires the establishment of a clearinghouse 
for climate adaptation information.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 250 AUTHOR: Gaines T [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Extends the time when the fire prevention fee is due and payable from the date of 
assessment by the State Board of Equalization and authorizes the petition for 
redetermination to be filed within a specified number of days after service of the notice of 
determination.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 254 AUTHOR: Allen [D]
TITLE: State Highways: Relinquishment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Requires the State Department of Transportation to make a specified report to the State 
Transportation Commission on which State highway routes or segments primarily serve 
regional travel and do not primarily facilitate interregional movement of goods and people, 
and to identify which routes are best for relinquishment. Provides the procedures for the 
Commission to relinquish a portion of a State highway to a county or city. Requires the 
relinquishment is subject to certain conditions.
STATUS:
06/15/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA SB 272 AUTHOR: Hertzberg [D]
TITLE: State Public Records Act: Local Agencies: Inventory
FISCAL 
COMMITTEE:

yes
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ATTACHMENT A

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
FILE: 59
LOCATION: Assembly Third Reading File
SUMMARY:
Requires each local agency, in implementing the State Public Records Act, to create a 
catalog of enterprise systems, to make the catalog publicly available upon request in the 
office of the person or officer designated by the agency's legislative body, and to post the 
catalog on the local agency's Internet Web site. Requires the catalog to disclose a list of the 
systems utilized by the agency and, among other things, the current system vendor and 
product.
STATUS:
08/20/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SB 274 AUTHOR: Morrell [R]
TITLE: Economic Development
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
States the intent of the Legislature to enact legislation that would promote job and business 
growth and encourage economic development.
STATUS:
03/05/2015 To SENATE Committee on RULES.

CA SB 309 AUTHOR: Morrell [R]
TITLE: County Employees Retirement: Contribution Rates
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes technical nonsubstantive changes to the County Employees Retirement Law of 1937 
(CERL) that authorizes counties to establish retirement systems pursuant to its provisions in 
order to provide pension benefits to county and district employees. Establishes the normal 
rates of contribution for members based on providing a specified average annuity.
STATUS:
03/05/2015 To SENATE Committee on RULES.

CA SB 321 AUTHOR: Beall [D]                              SANBAG Position: Support 
TITLE: Motor Vehicle Fuel Taxes: Rates: Adjustments
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/23/2015
LAST AMEND: 08/18/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to motor fuel tax rates. Requires the State Board of Equalization to adjust the rate in 
a manner as to generate an amount of revenue equal to the amount of revenue loss 
attributable to an exception that reflects the combined average of the actual fuel price over 
previous fiscal years and the estimated fuel price for the current fiscal year. Relates to 
revenue neutrality for each year.
STATUS:
08/18/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.

CA SB 348 AUTHOR: Galgiani [D]                     SANBAG Position: Support 
TITLE: California Environmental Quality Act: Railroad Crossing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
ENACTED: 08/07/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 143
SUMMARY:
Relates to the California Environmental Quality Act. Requires a lead agency, if it 
determines that a certain exemption applies to a project that the agency approves or 
determines to carry out, to file a notice of exemption with the Office of Planning and 
Research and, in the case of a local agency, with the county clerk in each affected county. 
Extends the repeal date for certain provisions concerning railroad crossings.
STATUS:
08/07/2015 Signed by GOVERNOR.
08/07/2015 Chaptered by Secretary of State.  Chapter No. 143

CA SB 350 AUTHOR: De Leon [D]
TITLE: Clean Energy and Pollution Reduction Act of 2015
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Require the quantity of electricity products from eligible renewable energy resources be 
procured by each retail seller for specified periods. Requires local publicly owned electric 
utilities to ensure specified quantities of such products be procured. Excludes combustion 
from municipal waste as eligible energy sources. Requires submission of renewable energy 
procurement plans. Relates to regulatory disincentives regarding greenhouse emissions 
reduction. Relates to alternative fuel vehicles.
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ATTACHMENT A

STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 379 AUTHOR: Jackson [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
FILE: 62
LOCATION: Assembly Third Reading File
SUMMARY:
Requires, upon the next revision of a local hazard mitigation plan, the element to be 
reviewed and updated as necessary to address climate adaptation and resiliency strategies 
applicable to that city or county. Requires the update to include a set of goals, policies, and 
objectives based on the a vulnerability assessment identifying the risks that climate change 
poses to the local jurisdiction and the at risk geographic areas and specified information 
from federal, state, regional, and local agencies.
STATUS:
08/20/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SB 391 AUTHOR: Huff [R]
TITLE: Assault and Battery: Transit Employees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
LOCATION: Senate Public Safety Committee
SUMMARY:
Provides the criminal penalties for an assault or battery and battery with injury committed 
against a transit employee.
STATUS:
04/21/2015 From SENATE Committee on PUBLIC SAFETY with author's 

amendments.
04/21/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on PUBLIC SAFETY.

CA SB 397 AUTHOR: Fuller [R]
TITLE: Off-Highway Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
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ATTACHMENT A

States the intent of the Legislature to enact legislation relating to off-highway vehicles.
STATUS:
03/05/2015 To SENATE Committee on RULES.

CA SB 398 AUTHOR: Leyva [D]
TITLE: Green Assistance Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Green Assistance Program, to be administered by the Secretary for 
Environmental Protection that provides technical assistance to small businesses, small 
nonprofits, and disadvantaged communities in applying for an allocation of moneys from 
the Greenhouse Gas Reduction Fund.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 413 AUTHOR: Wieckowski [D]
TITLE: Public Transit: Prohibited Conduct
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
FILE: 84
LOCATION: Assembly Third Reading File
SUMMARY:
Relates to certain acts on or in a facility or vehicle of a public transportation system. Makes 
it so the provision would apply to a person failing to comply with the warning of a transit 
official related to disturbing another person by loud and unreasonable noise, and to a person 
playing unreasonably loud sound equipment on or in a public transportation system facility 
or vehicle, and related administrative penalties. Provides an infraction for not yielding 
seating to elderly or handicapped.
STATUS:
08/24/2015 In ASSEMBLY.  From Consent Calendar.  To third reading.

CA SB 471 AUTHOR: Pavley [D]
TITLE: Water, Energy, Reduction of Greenhouse Gas Emissions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
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ATTACHMENT A

Includes reduction of greenhouse emissions associated with water treatment among the 
investments that are eligible for funding from the Greenhouse Gas Reduction Fund. 
Requires the State Water Resources Control Board to establish a grant and loan program for 
water projects that result in the net reduction of water-related greenhouse gas emissions.
STATUS:
08/17/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.

CA SB 487 AUTHOR: Nielsen [R]
TITLE: Sustainable Groundwater Management Act: Exemptions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the California Environmental Act (CEQA). Exempts from the requirements of 
CEQA the formation of a groundwater sustainability agency, the amendment of a 
groundwater sustainability plan or coordinated groundwater sustainability plan, and the 
implementation of those plans, except to the extent that the implementation requires the 
construction or installation of a new facility.
STATUS:
03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.

CA SB 493 AUTHOR: Cannella [R]
TITLE: Elections in Cities: By or From Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
FILE: 45
LOCATION: Assembly Third Reading File
SUMMARY:
Authorizes the legislative body of a city with a specified population to adopt an ordinance 
that requires the members of the body to be elected by district or by district with an elective 
mayor without being required to submit the ordinance to the voters for approval. Requires 
the ordinance to include a specified declaration. Requires the population of the city to be 
determined by the most recent federal decennial census.
STATUS:
08/17/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SB 506 AUTHOR: Fuller [R]
TITLE: Economic Development: Military Aerospace
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
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ATTACHMENT A

LOCATION: Senate Appropriations Committee
SUMMARY:
Establishes the Military and Aerospace Program. Sets forth the program's duties and 
authority with respect to State and local defense retention, conversion, and base reuse 
activities, including developing and recommending a strategic plan for State and local 
defense retention and conversion efforts. Requires a Military Advisory Council. Requires 
the implementation of a space enterprise development program to increase competitiveness 
of such enterprise in the State.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 508 AUTHOR: Beall [D]                       SANBAG Position: Support 
TITLE: Transportation Funds: Transit Operators: Pedestrians
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/20/2015
DISPOSITION: Pending
FILE: 39
LOCATION: Assembly Third Reading File
SUMMARY:
Deletes the requirement that transit operators maintain higher farebox requirements based 
on a specified fiscal year. Exempts additional expenditures categories from the definition of 
operating costs including fuel, insurance, and claims settlement costs. Reduces the public 
transit operator's operating allocation by a specified percentage, based on the percentage 
amount that the operator failed to meet efficiency standards. Relates to funding for 
pedestrian safety education programs.
STATUS:
08/20/2015 In ASSEMBLY.  Read third time and amended.  To third reading.

CA SB 513 AUTHOR: Beall [D]
TITLE: Memorial Air Quality Standards Attainment Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Allows the revenue from a surcharge on motor vehicle registration fees applicable to motor 
vehicles in the Sacramento Metropolitan Air Quality Management District to be used for 
projects that involve alternative fuel and electric infrastructure. Requires motor vehicle 
registration fees in air districts, except the Sacramento district, to be used for the attainment 
of air quality standards and emission reductions from motor vehicles. Relates to meeting air 
quality regarding marine vessels.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 516 AUTHOR: Fuller [R]
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ATTACHMENT A

TITLE: Transportation: Motorist Aid Services
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 08/24/2015
DISPOSITION: Pending
FILE: 50
LOCATION: Assembly Third Reading File
SUMMARY:
Amends existing law authorizing a service authority to impose a fee on vehicles registered 
in the counties served by the authority. Requires each service authority to determine how 
those moneys are to be used for the implementation, maintenance, and operations of a 
motorist aid system, including call boxes. Authorizes the use of those moneys for traveler 
information systems, Intelligent Transportation System architecture and infrastructure, 
safety-related hazard and obstruction removal and other purposes.
STATUS:
08/24/2015 In ASSEMBLY.  Read third time and amended.  To third reading.

CA SB 520 AUTHOR: Berryhill [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Repeals existing law that requires the State Board of Forestry and Fire Protection to adopt 
regulations to establish a fire prevention fee to be charged on each habitable structure on a 
parcel that is within a state responsibility area, and requires that the fire prevention fee be 
adjusted annually using prescribed methods.
STATUS:
03/12/2015 To SENATE Committees on NATURAL RESOURCES AND 

WATER and GOVERNANCE AND FINANCE.

CA SB 551 AUTHOR: Wolk [D]
TITLE: State Water Policy: Water and Energy Efficiency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Declares the policy of the state that water use and water treatment shall operate in a manner 
that is as energy efficient as in feasible and energy use and generation shall operate in a 
manner that is as water efficient as is feasible. Requires all relevant state agencies to 
consider this state policy when revising, or establishing policies, regulations, and grant 
criteria when pertinent to these uses of water and energy.
STATUS:
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ATTACHMENT A

08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 552 AUTHOR: Wolk [D]
TITLE: Public Water Systems: Disadvantaged Communities
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Assembly Rules Committee
SUMMARY:
Requires the State Water Resources Control Board to hold at least one initial public meeting 
prior to ordering the consolidate or extension of public water system service and to obtain 
the consent of any domestic well owner. Provides any affected resident and domestic well 
owner within the service area who does not consent is ineligible for any future water-related 
grant funding. Requires the Board to compensate certain water systems. Prohibits a charge 
increase for certain customers.
STATUS:
07/09/2015 Re-referred to ASSEMBLY Committee on RULES.

CA SB 568 AUTHOR: Fuller [R]
TITLE: Groundwater Management
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Relates to the Sustainable Groundwater Management Act. Authorizes the State Water 
Resources Control Board to designate a basin as a probationary basin if the state board 
makes a certain determination and authorizes the state board to develop an interim plan for 
the probationary basin.
STATUS:
03/12/2015 To SENATE Committee on RULES.

CA SB 580 AUTHOR: Liu [D]
TITLE: Surplus Residential Property: Affordable Housing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
FILE: A-17
LOCATION: Assembly Inactive File
SUMMARY:
Authorizes a local housing authority to purchase, rehabilitate, and resell surplus residential 
property within its jurisdiction. Requires the local housing authority to dedicate any profits 
realized from the sale to the construction of affordable housing. Requires that, prior to 
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ATTACHMENT A

offering a property to a housing-related private or public entity, that property that is a 
historic home be first offered to a housing-related public entity or a nonprofit private entity 
dedicated to rehabilitating historic homes.
STATUS:
07/13/2015 In ASSEMBLY.  From Consent Calendar.  To Inactive File.

CA SB 584 AUTHOR: Nguyen [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act a project that 
is for the resurfacing of a city or county park.
STATUS:
04/29/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 

heard.

CA SB 599 AUTHOR: Mendoza [D]
TITLE: Employment: Public Transit Service Contracts
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to a local government agency giving a preference to any bidder on a service contract 
to provide public transit services who agrees to retain employees of the prior contractor or 
subcontractor for a period of not less than 90 days. Expands these provisions to require a 
state agency to also give a 10% preference to any bidder under these provisions.
STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.

CA SB 689 AUTHOR: Huff [R]
TITLE: Veterans: Housing
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires a project that combines housing and supportive service including job training, 
mental health and drug treatment, case management, care coordination, or physical 
rehabilitation for veterans, in order to qualify for prioritization due to mental health and 
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ATTACHMENT A

drug treatment services, to either accept residents who are prequalified to received those 
services, or to make sure it augments those services with by a qualified mental health 
professional on staff or contracting for mental health professional.
STATUS:
04/28/2015 In SENATE Committee on TRANSPORTATION AND HOUSING:  

Not heard.

CA SB 698 AUTHOR: Cannella [R]
TITLE: Active Transportation Program: School Zone Safety
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the Active Transportation Program to encourage increased use of active modes of 
transportation, such as biking and walking. Appropriates continuously an unspecified 
amount from the Greenhouse Gas Reduction Fund to the State Highway Account in the 
State Transportation fund for purposes of funding school zone safety projects within the 
Active Transportation Program.
STATUS:
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 

heard.

CA SB 712 AUTHOR: Leyva [D]
TITLE: Building Equity and Growth in Neighborhoods
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Amends existing law that establishes the Building Equity and Growth in Neighborhoods 
Program for the purpose of making grants to cities and counties that provide incentives for, 
or reduce or remove regulatory barriers to, affordable housing and includes the location of 
the project in specified job centers. Expands those job centers to include the Riverside and 
San Bernardino metropolitan statistical area.
STATUS:
03/19/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.

CA SB 728 AUTHOR: Morrell [R]
TITLE: Renewables Portfolio Standard Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/27/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
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ATTACHMENT A

Requires the Public Utilities Commission evaluate the benefits and costs to the State 
economy, including upon low-and middle-income individuals and families and 
disadvantaged communities, before exercising its authority to increase the procurement of 
eligible renewable energy resources in excess of specified quantities. Requires the 
Commission to conduct duly noticed public workshops throughout the State to allow for 
public comment and consideration of any economic findings.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 730 AUTHOR: Wolk [D]
TITLE: Railroads: Movement of Freight: Trains or Light Engines
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: To Governor
LOCATION: To enrollment
SUMMARY:
Prohibits a train or light engine used in connection with the movement of freight from being 
operated unless it has a specified minimum-sized crew. Authorizes the Public Utilities 
Commission to assess civil penalties against a person who willfully violates this provision.
STATUS:
08/20/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  To 

enrollment. (51-28)

CA SB 734 AUTHOR: De Leon [D]
TITLE: State Lands Acquisitions: Public Transparency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to the Natural Resources Agency. Relates to a uniform open process to ensure that 
information is readily available to the general public, local, state, and federal agencies, 
adjacent landowners, and other interested parties regarding any State hearings to approve 
proposed State land acquisitions. Requires the agency to implement uniform open process, 
to include a specified number of days for public comment, to provide public transparency.
STATUS:
08/19/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Not heard.

CA SB 737 AUTHOR: Stone [R]
TITLE: Vehicles: Electronic Wireless Communication Devices
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending

21.a

Packet Pg. 450

A
tt

ac
h

m
en

t:
 S

ep
t.

 G
P

C
 B

ill
 M

at
ri

x 
 (

22
55

 :
 S

ta
te

 a
n

d
 F

ed
er

al
 L

eg
is

la
ti

ve
 U

p
d

at
e)



ATTACHMENT A

LOCATION: Senate Appropriations Committee
SUMMARY:
Requires a point assessment of motor vehicle records for a violation of the prohibitions on 
driving a motor vehicle while using an electronic wireless communications device to write, 
send or read a text-based communication. Increases the base fine for a first offense and for 
each subsequent offense.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 747 AUTHOR: McGuire [D]
TITLE: Airports: Financial Assistance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/06/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the revenues from the imposition of State sales and use taxes on the sale, storage, 
use, or other consumption of aviation fuel be transferred to the Aeronautics Account for 
allocation in specified percentages to airports and for aviation-relates purposes. Requires a 
percentage of these revenues for grants be made available to nonhub commercial airports to 
attract, establish, and expand air service through incentives, marketing, passenger studies, 
route analysis and the acquisition of consultants.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 760 AUTHOR: Mendoza [D]
TITLE: Distressed Watershed: Urban Greening
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/11/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires a public agency that is receiving an appropriation from the revenues of a specified 
bond proposal that are to be used for projects to protect and enhance an urban creek and its 
tributaries that meets certain requirements, to giver priority to projects that are located in, or 
directly adjacent to, a disadvantaged community within a distressed watershed and that may 
also provide greenspace or other venues for physical activities.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.

CA SB 762 AUTHOR: Wolk [D]
TITLE: Competitive Bidding: Pilot Program: Design-Build
FISCAL 
COMMITTEE:

yes
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ATTACHMENT A

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 08/17/2015
DISPOSITION: Pending
FILE: 75
LOCATION: Assembly Third Reading File
SUMMARY:
Establishes a pilot program to allow counties to a bidder on the basis of best value for 
construction projects that are in excess of a specified amount. Establishes procedures and 
criteria for the selection of the best value contractor. Requires that bidders verify specified 
information. Requires the board of supervisors of a participating county to submit a report 
to specified legislative committees. Amends the term best value to have the objective 
criteria evaluated.
STATUS:
08/20/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SB 767 AUTHOR: De Leon [D]                           SANBAG Position: Support 
TITLE: Los Angeles County Metro Transportation Authority
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
FILE: 76
LOCATION: Assembly Third Reading File
SUMMARY:
Authorizes the Los Angeles county Metropolitan Transportation Authority to impose an 
additional transportation transactions and use tax at a maximum rate according to a 
specified formula, for a period of time determined by the Authority, if certain conditions 
exist and subject to various requirements, including the adoption of an expenditure plan and 
voter approval.
STATUS:
08/20/2015 In ASSEMBLY.  Read second time.  To third reading.

CA SCA 3 AUTHOR: Morrell [R]
TITLE: Legislative Procedure
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/04/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Proposes an amendment to the Constitution to prohibit either house of the Legislature from 
passing a bill until the bill, in the form to be voted on, has been made available to the 
public, in print and published on the Internet, for at least 72 hours preceding the vote. 
Provides the requirement would not apply to specified urgency bills of a written statement 
declaring that dispensing with the requirement is necessary to address a state of emergency.
STATUS:
02/19/2015 To SENATE Committee on RULES.
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ATTACHMENT A

CA SCA 5 AUTHOR: Hancock [D]
TITLE: Local Government Finance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 03/26/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Proposes an amendment to the Constitution to provide an increased personal property tax 
exemption for businesses, a real property tax exemption for any increased value to business 
property, and requiring only a partial real property tax payment for reassessed commercial 
and industrial property. Establishes a education-related property tax fund. Provides for the 
distribution of fund moneys. Relates to commercial and industrial property base line value 
assessment. Requires reporting a increased tax revenue.
STATUS:
07/16/2015 From SENATE Committee on GOVERNANCE AND FINANCE 

with author's amendments.
07/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on GOVERNANCE AND FINANCE.

CA SCA 7 AUTHOR: Huff [R]
TITLE: Motor Vehicle Fees and Taxes:Restriction on Expenditure
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 04/09/2015
LAST AMEND: 05/28/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Proposes an amendment to the Constitution to prohibit the Legislature from borrowing 
revenues from fees and taxes imposed by the State on vehicles or their use or operation, and 
from using those revenues other than as specifically permitted by a specified Article. 
Provides that none of those revenues may be pledged or used for the payment of principal 
and interest on bonds or other indebtedness. Revises the use of specified fuel tax revenues 
for mass transit purposes and for boating-related activities.
STATUS:
05/28/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING with author's amendments.
05/28/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION AND HOUSING.
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ATTACHMENT B 

 

VCS Environmental | 30900 Rancho Viejo Road. Suite 100. San Juan Capistrano. California 92675 | W 949.489.2700  F 949.489.0309 | 

vcsenvironmental.com 

 
June 16, 2015 
 
 
TO:  Dr. Raymond Wolfe 
 
FROM:  Julie Vandermost Beeman 
 
SUBJECT: Effect of new EPA guidance on Clean Water Act definition of  

“Waters of the U.S.” 
 
 
The U.S. Environmental Protection Agency (EPA) has issued new guidance on the definition of 
“waters of the U.S.”  While the ultimate test will be how the U.S. Army Corps of Engineers 
(Corps) staff actually implements the new rule, we note the following key components that 
could affect SANBAG projects: 
 

1. Ditches that are excavated in uplands are clearly out of jurisdiction. In practice, 
some Corps regulators have previously required that we call these types of ditches 
jurisdictional. This change in the law should help us to exclude man-made ditches 
that do not replace a natural drainage. For the Devore Interchange, we were 
required to include these types of drainage ditches that were located in the freeway 
right-of-way. We would not have had to include them under the new rule. 

2. Isolated wetlands may be jurisdictional under the new rule. We have not seen many 
of these types of waters in linear transportation system impact areas. However, if a 
new highway was being constructed, for example, there could be instances of 
isolated wetlands which would trigger an assessment to determine jurisdiction and 
could require a more extensive and time consuming permitting process.  

3. Tributaries that have ordinary high water marks will remain jurisdictional.   
4. Corps jurisdiction will continue to be based on the “ordinary high water mark” and 

not something broader. 
 
On balance, most of the new definition codifies practices that have been common in Southern 
California. We should benefit from the definitions of exempt features in the new law. New 
facilities may have a more complicated permitting process if large isolated wetlands are 
present, but we expect that to be the exception, rather than the rule. 
 
Please do not hesitate to contact me with any questions. 
 
 
 

z:\regulatory permits\effect of new epa guidance-6-17-15.docx 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 22 

Date:  October 7, 2015 
Subject: 
2016 State Transportation Improvement Program 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Commission, approve the 
following actions related to the 2016 State Transportation Improvement Program, as shown in 
Table 2: 
A. Propose programming of $1.119 million in Fiscal Year 2019/2020 for Planning, 
Programming, and Monitoring activities. 
B. Propose an amendment to deprogram $38.523 million of Regional Improvement Program 
construction funds in Fiscal Year 2018/2019 from I-215 Mount Vernon /Washington Street 
Interchange Improvement project and $25 million of Regional Improvement Program 
construction funds in Fiscal Year 2017/2018 from State Route 210 Widening project. 
C. Propose an amendment to the current programming for the Interstate 10 Express Lane 
Phase I project to reduce Regional Improvement Program funds from $39.745 million to 
$30.588 million. 
D. Propose an amendment to the current programming for the I-215 Barton Road Interchange 
project to reprogram Regional Improvement Program construction funds of $22.611 million from 
Fiscal Year 2016/2017 to 2017/2018 for the same amount. 
E. Nominate the following new projects for Regional Improvement Program funds to be 
submitted to the California Transportation Commission for inclusion in the 2016 State 
Transportation Improvement Program: 

i.  Redlands Passenger Rail Project – Program $22.611 million for construction in 
Fiscal Year 2016/2017. 

ii.  I-15 Express Lane Project- Program $15 million for Final Design and $5.603 
million for Right of Way in Fiscal Year 2018/2019 and $28.347 million for 
Construction in Fiscal Year 2020/21. 

Background: 
The State Transportation Improvement Program (STIP) is one of the oldest state transportation 
programs that provides funding for transportation projects.  Prior to SB 45, Caltrans nominated 
the projects to be included in the STIP.  After the enactment of SB 45 in 1997, the STIP was 
divided into two subprograms:  the Regional Improvement Program (RIP) funded with 75% of 
the STIP, and the Interregional Improvement Program (IIP) funded with 25% of the STIP.  
The RIP is further divided between Northern and Southern California, and finally subdivided by 
formula into county shares.  County shares are available solely for projects nominated by 
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County Transportation Commission - CTC 

regional agencies such as SANBAG.  IIP projects are nominated by Caltrans.  Funding levels for 
the STIP vary from year to year depending on the overall economic situation at the state and 
federal levels.  The STIP draws its revenues from the State Highway Account (SHA), which is 
funded with various state and federal taxes on fuels.  The California Transportation Commission 
(CTC) is responsible for developing STIP guidelines, approving the programming of projects 
submitted by regions and Caltrans for the inclusion in the STIP, allocating the STIP funds, and 
monitoring the delivery of STIP projects.  
 
The STIP is a biannual program adopted no later than April 1 of each even numbered year.  
Development of the STIP starts with the adoption of the Fund Estimate (FE), usually in August 
of the previous year, followed by project submittals by the regions and Caltrans based on the 
target shares published in the FE.  The FE is based on estimates of the tax revenues and 
assumptions on the new Federal Highway Act.  The actual STIP funds available are dependent 
on the accuracy of these estimates.  The STIP program may need to be adjusted if there is a large 
discrepancy between the actuals and the estimated.  Considering the statewide nominations, the 
CTC, in collaboration with the applicants, makes necessary adjustments to the nominations to 
ensure that the overall program is solvent and in the best interest of the State.  To obtain public 
input, the CTC conducts two STIP hearings, one in the north and one in the south.  
 
Each new STIP covers a five-year period including two new years of programming capacity.  
The new STIP includes projects carried forward from the previous STIP plus new projects 
proposed by regional agencies and Caltrans.  
 
2016 STIP Programming Capacity 
 
The 2016 STIP programming cycle began with the CTC adopting the FE on August 27, 2015.  
The FE identified $2.4 billion of programming capacity available statewide over the next five 
years.  The 2016 STIP FE projects a new estimated STIP capacity of $223 million over the FE 
period.  However, when the projected shortfall of allocation capacity for Fiscal Year 2015/2016 
in considered, the capacity is reduced to $46 million.  This is significantly less than the prior 
2014 STIP new capacity of $1.3 billion over the previous FE period.  The reduction in new STIP 
capacity is primarily caused by the reduction is retail prices and consumption of gasoline and 
diesel fuel since the price based excise tax revenue for fuel has dropped nearly 45% from 0.22 
cents per gallon in FY 2013/2014 to 0.12 cents per gallon in Fiscal Year 2015/2016.  As a result 
and as reported at the July 1, 2015, SANBAG Board meeting, there is no new STIP 
programming capacity in either of the two years added to the five-year cycle of STIP 
programming (Fiscal Years 2019/2020 and 2020/2021).  Because of the overall shortfall of the 
STIP, there will be constrained programming capacity and some current programming may be 
required to be delayed to later years. 
 
Current programming for San Bernardino County totals about $130 million, which includes all 
projects that have not received allocation of STIP funds from the CTC.  The SANBAG Ten-Year 
Delivery Plan identified a total of $184 million of STIP funding from the 2016 STIP period for 
the following projects: 
 

 SR-210 Widening - $25 million for construction in Fiscal Year 2017/2018, which is 
consistent with current programming. 
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 I-10 Express Lanes - $121.6 million for Plans, Specifications and Estimates (PS&E), 
Right-of-way (ROW) and Construction in Fiscal Year 2017/2018 to Fiscal Year 
2019/2020.  The current programming of $40 million for the I-10 assumes the High 
Occupancy Vehicle alternative.  The large amount of STIP shown in the Ten-Year 
Delivery Plan assumes a design-bid-build project delivery method.  If a design-build 
method is selected, it could limit the opportunities for STIP funding because STIP rules 
require that all funding for a single contract be allocated in the year the contract is 
advertised.  The programming capacity in the year of anticipated contract award will 
likely prohibit programming such a large amount of STIP on the project.  

 I-215 Barton Road Interchange - $22.6 million for Construction in Fiscal Year 
2016/2017, which is consistent with current programming. 
I-15 Express Lanes - $14.8 million for Construction in Fiscal Year 2020/2021, which is 
currently not programmed in the STIP. 

 
2016 STIP Programming - Recommended Priorities 
 
Table 1 shows current STIP commitments approved by the SANBAG Board and the CTC during 
the 2014 STIP cycle and the estimated programming capacity for each year.  Note that CTC has 
indicated that programming must be delayed from early years to beyond 2019 but has not 
provided county-level programming targets.  
 

Table 1 
Current STIP Programming and Estimated Capacity for San Bernardino County ($000s) 

Fiscal Year 2015/16 2016/17 2017/18 2018/19 2019/20-/21 

Current Programmed Project           

Planning Programming and Monitoring $1,200 $1,270 $1,270 $1,270   

I-215 Mt Vernon/Washington Interchange Improvement*       $38,523   

Rte 210 Widening, Highland Ave to San Bernardino Ave     $25,000     

I-10 HOV lanes, Haven to Ford Street     $39,745     

I-215 Barton Rd. Interchange Reconstruction   $22,611       

Total Programmed $1,200 $23,881 $66,015 $39,793   
            

Advanced/Overdrawn share from 2014 STIP     -$91  
Lapsed funds returned from previous FY     $0 

Est. New Programming Capacity for FY 2019/20-2020/21         $0 

Total Estimated 2016 STIP Programming Capacity   $23,881 $66,015 $39,702 $0 

 
Reference to Executive Order B-30-15 issued by the Governor requiring state agencies to 
implement measures to achieve reduction of greenhouse gas emissions to meet 2030 and 2050 
emission reduction targets was included in the proposed 2016 STIP Guidelines.  The Executive 
Order provides State agencies planning and investment principles such as:  
 

 Priority should be given to actions that both build climate preparedness and reduce 
greenhouse gas emissions; 
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 Where possible, flexible and adaptive approaches should be taken to prepare for 
uncertain climate impacts; 

 Actions should protect the state’s most vulnerable populations; and 
 Natural infrastructure solutions should be prioritized. 

 
Regional agencies must consider these principle set by the Executive Order when proposing new 
programming of projects for the 2016 STIP.  The CTC will also consider the Executive Order 
when approving programming recommendations for the 2016 STIP and when prioritizing 
allocations in cases of annual allocation capacity shortfalls.  
 
In order to maximize the opportunity to receive STIP funds, staff recommends a strategic 
approach to programming by programming projects that demonstrate greenhouse gas reductions 
and sustainability to the extent alternative funding sources will allow.  Table 2 details the 
proposed programming for the 2016 STIP. 
  

Table 2 
Proposed 2016 STIP Programming for San Bernardino County ($000s) 

(Amendments and Additions shown in bold)  
 

Fiscal Year 2016/17 2017/18 2018/19 2019/20 2020/21 

Proposed Programming      

Planning Programming and Monitoring $1,270 $1,270 $1,270 $1,119  

I-215 Mt Vernon/Washington Interchange Improvement*   $38,523   

Rte 210 Widening, Highland Ave to San Bernardino Ave  $25,000    

I-10 Express Lanes Phase I  $39,745    

  $30,588    

I-215 Barton Rd. Interchange Reconstruction $22,611 $22,611    

Redlands Passenger Rail Project $22,611     

I-15 Express Lanes Phase I   $20,603  $28,347 

Total Programmed $23,881 $54,469 $21,873 $1,119 $28,347 

Total Estimated 2016 STIP Programming Capacity $129,689 

Total Proposed Programming  $129,689 

Capacity Remaining /(Advanced) $0 

*Project proposed to be removed per Board Action 7/2/2014 
Descriptions of the proposed programming and rationale are as follows: 
 

 Planning, Programming, and Monitoring: The State allows up to 5% of the regional 
county share funds to be programmed for planning programming and monitoring 
(PPM) activities.  These funds can be used for activities such as:   

 
- Regional transportation planning, including the development and preparation of the 

regional transportation plan. 
- Project planning, including the development of project study reports or major 

investment studies, conducted by regional agencies or by local agencies in 
cooperation with regional agencies. 
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- Program development, including the preparation of STIP submittals and studies 
supporting them. 

- Monitoring the implementation of STIP projects, including project delivery, timely 
use of funds, and compliance with State law and the Commission’s guidelines. 

 
SANBAG staff recommends programming 5% of the county share funds for this purpose. 
SANBAG relies on PPM funds for fundamental transportation commission activities such as 
transportation improvement program development, administration of state and federal 
transportation funds, and project delivery support.  There is only sufficient funding capacity 
through Fiscal Year 2019/2020 at current funding levels.  If future STIP cycles continue to have 
constrained capacity, staff will propose lower annual funding levels. 
 

 I-215 Mount Vernon/Washington St. Interchange – This project is proposed for 
removal from the STIP per Board action to discontinue work on the project in July 
2014. 

 
 SR-210 Widening – Staff recommends removing this project from the proposed 2016 

STIP.  Although a greenhouse gas emissions study has not been conducted for this 
project, staff in concerned that capacity enhancing projects could be deprioritized by 
the CTC in years where allocation capacity is constrained.  The current STIP funding 
of $25 million for project construction in Fiscal Year 2017/2018 can be replaced by 
federal Surface Transportation Program funds without impacting the delivery 
schedule. 

 
 I-10 Express Lane Phase I - Currently $39.74 million is programmed in Fiscal Year 

2017/2018 for ROW and PS&E for the I-10 HOV Lanes Addition Project from 
Haven Avenue to Ford Street.  Because the SANBAG Board has approved the 
Express Lane alternative as the locally preferred alternative for the I-10 project, staff 
recommends amending the STIP programming to reflect that option as the design-
build delivery method proposed for the express lanes will require a different 
programming structure than a design-bid-build project.  Because this project is one of 
the more flexible projects in terms of funding eligibility, staff recommends reducing 
programming to $30.59 million in Fiscal Year 2017/2018 to fit with the funding 
needs of the other proposed projects while demonstrating an effort to comply with the 
need to reduce near-term programming capacity.  Staff is unsure how Express Lanes 
will fare in relation to Executive Order B-30-15, but because they encourage 
ridesharing and provide a means for maintenance of the improvements provided, staff 
is hopeful they will be looked on favorably for programming and allocation.   

 
 I-215 Barton Road Interchange Reconstruction- Staff recommends delaying current 

programming of $22.61 million for construction in Fiscal Year 2016/2017 to Fiscal 
Year 2017/2018, which is consistent with the current project schedule.  Although staff 
is unsure how an interchange project will fare in a constrained allocation situation, 
this is the ideal programming scenario.  Based on current revenue estimates, if the 
STIP funds are not available when the project is ready for construction, other projects 
such as SR-210 Widening, I-15 Express Lanes, or I-10 Express Lanes Phase 2 could 
be impacted as these projects share common fund sources.  In this situation, decisions 
on funding priorities would be subject to SANBAG Board approval. 
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 Redlands Passenger Rail Project- Staff recommends programming $22.61 million of 

STIP for construction in Fiscal Year 2016/2017. The Redlands Passenger Rail project 
will construct a nine mile extension of passenger rail service from San Bernardino 
Transit Center to University of Redlands in the City of Redlands. This programming 
will replace a like amount of Congestion Mitigation and Air Quality (CMAQ) funds 
that are currently programmed for this project so that those funds can be programmed 
toward the displaced STIP capacity in the Freeway Program.  This is the type of 
project that would receive priority for allocation in a situation of constrained 
allocation capacity; however, there is a risk that the CTC will not allow SANBAG to 
maintain the full programming amount in Fiscal Year 2016/2017 that was 
programmed in the 2014 STIP. 

 
 I-15 Express Lanes Project - Staff recommends programming $15 million for PS&E 

and $5.6 million for ROW in Fiscal Year 2018/2019 and $28.35 million for 
construction in Fiscal Year 2020/21.  As with the I-10 Express Lanes Project, staff is 
unsure of how Express Lanes will fare in relation to Executive Order B-30-15, but 
because they encourage ridesharing and provide a means for maintenance of the 
improvements provided, staff is hopeful they will be looked on favorably for 
programming and allocation. 

 
Staff will submit the proposed 2016 STIP programming to Southern California Association of 
Governments (SCAG) after SANBAG Board approval. SCAG will perform evaluation on project 
performance and cost effectiveness at a regional level for all proposed STIP projects as required 
by the 2016 STIP guidelines. The outcome of the evaluation will be included in the SANBAG 
2016 STIP submittal to the CTC by the December 15, 2015, deadline.  It is typical in constrained 
programming situations for the programming proposal to be an iterative process with CTC staff 
as they try to balance the statewide programming to annual allocation capacity.  Any changes to 
the proposed programming will be communicated to the Board for approval.  The CTC is 
scheduled to publish staff recommendations on February 19, 2016, and adopt the 2016 STIP at 
their meeting on March 16-17, 2016. 

Financial Impact: 
This item has no impact on the adopted Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed by the General Policy Committee on September 9, 2015 and 
recommended for approval (10-2-0).  Mayor Yates and Mayor Rigsby opposed recommendations 
C and E ii. 

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 23 

Date:  October 7, 2015 
Subject: 
Budget Amendment for Agreement C07170 with the City of Rialto 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority, 
approve a budget amendment to increase Task 0550 - Programming by $966,834.82 to be funded 
by Measure I 2010-2040 Valley Freeway Interchange Program Fund to allow for reimbursement 
of public share to the City of Rialto for the I-10/Riverside Avenue Interchange Project 
landscaping costs. 

Background: 
In February 2007 SANBAG entered into Cooperative Agreement C07170 with the City of Rialto 
(City) to reimburse the City for the public share of eligible project expenses for construction of 
the I-10/Riverside Avenue Interchange, up to a maximum reimbursement of $17,382,581.  
Construction of the interchange was completed in 2011.  The public share of the cost of the 
project is 72.6%. 
 
In June 2011, the Board approved Cooperative Agreement No. R11089 with the City of Rialto 
for landscape construction and construction maintenance.  In April 2012, the Board approved the 
award of Construction Contract No. C12146 to America West. 
 
Work started in June 2012, and was supposed to be completed in October 2012.  In early 
October 2012, America West defaulted on their obligations under the contract and a demand was 
made upon their performance and payment surety, Financial Pacific Insurance Company (Surety) 
to complete the work.   
 
In 2014, the construction was completed by Pacific Restoration Group and Nature’s Image, Inc. 
was awarded the four-year landscape maintenance contract.  SANBAG is the lead agency for the 
landscaping project, and the City has deposited 100% of the estimated project cost of $1,757,039 
into an escrow account from which SANBAG pays the invoices.  Through Escrow #28, 
$1,256,728.40 has been paid, and the public share amount to be reimbursed to the City is 
$912,384.82. 
 
It is estimated that an additional $75,000 in invoices will be paid in Fiscal Year 2015/2016, with 
an estimated reimbursement to the City of approximately $54,450. 
 
The budget amendment accommodates both the current and projected reimbursements for 
Fiscal Year 2015/2016 to a maximum amount of $966,834.82. 
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Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 Budget.  A budget amendment is 
requested in the Recommendation above. 

Reviewed By: 
This item was reviewed and recommended for approval (19-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015. 

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 24 

Date:  October 7, 2015 
Subject: 
Revised Project List for Valley Major Street Program/Arterial Sub-Program for Fiscal Year 
2015/2016 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority, 
approve the Revised Project List for the Measure I Valley Major Street Program/Arterial 
Sub-Program for Fiscal Year 2015/2016 as referenced in Attachment 1 to this Agenda Item. 

Background: 
As part of the 2010-2040 Measure I Strategic Plan the SANBAG Board approved creation of the 
Valley Arterial sub-program under the Major Street Program.  Strategic Plan Policy 40006 
requires each valley jurisdiction to execute a Jurisdiction Master Agreement with SANBAG to 
be eligible for reimbursement of Measure I Valley Arterial sub-program funds.  The agreements 
serve as multi-year contracts to apply throughout the remaining life of Measure I 2010-2040.  
On an annual fiscal year basis, as required by the Jurisdictional Master Agreements, SANBAG is 
to adopt the Measure I Valley Major Street Program/Arterial Sub-Program Funding Allocations 
and Project List, which establishes the list of projects eligible for reimbursement during the fiscal 
year.   
 
The funding allocations were presented to the SANBAG Board in April 2015 as part of the 
Fiscal Year 2015/2016 budget planning process and approved, along with the List of Projects 
eligible for reimbursement in Fiscal Year 2015/2016, on July 1, 2015.   
 
The City of Ontario has requested the addition of three projects and the City of Loma Linda has 
requested the addition of one project to the 2015/2016 Project List.  These projects are shown in 
italics in the revised project list, Attachment 1.    

Financial Impact: 
This item is consistent with the Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and recommended for approval (19-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on September 10, 2015.  

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
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 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 

 
 

24

Packet Pg. 464



ATTACHMENT 1

Future Needs

City
Project 

Type
Project

Total 

Project Cost

Total MI 

Arterial Need 

by Project

Prior 15-16 16-17 TOTAL

Chino ART

Construct Traffic Signal at the Intersection of Eucalyptus and 

Mountain $278,000 $179,500 $0 $0 $6,500 $6,500

Chino ART Construct Traffic Signal at the Intersection of Kimball and Main $198,740 $99,370 $99,370 $0 $0 $99,370

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and El 

Prado $258,000 $86,000 $0 $1,000 $5,000 $6,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Euclid $333,000 $111,000 $0 $1,000 $5,000 $6,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Main Street $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Mayhew Ave (Sultana Ave) $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Mill Creek/Chino-Corona Rd $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Rincon Meadows Avenue $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

SR-71 $333,000 $111,000 $0 $0 $5,000 $5,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

West Preserve Loop $334,000 $167,000 $0 $4,000 $163,000 $167,000

Chino ART Widen El Prado Road from Central Ave to Pine from 2 to 4 lanes $1,854,000 $927,000 $0 $0 $63,000 $63,000

Chino ART Widen Pine Ave from Euclid Avenue to SR-71 from 2 to 4 lanes $31,387,120 $12,385,120 $300,000 $373,120 $0 $673,120

Chino ART

Widen Pine Avenue from Euclid Avenue to Hellman from 2 lanes 

to 6 lanes $6,794,000 $3,397,000 $0 $0 $15,000 $15,000

Chino Total $43,105,860 $18,130,990 $399,370 $379,120 $278,500 $1,056,990

Chino Hills ART Widen Pine Avenue from SR-71 to Chino Creek (North side only) $4,204,210 $3,621,260 $0 $3,621,260 $0 $3,621,260

Chino Hills Total $4,204,210 $3,621,260 $0 $3,621,260 $0 $3,621,260

Colton ART

Realign Reche Canyon Rd to Hunts Ln from Washington St to 

City limit and Widen Reche Canyon Rd from City limit to 

City/Riverside city limits from 2 lanes to 4 lanes $538,000 $303,408 $0 $0 $153,408 $153,408

Colton ART

Widen La Cadena Dr from Rancho Ave to Iowa split including 

bridge over Santa Ana River from 4 to 6 lanes $26,054,640 $517,920 $169,820 $9,700 $84,600 $264,120

Colton ART Extend Washington St to La Cadena Dr $468,100 $52,734 $0 $52,734 $0 $52,734

Colton ART Mount Vernon Bridge over UPRR Widening Project $11,634,520 $522,330 $236,290 $57,105 $57,105 $350,500

Colton Total $38,695,260 $1,396,392 $406,110 $119,539 $295,113 $820,762

Fontana ART

Beech: Construct 4 lanes extending the street from Miller to 

Foothill $300,000 $203,700 $203,700 $0 $0 $203,700

Fontana ART Citrus: Jurupa to Slover Widen 2 to 4 lanes $1,354,167 $919,479 $0 $919,479 $0 $919,479

Fontana ART Foothill: widen from Citrus Ave to Maple Ave from 4 to 6 lanes $2,784,203 $1,279,374 $65,727 $1,213,647 $0 $1,279,374

Fontana ART Widen Sierra Ave from Foothill to Baseline Ave. from 4 to 6 lanes $9,417,813 $2,588,493 $0 $574,474 $2,014,019 $2,588,493

Fontana ART Foothill Blvd. from Hemlock to Almeria widen from 4 to 6 lanes $12,773,097 $704,520 $0 $0 $704,520 $704,520

Fontana Total $26,629,280 $5,695,566 $269,427 $2,707,600 $2,718,539 $2,402,553

Grand Terrace ART

Widen Michigan Ave from Commerce Way to Main St from 2 

lanes to 3 traffic lanes with the third lane a center turn lane and 

bicycle lanes on both side of Michigan St $1,471,720 $884,200 $333,100 $110,220 $110,220 $553,540

Grand Terrace Total $1,471,720 $884,200 $333,100 $110,220 $110,220 $553,540

Highland Total $0 $0 $0 $0 $0 $0

Loma Linda ART Widen Intersection of Redlands Boulevard and California St. $7,475,000 $400,000 $0 $0 $100,000 $100,000

Loma Linda Total $0 $0 $0 $0 $0 $0

Montclair Total $0 $0 $0 $0 $0 $0

Ontario ART Widen Grove Ave from Fourth St to Airport Dr from 4 to 6 lanes $2,293,000 $255,000 $255,000 $0 $0 $255,000

Ontario ART

Widen Holt Blvd. from Benson Ave. to Vineyard Ave. from 4 to 6 

lanes; Phase:  Widen Holt Blvd. from 750 ft. west of to 750 ft. 

east of Grove Ave. from 4 to 6 lanes see below $1,334,400 $0 $279,390 $1,055,010 $1,334,400

Ontario ART

Widen Holt Blvd. from Benson Ave. to Vineyard Ave. from 4 to 6 

lanes; Phase:  Widen Holt Blvd. from 750 ft. west of to 750 ft. 

east of Mountain Ave. from 4 to 6 lanes $17,932,602 $1,946,000 $0 $590,750 $1,355,250 $1,946,000

Ontario ART

Widen Mountain Ave. from Sixth Street to s/o Holt Blvd.  Phase:  

Widen Mountain Ave. between Brooks and Vesta Streets from 4 

to 6 lanes $7,467,194 $1,946,000 $0 $590,750 $1,355,250 $1,946,000

Ontario Total $27,692,796 $5,481,400 $255,000 $1,460,890 $3,765,510 $5,481,400

Rancho Cucamonga ART Wilson Ave from East Ave to Wardman Bullock Rd - new street $5,003,040 $3,567,167 $609,840 $1,410,830 $356,500 $2,377,170

Fiscal Year 2015/2016 Measure I Valley Capital Project Needs Analysis (CPNA) Project List
and Estimated Public Share reimbursement Amount of Measure I Major Street Arterial Sub-Program Funds

Agency & Project
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Rancho Cucamonga ART

Victoria St from Etiwanda Ave to East City Limits - widening+ 

sidewalk and rehabilitation $430,000 $306,590 $0 $14,980 $0 $14,980

Rancho Cucamonga ART 6th St and Utica Ave - New Traffic Signal $300,000 $213,900 $0 $8,913 $0

Rancho Cucamonga ART Carnelian St at Banyan St - new Traffic Signal $300,000 $213,900 $0 $8,913 $204,988 $213,900

Rancho Cucamonga Total $6,033,040 $4,301,557 $609,840 $1,443,635 $561,488 $2,606,050

Redlands ART Traffic Signal at Ford Street and I-10 WB Ramp $225,000 $0 $177,000 $177,000 $0 $354,000

Redlands ART
Reconstruct University Street Interchange - Major Street Arterial Loan 

for 2/3 of Developer Share $675,260 $675,260 $41,250 $57,480 $257,290 $356,020

Redlands Total $900,260 $675,260 $218,250 $234,480 $257,290 $710,020

Rialto ART Pepper  Avenue Extension $15,444,441 $9,127,665 $9,127,665 $0 $0 $9,127,665

Rialto ART

Ayala Ave Widening - Ayala Rd from Baseline Rd to Easton Ave 

from 2 to 4 lanes $9,199,174 $5,544,282 $2,316,794 $3,227,488 $0 $5,544,282

Rialto ART Riverside Av & San Bernardino Av Widening $6,426,317 $3,563,174 $1,619,010 $1,944,164 $0 $3,563,174

Rialto Total $31,069,932 $18,235,121 $13,063,469 $5,171,652 $0 $18,235,121

San Bernardino ART Mount Vernon Viaduct Bridge Replacement $79,043,000 $3,750,000 $835,000 $226,000 $1,282,000 $2,343,000

San Bernardino ART

Extension of State Street between Foothill Blvd (SR66) and 

Hansford St+ from 0 to 4 lanes $6,407,000 $1,637,000 $362,000 $604,000 $324,000 $1,290,000

San Bernardino ART

Widen 40th Street between Johnson Street and Electric Avenue 

from 2 to 4 lanes $2,845,000 $876,000 $20,000 $239,000 $68,000 $327,000

San Bernardino ART

Widen "H" Street between Kendall Drive and 40th Street from 2 

to 4 lanes $815,000 $22,000 $0 $2,000 $20,000 $22,000

San Bernardino Total $89,110,000 $6,285,000 $1,217,000 $1,071,000 $1,694,000 $3,982,000

San Bernardino County - Rialto 

Sphere ART

Widen Slover Avenue from Tamarind Ave to Alder Ave and from 

Linden Ave to Cedar Ave+ from 2 to 4 lanes (Ph B of widen 

Slover Ave+ from Tamarind to Cactus) $9,140,116 $4,611,433 $2,856,121 $1,755,312 $0 $4,611,433

San Bernardino County 

- Fontana Sphere ART

Ph 1: Widen N.Side of San Bernardino Ave from Cherry Ave to 

Fontana city limit from 1 to 2 lanes (Phase I of San Bernardino 

Ave from Cherry Ave to Fontana city limit ) $4,010,000 $2,337,830 $588,830 $1,749,000 $0 $2,337,830

San Bernardino County

- Fontana Sphere ART

Widen Cherry Ave bridge from Merrill Ave to Whittram from 4 to 

6 lanes $1,018,457 $593,760 $593,760 $0 $0 $593,760

San Bernardino County Total $14,168,573 $7,543,023 $4,038,711 $3,504,312 $0 $7,543,023

Upland ART

Widen Arrow Route from Monte Vista Avenue to Central Avenue 

from 2 to 4 lanes $1,870,000 $1,100,000 $200,000 $0 $0 $200,000

Upland ART

Widen Foothill Blvd. from Monte Vista Avenue to Central 

Avenue $6,000,000 $3,591,000 $3,591,000 $0 $0 $3,591,000

Upland Total $7,870,000 $4,691,000 $3,791,000 $0 $0 $3,791,000

Yucaipa ART

Widen County Line Road between 5th Street and I-10 Freeway 

from 2 to 4 lanes. $929,000 $15,000 $15,000 $0 $0 $15,000

Yucaipa ART

Widen Calimesa Blvd between County Line Road and Avenue I 

from 2 to 4 lanes $210,000 $55,000 $55,000 $0 $0 $55,000

Yucaipa ART

Widen 5th Street between Yucaipa Blvd and Avenue E from 2 to 

4 lanes. $810,000 $55,000 $55,000 $0 $0 $55,000

Yucaipa ART Widen Intersections along Avenue E to increase capacity $1,251,000 $509,000 $509,000 $0 $0 $509,000

Yucaipa ART

Widen Yucaipa Blvd between 15th Street and the I-10 Freeway 

from 4 lanes to 6 lanes. $4,791,000 $2,286,000 $1,411,100 $479,900 $145,000 $2,036,000

Yucaipa Total $7,991,000 $2,920,000 $2,045,100 $479,900 $145,000 $2,670,000

GRAND TOTAL $285,791,815 $72,911,506 $23,201,426 $16,799,296 $9,825,660 $46,524,456
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 25 

Date:  October 7, 2015 
Subject: 
Memorandum of Understanding Between Omnitrans and SANBAG 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission, 
approve Memorandum of Understanding (MOU) 15-1001289 between Omnitrans and SANBAG 
outlining the sub-recipient responsibilities and payments for work completed for each agency. 

Background: 
Omnitrans is the designated FTA (Federal Transit Administration) grantee for the 
San Bernardino Valley.  Although San Bernardino Associated Governments (SANBAG), 
acting as the County Transportation Commission, has the authority to allocate federal funds to 
agencies, it does not have the ability to receive funds directly from FTA for SANBAG-sponsored 
projects and must coordinate with a grantee for that purpose.  SANBAG can coordinate with 
Omnitrans, Victor Valley Transit Authority (VVTA), and Metrolink as all these agencies are 
FTA grantees; however, SANBAG has coordinated with Omnitrans on several FTA projects 
which have been successfully completed. 
 
This MOU outlines future project management costs for Omnitrans to assist SANBAG in 
receiving FTA funding.  Although Omnitrans has the ability to charge up to 4% of the total 
federal share for managing and monitoring of subrecipient agreements, Omnitrans has agreed to 
only charge the actual cost incurred for this service.  Additionally the MOU sets the framework 
for the federal requirements that SANBAG must meet, including reporting requirements, and 
mutually indemnifies all parties. 
 
All future Omnitrans/SANBAG projects will have their own individual subrecipient agreements; 
however, this MOU will be used as the basis for those agreements. 
Financial Impact: 
This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on September 10, 2015.  SANBAG General Counsel and Procurement 
Manager have reviewed this item and MOU.  

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
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 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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15-1001289  1 

MOU 15-1001289 
Between  

Omnitrans 
and  

San Bernardino Associated Governments 
 
 

This Memorandum of Understanding (MOU) is made and entered into by and between 
Omnitrans, a joint powers authority (OMNITRANS) and San Bernardino Associated 
Governments, acting in its capacity as the San Bernardino County Transportation Commission, 
(SANBAG) to outline future project management costs for Omnitrans to assist SANBAG in 
receiving Federal Transit Administration (FTA) for future projects.  
 
WHEREAS, OMNITRANS is an eligible direct recipient of FTA funds and processes grant 
applications through FTA on an annual basis; and 
 
WHEREAS, SANBAG will use federal funding for delivery of various projects in the San 
Bernardino Valley subarea under the jurisdiction of FTA; and 
 
WHEREAS, SANBAG is not an eligible direct recipient of FTA funding and needs assistance to 
receive this funding; and  
 
WHEREAS, OMNITRANS, as an FTA Grantee, has the staff and other resources to provide 
such assistance to SANBAG. 
 
NOW THEREFORE, in consideration of the foregoing recitals and the terms and conditions 
herein, SANBAG and OMNITRANS agree as follows: 
 
I. TERM.  This MOU shall be effective for five years from the date approved by the last 

party, but may be terminated earlier or extended by mutual consent. 
 

II. SANBAG RESPONSIBILITIES: 
 A.  SANBAG will notify OMNITRANS on a project-by-project basis of the need for 

assistance in receiving FTA funding and provide the required project information.   
 
 B.  SANBAG will prepare project-specific subrecipient agreements for review and 

approval by both SANBAG and OMNITRANS that are consistent with the parameters of 
this MOU.  

 
 C.  SANBAG will work with OMNITRANS to prepare a transfer request if such funding 

needs to be transferred from the Federal Highway Administration (FHWA) to the FTA.   
 

D. SANBAG shall reimburse OMNITRANS for the actual cost of managing and 
monitoring subrecipient agreements and federal grant funding as identified on project-
specific invoices.  
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15-1001289  2 

 
E. SANBAG shall comply with all requirements of the FTA Master Agreement that 
coincides with the year of grant submittal. 
 
F. SANBAG shall submit to OMNITRANS on a quarterly basis reports that document the 
status of the project, including task completion status and budget status as needed by 
FTA. 
 
G.  SANBAG shall conduct itself so that any aspect of OMNITRANS’ participation in 
this MOU and the actions required of it hereunder will be in compliance with the terms of 
the grant that is being sought and with applicable law.  
 

III. OMNITRANS RESPONSIBILITIES 
A.   OMNITRANS will review project-specific subrecipient agreements for approval by 
both SANBAG and OMNITRANS that are consistent with the parameters of this MOU. 
 
B.  OMNITRANS, as the FTA Grantee, will submit grant applications to the FTA to 
obtain funding for SANBAG.  
 
C.  OMNITRANS will work with SANBAG to prepare a transfer request if such funding 
needs to be transferred from the Federal Highway Administration (FHWA) to the FTA.   
 
D.  OMNITRANS agrees to charge SANBAG only for actual costs incurred for 
managing and monitoring subrecipient agreements.  Federal grant funding will not 
include a deduction for OMNITRANS’ flat Cost Allocation Plan (CAP) fee.  
OMNITRANS will submit invoices to SANBAG for actual costs incurred.   
 
E. OMNITRANS shall comply with all requirements of the FTA Master Agreement that 
coincides with the year of grant submittal.   
 
F.  OMNITRANS shall conduct itself so that any aspect of SANBAG’s participation in 
this MOU and the actions required of it hereunder will be in compliance with the terms of 
the grant that is being sought and with applicable law.  

 
IV. THE PARTIES MUTUALLY AGREE: 

A.  That this MOU and its content will be used in creating subrecipient agreements 
between OMNITRANS and SANBAG. 
 
B.   Neither SANBAG, nor any related entity, officer, director, member, employee or 
contractor thereof is responsible for any injury, damage or liability occurring or arising 
by reason of anything done or omitted to be done by OMNITRANS in connection with 
the ongoing program or in connection with any work SANBAG delegated to 
OMNITRANS under this Contract.  It is understood and agreed that, pursuant to 
Government Code Section 985.4, OMNITRANS shall fully defend, indemnify and save 
harmless SANBAG, its related entities, officers, directors, members, employees and 
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15-1001289  3 

contractors from all claims, suits or actions of every name, kind and description brought 
for or on account of injury (as defined by Government Code Section 810.8) or damage 
occurring by reason of anything done or omitted to be done by OMNITRANS in 
connection with any work SANBAG delegated to OMNITRANS under this Contract.  
OMNITRANS’s indemnification obligation applies to SANBAG’s passive negligence 
but does not apply to SANBAG’s, “sole negligence” or “willful misconduct” within the 
meaning of Civil code Section 2782.   

 
Neither OMNITRANS, nor any officer, director, employee or contractor thereof is 

responsible for any injury, damage or liability occurring or arising by reason of anything 
done or omitted to be done by SANBAG in connection with the ongoing program or in 
connection with any work under this Contract.  It is understood and agreed that, pursuant 
to Government Code Section 985.4, SANBAG shall fully defend, indemnify and save 
harmless OMNITRANS, its officers, directors, employees and contractors from all 
claims, suits or actions of every name, kind and description brought for or on account of 
injury (as defined by Government Code Section 810.8) or damage occurring by reason of 
anything done or omitted to be done by SANBAG in connection with any work under 
this Contract.  SANBAG’s indemnification obligation applies to OMNITRANS’s passive 
negligence but does not apply to OMNITRANS’s “sole negligence” or “willful 
misconduct” within the meaning of Civil code Section 2782 

 
V. NOTICES 

When notices are required, such notices shall be provided in writing, sent by mail to the 
appropriate address listed below: 

 
 OMNITRANS: P. Scott Graham 
    Chief Executive Officer/General Manager 
    700 W Fifth Street 
    San Bernardino, CA 92411  
 

            SANBAG:  Ray Wolfe 
  Executive Director 

    1170 West Third Street, Second Floor 
    San Bernardino, CA 92410-1715 
 

VI. INVALID CONDITIONS: 
If any one or more terms, conditions or promises of this MOU shall to any extent be 
judged invalid, void, voidable or unenforceable by a court of competent jurisdiction, the 
remaining terms shall not be affected and shall be valid and enforceable to the fullest 
extent permitted by law. 

 
VII. LEGAL FEES 

In the event of any contract dispute hereunder, each party to this MOU shall bear its own 
attorney’s fees and costs regardless of who prevails in the outcome of the dispute. 
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15-1001289  4 

VIII. CONCLUSION 
A. This MOU constitutes an integrated agreement, expressing the understanding of the 

parties concerning the subject matter of this agreement, and it supersedes all prior 
understandings, whether oral or written, express or implied. 

 
B. This MOU may be executed in counterparts. When executed by all parties, each 

counterpart shall be deemed an original irrespective of the date of execution and shall 
together constitute one and the same MOU. 

 
IN WITNESS THEREOF, the authorized parties have signed below: 
 
 
SAN BERNARDINO     OMNITRANS 
ASSOCIATED GOVERNMENTS     
 
 
 
______________________________   ______________________________ 
Ryan McEachron      Sam Spagnolo 
President        Chair  
 
Date: ____________________    Date: _____________________ 
 
 
Approved as to Form:      Approved as to Form: 
 
 
______________________________   ______________________________ 
Robert D. Herrick      Carol Greene 
Asst. SANBAG General Counsel    OMNITRANS Legal Counsel 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 26 

Date:  October 7, 2015 
Subject: 
Fiscal Year 2015/2016 Operator Allocations and Budget Amendments 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Commission: 
A.  Allocate an additional $14,285 of State Transit Assistance Funds to Morongo Basin Transit 
Authority and $500,000 of State Transit Assistance Funds to Victor Valley Transit Authority. 
B.  Approve a budget amendment to SANBAG 2015/2016 budget to increase Task No. 0310 
Transit Operating with Measure I 1990-2010 Elderly and Handicapped Transit funds from the 
following subareas:  

i.  Victor Valley - $307,802.29 
ii.  North Desert - $89,172.30 
iii. Colorado River - $9,387 
iv. Morongo Basin - $90 
v.  Mountains - $27,335.55 

Background: 
Staff is requesting an additional allocation of $14,285 of State Transit Assistance Funds to 
Morongo Basin Transit Authority (MBTA).  During this fiscal year (FY) MBTA will be 
updating their Short Range Transit Plan (SRTP) and this funding will assist in covering the cost 
of the consultant needed to complete this project.  MBTA requested this funding prior to the July 
SANBAG Board approval for the operators allocation; however, this amount did not get included 
during that allocation approval.  Table 1 shows the minor change to the funding allocation. 
 

Table 1 – Revised Allocation to the MBTA 

Fund Source Original 
Allocation 

Supplemental 
Allocation 

Revised 
Allocation 

Local Transportation Fund $3,326,390  $3,326,390 
State Transit Assistance - Op $20,715  $20,715 
State Transit Assistance - Pop $191,181 $14,285 $205,466 
LCTOP - Op $5,352  $5,352 
Prop 1B Security $4,888  $4,888 
Measure I SD $108,690  $108,690 
FTA Section 5311 $302,531  $302,531 
CMAQ $672,785  $672,785 
Total Allocation $399,357 $14,285 $413,642 
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Staff is also requesting an additional allocation of $500,000 of State Transit Assistance Funds to 
Victor Valley Transit Authority (VVTA).  Beginning in July 1, 2015 the City of Barstow Transit 
merged to become a part of VVTA.  However, during FY2014/2015 VVTA began providing 
transit service on behalf of the City prior to the actual merger.  It was at that time, VVTA staff 
did a needs assessment and it was determined that Barstow was in need of a maintenance and 
operation facility.  The contractor had been doing maintenance in spaces it should not have and 
additionally this will help VVTA limit the amount of deadhead time as well as limit the need to 
send vehicles outside to be serviced.  Table 2 shows the change to the funding allocation. 
 

Table 2 – Revised Allocation to the VVTA 

Fund Source Original 
Allocation 

Supplemental 
Allocation 

Revised 
Allocation 

Local Transportation Fund $17,100,788  $17,100,788 
State Transit Assistance - Op $115,796  $115,796 
State Transit Assistance - Pop $724,961 $500,000 $1,224,961 
LCTOP - Op $29,912  $29,912 
PTMISEA $1,529,000  $1,529,000 
Prop 1B Security $18,692  $18,692 
Measure I SD $1,217,202  $1,217,202 
Measure I - PDTMS $127,523  $127,523 
FTA Section 5307 $3,500,245  $3,500,245 
FTA Section 5339 $367,411  $367,411 
FTA Section 5311 $235,099  $235,099 
CMAQ $86,067  $86,067 
Total Allocation $25,052,696 $500,000 $25,552,696 

 
 
Additionally, SANBAG provides financial estimates to the transit operators annually.  Typically, 
the actuals are identified during the fiscal year and any differences are revised and reflected in 
the following fiscal year for the operators to use.  However, staff recently realized that this 
reconciliation with actuals did not occur with the balance of Measure I 1990-2010 Elderly and 
Handicapped Transit funds.  The available balances were included in the Fiscal Year 2015/2016 
Operator Allocations, but that occurred after submittal of the budget.  Staff is requesting a budget 
amendment to increase Task No. 0310 by $433,787.14 for the following transit operators as 
outlined in Table 3 to be consistent with the Operator Allocations.   
 
 

Table 3 – Measure I 1990-2010 Elderly & Handicapped Transit Fund Balances 

Measure I E & H Subarea Balance 
City of Needles – Colorado River $9,387.00 
MARTA – Mountains $27,335.55 
MBTA – Morongo Basin $90.00 
VVTA – North Desert $89,172.30 
VVTA – Victor Valley $307,802.29 
  
Total Amendment $433,787.14 
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Financial Impact: 
This item is not consistent with the Fiscal Year 2015/2016 adopted budget.  A Budget 
amendment has been requested in Recommendation B. 

Reviewed By: 
This item was unanimously approved by the Commuter Rail and Transit Committee on 
September 10, 2015. 

Responsible Staff: 
Andrea Zureick, Director of Fund Administration 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 27 

Date:  October 7, 2015 
Subject: 
Give BIG San Bernardino County Campaign 

Recommendation: 
Receive and file the information. 

Background: 
Andrea Mitchel, who is working with The Community Foundation as Program Coordinator for 
the Give BIG San Bernardino County campaign, which will take place during a 24-hours period 
starting Tuesday, December 1, 2015, will give a presentation on this second countywide 
campaign supporting organizations that help those most in need in San Bernardino County. 

The goal of this campaign is to increase the number of individual donors to nonprofits thus 
increasing their long-term sustainability and philanthropy in our county.  Nonprofits with more 
stable donor bases have the ability to improve the quality of life for residents of San Bernardino 
County. 

Financial Impact: 
This item has no impact on the adopted Fiscal 2015/2016 budget. 

Reviewed By: 
This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: COG 

Minute Action 
 

AGENDA ITEM: 28 

Date:  October 7, 2015 
Subject: 
2016 Air Quality Management Plan Update 

Recommendation: 
Receive and file the report. 

Background: 
The South Coast Air Quality Management District (SCAQMD) is preparing the 2016 Air Quality 
Management Plan (AQMP) to demonstrate how our region will reduce pollution to meet federal 
clean air standards.  As part of this process the SCAQMD has prepared a series of white papers 
to provide a policy framework from which the AQMP can be developed.  The white papers cover 
a range of broad policy areas such as:  A Business Case for Clean Air Strategies; Goods 
Movement; Off-Road Equipment; Passenger Transportation; Particulate Matter Controls; and 
Residential and Commercial Energy.  The white papers are being released and it is a good 
opportunity for SANBAG Board Members to receive a briefing on the AQMP process. 
 
Dr. Philip Fine, Deputy Executive Officer from the SCAQMD will provide an update on the 
AQMP process, the work accomplished, how they are approaching development of control 
measures, what the next steps will be, and the timeline for completion of the AQMP.  

Financial Impact: 
This item has no impact on the Fiscal Year 2015/2016 adopted budget. 

Reviewed By: 
This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 
Duane Baker, Director of Management Services 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 29 

Date:  October 7, 2015 
Subject: 
Federal Legislative Update 

Recommendation: 
Receive presentation by SANBAG’s Federal Advocacy Team. 

Background: 
The existing federal surface transportation bill, Moving Ahead for Progress in the 21st Century 
(MAP-21) is currently scheduled to expire on October 29, 2015.  The latest extension was passed 
in July 2015 and was the third extension since MAP-21’s original expiration in September 2014. 
 
The Senate approved the DRIVE Act in July 2015, which is a six-year transportation bill with 
three-years of identified funding.  The $163.4 billion package includes $46 billion in general 
fund transfers to be paid for through sales of oil from the national strategic petroleum reserve, 
the indexing of customs fees, an extension of TSA airport security fees, closing estate fee 
loopholes, and reducing the fixed dividend rate the Federal Reserve pays to banks.  Through 
2018, Highway contract authority is proposed to grow 10%, with transit contract authority 
growing by 14.8%.  
 
The House has not yet taken action, but will need to either pass another extension or a longer 
term bill prior to October 29th to avoid halting work on existing projects and delaying new 
projects. 
 
SANBAG’s Federal Advocacy Team, Holland & Knight, LLC, will provide an update on actions 
surrounding the budget, surface transportation reauthorization, and future funding opportunities. 

Financial Impact: 
This item has no fiscal impact on the FY 2015/2016 SANBAG Budget 

Reviewed By: 
This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 
Wendy Strack, Director of Legislative and Public Affairs 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 30 

Date:  October 7, 2015 
Subject: 
New Statutory Entity Legislation 

Recommendation: 
That the Board, acting as the San Bernardino Associated Governments (SANBAG), San 
Bernardino County Transportation Authority (Authority), San Bernardino County Transportation 
Commission (Commission), San Bernardino County Service Authority for Freeway Emergencies 
(SAFE) and San Bernardino County Congestion Management Agency (CMA): 
 
A. Sponsor legislation creating a new statutory entity entitled the San Bernardino County 

Transportation Authority (SBCTA) which legislation consolidates and assigns to SBCTA the 
rights, obligations, powers and duties of the Authority, Commission, SAFE and CMA, 
consistent with the legislation principles set out in this report; 

B. Authorize SANBAG entities’ General Counsel to oversee the drafting of such legislation; 
and 

C. Direct the Statutory Entity Ad Hoc Committee to continue meeting as necessary until the 
proposed legislation is signed into law. 

Background: 
At the June 2015, SANBAG Board Meeting, then Board President L. Dennis Michael appointed 
seven (7) Board Members to participate in an ad hoc committee for the purpose of studying and 
making recommendations to the full Board regarding sponsoring legislation to consolidate 
certain SANBAG entities and functions into a new statutory entity.  The Statutory Entity Ad Hoc 
Committee (SEAHOC) members include: Bill Jahn (Chair), Jon Harrison, George Huntington, 
Robert Lovingood (Board Vice-President), Ryan McEachron (Board President), Janice 
Rutherford, and Alan Wapner. 
 
Since their appointment, the SEAHOC met on three separate occasions to discuss issues and 
concerns surrounding the creation of a new statutory entity for SANBAG and its associated legal 
entities.  Background information on this subject was presented to the Board September 2, 2015.  
This topic was also presented and discussed at the September 3, 2015, City Managers’ Technical 
Advisory Committee meeting, where the general consensus was supportive of the Board 
commencing the process of changing the SANBAG entities’ legal structure.  
 
At the September 17, 2015, Board Workshop, the SEAHOC presented its final report and 
recommendations to the Board for review and discussion.  Subject matter addressed at the Board 
Workshop included: problems with the SANBAG entities’ current legal structure and the 
associated risks and potential member liability; inconsistent rules and requirements between the 
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SANBAG entities; legal issues to be resolved following the consolidation; and organization and 
administration options for the new statutory entity (e.g. entity name, board structure, voting 
methods, and stipends). 
 
Based on the discussions and determinations made at the Board Workshop, the Board directed 
that this item be brought to the October Board meeting for consideration and action.  It is 
requested that the Board approve the following SEAHOC recommendations as modified at the 
Board workshop including the legislation principles:  
 
A. Sponsor legislation creating a new statutory entity consistent with the following legislation 

principles: 

Legislation Principles 
 

1. The San Bernardino County Transportation Commission, San Bernardino County 
Transportation Authority, San Bernardino County Service Authority for Freeway 
Emergencies, and San Bernardino County Congestion Management Agency are 
consolidated into the statutory entity. 

2. The statutory entity assumes all rights, obligations, powers, and duties of the San 
Bernardino County Transportation Commission, San Bernardino County 
Transportation Authority, San Bernardino County Service Authority for Freeway 
Emergencies, and San Bernardino County Congestion Management Agency. 

3. The statutory entity is named San Bernardino County Transportation Authority 
(SBCTA). 

4. All employees of San Bernardino Associated Governments will be transferred to and 
become employees of SBCTA. 

5. SBCTA will have a 30 member Board comprised of:   
 Five (5) members of the San Bernardino County Board of Supervisors; 
 One (1) member (mayor or council member) from each of the 24 incorporated 

cities or towns within San Bernardino County, which cities or towns are 
permitted to appoint an alternate (mayor or council member); and 

 One (1) non-voting member (ex officio) appointed by the Governor. 
 

6. The SBCTA Board will utilize the following voting methods: 
 One vote per member, except for governor’s appointee who shall be a non-

voting member; 
 A majority of the members shall constitute a quorum; and 
 A majority of the members shall be required to take action. 

 
7. An SBCTA Board stipend of $150.00 per meeting, not to exceed $600.00 per month, 

will be established. 

8. The goal will be for the legislation to be effective January 1, 2017. 

B. Authorize the SANBAG entities’ General Counsel to oversee the drafting of such legislation. 
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C. Direct the Statutory Entity Ad Hoc Committee to continue meeting as necessary until the 

proposed legislation is signed into law. 

These recommendations are premised on the continued existence of San Bernardino Associated 
Governments, a joint powers authority, at least through the PACE contracts’ expiration, and on 
SANBAG’s performance of such Council of Governments’ functions as determined by the 
SANBAG Board. 

If the Board approves these recommendations, then draft legislation consistent with Board 
direction will be presented to the SEAHOC Committee for review and approval in November or 
December 2015.  Key legislation policy issues will be brought to the Board for discussion likely 
at the December 2015 or January 2016 Board meeting. 

Financial Impact: 
This item has no impact on the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
The concepts in this item have been reviewed by the Board at the September 17, 2015 Workshop 
and by the City Manager Technical Advisory Committee on September 3, 2015. 

Responsible Staff: 
Eileen Teichert, General Counsel 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 31 

Date:  October 7, 2015 
Subject: 
Amended Southern California Regional Rail Authority Budget Request for Fiscal Year 
2015/2016 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
 
A.  Approve an increase in the Southern California Regional Rail Authority Fiscal Year 
2015/2016 operating assistance allocation of $2,163,038, from $12,848,000 to $15,011,038, to 
be funded with Valley Local Transportation Funds. 
 
B.  Approve an expense budget amendment to the SANBAG Fiscal Year 2015/2016 Budget to 
increase Task No. 0377 Commuter Rail Operating by $2,163,038 in Valley Local Transportation 
Funds for a new task total of $20,646,436. 

Background: 
The Southern California Regional Rail Authority (SCRRA), also known as Metrolink, operates 
in a “push/pull” environment as do most other commuter railroads, which means that 
approximately half of its trips are made with the cab car in the lead position.  On a weekly basis, 
including weekdays and weekends, SCRRA makes approximately 800 trips, 400 of which are 
made with the cab car in the lead.  It has recently been determined that there is a need, at least 
temporarily, to place a locomotive in the lead position on all SCRRA trips. 
 
On September 25, 2015, SCRRA staff requested that the SCRRA Board increase the Fiscal Year 
2015/2016 SCRRA Operating Budget by $5.275 million, to be funded by member agencies, to 
lease additional locomotives to accommodate the temporary need for locomotives to be placed in 
the lead position on all trips.  As an alternative to increasing the operating budget, the SCRRA 
Board was given the option of reducing service in half from 165 trains to 80 or 90 trains per day. 
The SCRRA Board approved the $5.275 million increase to the operating budget. 
 
The SCRRA Board was notified that the $5.275 million increase in the operating budget was the 
first step in a series of required future actions necessary to operate and maintain the locomotives 
and modify them for operations within the SCRRA system with Positive Train Control (PTC). 
As the cost to put in the locomotives into service was still being refined, SCRRA staff only 
requested the $5.275 million needed to lease the locomotives for nine months and ship the 
locomotives.  The remaining cost of $13.852 million is for items and activities associated with 
putting the Burlington Northern Santa Fe (BNSF) locomotives into service.  For example, labor, 
fuel, PTC modifications, wheel tuning, storage, equipment rentals, reporting and 
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software/hardware costs.  SCRRA staff plans to present a request for additional funds, currently 
estimated at $13.852 million, to the SCRRA Board on October 9, 2015. 
 
Staff is requesting that the SANBAG Fiscal Year 2015/2016 operating assistance be increased by 
$2,163,038 based on a total estimated cost of $19,125,000.  Although SCRRA staff is still 
refining the total estimated cost, based on the implementation schedule and the subsequent 
increase being scheduled for the October 9, 2015 SCRRA Board meeting, SANBAG staff is 
requesting that the SANBAG Board approve an increase to the Fiscal Year 2015/2016 SCRRA 
operating assistance allocation based on the amount of $19.125 million. The member agency 
share of the estimated $19.125 million total cost is based on the number of budgeted train miles 
in each member agency jurisdiction as shown in Table 1.  
 

Table 1 
SCRRA Member Agency Allocation Based Share of Fiscal Year 2015/2016 Budgeted Train Miles 

 Los Angeles 
Metro 

Orange 
County 

Transportation 
Authority 

Riverside 
County 

Transportation 
Commission 

San 
Bernardino 
Associated 

Governments 

Ventura 
County 

Transportation 
Commission 

Total 

54.69% 21.08% 8.86% 11.31% 4.06% 100.00% 
$10,459,463 $4,031,550 $1,694,475 $2,163,038 $776,475 $19,125,000 

 
Additionally, SANBAG staff is requesting that the Fiscal Year 2015/2016 SANBAG Budget be 
amended to include the increase in SCRRA operating assistance allocation to be funded with 
Valley Local Transportation Funds.  

Financial Impact: 
This item is not consistent with the FY 2015/2016 SANBAG Budget. 

Reviewed By: 
This item has not had prior review by any policy committee or technical advisory committee. 

Responsible Staff: 
Carrie Schindler, Director of Transit and Rail 
 
 

 Approved 
Board of Directors 

Date: October 7, 2015 

Witnessed By: 
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
brdatt15 Page 1 of 2 

Name Jan Feb March April May June July Aug 
DARK  Sept Sept 17-18 

Workshop 
Sept. 29 

Special Mtg. Oct Nov Dec 

Robert A. Lovingood 
Board of Supervisors X X X  X X   X X X    

Janice Rutherford 
Board of Supervisors  X X X X X X  X X X    

James Ramos 
Board of Supervisors X X X  X X         

Curt Hagman 
Board of Supervisors  X X X X X X  X  X    

Josie Gonzales 
Board of Supervisors X X X X X X X  X X     

Rich Kerr 
City of Adelanto  X X   X   X      

Curt Emick 
Town of Apple Valley X X  X X  X  X X *    

Julie McIntyre 
City of Barstow  X X  X X    X     

Bill Jahn 
City of Big Bear Lake X X X X X X X  X X X    

Dennis Yates 
City of Chino X X X X X X X  X      
Ed Graham 
City of Chino Hills X X X X X X X  X X X    
Frank Navarro 
City of Colton X X X X X X X  X  X    

Michael Tahan 
City of Fontana X X * X X X X  X X X    

Darcy McNaboe 
City of Grand Terrace  X X * X  X  X X     

Mike Leonard 
City of Hesperia X  X  X X   *  *    

Larry McCallon 
City of Highland 

X X X X X X *  * X X    
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
brdatt15 Page 2 of 2 

Name Jan Feb March April May June July Aug 
DARK  Sept Sept 17-18 

Workshop 
Sept. 29 

Special Mtg. Oct Nov Dec 

Rhodes ‘Dusty’ Rigsby 
City of Loma Linda X X X X  X   X  X    

Paul Eaton 
City of Montclair X X X X X X X  X  X    

Edward Paget 
City of Needles X X X X X X X  X X X    
Alan Wapner 
City of Ontario X X X X X X X  X X X    

L. Dennis Michael 
City of Rancho Cucamonga X X X X X X X  X X     
Jon Harrison 
City of Redlands X X X X X X X  X X X    

Deborah Robertson 
City of Rialto X X X X X  X        

R. Carey Davis 
City of San Bernardino X X  X X X X  X X X    

Joel Klink 
City of Twentynine Palms  X X X X X X  X X     

Ray Musser 
City of Upland  * X X X  X  *  X    
Ryan McEachron 
City of Victorville X X X X X X X  X X X    

Dick Riddell 
City of Yucaipa X X X X X X X  X X X    

George Huntington 
Town of Yucca Valley X X X X X X X  X X     

Basem Muallem 
Ex-Official Member 

David 
Bricker X X David 

Bricker       
 

   

John Bulinski 
Ex-Official Member     X X X  X  
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 
Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 
listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 
these entities are consolidated on one agenda.  Documents contained in the agenda package are 
clearly marked with the appropriate legal entity. 
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11/16/09 SANBAG Acronym List 1 of 2 
 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 
AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 

Packet Pg. 489

C
o

m
m

u
n

ic
at

io
n

: 
A

cr
o

n
ym

 L
is

t 
 (

A
d

d
it

io
n

al
 In

fo
rm

at
io

n
)



11/16/09 SANBAG Acronym List 2 of 2 
 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21st Century 
TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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REPORT: Mobile Source Air Pollution Reduction Review Committee 
 
FROM: Larry McCallon, SANBAG Representative to the MSRC 
 
SYNOPSIS: Below is a summary of key issues addressed at the MSRC’s meeting 

on August 20, 2015.  The next meeting is scheduled for Thursday, 
September 17, 2015, at 2:00 p.m., in Conference Room CC8.. 

 

 
Meeting Minutes Approved 
The MSRC unanimously approved the minutes from its June 18, 2015 meeting.   
 
Local Government Match Program 
As an element of the FYs 2014-16 Work Program, the MSRC allocated $13.0 million for 
the Local Government Match Program.  A Program Announcement was developed and 
released on May 1, 2015.  As in the previous Work Program, the Local Government 
Match Program offers to co-fund qualifying medium and heavy-duty alternative fuel 
vehicles, alternative fuel infrastructure projects, electric vehicle charging infrastructure, 
and regional street sweeping in the Coachella Valley.  The bicycle projects category was 
expanded to “active transportation”, and commercial zero emission riding lawnmowers 
were added as a new category.  In all categories funding is provided on a dollar-for-dollar 
match basis, and funding for all eligible entities shall be distributed on a first-come, first-
served basis with a geographic minimum per county of $1.625 million.  The Program 
Announcement includes an open application period commencing June 2, 2015 and 
closing September 4, 2015.  Twenty-six applications requesting a total of $5,216,378 
were received prior to the July 29, 2015 MSRC-TAC Local Match Subcommittee 
meeting.  For one application, the Subcommittee, and subsequently the MSRC-TAC, 
recommended that the MSRC defer action while additional information is sought.  The 
MSRC approved 25 applications totaling $5,114,228 as part of the FYs 2014-16 AB 2766 
Discretionary Fund Work Program.  These awards will be considered by the SCAQMD 
Board at its September 4, 2015 meeting. 

Programmatic Outreach Services 
As part of the FYs 2014-16 Work Program, the MSRC released a Request for Proposals 
for the solicitation of Programmatic Outreach Services. The RFP established a funding 
target level not to exceed $120,000 for an initial two-year period, with an option clause 
for another two-year period. The selected contractor would assist in promoting the 
MSRC’s Clean Transportation Funding™ programs as well as providing outreach 
assistance to current and prospective MSRC project implementers. The RFP was released 
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on May 1, 2015. A total of five applications were received by the closing date on June 17, 
2015. The top three ranked proposals were interviewed by a panel comprised of members 
of the MSRC’s Technical Advisory Committee.  The MSRC approved a contract award 
to the Better World Group in an amount not to exceed $118,065 for the base two-year 
period as part of the FYs 2014-16 AB 2766 Discretionary Fund Work Program, with an 
option clause for an additional two-year period subject to approval by the MSRC and 
SCAQMD Board at a later date.  This contract award will be considered by the 
SCAQMD Board at its September 4, 2015 meeting. 

Transportation Control Measure Partnership Program 
As part of the FYs 2014-16 Work Program, the MSRC allocated $10.0 million for a 
program to partner with cities, County Transportation Commissions (CTCs) and others to 
demonstrate transportation control measure (TCM) projects.  Innovative TCM projects 
have potential to reduce significant numbers of automobile trips or remove impediments 
to efficient traffic flow.  The program is intended to provide a portion of the funding for 
projects, which when combined with other funding sources would accelerate the projects’ 
implementation.  Because CTCs typically solicit and co-fund the majority of TCM 
projects within their respective jurisdictions, the MSRC determined that CTCs would 
have the best overall perspective regarding the need for TCMs within their respective 
regions as well as knowledge of where funding can most effectively be applied.  
Therefore, the MSRC asked CTCs to bring forward work plans proposing projects for 
funding.  Other interested entities would then participate in the projects via separate 
agreements with the CTCs. 

One work plan has been received to date, from Orange County Transportation Authority 
(OCTA).  As part of the FYs 2014-16 AB 2766 Discretionary Fund Work Program, the 
MSRC approved the award of a contract not to exceed $943,643 to OCTA to co-fund five 
active transportation projects: City of Irvine Freeway Trail Lighting Improvements; City 
of Cypress Cerritos Avenue Bike Corridor Improvements; City of La Habra Union 
Pacific Rail Line Bikeway; City of San Juan Capistrano Bikeway Gap Closure; and 
County of Orange Lambert Road Bikeway Project.  This award will be considered by the 
SCAQMD Board at its September 4, 2015 meeting. 

Residential EV Charging Incentive Pilot Program 
In a separate item at its September 4, 2015 meeting, the SCAQMD Board will be 
considering the implementation of a Residential EV Charging Incentive Pilot Program.  
This Program is intended to offset electric vehicle charging hardware costs by issuing 
rebates to program participants installing Level 2 chargers at residences.  The Program 
will be implemented on a first-come, first-served basis and will cover up to $250 for the 
cost of hardware for all eligible applicants residing within the geographical boundaries of 
SCAQMD, with an additional incentive of up to $250 available for lower income 
residents.  The Program is designed not to be duplicative with other incentive programs 
offered by electric utilities, and SCAQMD will ensure that participants do not receive an 
incentive, or combination of incentives, that exceed the actual hardware cost. 
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SCAQMD staff initiated discussions with MSRC staff regarding potential partnership in 
the Program.  As the Program will assist in accelerating deployment of EVs, it is 
consistent with the MSRC’s goals and objectives to reduce motor vehicle emissions.  
SCAQMD staff would provide the majority of Program administration.  The MSRC 
considered this partnership opportunity and approved an allocation totaling $500,000 
towards the Residential EV Charging Incentive Pilot Program as an element of the FYs 
2014-16 AB 2766 Discretionary Fund Work Program.  This item will be considered by 
the SCAQMD Board at its September 4, 2015 meeting. 

Replacement Contract for City of Palm Springs 
As part of the FY 2011-12 Work Program, the MSRC awarded the City of Palm Springs 
$38,000 towards the installation of six EV charging stations.  The City was subsequently 
able to obtain additional support from the California Energy Commission, and the MSRC 
approved a modification allowing the City to use the balance of MSRC funds to install 
additional stations, requiring the installation of at least 35 stations altogether.  By June 
2015, 34 stations had been installed and placed into service.  Concerns were raised about 
the contract’s lack of specificity in the number of stations.  Before those concerns could 
be resolved, the original contract terminated.  The City has since finalized their plans and 
proposes to install one additional station, of the “DC Fast Charge” variety.  The MSRC 
considered and approved a 72-month replacement contract in the amount of $21,163 as 
part of the FY 2011-12 AB 2766 Discretionary Fund Work Program.  This item will be 
considered by the SCAQMD Board at its September 4, 2015 meeting. 
 
 
 
Received and Approved Final Reports 
The MSRC received and unanimously approved four final report summaries this month 
as follows: 
 

1. CR&R Incorporated, Contract #MS11016, which provided $100,000 towards the 
construction of a new CNG station in Perris; 

2. Arcadia Unified School District, MS14052, which provided $78,000 to expand 
their CNG station;  

3. USA Waste of California, Inc., Contract #MS12004, which provided $175,000 
towards a new CNG station and maintenance facility modifications in Chino; and  

4. Orange County Transportation Authority, Contract #MS12061, which provided 
$224,000 to implement a bikeshare program in Fullerton. 
 

Contracts Administrator’s Report 
The MSRC’s AB 2766 Contracts Administrator provides a written status report on all 
open contracts from FY 2004-05 through the present.  
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COMMITTEE   
MEMBERSHIP 
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August 25, 2015 SANBAG Representatives on SCAG Committees Page 1 of 1 
 

SANBAG Reps on SCAG 

APPOINTING/ELECTING AUTHORITY REGIONAL 
COUNCIL 
(12:00 noon) 

POLICY COMMITTEES 
(Regional Council Members Serve on One Each) 

(Subregional Appointments) 
(County Commissions Appoint One to TC) 

(10:00 a.m.) 
Community, Economic, 

and 
Human Development 

Energy 
and 

Environment 
Transportation 

District 6 (Grand Terrace, Colton, Loma Linda, Redlands, Yucaipa) F. Navarro   F. Navarro 
District 7 (San Bernardino, Highland) L. McCallon L. McCallon   
District 8 (Rialto, Fontana) D. Robertson  D, Robertson  
District 9 (Rancho Cucamonga, Upland, Montclair) P. Eaton   P. Eaton 
District 10 (Chino, Chino Hills, Ontario) R. Marquez  R. Marquez  
District 11 (Barstow, Big Bear, Needles, Twentynine Palms, Yucca Valley) B. Jahn B. Jahn   
District 65 (Adelanto, Apple Valley, Hesperia, Victorville) R. McEachron   R. McEachron 
San Bernardino County C. Hagman   C. Hagman 
†SANBAG Acting as County Transportation Commission A. Wapner   A. Wapner 
SANBAG Subregional Appointees* 
*One appointee to each policy committee for a total of three appointees per subregion, plus one 
additional appointee for every SCAG District over three in the subregion.   SANBAG has a total of 
seven subregional appointees to the policy committees. 

Julie McIntyre 
Ray Musser 
Ed Paget 

Diane Williams 
Eric Schmidt 
Ed Graham 

B. Stanton 

Rules of Appointment 
1. SANBAG policy stipulates that all SANBAG appointees be SANBAG Board Members. 
2. SCAG President appoints Regional Council members to Standing and Policy Committees. 

Terms of Appointment 
Terms of appointment are two years, commencing on adjournment of the annual General Assembly in May of each year. Even-numbered District representatives’ terms expire in even-
numbered years; odd-numbered District representatives expire in odd-numbered years. †SANBAG’s Regional Council Representative serves a two-year term from the date of 
appointment. 

Stipend Summary 
SCAG Regional Council members receive a $120 stipend for attendance and travel to SCAG sponsored meetings. Regional Council members may also receive reimbursement for 
public transit expenses or a mileage reimbursement. Parking is validated at SCAG’s downtown Los Angeles office for RC members. RC members are eligible to receive up to six (6) 
per diem stipends per month. Both RC members and Subregional Appointees, if eligible, may receive reimbursement ($150 + taxes) for lodging (please review SCAG rules before 
making expenditure). Subregional Appointees shall receive a $120 stipend for up to four Policy or Task Force meetings per month. 

Meeting Information 
The regular meetings of SCAG Regional Council and Policy Committees are on the 1st Thursday of each month at the SCAG offices located at 818 West 7th Street, 12th Floor in Los 
Angeles. Generally, the Policy Committee meetings start at 10 AM and Regional Council meetings start at 12:15 PM. 

Policy Committees 
Community, Economic, and Human Development: Provides policy recommendations to the Regional Council on subjects of housing, land use, resource, economic, community 
development, infrastructure, employment, and regional disaster preparedness issues.  Reviews and recommends to the Planning Committee revisions to the Housing, Economy, Growth 
Management, Human Resources, and Finance Chapters of the Regional Comprehensive Plan and Guide. 
Energy and Environment: Acts as the policy advisory committee to the Regional Council on environmental issues, including air and water, hazardous, solid waste management, 
natural resources conservation, and energy conservation  Reviews the Environmental Impact Report of the Regional Comprehensive Plan and Guide.  Provides recommendations to the 
Planning Committee on state and federal legislative proposals and administrative guidelines affecting environmental quality, resource conservation. 
Transportation and Communications: Acts as the policy advisory committee to the Regional Council on all regional matters pertaining to the movement of goods and people on land, 
water, and air.  Reviews and recommends to the Regional Council all major utility development plans.  Addresses the location, size, or capacity, timing, and impact of facilities. 
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September 2, 2015 SANBAG Appointments to External Agencies Page 1 of 2 

 

SANBAG Appointments to External Agencies 

SANBAG works closely with not only the County and cities within the County of San Bernardino, but with a number of regional governments that relate to the multiple counties 
within the Southern California region.  Members of the SANBAG Board of Directors frequently take active roles in representing the interests of San Bernardino County on these 
regional bodies.  This participation provides assurance that the unique needs and characteristics of San Bernardino County are taken into consideration as policies are developed 
which impact this County and its individual local government units.  Active participation in regional organizations further promotes the interests of San Bernardino County and 
secures its appropriate role in the Southern California region. 

The following table lists some of the regional bodies upon which SANBAG representatives serve. 

Committee Appointee Appointing Authority Purpose Term 

Alameda Corridor-East 
Construction Authority 

Paul Eaton, Montclair, Primary Ex-Officio 
Julie McIntyre, Barstow, Alternate Ex-Officio 

SANBAG President SANBAG representative serves as ex-officio member of the Authority 
that addresses issues related to the transportation corridor running 
from Los Angeles to San Bernardino County. This Authority meets on 
the fourth Monday of each month at Irwindale City Hall. Members 
receive a $100 stipend from the Authority. 

12/31/16 
12/31/15 

Inland Empire Economic 
Partnership (IEEP) 

Dennis Michael, Rancho Cucamonga SANBAG President The IEEP is a partnership that includes business, government and 
academic leaders to develop and carry out initiatives to benefit the 
region. 

 

The Sam and Alfreda L. 
Maloof Foundation for 
Arts and Crafts 

Janice Rutherford, Supervisor SANBAG Board of 
Directors 

A non-profit corporation that participates in the preparation of the 
Conservation Plan and oversees the activities and assets of the 
Foundation.  SANBAG has not authorized payment of stipend for 
participation. 

12/31/15 

Metro Gold Line Phase II 
Joint Powers Authority 

Paul Eaton, Montclair, Primary 
Curt Hagman, Supervisor, Alternate 

SANBAG Board of 
Directors 

The Gold Line Phase II Construction Authority is a joint powers 
agency formed by thirteen cities along the corridor, LACMTA and 
SANBAG.  THE JPA serves as a forum for the review, consideration, 
study, development and recommendation of policies and plans for the 
extension of the Gold Line from Pasadena to Montclair.  Members 
receive $150 payment from Gold Line Authority for participation. 

12/31/15 
12/31/16 

Metro Gold Line Foothill 
Extension Construction 
Authority 

Alan Wapner, Ontario, Primary 
Deborah Robertson, Alternate 

SANBAG President The Authority is responsible for the development of a light rail 
project from the City of Los Angeles into San Bernardino County.  
The Authority board meets on the second and fourth Wednesday of 
the month at 7:00 p.m. at the Authority’s office in Monrovia.  
Members receive $150 for each day spent on Authority business, not 
to exceed $600 per month. 

12/31/16 
12/31/16 

Mobile Source Air 
Pollution Reduction 
Review Committee 

Larry McCallon, Highland, Primary 
Ed Graham, Alternate 

SANBAG Board of 
Directors 

Develops and implements work programs which reduce mobile 
source emissions, funded by AB2766 (portion of the $4 motor vehicle 
registration fee).  County Commissions, SCAQMD, and ARB have 
one appointment with alternates.  In April 2005, SANBAG authorized 
a stipend of $100 per day. The MSRC meets once a month on 
Thursdays at 1:30 p.m. at South Coast Air Quality Management 
District in Diamond Bar. 

12/31/16 
12/31/16 
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September 2, 2015 SANBAG Appointments to External Agencies Page 2 of 2 

 

SANBAG Appointments to External Agencies 

Committee Appointee Appointing Authority Purpose Term 

One Water One Watershed 
(OWOW) Steering 
Committee of the Santa 
Ana Watershed Project 
Authority 

Patrick Morris, City of San Bernardino SANBAG Board of 
Directors 

Responsible for developing the integrated Regional Water 
Management Plan for the Santa Ana River. 

The term of the appointment is for four years for a city representative 
from San Bernardino County.  

Officers leaving elected office after appointment are still eligible to 
serve. 

03/01/15 

SCAG Policy Committees See associated table. The SANBAG Board 
has authorized the 
SANBAG President to 
make appoints to SCAG 
Policy Committees. 

SANBAG, as the CTC, appoints one elected official to serve on 
SCAG’s Transportation and Communications Committee. 

SANBAG, when acting as a subregional agency, also has authority to 
make six appointments to the three SCAG Policy Committees; i.e., 
Community Economic and Human Development, Energy and 
Environment, and Transportation and Communications.  (The mayors 
of the six SCAG districts in SBCO elect members to the SCAG 
Regional Council.  See attachment.) 

SCAG pays a fee for service to members for attendance at SCAG 
Policy Committee meetings. 

See associated 
table – 
SANBAG 
Representatives 
on SCAG 
Committees 

Southern California 
Regional Rail Authority 

Paul Eaton, Montclair, Primary 
Larry McCallon, Highland, Primary 
Alan Wapner, Ontario, Alternate 
James Ramos, Supervisor, Alternate 

SANBAG Board of 
Directors 
(Commuter Rail & 
Transit Committee 
makes a 
recommendation.) 

SCRRA serves as the governing body for Metrolink, the regional 
commuter rail system serving the five Southern California Counties.   

Members receive payment of $100 per day from SCRRA for 
participation. 

Indefinite 

SR 91 Advisory 
Committee 

Vacant,  Ex-Officio Member SANBAG Board of 
Directors 

The Committee reviews issues and makes recommendations to OCTA 
regarding the transportation facilities acquired, including tolls 
imposed, operations, maintenance, use of toll revenues, and 
improvements in the area of SR 91 between I-15 and SR 55, including 
the identification and siting of alternate highways. 

SANBAG has not authorized payment of stipend for participation. 

12/31/16 

Valley Transportation 
Services (VTrans) 

Ed Graham, Chino Hills 
Alan Wapner, Ontario 
John Roberts, Fontana 

SANBAG Board of 
Directors 

VTrans is a non-profit organization created and designated by 
SANBAG as the Consolidated Transportation Service Agency 
(CTSA) eligible to receive 2% of Measure I Senior/Disabled 
transportation funds collected in the Valley. 

SANBAG has three appointments to the VTrans Board.  VTrans 
Board members must be from the Valley region. 

09/30/16 
09/30/16 
09/30/17 
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August 25, 2015  Page 1 of  5 
 

SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 
General Policy Committee 
Membership consists of the following: 
SANBAG President, Vice President, and 

Immediate Past President 
4 East Valley (3 City, 1 County) 
4 West Valley (3 City, 1 County) 
4 Mt/Desert (3 City, 1 County) 
City members shall be SANBAG Board 
Members elected by caucus of city 
SANBAG Board Members within the 
subarea. 
All Policy Committee and Board Study 
Session Chairs are included in this policy 
committee. 
All City members serving as Board 
officers, Committee chairs, or Board 
Study Session Chair, are counted toward 
their subareas City membership. 
Supervisors collectively select their 
representatives.  The SANBAG Vice 
President shall serve as Chair of the 
General Policy Committee. 
 

Makes recommendations to Board of Directors and:  
(1) Provides general policy oversight which spans the multiple 

program responsibilities of the organization and maintains the 
comprehensive organization integrity;  

(2) Provides policy direction with respect to administrative 
issues, policies, budget, finance, audit, and personnel issues 
for the organization;  

(3) Serves as policy review committee for any program area that 
lacks active policy committee oversight. 

Committee has authority to approve contracts in excess of 
$25,000 with notification to the Board of Directors. 
(Brown Act) 

Robert Lovingood, Supervisor, Vice President 
(Chair) 
Ryan McEachron, Victorville, President (Vice 
Chair) 
L. Dennis Michael, Rancho Cucamonga, Past 
President 
 
West Valley 
L. Dennis Michael, Rancho Cucamonga 
Alan Wapner, Ontario (Chair – MVSS) 
Dennis Yates, Chino 
Janice Rutherford, Supervisor  
 
East Valley 
James Ramos, Supervisor (Chair – CRTC) 
Larry McCallon, Highland 
Rhodes “Dusty” Rigsby, Loma Linda 
Dick Riddell, Yucaipa 
 
 
Mountain/Desert 
Robert Lovingood, Supervisor, Vice President 
(Chair – MDC) 
Ryan McEachron, Victorville, President  
Joel Klink, Twentynine Palms 
Bill Jahn, Big Bear Lake 

6/30/2016 
 
6/30/2016 
 
6/30/2016 
 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
 
6/30/2016 
 
6/30/2016 
6/30/2016 
6/30/2016 

Commuter Rail & Transit Committee 
Membership consists of 11 SANBAG 
Board Members: 
9 Valley-members, two being Southern 
California Regional Rail Authority 
(SCRRA) primary (*) and two being 
SCRRA alternate (**) members. 
2 Mountain/Desert Board Members who 
serve on the Board of a Mountain/Desert 
transit agency. 
SCRRA members and alternates serve 
concurrent with their term on the SCRRA 
Board of Directors as appointed by the 
SANBAG Board. 
Other members are appointed by the 
SANBAG President for 2-year terms. 

Provides policy guidance and recommendations to the SANBAG 
Board of Directors and Southern California Regional Rail 
Authority (SCRRA) delegates with respect to commuter rail and 
transit service. 

*   SCRRA Primary Member 
** SCRRA Alternate Member 
(Brown Act) 

James Ramos, Supervisor** (Chair)  
Bill Jahn, Big Bear Lake (Vice Chair) 
Paul Eaton, Montclair* 
Jon Harrison, Redlands 
Mike Leonard, Hesperia 
Larry McCallon, Highland* 
L. Dennis Michael, Rancho Cucamonga 
Deborah Robertson, Rialto 
Ray Musser, Upland 
Dick Riddell, Yucaipa 
Alan Wapner, Ontario** 

Indeterminate (6/30/2016) 
Indeterminate (6/30/2016) 
Indeterminate 
12/31/2016 
12/31/2015 
Indeterminate 
12/31/2015 
12/31/2016 
12/31/2015 
12/31/2016 
Indeterminate 

Packet Pg. 503

C
o

m
m

u
n

ic
at

io
n

: 
S

A
N

B
A

G
 C

o
m

m
it

te
e 

M
em

b
er

sh
ip

s 
 (

C
o

m
m

it
te

e 
M

em
b

er
sh

ip
)



August 25, 2015  Page 2 of  5 
 

SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 

Mountain/Desert Committee 
Membership consists of 12 SANBAG 
Board Members from each 
Mountain/Desert jurisdiction and County 
Supervisors representing the First, 
Second, and Third Districts. 

Provides ongoing policy level oversight related to the full array 
of SANBAG responsibilities as they pertain specifically to the 
Mountain/Desert subregion. 
The Committee also meets as the Mountain/Desert Measure I 
Committee as it carries out responsibilities for Measure I 
Mountain/Desert Expenditure Plan. 
(Brown Act) 

Robert Lovingood, Supervisor  (Chair) 
Bill Jahn, Big Bear Lake (Vice Chair) 
Curt Emick, Apple Valley 
George Huntington, Yucca Valley 
Rich Kerr, Adelanto 
Joel Klink, Twentynine Palms 
Mike Leonard, Hesperia 
Ryan McEachron, Victorville 
Julie McIntyre, Barstow  
Edward Paget, Needles 
James Ramos, Supervisor 
Janice Rutherford, Supervisor 

Indeterminate (6/30/2016) 
Indeterminate (6/30/2016) 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 

 

Policy Committee Meeting Times General Policy Committee  Second Wednesday, 9:00 a.m., SANBAG Office 
Commuter Rail & Transit Committee Second Thursday, 9:00 a.m., SANBAG Office 
Mountain/Desert Committee  Third Friday, 9:30 a.m., Apple Valley 
NOTE:  Policy Committee meetings will not be held in July of each year (effective 9/5/12). 

 
Board of Directors Study Sessions for Metro Valley Issues 

STUDY SESSION PURPOSE MEMBERSHIP TERMS 

Board of Directors Study Sessions for 
Metro Valley Issues 
Refer to SANBAG Policy 10007. 

To review, discuss, and make recommendations for actions to be 
taken at regular meetings of the Board on issues relating to 
Measure I Projects in the Valley. 
(Brown Act) 

Board of Directors 
Alan Wapner, Ontario (Chair) 
Janice Rutherford, Supervisor (Vice Chair) 

 
6/30/2016 
6/30/2016 

 

Meeting Time: Second Thursday, 10:00 a.m., SANBAG Office 
 

I-10 and I-15 Corridor Joint Sub-Committee 
Joint Sub-Committee PURPOSE MEMBERSHIP 

I-10 and I-15 Corridor Joint Sub-Committee 
In January 2015, the Board approved the change status of Express Lanes Ad Hoc 
Committee to the creation of the I-10 and I-15 Corridor Joint Sub-Committee of 
the Board of Directors Metro Valley Study Session and the Mountain/Desert 
Policy Committee (I-10 and I-15 Joint Sub-Committee).  Members of the 
committee will be members of the SANBAG Board of Directors and will be 
appointed by the SANBAG Board President.  The President will appoint the 
Chair and Vice-Chair of the Sub-Committee.  The Sub-Committee will include a 
minimum of nine and a maximum of fourteen SANBAG Board members.  
Membership will be composed of a minimum of three representatives from the 
East Valley; and a minimum of two representatives from the Victor Valley.  The 
Sub-Committee will meet as necessary immediately following the Metro Valley 
Study Session. 

The purpose is to consider and make recommendations 
to the Board of Directors on the development of 
express lanes in San Bernardino County, in particular 
on the I-10 and I-15 Corridors. 
(Brown Act) 
  

Alan Wapner, Ontario – Chair 
Ryan McEachron, Victorville – Vice Chair 
Josie Gonzales, Supervisor 
Mike Leonard, Hesperia 
Robert Lovingood, Supervisor 
Larry McCallon, Highland 
L. Dennis Michael, Rancho Cucamonga 
Frank Navarro, Colton 
Dusty Rigsby, Loma Linda 
Deborah Robertson, Rialto 
Janice Rutherford, Supervisor 
Michael Tahan, Fontana 
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August 25, 2015  Page 3 of  5 
 

Independent Taxpayer Oversight Committee (ITOC) Review of Measure I Expenditure Plan 
COMMITTEE PURPOSE MEMBERSHIP TERMS 

Independent Taxpayer Oversight Committee 
(ITOC) Review of Measure I Expenditure Plan 
The ITOC shall provide citizen review to ensure 
that all Measure I funds are spent by the San 
Bernardino County Transportation Authority 
(hereby referred to as the Authority) in accordance 
with provision of the Expenditure Plan and 
Ordinance No. 04-01. 

The ITOC shall review the annual audits of the Authority; report 
findings based on the audits to the Authority; and recommend any 
additional audits for consideration which the ITOC believes may 
improve the financial operation and integrity of program 
implementation. 
The Authority shall hold a publicly noticed meeting, which may 
or may not be included on the agenda of a regularly scheduled 
Board meeting, with the participation of the ITOC to consider the 
findings and recommendations of the audits. 
(Brown Act) 

Richard Haller 
Rod Johnson 
Norman Orfall 
Craig Scott 
Vacant 
Ray Wolfe, Ex-Officio 
In addition to the appointed members, 
the SANBAG Executive Director will  
serve as an ex officio member. 

12/31/16 
12/31/16 
12/31/18 
12/31/18 
12/31/18 

 

SANBAG Ad Hoc Committees 

COMMITTEE PURPOSE MEMBERSHIP 

Budget Process 
In July 2012, the SANBAG Board President appointed this 
ad hoc committee to review SANBAG’s budget 
preparation process and final budget document and make 
recommendations to help improve communication and 
transparency of SANBAG’s budget to elected officials and 
the general public. 

Review SANBAG’s budget adoption process and final budget document 
and make recommendations on changes to improve the process and the 
final budget document to make them more useful and informative to 
Board Members and the public. 

Ray Musser, Upland – Chair 
Mike Podegracz, P.E. – City Manager, City of Hesperia 
Sam Racadio – Council Member, City of Highland 
Kevin Ryan - Principal Transportation Planner, City of 
Fontana 

Legislative 
In March 2013, the SANBAG Board President appointed 
this ad hoc committee. 

This committee will consist of the SANBAG Board 
Officers. 

Review proposed legislation at the state and federal level.  Provide 
direction to staff on positions consistent with the Board-adopted 
legislative platform. 

President – L. Dennis Michael, Rancho Cucamonga 
Vice President – Ryan McEachron, Victorville 
Immediate Past President – Bill Jahn, City of Big Bear 
Lake 

Transit Review Ad Hoc Committee  
In July 2013, the SANBAG Board President appointed this 
ad hoc committee. 

Review transit agency efficiencies and maximize transit funding. 
 
 

Janice Rutherford, Supervisor – Chair 
Jim Harris, Twentynine Palms 
Robert Lovingood, Supervisor 
Ryan McEachron, Victorville 
L. Dennis Michael, Rancho Cucamonga 
Dusty Rigsby, Loma Linda 
Alan Wapner, Ontario 

Statutory Entity Ad Hoc Committee 
In June 2015, the SANBAG Board President appointed this 
ad hoc committee. 

Study and make recommendations to full Board regarding sponsoring 
legislation to consolidate certain SANBAG entities and functions into a 
new statutory entity. 

Bill Jahn, Big Bear Lake - Chair 
Jon Harrison, Redlands 
George Huntington, Yucca Valley 
Robert Lovingood, Supervisor 
Ryan McEachron, Victorville 
Janice Rutherford, Supervisor 
Alan Wapner, Ontario 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Transportation Technical Advisory Committee (TTAC) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Administrative 
Officer. 

SANBAG’s Transportation Technical Advisory Committee was formed by 
SANBAG management to provide input to SANBAG staff on technical 
transportation-related matters and formulation of transportation-related policy 
recommendations to the SANBAG Board of Directors. 
The TTAC is not a Brown Act committee. 

Generally meets on the first Monday of each 
month at 1:30 PM, at SANBAG. 

City/County Manager’s Technical Advisory Committee 
(CCM TAC) 
The committee is made up of up to two representatives of 
the County Administrator’s Office and the city manager or 
administrator from each city and town in the County. 

SANBAG’s City/County Manager’s Technical Advisory Committee was 
established in the Joint Powers Authority that established SANBAG. The 
primary role of the committee is to provide a forum for the chief executives of 
SANBAG’s member agencies to become informed about and discuss issues 
facing SANBAG. It also provides a forum for the discussion of items of 
mutual concern and a way to cooperate regionally in addressing those 
concerns. 
The CCM TAC is a Brown Act Committee. 

Meets on the first Thursday of each month at 10:00 
AM, at SANBAG. 

Public and Specialized Transportation Advisory and 
Coordinating Council (PASTACC) 
Membership consists of 13 members appointed by the 
SANBAG Board of Directors 
6 representing Public Transit Providers 
1 representing County Dept. of Public Works 
1 representing the Consolidated Transportation Services 
Agency 
5 representing Social Service Providers 

Subject to the Transportation Development Act (TDA) Section 99238 – 
establishes PASTACC’s statutory responsibilities: 
(1) Review and make recommendations to SANBAG on annual Unmet 

Transit Needs, Federal Transit Administration and Measure I Program 
applications and reports. 

(2) Assist SANBAG in developing public outreach approach on updating the 
Coordinated Public Transit/Human Services Transportation Plan and 
disseminate information in reference to State law and recommendations as 
they relate to transit and specialized transit. 

(3) Monitor and make recommendations on Federal regulatory processes as 
they relate to transit and specialized transit. 

(4) Address any special issues of PASTACC voting and non-voting members. 
The PASTACC is a Brown Act committee. 

Meets the second Tuesday every other even month 
at 10:00 AM, at SANBAG. 

Planning and Development Technical Forum (PDTF) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Chief Executive 
Officer. 

The SANBAG Planning and Development Technical Forum was formed by 
SANBAG management to provide an opportunity for interaction among 
planning and development representatives of member agencies on planning 
issues of multijurisdictional importance. 
The PDTF is not a Brown Act Committee. 

Meets the 4th Wednesday of each month at 2:00 
p.m. at the Depot (in the SCAG Office). 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Project Development Teams Project Development Teams (PDTs) are assembled for all major project 
development activities by SANBAG staff. 
Teams are generally composed of technical representatives from SANBAG, 
member jurisdictions appropriate to the project, Caltrans, and other major 
stakeholder entities that have significant involvement in the project. 
PDTs make recommendations related to approaches to project development, 
evaluation of alternatives, and technical solutions. 
PDTs meet on a regular basis throughout the project phase to review progress 
and to provide technical input required for project development. 
The PDTs are not Brown Act Committees. 

Varies with the PDT, at SANBAG. 
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San Bernardino Associated Governments 

 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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