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Jon Harrison, Mayor Pro Tem  
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Ray Musser, Mayor 

  City of Upland 
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Ray Wolfe, SANBAG Executive Director 
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San Bernardino Associated Governments 

County Transportation Commission 

County Transportation Authority 

County Congestion Management Agency 

Service Authority for Freeway Emergencies 
 

AGENDA 
 

Board of Directors Metro Valley Study Session 

 
March 10, 2016 

10:00 AM 

 
Location 

First Floor Lobby 

1170 W. 3rd Street, San Bernardino, CA 92410 

To obtain additional information on any items, please contact the staff person listed under each 

item.  You are encouraged to obtain any clarifying information prior to the meeting to allow the 

Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” and agenda 

explanations are attached to the end of this agenda. 

CALL TO ORDER 

(Meeting Chaired by Alan Wapner) 

i. Pledge of Allegiance 

ii. Attendance 

iii. Announcements 

iv. Agenda Notices/Modifications - Melonie Donson 

Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared for review by SANBAG Board and Committee members. 
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CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  

The Consent Calendar will be acted upon as a single motion.  Items on the Consent Calendar 

may be removed for discussion by Board Members.   

Consent - Project Delivery 

2. Construction Contract Change Orders to on-going SANBAG construction contracts 

with Sully-Miller Contracting Company and Skanska USA Civil West 

Receive and file change order report. 

 Presenter: Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  

DISCUSSION ITEMS 

Discussion - Administrative Matters 

3. SANBAG Fiscal Year 2016/2017 Budget – Metro Valley Study Session Task Review 

That the Metro Valley Study Session review and provide direction relative to proposed tasks 

to be included in the Fiscal Year 2016/2017 Budget. 

 Presenter: Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee. 

Discussion - Project Delivery 

4. Mount Vernon Avenue Viaduct over the BNSF Railway Intermodal Facility 

That the following be reviewed and recommended for final approval by the Board of 

Directors at a regularly scheduled Board meeting: 

Direct SANBAG staff to develop a Memorandum of Understanding (MOU) with the City of 

San Bernardino, designating San Bernardino Associated Governments (SANBAG) as the 

lead agency for Environmental Clearance, Design, Right-of-Way Acquisition and 

Construction of the Mount Vernon Avenue Viaduct over the BNSF Railway Intermodal 

Facility. 

 Presenter: Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee. 
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5. Preview of the Hearings to Consider Resolutions of Necessity for Parcels for the 

Interstate 215 (I-215) Barton Road Interchange Improvement Project in the City of 

Grand Terrace 

That the following be reviewed and recommended to proceed to Hearings for Resolutions of 

Necessity by the Board of Directors, acting in its capacity as the San Bernardino County 

Transportation Commission, at a regularly scheduled Board meeting: 

A. Conduct public hearings to consider condemnation of real property required for the I-215 

Barton Road Interchange Improvement Project in the City of Grand Terrace; and 

B. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-014 authorizing and directing General Counsel, or her designees, to 

prepare, commence, and prosecute proceedings in eminent domain for the purpose of 

acquiring necessary right-of-way and real property interests from:  Terrel Ray McDuffee, 

Trustee of the Terrel R. McDuffee Trust, dated July 15, 2008 (Assessor’s Parcel Number 

[APN] 1167-121-01; Caltrans Parcel Number [CPN] 23365).  The Resolution must be 

approved by at least a two-thirds majority;  

C. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-018 authorizing and directing General Counsel, or her designees, to 

prepare, commence, and prosecute proceedings in eminent domain for the purpose of 

acquiring necessary right-of-way and real property interests from:  Stater Bros. Markets 

(APNs 1167-231-22, 1167-231-23, 1167-231-25, and 1167-231-26; CPN 23340).  

The Resolution must be approved by at least a two-thirds majority; and 

D. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-016 authorizing and directing General Counsel, or her designees, to 

prepare, commence, and prosecute proceedings in eminent domain for the purpose of 

acquiring necessary right-of-way and real property interests from: Hyrosen Properties, Inc. 

(APN 1167-141-05; CPN 23322).  The Resolution must be approved by at least a two-thirds 

majority. 

 Presenter: Paula Beauchamp 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel has reviewed this item and the draft 

resolutions. 

Comments from Board Members 

 Brief Comments from Board Members  

Public Comment 

 Brief Comments by the General Public 

ADJOURNMENT 

Additional Information 

Attendance 

SANBAG Entities 

Acronym List 

Mission Statement 

 

The next Board of Directors Metro Valley Study Session will be  

April 14, 2016 
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Meeting Procedures and Rules of Conduct 

 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 

right to attend and participate in meetings of local legislative bodies.  These rules have been 

adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 

et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 

Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 

assistive listening devices or other auxiliary aids or services are needed in order to participate in 

the public meeting, requests should be made through the Clerk of the Board at least three (3) 

business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 

office is located at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino, CA.  

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 1st Floor, San Bernardino at least 72 

hours in advance of the meeting. Staff reports related to agenda items may be reviewed at the 

SANBAG offices located at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino and our website:  

www.sanbag.ca.gov.   

Agenda Actions – Items listed on both the “Consent Calendar” and “Discussion” contain 

recommended actions.  The Board of Directors will generally consider items in the order listed 

on the agenda.  However, items may be considered in any order.  New agenda items can be 

added and action taken by two-thirds vote of the Board of Directors or unanimous vote of 

members present as provided in the Ralph M. Brown Act Government Code Sec.  54954.2(b). 

Closed Session Agenda Items – Consideration of closed session items excludes members of the 

public.  These items include issues related to personnel, pending litigation, labor negotiations and 

real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 

of the closed session.  If action is taken in closed session, the Chair may report the action to the 

public at the conclusion of the closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 

any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 

Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 

and present it to the Clerk prior to the Board's consideration of the item.  A "Request to Speak" 

form must be completed for each item an individual wishes to speak on.  When recognized by 

the Chair, speakers should be prepared to step forward and announce their name and address for 

the record.  In the interest of facilitating the business of the Board, speakers are limited to three 

(3) minutes on each item.  Additionally, a twelve (12) minute limitation is established for the 

total amount of time any one individual may address the Board at any one meeting.  The Chair or 

a majority of the Board may establish a different time limit as appropriate, and parties to agenda 

items shall not be subject to the time limitations.  Members of the public requesting information 

be distributed to the Board of Directors must provide 40 copies of such information in advance 

of the meeting, except for noticed public hearings.  Information provided as public testimony is 

not read into the record by the Clerk. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  

Consent Calendar items can be pulled at Board member request and will be brought up 

individually at the specified time in the agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient 

manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 

to be discussed.  These times may vary according to the length of presentation and amount of 

resulting discussion on agenda items. 

 

http://www.sanbag.ca.gov/
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Public Comment – At the end of the agenda, an opportunity is also provided for members of the 

public to speak on any subject within the Board’s authority.  Matters raised under “Public 

Comment” may not be acted upon at that meeting.  “Public Testimony on any Item” still applies. 

Disruptive or Prohibited Conduct – If any meeting of the Board is willfully disrupted by a 

person or by a group of persons so as to render the orderly conduct of the meeting impossible, 

the Chair may recess the meeting or order the person, group or groups of person willfully 

disrupting the meeting to leave the meeting or to be removed from the meeting.  Disruptive or 

prohibited conduct includes without limitation addressing the Board without first being 

recognized, not addressing the subject before the Board, repetitiously addressing the same 

subject, failing to relinquish the podium when requested to do so, bringing into the meeting any 

type of object that could be used as a weapon, including without limitation sticks affixed to 

signs, or otherwise preventing the Board from conducting its meeting in an orderly manner.  

Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings 

of 

Board of Directors and Policy Committees 

 

Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 

by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 

Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 

respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 

Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 

prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 

before remaining items are voted on, shall announce his/her name and that he/she is 

leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 

 The Chair calls upon the appropriate staff member or Board Member to report on the 

item.   

 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 

 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   

 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 

 The Chair calls for a motion from members of the Board/Committee.  

 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 

Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 

wishes to oppose or abstain from voting on the motion, shall individually and orally state 

the Member’s “nay” vote or abstention.  Members present who do not individually and 

orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 

have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  

 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 

 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 

officer. 

Amendment or Substitute Motion. 

 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 

motion is asked if he/she would like to amend the motion to include the substitution or 

withdraw the motion on the floor.  If the maker of the original motion does not want to 

amend or withdraw, the substitute motion is not addressed until after a vote on the first 

motion. 

 Occasionally, a motion dies for lack of a second. 
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Call for the Question. 

 At times, a Member of the Board/Committee may “Call for the Question.” 

 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 

 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 

 The Chair re-states the motion before the Board/Committee and calls for the vote on the 

item. 

The Chair. 

 At all times, meetings are conducted in accordance with the Chair’s direction. 

 These general practices provide guidelines for orderly conduct. 

 From time-to-time circumstances require deviation from general practice. 

 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 

 These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 

 It is the responsibility of the Chair and Members to maintain common courtesy and 

decorum. 
 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  March 10, 2016 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 
 

Consent/Discussion Calendar Items 

Item No. Contract No. Principals & Agents Subcontractors 

2-A C14164 Sully-Miller Contracting Company 

Raymond Sanchez 

A. C. Dike Company 

ACL Construction Company, Inc. 

Bravo Sign & Design 

Cal-Stripe, Inc. 

Coral Construction Company 

Diversified Landscaping Company 

Fencecorp, Inc. 

Goss Construction Company, Inc. 

Harber Companies, Inc. 

High Light Electric, Inc. 

Integrity Rebar Placers 

J.V. Land Clearing Company, Inc. 

LNA Concrete Structures, Inc. 

MCM Construction, Inc. 

Statewide Traffic Safety & Signs 

2-B C13108 Skanska USA Civil West 

Jeffery Langevin 

Chrisp Company 

Dywidag Systems International 

Fence Corporation, Inc. 

Hayward Baker 

Integrity Rebar Placers 

John S. Meek Company, Inc. 

Ferreria Construction Company, Inc. 

R. Dugan Construction, Inc. 

1.1
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Rock Structures Construction Co. 

Sierra Landscape Development, Inc. 

 

Item No. Principals & Agents 

5 

Terrel R. McDuffee Trust 

Terrel Ray McDuffee 

Stater Bros. Markets 

Jack H. Brown 

Hyrosen Properties, Inc. 

Bryan Rosen & Roy Nierman 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared for review by SANBAG Board and Committee members. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: March 10, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 2 

Date:  March 10, 2016 

Subject: 

Construction Contract Change Orders to on-going SANBAG construction contracts with Sully-

Miller Contracting Company and Skanska USA Civil West 

Recommendation: 

Receive and file change order report. 

Background: 

Of SANBAG’s twelve on-going construction contracts in the Metro Valley, two have had 

Construction Change Orders (CCO’s) approved since the last reporting to the Board Metro 

Valley Study Session.  The CCO’s are listed below. 

A. Contract Number (CN) C14164 with Sully-Miller Contracting Company for construction of 

the I-10 Tippecanoe Avenue Interchange Phase II project: CCO No. 17 Supplement 1 ($850.00 

in additional funds for fencing work required as part of a Right of Way agreement with an 

adjacent property owner), CCO No. 36 ($20,000.00 increase to compensate contractor for efforts 

to re-align Drainage System No. 22 due to conflict with existing water line not shown on the 

plans) and CCO No. 43 ($27,639.00 increase to modify Drainage System No. 6 to add drainage 

inlet and 91 linear feet of 24 inch pipe to capture storm water runoff). 

B. CN C13108 with Skanska USA Civil West for construction of the Palm Avenue Grade 

Separation project: CCO No. 15 Supplement 2 ($32.84 additional funds for payment of electrical 

services related to irrigation system). 

Financial Impact: 

This item imposes no financial impact, as all CCOs are within previously approved contingency 

amounts under Task No’s 0842 and 0874. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: March 10, 2016 

Witnessed By: 
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Board of Directors Metro Valley Study Session 

Construction Change Orders Log 

Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

I-10 Citrus Interchange - Executed Change Orders 

Number Description Amount 

001 Traffic Control $ 35,000.00 

001 S-1 Traffic Control, Additional Funds $ 35,000.00 

001 S-2 Traffic Control, Additional Funds $ 30,000.00 

002 Maintain Irrigation and Landscaping $ 8,000.00 

003 Water Pollution Control Maintenance Sharing $ 25,000.00 

004 Partnering $ 10,000.00 

004 S-1 Additional Funds $ 10,000.00 

005 Dispute Review Board $ 15,000.00 

005 S-1 Additional Funds $ 5,000.00 

006 Maintain Existing Electrical Systems $ 20,000.00 

006 S-1 Additional Funds $ 5,000.00 

006 S-2 Additional Funds $ 8,100.00 

007 Graffiti Removal $ 5,000.00 

008 DS-10 Redesign and Align $ (143,397.00) 

009 Replace Loop Detection with Video Detection $ 18,645.00 

010 Sewer Connection on South Citrus $ 7,945.48 

011 Replace RSC and RSLCB in WB Off-Ramp Termini with Standard JPCP $ (164,877.00) 

011 S-1 Replace RSC and RSLCB in WB Off-ramp Termini with Standard JPCP 

Supplement 1 

$ 46,674.75 

012 Over-Excavate and Re-Compact Under OH Abutments and WW $ 11,483.50 

013 Replace RSC and RSLCB in WB Off-Ramp Gore $ (41,180.48) 

014 Septic System for 76 Gas Station $ 36,783.25 

015 ROW Delay for Alcorn Fence $ 1,500.00 

016 DS-15 Connection to DS-1 $ 2,911.33 

017 Revise DWY Approaches and DWYS at Boyle Cul-de-Sac $ 11,130.00 

017 S-1 Revise DWY Approaches and DWYS at Boyle Cul-de-Sac, Additional 

Funds 

$ 27,000.00 

018 Replace RSC with Standard JPCP - WB On-Ramp Gore $ (32,840.80) 

019 Replace RSC with Standard JPCP - EB Off-Ramp Gore $ (62,956.58) 

020 Replace RSC with Standard JPCP - WB Off-Ramp Gore $ (21,153.30) 

021 Non-Compensable Excusable Delay $ 0.00 

022 Longitudinal Tining $ 8,500.00 

023 Payment Adjustments for Price Index Fluctuations $ 161,000.00 

024 Parapet Headwall Height Change $ 4,000.00 

025 76 Gas Station Improvements $ 38,000.00 

026 Non-Compensable Excusable Delay - 4 Days $ 0.00 

027 Electrical Work $ 54,000.00 

028 Demo and Grade on Citrus Avenue $ (28,022.88) 

028 S-1 Additional Funds for Traffic Control $ 28,022.88 

029 Removal and Disposal of Man-Made Objects $ 26,000.00 

029 S-1 Additional Funds $ 49,800.00 

030 Rock Blanket Credit $ (74,957.08) 

032 Lane Closure Charts Change $ 0.00 

033 DS-25 Modifications $ 38,500.00 

034 Adjustment of Item Overruns $ 27,111.10 

036 Change in Retaining Wall Type $ 29,883.70 

038 Claim Settlement for Differing Site Conditions $ 26,400.00 

2.a
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

040 DS-1 Modifications $ 14,000.00 

041 Tree Removal and Water Line $ 8,500.00 

042 Relocation of Gas and Water Services $ 12,200.00 

043 ADA Requirements on Bridge  $ 26,000.00 

043 S-1 Time Adjustment $ 0.00 

044 Eliminate Rapid-Set Concrete on #4 Lanes $ 86,614.00 

045 Additional Concrete Swale Along RW 795 $ 9,200.00 

046 Fencing and Gates along Residential Properties $ 27,247.00 

047 Additional Rock Blanket at Bridge Abutment $ 27,000.00 

048 Curb and Sidewalk at SW Corner Valley/Citrus $ 5,200.00 

050 Mulberry Channel Access Ramp $ 45,778.00 

051 Street Light Pole Bases $ 8,159.00 

052 Revise Curb Ramps, Sidewalks & Ped Buttons for ADA $ 15,000.00 

054 I-10 Median Paving $ 44,500.00 

056 Misc. Work Not Covered by Contract Items $ 40,000.00 

057 Concrete Pavement Just-In-Time Training $ 1,500.00 

058 NOPC No. 6 Resolution $ 63,000.00 

059 Traffic Signal Equipment at Slover and Valley $ 59,787.00 

060 Caltrans Safety Comments EB on Ramp $ 35,000.00 

061 Remove Pedestrian Crossing Features $ 35,000.00 

065 Apprentice Training $ 3,600.00 

065 S-1 Additional Funds $ 1,400.00 

066 Hot Mixed Asphalt Price Adjustment $ 35,141.65 

067 Final Adjustment of Various Bid Items at Contract Unit Price $ 147,391.52 

068 Final Adjustment of Various Bid Items at Contract Unit Price $ 104,127.07 

069 Final Claims Adjustment and Extending Plant Establishment Period $ 8,000.00 

CCO TOTAL $ 1,160,351.11 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 5,726,000.00 

 

I-10 Cherry Interchange - Executed Change Orders 

Number Description Amount 

1 Additional Traffic Control System $ 35,000.00 

1 S-1 Additional Funds $ 12,000.00 

2 Maintain Existing Irrigation System $ 5,000.00 

2 S-1 Additional Funds $ 25,000.00 

3 Water Pollution Control Maintenance Sharing $ 20,000.00 

4 Additional Striping and Temporary Pavement $ 30,000.00 

4 S-1 Additional Striping – Supplement 1 $ 15,000.00 

4 S-2 Additional Striping – Supplement 1 $ 30,000.00 

5 SWPPP Change of Risk Level $ (39,090.00) 

6 Dispute Review Board $ 15,000.00 

6 S-1 Additional Funds $ 10,000.00 

7 Partnering $ 20,000.00 

8 Compliance with Right-of-Way Obligations $ 60,000.00 

8 S-1 Compliance with Right-of-Way Obligations – Supplement 1 $ 60,000.00 

8 S-2 Compliance with Right-of-Way Obligations – Supplement 2 $ 100,000.00 

9 Graffiti Removal $ 15,000.00 

9 S-1 Graffiti Removal – Supplement 1 $ 25,000.00 

2.a
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

10 Maintain Existing Electrical System $ 10,000.00 

10 S-1 Maintain Existing Electrical System – Supplement 1 $ 20,000.00 

10 S-1 Maintain Existing Electrical System – Supplement 2 $ 38,000.00 

11 Spillway Drainage Connection to DS-1 $ 25,000.00 

11 S-1 Spillway Drainage Connection to DS-1 – Supplement 1 $ 13,000.00 

11 S-2 Additional Funds $ 18,000.00 

12 Temporary Light Poles $ 20,000.00 

13 Remove Existing Sign Structure $ 10,260.00 

14 Compensation for Right-of-Way Obstruction (Leach Tank) $ 10,780.00 

15 Revision to Contract Special Provisions for Tree Removal $ 0.00 

16 RW 680 Footing Modifications $ (21,490.00) 

17 Remove Existing Asbestos Pipe $ 10,797.00 

19 Regular PCCP in Lieu of Rapid Set Concrete $ (152,296.00) 

18 Realign 96” RCP $ 49,991.01 

20 Driveway for Truck Stop Facility $ 0.00 

21 Remove Tree Item Adjustment $ 103,187.55 

21 S-1 Additional Funds $ 58,999.65 

22 Change in Alignment for SW 697 $ 0.00 

23 Modified Concrete Barrier for Concrete Poles $ 25,000.00 

23 S-1 Additional Funds $ 35,000.00 

24 Removal and Disposal of Man-Made Buried Objects $ 5,000.00 

24 S-1 Additional Funds $ 55,000.00 

25 Additional Grout at Sound Wall 697 $ 5,000.00 

26 New Drainage System at RW 33 $ 5,199.50 

27 Modifications to Drainage System No. 1 Channel Wall $ 21,477.30 

28 Just-in-Time Training $ 1,110.00 

29 Maintain Existing Drainage System $ 20,000.00 

29 S-1 Additional Funds $ 30,000.00 

30 Modifications to Drainage System $ (115,480.50) 

31 Payment to Edison $ 10,000.00 

32 Various Unforeseen Additional Work $ 30,000.00 

32 S-1 Additional Funds $ 30,000.00 

33 Electrical Revisions for MSE Wall $ 46,447.28 

34 Bridge Modifications as per Caltrans and UPRR $ 26,000.00 

35 Increase in Various Items $ 73,234.66 

36 Joint Armor for Bridge Sidewalks $ 13,000.00 

37 Revisions to Rock Blanket Thickness $ (154,335.02) 

37 S-1 Replace Rock Blanket with 2 ½” Gravel $ (23,100.00) 

38 Revise SP’s for Payment for Removal of Temporary Striping $ 20,000.00 

38 S-1 Additional Funds $ 14,000.00 

40 Rush Truck Center Parking Lot $ 45,000.00 

42 Pedestrian Access to Bridge $ 20,000.00 

42 S-1 Additional Funds $ 5,000.00 

43 Type 60C Barrier and Shotcrete Along W/B Off-Ramp $ 35,000.00 

45 Lower Fiber Optics and Drainage Systems for Roadway $ 60,461.12 

45 S-1 Additional Funds $ 10,000.00 

46 Temp. Electrical Feed for Street Lighting for Stage 1A $ 17,000.00 

48 Pedestrian Signal Heads, Pushbuttons and Street Signs $ 29,903.05 

49 Replace Spalled Slabs in Lieu of Patching $ 233,882.72 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

50 Concrete Barrier Anchor Block $ 4,825.44 

51 Traffic Signal Equipment for Slover and Valley $ 71,082.80 

52 Railroad OH Modifications $ 73,660.00 

53 NOPC 003-07-25-13 Resolution $ 249,760.84 

54 Stage 3B Construction Changes $ (45,206.82) 

54 S-1 Additional Stage Construction Changes $ (104,722.20) 

55 Modify Drain Inlet $ 3,526.18 

56 Apprentice Training $ 9,600.00 

57 Farmer Boy Restaurant Landscaping and Irrigation System $ 10,350.00 

58 Modify Striping on Cherry $ 9,590.50 

58 S-1 Resolve NOPC No. 13-04-10-15 $ 9,664.84 

59 Final Quantity on Various Bid Items $ (16,284.59) 

60 Installation of LED Lighting Equipment $ 49,269.71 

61 Vandal Proof Pull box Lids $ 30,000.00 

62 Modifications to Drainage System No. 9 $60,000.00 

63 Bid Item No. 104 Final Payment Adjustment $ 24,347.81 

68 Bid Item Adjustments $ 18,700.01 

CCO TOTAL $ 1,739,103.84 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 5,282,319.79 

 

Palm Avenue Grade Separation – Executed Change Orders 

Number Description Amount 

1 Delayed Start $ 0.00 

1 S-1 Partial Suspension of Work Due to Utility Delays $ 0.00 

2 Additional Hoop Rebar for CIDH Piles $ 1,310.00 

3 Additional SWPPP Measures and SWPPP Maintenance $ 50,000.00 

3 S-1 Additional Funds $ 11,406.00 

3 S-2 Returning Unused Funds to Contingency $ (32,239.10) 

3 S-3 Returning Unused Funds to Contingency $ (5,222.25) 

4 Additional Traffic Control $ 25,000.00 

4 S-1 Returning Unused Funds to Contingency $ (5,651.49) 

5 Modify Contract Language to Remove Barstow $ 0.00 

6 Modification to City Water Line $ (8,750.00) 

6 S-1 Modification to City Water Line $ 0.00 

6 S-2 Additional Funds $ 14,922.00 

6 S-3 Deletion of Butterfly Valve and Hydrant $ (635.26) 

6 S-4 Returning Unused Funds to Contingency $ (5,827.33) 

7 Temporary Drainage System $ 10,000.00 

7 S-1 Returning Unused Funds to Contingency $ (4,588.04) 

8 Revisions to Denny’s, Cross Slope and Detour $ 71,027.00 

8 S-1 Additional Funds $ 3,500.00 

8 S-2 Returning Unused Funds to Contingency $ (635.48) 

9 Relocate Existing Pole Gate $ 4,242.00 

10 Various Electrical Changes $ 39,600.00 

10 S-1 Additional Funds $ 10,505.00 

10 S-2 Determination of Zero Days to Schedule $ 0.00 

11 Wrought Iron Fence Substitution $ (5,000.00) 

12 Water Meter Installation $ 24,514.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

12 S-1 Additional Funds $ 2,000.00 

12 S-2 Additional Funds for Water Payment $ 3,000.00 

12 S-3 Returning Unused Funds to Contingency $ (2,476.57) 

13 Dispute Resolution Advisor $ 15,000.00 

13 S-1 Returning Unused Funds to Contingency $ (14,250.00) 

14 Cable Railing for Headwalls and Wing-Walls $ 3,750.00 

15 Electrical Services $ 50,000.00 

15 S-1 Returning Unused Funds to Contingency $ (21,952.95) 

15 S-2 Additional Funds $ 32.84 

16 VECP for Retaining Wall Elimination $ (65,686.51) 

16 S-1 VECP Final Savings Determination $ (27,850.00) 

17 Transition Barrier Railing at BNSF R/W $ 5,263.25 

18 Curb and Gutter Near Edison Pole $ 30,000.00 

18 S-1 Returning Unused Funds to Contingency $ (27,836.18) 

19 Chain Link Fence Details on Bridge $ 1,050.50 

20 Bridge Deck Profilograph $ 1,540.00 

21 Accelerated Weekend Work $ 88,279.00 

21 S-1 Returning Unused Funds to Contingency $ (22,124.51) 

21 S-2 Deferred Time – Zero Working Days Added $ 0.00 

22 Increase in Temporary Striping and Potholing $ 16,715.50 

23 Modify Existing Industrial Pkwy for Frontage Road $ 45,055.50 

23 S-1 Additional Funds $ 71,141.00 

23 S-2 Additional Funds $ 25,000.00 

23 S-3 Returning Unused Funds to Contingency $ (3,040.96) 

23 S-4 Deferred Time – Zero Working Days Added $ 0.00 

24 Temporary Electrical $ 3,380.00 

25 Modifications to Denny’s Temporary Driveway $ 30,000.00 

25 S-1 Additional Funds $ 1,620.00 

25 S-2 Additional Funds $ 32,732.00 

25 S-3 Returning Unused Funds to Contingency $ (15,570.86) 

26 BNSF Roadway Removals $ 40,263.00 

26 S-1 Additional Funds $ 10,000.00 

26 S-2 Returning Unused Funds to Contingency $ (6,026.32) 

27 Traffic Signal Loops $ 3,025.00 

27 S-1 Deferred Time – Zero Working Days Added $ 0.00 

29 DG Walk, Swale and AC Dike changes near UPRR $ 3,530.00 

29 S-1 Returning Unused Funds to Contingency $ (789.34) 

30 Pavement Delineation on Industrial Parkway $ 4,540.00 

30 S-1 Deferred Time – Zero Working Days Added $ 0.00 

31 Apprentice Training $ 4,800.00 

31 S-1 Returning Unused Funds to Contingency $ (3,037.60) 

32 Roadside Signs on Street Light Poles $ (230.00) 

33 Modify Pole Gate $ 527.00 

33 S-1 Deferred Time – Zero Working Days Added $ 0.00 

34 Additional Shoulder Stripe $ 2,431.00 

34 S-1 Deferred Time – Zero Working Days Added $ 0.00 

35 Walters Driveway Wheelchair Ramps $ 10,000.00 

35 S-1 Deferred Time – 27 Working Days Added $ 0.00 

36 Bid Item No. 11 Price Adjustment $ 1,410.25 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

36 S-1 Deferred Time – Zero Working Days Added $ 0.00 

37 Bid Item Cost Adjustment for Final Payment $ (14,756.16 

38 RE Office Lease Extension $ 6,111.00 

38 S-1 Deferred Time – Zero Working Days Added $ 0.00 

39 Slurry Seal Roadway $ 15,028.00 

39 S-1 Additional Funds for Pavement Report $ 3,636.88 

40 Claim Payment for Grading work; Exception to PFE $ 1,432.30 

CCO TOTAL $ 518,899.27 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,254,317.50 

 

I-10 Tippecanoe Avenue Phase 1 – Executed Change Orders 

Number Description Amount 

1 Maintain Auxiliary Lane $ 27,010.00 

2 Removal of Trees Along Tippecanoe Avenue $ 16,753.74 

3 Traffic Control $ 10,000.00 

3 S-1 Additional Funds $ 13,385.35 

3 S-2 Additional Funds $ 3,934.77 

3 S-3 Decrease in Funds $ (1,395.92) 

4 Partnering $ 15,000.00 

4 S-1 Decrease in Funds $ (2,676.83) 

5 Dispute Review Board $ 15,000.00 

5 S-1 Decrease in Funds $ (153.35) 

6 Graffiti Removal  $ 4,000.00 

6 S-1 Decrease in Funds $ (3,309.76) 

7 Removal of Man-Made Buried Object $ 10,000.00 

7 S-1 Decrease in Funds $ (572.40) 

8 Expediting Construction of Pier 2 Wall and Channel Invert Per ACOE 

Direction 

$ 3,000.00 

8 S-1 Additional Funds $ 4,635.53 

8 S-2 Additional Funds $ 11517.60 

9 Expediting Modification of RCB Connection to San Timoteo Creek Wall 

Per ACOE Direction 

$ 19,435.00 

9 S-1 Additional Funds $ 7,430.43 

9 S-2 Additional Funds $ 8,584.51 

9 S-3 Additional Funds $ 851.24 

10 Shared Maintenance of SWPPP Components $ 15,000.00 

10 S-1 Decrease in Funds $ (9,598.41) 

11 Roadway Repairs Caused by Public Traffic $ 5,000.00 

11 S-1 Decrease in Funds $ (4,150.47) 

12 Maintain Existing Planting and Irrigation Systems $ 10,000.00 

12 S-1 Supplement #1 to CCO #12 $ 16,000.00 

12 S-2 Additional Funds $ 20,000.00 

12 S-3 Additional Funds $ (4,975.92) 

13 Modify Drainage Detail #11 $ 4,607.18 

14 Restriping Tippecanoe Avenue and Anderson Street $ 16,809.40 

14 S-1 Traffic Control Plan for Restriping $ 1,310.00 

14 S-2 Decrease in Funds $ (5,200.00) 

14 S-3 Decrease in Funds $ (852.61) 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

15 Disposition of ADL Soil $ 137,620.00 

15 S-1 Traffic Control Plan $ 10,000.00 

15 S-2 Disposition of ADL Soil –Extra Work at Force Account $ 209,580.00 

15 S-3 Additional Time Related Overhead for Change Order #15 and Change 

Order #16 

$ 73,170.00 

15 S-4 Additional Funds for SWPPP Maintenance $ 10,000.00 

15 S-5 Time Extension and TRO Costs $ 44,607.30 

15 S-6 Final Determination of ADL Costs $ 85,000.00 

15 S-7 Decrease in Funds $ (41,534.47) 

16 Increase/Decrease in Retaining Wall Material $ 72,240.00 

16 S-1 Additional Quantities for Retaining Wall Material $ 51,786.28 

16 S-2 Additional Quantities for Retaining Wall Material $ 14,200.00 

17 Temporary Fiber Optic Change $ 20,554.27 

18 Modify Drainage Detail 18A and 18D $ (1,386.69) 

18 S-1 Additional Funds $ 271.69 

18 S-2 Additional Funds $ 723.56 

19 Differing Site Conditions – San Timoteo Creek Bridge – Abutment #1 $ 7,000.00 

19 S-1 Decrease in Funds $ (903.97) 

20 Maintain Existing Electrical Systems $ 15,000.00 

20 S-1 Additional Funds $ 29,917.67 

20 S-2 Additional Funds $ 6,580.62 

20 S-3 Additional Funds $ 5,467.73 

21 Elimination of Item #51 $ (3,000.00) 

23 Removal of Additional Trees – Resolution of NOPC 1-11-02-13 $ 32,666.76 

24 Replacing JPCP and LCB with Rapid Set JPCP and Rapid Set LCB $ 20,005.77 

25 Revision of Staging Plans $ 9,778.20 

25 S-1 Decrease in Funds $ (2,918.72) 

26 Weekend Closures on I-10 Tippecanoe EB Off-Ramp $ 0.00 

26 S-1 Date Adjustment for Weekend Closure $ 0.00 

27 Mitigation of Low R-Values Inside ADL Section $ 25,000.00 

27 S-1 Supplement 1 – Mitigation of Low R-Values Inside ADL Section $ 15,000.00 

27 S-2 Additional Funds for Cap Soil $ 10,332.55 

27 S-3 2 Day Increase in Contract Time $ 0.00 

27 S-4 Cancellation of S-3 due to scope of CCO No. 47 $ 0.00 

27 S-5 Additional Funds $ 84,909.69 

28 Mitigation of Low R-Values Outside ADL Section $ 80,000.00 

28 S-1 Additional Funds $ 6,826.46 

28 S-2 Additional Funds $ 1,254.65 

29 Rebar Couplers for San Timoteo Creek Bridge Closure Pour $ 32,000.00 

29 S-1 Decrease in Funds $ (8,299.40) 

30 Pedestrian Push Button Assembly $ 5,000.00 

30 S-1 Decrease in Funds $ (789.96) 

31 Replacement of Liquid Asphalt (Prime Coat) with Slow Setting Asphaltic 

Emulsion 

$ 0.00 

32 Change from LCB and JPCP to LCB RS and JPCP RS at Ramp Termini $ 35,308.60 

32 S-1 Decrease in Funds $ (1,538.50) 

33 Replacement of Concrete Curb on Street and Off-Ramp $ 3,684.00 

33 S-1 Additional Funds $ 1,651.85 

34 Modification of DRB Agreement – Position Paper Due Dates $ 0.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

35 Placement of Class II Aggregate Base on Tippecanoe Off-Ramp $ 38,500.00 

35 S-1 Additional Funds $ 16,000.00 

35 S-2 Additional Funds $ 10,331.48 

35 S-3 Additional Funds $ 3,459.50 

35 S-4 Additional Funds $ 23,983.20 

36 Modify Existing Irrigation System $ 0.00 

36 S-1 Additional Funds $ 14,300.00 

37 Additional Material, Equipment, Labor, TC, Etc. Weekend Work $ 12,399.45 

37 S-1 Additional Funds $ 735.48 

37 S-2 Additional Funds $ 47,550.01 

38 Additional Cold Plane AC $ 780.00 

38 S-1 Additional Funds $ 4,000.00 

39 Contingency Temporary Striping $ 20,638.00 

39 S-1 Decrease in Funds $ (1,000.00) 

40 Drainage Behind RW 220 $ 5,000.00 

40 S-1 Additional Funds $ 1,000.00 

40 S-2 Decrease in Funds $ (589.44) 

41 Electrical Work Stage 3 $ 10,000.00 

41 S-1 Specification Changes $ 0.00 

41 S-2 Additional Funds $ 3,931.73 

41 S-3 Rescind Time Extension $ 0.00 

42 Removal of Tree Stump $ 2,000.00 

42 S-1 Decrease in Funds $ (1,700.00) 

43 Addition of One Non-Compensable Day $ 0.00 

44 Barrier Rail Removal $ 3,635.21 

45 Temporary Delineation Maintenance $ 3,500.00 

46 Additional Depth of Rock Blanket $ 9,402.94 

46 S-1 Decrease in Funds $ (57.79) 

47 Final Resolution Regarding Project Delays, TRO, LD’s $ 208,318.36 

48 NOPC No. 14 Resolution $ 10,890.38 

49 Bid Item Overrun/Underrun Final Adjustment $ (60,546.48) 

49 S-1 Additional Adjustments $ (2,734.50) 

49 S-2 Additional Adjustments $ (2,477.81) 

50 Extended Rental of RE Office $ 11,547.65 

51 Apprentice Training $ 5,940.40 

68 Increase of Bid Item No. 188 $ 10,074.00 

CCO TOTAL $ 1,731,956.59 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,206,154.20 

 

I-10 Tippecanoe Avenue Phase II – Executed Change Orders 

Number Description Amount 

1 Delete Paleontological Resources from Special Provisions $ 0.00 

2 Revise Special Provisions Section “Work Around Parcel” $ 0.00 

3 Maintain Traffic $ 50,000.00 

4 Partnering $ 35,000.00 

5 Dispute Review Board $ 15,000.00 

7 Landscaping Repairs $ 2,300.00 

8 Tree Removal $ 6,750.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

9 Strom Water Maintenance $ 19,400.00 

10 Buried Man-made Objects $ 10,000.00 

11 Sign Quantities, Flashing Beacon & Sign Foundation Modifications $ 38,089.58 

10 S-1 Additional Funds $ 20,000.00 

12 Placement of Suitable Embankment Material Westbound Off-ramp $ 60,000.00 

12 S-1 Additional Funds $ 75,000.00 

13 Replace Paving at Conejo & Lee $ 5,000.00 

14 Plans & Specs Clarification for Bakers Parking Lot $ 0.00 

15 Casing for Sound Wall CIDH Pile $ 5,000.00 

16 Realignment of Drainage System No. 13 $ 5,000.00 

16 S-1 Additional Funds $ 3,500.00 

17 Driveway Access at 1205 Coulston $ 17,177.50 

17 S-1 Additional Funds $ 850.00 

18 Modify Stage Construction (Adding 31 Agency Owned Float) $ 0.00 

18 S-1 Staging Modifications $ 0.00 

19 Asphalt Binder Adjustment for RHMA Mix Design $ 0.00 

20 SCE Electrical Service Change $ 0.00 

20 S-1 Decrease in conduit and pull boxes $ (5,300.00) 

21 Apprentice Training Program $ 6,400.00 

22 Grade Transition at Coulston and Conejo $ 25,000.00 

23 K-Rail & Crash Cushion $ 3,025.00 

24 Temporary Pavement Repairs W/B On-Ramp $ 8,000.00 

25 Maintain Existing and Temporary Electrical Systems $ 50,000.00 

26 Remove Tree at Del Taco $ 5,000.00 

26 S-1 Additional Funds for trees at Lee Street $ 5.000.00 

28 Relocate Water Meters and Gas Meter $ 12,000.00 

28 S-1 Additional Funds $ 41,219.83 

29 Curb Wall and Hand Railing $ 57,973.30 

31 Increase in Bid Item Costs $ 13,164.12 

31 S-1 Additional Funds $ 1,723.04 

31 S-2 Additional Funds $ 1,420.07 

32 Repair Damage by Others $ 2,000.00 

33 Relocate BK Subs Sign $ 14,630.21 

34 Install Copper Irrigation Service Line In-lieu of PVC Pipe $ 3,569.00 

34 S-1 Additional Funds $ 8,818.95 

34 S-2 Additional Funds $ 8,818.95 

36 Drainage System No. 22 Re-alignment $ 20,000.00 

37 AC Paving Transition at Back of New Sidewalk $ 8,000.00 

40 Electrical Pull Box Wire Theft Deterrent $1,000.00 

41 Rebar Couplers for Bridge Deck Closure Pour $ 35,000.00 

42 Reinstalling Bakers Drive Thru Parking Lot Items $ 10,000.00 

43 Drainage System No. 6 Additional Inlet $ 27,639.00 

CCO TOTAL $ 727,168.55 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,583,771.87  
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

Hunts Lane Grade Separation – Executed Change Orders 

Number Description Amount 

1 Under-Sidewalk Drains and Drainage Call-Outs $ (1,100.00) 

2 Install Temporary AC Sidewalk South of the RR Tracks $ 6,423.00 

3 Maintain Existing Electrical $ 10,000.00 

3 S-1 Maintain Existing Electrical $ 20,000.00 

4 Man-Made Buried Objects $ 80,000.00 

4 S-1 Man-Made Buried Objects $ 40,000.00 

5 Extended Underground Utilities at Oliver Holmes $ 15,446.68 

6 Maintain Traffic $ 20,000.00 

6 S-1 Maintain Traffic $ 20,000.00 

7 Partnering $ 5,000.00 

8 Dispute Review Board $ 10,000.00 

8 S-1 Additional Funds $ 995.72 

9 Trainee $ 5,000.00 

10 60” Casing Thickness Increase $ 16,438.80 

11 Substitute Cast-in-Place with Precast Reinforced Concrete Box (RCB) $ 0.00 

12 Retaining Wall No. 7 Alignment $ (2,535.00) 

13 Temporary Business Signage $ 5,000.00 

14 Pedestrian Sidewalk $ 10,000.00 

14 S-1 Additional Funds $ 19,571.63 

14 S-2 Additional Funds $ 3,455.35 

15 MSE Wall Design Methodology $ 0.00 

16 Additional AT&T Work $ 25,500.00 

17 16” Waterline Tie-In $ 12,700.00 

18 SCE Utility Work Deduction $ (59,415.80) 

19 Drainage Ditch at Club Center Drive $ 10,975.00 

19 S-1 Additional Funds $ 4,298.31 

19 S-2 Bypass Channel around Utility Improvements $ 9,217.43 

19 S-3 Additional Funds $ 882.13 

19 S-4 Additional Funds $ 896.93 

20 AT&T Shift for Jacking Pit $ 20,000.00 

21 Combination of Stages $ 0.00 

22 Temporary Sewer Tie-In $ 70,000.00 

22 S-1 Temporary Sewer Tie-In $ 40,000.00 

23 Temporary Sewer Tie-In $ 37,000.00 

23 S-1 Temporary Sewer Tie-In $ 50,000.00 

24 Decatur Irrigation Rebuild $ 15,000.00 

25 Striping Changes $ 0.00 

26 Moving Jacking Pit $ 10,000.00 

26 S-1 Moving Jacking Pit $ 30,000.00 

27 Hunts Lane Drainage Change $ 18,462.00 

28 Emergency Access Structure Waterproofing $ 7,000.00 

29 CIDH Lap Splicing $ 5,216.10 

30 Temporary Traffic Delineation Removal $ 2,365.00 

31 Reimburse Pilot Bore $ 27,680.21 

34 Additional Sewer Manhole $ 8,900.00 

43 Plant Establishment Type Change $ 0.00 

45 Additional Working Day’s for Jack and Bore $ 0.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

45 S-1 Additional Working Day’s $ 0.00 

45 S-2 Additional Funds for SWPP & Field Office Rent $ 7,474.25 

45 S-3 Additional Funds for SWPP & Field Office Rent $ 640.65 

47 Additional Type CF Service Cabinet $ 3,520.00 

48 Landscaping Reduction $ 6,526.20 

49 Closure Panels at MSE Wall and Bridge $ 0.00 

50 Shorter Street Light Under Edison Lines $ 3,299.25 

51 Profile Bridge Deck $ 2,500.00 

52 Deletion of Cross Gutter $ 0.00 

53 Drain Inlet for Adjacent Properties $ 6,500.00 

54 Additional Potholing of Edison Facilities $ 15,000.00 

54 S-1 Decrease of Funds $ (7,862.82) 

55 Additional Chain Link Fence and Gates $ 7,150.00 

55 S-1 Additional Funds $ 19,580.00 

55 S-2 Additional Funds $ 6,110.17 

55 S-3 Additional Funds $ 266.81 

56 Removal of At-Grade Crossing Equipment $ 20,000.00 

56 S-1 Additional Funds $ 11,533.66 

57 Bollards $ 10,000.00 

58 Redwood Fence Topper on Masonry Wall $ 7,565.80 

59 Pavement Markings and Crosswalk Deletion $ 3,418.80 

61 Thief-Proof Access Panels on Light Standards $ 411.72 

62 Additional Traffic Safety Items $ 10,000.00 

62 S-1 Additional Funds $ 15,869.97 

64 Irrigation System Increase due to Water Meter Locations $ 9,780.00 

65 Decatur Center Landscaping Payment $ 4,002.90 

66 Fencing Along UPRR Easement $ 7,320.00 

69 Superior Truck Company Gate Payment $ 5,500.00 

71 Settlement of NOPC No. 3 $ 86,357.51 

72 Colton Electric Facility Protection $ 3,000.00 

73 Settlement of NOPC No. 2 $ 0.00 

74 Settlement of NOPC No. 5 $ 8,692.46 

75 Settlement of NOPC No. 6 $ 32,929.10 

76 Settlement of NOPC No. 7 $40,145.13 

77 Settlement of NOPC No. 4 $ 0.00 

78 Settlement of Deferred Time – 79 Additional Working Days $ 0.00 

79 Settlement of NOPC No. 11 $ 9,474.52 

80 Settlement of Exception to PFE (Service Splices) $ 6,725.00 

81 Settlement of Exception to PFE (Additional Irrigation) $ 5,078.00 

82 Re-grading Trench for 16” Water Line $ 6,104.48 

83 Cement Slurry Red Dye $ 2,095.16 

84 Additional Electrical Work $ 2,191.77 

85 Fire Hydrant Relocation & Additional Sewer Manhole $ 25,000.00 

86 Damage Repairs from Traveling Public $ 7,888.13 

87 West Colony Community HOA Settlement $ 4,400.00 

CCO TOTAL $ 1,046,562.11 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,833,947.00 

 

2.a

Packet Pg. 22

A
tt

ac
h

m
en

t:
 M

V
S

S
 C

C
O

 L
o

g
  (

25
47

 :
 C

o
n

st
ru

ct
io

n
 C

o
n

tr
ac

t 
C

h
an

g
e 

O
rd

er
s 

M
V

S
S

16
03

)



Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

 

I-10 Riverside Avenue Landscaping EEP – Executed Change Orders 
Number Description Amount 

1 Project Deficiencies Repairs $ 2,500.00 

CCO TOTAL $ 2,500.00 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 295,226.10 

 

Laurel Street Grade Separation – Executed Change Orders 

Number Description Amount 

1 Maintain Roadway and Maintain Traffic $ 20,000.00 

2 Removal and Disposal of Buried Man-Made Object $ 10,000.00 

3 Revised City of Colton Electrical E-02 $ 9,476.14 

5 RJ&R and TCI Properties $ 47,966.00 

6 Increase TWC Size of Vault $ 4,515.00 

7 Compensate Contractor for Payment to AT&T Utility $ 109,740.02 

7 S-1 Additional Funds $ 87,122.00 

8 36” Casing – Waterline $ 86,535.00 

9 Dispute Review Board $ 22,500.00 

10 Different in Cost 750mm Wire in Lieu of 500mm $ 4,000.00 

10 S-1 Additional Funds $ 4,000.00 

10 S-2 Additional Funds $ 15,000.0 

11 Increase Depth of Colton Vault $ 25,000.00 

12 Remove Existing SCRRA Materials $ 10,000.00 

13 Protecting and Repairing Underground Facilities $ 5,000.00 

13 S-1 Additional Funds $ 5,000.00 

13 S-2 Additional Funds $ 10,000.00 

17 BNSF Shoofly Drainage $ 28,228.00 

19 Additional Fire Protection Measures $ 11,794.62 

19 S-1 Additional Funds $ 105,100.00 

19 S-2 Additional Funds $ 3,673.05 

21 Miller’s Honey Stairs, Ramps and Parking Lot Modifications $ 12,160.00 

24 Irrigation Back-flow Substitution $ 0.00 

30 Concrete in Lieu of AC on RJ&R Property $ 16,800.00 

32 Differing Site Conditions – Piling $ 20,000.00 

32 S-1 Additional Funds $ 90,000.00 

32 S-2 Additional Funds $ 50,000.00 

33 3’ Wide Pavement Transition $ 10,800.00 

33 S-1 Additional Funds $ 5,000.00 

35 Revised Hot Mixed Asphalt Specifications $ 0.00 

36 Crude Oil Price Index Fluctuation $ 40,000.00 

37 AT&T Relocations Additional Work $ 7,000.00 

38 Striping and Bumpers in TCI Back lot $ 7,470.00 

39 Additional Remotes for TCI Automatic Gate $ 3,937.64 

40 Mobilization Costs due to Relocation Delays of waterline and AT&T $ 28,000.00 

41 Revisions to Specs for Double Swing Gate $ 0.00 

42 Temporary AC and Re-mob for Miller’s Honey Paving $ 8,090.00 

43 SWRCB Annual Permit $ 1,483.90 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

44 Retaining Curb on TCI Property $ 5,000.00 

45 Cost to meet Right of Way Obligations $ 20,000.00 

45 S-1 Additional Funds $ 30,000.00 

46 BNSF Signal Bridge $ 14,000.00 

47 Bridge Access Casings $ 30,350.00 

48 Additional Earthwork Mobilization for BNSF Work $ 25,000.00 

50 10-inch Wall at Retaining Wall No. 2 $ 50,000.00 

50 S-1 Additional Funds $ 50,000.00 

51 Planter Walls at Adjacent Properties $ 16,000.00 

51 S-1 Additional Funds $ 21,700.00 

52 Extend Bridge Concrete Barrier $ 4,000.00 

53 Supports for Temporary BNSF Overhead Signal Cables $ 130,815.65 

53 S-1 Decrease Funds $ (68,961.20) 

55 Additional Ballast/Sub-Ballast $ 54,294.45 

56 BNSF Signal Cable Trenching $11,630.00 

57 Profilograph Work on Access Bridge $ 3,000.00 

59 Additional Form Liners $ 52,690.18 

60 Bid Item Adjustments to Eliminate 4” Elevation Difference $ 7,041.30 

61 Form Liner Specification Change $ 0.00 

CCO TOTAL $ 1,381,951.75 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,754,187.72 

 

SR-210 Segment 8 Landscaping EEP – Executed Change Orders 

Number Description Amount 

1 Slope Erosion Control Measures $ 15,000.00 

2 Replace Remote Control Valve Solenoids $ 5,299.90 

CCO TOTAL $ 20,299.90 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 199,918.60 

 

SR-210 Segment 11 Landscaping – Executed Change Orders 

Number Description Amount 

2 Install Roadside Signs $ 1,955.96 

3 Water Meter Fee Adjustment $ 41,729.38 

3 S-1 Additional Funds $ 6,515.39 

4 Locate Existing Crossovers $ 30,000.00 

4 S-1 Returning Unused Funds to Contingency $ (3,429.76) 

5 Install Irrigation Crossovers $ 40,000.00 

5 S-1 Install Irrigation Crossovers $ 5,965.81 

6 Traffic Control $ 5,000.00 

6 S-1 Additional Funds $ 1,181.90 

7 Install Wireless Communication $ 7,237.60 

7 S-1 Additional Funds $ 5,342.31 

7 S-2 Additional Funds $ 2,944.19 

8 Repair Slipped Slope $ 64,844.08 

8 S-1 Addition of 10 Working Days to Contract Time $ 0.00 

8 S-2 Returning Unused Funds to Contingency $ (15,446.49) 

9 Remove Man-Made Objects $ 10,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

9 S-1 Additional Funds $ 3,829.89 

10 Wildflower Seed Change $ 0.00 

11 Rock Blanket and V-Ditch $ 80,000.00 

12 Pothole Paving $ 33,378.72 

13 Additional 1.5” Electrical Conduit $ 8,971.96 

13 S-1 10% Markup on Subcontractor Electrical work $ 987.20 

14 Shared Cost for Fiber Optic Repairs $ 950.00 

15 Slope Paving Repairs $ 12,000.00 

15 S-1 Returning Unused Funds to Contingency $ (939.09) 

16 Bid Item Overrun/Underrun Final Adjustment $ 36,441.15 

17 Replace Frost Damaged Plants $ 7,500.00 

17 S-1 Additional Funds $ 908.21 

18 Three (3) Additional Work Days $ 0.00 

CCO TOTAL $ 387,868.41 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 445,031.83 

 

SR-210 Segment 9 & 10 Landscaping EEP – Executed Change Orders 

Number Description Amount 

1 Irrigation Controller Repair $ 616.43 

2 Additional Irrigation Controller Repair $ 1,019.17 

3 Repair Leaking Backflow and Meter $ 1,500.00 

CCO TOTAL $ 3,135.60 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 295,226.10 

 

I-215 Segment 1 & 2 Project – Executed Change Orders 

Number Description Amount 

001 Traffic Control $ 100,000.00 

001 – S1 Traffic Control – Additional Funds $ 100,000.00 

001 – S2 Traffic Control – Additional Funds $ 150,000.00 

001 – S3 Traffic Control – Additional Funds $ 100,000.00 

001 – S4 Traffic Control – Additional Funds $ 125,000.00 

001 – S5 Traffic Control – Additional Funds $ 250,000.00 

001 – S6 Traffic Control – Additional Funds $ 205,000.00 

001 – S7 Traffic Control – Additional Funds $ 7,610.13 

001 – S8 Traffic Control – Additional Funds $ 15,313.38 

001 – S9 Traffic Control – Additional Funds $ 3,750.07 

002 Establish a Dispute Review Board $ 35,000.00 

002 – S1 Establish a Dispute Review Board – Additional Funds $ 913.78 

002 – S2 Establish a Dispute Review Board – Additional Funds $ 187.50 

003 Establish a Partnering Training Workshop $ 50,000.00 

004 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation $ 230,000.00 

004 – S1 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation – 

Additional Funds 

$ 100,000.00 

004 – S2 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation – 

Additional Funds 

$ 300,000.00 

004 – S3 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation – 

Additional Funds 

$ 210,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

004 – S4 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation – 

Additional Funds 

$ 50,000.00 

005 Maintain Existing Electrical $ 50,000.00 

005 – S1 Maintain Existing Electrical – Additional Funds $ 50,000.00 

005 – S2 Maintain Existing Electrical – Additional Funds $ 75,000.00 

005 – S3 Maintain Existing Electrical – Additional Funds $ 24,000.00 

005 – S4 Maintain Existing Electrical – Additional Funds $ 95,000.00 

005 – S5 Maintain Existing Electrical – Additional Funds $ 145,000.00 

005 – S6 Maintain Existing Electrical – Time Deferment, 4 Days $ 0.00 

006 Sound Wall Block Detail Revision $ 0.00 

007 Architectural Treatment Test Panel Size Revision $ 0.00 

008 Just-In-Time Training for PCC Pavement and Paving Techniques $ 6,000.00 

009 SWPPP Maintenance $ 100,000.00 

009 – S1 SWPPP Maintenance – Additional Funds $ 950,000.00 

009 – S2 SWPPP Maintenance – Additional Funds $ 395,000.00 

009 – S3 SWPPP Maintenance – Additional Funds $ 250,000.00 

009 – S4 SWPPP Maintenance – Additional Funds $ 9,100.31 

010 Utility Potholing $ 10,000.00 

010 – S1 Utility Potholing – Additional Funds $ 10,000.00 

010 – S2 Utility Potholing – Additional Funds $ 10,000.00 

010 – S3 Utility Potholing – Additional Funds $ 10,000.00 

010 – S4 Utility Potholing – Additional Funds $ 20,000.00 

011 Buried Man-Made Object $ 20,000.00 

011 – S1 Buried Man-Made Object – Additional Funds $ 30,000.00 

011 – S2 Buried Man-Made Object – Additional Funds $ 50,000.00 

011 – S3 Buried Man-Made Object – Additional Funds $ 50,000.00 

011 – S4 Buried Man-Made Object – Additional Funds $ 49,000.00 

011 – S5 Buried Man-Made Object – Additional Funds $ 50,000.00 

011 – S6 Buried Man-Made Object – Additional Funds $ 95,000.00 

011 – S7 Buried Man-Made Object – Time Deferment $ 0.00 

011 – S8 Buried Man-Made Object – Additional Funds $ 2,594.59 

012 Provide Access Control Fence $ 50,000.00 

014 Optional Steel Pipe Pile Specification $ 0.00 

015 Modify 13
th
 Street Off-Ramp $ 83,325.00 

016 Change to Precast Girders at Redlands Loop $ 0.00 

017 Temporary Fiber Optic $ 12,605.00 

018 Repair Roadway $ 25,000.00 

018 – S1 Repair Roadway – Additional Funds $ 25,000.00 

018 – S2 Repair Roadway – Additional Funds $ 50,000.00 

018 – S3 Repair Roadway – Additional Funds $ 50,000.00 

018 – S4 Repair Roadway – Additional Funds $ 100,000.00 

018 – S5 Repair Roadway – Additional Funds $ 125,000.00 

018 – S6 Repair Roadway – Additional Funds $ 100,000.00 

018 – S7 Repair Roadway – Additional Funds $ 59,608.04 

018 – S8 Repair Roadway – Additional Funds $ 17,459.60 

018 – S9 Repair Roadway – Additional Funds $ 0.00 

018 – S10 Repair Roadway – Additional Funds $ 190.22 

019 Change Sound Wall Pile Steel to No. 3 Rebar $ 0.00 

020 Realign DS #6 $ 2,398.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

021 Shear Ring Alternate Welding Method $ 0.00 

022 Temporary Chain Link Fence at Verizon Yard $ 9,500.00 

023 Revise DS #20 $ 9,239.00 

024 Change Traffic Opening at 9
th
 Street $ 0.00 

025 Revise RW 106W and DS #8, 13 and 100 $ 15,390.02 

026 1200mm Casing for 600mm Jack Pipe DS #8 and 14 $ 0.00 

027 Change Traffic Opening at Baseline Street Over Crossing $ 0.00 

028 Rialto Top Deck Reinforcement $ 0.00 

029 Tie-In DS #10-0 to Segment 3 $ 80,000.00 

029 – S1 Tie-In DS #10-0 to Segment 3 – Time Deferment Closure $ 0.00 

029 – S2 Tie-In DS #10-0 to Segment 3 – Additional Funds $ 40,000.00 

030 Modify Overhead Sign ‘H’ Values $ 13,258.64 

030 – S1 Sign B New Foundation $ 51,297.29 

031 Change Bearing Pad Thickness at 5
th
 / 215 Southbound on Ramp $ 0.00 

032 Right-of-Way Delay DS #100 2
nd

 Street $ 10,000.00 

033 Modify DS #101 and 102 West of 9
th
 Segment 2 $ 63,758.60 

033 –S1 Modify DS #101 and 102 West of 9
th
 Segment 2 – Additional Funds $ 35,000.00 

033 – S2 Modify DS #101 and 102 West of 9
th
 Segment 2 – Additional Funds $ 52,501.94 

033 – S3 Modify DS #101 and 102 West of 9
th
 Segment 2 – Additional Funds $ 25,000.00 

033 – S4 Modify DS #101 and 102 West of 9
th
 Segment 2 – Additional Funds $ 30,000.00 

034 Modify DS #19 Segment 2 $ 60,000.00 

034 – S1 Modify DS #17 and #19 Segment 2 $ 51,453.50 

034 – S2 Modify DS #17 and #19 Segment 2 – Additional Funds $ 95,000.00 

034 – S3 Modify DS #17 and #19 Segment 2 – Additional Funds $ 16,007.92 

034 – S4 Modify DS #17 and #19 – Time Deferment $ 0.00 

035 Change incandescent ‘Meter On’ Sign $ 2,547.55 

036 Strengthen Outside Shoulder $ 29,789.00 

037 Protect Arco Station Sign and Greenbelt $ 10,000.00 

039 Credit for Traffic Screen $ (35,715.00) 

040 Inlet Guards $ 12,455.00 

041 Relocate Fiber Optic Conduit at Redlands Loop $ 0.00 

042 Southbound I-215 Detour North of 16
th
 Street $ 152,770.00 

042 – S1 Southbound I-215 Detour North of 16
th
 Street – Additional Funds $ 50,000.00 

042 – S2 Southbound I-215 Detour North of 16
th
 Street – Additional Funds $ 27,000.00 

042 – S3 Southbound I-215 Detour North of 16
th
 Street – Time Deferment $ 0.00 

043 Revise Retaining Wall 242B, Add 242C $ 112,324.75 

044 Third Street Train Mural $ 4,925.49 

045 Right-of-Way Delay for DS #100 at 3
rd

 Street Power Pole $ 4,182.99 

047 Baseline Abutment 1 Right-of-Way Delays Due to BNSF Cables $ 55,000.00 

047 – S1 Baseline Mitigation of Critical Path Delay $ 60,000.00 

048 Revise Structural Section 8 and 13 $ 19,470.00 

049 Frame Roadside Signs $ 3,066.90 

049 – S1 Additional Framed Signs $ 1,482.69 

050 Change the Sta. for Abutment 1 and 7 16
th
 Street $ 0.00 

051 TCE at ARCO Station at Baseline and H Street $ 0.00 

052 Changes to Special Provisions for CIDH Payment Clause $ 0.00 

053 Service Conduits for SCE Service Connections $ 23,218.32 

054 Revise Vertical Drop Connection $ 0.00 

055 Clean Out Storm Drain at 9
th
 Street $ 4,200.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

056 Revise DS #4, 6 and 84 $ 5,841.20 

057 Graffiti Removal $ 20,000.00 

057 – S1 Graffiti Removal – Additional Funds $ 50,000.00 

057 – S2 Graffiti Removal – Additional Funds $ 25,000.00 

057 – S3 Graffiti Removal – Additional Funds $ 75,000.00 

058 Salvage Vehicle Detection System $ 15,000.00 

059 Reduce ADL Quality Bid Item 70 and 71 $ 0.00 

060 3
rd

 Street Bridge Temporary Retaining Wall Structure Backfill $ 25,000.00 

061 Additional Drainage Inlet at 3
rd

 Street $ 8,500.00 

062 New SWPPP Permit Requirements $ 160,665.00 

062 – S1 New NPDES Permit – Order No. 2009-0009-DWG $ 574,911.32 

062 – S2 New NPDES Permit – Order No. 2009-0009-DWG $ 55,024.95 

062 – S3 New NPDES Permit – Order No. 2009-0009-DWQ – Additional Funds $ 113,909.31 

062 – S4 New NPDES Permit – Order No. 2009-0009-DWQ – Additional Funds $ 332,960.00 

063 Additional Bracing for Falsework Bent 2-5 at Baseline Street OC/OH $ 15,000.00 

064 Right-of-Way Obligations $ 25,000.00 

064 – S1 Right-of-Way Obligations – Additional Funds $ 25,000.00 

064 – S2 Right-of-Way Obligations – Additional Funds $ 49,000.00 

064 – S3 Right-of-Way Obligations – Additional Funds $ 86,000.00 

064 – S4 Right-of-Way Obligations – Additional Funds $ 150,000.00 

064 – S5 Right-of-Way Obligations – Additional Funds $ 150,000.00 

064 – S6 Right-of-Way Obligations – Additional Funds $ 90,000.00 

064 – S7 Right-of-Way Obligations – Additional Funds $ 27,650.95 

064 – S8 Right-of-Way Obligations – Additional Funds $ 976.41 

065 Remove Existing Storm Drain 62A $ 6,500.00 

066 Repair Deck Opening and Joint on Redlands Loop and Rialto Bridges $ 90,105.80 

067 5
th
 Street Southbound Off-Ramp Acceleration $ 50,000.00 

068 Modify Drainage Systems $ 100,000.00 

068 – S1 Modify Drainage Systems – Additional Funds $ 90,000.00 

068 – S2 Modify Drainage Systems – Additional Funds $ 85,000.00 

068 – S3 Modify Drainage Systems – Additional Funds $ 250,000.00 

064 – S4 Modify Drainage Systems – Additional Funds $ 120,000.00 

068 – S5 Modify Drainage Systems – Additional Funds $ 60,000.00 

068 – S6 Modify Drainage Systems – Additional Funds $ 75,000.00 

068 – S7 Modify Drainage Systems – Time Deferment $ 0.00 

069 Stage Construction 4
th
 Through 6

th
 $ 95,000.00 

069 – S1 Stage Construction 4
th
 Through 6

th
 – Additional Funds $ 50,000.00 

069 – S2 Stage Construction 4
th
 Through 6

th
 – Additional Funds $ 40,625.22 

069 – S3 Stage Construction 4
th
 Through 6

th
 – Time Deferment $ 0.00 

070 Temporary Paving Under 259 $ 145,927.00 

070 – S1 Additional Funds $ 53,858.01 

071 Repair Fiber Optic Cable at 3
rd

 Street $ 22,000.00 

072 Move Gore North for 215/259 $ 40,000.00 

073 Alignment and Temporary Paving Change Sta. 118 to Sta. 121 Median $ 0.00 

074 Move SCE Connection at 5
th
 Street $ 30,394.56 

075 Modify DS #115 at 16
th
 Street and H Street $ 11,530.90 

076 Delete Shiner on Retaining Walls, Segment 1 $ 0.00 

077 Modify Drainage Systems G1 to G2 Types $ 38,334.30 

078 Settlement of NOPC No. 1 – Pump House at 6
th
 Street $ 18,890.32 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

079 Revised Staging Northbound 2
nd

 Street Off-Ramp – 2
nd

 Lane Addition $ 25,000.00 

079 – S1 Revised Staging Northbound 2
nd

 Street Off-Ramp $ 3,059.13 

080 Delete Electrical and Cable Conduit Blockout and Casings at 9
th
 Street 

Bridge 

$ 2,000.00 

081 Increase Quantities for Bid Item #202 – Welded Steel Pipe Casing 

(Bridge) 

$ 39,480.00 

083 Revised SCE Connection Points $ 5,358.47 

083 – S1 Revised SCE Connection Points – Addition of Trenton Street $ 10,646.65 

084 Restage North End of Project and Temporary Southbound 3
rd

 Street Off-

Ramp 

$ 1,630,850.00 

084 – S1 Restage North End of Project and Temporary Southbound 3
rd

 Street Off-

Ramp – Additional Funds 

$ 75,000.00 

084 – S2 Additional Funds for the BAS Rental Property $ 1,343.54 

085 Revise DS #38 Callouts $ 0.00 

086 Chain Link Railing Fabric Color Change $ 64,003.59 

087 Sidewalk Joint Armor at 9
th
 Street and Baseline Street OC/OH $ 25,000.00 

088 Remove Contaminated Material at RW136 $ 50,000.00 

089 CIDH Pile Changes S259/S215 Connector $ 75,212.00 

090 Electrical Change 2
nd

 and I Street and 9
th
 and H Street $ 9,499.00 

091 Southbound Transition Segment 5 into Segment 2 $ 75,000.00 

091 – S1 Southbound Transition Segment 5 into Segment 2 – Additional Funds $ 60,000.00 

092 Premium Time for Baseline and H Street Intersection $ 25,000.00 

092 – S1 Additional Funds $ 1,306.16 

093 Relocate Signal at South East Corner of 2
nd

 Street and Southbound On-

Ramp 

$ 18,350.00 

094 Settlement of NOPC No. 3 – Temporary Power Poles (2
nd

 and 3
rd

 Street) $ 34,345.28 

095 Revised Deck Contours for 5
th
 Street to S215 On-Ramp $ 0.00 

096 Northbound Transition Segment 2 into Segment 5 $ 80,145.00 

097 Modify Bioswale No. 3, Segment 2 $ 14,732.00 

098 Eliminate BI #184 Prepare and Paint Concrete Median Barrier Surfaces $ (65,590.00) 

099 DS #100 Verizon Utility Conflict $ 24,000.00 

099 – S1 DS #100 Verizon Utility Conflict – Additional Funds $ 86,394.57 

100 Expansion Deflection Couplers at Baseline $ 2,415.35 

101 Remove PCCP at South End of Project $ 85,000.00 

102 Eliminate Bid Item No. 143 – Anti-Graffiti Coating $ (262,800.00) 

103 Traffic Signal Modification at 5
th
 Street Ramps $ 9,375.31 

104 Add CTPB Under Approach Slab Type R at Redlands Loop Widen and 

Rialto Avenue Widen 

$ 88,330.56 

104 – S1 Revised Layout for Type R Approach Slab at Redlands Loop $ 0.00 

105 Changes to Moment Barrier Slab Wall 117W $ 77,228.78 

106 Revised Pile Layout Abut 1 Baseline Stage 2 $ 80,476.19 

107 Sound Wall No. 1 Extension $ 144,330.00 

107 – S1 Settlement of NOPC NO. 18 – Addition of Sound Wall No. 122 $ 50,000.00 

108 Underdrain at Wall 116W $ 40,540.00 

109 Move SE-22 Crossing North for 5
th
 Street Southbound Off-Ramp $ 9,438.14 

109 – S1 Power for Service SE-19 for Luminaires 32, 34, 35 $ 15,346.41 

110 Column Casing Specification Changes $ 0.00 

111 Contour Grading at 5
th
 Street and BNSF Rail Road $ 30,000.00 

111 – S1 Contour Grading at 5
th
 Street and BNSF Rail Road – Additional Funds $ 20,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

111 – S2 Regrade and Concrete Line Earthen Ditches on the West Side of BNSF 

Right-of-Way 

$ 40,000.00 

111 – S3 Regrade and Concrete Line Earthen Ditches on the West Side of BNSF 

Right-of-Way – Time Deferment 

$ 0.00 

112 Install Type ‘D’ Bike Loops $ 16,925.08 

113 Transition Barrier Between 5
th
 Street and S215/5

th
 Street Off-Ramp to 

Match Existing Bridge 

$ 10,000.00 

113 – S1 Retaining Wall 128 Transition Barrier Type 732A $ 10,000.00 

114 Southbound Baseline On and Off-Ramp Isolation Casing Revisions $ 18,848.42 

115 Alternative Anchorage Bridge Mounted Signs $ 0.00 

116 Intentionally Roughening the Bridge Stems $ 0.00 

117 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets $ 5,000.00 

117 – S1 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets – Additional 

Funds 

$ 5,000.00 

117 – S2 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets – Additional 

Funds 

$ 10,000.00 

118 Soffit Lighting Layout Changes at 2
nd

 and 3
rd

 Street Bridges $ 7,916.33 

119 Change to Deck Drain Layout at 5
th
 Street to S215 On-Ramp $ 15,000.00 

120 Modify and Upgrade Communications Systems $ 64,836.00 

121 Pull Box Anti-Theft Installation $ 40,000.00 

121 – S1 Pull Box Anti-Theft Installation – Additional Funds for Caltrans Pull 

Boxes 

$ 95,000.00 

121 – S2 Utility Markers and Installation for Caltrans Pull Boxes – Additional 

Funds 

$ 10,000.00 

121 – S3 Utility Markers and Installation for Caltrans Pull Boxes – Additional 

Funds 

$ 50,000.00 

121 – S4 Utility Markers and Installation for Caltrans Pull Boxes – Additional 

Funds 

$ 100,000.00 

121 – S5 Utility Markers and Installation for Caltrans Pull Boxes – Additional 

Funds 

$ 22,324.69 

121 – S6 Utility Markers and Installation for Caltrans Pull Boxes – Additional 

Funds 

$ 1,152.98 

122 Settlement of NOPC No. 8 – Storm Drain Repair $ 120,000.00 

123 Relocate SE-09, Add PPB, Revise Highland Ramp Lighting Connection $ 27,863.48 

124 Temporary Paving for Northbound 2
nd

 Street Off-Ramp $ 30,000.00 

124 – S1 Temporary Paving for Northbound 2
nd

 Street Off-Ramp – Additional 

Funds 

$ 15,000.00 

125 Clearing and Grubbing Not Shown on Plans $ 40,000.00 

126 Baseline Street Lighting $ 766.32 

127 Replace Damaged Existing PCCP Slabs $ 80,000.00 

127 – S1 Replace Damaged Existing PCCP Slabs – Additional Funds $ 40,000.00 

127 – S2 Replace Damaged Existing PCCP Slabs – Time Deferment $ 0.00 

128 Drainage at Retaining Wall 242A $ 69,122.75 

128 – S1 Drainage at Retaining Wall 242A $ 16,129.25 

129 Polyester Concrete Overlay at Rialto Avenue Bridge $ 194,000.45 

129 – S1 Polyester Concrete Overlay at Rialto Avenue Bridge – Additional Funds $ 63,250.00 

129 – S2 Polyester Concrete Overlay at Rialto Avenue Bridge – Time Deferment $ 0.00 

130 Slope Paving at 16
th
 Street $ 17,118.80 

130 – S1 Settlement of NOPC No. 29 – Barrier at Trenton $ 9,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

131 Settlement of NOPC No. 7 – Settlement Embankment PENDING 

132 Settlement of NOPC No. 9 – Importing of K-Rail Compensation Denied $ 24,000.00 

133 Settlement of NOPC No. 14 – Rejection of Additional Costs Due to 

Redesign of RW242B 

$ 125,000.00 

134 Stage 2B Phase 2 Northbound Transition $ 106,387.57 

134 – S1 Stage 2B Phase 2 Northbound Transition – Additional Funds $ 18,968.36 

135 City Work at Baseline Street $ 25,000.00 

136 Adjustment of Temporary Construction Entrances $ 106,000.00 

136 – S1 Adjustment of Temporary Construction Entrances – Additional Funds $ 77,000.00 

136 – S2 Adjustment of Temporary Construction Entrances – Additional Funds $ 42,000.00 

137 Ramp Metering System Loop Detection Changes $ 19,325.87 

138 Pillow Wall Removal at Baseline $ 18,180.00 

139 Drainage Changes as DS #72, Add DS #151 at SR259, Segment 2 $ 44,353.00 

140 Concrete Rubble at RW137 – Settlement of NOPC No. 13 $ 31,921.00 

141 Temporary Bracing for 3
rd

 Street Over Crossing $ 10,000.00 

142 Sound Wall No. 126C Barrier Texture $ 4,492.00 

142 S-1 Add Texture to Concrete Barrier Type 736S at SW126A $ 11,823.00 

143 Temporary Concrete Barrier at 2
nd

 Street $ 68,000.00 

144 Settlement of NOPC No. 16-P30 End Anchors and Transition Slabs $ 65,247.50 

145 Sound Wall No. 126C Alignment Change $ 20,000.00 

146 Settlement of NOPC No. 10 – Baseline Street $ 137,000.00 

147 Removal of Underground Storage Tank at RW109E $ 30,000.00 

148 Northbound Transition Stage 3B on ‘P’ Line $ 89,013.99 

148 – S1 Northbound Transition Stage 3B on ‘P’ Line – Adjustment of 

Compensation 

$ 2,192.49 

149 BI #16 Construction Area Signs $ (33,120.00) 

150 Roadside Signs $ 74,290.00 

150 – S1 Roadside Signs – Time Deferred $ 0.00 

151 Temporary Sign Panel Overlay NB BMS 9
th
 and Baseline $ 13,200.00 

152 Removal of Asbestos Pipe – Baseline Street to SB215 On-Ramp $ 15,000.00 

153 Revisions to Bridge Mounted Signs at 9
th
 and Baseline Street $ 228,957.75 

154 Revisions to ‘SFR’ and 3
rd

 Street $ 24,330.00 

154 – S1 Modify Signalization of ‘SFR’ and 3
rd

 Street $ 5,291.84 

155 Replace ‘REACT’ Crash Cushion with Concrete Barrier at ‘5SE’ $ 172,473.82 

156 Install Chain Link Fence on Sound Wall at 9
th
 Street $ 9,250.00 

157 16
th
 Street Bent Cap Reinforcement PT Conflict $ 21,066.00 

157 – S1 16
th
 Street Bent Cap Steel, Bents 2, 3, 4 and 5 $ 30,000.00 

158 Drainage Modifications at ‘5SE’ Line $ 99,000.00 

158 – S1 “5SE” Gore Modification $ 20,000.00 

158 – S2 “5SE” Gore Modification – Additional Funds $ 30,000.00 

158 – S3 “5SE” Gore Modification – Time Deferment $ 0.00 

158 – S4 “5SE” Gore Modification – Additional Funds $ 9,629.13 

158 – S5 “5SE” Gore Modification – Additional Funds $ 4,599.32 

159 Modify DS #8(qq) Inlet $ 5,461.40 

160 Modify Barrier at Retaining Wall 108E $ 20,000.00 

161 Irrigation Crossover at Northbound Highland Avenue Off-Ramp $ 24,000.00 

161 – S1 Irrigation Crossover at Northbound Highland Avenue Off-Ramp – 

Additional Funds 

$ 174.27 

162 Eliminate Jacking for 2
nd

 Street UC and 3
rd

 Street UC for Stage 3B $ (10,000.00) 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

163 City Water Meter Change and Adjustment of Compensation $ (145,985.05) 

163 – S1 Cost Adjustment to 40mm Water Meters $ 7,890.00 

163 – S2 Delete Two Water Meters and BPA $ (23,072.29) 

164 Modify DS #71(a) $ 2,775.15 

165 Modify DS #103 $ 13,203.00 

166 Settlement of NOPC NO. 17 – Overhead Power Lines $ 63,000.00 

167 Settlement of NOPC NO. 21 – Pinning of K-Rails $ 30,000.00 

168 Inefficiencies Due to OH Power Lines at Southbound Baseline On-Ramp $ 10,000.00 

169 Delete Bid Item 183 – Clean and Paint Structural Steel $ (12,000.00) 

170 Export Soil with Rubble to 13
th
 Street and H Street Site $ 45,000.00 

170 – S1 Export Soil from Old 13
th
 Street Ramp Off Site $ 60,000.00 

170 – S2 Additional Funds $ 115,965.86 

171 Revise 3
rd

 Street Abutment 2 Footing $ 10,118.00 

171 – S1 Revise 3
rd

 Street Abutment 2 Footing – Time Deferment Closure $ 0.00 

172 Settlement of NOPC No. 23 – Differing Site Conditions at Redlands Loop $ 15,531.00 

173 Additional Soffit Lighting at 2
nd

 Street Bridge $ 11,519.59 

173 – S1 Additional Soffit Lighting at 2
nd

 Street Bridge – Time Deferment $ 0.00 

174 Settlement of NOPC NO. 22 – Temporary Lighting $ 20,000.00 

175 Hubbard State Right-of-Way Adjustment $ 10,008.00 

175 – S1 Concrete Barrier Right of ‘P’ Line $ 75,000.00 

175 – S2 Time Deferment – 3 Days $ 0.00 

175 – S3 Hubbard State Right-of-Way Adjustment – Time Deferment $ 0.00 

175 – S4 Concrete Barrier Right of ‘P’ Line – Additional Funds $ 2,219.07 

176 Delete Type 60G Barrier in Segment 1 $ (7,000.00) 

176 – S1 Delete Type 60G Barrier in Segment 1 – Time Deferment $ 0.00 

177 Paint Sound Wall Cover Plates After Galvanizing $ 2,672.13 

177 – S1 Paint Sound Wall Cover Plates After Galvanizing – Time Deferment $ 0.00 

178 Railing at ‘P’ Line and ‘R’ Line $ 35,660.00 

178 – S1 Railing at ‘P’ Line and ‘R’ Line – Additional Funds $ 3,483.84 

178 – S2 Railing at ‘P’ Line and ‘R’ Line – Time Deferment $ 0.00 

179 Strengthen Concrete Barrier Rail on ‘3NO’ Line $ 18,698.00 

179 – S1 Strengthen Concrete Barrier Rail on ‘3NO’ Line – Time Deferment $ 0.00 

180 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line $ 15,000.00 

180 – S1 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line – Additional Funds $ 10,000.00 

180 – S2 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line – Time Deferment $ 0.00 

181 New Sign Panels on Existing Sign Structures at 5
th
 Street OC $ 15,000.00 

181 – S1 New Sign Panels on Existing Sign Structures at 5
th
 Street OC – Time 

Deferment 

$ 0.00 

182 Additional 60E Median Concrete Barrier $ 11,808.00 

182 – S1 Additional 60E Median Concrete Barrier – Time Deferment $ 0.00 

183 Location Change for Sign ‘H’ Segment 1 $ 0.00 

184 Sound Wall 134 Alignment Change $ (16,635.60) 

185 Settlement of NOPC No. 12 – Track Monitoring at RW137 $ 91,041.00 

186 Payment for Barrier Mounted Signs $ 149,903.59 

186 – S1 Payment for Barrier Mounted Signs – Time Deferment $ 0.00 

187 Adjust Overhead Sign ‘Q’ at Baseline $ 45,000.00 

187 – S1 Adjust Overhead Sign ‘Q’ at Baseline – Time Deferment $ 0.00 

188 Block Out Around MBGR Posts Per New Standard $ 30,000.00 

188 – S1 Block Out Around MBGR Posts Per New Standard – Additional Funds $ 70,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

188 – S2 Block Out Around MBGR Posts Per New Standard – Time Deferment $ 0.00 

189 SR259 Median Removal and Tie-In $ 45,000.00 

189 – S1 SR259 Median Removal and Tie-In – Additional Funds $ 14,333.28 

189 – S2 SR259 Median Removal and Tie-In – Time Deferment $ 0.00 

189 – S3 SR259 Median Removal and Tie-In – Additional Funds $ 10,293.26 

190 Decrease Bid Item No. 110 – Grind Existing Concrete Pavement $ (78,867.60) 

191 Seal Joints in Existing Concrete Pavement $ 30,000.00 

191 – S1 Seal Joints in Existing Concrete Pavement – Time Deferment $ 0.00 

192 Additional Drainage Swale Along BNSF Right-of-Way $ 113,234.71 

192 – S1 Additional Drainage Swale Along BNSF Right-of-Way – Time Deferment $ 0.00 

193 Payment for Fence, Barrier Surface, Sound Wall Mounted Signs $ 34,339.00 

193 – S1 Payment for Laminated Box Beam Sign 2-20-5 and 6 $ 28,489.18 

193 – S2 Payment for Laminated Box Beam Sign 2-20-5 and 6 – Time Deferment $ 0.00 

194 Modifications to Existing Electrical Systems due to Contract Work PENDING 

195 Add Drainage Inlet Type G-2 at Sta. 133+45 $ 15,000.00 

195 – S1 Add Drainage Inlet Type G-2 at Sta. 133+45 – Time Deferment $ 0.00 

196 Spandrel, Curb and Gutter North Side of 9
th
 and J Street $ 15,000.00 

196 – S1 Spandrel, Curb and Gutter North Side of 9
th
 and J Street – Time Deferment $ 0.00 

196 – S2 Spandrel, Curb and Gutter North Side of 9
th
 and J Street – Additional 

Funds 

$ 6,158.27 

197 ADA Requirements for Curb Ramps $ 30,000.00 

197 – S1 ADA Requirements for Curb Ramps – Time Deferment $ 0.00 

198 Delete Slope Paving at 16
th
 Street Bridge, Abut 7 $ (26,152.50) 

199 SR259 Cross Sections $ 75,000.00 

199 – S1 SR259 Cross Sections – Time Deferment, 114 Days $ 0.00 

199 – S2 Additional Funds $ 56,141.50 

200 Adjust Bid Item No. 49 – Adjust Water Values to Grade $ (3,850.11) 

201 Adjust Final Pay Items Nos. 137 and 216 $ 20,506.90 

202 Adjust Bid Item No. 53 – Remove Concrete Barrie (Type K)  $ 267.75 

202 – S1 Additional Funds $ 401.46 

203 Adjust Bid Item No. 9 – Temporary Concrete Washout $ 12,815.50 

204 Adjust Bid Item No. 50 – Adjust Sewer Manhole $ 3,205.03 

205 Adjust Bid Item No. 246 – Concrete Barrier (Type 60E) $ 32,011.20 

206 HMA QC/QA Incentive Adjustment $ 135,114.79 

207 Increase Bid Item No. 8 – Temporary Gravel Bag Berm $ 34,065.60 

208 Adjust Bid Item No. 46 – Remove Base and Surfacing $ (85,031.34) 

209 Increase Bid Item No. 2 – Temporary Fence $ 8,403.75 

210 Increase Bid Item No. 27 – Remove Chain Link Fence $ 33,914.64 

211 Decrease Bid Item Nos. 28, 191 and 252(F) $ (9,097.00) 

212 Mulch Remedy $ 10,000.00 

212 – S1 Mulch Remedy – Time Deferment, 4 Days $ 0.00 

213 Increase Bid Item No. 254 and 255 $ 119,505.75 

214 Increase Bid Item No. 236; Decrease Bid Item No. 237 $ 10,400.00 

215 Adjust Bid Item No. 99 – Aggregate Base (Approach Slab) $ 4,701.38 

216 Adjust Bid Item No. 109 – Seal Longitudinal Isolation Joint $ (48.91) 

217 Adjust Bid Item No. 19 – Type III Barricade $ (466.40) 

217 – S1 Adjust Bid Item No. 19 – Type III Barricade $ 466.40 

218 Adjust Bid Item No. 182 – Install Sign (Strap and Saddle Bracket Meth.) $ (80,296.64) 

219 Adjust Bid Item No. 52 – Remove Concrete (Sidewalk and Cross Gutter) $ 19,220.68 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

220 Adjustment to Increase and Decrease in Bid Items Used on Project $ 0.00 

223 NOPC No. 19 Settlement $ 175,000.00 

224 PFE Exceptions Settlement excluding Superior Gunite and Coffman $1,920,080.00 

CCO TOTAL $ 19,395,427.28 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 22,471,980.00 

 

I-15 Baseline Interchange – Executed Change Orders 

Number Description Amount 

1 Maintain Traffic $ 50,000.00 

1 S-1 Provide for Contractors Signature $ 0.00 

2 Partnering $ 22,000.00 

3 Dispute Review Board $ 15,000.00 

4 Maintain and Repair Existing/Temporary Electrical $ 10,000.00 

4 S-1 Provide for Contractors Signature $ 0.00 

6 Repairs to Existing Irrigation System $ 26,247.00 

7 Storm Water Pollution Prevention – Cost Sharing $ 50,000.00 

8 Existing Landscaping & Irrigation Changes $ 10,000.00 

10 Shotcrete Strength Change $ 0.00 

11 Concrete Slurry behind Anchor Wall No. 2 $ 12,000.00 

12 Fire Plan $ 27,693.00 

13 Apprentice Training $ 16,800.00 

14 Buried Man-made Objects $ 15,000.00 

15 Replace Bid Item 69 with Geocomposite Drain $ 0.00 

16 Additional K-rail and Crash Cushion Array $ 17,970.00 

18 RE Office; Additional Furniture & High-speed Internet $ 5,000.00 

19 Revisions to CMP Schedule for Re-sequencing $ 0.00 

21 Relocate 12” CVWD Line $ 32,200.00 

23  Welded Steel Pipe Wall Thickness $ 16,808.60 

26 Retaining Wall 385R Drainage System $ 15,000.00 

CCO TOTAL $ 341,718.60 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,235,012.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 3 

Date:  March 10, 2016 

Subject: 

SANBAG Fiscal Year 2016/2017 Budget – Metro Valley Study Session Task Review 

Recommendation: 

That the Metro Valley Study Session review and provide direction relative to proposed tasks to 

be included in the Fiscal Year 2016/2017 Budget. 

Background: 

The review of tasks is intended to gain input on the appropriateness of the type and scope of the 

work effort. Narrative descriptions and detail budget information is provided.  At this time, budget 

amounts, fund types, and narratives are preliminary pending agency-wide revenue and expenditure 

compilation, and review by SANBAG policy committees.  Budget amounts include prior year 

Board approved appropriations to be expended in Fiscal Year 2016/2017.  

 

Explanations for major variances from prior year’s budget are included in the Work Elements 

section for each task. General increase in all tasks for indirect allocation is mainly due to budget 

amounts for general counsel allocated to indirect tasks, depot improvements within lobby area and 

new furnishings for work areas, new virtual servers and network, and replacement of 25 computer 

workstations. Overtime is budgeted in specific tasks, but may be shifted to other tasks, as needed. 

 

Attached are the narratives for the tasks and sub-tasks. Included in the narrative descriptions of 

the tasks and sub-tasks, project location map, project schedules, project cost and budget 

information. 

 

 

The following tasks are presented for Committee review: 

 

 

Task Major Project Delivery Program Manager Proposed 

Budget 

0815 Measure I Program Management Cohoe $5,874,716 

0820 Freeway Projects Cohoe $63,316,334 

0830 Interchange Projects Cohoe $55,494,848 

0840 Grade Separation Projects Cohoe $43,519,480 

0860 Arterial Projects Cohoe $2,114,804 
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The following list of subtasks provides proposed budget by project: 

 

Task Major Projects Delivery Subtasks Proposed 

Budget 

0820 Freeway Projects:  

0822 State Route 210 Right of Way Acquisition 
$1,165,239 

0824 State Route 210 Construction 

0823 Interstate 10 Corridor Phase 1 $9,500,443 

0825 I-10 Corridor Project Development $5,172,036 

0834 I-215 Final Design 

$15,614,521 0836 I-215 Right of Way Acquisition 

0838 I-215 Construction 

0839 I-215 Bi-County HOV Gap Closure Project $1,624,629 

0840 I-215 Barton Road Interchange $6,342,222 

0850 Alternative Project Financing $223,682 

0852 I-15 Corridor Improvement $5,536,206 

0854 I-10 Eastbound Truck Climb/Live Oak/County $1,058,408 

0887 State Route 210 Lane Addition $10,166,678 

0891 US 395 Widen SR-18/Chamberlaine/City Adelanto $6,912,270 

0830 Interchange Projects:  

0803 SR 210 Base Line Interchange Improvement $2,610,678 

0826 I-10 Cherry/Citrus Interchanges $2,791,061 

0841 I-10 Riverside Interchange $145,182 

0842 I-10 Tippecanoe Interchange $10,716,989 

0851 I-10/Monte Vista Avenue Interchange $794,351 

0853 I-215 University Pkwy/State Street Interchange $747,604 

0880 I-15/I-215 Devore Interchange $7,325,015 

0883 State Route 210 Pepper Ave. Interchange $8,420,469 

0890 I-15 Ranchero Road Interchange $55,841 

0892 I-15 Baseline Interchange Improvement Project $6,453,686 

0893 SR-60 Central Avenue Interchange $1,064,265 

0894 SR-60 Archibald Avenue Interchange $1,418,085 

0895 I-10 Alabama Street Interchange $79,288 

0896 I-10 Pepper Interchange Improvement Project $7,318,771 

0897 I-10 Cedar Avenue Interchange $4,014,205 

0898 I-10 Mount Vernon Avenue Interchange $622,408 

0899 I-10 University Avenue Interchange   $916,950 

0840 Grade Separation Projects:  

0868 Monte Vista Avenue Grade Separation $8,268,087 

0869 Glen Helen Parkway Grade Separation $255,841 

0870 Hunts Lane Grade Separation $1,146,726 

0874 Palm Ave. Grade Separation $2,186,045 

0876 South Milliken Ave. Grade Separation $8,286,408 

0877 Vineyard Ave. Grade Separation $15,508,408 

0881 Lenwood Ave. Grade Separation $695,730 

0882 North Milliken Ave. Grade Separation $11,169 

0884 Laurel Ave. Grade Separation $6,463,871 
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0885 9th Street Rail Improvements $697,195 

0860 Arterial Project:  

0401 Metrolink ATP Improvements $728,611 

0701 Valley Signal Coordination Program $1,386,193 

Financial Impact: 

The tasks under the purview of the Board of Directors Metro Valley Study Session will be part 

of the overall budget adoption which establishes the financial and policy direction for the next 

fiscal year. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: March 10, 2016 

Witnessed By: 
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Major Projects Delivery 
 

Task 0815 Measure I Program Management 
 
Purpose 
 
Manage the Major Projects Program.   
 
Accomplishments 
 
Management of the Major Projects Program resulted in furthering the development of projects leading to the 
completion of numerous transportation enhancements.  Individual project accomplishments can be found in the 
task-specific narratives.  
 
Ongoing maintenance, assessment and enhancements of Major Project’s Program Controls were conducted 
including: 1) Support of Planning staff’s analysis of the partial interchange improvement plan 2) Development of 
a comprehensive QA/QC system was completed and implementation started. 3) The Project Control System 
(PCS) was maintained to support Major Project’s management of project schedules, contracts, funding and 
documentation.  Also, the PCS provided support to Major Projects, Programming and Finance staff to serve as a 
tool for the update of the Ten-Year Delivery Plan and the preparation of the Fiscal Year Budget. 
 
Work Elements 
 
1. Project Delivery: Perform tasks related to the project development and construction management of 

SANBAG managed projects as described by the task-specific narratives. 
2. Project Controls:  Maintain and enhance PCS to monitor and report the status of the budget, cost, and 

schedule and forecast performance trends of each project under the Major Project Delivery Program.  
Collect and maintain all pertinent budget, cost, and schedule information on each project. Track project 
risks, goals and accomplishments, and action items.  This work element includes regular updates to 
detailed project cost estimates commensurate with the level of project development and project 
scheduling, and development and regular updates to detailed project schedules.  Use this integrated 
system to create different funding scenarios for the identification of the optimum funding plan. 

3. Consultant Selection and Management: Administered the on-going consultant activities.  Analyze 
bids/cost proposals against independent cost estimates.  Negotiate contracts that are fair and reasonable 
and in the best interest of the agency.  Perform audits as a practice to insure appropriate hourly rates. 

4. Contract Management and Invoicing:  Perform routine contract management and invoicing tasks.  Utilize 
contract controls to track consultant expenditures and budgets in coordination with the PCS and Finance 
Department.  Review consultant invoices for compliance with contract terms.  

5. Quality Assurance and Quality Control (QA/QC) Reviews: Conduct QA/QC reviews and peer reviews to 
ensure that SANBAG products and deliverables meet quality standards.   

6. Other Program Activities: Other activities include document controls and archiving; project database 
maintenance; implementation of program procedures and requirements; participation in the development 
of programming strategies for all available State and Federal funds; provide input into the development of 
SANBAG policies; and complete project close out of projects. 

 
Provide program and project management services that result in the efficient delivery of transportation 
improvement projects. 
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Major Projects Delivery 
 
Task 0815 Measure I Program Management 
 
Contract Information – Major Projects Program* 
 
a. Existing Contracts 

i. 15-1001222, Preliminary Design & Environmental Support, Amount Budgeted $17,000. 
ii. 15-1001195, Program Management, Amount Budgeted $2,700,000. 
iii. 00-1000558, Right of Way Services, Amount Budgeted $67,000. 
iv. 00-1000778, Legal Services, Amount Budgeted $37,000. 
v. 00-1000603, Legal Services, Amount Budgeted $80,000. 
vi. 00-1000736, Procurement Services, Amount Budgeted $500. 

 
*Contracts that are utilized on all Sub Tasks within the Program. 
 

Prior Year Budgeted Commitments 
 

The proposed Fiscal Year 2016/2017 budget includes Board approved Fiscal Year 2015/2016 appropriations in 
the estimated amount of $2,545,369.  
 
Manager 
 
Garry Cohoe, Director of Project Delivery 
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Task 0815 Measure I Program Management

 2013-2014 
Actuals 

 2014-2015 
Actuals 

 2015-2016 
Revised 
Budget 

 2016-2017 
Budget 

Regular Full-Time Employees 512,512           505,407           375,975           408,248           
Overtime 167                  56                    3,750               6,000               
Fringe Allocation-General 513,180           492,306           370,953           443,619           
Professional Services 89,472             73,461             687,391           684,500           
Consulting Services -                   4,310               20,000             100,000           
Program Management Fees 1,999,096        2,197,883        2,400,000        2,700,000        
Attendance Fees 15,700             15,300             -                   13,700             
Legal Fees 39,122             46,960             88,500             123,000           
Dues & Subscriptions 199                  115                  900                  900                  
Training/Membership 1,625               3,413               3,300               3,300               
Postage 26                    35                    600                  600                  
Travel Expense - Employee 2,573               362                  6,000               6,000               
Travel Expense - Non-Employee -                   -                   -                   2,000               
Travel Expense-Mileage-Employee 105                  -                   -                   -                   
Travel Expense-Mileage-Non-Employee 3,639               2,897               -                   16,000             
Advertising -                   -                   1,800               1,600               
Printing - External 951                  1,155               1,800               2,000               
Communications 223                  309                  2,100               2,100               
Record/Equipment Storage 1,532               -                   3,030               3,030               
Office Expense 523                  293                  600                  600                  
Meeting Expense 2,786               1,396               2,747               1,647               
Office Furniture & Equipment 12,846             -                   21,300             22,400             
Office Furniture/Software-Inventorial 1,674               1,167               -                   -                   
Computer Hardware & Software -                   16,250             -                   -                   
Indirect Allocation-General 555,273           422,395           582,902           879,485           
Indirect Allocation-Project Management 216,125           414,212           196,296           453,987           

Total Expenditures 3,969,349        4,199,682        4,769,944        5,874,716        

Funding Sources
MSI Cajon Pass Fund 185,000           
MSI Valley Fund-Freeway Projects 2,207,061        
MSI Valley Fund-Fwy Interchange 1,888,731        
MSI Valley Fund-Grade Separations 1,593,924        

Total Funding Sources 5,874,716        

Major Projects Delivery

Expenditures
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Major Projects Delivery 
 

Task 0820 Freeway Projects  
 
Purpose 
 
The Freeway Projects program develops and constructs freeway/highway improvements that enhance mobility, 
reduce traffic congestion, and improve safety.  These enhancements are achieved by the construction of a variety 
of lane additions including general purpose lanes, truck climbing lanes, car pool lanes, express lanes and ancillary 
improvements.                                                                                                                                                           
 
Accomplishments 
 
Transportation revenues continue to translate into significant enhancements to our local freeways.  The landscape 
design for the first three phases of Interstate 215 (I-215) widening through the City of San Bernardino is complete 
and ready for construction pending lifting of drought restrictions.  The State Route 210 (SR-210) landscaping 
construction projects are complete with the final segments in plant establishment.  Progress continues on the 
preliminary engineering/environmental phase of the SR-210 lane addition project in the Cities of Highland, San 
Bernardino and Redlands with approval scheduled for late summer 2016.  Analysis of express lanes on the 
Interstate 10 (I-10) and Interstate 15 (I-15) Corridors has been completed.  In addition, environmental work for 
the I-10 Corridor is progressing on schedule with the environmental document scheduled to be circulated in the 
spring of 2016. Work on the Preliminary engineering/environmental phase is ongoing on the I-15 Corridor 
express lane improvements from State Route 60 (SR-60) to SR-210 with the environmental document scheduled 
to be circulated in mid-2017.  Lastly, the I-215 Bi-County High Occupancy Vehicle (HOV) lane addition 
construction was completed in mid-2015 and work on a follow-on signal project at the I-215 and Iowa/LaCadena 
Interchange ramp intersections is ongoing. 
 
Contract Information – Major Projects Program* 
 
a. Existing Contracts 

i. 15-1001222, Preliminary Design & Environmental Services, Amount Budgeted $296,829. 
ii. 00-1000736, Procurement Services, Amount Budgeted $5,000. 
iii. 00-1000743, Procurement Services, Amount Budgeted $30,000. 
iv. 00-1000166, Construction Capital, Amount Budgeted $60,000. 
v. 15-1001302, Legal Services, Amount Budgeted $1,600,000. 
vi. 00-1000710, Right of Way Services, Amount Budgeted $50,000. 
vii. 15-1001195, Program Management Services, Amount Budgeted $1,495,000. 
viii. 00-1000004, Program Management Services, Amount Budgeted $210,000. 
 
* Contracts that are utilized on all Sub Tasks within the Program. 

 
Manager 
 
Garry Cohoe, Director of Project Delivery 
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Task 0820 Freeway Projects

 2013-2014 
Actuals 

 2014-2015 
Actuals 

 2015-2016 
Revised 
Budget 

 2016-2017 
Budget 

Regular Full-Time Employees 40,660             57,368             -                   -                   
Fringe Allocation-General 40,700             55,910             -                   -                   
Professional Services 889,920           1,194,120        4,777,943        13,266,540      
Consulting Services 12,155,324      8,370,441        16,469,641      19,406,797      
Program Management Fees 785,854           1,181,690        1,085,540        1,495,000        
Legal Fees 246,487           5,360,178        380,400           1,500,000        
Utilities -                   -                   4,228               -                   
Landscaping Care -                   -                   55,000             -                   
Rentals-Building 64,180             -                   -                   -                   
Construction Capital 36,724,608      22,147,944      17,255,198      10,112,825      
Utilities Capital 512,943           3,481,510        -                   -                   
Right of Way Capital 162,124           2,697,599        31,766,968      17,276,293      
Postage 328                  93                    2,150               2,500               
Public Information Activites 112,928           -                   -                   -                   
Advertising -                   194                  1,800               -                   
Printing - External 1,477               9,115               21,880             5,000               
Record/Equipment Storage 4,115               -                   -                   -                   
Meeting Expense 105                  401                  120                  -                   
Indirect Allocation-General 44,038             80,361             -                   -                   
Indirect Allocation-Project Management 61,359             83,562             73,760             251,379           

Total Expenditures 51,847,149      44,720,484      71,894,628      63,316,334      

Funding Sources
Congestion Mitigation & Air Quality 700,000           
Demonstration High Priority Program 2,266,300        
I-10 Corridor Project Fund 9,500,443        
MSI 1990-Valley Fund-Major Projects 6,989,307        
MSI 1990-Valley Fund-TMEE 1,033,694        
MSI Valley Fund-Freeway Projects 25,657,861      
MSI Victor Valley Fund-Major Local Hwy 2,000               
Project National & Regional Significance 7,250,000        
Regional Improvement Program 3,825,900        
State Highway Oper & Protection Program 281,000           
Surface Transportation Program 5,299,559        
Victor Valley Major Local Hwy Bond Fund 510,270           

Total Funding Sources 63,316,334      

Major Projects Delivery

Expenditures

3.a

Packet Pg. 42

A
tt

ac
h

m
en

t:
 M

aj
o

r 
P

ro
je

ct
s 

P
ro

g
ra

m
  (

25
80

 :
 S

A
N

B
A

G
 F

is
ca

l Y
ea

r 
20

16
/2

01
7 

B
u

d
g

et
 T

as
k 

R
ev

ie
w

)



Major Projects Delivery Program 
Freeway Projects 
Valley Subarea 

❶ I-215 Bi-County (Gap Closure)

❷ I-215 Barton Road Interchange

❸ SR 210 Lane Addition Widening

Master Schedule
Fiscal Year

Project/Phases 2013/14 2014/15 2015/16 2016/17 2017/18 2024/252018/19 2019/20 2020/21 2021/22 2022/23 2023/24

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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Major Projects Delivery Program 
Freeway Projects 
Valley Subarea 

❹ I-10 HOV Lanes

❺ I-10 Express Lanes

❻ I-15 Express Lanes (South of SR-60 to SR-210)

❼ I-10 Truck Climbing Lane

❽ State Route 210

❾ I-215 Corridor 

2021/22 2022/232015/16 2016/17Project/Phases 2013/14 2014/15 2020/21

Master Schedule
Fiscal Year

2023/24 2024/252019/202017/18 2018/19
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❶  Project  Interstate 215 Bi-County High Occupancy Vehicle (HOV) lane Project (0839)  

Description 
 
Close the gap between carpool lanes north of Orange Show Road in San Bernardino and south of the State Route 
60/State Route 91/Interstate 215 (I-215) interchange in Riverside, to encourage ridesharing and improve the 
efficiency, safety, and operations of traffic. Remaining tasks consist of adding traffic signalization at Southbound 
I-215/Iowa ramp intersection and Iowa/La Cadena intersection and corridor landscaping.  Current phase: Carpool 
Lane Construction Close-Out, Traffic Signalization construction, and Landscaping. 

    

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$189,227,000 $175,633,364 $1,624,629 $11,969,007 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000109, Environmental Services, Amount Budgeted $10,000. 
 ii. 00-1000652, Right of Way Capital, Amount Budgeted $500,000. 
 ii. 00-1000626, Construction Capital, Amount Budgeted $500,000. 
 
b. New Contracts 

i. RFP, Cooperative Agreement, Landscape design, Amount Budgeted $100,000, Total Estimated 
Contract Amount $1,050,000. 

ii. IFB, Construction Capital Contract, Traffic Signal Improvements, Amount Budgeted $381,000, 
Total Estimated Contract Amount $381,000. 
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❷  Project  Interstate 215 Barton Road Interchange (0840)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Design and Right of Way.  

      

Total Estimated 
Cost 

Costs 
to Date* 

Proposed 
Budget 

Future 
Costs* 

$88,045,674 $14,409,573 $6,342,222 $67,293,879 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000665, Design and Right of Way Engineering, Amount Budgeted $50,000. 
ii. 00-1000709, Right of Way Services, Amount Budgeted $180,000. 
iii. 00-1000710, Right of Way Services, Amount Budgeted $50,000. 
iv. 15-1001302, Legal Services, Amount Budgeted $700,000. 
v. 15-1001044, ROW Acquisition Admin Contract, Amount Budgeted $3,100,000. 
vi. 15-1001259, DTSC Agreement, Amount Budgeted $40,000. 
vii. 15-1001045, Utilities Relocations Admin Contract, Amount Budgeted $1,400,000. 
viii. 16-1001325, Utility Agreement, Amount Budgeted $45,000. 
ix. 16-1001419, Utility Agreement, Amount Budgeted $500,000. 

 
b. New Contracts 

i. RFP, Cooperative Agreement Construction, Amount Budgeted $100,000, Total Estimated 
Contract Amount $58,000,000.  

 
*The cost displayed above is what is included in the Interchange Program. 
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❸  Project  State Route 210 Lane Addition (0887)  

Description 
 
Add one mixed flow lane each direction between Highland Avenue in the City of San Bernardino and San 
Bernardino Avenue in the City of Redlands to relieve existing congestion and accommodate future demands.  
Current Phase: Project Approval and Environmental Document / Design and Right of Way. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$132,163,000 $2,366,072 $10,166,678 $119,630,250 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $3,166,568. 
  
Contract Information 
 
a. Existing Contracts 

i. 00-1000631, Preliminary Design & Environmental Services, Amount Budgeted $150,000. 
ii. 15-1001231, Design Services, Amount Budgeted $5,666,667.   

 
b. New Contracts 

i. RFP, Construction Management Services, Amount Budgeted $70,200, Total Estimated Contract 
Amount $13,500,000. 

ii. IFB, Environmental Mitigation, Amount Budgeted, $4,122,793, Total Estimated Contract 
Amount $4,122,793. 
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❹  &  ❺ Project  Interstate 10 Corridor Project Development (0825)  

Description 
 
Mitigate traffic congestion and accommodate future traffic on the Interstate 10 Corridor from the Los 
Angeles/San Bernardino County border to Ford Street in the City of Redlands, a distance of approximately thirty-
three (33) miles. Alternatives being considered are the addition of HOV lanes and express lanes.  Current Phase: 
Project Approval and Environmental Document. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$1,200,000,000 $23,880,702 $5,172,036 $1,170,947,262 

Costs for Express lane Alternative 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000004, Preliminary Design & Environmental Services, Amount Budgeted $150,000. 
 ii. 00-1000403, Preliminary Design & Environmental Services, Amount Budgeted $30,000. 
 iii. 15-1001195, Preliminary Design & Environmental Services, Amount Budgeted $4,500,000.  
 

Note: Costs for the Interstate 10 Corridor are separated between the subtask 0823 and 0825 costs.   
Subtask 0825 include the costs and budget for all Interstate 10 Corridor work except what is specific to 
Interstate 10 Corridor Contract 1 work. Those costs are included in substask 0823.   
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❺ Project  Interstate 10 Corridor Phase 1 - Contract 1 (0823)  

Description 
 
Mitigate traffic congestion and accommodate future traffic on the  Interstate 10 Corridor from the Los 
Angeles/San Bernardino County border to Interstate 15 in the City of Ontario, a distance of approximately ten 
(10) miles. Current Phase: Project Approval and Environmental Document/ Procurement.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$620,000,000 $192,206 $9,500,443 $610,357,351 

Costs based on Express Lanes Alternative.  Costs to Date reflect contract costs incurred after Board confirmation of 
Locally Preferred Alternative at November, 2015 meeting. 
 
Contract Information 
 
a. Existing Contracts 
 i. 16-1001355, Preliminary Design & Environmental Services, Amount Budgeted $700,000. 
 ii. 16-1001447, Legal Advisor Services, Amount Budgeted $1,500,000 

iii. 16-1001369, Financial Advisor Services, Amount Budgeted $700,000. 
iv. 00-1000052, Preliminary Design Services, Amount Budgeted $400,000. 
 

b. New Contracts 
i. RFP, Project Management/Construction Management Services, Amount Budgeted $5,500,000, 

Total Estimated Contract Amount $43,000,000. 
 

Note: Costs for the Interstate 10 Corridor are separated between the subtask 0823 and 0825 costs. Subtask 
0823 costs and budget are for all work specific to Interstate 10 Contract 1 and the balance of Interstate 10 
Corridor costs are included in substask 0825.   
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❻  Project  Interstate 15 Corridor Express Lanes (0852)  

Description 
 
Add express lanes in each direction along the Interstate 15 corridor from south of Cantu Galleano Ranch Road in 
Riverside County to north of State Route 210. Project includes auxiliary lanes and other operational 
improvements along the corridor.  Current Phase: Project Approval and Environmental Document.  
 

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$369,688,000 $3,573,835 $5,536,206 $360,577,959 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $993,359. 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1001166, Preliminary Design & Environmental Services, Amount Budgeted $20,710. 
 ii. 00-1001154, Preliminary Design & Environmental Services, Amount Budgeted $4,647,587. 
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❼  Project  Interstate 10 Eastbound Truck Lane Project (0854)  

Description 
 
Improve traffic operations and safety along Interstate 10 by constructing a dedicated truck climbing lane for 
slower moving vehicles. Current phase: Project Study Report. 
 

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$30,500,000 $34,805 $1,058,408 $29,406,787 

 
Contract Information 
 
a. New Contracts 

i. RFP, Environmental and Design Services, Amount Budgeted $1,000,000, Total Estimated 
Contract Amount $3,250,000. 

 
 

3.a

Packet Pg. 51

A
tt

ac
h

m
en

t:
 M

aj
o

r 
P

ro
je

ct
s 

P
ro

g
ra

m
  (

25
80

 :
 S

A
N

B
A

G
 F

is
ca

l Y
ea

r 
20

16
/2

01
7 

B
u

d
g

et
 T

as
k 

R
ev

ie
w

)



❽ Project  State Route 210 (0820, 0822, 0824)  

Description 
 
State Route 210 extension constructions completed to enhance the east-west mobility in the San Bernardino 
Valley. Current Phase: Landscaping. 
      

Total Estimated 
Cost* 

Costs 
to Date* 

Proposed 
Budget 

Future 
Costs 

Not Available – Legacy Project Not Available – Legacy Project 1,165,239 $1,450,000 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000910, Construction Capital, Amount Budgeted $252,000. 
ii. 00-1000823, Construction Capital, Amount Budgeted $259,194. 
iii. 00-1000319, Construction Management Services, Amount Budgeted $384,000. 
iv. 15-1001174, Construction Capital, Amount Budgeted $120,000. 

   
*Total expenditures not readily available. 
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❾ Project  Interstate 215 Corridor (0834, 0836, 0838)  

Description 
 
The addition of a high-occupancy vehicle and mixed flow lane in each direction on Interstate 215 through the City 
of San Bernardino to relieve congestion and accommodate future traffic demand.  Current Phase: Construction 
Close-out and Landscaping. 

      

Total Estimated 
Cost* 

Costs 
to Date* 

Proposed 
Budget 

Future 
Costs 

$667,000,000 $633,478,847 $15,614,521 $17,906,632 

*Estimated Costs 
 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $4,240,383. 
 
Contract Information 
 
a. Existing Contracts 

i. 00-1000163, Construction Capital, Amount Budgeted $6,482,672. 
ii. 00-1000154, Construction Management Services, Amount Budgeted $50,000. 
iii. 00-1000190, Construction Capital, Amount Budgeted $1,706,759. 
iv. 00-1000602, Design Services, Amount Budgeted $100,000. 
v. 16-1001378, Construction Management Services, Amount Budgeted $100,000. 

 
b. New Contracts 

i. IFB, Segment 3 Landscaping, Amount Budgeted $1,500,000, Total Estimated Contract Amount 
$3,500,000. 

ii. IFB, Segment 1 Landscaping, Amount Budgeted $300,000, Total Estimated Contract Amount 
$3,900,000. 

iii. IFB, Segment 2 Landscaping, Amount Budgeted $100,000, Total Estimated Contract Amount 
$4,400,000. 

iv. IFB, Segment 5 Landscaping, Amount Budgeted $100,000, Total Estimated Contract Amount 
$7,200,000. 

 
 

3.a

Packet Pg. 53

A
tt

ac
h

m
en

t:
 M

aj
o

r 
P

ro
je

ct
s 

P
ro

g
ra

m
  (

25
80

 :
 S

A
N

B
A

G
 F

is
ca

l Y
ea

r 
20

16
/2

01
7 

B
u

d
g

et
 T

as
k 

R
ev

ie
w

)



 Project  Alternative Project Financing (0850)  

Description 
 
Includes development of alternative financing and delivery mechanisms through both preliminary financial and 
traffic and revenue studies to support delivery of major highway corridor improvements.  Also includes providing  
public outreach to communicate study findings and project developments .  Current Phase: Planning. 

 

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$5,816,457 $4,842,772 $223,682 $750,003 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $20,000. 
 
Contract Information 
 
a. Existing Contracts 
 i. 15-1001155, Public Outreach, Amount Budgeted $200,000. 
  
 
Note:  This task is not project specific.  Not included on the map or master schedule. 
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Major Projects Delivery Program 
Freeway Projects 

Victor Valley Subarea  

❶ US 395 Phase 1 Widening - SR 18 to Chamberlaine Way

Master Schedule
Fiscal Year

Project/Phases 2013/14 2014/15 2015/16 2016/17 2017/18 2024/252018/19 2019/20 2020/21 2021/22 2022/23 2023/24

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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❶ Project  US- 395 Widening Phase I (0891)  

Description 
 
Widen the US-395 to 4 lanes and improve intersections from State Route 18 to Chamberlain Way in the City of 
Adelanto to accommodate existing and future traffic.  Current Phase: Design and Right of Way. 
 
      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$56,724,000 $1,512,937 $6,912,270 $48,298,793 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $3,238,170. 
 
Contract Information 
 
a. Existing Contracts 
 i. 15-1001188, Right of Way Services, Amount Budgeted $1,000,000. 

ii. 15-1001280, Right of Way Capital, Amount Budgeted $3,000,000. 
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Major Projects Delivery 
 

Task 0830 Interchange Projects  
 
Purpose 
 
The Interchange Projects program develops and constructs freeway interchange improvements that mitigate 
existing traffic congestion, accommodates future traffic, and enhances safety.  The improvements range from just 
ramp widening to complete interchange replacement. 
 
Accomplishments 
 
The interchange improvement program is in full swing.  Interstate 10 (I-10) Tippecanoe Avenue (Phase 2) 
interchange was opened in the spring of 2016.  Construction continues on the Interstate 15 (I-15) Baseline Road 
project and I-15/Interstate 215 (I-215) Devore Interchange project with substantial completion anticipated in mid-
2016 for both projects. Construction has started on I-10 Pepper and construction is anticipated to start on the State 
Routes 210 (SR 210) Pepper interchange at the beginning of 2017.   Project development is well underway on the 
I-215 Barton Road, I-10 Cedar, SR-60 Central Avenue, SR-60 Archibald Avenue, and I-10 University 
interchanges.  Project development has commenced on I-10 Monte Vista Avenue, I-215 University Parkway and 
the I-10 Mount Vernon Avenue interchange projects. 
 
Contract Information – Major Projects Program* 

 
a. Existing Contracts 

i. 15-1001222, Preliminary Design & Environmental Services, Amount Budgeted $77,534. 
ii. 00-1000736, Procurement Services, Amount Budgeted $2,000. 
iii. 00-1000166, Construction Capital, Amount Budgeted $60,000. 
iv. 00-1000710, Right of Way Services, Amount Budgeted $16,792. 
v. 00-1000629, Right of Way Services, Amount Budgeted $125,000. 
vi. 00-1000628, Right of Way Services, Amount Budgeted $75,000. 
vii. 00-1000770, Construction Capital, Amount Budgeted $20,000. 
viii. 15-1001195, Program Management Services, Amount Budgeted $915,000. 
ix. 00-1000004, Program Management Services, Amount Budgeted $109,288. 
x. 00-1000603, Legal Services, Amount Budgeted $112,560. 
 
* Contracts that are utilized on all Sub Tasks within the Program. 
 

Local Funding Source Detail 
 

i. County of San Bernardino – $264,289. 
ii. City of Chino – $664,964. 
iii. City of Colton – $481,044. 
iv. City of Fontana – $443,682. 
v. City of Hesperia – $5,841. 
vi. City of Highland – $1,410,681. 
vii. City of Montclair – $190,848. 
viii. City of Ontario – $951,080. 
ix. City of Rancho Cucamonga – $6,366,075. 
x. City of Redlands – $286,277. 
xi. City of Rialto – $132,500. 
xii. City of San Bernardino – $11,931. 
xiii. West Valley Water District – $495,424. 

 
Manager 
 
Garry Cohoe, Director of Project Delivery 
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Task 0830 Interchange Projects

 2013-2014 
Actuals 

 2014-2015 
Actuals 

 2015-2016 
Revised 
Budget 

 2016-2017 
Budget 

Regular Full-Time Employees 34,491             36,991             -                   -                   
Fringe Allocation-General 34,525             36,029             -                   -                   
Professional Services 1,270,877        1,120,552        2,303,250        3,587,996        
Consulting Services 11,276,082      8,890,107        11,334,752      9,490,282        
Program Management Fees 2,192,410        1,891,421        1,553,500        915,000           
Legal Fees 70,683             93,116             90,900             30,352             
Construction Capital 65,608,629      48,961,105      48,966,644      26,317,447      
Utilities Capital -                   -                   340,000           -                   
Right of Way Capital 10,274,335      4,860,313        11,937,295      14,993,913      
Postage 111                  245                  1,800               5,500               
Advertising 4,111               4,210               1,300               -                   
Travel Expense - Employee -                   22                    -                   -                   
Printing - External 18,196             10,661             22,200             500                  
Meeting Expense 36                    553                  -                   -                   
Indirect Allocation-General 37,357             49,966             -                   -                   
Indirect Allocation-Project Management 122,665           133,938           134,629           153,858           

Total Expenditures 90,944,509      66,089,231      76,686,270      55,494,848      

Funding Sources
Cajon Pass Bond Fund 2,417,515        
Demonstration High Priority Program 7,413,250        
Interstate Maintenance Discretionary 706,951           
Local Projects Fund 11,704,636      
MSI 1990-Valley Fund-Major Projects 1,238,177        
MSI Cajon Pass Fund 4,907,500        
MSI Valley Fund-Freeway Projects 327,461           
MSI Valley Fund-Fwy Interchange 8,889,680        
State Local Partnership Program-P1B 50,000             
Surface Transportation Program 7,745,241        
Trade Corridor Improvement Fund-P1B 3,976,201        
Valley Fwy Interchange Bond Fund 6,118,236        

Total Funding Sources 55,494,848      

Major Projects Delivery

Expenditures
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Major Projects Delivery Program 
Interchange Projects 

Valley Subarea 

❶ I-10 Cherry Avenue Interchange

❷ I-10 Citrus Avenue Interchange

I-10 Tippecanoe Avenue Interchange Phase 1

I-10 Tippecanoe Avenue Interchange Phase 2

Fiscal Year

2016/17 2017/18 2024/252018/19 2019/20 2020/21 2021/22 2022/23 2023/24

Master Schedule

Project/Phases 2013/14 2014/15 2015/16

3b

3a

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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Major Projects Delivery Program 
Interchange Projects 

Valley Subarea 

❹ I-10 Cedar Avenue Interchange 

❺ SR-210 Base Line Interchange

❻ SR-60 Central Avenue Interchange

❼ I-10 University Avenue Interchange

❽ I-215 University Parkway Interchange

❾ I-10 Alabama Street Interchange

2024/252016/17 2017/18 2018/19 2019/20 2020/21 2021/22

Master Schedule
Fiscal Year

Project/Phases 2013/14 2014/15 2015/16 2022/23 2023/24

3.a

Packet Pg. 60

A
tt

ac
h

m
en

t:
 M

aj
o

r 
P

ro
je

ct
s 

P
ro

g
ra

m
  (

25
80

 :
 S

A
N

B
A

G
 F

is
ca

l Y
ea

r 
20

16
/2

01
7 

B
u

d
g

et
 T

as
k 

R
ev

ie
w

)



Major Projects Delivery Program 
Interchange Projects 

Valley Subarea 

❿ I-15 Baseline Road Interchange

⓫ I-10 Mount Vernon Interchange

⓬ SR-60 Archibald Avenue Interchange

I-10 Monte Vista Avenue Interchange

⓮ I-10 Pepper Avenue Interchange 

⓯ SR 210 Pepper Avenue Interchange

⓰ I-10 Riverside Avenue Interchange

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22

Fiscal Year

Project/Phases 2013/14 2014/15 2015/16 2022/23 2023/24 2024/25

Master Schedule

⓭
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❶ & ❷ Project  Interstate 10 Cherry Avenue/ Citrus Avenue Interchanges (0826)  

Description 
 
Improve the interchanges at Interstate 10 Cherry Avenue and Interstate 10 Citrus Avenue to mitigate the existing 
congestion and accommodate future traffic volumes.  Current Phase: Construction Close-out and Landscaping.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$125,399,000 $118,163,291 $2,791,061 $4,444,648 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $173,458. 
 
Contract Information 
 
a. Existing Contracts  

i. 00-1000287, Right of Way Services, Amount Budgeted $1,200,000. 
ii. 00-1000405, Construction Capital, Amount Budgeted $42,832. 
iii. 00-1000770, Construction Capital, Amount Budgeted $20,000. 
iv. 00-1000445, Construction Management Services, Amount Budgeted $50,000. 
v. 00-1000740, Construction Capital, Amount Budgeted $1,004,242. 
vi. 00-1000051, Design Services, Amount Budgeted $25,000. 
vii. 00-1000406, Construction Capital, Amount Budgeted $57,468. 
viii. 15-1001190, Construction Capital, Amount Budgeted $72,000. 
ix. 16-1001334, Construction Management Services, Amount Budgeted $53,261. 
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        &          Project Interstate 10/Tippecanoe Avenue Interchange (0842)  

Description 
 
Reconfigure interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Construction. 
      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$74,136,000 $53,867,363 $10,716,989 $9,551,648 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000037, Final Design & Construction Support, Amount Budgeted $300,000. 
ii. 00-1000198, Right of Way Capital, Amount Budgeted $2,000,000. 
iii. 00-1000868, Right of Way Capital, Amount Budgeted $260,000. 
iv. 00-1000864, Right of Way Capital, Amount Budgeted $350,000. 
v. 00-1000909, Right of Way Capital, Amount Budgeted $982,336. 
vi. 00-1000938, Right of Way Capital, Amount Budgeted $606,901. 
vii. 15-1001242, Right of Way Capital, Amount Budgeted $46,000. 
viii. 15-1001244, Right of Way Capital, Amount Budgeted $681,734. 
 
ix. 15-1001143, Construction Management Services, Amount Budgeted $464,818. 
x. 15-1001223, Construction Capital, Amount Budgeted $3,171,560. 
xi. 10-1001024, Construction Capital, Amount Budgeted $23,046.21. 
xii. 16-1001332, Construction Capital, Amount Budgeted $ 229,686. 
xiii. 16-1001331, Construction Capital, Amount Budgeted $ 3,162. 
xiv. 16-1001334, Landscape Management Services, Amount Budgeted $120,421. 

b. New Contracts 
i. IFB, Landscape Maintenance Contract, Amount Budgeted $200,000, Total Estimated Contract 

Amount $250,000. 

3a 3b 
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❹  Project  Interstate 10 Cedar Avenue Interchange (0897)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Design and Right of Way.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$71,859,000 $2,448,611 $4,014,205 $65,396,184 

 
Contract Information 
  
a. New Contracts 

i. RFP, Design and Right of Way Capital and Support, Amount Budgeted $3,979,343, Total 
Estimated Contract Amount $13,000,000. 
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❺  Project  State Route 210 Baseline Road Interchange (0803)  

Description 
 
Improve the interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Project Approval and Environmental Document/Design and Right of Way. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

 $24,657,573 $859,544 $2,610,678 $21,187,351 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $393,604. 
 
Contract Information 
 
a. Existing Contracts 

i. 00-1000631, Preliminary Design & Environmental Services, Amount Budgeted $150,000. 
ii. 00-1000957, Project Study Report Services, Amount Budgeted $100,000. 
iii. 15-1001231, Design Services, Amount Budgeted $1,000,000. 

 
b. New Contracts 

i. RFP, Construction Management Services, Amount Budgeted $25,000, Total Estimated Contract 
Amount $1,500,000. 
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❻  Project  State Route 60 Central Avenue Interchange (0893)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Project Approval and Environmental Document.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$19,583,000 $385,288 $1,064,265 $18,133,447 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1001076, Preliminary Design & Environmental Services, Amount Budgeted $57,446. 
ii. 15-1001262, Preliminary Design, Environmental & Right of Way Services, Amount Budgeted 

$620,268. 
  
b. New Contracts 

i. RFP, Right of way Services, Amount Budgeted $92,298. 
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❼ Project  Interstate 10 University Street Interchange (0899)  

Description 
 
Improve interchange to reduce congestion and improve traffic operations.  Current Phase: Project Approval and 
Environmental Document, and Design.  
 
      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$5,200,000 $371,523 $916,950 $3,910,527 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1001239, Preliminary Engineering & Environmental Document, Design and Construction 
Support Services, Amount Budgeted $439,455. 

 
b. New Contracts 

i. RFP, Construction Management services, Amount Budgeted $227,935, Total Estimated Contract 
Amount $350,000. 
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❽ Project  Interstate 215/University Parkway Interchange (0853)  

Description 
 
Improve interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Project Approval and Environmental Document. 
   

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$4,866,505 $28,532 $747,604 $4,090,369 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $747,638. 
 
Contract Information 
 
a. New Contracts 

i. RFP, Environmental and Engineering Services, Amount Budgeted $595,000, Total Estimated 
Contract Amount $1,077,305. 
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❾  Project  Interstate 10 Alabama Street Interchange (0895)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic.  Current Phase: Planning. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$41,610,000 $0 $79,288 $41,530,712 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $79,288. 
 
Contract Information 
 
a. New Contracts 

i. RFP, Project Study Report, Amount Budgeted $70,000, Total Estimated Contract Amount 
$950,000. 
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❿ Project  Interstate 15 Baseline Road Interchange (0892)  

Description 
 
Reconstruct interchange, and widen local streets to improve traffic operations for current and future traffic.  
Current Phase: Construction. 
      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$56,572,000 $29,762,309 $6,453,686 $20,356,005 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000893, Construction Management Services, Amount Budgeted $1,250,000. 
ii. 15-1001086, Construction Services, Amount Budgeted $5,050,000. 
iii. 00-1000925, Construction Capital, Amount Budgeted $66,075. 
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⓫  Project  Interstate 10 Mount Vernon Avenue Interchange (0898)  

Description 
 
Reconstruct bridge and local intersection to relieve existing congestion and to meet future traffic demands.  
Current Phase:  Planning. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$37,125,000 $0 $622,408 $36,502,592 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $169,000. 
 
Contract Information 
 
a. Existing Contracts 

i. 16-1001423, Project Study Report Services, Amount Budgeted $99,000. 
 
b. New Contracts 

i. RFP, Preliminary Design and Environmental Services, Amount Budgeted $50,000, Total 
Estimated Contract Amount $1,387,000. 

ii. RFP, Project Study Report Services, Amount Budgeted $415,000, Total Estimated Contract 
Amount $1,900,000. 
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⓬  Project  State Route 60 Archibald Avenue Interchange (0894)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Planning and Environmental. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$14,563,000 $315,083 $1,418,085 $12,829,832 

 
Contract Information 
 
a. Existing Contracts 

i. 16-1001328, Planning, Environmental Services & Design, Amount Budgeted $1,128,855. 
ii. 15-1001084, Project Study Report Agreement with Caltrans, Amount Budgeted $44,316. 
iii. 16-1001328, Right of Way Services, Amount Budgeted $110,000. 

 
b. New Contracts 
 i. RFP, Right of Way Consultant, Amount Budgeted $11,000. 
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⓭  Project  Interstate 10 Monte Vista Avenue Interchange (0851)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Project Approval and Environmental Document.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$36,729,000 $508,106 $794,351 $35,426,543 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000052, Project Approval and Environmental Document Services, Amount Budgeted 
$791,457 (Contract also providing services under Interstate 10 corridor). 
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⓮  Project  Interstate 10 Pepper Avenue Interchange (0896)  

Description 
 
Reconstruct interchange  to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Construction. 

    

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$10,046,000 $916,301 $7,318,771 $1,810,928 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $622,538. 
 
Contract Information 
 
a. Existing Contracts 
 i. 15-1001308, Construction Management Services, Amount Budgeted $1,735,622. 

ii. 15-1001238, Construction Capital Contract, Amount Budgeted $5,416,333. 
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⓯  Project  State Route 210 Pepper Avenue Interchange (0883)  

Description 
 
Construct new interchange  to provide freeway access in the City of Rialto. Current phase:  Construction. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$23,770,000 $3,208,000 $8,420,469 $12,141,531 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $2,307,162. 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000357, Preliminary Design & Environmental Services, Amount Budgeted $80,000. 
 ii. 15-1001296, Construction Management Services, Amount Budgeted $947,000. 
 iii. 15-1000710, Right of Way Services, Amount Budgeted $16,792. 
  
b. New Contracts 

i. IFB, Construction Capital Contract, Amount Budgeted $6,867,513, Total Estimated Contract 
Amount $14,000,000. 
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⓰ Project  Interstate 10 Riverside Interchange (0841)  

Description 
 
Reconstruct interchange to relieve existing congestion and accommodate future traffic demands.  Current Phase: 
Landscaping. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$40,024,000 $39,388,341 $145,182 $490,477 

 
Contract Information 
 
a. Existing Contracts 

i. 15-1001168, Construction Capital, Amount Budgeted $84,000. 
ii. 00-1000867, Construction Management Services, Amount Budgeted $48,000. 
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Major Projects Delivery Program 
Interchange Projects 

Cajon Pass 

❶ I-15/I-215 (Devore) Interchange

2013/14

Fiscal Year

2014/15 2015/16 2016/17 2017/18Project/Phases 2021/22 2022/23 2023/24 2024/252018/19

Master Schedule
2019/20 2020/21

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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❶  Project  Interstate 15/ Interstate 215 (Devore) Interchange (0880)  

Description 
 
To accommodate existing and future traffic, this project will provide four lanes in each direction on Interstate 15 
(I-15) through the interchange, adds truck by-pass lanes, reconfigures the interchange so that I-15 southbound 
becomes the primary route, reconnects Cajon Boulevard, and provides other ancillary improvements.   Current 
Phase: Design-Build. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget* 

Future 
Costs 

$325,005,000 $279,080,000 $7,325,015 $31,099,985 

*Additional Estimated amount of $7.5 million not going through SANBAG’s books 
 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $7,325,015. 
 
Contract Information 
 
a. Existing Contracts 

i. 00-1000467, Right of Way Services, Amount Budgeted $300,000. 
ii. 00-1000967, Right of Way Services, Amount Budgeted $60,000. 
iii. 00-1000980, Right of Way Services, Amount Budgeted $265,000. 
iv. 00-1000981, Right of Way Services, Amount Budgeted $156,000.  
v. 00-1000972, Right of Way Services, Amount Budgeted $50,000. 
vi. 00-1000968, Right of Way Services, Amount Budgeted $120,000. 
vii. 00-1000973, Right of Way Services, Amount Budgeted $10,000. 
viii. 00-1000974, Right of Way Services, Amount Budgeted $650,000. 
ix. 00-1000971, Right of Way Services, Amount Budgeted $90,000. 
x. 00-1000830, Right of Way Services, Amount Budgeted $11,000. 
xi. 00-1000976, Right of Way Services, Amount Budgeted $50,700. 
xii. 00-1000977, Right of Way Services, Amount Budgeted $47,500. 
xiii. 00-1000979, Right of Way Services, Amount Budgeted $72,000. 
xiv. 00-1000978, Right of Way Services, Amount Budgeted $20,000. 
xv. 00-1001034, Construction Capital, Amount Budgeted $80,000. 
xvi. 00-1000851, Construction Capital, Amount Budgeted $3,500,000. 
xvii. 00-1000628, Right of Way Services, Amount Budgeted $75,000. 
xviii. 00-1000629, Right of Way Services, Amount Budgeted $125,000. 
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Major Projects Delivery Program 
Interchange Projects 

Victor Valley Subarea 

I-15/Ranchero Rd Interchange

Master Schedule
2023/24 2024/252017/18 2018/19 2019/20 2020/21 2021/22 2022/23

Fiscal Year

Project/Phases 2012/13 2013/14 2014/15 2015/16 2016/17

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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 Project  Interstate 15 Ranchero Road Interchange (0890)  

Description 
 
Reconstruct interchange to improve traffic operation and circulation for current and future demand.  Current 
Phase: Construction Closeout. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$54,019,883 $53,864,000 $55,841 $100,042 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000882, Construction Capital, Amount Budgeted $50,000. 
   
 

1 
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Major Projects Delivery 
 

Task 0840 Grade Separation Projects 
 
Purpose 
 
The Grade Separation Projects program develops and constructs railroad grade separations that improve mobility, 
reduce traffic congestion, and improve safety.  Safety benefits include both eliminating the risk associated with 
vehicles crossing the railroad tracks and the improved response time for emergency responders.   
 
Accomplishments 
 
Measure I revenue supplemented by Trade Corridor Improvement Funds (TCIF) has provided an opportunity to 
deliver several much needed grade separation projects.  The project development for all the grade separations has 
been completed.  The Hunts Lane, Palm Avenue,  North Milliken, Lenwood Road, and Glen Helen Parkway 
grade separations have all been completed.   South Milliken Avenue, Vineyard Avenue,  and Laurel Avenue, are 
under construction and should be open to traffic in the current fiscal year.   The Monte Vista Grade Separation 
project is anticipated to start construction in early 2017.   
 
Contract Information – Major Projects Program* 
 
a. Existing Contracts 

i. 00-1000603, Legal Services, Amount Budgeted $62,000. 
ii. 00-1000241, Right of Way Services, Amount Budgeted $48,128. 
iii. 00-1000339, Procurement Services, Amount Budgeted $250. 
iv. 15-1001195, Program Management Services, Amount Budgeted $495,000.  
v. 15-1001222, Preliminary Design & Environmental Services, Amount Budgeted $389. 
 
* Contracts that are utilized on all Sub Tasks within the Program. 

 
Local Funding Source Detail 
 

i. City of Barstow - $11,250. 
ii. City of Colton - $2,166,724. 
iii. City of Ontario - $5,000. 
iv. City of San Bernardino - $125,000. 
v. BNSF - $1,116,493. 
vi. UPRR - $1,246,029. 
vii. City of Montclair - $1,715,722 
 

Manager 
 
Garry Cohoe, Director of Project Delivery 
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Task 0840 Grade Separation Projects

 2013-2014 
Actuals 

 2014-2015 
Actuals 

 2015-2016 
Revised 
Budget 

 2016-2017 
Budget 

Regular Full-Time Employees 7,253               8,292               -                   -                   
Fringe Allocation-General 7,260               8,041               -                   -                   
Professional Services 98,215             4,004               1,323,600        1,486,043        
Consulting Services 5,021,340        4,520,319        3,939,998        1,108,587        
Program Management Fees 730,177           817,638           759,850           495,000           
Legal Fees 1,092,899        401,078           164,000           50,000             
Construction Capital 39,457,328      44,381,398      40,786,412      33,436,186      
Utilities Capital -                   (272,100)          -                   -                   
Right of Way Capital 5,482,013        3,140,966        2,173,064        6,855,426        
Postage 338                  299                  650                  500                  
Advertising 1,861               -                   500                  2,000               
Printing - External 13,494             185                  2,200               2,500               
Indirect Allocation-General 7,856               8,330               -                   -                   
Indirect Allocation-Project Management 53,959             57,818             46,324             83,238             

Total Expenditures 51,973,993      53,076,266      49,196,598      43,519,480      

Funding Sources
Congestion Mitigation & Air Quality 300,000           
Local Projects Fund 6,386,218        
MSI 1990-Valley Fund-Major Projects 6,247               
MSI North Desert Fund-Major Local Hwy 107,950           
MSI Valley Fund-Freeway Projects 697,195           
MSI Valley Fund-Grade Separations 1,896,601        
Project National & Regional Significance 5,670,865        
Public Utilities Commission 463,492           
Trade Corridor Improvement Fund-P1B 2,480,837        
Traffic Congestion Relief Program 101,419           
Valley Major Street Bond Fund 25,408,656      

Total Funding Sources 43,519,480      

Major Projects Delivery

Expenditures
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Major Projects Delivery Program 
Grade Separation Projects 

Valley Subarea 

❶ North Vineyard Ave (UP)

❷ South Milliken Ave (UP)

❸ Glen Helen Pkwy (UP-BNSF)

2019/20 2020/21 2021/22 2022/23

Master Schedule
Fiscal Year

Project/Phases 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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Major Projects Delivery Program 
Grade Separation Projects 

Valley Subarea 

❹ Palm Ave (BNSF)

❺ Laurel Ave (BNSF)

❻ Hunts Lane Grade Separation

❼ North Milliken Avenue Grade Separation

❽ 9th Street Rail Improvements

❾ Monte Vista Grade Separation

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22

Master Schedule
Fiscal Year

2022/23Project/Phases 2012/13
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❶  Project  North Vineyard Avenue Grade Separation (0877)  

Description 
 
Construct a grade separation over the Union Pacific Railroad (UPRR) tracks to relieve traffic congestion and 
improve safety.  Current Phase: Construction. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$53,125,000 $35,631,889 $15,508,408 $1,984,703 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000317, Final Design & Construction Support, Amount Budgeted $100,000. 
 ii. 00-1000510, Right of Way Services and Capital, Amount Budgeted $350,000. 
 iii. 00-1000848, Construction Support and Capital, Amount Budgeted $15,000,000. 
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❷ Project  South Milliken Avenue Grade Separation (0876)  

Description 
 
Construct grade separation over Union Pacific Railroad (UPRR) tracks to relieve traffic congestion and improve 
safety.  Project is located in the City of Ontario.  Current Phase: Construction. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget* 

Future 
Costs 

$76,815,000 $17,509,694 $8,286,408 $24,618,898 

*Additional $26.4 million not going through SANBAG’s books 
 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $1,118,577. 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000932, Final Design & Construction Support, Amount Budgeted $228,000. 
 ii 00-1000473, Right-of-Way Support and Capital, Amount Budgeted $4,700,000. 
 iii. 00-1000843, Construction Support and Capital, Amount Budgeted $3,300,000. 
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❸  Project  Glen Helen Parkway Grade Separation (0869)  

Description 
 
Construct grade separation over the UPRR and BNSF Railway tracks in Phase 1and complete tie in to adjacent 
bridge project as part of future phase 2.  The project is in the community of Devore.  Current Phase: Construction 
close-out phase 1. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$34,711,000 $30,789,364 $255,841 $3,665,795 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $255,842. 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000685, Construction Capital, Amount Budgeted $250,000. 
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❹  Project  Palm Avenue Grade Separation (0874)  

Description 
 
Construct grade separation on Palm Avenue over the BNSF railroad tracks.  The project straddles the City of San 
Bernardino and the County of San Bernardino.  Current Phase: Right of Way and Construction closeout. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$24,201,000 $22,014,955 $2,186,045 $0 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1001006, Right of Way Services, Amount Budgeted $700,000. 
 ii. 00-1000796, Right of Way Services, Amount Budgeted $300,000. 
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❺  Project  Laurel Street Grade Separation (0884)  

Description 
 
Construct a railroad grade separation under the Burlington Northern Santa Fe Railroad (BNSF) tracks in the City 
of Colton to relieve traffic congestion and improve safety. Current phase: Construction. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$64,289,000 $47,019,924 $6,463,871 $10,805,205 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $1,404,337. 
 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000354, Preliminary Design & Environmental Services, Amount Budgeted $50,000. 
 ii. 00-1000711, Right of Way Services, Amount Budgeted $275,546.  

iii. 00-1000854, Right of Way Services, Amount Budgeted $27,508. 
 iv 00-1000898, Right of Way Services, Amount Budgeted $50,008. 
 v. 00-1000906, Right of Way Services, Amount Budgeted $57,517. 
 vi. 00-1000935, Right of Way Services, Amount Budgeted $10,761. 
 vii. 00-1000734, Construction Management Services, Amount Budgeted $565,269. 
 viii. 00-1000837, Construction Capital, Amount Budgeted $2,323,686. 
 ix. 00-1000890, Construction Capital, Amount Budgeted $1,410,779. 
 x. 00-1000935, Construction Capital, Amount Budgeted $59,447. 
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❻  Project  Hunts Lane Grade Separation (0870)  

Description 
 
Construct grade separation on Hunts Lane over the UPRR tracks.  The project straddles the cities of San 
Bernardino and Colton.  Current Phase: Construction closeout. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$33,985,000 $32,838,274 $1,146,726 $0 

 
Contract Information 
 
a. Existing Contracts 

i. 00-1000630, Construction Services, Amount Budgeted $1,000,000. 
ii. 00-1000200, Right of Way Services, Amount Budgeted $100,000. 
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❼ Project  North Milliken Avenue Grade Separation (0882)  

Description 
 
Construct a grade separation over the Union Pacific Railroad (UPRR) tracks to relieve traffic congestion and 
improve safety.  Current Phase: Construction closeout.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$67,079,760 $67,068,591 $11,169 $0 
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❽ Project  9th Street Rail Improvements (0885)  

Description 
 
Realign Union Pacific Railroad (UPRR) rail to improve safety and traffic operations and eliminate eleven at-grade 
railroad crossings in the City of Colton.  Project associated with the Colton Crossing Project.  Current phase: 
Construction. 

    

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$4,380,000 $1,339,668 $697,195 $2,343,137 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000733, Construction Capital, Amount Budgeted $675,000. 
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❾ Project  Monte Vista Avenue Grade Separation (0868)  

Description 
 
Construct Grade Separation on Monte Vista Avenue over the Union Pacific Railroad tracks in the City of 
Montclair. Current Phase: Construction. 

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$23,026,120 $61,513 $8,268,087 $14,696,520 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $337,525. 
 
Contract Information 
 
a. Existing Contracts 

i. 15-1001298, Construction Management Services, Amount Budgeted $1,500,000. 
 

b. New Contracts 
i. IFB, Construction Services, Amount Budgeted $7,382,865, Total Estimated Contract 

$18,315,100. 
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Major Projects Delivery Program 
Grade Separation Projects 

North Desert Subarea  

❶ Lenwood Grade Separation

Master Schedule

2024/252018/19 2023/24Project/Phases 2013/14 2014/15

Fiscal Year

2019/20 2020/21 2021/22 2022/232015/16 2016/17 2017/18

LEGEND:
P A/ED

P S&E

ROW

Co ns

Lands cape

Clo s eo ut
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❶  Project  Lenwood Road Grade Separation (0881)  

Description 
 
Construct four lane grade-separated crossing over the Burlington Northern Santa Fe Railroad (BNSF) tracks to 
improve safety and reduce traffic congestion.  Located in the City of Barstow.  Current Phase: Construction Close 
out.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$29,916,000 $29,220,270 $695,730 $0 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $463,583. 
 
Contract Information 
 
a. Existing Contracts 

i. 00-1000261, Final Design & Construction Support Services, Amount Budgeted $50,000. 
ii. 00-1000714, Right of Way Capital, Amount Budgeted $25,000. 
iii. 00-1000900, Right of Way Capital, Amount Budgeted $197,700. 
iv. 15-1001126, Right of Way Capital, Amount Budgeted $45,000. 
v. 00-1000869, Construction Management Services, Amount Budgeted, $30,000. 
vi. 00-1000983, Construction Capital, Amount Budgeted $272,362. 
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Major Projects Delivery 
 

Task 0860 Arterial Projects  
 
Purpose 
 
Improve flow of traffic on the San Bernardino Valley arterial streets by completing street and operational 
improvements. 
 
Accomplishments 
 
Construction of all four tiers of the Valley Signal Coordination Program has been completed.  The operation and 
maintenance of the systems have been turned over to the local agencies.  SANBAG currently provides an on-call 
specialized traffic signal coordination consultant to assist the local agencies in operating and maintaining the 
systems.  Environmental clearance has been obtained on the ATP Metrolink improvements project and the design 
phase has started. 
 
Contract Information – Major Projects Program* 
 
a. Existing Contracts 

i. 15-1001195, Program Management Services, Amount Budgeted $115,000. 
 
* Contracts that are utilized on all Sub Tasks within the Program. 
 

Manager 
 
Garry Cohoe, Director of Project Delivery 

3.a

Packet Pg. 96

A
tt

ac
h

m
en

t:
 M

aj
o

r 
P

ro
je

ct
s 

P
ro

g
ra

m
  (

25
80

 :
 S

A
N

B
A

G
 F

is
ca

l Y
ea

r 
20

16
/2

01
7 

B
u

d
g

et
 T

as
k 

R
ev

ie
w

)



Task 0860 Arterial Projects

 2013-2014 
Actuals 

 2014-2015 
Actuals 

 2015-2016 
Revised 
Budget 

 2016-2017 
Budget 

Regular Full-Time Employees 307                  77                    -                   -                   
Fringe Allocation-General 308                  75                    -                   -                   
Professional Services -                   -                   288,245           1,354,467        
Consulting Services 815,990           151,708           100,000           576,000           
Program Management Fees 42,585             31,939             40,000             115,000           
Construction Capital -                   -                   -                   50,000             
Postage 6                      -                   -                   -                   
Communications 23,134             145                  -                   -                   
Indirect Allocation-General 333                  103                  -                   -                   
Indirect Allocation-Project Management 5,338               2,236               1,636               19,337             

Total Expenditures 888,000           186,281           429,881           2,114,804        

Funding Sources
Active Transportation Program - State 626,000           
Local Transportation Article 3 - Bicycle/Pedestrian 102,611           
MSI Valley Fund-Traffic Mgmt Sys 386,193           
SCAQMD/Mobile Source Review Comm. 1,000,000        

Total Funding Sources 2,114,804        

Major Projects Delivery

Expenditures
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  Project  Metrolink ATP Improvements  (0401) 

Description 
 
Construct pedestrian and bicycle accessibility improvements to local Metrolink stations.  Current Phase: Design 
and Right of Way. 
      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$4,929,000 $119,861 $728,611 $4,080,528 

 
Prior Year Budgeted Funds 
 
The proposed budget includes Fiscal Year 2015/2016 budgeted funds in the estimated amount of $716,000. 
 
Contract Information 
a. Existing Contracts 

i. 15-1001122, Design Services, Amount Budgeted $576,000. 
 
b. New Contracts 

i. RFP, Construction Management Services, Amount Budgeted $50,000, Total Estimated Contract 
Amount $400,000. 
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 Project  Valley Signal Coordination (0701)  

Description 
 
Improve the flow of traffic on the San Bernardino Valley arterial streets by coordinating traffic signals.  Current 
Phase: Monitoring and maintenance.  

      

Total Estimated 
Cost 

Costs 
to Date 

Proposed 
Budget 

Future 
Costs 

$16,549,917 $16,020,036 $ 1,386,193 $100,000 

 
Contract Information 
 
a. Existing Contracts 
 i. 00-1000557, Construction Capital, Amount Budgeted $339,467. 
 
b. New Contracts 
 i. RFP, Design Services, Amount Budgeted $1,000,000. 
 
Notes: Project consists of 1,200 locations throughout San Bernardino County. This task is not project specific.  
Not included on the map or master schedule. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 4 

Date:  March 10, 2016 

Subject: 

Mount Vernon Avenue Viaduct over the BNSF Railway Intermodal Facility 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors at 

a regularly scheduled Board meeting: 

Direct SANBAG staff to develop a Memorandum of Understanding (MOU) with the City of 

San Bernardino, designating San Bernardino Associated Governments (SANBAG) as the lead 

agency for Environmental Clearance, Design, Right-of-Way Acquisition and Construction of the 

Mount Vernon Avenue Viaduct over the BNSF Railway Intermodal Facility. 

Background: 

The Mount Vernon Avenue Viaduct over the BNSF Railway Intermodal Facility Project has 

been a high priority project for the City of San Bernardino for more than 15 years.  In 1997, 

Caltrans inspectors determined that the bridge had a sufficiency rating of less than 50 out of a 

possible 100.  Bridges rated less than 50 are considered to be structurally deficient and 

functionally obsolete.  Due to the deficiency of the structure, Caltrans has allocated $82 million 

of federal funds to the project. 

 

In June of 2011, the City obtained environmental clearance from Caltrans for a bridge 

replacement.  Currently in the design phase, the City is experiencing delays to the project 

schedule based on a variety of challenges including potential environmental revalidation needs, 

right-of-way issues and funding concerns. In an effort to expedite the completion of the project, 

the two parties have been in discussion in regards to SANBAG considering taking over the 

project due to SANBAG’s extensive experience in delivering similarly large and complex 

projects. If SANBAG were to take over the project, the City would be responsible for all costs 

including SANBAG staff time.  On February 16, 2016, the San Bernardino City Council directed 

City staff to begin working with SANBAG towards developing an MOU with SANBAG being 

the lead agency for Environmental Clearance, Design, Right-of-Way Acquisition and 

Construction phases.  

  

SANBAG staff is recommending approval to develop an MOU with the City of San Bernardino, 

designating SANBAG as the lead agency for Environmental Clearance, Design, Right-of-Way 

Acquisition and Construction of the Mount Vernon Avenue Viaduct over the BNSF Railway 

Intermodal Facility.  This MOU would be brought to the Board of Directors for approval once 

completed.  In addition to the MOU, cooperative agreements with the City for the various phases 

of the project will be required. 

Financial Impact: 

This item has no impact on the Fiscal Year 2015/2016 Budget. 
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Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: March 10, 2016 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 5 

Date:  March 10, 2016 

Subject: 

Preview of the Hearings to Consider Resolutions of Necessity for Parcels for the Interstate 215 

(I-215) Barton Road Interchange Improvement Project in the City of Grand Terrace 

Recommendation: 

That the following be reviewed and recommended to proceed to Hearings for Resolutions of 

Necessity by the Board of Directors, acting in its capacity as the San Bernardino County 

Transportation Commission, at a regularly scheduled Board meeting: 

A. Conduct public hearings to consider condemnation of real property required for the I-215 

Barton Road Interchange Improvement Project in the City of Grand Terrace; and 

B. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-014 authorizing and directing General Counsel, or her designees, to prepare, 

commence, and prosecute proceedings in eminent domain for the purpose of acquiring necessary 

right-of-way and real property interests from:  Terrel Ray McDuffee, Trustee of the Terrel R. 

McDuffee Trust, dated July 15, 2008 (Assessor’s Parcel Number [APN] 1167-121-01; Caltrans 

Parcel Number [CPN] 23365).  The Resolution must be approved by at least a two-thirds 

majority;  

C. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-018 authorizing and directing General Counsel, or her designees, to prepare, 

commence, and prosecute proceedings in eminent domain for the purpose of acquiring necessary 

right-of-way and real property interests from:  Stater Bros. Markets (APNs 1167-231-22, 1167-

231-23, 1167-231-25, and 1167-231-26; CPN 23340).  The Resolution must be approved by at 

least a two-thirds majority; and 

D. Upon completion of a public hearing, that the Board of Directors adopt the Resolution of 

Necessity No. 16-016 authorizing and directing General Counsel, or her designees, to prepare, 

commence, and prosecute proceedings in eminent domain for the purpose of acquiring necessary 

right-of-way and real property interests from: Hyrosen Properties, Inc. (APN 1167-141-05; CPN 

23322).  The Resolution must be approved by at least a two-thirds majority. 

Background: 

Steady progress has been made towards the start of construction on the Interstate 215 (I-215) 

Barton Road Interchange Improvement Project (Project).  One of the remaining critical path 

items is right-of-way acquisition.  The SANBAG Board acting as the San Bernardino County 

Transportation Commission (Commission) has authorized the acquisition of property necessary 

for this interchange project.  Some parcels are being acquired through negotiated sale.  

The purpose of this agenda item is to present information regarding the upcoming Hearings for 

Resolutions of Necessity to acquire from three property owners parcels needed for construction 

of the Project which have not reached settlement.  The Commission’s right-of-way agent, 
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Overland, Pacific & Cutler, Inc. (OPC) presented offers to each property owner.  The property 

owners are: Terrel Ray McDuffee, Stater Bros. Markets, and Hyrosen Properties, Inc. 

Although negotiations are ongoing, dialogue with the property owners for the parcels listed has 

not yet resulted in settlements, and these parcels need to be acquired through eminent domain 

which requires compliance with a statutorily-prescribed process.  During the eminent domain 

process, the Commission’s right-of-way agent will continue to negotiate with the property 

owners and attempt to achieve negotiated sales for the necessary property interests. 

 

The Commission is authorized to acquire property by eminent domain pursuant to the California 

Public Utilities Code Section 130220.5.  Eminent domain will allow the Commission to obtain 

legal rights to the properties needed for the Project if a negotiated sale cannot be reached.  

Since the process takes several months, it is necessary to start this process now to ensure that the 

property interests are obtained to meet the scheduled start of construction in the summer of 2017. 

 

In order to adopt the Resolutions of Necessity, the Commission must make the four findings 

discussed below for each of the parcels.  The issue of just compensation for these property 

interests is not addressed by these Resolutions of Necessity and is not to be considered at the 

hearings.  The four necessary findings are: 

 

1.  The public interest and necessity require the Project. 

The Project is located in City of Grand Terrace where if no improvements are made to the 

interchange, the existing and future traffic congestion will not be mitigated.  The proposed 

improvements, which are consistent with the circulation element of the City of Grand Terrace 

General Plan, are necessary to reduce existing and future traffic congestion.  The congestion is 

reduced by increasing capacity and enhanced traffic operations.  

The Project includes the following improvements: 

 Replacement of the existing Barton Road Overcrossing (Bridge No. 54-0528) 

 Reconstruction/widening of Barton Road 

 Realignment of the existing entrance and exit ramps and roadway improvements on local 

streets 

 Traffic signal modifications 

 Roundabout at intersection of Barton Road/southbound ramps/La Crosse Avenue 

On Barton Road, the Project construction limits extend from 0.3 miles to 0.4 miles west and east 

of the I-215 centerline, respectively.  The Project construction limits on I-215 begin at 0.73 miles 

and end at 0.35 miles south and north of the Barton Road centerline, respectively. 

 

2.  The Project is planned and located in the manner that will be most compatible with the 

greatest public good and least private injury. 

During the environmental phase of the Project three alternatives were studied.  The City of 

Grand Terrace, SANBAG, and Caltrans selected this alternative to construct as it included the 

least right-of-way impacts to the community and provided the greatest improvement to 

circulation.  The Project is being constructed in phases to maximize the traffic circulation during 

construction to the greatest extent possible and to minimize right-of-way impacts to adjacent 

properties.  The proposed design minimizes the property required for the Project, but still 

requires full acquisitions, partial acquisitions, and temporary construction easements.  During the 

design phase, project planners, engineers, and a construction manager/general contractor 
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considered alternative alignments, work windows, and work area reductions that would provide 

access to adjacent properties where access to those properties would be affected by the Project.  

Each alternative was assessed based on the needs and constraints of each property owner.  

Staff and OPC have also had numerous communications with the property owners about their 

needs in order to design the Project in a manner that causes the least private injury while 

accomplishing the greatest public good through construction of the Project. 

 

3.  The properties sought to be acquired are necessary for the Project. 

While some of the Project is being constructed within existing right-of-way, some acquisition 

from the subject properties is needed to allow the construction of a new bridge, new road, 

existing roadbed widening, sound wall, drainage systems, and required utility relocations.  

For the subject properties, the following right-of-way interests are required: 

 A partial acquisition, temporary construction easement, and permanent underground 

utility easement are needed from the Terrel Ray McDuffee property (APN 1167-121-01; 

CPN 23365).  The parcel is improved commercial land with an unoccupied 1,024 square 

foot single-family residence and a standalone garage build in the 1920s with significant 

deferred maintenance.  Due to its current condition, the inhabitable property is 

unoccupied thus requiring no relocations.  The temporary construction easement area will 

require the removal and demolition of the structure. 

 A partial acquisition and temporary construction easement are needed from the Stater 

Bros. Markets property (APNs 1167-231-22, 1167-231-23, 1167-231-25, and 1167-231-

26; CPN 23340). The partial acquisition and temporary construction easement areas do 

not have any structures that will be impacted by the Project; and 

 A full acquisition is needed from the Hyrosen Properties, Inc., property (APN 1167-141-

05; CPN 23322) to accommodate the realignment of the Barton Road northbound exit 

ramp. The acquisition sought is zoned commercial manufacturing. The subject site was 

previously improved with an industrial building that was visible from the Interstate 215 

freeway. After discussion with the owners, it was agreed that a full take was necessary.  

The building structure has recently sustained severe fire damage and the acquisition was 

appraised a second time taking into consideration the fire damage. Access to the site is 

available from Commerce Way and no relocations are anticipated. 

 

4.  Offers required by Section 7267.2 of the Government Code have been made to the 

owner or owners of record. 

The subject properties were appraised and offers for the full amount of the appraisals were made 

to the owner or owners of record in accordance with Section 7267.2 of the Government Code.   

 The offer for the Terrel Ray McDuffee property (APN 1167-121-01; CPN 23365) was 

presented on November 23, 2015. 

 The offer for the Stater Bros. Markets property (APNs 1167-231-22, 1167-231-23, 1167-

231-25, and 1167-231-26; CPN 23340) was presented on December 1, 2015. 

 The revised offer for the Hyrosen Properties, Inc. property (APN 1167-141-05; CPN 

23322) was presented on July 8, 2015. The original offer for the Hyrosen Properties, Inc. 

property was presented on November 5, 2014. 
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Upon completion of the Project, the Commission will transfer properties acquired for this Project 

to Caltrans or to the City of Grand Terrace for those real property interests that will be 

incorporated into the State Highway System or the City facility, respectively. 

Financial Impact: 

This item has no financial impact to the project. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel has reviewed this item and the draft resolutions. 

Responsible Staff: 

Paula Beauchamp, Project Delivery Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: March 10, 2016 

Witnessed By: 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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 mission.doc   

 
 
 
 

San Bernardino Associated Governments 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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