



Construction Notice

Utility work to begin on Outer Highway 10 South

June 8, 2004

The relocation of telecommunication fiber optic cables along Outer Highway 10 South is scheduled to start Monday, June 14 as part of the I-10 truck-climbing lane construction project. Caltrans will be overseeing this utility work, which will take six to eight weeks. Intermittent flagging operations for vehicles on the east end of Outer Highway 10 South, west of Knoll Drive, will be required, so please expect traffic delays.

The initial work will occur in manholes along the I-10 shoulder and on Outer Highway 10 South, where flagging will be required. AT&T, Verizon and SBC will coordinate the work as follows. Please note that dates are subject to change.

- AT&T will remove inoperable cable for three days, starting June 14.
- Verizon will replace cable for about one week, starting June 17.
- Irish Construction, the contractor for SBC, will prepare for relocation of cable through the end of June.

In July, Irish workers will begin digging, installing conduit, backfilling trenches and performing other cable work for at least a month in various locations along the freeway shoulder and at the west end of Outer Highway 10 South. Again, intermittent flagging operations will be needed.

If you have questions about this work or the truck-climbing lane project in general, please call our Interstate 10 helpline, 889-8611, extension 102, to leave a message, or call 884-8276. Thank you for your patience.



If you know someone who would like to receive information about this project or if you wish to be removed from our mailing list, please send your request to cdonahue@sanbag.ca.gov or call 889-8611 x102. If you are receiving this information by mail and would like to receive it electronically, please email or phone your request.