




California Department of Transportation District 8 - Serving San Bernardino and Riverside Counties

Interstate 15 Proposed Improvements

from Victorville to Barstow

Schedule of Projects: Spring 2002 to Summer 2007



State of California Governor
Gray Davis

Business Transportation and
Housing Agency Secretary
Maria Contreras-Sweet

California Department of
Transportation Director
Jeff Morales

For further information contact
Caltrans Public Affairs
(909) 383-4631

Phase One Project

Project will add
a southbound Mixed-Flow Lane

Construction Cost: \$67.6m

Start: Spring 2002 / Completion: Early 2004

Phase Two Project

Project will add
a northbound Mixed-Flow Lane

Construction Cost: \$51.9m

Start: Early 2004/ Completion: Late 2004

Phase Three Project

Interchange Reconstruction project
Operational & Safety Improvements

Construction Cost: \$43m

Start: Summer 2006 / Completion: Summer 2008



Modify and resurface southbound
and northbound ramps



Install soundwalls

Add Northbound Auxiliary Lane

Add Southbound Auxiliary Lane

Barstow

Widen Bridge – Lenwood Wash

Route 58
Interchange

Lenwood Road
Interchange

Outlet Center
Drive Interchange

Hodge Road
Interchange

Wild Wash Road
Interchange

Widen Bridge – Wild Wash

Dale Evans Pkwy Interchange
(Boulder Road Interchange)

Reconstruct Bridge / Realign Railroad
North Victorville Underpass

Realign East Frontage Road

Widen Bridge – North Stoddard
Wells Road Interchange
& Bell Mountain Wash

Widen Bridge – Cement
Company Haul Road

Add Southbound Auxiliary Lane

Install Temporary Third Lane in Median

Stoddard Wells
Road Interchange

Mojave River Bridge

'D' Street / 'E' Street
Interchange

Mojave Drive
Interchange

Victorville