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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by joint 
powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a Board of 
Directors consisting of a mayor or designated council member from each of the twenty{our cities in 
San Bernardino County and the five members of the San Bernardino County Board of Supervisors. 

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the governing board 
for several separate legal entities listed below: 

The San Bernardino County Transportation Commission, which is responsible for short and long 
range transportation planning within San Bernardino County, including coordination and approval of 
all public mass transit service, approval of all capital development projects for public transit and 
highway projects, and determination of staging and scheduling of construction relative to all 
transportation improvement projects in the Transportation Improvement Program. 

The San Bernardino County Transportation Authority, which is responsible for administration of the 
voter-approved half-cent transportation transactions and use tax levied in the County of 
San Bernardino. 

The Service Authority for Freeway Emergencies, which is responsible for the administration and 
operation of a motorist aid system of call boxes on State freeways and highways within San Bernardino 
County. 

The Congestion Management Agency, which analyzes the performance level of the regional 
transportation system in a manner which ensures consideration of the impacts from new development 
and promotes air quality through implementation of strategies in the adopted air quality plans. 

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and 
assists the Southern California Association of Governments in carrying out its functions as the 
metropolitan planning organization. SANBAG performs studies and develops consensus relative to 
regional growth forecasts, regional transportation plans, and mobile source components of the air 
quality plans. 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed legal 
authorities. For ease of understanding and timeliness, the agenda items for all of these entities are 
consolidated on one agenda. Documents contained in the agenda package are clearly marked with the 
appropriate legal entity. 



San Bernardino Associated Governments 
County Transportation Commission 
County Transportation Authority 

Service Authority for Freeway Emergencies 
County Congestion Management Agency 

AGENDA 

General Policy Committee Meeting 

January 15, 2014 
9:00a.m. 

Location: SANBAG, Super Chief Conference Room, 1170 W. 3rd Street, 2nd Floor, San Bernardino 

CALL TO ORDER 9:00a.m. 
(Meeting chaired by L. Dennis Michael) 

I. Pledge of Allegiance 
II. Attendance 
Ill. Announcements 
IV. Agenda Notices/Modifications- Diane Greve 

1. Possible Conflict of Interest Issues for the General Policy Pg. 8 
Committee Meeting January 15, 2014 

Note agenda item contractors, subcontractors and agents 
which may require member abstentions due to conflict of 
interest and fmancial interests. Board Member abstentions 
shall be stated under this item for recordation on the 
appropriate item. 

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless 
removed by member request. 

Administrative Matters 
2. Attendance Register Pg. 9 

A quorum shall consist of a majority of the membership of 

3. 

each SANBAG Policy Committee, except that all ·County 
Representatives shall be counted as one for the purpose of 
establishing a quorum. 

December 2013 Procurement Report 

Receive December 2013 Procurement Report. 
William Stawarski 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 
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Pg. 11 

Notes/ Actions 



Consent Calendar Continued ... 

Administrative Matters Continued ... 
4. Budget Fisc_al_Year 2014/2015 Assessment Dues Pg. 17 

That the Committee recommend the Board adopt · 
San Bernardino Associated Government's Fiscal Year 
2014/2015 Assessment Dues. William Stawarski 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Discussion Items 
Administrative Matters 
5. Budget Amendment to Task No. 0708- Property Assessed Pg. 20 

Clean Energy Program 

That the Committee recommend the Board approve a budget 
amendment to Task No. 0708 - Property Assessed Clean 
Energy (PACE) Program to increase the budget by $735,000 
to be offset by collected revenues from closing fees paid to the 
Property Assessed Clean Energy Fund, Fund 1082, Account 
No. 4800700. Duane Baker 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

6. Potential Use and Lease of the Harvey House Section of the Pg. 22 
Santa Fe Depot Property 

7. 

That the Committee recommend the Board authorize staff to 
explore possible alternative uses for the Harvey House section 
of the Santa Fe Depot and alternative lease structures to 
accommodate those uses. Duane Baker 

This item is not scheduled for review by any other 
technical advisory committee or policy committee. 

Vendor Protest Policy 11007 

That the Committee recommend the Board approve Revised 
Vendor Protest Policy 11007. Kathleen Murphy-Perez 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. SANBAG 
General Counsel and Contract Administrator have 
approved this item as to form. 
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Discussion Items Continued ... 

Council of Governments 
8. SANBAG State and Federal Advocate Evaluations 

Receive the 2013 annual evaluations for SANBAG's State and 
Federal Advocates. Wendy Strack 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Air Quality Traveler Services 

Pg. 35 

9. Department of Energy (DOE) Alternative Fuel Project Pg. 51 
Contract C10122 with Ryder System, Inc. authorization 
for payment of final invoice. 

That the Committee recommend the Board approve payment 
for a fmal invoice up to an amount of $112,000, in the form of 
a Purchase Order for Ryder System, Inc., for services rendered 
prior to the expiration of Contract No. C10122 on December 
22, 2013. These were unanticipated leftover grant funds, 
which staff recommends be reimbursed to Ryder for 
expenditures Ryder incurred which exceeded their match­
share requirement. Duane Baker 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Transportation Fund Administration 
10. Summary of Measure I Capital Improvement Plans of Pg. 53 

Member Agencies 

That the Committee recommend the Board accept the 
Measure I Summary Report of the Five-Year Capital 
Improvement Plans for Local Pass-Through Funds for the 
period 2013/2014 through 2017/2018. Ellen Pollema 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 
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Discussion Items Continued ... 

Transportation Fund Administration Continued ... 

11. 2015 San Bernardino County Transportation Pg. 56 
Improvement Program 
That the Committee recommend the Board, acting as the 
San Bernardino County Transportation Commission: 

1. Approve the 2015 San Bernardino County Transportation 
Improvement Program, as shown in Attachment A, to be 
submitted to the Southern California Association of 
Governments for inclusion in the 2015 Federal Transportation 
Improvement Program. 
2. Authorize staff to amend the 2015 San Bernardino County 
Transportation Improvement Program as necessary to meet 
State, Federal, and responsible agency programming 
requirements. 
3. Adopt Resolution No. 14-006 certifying that the 
San Bernardino County Transportation Commission and other 
project sponsors have resources to fund the projects in the 
Fiscal Year 2014/2015 through 2019/2020 Federal 
Transportation Improvement Program, and affirming the 
commitment to implement all projects in the program. 
Andrea Zureick 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. SANBAG 
General Counsel has approved this item and the resolution 
as to form. 

Regional/Subregional Planning 
12. Delegation of the Sustainable Communities Strategy for Pg. 146 

the 2016-2040 Regional Transportation Plan/Sustainable 
Communities Strategy (2016 RTP/SCS) 

That the Committee recommend the Board indicate to the 
Southern California Association of Governments (SCAG) that 
SANBAG will not take the option to prepare its own 
Sustainable Communities Strategy for the 2016-2040 
RTP/SCS. Steve Smith 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Comments from Committee Members 
Brief Comments from Committee Members 

Public Comment 
Brief Comments by the General Public 
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ADJOURNMENT 
Additional Information 
Acronym List 

Notes/ Actions 

Pg.160 

Complete packages of the SANBAG agenda are available for public review at the SANBAG offices. Staff reports for 
items may be made available upon request. For additional information call (909) 884-8276. 
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Meeting Procedures and Rules of Conduct 
Meeting Procedures 
The Ralph · M. Brown Act is the state law which guarantees the public's right to attend and participate in 
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance 
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors 
and Policy Committees. 

Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other 
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made 
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk's 
telephone number is (909) 884-8276 and office is located at 1170 W. 3rd Street, 2nd Floor, San Bernardino, CA. 

Agendas - All agendas are posted at 1170 W. 3rd Street, 2nd Floor, San Bernardino at least 72 hours in advance 
of the meeting. Complete packages of this agenda are available for public review at the SANBAG offices and 
our website: www.sanbag.ca.gov. Staff reports for items may be made available upon request. For additional 
information call (909) 884-8276. 

Agenda Actions - Items listed on both the "Consent Calendar" and "Items for Discussion" contain suggested 
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items 
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the 
Board of Directors. 

Closed Session Agenda Items - Consideration of closed session items excludes members of the public. 
These items include issues related to personnel, pending litigation, labor negotiations and real estate 
negotiations. Prior to each closed session, the Chair will announce the subject matter of the closed session. 
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the closed 
session. 

Public Testimony on an Item - Members of the public are afforded an opportunity to speak on any listed item. 
Individuals wishing to address the Board of Directors or Policy Committee Members should complete a 
"Request to Speak" form, provided at the rear of the meeting room, and present it to the Clerk prior to the 
Board's consideration of the item. A "Request to Speak" form must be completed for each item an individual 
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and announce 
their name and address for the record. In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the 
total amount of time any one individual may address the Board at any one meeting. The Chair or a majority of 
the Board may establish a different time limit as appropriate, and parties to agenda items shall not be subject to 
the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar 
items can be pulled at Board member request and will be brought up individually at the specified time in the 
agenda allowing further public comment on those items. 

Agenda Times - The Board is concerned that discussion take place in a timely and efficient manner. 
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed. These 
times may vary according to the length of presentation and amount of resulting discussion on agenda items. 

Public Comment- At the end of the agenda, an opportunity is also provided for members of the public to 
speak on any subject within the Board's authority. Matters raised under "Public Comment" may not be acted 
upon at that meeting. "Public Testimony on any Item" still apply. 

Disruptive Conduct - If any meeting of the Board is willfully disrupted by a person or by a group of persons 
so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the 
person, group or groups of person willfully disrupting the meeting to leave the meeting or to be removed from 
the meeting. Disruptive conduct includes addressing the Board without first being recognized, not addressing 
the subject before the Board, repetitiously addressing the same subject, failing to relinquish the podium when 
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please 
be aware that a NO SMOKING policy has been established for meetings. Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 

Basic Agenda Item Discussion. 
• The C~air announces the agenda item number and states the subject. 
• The Chair calls upon the appropriate staff member or Board Member to report on the item. 
• The Chair asks members of the Board/Committee if they have any questions or comments on the item. 

General discussion ensues. 
• The Chair calls for public comment based on "Request to Speak" forms which may be submitted. 
• Following public comment, the Chair announces that public comment is closed and asks if there is any 

further discussion by members of the Board/Committee. 
• The Chair calls for a motion from members of the Board/Committee. 
• Upon a motion, the Chair announces the name of the member who makes the motion. Motions require a 

second by a member of the Board/Committee. Upon a second, the Chair announces the name of the 
Member who made the second, and the vote is taken. 

The Vote as specified in the SANBAG Bylaws. 

• Each member of the Board of Directors shall have one vote. In the absence of the official 
representative, the alternate shall be entitled to vote. (Board of Directors only.) 

• Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the demand of 
five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion. 

• Occasionally a Board Member offers a substitute motion before the vote on a previous motion. 
In instances where there is a motion and a second, the maker of the original motion is asked if he would 
like to amend his motion to include the substitution or withdraw the motion on the floor. If the maker of 
the original motion does not want to amend or withdraw, the substitute motion is not addressed until 
after a vote on the first motion. 

• Occasionally, a motion dies for lack of a second. 

Call for the Question. 
• At times, a member of the Board/Committee may "Call for the Question." 
• Upon a "Call for the Question," the Chair may order that the debate stop or may allow for limited further 

comment to provide clarity on the proceedings. 
• Alternatively and at the Chair's discretion, the Chair may call for a vote of the Board/Committee to 

determine whether or not debate is stopped. 
• The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

The Chair. 
• At all times, meetings are conducted in accordance with the Chair's direction. 
• These general practices provide guidelines for orderly conduct. 
• From time-to-time circumstances require deviation from general practice. 
• Deviation from general practice is at the discretion of the Board/Committee Chair. 

Courtesy and Decorum. 

• These general practices provide for business of the Board/Committee to be conducted efficiently, fairly 
and with full participation. 

• It is the responsibility of the Chair and Members to maintain common courtesy and decorum. 

Adopted By SANBAG Board of Directors January 2008 
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Governments 

SAN BAG San Bernardino Associated Governments ~ Working Together 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 NBPDRTATION 

MEASURE I Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• Son Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: 

Subject: 

dati 
... 

Recommen on : 

Background: 

Minute Action 

AGENDA ITEM: -=-1 __ 

January 15, 2014 

Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors which may require 
member abstentions due to possible conflicts of interest. 

In accordance with California Government Code 84308, members of the 
Board may not participate in any action concerning a contract where they 
have received a campaign contribution of more than $250 in the prior 
twelve months from an entity or individual. This agenda contains 
recommendations for action relative to the following contractors: 

Item Contract Contractor/ Agents Subcontractors 
No. No. 

9 C10122 

Financial Impact: 

Reviewed By: 

• 

Ryder System, Inc. N/A 
Scott Perry 

This item has no direct impact on the budget. 

This item is prepared monthly for review by the Board of Directors and 
Policy Committee members . 

Approved 
General Policy Committee 

Date: ---------

Moved: Second: 

In Favor. Opposed: Abstained: 

Witnessed: __________ _ 

I coo I ere I x I cr A I x I SAFE I CMA I 
Check all that apply. 

GPC1401z-dab 
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GENERAL POLICY COMMITTEE ATTENDANCE RECORD- 2013 

Name Jan Feb March April May June July Aug Sept I Oct I Nov I Dec 
Ed Graham 

]"H~f4j~.::¢·r~ 

X X X X X 'rfM.~<""~ X X I X I X I X City of Chino Hills tSi.c~ .• ~lci*'~i . . 

--
Jim Harris I X I X I X I X I X I X 1§'~{!~¥11~1 X I X I X I X I X City of Twentynine Palms 

BillJahn 
I X. I X I X I X I X l X ~~~{~I I I X I X I X City of Big Bear Lake 

Mike Leonard I X I X I X I X I X I X ~,fJ.';;~I I I I X City of Hesperia 
--

Robert Lovingood I I X I X I I X I X ~~~,!,:)'~1 I I X Board of Supervisors 

Larry McCallon I X I I X I X I X I X ~~~,~~~~ X I X I I I X City of Highland 

Julie Mcintyre I I X I X I X I X City of Barstow 
co 

L. Dennis Michael I I I I I I X ~~~~11 X I X I X I X I X City of Rancho Cucamonga 

Patrick Morris I X I X I X I X I X I X L~~...,:~J!I X I X I X I X I X City of San Bernardino 
--

Gary Ovitt I X I X I X I X I X I X I:~~~~!#T~I.J I I X I I X Board of Supervisors 

Edward Paget 
City of Needles 

Dick Riddell I X I X I X I X I X I X li\~~.~~, X I X I X I X I X City of Yucaipa 

Janice Rutherford I X I X I X I X I X I X lf,:i'JR t:lr'TJ-" 1 X I X I I X I X Board of Supervisors 
--

James Ramos I X I X I X I X I X I 1~1~i\K;r. l X I I X I I X Board of Supervisors 

Dennis Yates X I X I X I X City of Chino 

X =Mernbec attended meeting. Empty box = Member did not attend meeting. Crossed out box = Not a member at the time. ** =The General Policy Committee did not meet this month 

admatt13.docx 1 of 1 



***GENERAL POLICY COMMITTEE ATTENDANCE RECORD- 2012 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 
Rick Roelle X X X X >< >< >< >< >< >< Town of Apple Valley 
Julie Mcintyre t>< e><: C>< X X X X X X City of Barstow 
BillJahn X X X X C>< :><: c:><: C>< City of Big Bear Lake 
Dennis Yates X X X X >< >< >< :><: >< X City of Chino 

Mike Leonard X X X X X X X X X X City of Hesperia .. 
Larry McCallon 

X X X X X X X X X X City of Highland 

Rhodes Rigsby 
X X X X X X lX X IX :><: C>< C>< City of Lorna Linda 

Ed Scott 
X X X X X >< >< >< >< X >< City of Rialto 

Ed Graham X X X X X X X X X X X X I City of Chino Hills 

L. Dennis Michael X X X C>< X X X X X X I City of Rancho Cucamonga 

0 

Patrick Morris X X X X X X X X X X 

' City of San Bernardino 
Jim Harris >< X X X X X X X X X X X City of Twentynine Palms 

Dick Riddell 2< X - X X X X X X X City of Yucaipa 

Janice Rutherford X X X X X X X X X 
Board of Supervisors 

Josie Gonzales X X X X X X lX X C>< X [X [X Board of Supervisors 

Brad Mitzelfelt X X X X X X X C>< Board of Supervisors 

Robert Lovingood >< X A [X :><: X X e><: C>< e><: e><: X 
Board of Supervisors 

Gary Ovitt X X X X X X X X X X 
Board of Supervisors 

X Neil Derry (Sell· 
X X X Suspension os X 

Board of Supervisors 

~66XXC><C><:e><::C><c><:X James Ramos X 
Board of Supervisors 

X = Member attended meeting. Empty box = Member did not attend meeting Crossed out box = Not a member at the time. 

***On October 3, 2012 the Board approved changing the name of the Administrative Committee to the General Policy Committee 

admatt12.docx 1 of 1 



Governments 

SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor Son Bernardino, CA 92410-1715 

Working Together ~ 
I 

NSPORTATION 
MEASURE I Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• Son Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 3 

Date: January 15, 2014 

Subject: December 2013 Procurement Report 

Recommendation:* Receive December 2013 Procurement Report 

Background: The Board of Directors adopted the Contracting and Procurement Policy 
(Policy No. 11000) on January 3, 1997, and approved the last revision on 
May 1, 2013. On February 6, 2013, the Board of Directors authorized the 
Executive Director, or designee, to approve: a) contracts and purchase orders up 
to $100,000; b) amendments with a zero dollar value; c) amendments to exercise 
the option term if the option term was approved by the Board of Directors in the 
original contract; and d) amendments that cumulatively do not exceed 50% of the 
original contract value or $100,000, whichever is less and to release 
Request for Proposal (RFP), Request for Quote (RFQ) and Invitation for Bid 
(IFB) for proposed contracts from which funding has been approved in 
San Bernardino Associated Governments (SANBAG's) Annual Budget, and 
which are estimated not-to-exceed $1,000,000. SANBAG staff has compiled this 
report that summarizes all contract actions approved by the Executive Director, or 
designee. 

.. 

On July 11, 2012, the Board of Directors authorized SANBAG's General Counsel 
to award and execute legal services contracts up to $50,000 with outside counsel 
as needed on behalf of SANBAG and its authorities organized under the umbrella 

Approved 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I coa I x I crc I x I CTA I x I SAFE I xi CMA I x 
Check all that apply. 
GPCI40la-wws 
Attachments: 
http://portal.sanbag.ca.gov/mgmt/committee/gpc/gpc20 14/gpc 140 I /Agendaitems/GPC 140 I a 1-wws.docx 
http://portal.sanbag.ca.gov/mgmt/committee/gpc/gpc20 14/gpc 140 I I Agendaltems/GPC 140 I a2-wws.docx 
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General Policy Committee Agenda Item 
January 15, 2014 
Page2 

of the Council of Governments. Also, periodically notify the Board after 
exercising such authority. 

A list of all Contracts and Purchase Orders that were executed by the Executive 
Director and/or General Counsel during the month of November is presented 
herein as Attachment A, and all RFPs and IFBs are presented in Attachment B. 

Financial Impact: This item imposes no impact on the Fiscal Year 2013/2014 budget. Presentation 
of the monthly procurement report demonstrates compliance with the Contracting 
and Procurement Policy (Policy No. 11000). 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: William Stawarski, Chief Financial Officer 

GPC140la-wws 
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Attachment A 

December Contract/Purchase Order Actions 
Contracts Executed: 

None 

*The Executive Director was authorized to execute Program Supplements associated with the Master Agreement 
between Caltrans and SANBAG on March 7, 2007. There are no dollar limits associated to the Executive Director's 
authorization for these Program Supplements. 

GPC140lal-wws 
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Attachment A 

December Contract Amendment Actions 
Contract Amendments Executed: 

C14069 
Amendment No. 1 router at the East end of the 

Depot building to increase 
signal strength to be the 
same as the rest of the 
building. Project: Agency 
wide WiFi services for 
SANBAG. 

Unlimate 
Internet Access 
Inc. 

C07004 Extend the contract by Westbound $1,409,000.00 
Amendment No.2 seven months due to Communications 

weather delays. The 
extension will allow for 
completion of already 
planned work activities. 
Project: Public Information 
& Safety Services for 
Interstate 215. 

GPC140lal-wws 
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$1,086.00 

$0.00 



Attachment A 

November 21-November 27,2013 Contract/Purchase Order Actions 

Purchase Orders: 

4001083 1112112013 Tyler 
Technologies, 
Inc. 

4001086 11/27/2013 Sigmanet, Inc. 

4001087 11127/2013 TH Enterprise, 
Inc. 

EDEN is SANBAG's financial system and $37,278.53 
annually requires maintenance support for all 
modules in the system. This annual support 
increased 3.25% from prior year. 

Renew Microsoft software assurance licenses $12,336.00 
for SANBAG servers and network 
workstations. Purchasing assurance licences 
reduces costs since it avoids SANBAG 
incurring additional cost to upgrade software. 

Renew software agreement for one more $6,480.00 
calendar year for Regional Council 
Management System (RCMS) to access 
historical financial data. 

*Note: Sole Source justification is noted in the Purpose statement, if 
$56,094.53 Total 

GPC140lal-wws 
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Attachment B 

November to December RFPs and IFBs 

Release ofRFP's and IFB's 

GPC140la2-wws 
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Governments 

SAN BAG San Bernardino Associated Governments 
1170 W . 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbog.ca .gov Working Together ~ 

I 
NBPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 4 

Date: January 15, 2014 

Subject: Budget Fiscal Year 2014/2015 Assessment Dues 

Recommendation:· That the committee recommend the Board adopt San Bernardino Associated 
Government's Fiscal Year 2014/2015 Assessment Dues. 

Background: San Bernardino Associated Governments (SANBAG) has collected general 
membership dues since its inception. The dues are assessed according to a 
formula based on 50% on population and 50% on assessed valuation of each 
member jurisdiction. 

• 

Since Fiscal Year 1999/2000, $28,653 of general assessment dues has been 
budgeted in Task No. 0104, Intergovernmental Relations, as established by the 
Board of Directors. The remaining amount of dues collected is budgeted in 
Task No. 0490, Council of Governments New Initiative, to support new Council 
of Governments (COG) activities as approved by the Board. One such new 
initiative is Task No. 0492, Joint Solar Power Purchase Agreement, this Board 
approved project is partially funded with assessment dues. 

All assessment dues of $101,592 budgeted for Fiscal Year 2014/2015 
representing an increase of $1,754 or 2% from prior year are included in 
Attachment A . 

Approved 
General Policy Committee 

Date: ___ _ 

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I coo I x I ere I x I CTA I x I SAFE I xl CMA I x 
Check all that apply. 
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Financial Impact: This item establishes Fiscal Year 2014/2015 Budget for Assessment Dues and 
related budgeted expenditures and will be included in the proposed budget for 
Fiscal Year 2014/2015. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: William Stawarski, Chief Financial Officer 

GPC140lb-wws 
Attachment: GPCI40lbl-wws 
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ATTACHMENT A 
San Bernardino Associated Governments 

General Assessment Dues Calculation 
Fiscal Year 2014/2015 

%OF ASSESSED VALUE %OF AVG.% 

POP. TOTAL BEFORERDA TOTAL POP.& FY2014 FY2015 

JURISDICTION: 2013 POP. 2013/2014 VALUE VALUE AMOUNT AMOUNT VAR. 

Adelanto 31,289 1.507% $1 ,603,356,281 0.953% 1.230% 1,228 1,248 $20 

Apple Valley 70,436 3.392% $4,597,049,549 2.732% 3.062% 3,057 3,111 $54 

Barstow 23,168 1.116% $1, 143,4n,603 0.680% 0.898% 896 912 $16 

Big Bear Lake 5,111 0.246% $2,907,898,409 1.728% 0.987% 986 1,003 $17 

Chino 79,873 3.847% $9,031 ,540,820 5.367% 4.607% 4,600 4,680 $80 

Chino Hills 76,033 3.662% $9,342,9n,351 5.552% 4.607"/o 4,600 4,681 $81 

Colton 52,956 2.551% $2,604,n2,769 1.548% 2.049% 2,046 2,082 $36 

Fontana 200,974 9.680% $13,988,591 ,860 8.313% 8.996% 8,982 9,140 $158 

Grand Terrace 12,270 0.591% $788,646,21 0 0.469% 0.530% 529 538 $9 

Hesperia 91,400 4.402% $4,476,716,804 2.660% 3.531% 3,526 3,587 $61 

Highland 53,926 2.597% $2,804,253,650 1.667% 2.132% 2,128 2,166 $38 

Lorna Linda 23,476 1.131% $1,613,828,503 0.959% 1.045% 1,043 1,062 $19 

Montclair 37,311 1.797% $2,607,637,679 1.550% 1.673% 1,671 1,700 $29 

Needles 4,912 0.237"/o $307,925,120 0.183% 0.210% 209 213 $4 

Ontario 166,866 8.037% $19,026,103,136 11.307"/o 9.672% 9,656 9,826 $170 

Rancho Cucamonga 171,058 8.239% $20,217,392,342 12.015% 10.127% 10,110 10,288 $178 

Redlands 69,813 3.362% $7,540,589,520 4.481% 3.922% 3,916 3,984 $68 

Rialto 101,275 4.878% $5,913,634,023 3.514% 4.196% 4,189 4,263 $74 

San Bernardino 212,639 10.241% $10,695,188,747 6.356% 8.299% 8,285 8,431 $146 

Twentynine Palms 26,084 1.256% $801,936,290 o.4n% 0.866% 865 880 $15 

Upland 74,907 3.608% $7,2n,753, 115 4.325% 3.966% 3,960 4,030 $70 

Victorville 120,368 5.797% $6,887,547,509 4.093% 4.945% 4,937 5,024 $87 

Yucaipa 52,549 2.531% $3,437,356,872 2.043% 2.287% 2,283 2,323 $40 

Yucca Valley 21,030 1.013% $1 ,338,865,521 0.796% 0.904% 903 919 $16 

County 296,550 14.283% $27,315,128,427 16.233% 15.258% 15,233 15,501 $268 

2,076,274 100.000"/o 168,270,168,110 100.00% 100.00% 99,838 101,592 $1,754 

NOTES: 

1) Population Source: Most recent Measure I population data, which is the Department of Finance estimate 
as of January 1 reconciled to the total population for San Bernardino County. 

2) Net Assessed Value Source: Property Tax Section, County Auditor/Controller, 2013/2014. 

3) These calculations are based on the most recent data received from the County of San Bernardino. 

4) Assessed valuation of jurisdiction Includes properties within redevelopment areas. 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: --=5::..,__ 

Date: January 15, 2014 

Subject: Budget Amendment to Task No. 0708 - Property Assessed Clean Energy Program 

Recommendation:* That the Committee recommend the Board approve a budget amendment to 
Task No. 0708 - Property Assessed Clean Energy (PACE) Program to increase 
the budget by $735,000 to be offset by collected revenues from closing fees paid 
to the Property Assessed Clean Energy Fund, Fund 1082, Account No.4800700. 

Background: The SANBAG Board of Directors approved the creation of a PACE Program 
which is known as the Home Energy Renovation Opportunity (HERO) Program. 
The HERO Program provides a financing mechanism for property owners to pay 
for energy efficiency, green energy and water conservation improvements to their 
property by an assessment on their property taxes. These special assessments are 
then used to make debt service payments for bonds that are sold to provide all of 
the up-front capital for these improvements. 

* 

I coo lx I ere 
Check all that apply. 
GPC140la-dab 

When the program was approved, it was designed to be self-sufficient and to have 
the expenses of the program covered by closing fees paid from the bond issues 
that will be secured by the special property tax assessments. When the SANBAG 
budget was adopted it was not clear exactly when the program would begin or the 
volume of properties that would be handled and so a budget amount to pay for 
recording fees, for placing the assessment on the tax rolls and for the program 
managers services was not included. 

I CTA I SAFE I CMA I 
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Approved 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------
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January 15, 2014 
Page2 

The program is now operating and staff has estimated that approximately 3,000 
properties will take advantage of the program and complete their improvements 
before the end of the fiscal year. Based on this estimate, the SANBAG budget 
Task 0708 needs to be increased by $735,000. This amount is based on $150 per 
property for the program manager fee and $95 per property recording to cover the 
costs of recording the necessary documents and placing the appropriate 
assessments on the tax rolls. 

The amount paid to the program manager, The PFM Group, is consistent with the 
amount agreed to in Contract No. C12141 approved by the SANBAG Board of 
Directors on August 1, 2012. The amount collected for assessment and recording 
fees will be used to pay invoices from the County for actual services rendered 
based on the approved fee schedule from those County agencies. 

Financial Impact: This item will increase the expenditure budget for the Fiscal Year 2013/14 budget 
for Task No. 0708 Property Assessed Clean Energy (PACE) Program, Fund 1082, 
by $735,000 but will be offset by a $735,000 increase in revenue from closing 
fees paid to the Property Assessed Clean Energy Fund, Fund 1082, Account 
No. 4800700. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Duane A. Baker, Director of Management Services 

GPC140la-dab 
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Governments 

SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov Working Together ~ 

' 
NBPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: _...,::6=:,____ 

Date: January 15, 2014 

Subject: Potential Use and Lease of the Harvey House Section of the Santa Fe Depot 
Property 

Recommendation:* That the Committee recommend the Board of Directors authorize staff to explore 
possible alternative uses for the Harvey House section of the Santa Fe Depot and 
alternative lease structures to accommodate those uses. 

Backgro~nd: SANBAG and the City of San Bernardino co-own the Santa Fe Depot. The Depot 
serves as SANBAG's business offices. In addition, SANBAG has leased space to 
the Southern California Regional Rail Authority (Metrolink), the Iron Horse Cafe, 
Southern California Association of Governments (SCAG), and the 
San Bernardino Historical Society and Railroad Society. Between SANBAG and 
these leases, all of the currently usable space is occupied. 

* 

There remains one section of the building that is unoccupied because its interior is 
unfmished. That section of the building is known as the Harvey House and is a 
two story structure on the far eastern part of the Depot. When SANBAG 
undertook the renovation of the Depot, the Harvey House was excluded because it 
wasn't necessary for SANBAG's purposes at the time and therefore the additional 
cost was avoided. The Harvey House is currently vacant and is used for storing 
some tables and chairs and the cleaning equipment for the grounds crew. 

Approved 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I COG I X I CTC I X I CT A I SAFE I CMA I 
Check all that apply. 
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The Harvey House is expected to remain vacant due to the cost of interior 
renovations · necessary to make the building habitable as an office space. 
While now may not be the time to take on the cost to make habitable office space, 
there are some alternative uses that the Harvey House might be able to 
accommodate. One such use that has been suggested is to use the downstairs 
section of the Harvey House as an area for model railroaders. The space would be 
a place for these intricate models to be displayed and tie in to the mission of the 
Railroad Museum. 

Staff would like the authority to further explore how such a use could be 
accommodated, what improvements would be required and what protections 
would need to be built into any proposed lease. SANBAG staff is not proposing 
that improvement costs be borne by SANBAG but instead would be negotiated 
into any lease and would be the responsibility of the tenant. It has been suggested 
that a minimal amount of work might be all that is necessary to make the space 
ready for use as a display room and that this level of work would be within the 
means and abilities of the Model Railroad group. 

Staff feels that this might be a good addition to the Depot. SANBAG has no 
plans in the immediate future to utilize the space for office uses. Also, the 
extensive renovations required to make the space habitable as an office make the 
space unattractive to other users looking for leasable office space. If another use 
could be found that complements the other uses at the Depot and that would bring 
more people to experience this historic community asset then staff would like to 
explore that possibility. 

Financial Impact: This item has no impact to the adopted SANBAG budget. If a specific use is 
identified, then a lease would be brought back to the Board at a later date. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Duane A. Baker, Director of Management Services 

GPC1401b-dab 
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Governments 
SAN BAG San Bernardino Associated Governments 

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 9241 0-1715 
Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: 

Subject: 

da . * Recommen lion: 

Background: 

* 

.· Minute Action 

AGENDA ITEM: 1 

January 15, 2014 

Vendor Protest Policy 11007 

That the Committee recommend the Board Approve Revised Vendor Protest 
Policy 11007. 

In 2011, the then Executive Director of the -San Bernardino Associated 
Governments (SANBAG) approved Vendor Protest Procedure 11007. A copy of 
that Procedure is provided for your reference as Attachment A to this report. Up 
until this procedure was adopted, SANBAG did not have a process or policy to 
deal with vendor protests. As a recipient of federal monies, both the Federal 
Transit Administration and Federal Highway Administration require grantees 
(SANBAG) to have written procedures for addressing vendor protests. Due to 
changes to SANBAG' s procurement policies and procedures, it was determined 
that Procedure 11007, required updating to reflect those changes as well as 
converting administratively adopted Procedure 11007 to a Board adopted Policy. 

Therefore, staff is requesting that the Board of Directors approve the Vendor 
Protest Policy 11007 as identified in Attachment B. The changes between what 
was contained in Procedure 11007 and the Policy 11007 are highlighted. The 
changes reflect administrative changes as well as additional input from 
SANBAG's Executive Director and other formatting changes. 

Approved 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:-------------

I coG I x I crc I x I CTA I x I SAFE I xl CMA I x I 
Check all that apply. 
GPC140la-kmp 
http://portal.sanbag.ca.gov/mgmt/committee/gpc/gpc2014/gpc1401/Agendaltems/GPC1401al-kmp.docx 
http://portal.sanbag.ca.gov/mgmt/committee/gpc/gpc2014/gpcl401/Agendaltems/GPC1401a2-kmp.docx 
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Upon Board approval, SANBAG staff will be advised of the changes and the 
Vendor Protest Policy will be on SANBAG' s website. 

Financial Impact: This item has no financial impact on the SANBAG 2013/2014 Budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. SANBAG General Counsel and Contract Administrator 
have approved this item as to form. 

Responsible Staff: Kathleen Murphy-Perez, Contracts Manager 

GPC1306a-kmp 
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lsan Be;nardino Associated-G~v~rnments -· - IIPro~~d~re II 11 007 I 
~========~====~==================~ 
!Approved by the Executive Director April 18, 2011IIRevised II 4/18/11 I 

I Vendor Protest I ~~~ision 1:=:=0==:::1
1 

Important Notice: A hardcopy of this document may not be the document currently In effect. The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
1 Purpose 1 Definitions 1 References I Basis of Protest I Filing of Protest I Submittal of Protest 1 Protest Submittal Deadline I Protest Review 

. Process 1 Protest Relating to Federally Funded Programs I Responsibilities I Revision Historv I 

I. PURPOSE 
This procedure provides guidelines for the submittal and evaluation of protests relating to all 
procurements. SANBAG shall ensure to the extent reasonably possible, uniform, timely and equitable 
consideration of all protests received by SANBAG pursuant to this procedure. 

In order to be considered, a protest must be filed in a timely manner, as described herein, must satisfy all 
the applicable requirements described in this procedure and must be brought by an interested party as 
defined below. 

II. DEFINITIONS 
The following definitions apply to these procedures. 

Interested Partv- An actual proposer/bidder whose direct economic interest would be affected by the 
award of a contract or by the failure to award a contract. Interested parties do not include subcontractors 
or suppliers of an actual or prospective proposer/bidder, or joint venturers acting independently of a joint 
venture. 

Contracts Manager- The person designated by SANBAG who is responsible for managing the 
contracting and procurement function. 

File or Submit- Shall mean the date of receipt of a written protest by SAN BAG. 

Receipt of Protest -The date of receipt of the Protest will be the date in which SANBAG receives the 
protest package. 

Ill. REFERENCES 
United States Department of Transportation. Federal Transit Administration. FT A Circulars 

FT A Circular 4220.1. Third Party Contracting Guidelines. Note: Refer to the revision in effect at the time 
of protest. 

IV. BASIS OF PROTEST 

A. Request For Proposals 
After the receipt of proposals by SANBAG and after an action relating to the selection of a consultant 
by SANBAG Evaluation Committee, but prior to the award of a contract by the SANBAG Board of 
Directors, a protest may be submitted on the basis of one or more of the following: 

• SANBAG failed to adhere to the evaluation process set forth in the solicitation package. 

• SANBAG failed to follow its own procurement policies and procedures. 

• SANBAG violated a specific law, rule, or regulation in the procurement process. 

Procedure11007 1 of 4 
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Protests concerning the criteria used in the evaluation, the relative weight of the evaluation criteria, or 
the formula used in assigning points (if any) to make an award recommendation will be rejected. 

B. Invitation For Bids 
After the receipt of bids by SAN BAG, but prior to award of a contract by the SAN BAG Board of 
Directors, a protest may be submitted on the basis of one,_Qr more of the following: 

• SAN BAG failed to follow its own procurement policies and procedures. 

• SANBAG violated a specific law, rule or regulation in the procurement process. 

V. FILING OF PROTEST 

A. Filing Written Protest with the SANBAG Contracts Manager 
An Interested Party wishing to protest a matter involving a procurement or proposed contract award 
shall file with the Contracts Manager, a written protest covering, at a minimum the following: 

• Name and address of the Interested Party; 

• Identification of the proposed procurement or contract; 

• Description of the nature of the protest; 

• A detailed statement of the legal and/or factual grounds for the issue(s) identified in the protest, 
including reference to the provision(s) of the solicitation, regulations, and/or laws upon which the 
protest is based; and any technical data, documentary evidence, names of witnesses or other 
pertinent information supporting the basis for the protest; 

• A statement of the desired resolution to the protest by the Interested Party; 

• Signature of a properly authorized representative of the Interested Party. 

B. Failure to Comply 
Failure to comply with any of the requirements of this section may be grounds for dismissal of the 
protest. 

The Interested Party may withdraw its protest at any time before SAN BAG renders a decision by 
submitting a written request to the SAN BAG Contracts Manager. 

VI. SUBMITTAL OF PROTEST 
All protests must be submitted in writing to: 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2"d Floor 

San Bernardino, California 92410 

Attention: Contracts Manager- Vendor Protest 
Solicitation/Contract Number 

VII. PROTEST SUBMITTAL DEADLINE 

A. Request For Proposals 
After opening proposals, SANBAG will evaluate the proposals and determine which proposer shall be 
recommended to the SANBAG Board of Directors for award of a contract. Once SANBAG staff has 
determined which proposer will be recommended to the Board for award, a Notice of Intent to Award 
will be sent to all proposers. 

• Protests must be filed within five (5) business days from the issue date on the Notice of Intent to 
Award. 

• The date of filing shall be the date SANBAG receives the protest. 

Procedure11007 2 of4 
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B. Invitation For Bids 

• Protests must be filed within three (3) business days from date of bid opening. 

• The date of filing shall be the date SANBAG receives the protest. 

VIII. PROTEST REVIEW PROCESS 

If the protest is determined to be timely and meets the criteria identified in the preceding sections V, VI 
and VII, this process will be followed: 

• No additional material will be allowed to be submitted unless specifically requested by the 
Contracts Manager. 

• The Contracts Manager will review all material submitted and will render a decision within thirty 
(30) days after the receipt of the protest. 

• The Contracts Manager will consider only those specific issues addressed in the written protest. 

• The decision of the Contracts Manager is final. 

IX. PROTEST RELATING TO FEDERALLY FUNDED PROCUREMENT 
If procurement is funded in whole or in part by the Federal Transit Administration (FT A), the protestor may 
pursue the FTA Protest procedure as defined in FTA Circular 4220.1, Third party Contracting Guidelines. 
Refer to the revision in effect at the time of protest. 

Review of protests by FTA may be limited to; 

• SAN BAG's failure to have or follow its protest procedures; 

• SAN BAG's failure to review the complaint or protest; 

• Violations of federal law or regulation. 

Protestors should consult FTA Circular 4220.1 for a complete description of the FT A procedures and the 
grounds for protest appeal. 

• An appeal to FTA must be received by the FTA regional or headquarters office within five (5) 
business days of the date the protestor learned or should have learned of an adverse 
decision by SAN BAG or other basis of appeal to FT A. 

X. RESPONSIBILITIES 

A. SANBAG Staff 

1. In the event of a protest, Staff is to follow the current Vendor Protest Procedures in effect at the 
time the protest is filed. 

2. In the event that SANBAG staff receives a vendor protest; Staff is to send a copy of the vendor 
protest to SAN BAG's Contracts Manager, General Counsel, responsible Executive staff member, 
and Executive Director. 

B. SANBAG Contracts Manager 

1. Review the protest and make a determination that: 

a) all filing dates have been met; 

b) that the protest contains the required information as identified in this procedure; and 

c) that the basis of the protest meets the requirements as identified in this procedure. 
If any of the criteria is not met, the protest will not be considered and a letter dismissing the 
protest will be sent to the vendor by the Contracts Manager. 

Procedure11 007 
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2. If the procurement that is being protested is federally funded, notify either: 

a) the Federal Transit Administration, or 

b) Caltrans. 

3. Determine a fair review process for all vendors who file a protest. 

4. Review the protest and prepare a receipt of protest letter to the vendor. 

5. Review the protest and all the material submitted with the protest and prepare a written summary 
and decision on the merits of the protest within the 30 days from receipt of the protest. 

6. Send the summary and decision to General Counsel for review prior to sending to the vendor. 

7. Include all documents in the contract file. 

XI REVISION HISTORY . 
Revision Revisions Adopted 

No. 

0 Approved by the Executive Director. 04/18/11 
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I. PURPOSE 
This~ provides guidelines for the submittal and evaluation of protests relating to all 
procurements. SANBAG shall ensure to the extent reasonably possible, uniform, timely and equitable 
consideration of all protests received by SANBAG pursuant to this ~-

In order to be considered, a protest must be filed in a timely manner, as described herein, must satisfy all 
the applicable requirements described in this ~and must be brought by an interested party 
as defined belewin Paragraph~ II. 

II. DEFINITIONS 
The following definitions apply to this policyese preoed~::~res. 

Interested Party- An actual proposer/bidder whose direct economic interest would be affected by the 
award of a contract or by the failure to award a contract. Interested parties do not include subcontractors 
or suppliers of an actual or prospective proposer/bidder, or joint venturers acting independently of a joint 
venture. 

Contracts Manager- The person designated by SAN BAG who is responsible for managing the 
contracting and procurement function. 

File or Submit- Shall FRean tThe date of receipt of a written protest by SANBAG. 

Receipt of Protest -The date of receipt of the Protest will be the date Qffi which SAN BAG receives the 
protest package. 

Ill. REFERENCES 
United States Department of Transportation. Federal Transit Administration. FTA Circulars 

FT A Circular 4220.1. Third Party Contracting Guidelines. Note: Refer to the revision in effect at the time 
of protest. 

IV. BASIS OF PROTEST 

A. Request For Proposals 
After the receipt of proposals by SANBAG and after an action relating to the selection of a consultant 
by SANBAG Evaluation Committee, but prior to the award of a contract by the SANBAG Board of 
Directors, or designated awarding authority, a protest may be submitted on the basis of one or more of 
the following: 

• SANBAG failed to adhere to the evaluation process set forth in the solicitation package. 

• SANBAG failed to follow its own procurement policies and procedures. 
Policy11 007 1 of 5 
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• SANBAG violated a specific law, rule, or regulation in the procurement process. 

SAN BAG will reject PQrotests concerning the criteria used in the evaluation, the relative weight of the 
evaluation criteria, or the formula used in assigning points (if any) to make an award recommendation 
will be rejected. 

B. Invitation For Bids 
A protest may be submitted Agfter the receipt of bids by SANBAG, but prior to award of a contract by 
the SANBAG Board of Directors, or designated awarding authority, a protest FRay be SblbFRitted on the 
basis of one or more of the following: 

• SANBAG failed to follow its own procurement policies and procedures; or 

• SANBAG violated a specific law, rule or regulation in the procurement process. 

V. FILING OF PROTEST 

A. Filing Written Protest with the 8ANBAG CaRtFaeta MaRager 
An Interested Party wishing to protest a matter involving a procurement or proposed contract award 
shall file a written protest with the S,<\N8AG Contracts Manager, a written protest covering, at a 
FRiniFRbiFR the following: At a minimum. the written protest must include the following: 

• Name and address of the Interested Party; 

• Identification of the proposed procurement or contract; 

• Description of the nature of the protest; 

• A detailed statement of the legal and/or factual grounds for the issue(s) identified in the protest, 
including reference to the provision(s) of the solicitation, regulations, and/or laws upon which the 
protest is based; and any technical data, docllmentary evidence, names of witnesses or other 
pertinent information supporting the basis for the protest; 

• A statement of the desired resolution to the protest by the Interested Party; 

• Signature of a properly authorized representative of the Interested Party. 

B. Failure to Comply 
Failure to comply with any of the requirements of this section may be grounds for dismissal of the 
protest. 

The Interested Party may withdraw its protest at any time before SAN BAG renders a decision by 
submitting a written request to the SANBAG Contracts Manager. 

VI. SUBMITTAL OF PROTEST 
All protests must be submitted in writing to: 

San Bernardino Associated Governments 
1170 W. 3'd Street, 2nct Floor 

San Bernardino, California 92410 

Attention: Contracts Manager- Vendor Protest 

Solicitation/Contract Number:...: ----

VII. PROTEST SUBMITTAL DEADLINE 

A. Request For Proposals 
After opening proposals, SANBAG will evaluate the proposals and determine which proposer(s) shall 
be recommended to the SANBAG Board of Directors, or designated awarding authority, for award of a 
contract. Once SANBAG staff has determined which proposer(s) will be recommended to the 
designated awarding authority for award, a Notice of Intent to Award will be sent to all proposers. 
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1. Protests must be filed within five (5) business days from the issue date on the Notice of Intent to 
Award. 

2. The date of filing shall be the date SANBAG receives the protest. 

Policy11007 
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B. Invitation For Bids 

1. Protests must be filed within three (3) business days from date of bid opening. 

2. The date of filing shall be the date SAN BAG receives the protest. 

VIII. PROTEST REVIEW PROCESS 

If the protest is determined to be timely and meets the criteria identified in the preceding 
seotionsParagraphs V., VI. and VII., this process will be followed: 

• No additional material will be allowed to be submitted unless specifically requested by the 
Contracts Manager. 

• The Contracts Manager will review all material submitted and will meet and collaborate with 
SANBAG's General Counsel, Department Director and Executive Director will collaborate on the 
basis of the protest. Based on that meeting, the Contracts Manager will render a decision within 
thirty (30) days after the receipt of the protest. 

• The Contracts Manager will consider only those specific issues addressed in the written protest. 

• The decision of the Contracts Manager is final. 

IX. PROTEST RELATING TO FEDERALLY FUNDED PROCUREMENT 
If procurement is funded in whole or in part by the Federal Transit Administration (FTA), the protestor may 
pursue the FT A Protest procedure as defined in FT A Circular 4220.1, Third party Contracting Guidelines. 
Refer to the revision in effect at the time of protest. 

Review of protests by FT A may be limited to~r 

• SANBAG's failure to have or follow its protest procedures; 

• SANBAG's failure to review the complaint or protest; 

• Violations of federal law or regulation. 

Protestors should consult FT A Circular 4220.1 for a complete description of the FTA procedures and the 
grounds for protest appeal. 

• An appeal to FTA must be received by the FTA regional or headquarters office within five (5) 
business days of the date the protestor learned or should have learned of an adverse decision by 
SANBAG or other basis of appeal to FTA. 

X. RESPONSIBILITIES 

A. SANBAG Staff 

1. In the event of a protest, staff is-temust follow the current Vendor Protest Policy in effect at the 
time the protest is filed. 

2. In the eventUpon receipt of a vendor protest-tRat SAN BAG staff receives a vendor protest; staff is 
tGmust send a copy of the vendor protest to SAN BAG's Contracts Manager, General Counsel, 
responsible Executive staff member, and Executive Director. 

B. SANBAG Contracts Manager 

1. Review the protest and make a determination that: 

a) All filing dates have been met; 

b) That the protest contains the required information as identified in this procedure; and 
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c) That the basis of the protest meets the requirements as identified in this procedure. 
If any of the criteria is not met, the protest will not be considered and a letter -dismissing the 
protest will be sent to the vendor by the Contracts Manager. 

2. If the procurement that is being protested is federally funded, notify either: 

a) The Federal Transit Administration, or 

b) Caltrans. 

3. Determine a fair review process for all vendors who file a protest. 

4. Review the protest and prepare a receipt of protest letter to the vendor. 

5. Meet with General Counsel, Department Director and Executive Director to review the protest and 
all the material submitted with the protest and prepare a written summary and decision on the 
merits of the protest within the 30 days from receipt of the protest. 

6. Send the summary and decision to General Counsel for review prior to sending to the vendor. 

7. Include all documents in the contract file. 

XI REVISION HISTORY . 
Revision Revisions 

No. 

This document was greviouslll gublished as SANBAG Procedure 11007 aggroved bl£ the SAN BAG 
0 Executive Director on 4118/11. Thi§ Policl£11007 r~glaces that grQcedure wh~n aApproved by the 

Board of Directors. 
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Governments 

SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov Working Together ~ 

I 
NBPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: __ 8 __ 

Date: January 15, 2014 

Subject: SANBAG State and Federal Advocate Annual Performance Evaluations 

Recommendation:* Receive and file as an informational item and provide additional comments as 
desired. 

Background: SANBAG currently has two contracts with firms for state and federal advocacy 
services. On the state level, Smith, Watts & Martinez LLC is the contracted firm 
and SANBAG is primarily served by Mark Watts. For federal advocacy, Van 
Scoyoc Associates (VSA) is the contracted firm and SANBAG is primarily served 
by Steve Palmer. Both firms offer an extensive supplementary staff to meet 
SANBAG's needs as situations arise. 

* 

In September 2009, the SANBAG Board of Directors approved the current 
contract with Smith, Watts & Martinez LLC to provide state advocacy services 
through September 30, 2012. This Board then approved a two-year option term 
extension in July 2012, which provides for advocacy services through 
September 30, 2014. There are no additional option terms left on this contract 
and an RFP will be brought forward in the coming months for these services. 

The current contract for VSA for federal advocacy services began in January 2007 
and originally ran throulgh December 31, 2010. The Board of Directors approved 

Approved 
General Policy Committee 

Date:----------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

GPC140la-wvs 
http://portal.sanbag.cagov/mgmt/committee/r:.pdr:.pc2014/gpc1401/Agendaltems/GPC1401al-wvs.docx. 
http://portal.sanbag.ca.gov/mgmt/committee/goc/gpc2014/gpc1401/Agendaltems/GPC1401a2-wvs.docx 
http://oortal.sanbag.cagov/mgmt/committee/gpdgpc2014/gpc1401/Agendaltems/GPC1401a3-wvs.docx 
http://portal.sanbag.cagov/mgmt/committee/gpdgpc2014/gpcl401/Agendaitems/GPCl401a4-wvs.docx 
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extending this contract in July 2012 to provide federal advocacy services through 
· December 31, 2015. This current contract provides for two one-year option term 

extensions through December 31,2017. 

The contract durations reflect the State Legislative and Federal Congressional 
calendars and provide for continuity in representation throughout a complete 
legislative cycle. 

Staff has developed an evaluation of both advocates based on the Scopes of Work 
for the respective contracts, legislative activities having occurred over the last 12 
months, and general services provided. These evaluations are included as 
Attachments 1 (state advocacy) and 3 (federal advocacy). To further assist the 
Board of Directors with reviewing the evaluations, the respective scopes of work 
are also included as Attachments 2 (state advocacy) and 4 (federal advocacy). 

The evaluations are prepared based on both the effort put forth by the advocate 
and outcome of the policy action and given a rating of Excellent, Very Good, 
Good, Fair, or Poor. This dual evaluation reflects the understanding that there are 
many factors outside of SANBAG's or the advocates' control that may impact the 
ultimate policy outcome, despite the level of effort. The outcome designation also 
takes into account the significance of the outcome relative to SANBAG's overall 
policy goals. 

Smith, Watts & Martinez LLC (SWM) was given an overall rating of "Very 
Good" both in effort and outcome. SWM effectively represented SANBAG in the 
2013 session on Cap and Trade funding, California Environmental Quality Act 
reform proposals, goods movement, alternative project delivery authority, and 
Moving Ahead for Progress in the 2181 Century Act (MAP-21) implementation, 
amongst other items. 

Specific Objectives for SWM next year include: 

• Ensuring any new transportation funding programs, including cap and 
trade as well as potential ballot measures, provide appropriate levels of 
funding for multi-modal transportation systems and that those funding 
sources reflect traditional funding distributions in the state. 

• Advocating for SANBAG's interests in any proposed extension or 
modification of public-private partnership authority, representing 
SANBAG's needs as AB 32 (Chapter 488, Statutes of 2006) and SB 375 
(Chapter 728, Statutes of 2008) continue to be implemented. 

• Coordinating a cohesive statewide approach to federal transportation 
reauthorization. 
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• Continue to increase SANBAG's visibility in Sacramento, building 
specific name identification and credibility and identifying strategic ways 
to effectively engage. 

VSA was given an overall rating of "Very Good" both in effort and outcome as 
well. They effectively represented SANBAG on a variety of issues including 
Ff A grant holds resulting from pension reform, the implementation of expanded 
Buy America provisions, protecting transportation funds from substantial 
reductions during sequestration and budget negotiations, the implementation of 
MAP-21, and major goods movement initiatives including the primary freight 
network and the National Freight Advisory Committee, amongst other items. 

Specific Objectives for next year for VSA include: 

• Preparing for any extension or reauthorization of MAP-21 and advocating 
for proposals that streamline project delivery, providing sufficient levels 
of funding for multi-modal needs and protecting SANBAG's interest as a 
transportation commission. 

• Ensuring further federal budget actions do not reduce funding for 
transportation. 

• Maintain effective relationships with the San Bernardino County 
delegation. 

• Continue to increase SANBAG's visibility in Washington DC, building 
specific name identification and credibility and identifying strategic ways 
to effectively engage. 

Financial Impact: This item has no fiscal impact on the FY2013/2014 SANBAG Budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Wendy Strack, Director of Legislative and Public Affairs 
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Attachment 1 
2013 Staff Evaluation of State Advocacy Services 

Overall 
Effort: Very Good, Outcome: Very Good 

The 2013 Legislative Session presented a number of challenges and opportunities for SANBAG 
to weigh in with our delegation, legislative leadership and the Administration. Smith, Watts & 
Martinez LLC (SWM) was an effective advocate for SANBAG, having represented the positions 
of the Board of Directors well. 

Early in the session, they raised bills of interest to SANBAG, both as a transportation 
commission and a council of governments. They also coordinated the introduction of a spot bill 
in the event SANBAG needed to sponsor any legislation in 2013. SWM also assisted SANBAG 
with inviting Members to speak at the City/County Conference on California Environmental 
Quality Act (CEQA) reform, although ultimately, a local speaker was found. 

On the goods movement side, SWM worked to support SANBAG's effort to secure 
representation on the State and Federal Freight Advisory Committees. SWM was successful in 
placing our Executive Director on the State Committee and secured the support of several 
Members of the state delegation for membership on the national committee. Although not 
successful on the national level, SWM showed a significant effort to secure as much state 
support as possible. 

SWM is also responsive to requests to present at SANBAG Committee and Board meetings, 
having done each of those in 2013. They also are prompt about scheduling meetings for Board 
Members, the Executive Director, Director of Legislative and Public Affairs, as well as any other 
SANBAG staff while they are in Sacramento. Meetings with Members, Legislative Leadership, 
the Administration, and Committee staff are always on target and scheduled in a timely manner. 

SWM also keeps staff apprised of emerging issues throughout the legislative session and remains 
watchful for SANBAG impacts. This has included participating in the State Transportation 
Agency's California Transportation Infrastructure Priorities workgroup and staff from SWM 
were specifically assigned to the Mass Transit and Rail Modernization subgroup. 

Lastly, SWM attends and keeps staff apprised of Inland Southern California Caucus meetings 
and agenda items of note. 

Major Legislative Initiatives 

1. CEQA Reform 
Effort: Very Good, Outcome: Poor 

While many hoped there would be progress towards a significant modernization of CEQA and a 
number of bills were introduced, only SB 743 (Steinberg, D-Sacramento) moved forward this 
year. The bill mainly focused on streamlining provisions for a new Sacramento Kings arena, but 
also included some of the statewide reform measures that were previously contained in the 
CEQA Working Group's proposal (of which SANBAG is a member), SB 731. The statewide 
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2013 Staff Evaluation of State Advocacy Services 

provisions sought to avoid delay~ on urban "infill" projects and limit opportunities for frivolous 
lawsuits. 

SWM and SANBAG staff communicated with the coalition on SANBAG's items of interest, 
with SWM providing strategic advice about the status of negotiations and stakeholders involved. 
There were a variety of stakeholders at the table representing highly divergent positions on 
proposals to reform CEQA. Ultimately a substantial reform package that found the appropriate 
level of support on both sides was not found this year, but despite that SWM represented 
SANBAG's interests in the negotiations strongly and consistently. 

2. Cap and Trade 
Effort: Very Good, Outcome: Good 

SANBAG participated with the Transportation Coalition for Livable Communities (Coalition), 
which includes a number of stakeholders from the California Transit Association to · the 
California State Association of Counties (CSAC) and the League of California Cities, as well as 
a number of other stakeholder groups and individual agencies. The Coalition advocated for the 
distribution of Cap and Trade funds resulting from the expansion of the program to 
transportation fuels in 2015 to transportation projects. This proposal was captured in AB 574 
(Lowenthal, D-Long Beach). 

SWM advised SANBAG on various elements of the proposal, including provisions that would 
have sent Cap and Trade funds to the MPO, rather than the county transportation commissions in 
Southern California. SWM and SANBAG staff, along with representatives from LA Metro, 
Riverside County Transportation Commission (RCTC), and Orange County Transportation 
Authority (OCTA), were successful introducing new language to address this issue in our region. 
SWM also testified on SANBAG's behalf on this bill in the Assembly Appropriations 
Committee, where the bill was held due to proposals by the Administration to borrow Cap and 
Trade funds in 2013. This proposal was debated in Senate Budget Subcommittee #2 and SWM 
also represented SANBAG there. 

3. AB 1222 - Public employees' retirement: collective bargaining: transit workers: 
. transportation. (Bloom, D-Santa Monica and Dickinson, D-Sacramento) 
Effort: Excellent, Outcome: Excellent 

The Federal Transit Administration (Ff A) provides funding to local agencies through several 
grant programs for capital projects and operating expenses. These funds must be certified by the 
U.S. Department of Labor (DOL) to ensure that certain protections are provided to mass transit 
employees., Unions representing transit agencies around the state challenged these grant 
applications alleging that the passage of the Public Employees Pension Reform Act (PEPRA) in 
California violated their collective bargaining rights under federal law. 

SWM provided strategic advice and facilitated the opportunity for SANBAG to have input into 
the negotiations surrounding a PEPRA fix. These negotiations ultimately resulted in the 
Governor signing AB 1222, providing an exemption for mass transit workers through January 1, 
2015. This has allowed the DOL and the FfA to begin certifying grants and releasing funds to 
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local agencies, providing. critical operations and capital funds for transit agencies and projects in 
San Bernardino County. 

4. AB 401- Transportation: design build: highways. (Daly, D-Anaheim) 
Effort: Excell~nt, Outcome: Very Good 

Initially designed for project specific design-build (DB) authority, the bill was eventually 
expanded for statewide use. AB 401 now extends DB authority to 2024 to an unlimited number 
of projects for local agencies and clarifies other provisions of DB law. The process to get from 
single project application to statewide use was a complicated and lengthy negotiation where 
SWM represented SANBAG's interests effectively and provided information and strategic 
advice throughout the process. The negotiations involved a multitude of stakeholders, interest 
groups, leadership, committee staff, and agencies from across the state. In a complicated 
process, a decent approach emerged. However, the provisions related to Caltrans authority over 
inspection services will be closely watched to ensure the design-build process isn't unduly 
impacted. 

5. · AB 749- Public Private Partnerships. (GoreD, R-Camarillo) 
Effort: Very Good, Outcome: Fair 

Another major topic in 2013 was the possible extension of Public Private Partnership (P3) 
authority currently set to expire in 2017. AB 749 sought to modify and extend P3 authority 
through 2019. The SANBAG Board of Directors adopted a work with author position on this 
bill and requested 3 amendments. These amendments included extending the authority through 
2021, modifying provisions related to the Public Infrastructure Advisory Commission's ability to 
approve projects, and more explicitly allowing publicly operated facilities. SWM and SANBAG 
staff worked to ensure these amendments were ultimately included by the author. However, 
AB 749 was held in the Assembly Transportation Committee for this year due to opposition from 
the Professional Engineers in California Government. 

6. SB 556- Agency: ostensible: nongovernmental entities. (Corbett, D-East Bay) 
Effort: Very Good~ Outcome: Very Good 

SB 556 would have required that services being offered by a private entity on behalf of a public 
agency be distinctly marked as such on the vehicle being used. In addition, the uniforms worn 
by the contract employees must also contain a disclosure. 

Due to significant opposition by SANBAG and a number of local agencies across the state, the 
bill was significantly amended near the end of session to only apply to public health and safety 
services. · Although this still carried some impacts for local agencies, SWM' s advocacy efforts 
with other groups statewide resulted in strong changes for transit agencies. SWM expressed 
SANBAG's opposition, worked with Legislative Leadership and committee staff, as well as the 
author's office on proposed changes to the bill. In collaboration with the California Transit 
Association, the League of California Cities, and CSAC, the bill was held on the Assembly floor 
for 2013. 
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7. AB 466- Federal Transportation Funds. (Quirk-Silva, D-Fullerton) 
Effort: Very Good, Outcome: Very Good 

One of the provisions of MAP-2~ implementation that required clarifying legislation at the state 
level included the process for allocating federal Congestion Mitigation and Air Quality 
Improvement Program (CMAQ) funds. When MAP-21 was approved, the previously adopted 
formulas were not included in the federal bill. AB 466 was introduced as the vehicle to 
memorialize the current process used to allocate funds across the regions. 

Late in the process, the South Coast Air Quality Management District (AQMD) brought forward 
a proposal to require that CMAQ funds be prioritized towards specific projects and called for a 
more strict interpretation of MAP-21 provisions. SWM and SANBAG staff, along with 
representatives from other southern California transportation commissions, the author, 
leadership, and committee staff worked to draft provisions which helped clarify provisions of 
interest to AQMD without limiting the programming ability of transportation commissions or 
changing priorities for uses. The bill was supported by SANBAG and was signed by the· 
Governor. 

8. AB 863- Transit projects: environmental review process. (Torres, D-Chino) 
Effort: Very Good, Outcome: Very Good 

MAP-21 also included provisions to allow for the delegation of NEPA authority for transit 
projects, similar to the authority already provided for highway projects. AB 863 was originally 
introduced to provide for the delegated transit authority. Due to concerns raised by SWM from 
SANBAG and other agencies about Caltrans' ability to staff and properly resource such a 
program, the bill was held in the Assembly Transportation Committee. It remains unclear if this 
issue will return next session. 

9. AB 1290- Transportation Planning. (Perez, D-Los Angeles) 
Effort: Very Good, Outcome: Very Good 

AB 1290 proposed a number of changes both to the membership of the California Transportation 
Commission and the responsibilities related to the implementation of SCS'. SWM and 
SANBAG staff were highly engaged in significant conversations with the author on major 
changes to the approach that would serve to increase the communication and coordination of 
SCS implementation without creating a system that dramatically slows project delivery. SWM 
helped to draft amendments and coordinate with other regional agencies seeking similar 
approaches so that a comprehensive set of amendments could be put forward. SANBAG, in 
partnership with OCT A and RCTC, were able to work with the author to secure the necessary 
amendments. SWM also helped to further coordinate with the author on moving the bill through 
the process. Ultimately, the bill was vetoed by the Governor, stating that many of the suggested 
measures can be accomplished without statutory changes. 
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10. Active Transportation 
Effort: Excellent, Outcome: Excellent 

Another significant component of MAP-21 included a need to establish a process for 
implementing the Active Transportation program. During the legislative session, the 
Administration proposed various scenarios for distributing the funds. SWM worked closely with 
the Administration throughout the process to ensure that the needs of regional agencies were 
met. As the session neared the end, SB 99 (Senate Budget and Fiscal Review Committee) was 
introduced and due to SWM and SANBAG's effective partnership with Legislative Leadership, 
the Administration, the Federal Highway Administration, Caltrans, and agencies throughout the 
Southern California Association of Governments (SCAG) region, a number of provisions were 
included that reflect the unique needs of the SCAG area. SWM played a critical role in 
circulating and building support for the amendments desired for the SCAG region. This bill was 
signed by the Governor. 

11. State Budget 
Effort: Excellent, Outcome: Excellent 

In 2013, due to the ongoing protections of Proposition 22 (2010) and the gas tax swap, funding 
was largely kept in place. As the State Budget process moved through its various iterations, 
SWM kept SANBAG staff informed on the proposals and the various issues pending in the 
conference committee. They also provided a detailed summary of the adopted budget in a timely 
manner. 

The budget process also provided a great deal of activity related to P3 authority. In the 
negotiations over the state budget, the two budget committees had included specific language 
related to imposing "best practices" on all P3 projects. This could have resulted in adding 
additional approvals for highway and transit projects. SWM identified the problem language 
early in the process so that there was sufficient time to react. SWM and SANBAG stat!, in 
partnership with a multitude of transportation stakeholders statewide, advocated against the 
inclusion of broad "best practices' language. SWM worked with Legislative Leadership to 
ensure that this trailer bill language was limited solely to reporting for the Long Beach 
Courthouse project. 

Other Items of Interest 

1. AB 1081 (Medina, D-Riverside) 
Effort: Very Good, Outcome: Fair 

AB 1081 requires the State's 5-year infrastructure plan to specifically address goods movement 
related infrastructure needs and includes air, water, land, and sea port of entry facilities, as well 
as roads, rail, and other projects related to goods movement. SANBAG supported this bill as it 
helps build support for goods movement investments in this region. SWM worked with the 
author to support this bill. It was held in the Senate Appropriations Committee for further 
consideration next year. 
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2. AB 431 (Mullin, D-San Mateo) 
Effort: Very Good, Outcome: Very Good 

AB 431 would have provided Metropolitan Planning Organizations (MPOs) with the option of 
levying regional taxes for the purposes of achieving the goals of their approved SCS'. SANBAG 
opposed the bill. Due to the efforts of SWM and concerns raised by SANBAG and stakeholders 
across the state, it did not advance out of its first policy committee. SWM -is in communications 
with the author in the event this effort in revived in the next session. 

3. AB 1002 (Bloom, D-Santa Monica) 
Effort: Very Good, Outcome: Very Good 

Along the lines of AB 431, this bill would have imposed a vehicle registration tax of $6 for the 
purpose of implementing SCS related projects, including bicycle and pedestrian projects, safe 
routes to school, transit programs, transit oriented development, and complete streets projects. 
SANBAG did not take a position on the bill as it was quickly held in the first policy committee. 
SWM is also in communications with this author as well. 

4. AB 14 • (Lowenthal, D-Long Beach) 
Effort: Very Good, Outcome: Very Good 

AB 14 requires a comprehensive state freight plan be prepared as part of MAP-21, including 
establishing a freight advisory committee. SWM and SANBAG supported the bill to expand the 
state's focus on goods movement and to ensure that the. Inland Empire's needs are reflected in 
the plan. SANBAG Executive Director, Ray Wolfe, is a member of the California Freight 
Advisory Committee to represent SANBAG's interest as this plan is developed, due 
December 31,2014. 
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AtTACHMENT . 2 

SCOPE OP SERVICES- RFP 09-223 

' 
Successfully achieve the intended results of the San Bernardino Associated Governments (SANBAG) State 
Legislative Program. 

Required Ttulw/Actiyi#«« 

Tasks will include, but not be limited to the foUowing: 

a) Seek out and identify legislation and/or amendments to legislation that coincide with the SANBAG 
Legislative Work Program. 

b) Routinely commuulcate with delepdoo members. and members of related Assembly and Senate 
committees on legislation spoDIOied by SANBAG positiODS adopted in responae to specific legislative or 
budget proposals. 1b1s may occur through both written and oral communicatioo. 

c) Provide informatioa, copies of introduced legislation, relevant testimony and any analysis of legislation 
relative to SANBAG. Such information shall be provided to the Director of Intergovernmental and 
Legislative Affairs unlesa otherwise directed. 

d) Coorctination of advocacy efforts that may include testimony by the selected firm's representatives, and/or 
SANBAO Board member and/or staff. 

e) Advise and assist SANBAG in developing strategy on leplaticm, regulations and actions contemplated at 
any government leveL 

f) Forward. aa directed, newspaper cUppinp. copies of e-ncwslettma and/or m•pzine articles pertaiaing to 
the poUtical climate. political issues or legislative iasucs aa deemed nec:cssary and that are pertinent to 
SANBAG's Legislative Work Program. 

g) Assist SANBAG executive staff and board members with plannin1 and schedulinl mcetinp in 
Sacramento, includinl the coo!dlnation of communicadODS and visits with the Legislature, membcn of tho 
Governor's Administration and agency staff. 

h) Provide a written monthly update to the SANBAG Board of Directors which suD11IU11izcs the firm's most 
recent efforts on bcbalf of SANBAG, including bot not limited to: testimony before committee, individual 
meetings with members of the Legislature and written correspondeoce on behalf of SANBAG. This report 
shall also contain any relevant information rega!dlng legialatlve activideslprogresa oa moving legislation. 
adopting a budget. and general activities or action of state government that could impact SANBAG's 
interests. 

i) Attend at least one regular board meetin& but no more than three, per year to report on legislative 
activities. Additional requests may be made by SANBAG as necessary. Visits to SANBAG shall be 
compensated as outlined in tho contract. 

j) Provide an annual end-of-year report to summarize activities throughout the year, accomplishments and 
ideas for further consideration. 

k) Assist with other activities as requested. 

22 
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Attachment 3 
2013 Staff Evaluation of Federal Advocacy Services 

Overall 
Effort: Very Good, Outcome: Very Good 

Van Scoyoc Associates (VSA) effectively represented SANBAG at the federal level in 2013. As 
the year started, VSA arranged early meetings with the house and senate delegations for the new 
Director of Legislative and Public Affairs in Washington DC. VSA has also provided a good 
historical perspective of past SANBAG earmarks, legislative initiatives, and past regulatory 
actions to guide their advice to SANBAG. _ 

Throughout the 2013 session, VSA kept SANBAG well-informed including summaries and 
announcements of committee and subcommittee hearings, appointments and various legislative 
proposals. Also as new issues arose, they were diligent about bringing those to SANBAG's 
attention. They also proactively began weekly conference calls with staff to ensure that 
communications were timely and that the requests made by SANBAG were addressed quickly, 
effectively, and efficiently. 

2013 also saw a transition in leadership in the US Department of Transportation (DOT), with 
Secretary Ray LaHood leaving and Secretary Anthony Foxx being nominated and sworn in. 
During the departure and transition to a new Secretary, VSA kept SANBAG informed and 
represented SANBAG with ~e new staff: 

VSA is also always willing to present at SANBAG Board meetings to update the Board of 
Directors on the activities in DC, having done so twice in February and November 2013. They 
also are prompt about scheduling meetings for Board Members, the Executive Director, Director 
of Legislative and Public Affairs, as well as any other SANBAG staff while they are in DC. 

In 2013, VSA organized a trip to Washington DC for the SANBAG Advocacy Team comprised 
of Board Members, the Executive Director and the Director of Legislative and Public Affairs. 
They were proactive about suggesting topics and meetings, and scheduled the trip in a timely 
manner. They also engaged in a pre-trip strategy meeting with the advocacy team to prepare for 
the trip. Meetings included those with the San Bernardino County delegation, the Chairman of 
the House Highways and Transit Subcommittee, the Vice Chair of the House Transportation & 
Infrastructure Committee, staff from the Senate Environment and Public Works Committee and 
House Highway and Transit Subcommittee, the Federal Highways Administrator, the Director of 
the Office of Freight Management, the Deputy Federal Transit Administration Administrator, 
and the Deputy Assistant Secretary for Transportation Policy at the DOT. 

VSA also represents SANBAG with the House Transportation & Infrastructure Committee 
Chairman, engages with transportation and transit coalitions on our behalf, and provides strategic 
advice on issues as they arise including Amtrak Appropriations, Truck Size and Weight Limits, 
and other regulatory efforts. 

VSA has also stepped up efforts to maintain close communications with the San Bernardino 
County delegation, including new and long-standing members. This has ensured that the lines of 
communication were open throughout the session. 
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2013 Staff Evaluation of Federal Advocacy Services 

Major Initiatives 

1. Federal Budget 
Effort: Good, Outcome: Good 

This past year provided a non-stop flurry of budget, fiscal cliff, debt ceiling, sequestration, 
appropriation activity at the federal level. VSA kept SANBAG apprised of the various 
deadlines, impacts, and remaining issues as the year progressed including sending timely 
summaries of budget proposals, funding levels, and budget requests throughout the year. The 
shutdown of the federal government in the fall was another critical time where VSA kept 
SANBAG informed of the impacts of the shutdown and the efforts to end it. 

With the Highway Trust Fund (HTF) projected to run out of funding at the end of the Moving 
Ahead for Progress in the 21st Century (MAP-21), VSA has consistently shared updates on the 
various proposals to shore up the HTF, provide alternative revenues for transportation and goods 
movement, and the probability of short-term extensions of MAP-21 in 2014. This includes not 
only various legislative proposals, but also information on the Administration's infrastructure 
investment plans, national infrastructure bank, and the expanded Transportation Infrastructure 
Finance and Innovation Act {TIFIA) program. · 

In addition to providing information on potential new ongoing sources of federal funding, VSA 
also provided strategic insight into the 2013 round of Transportation Investment Generating 
Economic Recovery (TIGER) funding. This early understanding allowed SANBAG to prepare 
our member agencies for applications that were focused on the priority items for funding. VSA 
also informed SANBAG of additional grant funding opportunities as well. 

Items such as the alternative fuels tax credit, transit tax benefits for employers, the new/small 
starts program cuts, and alternative project delivery regulations were also recurring topics in 
2013 where VSA was actively involved. 

2. National Recreation Area Designation in the San Gabriel Mountains 
Effort: Very Good, Outcome: Very Good 

In 2003, the San Gabriel River Watershed Study Act directed the National Park Service (NPS) to 
conduct a study of the San Gabriel River and San Gabriel Mountain areas to determine whether 
the study area, or a portion thereof, should be considered for inclusion in the national parks 
system. NPS released their fmal report on AprillO, 2013 recommending the establishment of a 
"San Gabriel Unit" of the Santa Monica Mountains National Recreation Area (NRA). The 
recommendation large I y limited the NRA designations to portions of the San Gabriel Valley with 
the exclusion of national forest land, despite the more extensive land area originally studied. 

For San Bernardino County, the draft study originally contemplated the inclusion of portions of 
Chino Hills and sections of national forest land within the County in the proposed NRA. 
Ultimately, the recommendation only included a small portion of land north of Upland. 
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Congresswoman Judy Chu (D-CA) has led a series of stakeholder meetings as part of a desire to 
author potential legislation. VSA and SANBAG staff reached out to and engaged her office to 
ensure that SANBAG' s interests are addressed in any potential legislative proposals. VSA also 
provided additional research and materials. to supplement SANBAG's analysis of the proposal. 
They also helped facilitate NPS' attendance at the West Valley Forum held in Rancho 
Cucamonga. 

3. MAP-21 Implementation 
Effort: Good, Outcome: Fair 

With only two years to implement major changes to the way the federal government handles 
project reviews and approvals, the implementation process has moved along much more slowly 
than many would prefer, and much of that has been blamed on sequestration cuts and the lack of 
sufficient policy development time. VSA has closely monitored the implementation of the 
project streamlining measures from MAP-21 and provided regular updates to the Board of 
Directors and staff. There are still a number of provisions to be implemented with less than a 
year remaining on the current transportation bill. VSA continues to monitor and raise any issues 
of interest, including specific attention to categorical exclusions for additional project types such 
as grade separations. · 

4. Primary Freight Network 
Effort: Very Good, Outcome: Very Good 

The Primary Freight Network (PFN) was released in November 2013, two months after its MAP-
21 deadline, and was very positive for San Bernardino County. While a few segments of critical 
routes will need to be updated, largely the maps reflected the volume of goods movement 
congestion on our highways. VSA and SANBAG's advocacy work over time has yielded a 
significant understanding of this region's need. 

The release of the network also came with questions from DOT about whether the future updates 
should consider a corridor approach. This is a direct result of SANBAG's advocacy through 
VSA, Board Members, and staff to ensure that the network of freeways in Southern California 
were properly accounted for in relation to the rest of the highway network. It remains to be seen 
whether any extension of MAP-21 will include such a clarification. Congresswoman Negrete 
McLeod (CA-35) inquired with VSA and SANBAG about potential amendments to be included 
in the Transportation Appropriations bills. A proposal was put forth to consider the corridor 
approach but did not move forward. In the meantime, DOT has moved forward with the 
centerline approach directed in MAP-21. While a corridor approach was not incorporated 
formally, San Bernardino County fared well in the draft PFN as the parallel portions of SR-60, 1-
10, and SR-210 in the western reach of the County were included in the network, among other 
key segments of facilities across the County. 
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S. National Freight Advisory Committee 
Effort: Very Good, Outcome: Fair 

Also as proscribed in MAP-21, the creation of the National Freight Advisory Committee 
(NFAC) occurred in 2013 to help inform DOT about the creation of a National Freight Plan and 
associated policies. VSA notified SANBAG of the nomination process, helped to facilitate the 
application, and aggressively sought support from delegation members. Unfortunately with so 
many applicants from California, SANBAG was not included in the fmal list but is being 
effectively represented by a Member of the Legislature and a Member of the California 
Transportation Commission. 

6. Buy America 
Effort: Very Good, Outcome: Good 

MAP-21 expanded previous Buy America requirements to now include all contracts eligible for 
assistance under Title 23 within the scope of a fmding, determination, or decision under NEP A, 
regardless of the funding source, including rail and utility contracts. As this requirement took 
effect in October 2012, contracts awarded on or after that date were subject to the new 
provisions. Without ample time to prepare, the utility providers were unable to comply, causing 
delays in projects that threatened the loss of state and federal funds. 

VSA researched the new Buy America requirements and provided additional background to aid 
SANBAG's effort to move forward with projects. With Congress urging an administrative rather 
than legislative solution, the focus shifted to the Federal Highway Administration (FHW A) and 
the Federal Transit Administration (FT A). VSA met with Senate EPW and House T &I staff and 
briefed them on the issue. VSA and SANBAG also engaged with other stakeholders to 
communicate the impacts the new provisions were having on projects. This effort successfully 
resulted in a temporary waiver by FHW A to allow the utilities more time to prepare for 
implementation on highway projects (FTA did not allow a similar waiver, leading to challenges 
in delivering the San Bernardino Transit Center and the Downtown San Bernardino Passenger 
Rail Project). VSA provided advance notice to SANBAG of the FHW A waiver decision and 
also communicated back with Senator Boxer (D-CA) that the waiver would sufficiently address 
the issue on the highway side for SANBAG. 

Unfortunately implementation hurdles remain on the FT A side as noted above, but as things 
progress more on the highway side, we anticipate transit agreements will become more routine as 
well. 

7. FTA Grant Hold 
Effort: Very Good, Outcome: Very Good 

The Federal Transit Administration (FT A) provides funding to local agencies through several 
grant programs for capital projects and operating expenses. These funds must be certified by the 
U.S. Department of Labor (DOL) to ensure that certain protections are provided to mass transit 
employees., Unions representing transit agencies around the state challenged these grant 
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applications alleging that the passage of the Public Employees Pension Reform Act (PEPRA) in 
California violated their collective bargaining rights under federal law. 

VSA reached out to FfA and DOL to gain additional insight into the federal perspective on the 
issue. They provided regular updates on efforts to fix the issue in Washington be and advised 
SANBAG on the appropriate next steps. As the issue moved along, VSA also ensured that 
SANBAG was aware of a letter from DOL Secretary Perez to Governor Brown that it was up to 
California to fix the issue. This allowed SANBAG to engage the state on a potential path 
forward. Once the state had passed AB 1222, VSA worked to provide a timeline for the release 
of funds from DOL and Ff A. 
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ATIACHMENT 4 

"SCOPE OF SERVICES" 

Overall Goal: To successfully achieve the intended results of the federal legislative program for 
San Bernardino Associated GovertliDel1fJ (Authority). Continue to establish and maintain 
positive working relationships with the San Bematdino County Congressional delegation and 
federal administrators. Tasks will include, but not be limited to the following: 

• Seek out and identify legislation and/or amendments to legislation that coincide with the 
Authority Legislative Worlc Program. 

• Routinely communicate with delegation members, and members of related House and Senate 
Committees on l~jislation ~ored by Authority and Congressional positions adopted in 
response to specific legislative or budget proposals. This may occur through both written 
and oral communication aa well as any other tasks the Authority identifies. 

• Provide information. copies of introduced legislation. relevant testimony and any analysis of 
legislation relative to Authority. 

• Coordination of advocacy efforts that may include testimony by the selected firm's 
representatives, and/or Authority Board member and/or staff. 

• Advise and assist Authority in developing strategy on legislation. regulations and actions 
contemplated at any government leveL 

• Forward newspaper cliJWinPt copies of e-newslettms and/or magazine articles pertaining to 
the ~litical climate, political issues or legislative issues as deemed necessary and that are 
pertinent to Authority's Legislative Worlt Program. 

• Assist with the development. attendance. and programming of a Legislative Staff 
Tour/Luncheon for delegation member staff and other events as necessary. 

• Provide a written monthly update to the Authority Board of Directors which summarizes the 
firm's most recent efforts on behalf of Authority, including but not limited to: testimony 
before committee, individual meetings with Congressional members and written 
correspondence on behalf of Authority. This report shall also contain any relevant 
information regarding Congressional activities/progress on moving legislation, adopting a 
budget, and general activities or action of Federal government that could impact Authority's 
interests. 

• Provide an annual end-of-year report to summarize activities throughout the year, 
accomplishments and ideas for further consideration. 

• Attend at least one regular board meeting per year to report on Congressional activities. 
Additional requests may be made by Authority as necessary. Visits to Authority shall be 
compensated as outlined in the contract. 

RFP12001 Federal Ad'fOCICJ Senfas Page 1 of 1 
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SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
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I 
NSPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDAITEM: __ ~9 __ _ 

Date: January 15, 2014 

Subject: Department of Energy (DOE) Alternative Fuel Project Contract C10122 with 
Ryder System, Inc. authorization for payment of final invoice. 

Recommendation: • That the Committee recommend the Board approve payment for a fmal invoice up 
to an amount of $112,000, in the form of a Purchase Order for 
Ryder System, Inc., for services rendered prior to the expiration of 
Contract No. C10122 on December 22, 2013. These were unanticipated leftover 
grant funds, which staff recommends be reimbursed to Ryder for expenditures 
Ryder incurred which exceeded their match-share requirement. 

Background: On August 26, 2009, it was announced that San Bernardino Associated 
Governments (SANBAG) was successful in receiving funding from the Clean 
Cities' Fiscal Year (FY) 09 Petroleum Reduction Technologies Projects for the 
Transportation Sector. The following week, the California Energy Commission 
(CEC) announced that SANBAG was a recipient of an Assembly Bill118 grant 
award, created and designed specifically to provide match funding to the DOE 
Clean Cities grant. These two grants totaled $19.2 million and were to be used 
towards the transition of 202 tractor/trailer vehicles to natural gas, as well as the 
construction of two new natural gas fueling stations, improvements to 
maintenance facilities and training . 

• 
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At the January 6, 2010 Board meeting, the Board approved the execution of an 
agreement with the DOE· and as a result, the DOE funds were obligated by the 
federal government. · 

On April 7; 2010, the Board approved Ryder System, Inc., as the project partner 
and sub-recipient to grant funding. There were many benefits to selecting Ryder 
as the SANBAG partner, including, but not limited to: Ryder top management 
support for natural gas on a large scale, their willingness and their ability to 
provide the required match funding for the project, and their ability to begin the 
project immediately and fulfill the terms of the DOE and CEC grants 
(most importantly, the schedule). 

The project has reached fmal successful completion with 202 natural gas trucks 
leased throughout Southern California; as well as two new natural gas fueling 
stations in Fontana and Orange. Funds were designated for marketing and 
outreach of the project, but not all funds were expended during the project. 

It is the preference of the DOE and SANBAG staff that unexpended grant funds 
not be returned to the DOE. Instead it is being recommended that the remainder 
of unanticipated leftover project funds be utilized to pay off any DOE approved 
project expenses incurred by Ryder above and beyond their required program 
match of $17 million. Ryder has been an excellent partner on this project and 
even went above this match by more than $1 million dollars. 

At this time, staff is requesting that the Board approve payment for a fmal invoice 
up to an amount of $112,000 to Ryder for services rendered prior to the expiration 
of Contract No. Cl0122 on December 22, 2013. 

Financial Impact: There is no fmancial impact with this agenda item. The DOE project fund 
expenditures were budgeted for FY 13114. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Duane A. Baker, Director of Management Services 
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I 
NSPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: 

Subject: 

da • * Recommen tion: 

Background: 

* 

Minute Action 

AGENDA ITEM: 10 

January 15, 2014 

Summary of Measure I Capital Improvement Plans of Member Agencies 

That the Committee recommend the Board accept the Measure I Summary Report 
of the Five-Year Capital Improvement Plans for Local Pass-Through Funds for 
the period 2013/2014 through 2017/2018. 

The Measure I Expenditure Plan requires each local jurisdiction to annually adopt 
a Five-Year Capital Improvement Plan (CIP) that details the specific projects to 
be funded using Measure I Local Pass-Through Funds. Expenditures must be 
detailed in the CIP and adopted by resolution of the governing body. 

In accordance with Measure I Strategic Plan Policy, the CIP shall: 

(1) Specifically identify improvements to be funded with Measure I Local 
Pass-Through Funds by street name, boundaries, and project type and must 
be adopted by resolution of the governing body. 

(2) Constrain the total amount of planned expenditures to 150% of SANBAG 
forecasted revenue for Measure I Local Pass-Through Funds plus any fund 
balances and/or revenue resulting from bonds secured by Measure I revenue. 

(3) Include no more than 50% of estimated annual revenue to general 
program categories, which are programs or projects without any identified 

Approved 
General Policy Committee 

Date:----------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------
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streets (examples are pavement management programs, general maintenance 
and system improvements). 
(4) Include total estimate(~ cost of capacity enhancing projects to Nexus 
Study roadways, the Measure I share of project cost and the development 
share of cost. Maintenance projects or projects that do not enhance the 
capacity of a roadway do not require a development contribution in the 
Five-Year Plan. 

(5) List any single project expenditure in excess of $100,000 as an individual 
project and not in a general program category. 

In the San Bernardino Valley subarea, 20% of the total Measure I revenue is 
distributed monthly to the jurisdictions for their Local Streets projects. 

In the Mountain/Desert subarea, 70% of the total Measure I revenue is distributed 
monthly to the jurisdictions for their Local Streets projects, after reservation of 
2% by SANBAG to fund future Project Development/Traffic Management 
Systems projects. 

Jurisdictions have flexibility to move projects around in their CIP based on the 
necessities of the jurisdiction. However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five-Year 
CIP. If the change happens after the plan has been approved, a revised plan must 
be prepared and submitted to SANBAG prior to the end of the fiscal year. As the 
CIP is the basis for the annual audit, if a revised plan is not submitted it will result 
in an audit fmding. 

Attachment 1 summarizes the revenue available and the amount programmed for 
projects by each jurisdiction for 2013/2014 through 2017/2018. The CIPs contain 
locally prioritized and eligible projects for road maintenance, repair and 
construction. Staff has confirmed that the plans meet the eligibility requirements 
of Measure I. 

Financial Impact: This item has no direct impact upon the Budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Ellen Pollema, Transportation Planning Analyst 
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Attachment 1 

CAPITAL IMPROVEMENT PLAN SUMMARY REPORT 
All Member ABencles 

FY 2013/2014- FY 2017/2018 

Endlfl8 Balance SYearMI TotalS Year Ml 
from Revenue Available 

Agency 6/30/12 Ml Audit Estimate for Projects 

Adelanto $ 661,806 $ 3,3S6,664 $ 4,018,470 $ 
Apple Valley $ 2,7S8,800 $ 9,660,097 $ 12,418,897 $ 
Barstow1' 1 $ 2,815,909 $ 11,242,782 $ 14,058,691 $ 
Big Bear Lake121 $ (26,238) $ 2,068,280 $ 2,042,042 $ 
Chino $ 1,261,903 $ 6,308,996 $ 7,570,899 $ 
Chino Hills $ 1,S19,818 $ 6,013,565 $ 7,533,383 $ 
Colton $ 1,330,10S $ 4,188,296 $ 5,518,401 $ 
Fontana $ 3,936,497 $ 15,893,2S1 $ 19,829,748 $ 
Grand Terrace $ 241,766 $ 969,041 $ 1,210,807 $ 
Hesperia $ 2,316,565 $ 13,643,S59 $ 15,960,124 $ 
Highland $ 1,494,63S $ 4,26S,25S $ 5,759,890 $ 
Lorna Unda $ 473,027 $ 1,8S7,SS9 $ 2,330,586 $ 
Montclair $ 624,112 $ 2,952,002 $ 3,576,114 $ 
Needles131 $ 370,000 $ S69,061 $ 939,061 $ 
Ontario $ S,OS4,S37 $ 13,200,334 $ 18,254,871 $ 
Rancho Cucamonga $ 3,611,262 $ 13,S09,966 $ 17,121,228 $ 
Redlands $ 2,816,407 $ S,522,487 $ 8,338,894 $ 
Rialto $ 1,994,33S $ 8,00S,498 $ 9,999,833 $ 
San Bernardino $ 4,342,182.00 $ 16,820,443 $ 21,162,625 $ 
San Bernardino County 1•1 

Colorado River Subarea $ 196,16S $ 179,149 $ 375,314 $ 
Morongo Basin Subarea $ 1,082,103 $ 1,932,847 $ 3,014,950 $ 
Mountains Subarea $ 2,370,994 $ 4,7S1,70S $ 7,122,699 $ 
North Desert Subarea $ 3,761,S15 $ 12,361,S10 $ 16,123,025 $ 
Valley Subarea $ 6,666,491 $ 9,602,750 $ 16,269,241 $ 
Victor Valley Subarea $ S,336,00S $ 7,122,959 $ 12,458,964 $ 

San Bernardino County - all subareas $ 19,413,273 $ 3S,9S0,920 $ 55,364,193 $ 
Twentynine Palms $ 899,792 $ 2,4SS,002 $ 3,354,794 $ 
Upland $ 761,091 $ S,925,415 $ 6,686,506 $ 
Victorville151 $ 9,202,792 $ 22,943,489 $ 32,146,281 $ 
Yucaipa $ 387,467 $ 4,151,081 $ 4,538,548 $ 
Yucca Valley $ 430,121 $ 3,S93,150 $ 4,023,271 $ 
TOTALS $ 88,105,237 $ 251,017,113 $ 339,122,350 $ 

~-----

NOTES: 
(1) Acceleration of projects due to Barstow's Total Road lmprDW!ment Pooled Flnanclnl Pr01ram 

(2) Big Bear Lake had Measure I construction and en&lneerlna expenditures In excess of bud1et; a budaet adjustment was made after the audit had been completed. 

(3) Unaudited balance; audit expected to be completed January 2014. 

(4) The audtt does not provide endlna balances by subarea; the endln1 b•lantes by subarea were provided In the County's Capital Improvement Plan. 

5 Year Total 
CIP Projected 

Projects 

4,262,399 
13,576,500 
22,166,221 

2,073,257 

6,593,708 
7,653,500 
5,472,015 

13,745,641 
1,146,250 

16,064,197 
8,554,000 
2,142,100 
4,419,009 

724,000 

11,850,000 
16,094,810 
7,522,487 
9,604,954 

16,676,396 

233,750 
2,585,398 
6,620,185 

13,653,406 
16,498,492 
15,281,474 
54,872,705 

3,130,600 
6,385,000 

30,391,925 

8,405,071 
5,532,834 

333,932,284 

(5) Unaudtted balance; oud~ expected to be completed January 2014. VlctorvHie's Mllocal poss-thr0111h funds wUI be used to pay down tho LaMesa/Nisquallllntorchanp costs per Atlreement Cll2(J()-2. 

GPC140la1-ep 

Do Projects Meet 
Measure Eligibility Resolution 

Requirements? Number 

Yes 13-4S 
Yes 2013-41 

Yes 4734-2013 

I 

Yes 2013-27 

Yes 2013-06S 
Yes 13R-42 
Yes 80-13 
Yes 2013..060 
Yes 2013-4S 
Yes 2013..050 
Yes 2013..034 
Yes 2788 
Yes 13-3010 

Yes 2013-1S 

Yes 2013..067 
Yes 13-160 
Yes 7338 
Yes 13-213 
Yes 2013-296 

Yes 2013-222 
Yes 2013-222 
Yes 2013-222 
Yes 2013-222 
Yes 2013-222 
Yes 2013-222 

Yes 13-2S 
Yes 6197 

Yes 13-048 

Yes 2013-S3 
Yes 13-36 
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I 
NBPORTATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 11 

Date: January 15, 2014 

Subject: 2015 San Bernardino County Transportation Improvement Program 

Recommendation:· That the Committee recommend the Board, acting as the San Bernardino County 
Transportation Commission: 

Background: 

* 

GPC140la-jm 

1. Approve the 2015 San Bernardino County Transportation Improvement 
Program, as shown in Attachment A, to be submitted to the Southern 
California Association of Governments for inclusion in the 2015 Federal 
Transportation Improvement Program. 

2. Authorize staff to amend the 2015 San Bernardino County Transportation 
Improvement Program as necessary to meet State, Federal, and responsible 
agency programming requirements. 

3. Adopt Resolution No. 14-006 certifying that the San Bernardino County 
Transportation Commission and other project sponsors have resources to fund 
the projects in the Fiscal Year 2014/2015 through 2019/2020 Federal 
Transportation Improvement Program, and affirming the commitment to 
implement all projects in the program. 

The Moving Ahead for Progress in the 21st Century Act (MAP-21) requires 
Southern California Association of Governments (SCAG), the federally 
designated Metropolitan Planning Organization (MPO), also as the state-

Approved 
General Policy Committee 

Date: ____ _ 

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------
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designated transportation planning agency and multi-county designated 
transportation planning agency for the six counties in the Southern California 
region, to adopt a Transportation Improvement Program (TIP) for the region. The 
TIP must be consistent with SCAG' s long-range Regional Transportation 
Plan/Sustainable Communities Strategy (2012 RTP/SCS). The region's adopted 
TIP is then submitted to the Department of Transportation (Caltrans), the Federal 
Highway Administration (FHW A), and the Federal Transit Administration (FT A) 
for fmal approval and adoption into the Federal Transportation 
Improvement Program (FfiP). 

The FfiP is a listing of regionally significant and/or federally funded projects 
expected to be under development over the six-year period ending in federal 
fiscal year 2019/2020. It is updated every two years and amended frequently 
within that time period. San Bernardino Associated Governments (SANBAG), 
acting as the County Transportation Commission, is responsible for submitting all 
transportation projects that are regionally significant or federally funded to SCAG 
for inclusion into the FfiP. Federal regulations require SCAG to determine that 
projects submitted in the FfiP must meet air quality conformity requirements in 
the federally designated non-attainment and maintenance areas and federal 
fmancial constraint regulations. Financial constraint regulations require that 
funds shown in the first two years of the FfiP are available and committed, and 
funds shown in the last four years are reasonably available. 

To develop the 2015 FfiP, SANBAG staff has been working with the local 
jurisdictions, transit agencies, and Caltrans District 8 to obtain project information 
that reflects the latest project commitments. Attachment A lists all projects that 
are recommended for inclusion in the 2015 FfiP. Staff requests the approval of 
the Program to be submitted to SCAG. Additionally, staff requests authorization 
to amend the FfiP in the future as required to reflect changes to project scope, 
schedule, or funding sources. 

To demonstrate SANBAG's FfiP submittal meets financial constraint 
requirements, an adopted resolution must be included in the submittal. Resolution 
No. 14-006 certifies San Bernardino County Transportation Commission and 
other project sponsors have the resources to fund the projects submitted for 
inclusion in the FfiP and affirms the commitment to implement all of the projects 
submitted in the program. 

Financial Impact: This item is consistent with the adopted SANBAG budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. SANBAG General Counsel has approved this item and the 
resolution as to form. 

Responsible Staff: Andrea Zureick, Director of Fund Administration and Programming 
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.~ SOUTHERN CALIFORNIA 
~ ASSoctADONGfGOVERNL\en5 Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

·Description: - ·· ·- ·-- -·· ·-· ·· - -- ·-· . PTC i 

EL MIRAGE. RD . . FROM -RICHARDSON RD. (CITY LIMITS) TO SR 395- PAVE EXISTING 2 LANE DIRT ROAD AND 1"\r::.;:,ul"\rRvr::. 

Fund I ENG I R1W 
CITY FUNDS 
~oo151To~~~--------~ 

-;·oesCii.i>ticin:-··--·------ -----·----- ·· ··· ········-- ·· --------- - -·--·--·- · ·- ·---PTe · - .,. ___ _ --56o : · Agency ADELANTO 

' IN ADELANTO, EL MIRAGE RD. FROM SR. 395 TO 1 MILE EAST TO ADELANTO RD. AND ON ADELANTO RD. FROM EL MIRAGE RD. TO 1 MILE SOUTH-AUBURN AVE. PAVE EXISTING 2 LANE 
RD. 
Fund 
CITY FUNDS 
[seoccrt.4-EAsOk"E·c- ------1 
200201 Total 

Totaq Prior 2014/2015 
440 440 

;;- -----!-----::120--1-20 

560 120 440 

1. ••-~• •~ o •-·• "''~-,. •·•- •-·-· - • --·• - ·--•••- -4-•· •--•----~• - •-· • -~·o•Ro•·•- --•· ~- ---~ ---- -· - --- - -- · ----

Description: · PTC ' 

201512016 

"120" 
560 

MOJAVE RIVER BRIDGE CROSSING FROM TERMINUS OF YUCCA LOMA RD TO TERMINUS OF GREEN TREE BLVD -INCLUDES WIDENING YATES RD. 2-4 LANES FROM .24 MILE NORTH OF 
CHINQUAPIN TO .02 MILES SOUTH OF FORTUNA (1.5 MILES)- PRE. ENVIRONMENTAL REVIEW FOR CONSTRUCTION OF NEW 4 LANE BRIDGE-INCLUDES A BRIDGE OVER THE BNSF RR TO 
Ht:::St-'t:KIA KUAU lt:nv. uoc. KeaUires wno1e oro1ect oe 1ne1uaea: ::St!UIIIl4t :.:uUU4111 
Fund ENG! RIW! CONI To~l! Prior! 2014/20151 · 2015120161 2016/20171 20H/2Q18 2018/20191 2019/2020J Total / 
STP LOCAL 2,800 I I 2,800 2,800 ' 2,800 
CifYf:'UNos 563 1 200 1i;198r -1'1,961 -- ·17;961 - ... - ··- -· ..• . ... .. -·-· .... - ... - . .. - -. - · ·-·· ... --·- - 17~961 
'COuiiil'Y . . - I. -- - ·-· -1.845u - --( 845 . -·- 1.845---- - ... . ... -----:-- -----·- ---- -··-·· - --- ...... ... . - . ; . ·····- -·- .. - --- --- ---·'- ... -- -- .... ----- ~1"845 I . . . 
!:~L~~~=~!~ I -- -~001 175

; f2~984 1H~ 1~ :~~ : ; ' 1~::-
~COc~_CPARTNER j I 9,712 1 9,712 9,712 

1 
, 

1 
9,712 

:200()49Total 4,363 375 41,739 , 46,477 46,477 I 46,477 

_u_ _ u 1 1 2014120151 201512016[ 2016120111 2017120181 201812!ff9L201912020I --rot~ 
SECTION 129- SURFACE I 750 I 750 ' 750 ' j ' 750 
IB-~~~.f.QRTATION P~IOJ3 1TIES - . 

_AG_:Ncv____ _ .. • ... ;_ 3:~~oL .. -~·~o~- _ .. _________ _ ______ ~·~-q~- ... -· ·-· ·- -·· .. _ --- -----· ~ --------·· -- - ----3~~ 

Print Date: 1/2/201411 :46:19 AM 
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SOUTHERt~ CALIFORNIA 
~ ASSOCIAnONofGOVERNMEN'IS 

@1-·---- --,· ITYFUNDS __j ··· ·---.. ___,- . ,._____ . 

' 20150003 Total 
740: 
740 

100 
100 

8~975 ! 
13,125 ! 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

-9,815 

13,965 

Cost in Thousands 

840 
·--;-,.840 - - --

·! ' 

8,975 
13,125 

Description: PTC 6,500 I Agency ·APPLE VALLEY 

'YUccA'LOMA'i~o:·i=ROM APPlE-VALLEY RD. TO NAVAJO RD. WIDEN EXISTING 2 LANE< RD. TO 4 LANE RD. (2 LANES IN EACH DIRECTION) (3 MILES) 

I ·_-_ --
! 

9,815 
13,965 

jFI.ind _____________ - 1 E_~Gj RJW! C~Nj TotaiJ _, Priori 2014120151 2015/20161 2016/20171 2017/20181 2018/20191 2019/20201 To~ 

i~~~~~;~~-=-~-------i ;~~ ~ ::~:-:. ::;~~ ~::~~- _ -·- ,.. . .. I ::;:. 

Description: PTC 40,780 t Agency BARSTOW 

'frlfi3AASTO\i\i;i\i.'1sT'fi:\iE:·ovERB'i'iiSF RAILWAY UP RR AMTRAK 0.2 Ml N MAIN ST.'.(BRID.GE NO 54C0088) REPLACE ExiSTING 2 LANE BRIDGE WITH 2 LANE BRIDGE. EXISTING BRIDGE TO 
BE REMOVED. 
Fund 

~~~~~~~CAL -i _ 
COci\CA"ovAN'ce·-------j ----

tfo~t~~-~~~~~EiSMic---1 
I.B.§:r:.@.f.l.lt-££Q\llil_~-----....l-­
=2011181o Total 

Fund 

~ ~~i~i~~-A---~---- :=J 
20130902 Total 

Fund 
CITY FUNDS 

2o15oofrl'otar -----

Print Date: 1/2/2014 11:46:19 AM 

4,260 4,600 

305: 
i 

31,920 

305 

40,780 

CON 
23,602=:+-----,;_:;;-_-,::-_;:-;_...; 

3,058 
26,660 

3,000 
\I 

20141201.5 
'1,115 

145 

2015/~016 

4,072 
528 

~--------

1,260 

201412015 
,1,897 

246 
2,143 

4,600 31,920 

:' . ... -., ~ -1..: -~ ··::~~=' --·-·--·-, --·---- .. , --· 

305 

40,780 

Totalj 
27,358 

3,545 
30,903 

-- · · ·----L- Total! 
9,830 
9,830 
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~ SOUTHiERt~ CALIFORNiA 
, ~ ASSOCIAt10NGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

Description: PTC 5841 Agency CHINO 

IN CHINO --ON CHINO AVENUE FROM MONTE VISTA TO SIXTH STREET-WIDEN EXISTING 2 LANES TO 4 LANES AND INSTALL SIGNAL AT INTERSECTION OF CHINO AVE. AND MONTE VISTA 
r .. ..A J ENG J RJWJ CONI Totai J Prior i 2014120151 2015/20161 "n4 "''"n•-.J .., • .,,..,,,.,I ""•"'""•"I ....................... , ~ - · 
DE~LOPER FEES __j 88 ! I 88 

· 200202 Total · 88 88 

·oesCiiptioii:· ---------- -------·--- ------ · .... - -- - .. · ·· ···· · ... · · .. .. PTC · 25;ooo·l .. Agency ;CHINO 

IN CHINO- ON PINE AVE EXTENSION FROM SR 71 TO EUCLID IN THE CITY OF CHINO- WIDEN BRIDGE FROM 2-4 LANES 

~EMO-SA~ET~~u 1 • 
, .. __ , co~r---rotai J Priori 2014/2015J 2015/2~16 2017/2018 - TotBIJ 
I ' 4,300 ! 6,860 2,560 4,300 1 6,860 

DEVELOPER FEES 16,7001 18,140 1,440 16,700 I 18,140 
.J. ·-" -- ------ · --- ---··--·- - ·-·------· ------- - --- ------------ .................... -· ----·-----·-- -'2o.o2o7toTai 21,000 25,000 4,000 ' 21 ,000 . 25,000 

~ .diLLS. 

I Description: PTC 6,659 ! Agency CHINO 
THE CHINO-CORONA ROAifEASTIWEST-IMPROVMTS NEWLY ANNEXED AREA IN CHINO. MILL CREEK/CHINO CORONA N/S TO HELLMAN. CHINO/CORONA N/S EXTENDS FROM PINE AV TO 
S/OF CHINO-CORONA EJW. IMPROVMTS INCL CONST OF NEW BRIDGE XING OVER MILL CREEK (BOX CULVERT W/ RD OVER DRAINAGE), NAT DRAINAGE SYS MAINTAINED BY US ARMY 
CORPS ALONG CHINO-CORONA RD. CBRDG TO BE 1 IN EACH DIRECTION) EXISTG RD.IMPROVMTS NON-CAPACITY 
~und __ I ENGJ ~j___ CONI Tot~lj PriorJ 2014120151 2015/2016 
DEVELOPER FEES 10 ' 320 6,329 • 6,659 10 320 , 6,329 
.... _...._....,..___, I 

.201115Total 10 320 6,329 ; 6,659 10 320 , 6,329 

~-Description : PTC 

EDISON AVENUE RAMONA TO CENTRAL WIDEN FROM 4 LANES TO 6 LANES & REHABILITATION (SPOT WIDENING) 

Tot~ 
6,659 
6,659 

Fund j Efl!§l RJW[ - CON] Totaq Prio.r j 201412015j 2015/2016J 2016/2017J 201712018J 2018/2()19[ 2019f2()2()r--To~~U 
.~ ... ~~~~ ......... • : 1 2oo 1 2oo 200 DEVELOP.:" r.::.::.., ____; 

SBD031118 Total __ .. ···-" -- ---·· ....... - 200 200 

Print Date: 1/21201411 :46:19 AM Page: 3 of 86 
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-=- SOUTHERr~ CALIFORNIA 
ASSOCIA110NatGOWRNMEN1S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

- I 
L 

Desaiption: PTC 20,000 I Agency CHINO 
RIVERSIDE DRIVE AT ·sAN ANTONIO FLOOD CONTROL CHANNEL WIDEN BRIDGE FROM 14·LANES TO 6.LANES 

fn?nd I ENGJ RIWJ CONI Totaq Priori 201412015J 2015/2016J 201612017J 2017120181 2018120191 2019/20201 Totalj 
t:>_EVELOPER FEES l 2,100 ' I 2,100 1001 2,000 2,100 
SB003,152Total 2,100 2,100 100i 2,000 2,100 

- -·- . . .. .. ....... ...... . .. . - ... · - - - .. -·-··-·- --·-··- --- .J I .. .. 
. Desaiption: PTC 4,581 j Agency CHINO HILLS 

FAIRFIELD RANCH EXT.-EXTEND FAIRFIELD RANCH RD. FROM 950FT. S/0 INTERS~CifiON OF FFRANCH RD TO 5000 FT. PARALLEL TO SR71 TO PINE INTERSECTION-CONSTRUCT NEW 2 
LANE RD. W/BIKE LANES 
Fund ~!':!~ I RIWJ CONI T?~ 
TRANS AND COMMAND SYS 226 ' 226 

Priori 
226 

PRESRV PILOT PROG i 
CITY FUNDS 387; 
ssocO'M'Ei\suRe 1 430 
'2oo401 Total "1,043 

70 
430-
500 

4261 
2,612 , 
3,038'-

883 ·3.17 ; 

3,472 ' " 
4,581 - --543 " 

2014/20151 

70 
430 , 
500 · 

2015/20161 

70 
430 
500 

2016120171 

426 
2,612 
3,038 

' besCiiption: -· ·---·--·-------------~ PTC ......... _; 11,942 ! Agency 

2017/20] _- 2018120191 2019120201 

I 

T~~~J 
226 

883 
3,472 
4,5sf 

PEYTON DRIVE FROM EUCALYPTUS TO SR142, WIDEN PEYTON 2-4 LANES WITH. MARKEDBIKELANES IN EACH DIREdri6N: CONSTRUCT EUCALYPTUS AVE FRO~iPEYTON DRIVE. TO 
CHINO HILLS COMMUNITY PARK ENTRANCE. CONSTRUCT 2 LN RD: IMPROVE ENGLISH CHANNEL 
t"."" d ENGI - RIWI CONI Totoll Prioil 2014120151 2015120161 
DEMO-SAFETEA-LU i 3,748 ' 3,748 3,748 . 
CITY FUNDS : 1,605 1,605 1,605' . 
iFeE 7os ; 699 5,182

1 

6,589 6,589 
20083402 Total 708 699 10,535 11,942 ·· 11,942 

2016120171 2017/20181 2018120191 2019/20201 Totalj 

I 
3,748 
1,605 

... l ~ -· .. ·~ ... 
6,589 : - - ... ~ ·---. .... - -

11;942 

r ----
1 

-·-=- .... . --·- ·----1 . ----1 2o1412015L 201512016C201612017l 2017/20181 2018120191 ·2o19120201 Tota_u 

-···- -- -·- ·-- -- -----:i~- ----~ --------~-------·---·---+··----·---: - . .. ~~~-~ ~ · 1M 
us··· ---·· -· _ ... ---- 425 ____ 5io "' .. - l -45 
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SOUTHERt~ CALIFORNIA 
AS&oaATIONofGOVISRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

.-DesCription:- - ··- PTC 10,6381 Agency COLTON 
' I . 
M·t:··vERNON BRIDGEOVERUPRR(54C0101) -ON MT. VERNON AVE. FROM "M" ST. TO 1-10 ON RAMP. WIDENING BRIDGE FROM 2-4 LANES (CA338) 

Fund ENG - RJIN CON Total Prior 201412015 ~-15/2016 2016/2017 2017/2018 
DEMO-SAFETEA-LU 1,600• 1,600 1,600-

2018120191' 2019/20201 Total j 
1,600 

BRIDGE-LOCAL 1,151 1 133 6,718 8,002 1,151 
CITY FUNDS - 149f .. - '1{·----.. - 8Sf . --·1--;-aW·-- ---149' . 

-~~~~~~~~i~~~~~~~Mic-- -------~ - f9 19 

------r----- ---.. ·- . 
' ' 

- -- - - ~ . 6,~~~- - ·- ---+-- ------ ---+- -- .. --. ·-· ---~:~~~ 

,200856 Total ·· · ·· ·2,9bo - 150 ... ·· 7,'588·, --- 10,638 2,9oci "'" -···-- ....... ... . - r··-· . - - 7.7::~- -- .. -- ---[ . .. ·-·····-· .j .. - --- ---- ... - 10,6~: · 

"besCilption:------ --------- --, PTC .. --- 27,535 1 Agency COLTON 

LA CADENA DR OVER SANTA ANA RIVER, 1.5 Ml SOUTH OF 1-10- REPLACE EXISTING 4 LANE BRIDGE WITH 6 LANE BRIDGE (54C0077) 

Fund ENGJ RMIJ CONj Total! Priori . 2014120151 2015/20161 2016/20171 2017/2018 201~20191 2019/20201 Total ! 
BRIDGE - LOCAL 2,4571 133 21?87L _ _ 24!3?7. 2,457 133 ' 21,787 ' 24,3n 
CITY FUNDS . J18 l 

... -
318 -· . - ' 17;·------· - -·---- -~ ·-t--~--~·-· . _,._, ________ , - ~- , _____ ---·- . "'" . '" 

17 2,689 j 3,024 2,689 . 3,024 
'LOCALBRIDGE- SElSMTC --+ 

1341 134 134 : r::w· 
~TROFIT ACCOUNT I ' : . i 
20110601 Total 2,n5 150 24,610 27,535 2,n5 150 ' 24,610 1 27,535 

j NUN-t:.II.I:Mt" 

1 De~cription: PTC 1 28,000 1 Agency ,·coL TON 

.WASHI_NGTON ~T. FROM .90 MILES WEST OF WASHINGTON ST. TO LA CADENA MT. VERNON CONSTRUCT NEW 4 LANE ROADWAY (FOR PA & ED ONLY) 

Fllh<k,fi:/ :,::·.,~::/ '·'··'· ,:; '. , . ENG I RMII coNj Tofalf- -Prior~- 2014/20151 2015/20161 2016/20171 201712018] 2018/2019] 2Q191202ol 

~=~~~::S~~~ul . L:·:·.~:: 3~J ... . ; ... -- _-j~ -~ ~ -~~:~~--:-~ -~-~~ ~--. ---~--~=----~--·- ~--.... .. ~ ·----= ~~--~ .. -~~ -=--- ~--:- -J .:· .-: ~------- ~ L· .. -~-: ~----~~. 
:201157Total ·-' ·, ': .. :, . , ;.,, ; . 469 . 469 469 · 1 1 

Tota~ 
375 

-· -94 

469. 

Fund :1 • ~~ -- . ~M ~:.J 201412015! 2015/20161 2016/20171 2017/20181 2018120191 2019/2020] T~~ 
CiiYF'UNOS 

. 2o1158Tota·l.--------~ 500 

Print Date: 1/2/2014 11:46:19 AM Page: 5 of86 
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Fund 

SOUTHERN CALIFORNIA 
ASSOCiAnONotGOVERNMENlS 

CITY FUNDS 

201159 Total 

·oesCriPtian·:··· ·-·- ·-· ·-----.. ·-····· -·--""""-··-

Project Listing 
2015 FTIP (FY 201412015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in :rhousands 

201412015 

PTC · 
cHERRv AVENUE FROM SOUTH HIGHLAND TO 1-15 WIDEN (2-6 LANES) 

~~nd ENG! n------rowl CONI Totalf PJior 201472015 2017/2018 

Total i 
500 
500 

~TYFUNDS 1181 32 69Q, 840 

~~~~~~~..?~- 2521 68 1.4?5_; 1,785 _ ___ _ _ _ _ . -~ • _ ... _ . ___ . .. _ _ .. ~2~_: 1,4.55 .... 1,1ss_ 
. 201107 Total 370 100 2,155 2,625 ' 470 2,155 2,625 

:Description: PTC 10,5001 Agency FONTANA 

CASAGRANDE AVENUE FROM LYTLE CREEK ROAD TO MANGO AVENUE CONSTRUCT 4 LANES ' 

Fund ] EN<?._L_RJWj--CONT - --- · Total! , PijO[I · 201412015! 2015/2016j 2016/2017! 2017120181 2018120191 2019/20201 Totalj 

~~~{~~~sORET- ----3-- -. --!!~+ -- . }~·-·--· {~~~:-""·-~:~~----------- ----·---~· --------- ·----·--· ---------~~·~---- -;:~~7""~}~~~-- ~:~:~ .. 
~---- -........ ! 

201139Total 680 4,500 5,320 10,500 680 1 4,500 5,320 10,500 

Description: 

CITRUS AVENUE FROM SUMMIT AVENUE TO 1-15 WIDEN FROM 2 TO 4 LANES 

PTC -

L 

2,625 i Agency 

~FUNDS d ":'~ 1 ":! CONI T:l -1 -- -- -1 I - - HI I I 
seocci'M~UR'E. 1 = 2551 68 , _ _ I _ _ 323 
201140Total 375 100 1 475 

Prinr'l-- . ?01'4120151 2o1mo1sr-2o1BJ2n171 2017/2018[ 2018/2019[ 201912020[ Tota_u 

.... l. --- . -. ---- 1--. .. 
152 152 

I 323 323 ____ ..... ___ _ ,.,, .. .I . ..... ---- ---- -475 -·-· ·---
475 I 

Print Date: 1/2/2014 11 :46:20 AM Page: 6 of86 
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~SOUTHERN CALIFORNIA 
ASSOCUl110NofGOVERNMEN'IS 

Description: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 

CYPRESS AVENUE-FROM SlbVER id JURUPA AVENUE WIDEN FROM 2-4 LANES 

Fund ENG_, RNV j CON j Total ! Prior i 201 .. 12015Q 015/2016 I 2016/2017 [ 2017120181 - 2018720191 201912020j--Totaq 
CITY FUNDS 64 1 160 576 i 800 ! 64 160 .. 576 i 800 
SBD CO MEASURE I 134 340

1 

1,2241 1,698 : 134 3401 1,2241

1 

' 1,698 
261141-Tot;it 198 500 1,8001 2,498 

1 
198 500 1,800, 2,498 

,Description: 1 PTC ! 3,200 j Agency IFONTANA 

CYPRESS AVENUE.FROM DUNCAN CANYON ROAD TO FRONTAGE ROAD (1·15)-CONSTRUCT NEW 2 LANE ROAD 

Fund ENG ! RM' I CON I Total! Prior ! 2014120151 2015120161 2016120171 2017/2018 2018/20191 2019120201 Total j 
CITY FUNDS 128! I 128 ' I ' 128 128 
seoco MEASURE-I --·----272 1 I I 272 I ! 

I 272 272-

l01142 Total 400 , 400 I I 400 400 

; DesCription: 

DUNCAN CANYON ROAD FROM CITRUS AVENUE TO SIERRA AVENUE CONSTRUCT 4 LANES. 

Fund ENG I RIW I .CON I Total! Priori 2014/2015 ( 2015/20161 ,?01612Qt7·1 2017/2018 2018120191 20.19120201 Total j 
CITY FUNDS 138! 96 ! 1,44~ 1 1,681 I I 234 ' 1,447 1,681 
ssocoMEAsURE 1 292 i 204 : 3,074 - 3,570 I 496 ' 3,074 3,570 I 

;20:1 143""folat 
'- - ., .· - -- -- _[ _ ____ . ---- - · •0 -- __ ,.__ •H W 

~- .. ow·•- ••-·-·~-~~~•••- •-~ •~•-'•••· •-•-- •- - •-- - --n~. 73o:···· ---<~:s21 · -----· · 430 300 4,521 ! 5 •. 251 ' 5,251 

' fiescriptioo: Pte--- 958 

JURUPA AVENUE FRO~.fTAMARIND AVENUE TO ALDER AVENUE WtDEN- FR.OM.;2"tCf4 "l.ANES 

Fund ENG I RJWI . CON [ Total ! Priori 2014/2015 1 201512016 1 2016120171 2017/2018 201812019 ! ' 201912020 1 Totall 
CITY FUNDS 64 1 801 172 i 316 ' 144 · 172 316 
SBD CO MEASURE I 

.. ·-· 136\- ""'-- 'ito ' __ _ --3361 _ ___ 642-· - , ___ ---- -·-···- .. ·-+·- ------- -- -·--1·--- ---- ·- . .. ·-·-· 300-j- _, _____ 336 _______ 642" 
; 

12o1144 rotal 200 250 508 ' 958 450 1 508 958 

Print Date: 1/2/2014 11:46:20 AM Page: 7 of86 
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~ SOUrrt:RN CALIFORNIA 
I&OC1A1tONGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

Description: · PTC 

SIERRA LAKES PARKWAY FROM BEECH AVENUE TO CITRUS AVENUE WIDEN FROM 2 TO 4 LANES. 

f-ciTy FUNDS 128! 320 925 i 1 ,373 I 
F""'!__ I ENGI RIWI """l T""'l ·"""I' 201<120151 

SBD COMEASURE I 272 ' 680 ' 1,9651 2,917 
2D-ff46fofal 4oo 1.ooo 2,890 · 4,29o 

' ' 4,290 , Agency FONTANA 

2015/2016] 2016/:.ZOft] 
128: 
2721 
400 

L 

2017/20181 
1,2451 
2,6451 
3,890! 

PTC 2,095! Agency FONTANA 

Fund 

CITY FUNDS ! 100t 
~occn.nEI>.suREr----- ·---· 2 13r-·· · ··· 
201147Total 313 314 

·oescrfption: ---- · ··- ·· ·- -· ·· ·- - ·- PTC-- 5,250 I Agency --·r-FONTANA 
I 

SOUTH HIGHLAND AVENUE FROM CHERRY AVENUE TO CITRUS AVENUE WIDEN FROM 2 TO 4 LANES 

2018/20191 2019/20201 Totalj 
1,373 
2,917 
4,290 

... ·-· :=l ENG I RNVj CON I Total I "''-""'I 2014120151 2015120161 --· . I ,- . -- --I - -- - -I - - I - I 
51TY FUNDS -·-· 1791 ·~~ · ' nnn · • •-.n •t>n '>'>n 

ISBD co MEASURE I 381 ! 
l- -~~ ~ 

5cio 201148 Total 560 

. Descrfptioil: ___ ·---· ---······-------· ··- · PTC 

VALLEY BOULEVARD FROM CHERRY AVENUE TO BEECH AvENUE. WIDEN FROM .CS- LANES 

OS 
e'DcoMEASURE_I __ 

· 20114 9 Tota_l __ 

Print Date: 1/2/2014 11:46:20 AM 

363 726 

2014/2015 2015/2016 

242 
247 
363 

493 
726 
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~ SOUTHf.RN CALIFORNIA 
AHOCUll10NofGOVRNMEN1S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 

VALLEY BOULEVARD. FROM BEECH AVENUE TO CITRUS AVENUE WIDEN FROM 4-6 LANES 

Fund ENG I R/Wj CONI Total] Priori 2014/20151 
~-UNDS 117i 116 

I 
233 

SBD CO MEASURE I 246 l 247 493 
":,--

363
1 l 201162 Total 363 . 726 

4A1007 

Des~ption: PTC 

VALLEY BOULEVARD FROM CITRUS AVENUE TO SIERRA AVENUE WIDEN FROM 4-6 LANES 

2015/20161 

Fund I ENGI RIW! CON 2014/20151 2015/2016 

2016/20171 
: 
i 

.9.!:':" F~No:: _ _ ._ -··---··-J.----~- ~?. L.----- ~ -16 1 
1 39 78 : 

!BD ?.? MEASURE I l 246 j 247 . j ---·---·-·a:z---- 1'64"i 
~ .201163 Total 363 · 363 726 121 242 ---

I 

2017/2018 2018/20191 2019/20201 
39 78 i 116 
82 164 247 

121 242 : 363 

·~ .. 

' 

Totalj 
233 
493 
726 

Total! 
233 
493" 
726 

·- ·: Description:· ·- ..... ·- ...... · · ·- · Agency FONTANA·--···-- .... ____ ----··-- ·-- ----·-·. 

-VALLEY BOULEVARD FROM SIERRA AVENUE TO ALDER AVENUE WIDEN FROM 4-6 LANES 

Fund I ENGj RIWI --CONf Total! Priori 2014/20151 2015/20161 2016/20171 2017/20181 
C~FUN~ __ _:__· _·_:_j 111f~ ·-·- 116 I 232 
SBD CO MEASURE I · · _j 246 246 492 ~O:i1;13_4;ro~!'ll',:.;;t:-::~ ··· · ·:· . . . .. .. 36i' ·· --362 ---- - - J __ - 724 · ----- ----·----· ·-· ---·--

116 116 ! 
~:~---·--·- -- ~:~- -·----·- l· 

; oesCiiptlon:-·-·----·-----------··-~ 

DUNCAN CANYON ROAD FROM 1-15 TO ·ciTRUS AVENU&"WIDEN FROM 2-4.LANES 

I 
PTe -··:·! 

- -----~- ~---L .... ---·--

ENG 2014/2015 2015/2016 

·ccrMEASURE 
1 

_1 ____ .. ~94 ~ -1-·-

394 , 1,312 

- - ·-- -- ,_ .. .. ... ····-·l--"- '""""- """ ·-
394 ! 

Print Date: 1/2/2014 11:46:20 AM 

.2018/20191 2019/20201 

918 : 

Total I 
232 
492 
724 

624 
1,312 
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,A SOUTHERN CALIFORNIA 
~ ASSOCIA110NGfGOVERNMEN'IS 

CITY FUNDS i 

i.~ARY~ERS'H.~·PiANNiNG"GRAN"'fj 
20131506 Total 

Project' Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 1,865 1 Agency FONTANA 

CiTRUS AVENUE FROM JURUPA TO SLOVER- WIDEN FROM 2-4 LANES W/LEFT TURN LANES AT INTERSECTIONS (SLOVER, SANTA ANA AVE & JURUPA-3 INTERSECTIONS) 

~~d ...... M 1 E~9~ ~ ~~ - .c.?..~! .T~:a!l ,p~~~~ - 2014120151 2015/20161 2016120171 2017!2018 

198i 

L 
·Description: P:rc _. 4,630 ! Agency FONTANA 

BEECH-AVENUE FOOTH.ILL.'TO MILLER AVE WIDEN FROM 2 LANES TO 4 LANES 
I 

2015/2016 

~~~~~--·m~ --illL ~1EI ---~:~~---~~--~'-15' I I .•. ! _I ·--- .. 
'SBD031217 Total ' 420 1,000 3,210 4,630 

L 

. Description: PTC '2,6241 AQency .... 1FONTANA--

ALDER AVENUE BASELINE TO FOOTHILL BOULEVARD WIDEN 2 LANES TO 4 LANES W/TURN LANES """' =1 ENG Rill;'[ CONI T""'i--Pflorr----:zo1412o15l 2015/20161 2016/201.71 2017/20181 2018/20191 2019120201 Total [ 

~~;~~~~~~~~ -·-=-- : : :!~j 1.: ·--- -·· ----- !... -· - - - ~- -· -·· I __ - _1~:L ... - -- ·- _1.: 
-SBD031218Total 656 656 1,312 2,624 . i ~ 2,624 : 2,624 

Print Date: 1/2/2014 11:46:20 AM Page: 10 of 86 
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00 

Print Date: 11/2/2014 11:46:20 AM 

I 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 
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~SOUTHERN CALIFORNIA 
· ASSOCIA110NGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

toe$criptlon: - PTC 7,218 

FOOTHILL BOULEVARD CITRUS AVENUE TO MAPLE AVENUE WIDEN TO STATE STANDARDS FROM 4 TO 6 LANES 

L 

Agency FONTANA 

Fund ENG I RJWI CON I Total ! PriQrJJ 2014/20151 2015120161 2016120171 2017/2018 2018120191 20191202oT 
CITY FUNDS "" •nn """ 
SBD CO MEASURE I 
----·-··· SBD031246 Total 250 400 650 

Fund 
FEE I sso"cCrt~EAsORET--·-t-- _ _j _______________ _j_ I ,------ -

•SBD031248 Total 
1 

' 

Fund 
CITY FUNDS 
ssoco"ME.A.sOREI 
_ .__,.. J 

SBD031254 Total 

·nescnptiori:- ----------· -·- _, __ ----· ·-·------- · 
RANDALL AVENUE ALDER AVENUE TO MAPLE AVENUE WIDEN FROM 2 TO 4 LANES 

201412015 

PTC - I 

2014/201!? 

2015/2016 

2,065 ! Agency 

201512016 
38 
82 

120 

--, 
250 

I 
I REGIONAL 
,FONTANA 

. _ _ , . . . REG_IONAL 
P"(C 1,715! Agency 'FONTANA 

Fund . EN~ RJW 2017/2018 ... 2018/2019 
CITY FUNDS 38 1 96 134 -

---

400 

Total ! 
--

650 

s8Dc6-MEASUREI 82 ' 204 1,167 ,.... -- 286,_ .. 881 1,167 
, 1 .,,.. ••. ,~,_,,-,,.. .. , 0 ,__., --·~"'-· .. '"-~· •J l .__ --- ~ ..,,,w-R•n--- R•- - J --- - ~·•• 
SBD031259Total 120 300 1,715 1 420 · 1,295 1,715 

Print Date: 1/2/2014 11:46:20 AM Page: 12 of 86 
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S(J}UTHfRN CALIFORNIA 

iOCIA111lNGfGOVERNMEN'IS Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 1 Description: 

Sii:RFJ AVENUE FOOTHILl_: BOULEVARD TO BASELINE AVENUE- WIDEN FROM 4 TO 6 LANES 

L 

8,129 [ Agency 
:REGIONAL 
FONTANA 

Fund 1 1 ENG! RJWI CONI totaw----Prlor[ 2014/20151 . 2ot5/2016r-2o1&2oTtJ: 2017120181 2o18!2o191 2019J2o2oJ ---rotaiJ 
,CITYFU~~--- J·· 58 [1 1,760 _____ -- -1--- .... _1,818 
'SBDCO~EASUREI 122 3,740 ' I 3,862 
SBDO:fi,266 Total 180 , 5,500 1 5,680 

I 
-~-- ·\·-~· --·- -- -...-··~ ...... -~ 

I .. _ -F>fc-- · --- .. 

2014/2015 ---- -soot 
506 i 

, oescii'ption: 

IN HESPERIA ON I AVE FROM MAIN ST. TO BEAR VALLEY RD. APPROX. 4.4 MILES- WIDEN FROM 2-4 LANES 

Print Date: 1/2/2014 11:46:20 AM 

10 48 1,760 1,818 
.... ____ 2o -- --- -1o2T ---·- 3;74o -- ---·-3:862 

30 150i 5,500 5,680 

2017/20181 20.1812019 Total ! 
764 

764 

Page: 13 of 86 
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SOUTHERN CALIFORNiA 
ASSOOIAllONafGO\IERNMEN'IS Project Listing 

2015 FTIP (FY 201412p15- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

~~~;~A:;66 ______ 3-·•-• •-1_7•1•• •-•• • •-•-•~-~---l~F~•• •-~1~ ,· 1~r-·- ----~=----~~--~-~-~-·---=+-•••~- ---- un '"'- •• 1;! 
20084104 Total 17 726 743 743 1 743 

To~ 
2,532 

-------- 2,532 

Description: PTC 17,950 ' Agency ·HESPERIA 
TiliHES.PERiA: MAIN ST FROMI:::r5fcfMAPLE (PHASE '1) TMAPLE'fo''T1l'H (PHA,SE-2) ii~15TO SR395 (PHASE.3); wiDEN.MfDRECONSTRUCTFROM4=6 LANES;INCLUDING WIDENING. OF-- . 
BRIDGE OVER CALIFORNIA AQUEDUCT (2.75 MILES 
Fund I EN~ R/W j 
CITY FUNDS 1;550 2,400 
2tHsociostoiai _____ , 1,55o 2,4oo 

·' -~ .. j I ·, 2014120151 2015/20161 2016/20171 2017120181 2018120191 2019/20201 Total j 
' •~ nPn ' 1,35Q ; 5,300 4,300 7,000

1 
' 17,950 

1,350 5,300 4,300 7,000 : 17,950 

Print Date: 1/2/2014 11:46:20 AM Page: 14 of 86 
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~ St!lUTHERt~ CALIFORNIA 
TOCiAl10NafGOVERNMEN1S 

' 
I 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

rD~s~ppon: .. ·. -- ... . . PTC ! 30,058 1 Agency HESPERIA 

RANCHERO ROAD 7TH AVENUE TO DANBURY REALIGN ROAD AND WIDEN FROM 2-4 LANES AND CONSTRUCT RAILROAD UNDERCROSSING 

·oe'S"ciii>iion: 
RANCHERO RD. FROM TOPAZ AVE TO 7TH ST.- WIDEN FROM 2 TO 5 LANES (6 MILES) 

Print Date: 1/212014 11 :46:20 AM 
I 

PTC ' 7,610 ! Agency 

2014/2015 2015/2016 
350 
350 

L 
. ···- --- - ·- - ·- I -

PTC 3,000 I Agency 

2014/2015 
500 
500 

2015/2016 
1,880 
1,880 

2017/20181 2018/2Q19 

4,000 

3,650 
··-11~ 102 

Page: 15 of 86 
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SOUTHERN CALIFORNIA 
ASSOCIA'nONofGOWRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County PropQsed Amendments 

Cost in Thousands 

Description: PTC _ 15,7901 Agency ·HIGHLAND . 
BOULDER AV ACROSS CITY CREEK S/o"BASELINE- RECONSTRUCT EXISTING BRIDGE FROM 2 TO 4'lANES; ALSO WIDEN BOULDER AVE FROM 190FT NORTH TO 1,430 FT SOUTH OF 
BRIDGE FROM 2-4 LANES (54C0648\ ·" ,,, 
Fund I ENG[ RJWI n _ CON[n Tot~riorl 2014120151 2015/20161 201612017] 2017/2018Q018/2019j 2019/20201 Total l 

10,048 ~- - 10,720 10,720 - .. . - l -- - -· ·- ;. __ _._'" --· - --~0.720 
1 ,000 l 1,000 1,000 ' 1,000 
2,600: 2,600 2,60Q ' . 2,600 

168[ 1,302: 1,470 1,476- . ' 1,470 
--- ----- 84o· - _ .... -- --- ·---· f·(956 __ _ 15,79o -- -1s,7go------- --- ---- - ----------------·----·-- ----fs-;?'96 

L 

Description: .PTC 22,810 J Agency . HIGHLAND 
BRIDGE NO. 54C0035 (previously shown as Ool0028), BASE LINE, OVER CllY CREEl( REPLAC·E-4 LANE BRIDGE WITH 4 i..ANE BRIDGE . .... 

Fund ______ -----L--ENGT-_ --RJWI CON I Total~ Prior i 2014/2015 1 2015/20161 2016/20171 2017/20181 2018/2019 1' 2019/2020 j Total] 

BRIDGE -~~<?.~~~ . I 1,8271 44~_: __ 1~~~~~ l 20,194 1.~~~ ·----~~ I 17,924 
~OPER FEES 237 i 57 2,322 ' 2,616 237 l 57 2,322 
200019 Total 2,064 500 20,246 22,810 2,064 · 500 , 20,246 

'REGIONAL 
Description: PTC 1,571 1 Agency 'HIGHLAND 

ON 3RD ST." FROM PALM AVE. TO 5TH ST. WIDEN 3RD ST. E/0 PALM AVE. FROM 2 T03 LANES AND EXTEND 3RD ST. EASTERLY TO CONNECT 5TH ST. 

Fund I. ENG! RJWi CONI Total! ""Priori 2014/20151 201512016 

20,194 
"ff61ii 

22,810 

Total] 
1,453 

----·"118 
1,571 

Description: - - - ·--- · ·- - ... PTC 14,614; .. Agency HIGHLAND -· - ·- ·-- --- .... -·-

GREENSPOT ROAD BRIDGE AT SANTA ANA RIVER- GREENSPOT RD.CONSTRUCT.NEW;:4l LANE BRIDGE (STRIPING FOR 2 LANES) AT SAR W/ CHANNEL IMPROVMENT8-REALIGN APPROX 
2400 FT OF 2 LANE RD.(54C0368)- EXISTING BRIDGE WILL BE PRESERVED AND REHABILITATED FOR PEDESTRIAN, BICYCLE, AND EQUESTRIAN USES. (Toll Credits HBR ROW $26, CON 

1.129 
201412015 

BRIDGE - LOCAL 
~~~FUNDS :=j 

rs~~~~~~~~~~~-------~ - ---.. --- ___ .. - --·· .. - ... I 

Print Date: 1/2/2014 11:46:20 AM 

2015/2016 2017/2018 

.. - ·- - ---- -r .. 
Total I 
9,665 
'2";b91 
1,000 

188 

Page: 16 of 86 
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SIDUTHERt~ CALIFORNIA 
ASsocumoNGIGOVIRNMEN'I$ 

I 

-·- .I·-·-
:.~~cri~~ion, : . _ _. . _ _ . . . _ 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

-- ---1-;ooor ---- -1.~~~~-~~-~~-----
670 1 670 670 

PTC 

VICTORIA AVE FROM 3RD ST. TO 6TH ST.- SHOULDER IMPROVEMENTS (NO WIDENING) 

... -l·-· · -T - - -- . - · .. {000 
i i "6"7(f 

' 

oes~i>~on:··~ ~-------.. -----·· .. :-·-------_- - ... -- -- ... --·-- -· ·- PTC - · - - 818 1--AQenci --:-HIGHLAND 

PALM AVE. FROM 3RD ST. TO 5TH ST.- SHOULDER IMPROVEMENTS (NO WIDENING) 

Print Date: 11/2/2014 11:46:20 AM 

2014/2015 
86 

86 1 

2015/2016 2017/20181 201.8/2019 

818 

Page: 17 of 86 
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SOUTHERt~ CALIFORNiA 
AS&OCaAnoNofGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

·Description: PTC 1 22,530 ' Agency ' HIGHLAND 

GREENSPOT RD. FROM SANTA PAULA ST. TO 2,600' S/0 SANTA ANA RIVER- WIDEN FROM 2-4 LANES WITH MEDIAN (2.'2 MILES) 

Fund I ENGl RIWf CON I Total! Priorli\{ . - , 2014120151 2015/2016 
DEVELOPER FEES 

~~!~_::_? MEASURE-1------~ 
· 2011.56 Total 

CITY FUNDS 
. 201Taof01~al~------· 

201182 

787 j 
925 : 

520 
600 

Description: PTC 
1 

798
1 

Agency '' HIGHLAND 

TIPPECANOE AVENUE FROM 3RD STREET TO 5TH STREET- WIDEN FROM 2-4 LANES (0.3 MILES)FORMERL Y PART OF PROJECT ID 200852 

coillr--ro!Eiflc-~Prio~ l·:-1. 2o1412o1sr .. 2015120161-2o16/2o17f · 201112o18 

Description: 

'sf HsTFR.Ot.niPPECANOE-AVENUE-T6DEL ROSA DR.-WIDEN FROM 2-4 LANES 

Fund 
ClfYFUNbS __I 
201T83Totai---· 

L 

PTC 5,255 j . Agency :HIGHLAND 

2014120151 2015/20161 2016120171 2017/2018 
4,082 1 
4;o82 

Description: PTC 3,400 , Agency HIGHLAND 

Tota~ 
798 

-·798 

3RD.STREET. FROM VICTORIA AVENUE TO PALM AVENUE- SHOIJLDER IMPROVEMENT~fAND STORM-DRAIN IMPROVEMENTS (REMAINS 4 LANES) (1 MILE)FORMERLY PART OF PROJECT 
ID 200430 ' 
Fund 
CITYFUNDS • 
2o1185 Totaf - ·-·----

Print Date: 1/2/2014 11:46:20 AM 

300 

20141201~ 

300 

300 

2015/2016 

Page: 18 of 86 
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SOUTHERN CALIFORNIA 
ASSOCIA110NGfGOVIRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

1Description: , PTC . 10,686; Agency HIGHLAND 

AT SR-21 0/BASE LINE-IC·: RECONSTRUCT/WIDEN BASE LINE BETWEEN CHURCH AVE AND BOULDER AVE FROM 4 TO 6 THROUGH LANES AND EXTEND LEFT TURN LANES, 'WIDEN RAMPS 
··- '"''' • •--- u•-- ••- • •••- -- -••••~"'·--- I 1- V ----·-- 11'1_ ... __ 11'1- 11-Y I'''-' '-'''-1'11,.-u., '-'"'I'IL...V ~ IVt;lfU 

Fund E~GJ RIW[ CONI Total I Priori 2014/20151 2015/20161 2016/20171 2017/2018 2018/20191 2019/2020J Totalj 
DEVELOPER FEES 3,302 1 100 1,5471 4,949 34 427 · 4,488 

... ., ... ' ·- --~ -~· - - 4,949 
SBD co MEASURE I 3.45ij · · · -·- ·- ·- 2,285 ~-- ---5)37 - ·-· ·· 184 - - - . 3:ii -- -. -5,226 ·~ · . - - ··-- -~ ----.. -·····"·- -- "[),737 

I ! "2"01186 Total I 6,754 • 100 3,832 10,686 218 754 " 9,714 ' 10,686 

·Description: · ·· · · .. - · . .... ·· .. · -· ·· · -· ··-·-· ··-- ·-- --·- · · · ·-· - -···· PTC-- ---~ -·· - 583 1 · Agency 

BASE LINE FROM SEINE AVENUE TO STONEY CREEK DRIVE- WIDEN FROM 4-6 LANES (0.2 MILES) 

2014/20151 2015/20j6 
CITY FUNDS 
201191 ·""'To:-;:t-:::al _____ __, 

oescrfption:··-··-·-·----·-···-----· .. -·-··- fiTc 

90 i 
oo·i 

.IN'i-UGHLAND: BOULDER AVE FROM ATLANTIC AVE-TO SOUTH CITY LIMITS; STREET AND LANDSCAPING IMPROVEMENTS 

Fund ENG CON 
PROJECTS OF NATIONAL AND 160 i 1,8401 

~~~~~~5~1GNIFICANCE 4ol 4601 SOO 40 460 

20131'501 Total 2oo ' 2,3oo : 2,500 200 2,300 

Print Date: 1/2/2014 11:46:20 AM 

2017/20181 2018/2019 

493 583 

Total j 
2,000 

506 
2,500 

Page: 19 of 86 
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~ SOUTHfRt4 CALIFORNiA 
ASSOCtAnONafGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: . PTC 2,955 ! Agency HIGHLAND 
IN .HIGHLAND: ALONG 5TH STREET FROM VICTORIA AVE TO PALM AVE; SHOULDER IMPROVEMENTS (no additionallanes)(PA&ED Only) 

ENG I RIWI CONI Total ! Priori ,. 201412015t 2015/2016 
50 
50 ' 

~· 

. 'beseiiption: ·-...... ---... ------·-------- -.. .. .. . ·-- - - ~ - PTC - 79·;· Agency .HIGHLAND 

IN HIGHLAND: PALM AVE HISTORIC DISTRICT IMPROVEMENTS FROM MAIN ST TO ATLANTIC AVE (PA&ED ONL Y)(lntersectlon improvements- no new lanes) 

Fund j ENG I RIW! · CONf- Totalj Prior! 2014120151 · 2015/2016C2016120f7T 2017/20181 201812019 
CITY FUNDS 79 , 79 79 

·20131503 Total 79 79 79 

· Description: PTC 

"AiABAMA STREET FR6r~f3RD STRE-ET TO SOUTH CITY LIMITS- WIDEN FROM 2 TO 3-SIB t:ANES(0.25 MILES) 

1,0781 Agency 
REGIONAL 
HIGHLAND 

50 

Total I 
79 
79 

Fund l EN_<~.i RIWj __ C~Nj Totalj ·Piiorj 20141201~1 2015/20161 2016/20171 2017/20181 2018/20191 2019/20201 To.!!U 
- -.... ~~ · ·~ ~-~ • ~-ft 1o8 97o 1 1.o18 PRIVATE t-UNU:; __j 

seb55o3f'fc:itiil ___ _ --108 970 I - . - 1,078 

- - Description: -· - - - --·------ - -- -- PfC-. - -'-- -- 2.356 

BOULDER AVE. FROM GREEN SPOT TO SOUTH CITY LIMITS- WIDEN FROM 2-4 LANES (0:70 MILES) 

Fund ~i".!-~~~~ I ENG I D55033 Totai ____j _,__ RIW 

2014(2015 

·oesi:iipiiciii: - ·--· --- ----·- - - PTC 6501 Agency : LOMA LINDA 

STEWART STREET.WIDENING WIDEN FROM 2-4 LANES FROM ANDERsON TO CAMPUS. ST. 
Fun-d- ENGI RIWI CON 201412015 201572016 

L~r:'_FUN~s ______ _ _ __ _ 
200801 Total 150 500 650 

Print Date: 1/2/2014 11:46:20 AM 

Total I 
2,350 
2,350 
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~ SOUTHERt~ CALIFORNIA 
AS&OaAnONotGOVERNMENlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description:· PTC 6,000 I Agency .j LOMA LINDA 

REDLANDS BOULEVARD AT CALIFORNIA STREET WIDEN INTERSECTION AND INSTALL TRAFFIC SIGNALS AND DRAINAGE AND CURB AND GUTIERS 

FuOO - I ENG ruwr----coN TOI81f Priocf 2014/2015f-201572016l -2016/20171 2017/20181 2018/20191 2019/2()2oj 
; UNDS 90 1,000 1,090 90 1,000 

0 MEASURE I 100 100 100 
, SBD0312~ Total 90 1,100 1,190 90 1,100 

Totan 
1,090 ' 

100 
1,190 

Description: PTC 

CALIFORNIA STREET BARTON ROAD TO REDLANDS BOULEVARD WIDEN FROM 2 TO 4 LANES 
12015 

L 
I 

1 ,090 i Agency ,LOMALINDA 

Fund I ENG 
CI~FUNDS ~------+---~~----~~~----~----------+: ------~20~------~7M0~---.1',0~00~i --------~--~~~--~.--~--~ 
... .. ____ ~ ~ - 0 - ••• --~ 0 -~·----··---- · -••• OHO•OO- oOoo -·· - 0 .. - - -- - O O- --~--
SBD31876 Total 20 70 

~ ................... .. 
Description: PTC 18,500 i Agency MONTCLAIR 
-~- ·- , . . • -· - - .. . I 
MONTE VISTA AVENUE@ UNION PACIFIC RAILROAD CROSSING - GRADE SEPARATION PART OF ALAMEDA CORRIDOR GRADE SEPARATION PROJECTS FUNDED WITH TCRP #55.1 (CA505) 

Funo I -··-' -··· ' --··I -- ... 1 - • I ............ _..,.,.,.,..! ..... ,.. .. ,.., .......... ~,.,.1 ........... ,.., ............ -1 ,. ....... - ................ ! , ..... ,.. ...... , ............... ! ............................. _1 - . • 2014/2015 2015/2016 2017/20181 ' 2018/2019 
DEMO..SAF'etEA~Ll.J .. _I 
"f>R'd:ie"cf§"of'N'Afi6NA'CKN1f ~--­
Bm.!.Q!:ol~.b-§.I§!:I IFICANCE ---1 
PRIVATE FUNDS ___j 
siffiCo'MEA§UREI--
~"!~uc __ 
20010135 Total 1,500 

1,600 , 
10,000 

1,500 1,500 
40o' 400 

5,000 - . 5,000 4 
·---

18,500 1 ,500 17,0oo : 

'·· ;oesCiiptian: .. ····-.. · ·----· -·- ·· -· - - --- - - -- · -- -- ____ ... _ ·- - - · -· --- PTc - -·- r7:167 j Agency 

BRIDGE NO. 54C0112, CENTRAL AVE OVER UP RR AMTRAK METROLINK, 0.2 Ml HOLT AVE. BRIDGE REHABILITATION/WIDENING, 4-6 LANE BRIDGE WITH SIDEWALKS. 
Fund- u- ENG_L RlWI - CONI-·· Total 2014/2015 2015/2016 2017/2018 

r!RIDGE - :~CAL 1,168; _ 14,03_0! 15,198 __ -----·- _ ---- 1,0_35 __ . .. .. . .. . ~4,03Jl: ... 
Cl~ FUNDS 151 i 1,8181 1,969 17 134 1,818 
'2iH5cfciof -f otal _ ______ - 1:319 15,848 . 17,167 ·.. 150 · · ... ··' · · - 1,1s9 · - ·-- · · · - .. · ·- ·- Hf,848 :· 

Print Date: 1/2/201411 :46:20 AM 

Tot~ 
15,198 
1,969 

17,167 
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SOUTHfRt~ CALIFORNIA 
ASSOOIAnDNGfGOWRNMEN'IS ProjecfListing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost iri Thousands 

L 
Description: -· PTC 5,521 1 Agency NEEDLES 

1-40-NEEDLES CONNECTOR: RDWAY/SIDEWALK IMPRVMTS ALONG 6,300FT: J ST FROM 1-'40 OFF/RMPS TOW BROADWAY; W BROADWAY FROM J ST TO NEEDLES HWY; NEEDLES HWY 
FROM W BROADWAY TON K ST; N K ST TO S/ABUTMENT OF CO RIVR BRDGE INTRSG;r IMPRVMTS AT J ST/W BROADWAY, W BROADWAY/NEEDLES HWY, NEEDLES HWY/N K ST W/INCL 
TRAFFIC SIGS. TURN LNS. STRIPING/SIGNAGEISIDEWALKIToll Credits; STPL 14/15$277. CBIP14/15 $190) 
Fund I EN9.L RIW] CON[--Totalf~orl 20141201~015/2016~016/20171 2017/20181 2018120191 2019/20201 
FHWACORRIDORSAND 1,505 i 461 · 94Tj 2,913 1,966 947 ' 

~Total I 
---' 
2,913 

~~;f~~i-[-~<i~----·- · + ------·i -· ···------·· '( 98or ·-·· - 1,98o -· -- ·---------- -- - - ·{ 98o 

~~~~~---- I 35o ! 60 218_1 628 410_ __ 218_ 

··---- -- .... _ - ·--- · - -· .. ----·--- ·------·- ---- -----·- - - -·1 ,980 

20112007 Total 1,855 521 3,145 5,521 2,376 3,145 

-Descilptioil:· - - --- - PTC 73,983 1 Agency ONTARIO 

IN ONTARIO: ON MILLiKEN AT UNION PACIFIC RAILROAD- GRADE SEPARATION- P.;A.RT-OF-~EDA CORRIDOR STUDY- TCRP #55.2 
Fund I - ENGr ---- RIWI ---- CON j--Totalf-- ;·~ f'Ji9f.f,'i_"-- .-.--201412Q15!"" _201572016j-2016/2017T-201772018 
CliY FUNDS ___ ____ -------,--~ ------. 13,607 13,607 13,607 

201812019 ! 2019/2020] 

628 
5,521 

Totalj 
13,607 
-3,580 ~~!,!~~-FUNDS : _, .. :3 :~80 3,580 ·-_ 3!~80 

STATE PUC 5,000 5,000 5,000 ---- - - ·s;ooo 
·si'A"fercAsH-:-·Rri> 45,089 45,089 45,089 
ITRAFFICCONGESTIOIIn'~ELIEF 3,557 ; 3,150 6,707 ·-6,707-,. --. -
~-2-oo-1o139 l'oTii ____ ___J 3,557 3,150 67,276 73,983 73,983 

Description: 

HOLT BLVD CORRIDOR WIDENING FROM BENSON AVE. TO VINEYARD AVE. WIDEN ROAD FROM 4-6 LANES INI.iLUUINu 

45,089 
- ·6,707 

73,983 

Fund_ j EN~I RIWI ·CONI ----1 -1 - -- I I I I I I -1 
CITY FUNDS • ·~ ' ' • M • ·~ ' • ·~ 

200404 Total 

Description: ----·--·- PTC -- 81,986 f Agency 'ONTARIO 

S. MILLIKEN AVE. GRADE SEPARATION- ON MIUIKEN FROM UPR TO NORTH OF Ml5l?ION, BLVD. RR GRADE SEP-CONSTRUCT 0/C/U/C AT RR-REALIGNMENT OF STS TO MEET 
0/CROSSING & INTERSTN IMPROVMTS 
~nd ---r·-ENGT~-FVWf ___ CONI Totai~Piiorj ' --2014l2015L__!Il_157201~f 2016/20171 2017/20181 2018/20191 2019120201 
\DEVELOPER FEES -----~ 1,199: 1,044 16,855 i 19,098 19,098f' 

~~;~~~~s,~5~~~~-- -~:296 ! 4,177 1·!::~~-~ 2!:!!~ 2!:!!;t. J -- ·-- ····· .j ··- -- ·;· 

440 

Total! 
19,098 
2,482 

24,983 
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~SOUTHERN CALIFORNIA 
AS&OCJA110NafGOV£RNMEN1S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

fSTATETOCAL PAiffNER 
j"fiV.oE·coRRltioR-PROGRAM .. 

;209405 Total 

=---·--··-~+-~-----~--·=-.::.-~~:~~~~---~~:§~-~~2~-:~~~~-- -· . ·-- .......... -·. - -~~~--~·]·-···· ·-·-· ... -;-· --- -. .. . -·-2i.~-~~-
5,495. 5,221. 71,270 i 81,986 81,986 81,986 

~ DesCription: ·-·ibNTARIO ___ - -·· 

NORTH VINEYARD AVE. GRADE SEPARATION- BETWEEN HOLT BLVD AND AIRPORT DR. BUILDING RR BRIDGE FL' 
UP RR ALHAMBRA LINE 

LANES ADDED TO ARTERIALS. THE GRADE SEP. IS AT THE 

Fund ENG I RJWI CON I Total I Priori 2014/20151 2015120161 . 2016/20171 2017/2018 2018/2019 1' 2019/2020! Totan 
DEVELOPER FEES 859! 120' -~~!-~-~1.____!~~?~~--1 ~-~?~4 10,724 
P'Riv/>.1TF'TfNi5s i 2,074! 2,074 2,074 2,074 .. \ .. 480: ... 19,491T-· · · . - .. -· --- -~~- -· ~~-- 0 M •• - -- ·-- - ·---- -- --. _ .. -- .... _, : '"'- ····--. ..... - 22,90i ~co MEASURE I I ·2,936! 22,907 22,907 . 

19,490 ' ' 19,490i 19,490 I 19,490 A:~LO~~PARTNER ___ .... i 
i .. ' 

5o;8oo ! 
.. 

55,f95 
. -~· ., ' .. 0 ' · O 0 0 OM OMO U ·- ' " 0 0 , , .. , . -, ... ~ ''' ... · - ~---··--•· ... · - · - ~-~- · -, .. ---··. ~~~- ..... ~- -~ ..... - -

557195 .. 200805 Total 3,795 600 55,195 

g: , Description: . PTC 
.. FRANCIS.sl':·F'ROM-86riPJIEWAVETCYG.RmiE WIDENING 2 T641ANES (STORM DRAIN FROM EioN\iiEW'ro PARCO) 

.~r~~~-~----·----J E:o~.L ~! _ 9~~~J ..... __ 9~~~~~ -- --~ior 1 
... .. 20:~~~~~ \_ . -~~~~:~~~~ ~~J ~-:::! __ c 1 

__ J 
.SBD59004 Total 300 300 9,000 ! 9.600 150 , 150 

jDescription: . -· _ PTC _ 10,633 [ Agen~ ,ONTARIO. 
-GROVE AVENUE FROiiifSTATE.S'f1'6"35b FT NORTH OF .HOLT BLVD~-WIDENING-FROM. 4 tOe lANES WiDENING RAILROAD BRIDGE ALSO (1,450 FT),"LANDSCAP·E-RESTORA'noN; LEFT-. 
TURN LANES ATHOL T 
Fund 1 ENGf Rt\llfl CONI Totalj Priori 2014/20151 2015/2016 

"•••-- Ji I -- I -- -- ' CITY FuNu<> 

1- 15f-~~E\iE'i:OPE-Iri=ffi 

~~~:_?.~~~~~I---=--= 
i SBD59006 Total 100 

4,650 
5,898 

10,633 

·- 15 · ----- ·- 4,635 ;·- · - - - ···· 

5,898 , 
100 10,533 ' 

tfi~iiii~Mm1ml 
I 

Description: PTC 830 1 Age~cy i RANCHO CUCAMONGA 

CHERRY AV FROM S60ni CITY LiM.ITS TO WILSON AV- WIDEN FROM 2 TO 4 LANES 

Fund 2014/2015 2015120~ 
DEVELOPER FEES 130 700 
2ocio23 To·-:-ta..,..1-----...-l 130 700 

Print Date: 1/2/2014 11:46:20 AM 
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SOUTHERN CALIFORNIA 
AS&OCIAnONGfGOVERNMEN'IS 

DEVELOPER FEES 
. 2o026134rotai-----· 

CITYFUNDS ! 
2off34tot81'-~---· 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

387 ·-·- --· --

:Description: ·RTC i 4,668 ! Agency RANCHO CUCAMONGA 

Tot~ 
4,000 

- ·-4,ooo 

WILSON A\iEFROt..fEAsY .A.v E-:-TdWARDMAN BULLOCK RD.· CONSTRUCTION OF A2LANE.ROAD (ONE LANE EACH DIRECTION) WITH CURB AND GUTIEFt.AND STREETLIGHTS. 

2014/2015 
lTV FUNDS l 1 

·-··~· ··~··~·~••• ···-·-.. O•oo~""'*" O• ... ~--··---~--~000 ... 0 00~ 00 WoO H ·- o 0 ~.RoO 

L~:y.:~?PE..~ _FEES __ ....J 463 ~ 
201135 Total 463 

Description: PTC .... ... · 1 
WIDEN FOOTHILL BOULEVARD (OLD STATE ROUTE 66) BETWEEN SAN BERNARDINO ROAD AND VINEYARD AVENUE. REMOVE THE EAST UPLAND UNDERPASS BRIDGE ALSO KNOWN AS 
THE PACIFIC ELECTRIC RAILROAD BRIDGE, CONSTRCT A NEW PUBLIC TRAIL BRIDGE ALONG THE· RAILROAD ALIGNMENT AND ADD A RAISED MEDIAN, STREET LIGHTING, SIDEWALKS 
AND LANDSCAPING. 
Fund I ENGI RJWI CONI Total! Priori 2014/20151 2015/2016 

, 104 i 182 I 
~EDEVMPMENf.FUNos· o=J 830 i ---25·-. --9-,491 ___ 1 o:-34i3"--1'i:f,'346 
201136 Total 934 207 9,491 10,632 10,632 

FEE 
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~ §OUT.~~R!~_CAL:IF\?~NIA _ . 
~ ~ ASSOCJATIONGfGOVERNMENlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

iPI:!!>,giptipp:- :{ ;'· : :• .•.. ' ~·· , ', . PTC 6401 Agency RANCHO CUCAMONGA 
'i=o6tHil(Ei[vb''.A.fARCFtiBALD'Ave: INTERSECTION IMPROVEMENTS AND ADD DESIGNATED RIGHT TURN LANE 

2014/2015 2015/2016 

'oes.Ciii>tioil':--------------- ···------------ - · - -- -- --- -- .... - --- ... ··- .. -· -··· - -- -- ·PTe --- · ·--- -

YouNGs CANYON RD. FROM SAN SEVAINE TO CHERRY AVE. CONSTRUCT NEW 4 LANE DIVIDED STREET 

Fund I E!'JG[------rowr CONI Tot~q Priorj - 2014720151 2015/2016[ 2of6/2017[ 2017/20181 2018/2019[ __ -------1 . ----1 
CITY FUNDS 300 : 100 1,300• 1,700 400 1,300 • ' - --
201138Total : 300

1 
100 1.300

1 
1,700 400 1,300 

.. ·Desciiptio-n:·--·--·- -----------· -- - --- ·-·--- _ .. . --- --·- - - PTC- . 6,006 j Agency ·- --;-RANCHOCUCAMONGA. 

WIDEN FOOTHILL BOULEVARD (OLD STATE ROUTE 66) BETWEEN GROVE AVENUE AND SAN BERNARDINO RD: WIDEN 4-6 LNS INCLUDES RAISED MEDIANS, SIDEWALKS, STREET LIGHTS, 
LANDSCAPING AND AN ARCH SPANNING FOOTHILL BLVD AS A MONUMENT TO THE HISTORIC ROUTE 66. 

~;!~-~~- J ...... E~~ : _ -~~~~~l ____ ~fi~~~ --- --~ri~_r_l __ ----~01-~~~-~~~~-- _______ ~.oo6_ ____ __ _ __ __ _____ _. 
i2Q.1500~'Total i 30 141 5,835 : 6,006 

Fund 
PRIVATE FUNDS 
· 2ooo35 Tot.-a:-1 _____ .... 
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. SOUTHERt~ CALIFORNIA 
ASSOCIATIONofGOVIRNi\IJEN'IS 

!CiTVFUNos· 
1.:::. ~ -·- -- .. --·-· I ' l 
20020202 Total 500 

7,1001 
7,100 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State. Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

7,100 7,100 
7,6oo - - - soo "'-------~7~foor 

,"!!:!::. .~~~. , .... .;: """"'!!l!!!ii-II!III!!III!IJ!!~I!III!I!I!I.I!'!!!!!!!!!!!!!!!!!!!!'!!'!!II! 

Description: PTC 7,200 \ Agency REDLANDS 

~AlABAMA'STREET\NIDENitiiCf:WioEN FROM 2-4 LANES FROM NORTH CITY L1Mrts-fo'37JOO ff. NORT H-PALMETTO 

Fund 2014120151 2015/2016 
6,000 

-~s;ooo , 

Description: PTC· 540 . 

'oRMiGE s·fREET WIDENiNG --.. FR6t,.fNORTH CITY LIMITS TO RIVERVIEW DRIVE ::WIDEN:' STREET FROM 2-4 LANES 

Fund I 
~~~~:oP-ER-FEES I 
[s.~_?.~~-~EA!URE I 
200420 Total 

-------------· -- ------·--- __ __,....~. ____ , .. 
• Description: PTC • 13,317i Agency 

.I 7,100 
7,600 

Total ; 
7,2oo ' 
7,200 

Total j 
147 

1-10/ALABAMA AND REDLANDS BLVD AND ALABAMA COL TON INTERSECTION IMPROVEMENTS- WIDEN INTERSECTION APPROACHES ON ALL FOUR LEGS OF REDLANDS/ALABAMA BLVD 
ST. INTERSECTION ADD DUAL LEFT TURN LANES. REALIGN ALABAMA ST ON NORTH SIDE OF INTERSECTION TO ELIMINATE THE 23"" HORIZONTAL OFFSET AT INTERSECTION 

201412015 To~ 

' 500 
79 i 338 ..... 12,400 : 12 .• 81'7 - 12,81'7 

79 ' 338 12,900 13,317 79 13,317 

Descrfption: -- -- . ----- __ .. ---- -· .. -- PTC 540 f Agency , REDLANDS 

ORANGE STREET FROM LUGONIA TO SAN BERNARDINO AVE. -WIDEN THE EAST SIDE OF THE STREET TO REMOVE A RESTRICTION IN THE ROADWAY TRAVEL AREA. PROJECT 
INCLUDES ROAD PAVING, CURB AND GUTTER, SIDEWALK, STREET LIGHTING, STRIPING AND·MARKING, AND LANDSCAPE IMPROVEMENTS. THE PROJECT WILL IMPROVE PEDESTRIAN 
AND VEHICULAR SAFE TRAVEL AND CIRCULATION. . 

jFund I ENGJ RIW j CON J Totalj Priori 2014120151 2015120161 2016/2017! 2017120181 2018/2019! . 2019/20201 To._~~D 

~;~~~~~~;:~~-~ ~ -~ . ----·t- .. ---~~ ' ·----·-·- -·--- .. 3:~....... ... ~:~-·-- 60 ----·-3-:~ ----- ··- -·------· --·--· --··--.. --·--1-- -----. --·----·--·- ~:~ 
· 201113 Total 60 480 540 60 480 : 540 

I 
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~SOUTHERN CALIFORNIA 
ASSOC!AllONGfGOVIRNMENlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

PTC 5251 Agency i REDLANDS 

Fund 201412015 201512016 
SBD co MEASURE I 455 i 

:sB058644 Total 455 ' 

·oesciiptioil:- --·-------------·---- ··---· --· · -- ·- · - -- PTc- ··· , __ ·· 15,ooof · .A.Qenc:Y-- ! RIALTo·····-· 

PEPPER AVE: FOOTHILL BLVD TO SR 210 -WIDEN EXISTING 2 LANES TO 4 LANES (2 EACH DIR) 

Fund T EN~~~r-----cc:>~•Jr -rotaTI-Pnorr ___ 2014721rf5l 2015120161 2016/20171 201712o1s 
CITYFUNDS 2,000 ! 1,000 : • ..,..,..,,., ·~""" ·~""" . 

2002170 Total · 2,000 1,000 

525 

--·----... L. - ---··-- - .. -· ..... 

2018/2019 

..... ·········- ···- ················--·-·--·------·······-- ··--- - . . . - ···- ····- .. . . . . . . . . .. , I . . . • .. ·····- -- ··- . ··-· - --· · ··-· ... 
Description: PTC , 40,025 i Agency 
RIVERSIDE AVE. OVER METROLINK AND BNSF RY, 0.1 Ml S OF 1-10 REMOVE AND REPLACE EXISTING 5 LANE BRIDGE WITH 7 LANE BRIDGE (PA&ED ONLY) SCOPING FOR PORJECT. HIGH 
COST PROJECT AGREEMENT REQUIRED PRIOR TO PE AUTHORIZATION.(#54C0062l 

fFund • EN~! RJW j CON[ Totalj P~~~ 201412015 '2015/2016 To~ 
!FFY2010APPROPRIATIONS 360 ! ' 360 360 360 
lEA~~ i I 
L':RIDGE-LOCAL ... 66 1. ! ____ 33,19·~ ---·- 33,265 ___ . 66_ 

~~~~-~~~-~-~····· ···-·· -· ··9·9-'-~~-'----4~~~!L_ __ _ ~~~~g __ 9_9 __ 
;200603 Total 525 2,000 37,500 , 40,025 525 

33,199 33,265 ··--·-··t ·--- -~~:_(>:~~ --- ··---··· ... - ·--·· .. -~--- -- 4:3~~ ;-- ····--·· --···--. 6,400 

2,000 1 37,500 • .., <tu,025 

Description: 
ii\fRIACfo;-coNsfRUcf·P·EPPER.AVE- 4 LANESFROM.NORTHER·N-fERMfNOs To"APPR0)((36il" 
HIGHLAND AVE 

.- . ____ Prior i 201412015 2015/2016 T~!~ 

.. • - """ 15,000 15,000 
15,000 15,000 

_ , ENG ! RIW 
~FuNDs I 2,ci6ol 1,ooo'-· --,-__ ~_-, 

20130403 To~al ' 2,0QQ . 1,000 

Fund 
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SOUTHERt~ CALIFORNIA 
ASSOCJA'nONGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: 

AYALA DRivE BASELINE ROAD TO SR210 WIDEN FROM 2 LANES TO 4 LANES 
PTC ' 4,331 i Agency . RIAL TO 

!Fund I ENG] - -RJWI CONL_ ____ TotaiL 

I HIGHWAY SAFETY I 900 1 900 
. IMPROVEMENT PROGRAM 

~"'::-~~~~-- - · ~--.. -~--1 
SBD031361 Total 

· Description: 

631 , 
631 

200 
200 

2,600 , 
3,500 

3,431 
4,331 

Prior! 
900 • 

3,431 
{331 

SUMMi'f"\iAi.i.EY"I'~6Ab"~- FRO~.f-sH131ff(f RANCHERO ROAD-WIDEN FROM 2-4 LANES·- ·-

PUBLIC LAND HWYS 2,152 
Food I ENGI n RIWI--CON 

~?ITNtv--_ - ----- - - ---- ... 126: 
20040210 Total 2,278 2,278 2,278 

l· 

2014120151 2015120161 2016/2017 ~ 2017120181 20f872b1!jf 2019l2020l 

PTC _21,000J Agency SAN BERNARDINO COUNTY 

201412015 2015/2016 

-- --· ------- --··-· ··--·· ____ , ______ : 

Total ! 
900 

3,431 
4,331 

---oesiifption: ·- ·-·-Pre-~-··· ·--2:42ii--A!!encv·--·-- ····- - -- -··- --·-·· ···- ··-·-· -··-·--

FLAMINGo HEIGHTS LANDERS ROAD IMPROVEMTS-SH 247 PIPES WASH TO JOHNSON VALLEY-WIDEN SHOULDERS TO ACCOMMODATE TURN POCKETS AT FOUR INTERSECTIONS 

Fund EN~I - RJWI CONI Totarc=Pnorl 2014~o1or=201512016l 2016/20171 2017/20181. -20fST2o19l 2019/20201 
STP LOCAL 200 1,970! 2,170 200 1,970 
tcouN'tv 26 j 231 1 257 26 ·• 231 
L2004o7 Total 226 2.2of~ -- 2,427 226~-- - - 231 ·- 1,970 ' 

Description: PTC 3,000 Agency 
CU-MBERLAND DRIVE EXTENSION- SH.18 NORTH TO CUMBERLAND DRIVE -PAVE NEW ROAD- 1 LANE IN EACH DIRECTION .. 

cou .... 
·20"04oiftotal 

Fund r ENGJ-- ~r=-coNJ-- - !~talj ,-Priore ___ 201-4~0151 201512016 

··~- ------··· . __ 8oo1 ____ --_-:_ · --- · - ---
800 700 

------~--

SAN BERNARDINO COUNTY 

Totall 
_2,170 

257 
"2,427 
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~SOUTHERN CALIFORNIA 
AHOCJA'IiONofGOVeRNl\ENl'S 

Fund 
FEE 

PRIVATE FUNDS ~ 
s1fEn:oME'AsuRE:I ----1 
~'AoecoR.RfboR'·Pifo'Gki\r.C- j·· 
· 2004oa26Yotai--

Fund 
COUNTY 

· 2oo4o9 Total 

-· - i i5escifption: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

PTC 25,885 j Agency SAN BERNARDINO COUNTY 

2014/2015 2015/2016 

; 

Agency-T8Arli .8E.RNARDIN6 c 60NTY 

CHERRY AVE WIDENING FROM WHITIRAM TO FOOTHILL BLVD. -WIDEN 4-6 LANES 
Fund ENG · RIWT -------- C<?~T-- -· Totalj Prior 2014/2015 2015/2016 2017/2Q18 Totall 

~:~~:~SURE I . .. . 291 1 1 ~~~0 . .. _5_:500 1 7,~~~ 7,~~ . ... --· -· ··-· . --. - ... -- - .. -. -· -· L_ -·- -·-··· . !.~~~ 
...... ---·---·---· ·-·---- ... ,l_ __ ... _ ---·.- ---· . ...... ____ ...... - ·------- ............. .. 
200410 Total 291 1,500 5,500 7,291 7,291 7,291 

I I I 
Description: PTC 28,300 , Agency SAN BERNARDINO COUNTY 
"G'[EN.HELEN.PARKWAv:FR.6i\f(ffMICEs·'WEsT .. bi=' cA.ibN ·cREEK T60.2 MILES EASY OF-CAJON CREEK:-REPLACE 2LANE- BRIDGE'Wiffi4 l.At,fE-BRiDGE.(54co625)(FUNDS IN 2!ff6i17 __ _ 
FOR LOCAA/C PAYBAC~l 
Fund EN~J-- - RlWI r:oNr Total 2o1412o15 2o1512o16 2019120201 Total I 

25,054 
3,246 

BRIDGE-LOCAL 1,5491 1,195 22,310 ' 25,054 
COUNTY 201 1 155 . 2,890 ~ 3,246 
.~~~~~~B~~~cNe···------------- ---· -7--------------- I ·-·---
200619 Total 1,750 1,350 25,200 28,300 3,100 28,300 

,. . ~ ..- -

Print Date: 1/2/2014 11 :46:20 AM Page: 29 of 86 



00 _, 

SOUTHERN CALIFORNiA 
ASSOCJAnoNGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 2,910 j Agency ' SAN BERNARDINO COUNTY 
BAKER BLVD. BRIDGE : OVER MOJAVE RIVER, 0.2 Ml SW OF DEATH VALLEY RD REPLACE 2 LANE BRIDGE W 4 LANE BRIDGE (BRIDGE NO 54C0127) 

BRIDGE - LOCAL j 
COUNTY ---, 
LOCAL ADVANCE-----+ ­

.G.QNS.lli.l&I!Q~.------~ 
'200810 Total 

ENGI RJWI CONI Total! - 7Prtoi"T~20f472015l 2015/20161 2016120171 2017/20181 201812019 

25 

216 · 2,694 2,910 216 

309 
2,385 

2,694 

-2:385 

PTC -- 12,450; Agency SAN BERNARDINO COUNT'i' 

2014/2015 2015/2016 

. -· ········--·--' ---- -- ~- ····-· --·--- ... ---- - """' 
Description: PTC 20,000 I Agency SAN BERNARDINO COUNTY 
ROCK SPRINGS RD. FROM 0.1 MILE WEST OF GLENDALE AVE. TO 0.3 MILES EAST OF DEEP CREEK, RD. (1.4 MILE) WIDEN FROM 2-4 LANES (including bridge) 

" 

To~ 
2,576 

334 

2,910 

Fund ENGj RIW~I -~CON[- Totaq ,Priorf-- 2014/20151 2015/2016 Totaq 
STP LOCAL 1 10 t 10 10 
~6-oaNtY 1,8oo · 74o ! 2,54o ~ ,8oo ; 740 . _j ! 2,54o 
~2o68"11ffotai -- 1,800 -.... "756-- --- -- ~---, ---2~50 ~- -(aoo·-- ----- --·- -·----- - i5o ---------·--·----- ·-- r------·--;--·------2;550' 

i Description: PT9 4,065 , Agency SAN BERNARDINO COUNTY 
SAN BERNARDINO AVE. FROM CHERRY AVE. TO FONTANA CITY LIMITS (LIME AVE.) (1 .25 MILES)-WIDEN 2-4 LANES-

Fund ENG [ RlWI CON I Total [ ;. Priori·,. 201"120151 2015/2016! 2016/2017[ 2017/2018 2018/2019[ 2019/20201 Totalj 
DEVELOPER FEES 665 1,4001 2,065 665 --·I 1,400 2,065 
sstn:oM"Eio.suRE 1 41'16" 400 1,2001 '2:"666" 400 400 1,200 2,000 
?i'lil'R35i'"o1ai ---

. 
1.065 400 2.600 4.065 1.065 400 2.600 4.065 
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~ S0UTHERN.CALIFORNIA 
~ ~ ASSOCJAnONGfGOVaNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

_ _ , _ H' Total ! Pnor[ 2014120151 2015120161 2016/20171 2017/20181 2018/20191 '2019/20201 Total! 
~~VELOPER :-=-~---=-1 1,700 ! 1,700 1,700 I : 1,700 
~~~~SURE I 2,260 I 2,260 2,260 2,260 
; 200837 Total 3,960 3,960 3,960 1 3,960 

1 
Description: PTC 5,650 i Agency . SAN BERNARDINO COUNTY 

.... .. .. .. . . .. . .. I 

RECHE CANYON RD. FROM 1.20 MILES OF S. BARTON ROAD TO 0.42 MILES SOUTH OF BARTON RD (.078 MILES)-WIDEN FROM 2-4 LANES 

Fund I ENGI RIWI CONI Total! Priori 2014/2015 
~~~E..t:~~R FEES _j __ . 1:050 i _1~5~0 __ 3,~00 ! __ 

-200843 Total - 1.050 1.500 3,100 

Description: PTC 16,563 1 Agency SAN BERNARDINO COUNTY 

ROCK SPRINGS ROAD OVER MOJAVE RIVER, .9 MILES EAST ARROWHEAD LAKE RD, REPLACE TWO LANE LOW WATER CROSSING WITH NEW 4 LANE BRIDGE (REFER TO PROEJCT 
200816 BECAUSE THIS IS PART OF THAT PROJEC 

;?~~::._____ I 1~~7~ 2014/2015 

20110603 Total 1,172 : 

Fund 
FEE 

2o15ooo2toial 
Print Date: 1/2/2014 11:46:20 AM 

6,cfoor _ . 
6,000 , 

2017/2018'1 - 2018/2019 

- -~· -
' 

Total ' 
16,563 
16,563 

Total_j 
25 
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SOUTHERN CALIFORNIA 
ASSOCIAllONofGOVERNMENlS 

1 1,700 ! 
I 2,260 

_...._.._.....j 

RJWi 
I I 

I I I 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, .Stat~.Highway, Transit 

County Proposed Amendrrents. 

Cost in Thousands 

I I ! 
10 

1,700 - 1,700 
~- --

I 
2,260 2,260 .. ' 

i 
3,970 3,960 

10 

I 
1,700 

' 2,260 
10 3,970 

--··oescription: --------SAN-BERNARDiNO"coUilii'Y---·--.. -----·-··· 

SLOVER AVE PHASE II: TAMARIND AVE TO ALDER I LINDEN AVE TO CEDAR AVE; WIDEN 2-4 LNS 

_ __ RIWI CONj Totaq · ,,JPriorj .,,. 201.4/?015 
COUNTY I 171 283 1 669 I 969 300 669 

~~c.~~~~RE_I ______ l ---- 2~i_ -" ·-~-~-~ ----~: :~1 ~ -1 L __ -___ ~ .. ~08 ------~ --~~7.==-==~ ~1_1~-;---

20~5(2p16 

20150010 Total 45 752 1,780 2,577 797 1,780 

Description: PTC 65,500 i Agency SAN BERNARDINO COUNTY 

,Total j 
969 

·-~- 1,608 
--2~577 

-NEEDLE~fHiGFiWAY.FROi\;frli""si'REE'rf()"NEVADA.stAfEIII•.iE:REAUGN, REHABILii'AtE:;·WIDEt:fsH60i..DERS, TURN LAN.Es",- f>ASSING i.ANE's-;--AIIib"AccELERATIOI:.ri:ANES.{1 "'LAi'JE.IN 
EACH DIRJ RELOCATE UTIL. (CURREN_IL.Y PRO_G_BAMMED FOR PSE ONLY)(CON will be phased due to Droiect lenath and fund availability) 
Fund . I EN~J RJW Total~Pflor' 'f;;; J 201'412015 2015/2016 · To~ 
PUBLIC LAND HWYS 12,881 i I 12,881 12,881 12,881 
STPTOCAL 1,045 i l 1,045 1,045 1,045 coONrr··--·-------· -.. --- ·l- ------ ~ 1-35-:- - ----· ------ ; --- "'"las-· · --·1-35 ___ __ .. __ ______ -------- -· --· --.------.. ) ---- --·-;-... "' 135 
~ssDo3-1426roiar------ 14,061 14,061 14,061 , 1 14,061 

!'Description: . ·- .... - --- P!C 7,500 ) Agency ,-SAN BERNARDINO, CITY -OF- . .. .... .. 

MT.VIEW WIDENING/EXTENSION PROJECT- WIDEN SIB FROM 2-4LN5- FROM COULSTONo.tO RIVERVIEW (SOUTH OF SANTA ANA RIVER) (PROJECT IS SPLIT INTO 2 SEPARATE PROJECTS 
AS OF THE 2011 ENTR 
Fund 
CITY FUNDS 
2oo6o9 total __________ _, 

Print Date: 1/2/2014 11:46:20 AM 

•2014/2015 2015/2016 Total ! 
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SOUTHERt~ CALIFORNIA 
AS&OCIAnONatGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

Description·: PTC 805 1 Agency , SAN BERNARDINO, CITY OF 

OU) WATERMAN CANYON BRIDGEREPAIR-APPROX 1 MILE NORTH OF SR18. REPAIR BRIDGE ON OLD WATERMAN CANYON ROAD. EXISTING 2- LANE TO 2 LANE BRIDGE (0.02 MILES) 

Fund ENG CON 2014/2015 2015/2016 2016/2017 2017/2018 2018/2019 2019/2020 
FEMA 379[ I 

~~~~-~ --~ERGENCV -~-~~T: ___ . ____ j ____ 125---~~~ • ---........ . . 
CITY ~UNDS , . . 300: 300 300 ! 300 1------ . I I 

· 12008:46Jii9tc:ll}::::~:'r't:!~'1·'":: ,,~, ::·;:.:·.. . 505 3oo 805 805 805 

2017/2018 

·oesciii:>tlCin: .... ----------·-------·-· PTC . 

. HSTREEf FROM KENDALL DRIVE TO 40TH STREET WIDENING FROM 2-4 LANES 

. Description: 1 PTC 5,800 I Agency 1 SAN BERNARDINO, CITY OF 
·sri=lsr·RE.E'f"F'R·ot.lisrER"Cir'ii3.AVE·rcfVfcf oRIA AVE Wif>Er•f f:F"foM-24IANEs·.-

Fund I E~.§t-~1 CONI Total 2014/2015 2015/2016 Totalj 
~'2::.~~-~~s ] _ ___ ";4~ ___ 290 5,0~9 i 1 ~~S.OP. 

1201110 Total 441 290 5,069 ' 1 5,800 
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SOUTHfRN CALIFORNIA 
ASSOC1A110NGfGOVaNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 400 : Agency SAN BERNARDINO, CITY OF 

STERLING AVE FROM 3RD STREET TO 5TH STREET- WIDEN FROM 2-4 LANES (0.13 MILES)FORMERL Y PART OF PROJECT ID 200852 

Fund ::=] ENG I RNVI CONI Totaq .: :Priori_ . 2014/20151 2015/20161 2016/20171 2017/20181 20.18120191 2019/20201 To~ 
CITY FUNDS 32 ! ''• 368! : 400- . 32 ' 368 400 

·- ------ . . ......... .. .. J ................. , .. ...... : •..••. ! ........ ...... ................ " .... ___ ....... _ . .. .. .. : ... :~.. . · •- .. .. :. .. . . _ . __ .... L. _ ···--- -·- . 
201184 Total . 32 ·. 368 ! 400 32 368 I 400 

Jt.S&£1&1£!!1~ 

2014/2015 
1,125• 
1",125 , 

2015/2016 

L 

Description: PTC 40,111 i Agency SAN BERNARDINO, CITY OF 

. Mf ."\/ERNON-AVENUE BR1DGE-(OVERHEAD) AT BNSF REPLACE GRADE SEPARATION, REPLACE 4 LANE BRIDGE WITH 4 LANE BRIDGE FROM 2ND TO 5TH ·sTREETS (0:2 MILES SOUTH OF 
RTE. 66)(BRIDGE NO 54C0066) 
Fund ENG RIWj___~oNr Totaq ~or · 2014/2015 2017/2018 2011!120191 2Q1912020L _ Total ! 

35,510 
-(154 

BRIDGE-LOCAL 3,314 1,461 30,735 : 35,510 4,775 I 30,735 . 
cT'fY-FUNDS_______ 430i 189, 3,535[ 4,154 619 3,982 .. ·- - - . . ··-- .:.W7 -
LOCALADVANCE -----,-·- I 30,735 , - -30,735 
CONSTRUCTION ' 

1iOCAL 8Rii5GE5EiSMiC ! 447 , 447 447 
LRE~.O,FIJ ~qco.IL~l ----·-·· . 1 

• • -

SBD31905Total 3,744 1,650 34,717 40,111 5,394 34,717 

447 

40,111 
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~SOUTHERN CALIFORNIA 
~ ~ ASSOCUmONofGOWRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 1,589 i Ag!;!ncy SAN BERNARDINO, CITY OF 

MT. VIEW AvE: RAILWAY GRADE CROSSING, 1500 FT. NORTH OF 1-10 WIDEN RAILWAY GRADE CROSSING FROM 1 LANE NORTH & SOUTH TO 2 LANES NORTH & SOUTH & UPGRADE 
GATES (0.75 MILES 
Fund I ENGI .RJWI CONI . Total !. . Prior i 2014120151 2015120161 2016120171 201712018 

1,574 . -······-···· -·· ----··--f;.r,- ·· .......... . 

1,588 ! 

L NON-EXEMPT : 0 

1,589 

· : D~scription:· · - - - ··· - ·- ·- · · - · •· - ·- ·· - - ---· -- ···-- · · ··· -- · · ·-- -- -- Pte·-·- ~ -- - -·1;6ss·r Agency- ·· rsA"i\fsERNA RDiNo, ciTY' oF··-·----····-·-··------· 

MT. VIEW AVE. BRIDGE AT MISSION CREEK CHANNEL WIDEN ROADWAY & SHOULDER WORK AND EXISTING BRIDGE AT MT. VIEW -1 LN. NO. & SO. TO 2 LNS N/S & LFT TURNS -TO MAKE A 
TOTAL OF 4 LANES ( 21N EACH DIRECTION -
Fund r - -ENG! RJW I coN-r- Totalr-Prforl 201412015 
CITY FUNDS 

~ ,·ss54miTo1iii 

~'l::II!J"./c!;:l1~oUt£;~~-·;~lWfr&~~~~-l}"~~G.p •. . bL ~~!!n.~M§if!!,~~ 
.SRm;!ln1!l S"n R-.m,.rriinn SCAR SBD!iQI 

-DesCiiptic:m: --,-·---·-··- ---·-----· -~ PTC .. 3,264 

40TH ST. FROM.ACRE lANE TO ELECTRic'AVENUE; ACQUIRE ROW AND WII)EN ROAD FROM 2TO 4 LANEs' (( 200FT.) 

Fund ENG ) RIW) CON ] Total ] Prior ] 201412015 ] 2015/2016 ] 2016/2017 ] 2017/2018 2018/2019 ] 2019/2020 ] Total I 
DEVELOPER FEES 684 : 370 : I 1,054 684 370 ' 1,054 I : 

1-geocO-MEASURE I I 710 I tro 710 
I 

71!)" 
' ' . SBD59019 Total I 684 · 1.080 1,764 684 I 1,080 1,764 

L 

Descripti~ : PTC 17,628 : Agency ;SAN BERNARDINO, CITY OF 

STATE STREET FROM 16TH-STREET TO FOOTHILL BLVD.; EXTEND AND CONSTRUCT (4) LANES OF ROADWAY (1 .5 MILES) TO CONNECT STATE STREET TO RANCHO AVENUE (NEW ROAD) 
4 PHASES TOTAL IN PROJECT 
Fund ENG ) RIW J CON ] Total\ Prior ] 201412015T 2015/20161 2016/2017) 2017/2018 2018/2019 ) 201912020 ) Totalj 
DEVELOPER FEES 83~ 1 2,942 ' ~::~ 1··-·· -1 ~:~~~ --- - ·- - ---- -

830 2,942 1,940 I 5,712 
SBD CO MEASURE I - -- 1~73f1 __ ,, __ •• ---• -· ·•· -· ·I••• o H · - •- oRo ....... ·-·-- -··· i-···-- ·-··- --11.916. 1,731 1 . ·- 6,138·' 6,138 4,047 

~BD5902T Total 2,561 9,080 5,987 17,628 2,561 9,080 5,987 ' 17,628 
I 
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~ SOUTh~RN CALIFORNIA pr ~ ASSOCJA110NGfGOVERNMEN1S Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

.. - - I 
L 

Description: PTC 22,000 1 Agency SAN BERNARDINO, CITY OF 

CAMPUS PKWY-PEPPERILINDEN-DRIVE EXTENSION FROM KENDALL TO 1-215 FWY- CONSTRUCT (4) LANE ROADWAY- BETWEEN KENDALL DRIVE AND 1-215, PARTIAL DIAMOND 
INTERCHANGE FOR NIB (2.000 F 
Fund I ENG ! RIWI CON I Total ! Priori , 201,41,2015 1 - 201512016 
CITY FUNDS I ., nnn . " nnn 

~--------· -SBD59023 Total 

Description: . PTC · 24,310 1 Agency SANBAG 

HUNTS LANE@ u'NION PACIFIC RAILROAD CROSSING- GRADE SEPARATION -PART OF ALAMEDA CORRIDOR STUDY (TCRP #55.3)(toll credits to be used for FY10/11 canst phase in the 
amount of $4371 
~und -- I ENG I RIWj- u •CbNf n f()tiiJ! ~Priori 201472015] -2015/2016 
DEMO-SAFETEA-LU · • ·-- • ·-- • •A-

-PROJECTS OF NAffiN'ACAND'"'I 
REGIONAL SIGNIFICANCE . J 
PRwA'ftri=UNos·-----·~---1.-----------
- ------- ·- ----1 SBD CO MEASURE I I 
TRAFFICCONCfESfiONRELIEr-i .. - ·-·---·-··· __ , ________ ! 

-20010137 Total 

Fund 
~y 2069 Appropriations Eannarks 

~:_~s~FET':A·LU~~ 
e~.c:9.~ ---- . 
I CITY FUNDS I 
~---·----- . 
~~~'~:." _____ _ 

~~ . 

' 
974 1 

·2,500 ! 

935 

550-

2,547 
556 

457' 
1,036 . 
2,161 1 
8,855 ! 

200622 Total 4,409 3,560 23,621 

238 
1,080 

12,333 
1,995-

2,500 
1,036 
3,553 
8,855 

31,590 

. ' 

2017/2018 

I. ...... . 

To~~J 
4,499 
8,015 
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~SOUTHERN CALIFORNIA 
ASSOCIA110NGfGOV£RNMEN1S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

i Description: PTC 26,398 1 Age~cy j SANBAG 

PALM AVE. GRADESEPARATIOt·f , PALM AVE. APPROX. 530FT S/0 1-215 PALM AVE. INTERCHANGE TO APPROX. 1450 FT S/0 CAJON BLVD.-CONSTRUCT AT GRADE RR SEPARATION-
BUILD BRIDGE OVERCROSSING SEPARATING TRAFFIC FROM RR CROSSING (NO ADDITIONAL LANES) 2-2 LANES (CA615) 
Fund ENG RIW CON I Total 2014/2015 20~5/2Q.16 - Total ! 
CMAQ 4,300 • 4,300 4,300 ----·· I I 

~~~~~E~~~~IONALAND- • . - ~:~: ·- ~::- ·- 3,364 - ·-.. - -··-- .L - ·- .. .. . -l-- ---- . . -~::-

~~:.;;:~r_:N:_ ___ ~-:~ .. 4~~L.-~1~2~_.-_· _2;!~L.~~L:3~;~- ~--- ~ ~ ·:- -=~.:- ~. ~·==:--== . -~- ~ ~ . .-:.:._: ~-:. ·_- -.·.- _=._. -.=::=·<-- - -~~-.~ -· ~~=~- - ~~~: 
f=:.~;~~~;~oRAMl 2,389 ~ 2,805_: _ !:::t :::: _ !:: ___ - - __ : ___ - --- __ ~- _ r---- -- -~ ------ .... ·-· ~::; 
.200850 Total 2,798 8,320 15,280: 26,398 26,398 f- ' 26,398 

~~- ------------- --·~--_: ---·· I I -· .. 
' Description: PTC i 59,855 i Agency . SANBAG 
CONSTRUCT NEW RAILROAD GRADE-SEPARATED CROSSING BErWEEN LAUREL-STREE't"AND THE BNSF RAILROAD .IN TH.E CIT'{ OF-COLTON. ··woRK ALONG LAURE-L STREET BEGiNS 
APPROXIMATELY 420FT EAST OF PENNSYLVANIA AVE AND 195FT WEST OF 9TH ST. NO ADDITIONAL LANES ARE PROPOSED 

2014/20151 2015/20161 Fund ] ENG! - RJW! CON I Totaq Prior i 
~FUNDS j 464 1 1,101 . 4396 j 5,961 5,961 
PRIVATE FUN'i) S - 824 i. --1,956i - 7,8f4 j- -- 10,594 . 10,594 - . 

sBBcoM"EASURE I 1,127 1 2,548 7,2221 10,897 10,897 

~~;~~~~~~~~:::~=:- -_-~:;~;1-- ~.44_z-2~:7_1 ·3·L __ 2~;.!~- _ 2~;~~---.. -.. -_ .. -_ -_-.-._-_-_----~---_-_-__ -__ --· _ -· __ .~~ 
,20110109Total 4,657 11,053 44,145 i 59,855 59,855 ______ ........:..~ -------~---·-· · -"- , 

2016/20171 2017/2018 

·-----· 

Print Date: 1/2/2014 11:46:21 AM 

201812019 1 20191202Q I Totaq 
5,961 

10,594 
10,897 
24,713 
7,690 

-59~855 
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SOUTHERN CALIFORNIA 
ASSOCIAllONGfGOViRNMEN'IS 

Description: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 1 ,450 ' Agency , SAN BAG 

SAN BERNARDINO VALLEY COORDINATED TRAFFIC SIGNAL MAINTENANCE/MONITORING 

Fund I ENG I RJW! CON I Total! - Prior! 2014/2015! 2015/20_11!1__ ~Q16f2017j 2017/20181 2018/20191 2019/20201 Total I 
CMAQ ==I 800 j I ~ --~BOO 800 '-

~DCO~~~~REi --- 650 I I I 650 650 
20110801 Total 1,450 1,450 1,450 

Fund 
CMAtf___ - ----r~---6~105 ' 

s8oc6ME'A5Li'RE'i'-···- ..... .. - + --- - · ·466~ .. - .. 

2o1115o Total - 6,571 ' 

L 
'Description: . -·PTC - f - - 3,'746·~. Agency -·h~ANBAG 
MOJAVE DESERT AIR BASIN RIDESHARE PROGRAM (Toll Credits are being used as matchfor CMAQ in FY 2013/14 for $133)(M003) 

ENG! RJW I CONI Total! Priori 2014120151 2015/20161 2016/2017 

.l J_ 

DesCription: --· .. ----------- PTC 14,727] Agency 'SANBAG 

800 
650 

1,450 

_.I_ -··- --· ·-· •• • - .• • 3;746 

GROUPED PROJECTS FOR LTF ARTICLE 3 PROJECTS LTF, ARTICLE 3 BICYCLE/PEDESTRIAN PROJECTS AT VARIOUS LOCATIONS (PROJECTS ARE CONSISTENT WITH 40 CFR PART 
93.126. 127.128. EXEMPT TABLES 2 & 3 
Fund ==l ENG j RJWj 
.~DA ARTTCIE"#3 ---- I 
SBD031505 Total 

Print Date: 1/2/2014 11:46:21 AM 

CON 
14,727, 
14,727 

2014/2015 2015/2016 
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~ SOIJTHfRN CALIFORNIA 
~ ASSOCiAnoNGJGOWRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

·oesCiiptioil: _________ ·----------- -- · ·-- · -- - -- - -· - ·· .. ... ·- --· - -- PTc --- -- soo : 

STATE ROUTE 62 AT LARREA AVENUE & HATCH ROAD RECONFIGURE AND SIGNALIZATION (NO SYNCHRONIZATION) 

!Fund I ENG! RIWI CONI Total! PrlorJ 2014/20151 2015/20161 

t;~-~~YM~~~-J -· · 20! -·- : -- · 1761 --- -1~~ - - 1~~ 
SBD94177 Total 20 176 196 196 

2017/20181 2018/2019 

Agency TwENi"YNfNE-PALMS 

2016120171 2017/20181 "2018/20191"2019/20201 

0 
Description: PTC 3,420 j Agency • UPLAND 

Total] 
176 
20 

196 

ARROW ROUTE WIDENING FROM 2 TO 4 LANES. BRIDGE AND STREET WIDENING FOR ARROW ROUTE, FROM MONTE VISTA AVENUE TO BENSON AVENUE (PROJECT WAS 200630 IN ---..... , ... 
Fund ENG I RIW I CONI Total I Priori 2014/20151 2015/20161 2016/20171 2017/2018 2018120191 201912o2o 1 Total I 
CITY FUNDS 

I 
200 1.ooo : 1,2oo 2oo 1,000 · · : 1.200 

nEVELOPERFEES 966 i 966 I 966 1 966 
REDEvEL0F>,;1eiilt FU-iilbs-- 2201 1 : ... " --~- -j:~·- -_--2~~= ~~- ~2~f-~-~ -~-- _- :-~ -_ -~ ·---~=- ~~~--: .-. ~-= ... ~~~-- .. :·: ~ -- : -~=~:- .. ~=-~---= ~-- ~ ~----- ~_;_::~-- . ~ :--~~ __ -' 220 
:SSo CO MEASURE I 

.. I 1,034! 1,034 i 1,034 ~ 1,034 
'201101 T~tal 220 • 200 3,000 3,420 220 200 3,000 3,420 

• Description: PTC - --· 2,'270 ~ . Agency UPLAND 
I 

FOOTHILL BLVD. FROM 500' W/0 MONTE VISTA TO CENTRAL AVE. -WIDEN TO ULTIMATE WIDTH TO PROVIDE DUAL LEFT TURN LANES. 

Fund ENG RIWI CON I Total I Priori 2014/20151 2015/20161 201612017 1 20FI2018 2018/20191 2019120201 ' Tota~j 
CITY FUNDS 270 

1,ooo l 
270 270 ' ! 270 

'REDEVELOPMI~N'f FUilibs 
: 

1,000 1,000 
' I 1,000 

s·fATE LOCAL PARTNER ----· ·- ·------- ·-Tooa ·----- --1;ootf 0001 1,000 I ' 
~------- ooo . 2.270 2.270 2 .270 201102 Total 0 
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SOUTHERN CALIFORNIA 
-ASSOCtAnONofGOVERNMEN'IS 

· Description: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 201912020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

f>TC. 
EUCLID AVENUE FROM D ST TO FOOTHILL BOULEVARD- STORM DRAIN EXTENSION 

Fund I ENG I RJWI- . CON 201~/2015 
DEVELOPER FEES 

s8o88086t otaf- - -··--· 

~ tt:!!t!iJ).;;~Mfi!A!M~ 

Description: PTC 
··cALIFORNiA-FIISTORIC-ROUT E-66 CORRIDOR MANAGEMENT PLAN- NEEDLES TO BARSTOW 

4,250 i Agency •UPLAND 

2015/2016 Total ! 

L 

190 1 Agency US BUREAU OF LAND MANAGEMENT 

Fund EN~ 1 RJWr-~coN[~--·-ratai·I····--~~P.il~fG 

SCENIC BYWAYS DISCRET 152] ; I 152 152 
2014/20151 2015/20161 2016/2017! 2017/20181 2()11!12()f9[2019/2()2()C- Tot~ . ------ --- --------~ ------r----:-. -------!:~-~R~~~~~!~-~-~!--·---- ·---- -------· " 38~----- ~- ---- ·-·38-- --38·-- ·-

20130901 Total 190 190 190 

·-Description: - ·- · - ---- - - - --P TC ______ _ 44i!- Ageticy·- - VJ\R"i()Os AGENCiES 

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES FUNDED BY REpREAW >NAL TRAILS PROGRAM: PROJECTS ARE CONSISTENT WITH 40 CFR PART 93.126 EXEMPT 
.. ·-----. -· .. ·- -- -· .. ---· ··-- -·-. ---.- ·- . ---- ..... ..... ·-·-·. ·-- -- ... ·-·-. -· ··--- . -·- . ·-·. ·-·-. -· . -
Fund ENG j RIWI CONI Total ! Prlorj 2014/20151 201512016] 2016/20171 2017/2018 2018/2019] 2019/20201 T~ 
~ECREATIONAL TRAILS ! 261 261 261 I 261 
Aoitrilcv - . -· ·-- ·-- ·----------·-20131103 Total 447 447 447 447 
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~ SOUTH!ERN CALIFORNIA 
ASSOC1A110NGfGOViRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

0 

L 
·~-~---- -··-[--··-·"'' 1--·· ..................... , ···-· ···------··-

Description: PTC .. 5,849 1 Agency 
. ' 
BRIDGE NO 54C0547, BEAR VALLEY RD. OVER BNSF RAILWAY, AMTRAK & UP RR, 3.8 MILES E. OF I-15.WIDEN 6 LANE BRIDGE TO 7 LANE BRIDGE FOR MEDIAN TURN LANE AND 
SEISMICALLY RETROFITIING BRIDGE I 
Fund ENGJ RIWI CONI Total! Priorj 2014/20151 2015120161 2016/20171 2017/2018 
BRIDGE - LOCAL 620 ! 133 4,4~6 i -·. _5,179 753 
rwvroN"os .. 

80 i 17 573 j 670 
-

97 
... ··- -·- ,. --~- -- -·-·· r· -----·--·· .. 

'200866 Total 700 150 4,999 5,849 850 ' 

r Description: PTC 1 ,375 i Agency 
1 
VICTORVILLE 

' NATIONAL TRAILS-HIGHWAY-AND MOJAVE RIVER- BRIDGE REHAB. REPLACE EXISTING RAILING TO MEET CURRENT STANDARDS 

Fund I ENGT--RIWI cONr--lofaii--Priorl 2014/20151 2015120161 2016/2017 
CITY FUNDS 

201111 Total 
375 ; 
375 , 

2018/20191 2019/20201 
4,4261 

-· ....... 573! -- ···-· ·-~-~ 

4,999 ' 

TotaiJ 
5,179 - 670 
5,849 
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SOUTHERr~ CALIFORNIA 
ASSOCIAnoNofGOVERNMENTS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

·Description: _ _ PTC 4,000 1 Agency 

NATIONAL TRIALS HIGHWAY BETWEEN INTERSTATE 15 & AIR EXPRESSWAY WIDEN FROM. 2-:4 LANES .(1 .9 MILES) 

Fund I ENG I RIWi CON I Total ! Prior i* 20f412015F ·:- ' 2015/2016 
CITY FUNDS 
201179 Total' ______ _.. 

500 
500 

201512016 

75 -----------~----- · ----------------- - -] 

j ____ . ·~ -~----- ~~ - ----=------· .. ---~------- = _____ · __ 
2,2oo 3.oso 3oo 2,75o 1 

Description: , PTf. 1 20,416 1 Agency 
GREEN.TREE .. 8Lvo-.A.f'Ar&sF' .. R.A.iiRo'AEn ;btlisf'R'UC1'4:LANE .. BR & CONNEcf 't(fHES~ERiA_&_RIDGECRES"(Rb _______ -·---. --- ... -------

1:. .. ::..::.~ .. 
112 

E:9~j RIWj CON! T~~~ ,Prlorj 2014/2P15j 2015/20161 --------- ! ------ggol -------- ~ ---------, -ggo' 
111 ___,. - 2;955 ! I 2,958 -~ - -· - - ·· ·· - ·· ... · -- · 2,958 ~ -- · ·- --- · ···-·· · 2;9sa 
-----~ I . ' 

l~~~!~.~--- I j 1,491 1 14,9771 16,468 16,468 16,468 
SBD97147 Total 3,948 1,491 14,977 20,416 3,948 i 16,468 20,416 

L 

Description: PTC 7,2501 Agency YUCAIPA 

YUCAIPA BLVD. IMPROVEMENTS- YUCAIPA BLVD FRIN 14TH ST. TO 1-10 FREEWAY- WIDE~ FROM~ LANES (PHASED PROJECT) 
jFund 1 EN_<:>I RIWj CONj To~lj Priori 2014120151 2015120161 2016/20171 2017/20181 2018/20191 20f972o.2or-· totaU 

~E~_E:OP_E_R}:E~~ ··--- ·-·····_! 260 , . 986 ' 6,0041 7_,250 _ ._ 260 98~ __ 6,004_
1

__ _ _ 7,250 
2011155Total 260 986 6,004 7,250 260 986 6,004, 7,250 
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~ SOUTH:RN CAUFO. RNIA 
, ~ AS&OClA110NofGOViRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

oescriplion: PTC 

AVENUE E IMPROVEMENTS FROM BRYANT ST. TO 5TH STREET, WIDEN 2-4 LANES (PHASED PROJECn 

:-------4----=E~N_GI RNVI CONI Totaq · Priori 2014/2015J 2015/20161 2016/20171 2017/2018 
___ 1oo : 1 1oo 1oo 

!-::D"=E'"'VE'""L"""OPER FEES ' 300 1,226 i 1,526 1,526 

2o181201 ~ ~o1912o2o 1 T~ 
100 

1,526 

~~~~~;~~~--== ..... 1ooL .... ········· a:aot:·. ~~~t~:.c·~---~;~=~:: .... }~- .. ~-~-~ - - ·- -·· -· --·--T·- ------- ·- 1,548 

. ' 
··--·· •··· . -- · -·- -- - ---· --· .. " .... 3,174 

0 

2018/201.9 

I 

.Description: --- · -· •·· - · ·· ·· - - · -- ·---- ·- -- -- -- -··PTC --·-;-.. ·--·- 162f - Agency--

WILDWOOD CANYON ROAD IMPROVEMENTS- HOLMES STREET TO WEST OF MESA GRANDE MULTI-USE TRAIL IMPROVEMENTS 

Fund ENG 2014/2015 2015/2016 2016/20171 2017/2018 

CITY FUNDS 30 1 , 47 i 
RECREATIONAL TRAILS I 1 l ~ 

~ft.ftftftftft~-·-·· -- --30 .. -· . .... --- " 162 -- . ··--· ·t··--·-·-·-- --·- ......... ··- .. i .. ---1-·----- -··--- ...................... ---- .. 
T~ 

115 
47 

-·f62 

' bes-Ciiptlon: . - -- PTC 156,000 : Age"ncy ONTARIO 

1-10 At GROVE INTERCHANGE AND GROVE AVE. CORRIDOR-·- R.ELOCATE 1i1 0 & 4TH ST. -1/C TO GROVE AVE: AND WIIJEi .. fGR-OVEAVE BETwEEN 1: 1 o'to'HOLT (WIDEN.4-e LANES) ·- -- -·. 
Fund ENG! RNVI CON Total! PriorT 2014/20151 2015/20161 2016/20171 2017/2018 2018/20191 2019/20201 Total ! 

~~;~5s;:,.~T:_~~~- -~~~~~·1· -· · .. ~---- -- _ . .... -~!·1~~ _ 2,:~~---- ----·~ --·--·--·--· .. ··· ·-·---!----L~ .. -· --· .. __ -- ~-·----··-----2·:~ 
DISCRETIONARY- H.R. 2764 , , . I • 
~RSTATEMAINTENANCi- 950 ;· · •. -···;··-- - . . ----- 950- ... 950 ---- ... _, _____ - · --· . -~ - r ..... .. - ...... ! .... ·- ·- ·-··-··-··· gso 

r§!i~~~~~~~ir--- -· 2o81... ~ · · ···208 ·- 208 .... ··, ---- · ·•· · ......... : j··---· ---- ··1- ·--·--·-·- -- ·208 

@.~_?COM':ASUREI =J 1,517! I 1,517 1,517 I . I : 1,517 
2002160 Total 5,550 5,550 5,550 

....... '~ __.l, •• --· __ _j_ ... -· 5,550 
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SOUTHERN CALIFORNIA 
ASSOOJAnONGfGOVERNMEN1S Project Listing 

2015 FTIP (FY 20~4/2015- FY 2019/2020) 
Local Highway, ,State Highway, Transit 

County Proposed Amendments 
Cost ip Thousands 

' Description: PTC I 84,000 i Agency .\ oNTARIO 

1-10 AT VINEYARD AVE. INTERCHANGE. INTERCHANGE WIDENING FROM 4-6 LANES AND WIDEN ON. AND OFF RAMPS TO TWO LANES, INTERSECTION IMPROVEMENTS AND ENHANCE 
EXISTING LANDSCAPING 
Fund 
DEOVELOPI:R FEES 

<s"s15CO'M'"EP.s"'ORE-I--L: .... _______________ _ 

200803 Total 

ENG 

2,_850~ 
720 1 

I 

3,570 

' 201412015 
3,"150 

---tio-
3,870 

2015/2016 
300 

1,180 
1,480 

2017/2018 

Description: .. .• - - PTe"'" - -539,817 [ -Agency - .• SANBAG 

2018/2019 

- ~- "'' " " R··- - '--· 

1-10 HOV LANE ADDITION- FROM HAVEN (ONTARIO TO FORD ST (REDLANDS)-WIDENING FROM 8-10 LANES, AUX LANES WIDENING UNDERCROSSINGS AND OVERCROSSINGS AND 
RECONSTRUCTION OF RAMPS WHERE NEEDED (Toll Credits are being used as malt:llforCMAQ in FY~_O'IE3~017 for~;!~867 and FY 2017/18 for $2,424) 
!Fund___________ 1 ENG! RIWI CONI Totaq · ·-~ ~o~l'k, . 20~~0tsr:--~2g1§{2Q_1~[ 2016/2011f 2017/2Q!~J-2018£~!$JQ_~9/~~Ql 

~Jt.i~ - ~s-:.~-.::1r ·~:~ '~::'--- -_ =:-=:· - - - -·.: ~:::r - -· .. ~:!~ 
OC2500Total 39,274 11,930 488,613 539,817 11,56~ [ I 39,644 J 488,613 

Total I 
46,134 

455,469 
1,000 

37,214 
539,817 

!!!l!!!'!!!!"!!!!!'!!'!!!!!!!ll!!!!!!!!l!!!t 

iu 1<~:.;, 

1 Description: PTC -· 1 76,114 i Agency • SAN BAG 
l :.r{ c-:,o,. ~ 

1-10/CHERRY AVENUE INTERCHANGE- INTERCHANGE RECONSTRUCT- REPLACE 0/C, WIDEN 0/H AND WIDEN 1/C FROM SLOVER TO VALLEY FROM 4-6 LANES WITH DOUBLE LEFT 
TURNS TO RAMPS -
Fund I ENGj RIWi CONj Totalj P~~~~ 2014/20151 2015/2016 
tNTERsrA"rin.rAfiiiT. ' , 475 475 4(0 

I ~~~~~~-\',!'~-d I 750 750 750 I 
I 750 

fg+~~~~g~ARY________ i 
1,949 7,660 ·---9;6b9 9,609(' I 

-I 

ii;ao!f 

r·~- ~ ,~., 13,1541 16,396 16,396 16,396 
-6cA'CA5vfi.'NcE:-- i 

. . - .. - -• 1--- . 

;f~?~!~~~~~Ri6R ____ +- 1'823, 
i 

14,203 ;. 3,646 8,7341 14,203 ,. ---. +~"- . -:· ... w ·- · -- - •• :~:~i-J 
-3~908"- - ---;:---~ -

3,908 I 3,908 
TRADE c·oRRIDOR-PROGRMf. -- 3o;773T--3o·;n3 30,773 

-
L .... -----------"'-·-· __; 
. 20020812 Total 5,065 9,503 61,546 76,114 76,114 ! I 76,114 
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~SOUTHERN CALIFORNIA 
ASSoclA'OONGfGOVI!RNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

' Description·: PTC ' 56,100 j Agency i SAN BAG 

IN FONTANA: 1~1 0 -AT-CITRUS AVE-IC RECONSTRUCT IC WITH 6 THRU LANES; & REPLACE BRIDGE OVERCROSSING(O/C WIDEN FROM 2-6 LNS) AND WIDEN CITRUS FROM SLOVER TO 
VALLEY 4-6 LNS 
Fund ENGj RIWL CONI Total! Prior i 2014/20151 2015/20161 2016/201ff 201'?/2018 2018/20191 2019/20201 Totall 
CMAQ 

• . ! ' .. - ..... 2,_5001---- 2,500 2,500 ! 2,500 
STP LOCAL 

.... 
27',968 27,968 

0 M ·~ . --~--~. ---- ___ ,_ 
''OR" 0 0 ~ ..... ~.· ~ -- w . ---·~-~• ••1~•....., ow•·•~· ---~___,... ___ --

I 27,968 , ! : 27,968 
'ci'fy FUNDS I , 

3,935t-:·"~~·'=--~~:: 
i I 22,394 

rLADVANCE i I 

~:;;~~~~~~P PRIOR·---
; 

I 3,238 3,238 3,238 I I 3;238 
SBD45000 Total 3,935 5,257 46,908 56,100 56,100 ' 56,100 

~oeseriiition: -·--·-- ---·-· ..... ·---- ·---- -- ----- -- ... - ... -· ... · .. ·---PTe- · · ---

IN FONTANA AT ALDER AVENUE CONSTRUCT 4 LANE INTERCHANGE (2 LANES IN EACH DIRECTION.) 

Fund ENG RIW[ CON i To.tal l Prioq 2014/2015 1 2015/2016 1 2016/2017! 2017/2018 201812019 1 20191202.0 1 Total I 
CITY FUNDS I rseoc·OMEAsiTR'E I --- . !- - . "34o9o Total 

" 
_..__ ·-·- ... - - --- . - --- -- - ------ - -- - -- -- ·-· - --- ---····-·- .. ........ .. ................ , .... _ .. __ ,, .,, "' -" - ..... 

! 

.O.escription: PTC 62,730 J Agency ·VARIOUS AGENCIES 

I-H) .4.r"CEDAR AVE. BETWEEN SLOVER AND VALLEY- RECONSTRUCT 1/C-WIDEN FROM 4-6 LANES WITH LEFT AND RIGHT TURN LANES. ADD AUX LANE ON E/8 ON AND OFF RAMPS (Toll 
Credits: $459 FY13/14 to match STP ENG) 
Fund --~NGI RJWI CONI Totalj Priori 2014120151 2015120161 2016/20171 2017/20181 2018/20191 2019/2020J Total! 
STP LOCAL 4,000 ! I 4,000 4,000 4,000 
COUNTY 1,300 i 1,300 1,300 ' I 1,300 
~DEVELOPER FEES___ i 515 , 13,569 ... 14,084 - --- 515·: ---- ·1-:(569 ---- -- --- - --.-----. - • -- :---- ... -·- - ' 14,084 
lsso CO MEASURE I ___ I 11~685 . . 3·1,661 43;345 -- - -- 1(68St ---- 31;661 .. . . . ..... - . -- - __ __.._ -- - - ... . 43,346" 
1830 Total 5,300 12,200 45,230 ; 62,730 5,300 12,200 45,230 ~ 62,730 

Description: PTC 33,451 1 Agency 
1-10 AT RIVERISDE AVE- 2.1 KM W/0 RIVERSIDE AVE TO 1.3 KM E/0 RIVERSIDE AVE. MODIFY IC 4 TO 9 LNS (INCL TURN LNS) FROM SLOVER TO VALLEY & ADD AUX LANES & OPER 
IMPRV . 
Fund j ENGI RIWI C~NI Totall Priorj 2914/20151 2015/20161 2016/20171 2017/20181 2018/20191 2019120201 Tot~ 
DEMQ..SAFETEA-LU I 1.600 I 1.600 1.600 : I i 1 ,600 
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SOUTHERf~ CALIFORNIA 
~ ASSOC1AnONofGOVERNMENl'S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

f .§J;,.;;..., .... c--- _ _:__~51-l ----~---2,85~+----- 2.:~;--~~2,~;;_ 1 -~~ =-~j -···-·· · ·· ·· ---- ---~-- ~--:.:_:.=_-_=-_r- ·-- +------. --2.:;;. 
CITY FUNDS 685; 1,244 : 1,929 1,929 . 1,929 

I DEVELOPERFE~~- . 1,01~ . -6,560 , 7,57~ -- - 7~578 - .. - . ···- - .. . -· . .. . • ;- ·- .... -- ·-7 ,578 

SBD CO MEASURE I i 1,452 · 1,836 ' 3,288 3,288 i 3,288 

!;;~~s~~!;~RPROG~~~=:-J H ·! 1!:~: ~ 1! ;~~~ _ 1!:~~~~ ____ -__ . .. - ·· • . HH ·- .. _ ·. -·- ··-- · _ ~-~~~ ~ ~ -~ .. _ 1!.:~~ 
'SBD31808 Total ' 1,336 2,470 29,645 33,451 33,451 33,451 

'Description: .PTC 7,712 i Agency SAN BERNARDINO COUNTY 

PEPPERAVENUE-BRibGE .. STRUctUREOVER 1-10 WIDEN FROM ~5 LANES TO PROVIDE F6FfONEADDITIONAL-THROU,GH.LANE, bNEADbrl'ibNAL SOUTHBOUND-TURN LANE .AND 
CONSTRUCT MINOR RAMP IMPROVEMENTS, MINOR ARTERIAL STREET IMPROVEMENTS!'AND ANCILLARY IMPROVEMENTS. (TOLL CREDITS TO BE USED: ROW FY13/14 $325K, CON 
I I o~r '"" I ,..,..,,,. 

Fund ENG I ~I .?~~I Tot~ll Pliorj 2014,!20151 2015/20161 2016/20171 2017/2018 ' 201812019J 2o191202o 1 
DEMO- TEA21 ---

WfERSfAfE-MAiNTENANCE-
' 

~JIONAR)'_. ... -
DEVELOPER FEES 

SBD co MEASUFfE I 
' --

20130102 Total 560 1,626 5,526 7,712 2,186 5,526 

Description: 'PTC 39,815 1 Agency SAN BERNARDINO COUNTY 
t . - . '" ' .. 
1-10/PEPPER IC: WIDEN BRIDGE FROM FIVE TO SIX LANES TO PROVIDE FOR ONE ADDITIONAL SOUTHBOUND TURN LANE AND ADD AUXILIARY LANES TO FREEWAY 

.,Fund , . · .··· .. · . : · .. · . "I ENGJ RIW j CONI Total i PriorJ 201412015! 2015/2016 

!5.?.~~~"2: .. H ..... -----·--,~-_j .......... . s.646 , 1 8,646 s.~ _ 
SBD41339 Total · · 8,646 1 8,646 8,646 

Description: PTC 201 ,994 i Agency :CAL TRANS 
'I'N c6LTONFRONI'b.'2 MiL·"(0:3'KM) Wio RANCHO AVE TO 0.9 Mi'(1.5 KM) Eio LA CADENA DRIVE ~ -CONSTRUCT RR TORR GRADE SEPARATION . . 

Fund 
TIGER DISCRETIONARY GRANT 
F>RivAtE"FifNos ---·-· · - ---!--·-- 1 Oioo 

~~~~ ~:~~;5p~~~~ =1..... 3,6891 

1500 Total 

201412015 

. ' ·- ·-- ·-

_T~~~u 

7,712 
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SOUTHiERt~ CALIFORNIA 
AS&OCJAnONctGOVERNMENli Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

-···--·- ··-·--·•·-·· ·--·-· " T·-·-·-···· ···•· 

l 
3,849 - - - . ·- ·- -· 3,849 

21,011 

.3, 
' DeiiCriptlon:-·--·-···-···· ··----- ---·---- . . . - . - ···- -·- - - ····- ·-- - PTC . - 61,755. .. Agency ."SAN BAG 

1-10 TIPPECANOE RECONFIGURE INTERCHANGE & LOCAL RD IMP/MOD (HP 1366)(WESTBOUND- PHASE II)(FORMERLY PART OF RTP 10 44810) 
Fund ENGT RIWr-- co~-TofaiT Prior' 2015/2016 2017/2018 2018/2019 ,Tot~ 
DEMO-SAFETEA-LU I 5,517 9,178 ! 14,695 14,695 14,695 

~~?.MAiNT~HR4s<>·-- - -~·~--~::-. -·-t·-t!~:-- ~:!~: ··---- ---- i t!:-
sECrioNTI7 ; 4,914 . . 4,914 4,914 : 4,914 
sEcno-;;r33o ' 1,491 1 :488-, --i9'79 2,979 1 2,979 
~AGENc-Y___ ····· - I - -- ··9,12·9:-- .. 9,129 9:129 -----· - --• ---··· --· ··--· :--- ·----- .. . ... .. -. ·· :-···- - - ·· · •. 9:129. 
rciTY FUNDS -- I --6,214 1 1,175T - 7,389 - 7,389 - --··-- - - •. - ·· -- - . -- ·- - - - -· -·--- --·· - ·--- .. ~-- ---- ·- ----· -- . ·y..!.~~ 

[s86 c(fMEASURE-1 - - -- -·-··· ---4~741-3-;-836 156l ·a:ooir--··a;666 ~ 8,666 

~AT16NA["i:iwYSYSTEM·:-jjp--= I 3,000 L_ . ~!000 - _3,000 -· .. -· - --- ~--·· .. - -·-··-. ·-- j_ - --···. ----- .. - ··'·- - -· --· -- --- ~.!0'?0 
44s1i.f0tal-----·-·· 5,189 35,440 21,126 61,755 61,755 • · 61,755 

Fund 
DEVELOPER FEES 
·sacn;o MEASURE_I __ 

2if131504 Total" 
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~ SOUTHfRt~ CALIFORNIA 
ASSoctAnONGfGOVSRNMEN'IS Project "Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County ProRqsed Amendments 
Cost in Thousands 

·Description: PTC ·' 1001 

AT 1-10. AND FORD ST. ON RAMP TO THE FREEWAY -SIGNAL AND INTERSECTIONS IMPROVEMENTS 

CONI Total i . PriOri 2014120151 -2015/2016 
, _ ___ _j 100 600 

100 . 600 

·REDLANDS 

oesertption:··-· - ···-·· -··--······-· - .. --·-··-·- PTC 57,504 [ Agency - RANCHO CUCAMONGA 

1-15 AT BASELINE INTERCHANGE- FROM 1,800 N/0 BASELINE TO 2,400FT S/0; 1800FT w/o to EAST AVE. TO 1500FT E/0 EAST AVE-WIDEN RAMPS (INCLUDING BRIDGES), WIDEN BASELINE 
RD. FROM 4-6 LNS, WIDEN EAST AVE. FROM 2-4 LNS, REALIGN AND WIDEN SIB AND NIB DIAMOND RAMPS FROM 1-2 LNS (INCLUDG BRIDGES, AD S.B LOOP ON-RAMP (INCL BRIDGES) 
ADD 1-15 ACCEUDECELLNS. AND OPERATIONALIMPRVMNTS (EA497100)(CA435) 
Fund ENG RIWI CONj Totaq · Priori 
BRIDGE DISCRETIONARY - 428 ; 428 428 

2014120151 2015/20161 2016/20171 2017/2018 2018/20191 2019/20201 Total! 
428 

BEE.LACEMENT/REHABILITATION 0 

. DEMO-SAFETEA-LU ::=] _ 3,600 3,600 3,600 3,600 

@~~~i~~~~s~-~~,~R~~-~52 
3 062 i 3 ~~--,;:· .: 

~:~~~~:;~~:=--~---=1 2~398 i ~·~~; ~::~:~ ; ~~::: - -~~~!.~· ~ ···- -~ ~ -· ~ -·-- --. - .. - _-__ - .. .. - .· j :_ --·. ........ ~~::: 
'sf ATE LOCACPARTN.ER' --- J -·-··-2)31f _ .. -· --- ·----·- 1 ~000 ---3,23a-·-·a:230 --·--- ··-. .. _. __ .. -·------------- ---· ----~----. 3,230 
200048 Total · 5,808 7,200 44,496 57,504 5,7.~ 57,504 

Description: PTe-·-· ·-· 34)96T·-·A9encY-- FONTANA 

1-15/DUNCAN CANYON INTERCHANGE- CONVERT EXIST 2LN OVERCROSSING TO DIAMOND IC, WIDEN TO 4 LANES PLUS DBLLEFT TURNS TO SB RAMP ACCEL/DECEL LANES & SINGLE 
LEFT TO NORTHBOUND RAMP · 

!Furicf - ENG I R!W j .. --CONj___ Total j _ f'ri_orj __ . 201412015~015/2()1~016/2017J 2017/2018j- 20i812019 r -2o1912020 j Total ] 

~=t~::~--~·" ; 1,596 :;:: ' ~:--~: ••• - - ------+--.-... ·: ---'" .. 0 - J~~~~-
OH1300 Total 3,518 1,596 29,682 34,796 34,796 - ~ · . 34,796 
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SOUTHCRt~ CALIFORNIA 
ASSOClAllONGfGOViRNMEN'I$ Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

' Description: P.TC 324,460 j Agency 
I-1511-21SIIC IMPROVMTS-DEVORE iiC S/0 GLEN HELEN PARKWY TO NIO KENWOOD & 1-215 FROM SIO DEVORE RD. 1/C TO 1-15 (16.0-17.8) ADD 1 MIF LN IN EA DIR TO EXISTG 3 MIF LNS 
FROM 3800 FT SIO GLEN HELEN PARKWY TO 3100 FT NIO 1-215 VC ADD 1 DECEL LN FROM 3200 FT SIO 1512151/C OFFRMP TO SIB DEVORE ON 1-215. CONSTRUCT TRUCK BYPASS LNS 
Fund - - I · - - ENGf RIW[-- CON I · Total I Priori 2014120151 2015120161 2016/20171 201712018 2o18/2019f20191202o I Total I 

2,000 

a·:34r ~~-~~:":~:."::-l ~---l~ =----~ :::~L----:::~-- :~~~ _____ I 
DISCRETIONARY I I 
~:..~~~-.. -· 6,385 ! 59,323 1 65,708 ~~~_7o8 1o.ooo I · 65,708 
LOCAL ADVANCE • I. 10,000 -10,000 
CONSTRUCTION ' 
o/RIVATE FUNDS 7,017 o 7,017 7,017 7,017 
~ . - - ---- - ·- " ... . ___ ,_, ·- -- ........ , .......... _ ........ -..... ..,. .... ____ .,_-- .. - -
SBD CO MEASURE I 10,4901 48,089 ! 5,062 63,641 63,641 : 1 63,641 
CORRIDOR MOBili'f'YPROORAM- l ' 53o743 53,743 53,743 53,743 
~NALHWYSYSTEM- RIP ! 1 45,145 45,145 45,145 . o 450145 
SHOPP ADVANCE I .• 83o865 - - 830865 B3o865 - - . . . . • " .. -· -· ~ .. - ···--- --- -------- . - .. - . - . 83;865 
CONSTRUCTION lAC\- CT MINOR , 120061201 Total 16,875 · 550106 2520479 324o460 324,460 I 1 324,460 

s 
- .... _. ______ .. ___ ------· ------- .. • •. ---- .. - .. - . - ..... ... I - - .• .. .. . 
Description: PTC 640346 1 Agency SANBAG 

IN HESPERIA AT 1-15 AND RANCHERO ROAD- CONSTRUCT 6 LANE INTERCHANGE WITH LEFT AND RIGHT TURN LANES, INCLUDING 1300 FT. AUX LANE PRIOR TO NIB OFF RAMP AND 
3200 FT. AUX LANE FROM TO SIB LOOP ON RAMP 
Fund ENGI RIWI CON! Total! Prior! 20147201512d15120f61 2016/20171 · 2017/2018 2018/20191 2019120201 To.!!!) 
INTERSTATE MAINT. ! ' 2,008 · 2o008 2,008 I 20008 
DISCRETIONARY- H.R. 2764 I I ' 
;\;~~_:NTENANCE- . .:,.1 s;s,.: :::! ,:::~ -,::: .. - ~q- • qu -- - L • m j - - . .:... -~ . ,::: 
LOCAL ADVANCE I I . 

1~~~~~~~!~~~~~----- ~::-:-::= ____ _tr-- ~ -~.04~ . ..?~~----5!~~ . : . , __ 5..:~~ 
:CORRIDOR MOBILITY PROGRAM 21 ,1 35 21,135 21o135 I ' 21o135 I STA'TELC5CAL'PARTNER I 4,550 4,550 40550 t : 40550 
~TATE_0'§H":"RIP ____ _L_ ,7~~34 __ 7,4!~14o5~~- 14o51-3 o : ! 14 0~1~ 
SBD031279 Total 1 4o575 15,550 440221 i 64,346 64,346 · I 64,346 

Print Date: 1/21201411:46:21 AM Page: 49 of 86 



0 _, 

~ SOUTHfRt~ CALIFORNIA 
, ~ ASSOCtATIONafGOWRNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

' " .... 33.8 1 s 
Description: PTC 21 ,1001 Agency HESPERIA 

1-15 &MUSCATEL STREET CONSTRUCT 6 LANE INTERCHANGE WITH LEFT AND RIGHT TURN LANES, INCLUDING 1700 FT AUX LANE UPSTREAM TO SB EXIT RAMP 

Fund 201412015 
CITY FUNDS 

·-200613 Tola'..,..l _____ __. 

SBD41446 

500 500 

DesCription:-·--·- -----.. ·-··-·--·---·-- · 

IN VICTORVILLE AT LA MESA ROAD/NISQUALLI ROAD CONSTRUCT 1/C NEW 6 LANE INTERCHANGE 

ENGI RJWI CONI Total! J.Prforl-- 201412015 

2015/2016 
500 
500 

74,961 1 Agency VICTORVILLE 

2015/2016 2017/~0TS 

____ __.._,_O ... MO-~--·M ···----·-------·---·---~---

500 

Total I 
4,823 
1,200 
2 5(f 
3,800 

DEVELCii>ein:E'Es -· -- -,- • 

t!si5CoME"AsiJREi 
~CORRIDORMOBILITY PROGRAM . 

20,206 
·-+----------fC894 

LSTATECASH-:"pR'idR-STiP j-- i 
341 io-iotal 

5,052 
'16,206 
n:s3<r 
74,961 5,929 

·35558 
· -·-.. oescii'i>iion: ·- ·· -- · -- -· ·--·-·-· .... ___ ,_______ · -ptc _______ 2.446j-Agency ---rcACtR'ANs 

IN SAN BERNARDINO CO.- GATEWAY ENHANCEMENTS ON 1-15 FROM MOJAVE DR. IN VICTORVILLE TO STODDARD wELLS RD. IN BARSTOW-RETENTION WALL ENHANCMENTS AND 
LANDSCAPING(PPN00175N 
Fund ____ ·--- --·- ·-·-· . ··-· 2014/2015 2015/2016 Total ! 

~· • --- •. ·-· - . ·- - . ·- " 2,446 
-- --------···-·-------.. -·--- -----·.2;446 
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SOUTHERN CALIFORNIA 
ASSOCIA110NGIGOVIRNMEN'IS 

STP LOCAL i 

16,1471 STATE CASH -liP 

·sfATE&s"H--:"'kli> 
ivANcE c6t·i:m:o I 

~!-DVANCE-CON=RiP-- I i 
: 35556 Total 16,147 

. l 

14,667 
3,607 . 

54,497 
.23,564 

18,274 81,698 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

Cost in Thousands 

·Description: PTC 8,546! Agency 

2017/20181 2018/2019 

- • •-- ·• ••- ~w.~•-- - ~ ---• 

o EUCALYPTUS STREET FROM 1-15 TO PEACH AVENUE- RECONSTRUCT AND WIDEN FROM 2 TO 4 LANES AND CONSTRUCT RAILROAD CROSSING 
co 

Fund 

jCITY ~~~~--. .,-----· 
' SBD55026 Total 

Fund 
STP ENHANCE-liP TEA 
o"Ga4'fl'otal-·-·~--· 

Print Date: 1/2/2014 11 :46:21 AM 

. _ _ _ --· _ . ___ 'Prior i · 201412015 2015/2016 TotaiJ 
, , • --- - -·- · - -·- 2,000 6,546 8,546 

2,000 6,546 8,546 

58 3 
., 

260 
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SOUTHERt~ CALIFORNl;\ 
, ASSOCIAnONofGOVBNMEN'IS 

4,440 . 
20020144 Total f1;ooo 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

________ , _____ -·-- ·· -- -··-·----

31.8 i s 
Description: PTC 2,265 ' Agency CAL TRANS 

IN RUNNING SPRINGS FROM RTE. 18 FROM N/0 NOB HILL DR. TO S/0 R.S. SCHOOL RD.-AND RTE 330 FROM S/0 RTE. 18 TO .RTE. HI-RURAL GATEVIJAY BEAUTIFICATION-AESTHETIC. 
IMPROVEMTNS 
Fund ENG I RNVI CON 1 T~ 
~TATECASH-IIP ___j 56 . 204i 260 
?T-~ENHAN~-IIPTEA _ _j 430( 1,5751 2,005 
OA7910 Total 486 1,779; 2,265 

Description: 

Prior-I" ~ :_ 
260 

2,005 
2,265 

2014120151 

43.4 

PTC 

2015/20161 2016/2011! 2011/2018 2018/20191 2019/20201 

4,000,000 Agency HIGH DESERT CORRIDOR JOINT POWERS 
I AUTHORITY 

T~ 
260 

2,005 
2,265 

E-220 HIGH DESERT CORRIDOR-WEST TO EAST SR-14 TO US 395 CONNECTING AT SB COUNTY,. CONSTRUCT NEVI/ 4-6 LANE FACILITY (PART OF 20020144) JPA PROJECT. SR. 138 PM 
43.4 TO SR18T 17.0 S.B. COUNTY LINE 0.0. 

!Fund I ENG! RNV j 
I DI:MO-SAFETEA-LU =l 800 I 
~~~~~:!:.~~uNos· _ __ 33,500 
20061702 Total 34,300 

Description: 

CONI 
I 
I -
j 

Total j 
800 

33,500 
34,300 

Priorj 201~0151 
800 

33.5oo-. --
34,300 

2015/20161 2016/20171 2017/2018 

4,650 i Agency APPLE VALLEY 

20f872019[m201912020I TotaU 
800 

33,500 
34,300 

SR18 AT APPLE VALLEY ROAD INTERSECTION REALIGNMENT WITH TURN AND APPROACH LANES 

crrYFO'NbS 
2o'1Tooo2Yota1----

Print Date: 1/2/2014 11:46:21 AM 

ENG j RIW] CONJ To~lj Priori 2014/2015] 2015/20161 201612017 j 2017/20181 2018/20191 2019/20201 . Total i 
--- ·-- 4,ooo · 4,65o 650 4,ooo 1 4,6so 

4,000 4,650 650 4,000 I 4,650 550 , 100 
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SOUTHERt~ CALIFORNIA 
t ASSOC1A110NofGOVERNMEN1S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

. - - - i 
31.1 

Description: PTC 194,925 

s 
Agency CAL TRANS 

SR58 EXPRESSWAY~REALIGN AND WIDEN FROM 2-4 LANE EXPRESSWAY. NEW INTERCHANGES AT LENWOOD RD HINKLEY RD. 2.4 MILES WEST OF HIDDEN RIVER RD. TO 0.7 MILES 
._,,_, -· .__,,._. ___ ,,_,,_ ,,._,_1_1'1,--,1'1- WWI--1'11 ·--r_.--u'l _ _,,, ''---··~· _..,.._,,, __ I II,-, __ _ 

Fund · ENGj RNVI CONI Total! Priorj 2014120151 2015120161 2016120171 2017/2018 2018/20191 2019/20201 TotaU 
NATIONAL HWY SYSTEM -liP 16,900 ! . 1 16,900 16,900 , 16,900 

'si'IPADVANCECON-IIP ... ... : 41,637···· 133,388 ~ -· .175,02S 175:o:i5--··· ····--· .. -- ... -· --·· - ·---- _________ J._ - - - -·· - - .• 175,025 

srP"ENHAN'cE-uP TEA -- 2961 
1 

2,704 ; 3,ooo 3,ooo 3,ooo 
7351 Total 17,196 • 41,637 136,092 ' 194,925 194,925 1 194,925 

···· ·oesctiiition: 
0.4 MILES WEST OF KERN CO LINE TO 7.5 Ml EAST OF JCT RTE 395- CONSTRUCT 4 LANE EXPRESS WAY ON NEW ALIGNMENT 

Fund ENGJ RNV J CONI T~~; Priorj 2014120151 2015/20161 2016/20171 201712018. 2018/20191 ~019120201 Total ! 
NATIONAL HWY SYSTEM- liP 16,6oo ; .! - . 16,600 1"6,600 ! 16,600 
STATE CASH-TiP I -

23,143 23,143 
···- .... -· .. __ J- ·-- . -· •. --- -·•· • ••-- -- L-w • .. . - -- --· -- .. -~· ----- ---·· 

23-;-143 __ " ____ ,.L__23, 143 ' I 

st1P ADVAN.CECON~i' i'p -
I 155,095 ! 155,095 155,095 i 155,095 

W70Total ' 16,600 23,143 155,095, 194,838 39,743 155,095 194,838 

~EisCiipiiOn·: 

SR:.eo·AT ARCHIBALD:AVENUE WIDEN ON AND OFF RAMPS (2-3 LANES EACH WAY) 

FU!'ld <:'.'!! ·y. \. ':~ ···::· . · · · ··. .> . '·· ... ,. ·:·, ENG J RNVI CONI Total I Prior i 2014120151 2015/20161 2016120171 2017/2018 2018120191 2019120201 Total I 
DEVELOPER FEES 783 1 4,439 , 5,222 783 4,439 , 5,222 
sefi:~o iTEASURE~I 402 , 2,2761 2,678 402 2,276 ' 2,678 

:@I1~~'Tg~l :.~- : ~!.· > 1185 6715 7,900 1,185 I 6 715 , 7,900 

:Description: PTC 27, 779 j Agency SAN BAG 

WIDENING OF-CENTRAL AVENUE BRfDGE CROSSING SR-60 TO ACCOMODATE WIDENING OF RAMPS AND THE DESIGNATED FREEWAY LANES. 

Fund I ENG! RNVI ' CONI · Total! Prior i 2014120151 2015/20161 2016/20171 2017/2018 
CITY FUNDS _j 1,5561 I 
2oTt1if'rot31 · - · ·· · -- - j' 
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ASSoctAnONotGOVIRNMENlS 

"Description: 
SR 60 AT EUCLID WIDEN W/B EXIT RAMP FROM 2-3 LANES 

Fund j ENG 1 RIW 
DEVELOPER FEES ' '~ 

~~:.~3~~~!;~!. - .J 
201133 Total 

20 
20 

500; 
5oo 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

PTC 

201412015 

55 55 
1,120 1,120- ~ 
1 ,620 . . .. "'{ 62tf " 

s 
l 

1,6201 Agency ,CALTRANS 

20~512016 1 2016/20171 2017120181 2018/2019 ., 

11 s 
~Description: PTC''' ' 7,621 : Agency I oNTARIO 
~SRBO ATGROVEAVENUEl NTERCHANG-E-RECONSTRUCTION AND GROVE AVE. +/-366 Fr:"N/S O F SR 60:wfDEN FROM 4-o LANES 

{120 
1,620 

jFund_ - ----~ 1 ENG I RIWI CONI Totaq Priori 2014120151 2015/20161 2016120171 2017/20181 2018/2019] 2019120201 . TotaiJ 
~VELOPER FEES 4,596 I 4,596 1,532 3,064 I 4,596 
L~.?. co ~SURE I J 3,025

1 I 3,025 1,008 2,017 3,025 
'200604 Total 7,621 7,621 2,540 ' 5,081 7,621 

- ;Description: _PTC 7,621 _ Agency 

SR 60 AND VINEYARD AVE. INTERCHANGE RECONSTRUCTION-LENGTHEN BRIDGE TO ACOMMODATE VINEYARD AVE WIDENING AND RAMP WIDENING 4-6 LANES 
' ' . 

2017/2018 Fund 1=:=.:-.::;::;;;-;::;:~----il· EN~] RIWJ--CONf- Totalj fl.rior]' 2014/2015 
~~~~_!:~ FEES -- I .4.596 j . . _ l_ 4,596 _ 4,596 _ 

~B-~-9~ MEASUREI ==:j ____ 3~02?J.. __ --------·-----· 3.'025 3,~25 __ --·-·----- .. ---- __ ----
200602 Total 7,621 7,621 7,621 

142.6 
I 

. Description: PTC 1 ,405 j Agency CAL TRANS 

2018/2019 Tota_!] 
4,596 
3,025 

----------------,7~,6'21 

"6jij'\i,ii;R:I6UsR:6Ufes·: .. R'URA'CR:6ADsn5E.~AACHA'EbL6GICAL .. INVENTORY~ ·olsf~8(PPN6.o227J)::-ARRA-STATETEF0NDING -· --·----·-·------------.... - -··-----------·-
--- _. _._,_ -•a• ,.._... "T".-.a.-• 1

' n.:-- -•· :-;:· ,.,n .... l'ln<4r 2015/2016 Tot~ 

ARRA - sfA il: 1,405 
TRANSPORTATION J 

1 ENHANCEMENT ____j 
oL350'tota-l ----- 1,405 1,405 1,405 1,405 
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~SOUTHERN CALIFORNIA 
ASSOCIA110NGIGOVBNMEN"fi Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

12.64 

pescription: ... PTC 11,000 j Agency ' •YUCCA VALLEY 

·sR 62 FROM FAIRWAY TO CAMINO D.EL CIELO; AND PALM TO AIRWAY WIDENING FROM 4-6 LANES, INSTALL MEDIANS, SIGNALS, SIDEWALKS, AND CURB AND GUTTER 

. ENGj RJW I CONj Totalj Prior! 201412015j 2015/2016j 2016/2017j 2017/20181 2018/20f91 
~.......... - -nn l "l nnn 1 a nnn ! oot-t nnn ot-t nnn 

S i I'IVI'I-I:AI::IVII"" 

;Description: PTC 50,5441 Agency -· ·tvucc.A.\ tALLEY--- -·-· 

SR 62 REALIGNMENT FROM APPROX. 445' W/0 CAMINO DEL CIELO TO TROJAN LANE-WIDEN 4-6 LANES. REALIGNING KICKAPOO TO ACOMA, RAISED MEDIAN ISLAND, TRAFFIC SIGNALS, 
SIDEWALKS AND STREET LIGHTS 
Fund 
CITY FUNDS 

·oG9 3cn ofal" 

2014/2015 

·--besciiption: , 

2017/20181 . 2018/2019 .Totalj 
226 
226 

SR 62 SAFETY IMPROVMNTS-TCRP 129 ON SR 62 FROM LA HONDA WY EAST APPROX. 0.2 MILES TO DUMOSA-INSTALL RAISED MEDIANS, CURB AND GUTTER, AND SIDEWALKS 

Fund 'ENGI RIWI CONI Totalj Priorj 2014/20151 2015/20161 2016/20171 2017/20181 2018/20191 2019{20~0] Total ! 

5~~:~0: __ ··_·_-_-

80i ....• ;-_ _,;~~-~=~------ : ~~-i - - -.: : -. ·-!~ ···~---~ ~ ~-T~~~-
TRAFFic CONGESTION RELIEF ~ M ~ ·~ - ~ ·~ 

;20060203 Total 320 1,694, 2,014 2,014 2,014 
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SOUTHfRN CALIFORNIA 
ASSoaAnONofGOVERNMENlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

Description: PTC 3,504! Agency 'YUCCA VALLEY 

ON SH62 IN YUCCA VALLEY FROM APACHE TRAIL EAST TO APPROX 0.5 MILES TO PALM AVE. INSTALL NEW RAISED MEDIAN, CONSTRUCT CURB & GUTTER & NEW STREET LIGHTS, AND 
NEW SIGNAL AT CHURCH ST.CCA543 . 
Fund I ENG 201412015 201512016 

IDEMQ-SAFETEA-LU _j 
P.~!.~IC ~NO ~-~S ~ 458 1 

r
SBD CO MEASURE I 1 
STA'i'Eloc'A"Ci>.AfffNER---, 
.... . --······-··-··-·······------·- --- -- .. -- .J.. .. • . -·-
200435 Total 458 

I 

723 ! 
723 ! 723 

3:o46-- "3 ,504-·3;504------···-·--

Description: PTC 1,974 ' Agency 

ON RTE. 71 FROM SOQUEL CYN PARKWY TO RIVERSIDE CO. LINE AND RIV. CO FROM S.B. CO LINE TO SANTA ANA RIVER 'BRIDGE ::PHASE 1- TREE PLANTING AND-AESTHETICS-

ENGj RANI ~ONL __ Total! · Priorj;,, 2014120151 2015/2016[- 201f!1¥~1!:[~2017~~18J _2_018/20191 2019/20201 I EN~J;~~~~ORTATION 
~fA~~~~- ffp~--------1 

1,5281 1,528 1,528· 
446 -·· -- 446 - 446 .. -· .. - ·- - - ' . --·-··· . 

OF100 Total 446 1,528 . 1,974 1,974 

· besc~ption:- - -··-- ··-- · ···- - -··- - ··- · 

NEAR WRIGHlWOOD FROM PHELAN RD TO 1-15 WIDEN FROM 2 TO 4 LANES WITH MEDIAN(EA3401U) 

Fund ... _ j . -~-~J RMII CONI .. T~~I - --~~!! ~·'' 2014/2015 2015/2016 

f
nONAL HWY SYSTEM- nl"' 

1 
11,4:>t~ .

1 W E CASH -liP-------- . 1·0,633 
TIP ADVANCE .. CON-iiP ---·-· ·-·--· ----t- --· ·---4"""9 

~~NCE C~N-=RIP =.=] : ' 15,450 I 
34011 Total 11,459 10,633 65,089 

---.. --~-~-- - ·--·----~-~--.j-

-oescrfptfoii: - - ··· · ---·-- ..... - · - PTC 57o 

CONSTRUCT A NEW VISTA POINT AT ROUTE 138 WITH PAVED AREA FOR 10 PARKING SPACES INCLUDING 2 SPACES 
SIGNS. 

~TP_:~~~CE-1!~--~ 
OP240Total 8 148 

1 

Tolal i 
1,528 

446 
1,974 
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~SOUTHERN CALIFORNIA 
AS&OaAnONGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

. DeScription: PTC 402,339 1 Agency VARIOUS AGENCIES 

UPLAND TO-SAN BERNARDINO FROM LA CO LINE TORTE 215 - 8 LN FREEWAY INCLUDING 2 HOV LNS (6+2)-210 CORR. W/AUX LNS THRUOUT SEGS. 9-11(SEG.11 INCL CONNECTOR 
CCT\A.It:Ct-..1 -·-- -·- ·-----· 

·-··i ·-·---

-~::c_ri_l>.!!_~~-: .... . . ····-···· ·--·- ···· ......... ____ . . . . .. _ . . . _ _ - ~TC .. j .. 8:_499 i._ A!J~ncy •SANS,AG . .. _ 
ON SR 210 LANDSCAPING SEGMENTS 8-11 - PROVIDE PLANTING, IRRIGATION AND INERT GROUNDCOVER ALONG SR21 0 FROM WEST OF SIERRA AVE IN THE CITY OF FONT ANA TO 
SR210/I-2151.C IN SAN BERNARDINO (toll credits to be used for match in con phase in amount of335 in FY 2012/13 . 
Fund I ENG\ RIWI CONI Total[ Priori . 2014120151 2015/20161 2016/20171 2017/20181 2018120-19 1 ,2019/20201 
STP LOCAL I - 3,925 1 3,925 3,925 I' 

LocA'CAfivANCE j 4,ooo 1

1 
4,ooo 4,ooo 

~.!i~JJ!\l~TION . . ; 
~-~EASURE I : 574 j 574 574 
i209.~2Q6. :Tpt~l,'i"· ' .. · :·; 8,499 8,499 8,499 · · ., .. __ rwr«rdl~t~ 

210 19.3 
- ·· · · - Pre···-- - 1 Agency .. SAN BAG 

TotaiJ 
3,925 
4,000 

574 
8,499 

THE CITY OF RIAL TO. ADD WB AND EB ACCEL AND DECEL LANES 

Agency SANBAG 

INCLUDES AU)( LANES BETWEEN. BASE 'LINE AND 5TH STS 

2014/2015•· 
STP LOCAL 

2017/20181 2918(?019\ .2()19/20201 Totafl 
43,523 j . 43,523 
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.. SOUTHiERt~ CALIFORNIA 
AS50C1Al10NGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 
-~ ~~ 1 .-l'-"-- ·-

[~~f~~~A~~:~:RfP ___ ~-1_1,870J -·· -~!~OE_---- :;~~~~ :~::~; 
20111625Total 11,870 1,500 130,569 143,939 

3_~0.S2.!.J~,"-.. __ _ 

3,052 

-·· . I .. -- -. ~ ·-. 
-·-··--- ~~:~:------------~~~:·~~! ·-----~ ----!:·!!~-

' . 210 ,~ 30 30.751 s 
•Descnption: PTC , 5,070 . Agency HIGHLAND 

. - · . ·- . --- _...._ ... _ ...... ---- ~-..:... - :. • • l + - ~ ·- -

WIDEN 5TH ST FROM CITY CRK TO SR210; RESTRIPE 5TH ST FROM ~LNS BTW CHURCH AVE & SR210; RESTRIPE 210 UNDERCROSSING 4-5LNS BTW RAMPS WITH ADD. TURN LN. 
CONSTRUCT TRUCKACCL. LN ON SB SR210 ON-RAMP AND FWY MAINLINE INCLUDlNGWlDENING OF EXISTING FWY BRIDGE 

U1 !Fund I ENG! RJWj CONI Totaq Priori 2014120151 2015120161 2016120171 2017/2018j 2018120191 2019/20201 Totalj 
IPRIVAr_:_~~_os j 507 4,563: 5,070 507 4,563 j . 5,070 
'201153 Total 507 4,563 . 5,070 · 507 1 4,563 . ' 5,070 

·oesCrlptiOn: ----·-··-------------·------- --- PTC 77',337 j Agency VARIOUS AGENCIES 

IN GRAND TERRACE @ 1-215 BARTON RD 1/C RECONSTRUCT OC & RAMPS W/ PARTIAL CLOVERLEAF CON FIG. NW OF 1-215 WORK INCL ADD OF NB AUX LN. LOCAL ST WORK TO INCL 
WIDENING OF BARTON RD, REMOVAL OF LA CROSSE AVE. BETWN VIVENDA AVE & BARTON RD, REPLACEMT W/ NEW LOCAL RD, IMPROVEMTS TO BARTON RD & MICHIGAN 
WAYNIVENDA AVE INTERSECTION & REALIGNMT OF COMMERCE WY (Toll credits ~d for Demo in FY12113 f()I_i3()0 
Fund I ENG[ --RIWr--~ CONI Tota1L _ _PriQrL_ ___ 2()1~015I 201512016L~Q16120!7l 2017/20181 2018/20191 2019/20201 - -:-Totall 
SECTION 112 I 1,980i -t- 1,980 1,980 1,980 
·sEctloN11s·-----·- - ---·-·so1r·---------- - sor · 5o1 · ----····-----·-------------· 501 

~
LOCAL I ' 1,500 10,632 : 12,132 1,500 10,632 12,132 

-occn.:.EXsuR'EI 3,716
1 

3,436- 15,561 1 22,713 1.152:- -- - -- 15,561. · - ... -- - - · ·- · -- ·22.113 

-----p];;ovA'r'-1~-~cot-i.:,riF> J : 17:4ao--22:Sf1 1 40,of1- 1 7.40o 22,s11 4o,o11 
SBD31850Total 6,197 22,336 48,804 77,337 28,533 48,804 n,337 

. 'besC:iiption:··-·· --- , ________ - -·--· .. .. ..... ·-· PTC 103,190i Agency SANBAG 

1-215 MT. VERNON/WASHINGTON ST. INTERCHANGE-RECONSTRUCT 1/C- REPLACE 0/C STRUCTURE; RECONFIGURE ON/OFF RAMPS; ADD SB ACCEL AND NB DECEL LANE­
IMPROVEMENTS TO LOCAL STREETS 
Fund I ENG _ _, RJWj _CON I To!alj Prior£.. 2014120151 2015/2016r · .20. 16120171 20.17120181 2018/20191 2019/20201 To~ 

1-r~;-:;:~-;:;-";-;' ~:v~::&•o• ------.j------'-----L-----o10,000i 10,000 , . 10,000 10,000 
3o,ooo ___ -32,0001 73,-190. -11.'190 ---- -- ---·-·- --· ··- 3o",oo6' ... _ · 32,ooo f 73-;-190 .SBD-COMEfi.SURE I 

l -- -- ·-- - -----
11,190 
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~SOUTHERN CALIFORNIA 
ASSOC3AnoNGfGOVERNMEN1S 

(S! _IP !-D~~cTc:>N-RlP_=:J 
OM630Total 11,190 30,000 

20,ooo'! 
62,000 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

20,000 
103,190 

Cost in Thousands 

11 '190 

-· · 2o,ooo r - - ---··-· 
.. -· -· - I ········- ·--

30,000 62,000 ; 
20,000 

103,190 

, Description: PTC 721 ,444 
··i:215.cbRR"iDOFfNORTH··:-fr•fSAi,fBERNARDINO, ON -1-215 FROM RTE 10 TORTE 210- ADD·2-Hov·& i"MIXEDFLOWLNS 

Agency VARIOUS AGENCIES 

IN EA. DIR.) AND OPERA'nbNALIMF'IN"CLUDING AUX LANES AND 
BRAIDED RAMP (M003) 
Fund 
ARRA - REGIONAL SURFACE 
TRANSPORTATION PROGRAM 
ARRA-'"SURFACE . 

t+.RANSPORTATION PROGRAM ' 
ARRA- TRANSPORTATION 

ENG ! 

i 
--1 

ENHANCEMENT II 
CMAQ 
~MO-TEA21 I 
PRoJEcTs·a;: NATioNAl. AND I 
BEGION6~ SIGNIFICANQE t 
STP LOCAL : 

RNVI 

41,407 

17,095 

------ I SBD CO MEASURE I 27,594 ! 23,974 
~CORRIDCi'RMOBILii'YPROGRAM . . . . . f 
·sTATECASH7 PRJOR sl'fp- ··-5,39ciT- -·38,348 

i STATE CASH - RIP 

I suRFACE TRANSPR.oo'7RiP .14,052 1 66,590 
'fR'AF-FiCCONGESfior'n~ELlEF -~ 

L ... ,..,..,,...,...,..--,--..-----,.,..,...,.,-...,.,.-J I 
iT1.:3}()tl:ll.: 47,036 187,414 

cONI-- Total_[ --Pnorl 20141201~ 2015/2016j_ 

~;:1. . ~:: -~;: 
i --!--·ON 

2,063 2,063 2,063 

2016/20111 201772018 2o.1812.o1 9 r :zot912a2oT Total j 

- -· ----~- --- ·-··-

--·--- ... - -· ·-r- . 
I 

n .212 

·----- .. -- 49,120 

·-· - "' 1,732 

63,823 1,. -- 105,23(>' 105,230 . - ... --· 105,230 
2,063 

56,000 38,905 , 56,000 56,000 ' 

64,1 SJ I 64,157 64, f57 l I 64~f57" 
10,033 ~ 61,601 61,601 1 61,601 
59,0001 -- ~~:~~f----~j~~ ... ....... ------- ·---· ..... ---- ·-- ~=--:_-- ... ----....... ' ......... .... ... ......... =~:;-

95,9491 95,949 95,949 I 95,949 
..... I ..... ·-. .. ... - -· -··-- -- ••. ·r· -· .... - ·- -· -- -'---·- ···· ......... . l 80,642 80,642 80,642 
2s:ooo_1 __ 2s.ooo~.ooo . 25,ooo· 

486,994 721,444 721 ,444 ; i 721,444 

s 
·Description: PTC 23,998 1 Agency SAN BERNARDINO, CITY OF 

1-215 AT UNIVERSITY PARKVIIAY INTERCHANGE- CONSTRUCT SOUTHBOUND UNIVERSITY PARKVI/AY -INTERCHANGE RECONFIGURATION AND AUX. LANE ON EACH SIDE, NEW RAMP 

Fund ENG RNVI CO~! Total! Priori 2014120151 2015/20161 2016/20171 2017/20181 2018120191 2o1912o2o 1 Total ] 
SECTION 129- SURFACE 

735L ...... 
735 735 ---

TRANSPORTATION PRIORITIES - . . ·-·-- ··-· - ···-- ... ..__,._ - - _j~~ ,_ - ... - ------ ·-·:--·-·--- -··-·-~ ·-- -- ·-~ 
STPLOCAL ~!~~1--~~~~ DEVELOPErn <ees-·-·--- ·- --"""-

_ ____ ,.,,,H_ 

S"BiSC"OMEASURE I 
=---· !SBD59204 Total 4,343 19,655 ! t 23,998 4,343 . 18,920 23,998 735 
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. SOUTHERN CALIFORNI/' 
ASSOCIA110NofGOV£RNMENTS Project Listing 

l 
tEl . . 

............................... _, ............. ....... J 
MOBILITY PROGRAM j 

~~ON.AL H~~~~:.~·M-~.--~ 
~~~~~WY SYSTEM- r<lr-_j 
; 200614 Total 

1 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

1 ,305 • I 1 ,305 1 ,305 ' 1- . .. -- -- ~ -··-- --
... 

' ' 
4,815 , 5,447 ~?..~S..!~t 46,081 ~.~S.~·-----

.I 
2,185 i 

19,149 10,212 

15,350; 15,350 15,350 

4,961 i 4,961 4.~~~--
63,284 . 65,469 65,469 

153,441 ' 182,802 182,802 

395 
. -- 1.. .. 

Description: PTC 58,386 Agency CAL TRANS 

1,305 
- - 46,081 

- f5]5(f 
4,961 

65,469 
182,802 

US~395 (HESPERiA,"ViCTORVIL[E, .. & ADELANTO) FROM 0.16 Ml N/0 INTERSTATE ROUfE 15 JUNCTION TO SR18- INTERIM WIDENING- WIDEN FROM 24'l.ANES AND ADD LEFT TURN 
CHANNELIZATION AT INTERSECTIONS CEA OF633 
Fund I ENG! RJW) CON J Totalj Priori 2014. 1 

1 
STP LOCAL 467 [ i 467 467 467 

'2015 2015/2016 .. ________ ==l . i" - ' - .. ' ' .. __ , .·. .. 

~:~~:~O'R'E' I ;i:: ::::---;-- :::E : I :~ :::~ 

beSCiiption: - - -----. -- ·--·---- PTC 2,629 Agency CAL TRANS 

REALIGN & WIDEN US-395 TO A 6 LANE FREEWAY FROM 1-15 TO SR-18 (PH 1) & A 4 LN FRWY FROM SR-18 TO PURPLE SAGE (PH 2) & WIDEN TO 4 LN EXPWY FROM PURPLE SAGE TO 0.5 
Ml S/0 FARMINGTON RD (PH 3). CPA&ED ONL 
Fund [ ----E-NGT ____ RIW!-- CONI - Total! . Prior! 201~015 [ 2015/2016 

~- 1--

2,629 2,629 

Print Date: 1/2/2014 11:46:22 AM 

-- --l 140 
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2,629 

Page: 60 of 86 



QO 

~ SOUTHfRt.J CALIFORNIA 
ASSOCtAnONGIGOVERNMENl'S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

DesCription: PTC ; 48,552 i Agei)CY CAL TRANS 

·uS-395 (HESPERIA,-\iiCTORVILLE, & ADELANTO) FROM SR18 TO CHAMBERLAINE WAY -INTERIM WIDENING-WIDEN FROM 2-4LANES AND ADD LEFT TURN CHANNELIZATION AT 
····-·,---··-··- ....... -·--· .. -· .. ·- . .., -·· ...... -·-· --· 
Fund . ENG I RIWi CONI Total ! Prior i 2014/20151 2015/20161 2016/20171 2017/2018 2018/20191 2019/20201 
STPLOCAL 6~~82 1 23,333 i 29,815 6,482 23,333 : 

Total! 
29,815 

"SB"D co MEASURE! ____ 13,187T - f3~ 187 
-- • ~-4·0 

- __ L -
'"'' ~R ·- - ·••·MH 

13;·18i; · ·--- . -- - ·-~- -· -·" --~ ~-- .,. -~·· 

13,187 

I STIP ADVANCE c"o'N·:RIP 5,550 ...__ __ I 5,550 5,550 1 

:200451 Total 
I 

6,482 5,550 36,520 . 48,552 6,482 5,550 · 

~-- Description:-~~- ----- PTC 

US-395 (HESPERIA, VICTORVILLE, & ADELANTO) FROM CHAMBERLAINE WAY TO 1.8 Ml S/0 DESERT FLOWER ROAD 
CHANNELIZATION AT INTERSECTIONSLI:h OF632l 
Fund · J E~GI RIWJ CONI Totalj -m P~!~ 2014/20151 2015/20161 

STP LOCAL 467 : j 467 467 
CITY FUNDS . 200 1 : -·· -- · . -- 20(f .200 t::~~SUREI I 3,0471 3,427 : 21,697 28,171 
200452 Total 3,714 3,427 21,697 1 28,838 667 

... - ·-- --· --, 

395 

6,474 
6,474 

I 

36,520 

2016/20171 2017/2018 

21,6971 
21,697 

I 

l 

2018/20191 2019/20201 

I 

J· 

5,550 
48,552 

To~ 
467 
200 

28,171 
28,838 

:_D:scri~tio~: . _ _ . . _ __ , PTC 459,9781 Agency 1 CAL TRANS 
US 395 - NEW ALIGNMENT CONSTRUCT 4-LANE EXPRESSWAY FROM 1.8 MILES SOUTH OF DESERT FLOWER ROAD TO 0.5 MILES SOUTH OF FARMINGTON ROAD (NORTHERLY 
,._,_,,.,,.,_,,, 

Fund ENG! RIWI CONI Totalj Priori 2014/2015! 2015/20161 2016/20171 2017/2018 2018/20191 2019/20201 Total,! 
CITY FUNDS 24,691 I 

26,: !_ 39~,~~~ 1 -- -· ~::~~~- -
51,336 397,271 448,607 

WiVATE FUNDS - 5,106 ; 5,106 I 5,106 I - ( N'Al'iON"ATt.fwvsvsl'E"Wiii>- ~-·- ··--·· .... H ... _ ___ ,, ... -- o · - H 0 ... ··-- - -·- ·· - - -- - --· ~--
~H'· 0 ,,,_ -0-0 

2~860 2,860 · i 2,860 2,860 I I 

sUifFACE TRANTP"Rocf:-Rip~-- 3,405 , I 3,405 3,405 I 3,405 

34042Totai 
I I I I 

36,062 26,645 397,271 459,978 11,371 ; 51,336 I 397,271 459,978 
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SOUTHERN CALIFORNIA 
ASSOC1AnDNGfGOVIRNMENl'S Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Total I 
s,s53,.._ ___ ~_._--~--~------+-~"'-'-~'-"-~---'----.:s~ 

; 
·- --6.85:f · · -· ·- · · · ·· ··-- -- s:39i 

IDesCriptian:- ----- --- -- ·· ·-··-- ·PTe 317,149 , Agency .cAL TRANs 
- ... .. . I - . . . . --· 

GROUPED PROJECTS FOR PAVEMENT RESURFACING AND/OR REHABILITATION - ·SHOP-P ROADWAY PRESERVATION PROGRAM-PROJECTS ARE CONSISTENT W/40 CFR PART 93.126 
EXEMPT TABLES 2-PAVEMENT RESURFACING AND/OR REHAB. EMERGENCY RELIEF (23 U.S.C.125) WIDENING NARROW PAVEMEN1S OR RECONSTRUCTING BRIDGES (NO ADDL TRAVEL 
LANES 

Total ! 
317,149 

317,149 

Prior 
109,266 

109.~66 

999 

201412015 
34,933 

34,933 

2015/2016 
172,950 

172,950 

·--- --- ··-••--·-- --· ---- - . , ·I .. I, 

1 Description: PTC 16,961 1 Agency i CAL TRANS 

317,149 

GROUPED PROJECTS FOR SHOULDER IMPROVEMENTS- SHOPP ROADSIDE PRESERVA-TION PROGRAM-PROJECTS ARE CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 
CATEGORY -PAVEMENT RESURFACING AND OR REJABILITATION. EMMERGENCY RELIEF· (23U.S.C. 125) WIDENING NARROW PAVEMENTS OR RECONSTRUCTING BRIDGES (NO ADDL T 
TRAVEL LANES 

jFund j ENG j RIWj CONI Totaq Priori 2014120151 2015/20161 2016/20f?[-20fff2i::ffliC2018/,20HI!2019/2020[- · To~ 

~~~~~~~~g~~~CE _j 16,961 1 16,961 16,961 I 16,961 

SBDLS03 Total 16,961 16,961 16,961 1 ! 16,961 
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SOUTHERf~ CALIFORNIA 
ASSOCIAnoNGIGOVatNMENTS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

1Description: PTC 65,743 ! Agency i'CALTRANS 

. GROUPED PROJECTS FOR SAFETY I MPROVEMENTS- SHOPP MOBILITY PROGRAM-PROJECTS ARE CONSISTENT W/40 CFR PART 93.126 EXEMPT TABLES 2 & 3-RAILROAD/HIWAY XING, 
SAFER NON-FED AID SYSTEM ROADS, SHOULDER IMPRVMTS,TRAFFIC CONTROL DEV., &OPERATING ASSIST OTHER THAN SIGNALIZATION PROJECTS, INTERSECT SIGNALIZATION 
PROJS AT INDIVIDUAL INTERSECTS. PAVEMENT MARKING DEMOS. TRUCK CLIMBING LNS OUTSIDE URBAN AREA. LIGHT 
Fund I ENG[ RIWI C<?Nj Totalf Prior! 2014/20151 2015120161 2016/2017! 2017/2018 
SHOPP-ADVANCE I 65,743 ! 65,743 65,743 ' 
..99lill:-~~CTION_____ . 
SBDLS0:4 Total 

2015/2016 
13,390 

13,390 

s 
ibesciiption:··----·····--·-------·-·----· - - - -- -. - . .. .. .. - PTC-- . - ---7;321 r Agency CAL TRANS 

103,569 

GROUPED PROJECTS FOR EMERGENCY RESPONSE PROJECTS AT VARIOUS LOCATIONS IN SAN BERNARDINO COUNTY (PROJECTS ARE CONSISTENT WITH 40 CFR PART 93.126,127,128 
EX~P . 

~~~~- ·-· .. ··-- 1- ENG [ RJW! _c::_~i _T~:~q !-~.?~1 2014120151 --·-·--·-1 --·----- 1 -- .. ·--·-1 --·---·-! --·-·----1 ..:·:::·1 
7,321 7,321 7,321 
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SOUTHERN CALIFORNIA 
ASSOCtimONGfGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

I 
Description: PTC 20,996 : Agency 'CAL TRANS 

GROUPED PROJECTS FOR PAVEMENT RESURFACING AND/OR REHABILITATION ON THE STATE HIGHWAY SYSTEM- HIGHWAY MAINTENANCE-PROJECTS ARE CONSISTENT WITH 40 CFR 
PART 93.126 TABLES 2 AND 3 CATEGORIES -PAVEMENT RESURFACING OR REHABIUJiATION· 
Fund 1 ENG ! .. -- RIW] - - ·coNr- · Total] ""'~ · :2o1412o15J- 2015_~o_1~[ --~q-t~ol![-20_17/201$ 1 201812019f-201912020J Tolal j 

20,996 20,996 

~ATI~AL_~~.~~~~M -~-~J. 10,81~ 10,813 1~,813 
SURFACETRANSPORTATION I 10,183 10,183 10,183 
PROGR&l...:.!:!M-----....1 

:SBDLS14 Total . 20,996 

···-oesCiiPiion_:____ ·-·· -----·-------·-- ---·- ------ p,=c ···-·· ·--··---- 663 ~--~ency·--··· ..... -

PARA TRANSIT- VEHICLES 17 PASSENGER REPLACEMENT-ALT. FUEL; 05-01 - REPlACEMENT YEAR 2o05-FY 2001 VEHICLE 

Fund I ENG! RIW! CONj Total! ' Priori 2014120151 2015/20161 2016/20171 2017/2018 2018/2019 
CMAQ ~~~A_2"_~2~~~~t"AssTsr- I 587 i 587 

,20020140Tota-.---

·oEiscrii>tiori: · ·--· -··· ----- ·· -- .. -- ·Pre 533 . Agency BARSTOW CITY/COUNTY TRANSIT 

PARA TRANSIT- VEHICLES 22 PASSENGER REPLACEMENT- GAS 08-1;5-2010;2-2011; 

10,813 
'" 10,183 

20,996 

Fund RIW j - CO!';~I Totalj Prior j.i " 2014/20151 I I I I I I 
CMAQ ~-- · -·- -·- -·-

2015/2016 
348• 

LOcAL fRANSFDNos·---­
~~!.:_!RANSIT ASSiST- -

20040701 Total 

1 Description: 

----~- ··~ · 
I "+V i 

45: 
533 

COMPUTER HARDWARE AND SOFTWARE 

Fund 
. STATE TRANSIT ASSIST 
L-.. ·---· ·-·-··· .. ·----20041302 Total 138 

Print Date: 112/2014 11:46:22 AM 

140-· 140 
45 45--

533 533 

PTC 138 i Agency BARSTOW CITY/COUNTY TRANSIT 

2014/2015 2015/2016 

45 
533 
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~ SOUT"rlERN CALIFORNIA 
ASSOCUmONofGOVERNMEN'IS 

Description: 

BUS SYSTEM REPlACEMENT.35' GAS FUEL 

Fund ENGJ RIWJ CONI 
CMAQ I I 419 

Is-fATE TRANSIT ASSIST I 
! 

54 
'2oo41303 Total 473 

Description: 
BARSTOW. -OPERATING EXPENSES 

Fund 
FTA5311 NON-UZA 

·!L~~:~_:z~~;~;--·-···-
PRIVATE FUNDS 
s8i5COM"i~ASURE .----+----+------

:20060606 Total 

ro-e~ali>tiollr:·::·· :·;:·.··, ... ,,, .. ; .. , ..... : .. _, ....... -·-
l tAPri-'.A:LiiAfloNoF ·PREVENr.A.tl\iE MAINTENANCE 

Fund , 
ARRA- FTA 5311 

'2'0986804 Tota'""l ----

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Totaq 
419 

54 
473 

Cost in Thousands 

Prior i 
419 

54 
473 

PTC 

2014/20151 

! 

PTC 

2014/2015 
250 ' 

' 2,138 

2791 
2,667 ' 

PTC 

2014/2015 

i 
1,290; Agency I BARSTOW CITY/COUNTY ~SIT 

2015/20161 2016/20171 2017/2018 2018/20191 2019/20201 
' 

' 

24,740 i Agency ·BARSTOW CITY/COUNTY TRANSIT 

2015/2016 

428 1 Agency BARSTOW CITY/COUNTY TRANSIT 

2015/2016 

.Description: PTC - - - --42 ;· · 'Agency · · ···- -- -- --- ·· - ---··- - --

To!a;ll 
··-

473 

2,039 
24,740 

Tota~ 
428 
428 

CITY-CREEK LEVEE TRAILS.~ CONSTRUCT NON-MOTORIZED TRAILS ALONG THE EASTERLY AND WESTERLY CITY CREEK FLOOD CONTROL LEVEES BETWEEN HIGHLAND AVE AND BASE 
LINE 
Fund 1 ENGJ RIWI CONL~- lotal f -Priorj ·:zo1412015j 2015/2016j 2016120171 2017/2018j 201812019j 2019/20201 To~ 

~~~F~~~~~~~~= -- r .. --~~-r-=- -----·---=--~:---=~ --3~ 3~ : : -+- 3~-
20130306 Total 11 31 42 42 i 42 
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SOUTHERN CALIFORNIA 
ASSOOIAllONcfGOVERNflqEN'JS 

Description: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 

VEHICLE REPLACEMENT- 28 PASSENGER DEVIATED FIXED ROUTE; 11/12-01 

CMAQ l 
DSCAL'TRA"~rs-i=D"No-s-------"1 
STATErt"RANSiT ASSiSt ___ ], ..... 
...... j -·--L-~·-· .......... ~~-----~ ...... -

• 20040812 Total 

Description: 

~REPLACE-MENT-AL T: ·FUEL37 PAi~lSENGER VEHICLES; 3-2011 

'• 2014/2015 

17 17 
49 49 

528 -·--528--

PTC 

' 528 1 Agency MORONGO BASIN TRANSIT AUTHORITY 

2015/2016 2017/20181 2018/2019 

1,275: Agency MORONGO BASIN TRANSIT AUTHORITY 

49. 

528 

'Fund I ENG! RIW! CONI Totalj Pripr! 2014/20151 2015/20161 2016/20171 2017/20181 2018/20191 2019/20201 T~ 
CMAQ I i 1 ,200 i 1 ,200 1 ,200 I ' 1 ,200 
t~!~TE-!RA~~t ASSIST I 75 i 75 75 ' 75 
20040813 Total 1,275 · 1,275 1,~7~ I ! 1,275 

- - fiescifption: - Agency- MORONGO BASIN TRANSIT AUTHORiff----- ·-

ADMINISTRATION EQUIPMENT- COMPUTER HARDWARE AND OFFICE FURNISHINGS 

Fund 
STATE TRANSIT ASSIST 

;20046815 Total 

I 

Description: - --- --·-·-·- - - -·--- --- -- PTC- . 1 90 ' Agency . " MORONGO BASIN TRANSIT AUTHORITY 

VEHICLE.OVERHAULS- TO REBUILD ENGINES, TRANSMISSIONS, ETC. ON AGING FLEET-· 

Fund I ENG l RJWT CONI Totarr--Pnorl 2014/20151 201512016 
STATE TRANSIT ASSIST 
20040S17 Total -----' .. - - 90 - 90 90:;:-.- - - I 

Print Date: 1/212014 11:46:22 AM 

Total ! 
30~ 

30 
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~SOUTHERN CALIFORNIA 
~ ~ :ASSOCIA'nONofGOVERNMENTS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 85: Agency ' MORONGO BASIN TRANSIT AUTHORITY 

2014/20151 2015/2016 
20 
20 t I I 85 

· :·oeseiii>fion·=-·-------- ----·-·----·- PTc 

REPLACE CUMMINS ENGINES AT MIDLIFE TO ENSURE THEY ARE KEPT IN TOP PERFORMING ORDER. THE ENGINE uvt::t<NAuL:; 

Fund 
STATE TRANSIT ASSIST 
20116105 fota-=-1 ____ ___. 

ibesiiipuon:------·------------- --· 
REPLACEMENT BUSES: 6 TYPE 3 CLASS C, 18 PASSENGER CNG VEHICLES 

PTC ··r 
I 

f~~~~~~:,-----=t-- -.---C~r T;,f .. ~~ -- 201~~~ . _--·--·-~ _--_·-~,- ~ 1 ~ .. ·--·- ~ -~----·~ : --· ~-~~ . - •• -~ 1 

1201;J0601 ToJal · 1,1891 1,189 664 525 1,189 

Descn'ption: · 

BUS SYSTEM - OPERATING ASSISTANCE 

Fund / ENGl 

FTA 5311 NON-UZA I I 
i=AREREVENUE ! 
~OC!'L TRANS FUNDS .. . . . .l 
PRIVATE FUNDS ! 
sao co MEASURE 1 

fsTATE TRANSffA~fSisT 
~SBD31037 Total 

Print Date: 1/2/2014 11:46:22 AM 

RNVl 

o-••NM -· •0!0 

PTC 

201512016/ CONr m m Totalj Priori 

.~:tJ ~ .HE -_-.~JE - __ · 
38 1 38 38 

2014/2015/ 
288 

2.~20~---· - .... --

1,2161 1,216 1,112 
... to[ ----7o · · ·- ·35 

21,933 21 ,933 18,886 

104 
35 

3,047 1 

; 

j MORONGO BASiN TRANSIT AUTHORITY 

20f6/2017j 2017/2018j 2018/20191 2Q1912020j Totalj 

t 
l 2,321 
' 2,604 

... ---,---- ----- ·_: ··: ~ ·=-~-:. ·:.~~~ --~--= -=-~-~:=-.. ~-1?~-~ 

1,216 
., .. -···-··- ..... - . . " __ .. , " .... 70 

' 21,933 
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~ SOUTHERt~ CALIFORNIA 
ASSOaAnONofGOVERNMEN'IS Project-Usting 

' 
2015 FTIP (FY 201412015- FY 201912020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

'Description: ~TC1 63! Agency MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY 
TRANSIT. SERVICE/REHAB. EQUIPMENT- PURCHASE OF VARIOUS MAINTENANCE EQUIPMENT (ON-GOING PROJECT) 

Fund I ENG ! RMij CONI Totaq Prior).. 201i/2015j 2015/2016 
:TATE TRANSI! ASSIST j ""' ' ""' ""' 

2017/2018 Totall 
63 
63 !20010120 Total 

··oaseiilition:·--·-------·----·------------ PTe 

PARA TRANSIT VEHICLES- REPLACEMENT- GAS/DIESEL 2013-3, Automatic Vehide Location (AVL) 

Fund 1 ENGI · - RlW~cTINf- Tofaq -Prlorj 201412015) 
CMAQ I : 1,634 1,634 1,634 

MODERINAZATION IMP AND 
PUBifCi'RANS ~ 52 52 52 

SERV. ENHANCEMENT ACCT. 
@~Aff"fR"ANSifASSis"T . _ j . , _ 1_66 t . 166 ____ 166:___ _ _ __ .. 
200423 Total 1,852 1,852 1,852 

·oescrfption: · .. -- --·· ·--- ---·- ------.. .. ··------- · 

CAPITALIZATION OF PREVENTATIVE MAINTENANCE 

Fund I ENGl RMI [ 
ARRA- FTA 5311 

·2ooao86s fata-l --

-oesci-fj)tion:-·- - - - ----- -- ------- - ·-­

REHAB./REPAIRIRETRol'n TRANSIT FACILITIES 

!Fund 1 ENG) RMij 

I PUBLIC TRANS 
MODERINAZATION IMP AND 

t!~2¥E ~~~fh~s~~;ccr. I 
2ffisooi:n-ora-l ---

Print Date: 1/2/2014 11 :46:22 AM 

CON 
180 
180 

CON) 
2101 

J 

119 
329 

180 ----186--

TotaiJ 
210 

119 
329 

PrlorJ 
210 

119 
329 

PTC 

2014/2015 

PTC 

2014/20151 

1,852: Agency .MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY 

2o1512016r 2otGJ2ottr- 20171201al--o2o18/2o19l 201912o2o] Totan 

180 i Agency 

201572016 

;-

-93.126 

1,634 
52 

166 
1,852 

MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY 

329 l Agency MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY 

201.5/2016) 2016/2017[ . 2017/20181 2018/20191 . 2019/20201 Total ! 
210 

119 
329 
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~ SOUrrfE.JU~ CALIFORNif. 
~ ~ ASSoaAnONGfGOVERNFr.IEN1S 

·Description: 

BUS SYSTEM-- OPERATiNG ASSISTANCE 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 

County Proposed Amendments 

385 
21,548 

Cost in Thousands 

359 
19,177 

PTC 

201412015 

214 

-- ~~036...:_. 

- ·--- - - 95~-

26 
2,371 t 

i - ·----- - --- --- 4 

21,548 ! Agency ! MOUNTAIN AREA REGIONAL TRANSIT AUTHORITY 

2015/2016 2017/2018 

__ .. ______ ., ___ _ 

~ - "" M~ - -·-" !·-• .u .. o ' __ ,_ •• , ..... . , ·-

Total 1 
80 

: 1,961 
. -- -· .. --- · - .. - -·-15 

1 ~689 
16,405 
--- 44 
- 969' 

385 
21,548 

N 
en • Description: PTC 

VEHICLE REPLACEMENT- PARA TRANSIT VEHICLES- 2-18 PASSENGER ACCESSIBLE SMALL BUSES 

Fund I ENGI RJW I CON.I Total! Priori 2014/20151 2015/2016 
SfATI:fRANSiiASSIST I I !..:-·-···---·- -----1 ...... .... . " ,J -. ... - - . -- l. --· 

; ~0~25 To.tal 147' 147 147 

Description: PTC 
··c"APifAI:cosf·o;::·-coNfRAcfiNG .. _ __ _ 
Fund R/Wi CON 

Description: PTC 
'TiiifE.RSTATE··: [OS.ANGEIESJCHICAGCrAt EL GARCES -STATION. MUL TIMODAL - STATION - FACILITY 

531 Agency .NEEDLES 

2017/2018 

. -u- I CON I Totaq Prior -201412015 2015!2016 2017/2018 2018/2019 m----Tota1J 
1~. ~~M'-' """ I ! ",;~... . 3,652 3,652 . 3,652 

500 500 i : 500 
200 

crfY FTIN'Ds 
jroCAt. _:_~~S F~~DS _ 200 200 
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SOUTHERN CALIFORNIA 
ASSOCtA110NafGOVERNMEN1S 

~
"'OBiJCfRANs-

MODERINAZATION IMP AND 1 

ssBY., ENHANcEMENT AccT. j 
STATECASH . 
R58!ITA"fota'l _____ _, 

75 ; 
' 75 

-oe&Ciii'tion:-----·--- --·- -- ·---­

sus SYSTEM- OPERATING ASSISTANCE 

Fund ENG ] 
EDAGRANT I 
F'TA"s:fFfNON-UZA 

RMI] 

200 

3,663 1 

8,215 :-

CON I 
37 j 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

200 200 

3,738 3,738 
- ···--·-· -----· ·--·-j 

8,290 .8,290 •• 

-PTe··-·--

Totaq ,- Prioq 2014/2015 ] 
37 37 

'' 366 ~23 37 i 

3,679 ; Agency ; NEEDLES 

2015/2016 1 201612017 ] . 2017/2018 

I 3601 
~ARE REVENUE - I . 314 . ·- 314 285_,_ - - 29+ -- - .. ~ .. 

-~~~~t~~;Nso~~~os ____ --- -1--·-- ______ j -·-·------. _ 1,~~-~- ----~·~~- 1,810 157 
-----··--~------ •~·r~--·------·-- .. --~ ·· -·~-r~ 

·····--··· I SBD CO MEASURE I 

·puBifc'fRANS - -
MODERINAZATION IMP AND 
~~.B~:.S.~HANCEME!fL~L-
STATE TRANSIT ASSIST 

TRANSit SYSTEM -- - . ~ -,. ,\, o-r o,o, •• _,, •·-• 

SAFETY,SECURITY AND I 
~~SASTER RESPONSE AC~OUNT I 
SBD31612 Total 3,679 3,679 3,373 306 

·--oesciij)tion: PTC 
' PARA TRANSIT VEHICLE REPLACEMENT (10/11-1-18 PAX and 11/12 1-18 PAX 

Prinrl ?01AI201!\ I 201!\/20161 ?016/20171 Fund I ENG CON I Tot~lj . ---·1 -- --·-- -- I -- - --.-I -- . -·-- .. 2017/20181 
0:::1 0:::1 PUBLIC TRANS 130' 130 -~ ~~ 

MODERINAZATION IMP AND I 
SERV. ENHANCEMEl!T ACCJ. l , ,, _ _ i 

~:ATE _TRANSIT ASSIST .-1 257 257 
· SBD44003 Total 387 387 

RIVERSIDE/SAN BERNARDINO 
!J...B.~6.t4J?;~..Q.~'*'EA::::L----­
FTA 5309(c) BUS 

Print Date: 1/2/2014 11 :46:22 AM 

225 
225 

4,590 

8,300 

16 16 
81 81 

PTC 45,000 ' 

"ED ON RIAL TO ANC 

2014/201~1 2015/2016 

.... . . -· 
' 

I 

Aaencv 

2018/2019 ] 2019/2020[ 

.. .. l - - -

; 

- - .. 

- - .. -- --

2018/20191 2019120201 

'200 

3,738 
- 8,296 

Total I 
37 ---

-·-

. - --

3,679 

Total ] 
130 

....... -- .. _ --.. --- · ---~ - ·--- --
257 
387 
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FTA s339 ALTERN AT IVES I 
ANALX§L~B~O~G~RA~M~------~· 
LOCAL TRANS FUNDS 

3,406 1 

233 · 1,286 i 

Project Listing 

2015·FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

3,406 3,406 

1,519 1,519 
1.599 695 " 220 ' 684 ! 

--- 3:474--f 64•r· - - -r(2oo-'-. -~.-~~ 
1,599 

·~.414 19.""4"14 

, Description: PTC 
.. TRANSIT - .FACILITIES - IMPROVEMENT/UPKEEP OF .EXISTING FACILITIES 

Fund ENGf RJWf CON ! Totalj Priorj 2014120151 
FTA 5307 UZA FORMULAR I 2,408 1 2,408 2,408 
LOS ANGELES/LONG I ·3.oft l 3,017 2,021 996 
BEACH/SANTA ANA URBANIZED I AREA 

-

2015120161 

:_-r ~· ---- ---t 

2016/20171 2017/2018 2018120191 201912020 1 

i 

I 
I 

.. 3.,406 

1,519 
1,599 

19-;-414 

Total ! 
2,408 
3,01"f 

AT\iE"RSiDEiSA"r:.CBERNARDiNo-
.. - ! . I. . -··· - . . - - . - . - .... ·OMO .. Oo • - - -· -~- - ... ·- -·- · - ·- .• ·- . . - 1",078 360 1,078 j 1,078 718 

URBANIZED AREA I 1301 130 ~FfcE'OfEMERGENCY 130 130 
SERVICES ··-·· .. I . ----- -·· ..... 

561 : - - - .• 561 . ~- ·- ---- --· ----~ - --. ---~- - -----..- - . 
'fLlBLICTRANS 261 

300-· --· ---····· ..... --- - ··- ·· · --·· .... .. --·· - "561 
I MODERINAZATION IMP AND 

~V. ENHANCEME;_r-lT ACCT. - . - - j··. . ·• .,, .. ... ~-·· 949 
.. --- · 

949 
... ,, __ _ 

STATE TRANSIT ASSIST 949 
.2 oo2o8o6T'otal --.·· ' - . ... .. -~- ., 8."143 .. . - .. -

6,357 
-

1,786 . 8,143 

. Description: PTC 

REPl.ACEMENT .. PARAl'RANSITV EHICLES.REPLACING PARA TRANSIT VEHiCLES-ON OMNITRANS ACCESS 

Fund 
FiA5307 UZA FORMULAR 
Ios- AN"G"E"CEs7L6NG- - - ···-··- ·· 
BEACH/SANTA ANA URBANIZED 

['.REA . ···---·· 
RIVERSIDE/SAN BERNARDINO 

ENG 

2,103 :f:S39 264 

-

URBANIZED AREA 
PUBlJCTRANS~--------~ 

2,1031 

1,3901 1,390 920 470 . 
MODERINAZATION IMP AND I 

SERV. ENHANCEMENT ACCT. 
1,2681 1,268 1,268 

12,084 · 12,084 10,734 1,350 
' M""' 0• --·-· '' ··- . - ·--

STATE TRANSIT ASSIST 

. 20040211 Tofa-:-1-. -----' 
. .. ~- .~J .. .• ~ •. - - ~ • •• 1. I t ~~ • 

Print Date: 1/212014 11:46:22 AM 

' I 
--· . - -. ·- ... - - ... ... .. ""' . .. -·-· -· ·- · ·· ··~- ... ,. .... -· 

949 . ...... - - - - - l-- - ---
____ ,., -

··-· --· .... --- . . - ---·~--- ... 
8,143 

2,103 

' I 1,390 

I 1,268 I 

- -···-·-- -· __ _ j __ -··- ---· -·-- ... - ----·- ·--- 12,084 -· · -· ~- ... ···-~· ·~· 
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ASSOCtA'nON~GOVERNMENlS 

Description: 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 1 

·cAPITALIZATION OF LEASES- FOR CONTRACTORS, RADIO SITES, APC, TIRE LEASES 

Fund I ENG I RIW 
FTA 53o'nJZA"-i=oR'MUIAR 
losAFJG'EL'Esii.oN"G ! 
BEACH/SANTA ANA URBANIZED I 
A8~----·-······ · ···-···· ····-----' 
RIVERSIDE/SAN BERNARDINO-i! 
URBANIZED AREA L6CAL TRANifFIJNf:is __ _ 
st"Are-fRA-riis"ifxs·s·ls'f----·+-----

i.....--·--·---· 20060601 Total 

I 

571 1 
I 

892 ; 
266j 

5,359 1 

2014/20151 

353 

571 420 151 

892 
--

892 
266 133 f 33-.-· 

5,359 4,722 637 

T 
I 

5,359 1 Agency OMNITRANS 

2015120161 2016/2017j 2017/2018 

·DesCilpiion: - .. ---· - --·-- -- ·--··- ····-·· .. - - -· PTC 1,001 ; Agency OMNITRANS 

PASSENGER FACILITIES- STOPS AND ZONES- SAN BERNARDINO VALLEY -PURCHASE EQUIPMENT FOR STOP AND ZONE IMPROVEMENTS 

I 571 

892 

Fund ___ 1 ENG] -~R/Wf .. -CC>NI-Tofalj Prlor j 2014/20151 2015/20161 2016/20171 2017/20181 2018/2019j~2019/2020I Totalj 

FTA 5307 UZA FORMULAR ~ . 1361 136 136 I 136 
lOSANGELES/LO~- i 420 j 420 280 140 420 
BEACH/SANTA ANA URBANIZED I I 

~v~RsToEis.A:r:n:~E-R"riiARofNo-1 ' 255 255 195 6o 255 

. -~~~t~~ll~~f!.'. · t------- ; 76 : 75·- - 38 38 I 76 

ERV. ENHANCEMENT ACCT. I ! ·- _ _ .. . .. ~
ODERINAZATION IMP AND I ~ . 
"f.~TI::.~~~-~~AS~~:.. _____ j .. . 114!. 114 114 I ·-·· .... 1010141 

20060603 Total 1,001 1,001 763 238 , 

T 
I 

Description: PTC 5,227 ' Agency OMNITRANS 

JOBS ACCESS--AND REVERSE COMMUTE ADMINISTRATION OPERATIONS AND CAPITAL SECTION 5316 JOB ACCESS REVERSE COMMUTE (JARC) VARIOUS PROJECTS (c/o project fi-om 
J>ri9r.'&ar)(U4AFY12/13: LA/LBISA~Q!)_;_Biv/SEt S.L242l 
~und j ENG! RIWI co~ 
~A 5:0!~~ FORMULAR 931 ' 
FTA 5316 JOB ACCESS ! 

&!c.~~~SFUNDS . _I 
20061701 Total 

Print Dale: 1/2/2014 11:46:22 AM 

2,148 

2,148 
5,227 

Total! 
931 

2,148 

2;"148' 
5,227 

Pr1or1 
931 

2,148 

2,148 
5,227 

2014/20151 2015120161 2016/20171 2017/2018 201812019T · 2o1912o2o1 

... ··. 

Totaq 
931 

2,148 

2,148 
5,227 
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_.i SOUTHERN CALIFORNiA 
~ ASSOC!AliONofGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

1 Description: PTC 1 ,395 
NEW FREEDOM.PROGRAM ADMINISTRATION, OPERATIONS AND CAPITAL (UZA FY 12113: LAILBISA $394; Riv/SB $526) 
Fund ENGj R!Wi CON Total! Priorj 2014/2015J 2015/2016! 
FTA 5317 NEWFREEDOM 920 920 920 
PROGRAM I i 
LOCAL TRANS FUNDS -- I 475 , 475 475 
·~-~-~- ~---~--..._-... • .._.~_# __________ ... ~- .. . - - j__ .. - - .. .. --~ - .... --· . . _ , , .,. ·· ·-· ···· .... 

;20061901 Total 1,395 1,395 1,395 

2016/20171 

~-. ' ----~ ' 

I Description: I PTC ! 192,236 j Agency 

.E.STREEfTRAr>isli'·coRRIDOR- FRO"~.irSAN BERNARDINO TO LOMA LINDA (INCLUDES 14 ARTie· BUSES-AND' PARK AND RIDES)-· . 

2017/2018 2018/20191 2019/20201 Total ! 
' ---

. ---· -- ----- ~- r 1,395 

Fund RIW C~N[ ___ Tofalj --Prior 201472015 2017/2018 2018/2019 Tot~ 

FTA 5307 UZA FORMULAR _L. 46,915 i 46,915 46,915 46,915 

f~~~J:·:::~~=SFER ____ ----- I ------~;:~~,--~:~:::--:::::: ·-··--·- I ----~::~-

~~;~~~;~~~~~~--- - i . 
1 !:!;~ l·· ~--~:::~~-::!:~··:·_· __ __ ·~ _·.~-~ ~._: ___ -~~-- .--·.:.:=~-.~-.~~:~----~-:-~: . __ ·- ---·~---: --·~·~- ........... _._ ·-~ .. ~· :.~!:!~~ 

~~:~~~.~~~~~~::_~~ ----~.o~ l·---·----1-4~337-l--1!;~~--1!:~~ --r- 1 &~~-
MODERINAZATION IMP AND ' I 
SERV. ENHANCEMENT ACCT. I 
fTATE_fRA"~fASSTsi' -- . . - . 11,102 11,102 11,102 
2006.25 Total 5,000 187,236 192,236 192,236 

Fund 
FTA 5307 UZA FORMiJIAR 

STATE-fRANSIT ASSIST 

:20080206 Tota! 

Print Date: 1/2/2014 11:46:22 AM 

. I 
- ' 

67 
334 2,527 

-- I 

2017/2018 

'11,102 
192,236 
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SOUTHfRt~ CALIFORNb\ 
"ASSOaATIONofGOVERNMENlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 10,000 , Agency ,OMNITRANS 

OPERATIONS OF THE ACCESS SERVICE. (OMNITRANS WILL UTILIZE PART OF ITS ALL()C~TED FTA5307 FORMULA FUNDS TO HELP PAY FOR THESE OPERATIONS) 

Fund ENG · RNVI CONI Total! Priori .' 201A12015I 2015120161 2016120171 201712018 2018/20191 2019/20201 
FTA 5307 UzA FORMULAR - --- · - ---
'i:osANG ELES/LONG 
BEACH/SANTA ANA URBANIZED 

@..sh- ---·--····-··---···;;:-- ' RIVERSIDE/SAN BERNARDINO I 
URBANIZED AREA - -~~- ~ · - ·- ··· . ... 
LOCAL TRANS FUN"b-s 1 - _________ , ___ ------ - ---- ---- ... 20111201 Total 10,000 10,000 5,200 3,200 1,600 

Description: PTC 1,790! Agency 

Total I 
..... ---

10,000 

HOLTBOULEVAADi4TFf§TR---eET8RTC5RRIDOR ALTERNA'nve AriiACvsiS:CoN1:5Dcl'-.4.riCAL TERNATI\iEANAL vsls·sruov FOR THE HOLT B60LEVAAD/4tii"SfREEf-8Rn:;ROJECT" . . . .. -
1.-.. J I - .. ·- ' -···1 --.. · ' .__._I I - !_ I I I I l I runu 201412015 201512016 2017/2018 201812019 T~ 
l FT A 5339 ALTERNATIVES 850 
ANALYSIS PROGRAM 
AGENCY 940 ; 940 940 I 940 

1"2oTHsorrota'i·-------' 1. 790 1 ,79o 1,.190 • , 1. 79o 

Description: P,TC I 654 Agency , OMNITRANS 

ONE CALL ONE CLICK VETERANS TRANSPORTATION INITIATIVE- PURCHASE HARDWARE AND SOFWARE TO EXPAND,THE CAPACITY OF THE 211 SYSTEM AND CREATE A NEW 
VETERANS ONE-CLICK INFO. CONSOLIDATOR FOR SB COUNTY 
Fund ENG I RNVI CON I Total I Priori 201412015 1 2015/2016 1 201612017 1 201712018 2018/2019 1 2019/2020 1 
FTA 5309(c) BUS 

i 
227 ' 227 227 

flA 5'3"{6 JOifACCESS ___ 
I 1391 139 139 

PROGRAM I 
I 

FTA5317NEW F-REE"DOM- .. I 46 1 46 46 
- '- - --~··· - .... ···- .. --

PROGRAM I ··- ···- · - -·- ~ - " ·-- -. 
(PRIVATE FUNDS 242 242 242-

'''''' ' 

20111825 Total 654 654 654 

Total I 
227 
139 

46 
.. 

242 
654 

Print Date: 1/2/2014 11 :46:22 AM Page: 74 of 86 



w 
N 

~SOUTHERN CALIFORNIA 
AS6oaAnONGIGOVBNMEN1S 

~ 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

T 
Description: ., PTC 1 ,800 ! Agency OMNITRANS 

. ·- "" .. ~ I 

OMNITRANS IS UNDERGOING A REBRANDING AND IMAGE UPDATE. FUNDING COVERS COSTS TO UPDATE ALL OF THE AGENCY ASSETS AND PURCHASE NEW ASSETS AS NEEDED. 
THIS INCLUDES THE PAINTING OF ALL AGENCY BUSES. EQUIPMENT AND FACILITIES WITH NEW UPDATED LOGO. 
Fund I ENG J RIW! -CONf ____ TotaiJ Prior i 2014/20151 201512016! --:-2016/20171 2017/20181 2018/20191 2019/20201 
LOS ANGELES/LONG 1,080 1,080 1,080 
BEACH/SANTA ANA URBANIZED j AREA __________ __ .. ___ _ 
RIVERSIDE/SAN BERNARDINO 
URBANIZED AREA 

I STATE TRAt.fSiTAsS'iST 
201363onot~l------

360 

360~ 
' 1,800 

360 360 

360 360 
1,800 1,800 

1 . .. -

' 

T 

1 Description: PTC 300 I Agency : OMNITRANS 
i I 

-·-

OMNITRANS WILL UTiliZE THESE FUNDS TO UPGRADE AND IMPROVE TRANSIT CENTERS AND FACILITIES IN ITS SERVICE AREA. UPGRADES INCLUDE NEW BUS PADS, CURBING, 
SHELTERS. SHELTER PADS. BENCHES. LIGHTING. WIRING. CONDUIT WORK BUT CENTER ON THE TRANSIT CENTERS WITHIN OMNITRANS SERVICE AREA. 

Total! 
1,080 

360 

300 
1,800 

Fund I ENGT - - RIWI -CONI Totaq - Prior i 2014120151 2015/20161 -201612017r2o17/20f8J2018/2019I 2019/20201 Totalj 

o~::~~~s.:J~~~~IN~ ~ ---·· __ j_____ . 2401 2~----!~o _ _ _ _____ :_ _ ' -·-·-·---l- 2~-
STATEPUC r ! 60 _ 60 60 ' • 60 
20130365 Total 300 ' 300 300 300 

· Description-: - - ·- ........ -------- - · - PTe· -- ---- ·-- 1: 

TRANSIT- ENHANCEMENTS: 1% TRANSIT ENHANCEMENTS TO INCREASE ACCESSIBILITY TO BUS STOPS 

Fund 2014/2015 2015/2016 
~A5307 uii\F'ORMULAR n41 , i 
LOS ANGELESiLONG 382 140 
BEACH/SANTA ANA URBANIZED 
~EA , 
RIVEif siOEis""AN'SERNARDINO l 1 .. -- 238lr- --- 2'38- --- · -178 

~~~!:'N~N~~~sSTsT ... - -~ .... ... - - 354f-- --- 354 304 
9ifi11YTot al - - - ------- - - ·--- · .... --- 1,748 --1,748 1,498 

'66' 
---·-5o-

250 

-Agency TOMNITRANS 

2016/20171 2017/2018 2018/20191 2019/202~ 

' · i- - -- .~ __ 

.... ·-· j' .. I ___ . 
~· ,_. . 

' 

Total j n4 
382 

238 

354 
1,748' 

Description: PTC 1,493! Agency OMNITRANS 

TRANsi'f~SECURTfY CAPITAiiiATidt.fd f: SECURITY COSTS 
2014/2015 2015/2016 Fund I ENG! RIWI CO~! Totalj Pri_~rj 

FTA5307UZAFORMULAR 1 734 : 734 734~----------~--------~-------~-----~--------~---~-L-----=-~~.· 
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.. SOUTHfR!.J CALIFORNIA 
ASSOOIAnONofGOVERNMEN'IS 

f LOSA NGELES/LONG ~ 
BEACH/SANTA ANA URBANIZED 
AREA 
RIVERSIDEtSANBfRNARDiNb 
URBANIZED AREA --t-----l_ _ _ 
~ot7.:t:.~~~ .. Ffi~-~~- , 
STATE TRANSIT ASSIST 

981114 Total 

Fund 
FTA5309(c)BUS ==1 
·sTATE TRANSI'rASsTS't -----··-···--·-.... -----981118 Total 

Proje.ct- Listing 
2015 FTIP (FY 20:(4/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Co.st in Thousands 

288·r 288 7. 180-..-..--~- 108~ 

174 174 128 --259 ____ 259 ___ 221 

38l 38 , 38 
1 ,493 1 ,493 1 ,301 

409 
1,244 

409 
1,244 1,244 

46 

192 

I .. 
' 

r ' 

--~-

- - ···-

288 

174 

25!f 
·38 

1,493 

409 
1,244 

w 981122 
Description: · • 

-cAF>i'fAiiZA'rTdN OF PREVENfivi:rtiAiNf-
Fund I ENG I RJWI CON I Totalj 
FIA 5307 UZAFORMUI...AR ! I ···-35,893T 35,893 

1LoSANGELE57COKiG' ___ 1 i 18,7231 18,723 
!~~HISANTAANAURBANIZED ! : I 

--- ---·pt e __ _ 

Priori 
35,893 
12,6'75" 

2014/20151 

6,048 ' 

·90;153 1 Agency OMNITRANS 

201512016 1_ 20Hli2017L _1Q1712018L 201812019f 201912020 j Total! 
35,893 
18,723 

7,643" ilf~~~!~~~R-NARbiNa· ~--:•------::::r---:~~: :::!:----2~"592 
!"LocAL 'TRANs .FUNDS . .. -t .... - - . ·--· .. ·-- -- ···--· .14.542 - --- 1.(542-- 14,542 ____________ .. _______ .... __ ... ---

~~-i'RA~srfAssis!...__j 4,320! 4,320 2,160 2,160 

···--·····-·------~------t.::._ __ --- -·- · -- -· .9~63~. 

I
. 14,542 

981122 Total 90,153 90,153 79,353 10,800 

···-··oesCii'Ption: -- ·- --- ---- -- PTe 

BUS SYSTEM OPERATING ASSISTANCE(Note: 'Other' funds are for Job Access Reverse Commute funds. 

Fund I ENGT - RN\1 1·-- CONI Total! Priori 201412015 201512016 

.c~~~-----------L_ · 510 [ 

~~iJ":""--T---: . ~~:E 1 ~!::--~~-=..:~·;·~-----------
t~BD CO MEASURE I _ j j 9,045 9,045 9,045 

Print Date: 1/2/2014 11 :46:22 AM 

4,320 
90,153 

·------· ·----------

:zot7J2018f ·:zo18/2of9l 201912o2o 1 Total 
510 

.24,541 
-------4-----------------.6~M4 

2,130 
9,045 
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ASSOaAllONofGOVCRNMENTS 

fCARL MOYER FUNDS -1 
l .~ .... , ........ ....__,_. . .-. ... - .......... ~---~ 
SBD20030 Total 

i 
,I' 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 

- .. ·- sooT 600 

1 06,176"' - 1.06,170 

Cost in Thousands 

·6oo 
106,170 

Description: PTC 
TRANSff.ADMiNISTRATiON.EODiPMENT--PURCHASE COMPUTER HARDWARE & SOFTWARE FOR MIS 

.~.~~-~~ ~ -=- ... ~=· ... --- ~:·-~ ... ~. 
! 

600 
1·06,170 

Fund I ENGJ RIWJ CONI Totaq Prior 2014/2015 2015/2016 2017/2018 2018/2019 Tota.!J 
FTA 5307 UZA FORMULAR 12,3521 12,352 12,352 12,352 
~?!~~~~t.BA~;~ I - T! __ .. _____ 4: a9il---.f897·---3,553 --1·;344 - -----·----- : 4•897 

RiVERSIDEISAN'ifE'RN"Aif6fiil6- . 1,879 , 1]79 1,303 '576 1,879 

g:~~~ra~N1)S 1 . . : ~:~~: I -- - --~:~~:- --·- ~::: - -------- .. -. -- -- ..... -" -. .. --- ... ~---·-- .......... - ~:~: 
PUBLIC TRANS l 6091 609 129 480 1 1 609 
MODERINAZATION IMP AND 1 
§ERV. ENI:i_~_tlCEMENT..~CCT. ' _ • .•• 
STATE TRANSIT ASSIST I 3,736 J 3,736 3,736 
~SBD31055Total 31,7071 31,707 29,307 2,400

1 

P!!~l;!!l!!.:~~~-~: •. ·-~~:~!!.· ,!!!!!,~-~!!!!!!;~~ 

' Description: - - - -···· -; PTC 

BUS SYSTEM-SERVICE VEHiCLES, PURCHASE SEVERAL REPLACEMENT SERVICE VEHICLES 

Fund ENG ! .R!WJ CON ! Total I Prior i 2014/20151 
FTA 5307 UZA FOifMULAR --- --- ---
LOS ANGELES/LONG 
BEACH/SANTA ANA URBANIZED 
AREA 
RIVERSIDE/SAN BERNARDINO·-
URBANIZED AREA 
PUBLIC TRANS 
MODERINAZATION IMP AND 
~~V. ENH~CEME!f1: ACCT. 
STATE TRANSIT ASSIST --SBD31084 Total 2,854 2,854 2,228 626 

Fund 

2,854 f Agency OMNITRANS 

2015/20161 2016/2017 1 2017/2018 2018/20191 2019/20201 

3,736 
31,707 

Total ! ---

2,854 

ICMAQ .i 
.. Tot~-~~or ... . __ . ___ . _ 

·-=-=-=--=+.--39,588 34,463 5,125 1 --. 
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FIA 5307l iZA FORMOCAR~ . 1 
"FfA5309{afGCII5eilii't- -- ---·--··· .. ·• · "i 
"CO§ ANGEI'E'ITo'N(fifEACH- I 
ANAHEIM URBANIZED AREA-

BFG j RiVERSIDE-sAiiCBERNARDif:i o . 
URBANIZED AREA- BFG 
LOCAL ADVANCE 
.C.ONSTRU9JLQJ:!___ 

~~~~;.~~-~~~~~~~E.L_I ___ .. ___ _ _ 
SBD90105 Total 

Project Listing 
2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposea Amendments 

Cost in Thousands 

9,9651 9,005 - - 9,965". 
----· ---- 5,6oor ·----s.ooo ---s.oqo::-·---

693 1 693 ' 

--· -· -------- · 
693 

1,069 ' 1,069 1,069 

7,421 1 7,421 4,821 2,600 

-- , --------1 --

I,. --- - - . . -- - I 63) 36 '" ----63,7'36··--54,249 _____ 9-;48i -- ........ -·-·· ·---·-- ·--··-·~---·- -·----.----·-·-

1 Description: PTC 49,000 : Agency , RIAL TO 

9,965 
·---s.ooo 

693 

1;069 

7,421 

--63,736 

.. R.iA[f(fMEfR6LiN'ksi'AfioN: .. iNC.REASEPARKING_S_PACES-FRot;f2-2S.:775 - ··--·--------- -- ~---- ----·-'- -- ------· ---------------- .. -------- ----

Fund . I ENG 1 RIWI CON 201412P15 2015/2016 2017/2018 2018/2019 Totall 
FTA 5307 UZA FORMULAR 381 2,400! 2,438 
FTA 53o9(a) GUIDE1NY 1 · 285 - , 285 
~OCAL i'~NSFD'NDS I I 633 ; ' 633 
200450 Total 38 3,318 3,356 3,356 ' 1 3,356 

T 

Description: PTC 29,619 Agency SAN BAG 

FACILITIES: EASTERN AREA MAINTENANCE: THIS IS PART OF PROJECT FUNDED BY LACMTA, OCTA & RCTC 

Fund j ENG! RJWI ___ CbNf Totalj ,Priori 2014/20151 2015/20161 2016/2017 j 2017/2018 2018120191 2019/20201 
FTA 5307 UZA FORMU~~ --~ 3,803 ' 8,936 , 12,739 12,739 EA 53~~1 .~5.~~~~-- - ·--i1o:·-- · --· -··- ...... ·ss.,;--1 .277 ---·1.in- -- -------- ...... ·-

~LocAL TRANS FUNDS I 998r 12,199
1 

13,197 13,197 

Tot~U 
12,739 

--- -· --- __ , - .. -----·------------------.. ------1';-'i:tl 

13,197 
2,406 

.... --- -· -·- ---- - ---i·--·-· ··------;-·---.. ·---··--·29,61'!1 
STATE T-RANSi'r..\sSist-~ ' 2,406i 2,406 2,406 l. ....... ,_.,,............. -- ... - " -- ..... ,. _____ --·------ " ·-----~-
200441 Total 5,511 24,108 29,619 29,619 

Description: PTC 4,5731 Agency SANBAG 
"i\ii'EfROLiN'k:SEALED CORRIDOR-SAN G ABRIEL SUB-TI·iiS PROJECTS CONSISTS OF ;.:·coMPREHENSiVE CORFfiDOR SAFETY ENHANCEM-ENT PROORAMAlONG.SANBAGOWNE'D-Row··-·--· 

IFuna 
I - • -···• --•• ' --•~• 1 ~ _ _J _ 1 ...... - ............................. ! ..... ,... ..... ,,.. ..... ..,.,.. 1 ,...,. .. ,..,,..,.....,...., \ ..,. ..... ..,..,,..,."..,."" ' ..,. ....... ,.., ..... n. .. ,.. l ..,. ..... ,.,..,..,. .... , .... I --r~a-• 

ENI.:i l RJWI ~~~ I Totaq ·· Pno~p 2014120151 2015/20161 2016/20171 2017/20181 2018/20191 2019/2020 1 Total ! 

~~~~~i~ii1i~~vg~ l ----
GR I 
VERSIDE..SAN- BERNAROiNO) 
RBANIZED ~B~ .. ____ _j 
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400: 400 
--573 573 

l 
2,000 2,000 

400: 
573 

400 
-------~-----------------~-------r--------------------gr3 
I 
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-=--SOUTHERN CALIFORNIA 
ASSOCIAnON ofGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 201912020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

~~~~~~~~~~~~~~~sr--·-- ____ +----~-~--1 ~~~~ ! .. --- 1 ·~~--- -1- ~~~ -
~0061009 Total 4,573 , 4,573 3,573 1,000 

- -1 1,468 ___ __ ____;13f 

4,573 

J- • . • ... . --- - ··- .. .. . • - -- ------------ ------ -- ·----- -~- -,- - -~- ·- -----· ------- --"· -- -·· ·-···---- ·· 
Description: PTC 83,713 Agency :sANBAG 

DOWNTOWN S.B. PASSENGER RAIL- FROM SAN BERNARDINO METROLINK STATION TO APPROX. 1 MILE EAST TO A NEW TRANSIT STATION AT RIALTO AVE AND EST. IN DOWNTOWN 
SAN BERNARDINO 
Fund ENG! RIWI CON Total! Priori 2014/20151 2015/20161 2016120171 201712018 2018/20191 2019/20201 Total l 
CMAQ I I 10,3061 10,306 10,306 I ' ' 10,306 
Fi'A53o7 uiA"F'b'RMOIAk · "8oo i 1 12.ooot 12,800 12,800 , , fHoiY 

~~~or:;~~~~~~------ _____ :_;;~1---- :· -~~~~r-· -- ~~~~~r -- ~~;~~~=~--· ·------~----- -------- ·· ·----· -----· ----·------ ... --· ----- ~~~~~ 
CALIFORNIA TRANSIT SECURITY 3,696 3,696 3,696 ! 3,696 
GRANT PROGRAM I I I . 

PUBLIC TRANS 5,000 5,000 5,000 I 5,000 

i~!~~~~~~ii~gT. . -. . ! . j_ 10,92{ "" 1'0,921. 10,921 -·- ...... ,- . •• ·--·---· ··· - --~ ....... -· - -·-· . . ·-·; .......... ---· - 10,921 

~~~~~------' _ . i 6.ooo , __ 5,3s7 L_ 11__._~1- _ 11,367 . _ .. __ ....... ~ __ •. .... . .. _ _ _.. • ____ _ . ____ --- __ _ --·· ____ . 11.35_1 
-20061012Total 6,331 · 6,000 71,382 83,713 83,713 : 83,713 

Description: _ _ _ _ PTC _ _ 1 ,500 1 Agency SAN BAG 
.METROLiNK ROLLiNG sfbcR: SAiii'ifAG's· SHARE OF PURCHASE OF-METROLINK CARS & LOCOM UPTO 4i-CARS/CABS AND IN FUTURE YEARS UP.TO 22 CARS/CABS. & i.Jp ·To a· LOCOM 
__(_CO-OP LAOC8231. RIV 010214 -
Fund ENG RJW -~coor ______ Toblll- Prlqrl - 2o1412o151 2015/20161 2016120171 2017/20tal·-2o1872o19f 201912o2o1 To~ 

LOS ANGELES -LONG BEACH- 1 ,500: 1 ,500 1 ,500 1 ,500 
ANAHEIM URBANIZED AREA- '! 

tE_GR____________ -------~-l-----------·· -------- ----------·----- ........... ·· .. 
2015.0016 Total. 1,5001 1,500 1,500 1 ' 1,500 

PTC : 34,641 1 Agency 'SANBAG 

M·Ern.6LiNK·cAPiTAL.MAiNTENAili'cE .. (REHABILrfA'ii6NiR.ENbVA'fT6N OF-METROTINK TRACi( SIGNAL8;-COMM0NiCAT1bNS~STRUCTURESYACILfTIES, SYSTEMS~Aiiio ROLLING STOCK 
INCLUDING THE PURCHASE OF 20 REPLACEMENT LOCOMOTIVES WITH TIER-4 TECHNOLOGY)($2,713 TRANSPORTATION DEVELOPMENT CREDITS USED TO MATCH: $1,270 FY12113, $841 
FY13/14l_ 
Fund___ d ENGl RIWI -~ Tolol 1 '""' 201412015 201512016 201712018 

-,·?.:::~:::= ~ ---i,. 2:::~ !---- - 2::E~ 21·:;~ 6,500 ; --- - •..• ·-- - - . --· --· -- ---- - --- --- · --- -

.ANAHEIM URBANIZED AREA- I I 
~R - : 
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SOUTHERN CALIFORNIA 
"ASSOCtAnONofGOVERNMEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

- · - OINO I" ' URBANIZED AREA -· j 
ARRA- FTA 5307 

~--·---- I ATE TRANSIT ASSIST : 
-~-----------·----···-···---..! ___ -

990602 Total 

1,119 : 

2,1881 2,188 2,188 
2,698 2,698 2,6~9.:_8 --

---·~---3,(641 - - 34,64f --28,141 

1,119 "1 .ff9-

6,500~---~---- ----'~~ --- ~- =~j~~ 

Description: PTC 

METROLINK OPERATING ASSISTANCE SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY (METROLINK) 

T 
61 ,951 ~ Agency 

Fund 1 ENG! RJW I --- ~CONf !otal ! Prior]--201412015! · I 1 !f= -1 1 . 
LOCAL TRANS FUNDS 58,828 i 58,828 48,166 10,662 ' ~~ ' 

2015/2016 

@'_Bffcts-t.AE"AsUrfin : 2.ooor---2.ooo 2,ooo· ----
~~~=..:_~"NSi'fAss'fsT l : 1,1231 1,123 ·-- 1,123 
SBD41109 Total 61,951 , 61,951 50,166 11,785 

Description: PTC 

in::il.A'ND METROLINK STATION- ADDITIONAL PARKING FROM 200 TO 500 spaces 

Fund I ENG J RJWi CON 201412015 
_ STP LOCAL j 1 ! 

[CITY ~UNDS ~ 300 i 
20040825 Total 301 

T 
I 

3,665 i Agency 

2015/2016 

UPLAND 

. ·~ - ! ·- -· ·- - ·-·· - ·---
Description: PTC 300 1 Agency VARIOUS AGENCIES 

"'53f6"PR'C)GRAM -:-REPlACE-5 SMALL 80SES FOR VOCATIONAL IMPROVEMENT PROGRM(INC. (TOLL CREDITS TO .. BE USED IN-THE AMOUNT OF $34 in FY201 0111) 

FTA 5317 NEW FREEDOM 

RJWj CONI Totai~Pnorj 201412015] 20151201,61-- 2016/20171 2017/2018 
300 
300 

P.!!.OGB~ ___ L_ ______ ., __ I 

20131301 Total 
... - " --- - 255 ___ -

255 255 . - '-· --·-· .. -·- __________ _ ·-- -- --+-· -----·:z-55 .. 
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~ SOUTHERt~ CALIFORNIA 
· ASSowmoNGftiO\&NM&NlS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

Description:·... PTC 835 1 Agency VICTOR VALLEY TRANSIT AUTHORITY 

·sus SYSTE.M - ·PASSENGER FACILITIEs:· FY12-10 BUS SHELTERS INCLUDING UPGRADES FOR ACCESSIBIUTY AND AMENITIES FOR THESE AND OTHER BUS STOPS; FY13-10 BUS 
SHELTERS AND AMENITIES:FY14-12 BUS SHELTERS AND AMENITIES: BUS SHELTERS INCLUDES BUS STOP LIGHTING EVERY YEAR 
Fund ENGJ 
FTA 5307 UZA FORMULAR I 
IVICTOR'Vi[[j~:HESPERIA ..... ·- . .. . , . 

URBANIZED AR..£6.- FP i 
LOCAL TRANS FUNDS 1 

fpusLic TRANS .... - - -- I 
MODERINAZATION IMP AND ! 

t%ERV. ENHANCEMENT ACCT. . I 
t:"f!'2_E.~~"ASsTs!_=J. __ ! 
20008Q Total ' 

RIWL CON]_- Totalf 
102 ' 102 

-· - ··--- 236 ' - ----··236 · -

-- -· - ·--38:1-- --· 3~- .. --· 

I I 
106 ! 
835 

106 
835 

Priori 
102 
186 

6 

2014/20151 2015/20161 

25 .. - -·- •. -----25 

385 -- . ·----- - --··t 

54 
-733 

26 
51 

2014/2015 

26 
-· 51 

2015/2016 

2016/2017l_ 2017/2018 2018/20191 2019/20201 

' -·-··-- .. -~- . . .. - ·-!--·---- ·- ·-- ·-·· ····- ····-·. -· ... 

TotaiJ 
102 
'236 

6 
385 

106 
a35· 

FTA5317 NEWFREEDOM I ' ~·~ ! ~·~' ~u • ~·~ 
~OGRAM._ . 
LOCAL TRANS FUNDS 

ST A-r:E TRA~·SIT ASSl s.t . 

.i ~~~_p:o~ J.gt~Ji.j:l ;,, ,;·; ·;;;:.:{- ··;:'· . 

96 1 
34 1 

I 
645 ' 

96 .... - -96 ---~ -~· -r··· 
34 34 

645 645 

-93. ·-- ' 
:Description: PTC 1,282 1 Agen~ 1 VICTOR VALLEY TRANSIT AUTHORITY 

FrA5316 JOBS ACCESS REVERSE COMMUTE (JARC) VARIOUS PROJECTS TO INCREASE TRANSPORTATION ACCESS TO JOBS FOR LOW INCOME INDIVIDUALS, INCLUDING VOUCHER 
PROGRAMS AND VANPOOLS 

- 96 

34 
645 

Fund 1 ENGr RIWI - co~l=-:::-rotal~riorl 2014/20151 2015/20161 2016/20171 2017/2018 2o1812o19 l 2o1912o2ol Totalj 
FTA 5316-JOBACCI:S$ l 672 ! 672 672 

i~~~:::~~~~~--· ·---.. --~-- - - ..... --~~-=-~=---~----~=---~--~-=-~--~·-- · _ ...... -'--· --- ... --~· -·-··· -· ... _ .. ·- -~=-
20061704Total 1,282 1,282 1,282 1 ~ 1,282 

672 
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SOUTHlERt~ CALIFORNIA 
ASS001A110NofGOVERNMENts Projecf Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Tr!!nsit 
County Proposed Amendments 

Cost in Thousands 

Description: PTC 

TRANSIT OPERATING EQUIPMENT -ITS SOFlWAREIHARDWARE: FY13/14 PASS.VENDfNG MACHiNE(2) 

Fund I ENG! R!Wj CONI Totalj Prior i, _ 20.14/2()15 
PUBUCTRANS- j 
MODERINAZATION IMP AND 
SERV. E~J::IA.~CEM~~~-­
STATE TRANSIT ASSIST 1 ------------------------1 ,20110301Total · 

- Description: 

j ~.,~ • r..,~ r-,lf':!!. 

91 
667 

91 
667 

-- 91 

667,1 

CAPITAL- BUS FACILITY- CAPITAL LEASE PAYMENTS 
PTC 

I 

667 _Agency VICTOR VALLEY TRANSIT AUTHORITY 

2015120161 2016/20171 2017/2018 

29,124 

T 

Agency ~VICTOR VALlEY TRANSIT AUTHORITY 

91 
667 

1!-~~-------- I ENG1 RJWf -- CONj _ Totalj = prtorJ"'- -,----2014/2015} 2015/20161 2016/20171 2017/20181 2018/20t9l-20f9/2020J Totaq 
L':!~~_7-0PERATING : 15,870 , 15,870 '12,540_ 1;666 1 1,664 I . 15,870 
~A5309(o)BUS : 1,486: 1,486 1,486 1,486 

I - . , . - • - ~ · .. .... - 4 . - - - • - ~ - -·- ... -·. -- •• 

5311 NON-UZA ! 342 : 342 342 342 

;~~:~~uNDs • · - j ·· ·- ~ ::r:r-~~~ ~ ~ ·;:--~~= ~ ~~-~ ----- ~5~ - --- .-: : . ·--~ .. ------ ~~ ---~- ~ ·i ~~ = -~ -:-~ --::!~I 
l!fi\l!:~~~WJ\ssisr ~--j------·--i-- - · ·-- - 8) 3o-i ---8.13a·-r,s64·- --- - - - 163·,- ·- ·-- - ·- -163 ___ __ _ _______ ---- 8,130' 

20110302 Total 29,124 29,124 24,961 2,083 2,080 1 29,124 

- - 5esciiption: ---- -- -- - ---- -- ---- ·-- - ----- ------ --------Ptc ____ _______ 4 75 

BUSES- REHABILITATION/IMPROVEMENTS- SPARE PARTS/ASSOCIATED CAPITAL MAINTENANCE ITEMS 

Fund I ENGT- RIWI .. CON I Totarr--P.noi:T' - - 21)14/20151 201512016 
_ FTA 5307 UZA FORMULAR 

~~~~: 
I 304 j 304 152 76 

I 
; ; 

76 ' 76 
38 ______ 1_9 ____ 

~ ' 191 19 19 I i 
95 ' 20111805 Total 475 475 285 

76 

19 

95 
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~SOUTHERN CALIFORNIA 
ASSOCIAnONGfGOVERNl\!IEN'IS Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 
Local Highway, State Highway, Transit 

County Proposed Amendments 
Cost in Thousands 

I 

Description: PTC 173 ! Agency J VICTOR VALLEY TRANSIT AUTHORITY 
TRANSIT BUS STOP ACCESS .. IMPROVEMENTS- PATH OF TRAVEL FOR EXISTING BUS STOPS 

CONI Total! Prior i 2014/2015 

fDescnption: .. . . . - ' -- . -- . -·· . - . - .PTC - - - -281 j Agency !VICTOR VALLEY TRANSIT AUTHORITY 
I . • 

BUS EXPANSION ALT. FUEL- FY12 TWO (2) BUS EXPANSION NEW SERVICE FOR MEDICAL LIFELINE SERVICE FROM VICTORVILLE TO SAN BERNARDINO 

Fund R/Wj CON 2014/2015 2015/2016 2016/2017 
PUBLIC TRANS 281 1 
MODERINAZATION IMP AND 
SERV. Et;lHANCEMENT ACC!.:.__j. • -· . 
20111807 Total 281 

Descri"ption:·------------··-·-·---- - PTC 

INLAND EMPIRE VAN POOL PROGRAM- VICTOR VALLEY PHASE LIVABILITY GRANT 

Total i 
145 
28 

281 

fFund I ENGf~-RJWC-- CON] _:__:_~otalj_ Prior] 2014/2015[-20f572016f--201612017[ 2017/2018C2018/2019[2019/2020f Totalj 

r:~d~~~T t- .l. 1.~~~ : 1.~;~---1·;;~ ;-· 1·;;~-
20111808 :rotal 1,864 1,864 1,864 1,864 

: DesCription: 

PREVENTATIVE MAINTENANCE OPERATING ASSISTANCE 

Fl:lnd I ENG! RJWI CON] 
--

Total j 
FTA 5307-0PERATING 

~~C. f.:;~;~;.u,...~-D-s _________ -_j-
20111815 Total t 

6,613 ! 6,613 
- f~5oo l· 1,500 

2,887 2,887 -
11,000 - 11,000 

Print Date: 1/2/2014 11 :46:22 AM 

PTC 

Prior i 2014/20151 
6,613 
"1,500 - .. ·- -~-·· . - ~. 

-·- .. . ·---
2,887 

11,000 

11,0001 Agency VICTOR VALLEY TRANSIT AUTHORITY 

2015/20161 2016120171___21!!?J~018l___~o1812o19_L 2~1e~o2oL Totalj 
I 
r- ·-- -·- -~· -- ---- ---" -------- -

6,613 
1;soa· 

.. -- - - "2,"887 

1{000 
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SOUTH£Rt~ CALIFORNIA 
AS&OCIAnONGfGOVERNMEN'IS 

Description: 

PURCHASE 3 EXPANSION 40' BUSES ALT FUEL 

Fund 
PUBLIC TRANS f 
MODERINAZATION IMP AND ; 

, SERV. ENHANCEMENT ACCT. 
:2off2ooa Total __ _ 

Description: 

BUS REHABILITATION: FY12i13-5, FY13/14-11 

Fund ENG w A'"' ALTERNATIVES 
JiAL YSIS PROGBO~L __ _j 
OCALTRANSFUNDS ~ 
TA'i'ETFV.N5Tr-Assis-r- I 

- ' 20130302 Total 

Fumt ... ·. , . 

1,800 , 

46 
131 
885 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 

-201472015 

1,800 1,800 

PTC 

46 46 
131 131 
885 885 - -·-- ....... 

201412015 

~1~~~!~~~~~~ ... ... ~ ·--_---. --1":"~~. 1,~: 
~~~~:~~~~~;AssisT----·--+~: : .:: .. · ... ____ -:--- ·····----~-----2.~~--2:~~ --

2o13Tio2 Toiar --· · 3,601 3,601 

Desciiption: PTC -

TRANSIT - SECURITY 

T 
I 

1,8001 Agency VICTOR VALLEY TRANSIT AUTHORITY 

Total I 
1,800 

I 1,800 

VICTOR VALLEY TRANSIT AUTHORITY 

2016/2017! 2017/20181 201812019 

el • ••• • 0 0 0 0 
••· 

46 
131 - . ... ~·-. ·-···~~ 

885 

4,000 Agency VICTOR VALLEY TRANSIT AUTHORITY 

2015/2016 2017/2018 Tota_!j 
162 

( 62if 
100 ,__ •. • 311" 

J_ ___ -----------------·--·i -cloo .. , . l 3:601 
I 

I 

1,110 Agency. VICTOR VALLEY TRANSW AUTHOR"rrY' 

!Fund j ENGj RNV j CON I Totalj 1 Prior! 201_4120151 2015/2016] 2016/20171 2017/20181 2018/20191 ' 2019/2020 J Total j 
FTA 5307-0PERATING I 260 260 210 25 25 I 260 
~~:_AL ~~~~-~~~£_ __ j 850 850 673_ 87 . 90 _ . ... . ___ , 850 
981104 Total 1,110 1,110 883 112 115 - ' 1,110 

Print Date: 1/212014 11 :46:22 AM Page: 84 of 86 



~ 
N 

SOUTHERN CALIFORNIA 
"AS&OCIAnONatGOVERNMEN'IS 

Description: 
BUS. SYSTEM- OPERATING ASSISTANCE 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

Local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PTC 

1~Sl1~ZA d ENG~ Rm~ 1~~1 ,;1 _·:·::;: -~·~:: - --· ·-
[!ARE REVENUE : 16,123: 16,123 10,443' _,2,~98! 2,882 

•r••PO 

[:C>tACfkANs"FONb's~----· -·-j -- --- ---·-:·--·- ------52,967 ,--52;967'-- 36,898·-------7)32.,------8:337--------·---·---

PRiVA't"E'FUNos------; : 56o : 560 509 25 · 26 
ssDcoMEASITR'E_I __ ==i.. -· 1 - : : ·- ~ 9,44fl - · -9~441: ·• 8;2os - ·.. 618 ·· · 618 .... ·· ··· 
s1'ATE'AB'2766··· - ....... 

1 
. ... - -'·--··j .. .-. . 1;264i··" ··- ··f,264'- '··- .. 994 _____ ........ -· .. 105. ·- . --165 

's8i53T581fotal · · 82,320' 82,320 58,608 11,511 · 12.201 

'''''''''' ~• .. M• o •· ~-~- "' • • . , --•••·•·••·• '''' _,,, --

·o'E!sCiipti()n: _______ .. ---·- --- .. _________ ...... . . -- - . - . --- .... PTC . ·- ·-18,628! - . Agency .. -,VICTORVALLEY TRANSIT AUTHORITY 

CAPITAL- PURCHASE OF LAND AND ARCHITECTURAL SERVICES & CONSTRUCT FOR ADMINISTRATIVE, MAINTENANCE, & OPERATIONS FACILITY (PH I & II) 

9,441 
...... "(2o4' 

82,320 

,F\Jnd I ENGj RJWj ___ CONf TotaiJ Prior! 2014120151 2015/20161 2016/20171 2017120181 2018120191 2019/20201 
FTA 5307 UZA FORMULAR I I 9,823: 9,823 9,823 ' 

Totalj 
9,823 
1,486 

~!f1~~--t~.--r- . -.. ::~~=~~--:~ ............ -··---~=~~- --· -- ~ -- .... . 
STATE TRANSIT ASSIST j 4,275 1 4,275 4,275 . 
ssl54T073 Total 18,628 18,628 18,628 

'Description: PTC . 9,002 j Agency 'VICTOR VALLEY TRANSIT AUTHORITY 

BUS SYSTEM - BUSES REPLACEMENT- AL T FUEL, FY 12 FIXED ROUTE TRANSIT COACHES (2); 2013 PREMiUM PARA TRANSIT BUSES (8): FY13/14 REGIONAL BUS RPLC(2) 

1,913-
160 

"971 
4;2n,· 

18,628 

. _,_ ENG 201412015 2015/2016 201712018 Totalj 
,....._....__ 4,354 

LOCAL TRANS FUNDS 
PD8Delr~N~S----------~ 
MODERINAZATION IMP AND 
~ERV~J:I!-!iQEMENT ACCT~ 
l~TATE TRANSIT ASSIST 
88041084 Totai,------' 

Print Date: 1/2/2014 11:46:22 AM 

, ! I 996 
....... ... ·-- 204 ... 204. ----· · ·-- - .;------- - ------------·-···- · ···r· ·- ··-- · ------- - ... ··-•-------- .. ------· .... ·204 --

204 
561 

2,318 

569 
9,002 

561 
2,318 

569 
9,002 

561 
2,318 

569-

9,002 
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SOUTHERN CALIFORNIA 
ASiOCIA110NofGOVI:RNMEN1S 

SBD41114 

Description: 

Project Listing 

2015 FTIP (FY 2014/2015- FY 2019/2020) 

local Highway, State Highway, Transit 
County Proposed Amendments 

Cost in Thousands 

PARA TRANSIT- VEHICLE REPLACEMENT ALT. FUEL, 2012-3; 2013 VEHICLE REPLACEMENT (2) 

Fund I ENGJ R!W j CONJ TotaiJ . Prlorj 201:4/2015J 
CMAQ l 2,134 1 2,134 ---~ 2,134 

%BLIC TRANS 254 1 254 254 
MODERINAZATION IMP AND ! I 

· ~WrE~~~~~~~t~§fCCI, .. _.l 213 : c ..... _ ....... _ ......... _._______ _ . 213 213 
. SB041114 Total 2,601 2,601 2,601 

·-oescrfption: ·- ________ .. ______ .. ____________ - 'PT_c __ 

BUS SYSTEM- PURCHASE SERVICE VEHICLES 2012- ONE (1) SERVICE TRUCK; 2013 SERVICE VEHICLES (3) 

2015/2016.1 

Fund I ENGI RIWI CONI Total! Priori ,, 20141201.~·1- 201512016 
l FT A 5307 UZA FORMULAR • 

I 

215 ! rmoANs-------~, 215 140 
ODERINAZATION IMP AND I 

ERV. ENHANCEMENT ACCT. I 
TATETRAf·isifASSisT-~ 99 i 99 99 ' 

75 

SB041117 Total 700 700 625 75 

2016/20171 2017/2018 2018/2019_1__!~~9!~0~0] 

201712018 

Totalj 
2,134 

254 

213 
2,601 

To~.!J 
386 
215 

99 
700 

. _I -- -- 1 -----1 ..... 1 -- · ··-· .] -- ·-·----1 2016120171 2017/20181 2018/2019] 2019/2020J To~ 
- · --- · ---- · ·- --- ·- --- 1 1o.ooo 

10,000 
')loi:i'i~ng··,o;n1ri'tK>~!!'a inea.~•"'1 

fm.Y:'rrwrwvv:t~!litJPIIft!l!G•"'-'~~~~~ 
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RESOLUTION NO. 14-006 

A RESOLUTION CERTIFYING THAT THE SAN BERNARDINO 
COUNTY TRANPORTATION COMMISSION AND OTHER PROJECT 
SPONSORS HAVE RESOURCES TO FUND THE PROJECTS IN THE 
FEDERAL FISCAL YEARS 2014/2015- 2019/2020 TRANSPORTATION 
IMPROVEMENT PROGRAM AND AFFIRMING THE COMMITMENT 
TO IMPLEMENT ALL PROJECTS IN THE PROGRAM. 

WHEREAS, San Bernardino County is located within the metropolitan planning 
boundaries of the Southern California Association of Governments (hereinafter referred to as 
"SCAG"); and 

WHEREAS, the Moving Ahead for Progress in the 21st Century Act ("MAP-21") 
requires SCAG to adopt a Transportation Improvement Program ("TIP") for the metropolitan 
planning area; and 

WHEREAS, MAP-21 also requires that the TIP include a financial plan that 
demonstrates how the TIP can be implemented; and 

WHEREAS, the San Bernardino County Transportation Commission (hereinafter 
referred to as "SANBAG") is the agency responsible for short-range capital and service planning 
and programming for the San Bernardino County area within SCAG; and 

WHEREAS, as the responsible agency for short-range transportation planning, 
SANBAG is responsible for the development of the San Bernardino County TIP in coordination 
with other project sponsors, including all projects using federal and state highway/road and 
transit funds; and 

WHEREAS, SANBAG must determine, on an annual basis, the total amount of funds 
that could be available for transportation projects within its boundarjes; and 

WHEREAS, SANBAG has adopted the Federal Fiscal Years 2014/2015-2019/2020 San 
Bernardino County TIP with funding available and committed for Federal Fiscal Years 
2014/2015 and 2015/2016, and reasonably available for Federal Fiscal Years 2016/2017 through 
2019/2020. 

NOW, THEREFORE, BE IT RESOLVED by the San Bernardino County 
Transportation Commission as follows: 

Section 1. The Commission affirms its continuing commitment to the projects in the Federal 
Fiscal Years 2014/2015-2019/2020 San Bernardino County TIP. 

Section 2. The Federal Fiscal Years 2014/2015-2019/2020 San Bernardino County TIP 
Financial Plan identifies the resources that are available and committed in the first two years and 
reasonably available to carry out the program in the last four years, and certifies that: 

1. Projects in the Federal Fiscal Years 2014/2015-2019/2020 San Bernardino County 
TIP are consistent with the proposed 2014 State Transportation Improvement 
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Program (STIP) scheduled to be approved by the California Transportation 
Commission in April2014; and 

2. All of the projects in the San Bernardino County TIP have complete funding 
identified except the following five projects that will require either additional funding 
or approved schedule changes in the 2014 STIP cycle: 

• SBD31850 - 1-215/BartonRd. Interchange 
• OM630 - 1-215/Mt. Vernon Interchange 
• 20111625 - SR-210 Lane Addition 
• OC2500 - 1-10 HOV Lane Addition 
• 200451 - US-395 Widening through Adelanto 

These projects are the County's priorities for 2014 STIP funds. The San Bernardino 
County 2014 STIP Regional Improvement Program, as identified in the Financial 
Plan, will include sufficient funds to complete the project. Therefore, as required by 
MAP-21, SANBAG fmds that full funding can reasonably be anticipated to be 
available for these projects within the time period contemplated for completion of the 
projects. 

3. SANBAG has the funding capacity in its county Surface Transportation Program 
("STP") and Congestion Mitigation and Air Quality Program ("CMAQ") 
apportionments to fund all of the projects programmed for those funds in the Federal 
Fiscal Years 2014/2015-2019/2020 San Bernardino County TIP; and 

4. The local match for projects funded with federal STP and CMAQ program funds is 
identified in the San Bernardino County TIP; and 

5. All of the Federal Transit Administration-funded projects are programmed within 
MAP-21 Guaranteed Funding levels. 

6. SANBAG staff is authorized to amend the TIP based on current funding levels and 
funding priorities established by the SANBAG Board of Directors and other project 
sponsors. 

Section 3. This Resolution shall take effect immediately upon adoption. 

PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation 
Commission held on February_, 2014. 

W.E. Jahn, President 

ATTEST: 

Vicki Watson, 
Clerk of the Board 
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Governments 

SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909} 885-4407 Web: www.sanbag.ca.gov Working Together ~ 

' 
NSPOATATION 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: · 

Subject: 

.1-~ * Recommenuuuon: 

Background: 

* 

Minute Action 

AGENDA ITEM: 12 

January 15, 2014 

Delegation of the Sustainable Communities Strategy for the 2016-2040 
Regional Transportation Plan/Sustainable Communities Strategy 
(2016 RTP/SCS) 

That the Committee recommend the Board indicate to the 
Southern California Association of Governments (SCAG) that SANBAG 
will not take the option to prepare its own Sustainable Communities 
Strategy for the 2016-2040 RTP/SCS. 

The SCAG Regional Council unanimously adopted the 2012-2035 RTP 
and the region's first SCS on April 4, 2012, consistent with Senate Bill 
(SB) 375. The adopted RTP/SCS includes land use and transportation 
strategies as part of the Sustainable Communities Strategy that will 
support the region in meeting the established Greenhouse Gas (GHG) 
reduction targets of 8% per capita by 2020 and 13% per capita by 2035. 
SANBAG was directly involved in the development of the 2012-2035 
RTP/SCS and is currently involved in development of the 2016-2040 
RTP/SCS. 

In accordance with state law, all sub-regions in the SCAG region have the 
option to submit their own sub-regional SCS. The policies and terms for 
accepting and incorporating sub-regional SCS documents into the 
2012-2035 RTP/SCS were laid out in SCAG's "Framework and 

Approved 
General Policy Comminee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:-------------
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Check all that apply. 
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Guidelines" document required in statute and adopted by the SCAG 
Regional Council in 2009. 

SANBAG, representing the San Bernardino County sub-region, opted not 
to pursue sub-regional delegation of the SCS for the 2012-2035 RTP/SCS. 
Only two of the SCAG sub-regions did so: the Orange County and 
Gateway Cities sub-regions. 

SCAG has now updated the Framework and Guidelines regarding sub­
regional delegation for purposes of the 2016-2040 RTP/SCS plan update. 
The SCAG Framework and Guidelines (see Attachment 1) are based upon 
the clarifying "Principles for Sub-regional Delegation" document that was 
approved by the Regional Council on October 3, 2013. The Sub-regional 
SCS Framework and Guidelines document for the 2016-2040 RTP/SCS 
was approved by the Regional Council on January 2, 2014. 

If SANBAG were to choose to develop the sub-regional SCS for 
San Bernardino County, the strategy would need to contain all of the 
required elements, and follow all procedures, as described in SB 375 and 
outlined below: 

(i) Identify the general location of uses, residential densities, and building 
intensities within the sub-region; 
(ii) Identify areas within the sub-region sufficient to house all the 
population of the sub- region, including all economic segments of the 
population, over the course of the planning period of the RTP taking into 
account net migration into the region, population growth, household 
formation and employment growth; 
(iii) Identify areas within the sub-region sufficient to house an eight-year 
projection of the regional housing need for the sub-region pursuant to 
Section 65584; 
(iv) Identify a transportation network to service the transportation needs of 
the sub-region; 
(v) Gather and consider the best practically available scientific 
information regarding resource areas and farmland in the sub-region as 
defmed in subdivisions (a) and (b) of Section 65080.01; 
(vi) Consider the state housing goals specified in Sections 65580 and 
65581; 
(vii) Set forth a forecasted development pattern for the sub-region, which, 
when integrated with the transportation network, and other transportation 
measures and policies, will reduce the greenhouse gas emissions from 
automobiles and light trucks to achieve, if there is a feasible way to do so, 
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the greenhouse gas emission reduction targets approved by the ARB; and 
(viii) Allow the RTP to comply with Section 176 of the federal Clean Air 
Act (42 U.S.C. Sec. 7506). [Government Code §65080(b)(2)(B).] 

One of the attractions of pursuing sub-regional delegation would be the 
ability to have more control over the direction the SCS takes for 
San Bernardino County. However, there are also multiple reasons why it 
would not be advantageous to accept SCS delegation. These include: 

• Substantial resources would be required both fmancially and in 
staff time. No estimate of consultant expenses have been made, 
but it is understood that Orange County spent approximately 

· $500,000 on development of their own sub-regional SCS for the 
2012-2035 RTP/SCS. 

• SANBAG continues to have a productive, collaborative 
relationship with SCAG, and staff believes that SCS results 
obtained without delegation can be similar to the results if 
SANBAG were to accept SCS delegation. SANBAG and 
San Bernardino County jurisdictions will have substantial input to 
the SCS even without accepting delegation. 

• Integration of the SANBAG portion of the SCS with the remainder 
of the region will be easier if SCAG is managing the SCS from the 
beginning. 

• SANBAG is already managing the development of the city-level 
and transportation analysis zone-level (TAZ-level) growth 
forecasts for San Bernardino County, per agreement with SCAG. 
Even if SANBAG were to accept delegation, SCAG retains the 
option to develop and incorporate growth and land use 
assumptions that differ from or go beyond what is submitted. 
(see Section IV.C.(4) of the Framework and Guidelines). 
However, SCAG also states that adjustment to sub-regionally 
submitted growth distribution and land use data will be an iterative 
process, in close collaboration with the sub-region and affected 
jurisdictions. SANBAG staff sees little difference in how this 
process will work with or without delegation. Therefore, there is 
little advantage to accepting delegation. 

In summary, the alternative to accepting SCS delegation is to continue to 
collaborate with SCAG in the development of the regional SCS in a way 
that yields an acceptable result for San Bernardino County. Staff sees this 
as the best path forward, and therefore recommends that SANBAG 
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indicate to SCAG that SANBAG will not take the option to prepare its 
own Sustainable Communities Strategy for the 2016 RTP/SCS. 

Financial Impact: This item has no impact on the current Fiscal Year 2013/2014 budget. 
All staff activity associated with this item is consistent with Task No. 
0110 Regional Planning. 

Reviewed By: This item is not scheduled for review by any other policy committee or 
technical advisory committee. 

Responsible ~taff Steve Smith, Director of Plamring 
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Attachment 1 

DATE: January 2, 2014 

TO: Regional Council (RC) 

FROM: Hon. Margaret Finlay, Chair, Community, Economic and Human Development 
Committee (CEHD) 

SUBJECT: 2016-2040 Regional Transportation Plan/Sustainable Communities Strategy (2016 
RTP/SCS) Plan Update: Subregional Sustainable Communities Strategy Framework and 
Guidelines · 

EXECUTIVE DIRECTOR'S APPROVAL: 

RECOMMENDED ACTION: 
Adopt the Proposed Subregional Sustainable Communities Strategy Framework and Guidelines. 

EXECUTIVE SUMMARY: 
In accordance with state law, all subregions in the Southern California Association of Governments 
(SCA G) region have the option to work with the County Transportation Commissions (CTCs) and 
submit their own subregional Sustainable Communities Strategy (SCS). As part of the development of 
the adopted 2012-2035 Regional Transportation Plan/Sustainable Communities Strategy (2012 
RTPISCS), the policies and terms for accepting and incorporating subregional SCS documents into the 
regional plan were laid out in "Framework and Guidelines," required in statute and adopted by the 
Regional Council in 2009. The approved guidelines can be accessed 
at: http://rtpscs.scag.ca.gov/Documents/scs/SB3 75 FrameworkGuidelines040 ll O.pdf 

For the 2016-2040 Regional Transportation Plan/Sustainable Communities Strategy (2016 RTPISCS) 
plan update, staff has updated the Framework and Guidelines regarding subregional delegation. The 
proposed Framework and Guidelines (attached) are based upon the clarifying "Principles for 
Subregional Delegation" ("Principles'') document that was reviewed and recommended for RC 
approval by CEHD on September 12, 2013, and approved by the Regional Council on October 3, 2013. 
The proposed Subregional Sustainable Communities Strategy Framework and Guidelines was reviewed 
and recommended for adoption by the CEHD Committee at their November meeting. 

STRATEGIC PLAN: 
This item supports SCAG's Strategic Plan Goal 1: Improve Regional Decision Making by Providing 
Leadership and Consensus Building on Key Plans and Policies; and Goal 4: Develop, Maintain and 
Promote the Utilization of State of the Art Models, Information Systems and Communication 
Technologies. 

BACKGROUND: 
State law codifying SB 375 directs SCAG Regional Council to adopt a SCS by specified deadlines to 
meet State adopted greenhouse gas emission reduction targets by 2020 and 2035. SB 375 also provides 
the option for a SCAG sub-region to prepare and submit to SCAG a subregional SCS for the 2016 

~ SOUTHERN CALIFORNIA r """''I ASSOtiATIOIIofGOYIIIIMINTS 
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Southern California Association of Goverrunents (SCAG) 
Revisedfor.use in developing 2016-2040 Regional Transportation Plan/Sustainable 
Communities Strategy (2016 RTPISCS) 

SUB-REGIONAL SUSTAINABLE COMMUNITIES STRATEGY 
FRAMEWORK AND GUIDELINES 

I. INTRODUCTION 

Codified in 2009, California's Sustainable Communities ancLClimate Protection Act 
~:!;. .... ;:,.. 

(referred to as "SB 375"), calls for the integration oftra.I).,~P,~.ftation, land use, and housing 
planning, and also establishes the reduction of greenl}.o,Y~~t"as (GHG) emissions as part 
of the regional planning process. SCAG, working w{ih.l\a:ipgividual County 

'"·:J_:-·. "'... 'V· . .:-..... ~ 
Transportation Commissions (CTCs) and the s~9,;:iegi6ns witlll\lJhe SCAG region, is 
responsible for complying with SB 375 in th~$Sythern Califorlfil\region. The success in 

.,~.:--,';.. <'-~) ·~~-- "1~ 

this endeavor is dependent on the ~ollabo~~!!RY::hf SCAG with a rlilf!~f public and 
private partners throughout the region. .,~~Ji}~ ···t:i~~ 

~f~:~ . 4J~~, '\~~~). 
Briefly summarized here, SB 37?,. equires SCAa;·~,tl.l~]~fropolitan Ptalrnm.s. 
0 . . (MPO) t ... ,_. .,._ '· ,' ~':t'f.I)"' ""·' rganizatiOn o: ''·::;, · ,- :1~. ·-f{~iw:J' 

"., .:.::r.:-?!-o.. ~~-·"..,•-~ 

• Submit to the Sta~e every <f£::, · -~~~~ Sustainaq!,~Communiti~s Strategy (SCS) 
as part of the Regional Tran~rtatn».t(f.l.~ (R TP5~ SCS will meet a State­
determined regiQA!il GHG emi~!pn redti~tp . target:·;ifJt is feasible to do so. 

-~~~"-*~~-~'~:· '{;.-',::: . .-. Y..t:/~ -~-h '\,~). 

• Prepare an,,.,~lte.ti{~ti.X~Planning ·:s.b.:ategx;:.~~S}.Jhat is not part of the R TP if the 
.:l-.•:mW-~'f" """:~-,-~)'"· - ~-~;: ... ?.,. ~ - lj: ,f•(r/ .... """-' ~ ~:~M ... >,')'\.. 

SCS is unJ~!~'to meet\~ .. regionaljg~9;'~ission~tlp~tion target. . 
• Inte~te S~~plannn!~iJ'rocesses;.;,mparti~ular ass~nng that the Regional 

Housmg Nee(f$~~;~~es~W.ffit1J.,(~HNA) l~ ·:~_onsistent with the SCS, at the 
• · • · ...1! t' I I ... I''• ~-.$~~ .. , . ~1: '"' ~ ·.~<.,). 
JJ,l!'!S~~ .. wna eve Jf.~4\l'l:i~"-'· ~:f.',.t..:,.{·~~- ~:t· .. ;. 

~-: .·-;~-:.. ";0f~ .. ~-- ·- . .:.:.·•-ft.~. . ...:~'"::?'!7"§:7 -~%"!' ·~w-~~ \<:~f\ 

,~~~§p'etifrc:· tC:E~f2~G oq~~;~llow folf ~~gibnal SCSI APS development. 
~;·~,Jgpevelop a pii~!t~~.partiCi~'!t_on procg§S'/ ll.volving all required stakeholders. 
'~'~ ''f,w···• '"''"'-' 

Uniq~,\~the SCAG re~Tt.fi):SB ;~t~ovides that "a sub-regional council of 
goverruneh~~W~ the countY:.~~sporta'liOn commission may work together to propose the 
sustainable cB~~nities str~~gy and an alternative planning strategy ... for that sub­
regional area." Gq~; •. ~ode.Jr?.?080(b)(2)(D). In addition, SB 375 provides that SCAG 
"may adopt a fram'e'\\1(lr,J5,-J.ot-;ii'sub-regional SCS or a sub-regional APS to address the 
intraregionalland use;!if~sportation, economic, air quality, and climate policy 
relationships." Id. ..,. 

Finally, SB 375 requires SCAG to "develop overall guidelines, create public participation 
plans, ensure coordination, resolve conflicts, make sure that the overall plan complies 
with applicable legal requirements, and adopt the plan for the region." Jd. Note that the 
Framework and Guidelines may be administratively amended subject to changes in 
applicable federal and/or state planning laws, regulations, and guidance. 
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III. FRAMEWORK 

The Framework portion of this document covers regional objectives and policy 
considerations, and provides general direction to the sub-regions in preparing a sub­
regional SCS (and APS if necessary). 

A. SCAG's goals for complying with SB 375 include: 

• Update the 2016 RTP/SCS with an emphasis on documenting the region's 
progress in implementing the .strategies and actions ... 4x§,cribed in the 2012-2035 
scs. _.fJ~1il!J~i>'~' 

• Achieve the regional GHG emission reduction: .~~~ for 2020 and 2035 for cars _.,., :~-·y~-- '"l" 
and light trucks through an SCS. ,·>{~~;;-;· ··'-f{:)t.~., 

~· ~ .... ~:;;o:oV ·~;-;:.;·. ~ 

• Fully integrate SCAG's planning oro~ces•sesTO'r transp(!~tion, growth, 
intergovernmental review, land use, . and the ertV!funment. 

• Seek areas of cooperation that go . · . the procedural st!~1_g_ry requirements, 
but that also result in regional · that achiev&~i:!"'benefits. 

• Build trust by providing an interacti collab~1~l~ process for 
all stakeholders. participation 61Qgcal 

• 

• 

• 

develOoment of the SCAG regional 
~'SU.Q:-:p~gtcmat prO~isipns of the law. 

California Air Resources 
"'mi'\ur~h strategy and vision 

respectful of local and sub-regional 

~:~~p]propnw··· ·re. .. strategy to address the region's greenhouse gas 
. Sub-regions may employ any combination of 

policy, and transportation investment, within the 
the Guidelines. 

Growth distribution and land use data for the 2016 RTP/SCS, including incorporated sub­
regional SCSs, will be adopted at the jurisdictional level by the SCAG Regional Council. 

C. Outreach Effort and Principles 

In preparing a sub-regional SCS, sub-regions are required to conduct an open and 
participatory process that allows for stakeholder input. A more detailed discussion on 
outreach effort and principles can be found in Section IV.A.(3). 
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(iv) identify a transportation network to service the transportation needs of the sub­
region; 
(v) gather and consider the best practically available scientific information regarding 
resource areas and farmland in the sub-region as defined in subdivisions (a) and (b) of 
Section 65080.01; 
(vi) consider the state housing goals specified in Sections 65580 and 65581; 
(vii) set forth a forecasted development pattern for the sub-region, which, when 
integrated with the transportation network, and other transportation measures and 
policies, will reduce the greenhouse gas emissions from automobiles and light trucks to 
achieve, ifthere is a feasible way to do so, the greenhouse g~. emission reduction targets 

::-.· • .;..,.,·N:o\. 
approved by the ARB; and A$P!-$~· 

(viii) allow the RTP to comply with Section 176 of ~~tf~~~fal Clean Air Act (42 U.S.C. 
Sec. 7506). j;~;ft!}j ... ~~f: 
[Government Code §65080(b)(2)(B).] ·t:~ '~W;r ~'\~}~~, 

_,.;1J.~~f:~} ·-~t:~:~~ 

In preparing the sub-regional SCS, the sup-:f~iJ*~ should consid~¥{~ible strategies, 
including local land use policies, transpodatili'll infrastructure investfu~~t(e.g., 
transportation projects), and other transportatiQ~'p~licie~t~~~ as Transpq~!ion Demand 
Management (TDM) strate~ies (~!\~~h 1~cludes p~~~~~d .Transportatioil;~~rstem 
Management (TSM) strategtes. Sll.Bfr:egtons need not; ~nstram land use strategies 

~-.-.!J.~<-f -:.,.. i! :-»"":\ 

considered for the SC~ to cun:ent q~~ett\t~~s. In oth~~;~ord~, the adopted strategy 
need not be fully consistent wtth loca~_Gert~J.?.lans curtent)y m place. If the land use ,..,, .. ~ ' ..... ., .. ·":- ...... , .•. ~ 
assumptions included ip_t!J.e final sub;t¢gional S~&-.d~part ffom:;-General Plans, it is 

.... r~-:'.:r~ -. . \ , -~ ~;:-. ...... ~;.~-"--·_. ~ .;:q..~. 

reco~ended ~~~:~~~~if~~~m,_include ~.tktdiD:~~))~~~(}h~iit!'fi(ioption action (e.g., 
adoptmg resolutt~!}ktliat ~oncl;-&:~es that tHs:: J~~ses ~:{~-.f:SJble and may be 
implemented. TecijijQJogical m.eJ!sures mayJ~~ 'mcluded If they can be demonstrated to 

-~·{·<(~, • ''>'.) ····"''"' • 
exceed measures captUi'ed mother state and federal reqmrements (e.g., AB 32). 

,.,~<<~t~.~·.~ , •. , '4I~)fu~~~.dt~fcit1~t>i;t~ ":" '%iit-. 
Sub;f€ii6liii~~n~,.~urag~ai~~yi n~t-?6q~, tdtd) velop a range of scenarios integrating 
tra$.P<fi&tion, grd'~.Iand tls~~~}lousing)fuij;~nvironmental planning. Should a sub­
regi&Q'\ tlOose to deveidg~!ten-:::~Y$·.scenarios,".they should be considered and evaluated 
using co~g~tiv~ perfonp~~e irif6'~,_~i?n. If scenarios are prepared, sub-regions may 
c~o?se to-w._g~ with SCAOJ ?l furtheT··gu~dance. To?ls that can allow for a process 
similar to thad ised at the re~&allevel wtll be provided. 

,. ~~~~. '£~~~ 
The regional RTP7Sft~ _of:'YhiCh the SCS is a component, is required to be internally 
co~sistent. Therefore~'f~t~spo~ation investmen~s included in a sub-regional SC~ to be 
vahd, they must also be ·mcluded m the correspondmg RTP/SCS. Further, such proJects 
need to be scheduled in the FTIP for construction completion by the target years (2020 
and 2035) in order to demonstrate any benefits as part of the SCS. As such, sub-regions 
will need to collaborate with the respective CTC in their area to coordinate the sub­
regional SCS with future transportation investments. 

SCAG will accept and incorporate the sub-regional SCS, unless (a) it does not comply 
with SB 375, (b) it does not comply with federal law, or (c) it does not comply with 
SCAG's Sub-regional Framework and Guidelines. SCAG may adjust sub-regionally 
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adopted Public Participation Plan incorporates the outreach requirements of SB 375, 
integrated with the outreach process for 2016 RTP/SCS development. See Section C(2) 
below for more information on SCAG's regional outreach plan. 

In preparing a sub-regional SCS, sub-regions are strongly encouraged to design and adopt 
their own outreach processes that mirror the requirements imposed on the region under 
SB 375. Sub-regional outreach processes should reinforce the regional goal of full and 
open participation, and engagement of the broadest possible range of stakeholders. 

Sub-regions that elect to prepare their own SCS are encoura to present their sub-
regional SCS, in coordination with SCAG, at all meetin ·. tkshops and hearings held 
by SCAG in their respective counties. Additionally, tl.:t.£~}!_-regions are encouraged to 
either provide SCAG with their mailing lists so th~~:R\ibli~)igtices and outreach materials 

__ , ___ ,_., <;--· ••. ,., 

may also be posted and sent out by SCAG; or qggfdinate witli~~<(AG to distribute 
notices and outreach materials to the sub-regio/f$kt~takeholde;§1:A,gditional outreach may 

d; '·'V.""'i ·y ~ '·---t» 
be performed by sub-regions. _4i,,¥.o~:- t\}0:'-h, 

·-~~-:~:tt ·~ . .&'.;;: :~ 
z~'u-... -.:.;w~~~ 

. 1 1 .,~~~'~ v~~~v~ (4) Sub-regwna SCS Approva --~~' _,-§~ .;;.t_;-~.,_ 

.~::'='=~--. -,,~<?l~~ .. ;it~/?r· ~ztt:~ 
The governing board of the sub.::fegj.(fj_nal agency sfia.JE~pprove the sub-regional SCS prior 
to submission to SCAG. SCAG i~g~~.9,§ there bc?a~~-olution from the governing 
bo~d of the sub-regi~n with a findil(t~at~tJ.!~~~f;i .use s~!?-~es incl~d~d ~n ~he s~b­
regwn~l SCS are ~e~~IQ.le,~d ~ased UltQ~ consul~t~)W,~I~ tJ!~£'cal JUriSdictions m the 
respective sub-regiQ. \i~gwns shouJ.ij,,,~onsyt~,~~d!ltll~Ir legit!t counsel as to 
compliance withf~}1' '· alifo'Hll.~~nvirom¥~1\~K(JflalitY1\.¢!K~EQA). In SCAG's view, 
the sub-regional S~~;Js not a ''Pt~ject" forf.th,~~piirposes of'CEQA; rather, the RTP which 
will include the regi8fi~~CS · ·-=···-. · -~ actual "pfgject" which will be reviewed for 
enviroi!ffi~Ut!!j~pacts''}i~~y,· , ,.,.:,. :-.T~J;QA. As~~y~h, the regional SCS, which will include 

"*"·:(:~~ l:-.•.,.. -;..'""""· .- .. . _ ,..._. • ·-~•···-..•r?" ·.• -~'1.!. ·r~L ·~.:r,.~ l. 

the su5;regii)rla1~S(eSs, will~undergo a tfiofQ.ugh 'C:EQA review. Nevertheless, sub-regions 
appt~~1!g sub-reg{~[il}§CS1~ijo:qld con;l&~r~~sclng a notice of exemption under CEQA 
to ri'6~the public oNlf~j.t: "no :pii()j~ct" determination and/or to invoke the "common 
sense'~''ellemption pursu~ . !'). CEQ~);Q1;1idelines § 15061 (b )(3). 

~~t~ ·=· •• : __ ... :.~-~ ~t~~~ 
In accordan66.\wi~h SB 375:~~~~-regions are strongly encouraged to work in partnership 

·:".·. ·:1-.::.i,., t.-;·} ·,.-~ 

with the CTC iiftfi~jr area. $G~G can facilitate these arrangements if needed. 

(5) Data Standards 

Sub-regions and jurisdictions are strongly encouraged, but will not be required, to use the 
Scenario Planning Model (SPM) tool for developing and evaluating the sub-regional 
SCSs and to submit sub-regional SCSs in SPM, or other compatible, GIS-based, format. 
This will enable SCAG to better integrate sub-regional submissions with the regional 
SCS and will allow sub-regions to prepare alternative scenarios if they so choose. SCAG 
will provide the SPM tool, and necessary training, free of charge for sub-regions and 
jurisdictions. See Section IV.C.(11) "Tools" below for more information on SPM. 
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(9) Relationship to Regional Housing Needs Assessment and Housing Element 

This section is not applicable to the 2016 RTP/SCS process, as the RHNA will next be 
updated in 2020. 

Although SB 375 calls for an integrated process, sub-regions are not automatically 
required to take on RHNA delegation as described in state law if they prepare an 
SCS/APS. However, SCAG encourages sub-regions to undertake both processes due to 
their inherent connections. 

:11-"'\1-. 

SB 375 requires that the RHNA allocated housing units be1.tJ'Rsistent with the 
~.S'""")' 

development pattern included in the SCS. See Gove~~~tCode §65584.04(i). 
Population and housing demand must also be prOPJ?n!~J1aJft~~mployment growth. At the 
same time, in addition to the requirement that ~y~RHNA b?oo~~istent with the 
development pattern in the SCS, the SCS mus.tfalso identify a!ta's1lhat are sufficient to 
house the regional population by income gr~jitfu.ough the RTPlS~S- ,planning period, 
and must identify areas to accommodate ti:l~i~ion's housing need f6~~~~- next local 
H~using Ele~ent eight year planning period u~!e. J?~.-..~~,;~l!lirements o~~t statute are 
bemg further mterpreted through RTP/SCS gli._!d~m~~~,ptocess. Staffmte,plls to 
monitor and participate in the process, ffi"t<iqpt§takeholders regardihg various 
materials on these issues, and , th't?S..~::.Eramework and Guidelines, 
pending its adoption. '<::{~~ ..... 

The option to 
adopt a RHNA cusmr:•unon, 
sub-regions that .... ...,_,, .......... ..., 

'%~~ 
~:iffl;!th:~:e:~l4~)·~p~-t~ion for sub-regions to 

f~i~~~~~~~~ rennerns. Nevertheless, 
..... vuu.• be aware that the SCS will 

form the basis for tne:?~!ll.Qc;atlC~J.r:<n_ as part of the RHNA process. Further, 
SCS d~Yi-~PJ?W~~I!~ uit~?~~~~~~a1;i~~~g!etem~!lt$. of the RHNA process, including 
assur,jj"g~tttatfate.~i)u;~ idenqJj_~ year need for housing, and that 
hou~g~ot be c~iffttrlined growth controls as described in state 
la~~Y~>. -~~~, 

• ~~;·~A \~~.g~ • 
...... ':;:~-~- yj..<o.-.t. 

.... ~;<f:• ·~~---~ 

SCAG ~ilt\~gvide furthef"~idance - · '··sub-regions and a separate process description 
for the R.HN~d,l}ring RTPI$&1~ cycles in which it applies. 

--~~t\~ I:&~ 
B. COUNTY TRANSPORf.A;'fiON COMMISSIONS' ROLES AND 
RESPONSIBILITIESSl~i8V 

... ~~.:;{2~ 

Sub-regions that develop a sub-regional SCS will need to work closely with the CTCs in 
their area in order to coordinate and integrate transportation projects and policies as part 
of the sub-regional SCS. As discussed above (under "Sub-regional Sustainable 
Communities Strategy"), any transportation projects identified in the sub-regional SCS 
must also be included in the associated RTP/SCS in order to be considered as a feasible 
strategy. SCAG can help to facilitate communication between sub-regions and CTCs. 
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The intent of this provision is to maintain flexibility in assembling the regional SCS if 
such flexibility is needed to meet federal or State requirements. Any adjustment to sub­
regionally submitted growth distribution and land use data will be an iterative process, in 
close collaboration with the sub-region and affected jurisdictions. SCAG staffwill also 
work closely with sub-regions prior to the finalization and submittal of the sub-regional 
SCS to address potential adjustments. 

The development of a sub-regional SCS does not exempt the sub-region from other 
regional GHG emission reduction strategies not directly related to land use included in 
the regional SCS. An example from the adopted 2012-203S .. RJP/SCS is regional TDM. 
All regional measures needed to meet the regional target~~Ee subject to adoption by 
the SCAG Regional Council. .---~t:~~ 

..:-:~~:}!;~:~:· ... ,-~ 

SCAG will develop a MOU with each sub-regiQ!J.jf;Jfr'm';t~.cess and timeline 
whereby .sJJb.-regions would submit a draft sylt.ff.¢~onal SCS to~S.~.AG for review and 
comments, so that any inconsistencies ma:r,~6:Qlift(:mtified and res~iW~,_early in the 

~~-:. (o,;~_.. ... ·~-~~;} 
process. ._., ·;w: '%:i;>~, 

. 'i~;l%~1$.... .{;®;) .. ,~~~!~?;~,. 
(5) Modehng . ·~\=·} -::;N'i}·· -~>(.:~ 

'¥f?:~ft~·-··· . '{'~f~i.~,~ --~};~ 
SCAG currently uses a. T~ip-Base~i"§~gie!\~_,!r~spo~~~Jt Demand Model an~ ARB's 
E~ ~C model for emissions ~urpo~~-: S~~-~~:~~- ~lso m tll$-_I>,rocess of de~elopmg an 
Activity Based ModelJ~9r,use m 2016]~:TP/SCS',4Pv~lopmenq\pd evaluation. 

~t;i:!;\l~~~t:~-~ -~~} /£t~f~i~~~i$i~ ·~~~; 
SC:'-G will com~H~and diss~~~te perf~!W![.~~;:inforin~)W o~ the preliminary 
regwnal SCS and't~'-&<?mpone11.~\m order tqJ~cthtate regwnal dtalogue. 

'•,•l;f::~h. /}t .. "' \it:. 
( 6) Regiqnaq;erformanc~- M~asUi~s~~r'\l ~;;;;~\ 

.dJ~IJJfm,~%i~!1\~=~ ·~; ~;:fi~{? · .. , ~t.~~)~·s~~, -~~~ 
As·= Cii~~tissed abovB'(Sectiori~ry~~.(4)), SCAQkmay make adjustments to sub-regionally 
subffi:itt~~ land use dat~Jq,prdef't~i.rpeet the GHG targets or to achieve other performance 
objecti~~-~'fhe process f<{~:_finalizifig)-9,rmal Performance Measures will inform any 
potential . i:tdJ»~~ents. Be16~1!.s a gene"ral description of the process for developing and 
fmalizing fotiil'ij,;_Perfonnan~:J.1easures . 

. ·~~;:;~)~ Ei1~ 
SCAG is in the proq~t ~K,C()lfipiling two complete lists of performance measures and 
monitoring: one is to ·l)~~ed in evaluating regional-level scenarios for the 2016 
RTP/SCS. The other is for monitoring the implementation of the 2012-2035 RTP/SCS. 
The monitoring of implementation may include, for example, tracking the joint work 
program activities between SCAG and CTCs, local general plan updates, and housing 
element compliance. Building on the foundation of the performance measures developed 
for the 2012-2035 RTP/SCS, the 2016 RTP/SCS will include any additional MAP-21 
performance measures scheduled for adoption in April2015 by the U.S. Department of 
Transportation as well as other updates adopted by the Regional Council. Most update 
related activities for the 2016 RTP/SCS performance measures are expected to take place 
between January 2014 and May 2015. This will be addressed through discussions with 
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Other planning tools that SCAG maintains or has access to (e.g., CaLOTS application) 
will, likewise, be made available to sub-regions for the sub-regional SCS development 
effort. SCAG will consider providing guidance and training on additional tools based on 
further discussions with sub-regional partners. 

(12) Resources and technical assistance 

SCAG will assist the sub-regions by making available technical tools for scenario 
development as described above. SCAG staff can participate in sub-regional workshops, 
meetings, and other processes at the request of the sub-re~!gq,,_and pending funding and 
availability. SCAG's legal staff will be available to assi~tijfti'·questions related to SB 
375 or SCAG's implementation ofSB 375. Further, §._~~§!~ill prepare materials for its 
own process in developing the regional SCS, and w.i~::'!PakF!~~se materials available to . ~~ ~~~ sub-regtons. Ai'~. ·-. .. "'~f1\1:::~ .. 

D. MILESTONES/SCHEDULE ,rf_Jtp ... ,~~ 
• Deadline for sub-regions to communib'1{t~Jntent t~rp~pare a sufi=t~·g!onal SCS -

F b 28 2014 -~\~~ !,!~¢;;#· ":~~:i:l; e ruary , /~. ··~""'i!l. ~;ffh-;;-~ ·-4,;~} 
• CARB issues Final Regier ··'···rym:-gets - TBD~,t~·· "'y 
• Sub-regional SCS develop , .,.,.~f~,~ough earl9\~~~5 

~.-... ~) ~~ · ....... ~~··"j.;' ·~ 

• Release Draft 2016 RTP/SC~ff,o,r pu6l!$f.~;iew- F~~~015 
• Regional 2016"'·~JPISCS•~;~t>#,:tg 20'1~,-

·-~:«& .. ~~,,::ftt<':.~;.\'>- ;~~ 

pr<lceS~f;SC.I1teauie iii~w~~~~ne~}J~~) to the attached Appendix B. 
If other milestones ... .,.., .......... u .... u, will be ~cprporated into the MOU between SCAG 

and the ~~;::~ion. ~''~-::i:;w.< .. ?:fif,,.' .. ~,~ .... ~.-,\ .. ·,r\ 
~l~, 

~~;~ ~~ 

~~,t$' 

For more detail 

157 



SCAG and its partners have been diligently fulfilling the promise of the 2012-2035 
RTP/SCS by focusing on implementation actions, including: 

• Forming six subcommittees to closely examine issues of interest from the 2012-
2035 plan, who ultimately recommended next steps that were approved by the 
Regional Council in May 2013; 

• Launching a new comprehensive Sustainability Program, building on our on­
going successful Compass Blueprint program to provide planning resources for 
member local agencies; 

• Forming a standing Sustainability Working Group comprised of the sixCounty 
Transportation Commissions in the SCAG region; Ji.}h 

• Developing a formal joint work program betwe€(p~S~AG and the Los Angeles 
County Metropolitan Transportation Authority~[ij![e also exploring similar 
partnerships with other county transportatiq_~:~'fuM.i~~ions; 

• Developing legislative priorities that itppt~~lnt key ~fu.Bonents of the 2012-
~035 plan, i~cluding inn~vati:e tr~~~Jfition finan~e:c~}.;-~d Trade 
tmplementatton, and Cahfomta En...~9nmental Quahty Act·(~QA) 
modernization •..:,l~·;::-·~- ''>i.AP'~ 

• ?->:·. ~~~~tf~~ . ~~-~1~ftt, 
Local Input Process ;E1fi<~:-,._ '><L , • ~;;--
Based on the 2016 RTP/SCS Prel~-U-~Draft Sche ''""''"-"·and Mtlestones, the local 
input and review process will com~~iic~JU,. Qctober 20:IFJ~.@:!ld conclude in September 
2014. SCAG will seek Regional Co@c.il .a'dHP,ti,QJ! of jurl(dfctionallevel population, 

...... ~ • ..(.?_~. ;!. "¥ •• , V'""r" .. 

househol~s and ~m~J?,~~9.t:or the ye~. 2020;393§h~d 20~~!~hich is the same as 
the adoptton ~h~- r.:tlfe~~l,f_-2035 R{!:~SS,~~~~cfek~.. "'iii' 

Tvnes oifVanable <:>r.v '.'~~. · ·'J.{)./: .. ~Xif .,.,,.,.,~~ 
JJ:' .•.. , .. =tf~:::~ e~;:=~~ ·-<~·Y-j_f=.-~ "-..)J.;.., 

V~ables are.cate~3J,l~,d.into ~'io-eco~oin[~ifariables and l~d use. variables. The 
soctoeconomtc vanabi~.$~Jnch.J.d~·ppp.1;1latton, 'ij.~~seholds, housmg untts, and employment. 
The laru:ti\i$.e;y~giaples iif~d~:tana~~~~, .~;:~sidliiijal densities, building intensities, etc., as 

1-···~~---- ,-.·~;·~$. ,, 2_.,_-1-.··,"!1.~. ~~.0:(4-t :~~ '1'· ; ,.: " :';,H~. '-'"~-to) 

desc)jp~fii SB~3:!~~~ub-rem~ns may·us({:VIIDous'iypologies to capture land uses and 
.. ~~ '('.·t:r ., ...... ;:\~,~ ~-....... ...... ,,~ "t -~·'$': t'~ 

cafi;:consult with SC~_;; .or futtl:ler..guidance~;;.·-
b:~~~\~~ ~~~~t :· ·~~:. .. ~ 

'>A~"'~' •• ~·-~--~ 
Geograplif~g! Levels .. . ~: -~£~~~ 
SCAG wi1f~~:!_dopting the·· •. , :ta at the jUrisdictional level, but will make available 
Transportation~alysis Zo~¢,{TAZ) level data to jurisdictions and sub-regions. As part 
of the SPM dev~fo'htt:tent, ~~~b is currently working on a new zone system, "SPMZ". 
Sub-regions' use oF~JlMt;!~~bt required but SCAG will work with sub-regions to 
facilitate data developn(e~ti'at the SPMZ level if so desired. 

·~:·~,.. 

Base Year and Forecast Years 
The socio-economic and land use variables will be required for the base year of2012, and 
the target/plan horizon years of2020, 2035 and 2040. 

SCAG staff will develop the following socioeconomic and land use datasets through a 
bottom-up local input and review process as required by the 2016 RTP/SCS and 
Programmatic Environmental Impact Report (PEIR) for the 2016 RTP/SCS: 
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policy committees and Technical Working Group (TWG). Also, this material will also be 
presented at sub-regional meetings throughout the region in October and November of 
2013. It is important to note that these are not the formal public workshops required in 
SB 375. Staff will also follow up with one-on-one meetings, upon request, to collect data 
changes, answer questions, and provide individual assistance. SCAG's Regional Council 
will approve population, households and employment forecasts for the years 2020, 2035 
and 2040 at the jurisdictional level. This is the same practice that was established for the 
previous RTP/SCS cycle. Jurisdictions may submit sub-jurisdictional level input at their 
option. However, sub-jurisdictional information will only be included as advisory in 
SCAG's adopted RTP/SCS. SCAG is starting a new open sp~ce database program for this 
planning cycle that will coordinate existing local, state, ~4Jicffteral open space 
conservation efforts. This will include review. comment~~f confirmation of Open Space 
data (maps/data), and a survey on local open space"ptafil....,p&licies and approaches. The 
deadline for providing input on this portion of the. I&cKi inpiibfrocess will be May 2014 . 

.<-.... :r;:~-: ..... 1-,. .... #~ 
.... -;.:·~.::-:--.]i \;.:~-,.-~-~ 

Stage 3- Detailed Land Use Scenario E_,;~:~ (May 2014 ~~~t!,mber 2014) 
, .... " ... 't.:·-· .r .. ,.:.,., 

Note: This section applies to non-delegafeit;i.u,p-regions. During the'IJKay_ 2014 -
September 2014 period delegated sub-regions.'JhD be del!e'-oping sub-~i;hnal SCSs 

";,.-·.<·!f.:-f,., Ji'S..~&"~ -.:~~ .. :/'?. 
according to their own process. f};$,/~gated sub-re~q. , 

0
ayuse this section;:~~ 

guidance for designing their ow'fi:.P..f.itc.~~s and SCA'G!L , · provide other assistance as .... , .. ~~-·-~, -...,...h~.., 

needed. \~$~~~,~~~~ '·~;)::~ 
SCAG will.assi.st loc~l jurisdictions~\?.A~J1;~(~J:~~tailed Ilitl,~~H~e scenarios by place 
types (density, mtens1ty,.and uses). JX:-q;,wportari~art ofthe:;RI -P/SCS development 
process is establis!lin,if~~~work fof~QA /~!l.~~~.!pg ~d~ SB 375. For 
example, this cal(it\yo'lve deJjpeating usesf:q~r)S~ges, afiif:~:ifrtt!P,Sities such that 

# .;..\::;-'!..: if.~;-;::. ~~- ~,: r~~ ':=~"*'~ 

subsequent develoJ!fn,~nt proj~~:;can be f(;\Ji\{t~consistent with the SCS. SCAG 
invites local jurisdi~if.ons. to provide input to"~tlfe R TP /SCS growth and land use 
assum_ntig!!s:.(~q~pari~;;p1~. · · -t-· ;~·f .. ~~~JR~ose if'(t.~&jred, with the clear understanding 
that}eftl{,tist"dafi;~~-;9-.uld ~<.,;,,,].. loplcfm!tvoJuK~y, bottom up process, based on 
in~f~~t?fuld particip~i(?p at tll~}9R~ion of ea clfjyrisdiction. The deadline for providing 
inp\tt"b.b _this portion of~~ locaH:~'Rut process will be September 2014. 
Furtheri.!g ~acilitate Stage~}.~~ and 4;~~~ance the quality and consistency of data review 
and exchang~k~etween SG~~ .. and jurisdictions and to provide jurisdictions with a tool to 
perform scen'af!p}~xercise~,' ·$~AG is developing the UrbanFootprint Model (SPM). SPM 
will be available.:~~,_May 2Q ·it will provide a common platform allowing easy access 
to SCAG's datase~·;~lowjrig). cal jurisdictions to provide input on open space data 
electronically. Whilrit~i~N'afuntary, we strongly encourage that jurisdictions utilize the .... · ··~ 

SPM for data review and'io provide input. Attachment E contains a description of 
SCAG's SPM. 
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11/16/09 SANBAG Acronym List 1 of 2 

This list provides information on acronyms commonly used by transportation planning professionals. This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings. While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms. SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. · 

AB 
ACE 
ACT 
ADA 
ADT 
APTA 
AQMP 
ARRA 
ATMIS 
BAT 
CALACT 
CAL COG 
CALSAFE 
CARB 
CEQA 
CMAQ 
CMIA 
CMP 
CNG 
COG 
CPUC 
CSAC 
CTA 
CTC 
CTC 
CTP 
DBE 
DEMO 
DOT 
EA 
E&D 
E&H 
EIR 
EIS 
EPA 
FHWA 
FSP 
FAA 
FTA 
FTIP 
GFOA 
GIS 
HOV 
ICTC 
IEEP 
ISTEA 
IIP/ITIP 
ITS 
IVDA 
JARC 
LACMTA 
LNG 
LTF 

Assembly Bill 
Alameda Corridor East 
Association for Commuter Transportation 
Americans with Disabilities Act 
Average Daily Traffic 
American Public Transportation Association 
Air Quality Management Plan 
American Recovery and Reinvestment Act 
Advanced Transportation Management Information Systems 
Barstow Area Transit 
California Association for Coordination Transportation 
California Association of Councils of Governments 
California Committee for Service Authorities for Freeway Emergencies 
California Air Resources Board 
California Environmental Quality Act 
Congestion Mitigation and Air Quality 
Corridor Mobility Improvement Account 
Congestion Management Program 
Compressed Natural Gas 
Council of Governments 
California Public Utilities Commission 
California State Association of Counties 
California Transit Association 
California Transportation Commission 
County Transportation Commission 
Comprehensive Transportation Plan 
Disadvantaged Business Enterprise 
Federal Demonstration Funds 
Department of Transportation 
Environmental Assessment 
Elderly and Disabled 
Elderly and Handicapped 
Environmental Impact Report (California) 
Environmental Impact Statement (Federal) 
Environmental Protection Agency 
Federal Highway Administration 
Freeway Service Patrol 
Federal Railroad Administration 
Federal Transit Administration 
Federal Transportation Improvement Program 
Government Finance Officers Association 
Geographic Information Systems 
High-Occupancy Vehicle 
Interstate Clean Transportation Corridor 
Inland Empire Economic Partnership 
lntermodal Surface Transportation Efficiency Act of 1991 
Interregional Transportation Improvement Program 
Intelligent Transportation Systems 
Inland Valley Development Agency 
Job Access Reverse Commute 
Los Angeles County Metropolitan Transportation Authority 
Liquefied Natural Gas 
Local Transportation Funds 
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MAGLEV 
MARTA 
MBTA 
MOAB 
MDAQMD 
MOU 
MPO 
MSRC 
NAT 
NEPA 
OA 
OCTA 
PA&ED 
PASTACC 
PDT 
PNRS 
PPM 
PSE 
PSR 
PTA 
PTC 
PTMISEA 
RCTC 
RDA 
RFP 
RIP 
RSTIS 
RTIP 
RTP 
RTPA 
SB 
SAFE 
SAFETEA-LU 
SCAB 
SCAG 
SCAQMD 
SCRRA 
SHA 
SHOPP 
SOV 
SRTP 
STAF 
STIP 
STP 
TAC 
TCIF 
TCM 
TCRP 
TDA 
TEA 
TEA-21 
TMC 
TMEE 
TSM 
TSSDRA 
USFWS 
VCTC 
VVTA 
WRCOG 

SANBAG Acronym List 

Magnetic Levitation 
Mountain Area Regional Transportation Authority 
Morongo Basin Transit Authority 
Mojave Desert Air Basin 
Mojave Desert Air Quality Management District 
Memorandum of Understanding 
Metropolitan Planning Organization 
Mobile Source Air Pollution Reduction Review Committee 
Needles Area Transit 
National Environmental Policy Act 
Obligation Authority 
Orange County Transportation Authority 
Project Approval and Environmental Document 
Public and Specialized Transportation Advisory and Coordinating Council 
Project Development Team 
Projects of National and Regional Significance 
Planning, Programming and Monitoring Funds 
Plans, Specifications and Estimates 
Project Study Report 
Public Transportation Account 
Positive Train Control 

2 of 2 

Public Transportation Modernization, Improvement and Service Enhancement Account 
Riverside County Transportation Commission 
Redevelopment Agency 
Request for Proposal 
Regional Improvement Program 
Regionally Significant Transportation Investment Study 
Regional Transportation Improvement Program 
Regional Transportation Plan 
Regional Transportation Planning Agencies 
Senate Bill 
Service Authority for Freeway Emergencies 
Safe Accountable Flexible Efficient Transportation Equity Act- A Legacy for Users 
South Coast Air Basin 
Southern California Association of Governments 
South Coast Air Quality Management District 
Southern California Regional Rail Authority 
State Highway Account 
State Highway Operations and Protection Program 
Single-Occupant Vehicle 
Short Range Transit Plan 
State Transit Assistance Funds 
State Transportation Improvement Program 
Surface Transportation Program 
Technical Advisory Committee 
Trade Corridor Improvement Fund 
Transportation Control Measure 
Traffic Congestion Relief Program 
Transportation Development Act 
Transportation Enhancement Activities 
Transportation Equity Act for the 21 51 Century 
Transportation Management Center 
Traffic Management and Environmental Enhancement 
Transportation Systems Management 
Transit System Safety, Security and Disaster Response Account 
United States Fish and Wildlife Service 
Ventura County Transportation Commission 
Victor Valley Transit Authority 
Western Riverside Council of Governments 
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Governments 

SAN BAG 
Working Together 

MISSION STATEMENT 

To enhance the quality of life for all residents, 
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 

- Develop an accessible, efficient, 
multi-modal transportation system 

- Strengthen economic development 
efforts 

- Exert leadership in creative problem 
solving 

To successfully accomplish this mission, 
SAN BAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 

Approved June 2, 1993 
Reaffirmed March 6, 1996 

mission.doc 
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