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San Bernardino Associated Governments (SANBAG) is a council of governments formed in i973 by joint 
powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a Board of 
Directors consisting of a mayor or designated council member from each of the twenty-four cities in 
San Bernardino County and the five members of the San Bernardino County Board of Supervisors. 

in addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the governing board 
for several separate legal entities listed below: 

The San Bernardino County Transportation Commission, which is responsible for short and long 
range transportation planning within San Bernardino County, including coordination and approval of 
all public mass transit service, approval of all capital development projects for public transit and 
highway projects, and determination of staging and scheduling of construction relative to all 
transportation improvement projects in the Transportation improvement Program. 

The San Bernardino County Transportation Authority, which is responsible for administration of the 
voter-approved half-cent transportation transactions and use tax levied in the County of 
San Bernardino. 

The Service Authority for Freeway Emergencies, which is responsible for the administration and 
operation of a motorist aid system of call boxes on State freeways and highways within San Bernardino 
County. 

The Congestion Management Agency, which analyzes the peiformance level of the regional 
transportation system in a manner which ensures consideration of the impacts from new development 
and promotes air quality through implementation of strategies in the adopted air quality plans. 

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and 
assists the Southern California Association of Governments in carrying out its functions as the 
metropolitan planning organization. SANBAG peiforms studies and develops consensus relative to 
regional growth forecasts, regional transportation plans, and mobile source components of the air 
quality plans. 

items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed legal 
authorities. For ease of understanding and timeliness, the agenda items for all of these entities are 
consolidated on one agenda. Documents contained in the agenda package are clearly marked with the 
appropriate legal entity. 



San Bernardino Associated Governments 
County Transportation Commission 

County Transportation Authority 
Service Authority for Freeway Emergencies 

County Congestion Management Agency 

AGENDA 

General Policy Committee Meeting 

February 12, 2014 
9:00a.m. 

Location: SANBAG, Super Chief Conference Room, 1170 W. 3'd Street, znd Floor, San Bernardino 

CALL TO ORDER 9:00 a.m. 
(Meeting chaired by L. Dennis Michael) 

I. Pledge of Allegiance 
II. Attendance 
III. Announcements 
IV. Agenda Notices/Modifications- Diane Greve 

1. Possible Conflict of Interest Issues for the General Policy Pg. 9 
Committee Meeting February 12, 2014 

Note agenda item contractors, subcontractors and agents which 
may require member abstentions due to conflict of interest and 
financial interests. Board Member abstentions shall be stated 
under this item for recordation on the appropriate item. 

Consent Calendar 
Consent Calendar items shall be adopted by a single vote unless 
removed by member request. 

Administrative Matters 
2. Attendance Register Pg. 11 

A quorum shall consist of a majority of the membership of each 
SANBAG Policy Committee, except that all County 
Representatives shall be counted as one for the purpose of 
establishing a quorum. 

3. January 2014 Procurement Report 

Receive January 2014 Procurement Report. William Stawarski 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 
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Pg. 13 

Notes/ Actions 



Consent Calendar Continued ... 

Administrative Matters Continued ... 
4. Measure I Revenue 

That the Committee recommend the Board receive report on 
Measure I receipts for Measure I 2010-2040. 
William Stawarski 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Discussion Items 
Administrative Matters 

Pg. 22 

5. Resolution No. 14-009, Issuance of the 2014 Sales Tax Pg. 24 
Revenue Bond and Designating the Underwriter and Printer 

6. 

That the Committee recommend the Board: 

1. Approve Resolution No. 14-009 authorizing the issuance and 
sale of not-to-exceed $150,000,000 aggregate principal amount 
of San Bernardino County Transportation Authority sales tax 
revenue bonds (limited tax bonds), the execution and delivery of 
an indenture, supplemental indenture, escrow agreement, 
amendment to state transactions and use tax agreement, purchase 
contract, official statement and continuing disclosure agreement 
and the taking of all other actions necessary in connection 
therewith; 

2. Designate Citigroup Global Markets Inc., as Senior Manager, 
and Bank of America Merrill Lynch, Goldman, Sachs & Co., 
Barclays Capital Inc., and RBC Capital Markets, LLC as Co­
Managers for bond underwriting services; and 

3. Designate Financial Printer Resource, Inc. for printing 
services. William Stawarski 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Fiscal Year 2013/2014 Work Goals and Objectives 

Receive update on the Fiscal Year 2013/2014 Work Goals and 
Objectives. Raymond Wolfe 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 
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Pg. 33 

Notes/ Actions 



Discussion Items Continued ... 

Administrative Matters Continued 
7. Public Reporting of Individual Votes or Abstentions (SB 751) Pg. 66 

That the Committee review and recommend the Board approve 
changes necessitated by SB 751 to SANBAG's Policy regarding 
General Practices for Conducting Meetings of the SANBAG 
Board of Directors and Policy Committees. Vicki Watson and 
Eileen Monaghan Teichert 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. This item and 
the "General Practices for Conducting Meetings" Policy has 
been reviewed by SANBAG's General Counsel. 

8. Employee Classification and Compensation and Benefits Pg. 71 
Study 

That the Committee recommend the Board: 

1. Approve a budget amendment to Task No. 0140- Indirect 
Human Resources to increase the budget by $35,000 to complete 
a study of San Bernardino Associated Governments Employee 
Classification and Compensation and Benefit Plans. 

2. Approve the attached scope of work for Employee 
Classification and Compensation and Benefits study. 

3. Authorize the release of Request for Proposals No. 14125 for 
Consultant support to complete the Employee Classification and 
Compensation and Benefits study consistent with the approved 
scope of work. Duane Baker 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Council of Governments 
9. State and Federal Legislative Update 

Receive State and Federal Update. Wendy Strack 

This item is not scheduled for review by any other policy 
committee or technical advisory comniittee. 
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Pg. 76 

Notes/ Actions 



Discussion Items Continued ... 
Air Quality Traveler Services 
10. Agreement with the California Department of Pg. 81 

Transportation (Caltrans) for Construction Freeway Service 

11. 

Patrol (CFSP) services 

That the Committee recommend the Board, acting in its capacity 
as the San Bernardino County Transportation Commission: 

1. Approve Agreement No. R14019, between SANBAG and the 
California Department of Transportation (Caltrans) for Freeway 
Service Patrol services in various construction areas in 
San Bernardino County for a not-to-exceed amount of 
$2,000,000 over a five-year period. 

2. Adopt Resolution No. 14-012 authorizing the Chairperson to 
execute ordinances and resolutions, and the Chairperson and 
Executive Director to execute various agreements with the 
California Department of Transportation that have been 
approved by the Commission. 

3. Delegate authority to the Executive Director to approve 
budget amendments to Task No. 0704 and possibly other 
freeway construction department projects, as various 
construction projects surface with funding source information, in 
an amount not-to-exceed $2,000,000. Duane Baker 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. SANBAG 
General Counsel and Contract Administrator have reviewed 
this item and draft of the agreement. 

Budget Amendment to Task No. 0702 - Call Box System 

That the Committee recommend the Board approve a Fiscal Year 
2013/2014 budget amendment to increase Task No. 0702, for the 
Call Box System in the amount of $140,000, funded by SAFE­
Vehicle Registration Fees for a total Task budget of $1,282,713. 
Nikki Miller 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 
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Notes/ Actions 



Discussion Items Continued ... 
Transportation Fund Administration 
12. Local Transportation Fnnd Apportionment 

That the Committee recommend the Board, acting as the 
San Bernardino County Transportation Commission: 

1. Maintain Fiscal Year 2013/2014 Local Transportation Fund 
apportionment of $81,265,071 as approved by the Board on 
March 6, 2013. 

2. Maintain a Fund Reserve of $7,250,000 for unexpected 
financial need. 

3. Approve a Local Transportation Fund Estimated 
Apportionment of $80,484,541 for Fiscal Year 2014/2015 as 
detailed in Attachment A and based on $74,920,020 in estimated 
receipts, $5,564,521 from the prior year audited unrestricted 
fund balance, and maintaining a $7,250,000 Fiscal Year Fund 
Reserve. Carrie Schindler 

This is item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Pg.107 

13. Fiscal Year 2014/2015 State Transit Assistance Fund - Pg.112 
Population Share Apportionment 

14. 

That the Committee recommend the Board, acting as the 
San Bernardino County Transportation Commission: 

1. Approve a State Transit Assistance Fund - Population 
Apportionment for Fiscal Year 2014/2015 of $7,406,093 to be 
apportioned to the Valley and $2,795,529 to be apportioned to 
the Mountain/Desert Areas, for a total of $10,201 ,622, based on 
2013 California Department of Finance Population Data. 
Carrie Schindler 

This is item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Ten-Year Delivery Plan- 2014 Update 

That the committee recommend the Board, acting as the 
San Bernardino County Transportation Authority, approve the 
2014 Update to the Measure I 2010-2040 Ten-Year Delivery 
Plan. Andrea Zureick 

This item is not scheduled for review by any other policy 
committee. The proposed 2014 Update to the Ten-Year 
Delivery Plan was presented to the Transportation Technical 
Advisory Committee on February 3, 2014. This item is 
scheduled for review by the Transportation Technical 
Advisory Committee on March 3, 2014. 
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Pg.115 

Notes/ Actions 



Discussion Items Continued ... 
Transportation Fund Administration Continued 
15. Congestion Mitigation and Air Quality Program Proposed Pg. 118 

Legislation 

Receive report on proposed surface transportation 
reauthorization legislative language concerning use of 
Congestion Mitigation and Air Quality Program funds. 
Andrea Zureick 

This item is not scheduled for review by any other policy 
committee or technical advisory committee. 

Comments from Committee Members 
Brief Comments from Committee Members 

Public Comment 
Brief Comments by the General Public 

ADJOURNMENT 
Additional Information 
Acronym List Pg.122 

Notes/ Actions 

Complete packages of the SANBAG agenda are available for public review at the SANBAG offices. Staff reports for 
items may be made available upon request. For additional information call (909) 884-8276. 
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Meeting Procedures and Rules of Conduct 
Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public's right to attend and participate in 
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance 
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors 
and Policy Committees. 

Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other 
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made 
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk's 
telephone number is (909) 884-8276 and office is located at 1170 W. 3'd Street, 2nd Floor, San Bernardino, CA. 

Agendas- All agendas are posted at 1170 W. 3rd Street, 2nd Floor, San Bernardino at least 72 hours in advance 
of the meeting. Complete packages of this agenda are available for public review at the SANBAG offices and 
our website: www.sanbag.ca.gov. Staff reports for items may be made available upon request. For additional 
information call (909) 884-8276. 

Agenda Actions - Items listed on both the "Consent Calendar" and "Items for Discussion" contain suggested 
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items 
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the 
Board of Directors. 

Closed Session Agenda Items - Consideration of closed session items excludes members of the public. 
These items include issues related to personnel, pending litigation, labor negotiations and real estate 
negotiations. Prior to each closed session, the Chair will announce the subject matter of the closed session. 
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the closed 
session. 

Public Testimony on an Item- Members of the public are afforded an opportunity to speak on any listed item. 
Individuals wishing to address the Board of Directors or Policy Committee Members should complete a 
"Request to Speak" form, provided at the rear of the meeting room, and present it to the Clerk prior to the 
Board's consideration of the item. A "Request to Speak" form must be completed for each item an individual 
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and announce 
their name and address for the record. In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the 
total amount of time any one individual may address the Board at any one meeting. The Chair or a majority of 
the Board may establish a different time limit as appropriate, and parties to agenda items shall not be subject to 
the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar 
items can be pulled at Board member request and will be brought up individually at the specified time in the 
agenda allowing further public comment on those items. 

Agenda Times - The Board is concerned that discussion take place in a timely and efficient manner. 
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed. These 
times may vary according to the length of presentation and amount of resulting discussion on agenda items. 

Public Comment - At the end of the agenda, an opportunity is also provided for members of the public to 
speak on any subject within the Board's authority. Matters raised under "Public Comment" may not be acted 
upon at that meeting. "Public Testimony on any Item" still apply. 

Disruptive Conduct- If any meeting of the Board is willfully disrupted by a person or by a group of persons 
so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the 
person, group or groups of person willfully disrupting the meeting to leave the meeting or to be removed from 
the meeting. Disruptive conduct includes addressing the Board without first being recognized, not addressing 
the subject before the Board, repetitiously addressing the same subject, failing to relinquish the podium when 
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please 
be aware that a NO SMOKING policy has been established for meetings. Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 

Basic Agenda Item Discussion. 
• The Chair announces the agenda item number and states the subject. 
• The Chair calls upon the appropriate staff member or Board Member to report on the item. 
• The Chair asks members of the Board/Committee if they have any questions or comments on the item. 

General discussion ensues. 
• The Chair calls for public comment based on "Request to Speak" forms which may be submitted. 
• Following public comment, the Chair announces that public comment is closed and asks if there is any 

further discussion by members of the Board/Committee. 
• The Chair calls for a motion from members of the Board/Committee. 
• Upon a motion, the Chair announces the name of the member who makes the motion. Motions require a 

second by a member of the Board/Committee. Upon a second, the Chair announces the name of the 
Member who made the second, and the vote is taken. 

The Vote as specified in the SANBAG Bylaws. 
• Each member of the Board of Directors shall have one vote. In the absence of the official 

representative, the alternate shall be entitled to vote. (Board of Directors only.) 
• Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the demand of 

five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion. 
• Occasionally a Board Member offers a substitute motion before the vote on a previous motion. 

In instances where there is a motion and a second, the maker of the original motion is asked if he would 
like to amend his motion to include the substitution or withdraw the motion on the floor. If the maker of 
the original motion does not want to amend or withdraw, the substitute motion is not addressed until 
after a vote on the first motion. 

• Occasionally, a motion dies for lack of a second. 

Call for the Question. 
• At times, a member of the Board/Committee may "Call for the Question." 
• Upon a "Call for the Question," the Chair may order that the debate stop or may allow for limited further 

comment to provide clarity on the proceedings. 
• Alternatively and at the Chair's discretion, the Chair may call for a vote of the Board/Committee to 

determine whether or not debate is stopped. 
• The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

The Chair. 
• At all times, meetings are conducted in accordance with the Chair's direction. 
• These general practices provide guidelines for orderly conduct. 
• From time-to-time circumstances require deviation from general practice. 
• Deviation from general practice is at the discretion of the Board/Committee Chair. 

Courtesy and Decorum. 
• These general practices provide for business of the Board/Committee to be conducted efficiently, fairly 

and with full participation. 
• It is the responsibility of the Chair and Members to maintain common courtesy and decorum. 

Adopted By SANBAG Board of Directors January 2008 

8 



Governments 

SAN BAG 
Working Together 

San Bernardino Associated ·Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

~ 
I 

NBPDRTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA -ITEM: 1 

Date: February 12,2014 

Subject: Information Relative to Possible Conflict of Interest 

Recommendation*: Note agenda items and contractors/subcontractors which may require 
member abstentions due to possible conflicts of interest. 

Background: In accordance with California Government Code 84308, members of the 
Board may not participate in any action concerning a contract where they 
have received a campaign contribution of more than $250 in the prior 
twelve months from an entity or individual. This agenda contains 
recommendations for action relative to the following contractors: 

Item Contract 
No. No. 
5 N/A 

5 N/A 

5 N/A 

5 N/A 

• 

Contractor/ Agents 

Citigroup Global Markets, Inc. 
Chris Mukai 

Bank of America-Merrill Lynch 
Bryon Rockwell 

Goldman Sachs & Co. 
Andrew Prindle 

Barclays Capital, Inc. 
John McCray-Goldsmith 

Subcontractors 

None 

None 

None 

None 

Approved 
General Policy Committee 

Date: ---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed: __________ _ 

I COG I X I CTC I X I CTA I X I SAFE 
Check all that apply. 

GPC 1402z-dab 
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General Policy Committee Agenda Item 
February 12, 2014 
Page2 

Item Contract Contractor/ Agents 
No. No. 
5 N/A RBC Capital Markets, LLC 

TomA. Yang 
5 N/A Financial Printer Resource, Inc. 

Cheryl Granger 

Financial Impact: This item has no direct impact on the budget. 

Subcontractors 

None 

None 

Reviewed By: This item is prepared monthly for review by the Board of Directors and 
Policy Committee members. 

GPC1402z-dab 
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Name 

Ed Graham 
City of Chino Hills 

Jim Harris 
City of Twentynine Palms 

BillJahn 
City of Big Bear Lake 

Robert Lovingood 
Board of Supervisors 

Larry McCallon 
City of Highland 

L. Dennis Michael 
City of Rancho Cucamonga 

Patrick Morris 
City of San Bernardino 

Gary Ovitt 
Board of Supervisors 

Edward Paget 
City of Needles 

Dick Riddell 
City of Yucaipa 

Janice Rutherford 
Board of Supervisors 

James Ramos 
Board of Supervisors 

Dennis Yates 
City of Chino 

X =Member attended meeting. 

admattl4.docx 

GENERAL POLICY COMMITTEE ATTENDANCE RECORD- 2014 

Jan Feb March June Oct Nov Dec 

X 

X 

X 

X 

X 

X 

X 

Empty box =Member did not attend meeting. Crossed out box =Not a member at the time. **=The General Policy Con:u:illttee did not meet this month 
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GENERAL POLICY COMMITTEE ATTENDANCE RECORD- 2013 

Name Jan Feb March April May I Jnne I Jnly I Au!! I Seut I Oct I Nov I Dec 

Ed Graham 
X X X X X I X I X I X I X I X City of Chino Hills 

Jim Harris I X I X I X I X I X I X X I X I X I' X I X City of Twentynine Palms 

BillJahn I X I X I X I X I X I X I I X I X I X City of Big Bear Lake 

Mike Leonard I X I X I X I X I X I X I~\':%~ I I I I X City of Hesperia 

Robert Lovingood I I X I X I I X I X ~~-~ I I X Board of Supervisors 
--

Larry McCallon I X I I X I X I X I X 1~'11 X I X I I I X City of Highland 

Julie Mcintyre I I X I X I X I X City of Barstow - t--"' L. Dennis Michael I I I I I I X ~~~'XI X I X I X I X I X City of Rancho Cucamonga 

Patrick Morris I X I X I X I X I X I X ~~~'l!l X I X I X I X I X City of San Bernardino 

Gary Ovitt I X I X I X I X I X I X 1~1 I I X I I X Board of Supervisors 

Edward Paget 
City of Needles 

Dick Riddell I X I X I X I X I X I X ~~~-~ X I X I X I X I X 
City of Yucaipa 

Janice Rutherford I X I X I X I X I X I X ~~~:t~l X I X I I X I X 
Board of Supervisors 

--
James Ramos I X I X I X I X I X I IE~/ X I I X I I X 
Board of Supervisors 
--

Dennis Yates 

I X I X I X 
I 

X I X I X ~-1 X 
I 

X 
I 

X I X I X 
City of Chino 

~i'- "-- ;Jj 

Ki: ~- ""- "' -'~~- ,";' ''"!'_ ~«"1 

X =Member attended meeting. Empty box= Member did not attend meeting. Crossed out box= Not a member at the time. ** =The General Policy Committee did not meet this month 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 9241 0-1715 
Phone: (909/ 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: _ _,3, __ 

Date: February 12, 2014 

Subject: January 2014 Procurement Report 

Recommendation: • Receive January 2014 Procurement Report 

Background: The Board of Directors adopted the Contracting and Procurement Policy 
(Policy No. 11000) on January 3, 1997, and approved the last revision on 
May 1, 2013. On February 6, 2013, the Board of Directors authorized the 
Executive Director, or designee, to approve: a) contracts and purchase orders up 
to $100,000; b) amendments with a zero dollar value; c) amendments to exercise 
the option term if the option term was approved by the Board of Directors in the 
original contract; and d) amendments that cumulatively do not exceed 50% of the 
original contract value or $100,000, whichever is less and to release 
Request for Proposal (RFP), Request for Quote (RFQ) and Invitation for: Bid 
(lFB) for proposed contracts· from which funding has been approved in 
San Bernardino Associated Governments (SANBAG's) Annual Budget, and 
which are estimated not-to-exceed $1,000,000. SANBAG staff has compiled this 
report that summarizes all contract actions approved by the Executive Director, or 
designee. 

• 

On July 11, 2012, the Board of Directors authorized SANBAG's General Counsel 
to award and execute legal services contracts up to $50,000 with outside counsel 
as needed on behalf of SANBAG and its authorities organized under the umbrella 

Approved 
General Policy Committee 

Date:----------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I coo I x I CTC I x I CTA I x I SAFE I xl CMA I x 
Check all that apply. 
GPC1402a-wws 
Attachments: 
http://portal.sanbag.ca. gov/mgmtlcommittee/gpc/gpc20 14/gpc 1402/ Agendaltems/GPC 1402a 1-wws.docx 
http://portal.sanbag.ca. gov/mgmtlcommittee/gpc/gpc20 14/gpc 1402/ Agendaltems/GPC 1402a2cwws.docx 
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General Policy Committee Agenda Item 
February 12, 2014 
Page2 

of the Council of Governments. Also, periodically notify the Board after 
exercising such authority. 

A list of all Contracts and Purchase Orders that were executed by the Executive 
Director and/or General Counsel during the month of January is presented herein 
as Attachment A, and all RFPs and IFBs are presented in Attachment B. 

Financiallmpact: This item imposes no impact on the Fiscal Year 2013/2014 budget. Presentation 
of the monthly procurement report demonstrates compliance with the Contracting 
and Procurement Policy (Policy No. 11000). 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: William Stawarski, Chief Financial Officer 

GPC1402a-wws 
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Attachment A 

December to January Contract Actions 

New Contracts Executed: 

None 

*The Executive Director was to execute Program Supplements with the Master Agreement 
between Caltrans and SANBAG on March 7, 2007. There are no dollar limits associated to the Executive Director's 
authorization for these Program Supplements. 

Page 1 of6 
GPC1402al·wws 
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Attachment A 

December to January Contract Amendment Actions 

Contract Amendments Executed: 

Amendment extended 
Amendment2 the contract duration 8 Projects 

months to match Management 
construction completion Amend.1: 
and project closeout and Contract 
updated key personnel. increased by 
Articles for Technical $25,805,007 
Direction and Changes 
were updated to bring 
the contract to current 
language. Project: 
Construction 
Management Services 
for 1-215 5th Street 
Overcrossing and 
Segments 1 and 2. 

extended Ninyo & Original: $0.00 $4,564,166.56 
Amendment4 the contract duration 8 Moore $425,000.00 

months to match 
construction completion Amend.1: 
and project closeout. Contract 
Articles for Technical increased by 
Direction and Changes $3,559,166.56 
we update to bring the 
contract to current Amend.2: 
language. Project: Contract 
Material Testing increased by 
Services for I-215 5th $480,000.00 
Street Overcrossing and 
Segments 1 and 2. Amend.3: 

Contract 
increased by 

Page 2 of6 
GPC1402al-wws 
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C06045 Amendment extended David Evans Original: $0.00 $6,136,556.79 
Amendment2 the contract duration 8 & Associates $1,183,381.00 

months to match 
construction completion Amend. I: 
and project closeout. Contract 
Articles for Technical increased by 
Direction and Changes $4,953,175.79 
were updated to bring 
the contract to current 
language. Project: I-215 
Segments 1&2 
Construction Surveying. 

C14004 Removed the Builders GRFCO,Inc. n!a $0.00 $354,300.00 
Amendment 1 Risk insurance. 

requirement which was 
not required for 
underground facilities 
Project: Construction of 
36" Storm Drain onE 
Street in San Bernardino 
for the Downtown San 
Bernardino Rail Project. 

C13020 Extend the contract by ICFJones & Original: $0.00 $173,628.00 
Amendment2 12 months, although the Stokes $173,628.00 

plan has been 
completed, the services Amend.!: 
of ICF is needed until Contract 
Environmental impact duration 
report is completed by increased by 6 
Atkins. Project: months 
Regional Greenhouse 
Gas Inventory & 
Reduction Plan. 

C13021 Extend the contract by Atkins North Original: $1,840.00 $222,643.35 
Amendment2 12 months to complete America, Inc. $220,803.35 

the report. Add 
additional public Amend. 1: 
meetings and cost. Contract 
Project: Regional duration 
Greenhouse Gas increased by 6 
Reduction Plan months 
Environmental Impact 
Report 

Page3 of6 
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Attachment A 

December 12,2013- January 17,2014 Purchase Order Actions 

Purchase Orders: 

4001094 12/12/2013 BNSF Railway 
Company 

4001096 12/17/2013 Economics & 
Politics, lnc. 

4001097 12/18/2013 Simon Wong 
Engineering 

4001101 01113/2014 Environmental 
Systems 
Research 
(ESRI) 

4001104 01114/2014 Apple One 

GPC1402al·wws 

SANBAG requested flagging services from $25,000.00 
BNSF since it is the only entity that provides 
flagging services on the San 
Bernardino/Redlands Subdivision railroad. 
SANBAG requires this service for the 
Transit Center Project. 

John Husing, from Economics & Politics, $10,000.00 
has provided valuable economic information 
for various SANBAG projects. Mr. Husing 
is hired to produce an economic report for a 
bond rating presentation to rating agencies 
for the 2014 bond issue. 

SANBAG awarded contract to Simon Wong $100,000.00 
on June 5, 2013. However, SANBAG issued 
Purchase Order to Simon Wong to cover the 
cost of utility survey and coordination 
services that must commence prior to 
issuance of the Letter of Conformance and 
start of construction for the Lenwood Road 
Grade Separation Project. The amount spent 
on this Purchase Order will be deducted from 
current contract with Simon Wong. 

ESRI is the only provider of maintenance to $12,294.00 
SANBAG's GIS (Geographic Information 
Systems) software. All of GIS systems run 
on ESRI software which SANBAG has been 
using since 1996. 

Since County of San Bernardino performed $6,825.00 
competitive procurement process, SANBAG 
piggyback from the County's contract with 
Apple One to obtain temporary receptionist 
services. 

Page 4 of6 
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4001105 01/14/2014 Southern SCE is the only electric utility for new meter $60,670.06 

California installation, service and line extension for the 
Edison (SCE) Downtown San Bernardino Passenger Rail 

Project. 

4001106 01114/2014 Southern SCE is the only electric utility provider and $25,000.00 

California their poles need to be relocated for the 
Edison (SCE) Downtown San Bernardino Passenger Rail 

Project. 

4001107 01117/2014 Southern SCE is the only electric utility provider and $34,182.74 

California their poles need to be relocated for the 
Edison (SCE) Downtown San Bernardino Transit Center 

Project. 

*Note: Sole Source justification is noted in the Purpose statement, if 
$273,971.80 

applicable. Total 

Page 5 of6 
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Attachment A 

December to January Purchase Order Amendment Actions 

Purchase Order Amendments Executed: 

None 

''···~···~ ... 

Page 6 of6 
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Attachment B 

December to January RFPs and IFBs 

Release of RFP's and IFB's 

RFP 

GPCI402a2-wws 

Service Patrol 
for Beats 2, 4, 
and5 

PAlED, 
& construction 
support for the 
1-10/ 
University 
Street project 

21 

assistance to 
multiple sections 
of major 
freeways during 

services for the 
initiation 
document, 
PAJED,PS&E 
and construction 
support for the 1-
10/University 
Street project in 
the City of 
Redlands. 



Governments 

SAN BAG San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov Working Together ~ 

I 
NBPDRTATIDN 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 4 

Date: February 12,2014 

Subject: Measure I Revenue 

Recommendation:* That the Committee recommend the Board receive report on Measure I receipts 
for Measure I 2010-2040. 

Background: Sales tax revenue collections for Measure I 2010 through 2040 began on 
April!, 2010. Cumulative total receipts for Fiscal Year 2013/2014 as of 
December 31,2013 were $70,833,653. 

Financial Impact: 

Reviewed By: 

Responsible Staff: 

Included is a summary of the current Measure I receipts by quarter and 
cumulative total since its inception. The quarterly receipts represent sales tax 
collection from the previous quarter taxable sales. For example, receipts for 
October through December represent sales tax collections from July through 
September. 

Measure I revenue for the 2013/2014 Fiscal Year b\ldget was estimated to be 
$139,400,000. Actual Measure I receipts for Fiscal Year 2013/2014 October 
through December are $35,403,641, in comparison to $35,076,980 received 
during the quarter ending September 2012/2013, with an increase of .93%_ 

Measure I revenues are expected to exceed both the budgeted amount and prior 
years' collections. 

This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

William Stawarski, Chief Financial Officer 

Approved 
General Policy Committee 

Date:------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I COG I CTC I X I CTA I X I SAFE I CMA I X 
Check all that apply. 
GPC1402b-wws 
http://porta1.sanbag.ca.gov/mgmtlcommittee/ gpc/gpc20 14/gpc 1402/ Agendaltems/GPC 1402b 1-wws.docx 
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ATTACHMENT A 

Summary of SANBAG Measure I Receipts 201 0-2040 

July- October- January- Fiscal Year Cwnulathe Total 
Fiscal Year September December March April-June Total To Date 

Receipts Prior to F¥2010/11 $7,158,800 

Fiscal Year 2010/11 28,188,907 29,207,950 28,808,766 29,397,456 115,603,079 $122,761,879 

Fiscal Year 2011/12 31,027,319 33,547,956 32,757,419 33,476,051 130,808,745 $253,570,624 

Fiscal Year 2012/13 34,279,449 35,076,980 34,675,280 34,309,171 138,340,881 $391,911,504 

Fiscal Year 2013/14 35,430,012 35,403,641 0 0 70,833,653 $462,7 45,157 

%Increase Over 12/13 3.36% 0.93% 

GPC1402bl-wws 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sa~bag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 5 

Date: February 12,2014 

Subject: Resolution No. 14-009, Issuance of the 2014 Sales Tax Revenue Bond and 
Designating the Underwriter and Printer 

Recommendation:* That the Committee recommend the Board: 

* 

1. Approve Resolution No. 14-009 authorizing the issuance and sale of 
not-to-exceed $150,000,000 aggregate principal amount of San Bernardino 
County Transportation Authority sales tax revenue bonds (limited tax bonds), 
the execution and delivery of an indenture, supplemental indenture, escrow 
agreement, amendment to state transactions and use tax agreement, purchase 
contract, official statement and continuing disclosure agreement and the taking 
of all other actions necessary in connection therewith; 

2. Designate Citigroup Global Markets Inc., as Senior Manager, and Bank of 
America Merrill Lynch, Goldman, Sachs & Co., Barclays Capital Inc., and 
RBC Capital Markets, LLC as Co-Managers for bond underwriting services; 
and 

3. Designate Financial Printer Resource, Inc. for printing services. 

Approved 
General Policy Committee 

Date:-------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:---------------

I COG I X I CTC I X I CTA I X I SAFE I CMA I X 
Check all that apply. 
GPC1402c-wws 
Attachment: 
httu://portal.sanbag.ca.gov/mgmt/ APOR-Mgmnt/ContractsWorklnProcess%20Files%20%2020 14/Res%20No.l4-009 .do ex 
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General Policy Connnittee Agenda Item 
February 12, 2014 
Page2 

Background: In 2004, San Bernardino Connty voters approved the extension of the Measure I 
sales tax (Measure I 2010-2040). Ordinance 04-01 authorizes the allocation of 
revenue to the Valley and Monntain-Desert areas and establishes the expenditure 
plan. SANBAG recently completed a 10-Year Delivery Plan to identify lists of 
projects to be delivered over the next ten (10) years and financing scenarios. The 
delivery plan is for identifying bonding needs. 

The 2014 Sales Tax Revenue Bond will provide proceeds for projects to be 
nndertaken in the next few years. Projects are identified in the Cajon Pass, Valley 
and Mountain/Desert Measure I 2010-2040 expenditure plan. The 2014 bond 
issuance will not exceed an aggregate principal amount of $150 million. 

SANBAG staff and the designated finance team (financial consultant, bond and 
disclosure counsel, and underwriter) are in the process of completing the 
Preliminary Official Statement and other bonding documents. 

Financial Impact: The 2014 Sales Tax Revenue Bond will provide financing for projects identified 
in the Measure I 2010-2040 expenditure plan. 

Reviewed By: This item is not scheduled for review by any other policy connnittee or technical 
advisory committee. 

Responsible Staff: William Stawarski, Chief Financial Officer 

GPC1402c-wws 
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RESOLUTION NO. 14-009 

RESOLUTION AUTHORIZING THE ISSUANCE AND SALE OF NOT TO EXCEED 
$150,000,000 AGGREGATE PRINCIPAL AMOUNT OFSAN BERNARDINO COUNTY 
TRANSPORTATION AUTHORITY SALES TAX REVENUE BONDS (LIMITED TAX 
BONDS), THE EXECUTION AND DELIVERY OF A SECOND SUPPLEMENTAL 
INDENTURE, PURCHASE CONTRACT, OFFICIAL STATEME.NT AND 
CONTINWNG DISCLOSURE CERTIFICATE AND THE TAKING OF ALL OTHER 
ACTIONS NECESSARY IN CONNECTION THEREWITH 

WHEREAS, the San Bernardino County Transportation Authority (the "Authority") is a 
public instrumentality duly established and existing pursuant to the Local Transportation 
Authority and Improvement Act (the "Act"), being Division 19 of the Public Utilities Code of 
the State of California (Section 180000 et seq.) and is authorized pursuant to the Act to, among 
other things, and with voter approval, levy a retail transactions and use tax in accordance with 
the provisions of Chapter 5 of the Act (Section 180200 et seq.) and Part 1.6 (commencing with 
Section 7251) of Division 2 of the California Revenue and Taxation Code (the "Sales Tax 
Law"); 

..... ~.-

WHEREAS, the Authority adopted Ordinance No. 89-1, named the "Transportation 
Expenditure Plan and Retail Transactions and Use Tax Ordinance" (as further amended and 
supplemented, "Ordinance No. 89-1"), on August 2, 1989, pursuant to the provisions of the Act, 
which Ordinance No. 89-1 provided for the imposition of a retail transactions and use tax (the 
"Sales Tax") applicable in the incorporated and unincorporated territory of the County of San 
Bernardino (the "County") in accordance with Chapter 5 of the Act and the Sales Tax Law at the 
rate of one-half of one percent (l/2%) for a period not to exceed twenty (20) years; 

WHEREAS, by its terms, Ordinance No. 89-1 became effective at the close of the polls 
on November 7, 1989, the day of the election at which the proposition imposing the Sales Tax 
was approved by a majority vote of the electors voting on the measure, and the collection of the 
Sales Tax commenced on April!, 1990; 

WHEREAS, the Authority adopted Ordinance No. 04-01, named "An Ordinance 
Providing for the Continuation of a One-Half of One Percent Retail Transactions and Use Tax by 
the San Bernardino County Transportation Authority for Local Transportation Purposes and the 
Transportation Expenditure Plan" (the "Ordinance") on June 2, 2004, pursuant to the provisions 
of the Act, which Ordinance provides for the continued imposition of the Sales Tax applicable in 
the incorporated and unincorporated territory of the County in accordance with the provisions of 
Chapter 5 of the Act and the Sales Tax Law at the rate of one-half of one percent (1/2%) for a 
period not to exceed thirty (30) years beginning April 1, 201 0; 

WHEREAS, the Ordinance became effective at the close of the polls on November 2, 
2004, the day of the election at which the proposition providing for the continued imposition of 
the Sales Tax was approved by more than two-thirds of the electors voting on the measure; 

Resolution No. 14·009 
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WHEREAS, the Authority is authorized by the Ordinance and the Act, including Section 
180251 thereof, to issue from time to time limited tax bonds authorized by voters concurrently 
with the approval of the Sales Tax, secured and payable in whole or in part from revenues of the 
Sales Tax ("Sales Tax Revenues"), in an aggregate principal amount at any one time outstanding 
not to exceed the estimated proceeds of the Sales Tax, for capital outlay expenditures for 
transportation purposes as set forth in the Act and the Ordinance, including to carry out the 
transportation projects described in the San Bernardino County Transportation Authority 
Expenditure Plan adopted as part of the Ordinance (including any amendments thereto, the 
"Expenditure Plan"); 

WHEREAS, the Authority expects to pay certain expenditures (the "Reimbursement 
Expenditures") in connection with the projects in the Expenditure Plan prior to the issuance of 
indebtedriess for the purpose of financing costs associated with such projects on a long-term 
basis; 

WHEREAS, Section 1.150-2 of the Treasury Regulations requires the Authority to 
declare its reasonable official intent to reimburse prior expenditures for such projects with 
proceeds of a subsequent borrowing; 

WHEREAS, the Authority has heretofore issued $91,880,000 aggregate principal 
amount of its Sales Tax Revenue Bonds (Limited Tax Bonds), 2012 Series A (the "2012 
Bonds"), pursuant to an Indenture dated as of March 1, 2012 (as amended from time to time, the 
"Indenture"), as amended and supplemented by a First Supplemental Indenture, dated as of 
March 1, 2012, each entered into by the Authority and The Bank of New York Mellon Trust 
Company, N.A., as trustee (the "Trustee"); 

WHEREAS, in order to provide funds to finance, refinance or reimburse the Authority 
for its prior payment of, the costs of certain transit and road improvements identified in the 
Expenditure Plan (hereinafter collectively referred to as the "Project"), the Authority hereby 
determines to issue one or more new series or subseries of limited tax bonds, in an aggregate 
principal amount not to exceed one hundred fifty million dollars ($150,000,000), which is the 
estimated cost of accomplishing the purposes for which such limited tax bonds are being issued 
and which amount does not exceed the amount of limited tax bonds which the Authority is 
authorized to issue pursuant to the Act, and the Authority has determined that such bonds shall 
be secured by a lien on the Sales Tax Revenues collected pursuant to the Ordinance and the Sales 
Tax Law, and shall be designated, subject to changed or additional series and subseries 
designations, as the "San Bernardino County Transportation Authority Sales Tax Revenue Bonds 
(Limited Tax Bonds) 2014 Series A" (the "Bonds"); 

WHEREAS, the Authority hereby further determines that the Bonds shall be issued 
pursuant to the Indenture and a Second Supplemental Indenture (the "Second Supplemental 
Indenture"), which Second Supplemental Indenture is proposed to be entered into by the 
Authority and the Trustee; 

WHEREAS, the proceeds of the Bonds will be applied pursuant to the provisions of the 
Act, the Ordinance, the Expenditure Plan and the Indenture, including as supplemented by the 
Second Supplemental Indenture as finally executed and delivered, for the following purposes: (i) 
to finance, refinance or reimburse the Authority for its prior payment of, the costs of the Project, 

-2-
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','j' .. :·· . 

(ii) to fund capitalized interest on the Bonds, (iii) to fund a reserve fund, if any, for such Bonds, 
and (iv) to pay costs incutTed in connection with the issuance of such Bonds; 

WHEREAS, in order to set forth the terms of sale of the Bonds, the Authority proposes 
to enter into a bond purchase agreement (the "Purchase Contract") with Citigroup Global 
Markets Inc., Barclays Capital Inc., Goldman, Sachs & Co., MetTill Lynch, Pierce, Fenner & 
Smith Incorporated, and RBC Capital Markets, LLC (the "Underwriters"), and, in order to 
facilitate the offering of the Bonds, the Authority proposes to execute and deliver an official 
statement (the "Official Statement") describing the Bonds and certain related matters; 

WHEREAS, in order to assist the Underwriters in complying with Securities and 
Exchange Commission Rule 15c2-12, the Authority proposes to execute a Continuing Disclosure 
Certificate (the "Continuing Disclosure Certificate") with The Bank of New York Mellon Tmst 
Company, N.A., acting as dissemination agent (the "Dissemination Agent"); 

WHEREAS, the Authority has appointed Montague DeRose and Associates, LLC as 
financial advisor to the Authority (the "Financial Advisor''), and has retained OtTick, HetTington 
& Sutcliffe LLP as bond counsel and Fulbright and Jaworski LLP (a member of Norton Rose 
Fulbright) as disclosure counsel to the Authority; 

WHEREAS, the Authority has been presented with proposed forms of Second 
Supplemental Indenture, Purchase Contract, Continuing Disclosure Certificate and the Official 
Statement in preliminary form (the "Preliminary Official Statement") relating to the financing 
described herein (the "Financing"), and the Authority has examined and approved each 
document and desires to authorize and direct the execution of such documents as are specified 
herein and such other documents as are necessary or advisable in connection with the Financing 
and to authorize and direct the consummation of the Financing; and 

WHEREAS, all acts, conditions and things required by the Act, the Sales Tax Law, the 
Ordinance, the Expenditure Plan and the Constitution and laws of the State of California to exist, 
to have happened and to have been performed precedent to and in connection with the 
consummation of the Financing authorized hereby do exist, have happened and have been 
performed in regular and due time, form and manner as required by law, and the Authority is 
now duly authorized and empowered, pursuant to each and every requirement of law, to 
authorize such Financing, including the issuance of the Bonds pursuant to the Indenture and 
Second Supplemental Indenture, and to authorize the execution of the Second Supplemental 
Indenture, the Purchase Contract, the Official Statement and the Continuing Disclosure 
Certificate for the purposes, in the manner and upon the terms provided; 

NOW, THEREFORE, BE IT RESOLVED BY THE SAN BERNARDINO 
COUNTY TRANSPORTATION AUTHORITY as follows: 

Section 1. The Authority finds and determines that the foregoing recitals are tme and 
correct. 

Section 2. The issuance by the Authority of not to exceed $150,000,000 aggregate 
principal amount of San Bernardino County Transportation Authority Sales Tax Revenue Bonds 
(Limited Tax Bonds) 2014 Series A, in accordance with the provisions set forth in the Second 
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Supplemental Indenture, in one or more series or subseries and subject to changed or additional · 
series and subseries designations, as applicable, is hereby authorized and approved. 

Section 3. The proposed form of Second Supplemental Indenture presented to this 
meeting and the terms and conditions thereof are hereby approved. The structure, date, maturity 
date or dates (not to exceed March 1, 2040), fixed interest rate or rates (such rates not to exceed a 
maximum··of 6.00% per annum) or methods of determining the same, principal and interest 
payment dates, forms, registration and conversion and exchange privileges, if any, place or 
places of payment, terms of redemption, mandatory purchase, authorized denominations of 
$5,000 or integral multiples thereof, series and sub-series designations, form of bonds and other 
terms of the Bonds shall be (subject to the foregoing limitations) as provided in the Indenture and 
the Second Supplemental Indenture as it is finally executed and delivered. 

The Executive Director of the Authority (the "Executive Director") and the Chief 
Financial Officer of the Authority (the "Chief Financial Officer" and, together with the 
Executive Director, referred to herein as an "Authorized Officer") are singly hereby authorized 
and directed, for and in the name and on behalf of the Authority, to execute and deliver the 
Second Supplemental Indenture, in substantially said form, with such changes therein as the 
Authorized Officer executing the same may require or approve, such approval to be conclusively 
evidenced by the execution and delivery thereof. · 

Section 4. The proposed form of Purchase Contract presented to this meeting and the 
terms and conditions thereof are hereby approved. An Authorized Officer is hereby authorized 
and directed, for and in the name and on behalf of the Authority, (i) to sell the Bonds pursuant to 
the Purchase Contract to the Underwriters designated by the Authorized Officer, and (ii) to 
execute and deliver a Purchase Contract, in substantially said form, with such changes therein as 
the Authorized Officer executing the same may require or approve, such approval to be 
conclusively evidenced by the execution and delivery thereof, provided that the Underwriters' 
compensation set forth therein shall not exceed 0.375% of the principal amount of the Bonds and 
the true interest cost ("TIC") to the Authority of the Bonds shall not exceed 5.50%. 

Section 5. The proposed form of Preliminary Official Statement presented to this 
meeting is hereby approved, and an Authorized Officer is hereby authorized and directed to 
append the Authority's Basic Financial Statements for fiscal year 2012-13 to such Preliminary 
Official Statement. An Authorized Officer is hereby authorized and directed to execute and 
deliver to the Underwriters a certificate deeming final the Preliminary Official Statement, in. 
substantially the form presented to this meeting and with such changes as the Authorized Officer 
approves in the interest of the Authority, within the meaning of Securities Exchange Authority 
Rule 15c2-12. The Underwriters are hereby authorized to distribute the Preliminary Official 
Statement in the form so deemed final by the Authorized Officer. An Authorized Officer is 
hereby authorized and directed, for and in the name and on behalf of the Authority, to execute 
and deliver a final Official Statement, in substantially said form, including the Authority's Basic 
Financial Statements appended thereto by an Authorized Officer, and with such changes therein 
as the officer executing the same may require or approve, such approval to be conclusively 
evidenced by the execution and delivery thereof. 

Section 6. The proposed form of Continuing Disclosure Certificate presented to this 
meeting is hereby approved. An Authorized Officer is hereby authorized and directed, for and in 
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the name and on behalf of the Authority, to execute and deliver the Continuing Disclosure 
Certificate, in substantially said form, with such changes therein as such officer executing the 
same may require or approve, such approval to be conclusively evidenced by the execution and 
delivery thereof. 

Section 7. An Authorized Officer is hereby authorized to negotiate with financial 
institutions and/or insurance companies, as applicable, a surety bond or an insurance policy, and, 
if the Authorized Officer, with the advice of the Financial Advisor, determines that doing so is in 
the best interest of the Authority, to secure on such terms as the Authorized Officer, with the 
advice of the Financial Advisor, determines are appropriate such insurance policy or surety bond 
in order to secure payment of the principal of, or interest on, the Bonds or to fund any bond 
reserve fund established pursuant to the Second Supplemental Indenture. 

Section 8. The Executive Director and the Chief Financial Officer are each hereby 
authorized to enter into or to instmct the Trustee to enter into one or more investment agreements 
(hereinafter collectively referred to as the "Investment Agreement") providing for the investment 
of moneys in any of the funds and accounts created under the Second Supplemental Indenture, 
on such terms as the Executive Director shall deem appropriate. Pursuant to Section 5922 of the 
California Government Code, the Board of Directors of the Authority (the "Board") hereby finds 
and determines that the Investment Agreement will reduce the amount and duration of interest 
rate risk with respect to ammmts invested pursuant to the Investment Agreement and is designed 
to reduce the amount or duration of payment, rate, spread or similar risk or result in a lower cost 
of borrowing when used in combination with the Bonds or enhance the relationship between risk 
and return with respect to investments. 

Section 9. All approvals, consents, directions, notices, orders, requests and other 
actions permitted or required by any of the documents authorized by this Resolution, including, 
without limitation, any amendment of any of the documents authorized by this Resolution or any 
other agreement related thereto, or any reserve facility, any investment of proceeds of the Bonds, 
or in connection with the addition, substitution or replacement of underwriters, or any 
agreements with paying agents, the removal or replacement of the Trustee or any similar action 
may be given or taken by an Authorized Representative (as such term is defined in the 
Indenture), without further authorization or direction by this Board, and each Authorized 
Representative is hereby authorized and directed to give any such approval, consent, direction, 
notice, order, request, or take other action and to execute such documents which such Authorized 
Representative or Director may deem necessary or desirable to further the purposes of this 
Resolution. 

Section 10. All actions heretofore taken by the officers and agents of the Authority 
with respect to the Financing and the issuance and sale of the Bonds are hereby ratified, 
confirmed and approved. If at the time of execution of any of the documents authorized herein, 
the Executive Director is unavailable, such documents may be executed by the Deputy Executive 
Director of the Authority or the Chief Financial Officer in lieu of the Executive Director. The 
Chief Financial Officer of the Authority shall act as the Auditor-Controller of the Authority for 
execution of the Bonds. The Clerk of the Board of the Authority is hereby authorized to attest to 
the execution by the Executive Director or the Deputy Executive Director or the Chief Financial 
Officer of any of such documents as said officers deem appropriate. 
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The proper officers, directors and agents of the Authority are hereby authorized and 
directed, jointly and severally, for and in the name and on behalf of the Authority, to adopt 
written procedures relating to its bonds and to do any and all things, attend rating agency 
presentations and take any and all actions and execute and deliver any and all agreements, 
certificates and documents, including, without limitation, signature certificates, certificates 
concerning the contents of the Official Statement and the representations and warranties in the 
Purchase Contract, any tax certificates or agreements, any agreements for depository or 
verification services, and any agreements for rebate compliance services, which they, or any of 
them, may deem necessary or advisable in order to consummate the Financing and the issuance 
and sale of the Bonds and otherwise to carry out, give effect to and comply with the terms and 
intent of the Ordinance, this Resolution, the Bonds and the documents approved hereby. 

Section 11. This Resolution shall take effect immediately upon its adoption and 
approval. 

APPROVED AND ADOPTED by the San Bernardino County Transportation Authority 
at its meeting on March 5, 2014 . 

• 

• 

Moved: 
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Approved 
Board of Directors 

Date:----------

Second: 

In Favor: Opposed: Abstained: 

Witnessed: 



CERTIFICATE OF THE CLERK OF THE BOARD OF THE 
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

I, , Clerk of the Board of the San Bernardino County Transportation 
Authority (the "Authority"), hereby certify that the foregoing is a full, true and correct copy of a 
resolution duly adopted at a meeting of the governing board of said Authority duly and regularly 
held in San Bernardino, California, on March 5, 2014, of which meeting all of the members of 
said Authority had due notice. 

I further certify that I have carefully compared the foregoing copy with the original 
minutes of said meeting on file and of record in my office; that said copy is a full, true and 
correct copy of the original resolution adopted at said meeting and entered in said minutes; and 
that said resolution has not been amended, modified, rescinded or revoked in any manner since 
the date of its adoption, and the same is now in full force and effect. 

I further certify that an agenda of said meeting was posted at least 72 hours before said 
meeting at a location in San Bernardino, California, freely accessible to the public and a brief 
general description of the resolution to be adopted at said meeting appeared on said agenda. 

IN WITNESS WHEREOF, I have executed this certificate hereto as of this date, 

------· 2014. 

By ______________ _ 

Clerk 
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Governments. 
SAN BAG Salfll Berlfllardino Associated Gov®rnments 

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 . . 
Y\(or~t1~-l_;o~E!J:he.r_ Phone' (909) 884-8276 Faxo (909) 885-4407 Web, www.sanbag.ca.gov 

U~ San Bernardino County Transportation Commission a San Bernardino County Transportation Authority 
e S~m Bernardino County Congestion Management Agency li!l Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 6 

Date: February 12, 2014 

Subject: Fiscal Year 2013/2014 Work Goals and Objectives 

Recommendation:' Receive update on the Fiscal Year 2013/2014 Work Goals and Objectives 

Background: The SANBAG Fiscal Year 2013/2014 Work Goals and Objectives establish the 
Board of Directors priorities for the year. The Executive Director uses this as a 
tool with the Executive Management Team to evaluate SANBAG's progress in 
achieving the Board's priorities. This report is a quarterly update on those work 
goals and objectives. 

Financial Impact: This item is consistent with the adopted Fiscal Year 2013/2014 budget. 

Reviewed By: This item is not scheduled for review by any other Policy Committee or Technical 
Advisory Committee. 

Responsible Staff: Raymond Wolfe, Executive Director 

• 
Approved 

General Policy Committee 

Date:----------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I coo I x I eTc I x I CTA I x I sAFE I xl cMA I x 
Check all that apply. 
GPC1402a-rw 
http://portal.sanbag.ca.gov/m2 mt/workgroups/admin! Administration%20Work2.roup%20Library/Fiscal %20Yenr%2020 l3%20work%20go 
a!s 02%20report.docx 
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SAN B ERNARDINO AsSOCIATED G OVERNMENTS SAN BAG 
FISCAL YEAR 20 1 3 / 20 1 4 INITIATNES AND ACTION PLAN - 2 ND QUARTER 

Worl<ing Together 

lmoattve #1: I ocus on creaong and strengthening collaboranve partnerships v..-ith governmental and busmess entities 

1-A Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division(s) 

Create Vision in Action Work with Vision Identify award JEEP has scheduled their 

Awards to recognize Element Groups to recipients in concert awards program "Red Tape 

"Business Friendly", identify exemplary with Vision element to Red Carpet Awards" on 

"Cradle to Career", and programs for this groups. February 19. We are 

I regional collaboration. year' s awards. working with them on the 

Make the awards part of Develop full program program in partnership with 

the General Assembly. of criteria and WRCOG and CVAG. 

nomination process for 
Staff is working with the next year. Business 

Friendly award can be County Vision steering group COG 

similar to Orange and has developed criteria for 

County Business annual visioning awards for 

Council "Red Tape to the business friendly category 
w and is working with the 
~ Red Carpet" awards. 

visioning steering committee 
on the cradle to career award 
criteria. These awards are 
planned to be presented at the 
GAin June. 

Develop nomination Preparing to send call for 

submittal and vetting nominations out in January 

process in concert 2014. 

with Vision element 
groups for next year. In preparation for the I 

General Assembly, WTS has COG 
I 
I 

proposed a program 
- recognizing local 

accomplishments in each of 
the 24 cities/towns and the 
five supervisorial districts 

l Green shading equates to good progress 
Yell ow shading means the work is behind schedule 
Red shading signifies urgent and significant challenges in completing the task 
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Fiscal Year 2013/2014 Initiatives 

---~----SAN BAG 
Worl<ing Together 

comprising the County. This 

- was unveiled at the November 
6 Board meeting. 
Applications are due March 

- 15,2014. 
Notes 

' 

-
lB Division Strategy Action Plan Milestones Milestone Status Primary Support Status 

Division Division(s) 

Evolve General Work closely with Outline plans We have already identified 

Assembly into a regional incoming Board including speaker by the date, the speaker and the 
Legislative 

"must attend" destination President to set focus, mid-January 2014 venue. Save the Date cards c 
event and then secure will be sent out in October, so COG and Public 

w support to deliver as we are well on the way to a Affairs 
V1 

appropriate great event. 

Coordinate external WTS is managing the effort Legislative 
team by mid-January this year. COG and Public c 
2014 Affairs 

Secure facilities and The event will be held on 

speaker by early June 12, 2014 at the Citizen's Legislative 
February Business Bank Arena in COG and Public c 

Ontario. Ben Stein will Affairs 
provide the kevnote address. 

Notes 

I 

I 

- - -2T 
ij Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Worlcing Together 

lC Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division(s) 

Create regional forums to Actively seek issues of Conduct West Valley A June 4th event was held in 
discuss issues of regional regional concern, regional forum in Ql the West Valley regarding the 
concern throughout the coordinate meetings proposed San Gabriel 
County with key stakeholders Mountains National Legislative - including legislators Recreation Area and featured COG and Public c 

presenters from the National Affairs 
Parks Service and the Santa 
Monica Mountains National 
Recreation Area. 

- Conduct East Valley Working with East Valley city 
regional forum by Q3 managers to identify Legislative . 

important issues for possible COG and Public 
forum topics. Anticipate late Affairs i 

spring forum. I 

Conduct A forum was conducted 
w Mountain/Desert October 3 at Copper 
0\ 

regional forum by Q4 Mountain College. San 
Bernardino County Superior 

Legislative Courts Presiding Judge 
COG and Public c Marsha Slough spoke along 

Affairs with San Bernardino County 
Sheriff McMahon and 
Caltrans District 8 Director 
Basem Muallem. 

Notes 
- Also planning a veterans hiring forum to occur in FY 2013-14. 

I 

3 ~ Green shading equates to good progress 
Yellow shading means the effort is lagging the committed time schedule 

• Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Fiscal Year 2013/2014 Initiatives SAN BAG 
Worl<ing Together 

lD Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division( s) 

Enhance COG role Coordinate role in Conduct meeting Steering committee has been 
implementing with school districts formed to develop a cradle to 
Countywide Vision and other career education forum to be 

stakeholders to hosted by SANBAG to bring Legislative 
discuss the primary together education COG and Public 
goal of "cradle to community, business leaders Affairs 
career" and local elected officials. 

Plan is to have a forum in the 
- spring of2014. 

Participate in Vision Have scheduled vision related 
Element Groups and presentations for all SANBAG 

- integrate SANBAG Board meetings. SANBAG 
as appropriate staff has taken lead roles in 

the Jobs/Economy and the COG TBD 
Environment element groups. 

w Staff also participates with I ....... 

- Coutny CAO staff on I 
Visioning steering committee. 

Develop "Business The business friendly best 
Friendly Best practices document is Legislative 
Practices" inventory complete and has been and Public 

reviewed by the steering Mfairs 
committee and city managers. 

' 

the members of the Housing 
Vision Element are now 
reviewing and providing COG 
feedback because much of the 
focus is on development 
processing. Expect all 
feedback and review to be 
complete by February 17, 
2014 With presentation to 
Board to follow. 

--- - ~ ~ -41 Green shading equates to good progress 
,. Yell ow shading means the effort is lagging the committed time schedule 
~ Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Worl<ing Together 

Notes 
Meet monthly with Countywide Vision steering group in County CEO's office. 

lE Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Provide leadership and Continue to work on Conduct a joint Solar Phase I ofjoint solar 

assistance to our providing information Power Procurement procurement program is 
members in and regional programs with cities that are complete with consultant 
implementing clean to all SANBAG interested in solar reviewing city utility bills and 
energy and energy members that reduce power for their completing preliminary 
conservation projects to utility bills and facilities. financial analysis of proposed 
reduce utility bills and greenhouse gas solar sites. Cities have 
greenhouse gas through energy received the phase I report COG 
emissions. efficiency and clean and will be presented with - energy. cost and financing options in 

January with which to make a 
w decision about proceeding ' 
00 

with Phase II which is the 
actual solar procurement and 

- installation. 

Initiate a Property The HERO Program 

Assessed Clean commenced in October 2013. 

Energy program for It has been a huge success 
all of San Bernardino thus far, with 2,554 
County so property applications approved 
owners can access through the end of2013 for 
capital to install up to $102.3 million of COG 
energy conservation improvements. Of those 
and clean energy approved applications, 1,423 
projects. so far have selected a 

contractor and are moving 
forward with energy 
efficiency or solar power 

5 i Green shading equates to good progress 
~ Yell ow shading means the effort is lagging the committed time schedule 
! Red shading signifies serious impediments to progress that could translate to failure in completing the task 



Fiscal Year 2013/2014 Initiatives 
Governments 

SAN BAG 
Worl<ing Together 

projects totaling $27.6 
million. These property 
owners will annually save 
$41 7, 000 annually on their 
utility bills and reduce 
greenhouse gas emissions by 
1,180 tons. 

Have also started work on an 
Energy Leader program in 
partnership with SCE. 
SANBAG staff has developed 
a program abstract and has 
submitted to SCE for 
approval. If approved at the 
level requested, staff will 
work with cities in early 2014 

w to get them to sign up to ID 

implement energy saving 
I programs and receive utility -

rebates and credits. I 
Notes 

. 

-

----

6 I Green shading equates to good progress 
• Yellow shading means the effort is lagging the committed time schedule 

Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Working Together 

- - --

Initianve #2: Accelerate delivery of capital projects 

2A Division Strategy Action Plan Milestones Milestone Status Primary Support Status - Division Division 
Effectively advocate to Work with regional Q2 - Primary Freight On Monday November 19111

, 

maintain historic funding and statewide entities Network designations the U.S. Department of 
I 

levels provided by state to ensure that MAP-21 expected to be Transportation released the I 

I 
and federal governments is implemented released draft Primary Freight 

consistent with Network (PFN), as required 

SANBAG' s goals and by the Moving Ahead for 

policy priorities Progress in the 21st Century 
Act (MAP-21 ). MAP-21 calls 

I 

for the Secretary of 
Transportation to designate 

I 
up to 27,000 miles on existing 
interstate and other roadways 
to help states strategically 

~ direct resources toward 
0 

improving freight 
movement. This release Legislative and 

identified more than 41,000 Public Affairs 

miles of comprehensive, 
connected roadways critical 
to ensuring the efficient 

- transport of goods throughout 
the nation to make up the 
highway PFN. San 
Bernardino County fared well 
in the overall analysis, with 

- the entire length of 1-10, 1-15, 
I -40 and SR -60 included 
(approximately 406 
miles). There is some 
question of whether portions 
of SR-210 and SR-30 are 

.----
7 1 Green shading equates to good progress 

Yellow shading means the effort is lagging the committed time schedule 
I Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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accurately included, but this 
will be an item we hope will 
be clarified in the final map 
expected to be released by 
Spring 2014. 

Q2 -Passage of any Working on MAP-21 

state legislation in implementation with regional 

2013, taking effect in stakeholders and Caltrans. 

2014 Implementing bills related to 
the Active Transportation 
program and the Congestion 
Mitigation and Air Quality Legislative and 
program were signed by the Public Affairs 
Governor in 2013. Other 
efforts with Caltrans are 
proceeding well regarding 
additional implementation 

.j::o efforts that do not require ... 
legislative action. 

Notes 

: 

-

-

------ - ------

"""'" 8 1 Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Working Together 

2B Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Deliver all Commence CTC allocation 
Complete; Allocation 

highway/interchange construction of 
August 2013 

deferred by CTC due to 
I 

' commitments listed in Lenwood Grade reluctance by SCE to sign a 
FY 2013/2014 budget Separation Buy America compliant Major Projects c 

Utility Agreement (UA). UA 
was needed to receive 
allocation. 

Contract bid October Project delayed due to Buy 
2013 America clause in utility c - agreement, which has been Major Projects 

resolved. 
Contract award 

See above c December 2013 Major Projects 

Commence CTC allocation Complete 
Major Projects c ~ construction of Palm March 2013 N 

A venue Grade Contract bid July Complete 
Major Projects c Separation 2013 

Contract award Sept. Complete 
Major Projects c 2013 

Commence CTC allocation June Complete 
Major Projects c construction of 2013 

Baseline A venue Contract bid February Delayed due to federal fund 
' Interchange 2014 recipient issue. Working with 

Improvement the City, Caltrans and FHWA 
Major Projects 

to amend the FTIP to reflect 
the City as the sole recipient 
of SLPP and /MD funds. 

Contract award See above 
May 2014 Major Projects 

. 

9 ! Green shading equates to good progress 
fl Yell ow shading means the effort is lagging the committed time schedule 
I Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Commence Federal Allocation Project delayed due to 
construction ofl-10 {)elelJeF ~CHJ Resolution of Necessity 

I Tippecanoe, Phase II Febrmlf)' 20 I 4 process with property owner 
. March 2014 to be heard at the CTC. Also, 

TCIF savings were identified 
for use on this project, Major Projects 
however this triggered the 
need to update the FTIP and 
required allocation by the 
CTC before seeking federal I 

obligation. 
Contract bid See above 

- -

P.le•.'ember 20l J 

I Marci:l 2014 June Major Projects 

2014 -
Contract Award See above 
.1 aAI:Iaf)' 20 I 1 

Major Projects ::. M.ay 20 I ~ August w 
2014 

Commence CTC allocation June Complete 
Major Projects c construction of Laurel 2013 

Street Grade Contract bid July Complete 
Major Projects c Separation 2013 

Contract award Sept. Complete 
Major Projects c 2013 

Complete construction Construction Complete 
of La Mesa/Nisquali completion (open to Major Projects c 
Interchange traffic) July 2013 
Complete I-215 Construction Expect completion in late 
Segments 1 & 2 completion (open to January Major Projects 
construction traffic) January 20 14 
Complete Northbound Construction Complete 
Milliken Grade completed (open to Major Projects c 
Separation traffic) July 2013 

~- ---- ......-.::::::: .......... 
10 j Green shading equates to good progress 

~ Yell ow shading means the effort is lagging the committed time schedule 
I Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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' 

construction 

Complete alternatives Board decision on Board agreed to proceed with 
analysis ofl-10/I-15 including Express Express Lanes alternative 
Corridor Lanes as an through completion of PAED Major Projects c 

' 
improvements alternative October for both /-10 and /-15 at 

2013 December 4 meeting. 
Notes 

2C Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Deliver all transit and rail Commence Award contract by Contract awarded in 
project commitments construction on beginning of Q3 December. Work 
listed in the FY Downtown San commencing. Transit and c 
2013/2014 budget Bernardino Passenger Rail 

t 
Rail and Transit 
Center Projects 
Complete Redlands Before the end of Q3 Behind schedule. EIRIEIS 
Rail PA&ED should be accepted in Q4. 

' Environmental work is Transit and 
expected to be completed by Rail 
fall2014. Delayed due to 
FTA. 

Study alternatives to Develop and award Consultant contract awarded 
provide Metrolink RFP by end of Q2 in QJ. Completion of .final Transit and c 
service into Ontario report is anticipated in Rail 
Airport September 2014. 

On-Call RFP for Develop and award Contract awarded at 
Transit and Rail RFP by end of Q1 December 4 Board meeting. 

Transit and 
Services (Studies, Rail c 
Capital Projects and 
Operations) 

11 ~~en shadin~quates to good progress 
Yellow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 



Governments 
Fiscal Year 2013/2014 Initiatives SAN BAG 

~ 
U1 

2D 

FT A Grantees Work with SANBAG 
departments to 
comply with FT A 
guidelines to submit 
to FTA by end ofQ3 

Initiated work within 
SANBAG, however assistance 
will be needed from on-call 
contact which was awarded 
on Dec 41

h. 

Anticipated submittal into Q3 
in FY/5. 

See Notes Section 

Transit and 
Rail 

Worl<ing Together 

Fund Admin. 
and 

Programming, 
Planning, 

Procurement, 
Legal, 

Legislative 
and Public 

Affairs 

A complete list has been created with all documents needed for PTA submittal. There are 6 outstanding documents out of 12 needed, which require the 
assistance of the On-Call Consultant services contract. These include SANBAG SRTP, Title VI Program, Grants Procedure/Manual, EEO Plan, DBE 
Program and Procurement Manual. The delay in completing in part has been attributed to other higher priority projects within the department of 
Transit and Rail. 

Division Strategy 

Deliver the highest 
quality and most cost 
effective rail & transit 
projects and service 
possible in San 
Bernardino County 

Action Plan 

Explore consolidation 
of 't'arioas regioaal 
tfaasit agsaeiss Victor 
Valley Transit 
Agency, Barstow Area 
Transit, Needles Area 
Transit to provide 
greater efficiencies 
and more coordinated 
service and project 

Milestones 

Study consolidation 
of Victor Valley 
Transit Agency 
(VVT A), Barstow 
Area Transit, Needles 
Area Transit to a 
single transit provider 

Study the efficiency 
of all seven transit 
operators 

Milestone Status 

Implementation underway 
with presentations to 
city/town council meetings. 

On-call consultant contract 
awarded in Q2, which will be 
the vehicle used to deliver this 
work. Scope developed and 
task order expected to be 
executed in January 2014. 

12 [ Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 

Primary 
Division 

Transit and 
Rail 

Transit and 
Rail 

i Red shading signifies serious impediments to progress that could translate to failure in completing the task 

Support 
Division 

Fund Admin. 
and 

Programming, 
Legislative 
and Public 

Affairs 

Fund Admin. 
and 

Programming, 
Legislative 
and Public 

Affairs 

Status 

c 



Governments 

Fiscal Year 2013/2014 Initiatives SAN BAG 
Worl<ing Together 

Notes 

2E Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Manage TDA funds in Complete Orrmitrans Work with joint ad Complete. 
. accordance with COA hoc committee and 

SANBAG Board SANBAG Board to 
Transit and c 

priorities resolve outstanding 
Rail 

issues by Q2 

I 
Develop long-term Complete by At*# On-call consultant will 

plan to ensure cost September 2014 prepare SRTP which is 

projections do not expected to address this issue. 

exceed revenues for Scope of work has been I 

~ 
Valley Apportionment prepared, on-call consultant Transit and 

Fund Admin. 

0'1 (this requires a review was not awarded until Q2 and 
Rail 

of Orrmitrans as well (Dec). Project timeline is 9 Programming I 

as Metrolink months from issuance of 

expenditures) CTO. I 
. Notes 

. 

13 ·~ Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Working Together 

Ininative #3: Maxinuze fundmg opporturut.tes 

3A Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Use strategic Manage projects May 1 is Caltrans' Exceeded OA target by 100% 
Fund Admin. 

Major 
programming to ensure closely with Caltrans deadline for 

and 
Projects, c that no funds are lost to ensure adequate guaranteed access to Programming Transit and 

review resources federal OA Rail 
available when June 30 is CTC All funds available from the 
projects ready deadline for project CTC were allocated by CTC 

allocation or deadlines for FY12113. We 
extension requests have worked closely with CT 

D8 staff to define review 

~ 
priorities based on funding 
deadlines and to respond to 

Major 
comments expeditiously. As Fund Admin. Projects, 

- discussed in Initiative 2B, and 
Transit and 

~ 
Tippecanoe Phase 2 will be Programming 

Rail 
proposed for use ofTCIF 
savings and will be allocated 
concurrently with CTC 
approval of the environmental 
document, which is planned for 
March 2014. 

Notes 

~ 

-

14 
1 

Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 

j Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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3B Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Protect San Bernardino Develop funding Use more than 100% All funds allocated by the CTC 
County's equitable share strategies that result in federal OA each were allocated for 
of available state and opportunities to seize fiscal year to be FY12/13. Secured 200% 
federal funds additional state and candidate for federal program delivery for 

federal funds additional OA federalFY12113. 
Fund Admin. 

Major 
through August Planned obligations for 

and 
Projects, 

redistribution - Q4 FY13114 will exceed the OA Programming Transit and 
targets for FY 13114. Staff will Rail 
continue to monitor project 

' 
schedules and project 
closeouts to ensure we can 
exceed tarl{et. 

Promote policies to Ongoing as issues Will be advocating in 2014 to 
gamer more state and anse ensure that Cap and Trade 
federal funding funds resulting from the 

expansion of the program to 
-1=> . transportation fuels are 00 

allocated to transportation 
projects, per the Board 

' adopted Legislative Platform. 
Governor's FY 2014-15 
proposed Budget includes 

Fund Admin. Legislative 
funding for transit and active and and Public 
transportation projects from Programming Affairs 
existing cap and trade 
program funds. 

Additionally, advocacy will ! 

occur as MAP-21 expires in 
the fall of2014 to ensure that 
funding levels and favorable 

- policies are protected and 
preserved in any extension or 
reauthorization. 

-~·~ 
~ ~ n 1!!:!2!!!:t --:::=- am* m. ~-

15 I Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Worl<mg Together 

Advocate legislation Evaluate results of End of Year report provided at 
that protects and prior year advocacy the December 6 Board meeting 

Legislative and Fund Admin. 
grows state and efforts- Q2 highlighting legislation signed and c 
federal funds by the Governor in 2013 that Public Affairs Programming 

impacts SANBAG. 
Develop platform for Legislative platform update 

Fund Admin. next fiscal year - Q2 approved by the Board of Legislative and 
and c Directors in December 2013. Public Affairs Programming 

Notes 

I 

3C Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Develop long-term Name financial Completed by Financial Advisor RFP's I 

bonding needs to help advisor, bond and September 2013 were received and reviewed 

~ leverage other funds and disclosure counsel, by a panel in May. Final 

deliver projects and investment candidates were interviewed, 
bankers following the initial review 

and the finalist for Financial 
Advisor was recommended at 

- the June General Policy 
Committee and September 
Board meetings. Montague Finance c 

- DeRose & Associates, LLC 
was awarded the contract. 

General Counsel is 
responsible for the bond and 
disclosure counsel. RFP's 
were received and reviewed 
by a panel in July. Final 
candidates were interviewed 

----tt-""1'1"-r' ·~~-16 1 Green shading equates to good progress 

I Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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following the initial review 
and finalists for bond and 
disclosure counsel were 
recommended at the August 
General Policy Committee 

' and September Board 
meetings. Orrick, Herrington 
& Sutcliffe LLP and 

' Fulbright & Jaworski LLP 
were awarded the contracts . 
for Bond Counsel and 
Disclosure Counsel 
respectively. 

I 

Twenty-three RFP's were 
received for investment 
banking services. The RFP's 

U1 were reviewed by a panel and 0 
nine firms were interviewed 
in August. Finalists were 
recommended and approved 
at the September General 
Policy Committee and 

. October Board meeting. The 
firms are Bank of America 
Merrill Lynch, Barclays, 

. Citigroup Global Markets 
Inc., Goldman Sachs, and I 

RBC Capital Markets. I 
Establish 2014 sales Update Ten-Year Fund Administration is Finance, 

I 
I tax revenue bond Delivery Plan - Q2 currently evaluating bonding 

Fund Admin. 
Planning, 

I strategies necessary to Major program and 
deliver the project planned Programming Projects, 
over the next ten years. Transit and 
These will be presented as Rail ' ! 

- ~ ~ - -
Yellow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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part of the update to the 10-yr 
Delivery Plan in February 
2014. 

Measure I sales tax forecast 
update for fiscal years 20 I 4-

. 2040 was completed in 
Januarv 2014. 

Notes 

Finance team will be instrumental in developing bonding needs and in the sale of bonds (October 2013-March 2014). 

3D Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Complete analysis of Identify opportunities Devise phasing Analysis has been completed 
Valley freeway to meet current project concepts by Q3 of existing conditions at 
interchange phasing goals with reduced selected interchanges. Initial 

U1 program project seeping phasing opportunities were _. 
I 

I 
presented to the Planning 

Major I 

Transportation Technical Projects I 

: Advisory Committee on Dec. i 

2. Discussion will continue 
with ITAC and City/County 
ManaRer TAC in Q3. 

Revise fmancial plan Fund Admin. 
for interchange Planning and 
program by Q4 Prograrruning 

Notes 

. 

18 Green shading equates to good progress 
Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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lninattve #4: Transparent and accountable aDocatton strategtes 

4A Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Manage geographic Define equity, create Develop policies to Board approved the 
equity in fund tracking database, run defme geographic framework for development of 
distribution across the through committee areas to be tracked and an equity policy in December 
County and Board, and post "equity" by fund 2013. Staff anticipates Fund Admin . Planning . 

on external (Board) source- Ql presenting a proposed policy and (database 
website for review by TIAC and Programming development) 

CMTAC in March 2014. Staff 
does not expect final policy 
approval until Q4. 

I Compile data that will Staff has developed a 
allow for funds to be spreadsheet that calculates . 
tracked per policy - distribution of STP, CMAQ, 

I. Q2 STIP, TCIF, CMIA, and SLPP Fund Admin. Planning 
U1 funds since 2009. Staff will and (database 
N 

verify that all data is Prograrmning development) 
consistent with the final 
policy as approved by the 
Board in Q4 

I Present findings to Staff will work to develop an 
Committees/Board automated method of tracking 

I and provide link to funds that will provide the 
Fund Admin. Planning 

real-time "dashboard" Board access to a real-time 
and (database 

on external Board "dashboard" of fund 
Programming development) 

website-Q3 distribution status after the 
Board approves the Policy 
direction. 

Notes 

19 • Green shading equates to good progress 
! Yell ow shading means the effort is lagging the committed time schedule 
~ Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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+B Division Strategy Action Plan Milestones Milestone Status Primary Support Status -
Division Division 

Monitor SANBAG cash Reconcile various Q4 with annual audit Finance developed a monthly 
accounts bank accounts with report cash bank account to general 

general ledger on a ledger reconciliation report 
monthly basis along with a monthly list of I 

procedures and month-end 
closing entries report. Report 
on the status of financial 
statement findings was 
provided to the August 

' 

General Policy Committee 
and September Board Finance 

I 

meetings. Fiscal year 2012- c I 

2013 audit was completed I . 
and submitted to the Audit I 

Subcommittee in December 
VI 2013 and the Board in 

I 
w 

January 2014. Audit 
indicated prior year findings 
were corrected and there 
were no new finding in fiscal 
year 2012-2013. 

Notes 

20 I Green shading equates to good progress 
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4C Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

- Monitor SANBAG fixed Record fixed assets Q4 with annual audit Fixed asset information is 
assets transactions and report reviewed and updated on an 

depreciation quarterly assets quarterly basis 
including year-end 
reconciliation. The fiscal year 
2012-2013 audit was 
completed and submitted to 

Finance c 
the Audit Subcommittee in 
December 2013 and the 
Board in January 2014. Audit 
indicated prior year findings I 

were corrected and there 
I 

were no new finding in fiscal 
I 

year 2012-2013. 
. Develop Right-of- This is still a work-in-

V'l Way (ROW) asset progress between finance and ~ 

management program rail/transit. Assets need to be 
identified as SANBAG or 
other agency ownership. An 
initial property listing has 

Transit and ' been created with aggregate Finance ' 

Rail 
- information. Staff is still 

working on obtaining more 
' detail information. The goal ! 

is to complete the inventory of I 
I 

ROW assets at the end of the I 

fiscal vear. i 

Notes 
- --- - --
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Initiat:J.Ye #5: Develop marketmg strategtes to highlight system use and \.Ieasure I successes 

51\ Division Strategy Action Plan Milestone-S Milestone Status Primary Support Status 
Division Division 

Broadcast Measure I Identify key local and Measure I informational 

project successes regional projects piece currently being 

Ongoing 
designed and strategy for Legislative and 

COG . distribution is currently being Public Affairs 
evaluated for cost and 
communication value. 

- Create media to Kiosk installed in Santa Fe 

display at the Depot, Depot lobby with information 

train and bus included on current projects. 

platforms, and in other Additionally considering Legislative and 
COG 

media across the feasible and cost-effective Public Affairs 

County 
options to broadcast 
information at other rail 
stations and bus stops. 

U1 Highlight projects and As projects begin and are 
U1 

benefits of each in completed, staff has worked 
local and regional with the media to enhance 

publications communication about 
Measure/'s role in project 
funding and highlight Legislative and 

Ongoing SANBAG 's accomplishments. Public Affairs 
COG 

- Additionally, articles have 
appeared in regional and 
nationwide newsletters on 
SANBAG projects and 
programs. This is an ongoing 
effort. 

Leverage other social Increased use of social 

media resources to media, including twitter has 

broadcast the message Ongoing 
been beneficial for project Legislative and COG updates. Continuing to Public Affairs 
evaluate additional social 
media tools for SANBAG use . 

- --.- ......--w-

Yellow shading means the effort is lagging the committed time schedule 
I Red shading signifies serious impediments to progress that could translate to failure in completing the task 



Governments 

Fiscal Year 2013/2014 Initiatives SAN BAG 
Worl<ing Together 

Notes 

SB Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Highlight transit options Identify events such as As needed in advance Routes and events are being 

to key events across San NASCAR at the of key events identified, to be implemented 

I 
Bernardino County Speedway, 66er' s and as seasonally applicable. 

. Quakes games, Consider participation 
Ontario Reign games, in the MSRC's Major Legislative and 

COG 
as well as events at the Event Transportation Public Affairs 

Orange Show and Program to large 

elsewhere across the events throughout San 

County Bernardino County 
-

Determine transit Routes and events are being 
VI en options to these events identified, to be implemented 

(work with Metrolink Ongoing as seasonally applicable. Legislative and COG Public Affairs 
and local transit 
providers) 

Create media to Routes and events are being 

educate the public on identified, to be implemented 

alternative as seasonally applicable. 

. transportation options 
to attend events as Ongoing 

Legislative and COG 
well as promoting Public Affairs 
events themselves 
(work directly with 

~ event sponsors) 

Notes 

-
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Initiative #6: Engender pubhc trust I 

6A Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Continue working with Provide ITOC with Annual ITOC meets every April. 
Independent Taxpayer information and Their last report did not 
Oversight Committee convene annual identify any concerns. 
(ITOC) to secure finding meetings with report Administration 
of compliance for out to the Board on 
Measure I findings 

Notes 

. 
U1 I Division Strategy Action Plan Milestones Milestone Status Primary Support Status ...... 

Division Division . 
Promote use of public Identify large Work with Metrolink, Omnitrans and Metrolink 
transit by large employers and Omnitrans and the currently coordinate 
employers and educational facilities other transit providers connectivity issues. Upon 
educational facilities to participate in rail & to explore options for completion of DSBPRP a 

Legislative 
transit pass programs developing an kiosk at depot SBTC Transit and 

and Public employer/educational containing all providers Rail 
Affairs rail & transit pass connectivity information. 

program This will need to be further 
looked out to determine the 
best approach. 

Notes 

. 

- ~~ ~ ' ~~ 
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6C Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Provide safe public Evaluate security at Through the on-call Will be assigned to on-call 
transit facilities Metrolink stations and RFP, study possible consultant. A Statement of 

for future DSBPRP/ consolidation of Work will be issued by Q4 of 
RPRP. Educate security for the FY13. 

I SANBAG staff existing seven Transit and 

regarding safety Metrolink stations as Rail i 

around Santa Fe Depot well as for the San I 
i 

Bernardino Transit 
Center 
Conduct training This is dependent on the 
sessions at staff contractor's proposed 
meetings and through construction phasing. Safety/ 

I other communications access requirements included 
regarding safety in the contract documents. Transit and : 
around the Depot Contract award will occur Rail 

V1 during construction of before the end of the Q3. co 
the DSBPRP and post 
construction . . 

Notes 

6D Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Secure an unqualified Due Q4 annually Initial meeting with Audit 
opinion of annual Subcommittee and 
financial statements independent auditor in June. 

Preliminary audit work 
completed in July. Audit field 

Finance c 
work finished in December. 
CAFR, Single Audit and other 
reports were submitted to - 21·- - .... -Green shading equates to good progress 

Yell ow shading means the effort is lagging the committed time schedule 
Red shading signifies serious impediments to progress that could translate to failure in completing the task 
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Audit Subcommittee in 
December and to the Board 
in January 2014. SANBAG 
received an unmodified 
opinion (replaces 
"unqualified") and the 
Certificate of Achievement for 
Excellence in Financial 
Reporting from the GFOA. 

Notes 

I 

I 
6E Division Strategy Action Plan Milestones Milestone Status Primary Support Status 

Division Division 

Complete timely audits Manage audit Meet with Operators Met auditor in July to discuss 

of all IDA recipients consultant to ensure and Auditors to a timetable for each transit I 
completion of all develop a time table operator. Schedules were 

VI and action plan for 1.0 seven audits developed for each operator 
milestones in August to ensure timely 

Educate transit completion of the FY 2012-

operators on 2013 audit. 

expectations for audits Work closely with MARTA, MBTA, Vtrans and Transit and 
Operators and VVTA completedfinancial Rail 

Finance 
Auditors to ensure audits by 12131113 deadline. 

- Provide update of work begins quickly BAT, NAT, Omni are still in 
audits to Board and after the end of fiscal progress and should be 
local Transit Boards year completed by January 2014. 

- Single Audits for those 
applicable are not due until 
3/31114, excluding MBTA 
who's is already completed. 

-
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Provide assistance and 
. direction quickly on 

critical issues Ongoing. 
Due end ofQ2 
annually 

Notes 

-6F Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Update SANBAG Evaluate current and Review current budget The subcommittee met July 9. 

budget document future changes to document with to-date The current budget process 

budget document changes and document with to-date 

working in concert changes were reviewed. 

with ad hoc (need Direction was given to staff to 

direction from ad hoc conduct a survey of the entire 

for changes by Board. The survey asked 

~ October Board Board members what possible 
0 meeting to implement changes they would like to 

in following FY see in the process and Finance 

budget) document. Subcommittee met 
again on August 29 to review 
results of the survey and 
identified short and long-
term. SANBAG will conduct 
pre-budget overviews at the 

I February Valley Study 
Session and Mountain/Desert 
Committee meetinRS. 

I 

Identify short-term 1. Provide pictures of 

. improvements and functions on budget cover. 

changes to current 2. Establish goals and 

budget document priorities prior to budget. 
Finance c 3. Simplify budget format 

and eliminate redundancy. 
4. Conduct pre-budget 
workshops in subareas. 

~ ~ ~-
~ ~ 
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Identify long-term 1. Provide additional 

structural summaries and graphs by 

improvements and fund. 

changes to budget 2. Provide project cycle 
Finance c documen3 information for capital 

projects. 
3. Provide revenue detail and 
graphs. 

~ Notes 

I 
I 

Irunative #7: Develop infonnat:Jon for 2015 re-evaluation of Measure I Expend.tture Plan and to feed 2016 SCAG RTP/SCS I 

7A Division Strategy Action Plan Milestones Milestone Status Primary Support Stab.JS 
Division Division 

Develop Countywide Work with SCAG and Tentative city-level Produced initial city-level 

en Transportation Plan local jurisdictions on growth forecast by Q2. growth forecasts for 
.... (CTP) 2040 growth forecasts. population, households, and 

employment in collaboration 
Planning All 

with SCAG in November. 
Produced draft Tier 3 TAZ-
level data for local review in 
December. 

Tentative TAZ-level Initiated one-on-one meetings 
and adjusted city-level with jurisdictions in 
forecast by Q3 December. Initial local Planning All 

review will continue through 
March 2014. 

Identify transportation Develop base network Draft base network 
and land use scenarios for byQ2 completed. Waiting for 

Planning All 
evaluation. further SCAG updates to 

2012 and 2040 networks. 
Develop scenarios for 

Planning All . analysis ~y Q3 
~ ~~ - = iCZ 

---- u 
- . 
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Notes 
Scope of work for CTP was developed and existing conditions are being documented in FY 2012-2013. The Measure 12010-2040 Ordinance states: 
"Beginning in 2015 and at least every ten years thereafter, the Authority shall review and, where necessary, propose revision to the Expenditure Plan." 
The purpose of this strategy is to lay the foundation for the re-evaluation of the Expenditure Plan required in 2015. 

7B Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Identify issues and Hold discussions with Develop "Issues Developed Measure I 
develop data for Board members and Paper" by Q2 and working paper in December 
consideration in 2015 TACs regarding issues review with Board and for City/County Manager Ad . re-evaluation of the that should be addressed TACs. Hoc committee review. Paper 
Measure I in re-evaluation. is being discussed by Ad Hoc 
Expenditure Plan committee and will be Planning All 

reviewed by full City/County 
Manager TAC on January 30. 
Presentation to policy 
committees planned in 

en 
' February. IV 

Provide analysis of issues Develop "Options 
and options for further Paper" by Q4 Planning All 
review by Board. 

Notes 
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_7C Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Develop draft freight Collaborate with public Conduct interviews All interviews complete. . strategy for County agency partners and with local government 
stakeholders from and industry Planning c 
industry to identify stakeholders in Q 1 
freight mobility goals, Prepare "white paper" First Draft of "SANBAG 
strategies, and projects. of current freight Freight Strategy" white Major 

issues in Q2 paper completed. Circulating Projects, 
for internal SANBAG staff 

Planning Fund Admin. c review and will be discussed and 
at TTAC, City/County Programming, 
Manager TAC, and policy Legislative 
committees in Q3. and Public 

Prepare draft freight White paper includes initial Affairs 
strategy in Q3 discussion of a freight 

Planning 
en strategy. Will be refined in 
w . 

Q3. 
Finalize freight 

Planning strategy in Q4 
Notes 
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7D Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Define a realistic Develop sustainability Document existing Provided list of sustainability 
strategy for alternatives for sustainability initiatives to the CEOs 

- sustainability in land consideration by initiatives in Q 1 sustainability committee in 
use and development jurisdictions and the July. Draft SANBAG/SCAG Planning 

Transit and c 
for the County, in the Board sustainability MOU (similar Rail 

context of the SCAG to Metro 's) prepared in 
RTP/SCS September. 

Identify sustainability SANBAG/SCAG 
options by Q3 sustainability MOU (similar 

to SCAG agreement with 
Metro) was approved by 

Transit and SANBAG Board on December Planning 
Rail 4. Scheduled for adoption by 

SCAG Regional Council in 

~ 
February 2014. 

~ Implementation ongoing. 
. Notes 

SCAG, County Transportation Commissions, and local governments are responsible for implementing the 2012 RTPISCS. SCAG has a working group to 
facilitate implementation regionally. This activity reflects SANBAG's role to facilitate and coordinate implementation at the county level, as 
appropriate. 

7E Division Strategy Action Plan Milestones Milestone Status Primary Support Status 
Division Division 

Define San Develop alternatives and Define AT initiatives Non-Motorized Plan "gap Transit and -
Bernardino County determine funding for FY 13-14 by Ql closure analysis" approved Rail, 

strategy for Active options by the Board at its November Major 

Transportation (AT) 6 meeting. Initiated creation Planning Projects, c 
of matrix of potential funding Fund Admin. 

opportunities. and 
Programming 

Identify funding Matrix of Active 
Planning 

Transit and c options by _Q2 Transportation funding_ Rail, 
c= ~- ~ ~= 
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opportunities completed by Major 
staff and reviewed by TTAC Projects, 
on December 2. Will become Fund Admin. 
the basis for identification of and 
state/federal/regional AT Programming 

grant/funding opportunities 
going forward. 

Define Transit and 
implementation Rail, 

. strategy and update Major 
NMTP accordingly in Planning Projects, 
Q3 Fund Admin. 

and . 
Programming 

Notes 
SANBAG previously developed and approved the Countywide Non-Motorized Transportation Plan (NMTP). This activity seeks to coordinate 
implementation of the NMTP and related active transportation strategies with local governments and other stakeholders. 

--- - --

r
~------~-
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Phoneo (9091 884-8276 Faxo (909) 885-4407 Webo www.sanbag.ca.gov 

NSPOATATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 

Date: February 12, 2014 

Subject: Public Reporting of Individual Votes or Abstentions (SB 751) 

Recommendation: • That the Committee review and recommend the Board approve changes 
necessitated by SB 751 to SANBAG's Policy regarding General Practices for 
Conducting Meetings of the SANBAG Board of Directors and Policy 
Committees. 

Background: Senate Bill 751, effective January 1, 2014, amends Government Code Section 
54953 of the Brown Act and necessitates changes in SANBAG's voting process at 
Board and Policy Committee meetings. This Brown Act amendment requires 
"The legislative body of a local agency to publicly report any action taken and the 
vote or abstention on that action of each member present for the action." 
Previously, local agencies' legislative bodies were required to report the votes of 
individual officials in closed sessions and in meetings held by teleconference. But 
there was no such requirement to report individual officials' votes cast during 
open meetings. This amendment imposes a similar obligation on reporting open 
session votes. 

• 

GPC1402A-VW 

The legislative history for Senate Bill 751 explains: 

"When local agencies with many board members vote on an agenda item, 
keeping track of who voted how can be difficult. This bill puts in place 
reasonable provisions to improve public accountability by requiring those 
agencies to clearly report the vote or abstention of each member present." 

Approved· 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

Attachments: http://portal.sanbag.ca. crov/mgmt/committee/gpc/goc20 14/gpcJ 402/ Agendaltems/gpc 1402a 1-vw .doc 
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SANBAG's present practice is to have the President or Committee Chair call for a 
motion and second on an item, and then have the Board vote collectively "aye" or 
"nay" on the motion without announcing how each member voted. This does not 
comply with SB 751. 

Because SB 751 does not expressly identify how "to clearly report the vote or 
abstention of each member present", SANBAG has several options for complying 
with SB 751. The options identified include: 1) electronic voting; 2) roll call 
voting for each agenda item; and 3) modified roll call voting. 

1) Electronic Voting. 
At present, SANBAG does not have the necessary equipment for electronic 
voting. SANBAG has no dedicated public meeting rooms. SANBAG Board and 
Committee meetings are held in rooms that must be set up with the necessary 
microphones, audio/visual, tables, chairs and other portable equipment for each 
meeting. The Clerk of the Board is investigating the technology, feasibility, 
logistics and cost of implementing electronic voting at SANBAG Board and 
Committee meetings. 

2) Roll Call Voting. 
Roll call voting would entail the Clerk of the Board calling the name of each 
member present and the member stating "aye", "nay" or "abstain" for each item 
requiring a vote. The Consent Calendar would be voted on as one item. The 
Clerk of the Board would announce the number of "aye" votes, and the number of 
"nay" votes and abstentions. SANBAG Board meetings in calendar year 2013 
had from 3 to 12 items on the agenda requiring separate votes, plus one to two 
votes on items pulled from the Consent Calendar. With 29 Board members, each 
roll call vote would be anticipated to take approximately two minutes thirty 
seconds. Roll call voting would likely extend the meeting length by 10 to 35 
additional minutes. 

Roll call voting at the General Policy Committee, Metro Valley Study Sessions, 
Commuter Rail Transit Committee and Mountain Desert Committee meetings 
would be conducted in the same manner. In calendar year 2013 these committee 
meetings had from 3 to 11 items on the agenda requiring separate votes. Each roll 
call vote at a committee meeting would be estimated to take approximately one 
minute. Roll call voting would likely extend committee meeting duration by 3 to 
11 minutes. 

Attachments: http://portal.sanbag.ca.gov/mgml:/committee/gpc/gpc20 14/gpc l402/ Agendaltems/gocl402a 1-vw .doc 
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Financial Impact: 

Reviewed By: 

Responsible Staff: 

GPC!402A-VW 

3) Modified Roll Call Voting. 
Modified roll call voting could be conducted as follows: 
Consistent with the Board's present practice, each meeting would begin with a 
roll call by the Clerk of the Board. The public would be apprised of the names of 
the members and alternates present at the meeting. 

On items requiring a vote of the Board or Committee, after a motion and a 
second, the President or Chair would ask for any "aye" votes on the motion. The 
"ayes" votes in favor of the motion would be made collectively. Any members 
wishing to oppose or abstain from voting on the motion would individually and 
orally state the member's name and his/her "nay" vote or abstention. If the 
member's abstention requires they leave the room, the member should announce 
their abstention before leaving the room. Any member present who does not 
individually and orally state his or her "nay" vote or abstention, shall be deemed, 
and reported to the public, to have voted "aye" on the motion. 

The changes to SANBAG's current "General Practices for Conducting Meetings" 
indicated in the attachment to this report reflect adoption of a modified roll call 
voting process. The proposed modifications are intended to address the need to 
publicly report the actions and votes taken at meetings while being mindful of the 
size of the Board. However, the Committee may wish to recommend roll call 
voting at every SANBAG Board and Committee meeting or some other SB ?51-
compliant procedure. The "General Practices for Conducting Meetings" would 
be modified accordingly. 

The "General Practices for Conducting Meetings" is attached with the proposed 
changes italicized. 

This item has no direct impact on the SANBAG budget. 

This item and the "General Practices for Conducting Meetings" Policy has been 
reviewed by SANBAG's General Counsel. 

Vicki Watson, Clerk of the Board; and Eileen Monaghan Teichert, SANBAG 
General Counsel. 

Attachments: http:/ /pori al.sanbag .c'J .gov/mmnL/committeehmc/gnc20 14/ tpc 1402/ Acrendaltems/gpc I 402a t -vw .doc 
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Attendance. 

SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 

• The Chair has the option of taking attendance by Roll Call or Self-Introductions. If attendance 
is taken by Roll Call, the Clerk of the Board will call out by jurisdiction or supervisorial 
district. The member or alternate will respond by stating his/her name. If attendance is by 
Self-Introduction, the member or alternate will state his/her name and jurisdiction or 
supervisorial district. 

Basic Agenda Item Discussion. 
• The Chair announces the agenda item number and states the subject. 

• The Chair calls upon the appropriate staff member or Board Member to report on the item. 
• The Chair asks members of the Board/Committee if they have any questions or comments on 

the item. General discussion ensues. 
• The Chair calls for public comment based on "Request to Speak" forms which may be 

submitted. 
• Following public comment, the Chair announces that public comment is closed and asks if 

there is any further discussion by members of the Board/Committee. 
• The Chair calls for a motion from members of the Board/Committee. 
• Upon a motion, the Chair announces the name of the member who makes the motion. Motions 

require a second by a member of the Board/Committee. Upon a second, the Chair announces 
the name of the Member who made the second, and the vote is taken. 

• The "aye" 1•otes in favor of the motion shall he made collectively. Any member who wishes to 
oppose or abstain from voting on the motion, shall individually and orally state the member 's 
''nay" vote or abstention. Members present who do not individually and orally state their 
"nay '' l'ote or abstention shall he deemed, and reported to the public, to have 1•oted "ave" on 
the motion. 

The Vote as specified in the SANBAG Bylaws. 
• Each member of the Board of Directors shall have one vote. In the absence of the official 

representative, the alternate shall be entitled to vote. (Board of Directors only.) 
• Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the 

demand of five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion. 
• Occasionally a Board Member offers a substitute motion before the vote on a previous motion. 

In instances where there is a motion and a second, the maker of the original motion is asked if 
he/she would like to amend the motion to include the substitution or withdraw the motion on 
the floor. If the maker of the original motion does not want to amend or withdraw, the 
substitute motion is not addressed until after a vote on the first motion. 

• Occasionally, a motion dies for lack of a second. 
Call for the Question. 

• At times, a member of the Board/Committee may "Call for the Question." 
• Upon a "Call for the Question," the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 
• Alternatively and at the Chair's discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 
• The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

GPC1402al-VW 
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The Chair. 
• At all times, meetings are conducted in accordance with the Chair's direction. 
• These general practices provide guidelines for orderly conduct. 
• From time-to-time circumstances require deviation from general practice. 
• Deviation from general practice is at the discretion of the Board/Committee Chair. 

Courtesy and Decorum. 

• These general practices provide for business of the Board/Committee to be conducted 
efficiently, fairly and with full participation. 

• It is the responsibility of the Chair and Members to maintain common courtesy and decorum. 

GPC1402ai-VW 
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1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (9091 884-8276 Fax: (9091 885-4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDAITEM: __ ~s~--

Date: February 12, 2014 

Subject: Employee Classification and Compensation and Benefits Study 

Recommendation: • That the Committee recommend the Board: 

Background: 

• 

lcoolxlcrc 

GPC !402a-dab 

1. Approve a budget amendment to Task No. 0140- Indirect Human Resources 
to increase the budget by $35,000 to complete a study of San Bernardino 
Associated Governments Employee Classification and Compensation and 
Benefit Plans. 

2. Approve the attached scope of work for Employee Classification and 
Compensation and Benefits study. 

,3. Authorize the release of Request for Proposals No. 14125 for Consultant 
support to complete the Employee Classification and Compensation and 
Benefits study consistent with the approved scope of work. 

San Bernardino Associated Governments (SANBAG) periodically contracts with 
consulting firms to study SANBAG's Salary and Classification Plans. The intent 
of the study is to evaluate the existing job classifications, determine the total 
compensation competitiveness of the positions within the labor market, and to 
align internal compensation based on differences in duties and responsibilities. 
As part of this process, SANBAG may evaluate the major components of the 

I CTA I SAFE I CMA I 

Approved 
General Policy Committee 

Date:---------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

http://portal.sanbag.ca.gov/mgmtl APOR -Mgmnt!Requests%20for%20Proposals%20RFPs/RFP14 J 25.docx 
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benefit programs to determine the value of our health, dental, life insurance, paid 
time off, and other employee benefit plans. ' 

The last external study was completed in 2009. Since that time, there have been 
substantial changes in staffing, including a reorganization in 2012 that affected 
the Planning and Fund Administration and Programming Departments, and the 
creation of a Procurement/Risk Management/Contract Administrator work group. 

By completing this study, SANBAG will be able to make informed decisions 
about job reclassifications and compensation packages. The study's information 
will also provide the necessary tools for SANBAG to remain competitive in the 
labor market and attract top quality employees. 

SANBAG will seek consultant support to complete the study based on the 
approved scope of work. Staff recommends that Request for Proposal No. 14125 
and the associated scope of work be approved for release. Per SANBAG 
Contracting and Procurement Policy 11000, revised May 1, 2013, the Executive 
Director will execute a contract with the consultant selected by the procurement 
evaluation panel. 

Financiallmpact: This item will increase the expenditure budget for the Fiscal Year 2013-2014 
budget for Task No. 0140- Indirect Human Resources by $35,000. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Duane A. Baker, Director of Management Services 

GPC1402a-dab 
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ATTACHMENT A- SCOPE OF WORK 

The consultant will be fully responsible for designing and implementing a comprehensive 
classification and compensation and benefits study that meets the objectives of San Bernardino 
Associated Governments (SANBAG). The following represents some of the tasks organized 
under the three sections that the consultant will be asked to complete as part of the scope of work 
for this engagement. 

This is not intended to represent a complete task plan and only outlines some of the major areas 
that need to be addressed. The consultant will be expected to expand upon this outline and 
further articulate his/her approach. 

A. Scope of the Study - Classification Portion 

1. Develop a classification structure that reflects SANBAG's overall classification and 
compensation strategy and the development of career ladders/promotional opportunities 
for each classification. 

2. Review background materials, including organizational charts, budgets, personnel 
policies and regulations, compensation schedules, current job descriptions, and related 
information (See Attachments D, E, and F). 

3. Design an appropriate job-related questionnaire for completion by all employees that will 
be used for classification and compensation purposes. Current job descriptions to be 
attached. 

4. Conduct interviews with all employees as needed to discuss the job-related questionnaire. 
5. Allocate all employees to an appropriate job title, job class and with an appropriate 

exempt and non-exempt designation. 
6. Recommend changes based on the job evaluation including changes to the job 

classifications for the purpose of classifying and group jobs appropriately. 
7. Review reporting/organization structure and make suggestions. 

B. Scope of the Study - Compensation Portion 

RFP 

1. Assess SANBAG's current compensation program. 
2. Complete a job evaluation based on review and analysis of job descriptions, job 

classifications, job-related questionnaires, pay ranges, and benefits. Consultant will 
conduct employee interviews as needed. 

3. Conduct a compensation market survey comparison and provide an analysis of 
SANBAG's compensation program in comparison with the study comparables. 

4. Recommend changes to existing compensation program. This should include changes to 
pay ranges following the market survey and incorporate best practice strategies. 

5. Complete internal salary relationship analyses, including development of appropriate 
internal relationship guidelines (internal equity). 

6. Provide implementation strategies for recommended changes. 
7. Prepare compensation administrative guidelines with recommendations covering special 

compensation issues such as salaries above the maximum, promotions, "acting in the 
capacity of' situations, market conditions, and ongoing maintenance of the compensation 
program to ensure competitiveness and alignment with the market. 

8. Discuss how the compensation program impacts employee recruitment and retention 
efforts. 

14125 Consultant Services- Form Approved 1/10/14 Page 15 
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C. Scope of the Study -Benefits Portion 

1. Conduct a market survey of the benefits program of the agencies identified in the study 
comparables. Survey should include SANBAG's medical, dental, and employer-paid 
vision insurance, SBCERA··retirement· program; employer-paid 401(a) deferred 
compensation plan, employer-paid life insurance, employer-paid long and short-term 
disability insurance, tuition reimbursement plan, an Employee Assistance Program 
(EAP), paid time off, as well as benefits SANBAG does not offer. 

2. Provide an analysis of SANBAG's offerings in comparison with the market study 
comparables. 

3. Recommend changes to existing benefits program following market survey. 
4. Discuss how the benefits program impacts employee recruitment and retention efforts. 

D. Study Comparables 

SANBAG proposes that the study include comparable salary and benefit information from no 
more than fifteen comparables and include the following agencies: 

1. CalTrans District 8 
2. County of San Bernardino 
3. County of Riverside 
4. Riverside County Transportation Commission 
5. Orange County Transportation Authority .~---- __ . 
6. Los Angeles County Metropolitan Transportation Authority · 
7. Southern California Association of Governments 
8. Southern California Regional Rail Authority 
9. San Diego Associated Governments 
10. Western Riverside Council of Governments 

The list of agencies is subject to change, pending review and recommendations by the consulting 
firm. The final list will be agreed upon between SANBAG and the consulting firm. 

E. Study Conclusion 

1. Attend meetings as requested, throughout the process with employees, managers, and the 
SANBAG Board of Directors as necessary in performing work scope tasks and to explain 
the methodology, study results, and recommendations: 

2. Prepare a written draft report of the recommendations, including discussion of methods, 
techniques, and convey survey data used to develop classification and compensation and 
benefit plan; and 

3. Prepare a final classification and compensation and benefit report of recommendations 
and make presentation to SANBAG. 

F. Work Schedule 

The Classification and Compensation and Benefits study will be a significant source of the 
development of the FY2014/15 budget. As a result, managing schedules and meeting key: 
deadlines will be a critical priority of the study. Provide a timeline indicating tasks required and 
the start/completion dates for each. It is expected the work will commence as soon as possible 
after April 2, 2014, and be completed on or before May 21, 2014. On June 4, 2014 the 

RFP 14125 Consultant Services- Form Approved 1/10/14 Page 16 
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Classification and Compensation and Benefits study will be presented to tbe Commission for 
discussion and approval in order to meet the FY 2014/15 budget deadline. 

RFP 14125 Consultant Services- Form Approved 1/10/14 Page 17 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 9 

Date: February 12, 2014 

Subject: State and Federal Legislative Update 

Recommendation:* Receive State and Federal Update 

Background: State Update 

* 

Delegation Members Appointed to Key Committees and Leadership 
Positions 

Several Members of SANBAG's Legislative Delegation have been appointed to 
key state legislative committees or hold leadership positions within their 
respective caucuses. 

Assembly Appropriations Committee - Tim Donnelly (R-Twin Peaks), 
Chris Holden (D-Pasadena) 
Assembly Budget Committee - Brian Nestande (R-Palm Desert), Mike Morrell 
(R-Rancho Cucamonga), Freddie Rodriguez (D-Pomona) 
Assembly Housing and Community Development Committee - Cheryl Brown 
(D-San Bernardino) 
Assembly Jobs, Economic Development, and the Economy Committee -
Steve Fox (D-Palmdale) 
Assembly Revenue and Taxation Committee- Brian Nestande 

Approved 
General Policy Committee 

Date: _________ _ 

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------

I coa I x I ere I x I erA I x I sAFE I xl CMA I x 
Check all that apply. 

GPC1402a-wvs 
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Assembly Rules Connnittee - Cheryl Brown, Tim Donnelly, Curt Hagman 
(R -Chino Hills) 
Assembly Transportation Connnittee- Chris Holden, Mike Morrell 
Assembly Water, Parks and Wildlife Connnittee- Freddie Rodriguez 

Senate Budget and Fiscal Review Connnittee- Norma Torres (D-Pomona) 
Senate Environmental Quality Connnittee- Jean Fuller (R-Bakersfield) 
Senate Governance and Finance Connnittee- Steve Knight (R-Antelope Valley), 
Carol Liu (D-La Canada Flintridge) 
Senate Natural Resources and Water Connnittee- Jean Fuller 
Senate Rules Connnittee- Jean Fuller, Steve Knight 
Senate Transportation and Housing Connnittee - Carol Liu 

Leadership Posts 
Assembly Democratic Majority Whip- Chris Holden 
Assembly Assistant Republican Floor Leader- Curt Hagman 
Senate Republican Leader- Bob Huff (R-Diarnond Bar) 

Legislative Calendar 

Below is a quick overview of the major legislative deadlines for the second half of 
the 2013-14 legislative session. New bills of interest will come forward for 
recommended positions following the February 21" bill introduction deadline. 

January 31 - Two-Year bills must pass out of their house of origin 
February 21 -Bill Introduction Deadline for new bills 
May 9 - All new bills must pass out of policy connnittees in their first house 
May 23 - All new bills must pass out of fiscal connnittees in their first house 
May 30- New bills must pass their house of origin 
June 15- State Budget Deadline 
June 27- Bills must pass out of policy committees in the second house 
August 15 -Bills must pass out of fiscal connnittees in the second house 
August 31 -Last day to pass bills 
September 30 - Last day for the Governor to sign or veto bills 

State Budget Update 

In January, the Governor released his Fiscal Year (FY) 2014-15 State Budget 
proposal. He proposes to use the mainly one-time increases in revenues provided 
by an unusual increase in capital gains revenue, as well as Proposition 30 
revenues from the quarter-cent sales tax and income tax on high earners, on 
one-time expenditures such as repaying deferred payments to schools, early 
repayment of internal loans, and the early repayment of specified bond debt. The 
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Governor proposed General Fund Expenditures of $106.8 million, with 
$108.7 million in revenues including a prior year balance of $4.2 million. 

One-Time Investments 
The Governor proposes to utilize the increase in funding projected for 
FY 2014-15 for mainly one-time expenditures. This includes the elimination of 
$6 billion in deferred payments to K-12 schools, fully repaying the Economic 
Recovery Bonds from 2004, providing for an early repayment of Transportation 
loans totaling almost $340 million and a portion of Cap and Trade loans totaling 
$100 million, as well as providing $815 million in one-time investments for 
infrastructure. 

State Transportation Agency (CalSTA) Budget 
The newly consolidated CalSTA budget totals $15.3 billion, $10.9 billion of 
which funds the California Department of Transportation (Caltrans). For 
Proposition lB, the Governor's proposal allocates the remaining Public 
Transportation, Modernization, Improvement and Service Enhancement Account 
(PTMISEA) funds for transit and intercity rail projects totaling $953 million and 
$113 million in administrative savings for additional projects. 

Cap and Trade 
The draft update of the AB 32 (Chapter 488, Statutes of 2006) Scoping Plan states 
that the Cap and Trade program will achieve approximately 30% of the required 
greenhouse gas emission reductions under AB 32. The budget includes a 
proposal to allocate $850 million of the revenues towards a variety of projects in 
FY 2014-15. This includes the repayment of $100 million of the $500 million 
loan from last fiscal year and also includes consideration of the SB 535 
(Chapter 830, Statutes of 2012) requirements to prioritize disadvantaged 
communities in the distribution of Cap and Trade funds. 

The $850 million is proposed to be distributed as follows: 
• $300 for Rail Modernization 

o $250 for High Speed Rail (HSR) 
o $50 million in competitive grants to urban, commuter, and intercity 

rail operators, administered by Caltrans for connectivity and 
integration of systems with HSR. 

• $100 million to the Strategic Growth Council for transit, active 
transportation, affordable housing, land preservation, infill development, 
and other projects that encourage a reduction in vehicle miles traveled. 

• $200 million to the Air Resources Board for low carbon freight and 
passenger transportation, including incentives for zero emission and 
hybrid cars, trucks, or buses, as well as advanced freight technology. 
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• $140 million for Energy Efficiency and Clean Energy projects, including 
weatherization, green state buildings, agricultural efficiency, and the 
Water Action Plan. 

• $110 million to Natural Resources and Waste Diversion for wetlands 
preservation, fire prevention, and solid waste diversion. 

California Five-Year Infrastructure Plan 
The Governor also released the 2014 California Five-Year Infrastructure Plan 
(Plan) in conjunction with the release of the January budget proposal. While an 
annual five-year infrastructure plan is statutorily required, the 2014 Plan is the 
first since 2008 due to persistent budget shortfalls and program cuts . 

.. Tlie'5Eyear plan eirtplfasizes the need to spend 'almost $65 billion in the coming 
years simply to maintain everything from the state's deteriorating local roads and 
highways to state parks and court buildings. It further establishes how the 
Governor intends to make new investments in infrastructure by spending on 
roads, rail, and water infrastructure with the same priority as investments in 
education and health care. 

The Plan outlays the state's infrastructure needs as they relate to available 
revenues, affordability, and sustainable growth goals, particularly in the context 
of AB 32. It notes that recent trends in financing infrastructure,. such as the 
reliance of general obligation and revenue bonds, mean that roughly half of the 
investment ends up paying interest costs rather than for purchasing materials and 
constructing projects. Annual expenditures on debt service have grown from 
$2.9 billion in FY 2000-01 to $7.1 billion in FY 2013-14. The Governor calls for 
targeted investments aimed at the state's core priorities and responsibilities, as 
well as a return to a pay-as-you-go approach to financing. The Plan also 
incorporates the cost of maintaining new capital investments and the deferred 
maintenance on previous capital projects. 

Specific to transportation, approximately 94% of the overall plan is focused on 
the transportation system and it prioritizes maintenance and preservation of the 
existing highway system over new highway capacity. The Plan also assumes 
$25.6 billion in funding will be available for the HSR Project from various 
sources, including federal funds, Cap and Trade funds, and state bond funds. 

Federal Update 

The final Transportation, Housing and Urban Development appropriations 
legislation for federal fiscal year (FFY) 2014 contains the current year spending 
plan for these programs and also includes full funding for programs contained in 
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the transportation authorization bill, Moving Ahead for Progress in the 21 51 

Century (MAP-21). 

Department of Transportation 
The bill includes $17.8 billion in discretionary appropnat10ns and allows 
$53.5 billion in non-discretionary funding for the Department of Transportation. 

• Nearly $41 billion for highway programs · 
• $9.7 billion for transit programs 

o $8.6 billion in transit formula grants 
o $2.1 billion for the New Starts program 
o Full funding for state and local Small Starts, and funding for all 

current Full Funding Grant Agreement projects 
• $600 million for the Transportation Investments Generating Economic 

Recovery (TIGER) program 
• $12.4 billion for the Federal Aviation Administration 

With the approval of the Omnibus Bill, federal actions are not yet complete as the 
debt ceiling will need to be addressed again in February since the budget deal 
does not include another extension. In addition, as a result of the delayed actions 
on the current year budget, the President's proposed budget for FFY 2015 will 
probably not be released until March, one month later than usually 
anticipated. This then sets the next budget process in motion. 

One of the key issues that will need to be addressed in the FFY 2015 bill for 
transportation will be anticipated funding levels either in advance of a 
reauthorization of MAP-21 or in event of an extension of MAP-21. The Highway 
Trust Fund is projected to be depleted during next fiscal year absent other funding 
solutions so either a temporary or permanent funding solution will need to be 
found. 

Financial Impact: This item has no fiscal impact on the Fiscal Year 2013/2014 SANBAG Budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Wendy Strack, Director of Legislative and Public Affairs 

GPC1402a-wvs 
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Governments 

SAN BAG 
Workiog Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 9:2410-1715 
Phone: )909) 884-8276 Fax: )909) 885-4407 W~b: www.sanbag.ca.gov 

NBPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: 

Subject: 

Minute Action 

AGENDA ITEM: 10 

February 12, 2014 

Agreement with the California Department of Transportation (Caltrans) for 
Construction Freeway Service Patrol (CFSP) services 

Recommendation:* That the Committee recommend the Board, acting in its capacity as the 
San Bernardino County Transportation Commission: 

* 

GPC1402a-jh 

1. Approve Agreement No. R14019, between SANBAG and the California 
Departroent of Transportation (Caltrans) for Freeway Service Patrol services in 
various construction areas in San Bernardino County for a not-to-exceed amount 
of $2,000,000 over a five-year period. 

2. Adopt Resolution No. 14-012 authorizing the Chairman to execute ordinances 
and resolutions, and the Chairman and Executive Director to execute various 
agreements with the California Department of Transportation that have been 
approved by the Commission. 

3. Delegate authority to the Executive Director to approve budget amendments 
to Task No. 0704 and possibly other freeway construction department projects, as 
various construction projects surface with funding source information, in an 
amount not-to-exceed $2,000,000. 

X CTA SAFE X CMA X 

Approved 
General Policy Committee 

Date: _________ _ 

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:---------------

http://portal.sanbag.ca.gov/mgmt/ APOR-Mgmnt/Contracts WorkinProcess%20Files%20%2020 14/R 140 19 .pdf 
htto://portal.sanbag.ca.gov/rngrntl APOR-M grnnt/ContractsWorklnProcess%20Files%20%2020 14/Resolution%20 140 l2.docx 
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Freeway Service Patrol (FSP) consists of a fleet of tow trucks roaming the 
freeways for the purpose of assisting motorists with their disabled vehicles during 
peak periods of congestion. Since the program's inception in January 2006, the 
FSP Program has demonstrated many benefits by reducing the amount of time a 
motorist is in unsafe conditions, as well as reducing traffic delays, vehicular 
emissions, and secondary accidents. Through an excellent partnership with the 
CHP, who are the supervisors in the field; more than 3,500 motorists are assisted 
each month through the San Bernardino FSP program. 

In addition to normal FSP services, FSP is used to provide support in construction 
zones as a congestion mitigation strategy. CFSP is utilized to relieve traffic 
congestion as a result of construction and assist in the reduction of accidents and 
secondary accidents. Hours of support vary with traffic flows and project needs 
such as: freeway closures, elimination of freeway shoulders, and periodic night 
and weekend work. 

Historically, San Bernardino FSP has been used on several projects through the 
use of task and purchase orders. Caltrans now desires to execute an agreement 
that will include FSP services for various construction projects throughout 
San Bernardino County. The proposed agreement provides up to a maximum of 
$2 million dollars to cover 100 percent of the costs associated with the service 
provided by our contracted FSP tow operators and our administrative overhead 
costs over a five-year period. 

The contracts for each of the contracted FSP tow operators shall be amended to 
include language requirements within the Caltrans and SANBAG agreement that 
should be flowed down to the tow operators. 

Service for each of the construction projects will be initiated by a Caltrans 
task order; which identifies the project, locations, as well as hours and duration of 
the service. This supplemental FSP service will bring traffic congestion relief, 
improve air quality, and reduce accidents in construction zones. 

Caltrans requires that SANBAG adopt a resolution delegating authority to the 
Chairperson and the Executive Director to execute various agreements with 
Cal trans. 

There is no financial impact in Fiscal Year 2013/2014. However, because each 
construction project varies in funding sources, staff is asking for the Board to give 
the Executive Director the authority to approve budget amendments as CFSP 
service needs arise with various FSP or construction project funding sources, 
provided by Cal trans, in an amount not to exceed $2,000,000 over a five-year 
period. 
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Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. SANBAG General Counsel and Contract Administrator have 
reviewed this item and draft of the agreement. 

Responsible Staff: Duane A. Baker, Director of Management Services 

GPC1402a-jh 
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San Bernardino Associated Governments 
Agreement Number 08A2104 

ATTACHMENT A Page 1 of14 

Rl4Q19 
COOPERATIVE AGREEMENT 

THIS AGREEMENT (Agreement), ENTERED INTO ON January 8, 2014, is between the State 
of California, acting by and through its Department of Transportation, referred to herein as 
CAL TRANS and the San Bernardino Associated Governments (SAN BAG), acting in its 
capacity as the San Bernardino County Transportation Commission, referred to as LOCAL 
AGENCY. 

RECITALS 

1. CAL TRANS and LOCAL AGENCY, pursuant to Streets and Highways Code section 114 
(a), are authorized to enter in this Agreement affecting State highways within the jurisdiction 
of LOCAL AGENCY. . · 

2. LOCAL AGENCY has agreed to implement Freeway Service Patrol (FSP), hereinafter the 
Project, subject to the terms and conditions of this Agreement. The Project Description 
(Scope of Work) is attached hereto as Attachment Ill. 

3. The LOCAL AGENCY's governing body, under the authority of state law is authorized to 
provide services or funding as described and specified herein pursuant to the LOCAL 
AGENCY resolution attached hereto as Attachment I. · 

4. All services performed by LOCAL AGENCY pursuant to this Agreement are intended to be 
performed in accordance with all applicable Federal, State, and LOCAL AGENCY laws, 
ordinances, regulations, and CAL TRANS encroachment permits, published manuals, 
policies, and procedures. 

5. Project funding is as follows: 

FUND TITLE 
Project Specific 

FUND SOURCE 
Various Funds Per Project 

DOLLAR AMOUNT 
$2,000,000.00 

6. This Agreement is exempt from legal review and approval by the Department of General 
Services, pursuant to PCC section 1 0295. 

SECTION I 

LOCAL AGENCY AGREES: 

To satisfactorily complete all FSP Task Orders described in Attachment II. 

SECTION II 

CAL TRANS AGREES: 

That when conducting an audit of the costs claimed by LOCAL AGENCY under the provisions 
of this Agreement, CAL TRANS will rely to the maximum extent possible on any prior audit of 
LOCAL AGENCY pursuant to the provisions of State and applicable Federal laws. In the 
absence of such an audit, work of other auditors will be relied upon to the extent that such work 
is acceptable to CAL TRANS when planning and conducting additional audits. 
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IT IS MUTUALLY AGREED: 
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Agreement Number 08A2104 

Page 2 of 14 

In consideration of the foregoing and the mutual promises of the parties hereto, LOCAL 
AGENCY and CAL TRANS agree as follows: 

1. Notification of Parties 

a. LOCAL AGENCY's Project Manager is Jenny Herrera (909) 884-8276. 

b. CAL TRANS Contract Manager is AI Afaneh (909) 383-6262. 

c. All notices herein provided to be given, or which may be given, by either party to the 
other, shall be deemed to have been fully given when made in writing and received by 
the parties at their respective addresses: 

San Bernardino Associated Governments 
Attention: Jenny Herrera 
FSP Program Manager 
1170 W. 3"' street, 2"d Floor 
San Bernardino, CA 9241 0 

California Department of Transportation 
District 08fTraffic Operations 
Attention: AI Afaneh, Contract Manager/DTM 
464 Fourth Street, 6th Floor 
San Bernardino, CA 92401-1400 

2. Period of Performance 

Work under this Agreement shall begin on January 8, 2014, contingent upon approval of 
this Agreement by CAL TRANS, and will terminate on December 31, 2019, unless extended 
by amendment. 

3. Changes in Terms/Amendment 

This Agreement may only be amended or modified by mutual written agreement of the 
parties. 

4. Termination 

This Agreement may be terminated by either party for any reason by giving written notice to 
the other party at least thirty (30) days in advance of the effective date of such termination. 
In the event of termination by said notice, funds reimbursed to LOCAL AGENCY will include 
all authorized non-cancelable obligations and prior costs incurred 

5. Cancellation 

a. In the event of a disaster or an unforeseen emergency or other good cause, CAL TRANS 
and LOCAL AGENCY may cancel a scheduled FSP service shift under this Agreement 
upon prior written notice. 

b. Construction FSP Cancellation Policy: 

1. If a tow operator is scheduled for Construction FSP, and they are notified of a 
cancellation with LESS than a 24 Hour notice - then the tow operator will be 

85 



San Bernardino Associated Governments 
Agreement Number 08A2104 

Page 3 of 14 

reimbursed for three (3) hours of the agreed upon contract truck rate (the hourly 
rate for which one tow truck will be compensated). 

Note: The minimum of the three (3) truck hours should cover eight hours of the 
driver's hourly wage. 

2. If a tow operator begins the Construction FSP beat (the segment of highway 
(construction zone) that is being patrolled by the San Bernardino County Freeway 
SeNice Patrol through a Caltrans task order which falls under this MOU), and is then 
notified that Construction FSP has been cancelled, the FSP operator will be paid for 
the entire shift period up to a maximum of eight (8) hours. 

A shift period for this policy will be defined as follows: for the time period of the 
actual CFSP shift assigned or for a maximum of eight (8) contract truck hours, 
whichever is less. 

For example: If the Construction FSP tow operator was originally scheduled for six 
(6) hours, then the tow operator can be asked to continue to work the beat and be 
reimbursed for only those six originally assigned CFSP hours. On the other hand, 
if the tow operator was originally scheduled for a twelve (12) hour CFSP shift then 
the tow operator will only work and be reimbursed for a maximum of eight (8) truck 
hours. They will not be required to work nor reimbursed for any time past the 
maximum of eight hours. · 

Please note that the supervising FSP CHP Officer for the CFSP beat will make the 
final determination as to whether or not the tow operator will continue to work the 
CFSP beat area, or is asked to return back to their offices. Regardless, the tow 
operator will be reimbursed for the original shift period or a maximum of eight (8) 
hours, whichever is less. 

s. Cost Limitation 

a. The total amount payable to LOCAL AGENCY pursuant to this Agreement by 
CAL TRANS shall not exceed $2,000,000.00. 

b. Rates for these services shall be: 
\ 

1. FSP Contracted Service Rate (Hourly) 

2. Local Agency's Administrative Costs 

$35.00- $80.00 

Actual cost not to exceed 8% of cost 
of provided tow services. 

c. It is agreed and understood that this Agreement fund limit is an estimate and that 
CAL TRANS will only reimburse the cost of services actually rendered as authorized by 
the CAL TRANS Contract Manager at or below that fund limitation established 
hereinabove. 

7. Allowable Costs 

a. The method of payment for this Agreement will be based on actual allowable costs. 
CAL TRANS will reimburse LOCAL AGENCY for expended actual allowable direct and 
indirect costs, including, but not limited to labor costs, employee benefits, and travel 
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(overhead is reimbursable only if the LOCAL AGENCY has an approved indirect cost 
allocation plan) and costs incurred by LOCAL AGENCY in performance of the Project 
work, not to exceed the cost reimbursement limitation set forth in 6.a, above. Actual 
costs shall not exceed the estimated wage rates, labor costs, travel and other estimated 
costs and fees set forth in 6.a, above without prior written agreement between 
CAL TRANS and LOCAL AGENCY. 

b. Reimbursement of LOCAL AGENCY expenditures will be authorized only for those 
allowable costs actually incurred by LOCAL AGENCY in the performance of the Project 
work. LOCAL AGENCY must not only have incurred the expenditures on or after the 
Effective Date of this Agreement and before the Termination Date, but must have also 
paid for those costs to claim any reimbursement. 

c. Travel expenses and per diem rates are not to exceed the rate specified by the State of 
California Department of Personnel Administration for similar employees (i.e. non­
represented employees) unless written verification is supplied that government hotel 
rates are not commercially available to LOCAL AGENCY, or its contractors, its 
subcontractors, and/or its sub recipients, at the time and location required as specified in 
the California Department of Transportation's Travel Guide Exception Process. 

d. CAL TRANS will reimburse LOCAL· AGENCY for all allowable Project costs no more 
frequently than monthly in arrears as promptly as CAL TRANS fiscal procedures permit 
upon receipt of itemized signed invoices in triplicate.· Invoices shall reference this 
Agreement Number and shall be signed and submitted to the Contract Manager at the 
following address: 

California Department of Transportation 
District 08/Traffic Operations/DTM 
Attention: AI Afaneh, Contract Manager 
464 Fourth Street, 6th Floor 
San Bernardino, CA 92401 

e. Invoices shall include the following information: 

1. Names of the LOCAL AGENCY Personnel performing work 
2. Dates of Service 
3. Locations of Service (LOCAL AGENCY- address) 

s. Reports 

a. LOCAL AGENCY shall submit written progress reports with each set of invoices to allow 
the CAL TRANS Contract Manager to determine if LOCAL AGENCY is performing to 
expectations, is on schedule, is within funding cost limitations, to communicate interim 
findings, and to afford occasions for airing difficulties respecting special problems 
encountered so that remedies can be developed. 

b. Any document or written report prepared as a requirement of this Agreement shall 
contain, in a separate section preceding the main body of the document, the number and 
dollar amounts of all contracts and subcontracts relating to the preparation of those 
documents or reports. 

c. LOCAL AGENCY will provide five (5) copies and one (1) electronic version of the final 
written report to the CAL TRANS Contract Manager. 
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a. LOCAL AGENCY agrees to comply with Title 2 Code of Federal Regulations (CFR) Part 
225, Cost Principles for State, Local, and Indian Tribal Governments (2 CFR 225), and 
Title 49 CFR Part 18, Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local Governments (49 CFR 18). 

b. LOCAL AGENCY agrees, and will assure that its contractors and subcontractors will be 
obligated to agree, that (a) Title 48 CFR Part 31, Contract Cost Principles and 
Procedures (48 CFR 31), shall be used to determine the allowability of individual Project 
cost items and (b) all parties shall comply with Federal administrative procedures in 
accordance with 49 CFR 18. Every sub-recipient receiving Project funds as a contractor 
or sub-contractor under this Agreement shall comply with Federal administrative 
procedures in accordance with 49 CFR 18. 

c. Any Project costs for which LOCAL AGENCY has received payment or credit that are 
determined by subsequent audit to be unallowable under 2 CFR 225, 48 CFR 31, or 49 
CFR 18, are subject to repayment by LOCAL AGENCY to CAL TRANS. Should LOCAL 
AGENCY fail to reimburse moneys due CAL TRANS within thirty (30) days of discovery 
or demand, or within such other period as may be agreed in writing between the Parties 
hereto, CAL TRANS is authorized to intercept and withhold future payments due LOCAL 
AGENCY from CAL TRANS or any third-party source, including, but not limited to, the 
State Treasurer, the State Controller or any other fund source. 

d. LOCAL AGENCY agrees to include Project in the schedule of projects to be examined 
in LOCAL AGENCY's annual audit and in the.schedule of projects to be examined 
under its single audit prepared in accordance with Office of Management and Budget 
Circular (OMB) A-133. 

e. Prior to LOCAL AGENCY seeking reimbursement of indirect costs, LOCAL AGENCY 
must prepare and submit annually to CAL TRANS an indirect cost rate proposal and a 
central services cost allocation plan (if any) in accordance with 2 CFR 225 and Local 
Program Procedures Manual (LLP 04-10). 

10. Americans with Disabilities Act 

By signing this Agreement LOCAL AGENCY assures CAL TRANS that it complies with the 
applicable provisions of the Americans with Disabilities Act (ADA) of 1990, which prohibits 
discrimination on the basis of disability, as well as all applicable regulations and guidelines 
issued pursuant to the ADA. (42 U.S.C. sec.12101 et seq.) 

11. Indemnification 

a. Nothing in the provisions of the Agreement is intended to create duties or obligations to 
or rights in third parties to this Agreement or affect the legal liability of either party to the 
Agreement by imposing any standard of care with respect to the operation, maintenance 
and repair of State highways different from the standard of care imposed by law. 

b. Neither CAL TRANS nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by 
LOCAL AGENCY under or in connection with any work, authority or conduct conferred 
upon LOCAL AGENCY under this Agreement. It is understood and agreed that, 
LOCAL AGENCY shall fully defend, indemnify and save harmless CAL TRANS and all 
of its officers and employees from all claims, suits or actions of every name, kind and 
description arising out of this Agreement, including but not limited to, any tortious, 
contractual, inverse condemnation or other theories or assertions of liability occurring by 
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reason of anything done or omitted to be done by LOCAL AGENCY under or in 
connection with any work, authority or conduct delegated to LOCAL AGENCY under this 
Agreement. 

c. Neither LOCAL AGENCY nor any officer or employee thereof is responsible for any 
injury, damage, or liability occurring by reason of anything done or omitted to be done by 
CAL TRANS under or in connection with any work, authority or conduct conferred upon 
CAL TRANS under this Agreement. It is understood and agreed that CAL TRANS shall 
fully defend, indemnify, and save harmless LOCAL AGENCY and all of its officers and 
employees from all claims, suits or actions of every name, kind of description arising out 
of this Agreement, including but not limited to, any tortious, contractual, inverse 
condemnation or other theories or assertions of liability occurring by reason of anything 
done or omitted to be done by CAL TRANS under or in connection with any work, 
authority or conduct delegated to CAL TRANS under this agreement. 

12. Non-Discrimination 

a. During the performance of this Agreement, LOCAL AGENCY and all of its 
subcontractors, if any, shall not unlawfully discriminate, harass or allow harassment, 
against any employee or applicant for employment because of sex, race, color, ancestry, 
religious creed, national origin, disability (including HIV and AIDS), mental disability, 
medical condition (cancer), age (over 40), marital status, denial of family and medical 
care leave, and denial of pregnancy disability leave. LOCAL AGENCY and its 
subcontractors shall ensure that the evaluation and treatment of their employees and 
applicants for employment are free from such discrimination and harassment. LOCAL 
AGENCY and its sub-contractors shall'comply with the provisions of the Fair 
Employment and Housing Act (Government Code section 12900 et seq.) and the 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, 
Section 7285 et seq.). The applicable regulations of the Fair Employment and Housing 
Commission implementing Government Code section 12990 (a-f), set forth in Chapter 5 
of Division 4 of Title 2 of the California Code of Regulations, are incorporated into this 
Agreement by this reference and are made a part hereof as if set forth in full. LOCAL 
AGENCY and its subcontractors shall give written notice of their obligations under this 
clause to labor organizations with which they have a collective bargaining or other 
agreement. 

b. LOCAL AGENCY shall include the nondiscrimination and compliance provisions of this 
clause in all subcontracts to perform work under this Agreement. 

c. LOCAL AGENCY shall comply with Title VI of the Civil Rights Act of 1964, as amended. 
Accordingly, 49 CFR 21 through Appendix C and 26 CFR 710.405 (b) is applicable to 
this Agreement by this reference. 

13. Funding Requirements 

a. It is mutually understood between the parties that this Agreement may have been written 
for the mutual benefit of both parties in order to avoid program and fiscal delays that 
would occur if the Agreement was executed only after ascertaining the availability of a 
congressional or legislative appropriation of funds. 

b. This Agreement is valid and enforceable only if sufficient funds are made available to 
CAL TRANS by the United States Government and/or the California State Legislature for 
the purpose of this Project. In addition, this Agreement is subject to any additional 
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restrictions, limitations, conditions, or any statute enacted by the Congress or the State 
Legislature that may affect the provisions, terms or funding of this Agreement in any 
manner. 

c. It is mutually agreed that if the Congress or the State Legislature does not appropriate 
sufficient funds for the program and Project, this Agreement shall be amended to reflect 
any reduction in funds. 

d. CAL TRANS has the option to void this Agreement under the thirty (30) day termination 
clause or to amend this Agreement to reflect any reduction of funds. In the event of an 
unscheduled termination, the CAL TRANS Contract Manager shall reimburse LOCAL 
AGENCY LOCAL AGENCY is accordance with the provisions of Article 4 of this Section 
Ill. 

14. Records Retention 

a. LOCAL AGENCY, its contractors and subcontractors shall establish and maintain an 
accounting system and records that properly accumulate and segregate incurred Project 
costs and matching funds by line item for the Project. The accounting system of LOCAL 
AGENCY, its contractors and all subcontractors shall conform to Generally Accepted 
Accounting Principles (GAAP), enable the determination of incurred costs at interim 
points of completion, and provide support for reimbursement payment vouchers or 
invoices. All accounting records and other supporting papers of LOCAL AGENCY, its 
contractors and subcontractors connecfEiaw1tli Project performance under this 
Agreement shall be maintained for a minimum of three (3) years from the date of final 
payment to LOCAL AGENCY and shall be held open to inspection, copying, and audit by 
representatives of CAL TRANS, the California State Auditor, and auditors representing 
the federal government. Copies thereof will be furnished by LOCAL AGENCY, its 
contractors, and its subcontractors upon receipt of any request made by CAL TRANS or 
its agents. In conducting an audit of the costs and match credits claimed under this 
Agreement, CAL TRANS will rely to the maximum extent possible on any prior audit of 
LOCAL AGENCY pursuant to the provisions of federal and State law. In the absence of 
such an audit, any acceptable audit work performed by LOCAL AGENCY's external and 
internal auditors may be relied upon and used by CAL TRANS when planning and 
conducting additional audits. 

b. For the purpose of determining compliance with Title 21, California Code of Regulations, 
Section 2500 et seq., when applicable, and other matters connected with the 
performance of LOCAL AGENCY's contracts with third parties pursuant to Government 
Code section 8546.7, LOCAL AGENCY, LOCAL AGENCY's contractors and 
subcontractors and CAL TRANS shall each maintain and make available for inspection all 
books, documents, papers, accounting records, and other evidence pertaining to the 
performance of such contracts, including, but not limited to, the costs of administering 
those various contracts. All of the above referenced parties shall make such materials 
available at their respective offices at all reasonable times during the entire Project period 
and for three (3) years from the date of final payment to LOCAL AGENCY under this 
Agreement. CAL TRANS, the California State Auditor, or any duly authorized 
representative of CAL TRANS or the United States Department of Transportation, shall 
each have access to any books, records, and documents that are pertinent to a Project 
for audits, examinations, excerpts, and transactions, and LOCAL AGENCY shall furnish 
copies thereof if requested. 
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c. LOCAL AGENCY, its contractors and subcontractors will permit access to all records of 
employment, employment advertisements, employment application forms, and other 
pertinent data and records by the State Fair Employment Practices and Housing 
Commission, or any other agency of the State of California designated by CAL TRANS, 
for the purpose of any investigation to ascertain compliance with this Agreement. 

15. Disputes 

a. Any dispute concerning a question of fact arising under this Agreement that is not 
disposed of by agreement shall be decided by the CAL TRANS Contract Officer, who 
may consider any written or verbal evidence submitted by LOCAL AGENCY. 

b. Neither the pendency of a dispute nor its consideration by the Contract Officer will 
excuse LOCAL AGENCY from full and timely performance in accordance with the terms 
of the Agreement. 

16. Subcontractors 

LOCAL AGENCY shall perform the work contemplated with resources available within its 
own organization and no portion of the work shall be subcontracted without written 
authorization by CAL TRANS Contract Manager, unless expressly included (subcontractors 
identified) in Attachment Ill. Any subcontract in excess of $25,000 entered into as a result 
of this Agreement shall contain all the provisions stipulated in this Agreement to be 
applicable to LOCAL AGENCY's subcontractors. 

17. Third Party Contracting 

a. LOCAL AGENCY shall. not award a construction contract over $10,000 or other 
contracts over $25,000 [excluding professional service contracts of the type which are 
required to be procured in accordance with Government Code Sections 4525 (d), (e) and 
(f)] on the basis of a noncompetitive negotiation for work to be performed under this 
Agreement without the prior written approval of CAL TRANS. Contracts awarded by 
LOCAL AGENCY, if intended as local match credit, must meet the requirements set 
forth in this Agreement regarding local match funds. 

b. Any subcontract entered into by LOCAL AGENCY as a result of this Agreement shall 
mandate that travel and per diem reimbursements and third-party contract 
reimbursements to subcontractors will be allowable as Project costs only after those 
costs are incurred and paid for by the subcontractors. 

c. If local match is a requirement of these funds, LOCAL AGENCY must ensure that local 
match funds used for the Project meet the requirements outlined in this Agreement in the 
same manner as is required of all other Project expenditures. 

d. In addition to the above, the pre-award requirements of third party contractor/consultants 
with local agencies must be consistent with Local Program Policy (LPP 00-05). 

18. Disadvantaged Business Enterprise 

Should Title 49 CFR, Part 26, of the Code of Federal Regulations, entitled "Participation by 
Disadvantaged Business Enterprises (DBEs) in Department of Transportation Financial 
Assistance Programs," be applicable to LOCAL AGENCY, LOCAL AGENCY agrees to 
carry out applicable requirements in the award and administration of federally assisted 
Contracts for work performed under this Agreement. LOCAL AGENCY, in the 
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administration of its contracts, shall adopt practices that are consistent with the CAL TRANS 
DBE Program Plan. ' 

19. Disabled Veterans Business Enterprise 

a. Should Military and Veterans Code sections 999 et seq. be applicable to LOCAL 
AGENCY, LOCAL AGENCY shall meet the 3% Disabled Veterans Business Enterprises 
goals (or LOCAL AGENCY's applicable.higher goals) in the award of every contract for 
Project work to be performed under this Agreement. 

b. LOCAL AGENCY shall have the sole duty and authority under this Agreement and each 
amendment to determine whether these referenced code sections are applicable to 
LOCAL AGENCY and, if so, whether participation asserted by those contractors of 
LOCAL AGENCY were sufficient as outlined in Military and Veterans Code sections 999 
et seq. 

20. Federal Lobbying Activities Certification 

a. LOCAL AGENCY certifies, to the best of its knowledge and belief, that: 

b. No State or Federal appropriated funds have been paid or will be paid, by or on behalf of 
the LOCAL AGENCY, to any person for influencing or attempting to influence an officer 
or employee of any State or Federal agency, a Member of the State Legislature or 
United States Congress, an officer or employee of the Legislature or Congress, or any 
employee of a Member of the Legislature or Congress, in connection with the awarding 
of any State or Federal contract, the making of any State or Federal grant, the making· of 
any State or Federal loan, the entering into of any contract or agreement, and the 
extension, continuation, renewal, amendment, or modification of any State or Federal 
contract, grant, loan, or cooperative agreement. 

c. If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Agreement, LOCAL AGENCY shall 
complete and submit Standard Form-LL, "Disclosure Form to Report Lobbying", in 
accordance with its instructions. 

d. This certification is a material representation of fact upon which reliance was placed 
when this Agreement was entered into. Submission of this certification is a prerequisite 
for making or entering into this transactio'n imposed by Section 1352, Title 31, U. S. 
Code. Any person who fails to file the required certification shall be subject to a civil 
penalty of not less than $10,000 and not more than $100,000 for each such failure. 

e. LOCAL AGENCY also agrees, by signing this Agreement that the language of this 
certification shall be included in all lower tier subcontracts which exceed $100,000, and 
that all such subcontractors shall certify and disclose accordingly within each 
subcontract. 

21. Drug-Free Workplace Certification 

By signing this Agreement, LOCAL AGENCY hereby certifies under penalty of perjury under 
the laws of the State of California that LOCAL AGENCY will comply with the requirements of 
the Drug-Free Workplace Act of 1990 (Government Code section 8350 et seq.) and will provide 
a Drug-Free workplace by doing all of the following: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 
dispensation, possessidn, or use of a controlled substance is prohibited and specifying 
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actions to be taken against employees for violations, as required by Government Code 
section 8355(a). 

b. Establish a Drug-Free Awareness Program as required by Government Code section 
8355(b) to inform employees about all of the following: 

1. the dangers of drug abuse in the workplace, 

2. the person's or organization's policy of maintaining a Drug-Free workplace, 

3. any available counseling, rehabilitation, and employee assistance programs, and 

4. penalties that may be imposed upon employees for drug abuse violations. 

c. Provide as required by Government Code section 8355( c), that every employee who works 
on the proposed contract or grant: 

1. will receive a copy of the company's Drug-Free policy statement, and 

2. will agree to abide by the terms of the company's statement as a condition of 
employment in the contract or grant. 

Failure to comply with these requirements may result in suspension of payments under this 
Agreement or termination of this Agreement or both, and LOCAL AGENCY may be ineligible 
for the award of any future.stata.e.ol'ltracts if CAL TRANS·determines that any of the following 
has occurred: (1) LOCAL AGENCY has made a false certification; or (2) AGENCY violates 
the certification by failing to carry out the requirements as noted above. 

22. Relationship of Parties 

It is expressly understood that this agreement is executed by and between two independent 
governmental entities and that this is not intended to, and shall not be construed to, create 
the relationship of agent, servant, employee, partnership, joint venture or association, or any 
other relationship whatsoever other than that of an independent party. 

23. Equipment Purchase (By LOCAL AGENCY) 

a. Prior authorization in writing by the CAL TRANS Contract Manager shall be required 
before LOCAL AGENCY enters into any non-budgeted purchase order or sub­
agreement exceeding $500 for supplies, equipment, or consultant services. LOCAL 
AGENCY shall provide an evaluation of the necessity or desirability of incurring such 
costs. 

b. For the purchase of any item, service or consulting work not covered in the attached 
Project Description (Attachment Ill) and exceeding $500, three competitive quotations 
must be submitted with the request or the absence of bidding must be adequately 
justified, and prior authorization must be obtained from the CAL TRANS Contract 
Manager. 

c. Any equipment purchased as a result of this Agreement is subject to the following: 
LOCAL AGENCY shall maintain an inventory record for each piece of non-expendable 
equipment purchased or built with funds provided under the terms of this Agreement. 
The inventory record of each piece of such equipment shall include the date acquired, 
total cost, serial number, model identification (on sale, in accordance with established 
CAL TRANS procedures, purchased equipment), and any other information or 
description necessary to identify said equipment. Non-expendable equipment so 
inventoried are those items of equipment that have a normal life expectancy of one year 
or more and an approximate unit price of $5,000 or more. In addition, theft-sensitive 
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items of equipment costing less than $5,000 shall be inventoried. A copy of the 
inventory record must be submitted to CAL TRANS upon request by CAL TRANS. 

d. At the conclusion of the Agreement, or if the Agreement is terminated, LOCAL AGENCY 
may either keep the equipment and credit CAL TRANS in an amount equal to its fair 
market value or sell such equipment at the best price obtainable at a public or private 
sale in accordance with established CAL TRANS procedures and credit CAL TRANS in 
an amount equal to the sales price. If LOCAL AGENCY elects to keep the equipment, 
fair market value shall be determined, at LOCAL AGENCY expense, on the basis of a 
competent, independent appraisal of such equipment. Appraisals shall be obtained from 
an appraiser mutually agreeable to CAL TRANS and LOCAL AGENCY. If it LOCAL 
AGENCY is determined to sell the equipment, the terms and conditions of such sale 
must be approved in advance by CAL TRANS. 

e. CFR 49, Part 1 !l.32 requires a credit to Federal funds when participating equipment with 
a fair market value greater than $5,000 is credited to the Project. 

f. Any sub-agreement entered into as a result of this Agreement shall contain all of the 
provisions of this Article. 

24. Disabled Access Review 

Disabled access review by the Department of General Services (Office of State Architect) is 
required for the construction of all publicly funded buildings, structures, sidewalks, curbs and 
related facilities. No construction contract will be awarded by LOCAL AGENCY unless 
LOCAL AGENCY plans and specifications for such facilities conform to the provisions of 
sections 4450 and 4454 of the California Government Code, if applicable. Further 
requirements and guidance are provided in Title 24 of the California Administrative Code 
and the Americans with Disabilities Act (42 USC 12101, et. seq.). 

25. Fire Marshal Review 

The State Fire Marshal adopts building standards for fire safety and panic prevention. Such 
regulations pertain to fire protection design and construction, means of egress and 
adequacy of exits, installation of fire alarms, and fire extinguishment systems for any 
CAL TRANS owned or CAL TRANS occupied buildings per Section 13108 of the Health and 
Safety Code. When applicable, LOCAL AGENCY must assure that any relevant Project 
plans meet the standards of the State Fire Marshal to ensure consistency with CAL TRANS 
fire protection standards. 

26. Environmental Clearance 

Environmental clearance of Project by LOCAL AGENCY andfor CAL TRANS is required 
prior to requesting funds for right of way purchase or construction. No department or 
agency shall request funds nor shall any departmen!fagency board or commission authorize 
expenditures of funds for any project, except feasibility or planning studies, which may have 
a significant effect on the environment unless such a request is accompanied by an 
environmental impact report per California Public Resources Code section 21102. The 
California Environmental Quality Act (CEQA), in California Public Resources Code section 
21080(b)(10), does provide an exemption for rail projects which institute or increase 
passenger or commuter services on rail or highway rights-of-way already in use. 

27. Labor Code Compliance: Prevailing Wages 

If the work performed on this Project is done under contract and falls within the Labor Code 
section 1720(a)(1) definition of a "public work" in that it is construction, alteration, demolition, 
installation, repair or maintenance, LOCAL AGENCY must conform to the provisions of 
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Labor Code sections 1720 through 1815 and all applicable regulations and coverage 
determinations issued by the Director of Industrial Relations. LOCAL AGENCY agrees to 
include prevailing wage requirements in its contracts for public works. Work performed by 
LOCAL AGENCY's own forces is exempt from the Labor Code's prevailing wage 
requirements. 

28. Prevailing Wage Requirements in Subcontracts 

LOCAL AGENCY shall require its contractors to include prevailing wage requirements in all 
subcontracts funded by this Agreement when the work to be performed by the subcontractor 
is a "public work" as defined in Labor Code section 1720(a)(1). Subcontracts shall include 
all prevailing wage requirements set forth in LOCAL AGENCY's contracts. 

29. Project Close Out 

The Agreement Expiration Date refers to the last date for LOCAL AGENCY to incur valid 
Project costs or credits and is the date the Agreement expires. LOCAL AGENCY has sixty 
(60) days after the Expiration Date to make final allowable payments to Project contractors 
or vendors, prepare the Project Closeout Report, and submit the final invoice to CAL TRANS 
for reimbursement for allowable Project costs. Any unexpended Project funds not invoiced 
by that sixtieth (6oth) day will be reverted and will no longer be accessible to reimburse late 
Project invoices: 

30. State-Owned Data 

a. LOCAL AGENCY agrees to comply with the following requirements to ensure the 
preservation, security, and integrity of State-owned data on portable computing devices 
and portable electronic storage media: 

1. Encrypt all State-owned data stored on portable computing devices and portable 
electronic storage media using government-certified Advanced Encryption Standard 
(AES) cipher algorithm with a 256-bit or 128-bit encryption key to protect 
CAL TRANS data stored on every sector of a hard drive, including temp files, cached 
data, hibernation files, and even unused disk space. · 

2. Data encryption shall use cryptographic technology that has been tested and 
approved against exacting standards, such as FIPS 140-2 Security Requirements for 
Cryptographic Modules. 

3. Encrypt, as described above, all State-owned data transmitted from one computing 
device or storage medium to another. 

4. Maintain confidentiality of all State-owned data by limiting data sharing to those 
individuals contracted to provide services on behalf of the State, and limit use of 
State information assets for State purposes only. 

5. Install and maintain current anti-virus software, security patches, and upgrades on all 
computing devices used during the course of the Agreement. 

6. Notify the Contract Manager immediately of any actual or attempted violations of 
security of State-owned data, including lost or stolen computing devices, files, or 
portable electronic storage media containing State-owned data. 

7. Advise the owner of the State-owned data, the agency Information Security Officer, 
and the agency Chief Information Officer of vulnerabilities that may present a threat 
to the security of State-owned data and of specific means of protecting that State­
owned data. 

b. To use the State-owned data only for State purposes under this Agreement. 
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c. To not transfer State-owned data to any computing system, mobile device, or desktop 
computer without first establishing the specifications for information integrity and security 
as established for the original data file(s). Reference State Administrative Manual (SAM) 
section 5335.1. 

ATTACHMENTS: 

The following attachments are incorporated into and are made a part of this Agreement by this 
reference. and attachment. 

I. LOCAL AGENCY Resolution 
II. FSP Task Order 
Ill. Subcontracting Provision/List and Tow Operator Scope of Work 
IV. Sample Invoice 
V. Invoice Dispute Form 

---------------------------------SIGNATURES ON THE FOLLOWING PAGE------------------------------------
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year 
first herein above written: 

STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 

By: _________ _ 

Title: Contract Officer 

Date: ______ _ 
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SAN BERNARDINO ASSOCIATED 
GOVERNMENTS, ACTING AS THE SAN 
BERNARDINO COUNTY 
TRANSPORTATION COMMISSION 

By:----,----------

Title:------------

Date: _______ _ 

APPROVED AS TO FORM 

By:-----------

Title: SANBAG General Counsel 

Date: _______ _ 

APPROVED AS TO FORM AND 
PROCEDURE 

By: __________ _ 

Title: SAN BAG Contract Administrator 

Date:--------



RES14-012 

RESOLUTION No. 14-012 

RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION 
COMMISSION, AUTHORIZING DESIGNATED OFFICIALS TO EXECUTE CALIFORNIA 

DEPARTMENT OF TRANSPORTATION AGREEMENTS, ORDINANCES AND 

RESOLUTIONS 

Whereas, the San Bernardino County Transportation Commission (Commission) is 
authorized under state law, including Sections 130000 et seq, of the California Public Utilities 
Code, to enter into binding agreements with public and private parties for a variety of purposes, 

and also to enact resolutions and ordinances; and 

Whereas, the Commission is eligible to receive Federal and/or State funding for certain 
Transportation Projects, through the California Department of Transportation; and 

Whereas, various agreements, including but not limited to Master Agreements, Program 
Supplemental Agreements, Fund Exchange Agreements and/or Fund Contribution/Transfer 

Agreements need to be executed with the California Department of Transportation before such 
funds could be claimed; and 

Whereas, the Commission wishes to authorize designated ·officials to execute agreements, 

and any amendments thereto with the California Department of Transportation on the behalf of 
the Commission. 

Now, therefore, be it resolved by the San Bernardino County Transportation 

Commission, as follows: 

Section 1. The Chairperson of the Commission shall be authorized to execute 

agreements, resolutions and ordinance on behalf of the Commission, including but not limited to 
Master Agreements, Program Supplemental Agreements , Fund Exchange Agreements and/or 

Fund Contribution/Transfer Agreements with the California Department of Transportation, 

which have been approved by the Commission. When the Chairperson is not available, the Vice­
Chairperson shall be so empowered. 

Section 2. The Executive Director shall be authorized to execute agreements on behalf of 

the Commission, including but not limited to Master Agreements, Program Supplemental 

Agreements, Fund Exchange Agreements and/or Fund Contribution /Transfer Agreements with 

the California Department of Transportation, which have been approved by the Commission. 
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Section 3. Where it is necessary for the signature of the Chairperson, Vice-Chairperson, 
and Executive Director to be attested, the Clerk of the Commission or her designee shall be 
authorized to attest as to the authenticity of such signature. 

Section 4. Effective Date. This resolution shall take effect immediately upon its adoption. 

PAS SED AND ADOPTED at a meeting of the San Bernardino County Transportation 
Commission held on March --------> 2014. 

W.E Jahn, Commission Chairperson 

ATTEST: 

Clerk of the Commission 
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San Bernardino Associated Governments 
Agreement Number OBA21 04 

Attachment II 
Page 1 of 1 

FSP TASK ORDER 
Contract No.: 08A2104 

Date of Request'----
Project Number. __ _ 

This Task Order is entered into pursuant to the provisions of the Cooperative Agreement No. __ between 
DEPARTMENT and the LOCAL AGENCY. This Task Order implements and is hereby made part of 
Cooperative Agreement No.08A2104. 

Project Description and Location (include the county route and post mile): 
Type of Services Required: 
Date(s) and Time(s) Services are to be provided: 

Weekday Service 
Beginning Date: ------­
Ending Date: 
Daily Reportin-g-=T::-im-e-(7"a-.m-.)::-:---
''Daily Completion Time (a.m.): __ _ 
Daily Reporting Time (p.m.): .,---
*Daily Completion Time (p.m.): __ _ 
Exclnded·Dates: --------

Weekend Service 
Beginning Date: -------­
Ending Date: 
Daily Reportin-g-=T::-im-e-(""a-.m-;.):-: """----
*Daily Completion Time (a.m.): __ _ 
Daily Reporting Time (p.m.): .,---­
*Daily Completion Time (p.m.): __ 
Excluded Dates: --------

Estimated Hourly Rate for Tow· Services: $ ____ _ 

Project Officials 
CAL TRANS Project Supervisor 
Name: 
Title: -------

Telephone No.: -----'-
Facsimile No.: ____ _ 

1. Tow Contractor (completed by SANBAG) 
Name: 
Title: -------

Beat#: -7::"------
Telephone No.: ____ _ 
Facsimile No.: ____ _ 

Reporting 

SANBAG FSP Program Manager 
Name: 
Title: -------
Telephone No.: ____ _ 
Facsimile No.: ____ _ 

2. Tow Contractor (completed by SANBAG) 

Name:·-·-------
Title: --------
Beat#: 
Telepho-n-e7N;-o-.:-----
Facsimile No.: ____ _ 

DEPARTMENT and LOCAL AGENCY agree that all reporting for this job shall be accomplished through the 
standard FSP Daily Report Form. Revisions, other versions, or additional forms shall not be used. 

Funds Certified by: ------------'Construction 

Ap,provals 
DEPARTMENT 

(Name and Title) 

By:_~----~----­
(Name and Title) 

LOCAL AGENCY 

By: 
--~--~~-­

(N arne and Title) 
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;:>an tlernar.a1no ASsociated Governments 
Agreement Number OBA21 04 

Attachment Ill 
Page 1 of2 

For~$e_ witll'.~i]'con~r.~9ts:~h.~fa._uoWfiit;~4b!#if:itrMflo~:t:\;::'/>'i;;Ct >-{'~:-;:-:? :::'::·:: :·:~(~~:::-:,: .• , :<i .-·- _ ;•-·; -­
sTATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION 

--

SUBCONTRACTING. PROVISIONS/LIST 
Form ADM 1511 (REV. 9/06) 

ATTACHMENT Ill 

List all subcontractors that will be used in this Agreement. All subcontractors listed below must be used in accordance with the 
Agreement. This includes, if applicable, compliance with the subcontracting provisions and any Disabled Veteran Business 
Enterprise (DVBE), Small Business, Micro-Business, and Disadvantaged Business Enterpr-ises (DBE) subcontractors. If none, 
bidder to write "NONE" in this space. 

NAME BUSINESS ADDRESS 

Pepe's Towing Service 2000 W. Key Street, Colton, CA 92324 

Roy and Dot's Towing 661 W. Rialto Avenue, Rialto, CA 92376 

Steve's Towing 9529 8th Street Rancho Cucamonga, CA 91730 

DESCRIPTION. OF PORTION OF WORK WHICH WILL 
BE DONE BY EACH CONTRACTOR* 

Please see next page for scope of work applicable to 
ALL subcontractors. 



San Bernardino Associated Governments 
Agreement Number 08A21 04 

Attachment Ill 
Page 2 of 2 

SAN BERNARDINO ASSOCIATED GOVERNMENTS (SANBAG) 
CONSTRUCTION FREEWAY SERVICE PATROL . 

TOW OPERATOR· SCOPE OF WORK 

The Freeway Service Patrol is a joint project between San Bernardino Associated Governments 
(SAN BAG), the California Highway Patrol (CHP}, and the California Department of Transportation 
(Caltrans). The service is provided by private tow truck companies, who are selected through a 
competitive bid process, and go under contract to SAN BAG. The purpose of the freeway service patrol is 
to provide rapid removal of disabled vehicles and assist those Involved in minor accidents on the freeway. 
Where conditions permit, safe removal of small debris will be required. Contractor vehicles shall be 
exclusively dedicated tci the service during the hours of operation. All vehicle maintenance activities shall 
be conducted during non-service hours. When and where conditions warrant, service may be executed 
on the freeway shoulders. Where condttions do not warrant, vehicle operators will remove tlie vehicles 
from the freeway to provide service. The vehicle operators shall continuously patrol their assigned Beat, 
respond to CHP dispatched calls for service, and use the designated turnaround locations and use the 
CHP designated drop locations. FSP operators designated to perform construction FSP services shall 
either be the vendor with the closest proximity of their normal FSP Beat to the construction site; or, per 
SANBAG's and.CHP's discretion. 

FSP vehicle operators may be required to change flat tires, provide. "jump" starts, provide one gallon of 
gasoline or diesel fuel, temporarily tape cooling system hoses and refill radiators. Vehicle operators may 
spend a maximum of ten (10) minutes per disablement in attempting to mobilize a vehicle. If a disabled 
vehicle cannot be moblll.zed within the ten-minute (1 0) time limit, it shall be towed to a designated drop 
location identified by the CHP. The motorist can request the FSP vehicle operator to call the CHP 
Communications Centerto request a CHP ro)atlonal tow or other services. FSP vehicle operators shall 
not be allowed to tow as an independent contractor from an incident that occurred during the FSP shift 
unless called as a rotation tow by CHP. If called as a rotation tow after a FSP shift, the vehicle operator 
must remove all FSP markings such as vests, uniforms and magnetic vehicle signage. 

All FSP services shall be provided at no cost to the motorist. FSP vehicle operators shall not accept 
gratuities, perform secondary towing services, recommend secondary tows, or recommend repair/body 
shop businesses. To promote a safe work environment and to maintain a level of professionalism, the 
Standard Operating Procedures (SOP) manual must be followed by the tow company and their vehicle 
operators as this document and all upd<!t~s will be incorporated Into the Contractor's agreement. Please 
note that the SOP is updated as needed, and that the Contractor is responsible to operate and adhere to 
the most recent version of the SOP at all times. 
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"" 

Month/Yr. Task Order 

SAMPLE INVOICE 

San Bernardino Associated Governments 
Agreement Number 08A21 04 

Attachment IV 
Page 1 of 1 

CONSTRUCTION FSP INVOICE FOR SANBAG 

Tow Contractor Name Hourly Rate Hours Worked Tow Service Amount 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

---- ---·--- --· 

Total Tow Subcontractor's Costs $ _______ _ 

SANBAG Administrative Cost (8% of Total Amount) $. ______ _ 

TOTAL INVOICE (Tow Contractor(s) +Administrative Cost) $._· _____ _ 



~,----------~-------------
i 

STATE OF CAUFORNIA ... OEPARTMEfn' DP fi~ANCJi 

INVOICE DISPIJTE NOTIFICATION 
Sll), ~~~ (RBV, 712008) ~ 

j 
' ' i 
I 
' 

,:·' 
.':; .. ~ •' 

(Mllliin a window envelope.), 

VENDOR 
ADDRESS 

l 
i 

San Bernardino Associated Governments 
Agreement Number OBA21 04 

Attachment V 
Page 1 of 1 

CATEOJl"DfSPUTE! 

IN\101 ENUMBER 

AM UNT 

INVOICE: OAT 

~(~d·------+'--------------------------"--------------~------------~-----------------1 
Tile Invoice referenced abOve Is dispuled for the following rea•ons: 

' Q Goods/Servlcesjnot received O Ouplioete billing 
, I 
' i O Nonc;om~flance r'fth Ollntraot 

. L . O lnoorreofbllllngl~mourlt due 

' ', 

, 'h· [;J:Jnvolce belongs to another department 

, 0 Damaged goods 
I O Partial shipman~ received O lnvbioe not properl¥ executed 

[]0~~----~----------------------~-------------------
! 

THIS NOTIFICATION IS A FOLLOWUP TO A PHONE CONVERSA110N Wi~H THE PERSON FROMYQ.!JR,COMPANY WHOSE 
NAME APPEARS Bfi'LOW , , 

IF YOU HAVE ANY QUESTIONS REGARDING THIS DISPUTE, CONTACT: 
NmE '~~------,--------------------~--------

&~~IL-----------------

-(fOld) 

RETURN 
TOl 

,, 
. ' 

'' ' .. 
,' 

RETURN ,A COI'Y OF THIS NOTIFICA'TION WITH THE 
CORRECTED INVOICE (IF APPLICABLE} 

(For your convenience, the return add(eaa hat been 
pooltfonod for uoeln a window envelope.) 
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= 
FOR STATE AGENCY USE! ONLY 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

~ 
I 

NBPORTATIDN 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service A,':Jfhorlty for Freeway Emergencies 

Minute Action 

AGENDAITEM:~l~l~--

Date: February 12,2014 

Subject: Budget Amendment to Task No. 0702- Call Box System 

Recommendation:* That the Committee recommend the Board approve a Fiscal Year 2013/2014 
budget amendment to increase Task No. 0702, for the Call Box System in the 
amount of $140,000, funded by SAFE - Vehicle Registration Fees for a total Task 
budget of $1,282,713. 

Background: On June 5, 2013, the SANBAG Board of Directors approved a contract with 
CASE Systems, Inc. for call box maintenance services. The initial contract 
covers a three-year period and allows for two additional one-year options. Also 
included in the contract and the subsequent approval was the installation of 20 
satellite call boxes. The approved not-to-exceed budget amount for the contract 
($1,895,620) includes the installation of satellite call boxes, however, the 
Fiscal Year 2013/2014 budget had been completed prior to the final negotiation of 
the contract and therefore the cost of the satellite call box installations was not 
included in the budget request. As Staff was not sure of the fiscal year timing of 
the satellite call box installations, a budget amendment was not requested at that 
time. To date, 3 of the 20 satellite call boxes have been installed and preparations 
are underway for the remaining 17, therefore, Staff is requesting a budget 
amendment at this time. 

Financiallmpact: This item is not consistent with the approved SANBAG Fiscal Year 2013/2014 
budget. A budget amendment is required to increase Task No. 0702, Call Box 

• 

lcool lcrc I CTA I SAFE I xl CMA I 
Check all that apply. 

GPC1402a-nm 
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Approved 
General Policy Committee 

Date: _________ _ 

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------



General Policy Committee Agenda Item 
February 12, 2014 
Page2 

System by $140,000, funded by tbe Department of Motor Vehicles (DMV), 
Service Authority for Freeway Emergencies (SAFE) Vehicle Registration Fees, 
Fund2810. 

Reviewed By: This item is not scheduled for review by any otber policy committee or technical 
advisory committee. 

Responsible Staff: Duane A. Baker, Director of Management Services 

·, •• 

GPC !402a-nm 
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Governments 

Working Together 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (9091 884-8276 Fox: (9091 885-4407 Web: www.sonbag.ca.gov 

SAN BAG San Bernardino Associated Governments 
/ ~ 

I 
NSPORTATIDN 

MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 12 

Date: February 12, 2014 

Subject: Local Transportation Fund Apportionment 

Recommendation: • That the Committee recommend the Board, acting as the San Bernardino County 
Transportation Commission: 

Background: 

• 

OPCl402a-cs 

1. Maintain Fiscal Year 2013/2014 Local Transportation Fund apportionment of 
$81,265,071 as approved by the Board on March 6, 2013. 

2. Maintain a Fund Reserve of $7,250,000 for unexpected financial need. 

3. Approve a Local Transportation Fund Estimated Apportionment of 
$80,484,541 for Fiscal Year 2014/2015 as detailed in Attachment A and based 
on $74,920,020 in estimated receipts, $5,564,521 from the prior year audited 
unrestricted fund balance, and maintaining a $7,250,000 Fiscal Year Fund 
Reserve. 

Pursuant to Section 6620 of the California Code of Regulations (CCR), the 
San Bernardino County Auditor/Controller (Auditor) is to provide SANBAG, 
acting as the County Transportation Commission, with an estimate of 
Local Transportation Fund (LTF) revenue available for apportionment and 

SAFE CMA 

-. 
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Approved 
General Policy Committee 

Date: ------

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------



General Policy Item 
February 12, 2014 
Page2 

GPC 1402a-cs 

allocation during the ensuing year (Fiscal Year (FY) 201412015) and if requested, 
a revised or updated estimate of revenues for the current fiscal year 
(FY 2013/2014) prior to Febmary 1't- Section 6644 of the CCR requires that 
SANBAG determine and advise all prospective claimants of the amount of ali 
area apportionments for the next fiscal year by March 1st_ 

The total annual LTF apportionment is a function of three components. 

1. Projected annual revenue 

2. Prior audited, unallocated fund balance 

3. Fund Reserve 

Annually, SANBAG staff presents the County Auditor/Controller with an 
estimate of current year and subsequent year LTF receipts. The revenue 
component of the current FY 2013/2014 Apportionment is $70,675,240. Based 
upon actual FY 2013/2014 LTF revenue receipts received to date, the actual 
FY 201312014 LTF revenue is on target to be approximately $74,920;020, or 6% 
over the estimated revenue. Actual FY 2012/2013 LTF revenue was $74,483,319 
which translates to an estimated annual increase of 0.59% between FY 2012/2013 
actuals and the expected FY 2013/2014 revenue based on mid-year receipts. 

Staff has some skepticism about further increases in sales tax receipts, as revenue 
growth trends for LTF have fluctuated in the recent past and is on target to be 
relatively flat between FY 201212013 and FY 2013/2014. As such staff is 
recommending that $74,920,020 be used for the FY 2014/2015 revenue estimate. 
Once the current FY 2013/2014 financial numbers are audited, any amount of 
unrestricted fund balance as a result of increased revenue would be included as 
part of the FY 2015/2016 Apportionment, as is the case in the proposed FY 
2014/2015 Apportionment. 

The second component of the annual apportionment is the prior year audited 
unrestricted fund balance. The audit for FY 201212013 was completed in 
January 2014 and shows that SANBAG has an unrestricted fund balance of 
$5,564,521. This amount represents the amount of revenue plus interest and 
refunds in excess of the $70,675,240 apportioned in FY 2013/2014. 

Finally, the third component of the apportionment is the fund reserve. In the 
proposed FY 2014/2015 LTF Apportionment staff is recommending that a fund 
reserve of $7,250,000 be maintained for FY 2014/2015. 
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General Policy Item 
Febmary 12, 2014 
Page3 

GPC l402a-cs 

The total proposed FY 2014/2015 LTF Apportionment is included in Attachment 
A to this item. The three components of revenue are included at the top of the 
table. The total. apportionment is $80,484,541. If that total level of 
apportionment is approved, the individual amounts of apportionment that would 
be provided to eligible claimants are included in the three sections below. 
The first section pertains to administration and planning; the second section 
pertains to non-motorized transportation; and the third section pertains to the 
Valley and Mountain/Desert jurisdictions for transit use. 

Pursuant to Sections 99233.1, of the California Public Utilities Code, (CPUC), the 
Commission and the Auditor shall allocate such sums as are necessary for the 
administrative responsibilities under the Transportation Development Act (TDA). 
The Auditor's staff is requesting an allocation of $32,000, an increase of $4,000 
from the amount allocated in FY 2013/2014. 

The estimated amount to be allocated to SANBAG for its expenses associated 
with TDA administration and fiscal and compliance audits of all claimants and the 
two funds (LTF and State Transit Assistance Funds (STAF)) is $950,000. 
This includes the cost of directly administering the full financial audits for all the 
transit operators. The $950,000 also will provide resources for SANBAG to 
obtain assistance in improving processes and procedures currently in effect in the 
TDA Program. SANBAG would like to increase efficiencies within the Program, 
which will entail automating the disbursement process, creating databases for 
fund tracking purposes and updating program manuals. In addition to the 
$950,000 set-aside in FY 2014/2015, SANBAG anticipates a FY 2013/2014 fund 
balance of $357,965 to be carried forward into FY 2014/2015 for eligible 
expenditures as described above. 

Pursuant to Section 99233.2(b)(1) of the CPUC, up to 3% of the annual LTF 
revenues may be allocated to the Commission for its transportation planning and 
programming functions. The amount of LTF planning funds available to the 
Commission for FY 2014/2015 would be $2,247,601. 

Further, pursuant to Section 99233.2(b)(2) of the CPUC and amended by AB1403 
signed into law by the Governor in October 2009, SCAG is to be allocated up to 
three fourths of one percent (3/4%) of the annual LTF revenues allocated to the 
County Transportation Commissions. For FY 2014/2015, SCAG's allocation is 
$561,900. 
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General Policy Item 
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Page4 

Lastly, in accordance with Section 99233.3 of the CPUC (Article 3), 2% of the 
remaining balance following allocations for administration and planning is made 
available to counties and cities, through a competitive grant process, for facilities 
provided for the exclusive use of pedestrians and bicycles. The allocation for 
pedestrian and bicycle related projects for FY 2014/2015 is $1,533,861. 
SANBAG conducts an Article 3 call for projects every two years. The next call 
for projects is scheduled for Fall2015. 

Financial Impact: The Commission is the designated agency responsible for the administration of 
the LTF for San Bernardino County. Adoption of the LTF apportionment will 
provide SANBAG, SCAG, transit agencies, and local jurisdictions with revenue 
estimates to use for FY 2014/2015 budgeting purposes. This item has no 
immediate financial impact on the FY 2013/2014 Budget. All staff activities 
associated with this item are consistent with Task No. 502. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Carrie Schindler, Chief of Fund Administration and Programming 

GPC1402a-cs 
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p ropose 
Attachment A 

d FY 2014/2015 L TF A f lppor 10nmen t 
,v.;,,' APPORTIONMENT 

Prior Year Audited Unrestricted Fund Balance $ 5,564,521 
Estimated Annual L TF Receipts $ 74,920,020 
Returned FY 2013/2014 Fund Reserve $ 7,250,000 
Proposed FY2014/2015 Fund Reserve $ (7,250,000) 

Total Estimated Funds Available $ 80,484,541 
Auditor's Administrative Cost $ 32,000 
SANBAG's Administrative Cost $ 950,000 
County Transportation Commission Planning $ 2,247,601 
SCAG Planning $ 561,900 

Resulting Balance $ 76,693,040 

Article 3 (SB821) Program $ 1 ,533,86.1 
Balance Available for Apportionment $ 75,159,179 

Apportionment Area Population Percentage APPORTIONMENT 
Valley 1,507,317 72.60% $ 54,563,467 
Adelanto 31,289 1.51% $ 1,132,633 
Apple Valley 70,436 3.39% $ 2,549,717 
Barstow 23,168 1.12% $ 838,660 
Big Bear Lake 5,111 0.25% $ 185,013 
Hesperia 91,400 4.40% $ 3,308,595 
Needles 4,912 0.24% $ 177,810 
Twentynine Palms 26,084 1.26% $ 944,216 
Victorville 120,368 5.80% $ 4,357,209 
Yucca Valley 21,030 1.01% $ 761,266 
County- Unincorporated 175,159 8.44% $ 6,340,592 

Total 2,076,274 100.00% $ 75,159,179 
Population Source: DOF 1/1/13 

SAN BAG's Administrative Cost includes TDAAdministration & Claimant Compliance Audits 

SCAG Planning apportioned to Commission counties based on LTF Revenue Estimates 

Estimated Annual L TF Receipts per SAN BAG/County Auditor 1/2014 

GPCI402al-cs 
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Governments 
SAN BAG San Bernardino Associated Governments 

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 9241 0·1715 
Working Together Phone: {9091 884·8276 Fax: (9091 885·4407 Web: www.sanbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Date: 

Subject: 

.> • • Recommenuation: 

Background: 

• 

Minute Action 

AGENDA ITEM: 13 

February 12, 2014 

Fiscal Year 2014/2015 State Transit Assistance Fund - Population Share 
Apportionment 

That the Committee recommend the Board, acting as the San Bernardino County 
Transportation Commission: 

1. Approve a State Transit Assistance Fund - Population Apportionment for 
Fiscal Year 2014/2015 of $7,406,093 to be apportioned to the Valley and 
$2,795,529 to be apportioned to the Mountain/Desert Areas, for a total of 
$10,201,622, based on 2013 California Department of Finance Population Data. 

Pursuant to the California Public Utilities Code (CPUC) Section 99312, 
SANBAG receives State Transit Assistance (STA) funds, which are derived from 
the statewide sales tax on diesel fuel, from the State Controller's Office annually. 
This fundingis allocated as follows: 1) 50% for PUC 99313 STA-Population 
based on the ratio of the population of the area under its jurisdiction to the total 
population of the state and 2) 50% for PUC 99314 STA-Operator, which is 
specific moneys for operators and allocated based on the ratio of the total region's 
prior year transit operator passenger fare and local support revenues, as well as 
member agencies, to the total revenue of all operators in the state and member 
agencies. The amount of STA-Operator funds available to each transit operator on 

Approved 
General Policy Committee 

Date: ----.,...--

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed:--------------
COG CTC X CTA SAFE CMA 
Check all that apply. 

0PC!402b·cs 
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an annual basis is. determined by the State and SANBAG functions as a 
pass-through agency for this portion of ST A_ 

There is a three step process for obtaining STA funds: (1) apportionment, 
(2) allocation, and (3) disbursement or payment of the funds. This item pertains to 
step one in the process. The apportionment step is the process to determine the 
amount of STA-Population funds available to an area. The second step of the 
process, allocation, is done after approval of the fiscal year budget. The specific 
amounts being allocated is coordinated with each operator and presented to the 
Board for final approval. The third step in the process, disbursement, is handled 
throughout the fiscal year and does not require any Board action. In the past, the 
amount of STA-Population funds available to SANBAG has been apportioned 
75% Valley and 25% Mountain/Desert with the amount available to each transit 
operator determined on an as-needed basis. Though it has not been SANBAG's 
practice to request Board approval of STA-Population fund apportionments, the 
actual STA allocations to the operators have been approved by the Board since 
Fiscal Year 2012/2013. 

In the Triennial Performance Audit of SANBAG for Fiscal Year 2009-2011 a 
recommendation was made that the apportionment procedures for 
STA-Population funds be formalized. In an effort to formalize the procedures for 
apportionment of STA-Population funds, staff is proposing that STA-Population 
funds be apportioned to the Valley and Mountain/Desert areas based on .. 
population of these larger subareas to the population of the county as a whole. For' 
Fiscal Year 2014/2015 this would result in the Valley receiving 72.6% and the 
Mountain/Desert receiving 27.4% of the total STA-Population apportionment 
available to SANBAG. Following a preliminary analysis, staff discovered that any 
further use of the population-based formula within the Mountain/Desert subarea 
would result in adverse impacts to Needles. Staff is recommending that further 
distribution of these funds be studied as part of SANBAG' s larger effort to 
improve processes and procedures currently in effect in the STA Program. 

The State Controller provided SANBAG the Fiscal Year 2014/2015 preliminary 
STA estimate on January 31, 2014. Staffs recommended apportionment value 
for the Fiscal Year 2014/2015 is $10,201,622, which is consistent with the 
January 31't estimate. Based on staff's recommended population distribution 
formula and Fiscal Year 2014/2015 apportionment value, the apportionments to 
the Valley and Mountain/Desert areas are $7,406,093 and $2,795,529 
respectively. 
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Total Estimated Funds Available for Apportionment 
Apportionment Area Population Percentage 

Valley 1,507,317 72.60% 
Mountain/Desert 568,957 27.40% 
Total 2,076,274 100.00% 

:.~O£'_LJI~i.':~.~':~.r~~;_g()_F.1/.1j.13·········· .. J ................ 

APPORTIONMENT 

$ 10,201,622 
APPORTIONMENT 
$ 7,406,093 
$ 2,795,529 
$ 10,201,622 

Financial Impact: The Commission is the designated agency responsible for the administration of 
the STA-Population for San Bernardino County. Adoption of the 
STA-Population apportionment will provide SANBAG and the transit operators 
with revenue estimates to use for Fiscal Year 2014/2015 budgeting purposes. 
This item has no immediate financial impact on the Fiscal Year 2013/2014 
Budget. 

Reviewed By: This fte!H is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Carrie Schindler, Chief of Fund Administration and Programming 

GPC1402b-cs 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov 

NBPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San-Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 14 

Date: February 12,2014 

Subject: Ten-Year Delivery Plan - 2014 Update 

Recommendation:• That the Committee recommend the Board, acting as the San Bernardino County 
Transportation Authority, approve the 2014 Update to the Measure I 2010-2040 
Ten-Year Delivery Plan. 

Background: In December 2013 and February 2014, the SANBAG Board received updates 
regarding the planned 2014 Update to the Measure I 2010-2040 Ten-Year 
Delivery Plan (Delivery Plan). The Delivery Plan is developed within the policy 
framework established by the voter-approved Measure I Expenditure Plan and the 
Measure I 2010-2040 Strategic Plan. The first Delivery Plan was adopted by the 
SANBAG Board in January 2012, and provides a transparent list of projects that 
will be developed during the ten-year period and defines the current assumptions 
related to scope, schedule, and budget. Additionally, it enables SANBAG to meet 
the requirements of bond rating agencies for the future sale of bonds and provides 
the basis for the preparation of SANBAG' s annual budget for capital projects. 

• 

COG CTC 
Check all that apply. 
GPCI402a-az 

The Delivery Plan is intended to be a living document that is updated at least 
every two years to capture revisions to projects and assumptions, actual revenue 
received, and actions taken by the SANBAG Board. Staff has incorporated 
project changes since the adoption of the Delivery Plan in 2012 into the 2014 
Update to the Delivery Plan. Additionally, staff has worked extensively with 

Approved 
General Policy Committee 

Date:-----­

Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed: ----------

htro://nortal.sanbag.ca.gov/mgmt/committee/gpc/gpc20 14/gnc 1402/ Agendaltems/GPC l402a 1-az.pdf 
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Montague DeRose ami. Associates, LLC to develop a bonding strategy that will 
accelerate project delivery in accordance with Board-defined priorities_ 

While the 2012 Delivery Plan had an extensive project identification process, this 
update is chiefly focused on the projects that were identified in the 
2012 Delivery Plan or those that have been defined as priorities since adoption of 
that plan_ The 2014 Delivery Plan analysis determined that many of the critical 
projects that will bring congestion relief and improved mobility and safety can be 
delivered over the next ten years of the Measure under current delivery 
assumptions and without changes to current SANBAG policy_ Major policy 
decisions made by the Board since adoption of the 2012 Delivery Plan that are 
included in the 2014 Delivery Plan are as follows: 

• The 2012 Delivery Plan included two delivery scenarios for the 
Valley Freeway Program: 1) HOV lanes on 1-10 or 2) express lanes on 
both 1-10 and 1-15. Per Board approval in December 2013 to continue 
studying express lane alternatives on 1-10 and 1-15, the Delivery Plan will 
continue to include both scenarios until a preferred alternative is selected 
or an alternative is removed. 

• The Strategic Plan and 2012 Delivery · Plan assumed that the 
Valley Freeway Interchange Program would be delivered on a pay as you 
go basis. At the request of the Major Projects Committee in April 2012, 
staff began analyzing opportunities for expediting delivery of this 
program. In October 2012 the Board authorized staff to develop 
agreements for the highest ranked interchanges, a loan program to allow 
jurisdictions to borrow against their Local Street and Major Street 
Program funds for the developer share of project costs, and a scope of 
work for analyzing phasing options for the Interchange Program. The 
Delivery Plan now includes the top ten highest priority interchanges and 
assumes bonding to in 2014 and in future years to complete the public 
share for these projects. 

Although the revenue growth rate is being scaled back from the 2012 Delivery 
Plan assumptions of 4.8% per year to 4.5% per year with even slower growth in 
the near term, the revenue forecast with bonding through 2022 appears adequate 
to complete the projects currently under development. Revenue, project, and 
bonding details are contained within the final draft 2014 Delivery Plan that is 
attached under separate cover. Approval of the 2014 Update to the Ten-Year 
Delivery Plan will provide necessary background for the anticipated March 2014 
bond issuance. 
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Financial Impact: This item does not impact the adopted SANBAG budget; however, once adopted 
the Ten-Year Delivery Plan will serve as the guide for funding of SANBAG 
programs and capital projects and issuance of bonds. 

Reviewed By: This item is not scheduled for review by any other policy committee. The 
proposed 2014 Update to the Ten-Year Delivery Plan was presented to the 
Transportation Technical Advisory Committee on Febmary 3, 2014. This item is 
scheduled for review by the Transportation Technical Advisory Committee on 
March 3, 2014. 

Responsible Staff: Andrea Zureick, Director of Fund Administration and Programming 

GPC 1 402a-az 
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Governments 

SAN BAG 
Working Together 

San Bernardino Associated Governments 
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 
Phone: (909) 884-8276 Fox: (909) 885-4407 Web: www.sonbag.ca.gov 

NSPORTATION 
MEASURE I 

• San Bernardino County Transportation Commission • San Bernardino County Transportation Authority 
• San Bernardino County Congestion Management Agency • Service Authority for Freeway Emergencies 

Minute Action 

AGENDA ITEM: 15 

Date: February 12, 2014 

Subject: Congestion Mitigation and Air Quality Program Proposed Legislation 

Recommendation:* Receive report on proposed surface transportation reauthorization legislative 
language concerning use of Congestion Mitigation and Air Quality Program 
funds. 

Background: 

• 

COG CTC 
Check all that apply. 

GPC !402b-az 

The Congestion Mitigation and Air Quality (CMAQ) program was created to 
support surface transportation projects and other related efforts that provide air 
quality and congestion relief benefits. Jointly administered by the 
Federal Highway Administration (FHW A) and the Federal Transit Administration 
(FT A), the CMAQ program was reauthorized under the Transportation Equity Act 
for the 21st Century (TEA-21) in 1998, the Safe, Accountable, Flexible, and 
Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) in 
2005, and most recently, the Moving Ahead for Progress in the 21st Century Act 
(MAP-21) in 2012. MAP-21 provides funding to areas in nonattainment or 
maintenance for ozone, carbon monoxide, and/or particulate matter. 

For SANBAG, the CMAQ program provides funding for projects that help 
improve air quality in regions that are designated as non-attainment or 
maintenance areas as defined by air quality standards. Projects classified as 
Transportation Control Measures (TCMs) are eligible. TCMs are projects such as 
carpool lanes, mass transit investments, transportation demand management 
programs, signal coordination, and bicycling facilities. All project phases 
(from planning to construction) are eligible for funding. Funds cannot be used for 
projects that increase capacity of single occupancy vehicle facilities. Each year 

X CTA CMA 

Approved 
General Policy Committee 

Date:------­
Moved: Second: 

In Favor: Opposed: Abstained: 

Witnessed.:·_--------------
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SANBAG prepares an annual CMAQ report that documents how the funding is 
being spent appropriately. 

California's apportionment is estimated at $437 million per year for the term of 
MAP-21, of which SANBAG's share is approximately $28 million each year. 
These funds are divided between the two air basins within the County, although 
the funds can be used interchangeably between air basins. The South Coast Air 
Basin (generally the valley and mountain regions), is currently designated as a 
"severe" non-attainment area. 

SANBAG Board policy states that within the Valley subarea of the County, the 
use of CMAQ funds is prioritized as follows: 

1) Regional programs, such as rideshare and signal coordination 
2) Transit capital projects 
3) Freeway high occupancy vehicle (HOV) projects 

, 

There is no established policy for the Mountain/Desert subareas, although these 
funds have been managed through calls for projects in the past. 

The proposed 2014 Ten-Year Delivery Plan relies heavily on and assumes full 
access to SANBAG's historical share of CMAQ funds. After set-asides for 
regional programs and allocations to transit operators, the Delivery Plan 
anticipates the availability of CMAQ for the following projects in the Valley 
subarea: 

• 1-10 HOV Alternative ($46 million) 
• I-10 Express Lane Alternative ($55 million) 
• I-15 Express Lane Alternative ($82 million) 
• Redlands Passenger Rail ($40 million) 

Accountability 
The Federal Clean Air Act requires transportation conformity to ensure that 
federal funding and approval are given to highway and transit projects that are 
consistent with the air quality goals established by a state air quality 
implementation plan (SIP). Conformity, for the purpose of the SIP, means that 
transportation activities will not cause or contribute to new air quality violations, 
worsen existing violations, or delay timely attainment of the national ambient air 
quality standards (NAAQS). As the transportation commission for the County, 
SANBAG is responsible for working on the Regional Transportation 
Plan/Sustainable Communities Strategy (RTP/SCS) and the Federal 
Transportation Improvement Program (FTIP). 
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The Global Warming Solutions Act of 2006 (AB 32) set the 2020 statewide limit 
of greenhouse gas (GHG) emissions for California. AB 32 directed the California 
Air Resources Board (ARB) to prepare and adopt a scoping plan for achieving the 
maximum technologically feasible and cost-effective reductions in GHG 
emissions from sources or categories of sources of GHG by 2020. 

To reinforce California's ability to reach the AB 32 goals, the Sustainable 
Communities and Climate Protection Act of 2008 (SB 375) was enacted to reduce 
GHG emissions from automobiles and light trucks through integrated 
transportation, land use, housing and environmental planning. Under the law, 
SANBAG is tasked with working with our Metropolitan Planning Organization 
(MPO), the Southern California Association of Governments (SCAG), in 
developing the RTP/SCS . 

.. Legislative Proposal 
The South Coast Air Quality Management District (SCAQMD), as part of their 
2014 federal legislative platform, is proposing language for the next federal 
transportation reauthorization or extension of existing authority to modify the 
existing CMAQ project selection process. This amendment would specifically 
require States and MPOs to consult with air quality agencies during the project 
selection process and would further .require the air quality agencies to provide 
comments on the estimated emission reductions for the project. The State or 
MPO would then be required to modify their estimated reductions or explain why 
the modification isn't needed. The proposed language is below: 

"(h) Interagency Consultation. - The Seeretafy shall eReelH'age 
States and metropolitan planning organizations te shall consult 
with the state and local air quality agencies in nonattairiment and 
maintenance areas on the estimated emission reductions from 
proposed congestion mitigation and air quality improvement 
programs and projects; the State or metropolitan planning 
organization shall respond in writing to any written comments 
regarding the estimated emission reductions received from a 
state or local air quality agency by modifying the estimate of 
emission reductions or explaining in writing why such 
modification is not needed to ensure an accurate estimate." 

Consultation with the appropriate air quality district to obtain advice on the mix 
of projects that best meet the combined air quality and mobility goals is an 
important component of the existing CMAQ program through the development of 
the RTP, as described above. SCAQMD already certifies that the mix of projects 
contained within the RTP (including CMAQ projects) meet the applicable state 
and federal air quality requirements. It is unclear why this process needs to be 
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. . 
further complicated by the introduction of another entity into the project selection 
process within.each county. If the RTP as a whole meets the required air quality 
goals, the mix of projects as determined by the respective counties should 
continue to be able to reflect the mobility needs of each subregion. SANBAG is 
not aware that SCAQMD is able to identify any specific projects that were unduly 
awarded CMAQ funds and therefore this proposal seems unnecessary. 

Further, the process delays that would result from proposed legislation, as 
outlined above, will limit SANBAG's ability to quickly respond to changing 
funding and timing conditions fcir individual projects. This could result in 
projects being delayed or even work in progress halted in order to accommodate 
additional entities such as SCAQMD in project selection, funding shifts, and 
program amendments. 

As SANBAG remains the responsible entity for ensuring that each of the required 
standards for the CMAQ program are met, while still ensuring that the mobility 
needs of the region are appropriately addressed - decision making with respect to 
the allocation of CMAQ funds should remain with SANBAG and SCAQMD 
should continue in their existing role. Staff recommends that this policy position 
be communicated to SCAQMD and members of the federal delegation and 
appropriate regulatory agencies as needed. 

Financialimpact: This item does not impact the adopted SANBAG budget. 

Reviewed By: This item is not scheduled for review by any other policy committee or technical 
advisory committee. 

Responsible Staff: Andrea Zureick, Director of Fund Administration and Programming 

GPC 1402b·az 
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11/16/09 SANBAG Acronym List 1 of 2 

This list provides information on acronyms commonly used by transportation planning professionals. This 
information is provided in an effort to assist SAN BAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings. While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms. SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 

AB 
ACE 
ACT 
ADA 
ADT 
APTA 
AQMP 
ARRA 
ATMIS 
BAT 
CALACT 
CAL COG 
CALSAFE 
GARB 
CEQA 
CMAQ 
CMIA 
CMP 
CNG 
COG 
CPUC 
CSAC 
CTA 
CTC 
CTC 
CTP 
DBE 
DEMO 
DOT 
EA 
E&D 
E&H 
EIR 
EIS 
EPA 
FHWA 
FSP 
FAA 
FTA 
FTIP 
GFOA 
GIS 
HOV 
ICTC 
IEEP 
ISTEA 
IIP/ITIP 
ITS 
IVDA 
JARC 
LACMTA 
LNG 
LTF 

Assembly Bill 
Alameda Corridor East 
Association for Commuter Transportation 
Americans with Disabilities Act 
Average Daily Traffic 
American Public Transportation Association 
Air Quality Management Plan 
American Recovery and Reinvestment Act 
Advanced Transportation Management Information Systems 
Barstow Area Transit 
California Association for Coordination Transportation 
California Association of Councils of Governments 
California Committee for Service Authorities for Freeway Emergencies 
California Air Resources Board 
California Environmental Quality Act 
Congestion Mitigation and Air Quality 
Corridor Mobility Improvement Account 
Congestion Management Program 
Compressed Natural Gas 
Council of Governments 
California Public Utilities Commission 
California State Association of Counties 
California Transit Association 
California Transportation Commission 
County Transportation Commission 
Comprehensive Transportation Plan 
Disadvantaged Business Enterprise 
Federal Demonstration Funds 
Department of Transportation 
Environmental Assessment 
Elderly and Disabled 
Elderly and Handicapped 
Environmental Impact Report (California) 
Environmental Impact Statement (Federal) 
Environmental Protection Agency 
Federal Highway Administration 
Freeway Service Patrol 
Federal Railroad Administration 
Federal Transit Administration 
Federal Transportation Improvement Program 
Government Finance Officers Association 
Geographic Information Systems 
High-Occupancy Vehicle 
Interstate Clean Transportation Corridor 
Inland Empire Economic Partnership 
lntermodal Surface Transportation Efficiency Act of 1991 
Interregional Transportation Improvement Program 
Intelligent Transportation Systems 
Inland Valley Development Agency 
Job Access Reverse Commute 
Los Angeles County Metropolitan Transportation Authority 
Liquefied Natural Gas 
Local Transportation Funds 
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MAGLEV 
MARTA 
MBTA 
MOAB 
MDAQMD 
MOU 
MPO 
MSRC 
NAT 
NEPA 
OA 
OCTA 
PA&ED 
PASTACC 
PDT 
PNRS 
PPM 
PSE 
PSR 
PTA 
PTC 
PTMISEA 
RCTC 
RDA 
RFP 
RIP 
RSTIS 
RTIP 
RTP 
RTPA 
SB 
SAFE 
SAFETEA-LU 
SCAB 
SCAG 
SCAQMD 
SCRRA 
SHA 
SHOPP 
sov 
SRTP 
STAF 
STIP 
STP 
TAC 
TCIF 
TCM 
TCRP 
TDA 
TEA 
TEA-21 
TMC 
TMEE 
TSM 
TSSDRA 
USFWS 
VCTC 
VVTA 
WRCOG 

SANBAG Acronym List 

Magnetic Levitation 
Mountain Area Regional Transportation Authority 
Morongo Basin Transit Authority 
Mojave Desert Air Basin 
Mojave Desert Air Quality Management District 
Memorandum of Understanding 
Metropolitan Planning Organization 
Mobile Source Air Pollution Reduction Review Committee 
Needles Area Transit 
National Environmental Policy Act 
Obligation Authority 
Orange County Transportation Authority 
Project Approval and Environmental Document 
Public and Specialized Transportation Advisory and Coordinating Council 
Project Development Team 
Projects of National and Regional Significance 
Planning, Programming and Monitoring Funds 
Plans, Specifications and Estimates 
Project Study Report 
Public Transportation Account 
Positive Train Control 

2 of 2 

Public Transportation Modernization, Improvement and Service Enhancement Account 
Riverside County Transportation Commission 
Redevelopment Agency 
Request for Proposal 
Regional Improvement Program 
Regionally Significant Transportation Investment Study 
Regional Transportation Improvement Program 
Regional Transportation Plan 
Regional Transportation Planning Agencies 
Senate Bill 
Service Authority for Freeway Emergencies 
Safe Accountable Flexible Efficient Transportation Equity Act- A Legacy for Users 
South Coast Air Basin 
Southern California Association of Governments 
South Coast Air Quality Management District 
Southern California Regional Rail Authority 
State Highway Account 
State Highway Operations and Protection Program 
Single-Occupant Vehicle 
Short Range Transit Plan 

· State Transit Assistance Funds 
State Transportation Improvement Program 
Surface Transportation Program 
Technical Advisory Committee 
Trade Corridor Improvement Fund 
Transportation Control Measure 
Traffic Congestion Relief Program 
Transportation Development Act 
Transportation Enhancement Activities 
Transportation Equity Act for the 21" Century 
Transportation Management Center 
Traffic Management and Environmental Enhancement 
Transportation Systems Management 
Transit System Safety, Security and Disaster Response Account 
United States Fish and Wildlife Service 
Ventura County Transportation Commission 
Victor Valley Transit Authority 
Western Riverside Council of Governments 

123 



San 8tJtnanlinoAssociattJd GowrnmtJnts 

Governments 

SAN BAG 
Working Together 

MISSION STATEMENT 

To enhance the quality of life for all residents, 
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 

- Develop an accessible, efficient, 
multi-modal transportation system 

- Strengthen economic development 
efforts 

- Exert leadership in creative problem 
solving 

To successfully accomplish this mission, 
SAN BAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 

Approved June 2, 1993 
Reaffirmed March 6, 1996 

mission.doc 
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