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AGENDA 
 

Board of Directors Metro Valley Study Session 
 

September 17, 2014 
9:00 AM 
Location 

First Floor Lobby 

1170 W. 3rd Street, San Bernardino, CA 92410 

CALL TO ORDER 

(Meeting Chaired by Michael Tahan) 

i.  Pledge of Allegiance       

ii.  Attendance       

iii.  Announcements       

iv.  Agenda Notices/Modifications - Melonie Donson       

Possible Conflict of Interest Issues for the SANBAG Board of Directors Metro Valley 

Study Session Meeting of September 17, 2014. 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions due 

to possible conflicts of interest for the Metro Valley Study Session. 

This item is prepared monthly for review by SANBAG Board and Committee members. 

 

 

 

 

 



 

 

CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  The 

Consent Calendar will be acted upon as a single motion.  Items on the Consent Calendar may be 

removed for discussion by Board Member Request.   

Project Delivery 

2. Construction Contract Change Orders to on-going SANBAG Construction Contracts 

with Ortiz Enterprises, Inc., Brutoco Engineering and Construction, Financial Pacific 

Insurance Group, Beador Construction Company, Inc. and Skanska USA Civil West. 

Receive and file Change Orders. 

Mike Barnum 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

DISCUSSION ITEMS 

Council of Governments 

3. "Waters of the U.S." Public Agency Coalition 

That the Committee recommend the Board approve joining the “Waters of the U.S.” Public 

Agency Coalition to advocate for a balanced approach to a new proposed rule to expand the 

definition of “Waters of the U.S.” under the Clean Water Act. 

Wendy Strack 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Project Delivery 

4. Public Outreach Services for the I-10 and I-15 Corridor Projects 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

A. Approve Contract C14150 for Public Outreach Services for the Interstate 10 (I-10) and 

Interstate 15 (I-15) Corridor Projects with Westbound Communications for a Not -To-Exceed 

amount of $750,000. 

B. Approve contingency of a Not-To-Exceed amount of $75,000 for Contract C14150 and 

authorize the Executive Director or designee to release contingency as necessary for the 

project. 

John Meier 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contract Administrator have reviewed this 

item and a draft of the contract.   



 

 

5. Interstate 15 Express Lanes Project Approval/Environmental Document 

That the following be reviewed and recommended for final approval by the Board of Directors, 

at a regularly scheduled Board meeting: 

Acting as the San Bernardino County Transportation Commission: 

A.  Approve Cooperative Agreement C14172 with the California Department of Transportation 

(Caltrans) on the Proposed I-15 Corridor Express Lanes from State Route (SR) 60 to SR 210 

which defines roles and responsibilities for the Project Approval/Environmental Document 

(PA/ED) phase and commits SANBAG to pay up to $50,000.00 in Measure I Valley Freeway 

funds for various support activities by Caltrans. 

Acting as the San Bernardino County Transportation Authority: 

B.  Approve Contract C14135 for Project Approval/Environmental Document (PA/ED) for the 

Interstate 15 (I-15) Express Lanes project with Parsons Brinckerhoff for a not to exceed 

amount of $11,563,158.05. 

C.  Approve contingency of a not to exceed amount of $1,156,315.80 for Contract C14135 and 

authorize the Executive Director or designee to release contingency as necessary for the 

project.  

Dennis Saylor 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contract Administrator have reviewed this 

item and a draft of the contract.  

6. Interstate 215 (I-215) Barton Road Interchange Project, Caltrans Cooperative 

Agreement C12212, Amendment No. 3, Funding Plan No. 4 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

Approve Amendment No. 3, Funding Plan No. 4 of Cooperative Agreement No. C12212, with 

California Department of Transportation (Caltrans) for the I-215 Barton Road Interchange 

Project to add the Construction Management/General Contractor (CM/GC) delivery method; 

update the roles and responsibilities of SANBAG and Caltrans for the Right of Way (ROW) 

phase Resolutions of Necessity; fund ROW engineering and add additional funding for ROW 

utility coordination.  Additionally, the funding plan adds $3,152,231 of State and Federal funds 

and decreases Measure I – Valley Fund-Freeway Projects funding by $1,989,578 for a total 

Measure I funding of $2,897,823 and total Plans, Specifications and Estimate (PS&E) and 

ROW phases commitment of $27,430,700. 

Paula Beauchamp 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contact Administrator have reviewed this 

item and a draft of the agreement.   

 

 



 

 

7. Major Projects Status Briefing 

Receive the Major Projects Status Briefing. 

Mike Barnum 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

8. Section 190 Reimbursement Agreement for the Laurel Street Grade Separation Project 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Commission, at a regularly 

scheduled Board meeting: 

A.  Approve Reimbursement Agreement 15-1001069 for the Laurel Street Grade Separation 

Project between the California Department of Transportation (Caltrans) and SANBAG, 

substantially in the form attached, which would allow reimbursement of up to $5,000,000.00 in 

Section 190 funds to SANBAG; and  

B.  Approve Budget Amendment to the SANBAG FY 2014/2015 budget Task No. 884 to add 

$5,000,000.00 in Section 190 funds.  

Dennis Saylor 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. SANBAG General Counsel and Contract Administrator have reviewed this 

item and a draft of the agreement. 

9. Informational Briefing on the Interstate 215 (I-215) Bi-County Project 

Receive presentation on the status of the I-215 Bi-County Project construction. 

Paul Melocoton 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Transportation Programming and Fund Administration 

10. Measure I Valley Freeway Interchange Program Term Loan Agreement with the City of 

Redlands for the Interstate 10 University Street Interchange Project 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

A.  Approve Contract No. C14147, a term loan agreement in an amount not to exceed 

$675,267 with the City of Redlands for the I-10 University Street Interchange Project.  

B.  Approve use of Term Loan Agreement Form Dated July 7, 2014, as a template for Measure 

I Major Street Program Funds loans made pursuant to Measure I Strategic Plan Policy 

40005/VFI-23.2. 

Carrie Schindler 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  This item and a draft loan agreement have been reviewed by SANBAG 

General Counsel. 



 

 

Comments from Board Members 

Brief Comments from Board Members 

Public Comment 

Brief Comments by the General Public 

ADJOURNMENT 

Additional Information 

Attendance 

SANBAG Entities 

Meeting Procedures and Rules of Conduct 

SANBAG General Practices for Conducting Meetings 

Acronym List 

Mission Statement 

 

The next Board of Directors Metro Valley Study Session will be 

October 9, 2014 

 

Complete packages of the SANBAG agenda are available for public review at the SANBAG 

offices and our website: www.sanbag.ca.gov. Staff reports for items may be made available 

upon request. 

For additional information call (909)884-8276. 
 

http://www.sanbag.ca.gov/


 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  September 17, 2014 

 

Subject:   

Information Relative to Possible Conflict of Interest 

 

Recommendation:    
Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest for the Metro Valley Study Session. 

 

Background:     

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 
 

Item No. Contract No. Principals  & Agents Subcontractors 

2-A C12224 Ortiz Enterprises, Inc. 

Patrick A. Ortiz 

Alcorn Fence Company 

Bithell, Inc. 

Cal-Stripe, Inc. 

CGO Construction 

Cooper Engineering 

Coral Construction 

Coreslab Structures 

Diversified Landscape 

Griffith Company 

Harber Companies 

Hardy & Harper 

Hydro Sprout 

Integrity Rebar Placers 

L. Johnson 

Lincoln Pacific 

Mahaffey Companies 
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Rogan Concrete Coring & Sawing 

SRD Engineering, Inc. 

Statewide Traffic Safety & Signs 

Superior Gunite 

Truesdell Corporation 

West Coast Welding, Inc. 

2-B C12036 Brutoco Engineering and 

Construction, Inc. 

Andy Acosta 

A.C. Dike Company 

ACL Construction, Inc. 

Alcorn Fence Company 

All American Asphalt 

AVAR Construction Systems, Inc. 

Cal-Stripe, Inc. 

Castle Walls LLC 

CGO Construction Company, Inc. 

Coffman Specialties, Inc. 

Cooper Engineering, Inc. 

C.P. Construction Company, Inc. 

Diversified Landscape Company 

Dywidag Systems International 

G & F Concrest Cutting 

Griffith Company 

Harber Companies, Inc. 

Integrity Rebar Placers 

KEC Engineering 

KRC Safety Co., Inc. 

LaLonde Equipment Rental 

Leinaia’s Transportation 

S.D. Precast Concrete, Inc. dba 

Pomeroy 

South Coast Sweeping 

Sully-Miller Contracting Company 

Treesmith Enterprises, Inc. 

1.1
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Truesdale Corporation of California 

Visual Pollution Technologies 

West Coast Boring, Inc. 

2-C C13093 Pacific Financial Insurance Group  

Laurie Hants 

None 

2-D C12196 Ortiz Enterprises, Inc. 

Patrick A. Ortiz 

A.C. Dike Company 

ACL 

All American Asphalt 

CGO Construction Co. 

Chrisp Company 

Cindy Trump Inc. DBA Lindy’s 

Cold Planing 

Coral Construction Co. 

DC Hubbs Company 

Diversified Landscape Co. 

Dywidag Systems International 

EBS General Engineering, Inc. 

Foundation Pile Inc. 

Harber Companies, Inc. 

Hard Rock Equipment 

High Light Electrical, Inc. 

Integrity Rebar Placers 

KEC Engineering 

Malcolm Drilling Co. 

Maneri Traffic Control 

R.J. Lalonde Inc. 

SRD Engineering 

Statewide Traffic Safety & Signs 

2-E C10190 Beador Construction 

David Beador 

Cooper Engineering 

Cal-Stripe, Inc. 

CGO Construction 

Bay Area Drill 

Golden State Boring 

United Steel Placers 

Diversified Landscape 

DC Hubbs 

Competitive Edge Electrical 

Murphy Industrial Coatings 

Sun Quest General Engineering 

V-Ditch Construction 

2-F C11184 Skanska 

Tim Wilson 

Ace Fence Company 

Anderson Drilling 
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Empire Steel 

J P Striping Inc. 

J.V. Land Clearing 

Marina Landscape, Inc. 

MSL Electric 

Municon Consultants 

Reycon Construction Inc. 

Statewide Safety & Signs 

Tipco Engineering 

2-G C13108 Skanska Civil, USA 

Jeffery Langevin 

Chrisp Company 

Dywidag Systems International 

Fence Corporation, Inc. 

Hayward Baker 

Integrity Rebar Placers 

John S. Meek Company, Inc. 

Ferreria Construction Company, Inc. 

R. Dugan Construction, Inc. 

Rock Structures Construction Co. 

Sierra Landscape Development, Inc. 

4 C14150 Westbound Communications Inc. 

Carrie Gilbreth 

MIG, Inc. 

5 C14135 Parsons Brinckerhoff 

Doug Sawyer 

ICF International 

RBF 

TranSystems 

Leighton Consulting, Inc. 

Overland, Pacific, and Cutler (OPC) 

VMS 

Arellano Associates 

GPSI 

 

Financial Impact:    
This item has no direct impact on the SANBAG budget. 

 

Reviewed By:    
This item is prepared monthly for review by SANBAG Board and Committee members. 

 

Responsible Staff:    

Garry Cohoe, Director of Project Delivery 
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Entity: CMA 

Minute Action 
 

AGENDA ITEM: 2 

Date:  September 17, 2014 

 

Subject:   

Construction Contract Change Orders to on-going SANBAG Construction Contracts with Ortiz 

Enterprises, Inc., Brutoco Engineering and Construction, Financial Pacific Insurance Group, 

Beador Construction Company, Inc. and Skanska USA Civil West. 

 

Recommendation:    
Receive and file Change Orders. 

 

Background:     

Of SANBAG’s fifteen on-going Construction Contracts in the Metro Valley, seven have had 

Construction Change Orders (CCO’s) approved since the last reporting to the Board Metro 

Valley Study Session.  The CCO’s are listed below. 

 

A. Contract Number (CN) 12224 with Ortiz Enterprises, Inc. for 

construction of the I-10 Cherry Avenue Interchange project: CCO No. 29 

Supplement 1 ($30,000.00 additional funds for maintaining and 

modifying drainage systems not addressed by the contract documents and 

as directed by the Engineer), CCO No. 32 Supplement 1 ($30,000.00 

additional funds for continued work on additional work encountered 

during construction and removal of man-made buried objects, as directed 

by the Engineer), CCO No. 40 ($45,000.00 increase for reconstructing a 

portion of the Rush Truck Center parking lot affected by Slover Street 

widening), CCO No. 42 ($20,000.00 increase for construction of a 

temporary pedestrian access to the bridge structure during construction as 

required by FHWA and approved by Caltrans) and CCO No. 43 

($35,000.00 increase for constructing modified Type 60C Concrete 

Barrier with a deeper footing along the westbound off ramp and place 

shotcrete on steep grade between backside of barrier and Drainage 

System No. 1 for erosion control due to excessive grade differentials). 

 

B. CN C12036 with Brutoco Engineering and Construction for construction 

of the I-10 Citrus Avenue Interchange project: CCO No. 4 Supplement 1 

($10,000.00 additional funds for Partnering), CCO No. 5 Supplement 1 

($5,000.00 additional funds for Dispute Resolution Board), CCO No. 6 

Supplement 2 ($8,100.00 additional funds to maintain existing and 

temporary electrical systems), CCO No. 29 Supplement 1 ($49,800.00 

additional funds and 5 working days for compensation to remove and 

dispose man-made buried objects), CCO No. 43 Supplement 1 (no 

2
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cost/no credit for adjustment to contract time related to installation of 

bridge joint armor for pedestrian walkways on bridge structures), CCO 

No. 44 ($86,614.00 decrease due to eliminating need for Rapid-set 

concrete for both east and west bound #4 lanes by implementation of new 

Stage 4A allowing time to use standard concrete paving), CCO No. 45 

($9,200.00 increase for additional 378 linear feet of concrete swale to 

channel rain water along Retaining Wall 795 to prevent possible erosion), 

CCO No. 48 ($5,200.00 increase for curbing and sidewalk along property 

bounding the southwest corner of Valley and Citrus to delineate ingress 

and egress as requested by City of Fontana), CCO No. 57 ($1,500.00 

increase for training of contractor’s crew in “Concrete Pavement Just-In-

Time- Training” as provided for in the contract Special Provisions), CCO 

No. 58 ($63,000.00 increase for resolution and full payment on Notice of 

Potential Claim No. 6, “Differing Site Conditions” for encounter with 

buried man-made objects during pipe jacking operation) and CCO No. 60 

($35,000.00 increase for work required to address Caltrans Safety 

Committee comments for relocating eastbound on ramp metering 

equipment). 

 

C. CN C13002 with Pacific Financial Insurance Group for construction of 

the I-10 Riverside Avenue Landscaping project: CCO No. 12 ($59,012.59 

increase for reconstruction of existing Asphalt Concrete Dike and 

shoulder along newly installed rock blanket as requested by Caltrans 

Traffic Operations department). 

 

D. CN C12196 with Ortiz Enterprises, Inc. for construction of the I-10 

Tippecanoe Avenue Interchange project: CCO No. 3 Supplement 2 

($3,934.77 additional funds for flagging and traffic control as provided 

for in the Standard Specifications), CCO No. 9 Supplement 1 ($7,430.43 

additional funds for work required on the San Timoteo Creek Channel), 

CCO No. 12 Supplement 2 ($20,000.00 additional funds for maintaining 

existing Highway Planting and irrigation systems), CCO No. 18 

Supplement 2 ($723.56 additional funds for drilling and bonding epoxy 

coated bars and drill and bond dowels), CCO No. 20 Supplement 1 

($29,917.67 additional funds to maintain existing Traffic Management 

System and Traffic Signal and Lighting Systems as allowed for in the 

Standard Specifications), CCO No. 37 Supplement 1 ($735.48 additional 

funds to mitigate excessively wet subgrade found during construction of 

eastbound off ramp) and CCO No. 41 Supplement 2 ($3,931.73 

additional funds for various electrical revisions as requested by Caltrans 

Electrical Maintenance staff). 

 

E. CN C10190 with Beador Construction Company, Inc. for construction of 

the I-10 Westbound Lane Addition project: CCO No. 48 ($2,073.33 

increase to address item adjustments due to decrease of more than 25% of 

the engineers estimate as required by the Standard Specifications). 
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F. CN C11184 with Skanska Civil, USA for construction of the Hunts Lane 

Grade Separation project: CCO No. 34 ($8,900.00 increase for installing 

an addition sewer manhole, Bid Item 77 due to existing sewer line being 

5.5 feet higher than shown on the plans at tie-in location therefore 

allowing the sewer line to remain active during construction), CCO No. 

47 ($3,520.00 increase to install an additional Type CF Service Cabinet 

as shown on the plans but not allotted for in the contract specifications) 

and CCO No. 48 ($6,526.20 decrease for the deletion of landscape 

plantings and associated irrigation system within a narrow corridor not 

visible to the traveling public between the new Hunts Lane east retaining 

wall and an existing storage building on private property). 

 

G. CN C13108 with Skanska Civil, USA for construction of the Palm 

Avenue Grade Separation project: CCO No. 12 ($24,514.00 increase to 

cover the cost for installation of water meter due to no provision for 

payment provided in the contract documents), CCO No. 13 ($15,000.00 

increase for establishment of Dispute Resolution Advisor as provided for 

in the Standard Specifications), CCO No. 14 ($3,750.00 increase for 

installing cable railing along top of headwalls and wing-walls for 

drainage structures on the project to provide for fall protection) and CCO 

No. 15 ($50,000.00 increase to cover the cost for installation of electrical 

services due to no provision for payment was provided in the contract 

documents). 

 

Financial Impact:    
This item imposes no financial impact, as all CCOs are within previously approved contingency 

amounts under Task No’s. 0826, 0841, 0842, 0862, 0870 and 0874. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

 

Responsible Staff:    

Mike Barnum, Construction Manager 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

I-10/Citrus Interchange – Executed Change Orders 

Number Description Amount 

001 TRAFFIC CONTROL $ 35,000.00 

001 S-1 TRAFFIC CONTROL, ADD'L FUNDS $ 35,000.00 

001 S-2 TRAFFIC CONTROL, ADD'L FUNDS $ 30,000.00 

002 MAINTAIN IRRIGATION AND LANDSCAPING $ 8,000.00 

003 
WATER POLLUTION CONTROL MAINTENANCE 

SHARING $ 25,000.00 

004 PARTNERING $ 10,000.00 

004 S-1 Additional Funds  10,000.00 

005 DISPUTE REVIEW BOARD $ 15,000.00 

005 S-1 Additional Funds $ 5,000.00 

006 MAINTAIN EXISTING ELECTRICAL SYSTEMS $ 20,000.00 

006 S-1 Additional Funds $ 5,000.00 

006 S-2 Additional Funds $8,100.00 

007 GRAFFITI REMOVAL $ 5,000.00 

008 DS-10 REDESIGN AND ALIGN  $ (143,397.00) 

009 
REPLACE LOOP DETECTION WITH VIDEO 

DETECTION $ 18,645.00 

010 SEWER CONNECTION ON SOUTH CITRUS $ 7,945.48 

011 
REPLACE RSC AND RSLCB IN WB OFF-RAMP 

TERMINI WITH STANDARD JPCP  $ (164,877.00) 

011 S-1 
REPLACE RSC AND RSLCB IN WB OFF-RAMP 

TERMINI WITH STANDARD JPCP SUPPLEMENT 1 $ 46,674.75 

012 
OVER-EXCAVATE AND RE-COMPACT UNDER OH 

ABUTMENTS AND WW  $ 11,483.50 

013 REPLACE RSC AND RSLCB IN WB OFF-RAMP GORE $ (41,180.48) 

014 SEPTIC SYSTEM FOR 76 GAS STATION $ 36,783.25 

015 ROW DELAY FOR ALCORN FENCE $ 1,500.00 

016 DS-15 CONNECTION TO DS-1 $ 2,911.33 

017 
REVISE DWY APPROACHES AND DWYS AT BOYLE 

CUL-DE-SAC  $ 11,130.00 

017 S-1 
REVISE DWY APPROACHES AND DWYS AT BOYLE 

CUL-DE-SAC, ADDITIONAL FUNDS $ 27,000.00 

018 
REPLACE RSC WITH STANDARD JPCP - WB ON-RAMP 

GORE $ (32,840.80) 

019 
REPLACE RSC WITH STANDARD JPCP - EB OFF-RAMP 

GORE $ (62,956.58) 

020 
REPLACE RSC WITH STANDARD JPCP AT WB OFF-

RAMP GORE $ (21,153.30) 

021 NON-COMPENSABLE EXCUSABLE DELAY $ 0.00 

022 LONGITUDINAL TINING $ 8,500.00 

023 
PAYMENT ADJUSTMENTS FOR PRICE INDEX 

FLUCTUATIONS $161,000.00 

024 PARAPET HEADWALL HEIGHT CHANGE $ 4,000.00 

025 76 GAS STATION IMPROVEMENTS $ 38,000.00 

026 NON-COMPENSABLE EXCUSABLE DELAY - 4 DAYS $ 0.00 

027 ELECTRICAL WORK $ 54,000.00 

028 DEMO AND GRADE ON CITRUS AVENUE $ (28,022.88) 

028 S-1 ADDITIONAL FUNDS FOR TRAFFIC CONTROL $ 28,022.88 

029 REMOVAL AND DISPOSAL OF MAN-MADE OBJECTS $ 26,000.00 

029 S-1 Additional Funds $ 49,800.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

030 ROCK BLANKET CREDIT $ (74,957.08) 

032 LANE CLOSURE CHARTS CHANGE $ 0.00 

033 DS-25 MODIFICATIONS $ 38,500.00 

034 ADJUSTMENT OF ITEM OVERRUNS $ 27,111.10 

038 Claim Settlement for Differing Site Conditions $ 26,400.00 

040 DS-1 MODIFICATIONS $ 14,000.00 

041 TREE REMOVAL AND WATER LINE $ 8,500.00 

042 RELOCATION OF GAS AND WATER SERVICES $ 12,200.00 

043 ADA Requirements on Bridge Sidewalk $ 26,000.00 

043 S-1 Time Adjustment $ 0.00 

044 Eliminate Rapid-Set Concrete on # 4 lanes $ 86,614.00 

045 Additional Concrete Swale along RW 795 $ 9,200.00 

048 Curb and Sidewalk at SW corner Valley/Citrus $ 5,200.00 

050 MULBERRY CHANNEL ACCESS RAMP $ 45,778.00 

051 STREET LIGHT POLE BASES $ 8,159.00 

054 I-10 MEDIAN PAVING $ 44,500.00 

057 Concrete Pavement Just-In-Time Training $ 1,500.00 

058 NOPC No. 6 Resolution $ 63,000.00 

059 TRAFFIC SIGNAL EQUPMENT AT SLOVER & VALLEY $ 59,787.00 

060 Caltrans Safety comments EB on ramp $ 35,000.00 

CCO TOTAL $ 686,560.17 

TOTAL CONTINGENCY AND SUPPLEMENTAL $4,264,654.56 

 

 

I-10/Cherry Interchange – Executed Change Orders 

Number Description Amount 
1 Additional Traffic Control System $35,000.00 

2 Maintain Existing Irrigation System $5,000.00 

3 Water Pollution Control Maintenance Sharing $20,000.00 

4 Additional Striping and Temporary Pavement $30,000.00 

4 S-1 Additional Striping - Supplement 1 $15,000.00 

4 S-2 Additional Striping – Supplement 1 $ 30,000.00 

5 SWPPP Change of Risk Level ($39,090.00) 

6 Dispute Review Board $15,000.00 

7 Partnering $20,000.00 

8 Compliance with Right-of-way Obligations $60,000.00 

8 S-1 Compliance with Right-of-way Obligations – Suppl. 1 $60,000.00 

9 Graffiti removal $15,000.00 

9 S-1 Graffiti removal – Supplement 1 $25,000.00 

10 Maintain Existing Electrical System $10,000.00 

10 S-1 Maintain Existing Electrical System – Supplemental 1 $20,000.00 

11 Spillway Drainage Connection to DS-1 $25,000.00 

11 S-1 Spillway Drainage Connection to DS-1 – Sup. 1 $13,000.00 

12 Temporary Light Poles $20,000.00 

13 Remove Existing Sign Structure $10,260.00 

14 Compensation for Row Obstruction (Leach Tank) $10,780.00 

15 Revision to Contract Special Provisions for Remove Tree $0.00 

16 RW 680 Footing Modifications ($21,490.00) 

17 Remove Existing Asbestos Pipe $10,797.00 

20 Driveway for Truck Stop Facility $0.00 

21 Remove Tree Item Adjustment $103,187.55 

22 Change in Alignment for SW 697 $0.00 

23 Modified Concrete Barrier for Light Poles $25,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

25 Additional Grout at Sound wall 697 $5,000.00 

26 New Drainage System at RW 33 $5,199.50 

27 Modifications to Drainage System No. 1 channel wall $21,477.30 

28 Just-In-Time-Training $1,110.00 

29 Maintain Existing Drainage System $20,000.00 

29 S-1 Additional Funds $30,000.00 

30 Modifications to Drainage Systems ($115,480.50) 

31 Payment to Edison $10,000.00 

32 Various Unforeseen Additional Work $30,000.00 

32 S-1 Additional Funds $30,000.00 

33 Electrical Revisions for MSE wall $46,447.28 

35 Increase in Various Items $73,234.66 

36 Joint Armor for Bridge Sidewalks $13,000.00 

37 Revisions to Rock Blanket Thickness ($154,335.02) 

37 S-1 Replace Rock Blanket with 2 1/2 “ Gravel ($23,100.00) 

40 Rush Truck Center Parking Lot $45,000.00 

42 Pedestrian Access to Bridge $20,000.00 

43 Type 60C Barrier and Shotcrete along W/B off ramp $35,000.00 

CCO TOTAL $609,997.77 

TOTAL CONTINGENCY AND SUPPLEMENTAL $4,690,315.79 

 

 

 

Palm Avenue Grade Separation – Executed Change Orders 

Number Description Amount 

1 Delayed Start $ 0.00 

1 S-1 Partial Suspension of Work due to Utility Delays $ 0.00 

2 Additional Hoop rebar for CIDH Piles $ 1,310.00 

3 Additional SWPPP Measures and SWPPP 

Maintenance 

$ 50,000.00 

4 Additional Traffic Control $ 25,000.00 

5 Modify Contract language to remove Barstow $ 0.00 

6 Modification to City Water Line ($ 8,750.00) 

6 S-1 Modification to City Water Line $ 0.00 

7 Temporary Drainage System $ 10,000.00 

8 Revisions to Denny’s, Cross Slope and Detour $ 71,027.00 

9 Relocate Existing Pole Gate $ 4,242.00 

11 Wrought Iron Fence Substitution $ (5,000.00) 

12 Water Meter Installation $ 24,514.00 

13 Dispute Resolution Advisor $ 15,000.00 

14 Cable Railing for Headwalls & Wing-walls $ 3,750.00 

15 Electrical Services $ 50,000.00 

CCO TOTAL $ 241,093.00 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,254,317.50 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

I-10 Tippecanoe Avenue Phase 1 - Executed Change Orders 

Number Description Amount 
1 Maintain Auxiliary Lane  $27,010.00 

2 Removal of Trees Along Tippecanoe Avenue $16,753.74 

3 Traffic Control $10,000.00 

3 S-1 Additional Funds $ 13,385.35 

3 S-2 Additional Funds $3,934.77 

4 Partnering $15,000.00 

5 Dispute Review Board  $15,000.00 

6 Graffiti Removal $4,000.00 

7 Removal of Man-Made Buried Object  $10,000.00 

8 Expediting Construction of Pier 2 Wall and  Channel Invert 

Per ACOE Direction  

$3,000.00 

 

9 Expediting Modification of RCB Connection to San 

Timoteo Creek Wall Per ACOE Direction 

$19,435.00 

9 S-1 Additional Funds $7,430.43 

10 Shared Maintenance of SWPPP Components $15,000.00 

11 Roadway Repairs Caused by Public Traffic $5,000.00 

12 Maintain Existing Planting and Irrigation Systems  $10,000.00 

12 S-1 Supplement #1 to CCO #12 $16,000.00 

12 S-2 Additional Funds $20,000.00 

13 Modify Drainage Detail #11  $4,607.18 

14 Restriping Tippecanoe Ave. And Anderson St. $16,809.40 

14 S-1 Traffic Control Plan for Restriping  $1,310.00 

 

15 Disposition of ADL Soil  $137,620.00 

15 S-1 Traffic Control Plan $10,000.00 

15 S-2 Disposition of ADL Soil - Extra Work at Force Account $209,580.00 

15 S-3 Additional Time Related Overhead 

for Change Order #15 and Change Order #16 

$73,170.00 

15 S-4 Additional Funds for SWPPP Maintenance $10,000.00 

15 S-5 Time Extension and TRO Costs $44,607.30 

15 S-6 Final Determination of ADL Costs $85,000.00 

16 Increase/Decrease in Retaining Wall Material $72,240.00 

16 S-1 Additional Quantities for Retaining Wall Material  $51,786.28 

17 Temporary Fiber Optic Change $20,554.27 

2.a

Packet Pg. 17

A
tt

ac
h

m
en

t:
 M

V
S

S
14

09
a1

-t
jk

  (
12

35
 :

 M
V

S
S

 R
ec

ei
ve

 a
n

d
 f

ile
 C

h
an

g
e 

O
rd

er
s 

- 
S

ep
t 

20
14

)



Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

18 Modify Drainage Detail 18A and 18D ($1,386.69) 

18 S-1 Additional Funds $271.69 

18 S-2 Additional Funds $723.56 

19 Differing Site Conditions – San Timoteo Creek Bridge – 

Abutment #1 

$7,000.00 

20 Maintain Existing Electrical Systems $15,000.00 

20 S-1 Additional Funds $29,917.67 

21 Elimination of Item #51 ($3,000.00) 

23 Removal of Additional Trees – Resolution of NOPC 1-11-

02-13 

$32,666.76 

24 Replacing JPCP and LCB with Rapid Set JPCP and Rapid 

Set LCB 

$20,005.77 

25 Revision of Staging Plans $9,778.20 

26 Weekend Closures on I-10 Tippecanoe EB Off-Ramp $0.00 

27 Mitigation of Low R-Values Inside ADL Section $25,000.00 

27 S-1 Supplement 1 – Mitigation of Low R-Values Inside ADL 

Section 

$15,000.00 

27 S-2 Additional Funds for Cap Soil $10,332.55 

27 S-3 2 Day Increase in Contract Time $0.00 

28 Mitigation of Low R-Values Outside ADL Section $80,000.00 

29 Rebar Couplers for San Timoteo Creek Bridge Closure 

Pour 

$32,000.00 

30 Pedestrian Push Button Assembly $5,000.00 

31 Replacement of Liquid Asphalt (Prime Coat) with Slow 

Setting Asphaltic Emulsion 

$0.00 

32 Change from LCB and JPCP to LCB RS and JPCP RS at 

Ramp Termini 

$35,308.60 

33 Replacement of Concrete Curb on Street and Off-Ramp $3,684.00 

34 Modification of DRB Agreement – Position Paper Due 

Dates 

$0.00 

35 Placement of Class II Aggregate Base on Tippecanoe Off-

Ramp 

$38,500.00 

35 S-1 Additional Funds $16,000.00 

35 S-2 Additional Funds $10,331.48 

37 Additional Material, equipment, labor, TC, etc. Weekend 

Work 

$12,399.45 

37 S-1 Additional Funds $735.48 

38 Additional Cold Plane AC $780.00 

39 Contingency Temporary Striping $20,638.00 

40 Drainage behind RW 220 $5,000.00 

40 S-1 Additional Funds $1,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

41 Electrical Work Stage 3 $10,000.00 

41 S-1 Specification Changes $0.00 

41 S-2 Additional Funds $3,931.73 

42 Removal of Tree Stump $2,000.00 

43 Addition of One Non-compensable Day $0.00 

44 Barrier Rail Removal $3,635.21 

45 Temporary Delineation Maintenance $3,500.00 

46 Additional Depth of Rock Blanket $9,402.94 

TOTAL $1,403,390.12 

TOTAL CONTINGENCY AND SUPPLEMENTAL $1,531,994.20 

 

 

Hunts Lane Grade Separation - Executed Change Orders 

Number Description Amount 

1 Under-sidewalk Drains and Drainage Call-Outs ($1,100.00) 

2 Install Temporary AC Sidewalk South of the RR 

tracks 

$6,423.00 

3 Maintain Existing Electrical $10,000.00 

3 S-1 Maintain Existing Electrical $20,000.00 

4 Manmade Buried Objects $80,000.00 

4 S-1 Manmade Buried Objects $40,000.00 

5 Extend Underground Utilities at Oliver Holmes $15,446.68 

6 Maintain Traffic $20,000.00 

6 S-1 Maintain Traffic $20,000.00 

7 Partnering $5,000.00 

8 DRB $10,000.00 

9 Trainee $5,000.00 

10 60” Casing Thickness Increase $16,438.80 

11 Substitute Cast-in-place with Precast Reinforced 

Concrete Box (RCB) 

$0.00 

12 Retaining Wall No. 7 Alignment ($2,535.00) 

13 Temporary Business Signage $5,000.00 

14 Pedestrian Sidewalk $10,000.00 

15 MSE Wall Design Methodology $0.00 

16 Additional AT&T Work $25,500.00 

17 16” Waterline Tie-in $12,700.00 

18 SCE Utility Work Deduction ($59,415.80) 

19 Drainage Ditch at Club Center Drive $10,975.00 

20 AT&T Shift for Jacking Pit $20,000.00 

21 Combination of Stages $0.00 

22 Temporary Sewer Tie-in $70,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

22 S-1 Temporary Sewer Tie-in $40,000.00 

23 Temporary Water Tie-in $37,000.00 

23 S-1 Temporary Water Tie-in $50,000.00 

24 Decatur Irrigation Rebuild $15,000.00 

25 Striping Changes $0.00 

26 Move Jacking Pit $10,000.00 

26 S-1 Move Jacking Pit $30,000.00 

27 Hunts Ln Drainage Change $18,462.00 

28 Emergency Access Structure Waterproofing $7,000.00 

29 CIDH Lap Splicing $5,216.10 

30 Temporary Traffic Delineation Removal $2,365.00 

31 Reimburse Pilot Bore $27,680.21 

34 Additional Sewer Manhole $8,900.00 

43 Plant Establishment Type Change $0.00 

45 Additional WD’s for Jack & Bore $0.00 

47 Additional Type CF Service Cabinet $3,520.00 

48 Landscaping Reduction $6,526.20 

TOTAL $601,102.19 

TOTAL CONTINGENCY AND SUPPLEMENTAL $1,793,947.00 

 

 

I-10 Westbound Lane Addition - Executed Change Orders 

Number Description Amount 
1 Maintain Traffic Control $20,000.00 

2 Federal Aid Training $8,800.00 

3 Data Core (Eliminate 81) -$7,500.00 

4 Additional cost for relocating 18" slotted pipe DS-4A $2,780.00 

5 Establish DRB $12,500.00 

5 S-1 Establish DRB $7,500.00 

6 Changes to Modified 60 GC Barrier $19,721.00 

7 Install Temp Modified  Detail 13  $3,000.00 

7 S-1 Additional Funds $10,000.00 

7 S-2 Additional Funds $3,223.99 

8 SWPPP Maintenance Cost $15,000.00 

9 Slab Replacement W/B 10 Lane #2  $165,000.00 

10 Additional cost for AC Disposal fee $15,000.00 

11 Old Roadway Encountered@ D.S. # 6 $20,000.00 

11 S-1 CCO # 11 Time Extension $0.00 

12 Electrical Connection Fees $2,000.00 

13 Drainage System Deletions - Stage 2 -$15,849.10 

14 Dual AC Isolator $100.00 

15 Trim and install joint filler material $2,000.00 

16 Buried Man MADE object $1,500.00 

17 Additional Longitudinal const. joints $0.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

18 Install Temp chain link gate $990.00 

19 Delete OH Traffic Metering Signal -$11,275.50 

20 Waterline at RW 201 $7,796.60 

21 Maintain Existing Electrical Facilities $5,000.00 

21 S-1 Additional Funds $5,000.00 

21 S-2 Additional Funds $10,000.00 

22 Drainage System 28B $15,045.00 

23 Proposed Traffic Monitoring Changes $18,692.50 

24 Maintain Irrigation $10,000.00 

24 S-1 Additional Funds $5,000.00 

25 Existing 24" and 36" under Yucaipa OC $27,700.00 

26 NOPC # 2 Settlement $130,130.00 

27 Asphalt Price Index $23,800.00 

27 S-1 Additional Funds $30,000.00 

28 RW 201 6" cap, and DS 25 Modification $22,219.05 

29 DS 22 Reinforce Concrete Backfill $4,000.00 

30 Curb along Dunlap $4,000.00 

31 Replace JPCP@ 216+90 to 219+75 -$21,056.60 

32 Change the Erosion Control @ RW151 -$6,839.50 

33 Yucaipa Blvd. on ramp Stage 4 $2,000.00 

34 Concrete Slope Protection @ RW 137 $32,760.00 

35 Stage 5A Yucaipa off ramp - Rock Blanket $12,515.50 

36 Proposed to change Dunlap drainage $217,000.00 

37 RW151 Transition Railing Connection $5,800.00 

38 Revised DS 21 $20,598.60 

39 DS  25 - in Median -$2,564.50 

40 Changes to Drainage System 19 $5,185.60 

41 Bedrock below DS14 $10,000.00 

42 Provide Transition at top of Barrier $15,000.00 

43 RHMA Replaces HMA-OGFC $0.00 

43 S-1 Additional Funds $12,020.58 

44 Reconstruct Median MBGR $25,000.00 

45 NOPC # 3 Settlement $0.00 

46 Add Drainage System 19n and 19o $6,113.80 

47 Time Adjustment $0.00 

48 Increase/Decrease of Contract Items of more than 25% $2,073.33 

CCO TOTAL $928,480.35 

TOTAL CONTINGENCY AND SUPPLEMENTAL $1,900,610.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

I-10 Riverside Avenue Landscaping - Executed Change Orders 

Number Description Amount 

1 Additional Roadway Work and Roadside Signs $26,569.83 

1 S-1 Drainage for Nuisance Water on W/B Shoulder  

$30,873.47 

2 Suspension of Work $0.00 

3 Existing Irrigation System Deficiencies Corrections $5,000.00 

4 Saw cut Existing AC Pavement Edge $4,541.93 

5 Agency Compensation for Costs and Expenses 

Incurred by AWL Default 

($102,000.00) 

6 Remove SWPPP Reporting and Inspection 

Requirements 

($653.20) 

7 Remove/Replace Existing MBGR, Saw cut 

Existing AC Pavement, and Install Vegetation 

Control 

$34,873.11 

8 Re-Stripe Riverside Avenue $29,500.33 

9 Delete Contract Item No. 52, 75mm Pressure Relief 

Valve 

($950.00) 

10 Install Rigid PVC Risers $4,250.00 

11 Dispose of Rock from Irrigation Trenching 

Operations 

$10,000.00 

12 Reconstruction of AC Dike/Shoulder eastbound $59,012.59 

CCO TOTAL $101,018.06 

TOTAL CONTINGENCY AND SUPPLEMENTAL $189,850.00 

 

 

Laurel Street Grade Separation - Executed Change Orders 

Number Description Amount 

1 Maintain Roadway and Maintain Traffic $ 20,000.00  

2 Removal and Disposal of Buried Man Made Object $ 10,000.00  

3 Revised City of Colton Electrical E-02 $ 9,476.14  

5 RJ&R and TCI Properties $ 47,966.00 

6 Increase TWC size of vault $ 4,515.00  

7 Compensate Contractor for Payment to AT&T 

Utility  

$ 109,740.02  

8 36" Casing-Waterline $ 86,535.00  

9 DRB $ 22,500.00  

10 Different in cost 750mm wire in lieu of 500 mm $ 4,000.00  

11 Increase depth of Colton Vault $ 25,000.00  

12 Remove Existing SCRRA Materials $ 10,000.00  

17 BNSF Shoofly Drainage $ 28,228.00 

 CCO TOTAL $ 377,960.16 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,754,187.72 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

SR-210 Segment 10 Landscaping - Executed Change Orders 

Number Description Amount 

1 Revise Irrigation Controller Equipment $6,248.25 

2 Increase cost for Water Meter $14,832.70 

3 Shared Water Pollution Control Costs $6,000.00 

4 Install ICC Enclosure $2,500.00 

5 Repair Existing Irrigation Facilities $3,000.00 

6 Repair Slope Damage $35,000.00 

6 S-1 Repair Slope Damage - Time Adjustment $0.00 

7 Increase Water Rates $2,500.00 

7 S-1 Increase Water Rates $1,948.78 

8 Time Adjustment - Water Meter Repair by WVWD $0.00 

9 Frost Damage $7,500.00 

10 Wild Flower Seeding $13,107.58 

11 Foliage Protector Removal $10,000.00 

11 S-1 Foliage Protector Removal - additional funds $25,000.00 

11 S-2 Foliage Protector Removal - additional funds $20,000.00 

11 S-3 Foliage Protector Removal - additional funds $8,834.70 

12 Final Item adjustment $0.00 

13 Detention Basin Clearing $3,658.41 

TOTAL $100,688.53 

TOTAL CONTINGENCY AND SUPPLEMENTAL $239,090.00 

 

 

SR-210 Segment 11 Landscaping - Executed Change Orders 

Number Description Amount 

2 Install Roadside Signs $1,955.96 

3 Water Meter Fee Adjustment $41,729.38 

4 Locate Existing Crossovers $30,000.00 

5 Install Irrigation Crossovers $40,000.00 

5 S-1 Install Irrigation Crossovers $5,965.81 

6 Traffic Control $5,000.00 

7 Install Wireless Communication $7,237.60 

8 Repair Slipped Slope $64,844.08 

9 Remove Man-made Objects $10,000.00 

10 Wildflower Seed Change $0.00 

   

   

TOTAL $206,732.83 

TOTAL CONTINGENCY AND SUPPLEMENTAL $414,031.83 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

SR-210 Segment 9 & 10 Landscaping EEP - Executed Change Orders 

Number Description Amount 

1 Irrigation Controller Repair $616.43 

   

   

TOTAL $616.43 

TOTAL CONTINGENCY AND SUPPLEMENTAL $91,226.10 

 

 

I-215 Seg 1 & 2 Project - Executed Change Orders 

Number Description Amount 

001 Traffic Control $100,000.00 

001-S1 Traffic Control – Additional Funds $100,000.00 

001-S2 Traffic Control – Additional Funds $150,000.00 

001-S3 Traffic Control – Additional Funds $100,000.00 

001-S4 Traffic Control – Additional Funds $125,000.00 

001-S5 Traffic Control – Additional Funds $250,000.00 

001-S6 Traffic Control – Additional Funds $205,000.00 

002 Establish a DRB $35,000.00 

002-S1 Establish a DRB – Additional Funds $913.78 

002-S2 Establish a DRB – Additional Funds $187.50 

003 Establish a Partnering Training Workshop $50,000.00 

004 HMA Price Fluctuation Adjustment of 

Compensation 

$230,000.00 

004-S1 HMA Price Fluctuation Adjustment of 

Compensation – Additional Funds 

$100,000.00 

004-S2 HMA Price Fluctuation Adjustment of 

Compensation – Additional Funds 

$300,000.00 

004-S3 HMA Price Fluctuation Adjustment of 

Compensation – Additional Funds 

$210,000.00 

004-S4 HMA Price Fluctuation Adjustment of 

Compensation – Additional Funds 

$50,000.00 

005 Maintain Existing Electrical $50,000.00 

005-S1 Maintain Existing Electrical – Additional Funds $50,000.00 

005-S2 Maintain Existing Electrical – Additional Funds $75,000.00 

005-S3 Maintain Existing Electrical – Additional Funds $24,000.00 

005-S4 Maintain Existing Electrical – Additional Funds $95,000.00 

005-S5 Maintain Existing Electrical – Additional Funds $145,000.00 

006 Soundwall Block Detail Revision $0.00 

007 Architectural Treatment Test Panel Size Revision $0.00 

008 Just-In-Time Training for PCC Pavement and 

Paving Techniques 

$6,000.00 

009 SWPPP Maintenance $100,000.00 

009-S1 SWPPP Maintenance – Additional Funds $950,000.00 

009-S2 SWPPP Maintenance – Additional Funds $395,000.00 

009-S3 SWPPP Maintenance – Additional Funds $250,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

010 Utility Potholing $10,000.00 

010-S1 Utility Potholing – Additional Funds $10,000.00 

010-S2 Utility Potholing – Additional Funds $10,000.00 

010-S3 Utility Potholing – Additional Funds $10,000.00 

010-S4 Utility Potholing – Additional Funds $20,000.00 

011 Buried Man-Made Object $20,000.00 

011-S1 Buried Man-Made Object – Additional Funds $30,000.00 

011-S2 Buried Man-Made Object – Additional Funds $50,000.00 

011-S3 Buried Man-Made Object – Additional Funds $50,000.00 

011-S4 Buried Man-Made Object – Additional Funds $49,000.00 

011-S5 Buried Man-Made Object – Additional Funds $50,000.00 

011-S6 Buried Man-Made Object – Additional Funds $95,000.00 

012 Provide Access Control Fence $50,000.00 

014 Optional  Steel Pipe Pile Specification $0.00 

015 Modify 13
th

 Street Off Ramp $83,325.00 

016 Change to Precast Girders at Redlands Loop $0.00 

017 Temporary Fiber Optic $12,605.00 

018 Repair Roadway $25,000.00 

018-S1 Repair Roadway – Additional Funds $25,000.00 

018-S2 Repair Roadway – Additional Funds $50,000.00 

018-S3 Repair Roadway – Additional Funds $50,000.00 

018-S4 Repair Roadway – Additional Funds $100,000.00 

018-S5 Repair Roadway – Additional Funds $125,000.00 

018-S6 Repair Roadway – Additional Funds $100,000.00 

018-S7 Repair Roadway – Additional Funds $59,608.04 

019 Change Sound Wall Pile Steel to No. 3 Rebar $0.00 

020 Realign DS #6 $2,398.00 

021 Shear Ring Alternate Welding Method $0.00 

022 Temporary Chain Link Fence at Verizon Yard $9,500.00 

023 Revise DS #20 $9,239.00 

024 Change Traffic Opening at 9
th

 Street $0.00 

025 Revise RW106W & DS #8, 13 & 100 $15,390.02 

026 1200mm Casing for 600mm Jacked Pipe DS #8 & 

14 

$0.00 

027 Change Traffic Opening at Baseline St OC $0.00 

028 Rialto Top Deck Reinforcement $0.00 

029 Tie-In DS #10-0 to Segment 3 $80,000.00 

029-S1 Tie-In DS #10-0 to Segment 3 – Time Deferment 

Closure 

$0.00 

029-S2 Tie-In DS #10-0 to Segment 3 – Additional Funds $28,345.54 

030 Modify Overhead Sign ‘H’ Values $13,258.64 

031 Change Bearing Pad Thickness at 5
th

/ 215 SB On 

Ramp 

$0.00 

032 ROW Delay DS #100 2
nd

 Street $10,000.00 

033 Modify DS #101 and 102 W of 9
th

 Seg. 2 $63,758.60 

033-S1 Modify DS #101 and 102 W of 9
th

 Seg. 2 – $35,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

Additional Funds 

033-S2 Modify DS #101 and 102 W of 9
th

 Seg. 2 – 

Additional Funds 

$52,501.94 

033-S3 Modify DS #101 and 102 W of 9
th

 Seg. 2 – 

Additional Funds 

$25,000.00 

033-S4 Modify DS #101 and 102 W of 9
th

 Seg. 2 – 

Additional Funds 

$30,000.00 

034 Modify DS #19 Seg. 2 $60,000.00 

034-S1 Modify DS #17 & #19 Seg. 2 $51,453.50 

034-S2 Modify DS #17 & #19 Seg. 2 – Additional Funds $95,000.00 

034-S3 Modify DS-17 & DS-18, Seg. 2, Add’l Funds $16,007.92 

035 Change Incandescent ‘Meter On’ Signs $2,547.55 

036 Strengthen Outside Shoulder $32,078.00 

037 Protect Arco Station Sign and Greenbelt $10,000.00 

039 Credit for Traffic Screen ($35,715.00) 

040 Inlet guards $12,455.00 

041 Relocate Fiber Optic Conduit at Redlands Loop $0.00 

042 SB I-215 Detour North of 16
th

 Street $152,770.00 

042-S1 SB I-215 Detour North of 16
th

 Street – Additional 

Funds 

$50,000.00 

042-S2 SB I-215 Detour North of 16
th

 Street – Additional 

Funds 

$27,000.00 

043 Revise Retaining Wall 242B, Add 242C $112,324.75 

044 Third Street Train Mural $4,925.49 

045 Right of Way Delay for DS #100 at 3
rd

 St Power 

Pole 

$4,182.99 

047 Baseline Abutment 1 Right of Way Delays Due to 

BNSF Cables 

$55,000.00 

047-S1 Baseline Mitigation of Critical Path Delay $60,000.00 

048 Revise Structural Section 8 & 13 $19,470.00 

049 Frame Roadside Signs $3,066.90 

050 Change the Sta. for Abut. 1 & 7 16
th

 St $0.00 

051 TCE at ARCO Station at Baseline & H St $0.00 

052 Changes to Special Provisions for CIDH Payment 

Clause 

$0.00 

053 Service Conduits for SCE Service Connections $23,218.32 

054 Revise Vertical Drop Connection $0.00 

055 Clean Out Storm Drain at 9
th

 Street $4,200.00 

056 Revise DS #4, 6 & 84 $5,841.20 

057 Graffiti Removal $20,000.00 

057-S1 Graffiti Removal – Additional Funds $50,000.00 

057-S2 Graffiti Removal – Additional Funds $25,000.00 

057-S3 Graffiti Removal – Additional Funds $75,000.00 

058 Salvage Vehicle Detection System $15,000.00 

059 Reduce ADL Quantity Bid Item 70 & 71 $0.00 

060 3
rd

 Street Bridge Temp Retaining  Wall Structure $25,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

Backfill 

061 Additional Drainage Inlet at 3
rd

 Street $8,500.00 

062 New SWPP Permit Requirements $160,665.00 

062-S1 New NPDES Permit – Order No. 2009-0009-DWG $574,911.32 

062-S2 New NPDES Permit – Order No. 2009-0009-DWG $55,024.95 

062-S3 New NPDES Permit – order No. 2009-0009-DWQ, 

Add’l Funds 

$113,909.31 

062-S4 New NPDES Permit – order No. 2009-0009-DWQ, 

Add’l Funds 

$332,960.00 

063 Additional Bracing for Falsework Bent 2-5 at 

Baseline St OC/OH 

$15,000.00 

064 Right of Way Obligations $25,000.00 

064-S1 Right of Way Obligations – Additional Funds $25,000.00 

064-S2 Right of Way Obligations – Additional Funds $49,000.00 

064-S3 Right of Way Obligations – Additional Funds $86,000.00 

064-S4 Right of Way Obligations – Additional Funds $150,000.00 

064-S5 Right of Way Obligations – Additional Funds $150,000.00 

064-S6 Right of Way Obligations – Additional Funds $90,000.00 

065 Remove Existing Storm Drain 62A $6,500.00 

066 Repair Deck Opening and Joint on Redlands Loop 

and Rialto Bridges 

$90,105.80 

067 5
th

 Street SB Off Ramp Acceleration $50,000.00 

068 Modify Drainage Systems $100,000.00 

068-S1 Modify Drainage Systems – Additional Funds $90,000.00 

068-S2 Modify Drainage Systems – Additional Funds $85,000.00 

068-S3 Modify Drainage Systems – Additional Funds $250,000.00 

068-S4 Modify Drainage Systems – Additional Funds $120,000.00 

068-S5 Modify Drainage Systems – Additional Funds $60,000.00 

068-S6 Modify Drainage Systems – Additional Funds $75,000.00 

069 Stage Construction 4
th

 Through 6
th

  $95,000.00 

069-S1 Stage Construction 4
th

 Through 6
th

 – Additional 

Funds 

$50,000.00 

069-S2 Stage Construction 4th Through 6th – Additional 

Funds 

$40,625.22 

070 Temporary Paving Under 259 $145,927.00 

071 Repair Fiber Optic Cable at 3
rd

 Street $22,000.00 

072 Move Gore North for 215/259 $40,000.00 

073 Alignment and Temporary Paving Change Sta. 118 

to Sta. 121 Median 

$0.00 

074 Move SCE Connection at 5
th

 Street $30,394.56 

075 Modify DS #115 at 16t Street and H Street $11,530.90 

076 Delete Shiner on Retaining Walls, Seg. 1 $0.00 

077 Modify Drainage Systems G1 to G2 Types $38,334.30 

078 Settlement of NOPC No. 1 – Pump House at 6
th

 

Street 

$18,890.32 

079 Revised Staging NB 2
nd

 Street Off Ramp – 2
nd

 $25,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

Lane Addition 

079-S1 Revised Staging NB 2nd St Off Ramp $3,059.13 

080 Delete Electrical & Cable Conduit Blockout & 

Casings at 9
th

 St Bridge 

$2,000.00 

081 Increase Quantities for Bid Item #202 – Welded 

Steel Pipe Casing (Bridge) 

$39,480.00 

083 Revised SCE Connection Points $5,358.47 

083-S1 Revised SCE Connection Points – Addition of 

Trenton Street 

$10,646.65 

084 Restage North End of Project & Temporary SB 3
rd

 

Street Off Ramp 

$1,630,850.00 

084-S1 Restage North End of Project & Temporary SB 3
rd

 

Street Off Ramp – Additional Funds 

$75,000.00 

084-S2 Additional Funds for the BAS Rental Property $1,343.54 

085 Revise DS #38 Callouts $0.00 

086 Chain Link Railing Fabric Color Change $64,003.59 

087 Sidewalk Joint Armor at 9
th

 Street and Baseline 

Street OC/OH 

$25,000.00 

088 Remove Contaminated Material at RW136 $50,000.00 

089 CIDH Pile Changes S259/S215 Connector $75,212.00 

090 Electrical Changes 2
nd

 & I Street and 9
th

 & H Street $9,499.90 

091 SB Transition Segment 5 into Segment 2 $75,000.00 

091-S1 SB Transition Segment 5 into Segment 2 – 

Additional Funds 

$60,000.00 

092 Premium Time for Baseline and H Street 

Intersection 

$25,000.00 

093 Relocate Signal at SE Corner of 2
nd

 St and SB On 

Ramp 

$18,350.00 

094 Settlement of NOPC No. 3 – Temporary  Power 

Poles (2
nd

 & 3
rd

 St) 

$34,345.28 

095 Revised Deck Contours for 5
th

 St to S215 On Ramp $0.00 

096 NB Transition Segment 2 into Segment 5 $80,145.00 

097 Modify Bioswale No. 3, Seg. 2 $14,732.00 

098 Eliminate BI# 184 Prepare and Paint Concrete 

Median Barrier Surfaces 

($65,590.00) 

099 DS #100 Verizon Utility Conflict $24,000.00 

099-S1 DS #100 Verizon Utility Conflict – Additional 

Funds 

$86,394.57 

100 Expansion Deflection Couplers at Baseline $2,415.35 

101 Remove PCCP at South End of Project $85,000.00 

102 Eliminate Bid Item No. 143 – Anti-Graffiti Coating ($262,800.00) 

103 Traffic Signal Modification at 5
th

 St Ramps $9,375.31 

104 Add CTPB Under Approach Slab Type R at 

Redlands Loop Widen and Rialto Ave Widen 

$88,330.56 

104-S1 Revised Layout for Type ‘R’ Approach Slab at 

Redlands Loop 

$0.00 

105 Changes to Moment Barrier Slab Wall 117W $77,228.78 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

106 Revised Pile Layout Abut 1 Baseline Stage 2 $80,476.97 

107 Sound Wall No. 1 Extension $144,330.00 

107-S1 Settlement of NOPC No. 18 – Addition of Sound 

Wall No. 122 

$50,000.00 

108 Underdrain at Wall 116W $40,540.00 

109 Move SE-22 Crossing North for 5
th

 St SB Off 

Ramp 

$9,438.14 

109-S1 Power for Service SE-19 for Luminaires 32, 34, 35 $15,346.41 

110 Column Casing Specification Changes $0.00 

111 Contour Grading at 5
th

 St and BNSF Rail Road $30,000.00 

111-S1 Contour Grading at 5
th

 St and BNSF Rail Road – 

Additional Funds 

$20,000.00 

111-S2 Regrade and Concrete Line Earthen Ditches on the 

West Side of BNSF ROW 

$40,000.00 

112 Install Type ‘D’ Bike Loops $16,925.08 

113 Transition Barrier Between 5
th
 St & S215/5ht St Off 

Ramp to Match Existing Bridge 
$10,000.00 

113-S1 Retaining Wall 128 Transition Barrier Type 732A $10,000.00 

114 SB Baseline On and Off Ramp Isolation Casing 

Revisions 

$18,848.42 

115 Alternative Anchorage Bridge Mounted Signs $0.00 

116 Intentionally Roughening the Bridge Stems $0.00 

117 Modify the 732 Concrete Barriers at DS #8 & 11 

Inlets 

$5,000.00 

117-S1 Modify the 732 Concrete Barriers at DS #8 & 11 

Inlets – Additional Funds 

$5,000.00 

117-S2 Modify the 732 Concrete Barriers at DS #8 & 11 

Inlets – Additional Funds 

$10,000.00 

118 Soffit Lighting Layout Changes at 2
nd

 & 3
rd

 St 

Bridges 

$7,916.33 

119 Change to Deck Drain Layout at 5
th

 St to S215 On 

Ramp 

$15,000.00 

120 Modify and Upgrade Communications System $64,836.00 

121 Pull Box Anti-Theft Installation $40,000.00 

121-S1 Pull Box Anti-Theft Installation – Additional Funds 

for Caltrans Pull Boxes 

$95,000.00 

121-S2 Utility Markers and Installation For Caltrans Pull 

Boxes – Additional Funds 

$10,000.00 

121-S3 Utility Markers and Installation For Caltrans Pull 

Boxes – Additional Funds 

$50,000.00 

121-S4 Utility Markers and Installation For Caltrans Pull 

Boxes – Additional Funds 

$100,000.00 

122 Settlement of NOPC No. 8 – Storm Damage Repair $120,000.00 

123 Relocate SE-09, Add PPB, Revise Highland Ramp 

Lighting Connection 

$27,863.48 

124 Temporary Paving for NB 2
nd

 St Off Ramp $30,000.00 

124-S1 Temporary Paving for NB 2
nd

 St Off Ramp – $15,000.00 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

Additional Funds 

125 Clearing & Grubbing Not Shown on Plans $40,000.00 

126 Baseline Street Lighting $766.32 

127 Replace Damaged Existing PCCP Slabs $80,000.00 

127-S1 Replace Damaged Existing PCCP Slabs – 

Additional Funds 

$40,000.00 

128 Drainage at Retaining Wall 242A $69,122.75 

128-S1 Drainage at Retaining Wall 242A $16,108.25 

129 Polyester Concrete Overlay at Rialto Ave Bridge $194,000.45 

129-S1 Polyester Concrete Overlay at Rialto Ave Bridge, 

Add’l Funds 

$63,250.00 

130 Slope Paving at 16
th

 Street $17,118.80 

131 Settlement of NOPC No. 7 – Settlement 

Embankment 

PENDING 

132 Settlement of NOPC No. 9 – Importing of K-Rail 

Compensation Denied 

$24,000.00 

133 Settlement of NOPC No. 14 – Rejection of 

Additional Costs Due to Redesign of RW242B 

$125,000.00 

134 Stage 2B Phase 2 Northbound Transition $106,387.57 

134-S1 Stage 2B Phase 2 Northbound Transition – 

Additional Funds 

$18,968.36 

135 City Work at Baseline Street $25,000.00 

136 Adjustment of Temporary Construction Entrances $106,000.00 

136-S1 Adjustment of Temporary Construction Entrances – 

Additional Funds 

$77,000.00 

136-S2 Adjustment of Temporary Construction Entrances – 

Additional Funds 

$42,000.00 

137 Ramp Metering System Loop Detection Changes $19,325.87 

138 Pillow Wall Removal at Baseline  $18,180.00 

139 Drainage Changes at DS #72, Add DS #151 at 

SR259, Seg. 2 

$44,353.00 

140 Concrete Rubble at RW137 – Settlement of NOPC 

No. 13 

$31,921.00 

141 Temporary Bracing for 3
rd

 Street OC $10,000.00 

142 Sound Wall No. 126C Barrier Texture $4,492.00 

142-S1 Add Te4xture to Concrete Barrier Type 736S at 

SW126A 

$11,823.00 

143 Temporary  Concrete Barrier at 2
nd

 Street $68,000.00 

144 Settlement of NOPC No. 16 – P30 End Anchors 

and Transition Slabs 

$65,247.50 

145 Sound Wall No. 126C Alignment Change $20,000.00 

146 Settlement of NOPC No. 10 – Baseline Street $137,000.00 

147 Removal of Underground Storage Tank at RW109E $30,000.00 

148 Northbound Transition Stage 3B on ‘P’ Line $89,013.99 

148-S1 Northbound Transition Stage 3B on ‘P’ Line, 

Adjustment of Compensation 

$2,192.49 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

149 BI# 16 Construction Area Signs ($33,120.00) 

150 Roadside Signs PENDING 

151 Temporary Sign Panel Overlay NB BMS 9
th

 & 

Baseline 

$13,200.00 

152 Removal of Asbestos Pipe – Baseline St to SB215 

On Ramp 

$15,000.00 

153 Revisions to Bridge Mounted Signs at 9
th

 & 

Baseline St 

$228,957.75 

154 Revisions to ‘SFR’ and 3
rd

 Street $24,330.00 

154-S1 Modify Signalization of ‘SFR’ and 3
rd

 Street $5,291.84 

155 Replace ‘REACT’ Crash Cushion with Concrete 

Barrier at ‘5SE’ 

$172,473.82 

156 Install Chain Link Fence on Sound Wall at 9
th

 

Street 

$9,250.00 

157 16
th

 Street Bent Cap Reinforcement PT Conflict $21,066.00 

157-S1 16
th

 Street Bent Cap Steel, Bents 2, 3, 4 & 5 $30,000.00 

158 Drainage Modifications at ‘5SE’ Line $99,000.00 

158-S1 “5SE” Gore Modification $20,000.00 

158-S2 “5SE” Gore Modification, Add’l Funds $30,000.00 

159 Modify DS #8(qq) Inlet $5,461.40 

160 Modify Barrier at Retaining Wall 108E $20,000.00 

161 Irrigation Crossover at NB Highland Ave Off 

Ramp 

$24,000.00 

162 Eliminate Jacking for 2
nd

 St UC & 3
rd

 St UC for 

Stage 3B 

($10,000.00) 

163 City Water Meter Change and Adjustment of 

Compensation 

($145,985.05) 

163-S1 Cost Adjustment to 40mm Water Meters $7,890.00 

163-S2 Delete Two Water Meters and BPA ($52,750.00) 

164 Modify DS #71(a) $2,775.15 

165 Modify DS #103 $13,203.00 

166 Settlement of NOPC NO. 17 – Overhead Power 

Lines 

$63,000.00 

167 Settlement of NOPC No. 21 – Pinning of K-Rails $30,000.00 

168 Inefficiencies Due to OH Power Lines at SB 

Baseline On Ramp 

$10,000.00 

169 Delete Bid Item 183 – Clean and Paint Structural 

Steel 

($12,000.00) 

170 Export Soil with Rubble to 13
th

 St & H Street Site $45,000.00 

170-S1 Export Soil from Old 13th St Ramp Off Site $60,000.00 

171 Revise 3
rd

 St Abutment 2 Footing $10,118.00 

171-S1 Revise 3rd St Abut. 2 Footing, Time Deferment 

Closure 

$0.00 

172 Settlement of NOPC No. 23 – Differing Site 

Conditions at Redlands Loop 

$15,531.00 

173 Additional Soffit Lighting at 2
nd

 Street Bridge $11,519.59 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

174 Settlement of NOPC No. 22 – Temporary Lighting $20,000.00 

175 Hubbard State ROW Adjustment $10,008.00 

175-S1 Concrete Barrier Right of ‘P’ Line $75,000.00 

175-S2 Time Deferment, 3 days $0.00 

176 Delete Type 60G Barrier in Seg. 1 ($7,000.00) 

177 Paint Sound Wall Cover Plates After Galvanizing $2,672.13 

177-S1 Paint Sound Wall Cover Plates After Galvanizing, 

Time Deferment 

$0.00 

178 Railing at ‘P’ Line and ‘R’ Line $35,660.00 

178-S1 Railing at ‘P’ Line and ‘R’ Line, Add’l Funds $3,483.84 

179 Strengthen Concrete Barrier Rail on ‘3NO’ Line $18,698.00 

179-S1 Strengthen Concrete Barrier Rail on ‘3NO’ Line, 

Time Deferment 

$0.00 

180 Drainage Improvements at 3
rd

 St and ‘3SE’ Line $15,000.00 

180-S1 Drainage Improvements at 3rd St and ‘3SE’ Line, 

Add’l Funds 

$10,000.00 

181 New Sign Panels on Existing Sign Structures at 5
th

 

St OC 

$15,000.00 

182 Additional 60E Median Concrete Barrier $11,808.00 

182-S1 Additional 60E median Concrete Barrier, Time 

Deferment 

$0.00 

183 Location Change for Sign ‘H’ Seg. 1 $0.00 

184 Sound Wall 134 Alignment  Change ($16,635.60) 

185 Settlement of NOPC No. 12 Track Monitoring at 

RW137 

$91,041.00 

186 Payment for Barrier Mounted Signs $149,903.59 

187 Adjust Overhead Sign ‘Q’ at Baseline $45,000.00 

188 Block Out Around MBGR Posts per New Standard $30,000.00 

188-S1 Blockout Around MBGR Posts Per New Standard, 

Add’l Funds 

$70,000.00 

189 SR259 Median Removal and Tie-In  $45,000.00 

189-S1 SR259 Median Removal and Tie-in, Add’l Funds $14,333.28 

191 Seal Joints in Existing Concrete Pavement $30,000.00 

192 Additional Drainage Swale Along BNSF Right of 

Way 

$113,234.71 

193 Payment for Fence, Barrier Surface, Sound Wall 

Mounted Signs 

$34,339.00 

193-S1 Payment for Laminated Box Beam Sign 2-20-5 & 6 $28,469.48 

194 Modifications to Existing Electrical Systems due to 

Contract Work 

PENDING 

195 Add Drainage Inlet Type G-2 at Sta. 133+45 $15,000.00 

196 Spandrel, Curb & Gutter N. Side of 9th & J Street $15,000.00 

197 ADA Requirements for Curb Ramps $30,000.00 

198 Delete Slope Paving at 16th St Bridge, Abut 7 PENDING 

199 SR-259 Cross Sections $75,000.00 

202 Adjust Bid item No. 53 – Remove Concrete Barrier $267.75 
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Bolded Construction Change Orders approved since the last reporting to the Metro Valley Study Sessions 

Committee 

Amounts shown in parentheses represent a credit to the Agency 

(Type K) 

203 Adjust Bid item No. 9 – Temporary Concrete 

Washout 

$12,812.50 

204 Adjust Bid Item No. 50 – Adjust Sewer Manhole $3,205.03 

205 Adjust Bid Item No. 246 – Concrete Barrier (Type 

60E) 

$32,011.20 

206 HMA QC/QA Incentive Adjustment $135,114.79 

212 Mulch Remedy $10,000.00 

  

TOTAL $16,788,947.87 

TOTAL CONTINGENCY AND SUPPLEMENTAL $18,871,980.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 3 

Date:  September 17, 2014 

 

Subject:   

"Waters of the U.S." Public Agency Coalition 

 

Recommendation:    
That the Committee recommend the Board approve joining the “Waters of the U.S.” Public 

Agency Coalition to advocate for a balanced approach to a new proposed rule to expand the 

definition of “Waters of the U.S.” under the Clean Water Act. 

 

Background:     

The U.S. Army Corps of Engineers (Corps) and the U.S. Environmental Protection Agency 

(US EPA) have issued a proposed rule to change the definition of “Waters of the U.S.” (WOUS) 

under the Clean Water Act (Act). 

 

The proposed rule initially sought to simplify and clarify defined jurisdictions under the Act.  

However, the draft language could be interpreted more broadly and dramatically impact project 

delivery in San Bernardino County and across the country.  By expanding the jurisdictional 

acreage of the WOUS, tributaries, floodplains, bed and bank, and associated riparian vegetation 

could become jurisdictional areas under the new rule.  These areas will require significantly 

more permitting and review, including additional alternative analyses, as well as expanded public 

review and NEPA document preparation.  This additional work could add approximately one 

year to project development efforts.  Lastly, the rule may also trigger additional oversight by the 

State Regional Water Quality Control Board. 

 

As an example of potential project impacts, Staff has performed an analysis of the proposed 

rule’s application on the I-15/I-215 Devore Interchange project.  This analysis concluded that the 

impacted areas could rise from 1.75 acres to 9.39 acres. 

 

A coalition of public agencies is currently forming to provide a response to the proposed rule.  

A collective comment letter will be submitted on behalf of the coalition by the October 10
th

 

comment deadline.  Following that deadline, the coalition is expected to continue to raise the 

profile of the issue with Members of Congress, the Senate, and within the Administration. 

 

Our membership in a nationwide coalition not only helps to cover the broad issues that arise 

from a complex and lengthy rulemaking effort, but also helps to demonstrate that the issues 

affect many areas around the country and provide an opportunity to show a diverse set of impacts 

and examples.   
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Membership in the coalition is set at a “not-to-exceed” amount of $5,000.  These funds are 

available within the existing SANBAG Fiscal Year 2014-2015 Budget. 

 

Financial Impact:    
SANBAG has funds budgeted in the FY 2014-2015 Budget.  The source of funds is Measure I 

funds. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

 

Responsible Staff:    

Wendy Strack, Director of Legislative and Public Affairs 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 4 

Date:  September 17, 2014 

 

Subject:   

Public Outreach Services for the I-10 and I-15 Corridor Projects 

 

Recommendation:    
That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

 

A. Approve Contract C14150 for Public Outreach Services for the Interstate 10 (I-10) and 

Interstate 15 (I-15) Corridor Projects with Westbound Communications for a Not -To-Exceed 

amount of $750,000. 

 

B. Approve contingency of a Not-To-Exceed amount of $75,000 for Contract C14150 and 

authorize the Executive Director or designee to release contingency as necessary for the project. 

 

Background:     

At the July 2014, Board Meeting, the SANBAG Board approved selection of the Express Lanes 

Alternative as the Locally Preferred Alternative for the I-10 Corridor Project, subject to the 

completion of the California Environmental Quality Act/National Environmental Policy Act 

(CEQA/NEPA) review.  SANBAG is also evaluating an Express Lanes Alternative as the sole 

build alternative for the I-15 corridor.  Express Lanes are a fairly new concept and are not widely 

understood by the general public.  Because of the significance these two projects hold for 

improving regional mobility and expanding travel options, the services of a consultant team to 

undertake a coordinated, multi-tiered public outreach program to generate public involvement 

and educational opportunities for both corridors is required. 

 

Recommendation A: 

The SANBAG Board approved issuing a Request for Proposals (RFP) for Public Outreach 

Services for the I-10 and I-15 Corridor Projects at the May 2014, Board meeting.  RFP 14150 

was released on May 7, 2014 and was sent electronically to approximately 126 consultants 

registered on PlanetBids.  The solicitation was issued in accordance with current SANBAG 

policies and procedures for professional services.  

 

The RFP was posted on SANBAG’s website in response to a request from Project Delivery to 

engage a firm to provide Public Outreach Services for the I-10 & I-15 Corridor Projects.  A pre-

proposal meeting was held on May 15, 2014, and was attended by eleven firms. Addendum No. 

1 was issued on May 16, 2014, with the pre-proposal sign in sheet and PowerPoint, and 

Addendum No. 2 was issued on May 22, 2014 responding to questions.  

4

Packet Pg. 36



Board of Directors Metro Valley Study Session Agenda Item 

September 17, 2014 

Page 2 

 

 

Eight proposals were received by the date and time specified in the RFP.  A responsiveness 

review was conducted by the Contract Administrator that found no material deficiencies. The 

following is a summary of the events that transpired in the evaluation and selection process.   

 

Summary of Evaluation Process: 

On June 10, 2014, the proposals were disseminated to all evaluation committee members.  A 

copy of the Score Sheets and the Declaration of Impartiality and Confidentiality form were also 

distributed to the committee members.  The Evaluation Committee was comprised of the 

following individuals: two SANBAG staff, two District 8 Caltrans staff, and a representative of 

Riverside County Transportation Commission (RCTC). 

 

Evaluators concluded their individual review of the proposals and convened to review, discuss 

and score the proposals.  The Evaluation Committee members met on June 16, 201, and 

discussed each proposal according to the evaluation criteria, including the proposal's strengths 

and weaknesses.  The Contract Administrator provided information regarding the reference 

checks of the firms. All firms received positive reference checks. At the completion of 

discussions the committee members individually scored the proposals based on the following 

evaluation criteria: Qualifications of the Firm - 25%, Staffing - 35%, and Technical 

Approach/Work Plan - 25%, and Cost - 15%. Minor variances in the criteria scores were noted 

and discussed.  Full detail of the scores is included in the Contract Audit File. 

 

Because of the scoring, the firms were ranked in order of technical merit, and a short-list was 

developed. The firms short-listed and invited to interviews were: Arellano Associates, 

Circlepoint, Lee Andrews Group, Simon Wong Engineering and Westbound Communications.   

 

Interviews were conducted on June 24, 2014, with the short-listed firms.  Interviews were 50 

minutes in length, which consisted of a 10-minute ‘opening statement’ by the firms, followed by 

30 minutes of questions and answers.  At the completion of the interviews, the Evaluation 

Committee separately scored the interviews. The assigned weighting between the technical and 

interviews is 40% and 60% respectively. 

 

The Committee considered all five firms qualified to perform the work specified in the Request 

For Proposals. The highest ranked firm, Westbound Communications is being selected for the 

following reasons: Westbound’s key staff experience and energy, approach to reaching local 

communities, and proposed utilization of graphics and digital media stood out as differentiators 

during the interview process.  Staff worked with Westbound Communications in finalizing a 

detailed Scope of Services and negotiating an appropriate cost proposal.  An independent cost 

estimate and scope document was prepared to aid in this process.   

 

The scope will entail providing comprehensive public outreach services for the I-10 and I-15 

Corridor Projects through Project Approval and completion of the CEQA/NEPA environmental 

review process.  Services will include management and support of community briefings, 

community advisory group (CAG) meetings, and public information meetings and hearings, 

development of initial branding concepts and collateral materials, updating the project website, 

and establishing project-specific social media channels.   
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The proposed cost for this work is $750,000.  This work will be funded by Measure I Valley 

Freeway Projects, and the duration of the contract will run through December 2018, 

approximately one year after the completion of the CEQA/NEPA environmental review process.  

The current fiscal year budget provides sufficient budget for this work.  Staff recommends 

approval of Contract C14150 at a cost of $750,000. 

 

Recommendation B:  

Due to the length of the contract and the nature of the types of services to be performed, there 

may be additional activities that arise during the course of contract execution which are not 

currently defined or require an additional level of effort.  It is recommended to provide a 10% 

contingency of $75,000 to be released only if needed by the Executive Director or designee. 

 

Financial Impact:    
This item is consistent with the proposed Fiscal Year 2014/2015 budget under Task Number 

0850. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contract Administrator have reviewed this item and 

a draft of the contract.   

 

Responsible Staff:    

John Meier, Project Manager 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 14150  Amendment No. 0 

By and Between 

San Bernardino Transportation Authority and Westbound Communications, Inc. 
 

Contract Description Public Outreach Services for the I-10 and I-15 Corridor Projects 
 

Board of Director’s Meeting Date: 10/1/2014 

Overview of BOD Action: Award contract for public outreach services for the Interstate 10 (I-10) and 
Interstate 15 (I-15) Corridor Projects; approve Contingency for same. 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 750,000 Original Contingency Amount $ 75,000 

Revised Contract Amount 
Inclusive of prior amendments 

$       Revised Contingency Amount 
Inclusive of prior amendments 

$       

Current Amendment Amount $       Contingency Amendment $       

TOTAL CONTRACT VALUE $ 750,000 TOTAL CONTINGENCY VALUE $ 75,000 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 825,000 
 

Contract Start Date 
10/1/2014 

Current Contract Expiration Date 
12/31/2018 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0850. 

 A Budget Amendment is required. 

How are we funding current FY?  Measure I Valley - Freeway 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Measure I Valley - Freeway 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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C14150 

 

CONTRACT NO. C14150 

 

BY AND BETWEEN 
 

SANBAG 
 

AND 
 

WESTBOUND COMMUNICATIONS, INC. 

 

FOR 

 

PUBLIC OUTREACH SERVICES FOR THE INTERSTATE 10 (I-10) AND 

INTERSTATE (I-15) CORRIDOR PROJECTS   

 
 

This contract (referred to as “Contract”), is made and entered into by and between 

the San Bernardino Associated Governments, acting in its capacity as San Bernardino County 

Transportation Authority (“SANBAG”), whose address is: 1170 W. 3
rd

 Street, 2
nd

 Floor, 

San Bernardino, California 92410-1715; and Westbound Communications, Inc. 

(“CONSULTANT”) whose address is: 1505 South D Street, Suite 201, San Bernardino, CA 

92408. SANBAG and CONSULTANT are each a “Party” and collectively the “Parties”. 

 

RECITALS: 

 

WHEREAS, SANBAG requires certain public outreach Work as described in Exhibit “A” of 

this Contract and; 

 

WHEREAS, CONSULTANT has confirmed that CONSULTANT has the requisite professional 

qualifications, personnel and experience and is fully capable and qualified to perform the 

services identified herein; and 

 

WHEREAS, CONSULTANT desires to perform all Work identified herein and to do so for the 

compensation and in accordance with the terms and conditions set forth herein. 

 

NOW, THEREFORE, the Parties agree as follows: 

 

ARTICLE 1.  PROJECT DESCRIPTION 

 

CONSULTANT agrees to perform the work and services set forth in Exhibit “A”--Scope of Work 

(Work),  in accordance with all applicable professional standards which are generally accepted in 

the State of California, in accordance with the terms and conditions expressed herein and in the 

sequence, time, and manner defined herein.  The word "Work” includes without limitation, the 

performance, fulfillment and discharge by CONSULTANT of all obligations, duties, tasks, and 

services imposed upon or assumed by CONSULTANT hereunder; and the Work performed 

hereunder shall be completed to the satisfaction of SANBAG, with SANBAG’s satisfaction being 

based on prevailing applicable professional standards. 
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C14150 

 

ARTICLE 2.  CONTRACT TERM 

 

The Contract term shall commence upon issuance of a written Notice To Proceed (NTP) issued by 

SANBAG, and shall continue in full force and effect through December 31, 2018 until otherwise 

terminated, or unless extended as hereinafter provided by written amendment. Except that all 

indemnity and defense obligations hereunder shall survive termination of this Contract. 

CONSULTANT shall not be compensated for any Work performed or costs incurred prior to 

issuance of the NTP. 

 

SANBAG at its sole discretion may extend the original term of the Contract for two options. 

The maximum term of this Contract, including the Option Terms, if exercised, will not 

exceed December 31, 2020. 

 

ARTICLE 3.  COMPENSATION 

 

3.1 Total compensation to CONSULTANT for full and complete performance of the Scope of 

Work, identified herein and, in compliance with all the terms and conditions of this 

Contract, shall be on Time and Materials basis for all obligations incurred in, or application 

to, CONSULTANT’s performance of Work, and for which CONSULTANT shall furnish 

all personnel, facilities, equipment, materials, supplies, and Services (except as may be 

explicitly set forth in this Contract as furnished by SANBAG), shall not exceed the amount 

set forth in section 3.2 below. 

 

3.2 The total Contract Not-To-Exceed Amount is Seven Hundred and Fifty Thousand Dollars, 

($750,000.00). All Work provided under this Contract is to be performed as set forth in 

Scope of Work, and shall be reimbursed pursuant to Exhibit “B”--Price List. The hourly 

labor rates identified in Exhibit “B” shall include CONSULTANT’s direct labor costs, 

indirect costs, and profit.  All expenses shall be reimbursed for the amounts identified in 

Exhibit “B”. Any travel expenses must be pre-approved by SANBAG and shall be 

reimbursed for per diem expenses at a rate not to exceed the currently authorized rates for 

state employees under the State Department of Personnel Administration rules. SANBAG 

will not reimburse CONSULTANT for any expenses not shown in Exhibit “B” or agreed 

to and approved by SANBAG as required under this Contract.  Escalation shall be at a 

specific rate, as shown on the Bureau of Labor Statistics Employment Cost Index for Total 

Compensation for private industry workers-Table 5 or its successor. The Employment 

Cost Index will be annually adjusted, apply total benefits for the private industry 

economic sector, not to be seasonally adjusted, but will include a 12-month percent 

change. Escalation shall commence as of January 1, 2016, and shall be applied each 

January 1
st
 for the term of the Contract. 

 

3.3 CONSULTANT’s overhead rates will be fixed, as agreed upon in Exhibit “B” for the 

duration of this Contract and include all costs associated with the administration of this 

Contract. The fixed overhead rate will not be subject to adjustment unless mutually agreed 

to by both Parties.  Any increase over the direct labor rate in Exhibit “B” is not permitted 

without prior written authorization from SANBAG and in accordance with the Contract. 

 

3.4 For personnel subject to prevailing wage rates as described in the California Labor Code, 

all wage increases that are the direct result of changes in the prevailing wage rates, are 

reimbursable. 
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C14150 

 

3.5 The Cost Principles and Procedures set forth in 48 CFR, Ch. 1, subch. E, Part 31, as 

constituted on the effective date of this Contract shall be utilized to determine allowability 

of costs under this Contract and may be modified from time to time by written amendment 

of the Contract. 

 

3.5.1 CONSULTANT agrees to comply with Federal Department of Transportation 

procedures in accordance with 49 CFR, Part 18, Uniform Administrative 

Requirements for Grants and Cooperative Agreements to State and Local 

Governments. 

 

3.5.2 Any costs for which payment has been made to CONSULTANT that are 

determined by subsequent audit to be unallowable under 48 CFR, Ch. 1, subch. E, 

Part 31, or 49 CFR, Part 18, Uniform Administrative Requirements for Grants and 

Cooperative Agreements to State and Local Governments shall be repaid by 

CONSULTANT to SANBAG. 

 

3.6 Any Work provided by CONSULTANT not specifically covered by the Scope of Work 

shall not be compensated without prior written authorization from SANBAG. It shall be 

CONSULTANT’s responsibility to recognize and notify SANBAG in writing when 

services not covered by the Scope of Work have been requested or are required.  All 

changes and/or modifications to the Scope of Work shall be made in accordance with the 

“CHANGES” Article in this Contract. Any additional services agreed to in accordance 

with this Contract shall become part of the Work.  

 

ARTICLE 4.  INVOICING 

 

4.1 Payment to CONSULTANT as provided herein shall be payable in four (4) week billing 

period payments, forty-five (45) calendar days after receipt of an acceptable invoice by 

SANBAG of an invoice prepared in accordance with instructions below. Payment shall 

not be construed to be an acceptance of Work. 

 

4.2 CONSULTANT shall prepare invoices in a form satisfactory to and approved by 

SANBAG, and it shall be accompanied by documentation supporting each element of 

measurement and/or cost. Each invoice will be for a four-week billing period and will be 

marked with SANBAG’S contract number, description and task order number, if 

applicable. Invoices shall be submitted within fifteen (15) calendar days for the period 

covered by the invoice. Invoices shall include request for payment for Work (including 

additional services authorized by SANBAG) completed by CONSULTANT during each 

billing period and shall include back-up information sufficient to establish the validity of 

the invoice. Any invoice submitted which fails to comply with the terms of this Contract, 

including the requirements of form and documentation, may be returned to 

CONSULTANT. Any costs incurred by CONSULTANT in connection with the 

resubmission of a proper invoice shall be at CONSULTANT’s sole expense. The final 

invoice shall be marked “FINAL” and will be submitted after any and all closeout 

documents are submitted to SANBAG. Invoices shall be submitted to SANBAG as 

follows: 
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C14150 

 

SANBAG 

1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA  92410-1715 

Contract No. C14150 

Attention:  Accounts Payable 

 

 

4.3 CONSULTANT shall furnish evidence, satisfactory to SANBAG, that all labor and 

materials furnished and equipment used during all periods prior to the period covered by 

any invoice have been paid in full. SANBAG shall not be obligated to make payments to 

CONSULTANT until CONSULTANT furnishes such evidence. Upon furnishing such 

evidence, satisfactory to SANBAG, SANBAG shall pay CONSULTANT the full amount 

of the invoice less disputed amounts. 

 

4.4  Intentionally Omitted 

 

4.5 CONSULTANT shall include a statement and release with each invoice, satisfactory to 

SANBAG, that CONSULTANT has fully performed the Work invoiced pursuant to this 

Contract for the period covered, that all information included in the invoice is true and 

correct, and that all payments and claims of CONSULTANT and its subcontractors for 

Work during the period will be satisfied upon the making of such payment. SANBAG 

shall not be obligated to make payments to CONSULTANT until CONSULTANT 

furnishes such statement and release. 

 

4.6 No payment will be made prior to approval of any Work, nor for any Work performed 

prior to the NTP, nor for any Work under any amendment to the Contract until 

SANBAG’s Awarding Authority takes action. 

 

4.7 CONSULTANT agrees to promptly pay each subcontractor for the satisfactory 

completion of all Work performed under this Contract, no later than ten (10) calendar 

days from the receipt of payment from SANBAG.  SANBAG reserves the right to request 

documentation from CONSULTANT showing payment has been made to its 

subcontractors. SANBAG also reserves the right, at its own sole discretion, to issue joint 

checks to CONSULTANT and any subcontractor(s), which shall constitute payment to 

CONSULTANT in compliance with the terms of this Contract. 

 

4.8 Any costs for which payment has been made to CONSULTANT that are determined by 

subsequent audit to be unallowable under 48 CFR, Ch. 1, subch. E, Part 31 are subject to 

repayment by CONSULTANT to SANBAG. 

 

ARTICLE 5.  TAXES, DUTIES AND FEES 

 

Except to the extent expressly provided elsewhere in this Contract, CONSULTANT shall pay 

when due, and the compensation set forth herein, shall be inclusive of all: a) local, municipal, 

State, and federal sales and use taxes; b) excise taxes; c) taxes on personal property owned by 

CONSULTANT; and d) other governmental fees and taxes or charges of whatever nature 

applicable to CONSULTANT to enable it to conduct business. 
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ARTICLE 6.  AVAILABILITY OF FUNDS 

 

The award and performance of this Contract is contingent on the availability of funds. If funds 

are not appropriated and/or allocated and available to SANBAG for the continuance of Work 

performed by CONSULTANT, Work directly or indirectly involved may be suspended or 

terminated by SANBAG at the end of the period for which funds are available. When SANBAG 

becomes aware that any portion of Work, which will or may be affected by a shortage of funds, it 

will promptly notify CONSULTANT.  Nothing herein shall relieve SANBAG from its obligation 

to compensate CONSULTANT for work already performed pursuant to this Contract. No 

penalty shall accrue to SANBAG in the event this provision is exercised. 

 

ARTICLE 7.  PERMITS AND LICENSES 

 

CONSULTANT shall, without additional compensation, keep current all governmental permits, 

certificates and licenses (including professional licenses) necessary for CONSULTANT to 

perform the Work. 

 

ARTICLE 8.  DOCUMENTATION AND RIGHT TO AUDIT 

 

8.1 CONSULTANT shall provide SANBAG, or authorized representatives or agents of 

SANBAG, access to CONSULTANT’s records that are directly related to this Contract 

for the purpose of inspection, auditing or copying. CONSULTANT shall maintain all 

records related to this Contract in an organized way in the original format, electronic and 

hard copy, conducive to professional review and audit, for a period of three (3) years 

from the date of final payment by SANBAG, except in the event of litigation or 

settlement of claims arising out of this Contract in which case CONSULTANT agrees to 

maintain records through the conclusion of all such litigation, appeals or claims related 

to this Contract. CONSULTANT further agrees to maintain separate records for costs of 

work performed by amendment.  CONSULTANT shall allow SANBAG or its 

authorized representatives or agents to reproduce any materials as reasonably necessary.  

 

8.2  The cost proposal and/or invoices for this Contract are subject to audit by SANBAG 

and/or any state or federal agency funding the Project at any time. After CONSULTANT 

receives any audit recommendations the Cost proposal shall be adjusted by 

CONSULTANT and approved by SANBAG’s Project Manager to conform to the audit 

recommendations. CONSULTANT agrees that individual items of cost identified in the 

audit report may be incorporated into this Contract at SANBAG’s sole discretion. Refusal 

by the CONSULTANT to incorporate the audit or post award recommendations will be 

considered a breach of the Contract and cause for termination of the Contract. Any 

dispute concerning the audit findings of this Contract shall be reviewed by SANBAG’s 

Chief Financial Officer. CONSULTANT may request a review by submitting the request 

in writing to SANBAG within thirty (30) calendar days after issuance of the audit report. 

 

ARTICLE 9.  RESPONSIBILITY OF CONSULTANT 

 

9.1 CONSULTANT shall be responsible for the professional quality, technical accuracy, and 

assurance of compliance with all applicable federal, State and local laws and regulations 

and other Work furnished by CONSULTANT under the Contract. The Contract includes 

reference to the appropriate standards for Work performance. 
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C14150 

 

9.2 In addition to any other requirements of this Contract or duties and obligations imposed 

on CONSULTANT by law, CONSULTANT shall, as an integral part of its Work, 

employ quality control procedures that identify potential risks and uncertainties related to 

scope, schedule, cost, quality and safety of the Project and the Work performed by 

CONSULTANT within the areas of CONSULTANT’s expertise. At any time during 

performance of the Scope of Work, should CONSULTANT observe, encounter, or 

identify any unusual circumstances or uncertainties, which could pose potential risk to 

SANBAG or the Project, CONSULTANT shall immediately document such matters and 

notify SANBAG in writing. CONSULTANT shall also similarly notify SANBAG in 

regard to the possibility of any natural catastrophe, or potential failure, or any situation 

that exceeds assumptions and could precipitate a failure of any part of the Project.  

Notifications under this paragraph shall be specific, clear and timely, and in a form which 

will enable SANBAG to understand and evaluate the magnitude and effect of the risk 

and/or uncertainties involved. 

 

ARTICLE 10. REPORTING AND DELIVERABLES 

 

All reports and deliverables shall be submitted in accordance with Scope of Work. At a 

minimum, CONSULTANT shall submit monthly progress reports with their monthly invoices. 

The report shall be sufficiently detailed for SANBAG to determine if CONSULTANT is 

performing to expectations, or is on schedule; to provide communication of interim findings, and 

to sufficiently address any difficulties or problems encountered, so remedies can be developed.   

 

ARTICLE 11. TECHNICAL DIRECTION 

 

11.1 Performance of Work under this Contract shall be subject to the technical direction of 

SANBAG’s Department Director of Project Delivery, (“Director”). SANBAG’s Director 

may identify a designee (hereinafter referred to as “Designee”), in writing to 

CONSULTANT, with the NTP and/or subsequently by written notice during the 

Contract. The term "Technical Direction" is defined to include, without limitation: 

 

11.1.1 Directions to CONSULTANT, which redirect the Contract effort, shift work 

emphasis between work areas or tasks, require pursuit of certain lines of inquiry, 

fill in details or otherwise serve to accomplish the Scope of Work. 
 

11.1.2 Provision of written information to CONSULTANT, which assists in the 

interpretation of reports, or technical portions of the Scope of Work described 

herein. 
 

11.1.3 Review and, where required by the Contract, approval of technical reports, and 

technical information to be delivered by CONSULTANT to SANBAG under the 

Contract. 
 

11.1.4 SANBAG’s Executive Director or Designee may modify this Contract for certain 

administrative modifications without issuing a written amendment. 

Administrative modifications are limited to: substitutions of personnel identified 

in the Contract, including Key Personnel and subcontractors; modifications to 

classifications, hourly rates and names of personnel in Exhibit “B”; and 
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C14150 

modifications of the address of the CONSULTANT. All such modifications will 

be documented in writing between the Parties. 
 

11.2 Technical Direction must be within the Scope of Work under this Contract.  SANBAG’s 

Designee does not have the authority to, and may not, issue any Technical Direction 

which: 
 

11.2.1 Increases or decreases the Scope of Work; 
 

11.2.2 Directs CONSULTANT to perform Work outside the original intent of the Scope 

of Work; 

 

11.2.3 Constitutes a change as defined in the “CHANGES” Article of the Contract; 
 

11.2.4  In any manner, causes an increase or decrease in the Contract price as identified in 

the “COMPENSATION” Article or the time required for Contract performance;  
 

11.2.5 Changes any of the expressed terms, conditions or specifications of the Contract; 

unless identified herein;  
 

11.2.6 Interferes with CONSULTANT’s right to perform the terms and conditions of the 

Contract unless identified herein; or 
 

11.2.7 Approves any demand or claims for additional payment. 
 

11.3 Failure of CONSULTANT and SANBAG’s Director or Designee to agree that the 

Technical Direction is within the scope of the Contract, or a failure to agree upon the 

Contract action to be taken with respect thereto shall be subject to the provisions of 

“DISPUTES” Article herein. 
 

11.4 All Technical Direction shall be issued in writing by SANBAG’s Director or Designee. 
 

11.5 CONSULTANT shall proceed promptly with the performance of Technical Direction 

issued by SANBAG’s Director or Designee, in the manner prescribed by this Article and 

within their authority under the provisions of this Article. If, in the opinion of 

CONSULTANT, any instruction or direction by SANBAG’s Director or Designee, falls 

within one of the categories defined in sections 11.2.1 through 11.2.7 above, 

CONSULTANT shall not proceed but shall notify SANBAG in writing within five (5) 

working days after receipt of any such instruction or direction and shall request 

SANBAG to modify the Contract accordingly. Upon receiving the notification from 

CONSULTANT, SANBAG shall: 
 

11.5.1 Advise CONSULTANT in writing within thirty (30) calendar days after receipt of 

CONSULTANT’s letter that the Technical Direction is or is not within the scope 

of this Contract. 
 

11.5.2. Advise CONSULTANT within a reasonable time whether SANBAG will or will 

not issue a written amendment. 

 

ARTICLE 12. CHANGES 
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C14150 

12.1 The Work shall be subject to changes by additions, deletions, or revisions made by 

SANBAG. CONSULTANT will be advised of any such changes by written notification 

from SANBAG describing the change. This notification will not be binding on SANBAG 

until SANBAG’s Awarding Authority has approved an amendment to this Contract. 

 

12.2 Promptly after such written notification of change is given to CONSULTANT by 

SANBAG, the Parties will attempt to negotiate a mutually agreeable adjustment to 

compensation or time of performance, and amend the Contract accordingly. 

 

ARTICLE 13. EQUAL EMPLOYMENT OPPORTUNITY 

 

During the term of this Contract, CONSULTANT shall not willfully discriminate against any 

employee or applicant for employment because of race, religion, color, national origin, ancestry, 

physical handicap, medical condition, gender, marital status, sexual orientation, age, political 

affiliation or disability.  CONSULTANT agrees to comply with the provisions of Executive 

Orders 11246, 11375, 11625, 12138, 12432, 12250, Title VII of the Civil Rights Act of 1964, the 

California Fair Employment and Housing Act and other applicable Federal, State and County 

laws and regulations and policies relating to equal employment and contracting opportunities, 

including laws and regulations hereafter enacted. 

 

ARTICLE 14. CONFLICT OF INTEREST 

 

CONSULTANT agrees that it presently has no interest financial or otherwise and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with the 

performance of Work required under this Contract or be contrary to the interests of SANBAG as 

to the Project. CONSULTANT further agrees that in the performance of this Contract, no person 

having any such interest shall be employed. CONSULTANT is obligated to fully disclose to 

SANBAG, in writing, of any conflict of interest issues as soon as they are known to 

CONSULTANT. 

 

ARTICLE 15. KEY PERSONNEL 

 

The personnel specified below are considered to be essential to the Work being performed under 

this Contract.  Prior to diverting any of the specified individuals to other projects, or reallocation 

of any tasks or hours of Work that are the responsibility of key personnel to other personnel, 

CONSULTANT shall notify SANBAG in writing in advance and shall submit justifications 

(including proposed substitutions, resumes and payroll information to support any changes to the 

labor rates) in sufficient detail to permit evaluation of the impact on the Project. Diversion or 

reallocation of key personnel shall not be made without prior written consent of SANBAG. 

CONSULTANT shall not substitute any key personnel without the prior written consent of 

SANBAG.  In the event that the Parties cannot agree as to the substitution of key personnel, 

SANBAG may terminate this Contract. 

 

Key Personnel are: 

 

Name Function 

Carrie Gilbreth Project Manager 

Esmeralda Garcia (MIG) Senior Strategist 

Angela Meluski Community Outreach Supervisor 
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C14150 

ARTICLE 16. REPRESENTATIONS 

 

All Work supplied by CONSULTANT under this Contract shall be supplied by personnel who 

are qualified, careful, skilled, experienced and competent in their respective trades or 

professions. CONSULTANT agrees that they are supplying professional services, findings, 

and/or recommendations in the performance of this Contract and agrees with SANBAG that the 

same shall conform to professional standards that are generally accepted in the profession in the 

State of California. 

 

ARTICLE 17. PROPRIETARY RIGHTS/CONFIDENTIALITY 

 

17.1 If, as a part of this Contract, CONSULTANT is required to produce materials, documents 

data, or information (“Products”), then CONSULTANT, if requested by SANBAG, shall 

deliver to SANBAG the original of all such Products which shall become the sole 

property of SANBAG. 

 

17.2 All materials, documents, data or information obtained from SANBAG's data files or any 

SANBAG-owned medium furnished to CONSULTANT in the performance of this 

Contract will at all times remain the property of SANBAG. Such data or information may 

not be used or copied for direct or indirect use outside of this Project by CONSULTANT 

without the express written consent of SANBAG. 

 

17.3 Except as reasonably necessary for the performance of the Work, CONSULTANT agrees 

that it, its employees, agents and subcontractors will hold in confidence and not divulge 

to third parties without prior written consent of SANBAG, any information obtained by 

CONSULTANT from or through SANBAG unless (a) the information was known to 

CONSULTANT prior to obtaining same from SANBAG pursuant to a prior contract; or 

(b) the information was at the time of disclosure to CONSULTANT, or thereafter 

becomes, part of the public domain, but not as a result of the fault or an unauthorized 

disclosure of CONSULTANT or its employees, agents, or subcontractors, or (c) the 

information was obtained by CONSULTANT from a third party who did not receive the 

same, directly or indirectly, from SANBAG and who had, to CONSULTANT's 

knowledge and belief, the right to disclose the same. Any materials and information 

referred to in this Article, which are produced by CONSULTANT, until released in 

writing by SANBAG, except to the extent such materials and information become subject 

to disclosure by SANBAG under the California Public Records Act, or other law, or 

otherwise become public information through no fault of CONSULTANT, or its 

employees or agents. 

 

17.4 CONSULTANT shall not use SANBAG's name or photographs in any professional 

publication, magazine, trade paper, newspaper, seminar or other medium without first 

receiving the express written consent of SANBAG. 

 

17.5 All press releases, or press inquiries relating to the Project or this Contract, including 

graphic display information to be published in newspapers, magazines, and other 

publications, are to be made only by SANBAG unless otherwise agreed to in writing by 

both Parties. 
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C14150 

ARTICLE 18. TERMINATION 

 

18.1 Termination for Convenience - SANBAG shall have the right at any time, with or 

without cause, to terminate further performance of Work by giving thirty (30) calendar 

days written notice to CONSULTANT specifying the date of termination.  On the date of 

such termination stated in said notice, CONSULTANT shall promptly discontinue 

performance of Work and shall preserve Work in progress and completed Work, pending 

SANBAG's instruction, and shall turn over such Work in accordance with SANBAG's 

instructions.  

 

18.1.1 CONSULTANT shall deliver to SANBAG, all deliverables prepared by 

CONSULTANT or its subcontractors or furnished to CONSULTANT by 

SANBAG. Upon such delivery, CONSULTANT may then invoice SANBAG for 

payment in accordance with the terms herein. 

 

18.1.2 If CONSULTANT has fully and completely performed all obligations under this 

Contract up to the date of termination, CONSULTANT shall be entitled to receive 

from SANBAG as complete and full settlement for such termination a pro rata 

share of the Contract cost based upon the percentage of all contracted Work 

satisfactorily executed to the date of termination. 

 

18.1.3 CONSULTANT shall be entitled to receive the actual costs incurred by 

CONSULTANT to return CONSULTANT’s tools and equipment, if any, to it or 

its suppliers’ premises, or to turn over Work in progress in accordance with 

SANBAG's instructions plus the actual cost necessarily incurred in effecting the 

termination. 

 

18.2 Termination for Cause - In the event CONSULTANT shall file a petition in bankruptcy 

court, or shall make a general assignment for the benefit of its creditors, or if a petition in 

bankruptcy court shall be filed against CONSULTANT or a receiver shall be appointed 

on account of its insolvency, or if CONSULTANT shall default in the performance of 

any express obligation to be performed by it under this Contract and shall fail to 

immediately correct (or if immediate correction is not possible, shall fail to commence 

and diligently continue action to correct) such default within ten (10) calendar days 

following written notice, SANBAG may, without prejudice to any other rights or 

remedies SANBAG may have, and in compliance with applicable Bankruptcy Laws; (a) 

hold in abeyance further payments to CONSULTANT; (b) stop any Work of 

CONSULTANT or its subcontractors related to such failure until such failure is 

remedied; and/or (c) terminate this Contract by written notice to CONSULTANT 

specifying the date of termination. In the event of such termination by SANBAG, 

SANBAG may take possession of the deliverables and finished Work by whatever 

method SANBAG may deem expedient. A waiver by SANBAG of one default of 

CONSULTANT shall not be considered to be a waiver of any subsequent default of 

CONSULTANT, of the same or any other provision, nor be deemed to waive, amend, or 

modify any term of this Contract. 

 

18.2.1 CONSULTANT shall deliver to SANBAG all finished and unfinished Products 

prepared under this Contract by CONSULTANT or its subcontractors or 

furnished to CONSULTANT by SANBAG within ten (10) working days of said 

notice. 
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C14150 

 

18.3 All claims for compensation or reimbursement of costs under any of the foregoing 

provisions shall be supported by documentation submitted to SANBAG, satisfactory in 

form and content to SANBAG and verified by SANBAG.  In no event shall 

CONSULTANT be entitled to any payment for prospective profits or any damages 

because of such termination. 

 

ARTICLE 19. STOP WORK ORDER 

 

Upon failure of CONSULTANT or its subcontractors to comply with any of the requirements of 

this Contract, SANBAG shall have the right to stop any or all Work affected by such failure until 

such failure is remedied or to terminate this Contract in accordance with section 18.2 above. 

 

ARTICLE 20. CLAIMS 

 

SANBAG shall not be bound to any adjustments in the Contract amount or schedule unless 

expressly agreed to by SANBAG in writing. SANBAG shall not be liable to CONSULTANT for 

any claim asserted by CONSULTANT after final payment has been made under this Contract. 

 

ARTICLE 21. INSURANCE 

 

Without any way affecting the indemnity provision identified in this Contract, CONSULTANT 

shall, at the CONSULTANT’s sole expense, and prior to the commencement of any Work, 

procure and maintain in full force, insurance with carriers and with terms and conditions 

acceptable to SANBAG through the entire term of this Contract.  The policies shall be written by 

a carrier authorized to do business in the State of California with a recent A.M. Best rating of A-

VII or better, and shall be written with a least the following limits of liability: 

 

21.1 Professional Liability – CONSULTANT, at its own cost and expense, must maintain for 

the period covered by this Contract, Professional Liability Insurance in an amount not 

less than $1,000,000 per claim and $3,000,000 in the aggregate for all claims. Coverage 

shall be solely dedicated to claims arising from professional services provided under this 

Contract. Professional Liability shall be made on a claims-made basis. If such policy 

contains a retroactive date for coverage of prior acts, this date will be prior to the date the 

CONSULTANT begins to perform work under this Contract. CONSULTANT shall 

secure and maintain this insurance and “tail” coverage throughout the term of this 

contract and for a minimum of three (3) years after Contract completion. 

 

21.2 Workers' Compensation – Worker’s Compensation insurance shall be provided in an 

amount and form to meet all applicable requirements of the Labor Code of the State of 

California, including Employers Liability with $1,000,000 per occurrence covering all 

persons providing labor or services on behalf of CONSULTANT and all risks to such 

persons under this Contract. 

 

21.3 Employer’s Liability – Employer’s Liability insurance shall include coverage in the 

amount of $1,000,000 for Bodily injury per accident, a policy limit of $1,000,000 Bodily 

Injury by Disease and $1,000,000 Bodily Injury by Disease for each employee. 

 

21.4 Commercial General Liability – Commercial General Liability insurance shall include 

coverage for Premises and Operations, Contractual Liability, Products/Completed 
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C14150 

Operations Liability, Personal Injury Liability, Broad-Form Property Damage and 

Independent Contractors’ Liability, in an amount of not less than $1,000,000 per 

occurrence, combined single limit, and $2,000,000 in the aggregate written on an 

occurrence form. Also included shall be $1,000,000 in the aggregate for 

Personal/Advertising, $100,000 for Damages to Rented Premises and $10,000 for 

Medical Expenses. For products and completed operations a $2,000,000 aggregate shall 

be provided. Commercial General Liability insurance shall be primary and non-

contributory with any insurance carried or administered by SANBAG. 

 

21.5 Automobile Liability – To include owned, non-owned and hired automobiles, in an 

amount of not less than $1,000,000 combined single limit. 

 

21.6 Excess Liability – To include $1,000,000 per occurrence and $2,000,000 in the 

aggregate.  

 

21.7 Proof of Coverage – CONSULTANT shall furnish certificates of insurance to SANBAG 

evidencing the insurance coverage required above, prior to the issuance of the NTP, or as 

SANBAG requests. All such certificates, except those for Worker’s Compensation and 

Professional Liability insurance, shall include San Bernardino Associated Governments, 

and all of its associated entities and capacities, including the San Bernardino County 

Transportation Authority, San Bernardino County Transportation Commission, San 

Bernardino Congestion Management Agency, and San Bernardino County Service 

Authority for Freeway Emergencies, and their officers, members, employees, contractors, 

agents and volunteers, as additional insureds on Commercial General Liability and 

automobile liability insurance. Prior to commencing any Work, CONSULTANT shall 

furnish SANBAG with a certificate(s) of insurance, executed by a duly authorized 

representative of each insurer, showing compliance with the insurance requirements set 

forth in this Article. If the insurance company elects to cancel or non-renew coverage for 

any reason, CONSULTANT will provide SANBAG thirty (30) days prior written notice 

of cancellation or nonrenewal. If the policy is cancelled for nonpayment of premium 

CONSULTANT will provide SANBAG ten (10) days written notice. CONSULTANT 

shall maintain such insurance for the entire term of this Contract. The certificate(s) of 

insurance are to include the Contract number and Project Manager’s name on the face of 

the certificate(s) and shall be submitted directly to SANBAG’s Contract Administrator. 

 

21.8 Additional Insured – All policies, except for Worker’s Compensation and Professional 

Liability policies, shall contain endorsements naming San Bernardino Associated 

Governments and all of its associated entities and capacities, including the San 

Bernardino County Transportation Authority, San Bernardino County Transportation 

Commission, San Bernardino Congestion Management Agency, San Bernardino County 

Service Authority for Freeway Emergencies and their officers, employees, contractors, 

agents, and volunteers as additional insured parties with respect to liabilities arising out to 

the performance of Work hereunder.  The additional insured endorsements shall not limit 

the scope of coverage for SANBAG to vicarious liability but shall allow coverage for 

SANBAG to the full extent provided by the policy. 

 

21.9  Waiver of Subrogation Rights – CONSULTANT shall require the carriers of Commercial 

General Liability, Automobile Liability and Workers Compensation to waive all rights of 

subrogation against SANBAG, its officers, employees, agents, volunteers, contractors, 

and subcontractors.  Such insurance coverage provided shall not prohibit 
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C14150 

CONSULTANT or CONSULTANT’s employees or agents from waiving the right of 

subrogation prior to a loss or claim. CONSULTANT hereby waives all rights of 

subrogation against SANBAG. 

 

21.10 All coverages for subcontractors shall be subject to all of the requirements stated herein. 

CONSULTANT shall include all subcontractors as insured under its policies or shall 

furnish separate certificates and endorsements for each subcontractor.   

 

21.11 If requested by SANBAG, CONSULTANT shall submit copies of all required insurance 

policies, including endorsements. 

 

ARTICLE 22. INDEMNITY 

 

22.1     To the extent, but only to the extent, that CONSULTANT’s Work falls within the scope of 

Civil Code section 2782.8, the following indemnification is applicable: 

 

CONSULTANT shall indemnify and defend (with legal counsel reasonably approved by 

SANBAG) SANBAG and its authorized officers, employees, agents and volunteers, from 

any and all losses, damages, liability, actions, and/or costs for claims that arise out of, 

pertain to, or are related to the negligence, recklessness, or willful misconduct of the 

design professional. 

 

22.3  For all other Work, CONSULTANT agrees to indemnify, defend (with legal counsel 

reasonably approved by SANBAG) and hold harmless SANBAG and its authorized 

officers, employees, agents and volunteers, from any and all claims, actions, losses, 

damages and/or liability arising out of this Contract from any cause whatsoever, including 

acts, errors, or omissions of any person and for any costs or expenses incurred by 

SANBAG on account of any claim except where such indemnification is prohibited by 

law. This indemnification provision shall apply regardless of the existence or degree of 

fault of indemnitees. CONSULTANT’s indemnification obligation applies to SANBAG’s 

“active” as well as “passive” negligence but does not apply to SANBAG’s “sole 

negligence” or “willful misconduct” within the meaning of Civil Code section 2782.  

 

ARTICLE 23. ERRORS AND OMISSIONS 

 

CONSULTANT shall be responsible for the professional quality, technical accuracy, and 

coordination of all Work required under this Contract. CONSULTANT shall be liable for 

SANBAG costs resulting from errors or deficiencies, in Work furnished under this Contract, 

including, but not limited to any fines, penalties, damages, and costs required because of an error 

or deficiency in the Work provided by CONSULTANT under this Contract. 

 

ARTICLE 24. OWNERSHIP OF DOCUMENTS 

 

All deliverables, including but not limited to, drawings, reports, worksheets, and other data 

developed by CONSULTANT under this Contract shall become the sole property of SANBAG 

when prepared, whether delivered to SANBAG or not. 
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ARTICLE 25. SUBCONTRACTS 

 

25.1 CONSULTANT shall not subcontract performance of all or any portion of Work under 

this Contract, except those subcontractors listed in CONSULTANT's proposal, without 

first notifying SANBAG in writing of the intended subcontracting and obtaining 

SANBAG's written approval of the subcontracting and the subcontractor.  The definition 

of subcontractor and the requirements for subcontractors hereunder shall include all 

subcontracts at any tier. 

 

25.2 CONSULTANT agrees that any and all subcontractors of CONSULTANT performing 

Work under this Contract will comply with the terms and conditions of this Contract 

applicable to the portion of Work performed by them. CONSULTANT shall incorporate 

all applicable provisions of this Contract into their subcontracts regardless of the tier. If 

requested by SANBAG, CONSULTANT shall furnish SANBAG a copy of the proposed 

subcontract for SANBAG's approval of the terms and conditions thereof and shall not 

execute such subcontract until SANBAG has approved such terms and conditions.  

SANBAG approval shall not be unreasonably withheld. 

 

25.3 Approval by SANBAG of any Work to be subcontracted and the subcontractor to 

perform said Work will not relieve CONSULTANT of any responsibility or liability in 

regard to the acceptable and complete performance of said Work. Any substitution of 

subcontractors must be approved in writing by SANBAG. CONSULTANT shall have 

sole responsibility for managing all of their subcontractors, including resolution of any 

disputes between CONSULTANT and its subcontractors. 

 

ARTICLE 26. RECORD INSPECTION AND AUDITING 

 

SANBAG, or any of its designees, representatives or agents shall at all times have access during 

normal business hours to CONSULTANT’s operations and products wherever they are in 

preparation or progress, and CONSULTANT shall provide sufficient, safe, and proper facilities 

for such access and inspection thereof. Inspection or lack of inspection by SANBAG shall not be 

deemed to be a waiver of any of their rights to require CONSULTANT to comply with the 

Contract or to subsequently reject unsatisfactory Work or Products. 

 

ARTICLE 27. INDEPENDENT CONTRACTOR 

 

CONSULTANT is and shall be at all times an independent contractor. Accordingly, all Work 

provided by CONSULTANT shall be done and performed by CONSULTANT under the sole 

supervision, direction and control of CONSULTANT. SANBAG shall rely on CONSULTANT 

for results only, and shall have no right at any time to direct or supervise CONSULTANT or 

CONSULTANT's employees in the performance of Work or as to the manner, means and 

methods by which Work is performed. All personnel furnished by CONSULTANT pursuant to 

this Contract, and all representatives of CONSULTANT, shall be and remain the employees or 

agents of CONSULTANT or of CONSULTANT's subcontractor(s) at all times, and shall not at 

any time or for any purpose whatsoever be considered employees or agents of SANBAG. 
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ARTICLE 28. ATTORNEY’S FEES 

 

If any legal action is instituted to enforce or declare any Party’s rights under the Contract, each 

Party, including the prevailing Party, must bear its own costs and attorneys’ fees. This Article 

shall not apply to those costs and attorneys’ fees directly arising from any third party legal action 

against a Party hereto and payable under the “Indemnity” provision of the Contract. 

 

ARTICLE 29. GOVERNING LAW AND VENUE 

 

This Contract shall be subject to the law and jurisdiction of the State of California. The Parties 

acknowledge and agree that this Contract was entered into and intended to be performed in 

whole or substantial part in San Bernardino County, California. The Parties agree that the venue 

for any action or claim brought by any Party to this Contract will be the Superior Court of 

California, San Bernardino County. Each Party hereby waives any law or rule of court, which 

would allow them to request or demand a change of venue.  If any action or claim concerning 

this Contract is brought by any third party, the Parties hereto agree to use their best efforts to 

obtain a change of venue to the Superior Court of California, San Bernardino County. 

 

ARTICLE 30. FEDERAL, STATE AND LOCAL LAWS 

 

CONSULTANT warrants that in the performance of this Contract, it shall comply with all 

applicable federal, State and local laws, ordinances, rules and regulations. 

 

ARTICLE 31. PRECEDENCE 

 

31.1  The Contract consists of this Contract document, Exhibit “A”--Scope of Work, and Exhibit 

“B”--Price List, SANBAG's Request for Proposal and CONSULTANT’s proposal, all of 

which are incorporated into this Contract by this reference. 

 

31.2  The following order of precedence shall apply: first, the Contract including Exhibits “A” 

and “B”; second, SANBAG’s Request for Proposal; and last, CONSULTANT’s proposal. 

In the event of a conflict between the Contract Articles and the Scope of Work, the 

Contract Articles will prevail. 

 

31.3  In the event of an express conflict between the documents listed in this Article, or between 

any other documents, which are a part of the Contract, CONSULTANT shall notify 

SANBAG in writing within three (3) business days of its discovery of the conflict and 

shall comply with SANBAG's resolution of the conflict. 

 

ARTICLE 32. COMMMUNICATIONS AND NOTICES 

 

Notices sent by mail shall be by United States Mail, postage paid, certified mail (return receipt 

requested). Any and all notices permitted or required to be given hereunder shall be deemed duly 

given and received: (a) upon actual delivery, if delivery is personally made or if made by fax 

during regular business hours; (b) the first business day following delivery by fax when not made 

during regular business hours; or (c) on the fourth business day after deposit of such notice into 

the United States Mail. Each such notice shall be sent to the respective Party at the address 

indicated below or to any other address as the respective Parties may designate from time to time 

by a notice given in accordance with this Article. CONSULTANT shall notify SANBAG of any 

contact information changes within ten (10) business days of the change. 
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C14150 

 

To CONSULTANT To SANBAG 

1505 South D Street, Suite 201 1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA 92408 San Bernardino, CA  92410-1715 

Attn: Attn: Garry Cohoe 

Carrie Gilbreth cc: Contract Administrator 

Phone: (909) 384-8188 Phone: (909) 884-8276 

 

ARTICLE 33. DISPUTES 

 

33.1 In the event any dispute, other than an audit, arises between the Parties in connection 

with this Contract (including but not limited to disputes over payments, reimbursements, 

costs, expenses, Work to be performed, Scope of Work and/or time of performance), the 

dispute shall be decided by SANBAG’s Contract Administrator within thirty (30) 

calendar days after notice thereof in writing which shall include a particular statement of 

the grounds of the dispute. If CONSULTANT does not agree with the decision, then 

CONSULTANT shall have ten (10) calendar days after receipt of the decision in which to 

file a written appeal thereto with SANBAG’s Executive Director. If the Executive 

Director fails to resolve the dispute in a manner acceptable to CONSULTANT, then such 

dispute is appealable to a court of competent jurisdiction. 

 

33.2 During resolution of the dispute, CONSULTANT shall proceed with performance of this 

Contract with due diligence. 

 

ARTICLE 34. GRATUITIES 

 

CONSULTANT, its employees, agents, or representatives shall not offer or give to any officer, 

official, agent or employee of SANBAG, any gift, entertainment, payment, loan, or other 

gratuity. 

 

ARTICLE 35. REVIEW AND ACCEPTANCE 

 

All Work performed by CONSULTANT shall be subject to periodic review and approval by 

SANBAG at any and all places where such performance may be carried on. Failure of SANBAG 

to make such review, or to discover defective work, shall not prejudice the rights of SANBAG at 

the time of final acceptance. All Work performed by CONSULTANT shall be subject to periodic 

and final review and acceptance by SANBAG upon completion of all Work. 

 

ARTICLE 36. CONFIDENTIALITY 

 

Any SANBAG materials to which CONSULTANT or its subcontractors or agents have access or 

materials prepared by CONSULTANT under the terms of this Contract shall be held in 

confidence by CONSULTANT, who shall exercise reasonable precautions to prevent the 

disclosure of confidential information to anyone except as authorized by SANBAG.  

CONSULTANT shall not release any reports, information or promotional material or allow for 

the use of any photos related to this Contract for any purpose without prior written approval of 

SANBAG. 
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C14150 

 

ARTICLE 37. EVALUATION OF CONSULTANT 

 

CONSULTANT’s performance may be evaluated by SANBAG periodically throughout the 

Contract performance period, such as at the completion of certain milestones as identified in 

Scope of Work and/or at the completion of the Contract.  A copy of the evaluation will be given 

to CONSULTANT for their information. The evaluation information shall be retained as part of 

the Contract file and may be used to evaluate CONSULTANT if they submit a proposal on a 

future RFP issued by SANBAG. 

 

ARTICLE 38. SAFETY 

 

CONSULTANT shall strictly comply with OSHA regulations and local, municipal, state, and 

federal safety and health laws, orders and regulations applicable to CONSULTANT's operations 

in the performance of Work under this Contract. CONSULTANT shall comply with all safety 

instructions issued by SANBAG or their representatives. 

 

ARTICLE 39. DRUG FREE WORKPLACE 

 

CONSULTANT agrees to comply with the Drug Free Workplace Act of 1990 per Government 

Code section 8350 et seq. 

 

ARTICLE 40. ASSIGNMENT 

 

CONSULTANT shall not assign this Contract in whole or in part, voluntarily, by operation of 

law, or otherwise without first obtaining the written consent of SANBAG.  SANBAG’s exercise 

of consent shall be within its sole discretion. Any purported assignment without SANBAG’s 

prior written consent shall be void and of no effect, and shall constitute a material breach of this 

Contract. Subject to the foregoing, the provisions of this Contract shall extend to the benefit of 

and be binding upon the successors and assigns of the Parties. 
 

ARTICLE 41. AMENDMENTS 
 

The Contract may only be changed by a written amendment duly executed by the Parties. Work 

authorized under an amendment shall not commence until the amendment has been duly 

executed. 

 

ARTICLE 42. PREVAILING WAGES –Intentionally Omitted 
 

ARTICLE 43. CONTINGENT FEE 

 

CONSULTANT warrants, by execution of this Contract, that no person or selling agency has 

been employed or retained to solicit or secure this Contract upon an agreement or understanding 

for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or 

bona fide established commercial or selling agencies maintained by CONSULTANT for the 

purpose of securing business. For breach or violation of this warranty, SANBAG has the right to 

terminate this Contract without liability, pay only for the value of the Work actually performed, 

or in its discretion, to deduct from the contract price or consideration, or otherwise recover, the 

full amount of such commission, percentage, brokerage, or contingent fee. 
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C14150 

ARTICLE 44. FORCE MAJEURE 

 

CONSULTANT shall not be in default under this Contract in the event that the Work performed 

by CONSULTANT is temporarily interrupted or discontinued for any of the following reasons: 

riots, wars, sabotage, acts of terrorism, civil disturbances, insurrection, explosion, pandemics, 

quarantines, acts of God, acts of government or governmental restraint, and natural disasters such 

as floods, earthquakes, landslides, and fires, or other catastrophic events which are beyond the 

reasonable control of CONSULTANT and which CONSULTANT could not reasonably be 

expected to have prevented or controlled. “Other catastrophic events” does not include the 

financial inability of CONSULTANT to perform or failure of CONSULTANT to obtain either 

any necessary permits or licenses from other governmental agencies or the right to use the 

facilities of any public utility where such failure is due solely to the acts or omissions of 

CONSULTANT. 

 

ARTICLE 45. WARRANTY 

 

CONSULTANT warrants that all Work performed shall be in accordance with the Contract and 

all applicable professional standards. In the event of a breach of this provision, CONSULTANT 

shall take the necessary actions to correct the breach at CONSULTANT’s sole expense. If 

CONSULTANT does not take the necessary action to correct the breach, SANBAG, without 

waiving any other rights or remedies it may have, may take the necessary steps to correct the 

breach, and the CONSULTANT shall promptly reimburse SANBAG for all expenses and costs 

incurred. 

 

ARTICLE 46. ENTIRE DOCUMENT 

 

46.1 This Contract and its attachments constitute the sole and only agreement governing the 

Work and supersedes any prior understandings, written or oral, between the Parties 

respecting the Project. All previous proposals, offers, and other communications, written 

or oral, relative to this Contract, are superseded except to the extent that they have been 

expressly incorporated into this Contract. 

 

46.2 No agent, official, employee or representative of SANBAG has any authority to bind 

SANBAG to any affirmation, representation or warranty outside of, or in conflict with, 

the stated terms of this Contract, and CONSULTANT hereby stipulates that it has not 

relied, and will not rely, on same.  

 

46.3 Both Parties have been represented or had the full opportunity to be represented by legal 

counsel of their own choosing in the negotiation and preparation of this Contract. 

Therefore, the language in all parts of this Contract will be construed, in all cases, 

according to its fair meaning, and not for or against either Party. 

 

ARTICLE 47. COMPLIANCE WITH THE AMERICANS WITH DISABILITIES 

ACT 

 

CONSULTANT shall comply with all applicable provisions of the Americans with Disabilities 

Act in performing Work under this Contract. 
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C14150 

ARTICLE 48. EFFECTIVE DATE 

 

The date that this Contract is executed by SANBAG shall be the Effective Date of the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have executed this Contract below.  

 

 

CONSULTANT  SANBAG 

 

 

 

 

By:    By:   

  Carrie Gilbreth 

Senior Vice President and  

General Manager,  

Westbound Communications, Inc. 

   L. Dennis Michael 

President, Board of Directors 

       

Date:    Date:   

       

       

       

       

    APPROVED AS TO FORM 

     

     

    By:   

      Eileen Monaghan Teichert 

General Counsel 

 

       

       

    CONCURRENCE 

     

     

    By:   

      Jeffery Hill 

Contract Administrator 
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EXHIBIT “A” - SCOPE OF WORK 
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SCOPE OF WORK  

 

PUBLIC OUTREACH SERVICES FOR THE I-10 AND I-15 CORRIDOR PROJECTS 

 

 

1.0 SCOPE 

The scope of services to be provided under this contract includes the necessary tasks and 

activities that are required to provide a comprehensive public outreach effort during the 

Project Approval and Environmental Document (PA/ED) phase of the I-10 and the I-15 

Corridor Projects as described below.    

 

CONSULTANT shall coordinate with project stakeholders, which include: the Cities along 

the I-10 and I-15 Corridor, the County of San Bernardino, Caltrans, SANBAG, and other 

consultants under contract to SANBAG supporting the I-10 and I-15 Corridor Projects.  

Additionally, CONSULTANT shall coordinate with adjacent agencies operating Express 

Lanes, including Riverside County Transportation Commission (RCTC) and Los 

Angeles County Metropolitan Transportation Authority (MTA). 

 

Many of the listed tasks have been initiated under an earlier public outreach contract, and the 

CONSULTANT shall work to transition and continue these tasks in a seamless manner.  A 

summary white paper of the public outreach performed from January 2012 through 

December 2013 for the I-10 and I-15 Corridor Projects is available for reference. 

 

2.0 BACKGROUND INFORMATION 

San Bernardino Associated Governments, acting as the San Bernardino County 

Transportation Authority (SANBAG) and the California Department of Transportation 

(Caltrans) are undertaking two distinct but interrelated studies. The Interstate 10 (I-10) 

Corridor Project Team is performing preliminary engineering and preparing the California 

Environmental Quality Act (CEQA) and National Environmental Policy (NEPA) studies that 

will evaluate two construction alternatives: a High Occupancy Vehicle (HOV) Lane 

Alternative and an Express Lane Alternative. The I-15 Corridor Project has not entered the 

CEQA/NEPA environmental process, but it is in the process of finalizing the Project Study 

Report (PSR) for an Express Lane Alternative between Route 60 (SR-60) and Route 210 

(SR-210), and SANBAG will initiate PA/ED in Fall 2014.  In addition, a Feasibility Study is 

being finalized for the portion of I-15 between SR-210 and US-395. 

Because of the significance these two projects hold for improving regional mobility and 

expanding travel options, SANBAG is seeking the services of a consultant team to undertake 

a multi-tiered, multiyear public outreach program to generate public involvement and 

educational opportunities. This process not only ensures that the environmental review of 

corridor alternatives will undergo rigorous public scrutiny and review, it also provides 

avenues to educate the public about each alternative and its potential impacts to daily travel. 

The outcome of this partnership between SANBAG and the public will be the development 

of, and support for, a facility that will meet the needs and expectations of the traveling public 

for decades to come.  
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The outreach actions to be undertaken should focus on providing education about the 

similarities and differences between Express Lanes and HOV lanes through the use of 

conventional techniques, including Community Advisory Groups (CAGs), public briefings, 

town hall meetings, educational forums, workshops, and mailers and flier distribution. This 

outreach should be augmented by a robust social media/electronic technology element which, 

at its center, will highlight a Web page that includes a variety of two-way communication 

and feedback elements. 

 

2.1 Project Information 

The I-10 and I-15 Corridor Projects, which are in different planning and development 

phases, are summarized below: 

 

Interstate 10 (I-10) Corridor Project – Project Approval/Environmental Document 

(PA/ED) Phase:  An environmental document (ED) for the I-10 corridor was started 

in 2007. During that time, only HOV alternatives were being considered for 

improvement of the corridor from Haven Avenue in Ontario to Ford Street in 

Redlands for a total of 25 miles. In 2009, SANBAG began preliminary feasibility 

studies for adding Express Lanes on I-10, and the SANBAG Board approved the 

study of an Express Lanes alternative for the I-10 Corridor Project in 2011. 

Therefore, the overall I-10 Corridor Project limits were extended an additional 8 

miles west to the Los Angeles/San Bernardino county line for a total of 33 miles. The 

I-10 Corridor Project will study both HOV and Express Lanes alternatives. The 25-

mile HOV alternative would extend the existing single-lane HOV system from 

Ontario to Redlands. The 33-mile Express Lanes alternative would modify the 

existing single-lane HOV for 8 miles from the Los Angeles/San Bernardino county 

line to Haven Avenue in Ontario to be operated as an Express Lane with the addition 

of a second Express Lane each way for this segment, and it would add two Express 

Lanes in each direction from Haven Avenue to Ford Street in Redlands.  Circulation 

of the Draft Environmental Impact Report (EIR)/Environmental Impact Statement 

(EIS) is anticipated during late 2015, and Environmental Approval is anticipated in 

late 2017. 

 

Interstate 15 (I-15) Corridor Project –Project Study Report (PSR) – Project 

Development Support (PDS) Phase: The overall I-15 study area extends from the SR-

60 freeway interchange in the northwest corner of Riverside County to US-395 on the 

western edge of Hesperia in San Bernardino County, a distance of approximately 33 

miles.  The initial I-15 Corridor Project will evaluate the addition of two Express 

Lanes from SR-60 in Riverside County to SR-210 in Rancho Cucamonga, a distance 

of approximately 11 miles.  As the project is anticipated to be constructed wholly 

within Right of Way, the environmental document is anticipated to be an Initial Study 

(IS)/Environmental Assessment (EA).   The PA/ED process is expected to begin in 

late 2014, and Environmental Approval is anticipated in late 2017.  Future projects 

will evaluate the addition of two Express Lanes from SR-210 to US-395, and updates 

related to ongoing SANBAG feasibility studies in this reach shall be included in the 

public outreach effort. 
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2.2 Need for Outreach 

Although HOV lanes are generally widespread and have become part of many 

people’s daily travel options, Express Lanes are a fairly new concept and are not 

widely understood by all elected officials, community representatives, and private-

sector leaders. This level of understanding can hamper future decision-making as the 

Express Lanes alternative is currently one of two “build” alternatives being 

considered as part of the CEQA/NEPA process for the I-10 Corridor Project, and is 

the only “build” alternative being considered for the I-15 Corridor Project.   Public 

participation is an essential building block for evaluating the project alternatives, so it 

is critical to establish an understanding of the Express Lanes concept to secure 

informed public feedback.   

 

3.0 TASKS 

CONSULTANT shall work closely with SANBAG staff and the I-10 and I-15 environmental 

and engineering consultant teams to facilitate community engagement throughout the 

environmental process.  The public outreach program shall contain the key elements outlined 

below. 

 

3.1 Public Outreach Plan 

 

CONSULTANT shall submit a Brand Platform and Public Outreach Plan, which 

create an identity for the project and describes the CONSULTANT’s approach to the 

tasks and activities that will be performed during the performance of the WORK. 

 

A brand identity must be established by the CONSULTANT to include marketing 

initiatives, visual design, engagement programs and advertising campaigns that build 

upon the brand’s promise, align with SANBAG’s and the project’s mission, and reach 

its intended audiences.  The branding and identity for these corridor efforts should 

facilitate: first, public education and understanding of the alternatives and technical 

analysis process; and, later, stakeholder commitment to funding and implementation 

of the final project design.  

 

The Public Outreach Plan should identify the key members of the public outreach 

team, with an organization chart, and an anticipated schedule for the performance of 

tasks listed herein.  The Public Outreach Plan should also include CONSULTANT’s 

internal Quality Control review process, which should include how deliverables will 

be delivered and reviewed by members of the CONSULTANT team. 

 

CONSULTANT responsibilities shall include: 

 Submit Public Outreach Plan for SANBAG review and approval within 60 days 

of award of contract, and review and update plan annually or as required by 

significant projects changes or changes in public outreach approach. 

 Create a deliver Branding and Logo Design, Tag Line Development, Key 

Messages, Brand Usage and Graphic Standards Guide 
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3.2 Community Advisory Group (CAG) Meetings 

CONSULTANT shall continue the CAG process established by the I-10 Corridor 

Project public outreach team.    With the formation of CAGs, local community 

leaders who represent the interests along the I-10 and I-15 corridors will generate 

first-hand feedback regarding the consideration of HOV lanes and Express Lanes 

along these corridors.  Due to the extensive distance covered by the I-10 and I-15 

corridors, three CAGs have been formed to optimize community involvement 

throughout the affected regions. CAGs include West Valley CAG, East Valley CAG, 

and High Desert CAG.  To ensure high-quality interaction and feedback, the 

membership for each of the CAGs will be approximately 25 members.  CAG 

members are not limited to those that reside in adjacent communities along the I-10 

and I-15 corridor because it is important to generate region-wide involvement from 

stakeholders representing interests that are far reaching beyond the subject corridor, 

including the surrounding counties – Los Angeles, Orange, and Riverside. 

 

CAG meetings are anticipated to occur 3 to 4 times per year and are intended to be 

aligned with the deliverables generated by the project team and key milestones of the 

project. This will enable SANBAG and the consulting team to inform and update 

CAG members about the studies that are being conducted, as well as those that have 

been completed. Through this approach, CAG members will be able to voice some of 

the issues that the study should consider addressing, as well as receive a synopsis of 

the results that are being generated by the studies. 

 

CONSULTANT responsibilities shall include: 

 Arrange and coordinate the execution of CAG meetings 

 Prepare CAG meeting materials and coordinate with SANBAG staff 

 Prepare and facilitate all logistics for the CAG meetings, in coordination with 

SANBAG staff:  

 Identify proper venues/scheduling of meetings 

 Meeting format such as formal presentations, open house, other 

 Speakers/presenters 

 Content of presentation material 

 

3.3 Briefings  

Briefings are an opportunity-based approach to grassroots outreach with target 

stakeholder groups.  The objective of the briefings is to foster awareness of the 

projects and encourage the stakeholder groups to distribute project information and 

future public involvement opportunities to their constituencies.  Briefing 

opportunities with key stakeholders will be coordinated with local governments 

(including elected officials and City staff, such as City Managers), boards, 

committees, community-based groups, and other entities.  These briefings will allow 

SANBAG an opportunity to educate organized stakeholder groups on the I-10 and I-

15 Corridor Projects.  The briefings will be scheduled to inform and provide status 

updates on the projects to interested stakeholder groups.  Briefings will be 
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concentrated around major project milestones, and are expected to average 50 

briefings per year. 

 

SANBAG will participate and present at briefings, and will review and approve 

briefing materials.  CONSULTANT responsibilities shall include: 

 Arrange and coordinate the execution of briefings 

 Coordinate the preparation of collateral materials/informational packets with 

SANBAG staff 

 Prepare and facilitate all logistics for the briefings, in coordination with SANBAG 

 Identify briefing opportunities 

 Coordinate scheduling of briefings and other related logistics 

 Meeting format such as formal presentations, open house, other 

 Speakers/presenters 

 Content of presentation material 

 

3.4 Grassroots Canvassing 

CONSULTANT shall lead a Grassroots Canvassing effort to reach members in the 

communities that may not otherwise be reached via conventional and electronic 

outreach methods. The objective of the canvassing efforts is to distribute general 

project information and collect additional stakeholder data that would otherwise not 

be available.  Each community located along the I-10 Corridor Project shall be 

canvassed by physically visiting the major corridors within that community.  More 

than 600 sites have been canvassed thus far, and the CONSULTANT is expected to 

build on and continue this effort.  Grassroots Canvassing shall be targeted prior to key 

project milestones and decision points.  All information that is collected through the 

canvassing exercise will be documented in the existing stakeholder database and will 

be used to generate a digital map with the exact locations that the team has visited. 

 

CONSULTANT responsibilities shall include: 

 Investigate key destination points and community centers located throughout the 

subject project corridors 

 Coordinate and prepare flyers, project business cards, and other collateral 

materials 

 Conduct canvassing activities for each community 

 Document all of the information collected throughout the corridor 

 Develop canvassing map with markers for each site canvassed 

 

3.5 Project Hotline 

The I-10 Corridor Project has established a project hotline, which allows stakeholders 

to listen to a brief status update on the project and record a voicemail with their 

questions and/or comments.   To ensure continual access to two-way communication, 

CONSULTANT shall continue the hotline previously established for the I-10 

Corridor Project throughout the life of the project.  This toll-free number will 
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continue to be featured in most collateral materials and will be posted on all 

electronic communication (i.e., Web site, social media, E-blast messages).  The 

hotline number is offered in English and Spanish, which are the two most common 

languages in the project area. 

To keep the hotline active and updated, CONSULTANT shall perform the following 

tasks: 

 Regularly update outgoing bilingual (English/Spanish) messages 

 Provide basic study information and allow callers to leave a voice message 

 Monitor telephone messages left on the telephone hotline on a daily basis 

 Maintain a call log, update the stakeholder database, and respond to hotline 

inquiries within one business day 

 Send documented comments to SANBAG for review and response 

 Ensure that all comments have received responses from SANBAG 

 Notify project management of key issues 

 

3.6 Media Relations 

Media relations tasks are intended to maximize positive coverage in the mass media 

without utilizing direct advertising.  These efforts should focus on identifying 

opportunities for media coverage on positive developments throughout the 

CEQA/NEPA process for the I-10 and I-15 Corridor Projects. The anticipated media 

relations tasks include public service announcements (PSAs), opinion editorials (op-

eds), as well as mailings and paid advertising of public meeting announcements as 

required by CEQA/NEPA.   

 

As part of these efforts, CONSULTANT shall prepare a media package that can be 

made readily accessible to media outlets.  The media package may include fact 

sheets, project information, overview of environmental process, alternatives being 

considered, and public involvement opportunities.   All information generated for 

these efforts will be incorporated into the project SANBAG Web page, newsletter, 

and other forms of electronic communication.  Media opportunities will be 

coordinated through SANBAG’s Public Affairs Office. 

 

CONSULTANT shall perform the following tasks: 

 Develop PSAs/ press releases and media advisories 

 Develop initial media package 

 Update media package as required 

 Provide mailings and paid advertising as required to support the CEQA/NEPA 

public hearing process as coordinated with the PA/ED team for both the I-10 and 

I-15 projects 

 All media relations deliverables shall be approved by SANBAG’s Public 

Information Officer prior to release 
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3.7 Newsletters 

CONSULTANT shall prepare an electronic newsletter, which shall be disseminated 

to the Project stakeholders four times per year via email and other forms of electronic 

communication, including the Project website and project-specific social media 

channels.  The newsletters are intended to provide general Project status updates and 

an overview of past and upcoming public involvement opportunities. These 

newsletters may also feature pertinent op-ed articles that were prepared for the I-10 

Corridor Project, as well as CAG member profiles and their contribution to enhancing 

public involvement and input throughout the development of the Project. 

 

CONSULTANT shall perform the following tasks: 

 Develop newsletters 

 Disseminate newsletters electronically 

 SANBAG shall assist with the development of contents for the newsletter, and 

shall review and approve content.   

 

3.8 Electronic Communication 

Email communication, or e-blasts, shall be utilized to quickly distribute electronic 

information to a large number of target stakeholders. This effective, low-cost option 

allows the immediate dissemination of general project updates as well as information 

on upcoming public involvement opportunities.  E-blasts will also be utilized for the 

distribution of newsletters, project materials and other general Project 

announcements. 

 

CONSULTANT shall perform the following tasks: 

 Identify contents that must be distributed electronically 

 Develop e-blast messages 

 Disseminate e-blast messages to stakeholder database 

 Document e-blast messages and share replies with SANBAG staff 

 

3.9 Social Media 

CONSULTANT shall utilize existing SANBAG social media accounts, as 

appropriate, to enhance the distribution of information to project stakeholders and to 

offer an additional platform for two-way communication with project stakeholders.  

CONSULTANT shall create additional social media accounts as appropriate to 

maintain communication with the public.  CONSULTANT shall also assist with the 

monitoring of comments on social media sites that may be pertinent to the I-10 and I-

15 Corridor projects. 

 

CONSULTANT shall perform the following tasks: 

 Develop contents for posting on social media accounts 

 Monitor and maintain social media accounts 

 Coordinate all social media activities with SANBAG Public Information staff 
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 Provide measurement quarterly, or more during key project events 

 

3.10 Project Website 

An official I-10 Corridor Project Web site has been developed to provide a dynamic 

platform to share the latest project information and encourage two-way 

communication with project stakeholders.  CONSULTANT shall maintain, update 

and expand the existing I-10 Corridor Project website, and create a new project 

website for the I-15 Corridor Project.  The websites should include but are not limited 

to: general project information, project newsletters and videos, CAG updates and 

minutes, events calendar, online surveys, links to project cities and stakeholder 

groups, and contact information. 

 

CONSULTANT shall perform the following tasks: 

 Maintain and update I-10 Corridor Project Web site contents for the duration of 

the Project 

 Develop I-15 Corridor Project Web site (e.g., domain, interface, and layout) 

 

3.11 Stakeholder Database 

CONSULTANT shall ensure that all communication with stakeholders is organized 

and easily accessible.  CONSULTANT shall maintain a comprehensive stakeholder 

database.  SANBAG has established an initial stakeholder database during the 

development of the CAGs and during the initial public outreach process.  

CONSULTANT shall review, update, and maintain the database as additional 

stakeholders are identified throughout the extent of the I-10 and I-15 Corridor 

Projects. 

 

CONSULTANT shall perform the following tasks: 

 Maintain and update I-10 and I-15 stakeholder database 

 

3.12 Public Hearings 

Consistent with NEPA and CEQA requirements, up to two formal public hearings for 

each Corridor Project will be held to solicit public input for the Draft EIS/EIR.  These 

meetings are expected to be held in convenient locations throughout the I-10 and I-15 

Corridor Project area. 

 

The PA/ED Team will have the lead in identifying and ensuring that the public 

hearings address CEQA/NEPA requirements.  In support of the preparation and 

facilitation of the public hearings, the CONSULTANT shall perform the following 

tasks: 

 Provide electronic public notification of meetings (e.g., E-blasts, Web site 

updates), social media tools (e.g., Facebook, Twitter), and coordinate 

advertisements 

 Prepare and maintain the mailing list and stakeholder database 
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 Coordinate meeting notices through media, handouts, and bulletin boards, 

mailings, and flyer distribution 

 Coordinate invited stakeholders/accommodation of all interested parties 

 Facilitate, manage, and staff the meetings 

 Arrange venue and meeting setup 

 Ensure that meetings are held in locations that are convenient and are ADA and 

public transit accessible 

 Arrange equipment, including audio/visual equipment and operational assistance 

 Prepare collateral materials, speaker cards, agenda, and comment sheets 

 Support the PA/ED team in developing poster boards, a PowerPoint presentation, 

and other project materials for the hearings 

 Provide all language services, including live translation and translation of 

required handouts and informational brochures in English/Spanish and other 

languages as needed (these can include PowerPoint, presentation boards, signage, 

comment cards, agendas, sign-in sheets, fact sheets, flyers, and brochures) 

 Coordinate meeting agenda topics, speakers, and presentation materials 

 Arrange refreshments and snacks for meeting participants 

 Document the meeting attendance 

 Compile a meeting summary/wrap‐up report for all meetings conducted, including 

outreach performed, meeting program/agenda, presenters, and comments received 

 Prepare follow-up action list 

 Provide court reporter/transcripts, as appropriate 

 Assist with project Web page updates and maintenance 

 Prepare an outreach summary report, which should highlight key elements of the 

outreach effort for the set of public hearings, including details on the 

aforementioned tasks and other information generated at the hearings. This 

information includes advertising, local media involvement, overall attendance at 

each meeting, attendance by elected officials or staff, key issues identified, 

logistical issues, and summary of comments. 

 

3.13 Public Outreach White Paper 

CONSULTANT shall prepare a summary white paper which summarizes and 

documents all tasks conducted during the performance of the WORK.  This Public 

Outreach White Paper shall document issues of importance, agreement, and concern 

to the selected Alternative for each project, as voiced during the CAG meetings, 

briefings and public hearings for each corridor.  This document should also include a 

review synopsis and make recommendations regarding areas of special social, 
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political, and technical interest for use by SANBAG during the implementation of the 

selected Alternative for each project. 

 

CONSULTANT shall perform the following tasks: 

 Develop and submit Public Outreach White Paper following completion of the 

environmental phase for the I-10 Corridor Project and following completion of 

the environmental phase for the I-15 Corridor Project. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 5 

Date:  September 17, 2014 

 

Subject:   

Interstate 15 Express Lanes Project Approval/Environmental Document 

 

Recommendation:    
That the following be reviewed and recommended for final approval by the Board of Directors, 

at a regularly scheduled Board meeting: 

 

Acting as the San Bernardino County Transportation Commission: 

 

A.  Approve Cooperative Agreement C14172 with the California Department of Transportation 

(Caltrans) on the Proposed I-15 Corridor Express Lanes from State Route (SR) 60 to SR 210 

which defines roles and responsibilities for the Project Approval/Environmental Document 

(PA/ED) phase and commits SANBAG to pay up to $50,000.00 in Measure I Valley Freeway 

funds for various support activities by Caltrans. 

 

Acting as the San Bernardino County Transportation Authority: 

 

B.  Approve Contract C14135 for Project Approval/Environmental Document (PA/ED) for the 

Interstate 15 (I-15) Express Lanes project with Parsons Brinckerhoff for a not to exceed amount 

of $11,563,158.05. 

 

C.  Approve contingency of a not to exceed amount of $1,156,315.80 for Contract C14135 and 

authorize the Executive Director or designee to release contingency as necessary for the project.  

 

Background:     

The 7A Project Study Report/Project Development Support (PSR/PDS) is being completed on 

the I-15 Corridor between SR 60 in Riverside County and the SR 210 Freeway in 

San Bernardino County.  This report, which is expected to be approved later this year by 

Caltrans, recommends further study on two alternatives, a build alternative which would add two 

express lanes in each direction through these project limits and a no-build alternative.  This 

PSR/PDS is a conceptual engineering document intended to provide a rough scope and cost 

estimate to the project and to set the groundwork for proceeding to the next phase of study, the 

Project Approval/Environmental Document (PA/ED) phase.  The PA/ED phase will go into 

greater study of project geometrics, initial design reports, more detailed cost estimates and 

environmental clearance of the project. 

 

Recommendation A:  SANBAG has worked cooperatively with Caltrans through the initial 

PSR/PDS conceptual engineering phase, with SANBAG as the lead agency and Caltrans 
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providing oversight.  For this next phase of study, SANBAG would again be the lead agency 

with Caltrans providing oversight, Independent Quality Assurance (IQA), and environmental 

acceptance.  Cooperative Agreement C14172 defines these roles and responsibilities between the 

two agencies as well as committing SANBAG to be the sole funding agency for all work done by 

SANBAG and its consultants as well as funding costs up to $50,000 incurred by Caltrans for 

their support on a Value Analysis team and other minor items that come up beyond its normal 

IQA role which is provided at no cost to SANBAG.  Staff recommends approval of this item. 

 

Recommendation B:  The SANBAG Board approved issuing a Request for Proposals (RFP) for 

the PA/ED preliminary engineering work for the I-15 Express Lanes Project at its May 2014 

Board meeting.  RFP14135 was released on May 7, 2014, and was sent electronically to 

approximately 318 consultants registered on PlanetBids.  The solicitation was issued in 

accordance with current SANBAG policies and procedures for architecture and engineering 

services.  

 

The RFP was posted on SANBAG’s website in response to a request from Project Delivery to 

engage a firm to provide PA/ED preliminary engineering work for the I-15 Express Lanes 

Project.  A Pre-Proposal meeting was held on May 14, 2014, and was attended by twenty-six 

individuals from eighteen firms. Addendum No. 1 was issued on May 16, 2014, with the pre-

proposal sign in sheet and preliminary geometric plans, and Addendum No. 2 was issued on 

May 22, 2014 responding to questions.  

 

Three proposals were received by the date and time specified in the RFP.  The following is a 

summary of the events that transpired in the evaluation and selection process.  A responsiveness 

review was conducted by Project Delivery and found no material deficiencies.  

 

The proposals were disseminated to all evaluation committee members.  A copy of the Score 

Sheets and the Declaration of Impartiality and Confidentiality form was also distributed to the 

committee members.  The Evaluation Committee was comprised of the following individuals: 

two SANBAG staff, two District 8 Caltrans staff, and a representative of Riverside County 

Transportation Commission (RCTC). 

 

Evaluators concluded their individual review of the proposals and convened to review, discuss 

and score the proposals.  The Evaluation Committee members met on June 17, 2014, and 

discussed each proposal according to the evaluation criteria, including the proposal strengths and 

weaknesses.  All firms received positive reference checks. At the completion of discussions the 

committee members individually scored the proposals based on the following evaluation criteria; 

Qualifications of the Firm - 25%, Staffing - 40%, and Technical Approach/Work Plan - 35%.   

 

The firms were ranked in order of technical merit, and a short-list was developed.  The firms 

short-listed and invited to interviews were: HDR, HNTB, and Parsons Brinckerhoff (PB).   

 

Minor variances in the criteria scores were noted and discussed.  Full detail of the scores is 

included in the Contract Audit File. 

 

Interviews were conducted with the short-listed firms.  Interviews were 50 minutes in length, 

which consisted of a 10-minute ‘opening statement’ by the firms, followed by 40 minutes of 
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questions and answers.  At the completion of the interviews, the Evaluation Committee 

separately scored the interviews. The assigned weighting between the technical and interviews is 

30% and 70% respectively. 

 

Following the interviews on July 1, 2014, the committee recommended PB as being the most 

qualified firm and recommended entering into negotiations with them.  Staff has worked with PB 

in finalizing a detailed scope of services and negotiating a cost proposal appropriate to the 

defined scope.  An independent cost estimate and scope document was prepared to aid in this 

process.  After several weeks of discussion, a scope and cost proposal has been worked out 

between PB and SANBAG staff.   

 

The scope will entail preliminary engineering and environmental study for an express lanes 

alternative.  The preliminary engineering work will look at optimizing the geometrics of lane 

additions in each direction, the impacts to the existing corridor and required modifications, a cost 

estimate to incorporate this work, traffic studies to look at optimizing corridor operations, and 

coordination with other projects including the Riverside County I-15 corridor express lanes.  

The consultant will also coordinate other studies and work being done for the I-10 corridor and 

the overall planning for these corridors.  In addition, specific issues related to express lanes will 

also be addressed including concept of operations, tolling facilities, and systems engineering.  PB 

has extensive experience in express lanes operations and this expertise will be utilized as needed 

in working up a comprehensive concept of operations that will coordinate with other express 

lanes projects.  Additionally, PB will assist in developing and supporting a schedule and 

activities needed to be performed during and after the PA/ED process in order to achieve a 

successful and timely delivery of the project for the next phase.  This can include development of 

technical specifications as needed to support a potential design-build procurement package.     

 

The environmental clearance work for this project will consist of completing various technical 

studies and evaluating environmental impacts created by the project.  Mitigation measures will 

be proposed to minimize these impacts.  Technical studies will include evaluation of impacts to 

noise, biological resources, cultural resources, communities, right of way, hazardous waste, 

water quality, air quality, and sensitive use facilities, as well as express lane impacts and 

environmental justice.  A document summarizing these studies will be provided to the public for 

review and comment prior to the final approval. 

 

The proposed cost for this work will be $11,563,158.05.  This work will be funded from 

Measure I Valley Freeway Projects and is expected to take about three years to complete the 

PA/ED work with the additional services expected to take up to two years on an as needed basis 

after that.  The current fiscal year budget provides a sufficient budget for this work.  

Staff recommends approval of Contract C14135 at a cost of $11,563,158.05. 

 

Recommendation C:  Although a detailed scope of services for Contract C14135 has been 

carefully developed, due to the length of the contract, the nature of the types of studies to be 

performed and the coordination and dependency upon other agencies and consultants, there may 

be additional items that come up during the course of the contract performance which are not 

currently defined.  In addition, the RFP and the current scope provide for some optional services 

that may be required pending the outcome of other work.  For these reasons, it is recommended 

to provide a 10% contingency on this contract which would only be released as needed to 
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address out of scope items before they are executed.  Staff recommends approval of this item to 

provide a contingency of $1,156,315.80 to be released only if needed by the Executive Director 

or his designee. 

 

Financial Impact:    
This item is consistent with the Fiscal Year 2014/2015 budget under Task Number 0852. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contract Administrator have reviewed this item and 

a draft of the contract.  

 

Responsible Staff:    

Dennis Saylor, Project Manager 
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C14172 css 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 14172  Amendment No.       

By and Between 

San Bernardino County Transportation 
Commission 

and California Department of Transportation 

 

Contract Description I-15 Express Lanes PA/ED Cooperative Agreement 
 

Board of Director’s Meeting Date: 10/1/14 

Overview of BOD Action: Approve Cooperative agreement with Caltrans for I-15 Express Lanes PA/ED 
phase of work 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 50,000.00 Original Contingency Amount $ 0 

Revised Contract Amount 

Inclusive of prior amendments 

$       Revised Contingency Amount 

Inclusive of prior amendments 

$       

Current Amendment Amount $       Contingency Amendment $       

TOTAL CONTRACT VALUE $ 50,000.00 TOTAL CONTINGENCY VALUE $ 0 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 50,000.00 
 

Contract Start Date 
10/1/14 

Current Contract Expiration Date 
10/1/19 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0852. 

 A Budget Amendment is required. 

How are we funding current FY?  Measure I Valley Freeway Projects 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Funding by Measure I Valley Freeway Projects 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172 1 

AGREEMENT 08-1588 

Project No. 0812000184 

EA 0R800 

08-Riv-15- 49.1/52.3 & SBD -15-0.0/11.0 

COOPERATIVE AGREEMENT 

This AGREEMENT, effective on _______________________________, is between the State of 

California, acting through its Department of Transportation, referred to as CALTRANS, and:  

 

San Bernardino Associated Governments, a public agency, acting in its capacity as San 

Bernardino County Transportation Commission, referred to hereinafter as SANBAG. 

RECITALS 

1. PARTNERS are authorized to enter into a cooperative agreement for improvements to the state 

highway system (SHS) per the California Streets and Highways Code sections 114 and 130. 

2. For the purpose of this AGREEMENT, “Add express lanes on Interstate 15 (I-15) from State 

Route 60 to State Route 210” will be referred to hereinafter as PROJECT.  This description only 

serves to identify the PROJECT.  The project scope of work is defined in the appropriate 

authorizing documents for the PROJECT per the Project Development Procedures Manual. 

3. All responsibilities assigned in this AGREEMENT to complete the following PROJECT 

COMPONENTS will be referred to hereinafter as OBLIGATIONS: 

 Project Approval and Environmental Document (PA&ED) 

4. This AGREEMENT is separate from and does not modify or replace any other cooperative 

agreement or memorandum of understanding between PARTNERS regarding the PROJECT. 

5. The following work associated with this PROJECT has been completed or is in progress: 

 SANBAG developed the Project Initiation Document (Cooperative Agreement No. 1528 

and 1528 A/1). 

6. In this AGREEMENT capitalized words represent either defined terms or acronyms. 

7. PARTNERS hereby set forth the terms, covenants, and conditions of this AGREEMENT, under 

which they will accomplish OBLIGATIONS. 

RESPONSIBILITIES 

Sponsorship 

8. SANBAG is the SPONSOR for 100% of the PROJECT COMPONENTS included in this 

AGREEMENT. 
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AGREEMENT 08-1588 

Project No. 0812000184 

 

PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172 2  

Funding 

9. FUNDING PARTNERS, funding limits, spending limits, billing, and payment details are 

documented in the FUNDING SUMMARY.  The FUNDING SUMMARY is incorporated and 

made an express part of this AGREEMENT. 

PARTNERS will execute a new FUNDING SUMMARY each time the funding, billing and 

payment details of the PROJECT change.  The FUNDING SUMMARY will be executed by a 

legally authorized representative of the respective PARTNERS.  The most current fully executed 

FUNDING SUMMARY supersedes any previous FUNDING SUMMARY created for this 

AGREEMENT. 

Replacement of the FUNDING SUMMARY will not require an amendment to the body of this 

AGREEMENT unless the funding changes require it. 

10. All costs incurred for WORK except those that are specifically excluded in this AGREEMENT 

are OBLIGATIONS COSTS.  OBLIGATIONS COSTS are to be paid from the funds shown in 

the FUNDING SUMMARY.  Costs that are not OBLIGATIONS COSTS are to be paid by the 

PARTNER incurring the costs from funds that are outside the scope of this AGREEMENT. 

Implementing Agency 

11. SANBAG is IMPLEMENTING AGENCY for PA&ED. 

12. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will provide a Quality 

Management Plan (QMP) for that component as part of the PROJECT MANAGEMENT PLAN. 

13. Any PARTNER responsible for completing WORK shall make its personnel and consultants that 

prepare WORK available to help resolve WORK related problems and changes for the entire 

duration of the PROJECT including PROJECT COMPONENT work that may occur under 

separate agreements. 

Independent Quality Assurance (IQA) 

14. CALTRANS will provide Independent Quality Assurance (IQA) for the portions of WORK 

within existing and proposed SHS right of way.   

The cost of CALTRANS’ IQA is not an OBLIGATIONS COST. 

Environmental Document Quality Control (EDQC) Program 

15. Per NEPA assignment and CEQA statutes, CALTRANS will perform Environmental Document 

Quality Control and NEPA Assignment Review Procedures for environmental documentation. 

The cost of CALTRANS’ EDQC is not an OBLIGATIONS COST. 
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AGREEMENT 08-1588 

Project No. 0812000184 

 

PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172 3  

CEQA/NEPA Lead Agency 

16. CALTRANS is the CEQA lead agency for the PROJECT. 

17. CALTRANS is the NEPA lead agency for the PROJECT.  

Environmental Permits, Approvals and Agreements 

18. PARTNERS will comply with the commitments and conditions set forth in the environmental 

documentation, environmental permits, approvals, and applicable agreements as those 

commitments and conditions apply to each PARTNER’s responsibilities in this AGREEMENT. 

19. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a 

PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated 

with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits 

where the permits are identified in the planned project scope of work or become necessary in the 

course of completing the PROJECT. 

20. The PROJECT requires the following environmental requirements/approvals: 

ENVIRONMENTAL PERMITS/REQUIREMENTS 

404, US Army Corps Of Engineers 

401, Regional Water Quality Control Board 

1602 California Department of Fish and Wildlife 

National Pollutant Discharge Elimination System (NPDES), State Water Resources Control 

Board 

FESA Section 7 USFWS 

 

Project Approval and Environmental Document (PA&ED) 

21. As IMPLEMENTING AGENCY for PA&ED, SANBAG is responsible for all PA&ED WORK 

except those PA&ED activities and responsibilities that are assigned to another PARTNER in 

this AGREEMENT and those activities that may be specifically excluded. 

5.b

Packet Pg. 77

A
tt

ac
h

m
en

t:
 C

14
17

2 
[R

ev
is

io
n

 2
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



AGREEMENT 08-1588 

Project No. 0812000184 

 

PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172 4  

22. CALTRANS will be responsible for completing the following PA&ED activities: 

CALTRANS Work Breakdown Structure Identifier (If Applicable) 
OBLIGATION 

COST 

160.10.20 Provide Value Analysis Team Members* Yes 

160.10.99.Other support at the request of SANBAG* Yes 

165.25.25 Approval to Circulate Resolution No 

175.20 Project Preferred Alternative No 

180.10.05 Approved Final Environmental Document No 

180.15.10 Notice of Determination (CEQA) No 

*These activities will be performed only upon request by SANBAG. CALTRANS will perform 

these activities up to the estimated amount of $50,000 as shown in SPENDING SUMMARY. 

 

23. The PARTNER preparing the environmental documentation, including the studies and reports, 

will ensure that qualified personnel remain available to help resolve environmental issues and 

perform any necessary work to ensure that the PROJECT remains in environmental compliance. 

California Environmental Quality Act (CEQA) 

24. CALTRANS will determine the type of environmental documentation required and will cause 

that documentation to be prepared in accordance with CEQA requirements. 

25. Any PARTNER involved in the preparation of CEQA environmental documentation will prepare 

the documentation to meet CEQA requirements and follow CALTRANS standards that apply to 

the CEQA process. 

26. Any PARTNER preparing any portion of the CEQA environmental documentation, including 

any studies and reports, will submit that portion of the documentation to the CEQA Lead Agency 

for review, comment, and approval at appropriate stages of development prior to public 

availability. 

27. SANBAG will submit CEQA-related public notices to CALTRANS for review, comment, and 

approval prior to publication and circulation. 

28. SANBAG will submit all CEQA-related public meeting materials to CALTRANS for review, 

comment, and approval at least ten (10) working days prior to the public meeting date.  If 

CALTRANS makes any changes to the materials, then CALTRANS will allow SANBAG to 

review, comment, and concur on those changes at least three (3) working days prior to the public 

meeting date. 

29. CALTRANS will attend all CEQA-related public meetings. 
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30. If a PARTNER who is not the CEQA lead agency holds a public meeting about the PROJECT, 

that PARTNER must clearly state its role in the PROJECT and the identity of the CEQA lead 

agency on all meeting publications.  All meeting publications must also inform the attendees that 

public comments collected at the meetings are not part of the CEQA public review process. 

That PARTNER will submit all meeting advertisements, agendas, exhibits, handouts, and 

materials to the CEQA lead agency for review, comment, and approval at least ten (10) working 

days prior to publication or use. If that PARTNER makes any changes to the materials, it will 

allow the CEQA lead agency to review, comment on, and approve those changes at least three 

(3) working days prior to the public meeting date. 

The CEQA lead agency maintains final editorial control with respect to text or graphics that 

could lead to public confusion over CEQA-related roles and responsibilities. 

National Environmental Policy Act (NEPA) 

31. Pursuant to Chapter 3 of Title 23, United States Code (23 U.S.C. 326) and 23 U.S.C. 327, 

CALTRANS is the NEPA lead agency for the PROJECT. CALTRANS is responsible for NEPA 

compliance and will cause the NEPA documentation to be prepared. 

CALTRANS, as the NEPA lead agency for PROJECT, will review, comment, and approve all 

environmental documentation (including, but not limited to, studies, reports, public notices, and 

public meeting materials, determinations, administrative drafts, and final environmental 

documents) at appropriate stages of development prior to approval and public availability. 

When required as NEPA lead agency, CALTRANS will conduct consultation and coordination 

and obtain, renew, or amend approvals pursuant to the Federal Endangered Species Act, and 

Essential Fish Habitat, as required. 

When required as NEPA lead agency, CALTRANS will conduct consultation and coordination 

approvals pursuant to Section 106 of the National Historic Preservation Act, as required. 

32. Any PARTNER involved in the preparation of NEPA environmental documentation will follow 

FHWA and CALTRANS STANDARDS that apply to the NEPA process including, but not 

limited to, the guidance provided in the FHWA Environmental Guidebook (available at 

www.fhwa.dot.gov/hep/index.htm) and the CALTRANS Standard Environmental Reference. 

33. Any PARTNER preparing any portion of the NEPA environmental documentation (including, 

but not limited to, studies, reports, public notices, and public meeting materials, determinations, 

administrative drafts, and final environmental documents) will submit that portion of the 

documentation to CALTRANS for CALTRANS’ review, comment, and approval prior to public 

availability.  

5.b

Packet Pg. 79

A
tt

ac
h

m
en

t:
 C

14
17

2 
[R

ev
is

io
n

 2
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))

http://www.fhwa.dot.gov/hep/index.htm


AGREEMENT 08-1588 

Project No. 0812000184 

 

PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172 6  

34. SANBAG will prepare, publicize, and circulate all NEPA-related public notices, except Federal 

Register notices. SANBAG will submit all notices to CALTRANS for CALTRANS’ review, 

comment, and approval prior to publication and circulation. 

CALTRANS will work with the appropriate federal agency to publish notices in the Federal 

Register. 

35. CALTRANS will attend all NEPA-related public meetings.  

36. SANBAG will submit all NEPA-related public meeting materials to CALTRANS for 

CALTRANS’ review, comment, and approval at least ten (10) working days prior to the public 

meeting date. 

37. If a PARTNER who is not the NEPA lead agency holds a public meeting about the PROJECT, 

that PARTNER must clearly state its role in the PROJECT and the identity of the NEPA lead 

agency on all meeting publications.  All meeting publications must also inform the attendees that 

public comments collected at the meetings are not part of the NEPA public review process. 

That PARTNER will submit all meeting advertisements, agendas, exhibits, handouts, and 

materials to the NEPA lead agency for review, comment, and approval at least ten (10) working 

days prior to publication or use. If that PARTNER makes any changes to the materials, it will 

allow the NEPA lead agency to review, comment on, and approve those changes at least three (3) 

working days prior to the public meeting date. 

The NEPA lead agency has final approval authority with respect to text or graphics that could 

lead to public confusion over NEPA-related roles and responsibilities. 

Schedule 

38. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in 

the PROJECT MANAGEMENT PLAN. 

Additional Provisions 

39. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, 

regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS. 

40. CALTRANS retains the right to reject noncompliant WORK, protect public safety, preserve 

property rights, and ensure that all WORK is in the best interest of the SHS. 

41. Any PARTNER may, at its own expense, have representatives observe any OBLIGATIONS 

performed by another PARTNER. Observation does not constitute authority over those 

OBLIGATIONS. 

42. Each PARTNER will ensure that personnel participating in OBLIGATIONS are appropriately 

qualified or licensed to perform the tasks assigned to them.  
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43. PARTNERS will invite each other to participate in the selection of any consultants who 

participate in OBLIGATIONS. 

44. CALTRANS will issue, upon approval of a proper application, the encroachment permits 

required for WORK within SHS right of way.  Contractors and/or agents, and utility owners will 

not perform activities within the SHS right of way without an encroachment permit issued in 

their name.  CALTRANS will provide encroachment permits to PARTNERS, their contractors, 

consultants and agents, at no cost.  

45. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, 

obtain, implement, renew, and amend any encroachment permits needed to complete the 

PROJECT COMPONENT WORK. 

46. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other 

protected resources during WORK, all WORK in that area will stop and that PARTNER will 

notify all PARTNERS within 24 hours of discovery. WORK may only resume after a qualified 

professional has evaluated the nature and significance of the discovery and a plan is approved for 

its removal or protection.  

47. PARTNERS will hold all administrative drafts and administrative final reports, studies, 

materials, and documentation relied upon, produced, created, or utilized for the PROJECT in 

confidence to the extent permitted by law and where applicable, the provisions of California 

Government Code section 6254.5(e) shall protect the confidentiality of such documents in the 

event that said documents are shared between PARTNERS. 

PARTNERS will not distribute, release, or share said documents with anyone other than 

employees, agents, and consultants who require access to complete the PROJECT without the 

written consent of the PARTNER authorized to release them, unless required or authorized to do 

so by law.  

48. If a PARTNER receives a public records request pertaining to OBLIGATIONS, that PARTNER 

will notify PARTNERS within five (5) working days of receipt and make PARTNERS aware of 

any disclosed public documents. PARTNERS will consult with each other prior to the release of 

any public documents related to the PROJECT. 

49. If HM-1 or HM-2 is found during a PROJECT COMPONENT, IMPLEMENTING AGENCY 

for that PROJECT COMPONENT will immediately notify PARTNERS.  

50. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the 

existing SHS right of way. CALTRANS will undertake, or cause to be undertaken, HM 

MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to the PROJECT 

schedule.  The cost for HM MANAGEMENT ACTIVITIES related to HM-1 found within the 

existing SHS right of way is not an OBLIGATIONS COST and CALTRANS will pay, or cause 

to be paid, all costs for HM-1 ACTIVITIES. 
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51. If HM-1 is found within the PROJECT limits and outside the existing SHS right of way, 

responsibility for such HM-1 rests with the owner(s) of the parcel(s) on which the HM-1 is 

found. SANBAG, in concert with the local agency having land use jurisdiction over the 

parcel(s), will ensure that HM MANAGEMENT ACTIVITIES related to HM-1 are undertaken 

with minimum impact to PROJECT schedule.  The costs for HM MANAGEMENT  

ACTIVITIES related to HM-1 found within the PROJECT limits and outside the existing SHS 

right of way are not an OBLIGATIONS COST and will be the responsibility of the owner(s) of 

the parcel(s) where the HM-1 is located. 

52. If HM-2 is found within the PROJECT limits, the public agency responsible for the 

advertisement, award, and administration (AAA) of the PROJECT construction contract will be 

responsible for HM MANAGEMENT ACTIVITIES related to HM-2.   

53. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or HM-2 is 

found will proceed in accordance with CALTRANS’ policy on such acquisition. 

54. IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTNERS with 

only a final report for OBLIGATIONS completed in that component.  

55. Any PARTNER that is responsible for completing OBLIGATIONS will accept, reject, 

compromise, settle, or litigate claims arising from those OBLIGATIONS. 

56. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS’ liability 

or responsibility under this AGREEMENT in order to retain resolution possibilities for potential 

future claims. No PARTNER will prejudice the rights of another PARTNER until after 

PARTNERS confer on claim.  

57. PARTNERS will maintain, and will ensure that any party hired by PARTNERS to participate in 

OBLIGATIONS will maintain, a financial management system that conforms to Generally 

Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate 

incurred PROJECT costs and billings. 

58. If FUNDING PARTNERS fund any part of OBLIGATIONS with state or federal funds, each 

PARTNER will comply, and will ensure that any party hired to participate in OBLIGATIONS 

will comply with the federal cost principles of 2 CFR, Part 225, and administrative requirements 

outlined in 49 CFR, Part 18.  These principles and requirements apply to all funding types 

included in this AGREEMENT. 

59. PARTNERS will maintain and make available to each other all OBLIGATIONS-related 

documents, including financial data, during the term of this AGREEMENT. 

PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final 

voucher. 
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60. PARTNERS have the right to audit each other in accordance with generally accepted 

governmental audit standards. 

CALTRANS, the state auditor, FHWA (if the PROJECT utilizes federal funds), and SANBAG 

will have access to all OBLIGATIONS-related records of each PARTNER, and any party hired 

by a PARTNER to participate in OBLIGATIONS, for audit, examination, excerpt, or 

transcription. 

The examination of any records will take place in the offices and locations where said records 

are generated and/or stored and will be accomplished during reasonable hours of operation. The 

auditing PARTNER will be permitted to make copies of any OBLIGATIONS-related records 

needed for the audit. 

The audited PARTNER will review the draft audit, findings, and recommendations, and provide 

written comments within thirty (30) calendar days of receipt. 

Upon completion of the final audit, PARTNERS have thirty (30) calendar days to refund or 

invoice as necessary in order to satisfy the obligation of the audit. 

Any audit dispute not resolved by PARTNERS is subject to mediation.  Mediation will follow 

the process described in the General Conditions section of this AGREEMENT. 

61. If FUNDING PARTNERS fund any part of the PROJECT with state or federal funds, each 

FUNDING PARTNER will undergo an annual audit in accordance with the Single Audit Act and 

the federal Office of Management and Budget (OMB) Circular A-133. 

62. If the PROJECT expends federal funds, any PARTNER that hires an A&E consultant to perform 

WORK on any part of the PROJECT will ensure that the procurement of the consultant and the 

consultant overhead costs are in accordance with Chapter 10 of the Local Assistance Procedures 

Manual. 

63. PARTNERS will not incur costs beyond the funding commitments in this AGREEMENT. If 

IMPLEMENTING AGENCY anticipates that funding for WORK will be insufficient to 

complete WORK, IMPLEMENTING AGENCY will promptly notify SPONSOR. 

64. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right of 

way in a safe and operable condition acceptable to CALTRANS. 

If WORK stops for any reason, each PARTNER will continue to implement all of its applicable 

commitments and conditions included in the PROJECT environmental documentation, permits, 

agreements, or approvals that are in effect at the time that WORK stops, as they apply to each 

PARTNER’s responsibilities in this AGREEMENT, in order to keep the PROJECT in 

environmental compliance until WORK resumes. 

65. Unless otherwise documented in the FUNDING SUMMARY, all fund types contributed to a 

PROJECT COMPONENT will be spent proportionately within that PROJECT COMPONENT. 
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66. Unless otherwise documented in the FUNDING SUMMARY, any savings recognized within a 

PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in 

proportion to the amount contributed to that PROJECT COMPONENT by each fund type. 

67. If FUNDING PARTNERS fund OBLIGATIONS with American Recovery and Reinvestment 

Act (ARRA) funds, PARTNERS will adopt the terms, conditions, requirements, and constraints 

of the American Recovery and Reinvestment Act of 2009. 

68. CALTRANS will administer any federal subvention funds shown in the FUNDING SUMMARY 

table. 

69. The cost of awards, judgments, or settlements generated by OBLIGATIONS is an 

OBLIGATIONS COST. 

70. The cost of legal challenges to the environmental process or documentation is an 

OBLIGATIONS COSTS. 

71. The cost of coordinating, obtaining, complying with, implementing, renewing, and amending 

resource agency permits, agreements, and approvals is an OBLIGATIONS COST. 

72.  Fines, interest, or penalties levied against a PARTNER are not an OBLIGATIONS COST and 

will be paid, independent of OBLIGATIONS COST, by the PARTNER whose actions or lack of 

action caused the levy. 

73. The cost of any engineering support performed by CALTRANS includes all direct and 

applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds 

used to pay support costs. State and federal funds administered by CALTRANS are subject to the 

current Program Functional Rate. All other funds are subject to the current Program Functional 

Rate and the current Administration Rate. The Program Functional Rate and Administration Rate 

are adjusted periodically. 

74. Travel, per diem, and third-party contract reimbursements are an OBLIGATIONS COST only 

after those hired by PARTNERS to participate in OBLIGATIONS incur and pay those costs. 

Payments for travel and per diem will not exceed the rates paid rank and file state employees 

under current California Department of Personnel Administration (DPA) rules current at the 

effective date of this AGREEMENT. 

If SANBAG invoices for rates in excess of DPA rates, SANBAG will fund the cost difference 

and reimburse CALTRANS for any overpayment.  

75. If CALTRANS reimburses SANBAG for any costs later determined to be unallowable, 

SANBAG will reimburse those funds. 
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76.  If there are insufficient funds available in this AGREEMENT to place PROJECT right of way in 

a safe and operable condition, the appropriate IMPLEMENTING AGENCY will fund these 

activities until such time as PARTNERS amend this AGREEMENT. 

That IMPLEMENTING AGENCY may request reimbursement for these costs during the 

amendment process. 

77. If there are insufficient funds in this AGREEMENT to implement applicable commitments and 

conditions included in the PROJECT environmental documentation, permits, agreements, and/or 

approvals that are in effect at a time that WORK stops, each PARTNER accepts responsibility to 

fund their respective OBLIGATIONS until such time as PARTNERS amend this 

AGREEMENT. 

Each PARTNER may request reimbursement for these costs during the amendment process.  

78. After PARTNERS agree that all WORK is complete for a PROJECT COMPONENT, 

PARTNER(S) will submit a final accounting for all OBLIGATIONS COSTS. Based on the final 

accounting, PARTNERS will refund or invoice as necessary in order to satisfy the financial 

commitments of this AGREEMENT. 

GENERAL CONDITIONS 

79. PARTNERS understand that this AGREEMENT is in accordance with and governed by the 

Constitution and laws of the State of California. This AGREEMENT will be enforceable in the 

State of California. Any PARTNER initiating legal action arising from this AGREEMENT will 

file and maintain that legal action in the Superior Court of the county in which the CALTRANS 

district office that is signatory to this AGREEMENT resides, or in the Superior Court of the 

county in which the PROJECT is physically located. 

80. All OBLIGATIONS of CALTRANS under the terms of this AGREEMENT are subject to the 

appropriation of resources by the Legislature, the State Budget Act authority, and the allocation 

of funds by the California Transportation Commission.  

81. When CALTRANS performs IQA activities it does so for its own benefit. No one can assign 

liability to CALTRANS due to its IQA activities.  
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82. Neither SANBAG nor any officer or employee thereof is responsible for any injury, damage or 

liability occurring by reason of anything done or omitted to be done by CALTRANS, its 

contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or 

jurisdiction conferred upon CALTRANS under this AGREEMENT.  It is understood and agreed 

that CALTRANS, to the extent permitted by law, will defend, indemnify, and save harmless 

SANBAG and all of its officers and employees from all claims, suits, or actions of every name, 

kind, and description brought forth under, but not limited to, tortious, contractual, inverse 

condemnation, or other theories and assertions of liability occurring by reason of anything done 

or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under 

this AGREEMENT. 

83. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, damage, 

or liability occurring by reason of anything done or omitted to be done by SANBAG, its 

contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or 

jurisdiction conferred upon SANBAG under this AGREEMENT.  It is understood and agreed 

that SANBAG, to the extent permitted by law, will defend, indemnify, and save harmless 

CALTRANS and all of its officers and employees from all claims, suits, or actions of every 

name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse 

condemnation, or other theories and assertions of liability occurring by reason of anything done 

or omitted to be done by SANBAG, its contractors, sub-contractors,  and/or its agents under this 

AGREEMENT. 

84. PARTNERS do not intend this AGREEMENT to create a third party beneficiary or define 

duties, obligations, or rights in parties not signatory to this AGREEMENT. PARTNERS do not 

intend this AGREEMENT to affect their legal liability by imposing any standard of care for 

fulfilling OBLIGATIONS different from the standards imposed by law. 

85. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to this 

AGREEMENT without an amendment to this AGREEMENT. 

86. SANBAG will not interpret any ambiguity contained in this AGREEMENT against 

CALTRANS.  SANBAG waives the provisions of California Civil Code section 1654. 

A waiver of a PARTNER’s performance under this AGREEMENT will not constitute a 

continuous waiver of any other provision. 

87. A delay or omission to exercise a right or power due to a default does not negate the use of that 

right or power in the future when deemed necessary. 
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88. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in 

writing that the default be remedied within thirty (30) calendar days. If the defaulting PARTNER 

fails to do so, the non-defaulting PARTNER may initiate dispute resolution. 

89. PARTNERS will first attempt to resolve AGREEMENT disputes at the PROJECT team level. If 

they cannot resolve the dispute themselves, the CALTRANS district director and the executive 

officer of SANBAG will attempt to negotiate a resolution. If PARTNERS do not reach a 

resolution, PARTNERS’ legal counsel will initiate mediation. PARTNERS agree to participate 

in mediation in good faith and will share equally in its costs. 

Neither the dispute nor the mediation process relieves PARTNERS from full and timely 

performance of OBLIGATIONS in accordance with the terms of this AGREEMENT. However, 

if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek equitable 

relief to ensure that OBLIGATIONS continue. 

Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 

forty-five (45) calendar days after filing the written mediation request, whichever occurs first. 

PARTNERS will file any civil complaints in the Superior Court of the county in which the 

CALTRANS district office signatory to this AGREEMENT resides or in the Superior Court of 

the county in which the PROJECT is physically located. The prevailing PARTNER will be 

entitled to an award of all costs, fees, and expenses, including reasonable attorney fees as a result 

of litigating a dispute under this AGREEMENT or to enforce the provisions of this article 

including equitable relief.  

90. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a 

previously selected remedy does not achieve resolution.  

91. If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or 

are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other 

AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be 

automatically severed from this AGREEMENT.  

92. PARTNERS intend this AGREEMENT to be their final expression that supersedes any oral 

understanding or writings pertaining to the OBLIGATIONS.  

93. If during performance of WORK additional activities or environmental documentation is 

necessary to keep the PROJECT in environmental compliance, PARTNERS will amend this 

AGREEMENT to include completion of those additional tasks.  

94. Except as otherwise provided in the AGREEMENT, PARTNERS will execute a formal written 

amendment if there are any changes to OBLIGATIONS.  
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95. When WORK performed on the PROJECT is done under contract and falls within the Labor 

Code section 1720(a)(1) definition of "public works" in that it is construction, alteration, 

demolition, installation, or repair; or maintenance work under Labor Code section 1771, 

PARTNERS shall conform to the provisions of Labor Code sections 1720 through 1815, and all 

applicable provisions of California Code of Regulations found in Title 8, Division 1, Chapter 8, 

Subchapter 3, Articles 1-7.  PARTNERS shall include prevailing wage requirements in contracts 

for public work and require contractors to include the same prevailing wage requirements in all 

subcontracts. Work performed by a PARTNER’s own employees is exempt from the Labor 

Code's Prevailing Wage requirements. 

96. If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to 

federal prevailing wage requirements, PARTNERS shall conform to the provisions of the Davis-

Bacon and Related Acts, 40 U.S.C. § 276(a). 

When applicable, PARTNERS shall include federal prevailing wage requirements in contracts 

for public work.  WORK performed by a PARTNER’s employees is exempt from federal 

prevailing wage requirements. 

97. PARTNERS agree to sign a COOPERATIVE AGREEMENT CLOSURE STATEMENT to 

terminate this AGREEMENT.  However, all indemnification, document retention, audit, claims, 

environmental commitment, legal challenge, maintenance and ownership articles will remain in 

effect until terminated or modified in writing by mutual agreement or expire by the statute of 

limitations. 
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DEFINITIONS 

AGREEMENT – This agreement including any attachments, exhibits, and amendments. 

ARRA – The American Recovery and Reinvestment Act of 2009. 

CALTRANS STANDARDS – CALTRANS policies and procedures, including, but not limited to, 

the guidance provided in the Project Development Procedures Manual (PDPM) and the 

CALTRANS Workplan Standards Guide for the Delivery of Capital Projects (WSG) [which 

contains the CALTRANS Work Breakdown Structure (WBS) and was previously known as the 

WBS Guide] and is available at http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 

CEQA (California Environmental Quality Act) – The act (California Public Resources Code, 

sections 21000 et seq.) that requires state and local agencies to identify the significant 

environmental impacts of their actions and to avoid or mitigate those significant impacts, if 

feasible.  

CFR (Code of Federal Regulations) – The general and permanent rules published in the Federal 

Register by the executive departments and agencies of the federal government.  

COOPERATIVE AGREEMENT CLOSURE STATEMENT – A document signed by 

PARTNERS that verifies the completion of all OBLIGATIONS included in this AGREEMENT 

and in all amendments to this AGREEMENT.  

EDQC (Environmental Document Quality Control)  - CALTRANS quality control and quality 

assurance procedures for all environmental documents as described in the Jay Norvell Memos 

dated October 1, 2012 (available at http://www.dot.ca.gov/ser/memos.htm#LinkTarget_705). 

This also includes the independent judgment analysis and determination under CEQA that the 

environmental documentation meets CEQA Guideline requirements. 

FHWA – Federal Highway Administration. 

FHWA STANDARDS – FHWA regulations, policies and procedures, including, but not limited to, 

the guidance provided at www.fhwa.dot.gov/topics.htm.  

FUNDING PARTNER – A PARTNER, designated in the FUNDING SUMMARY, that commits a 

defined dollar amount to fulfill OBLIGATIONS. Each FUNDING PARTNER accepts 

responsibility to provide the funds it commits in this AGREEMENT.  

FUNDING SUMMARY – An executed document that names FUNDING PARTNER(S), includes a 

FUNDING TABLE, SPENDING SUMMARY, deposit amounts, and invoicing and payment 

methods. 

FUNDING TABLE – The table that designates funding sources, types of funds, and the PROJECT 

COMPONENT in which the funds are to be spent. Funds listed on the FUNDING TABLE are 

“not-to-exceed” amounts for each FUNDING PARTNER. 
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GAAP (Generally Accepted Accounting Principles) – Uniform minimum standards and guidelines 

for financial accounting and reporting issued by the Federal Accounting Standards Advisory 

Board that serve to achieve some level of standardization. See 

http://www.fasab.gov/accepted.html.  

HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law whether it is disturbed by the PROJECT or 

not.  

HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.  

HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 

including, without limitation, any necessary manifest requirements and disposal facility 

designations.  

IMPLEMENTING AGENCY – The PARTNER is responsible for managing the scope, cost, and 

schedule of a PROJECT COMPONENT to ensure the completion of that component.  

IQA (Independent Quality Assurance) – Ensuring that the IMPLEMENTING AGENCY’s quality 

assurance activities result in WORK being developed in accordance with the applicable 

standards and within an established Quality Management Plan (QMP). IQA does not include any 

efforts necessary to develop or deliver WORK or any validation by verifying or rechecking work 

performed by another PARTNER. 

NEPA (National Environmental Policy Act of 1969) – This federal act establishes a national 

policy for the environment and a process to disclose the adverse impacts of projects with a 

federal nexus. 

OBLIGATIONS – All WORK responsibilities and their associated costs.  

OBLIGATION COMPLETION – PARTNERS have fulfilled all OBLIGATIONS included in this 

AGREEMENT, and all amendments to this AGREEMENT, and have signed a COOPERATIVE 

AGREEMENT CLOSURE STATEMENT.  

OBLIGATIONS COST(S) – The cost(s) to complete the responsibilities assigned in this 

AGREEMENT.  Costs that are specifically excluded in this AGREEMENT or that are not 

incurred in the performance of the responsibilities in this AGREEMENT are not 

OBLIGATIONS COSTS.  OBLIGATIONS COSTS are to be paid from the funds shown in the 

FUNDING SUMMARY.  Costs that are not OBLIGATIONS COSTS are to be paid by the party 

that incurs the cost from funds that are outside the scope of this AGREEMENT. 

PA&ED (Project Approval and Environmental Document) – See PROJECT 

COMPONENT.  

PARTNER – Any individual signatory party to this AGREEMENT. 
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PARTNERS – The term that collectively references all of the signatory agencies to this 

AGREEMENT. This term only describes the relationship between these agencies to work 

together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in 

which one PARTNER’s individual actions legally bind the other PARTNER. 

PROJECT COMPONENT – A distinct portion of the planning and project development process of 

a capital project as outlined in California Government Code, section 14529(b).  

 PID (Project Initiation Document) – The work required to deliver the project initiation 

document for the PROJECT in accordance with CALTRANS STANDARDS.  

 PA&ED (Project Approval and Environmental Document) – The work required to 

deliver the project approval and environmental documentation for the PROJECT in 

accordance with CALTRANS STANDARDS. 

 PS&E (Plans, Specifications, and Estimate) – The work required to deliver the plans, 

specifications, and estimate for the PROJECT in accordance with CALTRANS 

STANDARDS.  

 R/W (Right of Way) –The project components for the purpose of acquiring real property 

interests for the PROJECT in accordance with CALTRANS STANDARDS.  

 R/W (Right of Way) SUPPORT –The work required to obtain all property 

interests for the PROJECT. 

 R/W (Right of Way) CAPITAL – The funds for acquisition of property rights 

for the PROJECT.  

 CONSTRUCTION – The project components for the purpose of completing the 

construction of the PROJECT in accordance with CALTRANS STANDARDS. 

 CONSTRUCTION SUPPORT – The work required for the administration, 

acceptance, and final documentation of the construction contract for the 

PROJECT. 

 CONSTRUCTION CAPITAL – The funds for the construction contract.  

PROJECT MANAGEMENT PLAN – A group of documents used to guide the PROJECT’s 

execution and control throughout that project’s lifecycle.  

QMP (Quality Management Plan) – An integral part of the PROJECT MANAGEMENT PLAN 

that describes IMPLEMENTING AGENCY’s quality policy and how it will be used. 

SHS (State Highway System) – All highways, right of way, and related facilities acquired, laid out, 

constructed, improved, or maintained as a state highway pursuant to constitutional or legislative 

authorization.  
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SPENDING SUMMARY – A table that identifies the funds available for expenditure by each 

PARTNER.  The table shows the maximum reimbursable expenditure for each PARTNER in 

each PROJECT COMPONENT. 

SPONSOR – Any PARTNER that accepts the responsibility to establish scope of the PROJECT and 

the obligation to secure financial resources to fund the PROJECT COMPONENTS in this 

AGREEMENT. SPONSOR is responsible for adjusting the PROJECT scope to match committed 

funds or securing additional funds to fully fund the PROJECT COMPONENTS in this 

AGREEMENT. If this AGREEMENT has more than one SPONSOR, funding adjustments will 

be made by percentage (as outlined in Responsibilities). Scope adjustments must be developed 

through the project development process and must be approved by CALTRANS as the 

owner/operator of the SHS.  

WORK – All efforts to complete the OBLIGATIONS included in this AGREEMENT as described 

by the activities in the CALTRANS Workplan Standards Guide for the Delivery of Capital 

Projects (WSG). 
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SIGNATURES 

PARTNERS are empowered by California Streets and Highways Code Section 114 & 130 to 

enter into this AGREEMENT and have delegated to the undersigned the authority to execute this 

AGREEMENT on behalf of the respective agencies and covenants to have followed all the 

necessary legal requirements to validly execute this AGREEMENT. 

 

CALTRANS 

 

 

 

  

Basem E. Muallem, P.E. 

District Director 

 

 

 

Certified as to funds: 

 

 

  

Lisa Pacheco 

Budget Manager 

SAN BERNARDINO ASSOCIATED 

GOVERNMENTS, acting as the San 

Bernardino County Transportation 

Commission 

 

 

 

  

L. Dennis Michael 

Board President 

 

 

Attest: 

 

 

  

Vicki Watson 

Board Secretary 

 

 

Approved as to form and procedure: 

 

 

  

Eileen Monaghan Teichert 

General Counsel 

 

 

Jeffery Hill 

Contract Administrator 
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 08-SBD-15-Riv 49.6/52.3 & SBd 0.0/11.0 

 

PACT Project Development Agreement 2014_05_01 (Created 05/30/14) 

C14172   1  

FUNDING SUMMARY 

FUNDING TABLE 

  IMPLEMENTING AGENCY    SANBAG N/A N/A N/A  

Funding 

Source 

FUNDING 

PARTNER Fund Type 

PA&ED 

SUPPORT 

PS&E  

SUPPORT 

R/W  

SUPPORT 

R/W 

CAPITAL 

CONST. 

SUPPORT 

CONST. 

CAPITAL Totals 

Local SANBAG Local $13,000,000 -- -- -- -- -- $13,000,000 

Totals $13,000,000 -- -- -- -- -- $13,000,000 

 

 SPENDING SUMMARY v4 

IMPLEMENTING 

AGENCY     
SANBAG N/A N/A N/A 

 

 PA&ED SUPPORT PS&E SUPPORT R/W SUPPORT 
R/W 

CAPITAL 
CONST. SUPPORT 

CONST. 

CAPITAL 
 

Fund Type CALTRANS SANBAG         Totals 

Local Funds 

Local $50,000* $12,950,000 -- -- -- -- -- -- -- -- $13,000,000 

Totals $50,000 $12,950,000 -- -- -- -- -- -- -- -- $13,000,000 

The $50,000* shown for CALTRANS PA&ED Support is for performing the activities shown in article 22 as an OBLIGATION COSTS. 
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FUNDING SUMMARY No. 01 AGREEMENT 08 - 1588 

 Project No. 0812000184 

 EA 0R800 

 08-SBD-15-Riv 49.6/52.3 & SBd 0.0/11.0 

 

 

Invoicing and Payment 

1. SANBAG will contribute an estimated amount of $13,000,000 in local funds and is the 

IMPLEMENTING AGENCY for PA&ED. 

2. PARTNERS will invoice for funds where the SPENDING SUMMARY shows that one 

PARTNER provides funds for use by another PARTNER.  PARTNERS will pay invoices 

within thirty (30) calendar days of receipt of invoice. 

3. When CALTRANS is to be reimbursed from state or federal funds that are provided by 

SANBAG and CALTRANS administers those funds then CALTRANS will draw from those 

funds without invoicing SANBAG. 

4. When a PARTNER is reimbursed for actual costs from funds administered by another 

PARTNER, invoices will be submitted each month for the prior month's expenditures. 

Project Approval and Environmental Document (PA&ED) 

5. CALTRANS will invoice SANBAG for any work that is listed in the table under article 22, if 

performed at the request of SANBAG and SANBAG will reimburse for actual costs. 

6. CALTRANS will invoice SANBAG for an initial deposit of $10,000 to perform the Value 

Analysis (VA) Study. 

7. Thereafter, CALTRANS will submit to SANBAG monthly invoices for costs based on the 

prior month’s actual expenditures for all activities shown to be performed by CALTRANS as 

an OBLIGATION COSTS  up to the estimated amount of $50,000.  

8. After PARTNERS agree that all WORK is complete, CALTRANS will submit a final 

accounting for all VA costs. Based on the final accounting, PARTNERS will refund or 

invoice as necessary in order to satisfy the financial commitments of this AGREEMENT. 
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Signatures 

CALTRANS 

 

 

 

 

 

 

 

    

Basem E. Muallem, P.E.  

District Director 

 

Date: ____________________________ 

 

 

 

 

_______________________________ 

District Budget Manager 

 

 

 

 

  

HQ Accounting 

 

 

 

SAN BERNARDINO ASSOCIATED 

GOVERNMENTS, acting as the San 

Bernardino County Transportation 

Commission 

 

 

 

 

______________________________ 

L. Dennis Michael 

Board President 

 

Date: ____________________________ 

 

 

 

 

 

 

 

APPROVED AS TO FORM 

 

 

______________________________ 

Eileen Monaghan Teichert 

General Counsel 
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C14135 css 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 14135  Amendment No.       

By and Between 

San Bernardino County Transporation Authority and Parsons Brinckerhoff, Inc. 
 

Contract Description Preliminary Engineering Services for I-15 Express Lanes Project 
 

Board of Director’s Meeting Date: 10/1/14 

Overview of BOD Action: Approve contract C14135 for I-15 Express Lanes Project 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 11,563,158.05 Original Contingency Amount $ 1,156,315.80 

Revised Contract Amount 
Inclusive of prior amendments 

$       Revised Contingency Amount 
Inclusive of prior amendments 

$       

Current Amendment Amount $       Contingency Amendment $       

TOTAL CONTRACT VALUE $ 11,563,158.05 TOTAL CONTINGENCY 
VALUE 

$ 1,156,315.80 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 12,719,473.85 
 

Contract Start Date 
10/1/14 

Current Contract Expiration Date 
10/1/19 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0852. 

 A Budget Amendment is required. 

How are we funding current FY?  Measure I Valley Freeway Projects 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Measure I Valley Freeway Projects 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

Dennis Saylor    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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C14135 

 

CONTRACT No. C14135 

BY AND BETWEEN 

SANBAG 

AND 

PARSONS BRINCKERHOFF, INC. 

FOR 

PRELIMINARY ENGINEERING SERVICES 

 

 This contract (referred to as “Contract”), is made and entered into by and between the San 

Bernardino Associated Governments, acting in its capacity as San Bernardino County 

Transportation Authority, (“SANBAG”), whose address is 1170 W. 3rd Street, 2
nd 

Floor, San 

Bernardino, California 92410-1715; and Parsons Brinckerhoff, Inc. (“CONSULTANT”) whose 

address is: 451 E. Vanderbilt Way, Suite 200, San Bernardino, California 92408.  SANBAG and 

CONSULTANT are each a “Party” and collectively the “Parties”. 

RECITALS: 

 WHEREAS, SANBAG requires Preliminary Engineering and Environmental Services as 

described in Exhibit A of this Contract and; 

 WHEREAS, CONSULTANT has confirmed that CONSULTANT has the requisite 

professional qualifications, personnel and experience and is fully capable and qualified to 

perform the services identified herein; and 

 WHEREAS, CONSULTANT desires to perform all Work identified herein and to do so for 

the compensation and in accordance with the terms and conditions set forth herein. 

 NOW, THEREFORE, the Parties agree as follows: 

 

ARTICLE 1.  INTRODUCTION  

 

1.1 The work to be performed under this Contract is described in Article 2. entitled “Project 

Description/Scope of Work” and the approved CONSULTANT’s Cost Proposal dated 

September 2, 2014. The approved CONSULTANT’s Cost Proposal is attached hereto as 

Exhibit B and incorporated herein by reference. If there is any conflict between the 

approved Cost Proposal and the Contract Articles, the Contract Articles takes precedence. 

 

1.2 The CONSULTANT agrees to indemnify and hold harmless SANBAG, its officers, 

agents and employees from any and all claims, demands, costs, or liability arising from or 
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C14135 

 

connected with the services provided hereunder due to negligent acts, errors, or omissions 

of the CONSULTANT.  The CONSULTANT will reimburse SANBAG for any 

expenditure, including reasonable attorney fees, incurred by SANBAG in defending 

against claims ultimately determined to be due to negligent acts, errors, or omissions of 

the CONSULTANT. 

 

1.3 CONSULTANT and the agents and employees of CONSULTANT, in the performance of 

this Contract, shall act in an independent capacity and not as officers or employees or 

agents of SANBAG. 

 

1.4 SANBAG may terminate this Contract with CONSULTANT should CONSULTANT fail 

to perform the covenants herein contained at the time and in the manner herein provided.  

In the event of such termination, SANBAG may proceed with thaw Work in any manner 

deemed proper by SANBAG.  If SANBAG terminates this Contract with 

CONSULTANT, SANBAG shall pay CONSULTANT the sum due to CONSULTANT 

under this Contract prior to termination, unless the cost of completion to SANBAG 

exceeds the funds remaining in the Contract. In which case the overage shall be deducted 

from any sum due CONSULTANT under this Contract and the balance, if any, shall be 

paid to CONSULTANT upon demand. 

 

1.5 Without the written consent of SANBAG, this Contract is not assignable by 

CONSULTANT either in whole or in part. 

 

1.6 No alteration or variations of the terms of this Contract shall be valid, unless made in 

writing and signed by the Parties hereto; and no oral understanding or agreement not 

incorporated herein, shall be binding on any of the Parties hereto. 

 

1.7 The consideration to be paid to CONSULTANT as provided herein, shall be in 

compensation for all of CONSULTANT’s expenses incurred in the performance hereof, 

including travel and per diem, unless otherwise expressly so provided. 

 

ARTICLE 2.  PROJECT DESCRIPTION/SCOPE OF WORK 

CONSULTANT agrees to perform the work and services set forth in Exhibit “A”--Scope of 

Work, (“Work”), in accordance with all applicable professional architectural, engineering, quality 

control, quality assurance, land surveying and/or materials testing standards which are generally 

accepted in the State of California, in accordance with the terms and conditions expressed herein 

and in the sequence, time, and manner defined herein.  The word “Work”, as used herein, includes 

without limitation, the performance, fulfillment and discharge by CONSULTANT of all 

obligations, duties, tasks, and Work imposed upon or assumed by CONSULTANT hereunder; and 

the Work performed hereunder shall be completed to the satisfaction of SANBAG, with their 

satisfaction being based on prevailing applicable professional standards. 

ARTICLE 3. CONSULTANT’s REPORTS OR MEETINGS 

3.1 CONSULTANT shall submit progress reports at least once a month. The report should be 
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sufficiently detailed for SANBAG to determine, if CONSULTANT is performing to 

expectations, or is on schedule; to provide communication of interim findings, and to 

sufficiently address any difficulties or special problems encountered, so remedies can be 

developed. 

3.2 CONSULTANT’s Project Manager shall meet with SANBAG, as needed, to discuss 

progress on the Contract. 

ARTICLE 4.  PERFORMANCE PERIOD 

4.1 This Contract shall go into effect on (October 1, 2014), contingent upon approval by 

SANBAG, and CONSULTANT shall commence work after written notification to 

proceed by SANBAG. The Contract shall end on (October 1, 2019), unless extended by 

written amendment. 

4.2 CONSULTANT is advised that any recommendation for contract award is not binding on 

SANBAG until the Contract is fully executed and approved by SANBAG. 

ARTICLE 5.  ALLOWABLE COSTS AND PAYMENTS 

 5.1 The method of payment for this Contract will be based on actual cost plus fixed fee. 

SANBAG will reimburse CONSULTANT for actual costs (including labor costs, 

employee benefits, travel, equipment rental costs, overhead and other direct costs) 

incurred by CONSULTANT in performance of the Work. CONSULTANT will not be 

reimbursed for actual costs that exceed the estimated wage rates, employee benefits, 

travel, equipment rental, overhead, and other estimated costs set forth in the approved 

CONSULTANT’s cost proposal, unless additional reimbursement is provide for by 

contract amendment. In no event, will CONSULTANT be reimbursed for overhead costs 

at a rate that exceeds SANBAG’s approved overhead rate set forth in the Cost Proposal. In 

the event, that SANBAG determines that a change to the Work from that specified in the 

Cost Proposal and Contract is required, the Contract time or actual costs reimbursable by 

SANBAG shall be adjusted by contract amendment to accommodate the changed work.  

The maximum cost as specified herein shall not be exceeded, unless authorized by written 

amendment.   

5.2 In addition to the allowable incurred costs, SANBAG will pay CONSULTANT a fixed fee 

of $972,219.82. The fixed fee is nonadjustable for the term of the Contract, except in the 

event of a significant change in the Scope of Work and such adjustment is made by 

contract amendment. 

5.3 Reimbursement for transportation and subsistence costs shall not exceed the rates 

specified in the approved Cost Proposal. 

5.4 When milestone cost estimates are included in the approved Cost Proposal, 

CONSULTANT shall obtain prior written approval for a revised milestone cost estimate 

from SANBAG before exceeding such cost estimate. 

5.5 Progress payments will be made monthly in arrears based on Services provided and 

allowable incurred costs. A pro rata portion of CONSULTANT’s fixed fee will be 
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included in the monthly progress payments.  If CONSULTANT fails to submit the 

required deliverable items according to the schedule set forth in the Scope of Work, 

SANBAG shall have the right to delay payment or terminate this Contract in accordance 

with the Termination provisions herein.  

5.6 No payment will be made prior to approval of any Work, nor any Work performed prior 

to approval of this Contract. 

5.7 CONSULTANT will be reimbursed, as promptly as fiscal procedures will permit upon 

receipt by SANBAG of itemized invoices in triplicate.  Invoices shall be submitted no 

later than 45 calendar days after the performance of Work for which CONSULTANT is 

billing. Invoices shall detail the Work performed on each milestone and each project as 

applicable.  Invoices shall follow the format stipulated for the approved Cost Proposal 

and shall reference this contract number. Final invoice must contain the final cost and all 

credits due SANBAG including any equipment purchased under the provisions of this 

Contract. The final invoice should be submitted within 60 calendar days after completion 

of CONSULTANT’s Work. Invoices shall be mailed to SANBAG at the following 

address: 

SANBAG 

1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA 92410-1715 

Contract No. C-14135 

Attention: Accounts Payable 

5.8 CONSULTANT shall include a statement and release with each invoice, satisfactory to 

SANBAG, that CONSULTANT has fully performed the Work invoiced pursuant to this 

Contract for the period covered, that all information included with the invoice is true and 

correct and that all payments to and claims of CONSULTANT and its subconsultants for 

Work during the period will be satisfied upon the making of such payment. SANBAG 

shall not be obligated to make payments to CONSULTANT until CONSULTANT 

furnishes such statement and release. 

5.9  CONSULTANT agrees to promptly pay each subconsultant for the satisfactory 

completion of all Work performed under this Contract, no later than ten (10) calendar 

days from the receipt of payment from SANBAG. SANBAG reserves the right to request 

documentation from CONSULTANT showing payment has been made to its 

subconsultants. SANBAG also reserves the right, at its own sole discretion, to issue joint 

checks to CONSULTANT and any subconsultant(s), which shall constitute payment to 

CONSULTANT in compliance with the terms of this Contract. 

5.10  Any costs for which payment has been made to CONSULTANT that are determined by 

subsequent audit to be unallowable under 48 CFR, Ch. 1, Subch. E, Part 31, are subject to 

repayment by CONSULTANT to SANBAG. 

5.11 The total amount payable by SANBAG to CONSULTANT including the fixed fee shall 

not exceed $11,563,158.05. 
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5.12 Salary increases will be reimbursable if the new salary is within the salary range 

identified in the approved Cost Proposal and is approved by SANBAG.  For personnel 

subject to prevailing wage rates as described in the California Labor Code, all salary 

increases, which are the direct result of changes in the prevailing wage rates are 

reimbursable. 

5.13 All subcontracts in excess of $25,000 shall contain the above provisions. 

 

ARTICLE 6.  TERMINATION 

6.1 Termination for Convenience - SANBAG shall have the right at any time, with or 

without cause, to terminate further performance of Work by giving thirty (30) calendar 

days written notice to CONSULTANT specifying the date of termination.  On the date of 

such termination stated in said notice, CONSULTANT shall promptly discontinue 

performance of Work and shall preserve Work in progress and completed Work, pending 

SANBAG's instruction, and shall turn over such Work in accordance with SANBAG's 

instructions. 

6.1.1 CONSULTANT shall deliver to SANBAG, all deliverables prepared by 

CONSULTANT or its subconsultants or furnished to CONSULTANT by 

SANBAG. Upon such delivery, CONSULTANT may then invoice SANBAG for 

payment in accordance with the terms herein. 

6.1.2 If CONSULTANT has fully and completely performed all obligations under this 

Contract up to the date of termination, CONSULTANT shall be entitled to receive 

from SANBAG as complete and full settlement for such termination a pro rata 

share of the Contract cost based upon the percentage of all contracted Work 

satisfactorily executed to the date of termination. 

6.1.3 CONSULTANT shall be entitled to receive the actual costs incurred by 

CONSULTANT to return CONSULTANT's tools and equipment, if any, to it or 

its suppliers' premises, or to turn over Work in progress in accordance with 

SANBAG's instructions plus the actual cost necessarily incurred in effecting the 

termination. 

6.2 Termination for Cause - In the event CONSULTANT shall file a petition in bankruptcy 

court, or shall make a general assignment for the benefit of its creditors, or if a petition in 

bankruptcy shall be filed against CONSULTANT or a receiver shall be appointed on 

account of its insolvency, or if CONSULTANT shall default in the performance of any 

express obligation to be performed by it under this Contract and shall fail to immediately 

correct (or if immediate correction is not possible, shall fail to commence and diligently 

continue action to correct) such default within ten (10) calendar days following written 

notice, SANBAG may, without prejudice to any other rights or remedies SANBAG may 

have, and in compliance with applicable Bankruptcy Laws, (a) hold in abeyance further 

payments to CONSULTANT; (b) stop any Work of CONSULTANT or its 

subconsultants related to such failure until such failure is remedied; and/or (c) terminate 

this Contract by written notice to CONSULTANT specifying the date of termination. In 

the event of such termination by SANBAG, SANBAG may take possession of the 
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products and finished Work by whatever method SANBAG may deem expedient. A 

waiver by SANBAG of one default of CONSULTANT shall not be considered to be a 

waiver of any subsequent default of CONSULTANT, of the same or any other provision, 

nor be deemed to waive, amend, or modify this Contract. 

6.2.1 CONSULTANT shall deliver to SANBAG all finished and unfinished 

deliverables under this Contract prepared by CONSULTANT or its 

subconsultants or furnished to CONSULTANT by SANBAG within ten (10) 

working days of said notice. 

6.3 All claims for compensation or reimbursement of costs under any of the foregoing 

provisions shall be supported by documentation submitted to SANBAG, satisfactory in 

form and content to SANBAG and verified by SANBAG. In no event shall 

CONSULTANT be entitled to any payment for prospective profits or any damages 

because of such termination. 

All subcontracts in excess of $25,000 shall contain the above provisions. 

 

ARTICLE 7. FUNDING REQUIREMENTS 

 

7.1 It is mutually understood between the Parties that this Contract may have been written 

before ascertaining the availability of funds or appropriation of funds, for the mutual 

benefit of both Parties, in order to avoid program or fiscal delays that would occur if the 

Contract were executed after that determination was made. 

 

7.2 This Contract is valid and enforceable only, if sufficient funds are made available to 

SANBAG for the purpose of this Contract.  In addition, this Contract is subject to any 

additional restrictions, limitations, conditions, or any statute enacted by Congress, State 

Legislature, or SANBAG governing board that may affect the provisions, terms, or 

funding of this Contract in any manner. 

 

7.3 It is mutually agreed that if sufficient funds are not appropriated, this Contract may be 

amended to reflect any reduction in funds. 

 

7.4 SANBAG has the option to void the Contract under the 30-day cancellation clause, or by 

mutual agreement to amend the Contract to reflect any reduction of funds. 

 

ARTICLE 8. CHANGE IN TERMS 

 

8.1 This Contract may be amended or modified only by mutual written agreement of the 

Parties. 

 

8.2 CONSULTANT shall only commence Work covered by an amendment after the 

amendment is executed and the NTP has been provided by SANBAG. 

 

8.3 There shall be no change in CONSULTANT’s Project Manager or members of the 

project team, as listed in the approved cost proposal, which is part of this Contract 
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without prior written approval of SANBAG. 

 

ARTICLE 9. DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION 

 Intentionally Omitted 

ARTICLE 10. COST PRINCIPLES 

10.1 CONSULTANT agrees that the Contract Cost Principles and Procedures, 48 CFR Federal 

Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be used to 

determine the cost allowability of individual items. 

10.2  CONSULTANT also agrees to comply with federal procedures in accordance with 49 

CFR, Part 18, Uniform Administrative Requirements for Grants and Cooperative 

Agreements to State and Local Governments. 

10.3 Any costs for which payment has been made to CONSULTANT that are determined by 

subsequent audit to be unallowable under 49 CFR Part 18 and 48 CFR Federal 

Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to repayment 

by CONSULTANT to SANBAG. 

ARTICLE 11. CONTINGENT FEE 

CONSULTANT warrants, by execution of this Contract, that no person or selling agency has 

been employed or retained to solicit or secure this Contract upon an agreement or understanding 

for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees or 

bona fide established commercial or selling agencies maintained by CONSULTANT for the 

purpose of securing business. For breach or violation of this warranty, SANBAG has the right to 

terminate the Contract without liability, pay only for the value of the Work actually performed, 

or in its discretion, to deduct from the contract price or consideration, or otherwise recover, the 

full amount of such commission, percentage, brokerage, or contingent fee.  

ARTICLE 12. RETENTION OF RECORDS/AUDIT 

For the purpose of determining compliance with Public Contract Code section 10115, et seq. and 

Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and 

other matters connected with the performance of the Contract pursuant to Government Code 

section 8546.7; CONSULTANT, and subconsultants shall maintain and make available for 

inspection all books, documents, papers, accounting records, and other evidence pertaining to the 

performance of the Contract, including but not to, the costs of administering the Contract. All 

Parties shall make such materials available at their respective offices at all reasonable times 

during the Contract period and for three years from the date of final payment under the Contract. 

The state, State Auditor, SANBAG, FHWA, or any other duly authorized representative of the 

Federal Government shall have access to any books, records, and documents of CONSULTANT 

that are pertinent to the Contract for audit, examinations, excerpts, and transactions, and copies 

thereof shall be furnished if requested. Subcontracts in excess of $25,000 shall contain this 

provision. 

ARTICLE 13. DISPUTES 

5.d

Packet Pg. 104

A
tt

ac
h

m
en

t:
 C

14
13

5 
[R

ev
is

io
n

 1
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

13.1 Any dispute, other than audit, concerning a question of fact arising under this Contract 

that is not disposed of by agreement shall be decided by a committee consisting of 

SANBAG’s Contract Administrator and SANBAG’s Executive Director who may 

consider written or verbal information submitted by CONSULTANT. 

13.2 Not later than 30 days after completion of all Work under the Contract, CONSULTANT 

may request review by SANBAG’s Executive Director, of unresolved claims or disputes, 

other than audit.  The request for review will be submitted in writing. 

13.3 Neither the pendency of a dispute, nor its consideration by SANBAG’s Executive 

Director excuse CONSULTANT from full and timely performance in accordance with 

the terms of this Contract. 

ARTICLE 14. AUDIT REVIEW PROCEDURES 

14.1 Any dispute concerning a question of fact arising under an interim or post audit of this 

Contract that is not disposed of by agreement, shall be reviewed by SANBAG’s Chief 

Financial Officer. 

14.2 Not later than 30 days after issuance of final audit report, CONSULTANT may request a 

review by SANBAG’s Chief Financial Officer of unresolved audit issues.  The request 

for review must be submitted in writing. 

14.3 Neither the pendency of a dispute, nor its consideration by SANBAG will excuse 

CONSULTANT from full and timely performance, in accordance with the terms of this 

Contract. 

14.4 CONSULTANT and subconsultants’ contracts, including cost proposals and indirect cost 

rates (ICR), are subject to audits or reviews such as, but not limited to, a Contract Audit, 

an Incurred Cost Audit, an ICR Audit, or a certified public accountant (CPA) ICR Audit 

Workpaper Review.  If selected for an audit or review, the Contract, cost proposal and 

ICR and related workpapers, if applicable, will be reviewed to verify compliance with 48 

CFR, Part 31 and other related laws and regulations. In the instances of a CPA ICR Audit 

Workpaper Review it is CONSULTANT’s responsibility to ensure federal, state, or local 

government officials are allowed full access to the CPA’s workpapers.  The Contract, 

cost proposal, and ICR shall be adjusted by CONSULTANT and approved by 

SANBAG’s Project Manager to conform to the audit or review recommendations. 

CONSULTANT agrees that individual items of cost identified in the audit report may be 

incorporated into the Contract by this reference if directed by SANBAG at SANBAG’s 

sole discretion. Refusal by CONSULTANT to incorporate audit or review 

recommendations, or to ensure that the Federal, State, or local governments have access 

to CPA workpapers, will be considered a breach of Contract terms and cause for 

termination of the Contract and disallowance of prior reimbursed costs. 

ARTICLE 15. SUBCONTRACTING 

15.1 CONSULTANT shall perform the Work contemplated with resources available within its 

own organization; and no portion of the Work pertinent to this Contract shall be 

subcontracted without prior written authorization by SANBAG, except, that which is 
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expressly identified in the approved Cost Proposal. 

15.2 Any subcontract in excess of $25,000 entered into as a result of this Contract, shall 

contain all the provisions stipulated in this Contract to be applicable to subconsultants. 

15.3 Any substitution of subconsultants must be approved in writing by SANBAG prior to the 

start of Work by the subconsultant. 

ARTICLE 16. EQUIPMENT PURCHASE 

 

16.1.  Prior authorization in writing, by SANBAG shall be required before CONSULTANT 

enters into any unbudgeted purchase order, or subcontract exceeding $5,000 for supplies, 

equipment, or CONSULTANT services. CONSULTANT shall provide an evaluation of 

the necessity or desirability of incurring such costs.  

 

16.2.  For purchase of any item, service or consulting work not covered in CONSULTANT’s 

Cost Proposal and exceeding $5,000 prior authorization by SANBAG; three competitive 

quotations must be submitted with the request, or the absence of bidding must be 

adequately justified.  

 

16.3.  Any equipment purchased as a result of this Contract is subject to the following: 

“CONSULTANT shall maintain an inventory of all nonexpendable property. 

Nonexpendable property is defined as having a useful life of at least two years and an 

acquisition cost of $5,000 or more. If the purchased equipment needs replacement and is 

sold or traded in, SANBAG shall receive a proper refund or credit at the conclusion of 

the Contract, or if the Contract is terminated, CONSULTANT may either keep the 

equipment and credit SANBAG in an amount equal to its fair market value, or sell such 

equipment at the best price obtainable at a public or private sale, in accordance with 

established SANBAG procedures; and credit SANBAG in an amount equal to the sales 

price. If CONSULTANT elects to keep the equipment, fair market value shall be 

determined at CONSULTANT’s expense, on the basis of a competent independent 

appraisal of such equipment. Appraisals shall be obtained from an appraiser mutually 

agreeable to SANBAG and CONSULTANT, if it is determined to sell the equipment, the 

terms and conditions of such sale must be approved in advance by SANBAG.” 49 CFR, 

Part 18 requires a credit to Federal funds when participating equipment with a fair market 

value greater than $5,000 is credited to the project.  

 

16.4 All subcontracts in excess $25,000 shall contain the above provisions.  

 

ARTICLE 17. INSPECTION OF WORK 

CONSULTANT and any subconsultant shall permit SANBAG, the state, and the FHWA if 

federal participating funds are used in this Contract; to review and inspect the project activities 

and files at all reasonable times during the performance period of this Contract including review 

and inspection on a daily basis. 

ARTICLE 18.  SAFETY 
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18.1 CONSULTANT shall comply with OSHA regulations applicable to CONSULTANT 

regarding necessary safety equipment or procedures.  CONSULTANT shall comply with 

safety instructions issued by SANBAG and SANBAG representatives.  CONSULTANT 

personnel shall wear hard hats and safety vests at all times while working on the 

construction project site. 

18.2 Pursuant to the authority contained in Section 591 of the Vehicle Code, SANBAG has 

determined that such areas are within the limits of the Project and are open to public 

traffic.  CONSULTANT shall comply with all of the requirements set forth in Divisions 

11, 12, 13, 14, and 15 of the Vehicle Code. CONSULTANT shall take all reasonably 

necessary precautions for safe operation of its vehicles and the protection of the traveling 

public from injury and damage from such vehicles. 

18.3 Any subcontract entered into as a result of this Contract, shall contain all of the 

provisions of this Article. 

18.4 CONSULTANT must have a Division of Occupational Safety and Health (CAL-OSHA) 

permit(s), as outlined in California Labor Code Sections 6500 and 6705, prior to the 

initiation of any practices, work, method, operation, or process related to the construction 

or excavation of trenches which are five feet or deeper. 

ARTICLE 19. INSURANCE 

Without anyway affecting the indemnity provision identified in this Contract, CONSULTANT 

shall, at the CONSULTANT’s sole expense, and prior to the commencement of any Work, 

procure and maintain in full force, insurance with carriers and with terms and conditions 

acceptable to SANBAG through the entire term of this Contract.  The policies shall be written by 

a carrier authorized to do business in the State of California with a recent A.M. Best rating of A-

VII or better, and shall be written with at least the following limits of liability: 

19.1 Professional Liability – CONSULTANT, at its own cost and expense, must maintain for 

the period covered by this Contract, Professional Liability Insurance in an amount not 

less than $1,000,000, per claim and $3,000,000 in the aggregate for all claims. Coverage 

shall be solely dedicated to claims arising from professional services provided under this 

Contract. Professional Liability shall be made on a claims made basis. If such policy 

contains a retroactive date for coverage of prior acts, this date will be prior to the date the 

CONSULTANT begins to perform Work under this Contract. CONSULTANT shall 

secure and maintain this insurance and “tail” coverage throughout the term of this 

Contract and for a minimum of three (3) years after Contract completion. 

19.2 Worker’s Compensation - Worker’s Compensation insurance shall be provided in an 

amount and form to meet all applicable requirements of the Labor Code of the State of 

California, including Employers Liability with $1,000,000 per occurrence covering all 

persons providing labor or services on behalf of CONSULTANT and all risks to such 

persons under this Contract. 

19.3 Employer’s Liability- Employer’s Liability insurance shall include coverage in the 

amount of $1,000,000 for Bodily injury per accident, a policy limit of $1,000,000 Bodily 
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Injury by Disease and $1,000,000 Bodily Injury by Disease for each employee. 

19.4 Commercial General Liability – Commercial General Liability insurance shall include 

coverage for Premises and Operations, Contractual Liability, Personal Injury Liability, 

Products/Completed Operations Liability, Personal Injury Liability, Broad-Form Property 

Damage and Independent Contractors Liability, in an amount of not less than $1,000,000 

per occurrence, combined single limit, and $2,000,000 in the aggregate written on an 

occurrence form. Also included shall be $1,000,000 in the aggregate for 

Personal/Advertising, $100,000 for Damages to Rented Premises, and $10,000 for 

Medical Expenses. For products and completed operations a $2,000,000 aggregate shall 

be provided. Commercial General Liability insurance is to be primary and non-

contributory with any insurance carried or administered by SANBAG. 

19.5 Automobile Liability - To include owned, non-owned and hired automobiles, in an 

amount of not less than $1,000,000 combined single limit. 

19.6 Proof of Coverage - CONSULTANT shall furnish certificates of insurance to SANBAG 

evidencing the insurance coverage required above, prior to the issuance of the NTP, or as 

SANBAG requests. All such certificates, except those for Worker’s Compensation and 

Professional Liability insurance, shall include San Bernardino County Transportation 

Authority, San Bernardino Associated Governments and all of its associated entities and 

capacities, including the San Bernardino County Transportation Commission, San 

Bernardino Congestion Management Agency and Service Authority for Freeway 

Emergencies, and their officers, employees, agents and volunteers, as additional insureds 

on Commercial General Liability Insurance and Automobile Liability insurance.  Prior to 

commencing any Work, CONSULTANT shall furnish SANBAG with a certificate(s) of 

insurance, executed by a duly authorized representative of each insurer, showing 

compliance with the insurance requirements set forth in this Article. If the insurance 

company elects to cancel or non-renew coverage for any reason, CONSULTANT will 

provide SANBAG thirty (30) days prior written notice of such cancellation or 

nonrenewal. If the policy is cancelled for nonpayment of premium, CONSULTANT will 

provide SANBAG ten (10) days prior written notice. CONSULTANT shall maintain 

insurance for the entire term of the Contract. The certificate(s) of insurance are to include 

the Contract number and Project Manager’s name on the face of the certificate(s) and 

shall be submitted directly to SANBAG’s Contract Administrator. 

19.7 Additional Insured - All policies, except for Worker’s Compensation and Professional 

Liability policies, shall contain endorsements naming San Bernardino Associated 

Governments and all of its associated entities and capacities, including the San 

Bernardino County Transportation Authority, San Bernardino County Transportation 

Commission, San Bernardino Congestion Management Agency, San Bernardino County 

Service Authority for Freeway Emergencies and their officers, members, employees, 

contractors, agents, and volunteers as additional insured parties with respect to liabilities 

arising out to the performance of Work hereunder.  The additional insured endorsements 

shall not limit the scope of coverage for SANBAG to vicarious liability but shall allow 

coverage for SANBAG to the full extent provided by the policy. 
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19.8  Waiver of Subrogation Rights - CONSULTANT shall require the carriers of Commercial 

General Liability, Automobile Liability and Worker’s Compensation to waive all rights 

of subrogation against SANBAG, its officers, employees, agents, volunteers, and 

subconsultants.  Such insurance coverage provided shall not prohibit CONSULTANT or 

CONSULTANT’s employees or agents from waiving the right of subrogation prior to a 

loss or claim. CONSULTANT hereby waives all rights of subrogation against SANBAG. 

19.9 All coverages for subconsultants shall be subject to all of the requirements stated herein. 

CONSULTANT shall include all subconsultants as insured under its policies or shall 

furnish separate certificates and endorsements for each subconsultant.  

19.10 If requested by SANBAG, CONSULTANT shall submit copies of all required insurance 

policies including endorsements. 

ARTICLE 20. INDEMNITY 

20.1 To the extent, but only to the extent, that CONSULTANT’s Work falls within the scope of 

Civil Code Section 2782.8, the following indemnification is applicable: 

CONSULTANT shall indemnify and defend (with legal counsel reasonably approved by 

SANBAG) San Bernardino Associated Governments, San Bernardino County 

Transportation Commission, San Bernardino County Transportation Authority, San 

Bernardino County Service Authority for Freeway Emergencies, San Bernardino County 

Congestion Management Agency, and their respective authorized officers, employees, 

agents and volunteers, from any and all losses, damages, liability, actions, and/or costs for 

claims that arise out of, pertain to, or are related to the negligence, recklessness, or willful 

misconduct of the design professional. 

20.2 For all other Work, CONSULTANT agrees to indemnify, defend (with legal counsel 

reasonably approved by SANBAG) and hold harmless San Bernardino Associated 

Governments, San Bernardino County Transportation Commission, San Bernardino County 

Transportation Authority, San Bernardino County Service Authority for Freeway 

Emergencies, San Bernardino County Congestion Management Agency, and their 

respective authorized officers, employees, agents and volunteers (Indemnitees), from any 

and all claims, actions, losses, damages and/or liability (Claims) arising out of or related to 

any act or omission of CONSULTANT or any of its officers, employees, agents, 

subconsultants or volunteers and for any costs or expenses incurred by SANBAG or 

Indemnitees on account of any such Claim except where such indemnification is prohibited 

by law. This indemnification provision shall apply regardless of the existence or degree of 

fault of indemnitees. CONSULTANT’s indemnification obligation applies to SANBAG’s 

or Indemnitees’ “active” as well as “passive” negligence but does not apply to SANBAG’s 

“sole negligence” or “willful misconduct” within the meaning of Civil Code Section 2782. 

ARTICLE 21. OWNERSHIP OF DATA 

21.1 Upon completion of all Work under this Contract, ownership and title to all reports, 

documents, plans, specifications, and estimates produced, as part of this Contract will 

automatically be vested in SANBAG; and no further agreement will be necessary to 

5.d

Packet Pg. 109

A
tt

ac
h

m
en

t:
 C

14
13

5 
[R

ev
is

io
n

 1
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

transfer ownership to SANBAG.  CONSULTANT shall furnish SANBAG all necessary 

copies as needed to complete the review and approval process. 

21.2 It is understood and agreed that all calculations, drawings and specifications, whether in 

hard copy or machine-readable form, are intended for one-time use in the construction of 

the project for which this Contract has been entered into. 

21.3 CONSULTANT is not liable for claims, liabilities, or losses arising out of, or connected 

with the modification, or misuse by SANBAG of the machine-readable information and 

date provided by CONSULTANT under this Contract; further, CONSULTANT is not 

liable for claims, liabilities, or losses arising out of, or connected with any use by 

SANBAG of the project documentation on other projects or additions to this project, or 

for the completion of this project by others, except only such use as may be authorized in 

writing by CONSULTANT. 

21.4 Applicable patent rights provisions regarding rights to inventions shall be included in the 

Contract as appropriate (48 CFR 27, Subpart 27.3 - Patent Rights under Government 

Contracts for federal-aid contracts). 

21.5 SANBAG may permit copyrighting reports or other agreement products. If copyrights are 

permitted, the agreement shall provide that the FHWA shall have the royalty-free 

nonexclusive and irrevocable right to reproduce, publish, or otherwise use, and to 

authorize others to use, the work for government purposes. 

21.6 Any subcontract in excess of $25,000 entered into as a result of this Contract, shall 

contain all of the provisions of this Article. 

ARTICLE 22. CLAIMS FILED BY SANBAG’S CONSTRUCTION 

CONTRACTOR 

22.1 If claims are filed by SANBAG’s construction contractor relating to Work performed by 

CONSULTANT’s personnel, and additional information or assistance from 

CONSULTANT’s personnel is required in order to evaluate or defend against such 

claims; CONSULTANT agrees to make its personnel available for consultation with 

SANBAG and legal staff, and for testimony, if necessary, at depositions, administrative 

proceedings, trial or arbitration proceedings. 

22.2 CONSULTANT’s personnel that SANBAG considers essential to assist in defending 

against construction contractor claims will be made available on reasonable notice from 

SANBAG. Consultation or testimony will be reimbursed at the same rates, including 

travel costs that are being paid for the CONSULTANT’s personnel services under this 

Contract. 

22.3 Services of the CONSULTANT’s personnel in connection with SANBAG’s construction 

contractor claims will be performed pursuant to a written contract amendment, if 

necessary, extending the termination date of this Contract in order to resolve the 

construction claims. 
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22.4 Any subcontract in excess of $25,000 entered into as a result of this Contract, shall 

contain all of the provisions of this Article. 

ARTICLE 23.  CONFIDENTIALITY OF DATA 

23.1 All financial, statistical, personal, technical, or other data and information relative to 

SANBAG’s operations, which are designated confidential by SANBAG and made 

available to CONSULTANT in order to carry out this Contract, shall be protected by 

CONSULTANT from unauthorized use and disclosure. 

23.2 Permission to disclose information on one occasion, or public hearing held by SANBAG 

relating to the Contract, shall not authorize CONSULTANT to further disclose such 

information, or disseminate the same on any other occasion. 

23.3 CONSULTANT shall not comment publicly to the press or any other media, including 

social media regarding the Contract or SANBAG’s actions on the same, except to 

SANBAG’s staff, CONSULTANT’s own personnel involved in the performance of this 

Contract, at public hearings or in response to questions from a SANBAG Board 

Committee or other public meeting approved by SANBAG. 

23.4 CONSULTANT shall not issue any news release or public relations item of any nature, 

whatsoever, regarding Work performed to be performed under this Contract without prior 

review of the contents thereof by SANBAG, and receipt of SANBAG’s written 

permission. 

23.5 Any subcontract entered into as a result of this Contract shall contain all of the provisions 

of this Article. 

23.6 All information related to the construction estimate is confidential, and shall not be   

disclosed by CONSULTANT to any entity other than SANBAG.   

ARTICLE 24. NATIONAL LABOR RELATIONS BOARD CERTIFICATION 

In accordance with Public Contract Code Section 10296, CONSULTANT hereby states under 

penalty of perjury that no more than one final unappealable finding of contempt of court by a 

federal court has been issued against CONSULTANT within the immediately preceding two-

year period, because of CONSULTANT’s failure to comply with an order of a federal court that 

orders CONSULTANT to comply with an order of the National Labor Relations Board. 

ARTICLE 25. EVALUATION OF CONSULTANT 

CONSULTANT’s performance may be evaluated by SANBAG.  A copy of the evaluation will 

be sent to CONSULTANT for comments. The evaluation together the comments shall be 

retained as part of the Contract file. This information may be used when evaluating the firm on 

future proposal submittals.  

ARTICLE 26.  RESPONSIBILITY OF CONSULTANT 

26.1 CONSULTANT shall be responsible for the professional quality, technical accuracy, and 
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the assurance of compliance with all applicable federal, State, and local laws and 

regulations, and other Work furnished by the CONSULTANT under the Contract. The 

Contract includes reference to the appropriate standards for design or other standards for 

Work performance stipulated in the Contract. 

26.2 In addition to any other requirements of this Contract or duties and obligations imposed 

on CONSULTANT by law, CONSULTANT shall, as an integral part of its Work, 

employ quality control procedures that identify potential risks and uncertainties related to 

scope, schedule, cost, quality and safety of the Project and the Work performed by 

CONSULTANT within the areas of CONSULTANT’s expertise. Risks that may be 

encountered include, but are not limited to, soil conditions, constructability, factors of 

safety, impact on adjacent properties, public safety, and environmental considerations. At 

any time during performance of the Scope of Work, should CONSULTANT observe, 

encounter, or identify any unusual circumstances or uncertainties, which could pose 

potential risk to SANBAG or the Project. CONSULTANT shall immediately document 

such matters and notify SANBAG in writing. CONSULTANT shall also similarly notify 

SANBAG in regard to the possibility of any natural catastrophe, potential failure, or any 

situation that exceeds environmental, design, and/or construction assumptions and could 

precipitate a failure of any structure or other part of the Project.  Notifications under this 

paragraph shall be specific, clear and timely, and in a form which will enable SANBAG 

to understand and evaluate the magnitude and effect of the risk and/or uncertainties 

involved. 

26.3 When a modification to a construction contract is required because of an error or 

deficiency in the design Work provided under this Contract, CONSULTANT shall be 

responsible for any and all additional costs associated with the construction contract or 

the construction of the Project. 

26.4 SANBAG shall advise CONSULTANT of their responsibility and collect the amount 

due, including but not limited to, withholding of payments, if the recoverable cost will 

exceed the administrative cost involved or is otherwise in SANBAG’s best interest. 

SANBAG shall include in the Contract Audit File a written statement of the reasons for 

the decision to recover or not recover the costs from CONSULTANT. 

26.5 CONSULTANT shall, document the results of the Work to the satisfaction of SANBAG, 

and if applicable, Caltrans and FHWA. This may include preparation of progress and 

final reports, plans, specifications and estimates, or similar evidence of attainment of 

SANBAG’s objectives. 

26.6 As applicable, the responsible consultant/engineer shall sign all plans, specifications, 

estimates (PS&E) and engineering data furnished by him/her, certify as-built drawings, 

and where appropriate, indicate his/her California registration or license number.  

 

ARTICLE 27. TECHNICAL DIRECTION 

27.1 Performance of Work under this Contract shall be subject to the technical direction of 
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SANBAG’s Department Director of Project Delivery, (“Director”). SANBAG’s Director 

may identify a designee (hereinafter referred to as “Designee”), in writing to 

CONSULTANT, with the NTP and/or subsequently by written notice during the 

Contract. The term "Technical Direction" is defined to include, without limitation: 

27.1.1 Directions to CONSULTANT, which redirect the Contract effort, shift work 

emphasis between work areas or tasks, require pursuit of certain lines of inquiry, 

fill in details or otherwise serve to accomplish the contractual Scope of Work. 

27.1.2 Provision of written information to CONSULTANT, which assists in the 

interpretation of drawings, reports, or technical portions of the Scope of Work 

described herein. 

27.1.3 Review and, where required by the Contract, approval of technical reports, 

drawings, specifications and technical information to be delivered by 

CONSULTANT to SANBAG under the Contract. 

27.1.4 SANBAG’s Executive Director or Designee may modify this Contract for certain 

administrative modifications without issuing a written amendment. 

Administrative modifications as defined herein are limited to: substitutions of 

personnel identified in this Contract, including Key Personnel and Project 

personnel and subconsultants; modifications to hourly rates, classifications, and 

names of personnel in Exhibit “B”; and modifications of the address of the 

CONSULTANT.  All administrative modifications shall be documented in 

writing between the Parties. 

27.2 Technical Direction must be within the Scope of Work under this Contract. SANBAG’s 

Designee does not have the authority to, and may not, issue any Technical Direction 

which: 

27.2.1 Increases or decreases the Scope of Work; 

27.2.2 Directs CONSULTANT to perform Work outside the original intent of the Scope 

of Work; 

27.2.3 Constitutes a change as defined in the “Changes” Article of the Contract; 

27.2.4 In any manner cause an increase or decrease in the Contract price as identified in 

Article 3., herein, or the time required for Contract performance; 

27.2.5 Changes any of the expressed terms, conditions or specifications of the Contract; 

unless identified herein;  

27.2.6 Interferes with the CONSULTANT's right to perform the terms and conditions of 

the Contract; or 

27.2.7 Approve any demand or claim for additional payment. 

27.3 Failure of CONSULTANT and SANBAG’s Designee to agree that the Technical 

Direction is within the scope of the Contract, or a failure to agree upon the Contract 
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action to be taken shall be subject to the provisions of the “DISPUTES” Article herein. 

27.4 All Technical Direction shall be issued in writing by SANBAG’s Department Director or 

Designee. 

27.5 CONSULTANT shall proceed promptly with the performance of Technical Direction 

issued by SANBAG’s Director or Designee, in the manner prescribed by this Article and 

within their authority under the provisions of this Article. If, in the opinion of 

CONSULTANT, any instruction or direction by SANBAG’s Director or Designee falls 

within one of the categories defined in 27.2.1 through 27.2.7 above, CONSULTANT 

shall not proceed but shall notify SANBAG in writing within five (5) working days after 

receipt of any such instruction or direction and shall request SANBAG to modify the 

Contract accordingly.  Upon receiving the notification from the CONSULTANT, 

SANBAG shall: 

27.5.1 Advise CONSULTANT in writing within thirty (30) calendar days after receipt of 

the CONSULTANT's letter that the Technical Direction is or is not within the 

scope of this Contract. 

27.5.2 Advise CONSULTANT within a reasonable time whether SANBAG will or will 

not issue a written amendment. 

27.6 There shall be no changes in CONSULTANT’s Key Personnel as identified herein, 

without prior written approval by SANBAG.    

ARTICLE 28. KEY PERSONNEL 

The personnel specified below are considered to be essential to the Work being performed under 

this Contract. Prior to diverting any of the specified individuals to other projects, or reallocation 

of any tasks or hours of Work that are the responsibility of key personnel to other personnel, 

CONSULTANT shall notify SANBAG in writing in advance and shall submit justifications 

(including proposed substitutions, resumes and payroll information to support any changes to the 

labor rate) in sufficient detail to permit evaluation of the impact on the Project.  Diversion or 

reallocation of key personnel shall not be made without prior written consent of SANBAG. 

CONSULTANT shall not substitute any key personnel without the prior written consent of 

SANBAG. In the event that the Parties cannot agree as to the substitution of key personnel, 

SANBAG may terminate the Contract. Key Personnel are: 

Name Job Classification/Function 

Sam Tso Project Manager 

Mike Amling Environmental Project Manager 

Vikrant Sanghai Project Engineer 

Jamal Salman Quality Manager 

 

ARTICLE 29. REPRESENTATIONS 
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All Work supplied by CONSULTANT under this Contract shall be supplied by personnel who 

are qualified, careful, skilled, experienced and competent in their respective trades or 

professions. CONSULTANT agrees that they are supplying professional services, findings, 

and/or recommendations in the performance of this Contract and agrees with SANBAG that the 

same shall conform to professional and engineering and environmental principles and standards 

that are generally accepted in the profession in the State of California. 

ARTICLE 30.  TAXES, DUTIES AND FEES 

Except to the extent expressly provided elsewhere in this Contract, CONSULTANT shall pay 

when due, and the compensation set forth herein shall be inclusive of all: a) local, municipal, 

State, and federal sales and use taxes; b) excise taxes; c) taxes on personal property owned by 

CONSULTANT; and d) other governmental fees and taxes or charges of whatever nature 

applicable to CONSULTANT to enable it to conduct business. 

ARTICLE 31.  PERMITS AND LICENSES 

CONSULTANT shall, without additional compensation, keep current all governmental permits, 

certificates and licenses (including professional licenses) necessary for CONSULTANT to 

perform Work identified herein. 

ARTICLE 32. STATEMENT OF COMPLIANCE 

32.1 CONSULTANT’s signature affixed herein, and dated, shall constitute a certification 

under penalty of perjury under the laws of the State of California that CONSULTANT 

has, unless exempt, complied with, the nondiscrimination program requirements of 

Government Code Section 12990 and Title 2, California Administrative Code, Section 

8103. 

32.2 During the performance of this Contract, CONSULTANT and its subconsultants shall not 

unlawfully discriminate, harass, or allow harassment against any employee or applicant 

for employment because of sex, race, color, ancestry, religious creed, national origin, 

physical disability (including HIV and AIDS), mental disability, medical condition (e.g. 

cancer), age (over 40), marital status and denial of family care leave. CONSULTANT 

and subconsultants shall insure that the evaluation and treatment of their employees and 

applicants for employment are free from such discrimination and harassment. 

CONSULTANT and subconsultants shall comply with the provisions of the Fair 

Employment and Housing Act (Gov. Code §12990 (a-f) et seq. and the applicable 

regulations promulgated thereunder (California Code of Regulations, Title 2, Section 

7285 et seq.).  The applicable regulations of the Fair Employment and Housing 

Commission implementing Government Code Section 12990 (a-f), set forth in Chapter 5 

of Division 4 of Title 2 of the California Code of Regulations, are incorporated into this 

Contract by reference and made a part hereof as if set forth in full.  CONSULTANT and 

subconsultants shall give written notice of their obligations under this clause to labor 

organizations with which they have a collective bargaining or other agreement. 

ARTICLE 33. DEBARMENT AND SUSPENSION CERTIFICATION 
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33.1 CONSULTANT’s signature affixed herein, shall constitute a certification under penalty 

of perjury under the laws of the State of California, that CONSULTANT has complied 

with Title 2 CFR Part 180, “OMB Guidelines to Agencies on Government-wide 

Debarment and Suspension (Nonprocurement)”, which certifies that he/she or any person 

associated therewith in the capacity of owner, partner, director, officer or manager, is not 

currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any federal agency within the past three (3) years; does not have a 

proposed debarment pending; and has not been indicted, convicted, or had a civil 

judgment rendered against it by a court of competent jurisdiction in any matter involving 

fraud or official misconduct within the past three (3) years. Any exceptions to this 

certification must be disclosed to SANBAG.  

33.2 Exception will not necessarily result in denial of recommendation for award, but will be 

considered in determining CONSULTANT responsibility. Disclosures must indicate to 

whom exceptions apply, initiating agency, and dates of action. 

33.3 Exceptions to the Federal Government Excluded Parties List System maintained by the 

General Services Administration are to be determined by the Federal Highways 

Administration.  

ARTICLE 34. STATE PREVAILING WAGE RATES  

34.1 CONSULTANT shall comply with the State of California’s General Prevailing Wage 

Rate requirements in accordance with California Labor Code, Section 1770, and all 

Federal, State, and local laws and ordinances applicable to the Work. 

34.2 Any subcontract entered into as a result of this Contract if for more than $25,000 for 

public works construction or more than $15,000 for the alteration, demolition, repair, or 

maintenance of public works, shall contain all of the provisions of this Article. 

ARTICLE 35. CONFLICT OF INTEREST 

35.1 CONSULTANT shall disclose any financial, business, or other relationship with 

SANBAG that may have an impact upon the outcome of this Contract, or any ensuing 

SANBAG construction project. CONSULTANT shall also list current clients who may 

have a financial interest in the outcome of this Contract, or any ensuing SANBAG 

construction project, which will follow. 

35.2 CONSULTANT hereby certifies that it does not now have, nor shall it acquire any 

financial or business interest that would conflict with the performance of services under 

this Contract. 

35.3 Any subcontract in excess of $25,000 entered into as a result of this Contract, shall 

contain all of the provisions of this Article.  

35.4 CONSULTANT hereby certifies that neither CONSULTANT, nor any firm affiliated 

with CONSULTANT will bid on any construction contract, or any contract to provide 

construction inspection for any construction project resulting from this Contract.  An 
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affiliated firm is one, which is subject to the control of the same persons through joint-

ownership, or otherwise. 

35.5 Except for subconsultants whose services are limited to providing surveying or materials 

testing information, no subconsultant who has provided design services in connection 

with this Contract shall be eligible to bid on any construction contract, or any contract to 

provide construction inspection for any construction project resulting from this Contract. 

ARTICLE 36. REBATES, KICKBACKS OR OTHER UNLAWFUL 

CONSIDERATION 

CONSULTANT warrants that this Contract was not obtained or secured through rebates, 

kickbacks or other unlawful consideration, either promised or paid to any SANBAG employee. 

For breach or violation of this warranty, SANBAG shall have the right in its discretion: to 

terminate the contract without liability; to pay only for the value of the Work actually performed; 

or to deduct from the Contract price; or otherwise recover the full amount of such rebate, 

kickback or other unlawful consideration.  

ARTICLE 37. Intentionally Omitted 

ARTICLE 38. NOTIFICATION 

All notices hereunder and communications regarding the interpretation of the terms of this 

Contract and changes thereto, shall be effected by the mailing thereof by registered or certified 

mail, return receipt requested, postage prepaid, and addressed as follows: 

To CONSULTANT To SANBAG 

451 E. Vanderbilt Way, Suite 200 1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA 92408 San Bernardino, CA  92410-1715 

Attn:  Sam Tso Attn: Garry Cohoe 

 cc: Contract Administrator 

Phone:  (909) 888-1106 Phone: (909) 884-8276 

ARTICLE 39. STOP WORK ORDER 

Upon failure of CONSULTANT or its subconsultants to comply with any of the requirements of 

this Contract, SANBAG shall have the right to stop any or all Work affected by such failure until 

such failure is remedied or to terminate this Contract in accordance with “TERMINATION” 

provision herein. 

ARTICLE 40. CLAIMS 

SANBAG shall not be bound to any adjustments in the Contract amount or schedule unless 

expressly agreed to by SANBAG in writing.  SANBAG shall not be liable to CONSULTANT 

for any claim asserted by CONSULTANT after final payment has been made under this 

Contract. 
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ARTICLE 41. ERRORS AND OMISSIONS 

CONSULTANT shall be responsible for the professional quality, technical accuracy, and 

coordination of all Work required under this Contract. CONSULTANT shall be liable for 

SANBAG costs resulting from errors or deficiencies, in Work furnished under this Contract, 

including but not limited to any fines, penalties, damages, and costs associated with a 

modification to a construction contract required because of an error or deficiency in the Work 

provided by CONSULTANT under this Contract. 

ARTICLE 42. WARRANTY 

CONSULTANT warrants that all Work performed shall be in accordance with the Contract, and 

all applicable professional standards. In the event of a breach of this provision, CONSULTANT 

shall take the necessary actions to correct the breach at CONSULTANT’s sole expense. If 

CONSULTANT does not take the necessary action to correct the breach, SANBAG, without 

waiving any other rights or remedies it may have, may take the necessary steps to correct the 

breach, and CONSULTANT shall promptly reimburse SANBAG for all expenses and costs 

incurred. 

ARTICLE 43. INDEPENDENT CONTRACTOR 

CONSULTANT is and shall be at all times an independent contractor. Accordingly, all Work 

provided by CONSULTANT shall be done and performed by CONSULTANT under the sole 

supervision, direction and control of CONSULTANT. SANBAG shall rely on CONSULTANT 

for results only, and shall have no right at any time to direct or supervise CONSULTANT or 

CONSULTANT's employees in the performance of Work or as to the manner, means and 

methods by which Work is performed. All personnel furnished by CONSULTANT under this 

Contract, and all representatives of CONSULTANT, shall be and remain the employees or 

agents of CONSULTANT or of CONSULTANT's subconsultant(s) at all times, and shall not at 

any time or for any purpose whatsoever be considered employees or agents of SANBAG. 

ARTICLE 44. ATTORNEY’S FEES 

If any legal action is instituted to enforce or declare any Party’s rights under the Contract, each 

Party, including the prevailing Party, must bear its own costs and attorneys’ fees.  This Article 

shall not apply to those costs and attorneys’ fees directly arising from any third party legal action 

against a Party hereto and payable under the “Indemnity” provision of the Contract. 

ARTICLE 45. GOVERNING LAW AND VENUE 

This Contract shall be subject to the law and jurisdiction of the State of California. The Parties 

acknowledge and agree that this Contract was entered into and intended to be performed in 

whole or substantial part in San Bernardino County, California. The Parties agree that the venue 

for any action or claim brought by any Party to this Contract will be the Superior Court of 

California, San Bernardino County. Each Party hereby waives any law or rule of court, which 

would allow them to request or demand a change of venue.  If any action or claim concerning 

this Contract is brought by any third party, the Parties hereto agree to use their best efforts to 

obtain a change of venue to the Superior Court of California, San Bernardino County. 

ARTICLE 46. FEDERAL, STATE AND LOCAL LAWS 

5.d

Packet Pg. 118

A
tt

ac
h

m
en

t:
 C

14
13

5 
[R

ev
is

io
n

 1
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

CONSULTANT warrants that in the performance of this Contract, it shall comply with all 

applicable federal, State and local laws, ordinances, rules and regulations. 

ARTICLE 47.  PRECEDENCE 

47.1 The Contract consists of this Contract document, Exhibit “A”--Scope of Work, and 

Exhibit “B”—Cost Proposal, SANBAG’s Request For Proposal, and CONSULTANT's 

proposal, all of which are incorporated in this Contract by this reference. 

47.2 The following order of precedence shall apply: first, the Contract including Exhibits “A” 

and “B”; second, SANBAG’s Request For Proposal; and last, CONSULTANT's 

Proposal. In the event of a conflict between the Contract Articles and the Scope of Work, 

the Contract Articles will prevail. 

47.3 In the event of an express conflict between the documents listed in this Article, or 

between any other documents, which are a part of the Contract, CONSULTANT shall 

notify SANBAG in writing within three (3) business days of its discovery of the conflict 

and shall comply with SANBAG's resolution of the conflict. 

ARTICLE 48. GRATUITIES 

CONSULTANT, its employees, agents, or representatives shall not offer or give to any officer, 

official, agent or employee of SANBAG, any gift, entertainment, payment, loan, or other 

gratuity. 

ARTICLE 49. REVIEW AND ACCEPTANCE 

All Work performed by CONSULTANT shall be subject to periodic review and approval by 

SANBAG at any and all places where such performance may be carried on. Failure of SANBAG 

to make such review, or to discover defective work, shall not prejudice the rights of SANBAG at 

the time of final acceptance. All Work performed by CONSULTANT shall be subject to periodic 

and final review and acceptance by SANBAG upon completion of all Work. Assessment of the 

Work will be performed by SANBAG, or its representatives, to verify that work conforms to 

contract requirements. The CONSULTANT’s efforts will be evaluated against the processes 

described in the approved Project Quality Management Plan. The assessment may comprise of a 

Management System Assessment or Process Assessment focusing on specific management 

processes detailed in the Project Quality Management Plan. CONSULTANT shall provide 

appropriate resources during formal assessments such as access to staff, facilities and quality 

records. 

ARTICLE 50. DRUG FREE WORKPLACE 

CONSULTANT agrees to comply with the Drug Free Workplace Act of 1990 per Government 

Code Section 8350 et seq. 

ARTICLE 51. FORCE MAJEURE 

CONSULTANT shall not be in default under this Contract in the event that the Work performed 

by CONSULTANT is temporarily interrupted or discontinued for any of the following reasons: 

riots, wars, sabotage, acts of terrorism, civil disturbances, insurrection, explosion, pandemics, 
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quarantines, acts of God, acts of government or governmental restraint, and natural disasters such 

as floods, earthquakes, landslides, and fires, or other catastrophic events which are beyond the 

reasonable control of CONSULTANT and which CONSULTANT could not reasonably be 

expected to have prevented or controlled. “Other catastrophic events” does not include the 

financial inability of CONSULTANT to perform or failure of CONSULTANT to obtain either 

any necessary permits or licenses from other governmental agencies or the right to use the 

facilities of any public utility where such failure is due solely to the acts or omissions of 

CONSULTANT. 

ARTICLE 52. COMPLIANCE WITH THE AMERICANS WITH DISABILITIES ACT 

CONSULTANT shall comply with all applicable provisions of the Americans With Disabilities 

Act in performing Work under this Contract. 

ARTICLE 53. ENTIRE DOCUMENT 

53.1 This Contract and its attachments constitute the sole and only agreement governing the 

Work and supersedes any prior understandings, written or oral, between the Parties 

respecting the Project.  All previous proposals, offers, and other communications, written 

or oral, relative to this Contract, are superseded except to the extent that they have been 

expressly incorporated into this Contract. 

53.2 No agent, official, employee or representative of SANBAG has any authority to bind 

SANBAG to any affirmation, representation or warranty outside of, or in conflict with, 

the stated terms of this Contract, and CONSULTANT hereby stipulates that it has not 

relied, and will not rely, on same.  

53.3 Both Parties have been represented or had the full opportunity to be represented by legal 

counsel of their own choosing in the negotiation and preparation of this Contract. 

Therefore, the language in all parts of this Contract will be construed, in all cases, 

according to its fair meaning, and not for or against either Party. 

ARTICLE 54. CONTRACT 

The two Parties to this Contract, who are the before named CONSULTANT and the before 

named SANBAG, hereby agree that this Contract constitutes the entire agreement which is made 

and concluded in duplicate between the two Parties.  Both of these Parties for and in 

consideration of the payments to be made, conditions mentioned, and work to be performed, 

each agree to diligently perform in accordance with the terms and conditions of this Contract as 

evidenced by the signatures below. 

ARTICLE 55. EFFECTIVE DATE 

The date that this Contract is executed by SANBAG shall be the Effective Date of the Contract. 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 

  

5.d

Packet Pg. 120

A
tt

ac
h

m
en

t:
 C

14
13

5 
[R

ev
is

io
n

 1
] 

 (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

 IN WITNESS WHEREOF, the Parties hereto have executed this Contract on the day and 

year written below. 

PARSONS BRINCKERHOFF, INC.  SANBAG 

 

 

 
By:    By:   

  Name: 

Title: 

   L. Dennis Michael 

President, Board of Directors 

       

Date:    Date:   

       

       

       

       

    APPROVED AS TO FORM 

     

     

    By:   

      Eileen Monaghan Teichert 

General Counsel 

 
       

       

    CONCURRENCE 

     

     

    By:   

      Jeffery Hill 

Contract Administrator 
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C14135 ATTACHMENT A - SCOPE OF WORK 

FOR THE ADDITION OF  

EXPRESS LANES 

TO THE  

Interstate 15 (I-15) CORRIDOR – Project Approval &Environmental Document (PA/ED) 
 

PART 1 – MANAGEMENT AND ENGINEERING 
 
 

PROJECT DESCRIPTION/LOCATION     

This scope of services between SANBAG and CONSULTANT is to develop Project Approval 

and Environmental Document (PA/ED) documents for the addition of Express Lanes in each 

direction on the I-15 Corridor between the State Route 60 (SR-60) Interchange in Riverside 

County on the south and the State Route 210 (SR-210) interchange on the north.  These 

documents will include a minimum of two alternatives which include a No Build Alternative and 

a Build Alternative.  

 

Alternative 1:  No Build Alternative 

The No Build Alternative represents baseline conditions where no additional lanes are provided 

to I-15 between the SR-60 Interchange and the SR-210 Interchange. Compared to existing 

conditions; the No Build Alternative assumes completion of interchange projects and mainline 

improvements along the I-15 corridor which have approved environmental documentation and 

programming.   

 

Alternative 2:  Build Alternative - Express Lanes in each direction 

The Build Alternative adds two (2) Express Lanes in each direction between the SR-60 

Interchange and the SR-210 Interchange, Express Lane transitions near Cantu-Galleano Ranch 

Road at the southerly end and Duncan Canyon Road at the northerly end, and adds auxiliary 

lanes as required. This alternative should be substantially consistent with the Build Alternative 

developed in the Project Study Report-Project Development Support (PSR-PDS) document. 

 

COORDINATION 

CONSULTANT shall coordinate with project stakeholders, which include among others: the 

Cities along the I-15 Corridor in the project limits, the County of San Bernardino, the County of 

Riverside, Caltrans, FHWA, SANBAG, resource agencies, and other CONSULTANTs under 

contract to SANBAG supporting the Express Lanes program. 

 

STANDARDS 

All project deliverables and related material shall be prepared in accordance with current 

California Department of Transportation (Caltrans) and Federal Highway Administration 

(FHWA) regulations, policies, procedures, manuals, and standards. All studies, reports and 

deliverables will employ US Customary units.    

 

SCOPE OF SERVICES 

The services to be provided include the necessary tasks and activities that are required for 

obtaining Project Approval and Environmental Document (PA/ED).  The scope of services 
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includes project management, engineering, and environmental tasks, as described below.  Any 

additional tasks or activities that become necessary as the project progresses which are not 

described herein or are not generally considered incidental to these tasks and activities shall be 

considered extra work and may be added to this scope of work subject to approval by SANBAG 

and the execute on of a written amendment. The level of effort is based on (1) preparation of a 

Project Report (PR) and Initial Study (IS)/Environmental Assessment (EA) document, and (2) a 

schedule of up to 42 months to complete the tasks listed herein. 

  

During the development of the PA/ED documents, two reviews will be conducted by SANBAG 

and Caltrans for each document/deliverable described in this scope of work. If more than three 

submittals of PA/ED documents/deliverables are required the additional submittals will be 

considered extra work, unless the extra submittals are the result of CONSULTANT not 

adequately addressing SANBAG’s and/or Caltrans’ previous comments. 

 

Changes in the level of environmental document, changes in number of review cycles resulting 

from changes in Caltrans’ reviewers for completed documents, changes in Caltrans or other 

policies or requirements, or changes in the number of build alternatives will be considered as 

additional scope and may require budget augmentation. 

 

100.00  Project Management 

 

CONSULTANT will provide project management and coordination during execution of the 

project, consisting of the following activities: 

 

100.10.10.01 Project Controls & Administration  

 

CONSULTANT will be the prime CONSULTANT and will execute subcontracts with sub 

CONSULTANTs and direct their work. Prime contract terms and conditions will be incorporated 

into the subcontract agreements as identified in the contract. CONSULTANT will be the primary 

contact for SANBAG. Under this task, CONSULTANT will also address matters relating to the 

contract with SANBAG. CONSULTANT will prepare a Project Management Plan which will 

include communication/coordination efforts by the Project Manager and the team members and a 

Risk Management Plan as part of the overall management of the project. See also Part 2 Scope of 

Work for Contract Administration. 

 

100.10.10.02 Project Development Team (PDT) Meetings   

 

Monthly PDT meetings will be held at SANBAG, or at Caltrans District 8 in San Bernardino. 

The purpose of these meetings will be to discuss and resolve project issues and coordinate 

activities. CONSULTANT will prepare and electronically distribute agendas at least two 

working days prior to each meeting. CONSULTANT will lead these meetings and will prepare 

meeting minutes and electronically distribute them to the appropriate parties within five (5) 

working days after the meetings.  CONSULTANT will provide hardcopies of meeting agendas 

and the prior meeting's minutes at each PDT meeting. 
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100.10.10.03 Stakeholder & Other Coordination Meetings  

 

Individual focused meetings, related to the scope of work described herein, will be held with 

various agencies and stakeholders involved in the project. These may include State and/or 

Federal Resource agencies, FHWA, Flood Control and Water Conservation Districts, rail road 

and utility companies, Riverside County Transportation Commission (RCTC), California 

Highway Patrol (CHP) and others.  There may also be Geometric Workshops as required with 

Caltrans and FHWA, related to the scope of work described herein. CONSULTANT will prepare 

and electronically distribute agendas at least two working days prior to each stakeholder and 

other coordination meeting. CONSULTANT will attend these meetings as required and prepare 

meeting minutes and electronically distribute them within five (5) working days after each 

meeting in which it attends 

 

100.10.10.04 Scheduling/Progress Reporting   

 

CONSULTANT will coordinate with SANBAG and Caltrans to prepare and obtain concurrence 

on the initial baseline project schedule within eight (8) weeks following Notice to Proceed 

(NTP). CONSULTANT will develop detailed critical path logic (CPM) schedule for the project 

using Primavera P6 and update it monthly. Progress reports will be prepared and submitted every 

month describing work accomplished during the reporting period, summary of meetings held, 

and discussion of outstanding issues and action items. The reports will also include any concerns 

or significant issues with recommendations for appropriate actions.  

 

Cost proposal and contract budget shall be provided in a work breakdown structure consistent 

with Caltrans WBS Level 5 and the scope described herein.  Budgets established for these 

activities may not be changed without prior written approval of SANBAG’s project manager.  

Monthly invoices will include costs broken down by these activities and provide a percent 

complete on these activities for purposes of establishing earned value.  

 

100.10.10.05 Quality Management  

 

A project specific Quality Management Plan (QMP) shall be prepared and submitted by 

CONSULTANT to SANBAG for review and approval within 60 calendar days following Notice 

to Proceed.  The QMP shall include processes and procedures to ensure that the final PA and ED 

submittals fully conform to the contract requirements. The content of the QMP shall include a 

detailed description of: 

 Roles and responsibilities of the project staff, for the Quality Assurance (QA) and Quality 

Control (QC) processes, communications, and reporting to ensure that the Work 

conforms to contract requirements; 

 Specific QC procedures, including descriptions of process steps for technical checking 

and engineering design verification; 

 The processes for CONSULTANT QA assessments and monitoring of QC activities 

performed on all engineering and technical support for the documents prior to submittals; 

 QC communications and documentation to be completed; 

 ED submittal review comments tracking, response, resolution, and closure processes; and 

 Document Control. 
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CONSULTANT’s quality program shall be implemented in accordance with CONSULTANT’s 

approved QMP. CONSULTANT’s QMP shall be maintained and appropriately updated 

throughout the project. The Project Manager shall ensure that QC procedures are initiated at the 

start of the project, and that all CONSULTANT staff and subconsultants implement these 

procedures. The Project Manager shall be responsible to ensure that appropriate QC reviews are 

performed on deliverables submitted by the subconsultants. 

 

100.10.10.06 Encroachment Permits 

 

CONSULTANT will apply for and obtain all encroachment permits required by Caltrans, San 

Bernardino County, Riverside County, and/or the cities with jurisdictional limits within the 

project limits, in performance of the scope of work described herein. 

 

100.10.10.07 Risk Management 

 

CONSULTANT shall coordinate with SANBAG and project team members to jointly develop a 

written plan that enables them to identify, assess, quantify, prepare a response to, monitor, and 

control capital project risks. CONSULTANT will refer to the Project Risk Management 

Handbook and use the Risk Register template in completing the plan.  Potential risks shall be 

evaluated and discussed by the PDT, and ownership of the risks shall be identified.  A risk 

assessment for the process and potential impacts to the overall project needs to be completed to 

identify, classify and quantify the risk impacts to the various disciplines. Additionally, the 

ownership of the risk will also be identified. 

 

Deliverables 

 Meeting Agendas and Minutes 

 Progress Reports and Invoices 

 Schedule Updates 

 Project Quality Management Plan, and revisions as appropriate 

 Encroachment Permits 

 Risk Register 

 Projectsolve
2
 or equivalent data sharing and document control. 

 

160.00  Preliminary Engineering  

 

CONSULTANT will develop and evaluate the two alternatives (build and no-build) from the 

PSR-PDS.   

 

160.05.05  Data Collection & Field Reviews 

 

CONSULTANT will review information assembled and developed during the preparation of the 

PSR-PDS including but not limited to: as-built plans, existing engineering reports and studies, 

right-of-way information, and any other existing information pertaining to the project. 

CONSULTANT will assess additional data needs required for preliminary engineering in 

support of the environmental document. 
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160.20  Design Surveys/Digital Mapping 

 

CONSULTANT shall provide the following Survey and Mapping tasks for the preparation of the 

Project Report (PR) and Environmental Document (ED) for the proposed improvements to 

Interstate 15 for the project limits. 

 

160.20.50 Control Surveys  

 

Developing and densifying the control within the project limits is the main purpose in the survey 

control task. CONSULTANT shall perform the following tasks to establish survey control 

throughout the project limits. 

  

 Discuss with Caltrans the preferred primary control sources (e.g.: ONT, EWPP/PID 

AJ1862, GHRP, Devore, SR-91, etc.) 

 Research existing corridor control (secondary control)  

 Perform horizontal GPS survey utilizing redundant, fast static observations to verify fit of 

all control 

 Meet with Caltrans Survey Division to discuss best holds and adjustment 

 Set limited local control monuments (maximum 20) at select locations within project 

limits on freeway structures, shoulders, footings, etc., as are secure and available. 

 Perform horizontal survey to tie local control into project control network 

 Run differential levels one way from SR-60 to Devore. 

 Prepare Survey Report showing methods and results for future reference 

 

160.20.55 Aerial Mapping – 50 Scale Option 

 

Aerial mapping will be obtained centered on the apparent centerline of Interstate 15 beginning 

500’ south of the Cantu Galleano Interchange in Riverside County and continuing 500’ north 

past the new Duncan Canyon Interchange. 

 

In conformance with Caltrans CAD mapping standards and specification, aerial mapping will be 

provided for the project corridor. Horizontal and Vertical aerial control panels will be set to meet 

aerial triangulation requirements. The mapping will be prepared to 1” = 50’ scale with 1-foot 

contours and will be delivered in a Microstation v8 format.  

 

The aerial mapping will be tied into First Order primary control within the corridor together with 

other contorl being used by adjoining projects on the I-15 and I-10, all as directed by Caltrans. 

The project datums are horizontal: the North American Datum of 1983 (NAD83) (NSRS2007) 

CCS83 Zone 5, and vertical: the North American Vertical Datum of 1988 (NAVD88). 

 

The aerial mapping will be submitted to Caltrans Office of Photogrammetry in conformance with 

the ABC standards. 

 

A digital orthophoto with minimum 3” pixel resolution will also be prepared from the 50-scale 

imagery. The digital orthophoto will cover the same area as the aerial mapping limits centered on 

the apparent centerline of Interstate 15 for the project limits stated above and will be extended 
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beyond the mapping limits northerly to Sierra Avenue and southerly to Limonite Road. 

 

Schedule: The aerial mapping will be delivered within sixteen (16) weeks of SANBAG issuing a 

written notice to proceed (NTP), subject to Caltrans review process.  

 

160.20.65 Centerline and Right-of-Way Delineation 

 

The centerline and record right of way of the Interstate 15 corridor through the project limits will 

be mapped. These lines will be computed from publicly available mapping from the County of 

San Bernardino, County of Riverside and Caltrans District 8. 

 

Research will be performed with Caltrans District 8 and the Counties of Riverside and San 

Bernardino for existing centerline and right-of-way files, monumentation maps and/or publicly 

available cadastral records in support of the centerline and record right-of-way of Interstate 15 

and adjacent and intersecting rights-of-way along the project corridor as stated above.  Existing 

centerline of the Interstate 15 will be requested from Caltrans. Computations and survey analysis 

will be made for conversion to the project datum. This centerline, as provided by Caltrans, will 

also be verified in the field with ties made to select Caltrans monumentation. If discrepancies in 

this centerline are discovered, they will be reviewed with Caltrans before a resolution is 

determined. 

 

Field surveys will be performed to locate key monuments in support of the centerline verification 

and record right-of-way computations. The centerline and right-of-way lines will not be 

thoroughly field surveyed.  Only key monuments will be located in order to calculate record 

information and prepare a digital record Right-of-Way CAD file. 

 

Base maps will be prepared at 1”=50’ scale and will include said centerline and record right-of-

way limits as well as underlying cadastral information, ownership information as recorded with 

the Riverside and San Bernardino Counties Assessor’s Office. All this data will be incorporated 

with the aerial mapping and delivered in a Microstation v8 format. 

 

It is noted that no title research or landnet surveys will be performed to complete this task.  The 

right of way of the Interstate 15 and intersecting and adjacent rights of way will be computed 

from available mapping only (i.e. Parcel Maps, tract Maps, Records of Survey, and Right of Way 

maps). 

 

Schedule: The record right of way base map will be delivered within sixteen (16) weeks of 

written notice to proceed. 

 

160.20.66   Supplemental Topographic Surveys 

 

Supplemental topographic (topo) surveys will be performed as directed by SANBAG to locate 

horizontal and vertical clearances for up to 8 bridge structures along the corridor within the 

project limits to support the preliminary design studies of alternatives. 
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The topographic survey information will be plotted at a scale comparable to the aerial mapping 

in a Microstation v8 format. 

 

Deliverables 

 Aerial mapping in Microstation v8 DGN format 

 Digital Terrain Model of Aerial Mapping in InRoads v8 format 

 Preliminary Record R/W Base Map and Supplemental Topo in Microstation v8 DGN 

format 

 Hard copy of survey field notes 

 

Exclusions 

 Boundary Surveys, title reports 

 Preparation of Records of Survey and Corner Records 

 Setting of landnet monuments 

 

160.20.67 Utility Potholes 

 

CONSULTANT will provide qualified staff to coordinate the pothole digging, and survey 

pothole results required for the I-15 PA/ED project for Caltrans and SANBAG. Field surveys 

performed will be based on Caltrans furnished or approved project horizontal and vertical control 

monuments and values.  CONSULTANT will collect and deliver surveys in project datums and 

units using state-of-the-art conventional total-station, reflectorless and/ or GPS survey 

equipment.  Work will be performed by or under the direct supervision of a licensed professional 

qualified to perform land surveying in the State of California. 

 

In consultation with SANBAG and Caltrans up to fifty (50) potholes will be proposed for 

existing “High Risk” utilities and for other strategic locations where major utilities exist.  

CONSULTANT will coordinate with local agencies for required permits. Obtaining 

environmental related clearance and permits is excluded from this task. CONSULTANT will 

coordinate with Underground Service Alert (USA) to obtain inquiry identification numbers and 

surface markings prior to excavation, as is required by State law. Coordination with utility 

owners will be the responsibility of the project Utility Coordinator. Proposed potholes in 

“remote” locations will be pre-marked by field surveys to assist orienting USA personnel.  In 

order to minimize the impact on existing utilities and improvements, pothole digging is proposed 

to be done primarily by vacuum extraction methods. At the conclusion of potholing, field 

surveys will be performed and results will be computed and mapped. 

 

Potholing will be performed by a specialty potholing contractor who has experience in southern 

California and whose personnel have experience doing pothole work on Caltrans projects. Both 

hydro & air assisted vacuum excavation methods may be employed. The typical utility pothole 

will be approximately 12”x12”, and approximately 15’ max in depth, depending on conditions 

encountered. The potholes will be backfilled using the native material that was extracted during 

potholing or with SE30+ sand, depending on which digging medium was used.  Holes in 

pavement will be repaired per the requirements of the jurisdictional authority involved.  Based 

on the request provided, a total of 50 utility potholes (without freeway traffic control measures) 

are budgeted. 
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Deliverables 

 Pothole data sheets and pothole locations in MicroStation and ASCII formats. 

 

160.10.25 Drainage Studies 

 

CONSULTANT will conduct a project drainage assessment which will include preliminary 

hydrologic analysis sufficient for the purpose of the environmental document. The scope will 

also include preliminary hydraulic analysis, sizing, and pricing of the cross-culverts/bridges 

along I-15 within the project limits, for the build alternative. The proposed cross-culverts/bridges 

will be sized to avoid  significant impacts to the 100-year floodplain, including objectionable 

upstream headwater depths. Detailed hydrologic modeling is not required at this stage of design 

and hence is not included in the scope. CONSULTANT will visit the project site to assess the 

existing drainage patterns. CONSULTANT will evaluate historical flooding records, such as 

aerial photographs and high watermarks covering a span of several years. A preliminary 

hydraulic analysis will be conducted to estimate the size and cost of needed cross-culverts and/or 

bridges for the build alternative. Conceptual drainage plans will be developed at 1”=200’ scale. 

The findings from this drainage study will be documented in a report. The report will address 

issues on the build alternative that will be included in the draft environmental document. 

 

Deliverable 

 Draft and Final Drainage Study Report 

 

160.10.10 Traffic Modeling & Operational Analysis 

 

The study area for the traffic analysis includes I-15 from Cantu-Galleano Ranch Road 

Interchange to Duncan Canyon Road Interchange, including the freeway mainline and ramps. 

The study area includes the arterial component of interchanges along I-15 between Cantu-

Galleano Ranch Road Interchange and the Duncan Canyon Road Interchange and the transition 

areas.  

 

160.10.10.01   Data Collection  

 

CONSULTANT will collect geometrics for interchanges which will be impacted as part of the 

Project
1
. CONSULTANT will collect weekday peak hour turning movements at the ramp 

intersections associated with those interchanges and at intersections within or in close proximity 

and affecting traffic operations, not to exceed surface street 25 intersections in total. 

CONSULTANT will collect lane configurations of the existing freeway mainline and merge and 

diverge points as necessary to augment information already available. CONSULTANT will 

collect mid-week day, Friday, and Sunday 24-hour classified traffic counts on ramps within the 

project corridor, as well as mainline counts at the north end of the study corridor for southbound 

traffic and at the south end of the study corridor for northbound traffic, for the purpose of 

identifying existing conditions and informing the development of the post-processing procedures 

                                                 
1
 The I-15 interchanges at Cantu-Galleano Ranch Road, SR-60, Jurupa Avenue, I-10, 4

th
 Street, Foothill Boulevard, 

Baseline Avenue, SR-210, Summit Avenue and Duncan Canyon Road. 
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to be applied to the traffic forecasting model output. CONSULTANT shall coordinate to ensure 

that the vehicle classification counts include the vehicle classes needed for the analysis of noise 

impacts. SANBAG will assist CONSULTANT to obtain mainline I-15 traffic count data from 

Caltrans. Based on existing count data, CONSULTANT will evaluate conservation of flow for 

existing count data to ensure an appropriate baseline for existing traffic analysis. 

 

CONSULTANT will contract with a qualified sub-consultant or vendor to procure origin-

destination data for users of I-15 in the section between Cantu-Galleano Ranch Road and Duncan 

Canyon Road. This data will cover both workday and weekend time periods. 

 

CONSULTANT will contract with a qualified sub-consultant to perform vehicle occupancy 

counts for the mainline of I-15 in the study corridor. These counts will cover weekday AM and 

PM peak periods, weekday midday period, Friday evening, Saturday afternoon, and Sunday 

evening. 

CONSULTANT will summarize the data collected on existing traffic flows in a Base Year 

Traffic Volumes technical memorandum to be submitted to SANBAG. 

 

160.10.10.02   Traffic Forecasts  

 

SANBAG shall provide CONSULTANT with a version of the San Bernardino County 

Transportation Analysis Model (SBTAM) which will be used as the travel demand model for the 

I-15 PA/ED work.  The model was developed consistent with the 2012 Regional Transportation 

Plan (RTP) and validated for 2008 conditions with a horizon year of 2035. SBTAM is currently 

being updated to reflect base year 2012 and future year 2040 conditions. CONSULTANT will be 

responsible for developing a model year at least 20 years beyond the planned opening year of the 

Express Lanes. CONSULTANT will input existing and future network characteristics for the 

baseline and alternative, including I-15 lane geometry, Express lane access/egress points as 

described in the I-15 Corridor Project Study Report-Project Development Support (PSR-PDS) 

document and assumptions on future network characteristics for other roadways that could affect 

I-15 traffic demand.  The SBTAM socio-economic data (SED) assumptions will be based on the 

SED being developed for the 2016 Regional Transportation Plan (RTP), subject to approval by 

Caltrans District 8.  Any modifications of the SED or variations from the 2016 RTP data set will 

be reviewed by SANBAG, CONSULTANT, and Caltrans District 8 prior to application in the 

model.  CONSULTANT shall prepare model post-processor with base year count data to provide 

required data for traffic operations analysis. 

 

In addition to traffic volumes for the existing condition, traffic forecasts for the weekday and 

weekend morning and evening peak hours and daily conditions will be prepared for four 

scenarios: 

 

 Opening Year No Build Alternative 

 Opening Year Build Alternative (with Express Lanes) 

 Cumulative (probably 2045) No Build Alternative  

 Cumulative (probably 2045) Build Alternative (with Express Lanes) 

 

CONSULTANT will prepare forecasts for the Express Lanes, the I-15 general purpose lanes, and 
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all ramps and connectors along I-15 within the study area including turning movement volumes 

at intersections within or in close proximity and affecting traffic operations. CONSULTANT 

will complete the traffic forecasting for the I-15 Build Alternative and ensure forecasts are 

reviewed for reasonableness and any issues are discussed and resolved. CONSULTANT will 

perform a baseline existing 2014 model run.  CONSULTANT will evaluate validity of peak 

period and daily base year forecasts to existing count data throughout the I-15 corridor 

considering appropriate network refinements for validation purposes. The refinements made to 

SBTAM shall focus on improving the accuracy of the model to forecast traffic in the study 

corridor (only); refinements that improve the model’s performance outside of the study corridor 

are not included in this scope of services. Any refinements/revisions made to SBTAM to ensure 

reasonable model results are obtained must be coordinated closely with SANBAG modeling 

staff. 

 

CONSULTANT will update the future baseline (probably 2045, No Build Alternative) network 

as necessary to ensure an appropriate level of detail is included in the model network throughout 

the corridor. CONSULTANT will add project scenarios to the future baseline network and 

summarize model output and traffic forecasts as appropriate to perform traffic operations 

analysis.  CONSULTANT will obtain concurrence from Caltrans on future forecast volumes 

prior to application of forecasts for traffic operations analysis and continue coordination with 

SANBAG’s consultants on forecast volumes throughout the environmental process. 

 

CONSULTANT will prepare an appropriate analytical tool for forecasting traffic on weekends. 

This tool need not be a version of SBTAM, but may instead be a spreadsheet model based on 

data collected in Task 160.10.10.01. 

 

CONSULTANT will prepare a draft and final Forecast Methodology Report and submit to 

SANBAG and Caltrans for review and approval prior to proceeding with the forecasting work. 

The report will present the methodology, tools, data, and assumptions to be used to develop the 

traffic forecasts. The draft and final reports will be reviewed by SANBAG prior to their 

submission to Caltrans. Comments from SANBAG and Caltrans on the draft report will be 

reviewed and addressed in consultation with both agencies and form the basis for revisions to be 

incorporated in the Final Forecast Methodology Report.   

 

CONSULTANT will prepare a draft and final Forecast Volumes Report and submit to SANBAG 

and Caltrans for review and approval prior to proceeding with the traffic operations analysis. The 

report will include existing condition traffic volumes and present the forecasts for the four 

forecast scenarios identified above. The draft and final Forecast Volumes Report will be 

reviewed by SANBAG prior to their submittal to Caltrans. Comments from SANBAG and 

Caltrans on the draft report will be reviewed and addressed in consultation with both agencies 

and form the basis for revisions to be incorporated in the Final Forecast Volumes Report.   

 

160.10.35 Traffic Operations Analysis 

 

CONSULTANT will complete an operations analysis for the existing condition and future 

conditions for the peak hour of morning and evening traffic. Operations analysis will include 

mainline freeway LOS for freeway segments between interchanges and at merge, diverge, and 

5.e

Packet Pg. 131

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

weaving locations along the freeway mainline. Operations analysis for interchanges include 

ramp/arterial (up to seven (7) local interchange ramp termini) and nearby arterial/arterial LOS 

and queuing analysis, as well as ramp meter queuing analysis where appropriate. Nearby 

arterial/arterial intersection (up to twenty-five (25)) analyses will be conducted for intersections 

whose operations will affect interchange operations. 

 

CONSULTANT will perform the LOS analysis of study intersections using the methodology 

described in the Highway Capacity Manual (HCM) 2010 Chapter 16, for signalized intersections, 

and Chapter 17 for unsignalized intersections, using Synchro or an equivalent software package. 

CONSULTANT will perform the LOS analysis for freeways using the density analysis 

methodology in the HCM, using HCS or an equivalent software package. 

 

160.10.70.01 Accident Analysis  

 

CONSULTANT will complete an accident analysis of the most recent three (3) years of accident 

data to be provided by Caltrans. The analysis is limited to the mainline of I-15 within the project 

limits and to the ramps and ramp termini areas of interchanges within the project limits. A report 

of the accident analysis will be provided as a section of the Traffic Report.  

 

160.10.70.02 Draft Traffic Report  

 

CONSULTANT will prepare a draft traffic report summarizing the traffic operations analysis for 

the existing condition and the four future conditions. The draft report will incorporate 

appropriate graphics and tables to simplify the presentation of the information. The draft report 

will be submitted to SANBAG and Caltrans for review and comment in preparation for 

production of the final report. 

 

160.10.70.03 Final Traffic Report 

 

CONSULTANT will address SANBAG and Caltrans comments on the draft traffic report and 

prepare the final traffic report for Caltrans approval. 

 

Deliverables 

 Base Year traffic count data summary 

 Base Year traffic volumes 

 Draft and Final Forecast Methodology Report 

 Draft and Final Forecast Volumes Report 

 Draft and Final Traffic Report 

 

160.10.70.04 Sign Plan for Express Lane Alternative 

 

CONSULTANT will develop a conceptual sign plan for the Build Alternative. For the Build 

Alternative the sign plan will include signing appropriate to the Express Lanes component of the 

alternative, including informational signage related to tolls, access, HOV occupancy 

requirements, and modifications to existing general purpose lane signs that are impacted as a 

result of the Build Alternative. CONSULTANT will coordinate with RCTC and SANBAG’s I-
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10 PA/ED consultant for signing requirements and placement. CONSULTANT will consider 

placement of signs with respect to lighting, foundations, power and other toll equipment. 

 

Deliverables 

 Sign plans for Build Alternative  

 

160.10.45 Utility Coordination 

 

CONSULTANT will identify the existing utilities affected by the project, and estimate costs 

associated with utility relocations for the Build Alternative. CONSULTANT will gather as-built 

information on the existing utilities in the project area from Caltrans and from the cities and/or 

utility owners with facilities along the I-15 corridor within the project limit. CONSULTANT will 

contact each of the utility companies in the area and obtain their plans for future facilities. This 

information will be utilized during refinement of project alternatives to verify assumptions for 

utility relocation costs and schedule. Needed agreements will be identified by CONSULTANT. 

CONSULTANT will identify conflicts and relocation requirements and will prepare an 

approximate cost estimate for the relocation. Any longitudinal encroachments will be identified 

and coordinated with Caltrans District 8 staff to establish how they will be addressed. 

Conceptual relocation alignments will be coordinated with impacted utility owners to ensure they 

are feasible and minimize the project footprint. A detailed Utility Information Sheet will be 

completed and attached to the Right-of-Way Data Sheet. This scope includes fifty (50) potholes 

to locate existing utilities. 

 

Prior to conducting the geotechnical borings for existing utility location potholing (as described 

in task 160.20.67), the CONSULTANT will prepare supporting approval documentation for 

conducting the borings. It is assumed the borings would be covered by a NEPA Categorical 

Exclusion (CE)/CEQA CE.  To support the CE/CE it is assumed that a brief Historic Property 

Survey Report (HPSR) and Natural Environment Study (NES) (Minimal Impacts) would be 

prepared. If an HPSR/Archaeological Survey Report (ASR) and NES have already been prepared 

for the project when the borings are to be conducted then the information in those reports related 

to the borings will be extracted into a memorandum format and will be used to support the 

CE/CE.  It is assumed that no other technical information or investigation would be required and 

that all borings would occur within State right-of-way. 

 

Deliverables 

 Preliminary utility location plans at 1”=200’ scale 

 Cost estimates for utility relocations 

 Utility Information Sheet 

 Conflict maps and matrix 

 CE/CE Document 

 

160.10.80      Geotechnical  

 

Prepare Structure Preliminary Geotechnical Reports (SPGRs) for new Advance Planning Studies 

(APSs) within the project limits.  
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CONSULTANT will prepare the Reports in accordance with Caltrans publication entitled 

“Foundation Report Preparation for Bridge Foundations” dated December 2009 for the SPGR. 

Since fault rupture is an important design concern for structures along the subject I-15 corridor, 

fault rupture potential will be examined based on existing geologic and seismic data collected for 

this project and consistent with current Caltrans ARS curve requirements.  

 

Any field work (such as trenching or geophysical survey) associated with any fault rupture 

investigation, if required, is not included in this scope of work.   

 

Geotechnical Task Scope: 

 

CONSULTANT will provide geotechnical support on the following design elements: 

 

 Prepare a Preliminary Foundation Report (PFR) to support the APS for each bridge.  

 Prepare a Preliminary Materials Report for the entire project. 

 Provide geologic and seismic input to the environmental document. 

 Conduct a fault rupture investigation to assess impacts on bridges, as required. 

 

160.10.80.01 Preliminary Foundation Report (PFR) to Support Advance Planning Study (APS)   

 

CONSULTANT will prepare a Preliminary Foundation Report (PFR) for each bridge to support 

the development of the APS. The PFRs will be in a memorandum format acceptable to Caltrans 

following the requirements outlined in Caltrans Guidelines for Foundation Investigations and 

Reports dated December, 2009 or latest available at the time the task is initiated.  No field 

exploration will be performed for this task.  

 

For the PFRs, CONSULTANT will determine the causative fault and distance between the 

causative fault and bridge site using the 1996 or latest available Caltrans Seismic Hazard Map.  

The peak bedrock acceleration based on a maximum credible earthquake event and the resulting 

ARS curve will be developed per Caltrans Seismic Design Criteria (SDC) dated June 2006. 

Results of the fault rupture investigation, if available, will be included.  

   

As-built data for the structures will be reviewed to develop an understanding of subsurface 

conditions and foundations used. Based on the available subsurface data, preliminary soil 

profiles and strength parameters will be developed for foundation analyses. 

 

Based on the preliminary subsurface profiles and strength parameters developed for the 

structures, preliminary foundation sizes and lengths will be provided to the designers. Depending 

on the findings of the fault rupture investigation, we may need to supplement the above 

foundation data with existing foundation retrofit parameters such as axial and lateral capacities 

and stiffness coefficients; calculations may need to be performed to develop foundation retrofit 

alternatives for preliminary construction cost estimates.        

 

The PFR will also include a section detailing the subsurface exploration program proposed for 

the structures.  The section will include the number of borings proposed and anticipated depths 

of explorations.  
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160.10.80.02 Preliminary Materials Report   

 

Caltrans requires Preliminary Materials Report (PMR, sometimes called Preliminary Roadway 

Geotechnical Design Report or PGR) for any project that includes new pavement or pavement 

widening within Caltrans right-of-way.  CONSULTANT will prepare the PMR will be in a 

memorandum format consistent with Caltrans current guidelines and will include information 

such as the proposed improvements, existing pavement structural sections and new preliminary 

structural sections for widening and new roadway.  The new section will be based on assumed 

designed R-values and Traffic Indices provided by Caltrans. CONSULTANT will provide as-

built plans showing existing pavement sections. No field exploration will be performed for this 

task.  It is anticipated that pavement deflection tests are not required during this early phase of 

the project and therefore are not included in this scope. 

 

160.10.80.03 Geologic and Seismic Input to Environmental Document 

 

CONSULTANT will prepare geologic and seismicity write-ups for the environmental document. 

Phase I (ISA) and Phase II investigation (if required) will be performed under separate tasks. 

 

160.10.80.04 Fault Rupture Investigation 

 

The project area is within several densely clustered earthquake alignments such as the Fontana 

seismic zone and the San Jacinto seismic zone. The area is traversed by several known surface 

faults like the San Jacinto fault, and by poorly known faults such as the San Bernardino Valley 

fault.  The most recent surface rupture of the San Jacinto fault is identified as an Earthquake 

Fault Zone (formerly an Alquist-Priolo Special Studies Zone).  Little is known about these faults, 

partly because the area was settled and built over, obscuring most of the natural geomorphic 

features that could be used to prove or disprove that these faults are not active.     

 

CONSULTANT shall compile and review recent data and shall also review recent aerial 

photographs which could suggest the presence of lineaments at proposed bridge sites.     

 

CONSULTANT shall conduct an aerial photography analysis of structures using the earliest 

aerial photographs (1930s vintage) before the area was highly developed to determine whether 

there are lineaments that may represent active faults.  If suspicious lineaments are discovered, 

CONSULTANT shall note findings to Caltrans and SANBAG and a plan for future work will be 

jointly developed.  

 

In consultation with Caltrans and SANBAG, CONSULTANT shall develop a proposed work 

plan to further evaluate whether fault rupture is present. There would be discussion about the 

content of the work product and development of preliminary cost estimates for the work to be 

done. It is imperative that Caltrans concurrence on this fault rupture investigation is provided. 

 

160.10.85 Preliminary Structural Studies (Advanced Planning Studies (APSs)) 

 

CONSULTANT will develop preliminary structures design(s) for the purpose of establishing 

5.e

Packet Pg. 135

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

reliable cost estimates and evaluating any potential environmental impacts for those structures 

identified for work in the PSR-PDS. The available existing data that are related to or would 

influence the design of the structures will be collected and reviewed.  This includes hydrologic 

information, site seismicity, geotechnical information and reports, and right of way information. 

CONSULTANT, in coordination with SANBAG and Caltrans, will perform preliminary 

evaluation to identify the need for seismic retrofit of existing structures that will be modified as 

part of the Build Alternative to estimate construction costs.    

 

Deliverables 

 APSs 

 List of existing structures that require seismic retrofit 

 

160.10.15 Geometric Plans & Alternatives Development & Refinement 

 

CONSULTANT will prepare geometrics for two Express Lanes in each direction including 

auxiliary lanes as defined in the PSR-PDS on I-15 between Cantu-Galleano Ranch Road and 

Duncan Canyon Road and as supported by the traffic operations analysis.  

 

CONSULTANT will continue to refine the Build Alternative from the approved PSR-PDS based 

on comments received through the project development process. Layout sheets at 1”=100’ scale 

will be prepared for the Build Alternative.  Preliminary horizontal and vertical alignments, cross 

sections at physically constrained locations, and typical sections will also be prepared. 

 

160.10.15.01 Geometric Studies 

 

CONSULTANT shall prepare the geometric studies which shall include evaluation of standard 

and reduced width pavement configurations based on existing constraints, such as right-of-way 

and structures. The potential for two (2) Express Lanes in each direction with standard pavement 

widths will be evaluated and “point restrictions” identified where reduced pavement width may 

be required. CONSULTANT will identify potential alternatives for accommodating standard 

lane widths, such as shifting the centerline of I-15, constructing retaining walls, and acquiring 

right-of-way. Based on comments from SANBAG and Caltrans, a revised Build Alternative will 

be developed with realignment and localized reduced pavement width where required. A 

proposed Build Alternative will then be developed based on refinement of the preliminary 

geometrics. The approximate location of concrete barrier, retaining walls, sound walls, and line 

of cut/fill catch slopes will be developed for the proposed alternative.  Geometric study includes 

widening of the mainline and realignment of ramps at interchanges, as required. 

   

CONSULTANT will prepare preliminary traffic designs for the build alternative, including, 

proposed lane configurations at ramp intersections, exit and entrance ramp designs, and truck 

turning templates at impacted intersections of the interchanges, as appropriate. 

 

Deliverables 

 Preliminary Traffic Design for intersections associated with the local interchanges that 

may be impacted by the Build Alternative (1”=100’ plans on 36”x96” strip maps) 
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Assumptions 

 Geometric studies are based on the concepts developed during the PSR-PDS phase and 

the traffic operations analysis performed during PA/ED. Geometric studies for design 

variations are excluded from this scope 

 Geometric development of a full standard Build Alternative is excluded from this scope 

of work 

 

160.10.15.02  List of Design Exceptions 

 

CONSULTANT will develop a list of Mandatory and Advisory design exceptions for the Build 

Alternative for use in evaluating alternative geometrics.  

 

160.10.15.03  Decision Documents 

 

CONSULTANT will prepare Draft and Final Decision Documents in coordination with 

SANBAG and Caltrans to memorialize discussions and concurrence of anticipated design 

exceptions and deviations from standards.   

 

160.10.15.04 Cut Sheets  

 

CONSULTANT will develop cut sheets of the proposed alternative on 18” x 48” sheets at 200-

scale as attachments to the Draft Project Report. 

 

160.10.15.05 Study Area Exhibits 

 

CONSULTANT will prepare study area exhibits of the proposed alternatives for focus meetings 

with Stakeholders, Caltrans, FHWA, CHP, and resource agencies. 

  

Deliverables – Build Alternative:  Express Lanes 

 Preliminary, revised, and proposed  geometric plans  

 Preliminary profiles of interchange ramps, freeway connectors, CD ramps, and local 

streets 

 Preliminary typical cross sections for mainline and ramps 

 List of Mandatory and Advisory Design Exceptions  

 18”x48” cut sheets for plans, profiles, and typical cross sections (1”=200’) 

 Draft and Final Decision Documents 

 Study Area Exhibits for meetings 

 

160.10.40 Right-of-Way Requirements 

 

Based on the I-15 Corridor Project PSR-PDS, no additional right of way in anticipated and hence 

as part of this scope CONSULTANT will evaluate the need for drainage, utility and temporary 

construction easements as required for the Build Alternative. 
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160.10.40.01 Right-of-Way Requirements Maps 

 

CONSULTANT will identify the right-of-way requirements associated with the Build 

Alternative. Right-of-way information will be digitally overlaid on base maps and potential takes 

and easements will be identified.  

 

Deliverables 

 Preliminary Right-of-Way requirement maps at 1”=100’ scale (36” x 96” strip map). 

 Preliminary Right-of-Way Cost Estimates 

 

160.10.40.02 Right of Way Data Sheets 

 

CONSULTANT will provide Right of Way Data Sheets for the Build Alternative  and include 

the following information: 

 

 Right of Way Cost Estimate 

 Parcel Data 

 Utility Facility Conflicts 

 Railroad Facility Conflicts 

 Identification of potential hazardous materials sites within project footprint 

 Displacement requirements 

 Identification of potential Borrow or Disposal Sites  

 Potential relinquishments and/or abandonment’s 

 Existing and/or potential Airspace sites 

 Estimated Right of Way schedule and lead time 

 

CONSULTANT will provide Information for the Utility facilities, Railroad facilities, borrow or 

disposal sites and Hazardous Materials portions of the Data sheet, and will provide right of way 

alignment maps for the Build Alternative. The Design CADD files will be used to identify the 

proposed right of way requirements. The proposed right of way requirements will be used with 

the County assessor parcel information and comparative land values to determine estimated 

costs. Escalation factors and a narrative for the data sheet will be prepared and incorporated into 

the data sheet for each alternative. 

 

Deliverables 

 Right of Way Data Sheet for the Build Alternative.  

 Right of Way Cost Estimates 

 

It is assumed that the I-15 Express Lane Build Alternative will not result in any relocations.  

Consequently, the preparation of Right of Way Relocation Impact Documents is excluded from 

the scope of work. 

 

160.15.05 Cost Estimates 

 

CONSULTANT will develop a construction, and Right of Way cost estimate for the Build 
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Alternative, leading to the selection of a Preferred Alternative. Cost estimates will be prepared in 

accordance with the Caltrans Project Development Procedures Manual, Appendix AA, for 

projects at the PA/ED phase and using the unit costs data as previously developed by SANBAG 

and their consultants. In coordination with SANBAG and their other consultants supporting the 

Express Lanes program, CONSULTANT will prepare Operations and Maintenance, 

Rehabilitation, and project soft costs related to the Express Lanes facility. CONSULTANT will 

also develop conceptual toll Equipment and ITS plans (1”=1000’ scale) to develop preliminary 

cost estimates for toll equipment and ITS elements for the Build Alternative. CONSULTANT 

will conduct conceptual cost evaluations for options as requested by SANBAG. 

 

Deliverables 

 Construction and Right of Way  cost estimate 

 Operations and Maintenance, Rehabilitation, and project soft cost estimates. 

 Toll Equipment and ITS conceptual plans and cost estimate 

 

160.10.95 Preliminary Transportation Management Plan (TMP) 

 

CONSULTANT will establish TMP strategies and estimate their respective costs and prepare a 

preliminary TMP in accordance with the June 2009 Caltrans Transportation Management Plan 

Guidelines for a “Major” TMP. The TMP and TMP cost estimate will be performed for the 

express lane alternative. This includes determining the feasibility of using surface streets for 

traffic diversion, and discussing traffic handling plans with the project stakeholders, including 

the cities along the I-15 corridor within the project limits. CONSULTANT will coordinate with 

Caltrans and will update the TMP Data Sheet. 

 

Deliverables 

 Preliminary Transportation Management Plan (TMP) 

 TMP Data Sheet 

 

180.05.15 Storm Water Data Report (SWDR) 

 

CONSULTANT will evaluate storm water treatment strategies and will prepare a preliminary 

storm water data report in accordance with Caltrans requirements to document these strategies. It 

is anticipated that a ‘Long Form’ SWDR will be prepared for the Build Alternative in accordance 

with the guidelines set forth for the PA/ED phase. The SWDR will include the following 

information: Project description, identification of the receiving water bodies, geotechnical 

information, design pollution prevention and post-construction BMPs proposed, costs, and 

checklists. 

 

Deliverables 

 Preliminary SWDR for the Build Alternative. 

 

160.15.10 Design Exception Fact Sheets     

 

CONSULTANT will identify nonstandard design features based on the Design Checklist (DIB 

78-03) and prepare Fact Sheets for exceptions to Advisory and Mandatory design standards. 

5.e

Packet Pg. 139

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

CONSULTANT will prepare draft, and final Advisory Fact Sheets and Mandatory Fact Sheets in 

accordance with Caltrans Project Development Procedures Manual.   

 

Scope 

Format of the document “Fact Sheet Exceptions to Mandatory Design Standards” will be based 

on Caltrans Design Memorandum originally signed by Robert L. Buckley, dated September 25, 

2000 and per current Caltrans standards.  

 

Advisory Fact Sheets and Mandatory Fact Sheets will be submitted for each GAD and Design 

Checklist as listed in the following section, Section 2.16 Geometric Approval Drawings 

(GAD’s). 

 

Methodology 

Justification for exception to nonstandard design features is an iterative process requiring 

coordination and collaboration with Caltrans and FHWA.  CONSULTANT will implement the 

following methodology for documentation of nonstandard design features of the Build 

Alternative: 

 

 Develop and submit Draft Advisory Fact Sheets and Draft Mandatory Fact Sheets, and 

meet with SANBAG, Caltrans and FHWA to identify issues and concerns 

 Prepare and submit Revised Draft Advisory Fact Sheets and Revised  Draft Mandatory 

Fact Sheets,  

 Prepare and submit Final Advisory Fact Sheets and Final Mandatory Fact Sheets for 

circulation and signatures with Caltrans 

 

Deliverables 

 Draft and Final design exception Fact Sheets for the Build Alternative 

 Fact Sheet Exhibits (1”=200’ scale on 11”x17” sheets) 

 

Assumptions 

 Fact Sheet Exhibits will be prepared for the I-15 Express Lane Build Alternative only and 

Fact Sheet Exhibits for the full standard option are excluded from the scope of work. 

 

185.15.05 Geometric Approval Drawings (GADs) 

 

CONSULTANT will prepare a set of Geometric Approval Drawings (GADs) as described in 

Caltrans District 8 QC/QA Guide for GAD procedures. The GADs will include plans, typical 

sections, profiles, superelevation diagrams, and traffic volume exhibits for the project. GAD’s 

will include plans where only striping modifications are proposed. Geometric approval plans, 

profiles and superelevation diagrams will be presented on strip maps at a scale of 1”=100’.  

 

Scope 

CONSULTANT will prepare layout sheets including plan, typical sections, and traffic volume 

exhibits. Layout plans will include the following: 

 

 Dimensions for lane, shoulder and buffer width  
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 Limits of cut and fill with side slope annotation 

 Location of retaining walls 

 Existing and Proposed Right of Way 

 

Each submittal of Revised Draft and Final GAD will include a completed Design Checklist as 

described in Caltrans Design Information Bulletin 78-03. 

 

Deliverables 

 Draft, Revised Draft, and Final GAD’s  

 Revised Draft and Final Design Checklist  

 

Assumptions 

Geometric approval documents are based on the scale of 1” = 100’ (36” x 96”).  Preparation of 

geometric approval documents at the construction documents plan scale of 1” = 100’ (11” x 17”) 

will be considered extra work. 

 

Profile and superelevation diagrams will be prepared for interchange ramps, freeway to freeway 

connectors, and collector-distributor ramps. Profile and superelevation diagrams for the I-15 

mainline will only be prepared in locations where realignment of the mainline is required as 

determined during Task 160.10.15, Geometric Plans & Alternatives Development & Refinement, 

and will be considered extra work. 

 

Direct Toll Connectors (freeway to freeway) at the I-10 / I-15 interchange have not been 

included in this scope of work for either the Engineering or the Environmental tasks.   

 

160.15.20 Draft Project Report 

 

CONSULTANT will develop text, exhibits and cost estimates required for the preparation of the 

Draft Project Report (DPR), and will prepare a preliminary DPR in accordance with Caltrans 

Project Development Procedures Manual. CONSULTANT will submit the preliminary DPR for 

screen-check review to Caltrans. Screen-check comments will be addressed and copies of the 

preliminary DPR will be circulated for comments and review. Comments received will be 

addressed, a workshop will be conducted with Caltrans to discuss the responses, and then the 

final DPR will be resubmitted and circulated for signatures. 

 

Deliverables 

 Preliminary DPR Screen-Check Submittal (10 copies) 

 Preliminary Draft Project Report (20 copies) 

 Draft Project Report (20 copies) 

 

Assumptions 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to 

Caltrans comments on the preliminary DPR. 
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180.05  Project Report (PR) 

 

After the distribution of the Draft Project Report (DPR) and Draft Environmental Document 

(DED), CONSULTANT will prepare a draft final Project Report (PR) to document the selection 

of the preferred alternative and to update the cost estimate. A draft final PR will be circulated for 

comments and review. Comments received will be addressed, a workshop will be conducted with 

Caltrans to discuss the responses, and a final PR will be resubmitted and circulated for 

signatures. 

 

Deliverables 

 Draft Final Project Report (20 copies) 

 Final Project Report (20 copies) 

 

Assumptions 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to 

Caltrans comments on the draft final PR. 

 

160.10.20 Value Analysis 

 

It is anticipated that a Value Analysis (VA) study will be performed for this project per Caltrans 

and FHWA guidelines. CONSULTANT team will identify the VA procedures, the VA team, 

conduct the analysis, and prepare the draft and final VA report. CONSULTANT will also 

provide the services of the Project Manager, one Senior Specialist, and one Project Engineer for 

a period of five (5) days to participate in the VA team meetings. CONSULTANT will also 

provide the services of the Roadway Lead Engineer for three (3) days to participate in the VA 

team meeting. CONSULTANT will also provide copies of project information and data that will 

be available at the time the VA study will be conducted. CONSULTANT will have a Certified 

Value Analysis Firm to lead the VA Study effort. 

 

Deliverables 

 Draft and Final VA Report (10 copies each) 

 Project Information material (Plans, Estimates, Presentation Boards, etc.) 

 

Assumptions 

 Five (5) days participation for PM, Senior Specialist, and Project Engineer 

 Three (3) days participation for the Roadway Lead Engineer 

 

160.10.15.06 Construction Staging 

 

CONSULTANT will prepare preliminary construction staging concept drawings for the Build 

Alternative that show the sequence of operation, work to be performed, and the routes to be 

utilized by traffic during each construction phase. The plans will also show long term closures of 

lanes and ramps, detour concepts, and the number of traffic lanes available for public traffic. A 

maximum of two construction stages is assumed. Detour concepts will be shown on available 

mapping or stick diagrams at no scale for up to 20 ramp and/or local street closures.  Detailed 

stage construction and traffic handling plan sheets, temporary profiles, and analysis/design of 

5.e

Packet Pg. 142

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

any necessary improvements to detour routes are not included in this scope of work. 

 

Deliverables 

 Preliminary Construction Staging Concept Drawings on 1”=200’ strip maps 

 Detour Concept Exhibits (No Scale) 

 

160.10.50 Railroad Coordination 

 

CONSULTANT will provide the services of a senior specialist to serve as the railroad 

coordinator, to act as a direct liaison with the UPRR, BNSF and SCRRA railroad companies, and 

with Caltrans Office of Structures Design (OSD). The railroad coordinator will assist in 

determining the level of involvement of the railroad companies, and will request railroad 

conceptual approval of the proposed geometrics at locations where railroad involvement is 

necessary, for the Build Alternative. 

 

160.15.100 Public Outreach Support 

 

CONSULTANT will support the efforts of SANBAG’s outreach consultant by providing 

exhibits and technical project information. CONSULTANT will participate in Community 

Advisory Group (CAG) meetings and other public education meetings, as requested by 

SANBAG. 

 

Deliverable 

 Exhibits and technical project information for public meetings 

 

160.10.100 Life Cycle Cost Analysis 

 

CONSULTANT will perform a Life Cycle Cost Analysis (LCCA) for various pavement 

alternatives in accordance with the Caltrans Life Cycle Cost Analysis Procedures Manual. 

Generally, Caltrans LCCA for new sections and widening will be based on 20- or 40-year 

designs and may consider various pavement material types in the analysis. In coordination with 

Caltrans and SANBAG, CONSULTANT will evaluate rehabilitation alternatives in accordance 

with the LCCA Procedures Manual. CONSULTANT will use truck traffic data and volumes 

provided by Caltrans based on their most recent traffic count study for the areas within the 

project limits to calculate anticipated user costs. 

 

Deliverables 

 Draft LCCA Report (10 copies) 

 Final LCCA Report (10 copies) 

 

160.10.105 Express Facility Concept of Operations Plan 

 

CONSULTANT shall develop a combined Express Facility Concept of Operations Plan 

(ConOps Plan) in conjunction with the geometric layout plans for the I-10 and I-15 Express 

Lanes Build Alternative, which shall identify the proposed operations of the Express Facility 

including toll collection method(s), toll policies, necessary tolling equipment, toll and occupancy 
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enforcement method(s), access to the Express Facility from the general purpose freeway lanes 

and at direct connectors, roles and responsibilities of Caltrans, SANBAG, CHP, LA Metro, 

RCTC and other agencies in operation of the Express Lanes. CONSULTANT will review and 

build upon the “I-10 and I-15 Preliminary Concept of Operations Report” developed by 

SANBAG’s consultant. The ConOps plan will be prepared in such a way that it meets the 

FHWA requirement for a Conceptual Intelligent Transportation System (ITS) Plan.   

 

CONSULTANT shall coordinate with SANBAG’s consultant which will be preparing a Level II 

toll revenue generation estimate for the Express Facility component of the Build Alternative. 

 

CONSULTANT will coordinate with SANBAG’s I-10 PA/ED consultant to obtain traffic data, 

exhibits and other materials required to develop the ConOps Plan. Traffic data, exhibits and other 

materials required for the sections of the ConOps Plan applicable to I-10 will be developed by 

SANBAG’s I-10 PA/ED consultant. 

 

Deliverables 

 Combined Express Facility Concept of Operations Plan for I-10 and I-15 Express Lane 

Build Alternative (Draft and Final, 10 copies each) 

 

160.10.110 Project Management Plan (PMP) 

 

CONSULTANT will prepare a draft Project Management Plan pursuant to the current FHWA 

guidance for the Build Alternative identified as the preferred alternative. The PMP will include 

the following: 

 

 Baseline (Goals, Organization & Roles, Scope, Phases, Contract, Budget & Schedule) 

 Internal Stakeholder Communications 

 Project Controls 

 Risk Management 

 Construction QA/QC 

 Environmental Monitoring 

 Right of Way 

 Safety & Security 

 Traffic Management 

 External Communications 

 Other (Civil Rights Program, Project Closeout, Executive Endorsement) 

 

Deliverables 

 Draft and Final PMP (10 copies each) 

 

160.10.115 Preparation of Bid Documents for Design-Build Contract 

 

Request for Proposal (RFP) documents for the Design-Build contract will be prepared by 

SANBAG and CONSULTANT will support the advertising phase as needed including technical 

input for RFP, answering bid questions and support evaluation of proposals as requested by 
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SANBAG. CONSULTANT shall perform the following tasks to support Design-Build 

procurement. 

 

1) Preparation of Design Build Procurement documents. 

a. Request for Qualifications: Review of Project Description, technical input for 

RFP, review of draft Scope of Work, and enlisting Permit Requirements. 

b. Evaluation of Statement of Qualifications: Review for adherence to technical 

provisions, as requested by SANBAG. 

c. Prepare Technical Provisions, appendix to Technical Provisions and 

Performance Specifications for the Tolling and related ITS Systems. Complete 

Technical Provisions for the Tolling and related ITS Systems are excluded 

from the scope of work. 

d. Review of reference documents to be included with RFP. 

e. Review of Alternate Technical Concepts (ATC’s) as requested by SANBAG. 

 

2) Provide consulting services as requested by SANBAG to provide guidance on 

requirements to be completed prior to advertising a Design-Build package.   

Deliverables 

 Technical Provisions for Design-Build procurement 

 Performance Specifications for the Tolling and related ITS Systems. 

 Support for advertising and procuring the Design-Build contract 

 

160.10.120 VISSIM Simulation Modeling   

 

An operational simulation of the I-15 corridor will be developed using a baseline VISSIM model 

developed for preliminary corridor studies by SANBAG. CONSULTANT will review and verify 

VISSIM calibration developed by SANBAG, with Caltrans. The I-15 VISSIM model will be 

applied to analyze the Express Lanes transition areas, intermediate Express Lanes access areas, 

and the transition areas from a single Express Lane to dual Express Lanes in each direction 

where, if, they occur. CONSULTANT will analyze traffic operations, including one (1) iteration 

of the base model, for the following scenarios for the Build Alternative: 

 

 Opening Year (probably 2024) 

 Horizon Year (probably 2045) 

 

CONSULTANT will incorporate simulation modeling results and analysis into the traffic report 

as appropriate. 

 

Deliverables 

 VISSIM Simulations 

 

160.10.125 Systems Engineering Review Form (SERF) and Systems Engineering 

Management Plan (SEMP) 
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SERF 

 

By the use of USDOT funding to support the project and by the nature of the project including 

Intelligent Transportation System (ITS) elements, it is necessary to complete a Systems 

Engineering Review Form (SERF) to ensure compliance with FHWA policy for ITS regional 

integration.  The SERF is a preliminary application form that requires the implementing agency 

to respond to a series of standard questions relating to the ITS elements of the project with a 

focus on ITS software and hardware system developments that affect regional 

integration. CONSULTANT shall prepare a combined SERF for the I-10 and the I-15 Express 

Lane Build Alternative projects which will include the following: 

 

 Identify the portions of the Regional ITS Architecture being implemented 

 Describe if the project is consistent with the architecture or if revisions to the architecture 

required 

 Identify the participating agencies, and their roles and responsibilities 

 Define technical and functional requirements 

 Analyze alternative system configurations and technology options to meet requirements 

 Describe procurement options 

 Identify applicable ITS standards and testing procedures 

 Describe procedures and resources necessary for operations and management of the 

system 

 

CONSULTANT will coordinate with SANBAG’s I-10 PA/ED consultant to obtain traffic data, 

exhibits and other materials required to develop the SERF for the applicable sections for the I-10 

Express Lane Build Alternative. 

 

SEMP 

 

Following the completion of the SERF, CONSULTANT shall prepare, per the next step in the 

FHWA ITS review and approval process, the SEMP.  CONSULTANT will prepare the Draft and 

Final SEMP document for the I-10 and I-15 Express Lane Build Alternative. The SEMP 

represents a more substantial document that will describe in detail the various technical, systems 

management and delivery aspects of the project.  The SEMP will be a repository for project 

technical plans. CONSULTANT shall identify in the SEMP the items to be developed, delivered, 

integrated, installed, verified, and supported. The SEMP will also identify when these tasks will 

be done, who will do them, and how the products will be accepted and managed. Finally, the 

SEMP will define the technical processes to be used to produce each of the project’s products.  

 

The SEMP is an extension of the project plan with a focus on the technical aspects of the 

project.  Preparation of the SEMP is a multi-step process that will involve SANBAG, Caltrans 

and CONSULTANT design and technical teams. CONSULTANT shall develop a framework for 

the SEMP before any process work starts. This includes the organizational structure, a master 

schedule for the system implementation, and identification of the technical tasks. For each task 

the SEMP framework will identify the required outputs, and to the extent possible at the PA/ED 

stage, the inputs and processes to be performed. The SEMP framework may define a number of 

other items including a candidate set of supporting plans, metrics to measure technical 
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performance, and the criteria for technical reviews. The SEMP framework will also tailor the 

technical processes commensurate with the scope and risk level of the project.  

 

CONSULTANT project design and technical team will take the SEMP framework and supply 

the needed detail for the processes to be used. This will include preparing any supporting plans, 

for instance, a Software Development Plan or an Interface Control Plan. 

 

CONSULTANT will coordinate with SANBAG’s I-10 PA/ED consultant to obtain traffic data, 

exhibits and other materials required to develop the SEMP for the I-10 Express Lane Build 

Alternative. 

 

Deliverables 

 Draft and Final SERF for submittal to FHWA (10 copies each) 

 Draft and Final SEMP for I-10 and I-15 Express Lane Build Alternative for submittal to 

FHWA (10 copies each) 
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OTHER OPTIONAL SERVICES- The additional services identified below may be 

requested by SANBAG. Any additional work will be authorized in writing by SANBAG 

and an amendment will be issued based on the terms in the contract. 

 

160.10.111 Financial Plan 

 

CONSULTANT will prepare a draft and final Financial Plan pursuant to the current FHWA 

guidance for the Build Alternative identified as the preferred alternative. The Financial Plan will 

include the following tasks: 

 

 Data Collection & Information Review (sources and uses) 

 Cash Flow Analysis 

 Develop Draft Initial Financial Plan Document 

 Respond to Comments (Including FHWA Interaction/Risk Workshop) 

 Complete Final Initial Financial Plan 

 

Deliverables   

 Draft and Final Financial Plan 

 

160.1.0112 Memorandum of Understanding to FHWA and Caltrans 

 

Under provisions of MAP-21, the requirement to enter into a tolling agreement with FHWA has 

been removed; however, it is advisable that SANBAG enter into a memorandum of 

understanding with the FHWA Division Office and Caltrans for the I-15 Express Lanes project.  

 

CONSULTANT shall also prepare for review by SANBAG and review and submission by 

Caltrans to FHWA the Memorandum of Understanding for the I-15 Express Lanes project.  

 

Deliverables   

 Draft and final Memorandum of Understanding 
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PART 2 – ENVIRONMENTAL SERVICES AND CONTRACT 

ADMINISTRATION  

 

165.00  Environmental Services 

 

CONSULTANT will prepare documentation for the project in conformance with the California 

Environmental Quality Act/National Environmental Policy Act (CEQA/NEPA) statutes and 

guidelines. The activities will consist of the development of environmental studies to support the 

evaluation of Project's one Build Alternative and one No Build Alternative. The anticipated 

CEQA/NEPA document will be a draft and final Initial Study/Environmental Assessment 

(IS/EA), leading to a Mitigated Negative Declaration/Finding of No Significant Impact 

(MND/FONSI). The documents will be prepared in accordance with the Caltrans Standard 

Environmental Reference (SER) and FHW A guidelines. If, throughout the course of the 

environmental studies, it is found that impacts cannot be mitigated to a level of less than 

significant or that the project may contribute to substantial public controversy, then a higher-

level document would need to be prepared. CONSULTANT will coordinate with the SANBAG 

Project Manager and Caltrans at various stages in the environmental preparation process to 

determine if there is a need to elevate the CEQA and/or NEPA document. This assessment shall 

be done in the following phases: scoping, completion of technical studies, and release of draft 

environmental document. 

 

CONSULTANT estimates preparation of two drafts of each technical study, and three drafts of 

the environmental document (DED) and of the final environmental document (FED). Additional 

review cycles resulting from changes in Caltrans reviewers for completed documents, changes in 

Caltrans or other agency policies or requirements, or changes in the build alternative will be 

considered as additional scope and may require budget augment.  It is assumed that Caltrans will 

serve as the CEQA lead agency.  Because the project could be partially funded with federal 

dollars, Caltrans would be the NEPA lead agency, pursuant to MAP-21 and NEPA assignment 

from FHWA to Caltrans.  

 

CONSULTANT proposes to conduct the environmental analyses in three phases: 

 

 Complete technical studies in compliance with Caltrans/FHWA procedures.   

 Develop an integrated strategy with regulatory agencies 

 Prepare an IS/EA that incorporates findings of the technical studies.  

  

CONSULTANT will coordinate with SANBAG, regulatory agencies, and project engineers to 

confirm the approach to environmental compliance and ensure that the CEQA/NEPA process is 

integrated with other regulatory requirements.  We will secure and review copies of the existing 

relevant documents, including City and County general plans and general plan environmental 

impact reports. CONSULTANT will initiate contact with resource agencies and other agencies 

with jurisdiction or interest in the project in conjunction with Caltrans.  These agencies include 

the U.S. Fish and Wildlife Service (USFWS), U.S. Army Corps of Engineers (USACE), 

California Department of Fish and Wildlife (CDFW), Santa Ana Regional Water Quality Control 

Board (SARWQCB), San Bernardino Association of Governments (SANBAG), County of San 
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Bernardino, Cities (from north to south: Rancho Cucamonga, Ontario, Fontana, Eastvale, and 

Jurupa Valley), and others as appropriate. 

 

165.05  Project Management 

 

165.05.01 Team Meetings   

 

CONSULTANT will coordinate with relevant agencies, jurisdictions, and project design 

engineers; ensure environmental team coordination.   

 

165.05.10 Public Scoping Meetings   

 

CONSULTANT will lead and attend up to two (2) scoping meetings, which will take place 

within the 30-day scoping period, as directed by SANBAG. CONSULTANT will coordinate 

with SANBAG’s Public Outreach Consultant who is responsible for the distribution of the public 

notices and agency letter/notifications. 

 

Deliverables 

 Attend up to two (2) scoping meetings 

 Public Notices for the Informational Meeting 

 Agency letters/notifications 

 

165.05.05 Complete Environmental Background Information 

 

165.05.05.01  Complete Project Description and Alternatives Evaluation 

  

CONSULTANT will refine the project description prepared during the PSR-PDS phase. The 

description will identify the project purpose and need, project objectives, major project elements, 

project location, and timing.  CONSULTANT will also prepare a discussion on the “Alternatives 

Considered but Eliminated for Further Discussion” for inclusion in the project report and 

environmental document. An administrative draft of the project description will be prepared and 

sent to SANBAG for review. 

 

165.05.05.02 Refine Purpose and Need  

 

CONSULTANT will continue to work with SANBAG to refine the Purpose and Need statement 

so that it accurately reflects the project intent and clearly defines the goals of the project. 

 

165.05.05.03 Finalize Environmental Footprint  

 

CONSULTANT will prepare the environmental footprint to include all project elements.  The 

footprint will be used as a cornerstone of the environmental analysis (in the technical studies and 

environmental document) to identify the physical boundaries of the project study area. 

 

165.05.05.04 Prepare Mapping and Plans for Environmental Studies 
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CONSULTANT will prepare the necessary environmental study maps for the alternatives 

identified for further study.  This activity includes preparation of those maps necessary for 

publishing in the Environmental Documents and related technical study reports.   

 

Deliverables  

 Draft and final project description (10 copies) 

 Draft and final report on Alternatives Considered but Eliminated from Further Discussion. 

 Refined Purpose and Need Statement 

 Environmental Study Limits/Environmental Footprint 

 Project Vicinity Map 

 Project Location Map 

 

165.10  Environmental Technical Studies 

 

CONSULTANT will prepare an administrative draft of each technical study for SANBAG and 

Caltrans review, and after revising the studies based on SANBAG and Caltrans comments, the 

reports will be included as appendices to the administrative draft IS/EA.  For purposes of cost 

estimating, it is assumed that up to two rounds of review of the technical studies will be prepared 

for SANBAG and Caltrans. 

 

Submittal of Studies, Reports and other deliverables 

 

All deliverables shall be prepared in accordance with CALTRANS and FHWA standards and 

will be provided to SANBAG for initial peer review.  CONSULTANT shall submit peer 

reviewed deliverables to CALTRANS. 

 

1. CONSULTANT shall be responsible to perform an appropriate level of Quality Control (QC) 

on all deliverables and supporting work including internal reviews, checking and verification 

throughout the development, in accordance with CONSULTANT’s approved project Quality 

Management Plan (QMP). CONSULTANT Quality Manager shall conduct assessments and 

monitor the performance of the QC performed by the project team, to ensure that the Work 

conforms to contract requirements. 

 

2. CONSULTANT shall respond to all comments received from SANBAG, FHWA and 

CALTRANS and resubmit deliverables as directed. 

 

3. CONSULTANT shall support any and all studies, analyses and requirements needed to 

successfully complete the environmental requirements of the project. 

 

All technical studies will be prepared in accordance with the Caltrans Standard Environmental 

Reference and Environmental Handbooks as well as other guidance documents.  Based on our 

involvement in the preparation of the PSR-PDS and PEAR, our knowledge of the project area 

and our understanding of the resources and requirements for Caltrans environmental review, 

CONSULTANT will prepare the following studies for the proposed project:  
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165.10.15 Community Impact Analysis, Land Use, and Growth Studies   

 

CONSULTANT will prepare a Community Impact Assessment (CIA) that will identify the 

community impacts on neighborhoods, businesses, and minority and low-income populations, as 

well as the project’s compatibility with the existing and future land uses and consistency with 

local land use plans including municipal (from north to south: Rancho Cucamonga, Ontario, 

Fontana, Eastvale, and Jurupa Valley) and county (San Bernardino and Riverside) general plans, 

regional transportation plans, and habitat conservation plans. The community impact analysis 

will be prepared in accordance with Caltrans Environmental Handbook, Volume 4: Community 

Impact Assessment. The CIA will consider residential and business acquisitions and relocations; 

changes in access/circulation, community cohesion characteristics, demographic characteristics 

and growth; and demand for new or expanded community facilities. Data from the 2010 U.S. 

Census and/or American Community Survey will be used to identify characteristics of 

populations within census block groups traversed by or adjacent to the proposed project. 

Community profiles will also be collected for the cities (from north to south: Rancho 

Cucamonga, Ontario, Fontana, Eastvale, and Jurupa Valley), the counties (San Bernardino and 

Riverside), and the State of California to help identify regional and local trends in regards to 

demographics, local industry, occupations, and tax base. Property tax and sales tax revenue 

issues will be identified and discussed. 

   

The CIA will include documentation on Environmental Justice issues pursuant to Executive 

Order 12898, Federal Actions to Address Environmental Justice in Minority and Low-Income 

Populations. The Environmental Justice documentation will include information on demographic 

and economic characteristics of the project area population and will identify the presence of any 

minority and low-income population groups. Potential adverse effects on the project area 

population, including minority and low-income population groups and disproportionately high 

and adverse effects on minority and low-income population groups will be analyzed. 

 

Ramp Closure Study 

 

CONSULTANT will perform a ramp closure study in accordance with Caltrans’ Community 

Impact Assessment
2
 guidelines. The purpose of the ramp closure study is to identify the likely 

impacts of complete closure of the existing ramps while a replacement is under construction, and 

to recommend measures to mitigate these impacts. 

 

The study area will be bounded by Duncan Canyon Road in the north and Cantu-Galleano Ranch 

Road in the south. Within this area CONSULTANT will: 

 Identify homes and businesses that may currently use the existing impacted interchanges 

and determine the degree to which they are dependent on freeway access.  

 Identify alternatives for crossing or accessing I-15 during the period of closure and 

determine the travel delay, and safety impacts of prolonged closure of an existing 

impacted interchanges. 

                                                 
2
Community Impact Assessment, Standard Environmental Reference, Environmental Handbook Volume 4, 

Caltrans, October 2011 
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 Determine whether measures are needed to improve the viability of the alternate routes 

and, if so, identify appropriate measures.  

 

CONSULTANT will document the methodology and conclusions of the ramp closure study and 

incorporate it into the traffic impact assessment. 

 

Deliverables  

 Draft and Final CIA memo (10 copies each, and one CD version) 

 Draft and Final Ramp Closure Study Report 

 

165.10.20 Visual Impact Assessment   

 

The Visual Impact Assessment and Scenic Resource Evaluation Study will include desktop 

inventories and data collection to obtain existing information on land use plans, historic context, 

existing visual conditions and resources, and to assess the initial indications of community values 

and relevant project history. The data collected during the desktop inventory will be field 

verified to gather additional information on landforms, view corridors, exceptional resources and 

to document these resources. To supplement the recorded information and field data, 

coordination with CAG will be conducted to obtain additional information on perceived value of 

scenic resources, community concerns related to aesthetic quality, and community identity 

related to historic and/or current social values. The visual assessment and resource evaluation 

will consider unique topography such as San Gabriel Mountains, foothills, and San Bernardino 

National Forest, sensitive natural environments such as the Cajon and Lytle Creek Washes, and 

historic context and resources like Route 138, a state eligible scenic highway, Foothill 

Boulevard, which is part of historic Route 66, Galleano Winery, a National Register Historic 

Place, and several roads and railways of historic interest; notably, Arrow Highway, Baseline 

Avenue, the Pacific Electric Railway Corridor, and the Burlington Northern Santa Fe Railway 

lines (previously Atchison Topeka & Santa Fe Railways). The evaluation will also include 

consideration of local planning goals and documents including the General Plans and Land Use 

Maps from the Cities (from north to south: Rancho Cucamonga, Ontario, Fontana, Eastvale, and 

Jurupa Valley) and Counties (San Bernardino and Riverside), as well as the objectives of context 

sensitive solutions as recently launched by the Federal Highway Administration and partners 

such as the American Association of State Highway and Transportation Officials 

(http://www.contextsensitivesolutions.org/).  Landmarks such as Victoria Gardens and the 

Ontario Mills Mall will be assessed as part of the visual impact assessment. 

 

Preparation of the visual impact assessment will be prepared in accordance with the California 

Department of Transportation Standard Environmental Reference Chapter 27, Visual and 

Aesthetics Review and will follow the basic guidance and format as established by FHWA’s 

Memorandum HEV-20 (August 18, 1986) on aesthetics and visual quality and FHWA’s Visual 

Impact Assessment for Highway Projects (USDOT, 1983) as published by the American Society 

of Landscape Architects.  The proposed visual quality in relation to the basic design elements 

will be evaluated.  Impacts to existing vegetation and changes in topography will be identified 

and described where appropriate.  In addition, any special discussions related to construction 

impacts, policy consistency, unique visual resources relevant to the proposed project will also be 

discussed where appropriate. The scenic resource evaluation will include visual and graphic 
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information to identify setting, qualify the resource, and substantiate findings. The visual 

assessment will include the preparation of visual simulations to depict the proposed project 

alternatives in relationship to the local setting. The number and location of simulations will be 

dependent on the number of key viewpoints needed to adequately address resources, landscape 

types, and viewer groups. 

 

CONSULTANT will prepare a Draft VIA for SANBAG and Caltrans review; a final VIA will be 

prepared once the draft has been approved. Tasks to be completed include: 

 Conduct site visits to document through digital photography, existing views within the 

project area and supporting features for use in the preparation of simulated views. 

 Prepare photographic simulations to support key viewpoints, showing existing versus 

build conditions. 

 Conduct one (1) technical workshop/meeting with Caltrans to discuss the workplan. 

 

Deliverables  

 Draft and Final VIA (10 copies each, and one CD version) 

 

Assumptions  

 Key observation points, viewsheds and viewer groups will be approved by Caltrans prior 

to preparation of the draft VIA. 

 No more than eight (8) key observation points will be evaluated. 

 Up to four (4) visual simulations at key observation points will be provided by the 

engineering team. 

 

165.10.25 Noise Study Report   

 

CONSULTANT will prepare a noise study report evaluating the noise impacts and potential 

noise abatement/mitigation measures, if any, associated with the proposed project.  Because 

federal and Caltrans oversight is involved, the report will be prepared in accordance with 

procedures specified by FHWA in Title 23, Section 772 of the Code of Federal Regulations 

(CFR) (23 CFR 772) and the Caltrans Traffic Noise Analysis Protocol (Protocol). 

 

CONSULTANT will conduct a site visit to identify noise sensitive land uses and other features 

of the project area relevant to the noise study.  

 

A field noise study will be performed to quantify and assess existing noise conditions at the 

potential noise-sensitive areas.  It is estimated that short-term (10 to 15 minutes duration) sound-

level data will be collected at up to six (6) representative land uses and noise-sensitive locations 

throughout the area.  In addition continuous 24-hour noise monitoring will be conducted at up to 

two locations if secure measurement locations can be identified. All proposed monitoring 

locations will be coordinated with and approved by Caltrans. Observations of noise sources and 

other noise correlates will be noted during each measurement period. 

 

CONSULTANT will conduct traffic noise modeling related to the proposed project using the 

FHWA Traffic Noise Model (TNM) Version 2.5 and traffic data to be provided by the project 

traffic engineer.  TNM will be used to model worst-noise-hour noise conditions at representative 
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modeled receiver locations under existing conditions and design-year conditions with and 

without the proposed project. 

 

Traffic noise impacts of the proposed project under 23CFR772 will be assessed by determining if 

implementation of the project is projected to result in traffic noise levels under design-year 

conditions that approach or exceed the FHWA noise abatement criteria or if implementation of 

the project is predicted to result in a substantial increase in noise at noise-sensitive uses.  If 

traffic noise impacts are projected to occur, information on the preliminary feasibility and 

reasonableness of noise abatement as defined in the Protocol will be evaluated and presented for 

use by decision makers in considering noise abatement.  CONSULTANT will also evaluate 

potential construction noise impacts using methods recommended by the U.S. Department of 

Transportation. 

 

CONSULTANT will prepare a noise study report addressing the requirements of 23CFR772 in 

accordance with guidance in the Protocol and following the noise analysis report format outlined 

in the Caltrans Technical Noise Supplement (TeNS) to the Traffic Noise Analysis Protocol 

(September 2013).  If warranted, the noise study report will include a preliminary noise 

abatement design to schematically identify the location, height, and extent of noise walls needed 

to abate noise impacts.   

 

A separate brief memo will be prepared that provides Community Noise Equivalent Level 

(CNEL) values for those modeling and measurement locations that are addressed in the Noise 

Study Report. 

 

Deliverables  

 Draft and Final Noise Impact Analysis Report  (10 copies each, and one CD version) 

 Conduct one (1) technical workshop/meeting with Caltrans to discuss the noise workplan. 

 

165.10.26 Noise Abatement Decision Report   

 

The Caltrans Project Development Procedures Manual was updated in September 2008 to add 

the requirement that a Noise Abatement Decision Report (NADR) be prepared during the 

Environmental Document phase.  CONSULTANT will prepare a NADR consistent with Caltrans 

current requirements.  This includes a detailed cost estimate for soundwalls to be prepared using 

Caltrans policies and standards for soundwalls. 

 

Deliverables  

 Draft and Final NADR, as needed  (10 copies each, and one CD version) 

 

165.10.30 Air Quality Study   

 

CONSULTANT will prepare an Air Quality Study.  The report will provide the following 

discussions and analyses. 

 

Regulatory Setting and Existing Conditions  
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Summarize the existing federal, state, and local air quality regulatory environment as it affects 

the proposed project, and describe the location of sensitive receptors in the project vicinity. 

Using data provided by the California Air Resources Board (CARB) and the SCAQMD, 

characterize existing air quality conditions in the project area and explain how those conditions 

are affected by local climate and topography. 

 

Evaluation of Construction Emissions 

 

Until recently, District 8 procedure has included providing a qualitative discussion related to 

construction emissions.  Based on new District requirements, it is assumed that a quantitative 

construction analysis will be performed to evaluate regional and localized mass emissions.  

Based on preliminary construction scheduling and phasing information to be provided by the 

engineering team, construction emissions will be quantified using the Road Construction 

Emissions Model.   

 

Evaluation of Operations-Period Mass Emissions 

 

Evaluate whether the project meets transportation conformity requirements by determining 

whether it is included, as currently defined, in the most recent Regional Transportation Plan 

(RTP) and Regional Transportation Improvement Program (RTIP) prepared by the Southern 

California Association of Governments (SCAG).  Regional criteria pollutant emissions will be 

quantified using project-level VMT and the Caltrans’ CT-EMFAC emissions inventory model.  

In order to accomplish this scope item, CONSULTANT must receive project-level VMT 

apportioned into 5-mph speed-bins at opening year, under the build and no-build conditions.  

Project-related criteria pollutant emissions will be compared to SCAQMD significance 

thresholds to determine significance under CEQA. 

 

Localized Carbon Monoxide Hot Spot Analysis 

 

Analyze the degree to which project-related traffic volumes have a potential to effect local 

carbon monoxide (CO) concentrations using the California Department of Transportation CO 

Hotspot Protocol.  It is anticipated that the CO screening procedure will be appropriate and that 

CALINE-4 dispersion modeling will not be required. 

 

Localized PM2.5/PM10 Hot Spot Analysis 

 

Analyze the degree to which project-related traffic volumes have a potential to affect local 

PM2.5 and PM10 concentrations.  Based on recent guidance, this scope and cost assumes that a 

quantitative analysis will be required by Caltrans to address PM2.5 and PM10. 

 

Mobile Source Air Toxics 

 

Evaluate proposed project-related mobile source air toxics (MSATs) emissions in accordance 

with FHWA interim guidance on how MSATs should be addressed in NEPA documents.  It is 

not assumed that extensive qualitative analyses would be required to address MSATs. If an 

extensive quantitative analysis is required for the project, then a scope and cost estimate would 
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be provided for this additional effort, however, such an analysis is not anticipated. 

 

Climate Change/Greenhouse Gas Emissions 

 

A quantification of operational-period greenhouse gas (GHG) emissions associated with 

implementation of the proposed project will be conducted.  Consistent with current Caltrans 

policy, construction-period GHG emissions will not be quantified.  Operations-period GHG 

emissions will be quantified using regional daily peak-period and non-peak-period vehicle miles 

traveled (VMT) apportioned into 5 mph speed bins for speeds between 5 mph and 75 mph; and 

the CT-EMFAC emissions model.  CONSULTANT will present a comparison of GHG 

emissions associated with the Build Alternative(s) to the No-build Alternative to characterize 

effects of the proposed project on GHG emissions.  The analysis of climate change also will also 

incorporate the most recent guidance found on the Caltrans Standard Environmental Reference 

and Caltrans annotated outline. 

 

Air Quality Conformity Analysis Report and Checklist 

 

Under NEPA delegation, the federal air quality conformity determination has not been delegated 

to Caltrans and must be made by FHWA.   We will prepare a separate Air Quality Conformity 

Analysis using the annotated outline for this report on the SER at the time that the report is 

initiated and will also prepare the Conformity Checklist based on the checklist that is available 

on the SER at the time that the Air Quality Conformity Analysis Report is prepared. 

 

SCAG Transportation Conformity Working Group 

 

The required TCWG form will be completed and submitted for forwarding to SCAG for 

inclusion on the agenda for determining if the project is a project of air quality concern 

(POAQC).  It is assumed the project will be found to not be a POAQC and that no specific 

analysis will be required related to the TCWG determination other than what is already included 

in this scope of work. 

 

Mitigation Measures 

 

CONSULTANT will develop mitigation measures, where applicable, to address significant air 

quality impacts, if present. 

 

Deliverables  

 Draft and Final Air Quality Study (10 copies each, and one CD version) 

 Conduct one (1) technical workshop/meeting with Caltrans to discuss the air quality 

workplan. 

 Completed TCWG Interagency Form 

 

165.10.35 Water Quality Studies   

 

CONSULTANT will prepare a Water Quality Assessment Report (WQAR) for the project that 

discusses watershed characteristics, groundwater hydrology, regulatory requirements, pollutants 
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of concern, and receiving waters conditions, objectives, and beneficial uses. The report will also 

discuss design pollution prevention best management practices (BMPs), construction site BMPs, 

and treatment BMPs that are applicable to the project alternatives per Caltrans Storm Water 

Quality Handbooks Project Planning and Design Guide. Information from the Storm Water Data 

Report, to be provided by the project engineer, will be incorporated into the WQAR. The 

project’s potential impact on water quality will be evaluated and will recommend mitigation 

measures necessary to prevent adverse water quality impacts will be identified. 

 

Deliverables  

 Draft and Final WQAR  (10 copies each, and one CD version) 

 

165.10.60 Floodplain Evaluation Report 

   

CONSULTANT will prepare a Floodplain Evaluation based on a Location Hydraulic Study, 

Summary Floodplain Encroachment report, and Floodplain Evaluation Report in support of the 

Environmental Document and Project Report.  This scope of work presumes that the proposed 

alternatives will not cause a significant floodplain encroachment as defined by 23 CFR 650.105 

and is not inconsistent with existing watershed and floodplain management programs. This scope 

also presumes that the Location Hydraulic Study provided by the engineer will contain the 

requisite information for each alternative as described in Chapter 17 of the Caltrans Standard 

Environmental Reference and in 23 CFR 650A, Section 650.111 (b) (c). The report will discuss 

potential impacts for each alternative and recommend mitigation measures related to floodplain 

encroachment, flood-related hazards, natural or beneficial floodplain values, access interruption, 

and the community floodplain development plan.  

 

Deliverables  

 Draft and Final Floodplain Evaluation Report  (10 copies each, and one CD version) 

 

165.10.40 Energy Studies   

 

The development of the energy study will begin with the collection and review of the existing 

technical studies, reference materials, reports, models, and projections previously prepared and 

available from the California Energy Commission and other sources.  Once the existing 

information has been evaluated, any additional information necessary to perform the analysis 

will be compiled to prepare the technical study.  The analysis will characterize the existing 

energy supply sources, projected use and demands by alternative, and any adverse impacts on 

supplies.  The analysis will include maps showing utility relocations and Project air quality and 

traffic information will then be used to evaluate and compare alternative-specific impacts on 

energy consumption.   

 

The energy analysis will require close coordination with the air quality and traffic analyses to 

ensure consistency in the use of assumptions related to traffic volumes and speed data in all three 

analyses. 

 

Deliverables  

 Draft and Final Energy Study  (10 copies each, and one CD version) 
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165.10.65 Paleontology Study 

 

CONSULTANT will prepare a Paleontological Identification Report (PIR) to address the 

potential for paleontological resources to occur along the anticipated disturbance limits for each 

build alternative and to provide avoidance, minimization and mitigation measures to mitigate 

project impacts to significant, nonrenewable paleontological resources that may be encountered 

and impacted during construction excavation. To prepare the PIR, a paleontological resources 

records search will be completed. In addition, CONSULTANT will review the project 

geotechnical report and in-house archives, including geological maps, pertinent literature, and 

fossil locality forms. CONSULTANT will compile a report of findings following the format 

recommended by Caltrans, guidelines of San Bernardino County, and the Society of Vertebrate 

Paleontology.  

 

At project initiation, GIS staff will overlay geological maps on topographic maps and create a 

layer with the study boundaries. A record search for paleontological resources will be requested 

from the San Bernardino County Museum and will cover the approximately 9,745-acre study 

area (including a 0.5-acre buffer).  Supplemental research on geological mapping, formations, 

previous paleontological studies and online paleontological databases will also be conducted.   

 

A screencheck paleontological identification and evaluation report will then be produced 

synthesizing previous known fossil localities, background geological and paleontological 

information, results of the survey, alternative analysis, conclusions and recommendations.  The 

report will include GIS maps. 

 

Preparation of the PIR that describes what ages and types of paleontological resources might be 

encountered by construction excavation and that describes project-specific methods to avoid, 

minimize and/or mitigate adverse project impacts to nonrenewable paleontological resources. 

Recommendations will be made for curation of any collected specimens in an accredited facility. 

 

It is assumed that a combined Paleontological Identification Report/Paleontological Evaluation 

Report (PIR/PER) will be prepared.  Based on the findings in the PIR/PER, a Paleontological 

Mitigation Plan (PMP) may be required. 

 

If the PIR/PER for the Project identifies a potential to encounter scientifically significant 

paleontological remains in project-area stratigraphic units, preparation of a Paleontological 

Mitigation Plan (PMP) and an associated Cost Estimate for monitoring during construction will 

be  necessary for environmental compliance.  The PMP content and format shall contain sections 

as detailed in the Caltrans Standard Environmental Reference, Volume 1, Chapter 8, 

(http://www.dot.ca.gov/ser/vol1/sec3/physical/Ch08Paleo/chap08paleo.htm).   

 

PMP contents include Title Page, Americans with Disabilities Act Statement, Table of Contents, 

Introduction, Background, Description of Resource, Proposed Research, Scope of Work, 

Preparer/Staff Qualifications, Safety Measures, Decision Thresholds, Justification of Cost 

Estimate, Curation, Permits, etc.  The Cost Estimate for monitoring during construction shall be 

prepared as an appendix, containing a task-specific line item budget, with narrative support, for 

5.e

Packet Pg. 159

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))

http://www.dot.ca.gov/ser/vol1/sec3/physical/Ch08Paleo/chap08paleo.htm


 

C14135 

 

all tasks performed under the PMP.   

 

Deliverables  

 Draft and Final PIR  (10 copies each, and one CD version) 

 Draft and Final PMP and Cost Estimate for the project, if required. 

 

165.10.80 Preliminary Site Investigation for Hazardous Waste (ISA) 

 

165.10.85 Initial Site Assessment (ISA) 

 

CONSULTANT will prepare an Initial Site Assessment (ISA) to evaluate the corridor for 

potential hazardous waste. 

 

Records Review 

 

A search of selected government databases will be ordered from an environmental database 

company.  This search report will meet government records search requirements of ASTM E 

1527-13.   

 

In addition, reasonably ascertainable historical sources of information will be reviewed that may 

include aerial photographs, fire insurance maps, USGS 15 and/or 7.5 Minute Topographic Maps, 

local street directories, building department records, zoning/land use records, and other historical 

sources.  Appropriate city, county, state and federal agencies may be contacted who may have 

information regarding occurrence of hazardous materials/waste at this site. 

 

Site Reconnaissance   

 

A reconnaissance of the site will be performed for visual indications of environmental conditions 

including that which may suggest presence of hazardous materials.  The site reconnaissance will 

be conducted by a qualified environmental professional as defined in ASTM E 1527-13 and 

Federal All Appropriate Inquiry (AAI) criteria. 

 

Interviews 

 

A reasonable attempt will be made to interview present and/or past owners, lessees, key site 

manager, occupant, and employees and adjacent tenants (provided they are cooperative) for 

additional information about past and present site usage, for properties adjacent to Caltrans right-

of-way and particularly for any  properties for expanded right-of-way  

 

Report Preparation  

 

Upon completion of records review, reconnaissance and interviews, an illustrated draft report 

will be issued for comments prior to finalization.  Once we have received and addressed the 

comments, a fully illustrated final report will be issued summarizing our findings, conclusions 

and recommendations. 
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165.10.99 Aerially Deposited Lead (ADL) Survey, Limited Site Investigation (SI) 

 

CONSULTANT will conduct an Aerially Deposited Lead (ADL) survey and Limited SI (to 

assess potential hazardous waste in soil associated with railroads and pipelines) will consist of 

pre-field activities (including preparation of a work plan, a health and safety plan, underground 

utility clearance and encroachment permit application), direct-push soil sampling, analytical 

laboratory testing for hazardous materials of concern, statistical analysis, and report preparation, 

as described in the following subsections. 

 

Typical boring intervals for ADL range from 100 to 600 feet on-center depending on the project 

area.  Due to the size of the project, CONSULTANT proposes the following sampling pending 

Caltrans approval; staggered boring locations every 600 feet on the shoulders of I-15.  Based on 

the project length, CONSULTANT estimates the advancement of 172 borings in the shoulders.  

In addition, CONSULTANT estimates an additional 16 borings will be advanced to assess RECs 

identified in the previous and updated ISA.  Borings will be utilized for both the ADL and SI 

investigation purposes where possible in order to reduce the total number of borings and reduce 

project costs.  Soil samples will be collected from each soil boring at depths of 0.5-, 1.0-, 2.5-, 

and 5.0-feet below ground surface (bgs) for the ADL and OCP survey.  Leighton Consulting will 

advance 16 borings in the areas of pipelines and the railroad crossings to a depth of 3 feet bgs 

and samples will be collected at 0.5 feet and 3 feet bgs.  Asbestos and Lead Studies 

 

Purpose of this asbestos and lead-based paint sampling on the bridge structures associated with 

the project to look for hazardous materials that may require special handling or disposal during 

bridge demolition/modification/augmentation construction.  Paint striping along the corridor will 

also be surveyed.   

 

Asbestos Sampling and Testing 

 

CONSULTANT will collect bridge-structure material-samples suspected of containing asbestos, 

to determine if these sampled materials are either asbestos containing material (ACM - defined 

as any material containing greater-than one percent asbestos) or asbestos containing construction 

material (ACCM - defined by the State of California as any construction material containing 

greater than 0.1 percent asbestos).  Suspect asbestos material is visually assessed for friability, 

condition and possible disturbance factors.   

 

Lead-Based Paint Sampling and Testing 

   

CONSULTANT will conduct sampling for lead-based paint.  

 

CONSULTANT will analyze field and laboratory data and prepare a report(s) summarizing 

results of the sampling and analysis.  We believe that this proposed sampling program will meet 

requirements for sampling and analysis for the PS&E phase and will satisfy the statistical 

requirements.  The analytical results of the sampling will determine the appropriate handling and 

disposal criteria of the soil and traffic striping material.  Reuse options of the soil per the 

Caltrans variance will be considered.  Our report will include conclusions and recommendations 

and will be signed by a California registered professional geologist and/or engineer. 
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A Phase II remediation plan is not anticipated to be required as part of this project. If Caltrans 

requires a Phase II evaluation for hazardous waste and materials, the CONSULTANT will notify 

SANBAG and will develop a scope of work and fee estimate as appropriate. 

 

Deliverables  

 Draft and Final ISA  (10 copies each, and one CD version) 

 Draft and Final ADL and Limited SI  (10 copies each, and one CD version) 

 Draft and Final Asbestos and Lead Survey  (10 copies each, and one CD version) 

 

165.15.20 Natural Environment Study (NES)   

 

The NES report identifies sensitive biological resources in the project area and documents 

project effects on those resources.  A biological assessment is required when the project has the 

potential to take ("take" is defined by the federal ESA) a federally listed threatened or 

endangered species. 

 

The Natural Environmental Study (NES) Report is the master document that discusses the 

biological study and consultation requirements.  The NES will include descriptions of sensitive 

wildlife, fisheries, botanical, and riparian resources in the project area and will list federal and 

state species of special concern that may occur in the project area.  The NES report will identify 

direct, indirect, and cumulative impacts associated with the proposed project. 

 

Relevant federal, state, and local policies and regulations related to biological resources in the 

project area will be summarized in the NES report.  We will discuss the roles of relevant 

agencies, such as USFWS, USACE, RWQCB, and CDFW.  We also will describe possible 

strategies for obtaining permits, including a CDFW Section 1602 agreement and a USACE 

Section 404 permit. 

  

Deliverables  

 Draft and Final NES  (10 copies each, and one CD version) 

 

165.15.10 Wetland Delineation Report   

 

This task includes delineation of federal and state wetlands and Waters in the project area to the 

USACE and CDFW standards.   The effect on species and amount/type of wetlands affected by 

the project will be included in the report, including any recommended and/or required mitigation 

measures.  The Wetland Delineation will be prepared per Caltrans SER guidelines and guidance 

from USACE and/or CDFW, if applicable, and submitted to the appropriate agencies.  This task 

also includes obtaining USACE approval of delineation. 

 

Deliverables  

 Draft and Final Wetland Delineation Report (10 copies each, and one CD version) 

 

 

 

5.e

Packet Pg. 162

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

Assumptions  

 Regulatory Permits are not part of the scope.  If Regulatory Permits are required then a 

scope and cost for this work will be provided to SANBAG and the engineering team for 

approval prior to starting this work. 

 

165.15.05 Section 7 Consultation/Biological Assessment (BA)   

 

This task includes the studies and analysis associated with potential impacts to federal-listed 

sensitive species (e.g., endangered, threatened, candidate).  The April 2014 California Natural 

Diversity Database (CNDDB) report identified 23 animal and plant sensitive species within a 

0.5-mile buffer of the project area.  A Species List will be obtained by the United States Fish and 

Wildlife Service, and presence/absence surveys for sensitive species will be completed. Review 

of existing CNDDB data base information and knowledge of the project area indicates a possible 

need for Section 7 consultation and a biological assessment for special-status wildlife and plant 

species and critical habitat that occur within or near the proposed project area.  Therefore, this 

scope includes the preparation of a biological assessment and consultation with USFWS for 

project effects on four animals (San Bernardino kangaroo rat, coastal California gnatcatcher, 

Delphi Sands flower-loving fly, and least Bell’s vireo) and two plants (Slender-horned 

spineflower and Santa Ana River woolly-star).  In addition, critical habitat for the San 

Bernardino kangaroo rat also exists within the project area.  

 

CONSULTANT will initiate informal consultation with USFWS to discuss federally listed 

species and critical habitat that may be affected by the project and to determine the most efficient 

approach for achieving ESA Section 7 compliance.  If needed, the Biological Assessment will be 

submitted to USFWS for their review, and to obtain a Biological Opinion for inclusion in the 

Final Environmental Document. 

 

Deliverables  

 Draft and Final biological assessment, as needed (10 copies each, and one CD version) 

 

165.20.05.05 Area of Potential Effect (APE) Map  

 

A draft Area of Potential Effect (APE) for cultural resources at the proposed project area will be 

established prior to the survey and in conjunction with the Caltrans District 8 Professionally 

Qualified Staff (PQS). The map will be modified depending upon the findings of the field survey 

and any changes will be reflected in a revised APE. It should be noted that CONSULTANT can 

only draft APE maps, and the final APE maps must be reviewed and approved by Caltrans.  

 

Deliverables  

 Draft and Final APE map for the Project (10 copies each, and one CD version) 

 Approved APE for inclusion and delineating the analyses in the HPSR, ASR, and HRER  

 

165.20.25.15 Historic Property Survey Report (HPSR)   

 

The proposed project will be subject to compliance with Section 106 of the National Historic 

Preservation Act.  Caltrans administers Section 106 compliance on behalf of FHWA and requires 
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that documentation conform to specifications contained in the SER and the Section 106 

Programmatic Agreement (PA). All work required for this contract will be supervised by 

professionals that meet the standards established by the U.S. Secretary of the Interior for work in 

history and architectural history. 

 

Deliverables  

 Draft and Final HPSR ((10 copies each, and one CD version) 

 Native American Coordination Documented in the HPSR and ASR 

 

165.20.05.25 Archaeological Survey Report (ASR)   

 

Because the I-15 Corridor is in a primarily developed section of San Bernardino County and 

the project alternative is not anticipated to impact areas beyond the current rights of way,  it 

is likely that prehistoric and historic archaeological resources have been not been preserved 

due to recent development.  All work required for this contract will be supervised by 

professionals that meet the standards established by the U.S. Secretary of the Interior for 

work in archaeology.  

 

Deliverables  

 Draft and Final ASR (10 copies each, and one CD version) 

 Interested Party consultation letters 

 Native American Coordination Documented in the HPSR and ASR 

 

165.20.20.10 Historic Resources Evaluation Report (HRER)   

 

CONSULTANT cultural resources staff will conduct a records search at the Southern California 

Information Center of the California Historical Resources Information System (CHRIS) at 

California State University, Fullerton. This record search will consult California’s database of 

previous studies and previously recorded sites within the proposed project area and within a ½-

mile radius. CONSULTANT will initiate Native American consultation through the Native 

American Heritage Commission (NAHC). CONSULTANT’s consultation with the NAHC will 

result in a list of interested individuals possibly having knowledge of cultural resources in the 

project area. CONSULTANT will also contact the City Planning Departments (from north to 

south: Rancho Cucamonga, Ontario, Fontana, Eastvale, and Jurupa Valley), County Planning 

Departments (San Bernardino and Riverside), and any additional appropriate museums, historical 

societies, and interested persons to request information regarding the types of potential cultural 

resources in the study area.  

 

CONSULTANT will coordinate with Caltrans District 8 Native American Coordinator/FHWA to 

determine the level of involvement. FHWA has the ultimate responsibility in Native American 

consultation, and CONSULTANT understands that the federal government has a unique 

relationship with federally recognized tribes.  

 

CONSULTANT will also consult with interested parties including non-federally recognized 

Native American groups, and local historical and archaeological societies.  This will include 

initial contact via letter, follow-up phone calls, coordinating and attending up to two meetings 
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with such groups, documenting comments provided during those meetings, and developing 

responses to comments, as appropriate. 

 

Following concurrence from SHPO on determinations of National Register eligibility for cultural 

resources in the project APE, an analysis would be completed to determine whether the Project 

would have an adverse effect on eligible resources. These effects could be direct (construction 

impacts, vibration, etc.) or indirect visual impacts. If analysis determines that there will be no 

impacts, a Finding of No Historic Properties Affected will be developed. If adverse effects to 

historic properties will be created by any phase of the project, a No Adverse Effect with Standard 

Conditions document will be prepared. Either FOE document would be submitted to SHPO for 

concurrence. 

 

Deliverables  

 Draft and Final HRER (10 copies each, and one CD version) 

 

165.25.10 Section 4(f)   

 

Based on the definition of 4(f) resources contained in the U.S. Department of Transportation Act 

of 1966 and the July 20, 2012 FHWA Section 4(f) Policy Paper, which include publicly owned 

golf courses as ‘park resources,’ impacts to public parklands, recreational resources, wildlife and 

waterfowl refuges, and historic sites will be evaluated. CONSULTANT will conduct a Section 

4(f) evaluation to determine the type of use of Section 4(f) resources within the project area. The 

evaluation process will follow Caltrans guidelines as outlined in the Standard Environmental 

Reference Chapter 20, titled Section 4(f) Resources and Related Requirements, Chapter 38, titled 

NEPA Assignment, and the IS/EA Annotated Outline (revised August 13, 2013). The evaluation 

will identify is the appropriate process is an individual evaluation, programmatic evaluation, or 

de minimis impact finding. Early coordination with official(s) or agencies with jurisdiction will 

be conducted in coordination with SANBAG. 

 

Deliverables  

 Draft and Final Section 4(f) Report, as needed (10 copies each, and one CD version) 

 

165.25  Draft Environmental Document (Initial Study/Environmental Assessment) 

 

165.25.01 Initial Study/Environmental Assessment 

 

As previously described it is assumed that the appropriate document for the proposed project 

would be an Initial Study/Routine Environmental Assessment/Mitigated Negative Declaration/ 

Finding of No Significant Impact (IS/EA/MND/FONSI).  If an Environmental Impact Statement 

(EIS), Complex EA, or Environmental Impact Report (EIR) is identified as the appropriate 

document for the proposed project based on the technical analyses performed then this will be 

communicated to SANBAG and a scope and cost for performing this work will be submitted.  

However, based on our review of the proposed project this is not anticipated.  The IS/EA format 

to be used will follow the annotated outline for combined IS/EAs included on Caltrans SER at 

the time that the IS/EA document is initiated. 
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CONSULTANT will prepare an Administrative Draft IS/EA/MND which will be submitted 

along with an External QC Certification, and ED Review Checklist, and forward to SANBAG 

and Caltrans for review.  Following this review the document will be revised and a Draft 

IS/EA/MND will be prepared along with the Comment/Response matrix, External QC 

Certification, and ED Review Checklist, and forwarded to SANBAG and Caltrans for their 

concurrence and then NEPA Quality Control (QC) and Environmental Branch Chief Review.    

Following this review the document will be revised and the Final Draft IS/EA/MND will be 

prepared along with the Comment/Response matrix, External QC Certification, and ED Review 

Checklist, and forwarded to SANBAG and Caltrans for their final concurrence and approval.  It 

is assumed that only minor comments will be received on the Draft IS/EA/MND and that those 

revisions would be made and the Final Draft IS/EA/MND would be approved by SANBAG and 

Caltrans for public availability with no further comment.  To reduce iterations of the document 

CONSULTANT will conduct a revision workshop with SANBAG and Caltrans to facilitate 

completion of the document following the review of the second Administrative Draft and the 

second NEPA QC review, if comments still remain after either of these reviews. 

 

165.25.02 Draft IS/EA, Revised Draft MMRP, and Revised Draft MND 

 

After review by SANBAG and review-QA/QC by Caltrans, CONSULTANT will respond to 

comments using a matrix and revise the Administrative Draft IS/EA into a Draft IS/EA, Revised 

Draft MMRP, and Revised Draft MND for final approval before public circulation and review.   

 

165.25.03 Environmental Commitments Record  

 

For the proposed project CONSULTANT shall prepare an environmental commitments record 

(ECR) in table format for inclusion in the IS.  It is assumed that the ECR will be reviewed as part 

of the environmental document.  The matrix table will include a description of each avoidance, 

minimization, and mitigation measure from the environmental document and technical studies, 

organized by topic and numbered to correspond with the impacts.  For each measure, the 

Reporting Process, Timing of Measure, Responsible Party, and Verification of Compliance will 

be identified.  It is assumed that the ECR will be included in each environmental document 

submittal and reviewed as part of those documents. 

 

Deliverables  

 Administrative Draft IS/EA/MND, Comment/Response Matrix, External QC Form, 

Environmental Document Review Checklist (8 copies to Caltrans and 2 copies to 

SANBAG) 

 Draft IS/EA/MND, Comment/Response Matrix, External QC Form, Environmental 

Document Review Checklist (8 copies to Caltrans and 2 copies to SANBAG) 

 Final Draft IS/EA/MND, Comment/Response Matrix, External QC Form, Environmental 

Document Review Checklist (5 copies to Caltrans and 2 copies to SANBAG) 

 30 hard copies and one electronic (pdf) final Draft IS/MND for availability (this includes 

the 15 copies for submittal to the State Clearinghouse) 

 Environmental Commitments Record (ECR) (included as an appendix in the IS/EA). After 

receiving final approval on the Draft IS/EA and revised Draft MMRP and MND, 

5.e

Packet Pg. 166

A
tt

ac
h

m
en

t:
 C

14
13

5 
A

tt
ac

h
m

en
t 

A
 S

O
W

  (
11

57
 :

 In
te

rs
ta

te
15

 E
xp

re
ss

 L
an

es
 P

ro
je

ct
 A

p
p

ro
va

l/E
n

vi
ro

n
m

en
ta

l D
o

cu
m

en
t 

(P
A

/E
D

))



 

C14135 

 

CONSULTANT will prepare the IS/EA and a Draft MMRP and MND for public 

circulation. 

 

175.05  Public Circulation of IS/EA  

 

175.05.10 Prepare Public Notices   

 

CONSULTANT will coordinate all logistics within the PDT so that all members are in 

agreement with notices, handouts, and displays.  Compliance with the circulation requirements 

of the IS/EA as identified in the Caltrans Standard Environmental Reference will be followed 

[including distribution to State Clearinghouse and California Transportation Commission 

(CTC)]. CONSULTANT will coordinate with the SANBAG public outreach consultant on the 

Public Meeting(s). 

 

CONSULTANT will prepare a combined Notice of Availability (NOA) and Notice of 

Opportunity for Public Hearing (NOPH) in accordance with Caltrans requirements for 

publication in a newspaper of local circulation (both English and Spanish), for posting at the San 

Bernardino County Clerk’s office, and for distribution to anyone who has filed a written request 

with SANBAG or Caltrans.  A draft notice will be provided to SANBAG and Caltrans for 

concurrent review.  Upon receipt of comments from SANBAG and Caltrans a final notice will be 

prepared and provided to SANBAG and Caltrans.  For the proposed level of environmental 

documentation (IS/EA/MND/FONSI) there is no legal requirement for holding a public meeting 

or hearing, however, the notice that is prepared and published for the proposed project will offer 

the opportunity to request a public hearing.  If requested during the pubic availability period, a 

public hearing would be conducted (it is assumed that any such hearing would be the 

responsibility of the SANBAG public outreach consultant).  This scope and cost assumes that no 

public hearing will be requested or conducted.  It is assumed that the technical studies will not be 

included in the availability but copies will be available if requested by anyone during the public 

availability period.  Hardcopies of the document and NOA/NOPH will be provided to the 

availability locations (Caltrans, SANBAG, libraries), CDs containing the document and a hard 

copy of the NOA/NOPH will be provided to other agencies and officials included on the 

distribution list (and anyone else who specifically requests a copy of the document), and a copy 

of the NOA/NOPH will be provided to property owners and residences within a 500-foot radius 

of the proposed project. 

 

175.05.15 Public Circulation 

 

CONSULTANT will support SANBAG during the public circulation period by providing 

clarification of analyses or technical data in the environmental document or technical studies, as 

needed, and assisting in responding to public comments and questions as they arise, when 

appropriate, and helping to address agency questions or concerns. 

 

For the proposed project, SANBAG’s public outreach consultant will utilize a distribution list 

developed with SANBAG and Caltrans to distribute the documents.  It is assumed that the 

engineering team’s right-of-way consultant will provide a list of owners and residents, along 

with their mailing addresses, within 500 feet of the proposed project limits. 
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175.10.35 Public Meeting(s)   

 

During the 30-day public review period, the CONSULTANT will lead and attend up to two (2) 

public meetings during Draft Environmental Document (IS/EA) circulation period and support 

the SANBAG public outreach consultant.  Examples of support include assisting with technical 

data information exchange to the SANBAG public outreach consultant, making a presentation, 

and/or answering questions about any of the technical analyses.  The format of the public 

meetings will follow the open house format.  CONSULTANT will coordinate with SANBAG’s 

Public Outreach Consultant who is responsible for the distribution of the public notices and 

agency letter/notifications; and to provide Court Reporter and translation services.  

 

Deliverables  

 Distribution list 

 Coordinate Public Notice logistics with PDT 

 Coordinate and support SANBAG public outreach consultant with Public Meeting(s) 

 Draft NOA/NOPH (assumed to be transmitted electronically with no hard copies) 

 Final NOA/NOPH (300 copies) 

 Draft and Final Notice of Completion & Environmental Document Transmittal 

 

180.10  Final Environmental Document (MND/FONSI) 

 

180.10.10 Response to Comments   

 

CONSULTANT will prepare responses to comments received during the public review period 

for incorporation into the Final Environmental Document. 

 

At the close of the 30-day public availability period for the Draft IS/EA/MND, CONSULTANT 

will review and respond to all comments received.  In addition, CONSULTANT will attend a 

meeting with SANBAG and Caltrans staff for each project to review any written comments on 

the Draft Environmental Document that were received and to discuss potential responses to these 

comments, if the comments received warrant such a meeting.  Otherwise, the comments will be 

responded to and incorporated directly into the Final IS/EA/MND.  It is assumed that no 

comments regarding legal review or requiring new analyses or from lawyers will be received.   

 

CommentSense® will be used throughout the PA/ED process to help document the comments 

that are obtained from agencies, stakeholders and the public.  The database will be customized 

for this project, and at a minimum will include the date of comment; the commenter’s name, 

address, contact information; agency/group that they represent; type of comment.  The search 

features will allow sorting by date, by specific topic area of comment (via a pull-down menu); 

type of person commenting (e.g., agency) to streamline and efficiently respond to comments.  

The search capabilities will also allow for connection with a GIS database to identify where the 

comments are coming from.  The project website will allow for comments to be directly 

imported into CommentSense®, and written comments are scanned into a PDF format and 

uploaded, which will maintain the integrity of the administrative record for the project, as 

records cannot be accidentally deleted. 
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For each comment, CONSULTANT will identify the appropriate respondent and disseminate the 

comments to the team for preparation of responses. CONSULTANT will track completion of 

responses both internally staff as well as externally with team members. We cannot predict with 

accuracy how many comments SANBAG will receive or the magnitude or substance of any 

individual comments. Therefore, for scoping and costing purposes, we have assumed SANBAG 

will receive up to 100 comments. 

 

180.10.99 Finalize Compliance with Federal Endangered Species Act Consultation   

 

The final resolution of compliance with the Federal Endangered Species Act will be completed at 

this time and incorporated into the Final Environmental Document. 

 

180.10.05.40 Finalize Compliance with Section 106 Consultation  

 

The final resolution of compliance with Section 106 will be completed at this time and 

incorporated into the Final Environmental Document. 

 

180.10.05.50 Finalize Compliance with Section 4(f) 

 

The final resolution of compliance with Section 4(f) will be completed at this time and 

incorporated into the Final Environmental Document. 

 

180.15.05.10 Draft Final Environmental Document   

 

CONSULTANT will prepare a Draft Final Environmental Document, including responses to 

comments received during the public review period, a revised draft MMRP, and also the 

rationale for selection of the Preferred Alternative.   

 

CONSULTANT will provide appropriate documentation and back-up information regarding the 

evaluation of all alternatives through the environmental and engineering process. This 

information will be consolidated into a summary report and matrices that will clearly define the 

preferred alternative and provide the justification for making a preferred alternative selection. 

CONSULTANT will work with all stakeholders and resource agencies to develop consensus on 

the preferred alternative. 

 

CONSULTANT will support the Caltrans QA/QC review process. CONSULTANT will also 

revise the draft Mitigated Negative Declaration (MND) for completion and approval by Caltrans.   

 

180.15.99 Draft Finding of No Significant Impact (FONSI)   

 

CONSULTANT will prepare a Draft FONSI for completion and approval by Caltrans 

Department Authority (per NEPA Assignment).   

 

180.10.05.05 Project Report and Final Environmental Document (FED)/Review and Approve 

Final ED   
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Upon approval of the responses to comments by SANBAG and Caltrans, if warranted, 

CONSULTANT will revise the IS/EA/MND to respond to the comments, to document the 

circulation period and coordination, and if any changes to the project have occurred.  Also, 

included will be a Draft Finding of No Significant Impact (FONSI), if requested by Caltrans.  

The QA/QC form and checklist are assumed to be included with each submittal.  Following the 

incorporation of one set of comments from SANBAG and Caltrans a Draft Final 

IS/EA/MND/FONSI will be prepared and submitted to SANBAG and Caltrans along with a 

response to comments document for concurrence and for conducting the NEPA QC review.  

Following the Caltrans NEPA QC review the Final IS/EA/MND/FONSI will be prepared and 

submitted to SANBAG and Caltrans for review.  It is assumed that no additional comments will 

be received. 

 

180.15  Completed Environmental Document/Final Notices  

 

The MND and FONSI will be submitted to State Clearinghouse with the Notice of Determination 

(NOD) and Notice of Availability (NOA). 

 

CONSULTANT shall prepare the Notice of Determination (NOD) in compliance with CEQA.  It 

is assumed that CONSULTANT will file the NOD with the Office of Planning and Research 

(OPR).  The NOD would also be posted with the San Bernardino County Clerk.  Using the 

standard NOD format the NOD will include an identification of the project and it location, 

description of the project, date of agency approval, determination that the project will not have a 

significant effect on the environment, statement that a mitigated negative declaration has been 

prepared pursuant to the provisions of CEQA, and an address of where a copy of the MND may 

be examined.  Along with the NOD a California Department of Fish and Wildlife (CDFW) filing 

fee would also be filed.  The CDFW filing fee has been included in the submitted cost estimate 

and is assumed to not exceed $2,210.00 (effective January 1, 2015). 

 

Deliverables  

 Response to Comments Matrix for SANBAG and Caltrans comments 

 CommentSense® interface to capture comments received on project from stakeholders and 

the public.  The tool will be revised and updated and can be used as part of the 

Administrative Record for the project to document the comments and the SANBAG 

response. 

 Biological Opinion, if needed 

 Section 106 Approval or Finding of Effect/Memorandum of Agreement 

 Section 4(f) 

 Draft Final IS/EA/MND/FONSI (two copies SANBAG; eight copies Caltrans) 

 Final IS/EA/MND/FONSI for approval/concurrence (two copies SANBAG; eight copies 

Caltrans) 

 Final IS/EA/MND/FONSI (10 hard copies and 10 CDs with pdf version) 

 Environmental Commitment Record (ECR) 

 Final Notices, including NOD and NOA for CEQA and NEPA, respectively 
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Assumptions  

 The scope of work assumes that public/agency comments will not require new technical 

analyses.   

 

FURNISHED MATERIALS 

 

SANBAG will provide CONSULTANT with a copy of the I-15 PSR-PDS and PEAR prepared 

by Parsons Brinkerhoff.  

 

ADMINISTRATION-PARTS 1 AND 2 

 

SANBAG Project Management and Administration 

 

As part of their management activities for CONSULTANT Management, Engineering, and 

Environmental Services, SANBAG shall: 

 

1. Conduct ongoing reviews of CONSULTANT’s progress and performance in performing the 

work and furnish technical comments in a timely manner. 

 

2. Review certain types of correspondence such as, work requests to subconsultants, initial 

contact letters, sensitive correspondence, and other letters as necessary. 

 

3. Coordinate the distribution of public information. 

 

4. Review CONSULTANT’s QMP and CONSULTANT’s adherence to its QMP. 

 

5. Provide focal-point contact for all questions, requests, and submittals. 

 

6. Review the Project Control documents  (including subconsultants)  submitted by 

CONSULTANT  to ensure their understanding of the level of information required, reporting 

procedures, report cycle, and the intended use of each. 

 

7. Review CONSULTANT’s detailed Critical Path Method (CPM) Logic Network Schedule; 

note any additions, deletions, or other changes; and return it to CONSULTANT with 

comments for revision. 

 

8. Receive and review monthly progress reports from CONSULTANT. 

 

9. Review with consultant, requests for change orders and/or extensions of time when such 

requests are determined to be necessary. 

 

10. Have final review and approval over all contractual payments and changes. 

 

Submittal and Review 
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A. Reports and engineering deliverables prepared by CONSULTANT shall be submitted in draft 

form to SANBAG for peer review and edit prior to submittal to CALTRANS.  

CONSULTANT shall make peer review changes or provide an explanation as to why a 

change is not made, for review by SANBAG prior to submittal to CALTRANS. 

 

B. If CONSULTANT fails to submit the required deliverable items set forth in this Scope of 

Services, SANBAG shall have the right to withhold payment and/or terminate 

CONSULTANT’S contract in accordance with the provisions entitled “Termination” 

included in this Contract. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 6 

Date:  September 17, 2014 

 

Subject:   

Interstate 215 (I-215) Barton Road Interchange Project, Caltrans Cooperative Agreement 

C12212, Amendment No. 3, Funding Plan No. 4 

 

Recommendation:    
That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

 

Approve Amendment No. 3, Funding Plan No. 4 of Cooperative Agreement No. C12212, with 

California Department of Transportation (Caltrans) for the I-215 Barton Road Interchange 

Project to add the Construction Management/General Contractor (CM/GC) delivery method; 

update the roles and responsibilities of SANBAG and Caltrans for the Right of Way (ROW) 

phase Resolutions of Necessity; fund ROW engineering and add additional funding for ROW 

utility coordination.  Additionally, the funding plan adds $3,152,231 of State and Federal funds 

and decreases Measure I – Valley Fund-Freeway Projects funding by $1,989,578 for a total 

Measure I funding of $2,897,823 and total Plans, Specifications and Estimate (PS&E) and ROW 

phases commitment of $27,430,700. 

 

Background:     

The I-215 Barton Road Interchange Project proposes to improve traffic operations and reduce 

traffic congestion on Barton Road and ramp intersections.  The project improvements include 

replacement of Barton Road overcrossing, reconstruction and widening of Barton Road, 

realignment of the existing entrance and exit ramps, and traffic signal modifications. 

 

The I-215 Barton Road Interchange project was originally included in the freeway program 

because the overcrossing structure needed to be replaced to accommodate the ultimate mainline 

widening, which includes two additional lanes in each direction.  The interchange project was 

separated from the mainline in an effort to expedite the completion of the interchange 

improvements.   

 

In May 2012, the SANBAG Board approved Cooperative Agreement No. C12212 (Caltrans No. 

08-1537) with Caltrans for the design and right-of-way phases of the Project.  Under the 

cooperative agreement, Caltrans will perform the final design work, while SANBAG is 

responsible for the right-of-way phase and funding the Project. The following summarizes the 

revision history of Caltrans cooperative agreement No. C12212 to perform design and right of 

way services: 
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Caltrans Cooperative Agreement No. C12212 History: 

 

Original Agreement- Board Approved May 2012 

Amount (Funding Summary 1):  $3,929,047 Measure I Valley Fund-Freeway Projects and 

$22,239,000 State and Federal Funds for a total of $26,168,047. 

Scope:  Plans, Specifications and Estimate (PS&E) and ROW phases roles and responsibilities 

defined.  

 

Amendment 1- Board Approved November 2012 

Amount (Funding Summary 2): Add idle Federal transportation earmark funding from 

Section 112 of $1,980,000 and Section 115 of $500,646; reduce $3,339,000 STIP/RIP funds to 

the programmed amount; add $858,354 in Measure I funds to replace the balance of STIP/RIP 

funds not sufficiently replaced with the Federal funding.  Total State and Federal Funds are 

$21,380,646 and MSI funding is $4,787,401 for a total of $26,168,047. 

Scope:  No change.  

 

CM/GC Delivery Method Adoption:  Board Approved October 2013 

Amount: $0.00 

Scope: Employ the Construction Manager during design to facilitate design, reduce cost and 

improve schedule. 

 

Amendment 2 – Request for Executive Director Approval June 2014 

Amount (Funding Summary 3): Add $100,000 MSI funds for a total of $4,887,401.  

Total MSI, State and Federal funds is $26,268,047. 

Scope: Start ROW engineering appraisal maps to reduce impact to ROW Certification schedule 

while additional funding is secured. 

 

Amendment 3 – Current request for approval 

Amount (Funding Summary 4):  
Reduce MSI by $1,989,578 to a new total of $2,897,823 and increase State and Federal funds by 

$3,152,231 for a new total of $24,532,877. Total funding for this amendment is $27,430,700.  

The increase of $1,162,653 is to fund the CM/GC delivery method, ROW engineering, 

2 Resolutions of Necessity, and increased estimate for utility coordination. 

Scope: 

Add CM/GC delivery method. 

Update Caltrans’ and SANBAG’s roles for preparing and presenting Resolutions of Necessity to 

the California Transportation Commission. 

 

The Project Approval and Environmental Document phase are complete.  The 

California Transportation Commission (CTC) approved the environmental document in March 

2014. Alternative 7 was selected.  Alternative 7 was favored by the community because it has the 

least amount of impact to commercial and residential property, and incorporates a round-about at 

La Crosse Avenue to facilitate truck traffic. 

Completion of the Project Report and Environmental Document permits the PS&E and ROW 

phases to commence. This amendment updates the Caltrans cooperative agreement to add the 

CM/GC delivery method.  Additionally, the roles and responsibilities for obtaining the 
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Resolutions of Necessity are updated to incorporate the latest Local Assistance Right-of-Way 

Manual guidance.  The funding agreement was revised to reflect these additional activities as 

well as fund the ROW engineering and increase the ROW utility coordination funding. 

 

Concurrent with the PA&ED phase, Caltrans worked with SANBAG to evaluate the feasibility 

of using the Construction Management/General Contractor (CM/GC) delivery method on the I-

215/Barton Road Interchange Project.  The CM/GC delivery method allows Caltrans to engage a 

Construction Manager (Contractor) during the design phase to provide input on materials, 

construction staging, schedule, and cost estimating to make the design a more constructible 

project. The delivery method is under trial by Caltrans as a pilot program but, other states have 

realized cost and schedule savings that more than offset the cost of bringing the Contractor on 

during the design phase.  Staff presented the evaluation to the SANBAG Board of Directors in 

October 2013, and the concept was approved. Caltrans provided a cost estimate to perform the 

CM/GC work and released the procurement documents for the CM/GC contractor on 

August 29, 2014.  It is forecasted that the award will occur in October 2014. This amendment 

adds the delivery method to the agreement and provides $600,000 of Federal funding to support 

the task.  

 

As the PS&E and ROW work commenced, Caltrans and SANBAG reviewed the Cooperative 

Agreement No. C12212 to confirm roles and responsibilities.  ROW engineering, while in the 

Caltrans scope of work, was not funded.  To minimize impacts to the ROW Certification 

schedule, SANBAG, under the Request for Executive Director Approval (REDA) process, 

provided $100,000 of Measure I funding to Caltrans in Amendment 2 (June 2014).  Preparation 

of the current amendment continued while the ROW engineering started. To complete the ROW 

engineering, an additional $557,000 of Federal funds, in addition to the previously funded 

$100,000 of Measure I, is provided under this amendment. 

 

Right of Way activities include the possibility of acquiring property through the eminent domain 

process. As part of the Cooperative Agreement review, the roles and responsibilities for 

obtaining property under the eminent domain process were clarified to incorporate the latest 

Local Assistance Right-of-Way Manual guidance.  Caltrans will appear before the California 

Transportation Commission to request Resolutions of Necessity as required.  SANBAG will 

prepare all materials required by Caltrans for the Resolutions of Necessity. This amendment 

includes funding for two anticipated condemnations. Should the project require additional 

funding for condemnation then this funding agreement will be amended as necessary at that time. 

 

The other component of right of way is utility coordination.  Early ROW activities included 

coordination with the potentially impacted utilities. More work is anticipated than was forecast in 

the Project Report.  Funding in this amendment includes an additional $793,830 of Federal funds 

to cover the additional utility coordination. 

   

6

Packet Pg. 175



Board of Directors Metro Valley Study Session Agenda Item 

September 17, 2014 

Page 4 

 

The following table summarizes the proposed funding plan for Amendment 3, Funding Plan 4.  

CM/GC, Right of Way engineering, two anticipated Resolutions of Necessity and additional 

utility coordination work are included.  This exceeds the estimates for PS&E and ROW in the 

Ten-Year Delivery Plan; however, federal funds are being used to fund the increase and to 

replace a portion of the Measure I funds, so this will not impact the bonding strategy or debt 

service requirements. 

 

The cooperative agreement with Caltrans for the construction phase of the Project has not been 

developed.  A refined estimate is expected in March 2016. 

 

Staff recommends approval of Cooperative Agreement No. C12212 Amendment No. 3, Funding 

Plan No. 4 with Caltrans for the I-215 Barton Road Interchange Project to add the Construction 

Management/General Contractor (CM/GC) delivery method; update the roles and responsibilities 

of SANBAG and Caltrans for eminent domain activities; fund Right of Way engineering; and 

add funding for additional utility coordination work. The funding plan adds $3,152,231 of State 

and Federal funds and decreases Measure I – Valley Fund-Freeway Projects funding by 

$1,989,578 for a total Measure I funding of $2,897,823. Total design and ROW phases funding 

commitment is $27,430,700. 

 

Financial Impact:    
This item is not consistent with the adopted SANBAG Fiscal Year 2014/2015 budget.  A budget 

amendment is required to increase Task No. 0840 budget to add the federal DEMO funds in the 

amount of $1,000,000. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Contact Administrator have reviewed this item and 

a draft of the agreement.   

 

Responsible Staff:    

Paula Beauchamp, Project Delivery Manager 
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Contract Summary Sheet  11/6/12 

  CONTRACT SUMMARY SHEET 
 

Contract No. C 12212  Amendment No. 03 

By and Between 

San Bernardino County Transportation Authority and California Department of Transportation 
 

Contract Description Coop for I215/Barton Road PS&E and ROW Services 
 

Board of Director’s Meeting Date: October 1, 2014 

Overview of BOD Action: Approve Amendment 3, Caltrans Funding Summay 4 of the PS&E and 
ROW cooperative agreement. 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 2,332,047.00 Original Contingency Amount $ 0.00 

Revised Contract Amount 
Inclusive of prior amendments 

$ 1,451,401.00 Revised Contingency Amount 
Inclusive of prior amendments 

$ 0.00 

Current Amendment Amount $ (1,201,401.00) Contingency Amendment $ 0.00 

TOTAL CONTRACT VALUE $ 250,000.00 TOTAL CONTINGENCY VALUE $ 0.00 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 250,000.00 
 

Contract Start Date 

5/2/2012 
Current Contract Expiration Date 
12/31/2014 

Revised Contract Expiration Date 
12/31/2018 

Has the contract term been amended?   No   Yes - please explain. 
Add ROW engineering services, CM/GC delivery method and extend the contratct expiration date 
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0840. 

 A Budget Amendment is required. 

How are we funding current FY?  4110 - MSI Valley Fund Freeway Projects 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract:  4110 – MSI Valley Fund Freeway 

Projects. Demo, STIP/RIP, Section 112 and Section 115 funds are not reflected in the SANBAG Contract Overview.  Caltrans 
invoices the State directly. 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

Mary Brown    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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FUNDING SUMMARY Number 4
Project Number: 0800000282

CALTRANS Agreement: 08-1537
C-12212 03

1 of 4

Part I 

NOTE: *Toll Credit to match all Demo funds in each component.

SPENDING SUMMARY
PS&E

SUPPORT
R/W

SUPPORT
R/W

CapitalFund Type
CALTRANS SANBAG CALTRANS SANBAG CALTRANS SANBAG

Totals

STIP/RIP $0 $0 $0 $0 $0 $17,400,000 $17,400,000
Demo $1,801,401 $0 $557,000 $0 $0 $2,293,830 $4,652,231
Section 115 $500,646 $0 $0 $0 $0 $0 $500,646
Section 112 $1,980,000 $0 $0 $0 $0 $0 $1,980,000
Measure $150,000 $0 $100,000 $2,147,823 $0 $500,000 $2,897,823
Totals $4,432,047 $0 $657,000 $2,147,823 $0 $20,193,830 $27,430,700

FUNDING SUMMARY
Funding 
Source

Funding 
Partner Fund Type PS&E

Support
R/W

Capital
R/W

Support
Totals by 

Fund Type
STATE SANBAG STIP/RIP $0 $17,400,000 $0 $17,400,000
FEDERAL SANBAG Demo* $1,801,401 $2,293,830 $557,000 $4,652,231
FEDERAL SANBAG Section 115 $500,646 $0 $0 $500,646
FEDERAL SANBAG Section 112 $1,980,000 $0 $0 $1,980,000
LOCAL SANBAG Measure $150,000 $500,000 $2,247,823 $2,897,823
Totals by Component $4,432,047 $20,193,830 $2,804,823 $27,430,700 
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FUNDING SUMMARY Number 4
Project Number: 0800000282

CALTRANS Agreement: 08-1537
C12212

1 of 4

Part I 
FUNDING SUMMARY

NOTE: *

Toll Credits to match all Demo funds in each component.  Toll Credit of $361 to match $1,801 Demo.  Toll Credit of $571 to match $2,851 Demo.

Note: CALTRANS is the implementing agency for PS&E support and SANBAG is the implementing agency for R/W Support and R/W Capital.

FUNDING SUMMARY
Funding 
Source

Funding 
Partner Fund Type PS&E

Support
R/W

Capital
R/W

Support
Totals by 

Fund Type
STATE SANBAG STIP/RIP $0 $17,400,000 $0 17,400,000
FEDERAL SANBAG Demo* $1,801,401 $2,293,830 $557,000 $4,652,231 
FEDERAL SANBAG Section 115 $500,646 $0 $0 $500,646
FEDERAL SANBAG Section 112 $1,980,000 $0 $0 $1,980,000
LOCAL SANBAG Measure $150,000 $500,000 $2,247,823 $2,897,823
Totals by Component $4,432,047 $20,193,830 $2,804,823 $27,430,700

SPENDING SUMMARY

PS&E
SUPPORT

R/W
SUPPORT

R/W
Capital

Fund Type

CALTRANS SANBAG CALTRANS SANBAG CALTRANS SANBAG

Totals

STIP/RIP $0 $0 $0 $0 $0 $17,400,000 $17,400,000
Demo $1,801,401 $0 $557,000 $0 $0 $2,293,830 $4,652,231
Section 115 $500,646 $0 $0 $0 $0 $0 $500,646
Section 112 $1,980,000 $0 $0 $0 $0 $0 $1,980,000
Measure $150,000 $0 $100,000 $2,147,823 $0 $500,000 $2,897,823
Totals $4,432,047 $0 $657,000 $2,147,823 $0 $20,193,830 $27,430,700
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FUNDING SUMMARY Number 4
Project Number: 0800000282

CALTRANS Agreement: 08-1537
C12212

2 of 4

Part II – Billing and Payment Details

Responsibilities

CALTRANS is IMPLEMENTING AGENCY for PS&E.
SANBAG is IMPLEMENTING AGENCY for R/W.

Cost: PS&E (Plans, Specifications, and Estimate)

1. Each PARTNER listed below will do work for PS&E as described in the SCOPE 
SUMMARY of this Agreement:

 CALTRANS

Therefore, based on the funding types displayed in the FUNDING SUMMARY table for 
this PROJECT COMPONENT:

 CALTRANS may invoice SANBAG

PARTNERS will exchange funds for actual costs. 

CALTRANS will invoice SANBAG for a $74,583 initial deposit upon execution of 
this Agreement. This deposit represents two (2) months’ estimated support costs.

Thereafter, CALTRANS will submit to SANBAG monthly invoices for estimated 
monthly costs based on the prior month's actual expenditures.

After PARTNERS agree that all WORK is complete for this PROJECT 
COMPONENT, BILLING PARTNER(S) will submit a final accounting for all 
OBLIGATIONS costs. Based on the final accounting, PARTNERS will refund or 
invoice as necessary in order to satisfy the financial commitments of this Agreement.

2. When CALTRANS is to be reimbursed from state or federal funds that are provided by 
SANBAG for PS&E and Right of Way Support and CALTRANS administers those funds 
then CALTRANS will draw from those funds without invoicing SANBAG.

Cost: R/W SUPPORT

3. Each PARTNER listed below will do work for R/W as described in the SCOPE SUMMARY 
of this Agreement:

 SANBAG
 CALTRANS
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FUNDING SUMMARY Number 4
Project Number: 0800000282

CALTRANS Agreement: 08-1537
C12212

Therefore, based on the funding types displayed in the FUNDING SUMMARY table for 
this PROJECT COMPONENT:

 CALTRANS may invoice SANBAG

PARTNERS will exchange funds for actual costs. 

After PARTNERS agree that all WORK is complete for this PROJECT COMPONENT, 
BILLING PARTNER(S) will submit a final accounting for all OBLIGATIONS costs. 
Based on the final accounting, PARTNERS will refund or invoice as necessary in order 
to satisfy the financial commitments of this Agreement.

Cost: R/W CAPITAL

4.  SANBAG is the IMPLEMENTING AGENCY for R/W CAPITAL.

Therefore, based on the funding types displayed in the FUNDING SUMMARY table for 
this PROJECT COMPONENT:

 SANBAG may invoice CALTRANS

PARTNERS will exchange funds for actual costs. 

After PARTNERS agree that all WORK is complete for this PROJECT 
COMPONENT, BILLING PARTNER(S) will submit a final accounting for all 
OBLIGATIONS costs. Based on the final accounting, PARTNERS will refund or 
invoice as necessary in order to satisfy the financial commitments of this Agreement.

3 of 4
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FUNDING SUMMARY Number 4
Project Number: 0800000282

CALTRANS Agreement: 08-1537
C12212

Part III – Signature Page

STATE OF CALIFORNIA     
DEPARTMENT OF TRANSPORTATION

APPROVED

By:
      Basem E. Muallem, P.E.
      District Director

      Date:__________________________

By: ______________________________
       Lisa Pacheco
       District Budget Manager

By: ______________________________
       HQ Accounting

SAN BERNARDINO COUNTY 
TRANSPORTATION AUTHORITY

APPROVED

By:______________________________
      Raymond W. Wolfe
      Executive Director

      Date:_________________________

ATTEST:

By:______________________________
      Vicki Watson
      Board Secretary

APPROVED AS TO FORM:

By:______________________________
      Eileen Monaghan Teichert
      General Counsel

4 of 4
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1 

08-SBD-215-0.58/1.95 

EA: 0J070 

Project Number: 0800000282  

                                                                        Federal Funds 

CALTRANS Agreement 08-1537 A/4 

 C12212 
 

 

AMENDMENT NO. 4 TO AGREEMENT 1537 

 

THIS AMENDMENT No. 4 (AMENDMENT), entered into and effective on 

________________________, is between the State of California, acting through its 

Department of Transportation, referred to as CALTRANS, and 

 

San Bernardino County Transportation Authority, a political subdivision of the 

State of California, referred to hereinafter as SANBAG. 

RECITALS 

1. CALTRANS and SANBAG, collectively referred to as PARTNERS, entered into 

Agreement No. 1537, (AGREEMENT) on May 30, 2012, defining the terms and 

conditions to reconstruct interchange on Interstate 215 at Barton Road interchange 

in Grand Terrace, referred to as PROJECT. 

2. PARTNERS entered into Amendment FUNDING SUMMARY No. 2 to 

AGREEMENT on November 30, 2012, to add Federal funds Section 115 and 

Section 112 in place of Measure funds. 

3. PARTNERS entered into Amendment FUNDING SUMMARY No. 3 to 

AGREEMENT on July 23, 2014, to add $100,000 of local funds. 

4. AGREEMENT established that SANBAG will SPONSOR 100%, will fund and will 

be the IMPLEMENTING AGENCY for RW and CALTRANS will be the 

IMPLEMENTING AGENCY for PS&E and R/W Engineering tasks. 

5. PARTNERS now seek to use a Construction Manager/General Contractor (CMGC) 

project delivery method for this transportation project. CALTRANS as 

IMPLEMENTING AGENCY for PS&E and R/W engineering tasks will use 

CMGC as the procurement procedure to deliver and construct this PROJECT.  

6. A revised FUNDING SUMMARY Number 4 and a SCOPE SUMMARY, dated 

July 24, 2014, is attached and made part of this AMENDMENT. 
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District Agreement No. 08-1537 A/4 

 

2 

 

IT IS THEREFORE MUTUALLY AGREED: 
 

1. Article 5 of the AGREEMENT is deleted in its entirety. 

2. Article 2, 9, 13, 48, 52, 53, 54, 57, 76, and 89 in the AGREEMENT are replaced in 

their entirety to read as follows:  

 

“2. For the purpose of this Agreement, reconstruct interchange on Interstate 

215 at Barton Road interchange in Grand Terrace will be referred to 

hereinafter as PROJECT.  All responsibilities assigned in this Agreement 

will be referred to hereinafter as OBLIGATIONS. 

 

This Agreement will include the following PROJECT COMPONENTS:  

PS&E and R/W. Assembly Bill No. 2498 approved on September 29, 

2012 authorized CALTRANS to use a Construction Manager/General 

Contractor (CMGC) project delivery method for certain transportation 

projects.  CALTRANS as implementing agency for PS&E will use CMGC 

as the procurement procedure to deliver and construct this PROJECT.” 

 

“9. CALTRANS will provide IQA and direct work for the portions of WORK 

within existing and proposed SHS right of way. CALTRANS retains the 

right to reject noncompliant WORK, protect public safety, preserve 

property rights, and ensure that all WORK is in the best interest of the 

SHS.” 

 

“13. CALTRANS is IMPLEMENTING AGENCY for PS& E and R/W 

engineering tasks.” 

 

“48. Each PARTNER identified in the Environmental Permits table below 

accepts the responsibility to complete the assigned activities.” 

 

 
Environmental Permits 

 

Permit Coordinate Prepare Obtain Implement Renew Amend 
404 USACOE CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS 

401 RWQCB CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS 

NPDES 

SWRCB 

CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS CALTRANS 

 

 “52.  Under the Construction Manager/General Contractor method CALTRANS 

will procure a construction manager to provide preconstruction services 

during the PS&E phase of the PROJECT and construction services during 

the construction phase of the PROJECT. The contract for construction 

services may be entered into at the same time as the contract for 

preconstruction services, or at a later time. The execution of the design and 
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District Agreement No. 08-1537 A/4 

 

3 

 

the construction of the project may be in sequential phases or concurrent 

phases.” 

 

“53. CALTRANS will provide a land surveyor licensed in the State of 

California to be responsible for surveying and right of way engineering. All 

survey and right of way engineering documents will bear the professional 

seal, certificate number, registration classification, expiration date of 

certificate, and signature of the responsible surveyor.” 

 

“54. SANBAG will utilize a public agency currently qualified by CALTRANS 

or a properly licensed consultant for all right of way activities and 

administer all right of way consultant contracts in accordance with Right 

of Way Manual, Section 17.06.04.03, 17.06.04.04 and 17.06.04.05.  

 

SANBAG will submit a draft Right of Way Certification document to 

CALTRANS six weeks prior to the scheduled Right of Way Certification 

milestone date for review. 

 

SANBAG will submit a final Right of Way Certification document to 

CALTRANS two weeks prior to the scheduled milestone date for review.” 

 

“57. The California Transportation Commission will hear Resolutions of 

Necessity. CALTRANS will appear before the California Transportation 

Commission to present Resolutions of Necessity upon the request of 

SANBAG and at no cost to CALTRANS.  SANBAG will prepare all 

materials required by CALTRANS for Resolutions of Necessity at no cost 

to CALTRANS.” 

 

“76. The cost of any engineering support or right of way support performed by 

CALTRANS includes all direct and applicable indirect costs. CALTRANS 

calculates indirect costs based solely on the type of funds used to pay 

support costs. State and federal funds are subject to the current Program 

Functional Rate. Local funds are subject to the current Program Functional 

Rate and the current Administration Rate. The Program Functional Rate 

and the Administration Rate are adjusted periodically.” 

3. Articles 103 and 104 are added to the AGREEMENT to read as follows: 

103. CALTRANS shall submit design and right-of-way progress reports at least 

monthly. The reports should be sufficiently detailed for SANBAG to 

determine deliverables progress is meeting the mutually agreed to schedule 

milestones.  The reports should address difficulties or special problems 

encountered, so remedies can be developed. 

104. CALTRANS shall meet with SANBAG at least monthly to discuss 

progress on the Contract. 
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District Agreement No. 08-1537 A/4 

 

4 

 

4. A revised FUNDING SUMMARY Number 4 and a SCOPE SUMMARY, dated 

July 24, 2014, are attached and made part of the AGREEMENT.  Any reference to 

the SCOPE SUMMARY and FUNDING SUMMARY (FS) Number 1, FS Number 

2, FS Number 3, in the AGREEMENT are deemed to refer to the revised 

FUNDING SUMMARY Number 4 and a SCOPE SUMMARY, dated July 24, 

2014 attached herein.   

5. All other terms and conditions of the AGREEMENT shall remain in full force and 

effect. 

6. This AMENDMENT is deemed to be included and made part of the 

AGREEMENT. 
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District Agreement No. 08-1537 A/4 

 

5 

 

SIGNATURES 

 

 

PARTNERS declare that: 

1. Each partner is an authorized legal entity under California state law. 

2. Each partner has the authority to enter into this agreement. 

3. The people signing this agreement have the authority to do so on behalf of their public 

agencies. 

 

 

STATE OF CALIFORNIA       

DEPARTMENT OF TRANSPORTATION 

 

APPROVED 

 

 

By:    

      Basem E. Muallem, P.E.  

      District Director 

 

 

APPROVED AS TO FORM 

 

 

By:_______________________________ 

       Attorney 

       Department of Transportation 

 

 

CERTIFIED AS TO FINANCIAL TERMS: 

 

 

By:  

      Accounting Administrator  

 

 

 

CERTIFIED AS TO FUNDS: 

 

 

By:______________________________ 

      Lisa Pacheco 

     District Budget Manager 

 

SAN BERNARDINO COUNTY 

TRANSPORATION AUTHORITY 

 

APPROVED 

 

 

By:______________________________ 

       L. Dennis Michael 

       Board President 

 

ATTEST 

 

 

 

By:____________________________ 

       Vicki Watson 

       Board Clerk 

 

  

APPROVED AS TO FORM AND PROCEDURE 

 

 

By:______________________________ 

      Eileen Monaghan Teichert 

      SANBAG’s Counsel 
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District Agreement No. 08-1537 A/4 

 

6 

 

SCOPE SUMMARY 

July 24, 2014 
4
 

5
 

6
 

7
 

8
 

D
e
s
c

ri
p

ti
o

n
 

C
A

L
T

R
A

N
S

 

S
A

N
B

A
G

 

N
/A

 

3 185    
Prepare Base Maps and Plan Sheets for PS&E 
Development 

X   

  05   Updated Project Information X   

  10   Surveys and Photogrammetric Mapping for Design X   

  15   Preliminary Design X   

  20   Engineering Reports X   

  25   Right of Way Requirements Determination X   

  30   Structure Site Plans X   

  99   Other Base Map and Plan Sheet Products X   

4 195    
Right of Way Property Management and Excess 
Land 

 X  

4 200    Utility Relocation  X  

  15   Approved Utility Relocation Plan  X  

  20   Utility Relocation Package  X  

  25   Utility Relocation Management  X  

  30   Utility Close Out  X  

  99   Other Utility Relocation Products  X  

3 205    Permits and Agreements during PS&E Component  X  

  05   Required permits X   

  15   Railroad Agreements  X  

  25   Agreement for Material Sites  X  

  30   Executed Maintenance Agreement X   

  45   MOU From Tribal Employment Rights Office (TERO) X   

  55   NEPA Delegation X   

4 220    RIGHT OF WAY ENGINEERING X   

4 225    
Obtain Right of Way Interests for Project Right of 
Way Certification 

 X  

3 230    Prepare Draft Plans, Specifications, and Estimates X   

  05   Draft Roadway Plans X   

  10   Draft Highway Planting Plans X   

  15   Draft Traffic Plans X   

  20   Transportation Management Plan X   

  25   Draft Utility Plans X   

  30   Draft Drainage Plans X   

  35   Draft Specifications X   

  40   
Draft Plans, Specifications, and Estimates Quantities 
and Estimates 

X   

  55   
Structures Draft Plans, Specifications, and Estimates 
Incorporation 

X   

  60   Updated Project Information for Plans, Specifications, X   
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District Agreement No. 08-1537 A/4 

 

7 

 

and Estimates Package 

  90   NEPA Delegation X   

  99   
Other Draft Plans, Specifications, and Estimates 
Products 

X   

3 235    
Mitigate Environmental Impacts and Clean Up 
Hazardous Waste 

X   

  05   Environmental Mitigation X   

  10   Detailed Site Investigation for Hazardous Waste X   

  30   
Hazardous Substances Disclosure Document 
(HSDD) 

X   

  40   Updated Environmental Commitments Record X   

  45   NEPA Delegation X   

3 240    Draft Structures Plans, Specifications, and Estimates X   

  50   
Overall Draft Structures Plans, Specifications, and 
Estimates 

X   

  55   Foundation Plan X   

  60   Hydraulic Report X   

  65   Preliminary Foundation Reports X   

  70   
Products Required to Ready Site for Subsurface 
Exploration 

X   

  75   Draft General Plans X   

  80   Foundation Reports X   

  85   Draft Structure Plans X   

  90   
Draft Structures Special Provisions and Cost 
Estimate 

X   

4 245    Post Right of Way Certification Work  X  

  50   Parcel and Project Documentation  X  

  60   Right of Way Appraisals  X  

  65   Right of Way Acquisition  X  

  70   Right of Way Relocation Assistance  X  

  75   Right of Way Clearance  X  

  80   Right of Way Condemnation  X  

3 250    FINAL STRUCTURES PS&E PACKAGE X   

  50   Project Review X   

  55   Final Structure Plans X   

  60   Final Structure Special Provisions and Cost Estimate X   

3 255    
Circulate, Review, and Prepare Final District Plans, 
Specifications, and Estimates Package 

X   

  05   
Circulated and Reviewed Draft District Plans, 
Specifications, and Estimates Package 

X   

  10   
Updated Plans, Specifications, and Estimates 
Package 

X   

  15   Environmental Re-evaluation X   

  20   
Final District Plans, Specifications, and Estimates 
Package 

X   

  25   Geotechnical Information Handout X   

  30   Materials Information Handout X   

  35   Construction Staking Package and Control X   

  40   Resident Engineer's Pending File X   

6.d

Packet Pg. 189

A
tt

ac
h

m
en

t:
 C

12
21

2 
A

g
re

em
en

t 
15

37
 A

-4
 C

al
tr

an
s 

fi
n

al
  (

12
36

 :
 I2

15
 B

ar
to

n
 R

d
 In

te
rc

h
an

g
e 

C
12

21
2 

C
al

tr
an

s 
A

g
re

em
en

t)



District Agreement No. 08-1537 A/4 

 

8 

 

  45   NEPA Delegation X   

  50   
Secured Lease for Resident Engineer Office Space 
or Trailer 

X   

  55   Contractor Outreach X   

  65   Right of Way Certification Documentation  X  

  70   Right of Way Engineering Products X   

  75   
Upgrade/Updated Right of Way Certification 
Document 

 X  

3 260    Contract Bid Documents Ready to List X   

  50   Project Submittal Ready to Process (PS&E) X   

  60   Draft Contract Comments (DCC) X   

  70   Draft Contract Comment Response (DR) X   

  75   Environmental Certification at Ready to List X   

  80   Draft Contract Ready X   

  90   Ready to List X   

 265 50   Contract Ready for Advertising X   

  55   Advertised Contract X   

  60   Bids Opened X   

  65   Contract Award X   

  70   Executed and Approved Contract X   

  75   Independent Assurance X   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 7 

Date:  September 17, 2014 

 

Subject:   

Major Projects Status Briefing 

 

Recommendation:    
Receive the Major Projects Status Briefing. 

 

Background:     

The Major Projects Status Briefing for the period through June 2014, is a high level summary of 

relevant project information.  SANBAG staff would like to highlight the following projects for 

this period: 

 

1.  Interstate 15/Baseline Interchange.  A construction contract for $29.7 million including 

contingency was awarded at the June Board meeting.  The project will expand and reconfigure 

the I-15 at Base Line Road Interchange and the intersection of Base Line Road and East Avenue 

in the City of Rancho Cucamonga in order to improve safety and relieve traffic congestion.  The 

project will widen Base Line Road and East Avenue, reconfigure the I-15 north and south bound 

on- and off-ramps, and provide water efficient landscaping in the interchange area.  Construction 

is anticipated to take about two years until completion for beneficial use. 

 

2.  Interstate 10/Citrus Interchange.  This $59 million project was opened for beneficial use in 

May.  This project replaces the existing four-lane Citrus Avenue Bridge over I-10 in the City of 

Fontana with a seven-lane bridge and adds one lane to each ramp.  This project makes 

operational and safety improvements and reduces traffic congestion at the I-10/Citrus 

interchange.  

 

3.  Interstate 10/Riverside.  This project was the recipient of $9.8M of Trade Corridor 

Improvement Plan funds.  As part of the Proposition 1B program an audit was conducted by the 

California State Controller.   Because SANBAG managed this project for the City of Rialto, both 

parties participated in the audit.  On April 30, 2014 the State Controller’s Office (SCO) 

determined that the implementing agency complied with applicable federal and state 

procurement requirements, that project costs were incurred and reimbursed in compliance with 

Caltrans and Commission program guidelines and requirements, and the project deliverables 

were consistent with the project scope, schedule, and benefits described in executed project 

baseline agreements.  In addition, the SCO determined that their audit did not disclose any 

findings.     

 

Financial Impact:    
No financial impact, information only. 
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Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

 

Responsible Staff:    

Mike Barnum, Construction Manager 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 8 

Date:  September 17, 2014 

 

Subject:   

Section 190 Reimbursement Agreement for the Laurel Street Grade Separation Project 

 

Recommendation:    
That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Commission, at a regularly 

scheduled Board meeting: 

 

A.  Approve Reimbursement Agreement 15-1001069 for the Laurel Street Grade Separation 

Project between the California Department of Transportation (Caltrans) and SANBAG, 

substantially in the form attached, which would allow reimbursement of up to $5,000,000.00 in 

Section 190 funds to SANBAG; and  

 

B.  Approve Budget Amendment to the SANBAG FY 2014/2015 budget Task No. 884 to add 

$5,000,000.00 in Section 190 funds.  

 

Background:     

Recommendation A: The Laurel Street Grade Separation project was nominated last year to be 

included in the funding priority list of the Section 190 Grade Separation Program that is being 

administered by Caltrans and the California Public Utilities Commission (CPUC).  

The Section 190 Grade Separation Program allows the California Transportation Commission 

(CTC) to allocate up to $5 million to an eligible project.   

 

In July 2014, Caltrans notified SANBAG staff that, out of 57 projects on the Section 190 

Funding Priority List, the Laurel Street Grade Separation project was one of the projects selected 

for allocation of up to $5 million.   

 

Reimbursement Agreement No. 15-1001069 will allow SANBAG to seek reimbursement for 

project expenditures for the Laurel Street Grade Separation Project. The Section 190 funds are 

classified as buy-down funds and will reduce Measure I and local fund contributions according 

to Nexus Study shares as shown in the funding table below.  The Section 190 allocation allows 

reimbursement of expenditures in all phases of the project both for past as well as future 

expenditures.  For the Laurel Street Grade Separation Project, the reimbursement will be applied 

on the construction phase.   

 

The construction contract for the Laurel Street Grade Separation Project was awarded at the 

September 2013 Board of Directors meeting, and construction is presently underway.  

The construction phase of this project is currently funded with Measure I (Valley Major Streets), 
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Trade Corridors Improvement Fund (TCIF), and contributions from the City of Colton, Union 

Pacific Railroad (UPRR) and BNSF Railway Company according to approved Funding 

Agreement C12053. 

 

Staff recommends approval of Reimbursement Agreement 15-1001069 so staff can begin 

requesting reimbursement of Section 190 funds for project related expenditures. 

 

Laurel Street Grade Separation Project (Task 0884) 

Funding Plan - Construction Phase ($1,000s) 

 Section 

190 

TCIF Measure I City of 

Colton 

UPRR BNSF TOTAL 

Original $0 $23,583 $7,150 $4,231 $3,271 $4,248 $42,484 

w/Section 190 $5,000 $23,583 $3,132 $3,250 $3,271 $4,248 $42,484 

Savings N/A $0 $4,018 $981 $0 $0 N/A 

 

Recommendation B: During the preparation of the SANBAG Fiscal Year 2014/15 Budget, staff 

did not include Section 190 funding for Task 0884 (Laurel Street Grade Separation) since 

notification of which projects would receive funding had not yet been given.  With the 

notification that the Laurel Street Grade Separation Project has been selected to receive 

Section 190 funds, staff is recommending that the Board approve a budget amendment to add 

$5 million of Section 190 funding to Task 0884.  Use of these new funds will reduce the 

SANBAG and Colton shares based on the Nexus Study shares on this project.   

 

Financial Impact:    
This item will result in a new fund source being added to the Fiscal Year 2014/2015 budget 

under Task 0884, Laurel Street Grade Separation Project.  A budget amendment is being 

requested as part of this agenda item to increase the budget for Task 0884 with $5 million 

Section 190 funds.  The addition of Section190 funds will reduce the SANBAG and Colton 

shares based on the Nexus Study share on this project. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee. SANBAG General Counsel and Contract Administrator have reviewed this item and 

a draft of the agreement. 

 

Responsible Staff:    

Dennis Saylor, Project Manager 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No.  15-1001069  Amendment No. 0 

By and Between 

San Bernardino County Transportation 
Commission 

and California Department of Transportation 

 

Contract Description Section 190 Reimbursement Agreement for Laurel Street Grade Sep 
 

Board of Director’s Meeting Date: October 1, 2014 

Overview of BOD Action: Approve Reimbursement Agreement 15-1001069 for a receivable amount of 
$5,000,000.00 in Section 190 Funds. 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 5,000,000.00 Original Contingency Amount $ 0 

Revised Contract Amount 

Inclusive of prior amendments 

$ 0 Revised Contingency Amount 

Inclusive of prior amendments 

$ 0 

Current Amendment Amount $ 0 Contingency Amendment $ 0 

TOTAL CONTRACT VALUE $ 5,000,000.00 TOTAL CONTINGENCY VALUE $ 0 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 5,000,000.00 
 

Contract Start Date 
10/01/14 

Current Contract Expiration Date 
08/03/16 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No.      . 

 A Budget Amendment is required. 

How are we funding current FY?  TCIF, MSI (6130), Colton, UPRR, and BNSF 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Section 190 Funds (2630 - Public Utilities Commission) 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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190 – GRADE SEPARATION FUND 
 
         
        Laurel Street  
        Grade Separation Project 
        Priority No.48, 2013-2014 
        GS-6123 
        Agreement No. 75GS6123 
 
 
 

 
I hereby certify upon my own personal knowledge that budgeted funds are available for this 
encumbrance. 

 
 
                                                Accounting Officer 

2013-14  $5,000,000  

 
 Chapter 
 
    20 
 

 
 Statutes 
 
   2013 
 

 
    Item 
 
 2660.102.0042 
  

 
 Fiscal Year 
 
    2013-14 

 
 Program Code 
 
 20.30.010.400 
  

 
 Category 
 
   21800 
 

 
 Fund Source 
 
    SHA 
    

 
 
 

AGREEMENT 

 

 THIS AGREEMENT, made and entered into this 4th day of August 2014, by and 

between the STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION, hereinafter referred to 

as “State”, and the San Bernardino Associated Governments, a political subdivision of 

the State of California, hereinafter referred to as “County”. 

 

WITNESSETH 

 

       WHEREAS, pursuant to the provisions of Section 2452 et seq of the Streets and 

Highways Code, the Public Utilities Commission of the State of California, by Final 

Decision Establishing Priority List for 2013-2014 Fiscal Year as part of Investigation 

11-07-022, established a Priority List of Grade Separation Projects for the Fiscal 

Year of 2013-14; and 

 WHEREAS, said Priority List includes a project proposed by County to construct 

an underpass at Laurel Street to carry the roadway under the tracks of the Burlington 

Northern Santa Fe Railway (BNSF), hereinafter referred to as “Project”, as shown on 

Exhibit “A” attached hereto and application was made for an allocation of $5 million; 

and 

 WHEREAS, by decision No.G.12-10-010, dated November 01, 2012, the Public 

Utilities Commission authorized County to construct a crossing at separated grade 
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GRADE SEPARATION FUND 
Agreement No. 75GS6123 

Page 2 of 6 
identified as PUC Crossing No. 002B-2.10, DOT No. 026449C, whereby Laurel Street, will 

pass under the tracks of the BNSF, hereinafter referred to as “Railroad”; and 

 WHEREAS, on September 04, 2013, County and Railroad entered into an agreement 

for the construction and maintenance of said Project, and wherein Railroad has agreed 

to contribute a portion of the cost of Project as required by law; and 

 WHEREAS, County has herein certified to State that sufficient County funds are 

available to finance its share of Project cost, and that all other matters 

prerequisite to awarding a construction contract within a period of two years after 

the allocation have been or will be awarded within that time; and 

 WHEREAS, the California Transportation Commission, by Resolution No. M-136, has 

authorized the Department of Transportation to allocate funds from the Grade 

Separation Fund to local agencies in accordance with the applicable annual priority 

list as established by the Public Utilities Commission; and 

 WHEREAS, an agreement is to be entered into between County and State to provide 

reimbursement to County in a sum not to exceed $5,000,000, provided, however, County 

establishes to the satisfaction of State that all sums expended by County for Project 

are reasonable and a necessary part of Project; 

 

 NOW THEREFORE, in consideration of the premises and mutual undertakings of the 

parties hereto, as hereinafter set forth, State and County agree as follows: 

 

1.  County hereby certifies it has sufficient County funds available to finance its 

share of Project cost. 

 

2.  County, in cooperation with Railroad, will undertake Project, which consists of 

acquisition and clearing of necessary rights of way, preliminary and construction 

engineering, work by Railroad forces, and construction of Project. 

 

3.  The costs attributable to Project are limited to the following: 

 (a) Right of Way:  The cost of right of way shall include condemnation attorney   

fees, escrow fee, other necessary acquisition costs, the actual payment to 

property owners for right of way obtained, the right of way agent’s time plus 

travel expenses and normal payroll additives, the cost of clearing the right 

of way including utility relocation to the extent required by law and all 
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GRADE SEPARATION FUND 
Agreement No. 75GS6123 

Page 3 of 6 
 

relocation assistance benefit payments for the participating parcel as 

required by law, less the value of excess land obtained in such transactions. 

(b) Engineering:  The cost of engineering shall include the actual time of 

engineers and designers plus travel expense and normal payroll additives. 

(c) Construction:  The cost of construction shall include the amounts actually 

paid to the contractor(s) and the amounts directly expended for field 

supervision and inspection, including travel expense, normal payroll 

additives, laboratory tests, and work by Railroad forces. 

(d) Direct incidental costs:  Direct incidental costs shall be limited to the cost 

of advertising for bids. 

All additives, overhead, or administrative costs other than those mentioned above are 

excluded from the determination of the cost of Project. 

 

4.  As promptly as possible, and in any event not more than two years after the 

allocation by the Director of Transportation, County shall award a contract for 

construction of Project pursuant to the laws governing County in the advertising 

and award of public construction contracts, and in conformance with plans and 

specifications prepared by or on behalf of County in accordance with the 

California Department of Transportation “Bridge Design Specifications for Overhead 

Structures”.  Each plan sheet shall be signed and stamped by the responsible 

design engineer who shall be registered in the State California.  Construction 

shall be under the control of County. 

 

5.  Within 60 days after award of contract by County for construction of Project and 

upon being furnished with a copy of the executed contract and the plans and 

specifications, and an itemized statement from County showing expenditures 

actually and necessarily made by County prior to award of contract for 

engineering, right of way and utility relocation directly connected with Project, 

State will reimburse County for up to $5,000,000, or a portion of said 

expenditures by the ratio of State’s estimated share of the total Project cost to 

such Project cost, whichever is less. 

 

6.  Thereafter, as the work progresses, once funds have been made available by the 

Legislature, and the California Transportation Commission, then been added to this 
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GRADE SEPARATION FUND 
Agreement No. 75GS6123 

Page 4 of 6 
Agreement by amendment, upon being furnished with copies of the contractor’s 

progress estimates as certified by a Civil Engineer registered in the State of 

California on behalf of County that the costs are true and correct, or other proof 

satisfactory to State as to amounts actually paid the contractor and necessarily 

expended directly for field supervision and inspection as certified by a Civil 

Engineer registered in the State of California on behalf of County, State will 

reimburse County up to the total amount allocated for Project by the State for a 

portion of the amount of said payments to the contractor, and the amounts expended 

by County directly for field supervision and inspection, equal to the product 

obtained by multiplying said expenditures by the ratio of State’s estimated share 

of the total Project cost to such total Project cost or $5,000,000 whichever is 

less. 

 

7.  Within 60 days after completion of the work and acceptance thereof by County, a 

detailed statement of the direct cost of Project will be prepared by County and 

furnished to State, whereupon a final accounting will be made based on the direct 

cost of the work to County, using the definition of cost herein provided in 

Section 3.  State’s share of said cost will be equal to 80 percent of the direct 

cost of State’s participating portion of Project, up to a total not to exceed 

$5,000,000. If upon final accounting it is determined that State paid more than 

its share of Project cost, computed in said manner, County will refund to State 

the difference between State’s share of the participating portion of Project cost, 

and the amount paid by State. 

 

8.  All books, papers, records, and accounts of the parties hereto, and the 

contractors and subcontractors, insofar as they relate to the items of expenses 

for labor and material or are in any way connected with the work herein 

contemplated, shall at all reasonable times be open to inspection and audit by the 

agents and the authorized representatives of the parties hereto, and the records 

relating thereto shall be retained by the parties and the contractors for a 

minimum of three years from the date that the final payment is made. 

 

9.  The portion of the total project which is the participating project for 

determination of State’s share of the cost of Project is shown on Exhibit “B”, 

attached hereto and made part hereof. 
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GRADE SEPARATION FUND 
Agreement No. 75GS6123 

Page 5 of 6 
 
10. Any obligation by State for payment of moneys contained herein is subject to and 

contingent upon the County establishing to the satisfaction of State that all sums 

expended by County for Project, for which County requests partial reimbursement 

from State, are reasonable and are a necessary part of Project.  

 

11. Disbursements of State funds to County, which are encumbered to pay for State’s 

share of the participating portion of Project, must be made prior to August 03, 

2016, otherwise the undisbursed balance shall revert to and become part of the 

fund from which the appropriation was made.  If the County does not bill in a 

timely fashion, funds from a particular budget year may no longer be available in 

which case the State will not replace reverted funds from other sources of any 

kind. 

 

12. Any progress payments made by State pursuant to Sections 6 and 7 herein are not an 

admission by State that such expenditures were reasonable and a necessary part of 

the project, and if State finds in final accounting that such expenditures were 

not reasonable and a necessary part of the project, County will reimburse State 

for such advance funds. 

 

13. An original invoice, including supporting documentation and two (2) copies of each 

invoice summary shall be submitted to State, not more frequently than once per 

month, in accordance with the Local Assistance Procedures Manual found at 

http://dot.ca.gov/hq/LocalPrograms/lam/lapm.htm. 

 

14. All invoices and all written correspondence from County to State shall 

reference this Agreement Number (Agreement No.75GS6123) and the name of the street 

crossing at separated grade (Laurel Street). 

 

15. All City invoices for payments are to be submitted to the following address: 
 
 

California Department of Transportation 
    Division of Rail – MS 74 
    Railroad Crossing Safety Branch 
    P.O. Box 942874-MS 74 
    Sacramento, CA 94274-001 

    Attn:  Grade Separation Fund 
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GRADE SEPARATION FUND 
Agreement No. 75GS6123 

Page 6 of 6 
 

16. No amendment or variation of the terms of this Agreement shall be valid unless 

made in writing, signed by the parties and approved as required. Any changes to the 

terms of this Agreement must be set forth in a formal Agreement amendment. 

 

This Agreement will expire on August 03, 2016. 

 

 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement in duplicate the 

day and year first above written. 

 

 

APPROVAL RECOMMENDED         STATE OF CALIFORNIA 

            DEPARTMENT OF TRANSPORTATION 

_____________________________        BY 
LAUREN CLAUSON-SANDERS, Chief        
Railroad Crossing Safety Branch  
Division of Rail and Mass Transportation      ____________________________________                                                                   
                                              BRUCE ROBERTS – Acting Division Chief 
                                              Caltrans 
                                              Division of Rail and Mass Transportation 
 
 
                                             
 
 
                                       SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION  
  
 
 
 By ___________________________________ 
 
 
 
  
  
 
 Attest _______________________________ 
  
 
  
 
 
  
 
 APPROVED AS TO FORM  
   
 
 _____________________________ 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 9 

Date:  September 17, 2014 

 

Subject:   

Informational Briefing on the Interstate 215 (I-215) Bi-County Project 

 

Recommendation:    
Receive presentation on the status of the I-215 Bi-County Project construction. 

 

Background:     

The construction of the I-215 Bi-County Project is ongoing.  SANBAG is funding the project 

with Measure I funds, federal and state funds, and funding contributions from the Riverside 

County Transportation Commission (RCTC).  SANBAG is the lead agency for Right of Way 

while the California Department of Transportation (Caltrans) is administering the construction 

contract.  Presently, the High Occupancy Vehicle (HOV) lane is anticipated to be open to traffic 

in late December 2014.  Construction activities are expected to be complete by March 2015.  

Staff will provide a status of the project with a summary of the ongoing work. 

 

Financial Impact:    
This item is for informational purposes only 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

 

Responsible Staff:    

Paul Melocoton, Project Manager 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 10 

Date:  September 17, 2014 

 

Subject:   

Measure I Valley Freeway Interchange Program Term Loan Agreement with the City of 

Redlands for the Interstate 10 University Street Interchange Project 

 

Recommendation:    
That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

 

A.  Approve Contract No. C14147, a term loan agreement in an amount not to exceed $675,267 

with the City of Redlands for the I-10 University Street Interchange Project.  

 

B.  Approve use of Term Loan Agreement Form Dated July 7, 2014, as a template for Measure I 

Major Street Program Funds loans made pursuant to Measure I Strategic Plan Policy 

40005/VFI-23.2. 

 

Background:     

On February 5, 2014, the City of Redlands (City) and SANBAG entered into Contract 

No. R14088 defining the roles and responsibilities of the parties for all phases of the I-10 

University Street Interchange Project.  In summary, under Agreement R14088, SANBAG agreed 

to be the lead agency for the environmental, design, right-of-way, and construction phases, and 

to contribute towards the overall cost an amount not to exceed $4,187,100 using Measure I 

Valley Freeway Interchange funds. The City agreed to contribute towards the overall cost an 

amount not to exceed $1,012,900.  Additionally, the City indicated that they would like to utilize 

a loan for two-thirds of their share from their Measure I Major Street Program revenue in 

accordance with the revised Measure I Strategic Plan Policy 40005/VFI-23.2, Section H - 

Development Mitigation Fair Share Loans and Loan Repayment.  Although the loan was subject 

to future Board approval, the City indicated that it was willing to proceed with approval of 

Contract No. R14088.  

 

Staff is now requesting approval of Contract No. C14147, a term loan agreement made in 

accordance with Policy 40005/VFI-23.2 in an amount not to exceed $675,267, which is two-

thirds of the City’s estimated financial responsibility for the I-10 University Street Interchange 

Project.  Details on how the loan will be handled are included in the financial impact section 

below.  Repayment of the loan will be from Developer Impact Fees (DIF).  The City has 

indicated that they do not have any other DIF obligations at this time, as noted on Exhibit “B” of 

Contract No. C14147. 
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In accordance with the term loan agreement and Policy 40005/VFI-23.2.f, if the City has not 

repaid the Major Street Program funds by the end of the 10-year term, the term will need to be 

renegotiated and the City would need to continue to repay the loan until it is retired.  If it 

becomes clear that the full repayment will not occur by the end of Measure I 2010-2040 due to 

lack of development, the remainder of the loan obligation would need to be fulfilled using the 

City’s Measure I Local Street funds, since interchange related expenditures are an eligible use of 

Local Street funds.  Reassignment of the payback funds would be part of the renegotiated loan 

agreement.  

 

A considerable amount of time and effort has been expended in developing this Term Loan 

Agreement to assure it is fair and reasonable to both parties and consistent with 

Policy 40005/VFI-23.2, Measure I and Measure I Strategic Plan Policies.  Staff recommends the 

Board approve the use of the Term Loan Agreement Template dated July 7, 2014, for future 

loans utilizing Major Street funds made under Policy 40005/VFI-23.2.  This will assure that 

SANBAG’s member jurisdictions seeking such loans are treated fairly and equally and will 

eliminate the need to negotiate the general terms of the Term Loan Agreement with each loan 

applicant. 

 

Financial Impact:    
SANBAG will invoice the City for the Local Share Project Cost Deposit and as project costs are 

incurred, SANBAG will send an invoice to the City identifying two-thirds of the City’s cost 

incurred to date and concurrently deduct an amount equal to the invoiced amount from the City’s 

Major Street Funds which will then be applied to the the project cost under Task 0899. On an 

annual basis,  the City shall transfer to SANBAG all Uncommitted Development Impact Fees 

collected in the prior Fiscal Year until the Loan Amount is paid in full. 

 

Reviewed By:    
This item is not scheduled for review by any other policy committee or technical advisory 

committee.  This item and a draft loan agreement have been reviewed by SANBAG General 

Counsel. 

 

Responsible Staff:    

Carrie Schindler, Chief of Fund Administration and Programming 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 14147  Amendment No.       

By and Between 

San Bernardino County Transportation Authority and City of Redlands 
 

Contract Description Term Loan Agreement for I-10 University Street Interchange 
 

Board of Director’s Meeting Date: October 1, 2014 

Overview of BOD Action: Approve term loan agreement in an amount not to exceed $675,267, with the 
City of Redlands for the I-10 University Street Interchange Project (2/3 of DIF Share identified in Contract 
R14088). 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 675,267.00 Original Contingency Amount $       

Revised Contract Amount 
Inclusive of prior amendments 

$       Revised Contingency Amount 
Inclusive of prior amendments 

$       

Current Amendment Amount $       Contingency Amendment $       

TOTAL CONTRACT VALUE $ 675,267.00 TOTAL CONTINGENCY VALUE $       

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 675,267.00 
 

Contract Start Date 
10/1/2014 

Current Contract Expiration Date 
10/1/2024 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. _0899. 

 A Budget Amendment is required. 

How are we funding current FY?  Major Street Arterial Sub-program Funds 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Loan of $675,267 from Redlands’ Major Street Funds to the I-10/University IC Project until DIF is available 
for 2/3 of Redlands’ DIF share of Contract R14088. 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)   Signature Date 

Task Manager (Print Name)   Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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1 July 7, 2014       C14147 
 

MEASURE I VALLEY FREEWAY INTERCHANGE PROGRAM 

 TERM LOAN AGREEMENT  

(Policy 40005 VFI 23-2) 

(CITY OF REDLANDS PROJECT) 

 

This Term Loan Agreement, nominally dated _________________, 2014, is entered 

into on the Effective Date by and between the City of Redlands, a California municipal 

corporation (Borrower) and the San Bernardino County Transportation Authority (Lender).  

Borrower and Lender may, from time to time in this Agreement, be referred to individually 

as a “Party” and collectively as the “Parties.   

RECITALS 

A.  On December 5, 2012, Lender’s Board of Directors established a Development 

Mitigation Fair Share Loans and Loan Repayment program under Valley Freeway 

Interchange Program Measure I Strategic Plan Policy 40005, sub-policy VFI-23. 

B.  On February 5, 2014, Borrower and Lender entered into Contract No. R14088 setting 

forth the funding and other obligations of Borrower and Lender for all phases of the 

Interstate 10/University Street Interchange Project in the City of Redlands. 

C.  Under Contract No. R14088 Borrower is obligated to fund its Local Share of estimated 

Project Costs (defined below) in an amount not to exceed $1,012,900. 

D.  Borrower has requested that Lender loan Borrower two-thirds of its estimated Local 

Share of Project Costs (under the terms of sub-policy VFI-23-2) in an amount not to exceed 

$675,267. 

 

In consideration of the mutual covenants and agreements contained herein, and 

other good and valuable consideration, the receipt of which is acknowledged by the Parties 

to this Agreement, it is agreed as follows: 

ARTICLE ONE--DEFINITIONS 

The following terms used in this Agreement shall have the meanings set out below and these 

definitions shall be applicable to both the singular and plural forms of the defined terms: 

Agreement means this Term Loan Agreement, nominally dated _____________, 2014, 

entered into between Borrower and Lender, as it may be amended from time to time. 
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Agreement Termination Date means the date as described in Section 3.9. 

Borrower means the City of Redlands, a California city and municipal corporation. 

Collateral means Borrower’s Uncommitted Development Impact Fees, Valley Major Street 

Program – Arterial Sub-Program Funds, and Borrower’s Local Street Program Pass-Through 

Funds up to the Loan Amount, as more fully described in Exhibit “A”. Borrower’s Local 

Street Program Pass-Through Funds in excess of the Loan Amount are not Collateral. 

Contract No. R14088 means the Contract between the City of Redlands and the San 

Bernardino County Transportation Authority for the Preliminary Engineering and 

Environmental Document, Plans Specifications and Estimate, Right-of-Way, and 

Construction of Interstate 10/University Street Interchange Project. 

Cost Buy-Down for Project means Federal, State or other funds, besides Local Share and 

Public Share funds, which buy down the Project Costs pursuant to Valley Freeway 

Interchange Policy 40001 IV. I. 1, after which the Local Share and Public Share are applied.  

Development Impact Fees or DIF means the revenues generated by Borrower’s locally-

adopted development financing mechanism to mitigate development’s impacts on 

transportation by making fair share contributions for transportation facilities needed as result 

of development, as required by Measure I, including without limitation proceeds from a 

Community Facilities District or other development-based sources.  

Development Mitigation Annual Report means the annual report prepared by local 

jurisdictions in the urbanized areas of San Bernardino County as part of the SANBAG 

Development Mitigation Program that provides information on what development has 

occurred, the amount of development mitigation revenue collected and the amount of 

development mitigation revenue expended on projects contained in the Nexus Study.  

 
Draw means an advance made by Lender from Borrower’s Measure I Valley Major Street 

Program – Arterial Sub-Program Funds in order to pay for Borrower’s Local Share of 

Project Costs as part of the Loan Amount. 

Effective Date means the date this Agreement is executed by Lender. 

Lender means the San Bernardino County Transportation Authority. 

Lien means any voluntary or involuntary security interest, mortgage, pledge, claim, charge, 

encumbrance, intra-fund borrowing commitment, covering all or any part of the Collateral. 

Loan Amount means the total amount of all Draws outstanding and unpaid by Borrower, 

up to an amount not to exceed Six Hundred Seventy-Five Thousand, Two Hundred Sixty-

Seven Dollars ($675,267). 
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Loan Due Date means the last day of the tenth (10th) year subsequent to the issuance of 

the Notice of Completion for the Project. 

Loan Fee means Two-Thousand Seven Hundred Fifty Dollars ($2,750) payable by 

Borrower to Lender for Lender’s additional costs of administering the Term Loan.   

Local Share means the sum of: (1) Project Costs minus Cost Buy-Down for Project, times 

the development contribution percentage set forth in the SANBAG Nexus Study (Seventeen 

point nine percent (17.9%)); plus (2) one-hundred percent (100%) of SANBAG 

management and oversight costs for the Project. The Local Share is estimated to be 

$1,012,900. 

Local Share Project Cost Deposit means one-third of the Local Share for the Project, 

which is Three Hundred Thirty-Seven Thousand, Six Hundred Thirty-Three Dollars 

($337,633). The funding source for the Local Share Project Cost Deposit is Development 

Impact Fees. 

Local Street Program Pass-Through Funds means the Measure I program in all subareas 

that provides funds through a pass-through mechanism directly to local jurisdictions for 

expenditure on street and road construction, repair, maintenance and other eligible local 

transportation priorities including local streets, major highways, state highway 

improvements, freeway interchanges, transit, and other improvements/programs to 

maximize use of transportation facilities. 

Measure I means the one-half of one percent (½%) retail transactions and use tax 

statutorily dedicated to transportation planning, design, construction, operation and 

maintenance only, in San Bernardino County as authorized by the San Bernardino County 

voters’ passage of Ordinance 89-01 in 1989 and reauthorized by the San Bernardino County 

voters’ passage of Ordinance 04-01 in 2004. 

Nexus Study means that study approved by the SANBAG Board on November 6, 2013, 

and updated every two years, which sets forth the Local Share percentages for transportation 

improvements based on the estimates of Project Costs and the growth data provided by 

local jurisdictions. 

Person means a natural person or a corporation, government entity or subdivision, agency, 

trust, estate, partnership, cooperative or association. 

Project means the Intersate 10/University Street Interchange Project in the City of 

Redlands, as more fully described in Contract No. R14088.  

Project Costs means the total cost of the Project, which are estimated to be $5,200,000. 

Project Phase means the Preliminary Engineering and Environmental Document,  Plans, 

Specifications and Estimate work, Right-of-Way work, or Construction work for the Project. 
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Public Share means the share of Project Costs assigned as SANBAG’s contribution 

calculated as the Project Costs minus the Cost Buy-Down Funds and minus the Local Share 

for the Project. 

SANBAG means the San Bernardino Associated Governments, acting in its capacity as the 

San Bernardino County Transportation Authority. 

Term Loan means Lender’s lending of money to Borrower under the terms of this 

Agreement from the defined source of funds and for the defined purposes as more 

specifically described in Article Two. 

Uncommitted Development Impact Fees means those Development Impact Fees 

received by or to be received by Borrower during the term of this Agreement that, as of the 

Effective Date, Borrower has not previously committed to expend on the transportation 

projects listed in Exhibit “B”.   

Valley Freeway Interchange Policy means the Valley Freeway Interchange (VFI) Program 

Measure I 2010-2040 Strategic Plan set forth in Policy 40005 adopted by the SANBAG 

Board April 1, 2009, as revised December 5, 2012. 

Valley Major Street Program – Arterial Sub-Program means the Measure I program in 

the Valley subarea that provides funds through an equitable share reimbursement 

mechanism directly to local jurisidictions for expenditures incurred for components of any 

arterial project listed within the first two years of their current Capital Project Needs 

Analysis. For the purposes of this Agreement the Project must be included in the Capital 

Project Needs Analysis. Amount of Valley Major Street Program – Arterial Sub-Program 

funds available are determined by equitable share allocation amounts to individual local 

jurisdications each fiscal year with a cumulative fund balance carried forward equal to the  

amount for which the local jurisdication has not sought reimbursement..  

ARTICLE TWO—TERM LOAN 

2.1 Term Loan.   On the terms and conditions set forth herein, Lender hereby agrees to lend 

the Loan Amount to Borrower for the purpose of assisting Borrower in satisfying its 

obligation to pay its Local Share of Project Costs.  On or before the Agreement Termination 

Date (unless extended in accordance with Subarticle 3.7), Borrower promises to pay Lender 

the principal sum of the Loan Amount.  

2.2 Term Loan Draws.  As the Project moves forward, SANBAG shall send an invoice to 

Borrower, not more frequently than monthly, invoicing Borrower for two-thirds of 

Borrower’s Local Share of Project Costs incurred to date. Concurrently Lender shall make a 

Draw in an amount equal to the invoiced amount.  Each Draw shall become principal on the 

Loan Amount, and the Valley Major Street Program – Arterial Sub-Program funds available 
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to the Borrower shall be reduced by the amount of the Draw.  The total of all Draws shall 

not exceed the Loan Amount.  

2.3 Source of Loan Draws.  The sole source of any Draws shall be Borrower’s Valley Major 

Street Program – Arterial Sub-Program funds.     

2.4 Use of Proceeds.  Measure I strictly limits the recipients of, the projects eligible for, and 

the uses of Measure I proceeds, including Valley Major Street Program – Arterial Sub-

Program and Local Street Program Pass-Through Funds.  Borrower understands and agrees 

that Draws shall be credited toward Borrower’s account with SANBAG for payment of 

Borrower’s Local Share of Project Costs, and Draws shall not be paid directly to Borrower, 

Borrower’s creditors, assigns, or any Person, and shall not be used for any purpose 

unauthorized by Measure I.    

ARTICLE THREE—GENERAL CREDIT PROVISIONS 

3.1 Conditions Precedent.  As conditions precedent to Lender making the Term Loan to 

Borrower, Borrower shall: 

 3.1.1  Pay Lender the Loan Fee upon Borrower’s execution of this Agreement; and 

3.1.2  Not later than thirty (30) calendar days after SANBAG invoices Borrower for 

the Local Share Project Cost Deposit, Borrower shall pay SANBAG the Local Share 

Project Cost Deposit of $337,633, from Uncommitted Development Impact Fees or 

other lawful, non-Measure I sources of funds.  

3.1.3  Deliver to Lender a certified copy of a Resolution of Borrower’s legislative 

body: authorizing execution of this Agreement by Borrower’s duly authorized 

representative; and approving this Agreement. 

3.2 Records of Draws.  Draws shall be evidenced by entries in  accounting records 

maintained by Lender. 

3.3 Collateral.  Borrower shall grant Lender a first priority Lien in the Collateral, as more 

fully described in Exhibit “A”.  Borrower shall execute all such documents as Lender deems 

useful or necessary from time to time to perfect and maintain its Lien in the Collateral. 

3.4 Repayment of Loan Amount.   

3.4.1  Borrower shall repay the Loan Amount to Lender by the following means:  

Not later than July 31 of each year after the first Draw has been made by Lender, Borrower 

shall transfer to Lender all Uncommitted Development Impact Fees collected by Borrower 

in the prior Fiscal Year until the Loan Amount is paid in full. 
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3.4.2  Borrower shall commence repayment of the Loan Amount on the earlier of 

the date Borrower receives Uncommitted Development Impact Fees or the date SANBAG 

issues a Notice of Completion of the Project. 

3.4.3  All payments of the Loan Amount received by Lender shall be entered in 

SANBAG’s records as a reduction of the Loan Amount. 

3.5 Release of Valley Major Street Program – Arterial Sub-Program.  Within thirty (30) 

calendar days after Lender’s receipt of a Term Loan payment from Borrower, Lender shall 

release to Borrower Valley Major Street Program – Arterial Sub-Program Funds that have 

been withheld as a Draw under Subarticle 2.2 in an amount equal to Borrower’s Term Loan 

payment. 

3.6 Loan Due Date.  The remaining balance of the Loan Amount shall be due and payable 

upon the Loan Due Date.   

3.7 Loan Extension.  If the Loan Amount is unpaid ninety (90) calendar days prior to the 

Loan Due Date and Borrower is not in breach of this Agreement, Borrower and Lender 

shall negotiate in good faith an extension of the Loan Due Date as is necessary to enable 

Borrower to repay the Loan Amount from Uncommitted Development Impact Fees. 

3.8 Expiration of Measure I.  If the Loan Amount is not paid in full as of two years before 

the expiration of Measure I due to insufficient Uncommitted Development Impact Fees 

collected by Borrower, Borrower and Lender shall negotiate a Loan repayment plan using 

Measure I Local Street Program Pass-Through Funds.  If the Loan Amount is not paid in 

full as of the expiration date of Measure I due to insufficient Uncommitted Development 

Impact Fees collected by Borrower, Borrower’s obligations to make any further Term Loan 

payments shall cease, this Agreement shall terminate, Lender shall release its security interest 

in the Collateral and Lender shall have no further obligation to pay Borrower its Measure I 

Local Street Program Pass-Through Funds.  

3.9  Agreement Termination.  This Agreement shall terminate upon the earliest to occur of 

1) repayment in full of the Term Loan; 2)  termination of the Agreement pursuant to Section 

7.2; or 3) the expiration of Measure I. 

 ARTICLE FOUR—REPRESENTATIONS AND WARRANTIES 

Borrower represents and warrants that as of the Effective Date and the dates of each of the 

Draws: 

4.1 Authorization, Validity and Enforceability.  The execution, delivery and performance of 

this Agreement are within Borrower’s powers, have been duly authorized, and are not in 

conflict with Borrower’s charter (if applicable), and this Agreement constitutes a valid and 

binding obligation of Borrower, enforceable in accordance with its terms. 
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4.2 Compliance with Applicable Laws.  Borrower has complied with its charter (if 

applicable), all laws, ordinances, and other governmental regulations now or later in force 

and effect in entering into this Agreement. 

4.3 No Conflict. The execution, delivery, and performance by Borrower of the terms of this 

Agreement are not in conflict with any law, rule, regulation, order or directive, or any 

indenture, agreement, or undertaking to which Borrower is a party or by which Borrower 

may be bound or affected. 

4.4 No Litigation, Claims or Proceedings. There is no litigation, claim, proceeding or dispute 

pending, or to the knowledge of Borrower, threatened against or affecting  the Collateral or 

Borrower’s ability to enter into this Agreement, except as disclosed in writing to Lender 

prior to the Effective Date. 

4.5 Correctness of Financial Statements.  Borrower’s Comprehensive Annual Financial 

Report for Fiscal Year 2012/2013 which has been delivered to Lender fairly and accurately 

reflects Borrower’s financial condition as of June 30, 2013 and since that date, there has been 

no material adverse change in Borrower’s financial condition. 

4.6 DIF Committed Projects list.  Borrower represents and warrants to Lender that the DIF 

Committed Projects, attached to this Agreement as Exhibit “B”, is a true, correct and 

complete listing of the projects for which Borrower has previously committed to expend 

Development Impact Fees, and of the DIF amounts committed to those projects as ofthe 

Effective Date of this Agreement.    

4.7 Reaffirmation of Representations.  Each Draw accepted by Borrower shall be deemed a 

confirmation by Borrower that all representations and warranties contained herein or 

otherwise made by Borrower to Lender are then accurate in all material respects as though 

made on the date of such Draw. 

4.8 Continuing disclosure. The Borrower shall notify the Lender of potential bankruptcies, 

changes in general fund balances or revenues greater than 20% from the prior year, 

operational changes that impact the Borrower’s budget by greater than 20% and any new 

debt issuances. 

4.9 Title to Collateral.  Except as disclosed to Lender pursuant to this Agreement, Borrower 

has good and clear title to the Collateral, and the Collateral is not subject to any Liens. 

ARTICLE FIVE—AFFIRMATIVE COVENANTS 

During the term of this Agreement and until its performance of all obligations to Lender, 

Borrower promises and will: 

5.1 Notice to Lender.  Promptly give notice to Lender of: 
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 5.1.1  Any litigation or threatened litigation or administrative or regulatory 

proceeding arising out of or related to this Agreement; 

 5.1.2  Any Event of Default; and 

 5.1.3  Receipt of Uncommitted Development Impact Fees, including the sources and 

amounts of the Uncommitted Development Impact Fees received. 

5.2 Borrower grants Lender a first position security interest in the Collateral.  Borrower shall 

execute all such documents as Lender deems useful or necessary from time to time to 

perfect and maintain its first position security interest in the Collateral.   

5.3 Records.  Maintain adequate books, papers, records, accounting records, files, reports, 

and all other material relating to the Project and the Development Impact Fees.  Borrower 

shall, upon request, make all such materials available to Lender or its designee at any 

reasonable time during the term of the Contract and for three (3) years from the Agreement 

Termination Date for auditing, inspection, and copying.   

5.4 Five-Year Measure I Capital Project Needs Analysis Disclosure. Include in its Five-Year 

Measure I Capital Project Needs Analysis the amount of this Loan, the use of the Loan 

funds and the Borrower’s plan for repayment of the Loan.  

5.5 Five-Year Measure I CIP Disclosure.  Include in its Five-Year Measure I Capital 

Improvement Plan the amount of this Loan, the use of the Loan funds, and Borrower’s plan 

for repayment of the Loan. 

5.6 General Credit Provisions.  Comply with and perform all of Borrower’s payment and 

other obligations under Article Two - Term Loan, and Article Three - General Credit 

Provisions. 

5.7 Compliance with Laws. Comply with all laws, rules, regulations, orders or directives of 

any governmental or regulatory authority and with all material agreements to which 

Borrower is a party, that relate to or impact Borrower’s performance under this Agreement. 

ARTICLE SIX—NEGATIVE COVENANTS 

During the term of this Agreement and until the performance of all obligations to Lender, 

Borrower will not, without prior written consent of Lender: 

6.1 Liens. Create, incur, assume or permit to exist any Lien, or grant any other Person or 

entity a pledge, in any of the Collateral, except Liens in favor of Lender pursuant to 

Subarticle 3.3. 

6.2 Transfer of Collateral. Borrower covenants not to directly or indirectly assign, transfer, 

pledge, convey, hypothecate or encumber the Collateral in whole or in part, voluntarily, by 

operation of law, or otherwise without first obtaining the written consent of SANBAG.  
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SANBAG’s exercise of consent shall be within its sole discretion. Any purported assignment 

without SANBAG’s prior written consent shall be void and of no effect, and shall constitute 

a material breach of this Agreement. 

6.3 Non-Assignment of Agreement.  Borrower shall not assign this Agreement in whole or 

in part, voluntarily, by operation of law, or otherwise without first obtaining the written 

consent of SANBAG.  SANBAG’s exercise of consent shall be within its sole discretion. 

Any purported assignment without SANBAG’s prior written consent shall be void and of no 

effect, and shall constitute a material breach of this Agreement. Subject to the foregoing, the 

provisions of this Agreement shall extend to the benefit of and be binding upon the 

successors and assigns of the Parties. 

ARTICLE SEVEN—EVENTS OF DEFAULT 

7.1 Event of Default. 

An event of default is any breach or default of any covenant, representation or warranty of 

this Agreement which can be cured by the payment of money and which either Party does 

not cure within a fifteen (15) calendar day period commencing on the date when such 

amount was due and payable (“Monetary Event of Default”); or any other breach or default 

(“Non-Monetary Event of Default”) by either Party of any covenant, representation or 

warranty of this Agreement which is not a Monetary Event of Default or which is not 

defined in this section and which the defaulting Party does not cure within a thirty (30) 

calendar day period commencing on the date of the occurrence of the breach or default (the 

“Applicable Cure Period”), or in the event such Event of Default cannot reasonably be 

cured within such time, which the defaulting Party does not commence to cure within the 

Applicable Cure Period and thereafter diligently and continuously proceed with such cure to 

completion and complete the same within a period determined to be reasonable by the non-

defaulting Party.   

7.2 Remedies.  Upon the occurrence of any uncured Event of Default, the following shall 

apply: 

7.2.1 At Lender’s sole discretion, Lender may take any or all of the following actions:  

7.2.1.1 cease making further Draws; 

7.2.1.2 at Lender’s sole discretion withhold Valley Major Street Program – 

Arterial Sub-Program Funds or Local Street Program Pass-Through Funds equivalent 

to the Loan Amount outstanding at the time of Default; 

7.2.1.3 terminate this Agreement, without further notice to Borrower; 

7.2.1.4 pursue proceedings at law or equity to recover the Collateral or to 

otherwise enforce the terms of this Agreement against Borrower; 

10.b

Packet Pg. 214

A
tt

ac
h

m
en

t:
 C

14
14

7 
 (

12
75

 :
 I-

10
/U

n
iv

er
si

ty
 L

o
an

 A
g

re
em

en
t)



 

10 July 7, 2014       C14147 
 

7.2.1.5 disqualify Borrower from further participation in SANBAG’s 

Development Mitigation Fair Share Loans and Loan Repayment program under 

Valley Freeway Interchange Program Measure I Strategic Plan Policy 40005, sub-

policy VFI-23.1; 

7.2.1.6  exercise any and all rights and remedies available at law or equity. 

7.2.2   At Borrower’s sole discretion, Borrower may take any or all of the following 

actions:  

7.2.2.1 terminate this Agreement, without further notice to Lender; 

7.2.2.2 pursue proceedings at law or equity to enforce the terms of this 

Agreement against Lender. 

7.2.3   In the event of any litigation, whether in a court of law, administrative hearing, 

arbitration, or otherwise, arising from or related to this Agreement, the prevailing 

Party shall be entitled to recover from the non-prevailing Party all reasonable costs 

incurred, including staff time, court costs, attorneys' fees and all other related 

expenses in such litigation. 

ARTICLE EIGHT—GENERAL PROVISIONS 

8.1 Notices.  Any notice given by any Party to this Agreement shall be in writing and 

personally deliver, deposited in the United States mail, postage prepaid, or sent by facsimile 

transmission, and addressed as follows: 

 

To: Borrower      To: Lender 

City of Redlands     SANBAG 

Attention: City Manager    Attention: Executive Director 

35 Cajon Street, Suite 200    1170 W. Third Street 

Redlands, CA 92373     San Bernardino, CA 92410 

Fax No.: (909) 798-7503    Fax No.: (909) 885-4407 

 

Each Party may change the address to which notices, requests and other communications are 

to be sent by giving written notice of such change to each other Party. 

 

8.2. No Waiver.  Any waiver, permit, consent or approval by a Party of any Event of Default 

or breach of any provision, representation, warranty or covenant of this Agreement must be 

in writing and shall be effective only to the extent set forth in writing.  No waiver of any 

breach or default shall be deemed a waiver of any later breach or default of the same or any 

other provision of this Agreement.  Any failure or delay on the part of a Party in exercising 

any power, right or privilege under this Agreement shall not operate as a waiver thereof, nor 
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shall any single or partial exercise of any such power, right or privilege preclude any further 

exercise thereof. 

8.4 Rights Cumulative.  All rights and remedies existing under this Agreement are cumulative 

to, and not exclusive of, any other rights or remedies available under this Agreement or 

applicable law. 

8.5 Unenforceable Provisions.  Any provision of this Agreement which is prohibited or 

unenforceable, shall be so only as to the extent of such prohibition or unenforceability, but 

all the remaining provisions of the Agreement shall remain valid and enforceable. 

8.6 Governing Law.  This Agreement shall be governed by and construed in accordance with 

the laws of the State of California. 

8.7 Indemnification.  Neither Lender nor any officer or employee thereof is responsible for 

any injury, damage or liability occurring or arising by reason of anything done or omitted to 

be done by Borrower under or in connection with this Agreement.  It is understood and 

agreed that, pursuant to Government Code Section 895.4, Borrower shall fully defend, 

indemnify and save harmless Lender, its officers and employees from all claims, suits or 

actions of every name, kind and description brought for or on account of injury (as defined 

by Government Code Section 810.8) occurring by reason of anything done or omitted to be 

done by Borrower under or in connection with any work, authority or jurisdiction delegated 

to Borrower under this Agreement. 

8.8 Reimbursement.  Borrower shall reimburse Lender for all costs and expenses expended 

or incurred by Lender in any arbitration, judicial reference, legal action, or otherwise in 

connection with: (a) collecting any sum which becomes due Lender under this Agreement, 

or (b) the protection, preservation or enforcement of any rights of Lender under this 

Agreement.    

8.8 Execution in Counterparts. This Agreement may be executed in any number of 

counterparts which, when taken together, shall constitute but one agreement. 

8.9 Further Assurances.  At any time and from time to time upon the request of Lender, 

Borrower will execute and deliver such further documents and do such other acts as Lender 

may reasonably request in order to effect fully the purposes of the Agreement and provide 

for the payment of the Loan and preservation of Lender’s security interest in the Collateral. 

8.11 Headings.  The headings and captions of Articles and subarticles of this Agreement are 

for the convenience of reference only and shall not constitute a part of the text nor alter or 

otherwise affect the meaning thereof. 

8.12 Construction of Agreement.  Both Parties have been represented or had the full 

opportunity to be represented by legal counsel of their own choosing in the negotiation and 
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preparation of this Contract. Therefore, the language in all parts of this Contract will be 

construed, in all cases, according to its fair meaning, and not for or against either Party. 

8.13 Exhibits.  Exhibit “A”--Collateral and Exhibit “B”—DIF Committed Projects, are 

attached to and incorporated into this Agreement by this reference. 

8.14 Entire Agreement.  This Agreement is intended by the Parties as the final expression of 

their agreement and therefore contains the entire agreement between the Parties and 

supersedes all prior understandings or agreements, written or oral, concerning the subject 

matter hereof.  All previous proposals, offers, and other communications, written or oral, 

relative to this Agreement, are superseded except to the extent that they have been 

incorporated into this Agreement. 

8.15 Amendments.  This Agreement may be amended only in a writing duly authorized and 

executed by both Borrower and Lender. 

------------------SIGNATURES ON FOLLOWING PAGE-------------------------------------- 
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IN WITNESS WHEREOF, Borrower and Lender have executed this Agreement below. 

CITY OF REDLANDS SAN BERNARDINO COUNTY 
TRANSPORTATION 
AUTHORITY 

 
 
By: ________________________________  By:___________________________       
Pete Aguilar, Mayor     L. Dennis Michael, Chair 
       
Date: __________________    Date: _________________________ 
 
 
APPROVED AS TO FORM    APPROVED AS TO FORM 
 
 
_____________________________   _____________________________ 
Daniel J. McHugh     Eileen Monaghan Teichert, 
City Attorney      General Counsel   
    
      
ATTEST 
 
 
By:____________________________  ____________________________ 
      Sam Irwin, City Clerk    Jeffery Hill, Contract Administrator 
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EXHIBIT “A”—COLLATERAL 

COLLATERAL FOR TERM LOAN AGREEMENT NO. C14147 

1.  Any and all of the City of Redlands’ Uncommitted Development Impact Fees received by 

or to be received by the City of Redlands, including the proceeds from and interest on such 

fees and accounts into which such fees are deposited.   Uncommitted Development Impact 

Fees are the revenues generated by City of Redlands locally-adopted development financing 

mechanism to mitigate development’s impacts on transportation by making fair share 

contributions for transportation facilities needed as result of development, as required by 

Measure I, including without limitation proceeds from a Community Facilities District or 

other development-based sources, but do not include such revenues generated to pay the 

development share for the projects identified in Exhibit “B”.  

 

2.  Any and all of City of Redlands’ Measure I Local Streets Program Pass-Through Funds 

up to the amount of Six Hundred Seventy-Five Thousand, Two Hundred Sixty-Seven 

Dollars ($675,267). Local Streets Program Pass-Through Funds means the San Bernardino 

County Transportation Authority-administered Measure I program that provides funds 

through a pass-through mechanism directly to the City of Redlands for expenditure on street 

and road construction, repair, maintenance and other eligible local transportation priorities 

including local streets, major highways, state highway improvements, freeway interchanges, 

transit, and other improvements/programs to maximize use of transportation facilities. 

3.  Any and all of City of Redlands’ Measure I Valley Major Street Program – Arterial Sub-

Program Funds up to the amount of Six Hundred Seventy-Five Thousand, Two Hundred 

Sixty-Seven Dollars ($675,267). Valley Major Street Program – Arterial Sub-Program Funds  

means the San Bernardino County Transportation Authority-administered Measure I 

program that provides funds through a reimbursement mechanism directly to the City of 

Redlands for expenditure on Nexus Study Arterial projects.  
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EXHIBIT “B”—DIF COMMITTED PROJECTS & DIF AMOUNTS 

COMMITTED 

 None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

10.b

Packet Pg. 220

A
tt

ac
h

m
en

t:
 C

14
14

7 
 (

12
75

 :
 I-

10
/U

n
iv

er
si

ty
 L

o
an

 A
g

re
em

en
t)



 

1 July 7, 2014      Template 
 

MEASURE I VALLEY FREEWAY INTERCHANGE PROGRAM 

 TERM LOAN AGREEMENT  

(Policy 40005 VFI 23-2) 

(CITY OF Click here to enter text. PROJECT) 

 

This Term Loan Agreement, nominally dated _________________, 2014, is entered 

into on the Effective Date by and between the City of Click here to enter text., a California 

municipal corporation (Borrower) and the San Bernardino County Transportation Authority 

(Lender).  Borrower and Lender may, from time to time in this Agreement, be referred to 

individually as a “Party” and collectively as the “Parties.   

RECITALS 

A.  On December 5, 2012, Lender’s Board of Directors established a Development 

Mitigation Fair Share Loans and Loan Repayment program under Valley Freeway 

Interchange Program Measure I Strategic Plan Policy 40005, sub-policy VFI-23. 

B.  On February 5, 2014, Borrower and Lender entered into Contract No.Click here to enter 

text. setting forth the funding and other obligations of Borrower and Lender for all phases 

of the Click here to enter text. Project in the City of Click here to enter text.. 

C.  Under Contract No. Click here to enter text. Borrower is obligated to fund its Local Share 

of estimated Project Costs (defined below) in an amount not to exceed $Click here to enter 

text.. 

D.  Borrower has requested that Lender loan Borrower two-thirds of its estimated Local 

Share of Project Costs (under the terms of sub-policy VFI-23-2) in an amount not to exceed 

$Click here to enter text.. 

 

In consideration of the mutual covenants and agreements contained herein, and 

other good and valuable consideration, the receipt of which is acknowledged by the Parties 

to this Agreement, it is agreed as follows: 

ARTICLE ONE--DEFINITIONS 

The following terms used in this Agreement shall have the meanings set out below and these 

definitions shall be applicable to both the singular and plural forms of the defined terms: 

Agreement means this Term Loan Agreement, nominally dated _____________, 2014, 

entered into between Borrower and Lender, as it may be amended from time to time. 
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Agreement Termination Date means the date as described in Section 3.9. 

Borrower means the City of Click here to enter text., a California city and municipal 

corporation. 

Collateral means Borrower’s Uncommitted Development Impact Fees, Valley Major Street 

Program – Arterial Sub-Program Funds, and Borrower’s Local Street Program Pass-Through 

Funds up to the Loan Amount, as more fully described in Exhibit “A”. Borrower’s Local 

Street Program Pass-Through Funds in excess of the Loan Amount are not Collateral. 

Contract No. Click here to enter text. means the Contract between the City of Click here to 

enter text. and the San Bernardino County Transportation Authority for the Preliminary 

Engineering and Environmental Document, Plans Specifications and Estimate, Right-of-

Way, and Construction of Click here to enter text. Project. 

Cost Buy-Down for Project means Federal, State or other funds, besides Local Share and 

Public Share funds, which buy down the Project Costs pursuant to Valley Freeway 

Interchange Policy 40001 IV. I. 1, after which the Local Share and Public Share are applied.  

Development Impact Fees or DIF means the revenues generated by Borrower’s locally-

adopted development financing mechanism to mitigate development’s impacts on 

transportation by making fair share contributions for transportation facilities needed as result 

of development, as required by Measure I, including without limitation proceeds from a 

Community Facilities District or other development-based sources.  

Development Mitigation Annual Report means the annual report prepared by local 

jurisdictions in the urbanized areas of San Bernardino County as part of the SANBAG 

Development Mitigation Program that provides information on what development has 

occurred, the amount of development mitigation revenue collected and the amount of 

development mitigation revenue expended on projects contained in the Nexus Study.  

 
Draw means an advance made by Lender from Borrower’s Measure I Valley Major Street 

Program – Arterial Sub-Program Funds in order to pay for Borrower’s Local Share of 

Project Costs as part of the Loan Amount. 

Effective Date means the date this Agreement is executed by Lender. 

Lender means the San Bernardino County Transportation Authority. 

Lien means any voluntary or involuntary security interest, mortgage, pledge, claim, charge, 

encumbrance, intra-fund borrowing commitment, covering all or any part of the Collateral. 

Loan Amount means the total amount of all Draws outstanding and unpaid by Borrower, 

up to an amount not to exceed Click here to enter text. 
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Loan Due Date means the last day of the tenth (10th) year subsequent to the issuance of 

the Notice of Completion for the Project. 

Loan Fee means Two-Thousand Seven Hundred Fifty Dollars ($2,750) payable by 

Borrower to Lender for Lender’s additional costs of administering the Term Loan.   

Local Share means the sum of: (1) Project Costs minus Cost Buy-Down for Project, times 

the development contribution percentage set forth in the SANBAG Nexus Study Click here 

to enter text. percent ( (Click here to enter text.%)); plus (2) one-hundred percent (100%) of 

SANBAG management and oversight costs for the Project. The Local Share is estimated to 

be $Click here to enter text.. 

Local Share Project Cost Deposit means one-third of the Local Share for the Project, 

which is Click here to enter text. ($Click here to enter text.). The funding source for the Local 

Share Project Cost Deposit is Development Impact Fees. 

Local Street Program Pass-Through Funds means the Measure I program in all subareas 

that provides funds through a pass-through mechanism directly to local jurisdictions for 

expenditure on street and road construction, repair, maintenance and other eligible local 

transportation priorities including local streets, major highways, state highway 

improvements, freeway interchanges, transit, and other improvements/programs to 

maximize use of transportation facilities. 

Measure I means the one-half of one percent (½%) retail transactions and use tax 

statutorily dedicated to transportation planning, design, construction, operation and 

maintenance only, in San Bernardino County as authorized by the San Bernardino County 

voters’ passage of Ordinance 89-01 in 1989 and reauthorized by the San Bernardino County 

voters’ passage of Ordinance 04-01 in 2004. 

Nexus Study means that study approved by the SANBAG Board on November 6, 2013, 

and updated every two years, which sets forth the Local Share percentages for transportation 

improvements based on the estimates of Project Costs and the growth data provided by 

local jurisdictions. 

Person means a natural person or a corporation, government entity or subdivision, agency, 

trust, estate, partnership, cooperative or association. 

Project means the Click here to enter text. Project in the City of Click here to enter text., as 

more fully described in Contract No. Click here to enter text. 

Project Costs means the total cost of the Project, which are estimated to be $Click here to 

enter text.. 

Project Phase means the Preliminary Engineering and Environmental Document,  Plans, 

Specifications and Estimate work, Right-of-Way work, or Construction work for the Project. 
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Public Share means the share of Project Costs assigned as SANBAG’s contribution 

calculated as the Project Costs minus the Cost Buy-Down Funds and minus the Local Share 

for the Project. 

SANBAG means the San Bernardino Associated Governments, acting in its capacity as the 

San Bernardino County Transportation Authority. 

Term Loan means Lender’s lending of money to Borrower under the terms of this 

Agreement from the defined source of funds and for the defined purposes as more 

specifically described in Article Two. 

Uncommitted Development Impact Fees means those Development Impact Fees 

received by or to be received by Borrower during the term of this Agreement that, as of the 

Effective Date, Borrower has not previously committed to expend on the transportation 

projects listed in Exhibit “B”.   

Valley Freeway Interchange Policy means the Valley Freeway Interchange (VFI) Program 

Measure I 2010-2040 Strategic Plan set forth in Policy 40005 adopted by the SANBAG 

Board April 1, 2009, as revised December 5, 2012. 

Valley Major Street Program – Arterial Sub-Program means the Measure I program in 

the Valley subarea that provides funds through an equitable share reimbursement 

mechanism directly to local jurisidictions for expenditures incurred for components of any 

arterial project listed within the first two years of their current Capital Project Needs 

Analysis. For the purposes of this Agreement the Project must be included in the Capital 

Project Needs Analysis. Amount of Valley Major Street Program – Arterial Sub-Program 

funds available are determined by equitable share allocation amounts to individual local 

jurisdications each fiscal year with a cumulative fund balance carried forward equal to the  

amount for which the local jurisdication has not sought reimbursement..  

ARTICLE TWO—TERM LOAN 

2.1 Term Loan.   On the terms and conditions set forth herein, Lender hereby agrees to lend 

the Loan Amount to Borrower for the purpose of assisting Borrower in satisfying its 

obligation to pay its Local Share of Project Costs.  On or before the Agreement Termination 

Date (unless extended in accordance with Subarticle 3.7), Borrower promises to pay Lender 

the principal sum of the Loan Amount.  

2.2 Term Loan Draws.  As the Project moves forward, SANBAG shall send an invoice to 

Borrower, not more frequently than monthly, invoicing Borrower for two-thirds of 

Borrower’s Local Share of Project Costs incurred to date. Concurrently Lender shall make a 

Draw in an amount equal to the invoiced amount.  Each Draw shall become principal on the 

Loan Amount, and the Valley Major Street Program – Arterial Sub-Program funds available 
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to the Borrower shall be reduced by the amount of the Draw.  The total of all Draws shall 

not exceed the Loan Amount.  

2.3 Source of Loan Draws.  The sole source of any Draws shall be Borrower’s Valley Major 

Street Program – Arterial Sub-Program funds.     

2.4 Use of Proceeds.  Measure I strictly limits the recipients of, the projects eligible for, and 

the uses of Measure I proceeds, including Valley Major Street Program – Arterial Sub-

Program and Local Street Program Pass-Through Funds.  Borrower understands and agrees 

that Draws shall be credited toward Borrower’s account with SANBAG for payment of 

Borrower’s Local Share of Project Costs, and Draws shall not be paid directly to Borrower, 

Borrower’s creditors, assigns, or any Person, and shall not be used for any purpose 

unauthorized by Measure I.    

ARTICLE THREE—GENERAL CREDIT PROVISIONS 

3.1 Conditions Precedent.  As conditions precedent to Lender making the Term Loan to 

Borrower, Borrower shall: 

 3.1.1  Pay Lender the Loan Fee upon Borrower’s execution of this Agreement; and 

3.1.2  Not later than thirty (30) calendar days after SANBAG invoices Borrower for 

the Local Share Project Cost Deposit, Borrower shall pay SANBAG the Local Share 

Project Cost Deposit of $Click here to enter text., from Uncommitted Development 

Impact Fees or other lawful, non-Measure I sources of funds.  

3.1.3  Deliver to Lender a certified copy of a Resolution of Borrower’s legislative 

body: authorizing execution of this Agreement by Borrower’s duly authorized 

representative; and approving this Agreement. 

3.2 Records of Draws.  Draws shall be evidenced by entries in  accounting records 

maintained by Lender. 

3.3 Collateral.  Borrower shall grant Lender a first priority Lien in the Collateral, as more 

fully described in Exhibit “A”.  Borrower shall execute all such documents as Lender deems 

useful or necessary from time to time to perfect and maintain its Lien in the Collateral. 

3.4 Repayment of Loan Amount.   

3.4.1  Borrower shall repay the Loan Amount to Lender by the following means:  

Not later than July 31 of each year after the first Draw has been made by Lender, Borrower 

shall transfer to Lender all Uncommitted Development Impact Fees collected by Borrower 

in the prior Fiscal Year until the Loan Amount is paid in full. 
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3.4.2  Borrower shall commence repayment of the Loan Amount on the earlier of 

the date Borrower receives Uncommitted Development Impact Fees or the date SANBAG 

issues a Notice of Completion of the Project. 

3.4.3  All payments of the Loan Amount received by Lender shall be entered in 

SANBAG’s records as a reduction of the Loan Amount. 

3.5 Release of Valley Major Street Program – Arterial Sub-Program.  Within thirty (30) 

calendar days after Lender’s receipt of a Term Loan payment from Borrower, Lender shall 

release to Borrower Valley Major Street Program – Arterial Sub-Program Funds that have 

been withheld as a Draw under Subarticle 2.2 in an amount equal to Borrower’s Term Loan 

payment. 

3.6 Loan Due Date.  The remaining balance of the Loan Amount shall be due and payable 

upon the Loan Due Date.   

3.7 Loan Extension.  If the Loan Amount is unpaid ninety (90) calendar days prior to the 

Loan Due Date and Borrower is not in breach of this Agreement, Borrower and Lender 

shall negotiate in good faith an extension of the Loan Due Date as is necessary to enable 

Borrower to repay the Loan Amount from Uncommitted Development Impact Fees. 

3.8 Expiration of Measure I.  If the Loan Amount is not paid in full as of two years before 

the expiration of Measure I due to insufficient Uncommitted Development Impact Fees 

collected by Borrower, Borrower and Lender shall negotiate a Loan repayment plan using 

Measure I Local Street Program Pass-Through Funds.  If the Loan Amount is not paid in 

full as of the expiration date of Measure I due to insufficient Uncommitted Development 

Impact Fees collected by Borrower, Borrower’s obligations to make any further Term Loan 

payments shall cease, this Agreement shall terminate, Lender shall release its security interest 

in the Collateral and Lender shall have no further obligation to pay Borrower its Measure I 

Local Street Program Pass-Through Funds.  

3.9  Agreement Termination.  This Agreement shall terminate upon the earliest to occur of 

1) repayment in full of the Term Loan; 2)  termination of the Agreement pursuant to Section 

7.2; or 3) the expiration of Measure I. 

 ARTICLE FOUR—REPRESENTATIONS AND WARRANTIES 

Borrower represents and warrants that as of the Effective Date and the dates of each of the 

Draws: 

4.1 Authorization, Validity and Enforceability.  The execution, delivery and performance of 

this Agreement are within Borrower’s powers, have been duly authorized, and are not in 

conflict with Borrower’s charter (if applicable), and this Agreement constitutes a valid and 

binding obligation of Borrower, enforceable in accordance with its terms. 
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4.2 Compliance with Applicable Laws.  Borrower has complied with its charter (if 

applicable), all laws, ordinances, and other governmental regulations now or later in force 

and effect in entering into this Agreement. 

4.3 No Conflict. The execution, delivery, and performance by Borrower of the terms of this 

Agreement are not in conflict with any law, rule, regulation, order or directive, or any 

indenture, agreement, or undertaking to which Borrower is a party or by which Borrower 

may be bound or affected. 

4.4 No Litigation, Claims or Proceedings. There is no litigation, claim, proceeding or dispute 

pending, or to the knowledge of Borrower, threatened against or affecting  the Collateral or 

Borrower’s ability to enter into this Agreement, except as disclosed in writing to Lender 

prior to the Effective Date. 

4.5 Correctness of Financial Statements.  Borrower’s Comprehensive Annual Financial 

Report for Fiscal Year 2012/2013 which has been delivered to Lender fairly and accurately 

reflects Borrower’s financial condition as of June 30, 2013 and since that date, there has been 

no material adverse change in Borrower’s financial condition. 

4.6 DIF Committed Projects list.  Borrower represents and warrants to Lender that the DIF 

Committed Projects, attached to this Agreement as Exhibit “B”, is a true, correct and 

complete listing of the projects for which Borrower has previously committed to expend 

Development Impact Fees, and of the DIF amounts committed to those projects as ofthe 

Effective Date of this Agreement.    

4.7 Reaffirmation of Representations.  Each Draw accepted by Borrower shall be deemed a 

confirmation by Borrower that all representations and warranties contained herein or 

otherwise made by Borrower to Lender are then accurate in all material respects as though 

made on the date of such Draw. 

4.8 Continuing disclosure. The Borrower shall notify the Lender of potential bankruptcies, 

changes in general fund balances or revenues greater than 20% from the prior year, 

operational changes that impact the Borrower’s budget by greater than 20% and any new 

debt issuances. 

4.9 Title to Collateral.  Except as disclosed to Lender pursuant to this Agreement, Borrower 

has good and clear title to the Collateral, and the Collateral is not subject to any Liens. 

ARTICLE FIVE—AFFIRMATIVE COVENANTS 

During the term of this Agreement and until its performance of all obligations to Lender, 

Borrower promises and will: 

5.1 Notice to Lender.  Promptly give notice to Lender of: 
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 5.1.1  Any litigation or threatened litigation or administrative or regulatory 

proceeding arising out of or related to this Agreement; 

 5.1.2  Any Event of Default; and 

 5.1.3  Receipt of Uncommitted Development Impact Fees, including the sources and 

amounts of the Uncommitted Development Impact Fees received. 

5.2 Borrower grants Lender a first position security interest in the Collateral.  Borrower shall 

execute all such documents as Lender deems useful or necessary from time to time to 

perfect and maintain its first position security interest in the Collateral.   

5.3 Records.  Maintain adequate books, papers, records, accounting records, files, reports, 

and all other material relating to the Project and the Development Impact Fees.  Borrower 

shall, upon request, make all such materials available to Lender or its designee at any 

reasonable time during the term of the Contract and for three (3) years from the Agreement 

Termination Date for auditing, inspection, and copying.   

5.4 Five-Year Measure I Capital Project Needs Analysis Disclosure. Include in its Five-Year 

Measure I Capital Project Needs Analysis the amount of this Loan, the use of the Loan 

funds and the Borrower’s plan for repayment of the Loan.  

5.5 Five-Year Measure I CIP Disclosure.  Include in its Five-Year Measure I Capital 

Improvement Plan the amount of this Loan, the use of the Loan funds, and Borrower’s plan 

for repayment of the Loan. 

5.6 General Credit Provisions.  Comply with and perform all of Borrower’s payment and 

other obligations under Article Two - Term Loan, and Article Three - General Credit 

Provisions. 

5.7 Compliance with Laws. Comply with all laws, rules, regulations, orders or directives of 

any governmental or regulatory authority and with all material agreements to which 

Borrower is a party, that relate to or impact Borrower’s performance under this Agreement. 

ARTICLE SIX—NEGATIVE COVENANTS 

During the term of this Agreement and until the performance of all obligations to Lender, 

Borrower will not, without prior written consent of Lender: 

6.1 Liens. Create, incur, assume or permit to exist any Lien, or grant any other Person or 

entity a pledge, in any of the Collateral, except Liens in favor of Lender pursuant to 

Subarticle 3.3. 

6.2 Transfer of Collateral. Borrower covenants not to directly or indirectly assign, transfer, 

pledge, convey, hypothecate or encumber the Collateral in whole or in part, voluntarily, by 

operation of law, or otherwise without first obtaining the written consent of SANBAG.  
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SANBAG’s exercise of consent shall be within its sole discretion. Any purported assignment 

without SANBAG’s prior written consent shall be void and of no effect, and shall constitute 

a material breach of this Agreement. 

6.3 Non-Assignment of Agreement.  Borrower shall not assign this Agreement in whole or 

in part, voluntarily, by operation of law, or otherwise without first obtaining the written 

consent of SANBAG.  SANBAG’s exercise of consent shall be within its sole discretion. 

Any purported assignment without SANBAG’s prior written consent shall be void and of no 

effect, and shall constitute a material breach of this Agreement. Subject to the foregoing, the 

provisions of this Agreement shall extend to the benefit of and be binding upon the 

successors and assigns of the Parties. 

ARTICLE SEVEN—EVENTS OF DEFAULT 

7.1 Event of Default. 

An event of default is any breach or default of any covenant, representation or warranty of 

this Agreement which can be cured by the payment of money and which either Party does 

not cure within a fifteen (15) calendar day period commencing on the date when such 

amount was due and payable (“Monetary Event of Default”); or any other breach or default 

(“Non-Monetary Event of Default”) by either Party of any covenant, representation or 

warranty of this Agreement which is not a Monetary Event of Default or which is not 

defined in this section and which the defaulting Party does not cure within a thirty (30) 

calendar day period commencing on the date of the occurrence of the breach or default (the 

“Applicable Cure Period”), or in the event such Event of Default cannot reasonably be 

cured within such time, which the defaulting Party does not commence to cure within the 

Applicable Cure Period and thereafter diligently and continuously proceed with such cure to 

completion and complete the same within a period determined to be reasonable by the non-

defaulting Party.   

7.2 Remedies.  Upon the occurrence of any uncured Event of Default, the following shall 

apply: 

7.2.1 At Lender’s sole discretion, Lender may take any or all of the following actions:  

7.2.1.1 cease making further Draws; 

7.2.1.2 at Lender’s sole discretion withhold Valley Major Street Program – 

Arterial Sub-Program Funds or Local Street Program Pass-Through Funds equivalent 

to the Loan Amount outstanding at the time of Default; 

7.2.1.3 terminate this Agreement, without further notice to Borrower; 

7.2.1.4 pursue proceedings at law or equity to recover the Collateral or to 

otherwise enforce the terms of this Agreement against Borrower; 
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7.2.1.5 disqualify Borrower from further participation in SANBAG’s 

Development Mitigation Fair Share Loans and Loan Repayment program under 

Valley Freeway Interchange Program Measure I Strategic Plan Policy 40005, sub-

policy VFI-23.1; 

7.2.1.6  exercise any and all rights and remedies available at law or equity. 

7.2.2   At Borrower’s sole discretion, Borrower may take any or all of the following 

actions:  

7.2.2.1 terminate this Agreement, without further notice to Lender; 

7.2.2.2 pursue proceedings at law or equity to enforce the terms of this 

Agreement against Lender. 

7.2.3   In the event of any litigation, whether in a court of law, administrative hearing, 

arbitration, or otherwise, arising from or related to this Agreement, the prevailing 

Party shall be entitled to recover from the non-prevailing Party all reasonable costs 

incurred, including staff time, court costs, attorneys' fees and all other related 

expenses in such litigation. 

ARTICLE EIGHT—GENERAL PROVISIONS 

8.1 Notices.  Any notice given by any Party to this Agreement shall be in writing and 

personally deliver, deposited in the United States mail, postage prepaid, or sent by facsimile 

transmission, and addressed as follows: 

 

To: Borrower      To: Lender 

City of Click here to enter text.    SANBAG 

Attention: City Manager    Attention: Executive Director 

Click here to enter text.     1170 W. Third Street 

Click here to enter text.     San Bernardino, CA 92410 

Fax No.:Click here to enter text.   Fax No.: (909) 885-4407 

 

Each Party may change the address to which notices, requests and other communications are 

to be sent by giving written notice of such change to each other Party. 

 

8.2. No Waiver.  Any waiver, permit, consent or approval by a Party of any Event of Default 

or breach of any provision, representation, warranty or covenant of this Agreement must be 

in writing and shall be effective only to the extent set forth in writing.  No waiver of any 

breach or default shall be deemed a waiver of any later breach or default of the same or any 

other provision of this Agreement.  Any failure or delay on the part of a Party in exercising 

any power, right or privilege under this Agreement shall not operate as a waiver thereof, nor 

10.c

Packet Pg. 230

A
tt

ac
h

m
en

t:
 M

E
A

S
U

R
E

 I 
V

A
L

L
Y

 F
R

E
E

W
A

Y
 IN

T
E

R
C

H
A

N
G

E
 P

R
O

G
R

A
M

 T
E

R
M

 L
O

A
N

 A
G

R
E

E
M

E
N

T
 (

P
o

lic
y 

40
00

5 
V

F
I 2

3-
2)

  (
12

75
 :

 I-
10

/U
n

iv
er

si
ty



 

11 July 7, 2014      Template 
 

shall any single or partial exercise of any such power, right or privilege preclude any further 

exercise thereof. 

8.4 Rights Cumulative.  All rights and remedies existing under this Agreement are cumulative 

to, and not exclusive of, any other rights or remedies available under this Agreement or 

applicable law. 

8.5 Unenforceable Provisions.  Any provision of this Agreement which is prohibited or 

unenforceable, shall be so only as to the extent of such prohibition or unenforceability, but 

all the remaining provisions of the Agreement shall remain valid and enforceable. 

8.6 Governing Law.  This Agreement shall be governed by and construed in accordance with 

the laws of the State of California. 

8.7 Indemnification.  Neither Lender nor any officer or employee thereof is responsible for 

any injury, damage or liability occurring or arising by reason of anything done or omitted to 

be done by Borrower under or in connection with this Agreement.  It is understood and 

agreed that, pursuant to Government Code Section 895.4, Borrower shall fully defend, 

indemnify and save harmless Lender, its officers and employees from all claims, suits or 

actions of every name, kind and description brought for or on account of injury (as defined 

by Government Code Section 810.8) occurring by reason of anything done or omitted to be 

done by Borrower under or in connection with any work, authority or jurisdiction delegated 

to Borrower under this Agreement. 

8.8 Reimbursement.  Borrower shall reimburse Lender for all costs and expenses expended 

or incurred by Lender in any arbitration, judicial reference, legal action, or otherwise in 

connection with: (a) collecting any sum which becomes due Lender under this Agreement, 

or (b) the protection, preservation or enforcement of any rights of Lender under this 

Agreement.    

8.8 Execution in Counterparts. This Agreement may be executed in any number of 

counterparts which, when taken together, shall constitute but one agreement. 

8.9 Further Assurances.  At any time and from time to time upon the request of Lender, 

Borrower will execute and deliver such further documents and do such other acts as Lender 

may reasonably request in order to effect fully the purposes of the Agreement and provide 

for the payment of the Loan and preservation of Lender’s security interest in the Collateral. 

8.11 Headings.  The headings and captions of Articles and subarticles of this Agreement are 

for the convenience of reference only and shall not constitute a part of the text nor alter or 

otherwise affect the meaning thereof. 

8.12 Construction of Agreement.  Both Parties have been represented or had the full 

opportunity to be represented by legal counsel of their own choosing in the negotiation and 
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preparation of this Contract. Therefore, the language in all parts of this Contract will be 

construed, in all cases, according to its fair meaning, and not for or against either Party. 

8.13 Exhibits.  Exhibit “A”--Collateral and Exhibit “B”—DIF Committed Projects, are 

attached to and incorporated into this Agreement by this reference. 

8.14 Entire Agreement.  This Agreement is intended by the Parties as the final expression of 

their agreement and therefore contains the entire agreement between the Parties and 

supersedes all prior understandings or agreements, written or oral, concerning the subject 

matter hereof.  All previous proposals, offers, and other communications, written or oral, 

relative to this Agreement, are superseded except to the extent that they have been 

incorporated into this Agreement. 

8.15 Amendments.  This Agreement may be amended only in a writing duly authorized and 

executed by both Borrower and Lender. 

------------------SIGNATURES ON FOLLOWING PAGE-------------------------------------- 
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IN WITNESS WHEREOF, Borrower and Lender have executed this Agreement below. 

CITY OF Click here to enter text. SAN BERNARDINO COUNTY 
TRANSPORTATION 
AUTHORITY 

 
 
By: ________________________________  By:___________________________       
Click here to enter text., Mayor         L. Dennis Michael, Chair 
       
Date: __________________    Date: _________________________ 
 
 
APPROVED AS TO FORM    APPROVED AS TO FORM 
 
 
_____________________________   _____________________________ 
Click here to enter text.     Eileen Monaghan Teichert, 
City Attorney      General Counsel   
    
      
ATTEST 
 
 
By:____________________________  ____________________________ 

Click here to enter text., City Clerk  Jeffery Hill, Contract Administrator 
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EXHIBIT “A”—COLLATERAL 

COLLATERAL FOR TERM LOAN AGREEMENT NO. Click here to enter text. 

1.  Any and all of the City of Click here to enter text. Uncommitted Development Impact 

Fees received by or to be received by the City of Click here to enter text., including the 

proceeds from and interest on such fees and accounts into which such fees are deposited.   

Uncommitted Development Impact Fees are the revenues generated by City of Click here to 

enter text. locally-adopted development financing mechanism to mitigate development’s 

impacts on transportation by making fair share contributions for transportation facilities 

needed as result of development, as required by Measure I, including without limitation 

proceeds from a Community Facilities District or other development-based sources, but do 

not include such revenues generated to pay the development share for the projects identified 

in Exhibit “B”.  

 

2.  Any and all of City of Click here to enter text. Measure I Local Streets Program Pass-

Through Funds up to the amount of Click here to enter text. ($Click here to enter text.). Local 

Streets Program Pass-Through Funds means the San Bernardino County Transportation 

Authority-administered Measure I program that provides funds through a pass-through 

mechanism directly to the City of Click here to enter text. for expenditure on street and road 

construction, repair, maintenance and other eligible local transportation priorities including 

local streets, major highways, state highway improvements, freeway interchanges, transit, and 

other improvements/programs to maximize use of transportation facilities. 

3.  Any and all of City of Click here to enter text. Measure I Valley Major Street Program – 

Arterial Sub-Program Funds up to the amount of Click here to enter text. ($Click here to enter 

text.). Valley Major Street Program – Arterial Sub-Program Funds  means the San 

Bernardino County Transportation Authority-administered Measure I program that provides 

funds through a reimbursement mechanism directly to the City of Click here to enter text. for 

expenditure on Nexus Study Arterial projects.  
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EXHIBIT “B”—DIF COMMITTED PROJECTS & DIF AMOUNTS 

COMMITTED 

Click here to enter text. 
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE RECORD – 2014 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

MVSSatt14                  Shaded box = No meeting   Page 1 of 2 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Gary Ovitt 

Board of Supervisors 
 X X X  X  X     

James Ramos 

Board of Supervisors 
 X X   X  X     

Janice Rutherford 

Board of Supervisors 
 X  X X X  X     

Josie Gonzales 

Board of Supervisors 
   X  X  X     

Robert Lovingood 

Board of Supervisors 
            

Cari Thomas 

City of Adelanto 
            

Curt Emick 

Town of Apple Valley 
            

Julie McIntyre 

City of Barstow 
            

Bill Jahn 

City of Big Bear Lake 
 X X X X   X     

Dennis Yates 

City of Chino 
 X X X  X  X     

Ed Graham 

City of Chino Hills 
 X X X X   X     

Frank Navarro 

City of Colton 
 X X X X X  X     

Michael Tahan 

City of Fontana 
 X X X X X  X     

Walt Stanckiewitz 

City of Grand Terrace 
 X X X X X  X     

Mike Leonard 

City of Hesperia 
   X         

Larry McCallon 

City of Highland 
 X X X X   X     

Rhodes ‘Dusty’ Rigsby 

City of Loma Linda 
  X  X   X     
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE RECORD – 2014 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

MVSSatt14                  Shaded box = No meeting   Page 2 of 2 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Paul Eaton 

City of Montclair 
 X  X X X  X     

Edward Paget 

City of Needles 
   X         

Alan Wapner 

City of Ontario 
  X X X X  X     

L. Dennis Michael 

City of Rancho Cucamonga 
  X X X X  X     

Pete Aguilar 

City of Redlands 
 X X X X X  X     

Deborah Robertson 

City of Rialto 
 X X  X X  X     

R. Carey  

City of San Bernardino 
  X X X X  X     

Patrick Morris 

City of San Bernardino 
 X           

Jim Harris 

City of Twentynine Palms 
 X X X X X  X     

Ray Musser 

City of Upland 
 X X     X     

Ryan McEachron 

City of Victorville 
 X X X X X  X     

Dick Riddell 

City of Yucaipa 
 X X X X X  X     

George Huntington 

Town of Yucca Valley 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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Meeting Procedures and Rules of Conduct 
 

Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in 
meetings of local legislative bodies.  These rules have been adopted by the Board of Directors in accordance 
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of 
Directors and Policy Committees. 

Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities.  If assistive listening devices or 

other auxiliary aids or services are needed in order to participate in the public meeting, requests should be 

made through the Clerk of the Board at least three (3) business days prior to the Board meeting.  The Clerk’s 

telephone number is (909) 884-8276 and office is located at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino, 

CA. 

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 hours in 
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices 
located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino and our website:  www.sanbag.ca.gov. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” contain 
suggested actions.  The Board of Directors will generally consider items in the order listed on the agenda.  
However, items may be considered in any order.  New agenda items can be added and action taken by two-
thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the public.  
These items include issues related to personnel, pending litigation, labor negotiations and real estate 
negotiations.  Prior to each closed session, the Chair will announce the subject matter of the closed session.  
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the 
closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on any listed 
item.  Individuals wishing to address the Board of Directors or Policy Committee Members should complete 
a “Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the 
Board's consideration of the item.  A "Request to Speak" form must be completed for each item an individual 
wishes to speak on.  When recognized by the Chair, speakers should be prepared to step forward and 
announce their name and address for the record.  In the interest of facilitating the business of the Board, 
speakers are limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one meeting.  The 
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda 
items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  Consent Calendar 
items can be pulled at Board member request and will be brought up individually at the specified time in the 
agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient manner.  
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed.  
These times may vary according to the length of presentation and amount of resulting discussion on agenda 
items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the public to 
speak on any subject within the Board’s authority.  Matters raised under “Public Comment” may not be 
acted upon at that meeting.  “Public Testimony on any Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a group of 
persons so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or 
order the person, group or groups of person willfully disrupting the meeting to leave the meeting or to be 
removed from the meeting.  Disruptive conduct includes addressing the Board without first being 
recognized, not addressing the subject before the Board, repetitiously addressing the same subject, failing to 
relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its 
meeting in an orderly manner.  Please be aware that a NO SMOKING policy has been established for 
meetings.  Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings of 
Board of Directors and Policy Committees 

Attendance - The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the Board will call out 
by jurisdiction or supervisorial district.  The Member or Alternate will respond by stating his/her name.  If 
attendance is by Self-Introduction, the Member or Alternate will state his/her name and jurisdiction or 
supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name prior to 
voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but before remaining 
items are voted on, shall announce his/her name and that he/she is leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the item.   
 The Chair asks members of the Board/Committee if they have any questions or comments on the 

item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be submitted.   
 Following public comment, the Chair announces that public comment is closed and asks if there is 

any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  Motions 

require a second by a member of the Board/Committee.  Upon a second, the Chair announces the 
name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who wishes to 
oppose or abstain from voting on the motion, shall individually and orally state the Member’s “nay” 
vote or abstention.  Members present who do not individually and orally state their “nay” vote or 
abstention shall be deemed, and reported to the public, to have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws - Each Member of the Board of Directors shall have one 
vote.  In the absence of the official representative, the alternate shall be entitled to vote.  (Board of 
Directors only.)  Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 
the demand of five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion - Occasionally a Board Member offers a substitute motion before the 
vote on a previous motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or withdraw the 
motion on the floor.  If the maker of the original motion does not want to amend or withdraw, the 
substitute motion is not addressed until after a vote on the first motion.  Occasionally, a motion dies for 
lack of a second. 

Call for the Question - At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited 

further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to 

determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

The Chair - At all times, meetings are conducted in accordance with the Chair’s direction.  These general 
practices provide guidelines for orderly conduct.  From time-to-time circumstances require deviation from 
general practice.  Deviation from general practice is at the discretion of the Chair. 
 
Courtesy and Decorum - These general practices provide for business of the Board/Committee to be 
conducted efficiently, fairly and with full participation.  It is the responsibility of the Chair and Members 
to maintain common courtesy and decorum. 
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This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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 mission.doc   

 
 
 
 

San Bernardino Associated Governments 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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