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AGENDA 
 

Board of Directors 
May 6, 2015 

 

***10:00 a.m. (CLOSED SESSION)*** 

1170 W. 3rd St., 2
nd

 Fl. (The Super Chief) 

San Bernardino, CA 

Closed Sessions 

 1.  CONFERENCE WITH LEGAL COUNSEL - EXISTING LITIGATION 

Pursuant to Government Code Section 54956.9(d)(1) 

San Bernardino County Transportation Commission v. Affaitati LLC, et al 

San Bernardino Superior Court Case No. CIVDS 1304981 

 

 2.  CONFERENCE WITH REAL PROPERTY NEGOTIATORS 

Pursuant to Government Code Section 54956.8 

Property: 133 S. E St., San Bernardino (APN 0136-121-33)  

Agency negotiator:  Mitch Alderman 

Negotiating parties:  Miranda Family Holdings LLC 

Under negotiation:  Price and terms of payment 

 

** Convene Regular Meeting at 10:30 a.m. ** 
1170 W. 3

rd
 Street, 1

st
 Floor Lobby, San Bernardino 

To obtain additional information on any items, please contact the staff person listed under 

each item.  You are encouraged to obtain any clarifying information prior to the meeting to 

allow the Board to move expeditiously in its deliberations.  Additional meeting procedures 

and agenda explanations are attached to the end of this agenda. 

CALL TO ORDER 

 (Meeting Chaired by L. Dennis Michael) 

i. Pledge of Allegiance 

ii. Attendance 

iii. Announcements 

 Calendar of Events 

iv. Agenda Notices/Modifications  

 



Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared monthly for review by SANBAG Board and Committee members. 

CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  These 

items have been discussed at SANBAG Policy Committee meetings and made available for 

public review as noted in the agenda.  The Consent Calendar will be acted upon as a single 

motion.  Items on the Consent Calendar may be removed for discussion by Board Member 

Request.  Items pulled from the consent calendar will be brought up immediately following the 

vote on the Consent Calendar. 

Consent - Administrative Matters 

2. February/March 2015 Procurement Report 

Receive the February/March 2015 Procurement Report. 

William Stawarski 

This item was received by the General Policy Committee on April 8, 2015.  

3. Measure I Revenue 

Receive report on Measure I receipts for Measure I 2010-2040. 

William Stawarski 

This item was reviewed and received by the General Policy Committee on April 8, 2015. 

4. Award On-Call Internal Audit and Price Review Services 

That the Board, acting as the San Bernardino County Transportation Authority: 

 

A.  Award Contract No. 15-1001061 to Macias Gini & O’Connell LLP for On-Call Internal 

Audit and Price Review Services for a five-year term for an amount described in 

Recommendation C. 

 

B.  Award Contract No. 15-1001226 to Conrad LLP for On-Call Internal Audit and Price 

Review Services for a five-year term for an amount described in Recommendation C. 

 

C. Approve a total not-to-exceed amount of $500,000 for both Macias Gini & O’Connell 

LLP (15-1001061), and Conrad LLP (15-1001226).   

William Stawarski 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on April 8, 2015. SANBAG General Counsel and the Procurement 

Manager have reviewed this item and draft Contracts. 



5. SANBAG Memberships to Regional, State and National Trade Organizations 

Recommend that the Board continue SANBAG memberships to regional, state and national 

trade organizations as listed below.   

Duane Baker 

This item was reviewed by the General Policy Committee on April 8, 2015 and 

unanimously recommended for approval.   

6. Measure I Local Street Program Policy Amendment - Compliance Audit Deadline and 

Remedies 

That the Board, acting as the San Bernardino County Transportation Authority: 

 

Amend Policies 40003, 40012, and 40016 regarding the Measure I Local Street Program for 

compliance audit deadline and remedies, as shown in Attachments 1, 2, and 3 respectively. 

William Stawarski 

The proposed policy revisions were reviewed by the Transportation Technical Advisory 

Committee (TTAC) on March 30, 2015, and City/County Manager Technical Advisory 

Committee (CCMTAC) on April 2, 2015.  SANBAG’s General Counsel has reviewed 

the revised policies. This item was reviewed and unanimously recommended for 

approval by the General Policy Committee on April 8, 2015.  

7. Executive Director Employment Contract Amendment 

Approve Amendment No. 2 to Employment Contract No. C12222 with Executive Director 

Raymond W. Wolfe. 

L. Dennis Michael 

The compensation set forth in this item was reviewed and recommended by the Board 

of Directors on April 1, 2015.  The draft amendment and this item has been reviewed by 

SANBAG General Counsel. 

Consent - Regional/Subregional Planning 

8. Allocate General Assessment Dues for a Forest Management Plan 

Approve the allocation of an amount not-to-exceed $200,000 from unallocated Council of 

Governments General Assessment Dues to help fund a Forest Management Plan in 

cooperation with the US Forest Service, the County and the City of Rancho Cucamonga. 

Duane Baker 

This item was reviewed by the General Policy Committee on April 8, 2015 and 

unanimously recommended for approval. 

9. Non-Motorized Transportation Plan Amendments 

Approve amendments to the San Bernardino County Non-Motorized Transportation Plan as 

contained in Attachment A. 

Steve Smith 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on April 8, 2015. 

 

 



Consent - Project Delivery 
10. Construction Management Services for the Interstate 10 (I-10) Pepper Avenue Bridge 

Replacement Project 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
 
A.  Approve award of Contract No. C14155 with Vali Cooper & Associates for Construction 
Management services for the I-10 Pepper Avenue Bridge Replacement Project in an amount 
not-to-exceed $1,583,337.57 after receipt of the Caltrans Conformance Letter and correction 
of any deficiencies noted therein, as required by the Caltrans Local Assistance Procedures 
Manual. 
 
B.  Approve a contingency amount for Contract No. C14155 of $55,662.43 and authorize the 
Executive Director or designee to release contingency as necessary for the project. 
 
C. Approve purchase order to Vali Cooper & Associates for an amount not-to-exceed 
$25,000.00 for the constructability review and preconstruction services prior to execution of 
Contract C14155.  Garry Cohoe 

This item was reviewed and recommended for approval (22-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on April 9, 2015.    
SANBAG General Counsel and Procurement Manager have reviewed this item and the 
draft contract. 

11. Interstate 10 (I-10) Pepper Avenue Interchange - Funding Agreements, Approval of 
Final Design Plans & Advertisement for Construction Bids 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
 
A. Approve Amendment No. 1 to Contract No. C13040 with the City of Colton and the 
County of San Bernardino to increase the receivable contribution from the City of Colton in 
the amount of $596,430.00 for a total receivable amount of $842,830.00 for their share of the 
total project cost of the Interstate 10 (I-10) Pepper Avenue Interchange Project. 
 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
 
B. Approve Trade Corridors Improvement Fund (TCIF) Baseline Agreement No. 15-
1001258 with the California Transportation Commission (CTC) for the I-10 Pepper Avenue 
Interchange Project. 
C. Authorize the Executive Director to execute the final TCIF Baseline Agreement No. 15-
1001258 after approval as to form by General Counsel. 
D. Approve the Plans, Specifications, and Estimate (PS&E) package for the I-10 Pepper 
Avenue Interchange Project. 
E. Authorize the Director of Project Delivery to advertise Invitation for Bids (IFB) 
No. 15-1001238, pending federal authorization to proceed, for construction bids for the I-10 
Pepper Avenue Interchange Project. 
F. Authorize staff to proceed directly to the Board without prior Metro Valley Study Session 
review for the award of Construction Contract No. 15-1001238. 
G. Authorize the Executive Director to execute funding Cooperative Agreement No. 15-
1001286 with Caltrans after approval as to form by General Counsel.  Garry Cohoe 

This item was reviewed and recommended for approval (22-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on April 9, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item, the 
IFB, the draft amendment and draft agreements. 



12. Interstate 10/Mount Vernon Avenue Interchange Project 

A.  Find that the Board’s determination whether to assume project management 

responsibilities for the I-10 Mount Vernon Interchange is not a “project” under CEQA 

because it is an organization or administrative activity of SANBAG that will not result in 

direct or indirect physical changes in the environment under CEQA Guideline 15378(b)(5); 

and  

 

B.  Determine that SANBAG shall assume project management responsibilities for all phases 

of the I-10 Mount Vernon Interchange Project pursuant to Measure I Policy VFI-32. 

Garry Cohoe 

This item was reviewed and recommended for approval (18-0-0) with a quorum of the 

Board present at the Board of Directors Metro Valley Study Session on April 9, 2015.   

13. State Route 60/Archibald Avenue Interchange Professional Service Contract 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

 

A.  Award Contract No. C14169 to RBF Consulting, a Michael Baker International 

Company, for preparation of the Project Initiation Documents, Project Report and 

Environmental Document, the Plans, Specifications and Estimate, and for support services of 

both the right-of-way and construction phases of the SR-60 Archibald Interchange Project in 

an amount not-to-exceed $1,970,943.45. 

 

B.  Approve a contingency amount for Contract No. C14169 of $197,094.35 and authorize 

the Executive Director or designee to release contingency as necessary for the project. 

Garry Cohoe 

This item was reviewed and recommended for approval (18-0-0) with a quorum of the 

Board present at the Board of Directors Metro Valley Study Session on April 9, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item and a 

draft of the contract. 

Consent - Transit/Rail 

14. February 2015 Right-of-Way Grants of Use Report 

Receive February 2015 Right-of-Way Grants of Use Report.  Mitch Alderman 

This item was received by the Commuter Rail and Transit Committee on April 9, 2015.  

15. Alabama Street - Colton Avenue Grade Crossing Improvement Project Invitation For 

Bids 

A.  Approve the Plans, Specifications, and Engineer’s Estimate for the Alabama Street and 

Colton Avenue Grade Crossing Improvement Project; and 

B.  Authorize the Executive Director to release an Invitation for Bids (IFB) for Contract 

No. 15-1001272 for the Alabama Street and Colton Avenue Grade Crossing Improvement 

Project, after the SANBAG Contracts Department and Legal Counsel approve the IFB; and 

C.  Approve taking the recommendation for award of the construction contract directly to the 

Board without prior Commuter Rail and Transit Committee review.  Mitch Alderman 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on April 9, 2015. SANBAG Procurement Manager has 

reviewed this item. 



Consent - Council of Governments 

16. Amendments to Contracts Related to Administration of the HERO Program 

A.  Approve Amendment No. 2 to Contract No. C12141 with The PFM Group to reduce the 

residential per assessment closing fee from $125.00 to $77.76 for financial management and 

program management services for the HERO Program. 

 

B.  Approve Amendment No. 2 to Contract No. C12245 with Best Best & Krieger, LLP to 

reduce the per assessment closing fee from 0.965% to 0.73% for legal services for the 

operation of the HERO Program. 

 

C.  Approve Amendment No. 2 to Contract No. C14053 with Renovate America, Inc. to 

decrease the residential per assessment closing fee from 3.10% to 2.202% for implementation 

and administration of financing mechanisms for the residential HERO Program. 

 

D.  Approve Amendment No. 2 to Contract No. C14054 the Master Bond Purchase 

Agreement with Renovate America, Inc. to reflect the amended fee schedules. 

 

E.  Approve decrease in SANBAG's program sponsor fee for residential program 

administration from 1.765% to 1.463%.  Duane Baker 

This item was reviewed by the General Policy Committee on April 8, 2015 and 

unanimously recommended for approval.  This item and the draft amendments have 

been reviewed by SANBAG General Counsel. 

Consent - Air Quality/Traveler Services 

17. Annual Agreement between the State of California Department of Transportation 

(Caltrans) and San Bernardino Associated Governments (SANBAG), for the Freeway 

Service Patrol Program Funding 

A.  Recommend the Board approve Agreement No.15-1001145 between the State of 

California Department of Transportation and San Bernardino Associated Governments to 

accept the Freeway Service Patrol Program funds for the operation and management of FSP 

services in a not-to-exceed amount of $1,414,272, and to match those funds with Department 

of Motor Vehicle funds in the amount of $353,568, for a total contract not-to-exceed amount 

of $1,767,840, as outlined in the Financial Impact Section. 

 

B. Authorize the President of the SANBAG Board of Directors to execute Resolution No. 15-

002.  Duane Baker 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on April 8, 2015. 

Consent - Transportation Programming and Fund Administration 

18. Measure I Local Street Program Policy Amendment - Maintenance of Effort 

That the Board, acting as the San Bernardino County Transportation Authority: 

 

Amend Measure I 2010-2040 Strategic Plan Policies 40003, 40012, and 40016 regarding the 

Measure I Local Street Programs to include provisions related to the Maintenance of Effort 

requirements of Ordinance No. 04-01.  Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on April 8, 2015. 



19. Transportation Development Act Program Update and Database Development 

That the Board, acting as the San Bernardino County Transportation Commission, approve 

Contract No. 15-1001099 with Pacific Municipal Consultants for the Transportation 

Development Act Program Update and Database Development project in an amount not to 

exceed $119,990.   

Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on April 9, 2015.  This item and draft contract have been 

reviewed by SANBAG’s General Counsel. 

20. Fiscal Year 2014/2015 Transportation Development Act Unmet Transit Needs Public 

Hearings and Findings 

That the Board, acting as the San Bernardino County Transportation Commission: 

 

A. Review the testimony from the September 2014 Unmet Transit Needs Public Hearings.  

 

B. Adopt Resolution 15-001 of the San Bernardino County Transportation Commission 

adopting the Unmet Transit Needs Findings. 

Andrea Zureick 

This item was reviewed and approved by the Commuter Rail and Transit Committee 

on April 9, 2015.  This item was reviewed by SANBAG’s General Counsel.  

Consent Calendar Items Pulled for Discussion 

Items removed from the Consent Calendar shall be taken under this item in the order 

they were presented on the agenda. 

DISCUSSION ITEMS 

Discussion - Administrative Matters 

21. Nominating Committee Members 

1.  Note caucus results to appoint the Nominating Committee to select the candidates for 

Fiscal Year 2015/2016 President and Vice President. 

 

2.  Direct members of the Board interested in serving as President or Vice President to 

submit a letter of interest to the SANBAG President. 

Duane Baker 

This item has not received prior policy committee or technical advisory committee 

review. 

22. Council of Governments Activities and Action Plan 

Provide direction to staff on Council of Governments Activities. 

Duane Baker 

This item has not received prior policy committee or technical advisory committee 

review. 

 

 



23. Fiscal Year 2015/2016 Proposed SANBAG Budget 

A.  Receive presentation of the Fiscal Year 2015/2016 Proposed Budget. 

 

B.  Conduct Board of Directors Workshop for the Proposed Fiscal Year 2015/2016 Budget 

directly following the May 6, 2015 Board Meeting to provide input and direction.  

 

C.  Schedule a public hearing and adoption of the Fiscal Year 2015/2016 Budget at the 

June 3, 2015 Board of Directors Meeting. 

William Stawarski 

The Board of Directors Metro Valley Study Session and Mountain/Desert Policy 

Committee have reviewed the Budget Overview for each program. All SANBAG policy 

committees have reviewed task descriptions and budget for activities under their 

purview.   

Discussion - Regional/Subregional Planning 

24. National Bike Month (May) and Status Report on SANBAG Active Transportation 

Activities 

Receive information on National Bike Month and a status report on SANBAG 

Active Transportation activities. 

Steve Smith 

This item has not had prior policy committee or technical advisory committee review. 

Discussion - Council of Governments 

25. State Legislative Update 

A.  Receive Legislative Bill Matrix and adopt the following positions on State Legislation: 

 

1. Support AB 1171 (Linder, R-Corona) 

2. Support AB 1286 (Mayes, R-Yucca Valley) 

3. Support SB 348 (Galgiani, D-Stockton) 

4. Support AB 335 (Patterson, R-Fresno) 

 

B.  Receive an update on PEPRA 

Wendy Strack 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on April 8, 2015. 

Comments from Board Members 

 Brief Comments from Board Members 

Executive Directors Comments 

 Brief Comments from the Executive Director 

Public Comment 

 Brief Comments from the General Public 

 



ADJOURNMENT 

Additional Information 

 Attendance 

 SANBAG Entities 

 Acronym List 

Agency Reports 

 South Coast Air Quality Management District Agency Report 

 Mobile Source Air Pollution Reduction Review Committee Agency Report 

Committee Membership 

 Representatives on SCAG Committees 

 SANBAG Committee Memberships 

Mission Statement 

 Mission Statement 



Meeting Procedures and Rules of Conduct 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 

Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino, CA.  

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 
hours in advance of the meeting. Complete packages of this agenda are available for public 
review at the SANBAG offices and our website: www.sanbag.ca.gov.  Staff reports for items 
may be made available upon request.  For additional information call (909) 884-8276. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” 
contain suggested actions.  The Board of Directors will generally consider items in the order 
listed on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the SANBAG Clerk prior to the Board's consideration of the item.  A "Request 
to Speak" form must be completed for each item when an individual wishes to speak on.  When 
recognized by the Chair, speakers should be prepared to step forward and announce their name 
and address for the record.  In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one 
meeting.  The Chair or a majority of the Board may establish a different time limit as 
appropriate, and parties to agenda items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  The time limits established in “Public 
Testimony on any Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a 
group of persons so as to render the orderly conduct of the meeting impossible, the Chair may 
recess the meeting or order the person, group or groups of person willfully disrupting the 
meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, 
repetitiously addressing the same subject, failing to relinquish the podium when requested to do 
so, or otherwise preventing the Board from conducting its meeting in an orderly manner.  Please 
be aware that a NO SMOKING policy has been established for meetings.  Your cooperation is 
appreciated! 

http://www.sanbag.ca.gov/


SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 

by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 

Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 

respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 

Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 

prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 

before remaining items are voted on, shall announce his/her name and that he/she is 

leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 

 The Chair calls upon the appropriate staff member or Board Member to report on the 

item.   

 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 

 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   

 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 

 The Chair calls for a motion from members of the Board/Committee.  

 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 

Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 

wishes to oppose or abstain from voting on the motion, shall individually and orally state 

the Member’s “nay” vote or abstention.  Members present who do not individually and 

orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 

have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  

 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 

 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 

officer. 

Amendment or Substitute Motion. 

 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 

motion is asked if he/she would like to amend the motion to include the substitution or 

withdraw the motion on the floor.  If the maker of the original motion does not want to 

amend or withdraw, the substitute motion is not addressed until after a vote on the first 

motion. 

 Occasionally, a motion dies for lack of a second. 



Call for the Question. 

 At times, a Member of the Board/Committee may “Call for the Question.” 

 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 
limited further comment to provide clarity on the proceedings. 

 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 
Board/Committee to determine whether or not debate is stopped. 

 The Chair re-states the motion before the Board/Committee and calls for the vote on the 
item. 

The Chair. 

 At all times, meetings are conducted in accordance with the Chair’s direction. 

 These general practices provide guidelines for orderly conduct. 

 From time-to-time circumstances require deviation from general practice. 

 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 

 These general practices provide for business of the Board/Committee to be conducted 
efficiently, fairly and with full participation. 

 It is the responsibility of the Chair and Members to maintain common courtesy and 
decorum. 

 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 

 



          CalenMay2015- bp 

Important Dates to Remember… 

May 2015  

 

 

  

 For additional information, please call SANBAG at (909) 884-8276. 

 

SANBAG Meetings – Scheduled: 

General Policy Committee May 13 9:00 am 
SANBAG Lobby, 

1st Floor 

Commuter Rail/Transit  Committee  May 14 9:00 am 
SANBAG Lobby, 

1st Floor 

Metro Valley Study Session May 14 10:00 am 
SANBAG Lobby, 

1st Floor 

Mountain/Desert Committee May 15 9:30 am Town of Apple Valley 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  May 6, 2015 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 

 

Closed Session #1 – CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION 

Ralph Affaitati 

 

Closed Session #2 – CONFERENCE WITH REAL PROPERTY NEGOTIATORS 

Miranda Family Holdings; Jorge Miranda 

 

Consent/Discussion Calendar Items 

Item 

No. 

Contract No. Principals  & Agents Subcontractors 

4 15-1001061 Macias Gini & O’Connell LLP 

James Godsey 

N/A 

4 15-1001226 Conrad LLP 

Sam Perera 

N/A 

7 C12222-2 Raymond W. Wolfe N/A 

10 C14155 Vali Cooper & Associates 

Agnes Weber 

David Evans and Associates 

Arellano and Associates 

Dynamic Engineering Services, Inc. 

ZT Consulting Group 

Converse 
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13 C14169 RBF Consulting 

Steve Huff 

Earth Mechanics, Inc. 

Fehr and Peers 

POWER Engineers, Inc. 

Civil Works Engineers 

Stantec Consulting Services, Inc. 

Overland, Pacific & Cutler, Inc. 

Cogstone 

16 C12141-2 The PFM Group 

Michael Berwanger 

N/A 

16 C12245-2 Best Best & Krieger, LLP 

Warren Diven 

N/A 

16 C14053-2 

 

Renovate America, Inc. 

J.P. McNeil 

N/A 

16 C14054-2 Renovate America, Inc. 

J.P. McNeil 

N/A 

19 15-1001099 Pacific Municipal Consultants 

Philip O. Carter, President 

Patti Post and Associates 

James E. Brown and Associates 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 2 

Date:  May 6, 2015 

Subject: 

February/March 2015 Procurement Report 

Recommendation: 

Receive the February/March 2015 Procurement Report. 

Background: 
The Board of Directors adopted the Contracting and Procurement Policy (Policy No. 11000) on 
January 3, 1997, and approved the last revision on March 12, 2014.  On February 6, 2013, the 
Board of Directors authorized the Executive Director, or designee, to approve: a) contracts and 
purchase orders up to $100,000 and for purchase orders originally $100,000 or more, increasing 
the purchase order amount up to 10% of the original purchase order value, not to exceed 
$25,000; b) amendments with a zero dollar value; c) amendments to exercise the option term if 
the option term was approved by the Board of Directors in the original contract; and 
d) amendments that cumulatively do not exceed 50% of the original contract value or $100,000, 
whichever is less and to release Request for Proposal (RFP), Request for Quote (RFQ) and 
Invitation for Bid (IFB) for proposed contracts from which funding has been approved in 
San Bernardino Associated Governments (SANBAG’s) Annual Budget, and which are estimated 
not-to-exceed $1,000,000.  On July 11, 2012, the Board of Directors authorized SANBAG’s 
General Counsel to award and execute legal services contracts up to $50,000 with outside 
counsel as needed on behalf of SANBAG and its authorities organized under the umbrella of the 
Council of Governments.   

A list of all Contracts and Purchase Orders that were executed by the Executive Director and/or 
General Counsel during the months of February and March is presented herein as Attachment A, 
and all RFPs and IFBs are presented in Attachment B. 

Financial Impact: 

This item imposes no impact on the Fiscal Year 2014/2015 budget.  Presentation of the monthly 

procurement report demonstrates compliance with the Contracting and Procurement Policy. 

Reviewed By: 
This item was received by the General Policy Committee on April 8, 2015.  

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Attachment A 

February/March Contract Actions 

 

New Contracts Executed: 
 

 

Contract No. 

 

Description of 

Specific Services  
Vendor Name Dollar Amount 

 

Description of 

Overall Program 

None     
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Attachment A 

February/March Contract Amendment Actions 
 

Contract Amendments Executed: 
 

 

Contract No. 

& 

Amendment 

No. 

 

Reason for Amendment 

(include a description of 

the amendment) 

Vendor Name 

 

Previous 

Amendments & 

Dollar Values 

Dollar 

Amount of 

Amendment 

 
Amended 

Contract Total 

None      
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Attachment A 

February/March Contract Task Order Actions 
 

Contract Task Order (CTO) Executed: 
 

 

Contract No. 

& CTO No. 

 

Description of CTO  Vendor Name 
Contract 

Amount 

Previously 

Issued CTOs 

Dollar Amount 

of CTO 

C14003  

CTO 11 

Amendment 1 

General Support for the 

Transit and Rail 

department including staff 

augmentation  

Hatch Mott 

MacDonald 

$20,000,000 

Shared with 

Parsons 

Brinkerhoff 

(C14086) 

CTO 8 

$491,993.00 

CTO 10 

$114,162.00 

CTO 12A 

$267,034.56 

CTO 15 

$759,580.00 

CTO 17 

$125,539.00 

CTO 19 

$498,324.00 

CTO 20 

$299,826.00 

CTO 22 

$249,729.00 

CTO 23 

$25,925.00 

CTO 25 

$78,441.00 

CTO 26 

$21,581.00 

 

Original 

$489,822.00 

Amendment 1 

$283,614.00 

Total 

$773,436.00 
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Contract No. 

& CTO No. 

 

Description of CTO  Vendor Name 
Contract 

Amount 

Previously 

Issued CTOs 

Dollar Amount 

of CTO 

C14003  

CTO 12A 

Amendment 1 

Redlands Passenger Rail 

Operations/Maintenance & 

Vehicle Selection 

Hatch Mott 

MacDonald 

$20,000,000 

Shared with 

Parsons 

Brinkerhoff 

(C14086) 

CTO 8 

$491,993.00 

CTO 10 

$114,162.00 

CTO 11 

$773,436.00 

CTO 15 

$759,580.00 

CTO 17 

$125,539.00 

CTO 19 

$498,324.00 

CTO 20 

$299,826.00 

CTO 22 

$249,729.00 

CTO 23 

$25,925.00 

CTO 25 

$78,441.00 

CTO 26 

$21,581.00 

 

Original 

$238,918.00 

Amendment 1 

$28,116.53 

Total 

$267,034.56 
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Contract No. 

& CTO No. 

 

Description of CTO  Vendor Name 
Contract 

Amount 

Previously 

Issued CTOs 

Dollar Amount 

of CTO 

C14003  

CTO 15 

Amendment 1 

Program Management for 

the Transit and Rail 

department 

Hatch Mott 

MacDonald 

$20,000,000 

Shared with 

Parsons 

Brinkerhoff 

(C14086) 

CTO 8 

$491,993.00 

CTO 10 

$114,162.00 

CTO 11 

$773,436.00 

CTO 12A 

$267,034.56 

CTO 17 

$125,539.00 

CTO 19 

$498,324.00 

CTO 20 

$299,826.00 

CTO 22 

$249,729.00 

CTO 23 

$25,925.00 

CTO 25 

$78,441.00 

CTO 26 

$21,581.00 

 

Original 

$498,609.00 

Amendment 1 

$260,971.00 

Total 

$759,580.00 

C14144 

CTO 1 

Complete remaining tasks 

from C08200 with 

Vandermost for on-call 

environmental services. 

(The original contract was 

ending its term, a RFP was 

conducted which 

Vandermost selected.) 

Vandermost 

Consulting 

Services 

$3,000,000.00  $39,155.00 

C12233 

CTO 8 

Labor compliance training 

session to teach staff about 

new labor compliance 

laws including SB854. 

GCAP 

Services 

$300,000.00  

Shared with 

Dynamic 

Engineering 

Services 

(C13022) 

CTO 1 

$3,459.00 

CTO 2 

$34,320.00 

CTO 3 

$22,881.44 

CTO 4 

$48,653.50 

CTO 7 

$5,807.50 

 

$4,778.00 
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Attachment A 

February/March Purchase Order Actions 

 

Purchase Orders: 

 

PO No. 

 

PO Issue 

Date 
Vendor Name Description of Services 

PO Dollar 

Amount 

 

4001283 03/12/15 Hotel 

Lombardy 

Hotel accommodations for SANBAG staff and 

Board representatives for advocacy trip to 

Washington D.C. 

$5,135.40 

 Total $5,135.40 
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Attachment A 

February/March Purchase Order Amendment Actions 

 

Purchase Order Amendments Executed: 
 

 

Purchase Order 

No. & 

Amendment No. 

 

Description of 

Services and 

Reason for 

Amendment 

Vendor Name 

  

Previous 

Amendments 

& Dollar 

Values 

Dollar 

Amount of 

Amendment 

 

Amended PO 

Total 

None      
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Attachment B 

February/March RFPs and IFBs 

 

Release of RFP’s and IFB’s 

 

 

Release  

Date 

 

RFP/IFB No. 

 

Description of 

Services 

Anticipated 

Dollar Amount 

Anticipated 

Award Date 

 
Description of 

Overall Program 

and Program 

Budget 

3/4/15 RFP15-

1001235 

Transit and 

Specialized 

Transportation 

Planning 

Services 

$504,000.00 May 6, 2015 Transit and 

Specialized 

transportation 

planning services 

and FTA Grantee 

Services for such 

components such 

as civil rights 

compliance and 

agency review. 

3/10/15 RFP15-

1001224 

FSP, Beats 3 

and 8 

$982,300 per 

beat 

July 1, 2015 Freeway Services 

Patrol for Beats 3 

and 8 to cover two 

unexpected beat 

vacancies. FSP 

provides roadside 

assistance to 

stranded motorists 

on the freeway 

during peak hours.  

 Total $2,468,600.00 

 

2.b

Packet Pg. 25

A
tt

ac
h

m
en

t:
 B

R
D

15
05

a2
-w

w
s 

 (
18

93
 :

 P
ro

cu
re

m
en

t 
R

ep
o

rt
)



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, CTA, CTC 

Minute Action 
 

AGENDA ITEM: 3 

Date:  May 6, 2015 

Subject: 

Measure I Revenue 

Recommendation: 

Receive report on Measure I receipts for Measure I 2010-2040. 

Background: 

Sales tax revenue collections for Measure I 2010 through 2040 began on April 1, 2010.  

Cumulative total receipts for Fiscal Year 2014/2015 as of March 31, 2015 were $113,485,845. 

Included is a summary of the current Measure I receipts by quarter and cumulative total since its 

inception.  The quarterly receipts represent sales tax collection from the previous quarter taxable 

sales.  For example, receipts for January through March represent sales tax collections from 

October through December. 

Measure I revenue for the 2014/2015 Fiscal Year budget was estimated to be $141,960,000. 

Actual Measure I receipts for Fiscal Year 2014/2015 January through March are $38,225,122, in 

comparison to $36,843,452 received during the quarter ending March 2014/2015, with an 

increase of 3.75%. 

Financial Impact: 

Measure I revenues are expected to exceed both the budgeted amount and prior years’ 

collections. 

Reviewed By: 

This item was reviewed and received by the General Policy Committee on April 8, 2015. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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ATTACHMENT A 

 

 

Fiscal Year

July- 

September

October- 

December

January- 

March April- June

Fiscal Year 

Total

Cumulative 

Total To Date

Receipts Prior to FY 2010/11 $7,158,800

Fiscal Year 2010/11 28,188,907 29,207,950 28,808,766 29,397,456 115,603,079 $122,761,879

Fiscal Year 2011/12 31,027,319 33,547,956 32,757,419 33,476,051 130,808,745 $253,570,624

Fiscal Year 2012/13 34,279,449 35,076,980 34,336,570 34,309,171 138,002,171 $391,572,794

Fiscal Year 2013/14 35,430,012 35,403,641 36,843,452 35,789,045 143,466,150 $535,038,944

Fiscal Year 2014/15 37,253,007 38,007,716 38,225,122 113,485,845 $648,524,789

     % Increase Over 13/14 5.15% 7.36% 3.75%

Summary of SANBAG Measure I Receipts 2010-2040
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 4 

Date:  May 6, 2015 

Subject: 

Award On-Call Internal Audit and Price Review Services 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority: 

A.  Award Contract No. 15-1001061 to Macias Gini & O’Connell LLP for On-Call Internal 

Audit and Price Review Services for a five-year term for an amount described in 

Recommendation C. 

B.  Award Contract No. 15-1001226 to Conrad LLP for On-Call Internal Audit and Price Review 

Services for a five-year term for an amount described in Recommendation C. 

C. Approve a total not-to-exceed amount of $500,000 for both Macias Gini & O’Connell LLP 

(15-1001061), and Conrad LLP (15-1001226). 

Background: 

Approval to release Request for Proposal (RFP) 15-1001061 was granted by the Executive 

Director in the fall of 2014. The Scope of Work for on-call internal audit and price review is 

attached to this agenda item as reference.  The services provided would be on an “as-needed” 

basis with no guaranteed level of usage.  The contracts will secure services for a five (5) year 

initial term. 
 

San Bernardino Associated Governments (SANBAG) will utilize the on-call services for 

miscellaneous audits, price reviews of hourly rates and performance of audits required for the 

Caltrans Conformance letter.   
 

Pursuant to policy direction, SANBAG is required to award these types of contracts on the basis 

of demonstrated competence and on the professional qualifications necessary for the satisfactory 

performance of the services at a fair and reasonable price to SANBAG.  Such selection takes into 

consideration prior experience of the firm and/or representatives, understanding of work to be 

completed, knowledge of the working environment, and particular skills and expertise of the firm 

and/or representatives proposed for the function.  
 

The following outlines the selection process to identify and select qualified firms who present the 

ability to meet the expectations and requirements outlined in the scope of work issued with the 

bid package for RFP15-1001061. 
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INTRODUCTION AND RECOMMENDATION 

The firms recommended by the Evaluation Committee for contract award, based on technical 

abilities and interview, are Macias Gini & O’Connell LLP and Conrad LLP. 

 

CHRONOLOGY OF EVENTS 

The Request for Proposal (RFP) 15-1001061 was released on November 5, 2014, and was sent 

electronically to approximately twenty (20) consultants registered on PlanetBids. The solicitation 

was issued in accordance with current SANBAG policies and procedures for procurement of 

professional services.  

 

The RFP was posted on SANBAG’s website in response to a request from the Chief of Fiscal 

Resources to engage a firm to provide on-call internal audit and price review services.  A Pre-

Proposal meeting was held on November 20, 2014, and was attended by three (3) firms. 

Addendum No. 1 was issued on December 11, 2014, responding to questions and providing the 

attendee list for the pre-proposal meeting.  

 

On January 14, 2015, five (5) proposals were received by the date and time specified in the RFP.  

The following is a summary of the events that transpired in the evaluation and selection process. 

A responsiveness review was conducted by the Procurement Manager and found all five (5) 

proposals to be responsive.  

 

Summary of Evaluation Process: 

On January 15, 2015, the proposals were disseminated to all evaluation committee members.  

A copy of the Score Sheets and the Declaration of Impartiality and Confidentiality form were 

also distributed to the committee members.  The Evaluation Committee was comprised of two 

staff from SANBAG, one from the City of Hesperia and one from Riverside County 

Transportation Commission.  

 

Evaluation Committee Meeting: 

Evaluators concluded their individual review of the proposals and convened to review, discuss 

and score the proposals.  The Evaluation Committee members met on January 22, 2015, and 

discussed each proposal according to the evaluation criteria, including the proposals’ strengths 

and weaknesses.  The Procurement Manager provided information regarding the reference 

checks of the firms. All reference checks received for all firms resulted in good to excellent 

ratings. At the completion of discussions the committee members individually scored the 

proposals based on the following evaluation criteria: Qualifications of the Firm - 30%, Proposed 

Staffing and Projection Organization - 35%, Technical Approach/Work Plan - 20%, and 

Cost 15%.   

 

Because of the scoring, the firms were ranked in order of technical merit, and a short-list was 

developed.  The firms short-listed and invited to interviews in alphabetical order were: Conrad 

LLP (Conrad) located in Lake Forest, Macias Gini & O’Connell LLP (MGO) located in 

Los Angeles, and Vasquez & Company LLC located in Los Angeles. 

 

Minor variances in the criteria scores were noted and discussed.  Rates among the firms were 

consistent and within industry standard. Full detail of the scores is included in the Contract Audit 

File. 
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At the evaluation meeting, the committee also determined the format for the interview phase. 

Interviews consisted of the following:  

 

   Equipment Assembly and Set-up  –  5 Minutes 

   Introductions and Presentation  –  10 Minutes 

   Questions and Answers   –  30 Minutes 

   Equipment Disassembly and Exit  –  5 Minutes 

 

Interviews: 

On January 28, 2015, interviews were conducted with the short-listed firms.  At the completion 

of the interviews, the Evaluation Committee separately scored the interviews. The assigned 

weighting between the technical proposals and interviews is 40% for proposals, and 60% for 

interviews. 

 

EVALUATION COMMITTEE RECOMMENDATION SUMMARY 

The combined scores of the proposal evaluation and interviews showed Conrad and MGO as the 

highest ranking firms. MGO was selected because of the following: they emphasized client 

communication, they have an experienced team, each team member had their own area of 

expertise, and their knowledge of federal regulations and Caltrans procedures. Conrad was 

selected because of the following: their experience with local transit agencies (i.e. OCTA, 

Metrolink, RCTC), communication with clients, and knowledge of SANBAG.  

 

As a result of the scoring, the evaluation committee recommends that the contract to perform the 

scope of work as outlined in the Request for Proposals 15-1001061, be awarded to Macias Gini 

& O’Connell LLP and Conrad LLP for an amount not-to-exceed of $500,000.00 between both 

firms.  The firms ranked first and second in technical score and overall score.  The firms clearly 

demonstrated a thorough understanding of the scope of work and proposed an overall solid team.  

Evaluation forms, Dun & Bradstreet reports and reference checks are located in the Contract 

Audit File. 

Financial Impact: 

Funds for the on-call audit and price review services are included in the Fiscal Year (FY) 

2014/2015 Budget in Task 0815 with various MSI funds (Freeway, Freeway Interchange, and 

Grade Separation). 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on April 8, 2015. SANBAG General Counsel and the Procurement Manager have 

reviewed this item and draft Contracts. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 5/6/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Hilda Flores

Additional Information

Amendment No.: Vendor No.: Pending

Macia Gini & O’Connell LLP  

On-Call Internal Audit and Price Review Services  

500,000.00$         

500,000.00$         

4/30/2020 Revised Expiration Date:

-$                        

500,000.00$        

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001061

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001226
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1 
15-1001061 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EXHIBIT A – “SCOPE OF WORK” 
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2 
15-1001061 

 

SCOPE OF WORK 

FOR 

ON-CALL INTERNAL AUDIT AND PRICE REVIEW SERVICES 

 

 

BACKGROUND 

The San Bernardino Associated Governments, known as SANBAG, is the council of 

governments and transportation planning agency for San Bernardino County. SANBAG is 

responsible for cooperative regional planning and furthering an efficient multi-modal 

transportation system countywide. SANBAG serves the 1.9 million residents of San Bernardino 

County. 

As the County Transportation Commission, SANBAG supports freeway construction projects, 

regional and local road improvements, train and bus transportation, railroad crossings, call boxes, 

ridesharing, congestion management efforts and long-term planning studies. As the County 

Transportation Authority SANBAG administers Measure I, the half-cent transportation sales tax 

approved by county voters in 1989’s major programs include bus operations, paratransit services, 

the 91 Express Lanes, commuter rail, street and road improvements, freeway projects, and a 

motorist services program. 

 

SERVICES 

SANBAG seeks a qualified firm or firms to serve on an on-call basis to assist staff in carrying out 

Board adopted policy and Federal regulations related to the procurement of goods and services. 

 

Pre-Award Price Review Requirements 

 

To comply with adopted policies and procedures related to the procurement of goods and services, 

SANBAG will conduct pre-award price reviews for competitive procurements with a value greater 

than $1,000,000 where the proposal is evaluated on its technical merit rather than cost. 

These procurements generally are for: 

 

- Architectural and Engineering Services 

 

Additionally, SANBAG may conduct pre-award price reviews of the following types of 

procurements: 

 

- Single bid procurements  

- Sole source procurements   

 

Approximately 5 -10 pre-award price reviews are required to be performed each fiscal year.  

 

Services may include agreed upon procedures to review reimbursement requests for various 

programs; such as Project Advance Agreements and other advance expenditures.  Also, various 

audit services may be requested.   

 

 

 

 

4.b

Packet Pg. 33

A
tt

ac
h

m
en

t:
 1

5-
10

01
06

1 
S

co
p

e 
o

f 
W

o
rk

  (
18

94
 :

 A
w

ar
d

 O
n

-C
al

l I
n

te
rn

al
 A

u
d

it
 a

n
d

 P
ri

ce
 R

ev
ie

w
 S

er
vi

ce
s 

C
o

n
tr

ac
t)



3 
15-1001061 

 

 

Audits Conforming to LAPM 

 

This section outlines the audit and review process for state or federally funded A&E contracts. 

All proposed A&E contracts and supporting documents are subject to audit or review by 

Caltrans’ Audits and Investigations (A&I), other state audit organizations, or the federal 

government.  

 

Applicable Standards  
State and federal requirements listed below, as well as specific contract requirements, serve as 

the standards for audits and reviews performed. The local agencies, consultants, and 

subconsultants are responsible for complying with state, federal and specific contract 

requirements. Local agencies are responsible for determining the eligibility of costs to be 

reimbursed to consultants. Applicable standards are:  

 Caltrans’ Local Assistance Procedures Manual (LAPM);  

 Project Program Supplemental Agreements;  

 23 CFR, Chapter 1, Part 172 – Administration of Engineering and Design Related Service 

Contracts;  

 48 CFR, Federal Acquisitions Regulation Systems, Chapter 1 – Federal Acquisition 

Regulation, Part 31- Contract Cost Principles and Procedures;  

 48 CFR –FAR;  

 48 CFR, Chapter 99 – Cost Accounting Standards, Subpart 9900;  

Local Assistance Procedures Manual Chapter 10 Consultant Selection  

Page 10-11 LPP 13-01 May 8, 2013  

 

 49 CFR, Transportation, Subtitle A, Office of the Secretary of Transportation, Volume 1, 

Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreements to 

State and Local Government;  

 49 CFR, Part 18.20 – Standards for Financial Management Systems;  

 23 U.S.C. – Letting of Contracts;  

 United States Government Accountability Office, Government Auditing Standards (GAS);  

 Proposed contract terms and conditions.  

 

Pre-Award Price Reviews  

All pre-award price reviews shall be conducted in accordance with Government Auditing 

Standards issued by the Comptroller General of the United States as well as the cost principles 

identified in 48 CFR part 31.  Auditing Firms will be selected from a pre-established or on-call 

list of firms to perform the pre-award price reviews on a sequential basis. Each of the pre-award 

price reviews should include some or all of the following objectives: 

 

a. To ensure that the proposer’s proposed labor rates, overhead rates, other direct costs, and 

fixed fee are reasonable, allowable, and allocable and in conformity with the Federal 

Acquisition Regulations; 

b. To ensure the proposer(s) complied with applicable prevailing wage rates; 

4.b

Packet Pg. 34

A
tt

ac
h

m
en

t:
 1

5-
10

01
06

1 
S

co
p

e 
o

f 
W

o
rk

  (
18

94
 :

 A
w

ar
d

 O
n

-C
al

l I
n

te
rn

al
 A

u
d

it
 a

n
d

 P
ri

ce
 R

ev
ie

w
 S

er
vi

ce
s 

C
o

n
tr

ac
t)



4 
15-1001061 

c. To ascertain that the pricing or cost data are current, accurate, and complete; 

d. To determine whether the proposer(s) is financially sound and stable; and 

e. To determine the adequacy of the proposer’s accounting systems in order to identify, account 

for, record, and accumulate costs; to identify and segregate direct and indirect costs; and to 

determine consistency in accounting treatment of costs. 

 

Written Reports 

Independent Accountant’s Report for Applying Agreed-Upon Procedures (AUP) will be issued 

for each pre-award price review performed.  In addition to AUP exceptions, all issues or 

concerns arising during the course of performing the AUPs, such as internal control issues, 

should be provided in the report.  Reports will be submitted to SANBAG’s Chief of Accounting 

and Procurement.  

 

Other Services 

SANBAG may request, on an “as-needed basis” other auditing services relative to the 

procurement function such as closeout audits for capital construction projects or other service 

contracts. 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 5/6/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Hilda Flores

%

15-1001226

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001226

Additional Information

Amendment No.: Vendor No.: Pending

Conrad LLP

On-Call Internal Audit and Price Review Services  

500,000.00$         

500,000.00$         

4/30/2020 Revised Expiration Date:

-$                        

500,000.00$        

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

4.c
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG, CTA, CTC 

Minute Action 
 

AGENDA ITEM: 5 

Date:  May 6, 2015 

Subject: 

SANBAG Memberships to Regional, State and National Trade Organizations 

Recommendation: 

Recommend that the Board continue SANBAG memberships to regional, state and national trade 

organizations as listed below. 

Background: 

Each year SANBAG staff provides a listing of regional, state, and national trade organizations 

and associations, their purpose, and annual membership dues for Board consideration.  

SANBAG is a member of the listed organizations and has benefited from membership through 

information relevant to the industry, through advocacy efforts for legislative and/or regulatory 

change, and through professional associations for program innovation and exchange.  

Some organizations provide regular information on regulations, funding opportunities, and 

regulatory requirements.  A number of the organizations have provided support for SANBAG 

projects and programs and transportation improvements.  Staff is recommending continued 

membership for all of these organizations and is requesting new membership for SANBAG to 

participate in the Transportation Infrastructure Project of the California Foundation on the 

Environment and the Economy. 
 

Association Purpose Annual Dues 

American Public Transit Association (APTA) 

This organization works to ensure that public transportation is available and 

accessible for all communities in the country through advocacy, innovation 

and information sharing.  APTA provides access to research and reports, 

standards development in transit, legislative updates and advocacy at the 

federal level, training opportunities on the latest issues and best practices for 

transit, and peer review data and panels to ensure our local agencies are 

keeping up with standards in the field. 

$ 1,383 

California Transit Association (CTA) 

Public sector, non-profit association of over 190 of California's largest urban, 

suburban, and rural transit operators, commuter rail agencies, transit support 

groups, transit suppliers, and government agencies.  CTA is committed to a 

collaborative approach to advocating for improved transit operations 

throughout California, and works with local, state and federal legislators 

advocating for transit.  CTA conducts state level advocacy for stable transit 

funding, provides access to technical reports and updates on issues specific to 

transit needs in California, and provides access to educational opportunities on 

transit practices in California. 

$ 1,050 

5
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California Association of Coordinated Transportation (CalACT) 

CalACT is the largest state transit association in the United States, with nearly 

300 members dedicated to promoting professional excellence, stimulating 

ideas and advocating for effective community transportation.  CalACT is a 

clearing house for information and resources on transit and paratransit 

management.  This organization also is an advocate for rural transit agencies. 

$ 825 

Mobility 21 

Organization of  public, business and community stakeholders pursuing 

regional solutions to the transportation challenges facing Imperial, 

Los Angeles, Orange, Riverside, San Bernardino, San Diego and Ventura 

Counties.  Mobility 21 provides strong regional advocacy on transportation 

issue at the state and federal levels.  The Board of Directors includes the CEOs 

of the five transportation commissions, SCAG, AAA, and the major regional 

Chambers of Commerce.  

$20,000 

Self Help Counties Coalition 

Organization of 19 California county transportation agencies with voter-

approved transportation sales tax measures.  In Southern California, revenues 

from these sales tax measures exceed the combined total of state and federal 

transportation funds.  The SHCC works closely with the California 

Transportation Commission, Caltrans, the Legislature and Administration, and 

other groups to protect the interests of the transportation authorities against 

diversion of transportation funds, increased Board of Equalization fees, 

impediments to timely project delivery, and concerns over state maintenance 

of effort that may arise because of the availability of local funds. 

$ 5,700 

Southern California Association of Governments (SCAG) 

SCAG bylaws provide for SANBAG, as one of the five County Transportation 

Commissions within the region, to appoint a representative to the SCAG 

Regional Council from its governing board, dependent upon being a dues-

paying member.  SANBAG participation with SCAG is essential for the 

development of the Regional Transportation Plan/Sustainable Communities 

Strategy. 

$25,000 

Inland Empire Economic Partnership (IEEP) 

IEEP is a private sector voice for business and quality of life in the Inland 

Empire. It recruits and supports business, advocates for an educated 

workforce, works to ensure business friendly transportation and infrastructure 

policy for the economic betterment of Riverside and San Bernardino Counties. 

$15,000 

Inland Action 

Inland Action promotes diverse economic development in the Inland Empire.  

They advocate on a broad array of issues including transportation policy and 

financing at the state and federal levels.  Their membership consists of a large 

number of private and public interests, interlacing the business and public 

sectors to form the basis of strong policy advocacy.   

 

$3,100 
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California Foundation on the Environment and the Economy Transportation 

Infrastructure Project (CFEE-TIP) - NEW 

The CFEE-TIP members include LA Metro, OCTA, SFMRA, MTC, and 

RCTC.  This group is designed to facilitate a productive conversation that 

addresses critical transportation infrastructure issues such as congestion relief, 

improved safety, alternative funding and delivery mechanisms such as design 

build and public private partnerships, and broader environmental 

improvement.  This group also helps to educate and build consensus on 

infrastructure policy in California among stakeholders including transportation 

agencies, lawmakers, environmental organizations, labor, and community 

leaders. 

$2,000 

SANBAG staff recommends that SANBAG continue its memberships with all of these 

organizations and join the California Foundation on the Environment and the Economy 

Transportation Infrastructure Project. 

Financial Impact: 

SANBAG's cost for membership in these organizations is $74,058.  Payment of membership 

dues is within the Executive Director's authority and funding will be incorporated into the Fiscal 

Year 2015/2016 SANBAG budget. 

Reviewed By: 

This item was reviewed by the General Policy Committee on April 8, 2015 and unanimously 

recommended for approval.   

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 6 

Date:  May 6, 2015 

Subject: 

Measure I Local Street Program Policy Amendment - Compliance Audit Deadline and Remedies 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority: 

 

Amend Policies 40003, 40012, and 40016 regarding the Measure I Local Street Program for 

compliance audit deadline and remedies, as shown in Attachments 1, 2, and 3 respectively. 

Background: 

Policies 40003, 40012, and 40016 in the Measure I 2010-2040 Strategic Plan establish 

requirements for the Valley, Victor Valley, and Rural Mountain/Desert subareas Local Streets 

Programs, respectively, for project eligibility, adoption of Five Year Capital Improvement Plans 

(CIP) by local jurisdictions, accounting requirements, and development mitigation requirements.   

 

After reviewing the Fiscal Year 2013/2014 financial audits of the Local Streets Program funds 

prepared by the audit firm procured by SANBAG, SANBAG staff recommends additional 

requirements in the sections for Accounting Requirements to establish consequences of not 

completing audits timely and issuance of audit opinion other than unmodified as follows: 

 Compliance Audit Deadline 

 A jurisdiction’s annual Compliance Audit must be completed within six (6) months 

after end of the jurisdiction’s fiscal year (Compliance Audit Deadline).  SANBAG 

staff shall monitor the scheduling and progress of the audits to ensure prompt 

communication by the Auditor after information submittals by jurisdiction, and 

timely completion of the final MSI audit report.  If a jurisdiction is not able to meet 

the information submittal deadlines set by the Auditor or the Compliance Audit 

Deadline, the Jurisdiction may submit a request to SANBAG’s Executive Director no 

later than thirty days prior to the submittal deadline set by the Auditor or the 

Compliance Audit Deadline, whichever extension is required, and a two (2) month 

automatic extension will be granted. Any further requests for extensions of the 

Compliance Audit Deadline are subject to approval by the Board.  The Board may 

approve further Compliance Audit Deadline extensions, if the Board finds: (1) the 

Compliance Audit was not completed timely for reasons outside of the jurisdiction’s 

control, such as federal, state, and GASB reporting requirements, or catastrophic 

events; or (2) it is in the best interests of SANBAG to grant the extension. SANBAG 

staff shall be responsible for requesting extensions related to Auditor performance.  
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 Remedies 

 a. If a jurisdiction’s annual Compliance Audit determines that the jurisdiction used 

Measure I Transportation Sales Tax Funds for ineligible expenses, the jurisdiction 

shall repay the Measure I Transportation Sales Tax Fund, in the amount of the 

ineligible expense, immediately from another source through an internal fund 

transfer.   

 b. If a jurisdiction’s annual Compliance Audit fails to be completed with an 

unmodified opinion by the Compliance Audit Deadline, as extended pursuant to 

Policy VLS-19 (Valley), VVLS-23 (Victor Valley), or MDLS-21 (Rural 

Mountain/Desert), the jurisdiction shall repay the Measure I Transportation Sales Tax 

Fund, in the amount of the Measure I Local Streets Allocation for the fiscal year 

subject of annual Compliance Audit findings of unsubstantiated or questioned costs,  

immediately from another source through an internal fund transfer.   

 c. If the jurisdiction is unable to make such immediate repayment under VLS-20 

(Valley), VVLS-24 (Victor Valley), or MDLS-22 (Rural Mountain/Desert), (a) or (b), 

the jurisdiction shall not receive its Local Streets Allocation pass-through payments 

until the repayment amount of ineligible expenses, unsubstantiated costs, or 

questioned costs, have been withheld by SANBAG.   

 d. If the jurisdiction enters into a Repayment Agreement with SANBAG, as approved 

by the jurisdiction and the SANBAG Board of Directors, providing for repayment of 

the amounts owed under VLS-20 (Valley), VVLS-24 (Victor Valley), or MDLS-22 

(Rural Mountain/Desert), (a) or (b), over a period not to exceed five (5) years, 

SANBAG will return any pass-through funds withheld. SANBAG will recommence 

withholding Local Streets Allocation pass-through funds if the jurisdiction fails to 

comply with the terms of the Repayment Agreement. 

Financial Impact: 

This item has no impact on the adopted Fiscal Year 2014/2015 SANBAG Budget. 

Reviewed By: 

The proposed policy revisions were reviewed by the Transportation Technical Advisory 

Committee (TTAC) on March 30, 2015, and City/County Manager Technical Advisory 

Committee (CCMTAC) on April 2, 2015.  SANBAG’s General Counsel has reviewed the 

revised policies. This item was reviewed and unanimously recommended for approval by the 

General Policy Committee on April 8, 2015.  

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments Policy 40012 

Adopted by the Board of Directors                April 1, 2009 Revised 5/6/151/8/14 

Victor Valley Local Streets (VVLS) Program 
Measure I 2010-2040 Strategic Plan 

Revision 
No. 

123  

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG website. 

Table of Contents 
| Purpose | References | Definitions | Policies for the Victor Valley Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements for the Victor Valley Local Streets Program, 
including project eligibility, adoption of Five Year Plans by local jurisdictions, accounting requirements, 
and development mitigation requirements. 

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan. 

SANBAG Congestion Management Program 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

 

IV. POLICIES FOR THE VICTOR VALLEY LOCAL STREETS PROGRAM 
A.  Local Streets Allocation 

Policy VVLS-1  Each jurisdiction shall receive an allocation from 70% of the Measure I revenue, 
after reservation of 2% collected in the subarea for Project Development and Traffic Management 
Systems.  The allocation methodology is determined based on: 

 50% population.  The population estimate for making the per capita calculation shall be 
determined by SANBAG each year based on the State Department of Finance population 
estimate.  Annual adjustments to the population estimates are made mid-year, based on 
availability of DOF estimates.  Following approval of the population estimates by the Board, 
adjustments will be made to the local pass through fund allocations retroactive to January 1 
of the year. 
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 50% return to source. The sales tax estimates provided by the State Board of Equalization, 
updated quarterly based on the prior quarter’s financial data, shall be used as the basis for 
making the return to source calculations. 

Policy VVLS-2:  Local jurisdictions shall not receive their Local Streets Allocation until they have 
submitted their annual update of their Five Year Plan. 

Policy VVLS-3:  The Local Streets allocation shall be remitted to local jurisdictions monthly. 

Policy VVLS-4:  Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has 
been made, the calculation will be applied retroactively to January 1 and amounts received by 
local jurisdictions will be adjusted to account for the difference in the amount remitted during the 
retroactive period and the amount that should have been remitted adjusted for the new per capita 
calculation. 

Policy VVLS-5:  Local Streets Allocations sales tax generation portion will be based on the prior 
quarter’s data.  Because of the lag in receiving sales tax data from the Board of Equalization, the 
Sales Tax Generation calculations for that portion of the Local Streets Allocation  will be calculated 
using the data from the prior quarter.  (Example:  During the months of January, February and 
March SANBAG will use the local sales tax generation figure derived from the fourth quarter of the 
previous calendar year.) 

Policy VVLS-6:  SANBAG will make the monthly allocations using the following procedure: 
a.  Determine total amount of Measure I Sales Tax generated in the subarea from information 

submitted by the State Board of Equalization. 

b.  Mutiply the total Measure I Sales Tax received for the month by 0.68 to arrive at the total 
amount of Local Streets Program funds available for distribution to local jurisdictions. 

c. Divide the Local Streets Program fund into two 50% pools of funding:  Allocate the two pools 
of funding based on:  

1) a jurisdiction’s population share of the entire subarea population. 
2) jurisdiction’s share of sales tax generation within the total subarea. 

d. Add the population based component and the sales tax based component of each 
jurisdiction’s allocation to arrive at the total Local Streets Allocation for each jurisdiction. 

e. Remit payment of Local Streets Program fund to local jurisdiction. 

Policy VVLS-7:  The Local Streets program allocation will be decreased by 0.5% beginning in 
2015 with additional decreases of 0.5% every five years thereafter to a maximum of 2.5% to be 
allocated to the Senior and Disabled Transit Service Program.  This change in allocation will occur 
automatically unless each jurisdiction in the subarea makes a finding that such increase in Senior 
and Disabled Transit Service Program is not needed to address unmet transit needs of senior and 
disabled transit users. 

B. Development Fair Share Contribution 
Policy VVLS-8:  A development mitigation fair share contribution is required by Measure I 2010-
2040 for all capacity improvement projects on the Nexus Study Network contained in the most 
recent Board-adopted version of the in the urbanized Victor Valley.  The urbanized Victor Valley is 
defined as the cities of Adelanto, Hesperia, Victorville, Town of Apple Valley and their spheres of 
influence. 

Policy VVLS-9:  A development mitigation fair share contribution is required by Measure I 2010-
2040 for all capacity improvement projects as identified by Traffic Impact Analysis (TIA) reports as 
required by the Congestion Management Program in the non-urban areas.  The amount of the 
Development Fair Share Contribution for each project is defined by the traffic mitigation measures 
identified in the related TIA reports. 

Policy VVLS-10:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, 
SANBAG will specifically review development mitigation contribution records for capacity 
improvements to Nexus Study Network facilities.  If a material finding is made in the audit showing 
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that the development share contribution was not made, SANBAG may, as the Congestion 
Management Agency, withhold Section 2105 Gas Tax funds or Measure I Local Street Allocations 
until the jurisdiction shows that they are in compliance with the Congestion Management Program. 

Policy VVLS-11:  Jurisdictions may borrow from other internal accounts (i.e. within their own 
jurisdictions) to fund the required development fair share.  The development mitigation account 
shall reimburse the source of the loan as development occurs. 

C. Five Year Plan 
Policy VVLS-12:  Each local jurisdiction is required to annually adopt a Five Year Capital 
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the 
Five Year Capital Improvement Plan and approved by the governing body. 

Policy VVLS-13:  Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, and 
project type, subject to eligibility requirements listed in Section D below.  

b. Constrain the total amount of planned expenditures to 150% of SANBAG’s forecasted revenue 
for Measure I Local Pass-Through Funds, revenue resulting from bonds secured by Measure 
I revenue, and remaining balances from previous year allocations. 

c. Include no more than 50% of estimated annual new revenue to general program categories for 
pavement management programs, system improvements, and general maintenance or other 
miscellaneous categorical expenditures.  Carryover fund blance shall not be used for general 
program gategories. 

A general program category is a program of work without any identified streets.  If a line item 
in the Five Year Capital Improvement Plan includes a list of the streets to which it will apply, 
then it does not have to count as a general program category (i.e. a city-wide AC overlay 
program that lists the streets to be included in the program). 

d. For capacity enhancement projects to Nexus Study Network roadways, include total estimated 
cost, Measure I share of project cost and development share of project cost.  Maintenance 
projects or projects that do not enhance the capacity of a roadway do not require a 
development contribution to be included in the Five Year Plan. 

Policy VVLS-14:  Any single project expenditure in excess of $100,000 shall be listed as an 
individual project and shall not be included in a general program category. A project is defined as 
an eligible specific road improvement. 

Policy VVLS-15:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement 
Plan based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital 
Improvement plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end 
of each fiscal year if the project list has been changed in order for the projects to be eligible for 
expenditures of Local Streets funds. 

D.  Eligible Expenditures 
Policy VVLS-16:  Eligible expenditures include construction, maintenance, and overhead.  
Included below are definitions and types of eligible expenditures by category.  

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-of-way or their component parts to a degree that improved traffic service 
is provided and geometric or structural improvements are effected including allocated 
administration and engineering necessarily incurred and directly related to the above.  

  1) Removal of old street and roadbeds and structures, and detour costs when connected 
with a construction project. 

  2) Change of alignment, profile, and cross-section. 
  3) Addition of a frontage street or road. 
  4) Original surfacing of shoulders. 
  5) Installation of original traffic signs and markers on routes. 
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  6) Earthwork protective structures within or adjacent to the right-of-way area. 
  7) Complete reconstruction or addition to a culvert. 
  8) Reconstruction of an existing bridge or installation of a new bridge. 
  9) Widening of a bridge. 
10) Installations or extensions of curb, gutter, sidewalks or underdrain (including 

improvements to handicap ramps to make them ADA compliant). 
11) Extensions and new installation of walls. 
12) Reconstruction of an intersection and its approximate approaches to a substantially 

higher type involving a change in its character and layout including changes from a 
plain intersection to a major channelized intersection or to grade separation and 
ramps. 

13) Placing sufficient new material on soil surface, gravel street or road to substantially 
improve the quality of the original surface. 

14) Improvement of a surface to a higher type. 
15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 

thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness 
of 1" or more. A lesser thickness may be considered construction provided the 
engineer shall certify that the resulting pavement is structurally adequate to serve 
anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic 
material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 
19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 
20) Resurfacing, stabilizing or widening of shoulders including necessary connections to 

side streets or road approaches. 
21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, 

etc. 
22) Extending old culverts and drains and replacing headwalls. 
23) Replacement of bridge rails and floors to a higher standard. 
24) Replacement of retaining walls to a higher standard. 
25) Replacement of all major signs or traffic control devices on a street or road. 
26) The installation of a new sign or the replacement of an old sign with one of superior 

design such as increased size, illumination, or overhead installations. 
27) Installation or improvement of traffic signal controls at intersections and protective 

devices at railroad grade crossings. 
28) Installation or expansion of street or road lighting system. 
29) Replacement in kind, when legally required, of structures which are required to be 

relocated for street and road purposes. 
30) Construction of bikeways when they are an integral part of the Public Streets and 

Highways System. 
31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 

safety. 
32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 

standard. 
33) Construction of pedestrian underpasses or overhead crossing for the general public 

use. 
34) Purchase and installation of traffic signal control equipment including traffic actuated 

equipment, radio or other remote control devices and related computers, software and 
that portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city 
or county street system. 

b. Maintenance shall be defined as the preservation and upkeep of a street or road to its 
constructed condition and the operation of a street or road facility and its integral services to 
provide safe, convenient and economical highway transportation.  Examples of Maintenance 
include: 

  1) Scarifying, reshaping and restoring material losses. 
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  2) Applying dust palliatives. 
  3) Patching, repairing, surface treating, and joint filling on bituminous or concrete 

surfaces. 
  4) Jacking concrete pavements. 
  5) Repair of traveled way and shoulders. 
  6) Bituminous material of less than 1" added to bituminous material including seal coats. 
  7) Remix existing bituminous surfacing with added materials to provide a total thickness 

of less than 1". (See exception under Construction, example 16.) 
  8) Patching operations including base restoration. 
  9) Resealing street or road shoulders and side street and road approaches. 
10) Reseeding and resodding shoulders and approaches. 
11) Reshaping of drainage channels and side slopes. 
12) Restoration of erosion controls. 
13) Cleaning culverts and drains. 
14) Removing slides and restoring facilities damaged by slides. (Additional new facilities 

shall be considered construction.) 
15) Mowing, tree trimming and watering. 
16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 
17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 
18) Cleaning, painting and repairing bridges and structures. 
19) All snow control operations such as the erection of snow fences and the actual 

removal of snow and ice from the traveled way. 
20) Repainting of pavements, striping and marking to the same standards. 
21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 
22) Servicing lighting systems and street or road traffic control devices. 
23) Furnishing of power for street and road lighting and traffic control devices. 
24) Developing and maintaining programs which enhance management of transportation 

facilities such as travel demand models and pavement management programs. 
25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an article 
or performance of a service which are of such a nature that the amount applicable to the 
functions are not readily discernible. Usually they relate to those objects of expenditure which 
do not become an integral part of the finished product or service. Examples of overhead 
components are shown below and are comprised of costs which cannot be identified or 
charged to a project, unless an arbitrary allocation basis is used.  Overhead will only be 
allowed via an approved cost allocation plan or an equitable and auditable distribution of 
overhead among all departments. 

  1) Payroll 
  2) Facilities 
  3) Advertising 
  4) General Government 
  5) Department Accounts/Finance 
  6) Procurement 
  7) Top Management 
  8) General Accounting/Finance 
  9) Personnel 
10) Data Processing 
11) Legal Costs 

E.  Ineligible Expenditures 
Policy VVLS-17:  Although many types of work may be classified as "construction," this does not 
make them automatically eligible for expenditures of Measure I funds. To be eligible, the work 
must be for street and road purposes.  

a. Following is a list of the types of expenditures which are not eligible for financing with Measure 
funds: 

  1) Costs of rearranging non-highway facilities, including utility relocation, when not a 
legal  road or street obligation. 
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  2). New (first installation of) utilities, including water mains, sanitary sewers and other 
nonstreet facilities. 

  3) Costs of leasing property or right-of-way, except when required for construction work 
purposes on a temporary basis. 

  4) The costs of constructing or improving a street or area for parking purposes, except for 
the width normally required for parking adjacent to the traveled way and within the 
right-of-way, or when off-street parking facilities are constructed in lieu of widening a 
street to improve the flow of traffic. 

  5) Decorative lighting. 
  6) Park features such as benches, playground equipment, and rest rooms. 
  7) Work outside the right-of-way which is not a specific right-of-way obligation. 
  8) Equestrian under and overpasses or other similar structures for any other special 

interest group unless as a part of a right-of-way obligation. 
  9) Construction, installation or maintenance of cattle guards. 
10) Acquisition of buses or other mass transit vehicles or maintenance and operating 

costs for mass transit power systems or passenger facilities, other than to specifically 
serve elderly and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the 
city or county street system. 

12) Non-street related salaries and benefits. 
13) Driveways outside of the street and road right-of-way. 
14) Electronic speed control devices or other non-highway related safety expenditures. 

F.  Accounting Requirements 
Policy VVLS-18:  Each local jurisdiction shall establish a Special Measure I 2010-2040 
Transportation Sales Tax Fund. This fund is a special revenue fund utilized to account for 
proceeds of specific revenue sources that are legally restricted to expenditures for street 
purposes. Jurisdictions should use the modified accrual basis of accounting. 

Policy VVLS-19:  The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation Sales 
Tax Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I Sales 
Tax Fund shall be deposited in the fund and shall be used for street purposes. 

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax Fund 
to show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it is 
the responsibility of the jurisdiction to provide accurate and adequate documentation to support 
revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund balance 
as long as funded projects are included in the adopted Five-Year Capital Improvement 
Program and accounting clearly identifies the project and other pertinent data to establish a 
clear audit trail. 

f. If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on 
that project must be repaid to the Special Measure I Transportation Sales Tax Fund in 
accordance with Policy VVLS-23. 

Policy VVLS-20:  Any interest earned on investment of Measure I Transportation Sales Tax Funds 
must be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not 
electing to invest its Measure I funds but at the same time investing most of its other available 
funds should deposit the Measure I funds in a separate account to clearly indicate that no such 
monies were invested.  If Measure I Transportation Sales Tax funds are invested, they must 
receive their equitable proration of interest earned on the total funds invested. Several methods 
are available to determine an equitable distribution of interest earned. Whatever method is 
employed, it will be analyzed during audit to determine reasonableness and confirm distribution to 
the Special Measure I Transportation Sales Tax Fund. It is recommended that a distribution based 
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on average monthend cash balances be employed. In addition, if the interest distribution 
methodology allows for negative distributions, they will be disallowed. No interest charges based 
on negative cash and fund balances will be allowed. 

Policy VVLS-21:  Reimbursements of Measure I Transportation Sales Tax Funds previously 
expended for street and road construction or right-of-way purposes, from whatever source, must 
be deposited in the Special Measure I Transportation Sales Tax Fund.  This includes but is not 
limited to: 

 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 

 Federal and safety projects 

Policy VVLS-22:  Records 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures charged 
to the Measure I Transportation Sales Tax Fund must be supported by a warrant or other 
source document (invoice, requisition, time sheet, equipment rental charge, engineering plans, 
specifications and other pertinent data) clearly identifying the project and other pertinent data 
to establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed to 
be the official records of the jurisdiction and must be retained by the jurisdiction for five (5) 
years. 

Policy VVLS-23: Compliance Audit Deadline  

A jurisdiction’s annual Compliance Audit must be completed within six (6) months after end of the 
jurisdiction’s fiscal year (Compliance Audit Deadline).  SANBAG staff shall monitor the scheduling 
and progress of the audits to ensure prompt communication by the Auditor after information 
submittals by jurisdiction, and timely completion of the final MSI audit report.   If a jurisdiction is not 
able to meet the information submittal deadlines set by the Auditor or the Compliance Audit 
Deadline, the jurisdiction may submit a request to SANBAG’s Executive Director no later than 
thirty days prior to the submittal deadline set by the Auditor or the Compliance Audit Deadline, 
whichever extension is required, and a  two (2) month automatic extension will be granted. Any 
further requests for extensions of the Compliance Audit Deadline are subject to approval by the 
Board.  The Board may approve further Compliance Audit Deadline extensions, if the Board finds: 
(1) the Compliance Audit was not completed timely for reasons outside of the jurisdiction’s control, 
such as federal, state, and GASB reporting requirements, or catastrophic events; or (2) it is in the 
best interests of SANBAG to grant the extension. SANBAG staff shall be responsible for 
requesting extensions related to Auditor performance. 

If Measure I Transportation Sales Tax Funds  are determined through the annual audit to have 
been used for ineligible expenses, the jurisdiction must repay those funds within six months of 
completion of the audit that discovered the ineligible use.  If the jurisdiction is unable to repay 
those expenses through an internal transfer to the Measure I Transportation Sales Tax Fund from 
another source, then a Repayment Agreement must be approved by both the Jurisdiction and the 
SANBAG Board of Directors. 

Policy VVLS-24  Remedies 

a. If a jurisdiction’s annual Compliance Audit determines that the jurisdiction used Measure I 
Transportation Sales Tax Funds for ineligible expenses, the jurisdiction shall repay the 
Measure I Transportation Sales Tax Fund, in the amount of the ineligible expenses, 
immediately from another source through an internal fund transfer.   

b. If a jurisdiction’s annual Compliance Audit fails to be completed with an unmodified opinion by 
the Compliance Audit Deadline, as extended pursuant to Policy VVLS-23, the jurisdiction shall 
repay the Measure I Transportation Sales Tax Fund, in the amount of the Measure I Local 
Streets Allocation for the fiscal year subject of annual Compliance Audit findings of 
unsubstantiated or questioned costs,  immediately from another source through an internal 
fund transfer.   

Formatted: Indent: Left:  0.44"
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c. If the jurisdiction is unable to make such immediate repayment under VVLS-24 (a) or (b), the 
jurisdiction shall not receive its Local Streets Allocation pass-through payments until the 
repayment amount of ineligible expenses, unsubstantiated costs, or questioned costs, have 
been withheld by SANBAG.   

d. If the jurisdiction enters into a Repayment Agreement with SANBAG, as approved by the 
jurisdiction and the SANBAG Board of Directors, providing for repayment of the amounts owed 
under VVLS-24 (a) or (b) over a period not to exceed five (5) years, SANBAG will return any 
pass-through funds withheld. SANBAG will recommence withholding Local Streets Allocation 
pass-through funds if the jurisdiction fails to comply with the terms of the Repayment 
Agreement. 

 

 

 

V. REVISION HISTORY 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted by the Board of Directors on Jan. 8, 2014, Agenda Item 14. 01/08/2014 
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San Bernardino Associated Governments Policy 40016 

Adopted by the Board of Directors                April 1, 2009 Revised 15/6/154 

Rural Mountain/Desert Subareas 
Local Streets Program (MDLS) 

Measure I 2010-2040 Strategic Plan 

Revision 
No. 

123 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | References | Definitions | Policies for the Rural Mountain/Desert Subareas Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements for the Local Streets Programs for the Colorado 
River, Morongo Basin, Mountains, and North Desert subareas, including project eligibility, adoption of 
Five Year Plans by local jurisdictions, accounting requirements, and development mitigation 
requirements.

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

 

IV. POLICIES FOR THE RURAL MOUNTAIN/DESERT SUBAREAS LOCAL STREETS PROGRAM 
A.  Local Streets Allocation 

Policy MDLS-1:  Each jurisdiction shall receive an allocation from 70% of the Measure I revenue, 
after reservation of 2% collected in the subarea for Project Development and Traffic Management 
Systems.  The allocation methodology is determined based on: 

 50% population.  The population estimate for making the per capita calculation shall be 
determined by SANBAG each year based on the State Department of Finance population 
estimate.  Annual adjustments to the population estimates are made mid-year, based on 
availability of DOF estimates.  Following approval of the population estimates by the Board, 
adjustments will be made to the local pass through fund allocations retroactive to January 1 
of the year. 
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 50% return to source. The sales tax estimates provided by the State Board of Equalization, 
updated quarterly based on the prior quarter’s financial data, shall be used as the basis for 
making the return to source calculations. 

Policy MDLS-2:  Local jurisdictions shall not receive their Local Streets allocation until they have 
submitted their annual update of their Five Year Plan. 

Policy MDLS-3:  The Local Streets Allocation shall be remitted to local jurisdictions monthly. 

Policy MDLS-4:  Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has 
been made, the calculation will be applied retroactively to January 1 and amounts received by 
local jurisdictions will be adjusted to account for the difference in the amount remitted during the 
retroactive period and the amount that should have been remitted adjusted for the new per capita 
calculation. 

Policy MDLS-5:  Local Streets Allocations sales tax generation portion will be based on the prior 
quarter’s data.  Because of the lag in receiving sales tax data from the Board of Equalization, the 
Sales Tax Generation calculations for that portion of the Local Streets Allocation  will be calculated 
using the data from the prior quarter.  (Example:  During the months of January, February and 
March SANBAG will use the local sales tax generation figure derived from the fourth quarter of the 
previous calendar year.) 

Policy MDLS-6:  SANBAG will make the monthly allocations using the following procedure: 

a. Determine total amount of Measure I Sales Tax generated in the subarea from information 
submitted by the State Board of Equalization. 

b. Mutiply the total Measure I Sales Tax received for the month by 0.68 to arrive at the total 
subarea Local Streets Allocation. 

c. Divide the Local Streets Program fund into two 50% pools of funding:  Allocate the two pools 
of funding based on:  

1) a jurisdiction’s population share of the entire subarea population.  

2) jurisdiction’s share of sales tax generation within the total subarea.  

d. Add the population based component and the sales tax based component of each 
jurisdiction’s allocation to arrive at the total Local Streets Allocation for each jurisdiction.  

e. Remit payment of Local Streets Program fund to local jurisdiction. 

Policy MDLS-7:  Upon each jurisdiction in a particular subarea making a finding that an increase in 
Senior and Disabled Transit Service is needed to meet the unmet transit needs of senior and 
disabled users, the Local Streets allocation may be reduced and that allocation may be shifted to 
the Senior and Disabled Transit Service Program for that subarea.   

B. Development Fair Share Contribution 
Policy MDLS-8:  Development mitigation for Local Street projects in the Rural Mountain/Desert is 
required by Measure I 2010-2040 for all capacity improvement projects for transportation facilities 
as identified by a Traffic Impact Analysis (TIA) report as required by the Congestion Management 
Program.   The amount of the development mitigation for each project is defined by the traffic 
mitigation measures identified in the related TIA reports.   

Policy MDLS-9:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, 
SANBAG will specifically look to make sure that the development mitigation towards capacity 
improvements identified in TIAs is accounted for.  If a material finding is made in the audit showing 
that a contribution of development mitigation was not made as identified by a TIA, then SANBAG 
may, as the Congestion Management Authority, withhold Section 2105 Gas Tax funds or Measure 
I Local Street Allocations until the jurisdiction shows that they are in compliance with the 
Congestion Management Plan. 
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C. Five Year Plan 
Policy MDLS-10:  Each local jurisdiction is required to annually adopt a Five Year Capital 
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the 
Five Year Capital Improvement Plan and adopted by resolution of the governing body.  

Policy MDLS-11:  Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, 
and project type, subject to eligibility requirements listed in Section D below.  

b. Constrain the total annual amount of planned expenditures to 150% of SANBAG’s 
forecasted revenue for Measure I Local Pass-Through Funds, revenue resulting from bonds 
secured by Measure I revenue, and remaining balances from previous year allocations.  

c. Include no more than 50% of estimated annual new revenue to general program categories 
for pavement management programs, system improvements, and general maintenance or 
other miscellaneous categorical expenditures.  Carryover fund balance shall not be used for 
general program categories. 

A general program category is a program of work without any identified streets.  If a line item 
in the Five Year Capital Improvement Plan includes a list of the streets to which it will apply, 
then it does not have to count as a general program category (i.e. a city-wide AC overlay 
program that lists the streets to be included in the program). 

Policy MDLS-12:  Any single project expenditure in excess of $100,000 shall be listed as an 
individual project and shall not be included in a general program category. A project is defined as 
an eligible specific road improvement. 

Policy MDLS-13:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement 
Plan based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital 
Improvement plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end 
of each fiscal year if the project list has been changed in order for the projects to be eligible for 
expenditures of Local Streets funds. 

D.  Eligible Expenditures 
Policy MDLS-14:  Eligible expenditures include construction, maintenance, and overhead.  
Included below are definitions and types of eligible expenditures by category.  

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-ofway or their component parts to a degree that improved traffic service 
is provided and geometric or structural improvements are effected including allocated 
administration and engineering necessarily incurred and directly related to the above.  

  1) Removal of old street and roadbeds and structures, and detour costs when connected 
with a construction project. 

  2) Change of alignment, profile, and cross-section. 
  3) Addition of a frontage street or road. 
  4) Original surfacing of shoulders. 
  5) Installation of original traffic signs and markers on routes. 
  6) Earthwork protective structures within or adjacent to the right-of-way area. 
  7) Complete reconstruction or addition to a culvert. 
  8) Reconstruction of an existing bridge or installation of a new bridge. 
  9) Widening of a bridge. 
10) Installations or extensions of curb, gutter, sidewalks or underdrain (including 

improvements to handicap ramps to make them ADA compliant). 
11) Extensions and new installation of walls. 
12) Reconstruction of an intersection and its approximate approaches to a substantially 

higher type involving a change in its character and layout including changes from a 
plain intersection to a major channelized intersection or to grade separation and 
ramps. 
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13) Placing sufficient new material on soil surface, gravel street or road to substantially 
improve the quality of the original surface. 

14) Improvement of a surface to a higher type. 
15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 

thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness 
of 1" or more. A lesser thickness may be considered construction provided the 
engineer shall certify that the resulting pavement is structurally adequate to serve 
anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic 
material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 
19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 
20) Resurfacing, stabilizing or widening of shoulders including necessary connections to 

side streets or road approaches. 
21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, 

etc. 
22) Extending old culverts and drains and replacing headwalls. 
23) Replacement of bridge rails and floors to a higher standard. 
24) Replacement of retaining walls to a higher standard. 
25) Replacement of all major signs or traffic control devices on a street or road. 
26) The installation of a new sign or the replacement of an old sign with one of superior 

design such as increased size, illumination, or overhead installations. 
27) Installation or improvement of traffic signal controls at intersections and protective 

devices at railroad grade crossings. 
28) Installation or expansion of street or road lighting system. 
29) Replacement in kind, when legally required, of structures which are required to be 

relocated for street and road purposes. 
30) Construction of bikeways when they are an integral part of the Public Streets and 

Highways System. 
31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 

safety. 
32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 

standard. 
33) Construction of pedestrian underpasses or overhead crossing for the general public 

use. 
34) Purchase and installation of traffic signal control equipment including traffic actuated 

equipment, radio or other remote control devices and related computers, software and 
that portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city 
or county street system. 

b. Maintenance shall be defined as the preservation and upkeep of a street or road to its 
constructed condition and the operation of a street or road facility and its integral services to 
provide safe, convenient and economical highway transportation.  Examples of Maintenance 
include: 

  1) Scarifying, reshaping and restoring material losses. 
  2) Applying dust palliatives. 
  3) Patching, repairing, surface treating, and joint filling on bituminous or concrete 

surfaces. 
  4) Jacking concrete pavements. 
  5) Repair of traveled way and shoulders. 
  6) Bituminous material of less than 1" added to bituminous material including seal coats. 
  7) Remix existing bituminous surfacing with added materials to provide a total thickness 

of less than 1". (See exception under Construction, example 16.) 
  8) Patching operations including base restoration. 
  9) Resealing street or road shoulders and side street and road approaches. 
10) Reseeding and resodding shoulders and approaches. 
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11) Reshaping of drainage channels and side slopes. 
12) Restoration of erosion controls. 
13) Cleaning culverts and drains. 
14) Removing slides and restoring facilities damaged by slides. (Additional new facilities 

shall be considered construction.) 
15) Mowing, tree trimming and watering. 
16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 
17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 
18) Cleaning, painting and repairing bridges and structures. 
19) All snow control operations such as the erection of snow fences and the actual 

removal of snow and ice from the traveled way. 
20) Repainting of pavements, striping and marking to the same standards. 
21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 
22) Servicing lighting systems and street or road traffic control devices. 
23) Furnishing of power for street and road lighting and traffic control devices. 
24) Developing and maintaining programs which enhance management of transportation 

facilities such as travel demand models and pavement management programs. 
25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an 
article or performance of a service which are of such a nature that the amount applicable to 
the functions are not readily discernible. Usually they relate to those objects of expenditure 
which do not become an integral part of the finished product or service. Examples of 
overhead components are shown below and are comprised of costs which cannot be 
identified or charged to a project, unless an arbitrary allocation basis is used.  Overhead will 
only be allowed via an approved cost allocation plan or an equitable and auditable 
distribution of overhead among all departments. 

  1) Payroll 
  2) Facilities 
  3) Advertising 
  4) General Government 
  5) Department Accounts/Finance 
  6) Procurement 
  7) Top Management 
  8) General Accounting/Finance 
  9) Personnel 
10) Data Processing 
11) Legal Costs 

E.  Ineligible Expenditures 
Policy MDLS-15:  Although many types of work may be classified as "construction," this does not 
make them automatically eligible for expenditures of Measure I funds. To be eligible, the work 
must be for street and road purposes.  

a. Following is a list of the types of expenditures which are not eligible for financing with 
Measure funds: 

  1) Costs of rearranging non-highway facilities, including utility relocation, when not a 
legal  road or street obligation. 

  2) New (first installation of) utilities, including water mains, sanitary sewers and other 
nonstreet facilities. 

  3) Costs of leasing property or right-of-way, except when required for construction work 
purposes on a temporary basis. 

  4) The costs of constructing or improving a street or area for parking purposes, except for 
the width normally required for parking adjacent to the traveled way and within the 
right-of-way, or when off-street parking facilities are constructed in lieu of widening a 
street to improve the flow of traffic. 

  5) Decorative lighting. 
  6) Park features such as benches, playground equipment, and rest rooms. 
  7) Work outside the right-of-way which is not a specific right-of-way obligation. 

6.b

Packet Pg. 54

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

3 
- 

P
o

lic
y 

40
01

6 
- 

R
u

ra
l M

tn
/D

es
er

t 
L

o
ca

l S
tr

ee
ts

 P
ro

g
ra

m
  (

18
91

 :
 M

ea
su

re
 I 

L
o

ca
l S

tr
ee

t 
P

ro
g

ra
m

 P
o

lic
y 

A
m

en
d

m
en

t 
-



Policy 40016 
Rural Mountain/Desert Local Street Program 

6 of 8 

 

  8) Equestrian under and overpasses or other similar structures for any other special 
interest group unless as a part of a right-of-way obligation. 

  9) Construction, installation or maintenance of cattle guards. 
10) Acquisition of buses or other mass transit vehicles or maintenance and operating 

costs for mass transit power systems or passenger facilities, other than to specifically 
serve elderly and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the 
city or county street system.  Non-street related salaries and benefits. 

12) Driveways outside of the street and road right-of-way. 
13) Electronic speed control devices or other non-highway related safety expenditures. 

F.  Accounting Requirements 
Policy MDLS-16:  Each local jurisdiction shall establish a Special Measure I 2010-2040 
Transportation Sales Tax Fund. This fund is a special revenue fund utilized to account for 
proceeds of specific revenue sources that are legally restricted to expenditures for street 
purposes. Jurisdictions should use the modified accrual basis of accounting. 

Policy MDLS-17:  The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation 
Sales Tax Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I 
Sales Tax Fund shall be deposited in the fund and shall be used for street purposes. 

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax 
Fund to show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it 
is the responsibility of the jurisdiction to provide accurate and adequate documentation to 
support revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund 
balance as long as funded projects are included in the adopted Five-Year Capital 
Improvement Program and accounting clearly identifies the project and other pertinent data 
to establish a clear audit trail. 

f. If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on 
that project must be repaid to the Special Measure I Transportation Sales Tax Fund in 
accordance with Policy MDLS-21. 

Policy MDLS-18:  Any interest earned on investment of Measure I Transportation Sales Tax Funds 
must be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not 
electing to invest its Measure I funds but at the same time investing most of its other available 
funds should deposit the Measure I funds in a separate account to clearly indicate that no such 
monies were invested.  If Measure I Transportation Sales Tax funds are invested, they must 
receive their equitable proration of interest earned on the total funds invested. Several methods 
are available to determine an equitable distribution of interest earned. Whatever method is 
employed, it will be analyzed during audit to determine reasonableness and confirm distribution to 
the Special Measure I Transportation Sales Tax Fund. It is recommended that a distribution based 
on average monthend cash balances be employed. In addition, if the interest distribution 
methodology allows for negative distributions, they will be disallowed. No interest charges based 
on negative cash and fund balances will be allowed. 

Policy MDLS-19:  Reimbursements of Measure I Transportation Sales Tax Funds previously 
expended for street and road construction or right-of-way purposes, from whatever source, must 
be deposited in the Special Measure I Transportation Sales Tax Fund.  This includes but is not 
limited to: 

 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 
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 Federal and safety projects 

Policy MDLS-20: Records 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures 
charged to the Measure I Transportation Sales Tax Fund must be supported by a warrant or 
other source document (invoice, requisition, time sheet, equipment rental charge, 
engineering plans, specifications and other pertinent data) clearly identifying the project and 
other pertinent data to establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed 
to be the official records of the jurisdiction and must be retained by the jurisdiction for five (5) 
years. 

Policy MDLS-21:  Compliance Audit Deadline  
 

A jurisdiction’s annual Compliance Audit must be completed within six (6) months after end of the 
jurisdiction’s fiscal year (Compliance Audit Deadline).  SANBAG staff shall monitor the scheduling 
and progress of the audits to ensure prompt communication by the Auditor after information 
submittals by jurisdiction, and timely completion of the final MSI audit report.   If a jurisdiction is not 
able to meet the information submittal deadlines set by the Auditor or the Compliance Audit 
Deadline, the jurisdiction may submit a request to SANBAG’s Executive Director no later than 
thirty days prior to the submittal deadline set by the Auditor or the Compliance Audit Deadline, 
whichever extension is required, and a  two (2) month automatic extension will be granted. Any 
further requests for extensions of the Compliance Audit Deadline are subject to approval by the 
Board.  The Board may approve further Compliance Audit Deadline extensions, if the Board finds: 
(1) the Compliance Audit was not completed timely for reasons outside of the jurisdiction’s control, 
such as federal, state, and GASB reporting requirements, or catastrophic events; or (2) it is in the 
best interests of SANBAG to grant the extension. SANBAG staff shall be responsible for 
requesting extensions related to Auditor performance. 
 

If Measure I Transportation Sales Tax Funds are determined through the annual audit to have 
been used for ineligible expenses, the jurisdiction must repay those funds within six months of 
completion of the audit that discovered the ineligible use.  If the jurisdiction is unable to repay 
those expenses through an internal transfer to the Measure I Transportation Sales Tax Fund from 
another source, then a Repayment Agreement must be approved by both the Jurisdiction and the 
SANBAG Board of Directors. 
 

Policy MDLS-22  Remedies  
 

a. If a jurisdiction’s annual Compliance Audit determines that the jurisdiction used Measure I 
Transportation Sales Tax Funds for ineligible expenses, the jurisdiction shall repay the 
Measure I Transportation Sales Tax Fund, in the amount of the ineligible expenses, 
immediately from another source through an internal fund transfer.   

 
b. If a jurisdiction’s annual Compliance Audit fails to be completed with an unmodified opinion 

by the Compliance Audit Deadline, as extended pursuant to Policy MDLS-21, the jurisdiction 
shall repay the Measure I Transportation Sales Tax Fund, in the amount of the Measure I 
Local Streets Allocation for the fiscal year subject of annual Compliance Audit findings of 
unsubstantiated or questioned costs,  immediately from another source through an internal 
fund transfer.   

 
c. If the jurisdiction is unable to make such immediate repayment under MDLS-22 (a) or (b), 

the jurisdiction shall not receive its Local Streets Allocation pass-through payments until the 
repayment amount of ineligible expenses, unsubstantiated costs, or questioned costs, have 
been withheld by SANBAG.   

 
d. If the jurisdiction enters into a Repayment Agreement with SANBAG, as approved by the 

jurisdiction and the SANBAG Board of Directors, providing for repayment of the amounts 
owed under MDLS-22 (a) or (b) over a period not to exceed five (5) years, SANBAG will 
return any pass-through funds withheld. SANBAG will recommence withholding Local 
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Streets Allocation pass-through funds if the jurisdiction fails to comply with the terms of the 
Repayment Agreement. 

 

V. REVISION HISTORY 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted  by the Board of Directors on January 8, 2014, Agenda Item14. 01/08/2014 
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San Bernardino Associated Governments Policy 40003 

Adopted by the Board of Directors April 1, 2009 Revised 5/6/151/8/14 

Valley Local Street (VLS) Program 
Measure I 2010-2040 Strategic Plan 

Revision 
No. 

132 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | References | Definitions | Policies for Valley Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements relating to adoption of Five Year Plans by local 
jurisdictions outlining the projects which will be funded under the Measure I 2010-2040 Valley Subarea 
Local Streets Program.  Twenty percent of the total Measure I 2010-2040 revenue collected in the San 
Bernardino Valley Subarea shall be assigned to the Local Streets Program.  This program will be used by 
local jurisdictions to fund Local Street Projects. 

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan. 

SANBAG Congestion Management Program 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

 

IV. POLICIES FOR THE VALLEY LOCAL STREETS PROGRAM 
A. Local Streets Allocation 

Policy VLS-1: Each jurisdiction shall receive an allocation from 20% of the Measure I revenue 
collected in the Valley Subarea on a per capita basis using the population estimate as of January 1 of 
that year.  The population estimate for making the per capita calculation shall be determined by 
SANBAG each year based on the State Department of Finance population estimate as of January 1 of 
that year.  For the unincorporated areas, the calculation shall be based on the population estimate 
from the County Planning Department and reconciled with the State Department of Finance population 
estimate as of January 1 of that year. 

Policy VLS-2: Local jurisdictions shall not receive their Local Streets Allocation until they have 
submitted their annual update of their Five Year Plan. 

6.c

Packet Pg. 58

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

1 
- 

P
o

lic
y 

40
00

3 
- 

V
al

le
y 

L
o

ca
l S

tr
ee

ts
 P

ro
g

ra
m

  (
18

91
 :

 M
ea

su
re

 I 
L

o
ca

l S
tr

ee
t 

P
ro

g
ra

m
 P

o
lic

y 
A

m
en

d
m

en
t 

-



Policy 40003 
Valley Local Street Program 

2 of 8 

 

Policy VLS-3: The Local Streets allocation shall be remitted to local jurisdictions monthly. 

Policy VLS-4: Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has been 
made, the calculation will be applied retroactively to January 1 and amounts received by local 
jurisdictions will be adjusted to account for the difference in the amount remitted during the retroactive 
period and the amount that should have been remitted adjusted for the new per capita calculation. 

B. Development Fair Share Contribution 
Policy VLS-5:  A development mitigation fair share contribution is required by Measure I 2010-2040 for 
all capacity improvement projects on the Nexus Study Network, contained in the most recent Board-
adopted version of the Nexus Study approved for jurisdictions in the San Bernardino Valley.   

Policy VLS-6:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, SANBAG will 
specifically review development mitigation contribution records for capacity improvements to Nexus 
Study Network facilities.  If a material finding is made in the audit showing that the development share 
contribution was not made, SANBAG may, as the Congestion Management Agency, withhold Section 
2105 Gas Tax funds or Measure I Local Street Allocations until the jurisdiction shows that they are in 
compliance with the Congestion Management Program. 

Policy VLS-7:  Jurisdictions may borrow from other internal accounts (i.e. within their own jurisdictions) 
to fund the required development fair share.  The internal accounts shall be reimbursed by 
development mitigation as development occurs.. 

C. Five Year Plan 
Policy VLS-8: Each local jurisdiction is required to annually adopt a Five Year Capital  
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the Five 
Year Capital Improvement Plan and adopted by resolution of the governing body.  
 
Policy VLS-9: Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, and 
project type, subject to eligibility requirements listed in Section D below. 

b. Constrain the total amount of planned expenditures to 150% of SANBAG’s forecasted revenue for 
Measure I Local Pass-Through Funds, revenue resulting from bonds secured by Measure I 
revenue,  and remaining balances from previous year allocations. 

c. Include no more than 50% of estimated annual new revenue to general program categories for 
pavement management programs, system improvements, and general maintenance or other 
miscellaneous categorical expenditures.  Carryover fund balance shall not be used for general 
program categories. 

A general program category is a program of work without any identified streets.  If a line item in the 
Five Year Capital Improvement Plan includes a list of the streets to which it will apply, then it does 
not have to count as a general program category (i.e. a city-wide AC overlay program that lists the 
streets to be included in the program). 

d. For capacity enhancement projects to Nexus Study Network roadways, include total estimated 
cost, Measure I share of project cost and development share of project cost.  Maintenance projects 
or projects that do not enhance the capacity of a roadway do not require a development 
contribution to be included in the Five Year Plan. 

Policy VLS-10: Any single project expenditure in excess of $100,000 shall be listed as an individual 
project and shall not be included in a general program category. A project is defined as an eligible 
specific road improvement. 

Policy VLS-11:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement Plan 
based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital Improvement 
plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end of each fiscal 
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year if the project list has been changed in order for the projects to be eligible for expenditures of Local 
Streets funds. 

D. Eligible Expenditures 
Policy VLS-12: Eligible expenditures include construction, maintenance, and overhead.  Included 
below are definitions and types of eligible expenditures by category. 

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-of-way or their component parts to a degree that improved traffic service is 
provided and geometric or structural improvements are effected including allocated administration 
and engineering necessarily incurred and directly related to the above. 

1) Removal of old street and roadbeds and structures, and detour costs when connected with a 
construction project. 

2) Change of alignment, profile, and cross-section. 

3) Addition of a frontage street or road. 

4) Original surfacing of shoulders. 

5) Installation of original traffic signs and markers on routes. 

6) Earthwork protective structures within or adjacent to the right-of-way area. 

7) Complete reconstruction or addition to a culvert. 

8) Reconstruction of an existing bridge or installation of a new bridge. 

9) Widening of a bridge. 

10) Installations or extensions of curb, gutter, sidewalks or underdrain, (including improvements 
to handicap ramps to make them ADA compliant). 

11) Extensions and new installation of walls. 

12) Reconstruction of an intersection and its approximate approaches to a substantially higher 
type involving a change in its character and layout including changes from a plain intersection 
to a major channelized intersection or to grade separation and ramps. 

13) Placing sufficient new material on soil surface, gravel street or road to substantially improve 
the quality of the original surface. 

14) Improvement of a surface to a higher type. 

15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 
thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness of 1" or 
more. A lesser thickness may be considered construction provided the engineer shall certify 
that the resulting pavement is structurally adequate to serve anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 

19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 

20) Resurfacing, stabilizing or widening of shoulders including necessary connections to side 
streets or road approaches. 

21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, etc. 

22) Extending old culverts and drains and replacing headwalls. 

23) Replacement of bridge rails and floors to a higher standard. 

24) Replacement of retaining walls to a higher standard. 

25) Replacement of all major signs or traffic control devices on a street or road. 
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26) The installation of a new sign or the replacement of an old sign with one of superior design 
such as increased size, illumination, or overhead installations. 

27) Installation or improvement of traffic signal controls at intersections and protective devices at 
railroad grade crossings. 

28) Installation or expansion of street or road lighting system. 

29) Replacement in kind, when legally required, of structures which are required to be relocated 
for street and road purposes. 

30) Construction of bikeways when they are an integral part of the Public Streets and Highways 
System. 

31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 
safety. 

32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 
standard. 

33) Construction of pedestrian underpasses or overhead crossing for the general  public use. 

34) Purchase and installation of traffic signal control equipment including traffic actuated 
equipment, radio or other remote control devices and related computers, software and that 
portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city or 
county street system.   

b. Maintenance shall be defined as the preservation and upkeep of a street or road to its constructed 
condition and the operation of a street or road facility and its integral services to provide safe, 
convenient and economical highway transportation.  Examples of Maintenance include: 

1) Scarifying, reshaping and restoring material losses. 

2) Applying dust palliatives. 

3) Patching, repairing, surface treating, and joint filling on bituminous or concrete surfaces. 

4) Jacking concrete pavements. 

5) Repair of traveled way and shoulders. 

6) Bituminous material of less than 1" added to bituminous material including seal coats. 

7) Remix existing bituminous surfacing with added materials to provide a total thickness of less 
than 1". (See exception under Construction, example 16.) 

8) Patching operations including base restoration. 

9) Resealing street or road shoulders and side street and road approaches. 

10) Reseeding and resodding shoulders and approaches. 

11) Reshaping of drainage channels and side slopes. 

12) Restoration of erosion controls. 

13) Cleaning culverts and drains. 

14) Removing slides and restoring facilities damaged by slides. (Additional new facilities shall be 
considered construction.) 

15) Mowing, tree trimming and watering. 

16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 

17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 

18) Cleaning, painting and repairing bridges and structures. 

19) All snow control operations such as the erection of snow fences and the actual removal of 
snow and ice from the traveled way. 
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20) Repainting of pavements, striping and marking to the same standards. 

21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 

22) Servicing lighting systems and street or road traffic control devices. 

23) Furnishing of power for street and road lighting and traffic control devices. 

24) Developing and maintaining programs which enhance management of transportation facilities 
such as travel demand models and pavement management programs. 

25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an article or 
performance of a service which are of such a nature that the amount applicable to the functions are 
not readily discernible. Usually they relate to those objects of expenditure which do not become an 
integral part of the finished product or service. Examples of overhead components are shown 
below and are comprised of costs which cannot be identified or charged to a project, unless an 
arbitrary allocation basis is used.  Overhead will only be allowed via an approved cost allocation 
plan or an equitable and auditable distribution of overhead among all departments. 

1) Payroll 
2) Facilities 
3) Advertising 
4) General Government 
5) Department Accounts/Finance 
6) Procurement 
7) Top Management 
8) General Accounting/Finance 
9) Personnel 
10) Data Processing 
11) Legal Costs 

E. Ineligible Expenditures 
Policy VLS-13: Although many types of work may be classified as "construction," this does not make 
them automatically eligible for expenditures of Measure I funds. To be eligible, the work must be for 
street and road purposes.  

a. Following is a list of the types of expenditures which are not eligible for financing with Measure 
funds: 

1) Costs of rearranging non-highway facilities, including utility relocation, when not a legal  road 
or street obligation. 

2) New (first installation of) utilities, including water mains, sanitary sewers and other nonstreet 
facilities. 

3) Costs of leasing property or right-of-way, except when required for construction work purposes 
on a temporary basis. 

4) The costs of constructing or improving a street or area for parking purposes, except for the 
width normally required for parking adjacent to the traveled way and within the right-of-way, 
or when off-street parking facilities are constructed in lieu of widening a street to improve the 
flow of traffic. 

5) Decorative lighting. 

6) Park features such as benches, playground equipment, and rest rooms. 

7) Work outside the right-of-way which is not a specific right-of-way obligation. 

8) Equestrian under and overpasses or other similar structures for any other special interest 
group unless as a part of a right-of-way obligation. 

9) Construction, installation or maintenance of cattle guards. 
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10) Acquisition of buses or other mass transit vehicles or maintenance and operating costs for 
mass transit power systems or passenger facilities, other than to specifically serve elderly 
and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the city or 
county street system. 

12) Non-street related salaries and benefits. 

13) Driveways outside of the street and road right-of-way. 

14) Electronic speed control devices or other non-highway related safety expenditures. 

F. Accounting Requirements 
Policy VLS-14: Each local jurisdiction shall establish a Special Measure I 2010-2040 Transportation 
Sales Tax Fund. This fund is a special revenue fund utilized to account for proceeds of specific 
revenue sources that are legally restricted to expenditures for street purposes. Jurisdictions should 
use the modified accrual basis of accounting 

Policy VLS-15: The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation Sales Tax 
Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I Sales Tax 
Fund shall be deposited in the fund and shall be used for street purposes. 

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax Fund to 
show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it is the 
responsibility of the jurisdiction to provide accurate and adequate documentation to support 
revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund balance as 
long as funded projects are included in the adopted Five-Year Capital Improvement Program and 
accounting clearly identifies the project and other pertinent data to establish a clear audit trail. 

f.  If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on that 
project must be repaid to the Special Measure I Transportation Sales Tax Fund in accordance with 
Policy VLS-19. 

Policy VLS-16: Any interest earned on investment of Measure I Transportation Sales Tax Funds must 
be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not electing to 
invest its Measure I funds but at the same time investing most of its other available funds should 
deposit the Measure I funds in a separate account to clearly indicate that no such monies were 
invested.  If Measure I Transportation Sales Tax funds are invested, they must receive their equitable 
proration of interest earned on the total funds invested. Several methods are available to determine an 
equitable distribution of interest earned. Whatever method is employed, it will be analyzed during audit 
to determine reasonableness and confirm distribution to the Special Measure I Transportation Sales 
Tax Fund. It is recommended that a distribution based on average monthend cash balances be 
employed. In addition, if the interest distribution methodology allows for negative distributions, they will 
be disallowed. No interest charges based on negative cash and fund balances will be allowed.  

Policy VLS-17: Reimbursements of Measure I Transportation Sales Tax Funds previously expended 
for street and road construction or right-of-way purposes, from whatever source, must be deposited in 
the Special Measure I Transportation Sales Tax Fund.  This includes but is not limited to: 

 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 

 Federal and safety projects 
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 Policy VLS-18: Records: 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures charged to 
the Measure I Transportation Sales Tax Fund must be supported by a warrant or other source 
document (invoice, requisition, time sheet, equipment rental charge, engineering plans, 
specifications and other pertinent data) clearly identifying the project and other pertinent data to  
establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed to be 
the official records of the jurisdiction and must be retained by the jurisdiction for five (5) years. 

Policy VLS-19:  Compliance Audit Deadline  

A jurisdiction’s annual Compliance Audit must be completed within six (6) months after the end of the 
jurisdiction’s fiscal year (Compliance Audit Deadline).  SANBAG staff shall monitor the scheduling and 
progress of the audits to ensure prompt communication by the Auditor after information submittals by 
the jurisdiction, and timely completion of the final MSI audit report.   If a jurisdiction is not able to meet 
the information submittal deadlines set by the Auditor or the Compliance Audit Deadline, the 
jurisdiction may submit a request to SANBAG’s Executive Director no later than thirty days prior to the 
submittal deadline set by the Auditor or the Compliance Audit Deadline, whichever extension is 
required, and a  two (2) month automatic extension will be granted. Any further requests for extensions 
of the Compliance Audit Deadline are subject to approval by the Board.  The Board may approve 
further Compliance Audit Deadline extensions, if the Board finds: (1) the Compliance Audit was not 
completed timely for reasons outside of the jurisdiction’s control, such as federal, state, and GASB 
reporting requirements, or catastrophic events; or (2) it is in the best interests of SANBAG to grant the 
extension. SANBAG staff shall be responsible for requesting extensions related to Auditor 
performance. 

If Measure I Transportation Sales Tax Funds are determined through the annual audit to have been 
used for ineligible expenses, the jurisdiction must repay those funds within six months of completion of 
the audit that discovered the ineligible use.  If the jurisdiction is unable to repay those expenses 
through an internal transfer to the Measure I Transportation Sales Tax Fund from another source, then 
a Repayment Agreement must be approved by both the Jurisdiction and the SANBAG Board of 
Directors 

Policy VLS-20  Remedies  

a. If a jurisdiction’s annual Compliance Audit determines that the jurisdiction used Measure I 
Transportation Sales Tax Funds for ineligible expenses, the jurisdiction shall repay the Measure I 
Transportation Sales Tax Fund, in the amount of the ineligible expenses, immediately from another 
source through an internal fund transfer.   

b. If a jurisdiction’s annual Compliance Audit fails to be completed with an unmodified opinion by the 
Compliance Audit Deadline, as extended pursuant to Policy VLS-19, the jurisdiction shall repay the 
Measure I Transportation Sales Tax Fund, in the amount of the Measure I Local Streets Allocation 
for the fiscal year subject of annual Compliance Audit findings of unsubstantiated or questioned 
costs,  immediately from another source through an internal fund transfer.  

c. If the jurisdiction is unable to make such immediate repayment under VLS-20 (a) or (b), the 
jurisdiction shall not receive its Local Streets Allocation pass-through payments until the repayment 
amount of ineligible expenses, unsubstantiated costs, or questioned costs, have been withheld by 
SANBAG.   

d. If the jurisdiction enters into a Repayment Agreement with SANBAG, as approved by the 
jurisdiction and the SANBAG Board of Directors, providing for repayment of the amounts owed 
under VLS-20 (a) or (b) over a period not to exceed five (5) years, SANBAG will return any pass-
through funds withheld. SANBAG will recommence withholding Local Streets Allocation pass-
through funds if the jurisdiction fails to comply with the terms of the Repayment Agreement.  

 

 

V. REVISION HISTORY 

Formatted: Indent: Left:  0.25", Hanging: 
0.15"

Formatted: Indent: Left:  0.25", Hanging: 
0.19", Space Before:  0 pt, After:  6 pt

6.c

Packet Pg. 64

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

1 
- 

P
o

lic
y 

40
00

3 
- 

V
al

le
y 

L
o

ca
l S

tr
ee

ts
 P

ro
g

ra
m

  (
18

91
 :

 M
ea

su
re

 I 
L

o
ca

l S
tr

ee
t 

P
ro

g
ra

m
 P

o
lic

y 
A

m
en

d
m

en
t 

-



Policy 40003 
Valley Local Street Program 

8 of 8 

 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted by the Board of Directors on January 8, 2014, Agenda Item 14. 01/08/2014 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 7 

Date:  May 6, 2015 

Subject: 

Executive Director Employment Contract Amendment 

Recommendation: 

Approve Amendment No. 2 to Employment Contract No. C12222 with Executive Director 

Raymond W. Wolfe. 

Background: 

On March 7, 2012, the SANBAG Board of Directors approved a three year contract with 

Raymond W. Wolfe to serve as the SANBAG Executive Director.  The contract provided that 

the Board review and evaluate the performance of the Executive Director during the month of 

April 2013, and annually thereafter, and to review his salary level compensation and possible 

extension of the contract.  In April 2015, the Board did review and evaluate the Executive 

Director’s performance.  In recognition of the Executive Director’s exemplary performance, the 

Board desires to amend his contract to: increase his annual salary by $22,717, to extend his 

contract to April 9, 2021, and to further extend his contract by one year each year the Board 

assigns him a performance rating of four or more on a scale of one to five, with five being the 

highest rating. 

Financial Impact: 

This action does not require any amendments to the Fiscal Year 2014/2015 SANBAG budget. 

Reviewed By: 

The compensation set forth in this item was reviewed and recommended by the Board of 

Directors on April 1, 2015.  The draft amendment and this item has been reviewed by SANBAG 

General Counsel. 

Responsible Staff: 

L. Dennis Michael, SANBAG President 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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SECOND AMENDMENT TO SAN BERNARDINO ASSOCIATED GOVERNMENTS 

EXECUTIVE DIRECTOR EMPLOYMENT CONTRACT NO. C12222 (C12222-02) 

 This Second Amendment to the Executive Director Employment Contract No. C12222 

(Contract) is made and entered into this sixth day of May, 2015, by and between Raymond W. 

Wolfe (Employee) and San Bernardino Associated Governments, acting in its capacity as a Joint 

Powers Authority, the San Bernardino County Transportation Commission, San Bernardino 

County Transportation Authority, the San Bernardino County Service Authority for Freeway 

Emergencies, and the San Bernardino County Congestion Management Agency (SANBAG or 

Employer). 

 A.  On March 7, 2012, the SANBAG Board of Directors approved an Employment 

Contract with Employee. 

 B.  The Contract provides that the Board shall annually review Employee’s performance 

and his salary compensation level and may consider extending the Contract. 

 C.  On June 5, 2013, the SANBAG Board of Directors approved a First Amendment to 

the Employment Contract adjusting Employee’s compensation and extending his contract. 

 D.  In recognition of Employee’s performance the Board desires to amend Employee’s 

Contract to adjust his salary, and extend his Contract term. 

 NOW THEREFORE, in consideration of the foregoing recitals that are incorporated 

herein, the Parties desire to amend the Contract as follows: 

1.  Section 1 of the Contract is amended and restated as follows: 

 “SECTION 1. TERM 

 The term of this Agreement shall be through April 9, 2021, subject to extensions as 

provided in Section 8, and subject to the early termination provisions as provided in Section 9.  

As provided in the Joint Powers Authority Agreement and SANBAG’s Personnel Rules, 

Employee serves at the pleasure of SANBAG’s Board of Directors.” 

2.  Paragraph A of Section 3 of the Contract is amended and restated as follows: 

 “SECTION 3. SALARY AND COMPENSATION 

  A.  For the services rendered under this Agreement, Employee’s annual salary 

shall be $250,000.00, effective June 5, 2015, which shall be paid in the same manner and at the 

same time as all other salaries of SANBAG employees.” 

3.  The Contract is incorporated into this Second Amendment. 
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4.  All other terms and conditions of the Contract not expressly amended by this Second 

Amendment shall remain the same. 

5.  This Second Amendment is the full and complete understanding of the Parties regarding the 

rights and obligations of the Parties with respect to Employee’s provision of services. 

 This Second Amendment is duly executed by the Parties on the dates indicated below. 

 

SANBAG/EMPLOYER    EMPLOYEE 

 

_____________________________   _______________________ 

L. Dennis Michael, Board President   Raymond W. Wolfe   

 

_____________________________   _______________________ 

Date:       Date: 

 

APPROVED AS TO FORM 

_____________________________ 

Eileen Monaghan Teichert 

General Counsel 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 8 

Date:  May 6, 2015 

Subject: 

Allocate General Assessment Dues for a Forest Management Plan 

Recommendation: 

Approve the allocation of an amount not-to-exceed $200,000 from unallocated Council of 

Governments General Assessment Dues to help fund a Forest Management Plan in cooperation 

with the US Forest Service, the County and the City of Rancho Cucamonga. 

Background: 

On October 10, 2014, President Obama created the San Gabriel Mountains National Monument.  

This designation followed lengthy discussions that had been taking place in Los Angeles County 

among many different stakeholders on trying to get the federal government to designate the 

San Gabriel Mountains in some way to help preserve recreational opportunities, conserve habitat 

and serve other public purposes.   

 

While the San Gabriel Mountains are in both Los Angeles and San Bernardino counties, all of 

the dialogue, until the very end, had been taking place only among stakeholders in Los Angeles 

County.  When it became likely that the President was going to take action to designate the 

San Gabriel Mountains as a National Monument, leaders in San Bernardino County asked for the 

portions of the San Gabriel Mountains in San Bernardino County to be excluded.  This request 

was to allow for our residents and stakeholder groups to understand the implications of federal 

designations. 

 

The request of San Bernardino County leaders was honored and our County was essentially left 

out of the National Monument designation.  San Bernardino County stakeholders now have the 

time and opportunity to talk about the San Gabriel Mountains and weigh-in with their desires and 

concerns.  This natural resource provides wonderful recreation and wilderness experiences as 

well as important habitat.  The San Gabriel Mountains also interface with urban areas and rural 

communities.  As stakeholders and leaders in San Bernardino County start discussions, it will be 

important to have data and information to use as a resource.  The US Forest Service will be key 

in providing much of this information.  Unfortunately, the US Forest Service does not have the 

resources necessary to complete a Forest Management Plan that could be used by our community 

in this effort.  In addition to general information, the Forest Management Plan will take a specific 

look at Cucamonga Canyon that will be the basis for any closures or other control measures for 

entry into the canyon and at Lytle Creek to help with future planning efforts. 

 

SANBAG as the Council of Governments could help to fund this effort to complete a Forest 

Management Plan for the San Bernardino County portion of the San Gabriel Mountains.  

The proposal is for SANBAG to provide an amount not-to-exceed $200,000.  The actual total 
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Council of Government - COG 

is not yet known and would be brought back to the Board as part of an agreement with 

the US Forest Service.  In addition to SANBAG the US Forest Service, the County of 

San Bernardino and the City of Rancho Cucamonga would help fund the work as well. 

Financial Impact: 

This item would require an amount not to exceed $200,000 to be funded from unallocated 

Council of Government General Assessment dues collected by SANBAG to be used on projects 

as directed by the Board of Directors.  The estimated fund balance of General Assessment dues 

in Fiscal Year 2015/2016 is $513,099.  If this item is approved, $200,000 will be included in the 

Fiscal Year 2015/2016 budget leaving a balance of not less than $313,099. 

Reviewed By: 

This item was reviewed by the General Policy Committee on April 8, 2015 and unanimously 

recommended for approval. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 9 

Date:  May 6, 2015 

Subject: 

Non-Motorized Transportation Plan Amendments 

Recommendation: 

Approve amendments to the San Bernardino County Non-Motorized Transportation Plan as 

contained in Attachment A. 

Background: 

The San Bernardino County Non-Motorized Transportation Plan (NMTP) was approved by the 

SANBAG Board in March 2011.  The NMTP conforms to the requirements established by the 

State of California for local jurisdiction eligibility to receive grant funds related to 

Active Transportation projects.  The State released a call for projects for Cycle 2 of the 

Active Transportation Program on March 26, 2015 which will provide local jurisdictions 

approximately $360 Million for three years of funding for bicycle and pedestrian planning and 

capital projects. 

 

The NMTP details plans and policies for encouraging active transportation, guidelines for 

developing non-motorized infrastructure, and implementation priorities for regional projects.  

Conformity to the NMTP was an eligibility requirement of the State of California for local 

jurisdictions to receive grant funds through the Cycle 1 ATP, and the same eligibility 

requirement is part of the Cycle 2 process. 

 

Thus, to maximize the potential scores regarding regional plan consistency, the cities of Chino, 

Highland, Ontario, Rancho Cucamonga, Redlands, Upland and Yucaipa are interested in 

amending their City chapter within the NMTP to add/delete/modify bicycle facilities that are 

currently included in the Plan.  Chapter 5 of the NMTP consists of local jurisdiction specific 

plans that include maps and tables of existing and proposed bicycle facilities as well as priority 

improvements.  Staff is proposing to amend each of the Bicycle Facilities figures, 

Existing Condition tables, Future Improvements tables, Priority tables, and other text changes 

included in Chapter 5 by adding and updating the projects described in Attachment “A”.  

Costs are approximate planning-level costs and will be refined as specific projects are proposed 

for development and construction.  

 

SANBAG and the local jurisdictions in San Bernardino County are aggressively pursuing 

planning and construction of Active Transportation projects throughout the County to develop 

better bicycle connectivity between cities and subareas of the County.  The proposed 

amendments are one of many active transportation efforts of SANBAG and its partners to grow 

the system in a comprehensive and consistent manner.   
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Board of Directors Agenda Item 

May 6, 2015 

Page 2 

 

Approval of this amendment to the NMTP does not constitute a financial commitment to the 

project by SANBAG.  It only permits inclusion of the project into the NMTP, which would 

enable the projects from the cities to be eligible for funding under the State’s ATP. 

Financial Impact: 

This item has no impact on the current Fiscal Year 2014/2015 Budget. All staff activity 

associated with this item is consistent with Task No. 0404 Subregional Planning. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on April 8, 2015. 

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Table 5.1: 
 

Chino Future Improvements 
 

Street/Path From To Class 
Length 

(mi.) 
Cost Estimate 

Benson Ave. Francis Ave. Philadelphia St. II 0.50 $25,000 
Benson Ave. Schaefer Ave. Edison Ave. II 0.50 $25,000 
Bickmore Ave. Euclid Ave. Moonflower Ave. I 0.70 $700,000 
Bickmore Ave. W Preserve Loop Hellman Ave. II 1.03 $51,500 
Central Ave. El Prado Rd. Drainage Channel II 0.14 $7,000 
Chino Ave. Preciado Ave. Benson Ave. II 1.86 $93,000 
Chino Ave. Unincorporated Boundary  

w/ of Pipeline 
Pipeline II 0.06 $3,000 

Chino Corona Rd. (E/W) Chino Corona Rd. (N/S) Main St. I 0.56 $560,000 
Chino Corona Rd. (N/S) Pine Ave. Chino Corona Rd. (E/W) I 0.78 $780,000 
Cypress Ave. Walnut Ave. Schaefer Ave. II 1.49 $74,500 
Drainage Channel Philadelphia St. Flower St. I 6.70 $6,700,000 
East End Ave. Philadelphia St. Chino Ave. II 0.54 $27,000 
East Preserve Loop Main St. (south side of loop) Forest Park St. II 1.34 $67,000 
Edison Ave. Cypress Ave. (along SCE 

Easement) 
Euclid Ave. I 0.75 $750,000 

Edison Ave. Magnolia Ave. Cypress Ave. I 0.49 $490,000 
Eucalyptus Ave. Cypress Channel Oaks Ave. II 0.35 $17,500 
Eucalyptus Ave. Pipeline Ave. Yorba Ave. II 0.77 $38,500 
Euclid Ave. Riverside Dr. SR-71 II 6.08 $304,000 
Fern Ave. Hickory St. Edison Ave. II 0.37 $18,500 
Flight Ave. Kimball Ave. Remington Ave. II 0.49 $24,500 
Francis Ave. Benson Ave. West City Limit II 0.61 $30,500 
Future Street  
(south end of loop) 

West Preserve Loop Chino Corona Rd. (E/W) I 0.19 $190,000 

Future Street south of 
Eucalyptus Ave. 

Eucalyptus Ave. Mountain Ave. II 0.75 $37,500 

Hellman Ave. Hereford Dr. McCarty Rd. II 1.24 $62,000 
Hellman Ave. Merrill Ave. Hereford Dr. I 2.50 $2,500,000 
Kimball Ave. Euclid Ave. Rincon Meadows Ave. I 0.82 $820,000 
Legacy Park St. Chino Corona Rd. (N/S) Hellman Ave. I 1.26 $1,260,000 
Main St. E/W Preserve Loop Chino Corona Rd. (E/W) I 0.13 $130,000 
Market St. West Preserve Loop East Preserve Loop I 0.48 $480,000 
Mayhew Ave. Kimball Ave. Pine Ave. I 0.89 $890,000 
Mill Creek Ave. Bickmore Ave. Pine Ave. II 0.28 $14,000 
Mill Creek Ave. Kimball Ave. Spring Hill St. I 0.25 $250,000 
Monte Vista Ave. Philadelphia St. Francis Ave. II 0.50 $25,000 
Monte Vista Ave. Riverside Dr. Chino Ave. II 0.50 $25,000 
Mountain Ave. Edison Ave. Eucalyptus Ave. II 0.50 $25,000 
Mountain Ave. Eucalyptus Ave. (Future Street to west) II 0.15 $7,500 
Nature Trail Spring Hill St. Bickmore Ave. I 0.24 $240,000 
Oaks Ave. Eucalyptus Ave. Edison Ave. II 0.64 $32,000 
Philadelphia St. Drainage Channel W City Limit II 0.29 $14,500 
Pine Ave. Euclid Ave. Mill Creek Ave. I 1.05 $1,050,000 
Pine St. West Preserve Loop Hellman Ave. I 0.97 $970,000
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Pipeline Ave. Francis Ave. Drainage Channel II 3.51 $175,500
Remington Ave. Flight Ave. Carpenter St. II 0.70 $35,000
Ricon Meadows Ave. Bickmore Ave. Pine Ave. I 0.29 $290,000
San Antonio Ave. Riverside Dr. Edam St. II 1.32 $66,000
San Antonio Ave. Northern City Limits Walnut Ave II 0.37 $18,500
SCE Easement Trail Pine Ave. Hellman Ave. I 1.88 $1,880,000
Schaefer Ave. Fern Ave. Euclid Ave. II 0.19 $9,500
Spring Hill St. Mill Creek Ave. Nature Trail I 0.10 $100,000
Walnut Ave. West City Limit Fern Ave. II 4.23 $211,500
West Preserve Loop Pine Ave. Main St. 

(south side of loop) 
II 0.86 $43,000

   Total 52.82
53.18 

$22,619,500
$22,638,000 
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Table 5.2: 
 

Fontana Future Improvements 
 

Street/Path From To Class 
Length 

(mi.) 
Cost 

Estimate 

Alder Ave. Baseline Ave. Randall Ave. III 2.51 $37,650 
Alder Ave. Jurupa Ave. SCE Utility South I 0.08 $80,000
Alder Ave. Randall Ave. San Bernardino Ave. II 0.50 $25,000
Arrow Blvd. Almeria Ave. Maple Ave. II 3.15 $157,500 
Baseline Ave. Sierra Ave. Maple Ave. II 1.76 $88,000 
Beech Ave. Baseline Ave. SCE Utility South II 4.54 $227,000 
Ceres Ave. Cypress Ave. Mango Ave. II 0.74 $37,000
Cherry Ave. Baseline Ave. Foothill Blvd. II 1.02 $51,000 
Cherry Ave. Foothill Blvd. S City Limit II 0.13 $6,500
Cherry Ave. Jurupa Ave. Live Oak Ave. II 0.54 $27,000 
Cherry Ave. N City Limit Baseline Rd. II 1.46 $73,000
Cherry Ave. Valley Blvd. Slover Ave. II 0.50 $25,000
Citrus Ave. Baseline Ave. SCE Utility South II 5.17 $258,500 
Citrus Ave. Duncan Canyon Rd. S of SCE Utility North II 0.24 $12,000
Connector Path SCE Utility North Spur  Wilson Ave. I  0.49 $490,000
Cypress Ave. Ceres Ave. Santa Ana Ave. II 2.54 $127,000 
Dedez Channel Trail SCE Utility South Philadelphia St. I 1.16 $1,160,000
Duncan Canyon Rd. Lytle Creek Rd. N Sierra Ave. II 1.60 $80,000 
Fontana Ave. Citrus Ave. Poplar Ave. II 0.70 $35,000 
Fontana Ave. Poplar Ave. Lime Ave. II 0.17 $8,500
Foothill Blvd. Cherry Ave. Maple Ave. II 4.78 $239,000 
Highland Ave. Sierra Ave. Mango Ave. I 0.31 $15,500
Juniper Baseline San Bernardino III 3.01 $45,150 
Jurupa Ave. Sierra Ave. Tamarind Ave. II 0.74 $37,000
Knox Ave. Sierra Lakes Pkwy. SR-210 Drainage II 0.16 $8,000
Live Oak Ave. Mountain High Dr. Long View Dr. II 0.42 $21,000 
Live Oak Ave. SCE Utility South Cherry Ave. II 0.53 $26,500 
Locust Ave. Jurupa Ave. 11th St. II 0.27 $13,500
Mango Ave. Highland Ave. Baseline Rd. II 1.00 $50,000
Mango Ave. Riverside Ave. Summit Valley Rd. II 1.80 $90,000 
Mango Ave. Valencia Ave. Merrill Ave. III 0.37 $5,550 
Maple Ave. Baseline Rd. Orange Way II 1.71 $85,500
Merrill Ave. Catawba Ave. Citrus Ave. II 0.24 $12,000
Merrill Ave. Citrus Ave. Alder Ave. III 2.04 $30,600 
Merrill Ave. Mango Ave. Alder Ave. III 0.75 $11,250 
Miller Ave. Pacific Electric Trail Maple Ave. II 4.30 $215,300
Oleander Ave. Arrow Blvd. Valencia Ave. II 0.12 $6,000
Orange Way Juniper Ave. Mango Ave. II 0.50 $25,000
Philadelphia St. San Sevaine Trail Dedez Channel Trail II 0.88 $44,000
Poplar Ave. Fontana Ave. Beech Ave. II 2.99 $149,500 
San Bernardino Ave. Fontana Ave. Alder Ave. II 2.78 $139,000 
San Sevaine Rd. SCE Utility North SR-10 Drainage II 0.21 $10,500
San Sevaine Trail Foothill Blvd. S. City Limit I 5.02 $5,020,000 
San Sevaine Trail PE Trail  Banyan Ave I 3 $3,172,348
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Santa Ana Ave. Almond St. Tamarind Ave. II 4.05 $202,500 
Santa Ana Ave. San Sevaine Trail Mulberry Ave. II 0.48 $24,000 
SCE Utility North Sierra Ave. East Ave. I 6.48 $6,480,000 
SCE Utility North Spur 
I 

W. City Limit SCE Utility North I 1.66 $1,660,000 

SCE Utility North Spur 
II 

Lytle Creek Rd. SCE Utility North I 0.62 $620,000 

SCE Utility South Citrus Ave. Locust Ave. I 2.63 $2,630,000 
SCE Utility South Live Oak Ave. Citrus Ave. I 1.56 $1,560,000 
SCE Utility South San Sevaine Trail Rancherias Dr. I 0.80 $800,000 
Sierra Ave. Baseline Ave. S. City Limit II 6.05 $302,500 
Sierra Ave. Lytle Creek Rd. Sierra Lakes Pkwy. II 3.21 $160,500 
Sierra Ave. Sierra Lakes Pkwy. Highland Ave. II 0.42 $21,000
Sierra Lakes Pkwy. Cherry Ave. Lytle Creek Rd. II  1.29 $37,000 
Sierra Lakes Pkwy. Lytle Creek Rd. Catawba Ave. II 0.49 $24,500 
Sierra Lakes Pkwy. Sierra Ave. Mango Ave. II 0.30 $15,000
Slover Ave. Almond Ave. Cherry Ave. II 0.25 $12,500
Slover Ave. San Sevaine Trail Mulberry Ave. II 0.49 $24,500
Slover Ave. Sierra Ave. Tamarind Ave. II 0.75 $37,500
SR-210 Drainage San Sevaine Rd. Knox Ave. I 0.99 $990,000 
Summit Ave. Sierra Ave. Mango Ave. II 0.25 $12,500
Tamarind Ave. Jurupa Ave. SCE Utility South I 0.10 $100,000
Valencia Ave. Oleander Ave. Mango Ave. III 0.99 $14,850 
Valley Blvd. Almond Ave. Cherry Ave. II 0.25 $12,500
Victoria St. SCE Utility North Cherry Ave. || 0.28 $14,000
Walnut Ave. Cherry Ave. San Sevaine Rd. II  0.50 $78,500 
Walnut Ave. Hemlock Ave. Beech Ave. II 0.25 $12,500 
Walnut Village Pkwy. Sierra Ave. Mango Ave. II 0.25 $12,500 

   Total 
99.32 

102.32 
$25,164,350
$28,336698
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Table 5.1: 
 

Highland Existing Conditions 
 

Street/Path From To Class Length (mi.) 

5thSt. Palm Ave. SR-210 II 0.56 
5th St. Tippecanoe Ave. Victoria Ave. II 2.00 
Baseline St. Cole Ave. Alta Vista Dr. II 3.52 
Boulder Ave. Highland Ave. Greenspot Rd. II 2.08 
Church St. Highland Ave. Greenspot Rd. II 1.29 
East Highland PathPaseo East Highland 

Reservior 
Arroyo Verde Elem 
School/Club View Dr 

I 2.31 

East Highland Reservior 
PaseoTrail 

Clear Spring Ln Elder Gulch 
PaseoTrail 

I 0.55 

East Sycamore Trail East of Sycamore Dr Lemon St I 0.19 
Elder Gulch PaseoTrail East Highland 

Reservior 
Arroyo Verde Elem 
School/Club View Dr 

I 1.45 

Greenspot Rd. SR-210 Santa Paula St. II 3.90 
Highland Ave. Church St. Weaver St. II 1.00 
Highland Oakwood 
TrailPaseo 

Cloverhill Dr Club View Dr  0.26 

Palm Ave. Base Line St. 3rd St. II 1.04 
Red Hill Trail Baseline StElder 

Gulch Paseo 
Cram Elem and North 
Fork Trail 

I 1.54 
1.94 

River Run Path Elder Gulch 
TrailPaseo 

River Run Ln I 0.02 

Shelton Trail Water St Greenspot Rd I 0.49 

Weaver St. Highland Ave. Greenspot Rd. II 0.82 

West Sycamore Trail Streater Dr 
East of Strater Streater 
Dr 

I 
0.10 

   Total 
16.21 
21.21 

 
Table 5.2: 

 
Highland Future Improvements 

Street/Path From To Class 
Length 
(mi.) 

3rd St. Tippecanoe Ave. 5th St. II 3.22 
5th St. Victoria Ave. Palm Ave. II 0.50 
9th St. Tippecanoe Ave. Palm Ave. II 2.99 
Alta Vista Dr. Santa Ana Canyon Rd. Greenspot Rd. II 0.13 

Baseline St. 
North Fork Trail 

Alta Vista Dr. 
Baseline St Terminus 

Greenspot Rd. 
Santa Ana River at  
Greenspot Rd. 

I 1.33 

Baseline St. Del Rosa Dr. Cole Ave. II 2.29 
Boulder Ave./Orange St. Greenspot Rd. S City Limit II 0.68 
City Creek Trail 3rd St. Highland Ave. I 3.30 
Cone Camp Rd Greenspot Rd S City Limit I 0.80 
Glenheather Dr Fox Tail Way Church St/Love St II 0.31 
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Greenspot Rd. Santa Paula St. S City Limit II 2.51 
Greenspot Rd. (Old) Greenspot Rd. (New) Greenspot Rd. (New) I 0.44 
Highland Ave. Rockford Ave. Church St. II 3.33 
Love St Chruch St EHV Community Center II 0.13 
Orange St Eucalyptus Ave Pole Line Trail II 0.51 
Orange St Pole Line Trail S City Limit I 0.51 

Pacific St. Del Rosa Dr. Palm Ave. II 2.49 
Pacific St. Palm Ave Church Ave II 0.13 

Palm Ave. 3rd St. S City Limit II 0.23 
Palm Ave. Atlantic Ave. Baseline St. II 0.75 
Plunge Creek Trail North Fork Trail Greenspot Rd I 0.80 
Pole Line Trail Orange St Cone Camp Rd I 2.50 

Santa Ana Canyon Rd. Weaver St. Alta Vista Dr. II 0.67 
Santa Ana River Greenspot Rd. (New) Greenspot Rd. (New) I 0.12 
Sterling St. Pacific St. 5th St. III 1.39 
Streater Dr/Gleanheather Dr Fox Tail Wy Baseline St II 0.63 

Tippecanoe Ave. 9th St. 3rd St. II 0.38 
Victoria Ave. Highland Ave. 5th St. III 1.00 
Village Lakes Lot "Y" Orange St Streater Dr I 0.18 

   
Total 

27.75 
34.25 

 
Table 5.3: 

 
Priority Improvements 

Street/Path From To Class 
Length 

(mi.) 

3rd St. Tippecanoe Ave. 5th St. II 3.22 
5th St. Victoria Ave. Palm Ave. II 0.50 
9th St. Tippecanoe Ave. Palm Ave. II 3.00 
Baseline St. Del Rosa Dr. Cole Ave. II 2.29 
Boulder/Orange St. Greenspot Rd S City Limit II 0.68 
Glenheather Dr Fox Tail Way Church St/Love St II 0.31 

Greenspot Rd. Santa Paula St. S City Limit II 2.40 
Greenspot Rd. (Old) Greenspot Rd. (New) Greenspot Rd. (New) I 0.44 
Highland Ave. Rockford Ave. Church St. II 3.33 
Love St Chruch St EHV Community Center II 0.13 
Orange St Eucalyptus Ave Pole Line Trail II 0.51 
Orange St Pole Line Trail S City Limit I 0.51 
Pacific St. Palm Ave Church Ave II 0.13 

Palm Ave. 3rd St. S City Limit II 0.23 
Palm Ave. Atlantic Ave. Baseline St. II 0.75 
Santa Ana Canyon Rd. Weaver St. Alta Vista Dr. II 0.67 
Santa Ana River Greenspot Rd. (New) Greenspot Rd. (New) I 0.12 

Sterling St. Pacific St. 5th St. III 1.39 
Victoria Ave. Highland Ave. 5th St. III 1.00 
     
Streater 
Dr/Gleanheather Dr 

Fox Tail Wy Baseline St II 0.63 

Village Lakes Lot "Y" Orange St Streater Dr I 0.18 

   
Total 

17.63 
20.03 
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Table 5.3: 
 

Ontario Future Improvements 

Street/Path From To Class 
Length 

(mi.) 
Cost 

Estimate 

6th St. Benson Ave. Cucamonga Creek Channel II 4.44 $222,400 
Archibald Ave. Riverside Dr. Merrill Ave. I 2.78 $2,780,000  
Benson Ave. 0.18 mi. N. Howard St. 0.06mi. N. Howard St. II 0.12 $6,000 
Benson Ave. G St. s/o Brooks St. III 0.49 $7,400 
Benson Ave. I-10 Freeway G St. III 1.15 $17,250  
Boulder Ave. Hawthorne St. Vesta St. Sharrow 1.29 $64,500 
Campus Ave. Riverside Dr. Merrill Ave. II 2.49 $124,500  
Carpenter St. N. Remington Ave. S. Remington Ave. II 0.04 $2,000 
Chino Ave. Hellman Ave. SCE ROW I 2.31 $2,310,000  
Cucamonga Creek 
Channel 4thSt. Inland Empire Blvd. I 0.47 $470,000  

Cucamonga Creek 
Channel Mission Blvd. South City Limit I 4.92 $4,920,000  

Edison Ave. Euclid Ave. Milliken Ave. I 5.29 $5,290,000  
Eucalyptus Ave. Walker Ave. Milliken Ave. II 3.54 $177,000  
Euclid Ave. I-10 Freeway Merrill Ave. III 11.75 $176,250  
G St. Benson Ave. Vineyard Ave. II 4.07 $203,500  
Great Park Walker Ave. Mill Creek I 3.03 $3,030,000  
Grove Ave. 8th St. Mission Blvd. III 3.16 $47,400  
Grove Ave. Riverside Dr. Merrill Ave. I 2.50 $2,500,000  
Haven Ave. 4th St. Creekside Dr. III 6.70 $100,500  
Haven Ave. Riverside Dr. Merrill Ave. I 2.50 $2,500,000  
Hawthorne St. San Antonio Ave. Boulder Ave. Sharrow .30 $15,000 
Inland Empire Blvd.& 
Ontario Mills Parkway Haven Ave. Etiwanda Ave. III 4.93 $73,950 

Inland Empire Blvd. Vineyard Ave. Haven Ave. II 2.63 $131,500  
Lower Deer Creek. 
Channel 

Riverside Dr. Archibald Ave. I 0.81 $810,000 

Merrill Ave. Euclid Ave. Sumner Ave. II 4.3 $215,000  
Mill Creek Ave. Chino Ave. Edison Ave. I 1.00 $1,000,000  
Milliken Ave. Mission Blvd. Bellegrave Ave. I 2.09 $2,100,000 
Mission Blvd. Benson Ave. Milliken Ave. II 14.65 $1,600,000  

Philadelphia St. W Cucamonga Creek 
Channel Cucamonga Creek Channel I 1.22 $1,220,000  

Remington Ave. Carpenter St. Cucamonga Creek Channel II 0.35 $17,500 
Riverside Dr. Edison Right of Way Milliken Ave. I 0.24 $240,000 
Riverside Dr. West City Limit Turner Ave. II 4.01 $200,500  

San Antonio Ave. G St.I-10 Freeway Mission Blvd. Hawthorne St. III 1.05 
0.26 

$15,750  
$13,000 

San Antonio Ave.  Vesta St. Holt Blvd. III 0.13 $6,500 
San Antonio Ave. Holt Blvd. Southern City Limits II 2.18 $109,000 

SCE ROW Cucamonga Creek 
Channel Euclid Ave. I 3.2 $3,200,000  

SCE ROW Grove Ave. Cucamonga Creek. Channel I 1.65 $1,650,000  
SCE ROW Riverside Dr. Chino Ave. I 0.49 $490,000  
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Schaefer Ave. Cucamonga Crk Chl Haven Ave. I 1.35 $1,350,000  
Schaefer Ave. Euclid Ave. Walker Ave. II 1.78 $89,000  
Schaefer Ave. Walker Ave. Cucamonga Creek Channel II 1.15 $57,500  
Vineyard Ave. Riverside Dr. Merrill Ave. I 2.50 $2,500,000  
Vineyard Ave. Inland Empire Blvd. G Street III 0.25 $3,750  
W. Cucamonga Creek 
Channel Mission Blvd. Philadelphia St. I 0.74 $740,000  

Vesta St. Boulder Ave. San Antonio Ave. Sharrow 0.27 $13,500 
Walker Ave. Riverside Dr. Merrill Ave. I 1.74 $1,740,000  
Walnut St. Fern Ave. Euclid Ave. II 0.20 $10,000 

   Total 
114.08 
117.45 

$44,338,650
$44,544,400 

 
 

Table 5.4: 
 

Priority Improvements 
 

Street/Path From To Class 
Length 

(mi.) 
Cost 

Estimate 

Cucamonga Creek 
Channel 

4th St. Inland Empire Blvd. I 0.47 $470,000  

Cucamonga Creek 
Channel 

Mission Blvd. South City Limit I 4.92 $4,920,000  

Euclid Ave. I-10 Freeway Merrill Ave. III 11.75 $176,250 
G Street Benson Ave. Vineyard Ave. II 4.07 $203,500 
Grove Ave. 8thSt. Mission Blvd. III 3.17 $47,400 
Haven Ave. Riverside Dr. Merrill Ave. I 2.5 $2,500,000 
Inland Empire Blvd. Haven Ave. Etiwanda Ave. III 4.93 $73,950 
Inland Empire Blvd. Vineyard Ave. Haven Ave. II 2.63 $131,500 
Mission Blvd. Benson Ave. Milliken Ave. II 14.65 $1,600,000  

Philadelphia St. W Cucamonga Creek 
Channel 

Cucamonga Creek Channel I 1.22 $1,220,000 

San Antonio Ave. 
(Including Hawthorne, 
Boulder and Vesta) 

G Street. I-10 Frwy. 
Mission Blvd. Southern City 
Limits 

II/III/ 
Sharrow 

1.05 
4.43 

$15,750 
$221,500 

W. Cucamonga Creek 
Channel Mission Blvd. Philadelphia St. I 0.74 $740,000 

   Total 
52.1 
55.53 

$12,098,350
$12,304,100 
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Table 5.5: 
 

Rancho Cucamonga Future Improvements 
 

Street/Path From To Class 
Length 

(mi.) 
Cost 

Estimate 

19th St. W City Limit San Benito Ave. II 3.59 $179,500 
4th St. Cucamonga Creek 

Channel 
I-15 off ramps II 6.19 $309,500 

6th St. Cucamonga Creek 
Channel 

Hellman Ave II 0.06 $3,350

6th St. Hellman Ave. Etiwanda Ave. II 4.69 $234,500
6th St. Milliken  Haven I .99 $990,000
Archibald Ave. Banyan Ave. Lemon Ave. II 0.24 $12,000 
Archibald Ave. Foothill Blvd. 4th St. II 2.00 $100,500
Arrow Route Center Ave. Utica Ave. II 0.41 $21,000
Arrow Route Etiwanda Ave. Hickory Ave. II 0.50 $25,000
Arrow Route Grove Ave. Baker Ave. II 0.50 $25,000
Banyan St. Bluegrass Ave. East Ave. II 0.99 $49,500 
Banyan St. East Ave. Young's Canyon Rd. II 0.96 $48,000 
Banyan St. Fredericksburg Ave. Milliken Ave. II 0.30 $15,000 
Banyan St. Sapphire St. Haven Ave. III 2.89 $43,350 
Base Line Rd. Rochester Ave. Day Creek Blvd. II 0.96 $48,000 
Carnelian St. Almond St. 19th St. II 2.02 $101,000 
Cherry Ave. Wilson Ave./Beech Ave. I-15 II 0.56 $28,000
Church St. Archibald Ave. Center St. II 0.74 $37,000 
Church St. Haven Ave. Rochester Ave. II 1.97 $98,500 
Church St. Hellman Ave. Archibald Ave. III 0.50 $7,500 
Cucamonga Creek 
Channel 

4th St. Foothill Blvd. I 2.21 $2,210,000 

Cucamonga Creek 
Channel 

Demens Channel Almond St. I 1.76 $1,760,000

Day Creek Blvd. 2000' s/o Foothill Blvd. Rochester Ave. II 0.35 $17,500 
Day Creek Channel Banyon St. Jack Benny Dr. I 2.90 $2,900,000 
Deer Creek Channel Baseline Rd. 4th St. I 3.18 $3,180,000 
East Ave. I-15 Foothill Blvd. II 0.94 $47,000 
East Ave. SR-210 Victoria St. II 0.53 26,500 
East Ave. Wilson Ave. Banyan St. II 0.49 $24,500 
Etiwanda Ave. 250' s/o Church St. 4th St. II 2.45 $122,500 
Etiwanda Ave. Wilson Ave. Baseline Rd. I 2.02 $2,020,000 
Foothill Blvd. Grove Ave. Rochester Ave. II 9.61 $480,500 
Foothill Blvd. I-15 Etiwanda Ave. II 0.80 $40,000 
Grove Ave. Foothill Blvd. 8th St. II 1.01 $50,500
Haven Ave. N. City Limit SR-210 II 2.35 $117,500 
Hellman Ave. Hillside Rd. 6th St. III 4.83 $72,450 
Hermosa Ave. Foothill Blvd. 4th St. II 2.00 $100,000 
Hermosa Ave. Hillside Rd. Foothill Blvd. III 3.27 $49,050 
Highland Ave. 225' e/o DiCarlo Pl. East Ave. II 0.13 $6,500 
Highland Ave. Beryl St. Hermosa Ave. III 1.33 $19,950 
Highland Ave. Day Creek Blvd. 680' e/o Etiwanda Ave. II 0.77 $38,500 
Highland Ave. Etiwanda Ave. 680’ e/o Etiwanda Ave. II 0.13 $6,500
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Highland Ave. Woodruff Pl. 350' w/o Rufino Pl. II 0.44 $22,000 
Hillside Rd. Sapphire St. Hermosa Ave. III 2.39 $35,850 
Milliken Ave. 6th St. 450' s/o 5th St. II 0.66 $33,000 
Pacific Electric 
Connector Pacific Electric Trail Day Creek Channel Trail I 0.25 $250,000

Pacific Electric 
Trailhead Etiwanda Ave. 1,000 feet east I 0.23 $230,000

Rochester Ave. Foothill Blvd. 6th St. II 1.30 $65,000 
Rochester Ave. Highland Ave. Base Line Rd. II 1.00 $50,000 
Sapphire St. Hillside Rd. 19th St. II 1.53 $76,500 
Terra Vista Pkwy. Church St. Spruce Ave. II 0.41 $20,500 
Terra Vista Pkwy. Milliken Ave. Church St. II 0.72 $36,000 
Wilson Ave. Carnelian St. Archibald Ave. II 1.33 $66,500 
Wilson Ave. Day Creek Blvd. Cherry Ave. I 2.87 $2,870,000 
Wilson Ave. Haven Ave. High Meadow Pl. II 0.84 $42,000 
Wilson Ave. Milliken Ave. Day Creek Blvd. II 1.25 $62,500 

   Total 
88.35 
89.34 

$18,535,500
$19,525,500
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Table 5.1: 
 

Redlands Future Improvements 
 

Street/Path From To Class 
Length 

(mi.) 

5th Ave. Ford St. Wabash Ave. III 1.01 
6th St. Stuart Ave. Orange Blossom Trail II 0.04 
Alabama St. Lugonia Ave. Barton Rd. II 1.58 
Alabama St. N City Limit Santa Ana River Trail II 0.69 
Alabama St. Santa Ana River Trail .28m N Palmetto Ave. II 0.24 
Alessandro Rd. Crescent Ave. San Timoteo Canyon Rd. III 1.61 
Alta Vista Dr. Outer Highway 10 Sunset Dr. III 0.84 
Barton Rd. San Timoteo Canyon Rd. Brookside Ave. II 0.99 
Brockton Ave/Nice Ave. New York St. Opal Ave. II 3.50 
Brookside Ave. Terracina Blvd. Eureka St. II 1.76 
Cajon St. Citrus Ave. South Ave. III 1.75 
California St. Mill St. Barton Rd. II 2.72 
Center St. State St. Crescent Ave. II 1.79 
Church St. Santa Ana River Trail Redlands Blvd. III 2.14 
Citrus Ave. Eureka St. Wabash Ave. II 2.66 
Colton Ave. California St. Dearborn St. II 4.50 
Colton Ave. Dearborn St. Orange Blossom Trail/Wabash 

Ave. 
II 0.49 

Crescent Ave. San Jacinto St. Elizabeth St. III 0.40 
Cypress Ave. Terrancia Blvd. Citrus Ave. II 2.75 
Dearborn St. Brockton Ave. Highland Ave. II 1 
East Valley Corridor Multi-
Purpose Trail 

San Bernardino Ave. California St. I 1.23 

Elizabeth St. Cressent Ave. Mariposa Dr. III 1.46 
Eureka St. State St. Brookside Ave. II 0.06 
Fern Ave. San Mateo Rd. Redlands Blvd. II 2.43 
Ford St. Highland Ave. Elizabeth St. III 1.72 
Ford St. Santa Ana River Trail Highland Ave. II 2.37 
Garden St. Cajon St. Elizabeth St. III 0.75 
Garnet Ave. N City Limit S City Limit II 0.27 
Greenspot Rd. Highland City Limit Florida Ave. II 0.42 
Grove St. Brockton Ave. Citrus Ave. II 0.74 
Henrietta St. South Ave. Elizabeth St. III 0.21 
Highland Ave. Ford St. Dearborn St. III 0.53 
Highland Ave. Serpentine Dr. Ford St. III 2.36 
Hilton Ave/Sunset Dr. Garden St. Alta Vista Dr. III 2.97 
Lincoln St. Lugonia Ave. Highland Ave. II 1.24 
Live Oak Rd. San Timoteo Canyon Rd W City Limits II 3.71 
Lugonia Ave. California St. Wabash Ave. II 5.00 
Mariposa Dr. Sunset Dr. Wabash Ave. III 1.73 
Mountain View Ave. Orange Blossom Trail I-10 Ramp II 0.27 
Nevada St. Lugonia Ave. Barton Rd. II 1.51 
Nevada St. Santa Ana River Trail Palmeto Ave. I 0.46 
New York St. Lugonia Ave. Stuart Ave. II 0.72 
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Table 5.2: 

 
Priority Improvements 

 

New York St. Orange Blossom Trail S End of New York St. II 0.23 
Olive Ave. Terracina Blvd. Citrus Ave. II 2.05 
Opal Ave. Santa Ana River Trail San Bernardino Ave. III 1.04 
Orange St. N City Limit Pioneer Ave I 1.24 

Orange Grove Trail Bryn Mawr Ave. San Bernardino Ave. II 0.66 
Orange Blossom Connector Stuart Ave. Redlands Blvd. I 0.04 
Orange Blossom Trail 0.12m e/o Alabama St. Tennessee St. I 0.39 
Orange Blossom Trail Iowa St. Alabama St. I 0.25 
Orange Blossom Trail Mountain View Ave. Nevada St. I 2.83 
Orange Blossom Trail New York St. Naples Ave. I 3.74 
Orange St. Colton Ave. Citrus Ave. III 0.5 
Orange St. N. City Limit Colton Ave. II 2.49 
Palmetto Ave. California St. Nevada St. I 0.50 
Palo Alto Dr. Wabash Ave. Sunset Dr. III 0.47 
Park Ave. Orange Blossom Trail Kansas St. II 1.16 
Pennsylvania Ave. Karon St. Ford St. II 2.18 
Pioneer Ave. Buckeye St. Wabash Ave. II 3.75 
Pioneer Ave. Citrus Valley High School Orange St. I 0.53 

Redlands Blvd. Fern Ave. Ford St. III 1.37 
Redlands Blvd. Colton Ave. Fern Ave. II 2.19 
Reservoir Rd. Ford St. Wabash Ave. III 1.11 
San Bernardino Ave. E Doughnut Hole Wabash Ave. II 3.66 
San Bernardino Ave. Orange Blossom Trail California St. II 1.00 
San Jacinto St. Highland Ave. Crescent Ave. III 0.16 
San Mateo St. Brookside Ave. Highland Ave. III 1.25 
San Mateo St. Tennessee St. Brookside Ave. II 0.21 
San Timoteo Canyon Rd. Barton Rd. Live Oak Rd. III 4.17 
San Timoteo Creek Trail Beaumont Ave. S. City Limit I 3.87 
Santa Ana River Trail Mountain View Ave. Greenspot Rd. I 11.36 
Serpentine Dr./Sunset Dr. Highland Ave. Alessandro Rd. III 1.28 
South Ave. Cajon St. Henrietta St. III 0.22 
State St. Alabama St. Eureka St. II 1.37 
Stuart Ave. New York St. 6th St. II 0.84 
Sunset Dr. S Alessandro Rd. Alta Vista Dr. III 3.41 
Tennessee St. San Bernardino Ave. San Mateo St. II 1.84 
Terracina Blvd. Barton Rd. Smiley Heights Dr. II 1.26 
Texas St. Santa Ana River Trail State St. II 2.21 
University St. San Bernardino Ave. Cypress Ave. II 1.68 
Wabash Ave. Reservoir Rd. Sunset Dr. III 0.43 
Wabash Ave. Sesums Dr. Reservoir Rd. II 3.65 
Zanja Creek Trail Orange Blossom Trail Grove St. I 0.69 
Zanja/Orange Connect Zanja Creek Trail Orange Blossom Trail II 0.1 

   Total 
136.22 
138.00 
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Street/Path From To Class 
Length 
 (mi.) 

Orange Blossom Trail Mountain View Opal Ave. I 7.47 
Orange St. N City Limit Pioneer Ave I 1.24 

Pioneer Ave. Citrus Valley High School Orange St. I 0.53 

   Total 
7.47 
9.24 
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Table 5.6: 
 

Upland Future Improvements 
 

Street/Path From To Class 
Length  

(mi.) 
Cost  

Estimate 

8th St. Euclid Ave. Campus Ave. II 0.54 $27,000
11th St. Campus Ave. Hospitality Pkwy. II 0.26 $13,000
19th St. 3rd St. 820’ e/o Francis Ave. III 0.22 $3,500
20th St. Campus Ave. Campus Ave. II 0.42 $21,000
24th St. Euclid Ave. Campus Ave. II 0.45 $22,500
A St. Euclid Ave. Campus Ave. II 0.56 $28,000
Arrow Highway Monte Vista Ave. Grove Ave. II 4.00 $200,000
Benson Ave. Birkdale Ave. 13th St. II 1.68 $84,000
Benson Ave. Foothill Blvd. I-10 II 1.35 $67,500
Campus Ave. 18th St. I-10 II 2.87 $143,500
Campus Ave. 20th St. SR-210 II 0.11 $3,500
Campus Ave. 24th St. 20th St. II 1.00 $50,000
Cucamonga Creek 
Safety Enhancements 

9th St. Baseline Rd. I 0.84 $840,000

Hospital Pkwy. Foothill Blvd. 11th St. II 0.25 $12,500
Hospitality Pkwy. Trail 11th St. Pacific Electric Trail I 0.39 $400,000
Hummingbird Ln. Tanglewood Ave. Cucamonga Creek Trail II 0.18 $9,000
Mountain Ave. 16th St. Pacific Electric Trail II 1.64 $81,750
Mountain Ave. 19th ST. 16th St. II 0.74 $37,000
Mountain Ave. 21st St. 20th St. II 0.75 $37,500
San Antonio Ave. Foothill Blvd. S. City Limit III 1.37 $68,500
Station 4 Trail 19th/3rd St. 19th St. I 0.36 $360,000
Tanglewood Ave. Golf Club 

Dr./Hummingbird Ln. 
16th St. II 0.19 $9,500

   Total 
18.80 
20.17 

$2,450,750
$2,519,250

 
 

Table 5.7: 
 

Priority Improvements 
 

Street/Path From To Class 
Length  

(mi.) 
Cost  

Estimate 

San Antonio Ave. Foothill Blvd. S. City Limit III 1.37 $68,500
8th St. Euclid Ave. Campus Ave. II 0.54 $27,000
Campus Ave. 18th St. I-10 II 2.87 $143,500
Cucamonga Creek 
Safety Enhancements 9th St. Baseline Rd. I 0.84 $840,000

Hospitality Pkwy Trail 11th St. Pacific Electric Trail I 0.39 $400,000

Total 
4.64 
6.01 

$1,410,500
$1,479,000
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Table 5.8: 
 

Yucaipa Future Improvements 
 

Street/Path From To Class 
Length  

(mi.) 
Cost 

Estimate 

12th St. Yucaipa Blvd. Ave. E II 0.50 $25,000
14th St. Yucaipa Blvd. Oak Glen Rd. II 1.11 $55,500
3rd St. Yucaipa Blvd. Wildwood Canyon Rd. II 1.25 $62,500
6th St. Yucaipa Blvd. Wildwood Canyon Rd. II 1.26 $63,000
7th St. Yucaipa Blvd. Washington Dr. II 0.09 $4,500
8th St. Washington Dr. Ave. E II 0.53 $26,500
Avenue E 12th St. Bryant St. II 3.10 $155,000
Avenue E 14th St. 12th St. II 0.50 $25,000
Bryant St. Ave. E County Line Rd. II 1.68 $84,000
California St. Ave. D Wildwood Canyon Rd. II 0.96 $62,500
Calimesa Blvd. Oak Glen Rd. S City Limit II 2.26 $113,000
Campus Dr. Sand Canyon Rd. Sand Canyon Rd. II 1.10 $55,000
Colorado St. Oak Glen Rd. Wildwood Canyon Rd. II 1.64 $82,000
County Line Rd Mesa Grande Dr. Calimesa Blvd. II 2.52 $130,000
Fremont St Grandview Dr. Avenue E II 0.53 $27,000
Live Oak Rd. W City Limit I-10 II 0.62 $31,000
Mesa Grande Dr. Wildwood Canyon Rd. County Line Rd. II 1.05 $52,500
Oak Glen Rd. Cherry Croft Dr. e/o Martell Ave. II 1.38 $69,000
Oak Glen Rd. I-10 Calimesa Blvd. II 0.13 $6,500
Oak Glen Rd. Oak Glen Rd. Scenic Crest Dr. II 0.51 $25,500
Outer Highway 10 Yucaipa Blvd. Alta Vista Dr. III 0.29 $4,350
Washington Dr. 8th St. 7th St. II 0.25 $12,500
Wildwood Canyon Rd. Calimesa Blvd. Holmes St. II 3.23 $162,000
Wildwood Canyon Rd. Mesa Grande Dr. Oak Glen Rd. II 2.62 $131,000
Yucaipa Blvd. 5th St. Bryant St. II 1.25 $62,500
Yucaipa Blvd. I-10 15th St. II 1.28 $64,000
Yucaipa Blvd. I-10 Outer Highway 10 II 0.04 $2,000

   Total 
29.16 
31.68 

$1,463,350
$1,593,350

      

 
Table 5.9: 

 
Priority Improvements 

 

Street/Path From To Class 
Length  

(mi.) 
Cost 

Estimate 

Yucaipa Blvd. 5th St. Bryant St. II 1.25 $62,500
Yucaipa Blvd. I-10 15th St. II 1.28 $64,000
County Line Rd Mesa Grande Dr. Calimesa Blvd. II 2.52 $130,000

Total 
2.53 
5.05 

$126,500
$256,500
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 10 

Date:  May 6, 2015 

Subject: 

Construction Management Services for the Interstate 10 (I-10) Pepper Avenue Bridge 

Replacement Project 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

A.  Approve award of Contract No. C14155 with Vali Cooper & Associates for Construction 

Management services for the I-10 Pepper Avenue Bridge Replacement Project in an amount not-

to-exceed $1,583,337.57 after receipt of the Caltrans Conformance Letter and correction of any 

deficiencies noted therein, as required by the Caltrans Local Assistance Procedures Manual. 

B.  Approve a contingency amount for Contract No. C14155 of $55,662.43 and authorize the 

Executive Director or designee to release contingency as necessary for the project. 

C. Approve purchase order to Vali Cooper & Associates for an amount not-to-exceed $25,000.00 

for the constructability review and preconstruction services prior to execution of Contract 

C14155. 

Background: 

On November 11, 2014, Request for Proposals (RFP) No. 14155 for Construction Management, 

Materials Testing and Constructability Review services associated with the construction of the 

I-10 Pepper Avenue Bridge Replacement Project (Project) was released and sent to 348 vendors.  

RFP 14155 was also posted on SANBAG’s website. The solicitation was issued in accordance 

with current SANBAG policies and procedures for Architectural & Engineering services.  

 

A Pre-Proposal meeting was held on December 3, 2014, and was attended by 26 individuals.  

Two addendums were released responding to questions and other minor changes.  

 

Seven proposals were received by the date and time specified in the RFP.  The firms who 

submitted were, in alphabetical order, Analyzer International, BetKon, Caltrop, Falcon 

Engineering, SouthStar Engineering, SYRUSA Engineering, and Vali Cooper and Associates.  

A responsiveness review was conducted by staff and found no material deficiencies in the 

proposals submitted. 

 

The following is a summary of the events that transpired in the evaluation and selection process.   
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Summary of the Evaluation Process: 

On December 17, 2014, the proposals were disseminated to all evaluation committee members.  

A copy of the Score Sheets and the Declaration of Impartiality and Confidentiality form were 

also distributed to the committee members.  The evaluation committee was comprised of one 

representative each from SANBAG, the City of Colton, and the County of San Bernardino and 

two representatives from Caltrans. 

 

On January 7, 2015, an evaluation committee meeting was held to discuss results of each 

evaluator’s review of the proposals based on the criteria provided in the RFP. At the completion 

of discussions the committee members individually scored the proposals based on the following 

evaluation criteria; Qualifications of the Firm - 30%, Proposed Staffing - 25%, and Technical 

Approach/Work Plan - 45%. 

   

Based on the scoring, the firms were ranked in order and a short-list was developed.  The firms 

short-listed and invited to interviews were, in alphabetical order, Caltrop, Falcon, and 

Vali Cooper. 

 

On January 14, 2015, interviews were conducted with the short-listed firms.  At the completion 

of the interviews, the Evaluation Committee separately scored the interviews.  The assigned 

weighting between the proposals and interviews is 40% and 60% respectively.  

 

The firms that were selected to participate in interviews were well qualified to perform the work 

described in the RFP.  Based on a tally of scores received on the proposals and the interviews, 

the panel agreed to recommend the selection of Vali Cooper and Associates for award of 

C14155. The selection panel deemed Vali Cooper and Associates as the most qualified and most 

available team to provide the services requested based on the panel’s review of the proposal and 

evaluation of the interview.   

 

Vali Cooper scored the most points in the interview due to the following factors: 

 

 Answered each question sufficiently. 

 Demonstrated good teamwork during the interview. 

 Showed good understanding of related standards, processes, and procedures for managing 

construction projects on the State Highway System. 

 Demonstrated in-depth understanding of the project and related challenges.  

 Shared great ideas and solutions for project related challenges. 

 Proposed a well-balanced and efficient staffing plan.  

 Key staff are experienced with construction projects on the State Highway System and 

prior work with SANBAG 

 

Vali Cooper was the highest ranked firm on each of the panel member’s score sheets based on a 

combination of proposal and interview scores.  

 

Recommendations A and B:  Subsequent to the panel’s recommendation for selection, staff 

negotiated the final cost and scope with the consultant.  Staff recommends approval of Contract 

No. C14155 with Vali Copper and Associates for Construction Management of the Project for a 

total not-to-exceed amount of $1,583,337.57.  Staff is also recommending that the Board approve 
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Board of Directors Agenda Item 

May 6, 2015 

Page 3 

 

a contingency for C14155 in a not-to-exceed amount of $55,662.43 and authorize the 

Executive Director or designee to release contingency funds as necessary for the project.   

 

RFP 14155 was circulated with approval of the Executive Director under SANBAG Policy 

11000.  The independent cost estimate (ICE) estimated the contract value under $1 million; 

based on 60% project plans.  With the recent completion of the 90% plans, and with new project 

administration requirements, the anticipated level of effort for this contract substantially 

increased to over $1.5 million plus contingency.  This increase is due to the duration of 

construction increasing from 12 months to 18 months which caused the support costs to also 

increase proportionally.  In addition, there were increases in Caltrans requirements for inspection 

and structures representative services. Prior to review of the consultant’s cost proposal, a revised 

ICE was prepared, and the revised ICE was used during negotiations. During negotiations staff 

concurred with consultant’s staffing levels and estimates cost. 

 

Recommendation C:  The award and execution of the Contract No. C14155 is contingent upon 

Caltrans’ Audits & Investigations (A&I) issuance of a Conformance Letter which indicates that 

Caltrans has reviewed the proposed contract and the financial information submitted by the 

consultant and its subconsultants, and has found the contract terms and the consultant’s cost and 

price information compliant with state and federal requirements.  This is a Caltrans requirement 

for Architects and Engineering Contracts of $150,000 or more. Authorization to utilize federal 

funds on this contract is not expected until later this year.  This contract will be funded with 

federal TEA-21 Demonstration funds, Interstate Maintenance Discretionary funds, local City of 

Colton funds, and Trade Corridor Improvement Fund (TCIF) funds. 

 

To allow the project to move forward while the audit is being completed, a purchase order to 

Vali Cooper for $25,000.00 for the constructability review and preconstruction services is being 

recommended by staff.  Staff will request the purchase order through the Executive Director 

under SANBAG Procurement Policy No. 11000.  

Financial Impact: 

This item is consistent with the adopted SANBAG Fiscal Year 2014/2015 budget under Task 

No. 0896. Expenditures under this contract will not be incurred until the 2015/2016 Fiscal Year. 

The funding sources for this contract are federal Interstate Maintenance Discretionary funds 

(2060), federal TEA-21 Demonstration funds (2050), City of Colton (6010), and state Trade 

Corridors Improvement Fund (2580). 

Reviewed By: 

This item was reviewed and recommended for approval (22-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on April 9, 2015.    

SANBAG General Counsel and Procurement Manager have reviewed this item and the draft 

contract. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: TBD Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: x Capital PAA Other

x Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP x A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

5%

14155

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

55,662.43$           

55,662.43$           

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C13040

02933

Additional Information

Amendment No.: Vendor No.:

Vali Cooper & Associates, Inc.

Construction Management Services for I-10 Pepper Avenue 

1,583,337.57$      

1,583,337.57$      

1,583,337.57$      

12/28/2018 Revised Expiration Date:

-$                        

55,662.43$           

1,639,000.00$     

Approve C14155 in the amount of $1,583,337.57 after receipt of the Caltrans 

confromance letter and correction of any deficiencies noted therein, as required 

by Caltrans’ Local Assistance Procedures Manual.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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EXHIBIT A - SCOPE OF WORK 
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INDEX 

 
A.  DESCRIPTION OF SERVICES 

 

B.    PERFORMANCE REQUIREMENTS 

 

C.   DUTIES AND RESPONSIBILITIES 

 

1. Pre-construction Services 

2. Bid Process 

3. Project Administration 

4. Construction Coordination 

5. Construction Inspection 

6. Project Support 

7. Cost and Schedule 

8. Change Orders and Claims 

9. Safety 

10. Project Close Out 

 

D. DELIVERABLES 

 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

G. STANDARDS 

 

H. AVAILABILITY AND WORK HOURS 

 

I. LIMITATIONS TO AUTHORITY 

 

J. THIRD PARTY RELATIONSHIPS 

 

K. CONSTRUCTION SITE SAFETY 

 

L. BASIS FOR SURVEY AND MONUMENT MARKING 

 

M. PERSONNEL QUALIFICATIONS 
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A.   DESCRIPTION OF SERVICES 

 

The San Bernardino County Transportation Commission (SANBAG) will utilize the services of 

CONSULTANT to support the construction activities for the Project.  The CONSULTANT will 

provide construction management, materials testing, construction surveying, source inspection 

and public outreach for the Project.  A description of the Project is given below. 
 

Interstate 10 (I-10) Pepper Avenue Bridge Replacement Project 
 

The construction project is located along I-10 in unincorporated San Bernardino County. This 

project proposes to replace the existing I-10 Pepper Avenue Bridge to improve traffic operations 

along Pepper Avenue. The construction project includes the following work elements: 

 

 Construction of: 

o Bridge Construction 

o Bridge Demolition 

o Roadway Improvements 

o Utility Improvements 

o Traffic Signals and other electrical improvements 

 

 SANBAG intends to advertise, award and administer one professional services contract for this 

project.  The successful consultant firm will provide the construction management and support 

services. 

Services 
 

Services are anticipated to generally include, but are not limited to the following: participation in 

the evaluation of scheduling of the proposed project; constructability review; construction project 

advertising, bid analysis, and award; construction inspection; construction surveying, materials 

testing, source inspection, contractor interface and contract administration; office engineering; 

public outreach services and other assorted duties as appropriate in managing construction of a 

bridge replacement project on the State Highway System.   

 

It is expected that the Consultant will assign a Resident Engineer to coordinate all contract and 

personnel activities for all phases of construction.  Other inspection personnel may be assigned to 

direct and coordinate all project specific field activities and responsibilities as needed for 

satisfactory performance on the project.  The Resident Engineer assigned for this project shall be 

licensed as a Professional Civil Engineer in the State of California at the time of proposal 

submittal through the duration of the contract.    The Consultant is expected to provide a Survey 

Project Manager, Materials Testing Project Manager, and Source Inspection Manager to 

administer the construction support services requested herein and to assign qualified field 

personnel to perform the requested services.  Furthermore, the Consultant shall provide a public 

outreach liaison to assist the SANBAG’s Public Information Office in implementing the Public 

Outreach Program established for this project. 

 

Insofar as the Consultant’s approach described in the Proposal, the scope of responsibility and the 

total number of personnel assigned to each phase is left to the discretion of the Consultant.  The 

Proposal shall include a staffing plan, an organization chart and a resource loaded schedule that 

establish the firm's ability to adequately and appropriately staff and manage the project.   

SANBAG anticipates that the total contract will be approximately 24 months in duration, with 

preconstruction services starting in March 2015, advertise construction contract in May 2015, 

10.b

Packet Pg. 102

A
tt

ac
h

m
en

t:
 C

14
15

5 
A

tt
ac

h
m

en
t 

A
  (

19
14

 :
 I-

10
 P

ep
p

er
 A

ve
n

u
e 

B
ri

d
g

e 
R

ep
la

ce
m

en
t 

- 
C

14
15

5 
C

o
n

st
ru

ct
io

n
 M

an
ag

em
en

t 
S

er
vi

ce
s)



award construction contract in July 2015, and construction starting in September 2015, and 

ending in April 2017 including a project closeout period of no more than two months.  The 

estimated construction capital cost of the project is about $6 million. 

 

CONSULTANT shall provide qualified construction management and inspection, materials 

testing, construction surveying, source inspection and public relations personnel to perform a 

wide variety of construction management, support and contract administration duties as outlined 

in this Scope of Services for the Project. 

 

The SANBAG Director of Project Delivery has designated a Construction Manager (also referred 

to as the SANBAG Project Manager) to coordinate all construction activities. 

Mike Barnum, SANBAG Construction Manager 

The CONSULTANT shall coordinate work through the SANBAG Construction Manager, or his 

designees.  The SANBAG Construction Manager is responsible for coordination of all SANBAG 

construction activities and for coordinating the efforts of the total construction team.  The 

SANBAG Construction Manager will be the main contact and primary source of information 

between SANBAG, cities, outside agencies, supporting consultants and the public for the 

construction projects.  

 

B.   PERFORMANCE REQUIREMENTS 

 

Construction Management:  CONSULTANT shall furnish a Project Manager to coordinate 

CONSULTANT operations with SANBAG.  The Project Manager shall be responsible for all 

matters related to CONSULTANT personnel and operations. The Project Manager may also serve 

as the Resident Engineer.   

 

CONSULTANT shall furnish a Resident Engineer.  The Resident Engineer shall be assigned to 

direct and coordinate construction activities under this contract.  Other Assistant Resident 

Engineers may be assigned to each specific project responsibilities as needed. The Resident 

Engineer shall be a Civil Engineer registered in the State of California and shall be in responsible 

charge of construction management and construction activity within the Project.  

 

The number of CONSULTANT personnel assigned to the Project will vary throughout the 

duration of the contract.  CONSULTANT personnel will be assigned, in varying levels of 

responsibility, as needed by the CONSULTANT to meet the Project schedule, Project 

requirements, and construction activities. 

 

Resumes of personnel must be submitted to SANBAG for review and approval prior to 

assignment to the Project.  SANBAG Construction Manager or designee and CONSULTANT 

will jointly determine the quality and quantity of services that are required by CONSULTANT 

personnel.  Personnel selected for assignment by CONSULTANT shall be made available for 

personal interviews prior to acceptance by the SANBAG Construction Manager. If, in the opinion 

of the SANBAG Construction Manager, an individual lacks adequate experience, the individual 

may be rejected or may be accepted on a trial basis until such time the individual's ability to 

perform the required services has been demonstrated.  If, at any time, the performance of 

CONSULTANT personnel is unsatisfactory to the SANBAG Construction Manager, the 

SANBAG Construction Manager may release him/her by written notice and may request another 

qualified person be assigned. 

 

If CONSULTANT personnel are on leave of absence, the Project Manager shall provide equally 

10.b

Packet Pg. 103

A
tt

ac
h

m
en

t:
 C

14
15

5 
A

tt
ac

h
m

en
t 

A
  (

19
14

 :
 I-

10
 P

ep
p

er
 A

ve
n

u
e 

B
ri

d
g

e 
R

ep
la

ce
m

en
t 

- 
C

14
15

5 
C

o
n

st
ru

ct
io

n
 M

an
ag

em
en

t 
S

er
vi

ce
s)



qualified replacement personnel until the assigned personnel returns to the Project approved by 

SANBAG. 

 

The typical workday includes all hours worked by the construction Contractor.  If necessary, 

overtime for CONSULTANT personnel may be required. The construction Contractor's 

operations may be restricted to specific hours during the week, which shall become the normal 

workday for CONSULTANT personnel.  The Project Manager, with prior concurrence from 

SANBAG, shall have the authority to increase, decrease, or eliminate CONSULTANT personnel 

work hours dependent on the schedule and requirements of the construction Contractor.  All 

overtime required by CONSULTANT personnel shall be approved and authorized by the 

SANBAG Construction Manager or designee prior to each occurrence. 
 

CONSULTANT personnel shall be knowledgeable of and comply with all applicable local, state, 

and federal regulations.  CONSULTANT personnel shall cooperate and consult with SANBAG, 

State, and City officials during the course of the Project.  CONSULTANT personnel shall 

perform duties as may be required to assure that construction is being performed in accordance 

with the Project plans and specifications.  CONSULTANT personnel shall keep accurate and 

timely records and document all work performed by the Contractor and CONSULTANT. 
 

CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 

the projects and the related wage determination decisions of the Secretary of Labor. 
 

CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 

the safety and accident prevention provisions of the Project.  Local agencies will retain 

jurisdictional control for traffic control. 
 

All services required herein shall be performed in accordance with California Department of 

Transportation guidelines, regulations, policies, procedures, manuals, and standards, except as 

noted in the special provisions. 

 

Materials Testing & Source Inspection:   The number of field testing and source inspection 

personnel assigned to the Project will vary throughout the duration of the construction contract.  

CONSULTANT certified materials testing and source inspection personnel will be assigned as 

needed by the Resident Engineer to meet the required numbers and frequencies of testing based 

on schedule of the construction contractor.  
 

Materials Testing/Source Inspection Services will be provided on an on-call basis.  The duration 

of assignments could vary from a minimum of a few hours to the full term of the Project.  

CONSULTANT personnel will be available within one (1) day of written notification by 

SANBAG. 
 

It is the intent of SANBAG to maintain a consistency of material testing/source inspection quality 

throughout each phase of each project.  CONSULTANT is therefore encouraged to provide, 

where ever and whenever possible, the same personnel for the duration of construction of each 

project. 

 

Consultant shall be responsible for finalizing a Source Inspection Quality Management Plan 

(SIQMP) to match the project requirements, assist SANBAG in gaining Caltrans approval, and 

manage the SIQMP. The SIQMP shall meet SANBAG and Caltrans requirements.  Consultant 

shall provide Structural Materials Representative (SMR), Steel inspectors, Non-destructive Steel 

Inspectors, Coating Inspectors, Precast Concrete Inspectors and other source inspectors as 
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needed.  

 

All CONSULTANT personnel will be knowledgeable of, and comply with, all applicable local, 

state, and federal regulations.  All personnel shall cooperate and consult with SANBAG during 

the course of the contract; and perform other duties as may be required to assure that the 

construction is being performed in accordance with the Project plans and specifications.  

CONSULTANT’s personnel will keep records and document the work as directed by the 

Resident Engineer. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

Construction Surveying:  CONSULTANT will furnish surveying crew(s) to perform 

construction surveys for the Project.  The number of survey crew(s) assigned to the Project may 

vary throughout the duration of the construction contract to meet the Project needs.  

CONSULTANT personnel will be assigned as needed by the Resident Engineer to meet the 

schedule of the construction contractor. 

 

Construction surveying services will be provided on an on-call basis.  It is the intent of SANBAG 

to maintain consistent construction survey quality throughout each phase of each project.  

Therefore, CONSULTANT is encouraged to provide the same field personnel for the duration of 

construction.  It is important that the Field Party Chief(s) assigned to a project be completely 

familiar with the survey requirements and the assignments for the Project. 

 

Construction surveying will not be performed when conditions such as weather, traffic, and other 

factors prevent safe and efficient operation. 

 

CONSULTANT personnel will: 

 

 Be knowledgeable of, and comply with all, applicable local, Caltrans, state, and federal 

regulations. 

 Cooperate and consult with SANBAG officials during the course of the contract. 

 Perform duties as may be required to assure construction is performed in accordance with 

the Project plans and specifications. 

 Keep records and document work as directed by SANBAG Construction Manager. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

C.  DUTIES AND RESPONSIBILITIES 
 

1. Pre-construction Services 

 

a. Schedule 

 

CONSULTANT shall review the proposed Project schedule, compare it to the 

Project plans and specifications, and provide recommendations to SANBAG, as 

appropriate, to ensure efficiency of Contractor and CONSULTANT operations 

and safe and expeditious completion of the Project. 
 

b. Budget 
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CONSULTANT shall review the Project estimate, quantities and provide 

recommendations to SANBAG, as appropriate, to ensure efficient utilization of 

funds and control of project costs. 

 

c. Constructability Review 

 

CONSULTANT shall review Project plans and special provisions for possible 

errors and deficiencies and report such findings to SANBAG in a format provide 

by SANBAG.   

 

2.  Bid Process 

 

a. Bid Documents 

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1) Review of bid documents 

2) Preparation of bid tabulations 

 

b. Pre-construction Meetings 

 

 CONSULTANT shall assist SANBAG in conducting one, or more, pre-

construction meetings with all involved parties on the Project.  Parties may 

include, but are not limited to, the Contractor, design engineer, Caltrans, County 

and City staff, utility companies, and developers. 

 

c. Contract Award  

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1) Review of bid for completeness and responsiveness 

 

2) Perform bid analysis 

 

3) Development of contractor payment schedules, and other procedural 

items. 

 

4) Checking Contractor references, licenses, insurance, and sureties.   

 

5) Coordination with prospective Contractor for award of construction 

contract(s). 

 

All processes will be consistent with procedures outlined by the California 

Department of Transportation for Special Funded Programs and LAPM. 

3.  Project Administration 

 

a. CONSULTANT shall administer Project construction contracts using Caltrans 

Construction Manual as a guideline. 
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b. CONSULTANT shall conduct regular Project coordination meetings with 

Contractor, SANBAG, local agencies, and design engineer, as appropriate. 

 

c. CONSULTANT shall prepare Contractor progress payments and maintain 

payment records and supporting documentation.  All progress payments shall be 

reviewed by SANBAG for approval. 

 

d. CONSULTANT shall provide reports as needed to comply with specific funding 

requirements. 

 

e. CONSULTANT shall establish and maintain Project records in accordance with 

the Caltrans Construction Manual.  Project record keeping shall include, but are 

not limited to, correspondence, memoranda, contract documents, change orders, 

claims, SANBAG and engineer directives, meeting minutes, shop drawings, 

supplementary drawings, and requests for payment.  CONSULTANT shall 

maintain a record of the names, addresses, and telephone and fax numbers of the 

Contractors, subcontractors, and principal material suppliers. 

 

f. CONSULTANT shall establish and maintain a filing system in hard copies files 

and in electronic forms for each Project using the Caltrans Construction Manual 

as a guideline.  Electronic data documentation will be required to be uploaded 

weekly to the SANBAG Major Projects Portal  

 

g. CONSULTANT shall monitor Contractors’ construction schedules on an 

ongoing basis and alert SANBAG to conditions that may lead to delays in 

completion of the Project. 
 

h. CONSULTANT shall prepare and submit a monthly Activity Summary Report 

for the Project in a format approved by SANBAG.  The activity report shall 

include among other items status of SWPPP issues, RFIs, contract change orders, 

and notice of potential claims; construction activities completed, ongoing, and 

upcoming; status of Project budget and schedule, highlights and critical issues. 
 

i. CONSULTANT shall review and ensure compliance with environmental 

requirements. 
 

j. CONSULTANT shall participate in partnering sessions with the Contractor, 

SANBAG, and Local Agencies, as required. 

 

k. CONSULTANT shall ensure that the Project meets all provisions of the Caltrans 

Quality Assurance Program Manual. 

 

l. CONSULTANT shall review Contractors’ certified payroll records and ensure 

compliance with the requirements of the construction contract. 

 

m. CONSULTANT shall ensure that the Project meets all provisions of the Storm 

Water Pollution Prevention Plan (SWPPP).  

n. CONSULTANT shall assure that the Project meets all applicable regulations of 

the Air Quality Management District (AQMD) and State Water Resources 

Control Board (SWRCB). 
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o. CONSULTANT shall maintain redlined as-built plans on an ongoing basis 

throughout the duration of the Project.  Redlined plans shall show all changes 

made to the original contract plans, each change identified with the name of the 

approver, date of change approval, and CCO number, if applicable. 

 

4.  Construction Coordination 

 

a. CONSULTANT shall maintain regular contact with SANBAG’s Construction 

Manager or designee. 

 

b. CONSULTANT shall coordinate utility relocations with utility companies and 

their designees, as well as the utility inspector. 

 

e. CONSULTANT shall proactively review Project plans and special provisions for 

possible errors and deficiencies prior to construction of any specific element and 

report such findings to SANBAG.  Should SANBAG determine that changes are 

necessary, CONSULTANT shall assist in implementation and processing of 

change orders in accordance with contract documents. 

 

d. CONSULTANT shall proactively review Project plans and special provisions; 

monitor, coordinate, and track construction progress schedule and RFIs; and 

communicate with various agencies prior to construction of any specific elements 

to ensure the Project proceeds on schedule and according to the order of work in 

the plans and special provisions.  CONSULTANT shall expedite work, as 

required, to maintain schedule in conjunction with the overall construction 

staging program. 

 

e. CONSULTANT shall coordinate review of shop drawings and Requests for 

Information (RFI) with the SANBAG Construction Manager or designee.  

CONSULTANT shall log and track all submittals and requests. 

 

f. CONSULTANT shall provide a qualified Storm Water Pollution Prevention 

Plans SWPPP Coordinator who along with the Resident Engineer shall review 

and certify contractor prepared SWPPP and coordinate approval with SANBAG 

and the State Water Resource Control Board.  The SWPPP Coordinator shall be 

at a minimum a Qualified SWPPP Developer (QSD) and a Qualified SWPPP 

Practitioner (QSP).   CONSULTANT shall provide at a minimum weekly 

SWPPP monitoring and shall cooperate with all monitoring agency inspections 

and field reviews. 

 

g.  CONSULTANT shall coordinate the implementation of any changes with the 

SANBAG Construction Manager or designee. 

 

h.  CONSULTANT shall review and approve falsework and shoring plans. 

 

i.  CONSULTANT shall review and approve Traffic Control Plans and forward to 

SANBAG for Caltrans/City/County approvals, as necessary. 

 

j.  CONSULTANT shall coordinate all Project construction activities with other on-

going projects within and adjacent to the Project limits.  
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5.  Construction Inspection 

 

a. CONSULTANT shall coordinate all required inspections necessary for the 

Project.  CONSULTANT shall ensure that appropriate City and local agencies 

are notified and present as required throughout the Project.  CONSULTANT 

shall notify SANBAG immediately regarding any directives, recommendations, 

notices, etc. received from agencies other than SANBAG. 

 

b. CONSULTANT shall perform daily on-site observations of the progress and 

quality of construction to determine if the work being performed is in general 

conformance with the contract documents, all applicable laws, codes, and 

ordinances. 

 

c. CONSULTANT shall exercise reasonable care and diligence to discover and 

promptly report to SANBAG any and all defects or deficiencies in the materials 

or workmanship used in the Project. 

 

d. CONSULTANT personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, Caltrans Erosion 

Control and Highway Planting requirements, and safety standards.  

CONSULTANT personnel shall have the ability to read and interpret 

construction plans and specifications.  CONSULTANT personnel shall also have 

knowledge of State of California Construction Safety Orders (CalOSHA) and 

traffic control practices as specified in the Work Area Traffic Control Handbook 

(WATCH).  In addition, CONSULTANT personnel shall be thoroughly familiar 

with the construction requirements of Caltrans’ Storm Water Pollution 

Prevention Program.   

 

e. Assignments to be performed by CONSULTANT personnel shall include, but are 

not limited to, the following: 

 

1) Paving and subgrade inspection, sub-surface & finish surface drainage 

inspection, structures and foundation inspection, electrical inspection for 

traffic, ramp meter and irrigation control equipment, signing and striping 

inspection, quantity calculations, checking grade and alignment, 

construction traffic control, soil amendments and plant material 

identification & quality control, hardscape inspection, trenching & 

irrigation inspection and duties that may be required to determine that 

construction of the Project is being performed in accordance with the 

contract documents. 
 

2) Identifying actual and potential problems associated with the Project and 

recommending sound engineering solutions. 
 

3) Perform basic sampling of construction materials in the field per 

California Test Method 105 and 125 by both the prime and subconsultant 

personnel.   
 

4) Maintaining awareness of safety and health requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 
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contract provisions for the protection of the public and Project personnel. 

 

5) Preparing complete and accurate daily reports, calculations, project 

records, payment quantity documents, reports, and correspondence 

related to Project activities.  

 

6) Preparing construction sketches, drawings, and cross-sections, as 

necessary. 
 

7) Assisting in the preparation of as-built plans. 
 

8) Providing inspections for environmental compliance. 
 

9) Maintaining awareness of water discharge requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions.  

 

10) Monitoring Contractors’ compliance with applicable regulations required 

by AQMD. 

 

11) Other duties as may be required or reasonably requested.  

 

6. Project Support 

 

a. Construction Surveys 

 

CONSULTANT shall perform construction surveying services, field 

calculations, and home office calculations to support construction of the Project.  

CONSULTANT may be requested to review available survey data, construction 

plans, and right-of-way plans to confirm compatibility and to identify 

discrepancies prior to and during construction of proposed projects.  The 

SANBAG Construction Manager or desginee will assign survey work to the 

CONSULTANT as needed by issuing a “Request for Survey Services”.  Requests 

may include, but not be limited to, the following types of surveys and related 

services: 

 

1) Construction Surveys 

 

CONSULTANT shall perform construction staking and calculations as 

needed. 

 

a) Survey calculations and adjustments shall be performed with 

established and computed coordinates based on the California 

Coordinate System. 

 

b) Cross-section data collection shall be performed by conventional 

and terrain line interpolation survey methods. 

 

c) Survey data will include topography, cross-section, and other 

survey data in computer formats compatible with the Caltrans 

computer survey and design systems. 
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d) Prepare and maintain survey documents.  Survey documents 

include survey field notes, maps, drawings, and other survey 

documents. 

 

  e) Perform construction staking, including but not limited to: 

 

i. Utility relocations 

ii. Clearing limits 

iii. Slope staking 

iv. Storm drain, sanitary sewer, and irrigation systems 

v. Drainage structures 

vi. Curbs, gutters, and sidewalk 

vii. Horizontal and vertical control for structures and 

portions of structures (bents, abutments, wingwalls, etc.) 

viii. Rough grade 

ix. Finish grade 

 

  f)   Monitor for settlement, if required. 

 

g)  Global Positioning Satellite (GPS) equipment shall be made 

available if required by SANBAG 

 

2) Grid Grades 

 

Grid grade data shall provide pavement elevations at the station line, the 

left edge of pavement, the right edge of pavement, and the right edge of 

travel way at 25 foot intervals for travel lanes. 

 

3) Open Ended Traverses and Profile Data Sheets 

 

Separate open-ended traverse calculations and point maps shall depict 

plan data for station lines, utility lines, wall layout lines, and 

abutment/bent alignment.  Specific information to be shown will be part 

numbers, coordinates, bearings, and curve data. 

 

Profile data sheets are required for all profiles shown on the plans 

identifying vertical design elements such as grade, point of intersection 

(PI) location, beginning of vertical curve (BVC) location, end of vertical 

curve (EVC) location, and curve length. 

 

4) Three Line Profiles 

 

Separate profile plots are required for the left edge of pavement, the right 

edge of pavement, and the edge of shoulder for all travel lanes. 

 

5) Right of Way Lines 

 

Existing right of way and easements will be established from Local 

Agency’s record information and existing monumentation. 
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a) Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” 

and the State of California Land Surveyor’s Act. 

 

b) Corner records and records of surveys shall be prepared and filed 

in accordance with the applicable standards and the State of 

California Land Surveyor’s Act and the California Subdivision 

Map Act. 

 

c) Perpetuate existing monumentation, which includes restoring, 

renewing, referencing, and resetting existing boundary related 

monumentation.  In addition, stake areas where construction 

disturbs the existing right of way, preparing and filing required 

maps and records. 

 

New right of way and easements will be established from plans, right of 

way maps, utility drawings, and Local Agency record information, and 

existing monumentation. 

 

a) Right of Way Surveys, which includes research and preparation 

filing of required maps and records.  In addition, locate and set 

monuments for right or way and easement lines, staking for right 

of way and easement fences. 

 

b) Final monumentation, which includes setting of centerline points 

of control upon completion of construction. 

 

6) Special Design – Data Surveys 

 

Includes drainage, utility, and surveys required for special field studies. 

 

7) Control Survey 

 

Includes Project control surveys, aerial mapping control surveys, 

horizontal and vertical control surveys.  In addition control surveys will 

include restoration, renewal, reference, relocation, and resetting of 

existing control monumentation.  The CONSULTANT will be required 

to provide horizontal and vertical control at the end of each bridge. 

 

8) Topographic Surveys 

 

Topographic surveys will normally be compiled by ground survey 

methods only. 

 

CONSULTANT will provide all necessary Project related surveys and 

construction staking, including horizontal and vertical control, right of 

way, and easements.  CONSULTANT shall coordinate all staking and 

verify accuracy.  CONSULTANT shall ensure timely coordination of all 

staking requests from the Contractor. 

 

b. Materials Testing, Source Inspection and Geotechnical Services 
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1) CONSULTANT will provide experienced personnel, equipment, and 

facilities to perform various construction materials sampling and testing.  

Laboratory and field materials testing will be used to ensure that 

structure and roadway construction work conforms to California State 

Department of Transportation (Caltrans) standards, specifications, and 

special provisions for material quality and workmanship. 

 

2) All field and laboratory testing is to be performed in accordance with 

California Test Methods. 

 

3) CONSULTANT will be responsible for the accuracy and completeness 

of all test data compilation and results. 

 
c. Public Outreach  

 

1) General Public Outreach Plan  

 

a) SANBAG's primary goal is to assure the public that SANBAG is 

a public agency that delivers quality transportation projects and 

trustworthy, accurate and timely public information. 

 

b) SANBAG will provide the primary outreach effort with 

supplemental support as requested from CONSULTANT.  This 

will be a targeted approach with incremental outreach based on 

construction schedule and staging.  The primary target audiences 

identified for this Project include, but are not limited to: 

i. LOCAL AGENCY 

ii. SANBAG Board 

iii. Emergency Service Providers 

iv. School Transportation Coordinator(s) 

v. Local Business Community 

i) Specific businesses with expanding priority based 

on proximity to work zone and detours 

ii) Chamber of Commerce 

vi. Commuters 

vii. Recreational Travelers 

viii.Trucking Industry 

ix. Local media 

i) Print 

ii) Radio 

iii) Television 

 

c) In the weeks prior to the selection of a construction contractor, 

SANBAG may coordinate an Emergency Responders Project 

Briefing to highlight the Project details and possible access 

challenges for consideration by the Project team. 
 

d) Following the emergency responders briefing, SANBAG may 

coordinate a Chamber of Commerce Project Briefing to highlight 
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the Project benefits, possible construction schedule and traffic 

management plan. 
 

e) Just prior to the start of field construction activities, SANBAG 

and CONSULTANT (includes all PR subs) may coordinate a 

groundbreaking media event with the LOCAL AGENCY to 

ceremoniously open the Project.  CONSULTANT will be called 

up on to develop (with input from SANBAG) and maintain a 

task list of deliverables for this event.  CONSULTANT will 

acquire the necessary items authorized for the event.  

CONSULTANT will be responsible for set up and breakdown of 

the event site. 
 

f) Prior to construction beginning, SANBAG and CONSULTANT 

may coordinate a community meeting to share Project 

information, construction scheduling, detour information and 

expected challenges with the general public.   CONSULTANT 

will be called up on to develop (with input from SANBAG) and 

maintain a task list of deliverables for this event.  

CONSULTANT will acquire the necessary items authorized for 

the event.  CONSULTANT will be responsible for set up and 

breakdown of the event site.  Staffing this event will be 

determined based on availability. 
 

g) Near the completion of the construction Project, SANBAG and 

CONSULTANT will coordinate a ribbon-cutting media event.  

CONSULTANT will be called upon in a similar fashion to the 

groundbreaking event. 
 

h) At various stages throughout the Project, SANBAG will request 

support from CONSULTANT for the following items: 

 

i. Establish and maintain stakeholder and/or ‘interested 

parties’ list(s) – used for sharing Project updates during 

Project construction.  May need to be filtered to specific 

audiences  

 

ii. Development of a Project fact sheet (include Project 

description, Project budget, Project schedule, SANBAG 

contact information, LOCAL AGENCY contact 

information, photos, logos, etc.) 

iii. Weekly media advisories (use SANBAG template).  

CONSULTANT (or sub) will make weekly contact with 

Project team to establish what road or lane closures (and 

associated detours if applicable) will be taking place, 

develop the advisory, send to SANBAG Public 

Information Office for approval, submit to webmaster 

for posting, distribute to appropriate media and 

stakeholder list. 
 

iv. Emergency notices – when needed. 
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v. Develop web content for project tab on SANBAG 

website.  This page should include same elements of fact 

sheet with expanded detail when possible.  If the 

information is dynamic, please provide updates to 

SANBAG Public Information Office for approval prior 

to submitting to webmaster. 
 

2) All requests for speaking to government councils, boards, chambers of 

commerce or similar business or social groups shall be directed to the 

SANBAG Public Information Office before agreeing to appear. 
 

3) All media inquiries shall be directed to the SANBAG Public Information 

Office. 
 

d. Permits 
 

CONSULTANT shall review the Project for permit compliance and coordinate 

with SANBAG and the design engineer to ensure that necessary permits are 

obtained.  CONSULTANT shall assist SANBAG in the coordination, timely 

processing and verification of approval for all permits.  CONSULTANT shall 

maintain permits and permit documentation on site. 
 

7.  Cost and Schedule 
 

a. CONSULTANT shall monitor and track the following: 
 

1) Contract pay item quantities and payments  

2) Contract change orders  

3) Supplemental work items 

4) Agency furnished materials 

5) Contingency balance 

6) Project budget 
 

b. CONSULTANT shall review and monitor Contractor’s schedule and inform 

SANBAG of any significant changes or deviations in the schedule. 
 

c. CONSULTANT shall provide and maintain a Project staffing plan of field office 

personnel based on the Contractor submitted baseline schedule update.  In 

cooperation with SANBAG, the staffing plan shall be periodically updated to 

reflect Project progress and needs.  
 

8.  Contract Change Orders and Claims 
 

a. CONSULTANT shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to SANBAG 

shall be accompanied by CONSULTANT recommendations.  Where applicable, 

CONSULTANT shall convey proposed changes to design engineer, or other 

Project consultants.  If the requested changes are accepted, CONSULTANT shall 

negotiate and prepare appropriate Contract Change Orders. 
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b. CONSULTANT shall attempt to avoid unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, CONSULTANT shall consult with 

SANBAG prior to its preparation.  Unless directed otherwise by the SANBAG 

Construction Manager or designee, the preferred method of payment for Contract 

Change Orders should be as follows 
 

1) Agreed Price 

2) Adjustment in compensation to a bid item 

3) Time and materials or Force Account 
 

CONSULTANT shall perform force account analysis to validate cost submitted 

by the Contractor for contract change orders with agreed unit price, lump sum 

price, and adjustment in components. Analysis shall be based on realistic 

production and resource needs to complete the work.   
 

c. CONSULTANT shall attempt to identify all potential claims, track and monitor 

unresolved claims.  The CONSULTANT shall implement appropriate claims 

avoidance processes where in the best interests of SANBAG as determined by 

SANBAG’s Construction Manager. 
 

d. CONSULTANT shall assist SANBAG, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third parties 

against SANBAG or the Project. 
 

9.  Safety 
 

In addition to the requirements specified elsewhere in this contract, the following shall 

also apply: 
 

a. CONSULTANT shall implement and conduct a comprehensive safety program 

including regular tail-gate safety meetings for CONSULTANT personnel. 

CONSULTANT shall provide SANBAG with monthly status of safety reports. 
 

b. CONSULTANT shall comply with State of California Construction Safety 

Orders and provisions of the Caltrans Construction Manual. 
 

c. CONSULTANT shall provide appropriate safety training for all CONSULTANT 

field personnel. 
 

d. CONSULTANT shall provide all necessary safety equipment as required for 

CONSULTANT personnel.  

10.  Project Close Out 
 

a. CONSULTANT shall prepare a list of items to be completed and/or corrected by 

the Contractor for final completion of the Project.   
 

 b. CONSULTANT shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including pre-stress drawings and 

pile logs, as applicable. 
 

c. CONSULTANT shall review and verify completeness of as-built drawings. 
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d. CONSULTANT shall conduct a final walk-through with SANBAG, Local 

Agencies, Contractors, and design engineers. 

 

e. CONSULTANT shall prepare final construction reports including the Project 

Completion Report. 

 

f. CONSULTANT shall prepare and deliver to SANBAG all Project files. 

 

g. CONSULTANT shall assist SANBAG and Contractor in obtaining final release 

of all Project permits. 

 

h.  Project closeout services will be completed within two months of project 

acceptance. 

   

D. DELIVERABLES 

 

1. Inspector daily reports, extra work diaries and Resident Engineers’ daily diaries. 
 

2. Monthly Project Activity Summary Reports. 
 

3. Monthly Contractor progress payments, back-up documentation, and Contractor payment 

records.  
 

4. Contractor final payment documents, delivered to SANBAG no later than ten (10) 

working days after acceptance by SANBAG of the completed construction Project. 

 

5. Project Completion Report documents per Local Assistance Procedure Manual and 

Caltrans Construction Manual. 

 

6. All Project files, Project reports, correspondence, memoranda, shop drawings, Project 

logs, change order data, claims and claim reports, and Contractor payment records. 
 

7. Certified payrolls and fringe benefit statements for all employees, CONSULTANT and 

Contractor, who are subject to the State and/or Federal prevailing wage rates. 
 

8. All material test results will be provided in accordance with the applicable Standard 

Specifications and Special Provisions, and test methods.  Failing tests will be 

immediately reported to the Resident Engineer or Structures Representative.  All test 

results will be recorded on the appropriate forms.  The test documents will be legible and 

show the identity of the tester where appropriate.  A notebook containing all test results 

and reports will be maintained by CONSULTANT throughout the duration of the Project 

and delivered to SANBAG with the Project files. 

9. Unless otherwise specified in the survey request, the deliverables shall conform to the 

following: 

 

a. Survey points, lines, and monuments shall be established, marked, identified, and 

referenced as required by survey request and requirements herein. 
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b. Survey notes, drawings, calculations, and other survey documents and information 

shall be completed as required by the survey request and the requirements herein. 

 

c. All original survey documents resulting from this contract, including original field 

notes, adjustment calculations, final results, and appropriate intermediate 

documents, shall be delivered to the Resident Engineer and shall become the 

property of SANBAG.  A copy of all survey documents furnished by SANBAG 

shall be retained by CONSULTANT for future reference. 

 

When the survey is performed with a total station survey system, the original field 

notes shall be a hard copy in a readable format of the data (observations) as 

originally collected and submitted by the survey party.  The hard copy shall be 

signed by the Party Chief.  If the Party Chief is not licensed, the person in 

“responsible charge” will be required to sign. 

 

d. Deliverables to the Resident Engineer shall follow the format specified below: 

 

1) Horizontal Control 

2) Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and eastings and the appropriate 

descriptions. 

3) Vertical Control  

4) Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 

5) Topography  

6) Alpha numeric hard copy listing, hard copy drawing, and computer aided 

drawing and design (CADD) digital drawing.  The CADD drawing shall 

be compatible with the systems utilized by Caltrans. 

 

e. Data collection method used to collect cross-section data and the coding (feature 

description) of terrain data for cross-sections shall conform to the survey request 

requirements.  Deliverables shall depend on the data collection method as 

follows: 

 

1) Conventional Cross – Sections (each cross – section): 

For each cross - section and alpha numeric listing, a hard copy drawing, 

and a computer formatted file compatible with the systems utilized by 

Caltrans. 

 

2) Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 

 Terrain line interpolation cross – sections shall include an alpha numeric 

listing, a hard copy plan view drawing of the terrain lines, and a 

computer input file.  The computer input file shall be provided in a 

format compatible with the systems utilized by Caltrans. 

 

3) Data Collector Data 

 If specified in the survey request, the raw data from the data collector 

shall be provided in a format conforming to the survey request 

requirements. 

4) Other—As specified in the survey request. 
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E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

1. CONSULTANT shall provide all necessary equipment including software, materials, 

supplies, miscellaneous tools, phones, vehicles, and safety equipment required for its 

personnel to perform the services accurately, efficiently, and safely. The above noted 

items are not to be included in Attachment B of Consultants Cost Proposal and are part of 

the consultants overhead. Only those items authorized by SANBAG in Attachment B, 

CONSULTANT Cost Proposal, shall be reimbursed by SANBAG. 

 

2. CONSULTANT personnel shall be provided with vehicles suitable for the location and 

nature of the work involved.  Vehicles shall be equipped with flashing yellow lights, 

either permanently or temporarily affixed. 

 

3. CONSULTANT personnel shall be provided with a mobile radio, cellular phone, or other 

means to assure full-time communication.  If a radio system is to be used, 

CONSULTANT shall provide a base station at the field office. 

 

4. CONSULTANT personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate (see item G below). 

 

5. For Materials Testing, CONSULTANT and its staff will be fully equipped at all times to 

perform the services required, including but not limited to the following: 

 

a. An on-site mobile laboratory or laboratory in close proximity to the Project will 

be required.  The type and location of the lab should be such that it can meet the 

needs of the Project in an efficient, time effective manner.  The laboratory is to 

be fully staffed, equipped, and supplied to conduct all required soils, materials, 

and concrete breaking tests in a timely manner. 

 

b. Field personnel will be provided with all necessary safety equipment to permit 

work to be performed safely and efficiently within operating highway and 

construction zone environments. 

 

c. All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’ Quality 

Assurance Program Manual. 

 

6. For construction surveying, CONSULTANT and staff shall have adequate equipment and 

supplies to complete the required survey work.  Equipment and supplies shall, include, 

but not be limited to: 

 

a. Survey vehicles: 

 Survey vehicles will be suitable to perform the required work in varying terrain 

and conditions encountered on the Project.  Vehicles shall be fully equipped with 

all necessary tools, instruments, supplies, and safety equipment required to 

perform the work accurately, efficiently, and safely.  Vehicles shall be equipped 

with a flashing yellow beacon light. 

b. Data Processing Systems: 

Data processing systems shall include hardware and software to: 

1) Performing survey and staking calculations from the design plans and 

specifications; 
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2) Reduce survey data collected with conventional and total station survey 

systems; 

3) Perform network adjustments for horizontal and vertical control surveys; 

4) Format survey data to be compatible with the Caltrans computer survey 

and data system. 
 

c. Drafting equipment and supplies. 

 

d. Digital calculators. 

 

e. Hand tools as appropriate for the requested survey work. 

 

f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 

 

g. Traffic control devices as required to perform the requested survey work.  Traffic 

control devices include signs, sign bases, flags, and hand held signs. 

 

h. Leveling instruments and equipment: 

1) Self-leveling level.  Precision: standard deviation in one mile of double 

run leveling 0.005 feet or less. 

2) Suitable level rods for the work to be performed. 

 

i. Distance measuring instruments and equipment: 

1) Electronic distance measurer (EDM).  Precision: standard deviation 3 

mm plus 3 PPM, or less; Range: Minimum one mile under average 

atmospheric conditions. 

2) Prisms, sufficient to perform the required work. 

3) Tapes; steel, cloth. 

 

j. Angle measuring instruments and equipment: 

1) Theodolite for non-control surveys; Precision: direct circle reading to 

three seconds, or equivalent, horizontal and vertical. 

2) Targets as required to perform the work. 

 

k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and electronic data 

collector shall be provided.  The angle measuring instruments and EDM shall 

conform to the requirements for the equipment previously listed. 

 

l. Radio or cellular communications equipment for communication between field 

office and field crews. 

 

m. Caltrans manuals, standards, forms, and other policies and procedures to be 

followed to perform the required work. 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

1. SANBAG will provide three (3) copies of all Project construction documents including 

plans, and special provisions, and one (1) copy of all other reports, designer prepared 

resident engineer files, and contracts.  In addition, SANBAG will provide one (1) full 
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size (24" x 36") sets of plans for use in the construction field office as record documents. 

 

2. SANBAG will provide copies of all previously secured permits and Project 

authorizations. 

 

3. Appropriate forms for recording test data in accordance with Caltrans practices and 

procedures outlined in the “Manual of Test”. 

 

G. STANDARDS 

 

All construction inspection, surveys, materials sampling and testing, and contract administration 

shall be in accordance with the Project bid documents, special provisions, plans, and current 

Caltrans Manuals including: 

 

1. Construction Manual and its revisions 

 

2. Bridge Construction Records and Procedures Manual 

 

3. Quality Assurance Program Manual 

 

4. Manual of Traffic Controls for Construction and Maintenance Work Zones 

 

5. Caltrans Standard Specifications and Standard Plans 

 

6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control 

Program (WPCP) Preparation Manual 

 

7. Manual of Test (3 volumes) 

 

8. Survey Manual 

 

9. District 8 Standard Staking Procedures Manual 
 

Work not covered by the manuals shall be performed in accordance with accepted professional 

standards. 
 

Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyor’s 

Act.  In accordance with the Land Surveyor’s Act, “responsible charge” for the work shall reside 

with the Licensed Land Surveyor or a pre-January 1, 1982, Registered Professional Civil 

Engineer in the State of California. 
 

Unless otherwise specified in the survey request, control surveys shall conform to second order 

(modified) accuracy standards as specified in the Caltrans “Survey Manual”. 
 

Additional standards for specific survey work may be included in the applicable request for 

survey.  Such standards supplement the standards specified herein.  If additional standards 

conflict with the standards specified herein, the “Survey Request’s” standard shall govern. 
 

The Resident Engineer and SANBAG will decide all questions, which may arise as to the quality 

or acceptability of deliverables furnished and work performed for this contract.  Any 

CONSULTANT employee who does not perform adequately will be replaced if directed by the 

SANBAG Construction Manager. 
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H. AVAILABILITY AND WORK HOURS 

 

The typical workday includes all hours worked by SANBAG’s construction Contractor including 

nights and weekends.  The construction Contractor’s operations may be restricted to specific 

hours during the week, which will become the normal workday for CONSULTANT’s personnel.  

On days when work is not performed by the construction contractor, such as rainy or unsuitable 

weather days, CONSULTANT services will not be provided unless authorized by the SANBAG 

Construction Manager. 

 

Unless otherwise directed by SANBAG, the normal work week will consist of 40 hours.  From 

time to time, overtime may be required.  However, overtime will be worked only when approved 

in writing by SANBAG. 

 

I. LIMITATIONS TO AUTHORITY 

 

CONSULTANT does not have the authority to: 

 

1. Authorize deviations from the contract documents. 

 

2. Approve substitute materials or equipment; except as authorized in writing by SANBAG. 

 

3. Conduct or participate in tests or third party inspections; except as authorized in writing 

by SANBAG. 

 

4. Assume any of the responsibilities of the Contractors, Contractors’ Superintendent, or 

subcontractors. 

 

5. Exercise control over or be responsible for construction means, methods, techniques, 

sequences, procedures, or safety precautions. 

 

6. Communicate directly with subcontractors or material suppliers without the prior consent 

of the Contractor. 

 

7. Verbally authorize or approve change orders or extra work for the Project. 

 

8. Offer or receive incentives, inducements, or other forms of enumeration to or from the 

Contractor to perform services or work outside the terms of any executed contracts for 

this Project. 

 

J. THIRD PARTY RELATIONSHIPS 

 

This Contract is intended to provide unique services for a specific project.  In the development of 

the Project, SANBAG has worked closely with various professional consultants, agencies, and 

others in the preparation of the construction documents and other Project related materials.  

SANBAG, however, is solely responsible for and will be the sole point of contact for all 

contractual matters related to the Project.  CONSULTANT shall take direction only from 

SANBAG and shall regularly inform only SANBAG of Project progress, outstanding issues, and 

all Project related matters. 

 

During the course of the Project, CONSULTANT may find occasion to meet with Caltrans, City 

or County representatives, the design engineer, Project consultants, or other third parties who 
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have assisted with the Project.  These entities may, from time to time, offer suggestions and/or 

recommendations regarding the Project or elements of the Project.  While SANBAG enjoys a 

close relationship with and has considerable confidence in the capabilities of these other parties, 

CONSULTANT shall not act on any suggestions, solicited or unsolicited, without obtaining 

specific direction from SANBAG.  All oral and written communication with outside agencies or 

consultants related to the Project shall be directed only to SANBAG.  Distribution of Project 

related communication and information shall be at the sole discretion of SANBAG 

representatives. 

 

K. CONSTRUCTION SITE SAFETY 

 

In addition to the requirements specified elsewhere in this contract, the following also will apply. 

 

1. CONSULTANT will conform to the safety provisions of the Caltrans Construction Manual. 

 

2. CONSULTANT’s field personnel will wear white hard hats with proper suspension, orange  

vests with reflective tape,  sleeved shirt, long pants, and leather boots with ankle support and 

rubber soled shoes at all times while working in the field. 

 

3. CONSULTANT will provide appropriate safety training for all CONSULTANT’s 

personnel, including work on and near highways.  

 

4. All safety equipment will be provided by CONSULTANT. 

 

L.  BASIS FOR SURVEY AND MONUMENT STAKING 

 

SANBAG will designate the existing horizontal and vertical control monuments that are the basis 

of CONSULTANT performed surveys.  SANBAG will provide the California Coordinate System 

values and/or elevation values for these monuments. CONSULTANT shall adjust 

CONSULTANT performed surveys to be the designated control monuments and the values. 

Monuments established by CONSULTANT shall be marked by CONSULTANT with furnished 

disks, plugs, tags.  In addition, CONSULTANT shall identify CONSULTANT established 

monuments by tagging or stamping the monuments with the license or registration number of 

CONSULTANT’S surveyor who is in “responsible charge” of the work. 

 

M. PERSONNEL QUALIFICATIONS AND RESPONSIBILITIES 

 

The quantity and qualifications of field personnel to be assigned will be determined by the scope 

of the Project and the degree of difficulty of required tasks to be performed.  Again, all personnel 

and personnel assignments are subject to approval by the SANBAG Construction Manager or 

designee.  While some areas of responsibility may overlap, as a guideline, CONSULTANT 

personnel assigned to the Project should have the following qualifications: 

 

1. Project Manager 

 

a. A minimum of five (5) years' project management experience on similar 

construction projects is desired. 

 

b. Accessible to SANBAG at all times during normal working hours. 
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c. A thorough understanding of Caltrans construction practices and procedures.  

The Project Manager will assume the following functional responsibilities: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave.  

4) Prepare monthly reports for delivery to SANBAG. 
 

2. Resident Engineer 

 

a. A minimum of eight (8) years' resident engineer experience on similar 

construction projects is desired. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

  

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. A thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Resident Engineer will assume the following functional 

responsibilities: 

 

1) Monitor and provide daily direction to CONSULTANT Resident 

Engineers and inspection personnel. 

2) Assign field personnel to specific project tasks. 

3) Monitor and track Contractor progress. 

4)  Prepare daily, weekly and monthly reports as required. 

5) Coordinate utility relocations with appropriate agencies and the utility 

inspector. 

6) Act as prime field contact between various project Contractors and 

SANBAG’s Construction Manager. 
 

3. Labor Compliance Specialist 

 

a. A minimum of four (4) years’ experience on similar construction projects is 

desired. 

 

b. Accessible to SANBAG at all times including weekends and holidays. 

 

c. The Labor Compliance Specialist will demonstrate detailed knowledge of 

Caltrans, Federal Department of Labor and State of California Division of Labor 

Standards Enforcement (DSLE) Compliance Monitoring Unit (CMU) 

requirements and equal employment opportunity compliance monitoring. 

 

d. A thorough understanding of Caltrans Labor compliance practices and 

procedures.   
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4. Lead Field Inspector  

 

a. A minimum of six (6) years' construction inspection experience in public works 

or similar projects or a four-year degree in the field of civil engineering, 

transportation and four years of similar construction experience is desired. 

 

b. Knowledge of Caltrans construction practices, physical characteristics and 

properties of highway construction materials, and approved methods and 

equipment used in making physical tests of construction materials. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

 

d. Ability to direct the efforts of subordinate inspectors. 

 

e. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

f. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

g. Understanding of Caltrans field and construction office procedures.  The Lead 

Field Inspector will assume the following functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of construction. 

2) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Maintain accurate and timely Project records.  Perform quantity 

calculations for progress pay estimates. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 

 

5. Field Inspector (Roadway and Electrical) 

 

a. Two (2) years' construction inspection experience in public works or similar 

projects or a four-year degree in the field of civil transportation engineering is 

desired. 
 

b. Knowledge of construction practices, physical characteristics and properties of 

construction materials, and approved methods and equipment used in making 

physical tests of construction materials. 
 

c. Ability to work independently. Ability to make minor decisions concerning 

construction work in progress and to solve field and office problems. 
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d. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. Understanding of Caltrans construction methods and practices.  The Field 

Inspector will assume the following functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of project 

construction. 

2) Assist in preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Perform quantity calculations for progress pay estimates and maintain 

Project records. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Perform construction materials sampling. 

8) Perform labor compliance interviews of the Contractors’ personnel. 
 

6. Structural Representative  

 

a. A minimum of six (6) years' of bridge or structural construction inspection as 

related to major public works projects and a four-year degree in civil engineering 

is desired. 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 

d. Knowledge of Caltrans construction practices and the physical characteristics and 

properties of various bridge construction materials including concrete. 

 

e. Experience in the following areas: foundations, pile driving, concrete 

prestressing, bridge deck construction, cast-in-place wall construction, falsework, 

and shoring. 

 

f. Ability to work independently. Ability to perform duties in the construction field 

office and effectively make decisions concerning construction work in progress 

and solving field problems. 

 

g. Ability to direct the efforts of subordinate inspectors. 

 

h. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

i. Thorough understanding of Caltrans field methods, practices, and construction 
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office procedures.  The Structural Representative shall assume the following 

functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundations, walls, falsework, shoring, and 

drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. Coordinate the sampling and testing of construction materials to 

monitor compliance with contract specifications. 

4) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 

5) Coordinate with Resident Engineer, as well as the Construction Staking 

and Material Testing consultants. 

6) Direct the daily activities of subordinate inspectors. 

 

7. Structural Inspector 

 

a. A minimum of two (2) years' of bridge design or structural construction 

inspection as related to Caltrans or major public works projects or a four-year 

degree in civil or structural engineering is desired.  

 

b. Knowledge of stress analysis, structural mechanics, and strength of materials. 
 

c. Knowledge of construction practices and the physical characteristics and 

properties of various highway bridge construction materials including concrete. 
 

d. Experience in one or more of the following areas: pile driving, concrete 

prestressing, bridge deck construction, retaining wall construction, falsework, 

and shoring. 
 

e. Ability to work independently and make minor decisions concerning construction 

work in progress and to solve field and office problems. 
 

f. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 
 

g. Understanding of Caltrans construction methods and practices.  The Structural 

Inspector will assume the following functional responsibilities: 
 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundation, walls, falsework, shoring, and 

drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

4) Sampling and testing of construction materials to monitor compliance 

with contract specifications and Caltrans Quality Assurance Program. 
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8. Office Engineer 
 

a. A minimum of two (2) years' experience as an office engineer on similar 

construction projects is desired. 
 

b. Knowledge of Caltrans Office of Highway Construction forms used to administer 

construction projects. 
 

c. Knowledge of Caltrans system of document organization. 
 

d. Knowledge of construction records and accounting procedures. 
 

e. Knowledge of documentation, procedures, and reporting for federally funded 

projects. 
 

f. Knowledge of laws and regulations governing the payment of prevailing wages. 
 

g. The Office Engineer will assume the following functional responsibilities: 
 

1) Process monthly progress pay estimates, monthly status reports, extra 

work reports, and weekly statements of working days. 

2) Prepare and process contract change orders. 

3) Monitor construction budget and schedule. 

4) Prepare, maintain, and/or file project documents including labor and 

equipment records, correspondence, memoranda, meeting minutes, 

claims, personnel records, labor compliance reports, and daily, weekly, 

and monthly reports.  

5) Perform routine calculations and checking of quantities. 

6) Coordinate all office activities and functions with SANBAG 

representatives. 

9. Materials Testing/Source Inspection Project Manager 
 

a. A minimum four (4) years' project management experience on a similar 

highway/bridge construction project is desired. 
 

b. Licensed Civil Engineer in the State of California. 
 

c. Ability to use typical computer programs including word processing and 

spreadsheets. 
 

d. The Materials Testing/Source Inspection Project Manager will assume the 

following functional responsibilities: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT’s laboratory, field and source inspection personnel. 

2) Assign personnel to projects on an as-needed basis in coordination with 

the Resident Engineer. 

3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 

5) Provide direction, administration, and responsibility for Materials 

Certification per Caltrans Construction Manual, Section 8-01. 
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6) Assist SANBAG and Resident Engineer in preparing the project specific 

Source Inspection Quality Management Plan (SIQMP) for Caltrans 

review and approval. (Reference Caltrans “Source Inspection Quality 

Management Plan (SIQMP Outline dated 04/17/12). 

7)  Provide direction, administration, and responsibility for implementation 

of the approved SIQMP per Caltrans Construction Procedures Directive 

(CPD) 08-5 and FHWA Title 23 requirements. 
 

Material testing/source inspection personnel will be certified by a California Registered 

Civil Engineer as being experienced and competent in the test procedures required for the 

work involved (and possess a current certificate of proficiency (Form MR-0111) in 

accordance with Quality Assurance Program Manual (Section 3-5).  Independent 

certification of Caltrans test procedures may be performed at the discretion of the 

SANBAG Construction Manager. 
 

10. Materials Technicians 
 

CONSULTANT personnel provided under this contract will have a variety of skills and 

experience appropriate for the level of tasks to be assigned.  Field personnel shall be 

certified by Caltrans and should have a minimum of two (2) years' experience in 

conducting material sampling and testing of the type required for the projects involved 

and possess the following additional capabilities: 
 

a. Have the ability to establish specific locations for appropriate tests when 

construction contract administration personnel are not available. 
 

b. Be familiar with construction practices and be fully aware of construction 

activities at the Project site. 
 

c. Have knowledge of and comply with safety and health regulations and 

requirements applicable to the Project. 
 

d. Specific qualifications for technicians are as follows: 

 

1) CONSTRUCTION TECHNICIAN I 

 

a) Performs a variety of semi-skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Conducting quality control tests such as soil densities, 

sieve analysis tests, operation scales and inspecting 

spread operations. 

 

ii. Sampling and transporting produced construction 

materials from point of application or production to 

testing laboratory. 

 

b)  Knowledge and Skills Required 

 

i. Knowledge of tools, equipment and vehicles utilized in 

construction. 
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ii. Knowledge of standard equipment and materials used 

for the sampling and testing of construction material. 

iii. Knowledge of basic mathematics used in the 

computation of a variety of construction items. 

iv. Knowledge of record keeping, preparing of documents 

and reports. 

 

2) CONSTRUCTION TECHNICIAN II 

 

a) Performs a variety of skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Inspecting minor construction items, sampling and 

inspection of steel reinforcement, sampling and 

inspection of concrete placing operation. 

ii. Collect and analyze soil samples of construction 

materials to determine compaction and moisture content. 

iii. Inspection and sampling of all phases of asphalt concrete 

and PCC paving operation, including plant inspection. 

iv. Confers with construction engineers and contractors 

regarding construction in progress and is conformance to 

specifications and construction plans. 

v. Answers questions and resolves problems. 

vi. Inspects construction in progress to ensure conformance 

with specification, agreements, and established 

requirements. 

vii. Keeps daily diary of work progress. 

viii. Prepares reports on all field inspections and submits 

project quantities on a daily basis. 

ix. Keeps accurate documentation for force accounts and 

possible claims. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classification. 

ii. Knowledge of currently accepted methods, procedures 

and techniques used in highway construction inspection, 

survey, materials testing, and quality control equipment. 

iii. Skill in interpersonal relations as applied to contact with 

contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

3) CONSTRUCTION TECHNICIAN III 

 

a) Exercises considerable independent judgment within general 

Caltrans standards and guidelines.  Examples of duties assigned 

to this classification are: 

 

i. Inspect Project construction on an ongoing basis to 

assure compliance with contract and in accordance with 
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State and local standards. 

ii. Perform a variety of structural material tests and 

inspections. 

iii. Reviews construction plans and verified that these are in 

accordance with designated specifications and other 

requirements. 

iv. Participates in the preparation of completed work 

estimates, to calculate compensation due contractor. 

v. Examines and verifies numeric data and material 

specifications on project cost source documents, 

utilizing geometry and trigonometry calculations. 

vi. Supervises all work activities involved in construction 

projects, laboratory, and quality control work. 

vii. Recommends approval of proposed Project changes. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classifications. 

ii. Knowledge of the principles and practices of Civil 

Engineering as applied to the construction of state 

highways. 

iii. Skill in analyzing and evaluating a wide variety of 

highly technical engineering data, including construction 

plans, field survey and quality control documents. 

iv. Skill in interpreting and implementing Caltrans 

standards, policies, procedures and regulations. 

v. Skill in interpersonal relations, as applied to contacts 

with contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

11. Construction Surveying Project Manager 

 

a. A minimum four (4) years’ project management experience on similar 

construction projects is desired. 

 

b. Licensed Surveyor or pre-January 1, 1982 Registered Professional Engineer in 

the State of California. 

 

c. Accessible to the Resident Engineer and SANBAG at all times during normal 

working hours as specified in this Scope of Services. 

 

d. Under the direction of the Resident Engineer, the Construction Surveyor Project 

Manager will be responsible for: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT survey personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 
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12. Field Party Chief(s) 

 

a. The person(s) holding the position of Party Chief shall meet at least one of the 

following licensing requirements: 

 

1) A licensed Land Surveyor in the State of California. 

2) A pre-January 1, 1982, Registered Professional Civil Engineer in the 

State of California. 

3) An experienced surveyor who serves as chief under the direction or 

supervision of a person who is a licensed Land Surveyor or pre-January 

1, 1982 Registered Professional Civil Engineer in the State of California.  

The direction or supervision shall place the supervisor in “responsible 

charge” of the work.  “Responsible Charge” is defined in Chapter 15 of 

the Business and Professions Code (the Land Surveyor’s Act) and Title 

16, Chapter 5, of the California Administrative Code (regulations 

adopted by the Board of Registration for Professional Engineers and 

Land Surveyors). 

 

b. The Party Chief(s) should have a minimum two (2) years’ survey experience on 

similar construction projects and possess the following additional capabilities: 

 

1) Thorough knowledge of construction survey practices and the ability to 

read and interpret plans and specifications. 

2) Ability to make effective decisions concerning field problems and work 

in progress. 

3) Familiarity with typical coordinate geometry computer programs. 

4) Familiarity with safety requirements for surveying near traffic. 

 

 c. The Party Chief(s) will assume the following responsibilities: 

 

1) Perform construction staking services for Project construction. 

2) Administer day to day activities for the survey party. 

3) Perform analytical survey calculations for items such as grading, 

horizontal and vertical control, right of way, and minor in-field design. 

4) Maintain continuous communication with the Resident Engineer, field 

personnel, and construction administration staff. 

 

13. Survey Crews 

 

a. Qualifications for survey crew members should include the following: 

 

1) A minimum of one (1) year of survey experience on similar construction 

projects is desired. 

2) Fundamental knowledge of construction survey practices and the ability 

to read and interpret plans and specifications. 

3) Ability to assist Party Chiefs and office personnel in all required 

surveying work. 

4) One survey crew member must have the ability to assume temporary 

leadership of the survey party in the absence of the Party Chief. 

 

b. Under the direction of the Resident Engineer and the Party Chief, the survey 
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crew members will assume the following responsibilities: 

 

1) Perform basic calculations to support construction staking. 
2) Maintain continuous communication with Party Chiefs and office 

personnel.  

 
 

 

 

 

 

 

End of Exhibit A 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 11 

Date:  May 6, 2015 

Subject: 

Interstate 10 (I-10) Pepper Avenue Interchange - Funding Agreements, Approval of Final Design 

Plans & Advertisement for Construction Bids 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A. Approve Amendment No. 1 to Contract No. C13040 with the City of Colton and the County 

of San Bernardino to increase the receivable contribution from the City of Colton in the amount 

of $596,430.00 for a total receivable amount of $842,830.00 for their share of the total project 

cost of the Interstate 10 (I-10) Pepper Avenue Interchange Project. 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

B. Approve Trade Corridors Improvement Fund (TCIF) Baseline Agreement No. 15-1001258 

with the California Transportation Commission (CTC) for the I-10 Pepper Avenue Interchange 

Project. 

C. Authorize the Executive Director to execute the final TCIF Baseline Agreement No. 15-

1001258 after approval as to form by General Counsel. 

D. Approve the Plans, Specifications, and Estimate (PS&E) package for the I-10 Pepper Avenue 

Interchange Project. 

E. Authorize the Director of Project Delivery to advertise Invitation for Bids (IFB) 

No. 15-1001238, pending federal authorization to proceed, for construction bids for the I-10 

Pepper Avenue Interchange Project. 

F. Authorize staff to proceed directly to the Board without prior Metro Valley Study Session 

review for the award of Construction Contract No. 15-1001238. 

G. Authorize the Executive Director to execute funding Cooperative Agreement No. 15-1001286 

with Caltrans after approval as to form by General Counsel. 

Background: 

Recommendation A: The I-10 Pepper Avenue Interchange Project includes replacement of the 

existing Pepper Avenue Bridge over I-10 and ramp improvement to address congestion at the 

interchange.  At its April 2015 meeting, the SANBAG Board of Directors authorized staff to 

submit an application for TCIF to help address a $1,754,205 funding shortfall due to a cost 

increase of the same amount for the construction phase of the project.  The construction funding 

for the Project is shared by SANBAG and the City of Colton at a ratio of 66% and 34% 

respectively after buy-down of the discretionary federal funding, in accordance with the 

SANBAG Development Mitigation Nexus Study and Measure I Strategic Plan. The City’s share 

of the cost increase is $596,430, while SANBAG’s share is $1,157,775.  Staff is recommending 

that the Board approve Amendment 1 to Cooperative Agreement No. C13040 with the City of 
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Colton and the County of San Bernardino to address the change to the project cost.  Because the 

County of San Bernardino completed an early component of the improvements needed at the 

interchange, the alignment of Valley Avenue at Pepper Avenue, the parties agreed that the 

County has met their obligations under the Nexus Study.   

Recommendations B and C: As part of the application for TCIF funding to the CTC, a baseline 

agreement between SANBAG and the CTC is required and must be approved by SANBAG prior 

to allocation of the TCIF funds.  TCIF approval and allocation is scheduled for the 

May 27, 2015, CTC meeting.  Upon allocation of the TCIF funds, staff will be able to submit the 

request for federal authorization to proceed with construction and advertise for construction bids 

in August 2015.  Staff is recommending that the Board approve Baseline Agreement No. 15-

1001258 to allocate TCIF funds to the I-10 Pepper Avenue Interchange Project.  Additionally, 

staff is requesting that the Board authorize the Executive Director to sign the final agreement 

once received from the CTC and approved as to form by General Counsel to ensure the 

agreement is fully executed prior to allocation. 

Recommendation D: The California Department of Transportation (Caltrans) is expected to 

issue a letter approving the design of the I-10 Pepper Avenue Interchange Project shortly as the 

project is in its final design review before signatures.  Staff is requesting that the Board also 

approve the final PS&E package. With the Board’s approval, staff can submit the plans with the 

federal request for authorization to proceed with construction and obligation of the federal funds. 

Recommendation E:  Staff is also recommending that the Board authorize the Director of 

Project Delivery to advertise the construction contract for the project through the release of the 

IFB No. 15-1001238, subject to issuance of the federal authorization to proceed with 

construction.  Staff anticipates receiving federal authorization towards the end of July 2015, 

which would allow release of the IFB in August 2015. 

Recommendation F:  The TCIF program requires that a construction contract be awarded 

within six months of allocation of funding.  With the anticipated allocation of TCIF funds at the 

end of May, the project construction contract would have to be awarded no later than the 

December 2015, SANBAG Board meeting.  Staff is therefore requesting authorization to proceed 

directly to the Board for construction contract award without prior Metro Valley Study Session 

review to ensure that the contract is awarded no later than the first week of December. 

Recommendation G: The I-10 Pepper Avenue Interchange Project is being delivered under the 

Caltrans Streamlined Oversight Permit process which typically does not require a cooperative 

agreement.  Rather, an encroachment permit is issued by Caltrans which serves as the agreement 

authorizing construction on the State Highway System.  Since SANBAG will be requesting 

allocation of TCIF funds for construction of the project, Caltrans staff requested that a 

cooperative agreement be executed with language allowing SANBAG to bill the State for TCIF 

eligible expenditures.  Staff is recommending that the Board authorize the Executive Director to 

execute funding Cooperative Agreement No. 15-1001286 with Caltrans after approval as to form 

by General Counsel.  This recommendation was read into the record at the April 9
th

 Metro Valley 

Study Session meeting. 

Financial Impact: 

This item is consistent with the Fiscal Year 2014/2015 Budget.  Use of the TCIF funds and 

additional Colton funds will be reflected in the Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and recommended for approval (22-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on April 9, 2015.  
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SANBAG General Counsel and Procurement Manager have reviewed this item, the IFB, the 

draft amendment and draft agreements. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 2/12/2013 Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

x

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

Additional Information

Amendment No.: Vendor No.:

County of San Bernardino and City of Colton 

Cooperative Agreement for I-10 Pepper Avenue Interchange 

Allow for completion of construction and closeout period

246,400.00$         

246,400.00$         

596,430.00$         

842,830.00$         

9/30/2015 Revised Expiration Date: 12/28/2018

-$                        

-$                       

842,830.00$        

Approve Amendment 1 to C13040 and increase receivable amount from City of Colton by $596,430 for total of $842,830.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

13040 1

20%

EA No.: 

99/99/999

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

00542 & 00559
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C13040-01  Page 1 of 4  

AMENDMENT NO. 1 TO COOPERATIVE AGREEMENT NO.  C13040 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY, 

CITY OF COLTON 

AND 

COUNTY OF SAN BERNARDINO  

FOR 

CONSTRUCTION FOR THE INTERCHANGE AT PEPPER AVENUE AND 

INTERSTATE ROUTE 10 IN THE CITY OF COLTON 

 

This Amendment No. 1 to Cooperative Agreement C13040 is made by and between the City of 

Colton (CITY), the County of San Bernardino (COUNTY), and San Bernardino County 

Transportation Authority (“AUTHORITY”), (AUTHORITY, CITY, and COUNTY are 

collectively “PARTIES”). 

 

RECITALS: 

 

A. PARTIES entered into Cooperative Agreement C13040 on February 12, 2013 to define roles 

and responsibilities and funding for Phase 2 of the Interstate 10 (I-10) Pepper Avenue 

Interchange Project (PROJECT); and 

 

B. AUTHORITY has completed the 95% Plans, Specifications and Estimate package for 

PROJECT and has received approval from the Project Development Team consisting of 

representatives from the PARTIES and the California Department of Transportation 

(Caltrans); and 

 

C. The estimated cost of PROJECT has increased by $2,447,000, from $7,655,000 to 

$10,102,000; and  

 

D. The PARTIES desire to amend Cooperative Agreement C13040 to define PROJECT funding 

responsibilities for the cost increase; and 

 

NOW THEREFORE, in consideration of the terms and conditions set forth herein, the 

PARTIES agree to the following: 

 

1. Delete Paragraph 2. of Section 1, entitled “AUTHORITY AGREES” and replace with 

the following: 

“2.  To contribute towards the overall PROJECT cost an amount not to exceed 

One Million Five Hundred Twenty-seven Thousand Three Hundred and 
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C13040-01  Page 2 of 4  

Seventy-five Dollars ($1,527,375), as shown in Attachment A-1, “Project 

Funding Table”, attached to and incorporated into this Agreement.” 

2. Delete Paragraph 1. of Section II, entitled “CITY AGREES” and replace with the 

following: 

“1.  To contribute towards the overall PROJECT cost an amount not to exceed 

Eight Hundred Forty-two Thousand Eight Hundred and Thirty Dollars 

($842,830) as shown in Attachment A-1, “Project Funding Table”, attached to 

and incorporated into this Agreement.” 

3. Delete Paragraph 1. of Section IV, entitled “IT IS MUTUALLY AGREED” and 

replace with the following: 

“1.  The scope of the PROJECT shall include replacement of the existing Pepper 

Avenue bridge structure to provide five lanes, minor ramp improvements, 

minor arterial street improvements, and ancillary improvements as reflected in 

the 95% Plans, Specifications and Estimate package for PROJECT that has 

received approval from the Project Development Team consisting of 

representatives from the Parties and Caltrans.”  

4. Delete the first sentence of Paragraph 12. of Section IV, entitled “IT IS MUTUALLY 

AGREED” and replace with the following: 

“12. This agreement shall terminate upon completion of PROJECT and all 

Construction obligations of AUTHORITY, or on December 28, 2018, 

whichever is earlier in time except that the indemnification provisions shall 

remain in effect until terminated or modified, in writing, by mutual 

agreement.” 

5. The Parties understand that the PROJECT cost provided in this Amendment No. 1 is 

an estimate and there is a potential for cost increases or decreases.  If a cost increase 

becomes apparent, the PARTIES agree to work in good faith to amend Cooperative 

Agreement No. C13040. 

6. Replace Exhibit “A” with the attached revised Exhibit “A-1”. 

7. Replace all references to Exhibit “A” in the Agreement with references to Exhibit “A-

1”. 

8. The recitals of this Amendment No. 1 are incorporated into the Agreement by 

reference. 

9. All other provisions of Cooperative Agreement No. C13040 shall remain in full force 

and effect and are incorporated into this Amendment. 
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C13040-01  Page 3 of 4  

10. This Amendment No. 1 is effective on the date signed by AUTHORITY.  

11. This Agreement may be signed in counterparts, each of which shall constitute an 

original. 

 

-------------------------SIGNATURES ON THE FOLLOWING PAGE------------------------- 
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C13040-01  Page 4 of 4  

 

IN WITNESS WHEREOF, the PARTIES have duly executed this Amendment No. 1 below. 

 

SAN BERNARDINO COUNTY    CITY OF COLTON 

TRANSPORTATION AUTHORITY 

 

 

By: ________________________  By: ________________________ 

 L. Dennis Michael     Richard DeLaRosa  

 President, Board of Directors    Mayor  

 

Date: ________________________  Date: _______________________ 

 

 

APPROVED AS TO FORM:    APPROVED AS TO FORM:   

  

 

 

By: ________________________  By: ______________________ 

 Eileen Monaghan Teichert    Marco Martinez 

 General Counsel     City Attorney 

 

Date: ________________________  Date: ______________________ 

 

 

 

CONCURRENCE:     COUNTY OF SAN BERNARDINO 

 

 

By: ________________________  By: __________ __________ 

 Jeffery Hill 

 Procurement Manager    

 

Date: ________________________  Date: ______________________ 

 

             

       APPROVED AS TO FORM:  

        

 

By: ______________________ 

        Scott Runyan 

Deputy County Counsel 

 

Date: ___________________ 
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C13040-01   

 

 

Attachment A-1 

 

Project Funding Table: 

 

Component 
DEMO/ 

IMD
1
 

CITY
2
 SANBAG

2
  

West Valley 

Water 

District
3
 

Total 

Design and Environmental  $0 $190,400 $369,600 $0 $560,000 

Right of Way $0 $0 $0 $0 $0 

Construction Capital $5,695,889 $493,378 $957,733 $700,000 $7,847,000 

Construction Support $1,335,906 $103,052 $200,042 $0 $1,639,000 

SANBAG Management   

and Oversight 
$0 $56,000 $0 $0 $56,000 

Total $7,031,795 $842,830 $1,527,375 $700,000 $10,102,000 

1
Total federal funds awarded to this project include $6,191,930 of TEA-21 DEMO and $904,000 of IMD.   

$64,135 of the DEMO funds were expended under the County’s PA/ED obligation.  In accordance with 

Measure I Strategic Plan DEMO and IMD funds buy-down the total cost of the project prior to applying the 

Developer and Public Shares.  
2
In accordance with Measure I 2010-2040 Strategic Plan: The City is responsible for the 34% Developer Share 

and SANBAG is responsible for the 66% Public Share after buy-down of the DEMO/IMD.  The City is 

responsible for 100% of SANBAG’s Management & Oversight.  
3
Estimated  cost for water line utility work funded by West Valley Water District. West Valley Water District 

will pay actual costs including design and administration costs. 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 5/6/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton Neither payable or receivable; roles and resp. only

Additional Information

Amendment No.: Vendor No.: 450

CTC, Caltrans, & City of Colton

Cooperative Agreement for I-10 Pepper Avenue Interchange

-$                        

-$                        

-$                        

-$                        

12/28/2018 Revised Expiration Date:

-$                        

-$                       

-$                       

Allow Executive Director to execute 15-1001258 with Caltrans, CTC & colton

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001258 0

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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15-1001258 

 

SANBAG Agreement No. 15-1001258  

TRADE CORRIDORS IMPROVEMENT FUND 
PROJECT BASELINE AGREEMENT 

 

 

1. PARTIES AND DATE 
 

1.1 This Project Baseline Agreement (Agreement) for the I-10 Pepper Interchange 

Improvement Project, effective on May 28, 2015, is made by and between the 

California Transportation Commission (Commission), the California Department 

of Transportation (Caltrans), and the San Bernardino County Transportation 

Commission (SANBAG) and City of Colton (Project Sponsors), sometimes 

collectively referred to as the “Parties”. 

 

2. RECITALS 

 

2.1 Whereas at its April 10, 2008, meeting the California Transportation Commission 

programmed the Trade Corridors Improvement Fund and included in this program 

of projects the I-10 Pepper Interchange Improvement Project, the parties are 

entering into this Project Baseline Agreement to document the project cost, 

schedule, scope and benefits, as detailed on the Project Programming Request 

Form attached hereto as Exhibit A, the Draft Project Study Report or Equivalent 

attached hereto as Exhibit B, and the Project Benefits Form attached hereto as 

Exhibit C, as the baseline for project monitoring by the California Transportation 

Commission and its Project Delivery Council.  The undersigned Project Sponsors 

certify that the funding sources cited are committed and expected to be available; 

the estimated costs represent full project funding; and the scope and description of 

benefits is the best estimate possible. 

 

3. GENERAL PROVISIONS 

 

 The Project Sponsors and Caltrans agree to abide by the following provisions: 

 

3.1 To meet the requirements of Government Code Section 8879.23(c)(1), as added 

by Proposition 1B, and of Government Code Section 8879.50, as enacted through 

implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193). 

3.2 To adhere to the provisions of the California Transportation Commission 

Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade 

Corridors Improvement Fund (TCIF),” dated April 10, 2008. 

3.3 To adhere to the California Transportation Commission’s Trade Corridors 

Improvement Fund Guidelines. 

3.4 To adhere to the California Transportation Commission’s Accountability 

Implementation Plan and Policies, and program and baseline amendment 

processes. 

3.5 The Project Sponsors agree to secure funds for any additional costs of the project.  

Any change to the funding commitments outlined in this agreement requires an 

amendment. 
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15-1001258 

 

3.6 To report to the California Transportation Commission on a quarterly basis on the 

progress made toward the implementation of the project, including scope, cost 

and schedule. 

3.7 To report to the California Transportation Commission on the progress, on a 

quarterly basis, and outcomes, at the end of the environmental phase, of the 

environmental process with regard to air quality impacts due to emissions from 

diesel or other particulates and related mitigation strategies.  Whereas the Bond 

Act mandates that the Commission shall allocate TCIF for trade infrastructure 

improvements in a manner that places emphasis on projects that improve trade 

corridor mobility while reducing emissions of diesel particulate and other 

pollutant emissions, the Department of Transportation, the Project Sponsors, and 

the Corridor Coalition understand and agree that the California Transportation 

Commission will only allocate TCIF to projects that can demonstrate compliance 

with applicable environmental requirements.  If environmental clearance is 

conditioned to the implementation of mitigation measures, the sponsoring agency 

must commit, in writing, to the implementation of those mitigation measures. 

3.8 To maintain and make available to the California Transportation Commission 

and/or its designated representative, all work related documents, including 

engineering and financial data, during the course of the project and retain those 

records for four years from the date of the final closeout of the project.  Financial 

records will be maintained in accordance with Generally Accepted Accounting 

Principles. 

3.9 The California Transportation Commission and/or its designated representative, 

has the right to audit the project records, including technical and financial data, of 

the Department of Transportation, the Project Sponsors, and any sub consultants 

at any time during the course of the project and for four years from the date of the 

final closeout of the project.  Audits will be conducted in accordance with 

Generally Accepted Government Auditing Standards. 

 

4. SPECIFIC PROVISIONS AND CONDITIONS 
 

4.1 Project Schedule and Cost  
 See Project Programming Request Form, (Exhibit A.) 

 

4.2 Project Scope 
 See Project Study Report/Project Study Report Equivalent 

 

4.3 Project Scope 
 See Project Benefits Form 

 

4.4 Other Project Specific Provisions and Conditions 
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Raymond Wolfe DATE 

Executive Director  

San Bernardino County Transportation Commission  

  

 

 

 

 DATE 

City of Colton  

  

 

 

Malcolm Dougherty, Director DATE 

California Department of Transportation  

  

 

 

Will Kempton DATE 

Executive Director  

California Transportation Commission  

 

 

 

 

Approved as to Form by: DATE 

Eileen Monaghan Teichert  

SANBAG General Counsel  

 

 

 

______________________________ 

 

Concurrence:  

Jeffery Hill  

SANBAG Procurement Manager   
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Exhibit A  

 

DTP-0001 (Revised July 2013)

End Closeout Phase (Closeout Report)

End Environmental Phase (PA&ED Milestone)

Begin Design (PS&E) Phase

End Design Phase (Ready to List for Advertisement Milestone)

Begin Right of Way Phase

Right of Way

SCAG

Project Title

Project ID

End Right of Way Phase (Right of Way Certification Milestone)

Begin Construction Phase (Contract Award Milestone)

PS&E

Construction

20.1 22

Paul Melocoton

PPNO

County Project Sponsor/Lead Agency

SANBAG

EA

PM Bk

1E030

PM Ahd

08

10

Project Manager/Contact

SBD

Local Assistance

N/ADraft Project Report

Route/Corridor

07/09/13

N/A

Proposed

N/A

Project Milestone

District

PA&ED

03/25/14

08/17/17

02/20/15

Implementing Agency

SANBAG

SANBAG

SANBAG

Begin Environmental (PA&ED) Phase

The purpose of the I-10 Pepper Avenue Bridge Replacement Project is to improve traffic operations at the I-

10 Pepper Avenue Interchange by increasing capacity and reducing congestion.   The existing conditions 

along Pepper Avenue over the bridge have deficient vehicular capacity and vehicular queue storage resulting 

in congestive traffic conditions at the Interchange with some intersections operating currently at LOS E or 

worse.  As previously mentioned, Pepper Avenue carries a large volume of trucks while carrying commuter 

and Arrowhead Regional Medical Center related traffic.  

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 3/16/15

General Instructions

The proposed project would widen Pepper Avenue from three lanes to five and would also improve 

intersection geometric design to facilitate flow of traffic.  The improvements will extend turning lane lengths 

to provide adequate turning queue storage, replace the existing I-10 Pepper Avenue Bridge, minor ramps, 

arterial street and ancillary improvements.

MPO

Location, Project Limits, Description, Scope of Work See page 2

I-10 Pepper Avenue Interchange Improvement

MPO ID TCRP No.

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or 

TDD (916) 654-3880 or write Records and Forms M anagement, 1120 N Street, M S-89, Sacramento, CA 95814.

02/20/15

04/13/15

10/07/15

04/13/15

E-mail Address

Project Study Report Approved

Component

Phone

909-884-8276

Includes Bike/Ped ImprovementsIncludes ADA Improvements

Element

pmelocoton@sanbag.ca.gov

Supports Sustainable Communities Strategy (SCS) Goals Reduces Greenhouse Gas Emissions

SANBAG

Purpose and Need See page 2

Project Benefits See page 2

The proposed improvements will address increases in vehicular and truck traffic as a result of growth and 

development in the area.  With the proposed project, traffic conditions are forecasted to improve 

significantly with studied intersections operating at acceptable LOS of D or better.

End Construction Phase (Construction Contract Acceptance Milestone)

CE/CEDocument TypeCirculate Draft Environmental Document

ADA Notice

08/17/17

08/17/18

Begin Closeout Phase

New Project

Print
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DTP-0001 (Revised July 2013) Date: 3/16/15

District EA

08 1E030

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 64 64

PS&E 561 561

R/W SUP (CT)

CON SUP (CT)

R/W

CON 9,486 9,486

TOTAL 625 9,486 10,111

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,158 1,158

TOTAL 1,158 1,158

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 64 64

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 6,128 6,128

TOTAL 64 6,128 6,192

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 904 904

TOTAL 904 904

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

I-10 Pepper Avenue Interchange Improvement

10SBD

TEA 21 DEMO Program Code

Proposed Funding ($1,000s)

including Con Supp $201k

Proposed Total Project Cost ($1,000s) Notes

Funding Agency

Trade Corridor Improvement Funds (TCIF) Program Code

Proposed Funding ($1,000s)

Funding Agency

Funding Agency

Interstate Maintenance Fund (IMD) Program Code

Proposed Funding ($1,000s)
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Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 191 191

R/W SUP (CT)

CON SUP (CT)

R/W

CON 596 596

TOTAL 191 596 787

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 370 370

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 370 370

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 700 700

TOTAL 700 700

DIF Fees (Colton) Program Code

SANBAG Measure I Program Code

Proposed Funding ($1,000s)

Proposed Funding ($1,000s)

Funding Agency

Proposed Funding ($1,000s)

Funding Agency

Funding Agency

Private Fund (West Valley Water District) Program Code
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

PERMIT ENGINEERING EVALUATION REPORT 

ATTACHMENT 

 

Figure 1:  Vicinity Map 

SECTION 1 

DESCRIBE PERMIT PROPOSAL, WHAT IT SERVES, APPROXIMATE COSTS 

Project Description 

The San Bernardino Associated Governments (SANBAG) proposes  improvements along Pepper 
Avenue between Valley Boulevard and the eastbound Interstate 10 (I‐10) Ramps.  The existing 
Pepper Avenue overcrossing will be  replaced with a 2‐span bridge  that  facilitates  the Pepper 
Avenue widening and  is  compatible with  the ultimate  configuration of  I‐10.   The project will 
feature  an  additional  through  lane  in  the  northbound  direction  and  left  turn  only  lanes  for 
north and southbound directions.  Pedestrian access will be provided along southbound Pepper 
Avenue within the project  limits.   Class II bike paths will be accommodated by the 8’ shoulder 
on both the north and southbound sides of Pepper Avenue within the project limits.  

Right‐of‐Way 

No right‐of‐way is required for this project. Work within the County of San Bernardino’s 
jurisdiction will be approved by the County. 

Railroad Involvement 

There is no railroad involvement. 
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

Project Cost 

The  approximate  construction  cost  for  this  project  is  $9,486,400.  This  includes  contingency 
funds and construction support. 

SECTION 2 

DESCRIBE EXISTING HIGHWAY – BRIEF ANALYSIS OF IMPACT ON HIGHWAY OPERATIONS AND 
MAINTENANCE 

Environmental 

After  the  completion  of  the  Categorical  Exclusion  Checklist  and  approval  of  the  required 
technical studies, the project was found to be exempt from CEQA and NEPA, and a Categorical 
Exemption/Categorical  Exclusion  Determination  Form  is  to  be  signed  in  February  2015.  No 
mitigation is required for this project.  

Existing Conditions 

Pepper Avenue is classified by the City of Colton as a major arterial.  Pepper Avenue begins as a 
2‐lane road approximately 0.4 miles south of  I‐10 with  its terminus at Slover Avenue.   Pepper 
Avenue proceeds northerly from I‐10 through the Cities of Colton and Rialto. The posted speed 
limit is 45 MPH.  Warning signs further reduce speed to 25 MPH in the southbound direction at 
Valley Boulevard. The existing Pepper Avenue within  the project area has 3‐12’  lanes with 2’ 
shoulders and no median.  North of Valley Boulevard, Pepper Avenue has 6‐lanes and serves an 
area of commercial,  institutional and  residential developments.   Pepper Avenue  is  listed as a 
truck route in the City’s General Plan. 

In  the  project  vicinity,  I‐10  has  8‐12’  lanes,  8’  inside  shoulders,  10’  outside  shoulders  and  a 
median of varying width.  The eastbound off‐ramp at Pepper has 2‐12’ lanes with 2’ inside and 
outside  shoulders.    The  westbound  off‐ramp  has  2‐12’  lanes  with  2’  inside  and  outside 
shoulders. 

Traffic Operation and Lane Closures 

Traffic operations will be affected though the duration of the project.  The stage construction is 
designed to provide at least one 11’ northbound through lane and one 11’ southbound through 
lane with varying shoulders along Pepper Avenue at all times except during the constructions of 
Pepper Avenue at  the westbound  ramps.   Closure of Pepper Avenue will also be  required  to 
construct  the  westbound  ramp  portion  of  the  project.  Closure  is  also  required  for  the 
eastbound  and westbound  I‐10  to  construct  and  remove  falsework  for  the  Pepper  Avenue 
Overcrossing (OC).   

Traffic Management Plan (TMP) 

A full TMP was developed for this project.  The approved TMP is a living document that includes 
the  following  elements:  public  information,  motorist  information  strategies,  incident 
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

management, and construction  strategies.   Coordination between  the project contractor and 
Caltrans’  Traffic  Management  Center  will  be  ongoing  to  ensure  that  motorists  and  other 
agencies are notified of lane and/or road closures. 

SECTION 3 

ANALYZE PERMIT PROPOSAL FOR GEOMETRIC AND FUNCTIONAL ADEQUACY 

The proposed widening of Pepper Avenue will improved traffic operations and safety by adding 
storage capacity to all intersection movements on Pepper Avenue within the project limits with 
the  addition  of  left  turn  only  lanes  and  right  turn  only  lanes.  Additional  proposed  project 
improvements that will  impact traffic operations and safety  include  improved  level of service, 
standardized  crest  vertical  curve  length  at  the  Pepper  Avenue  OC,  improved  corner  sight 
distance at I‐10 westbound off‐ramp, added Americans with Disabilities Act (ADA) accessibility, 
and added bicycle accessibility.  
 
SECTION 4 
 
Design Exceptions 

Both Mandatory and Advisory Fact Sheet Exceptions  to Design Standards  signed on May 28, 
2014 were prepared and approved for the project. Additionally, a Supplemental Advisory Fact 
Sheet has been prepared and is in the process of being approved. 

The Mandatory design standard exceptions include: 

 Highway Design Manual (HDM) Index 504.3 (3) – Minimum Distance Between 
Intersections 

 HDM Index 201.1 – Stopping Sight Distance 

The Advisory design standard exceptions include: 

 HDM Index 204.4 – Vertical Curve Length 

 HDM Index 105.5(2) – Curb Ramps 

The Supplemental Advisory design standard exceptions include: 

 HDM Index 202.5(1) – Superelevation Transition Length 

 HDM Index 105.5(2) – Curb Ramps 

SECTION 5 
 
No additional information. 
 
APPENDICES 
  Appendix A  Geometric Plans 
  Appendix B  Cost Estimate 
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Exhibit C 

Project Benefit Form 

 

 

Project Title: I-10 Pepper Interchange Improvement Project 
 

Project Category: Highway Interchange Improvement 

 

Project Type: Modified Interchange (1) 

 

Outputs:  The project would widen Pepper Avenue from three lanes to five, lengthen turn 

lanes to improve queue storage, and improve intersection geometric design to facilitate 

flow of traffic.  The project would replace the existing I-10 Pepper Avenue Bridge and 

would also correct the existing features that do not meet current Caltrans and Americans 

with Disabilities Act (ADA) standards.  The project would provide a sidewalk, improve 

other pedestrian features, and provide shoulders.   The proposed new bridge is designed 

to accommodate the ultimate planned configuration of I-10 and Pepper Avenue, thereby 

eliminating potential future throw-away costs. 
 

Outcomes: 

 

The proposed improvements will address increases in vehicular and truck traffic as a result of 

growth and development in the area.  With the proposed project, traffic conditions are forecasted 

to improve significantly with studied intersections operating at acceptable LOS of D or better. 

 

Goods Movement 
The I-10 Pepper Avenue Interchange is an access point for several local industrial use, processing 

and warehousing/distribution facilities to the north and along Valley Boulevard.  The interchange 

is also is a key access point to the I-10 for railroad use facilities and a cement plant to the south.  

The high truck traffic at the I-10 Pepper Avenue Interchange is indicative of the importance to 

improve traffic for goods movement. 

Economic/Job Growth: 

Significant future growth is planned within the immediate vicinity of the interchange. 

The San Bernardino Valley, particularly the I-10 corridor is ideally suited for growth in 

the logistics industry. The logistics industry is the fastest growing employment sector 

throughout the County due to land availability and access to a world class transportation 

infrastructure that includes the San Bernardino and Ontario International airports, 

Burlington Northern Santa Fe (BNSF) and Union Pacific (UP) Class I rail facilities, The 

UP Colton switching yard and key interstate goods movement corridors including I-10 

and I-15. Improvement to the I-10 Pepper Avenue interchange would immediately 

enhance the economic health of the corridor by increasing the attractiveness of available 

land for development. 
 

Freight System Factors: 

The project will improve mainline operations by relieving the backup on the existing off-ramp. 

Due to the increased capacity at the improved interchange, traffic congestion and associated 

traffic delays during peak operating hours will be relieved at the adjacent interchanges and truck 

routes. Based on the improved traffic operations at the interchange, traffic congestion and 

associated traffic delays during peak operating hours on existing arterial and collector roads 

adjacent to I-10 will also be reduced. Vehicular access to existing nearby residential, commercial, 

and industrial areas will be improved.  
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Based on the traffic model as part of the traffic analysis, the Daily Vehicle Hours of Delay Saved 

is 386 hrs and Daily Peak Hour Person-Minutes Saved is 27,794 minutes. 

 

Emission reduction: Southern California Association of Governments' (SCAG) regional 

transportation demand model was run to determine performance and emission benefits of the 

project.  SCAG's state-of-the-art transportation model was validated through an interagency 

modeling task force using up-to-date census and origin and destination survey data.  The 

transportation demand model is used by SCAG and other agencies for transportation and 

environmental analyses for the Regional Transportation Plan, Regional Transportation 

Improvement Program, conformity, and other planning activities.  The model output yields 

speeds, hours of delay, volumes and other performance data, and is used as an input to the Air 

Resources Board EMFAC model to determine emissions for various pollutants.  Model runs were 

performed with and without the project.  The results of these model runs show a positive regional 

air quality benefit from the project. 

 
Cost / Benefit Analysis: 

According to California Department of Transportation California Live-Cycle Benefit/Cost 

Analysis Model (Version 5.0) results, this project has as benefit/cost ratio of 2.7 and a Rate of 

Return on Investment of 16.5% within 6 years. Project construction is also expected to save 

$16.5M, net present value, while saving 1,491,075 person-hours and reducing CO2 emissions by 

17,557 tons over the next 20 years.  
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 6/3/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton Neither payable or receivable; roles and resp. only

%

15-1001286 0

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

TCIF Baseline Agreement No. 15-1001258 

Additional Information

Amendment No.: Vendor No.: 450

Caltrans

Cooperative Agreement for I-10 Pepper Avenue Interchange

-$                        

-$                        

-$                        

-$                        

6/1/2018 Revised Expiration Date:

-$                        

-$                       

-$                       

Allow Executive Director to execute Co-op 15-1001286 with Caltrans

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

11.g

Packet Pg. 158

A
tt

ac
h

m
en

t:
 C

S
S

 1
5-

10
01

28
6 

 (
19

13
 :

 I-
10

/P
ep

p
er

 A
ve

 -
 f

u
n

d
in

g
 a

g
re

em
en

ts
, f

in
al

 d
es

ig
n

 p
la

n
s,

 a
n

d
 a

d
ve

rt
is

em
en

t 
fo

r 
co

n
st

ru
ct

io
n

 b
id

s)



AGREEMENT 08-1610 

Project No. 0813000121 

EA 1E030 

08-SBD-10-20.1/22.0 

SANBAG Agreement 15-1001286 

 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 1 of 19 

 

COOPERATIVE AGREEMENT 

 

This AGREEMENT, effective on _______________________________, is between the State of 

California, acting through its Department of Transportation, referred to as CALTRANS, and:  

San Bernardino County Transportation Commission, a public corporation/entity, referred to 

hereinafter as SANBAG. 

RECITALS 

1. PARTNERS are authorized to enter into a cooperative agreement for improvements to the state 

highway system (SHS) per the California Streets and Highways Code sections 114 and 130. 

2. For the purpose of this AGREEMENT, replace and widen the bridge at Pepper Avenue in the 

County of San Bernardino from 0.8 miles east of Riverside Avenue to 2.9 miles west of 

Junction 215 at Pepper Avenue, will be referred to hereinafter as PROJECT.  The project scope 

of work is defined in the PROJECT initiation and approval documents (e.g. Project Study 

Report, Permit Engineering Evaluation Report, or Project Report). 

3. All responsibilities assigned in this AGREEMENT to complete the following PROJECT 

COMPONENTS will be referred to hereinafter as OBLIGATIONS: 

 CONSTRUCTION SUPPORT 

 CONSTRUCTION CAPITAL 

4. This AGREEMENT is separate from and does not modify or replace any other cooperative 

agreement or memorandum of understanding between PARTNERS regarding the PROJECT. 
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AGREEMENT 08-1610 

Project No. 0813000121 

SANBAG Agreement No. 15-1001286 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 2 of 19 

5. The following work associated with this PROJECT has been completed or is in progress: 

 CALTRANS approved the Categorical Exemption on February 20, 2015. 

 CALTRANS approved the Categorical Exclusion on February 20, 2015. 

 CALTRANS approved the Permit Engineering Evaluation Report on April 15, 2015. 

 CALTRANS accepted the final Plans, Specifications, and Estimate on April 24, 2015.  

 CALTRANS approved the Right of Way Certification on April 14, 2015. 

6. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms. 

7. PARTNERS hereby set forth the terms, covenants, and conditions of this AGREEMENT, 

under which they will accomplish OBLIGATIONS. 

RESPONSIBILITIES 

Sponsorship 

8. SANBAG is the SPONSOR for the PROJECT COMPONENTS in this AGREEMENT. 

Funding 

9. Funding sources, funding amounts, and invoicing/payment details are documented in the 

FUNDING SUMMARY.  The FUNDING SUMMARY is incorporated and made an express 

part of this AGREEMENT. 

PARTNERS will execute a new FUNDING SUMMARY each time the funding details change.  

The FUNDING SUMMARY will be executed by a legally authorized representative of the 

respective PARTNERS.  The most current fully executed FUNDING SUMMARY supersedes 

any previous FUNDING SUMMARY created for this AGREEMENT. 

Replacement of the FUNDING SUMMARY will not require an amendment to the body of this 

AGREEMENT unless the funding changes require it. 

10. PARTNERS will not incur costs beyond the funding commitments in this AGREEMENT. 

11. Unless otherwise documented in the FUNDING SUMMARY, all fund types contributed to a 

PROJECT COMPONENT will be spent proportionately within that PROJECT 

COMPONENT. 
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AGREEMENT 08-1610 

Project No. 0813000121 

SANBAG Agreement No. 15-1001286 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 3 of 19 

12. Unless otherwise documented in the FUNDING SUMMARY, any savings recognized within a 

PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in 

proportion to the amount contributed to that PROJECT COMPONENT by each fund type. 

13. Each PARTNER is responsible for the costs they incur in performing the OBLIGATIONS of 

this AGREEMENT unless otherwise stated in this AGREEMENT. 

SANBAG'S PROJECT costs are to be paid from the funds shown in the FUNDING 

SUMMARY. 

CALTRANS’ cost of Department Furnished Materials (DFM) will be paid from the funds 

shown in the FUNDING SUMMARY. 

Implementing Agency 

14. SANBAG was the IMPLEMENTING AGENCY for PS&E. 

15. SANBAG was the IMPLEMENTING AGENCY for Right of Way 

16. SANBAG is the IMPLEMENTING AGENCY for CONSTRUCTION. 

17. Any PARTNER responsible for completing WORK shall make its personnel and consultants 

that prepare WORK available to help resolve WORK-related problems and changes for the 

entire duration of the PROJECT including PROJECT COMPONENT work that may occur 

under separate agreements. 

Independent Quality Assurance 

18. CALTRANS will provide Independent Quality Assurance for the portions of WORK within 

the existing and proposed SHS right-of-way. 

CALTRANS’ Independent Quality Assurance efforts are to ensure that SANBAG'S quality 

assurance activities result in WORK being developed in accordance with the applicable 

standards and within an established Quality Management Plan.  Independent Quality 

Assurance does not include any efforts necessary to develop or deliver WORK or any 

validation by verifying or rechecking work performed by another party. 

When CALTRANS performs Independent Quality Assurance it does so for its own benefit. No 

one can assign liability to CALTRANS due to its Independent Quality Assurance. 

CEQA/NEPA Lead Agency 

19. CALTRANS is the CEQA Lead Agency for the PROJECT. 

20. CALTRANS is the NEPA Lead Agency for the PROJECT.  
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AGREEMENT 08-1610 

Project No. 0813000121 

SANBAG Agreement No. 15-1001286 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 4 of 19 

Environmental Permits, Approvals and Agreements 

21. PARTNERS will comply with the commitments and conditions set forth in the environmental 

documentation, environmental permits, approvals, and applicable agreements as those 

commitments and conditions apply to each PARTNER’s responsibilities in this 

AGREEMENT. 

22. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a 

PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated 

with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, 

agreements, and approvals whether they are identified in the planned project scope of work or 

become necessary in the course of completing the PROJECT. 

Construction 

23. As IMPLEMENTING AGENCY for CONSTRUCTION, SANBAG is responsible for all 

CONSTRUCTION SUPPORT WORK except those CONSTRUCTION SUPPORT activities 

and responsibilities that are assigned to another PARTNER in this AGREEMENT and those 

activities that may be specifically excluded. 

24. CALTRANS will be responsible for completing the following CONSTRUCTION SUPPORT 

activities: 

 

25. SANBAG will advertise, open bids, award, approve and administer the construction contract in 

accordance with the California Public Contract Code and the California Labor Code.  By 

accepting responsibility to advertise and award the construction contract, SANBAG also 

accepts responsibility to administer the construction contract. 

 

CALTRANS Work Breakdown Structure Identifier (If Applicable) 
OBLIGATION 

COST 

285.05.15.xx Change Order Review & Approval as required in this 

Agreement 

No 

270.35.xx HMA/PCC Mix Design  Review & Approval No 

270.20.45.xx SWPPP/WPCP Review & Approval No 

270.35.xx Material Testing Results Review & Approval No 

270.35.xx Material Exception Review & Approval No 
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26. Caltrans will not issue an Encroachment Permit for construction work until CALTRANS 

accepts: 

 The final plans, specifications, and estimate package 

 The Right of Way Certification 

 The PROJECT SPONSOR verifies full funding of CONSTRUCTION SUPPORT and 

CONSTRUCTION CAPITAL. 

PARTNERS agree that SANBAG is designated as the Legally Responsible Person and the 

Approved Signatory Authority pursuant to the Construction General Permit, State Water 

Resources Control Board (SWRCB) Order Number 2009-0009-DWQ, as defined in Appendix 

5, Glossary, and assumes all roles and responsibilities assigned to the Legally Responsible 

Person and the Approved Signatory Authority as mandated by the Construction General 

Permit. SANBAG is required to comply with the CALTRANS MS4 National Pollutant 

Discharge Elimination System (NPDES) permit for all work within the SHS.  

27. If the lowest responsible construction contract bid is greater than the funding commitment to 

CONSTRUCTION CAPITAL, PARTNERS must agree in writing on a course of action within 

fifteen (15) working days.  If no agreement is reached within fifteen (15) working days the 

IMPLEMENTING AGENCY shall not award the construction contract.  

28. SANBAG will implement changes to the construction contract through Change Orders.  

PARTNERS will review and concur on all Change Orders over $50,000. 

29. CALTRANS will review and approve: 

 Change Orders affecting public safety, public convenience, protected environmental 

resources, the preservation of property, all design and specification changes, and all major 

changes as defined in the CALTRANS Construction Manual. These Change Orders must 

receive written concurrence by CALTRANS prior to implementation. 

 The Stormwater Pollution Prevention Plan (SWPPP) or the Water Pollution Control Plan 

(WPCP). 

30. If CONSTRUCTION CAPITAL is funded with state or federal funds then SANBAG will 

administer and process all construction contract claims using a CALTRANS-approved process.  

CALTRANS will provide Independent Quality Assurance for the claims process. 

31. SANBAG will require the construction contractor to furnish payment and performance bonds 

naming SANBAG as obligee, and CALTRANS as additional obligee, and to carry liability 

insurance in accordance with CALTRANS Standard Specifications. 
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32. SANBAG will submit a written request to CALTRANS for any Department Furnished 

Material (DFM) identified in the PROJECT plans, specifications, and estimate a minimum of 

forty-five (45) working days prior to the construction start of work.  SANBAG will submit a 

written request to CALTRANS for any additional Department Furnished Materials deemed 

necessary during the PROJECT construction. 

CALTRANS will make the Department Furnished Materials available at a CALTRANS-

designated location. 

33. The Quality Management Plan will describe how construction material verification and 

workmanship inspections will be performed at manufacturing sources and the PROJECT job-

site.  The construction material and source inspection Quality Management Plan is subject to 

review and approval by the CALTRANS Materials Engineer. 

34. As IMPLEMENTING AGENCY for construction, SANBAG is responsible for maintenance of 

the State Highway System within the PROJECT limits as part of the construction contract. 

35. CALTRANS and the local agency having land use jurisdiction adjacent to the project limits 

will develop and execute a new or amended maintenance agreement prior to OBLIGATION 

COMPLETION.  The maintenance of the SHS within the PROJECT limits is an 

OBLIGATION until a maintenance agreement is executed. 

36. Within one hundred eighty (180) calendar days following the completion and acceptance of the 

PROJECT construction contract, SANBAG shall furnish CALTRANS with a complete set of 

“As-Built” plans and Change Orders, including any changes authorized by CALTRANS, on a 

CD ROM and in accordance with CALTRANS’ then current CADD User’s Manual (Section 

4.3), Plans Preparation Manual, and CALTRANS practice.  The plans will have the Resident 

Engineers name, contract number, and construction contract acceptance date printed on each 

plan sheet, and with the Resident Engineer’s signature only on the title sheet.  The As-Built 

plans will be in Microstation DGN format, version 7.0 or later.  In addition, SANBAG will 

provide one set of As-Built plans and addenda in TIFF format. 

The submittal must also include all CALTRANS requested contract records, and land survey 

documents. The land survey documents include monument preservation documents and 

Records of Surveys prepared to satisfy the requirements of the California Land Surveyors Act 

(Business and Professions Code sections 8700 – 8805). Copies of survey documents and 

Records of Surveys filed in accordance with Business & Professions Code, including sections 

8762 and 8771, shall contain the filing information provided by the county in which filed. 

37. Upon OBLIGATION COMPLETION, ownership or title to all materials and equipment 

constructed or installed for the operations and/or maintenance of the SHS within SHS right-of-

way as part of WORK become the property of CALTRANS. 
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CALTRANS will not accept ownership or title to any materials or equipment constructed or 

installed outside the SHS right-of-way. 

Schedule 

38. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in 

the PROJECT MANAGEMENT PLAN. 

Additional Provisions 

39. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, 

regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS. 

40. CALTRANS retains the right to reject noncompliant WORK, protect public safety, preserve 

property rights, and ensure that all WORK is in the best interest of the SHS. 

41. Each PARTNER will ensure that personnel participating in OBLIGATIONS are appropriately 

qualified or licensed to perform the tasks assigned to them.  

42. IMPLEMENTING AGENCY shall retain consultants and shall invite CALTRANS to 

participate in the selection and retention of consultants that participate in OBLIGATIONS. At 

least one representative from the Construction Division of CALTRANS shall participate in the 

selection process. 

43. CALTRANS will issue, upon proper application, the encroachment permits required for 

WORK within SHS right-of-way.  Contractors and/or agents, and utility owners will not work 

within the SHS right-of-way without an encroachment permit issued in their name.  

CALTRANS will provide encroachment permits to PARTNERS, their contractors, consultants 

and agents, at no cost.  If the encroachment permit and this AGREEMENT conflict, the 

requirements of this AGREEMENT shall prevail. 

44. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, 

obtain, implement, renew, and amend any encroachment permits needed to complete the 

PROJECT COMPONENT WORK. 

45. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other 

protected resources during WORK, all WORK in that area will stop and that PARTNER will 

notify all PARTNERS within twenty-four (24) hours of discovery. WORK may only resume 

after a qualified professional has evaluated the nature and significance of the discovery and a 

plan is approved for its removal or protection.  
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AGREEMENT 08-1610 

Project No. 0813000121 

SANBAG Agreement No. 15-1001286 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 8 of 19 

46. PARTNERS will hold all administrative drafts and administrative final reports, studies, 

materials, and documentation relied upon, produced, created, or utilized for the PROJECT in 

confidence to the extent permitted by law and where applicable, the provisions of California 

Government Code section 6254.5(e) shall protect the confidentiality of such documents in the 

event that said documents are shared between PARTNERS. 

PARTNERS will not distribute, release, or share said documents with anyone other than 

employees, agents, and consultants who require access to complete the PROJECT without the 

written consent of the PARTNER authorized to release them, unless required or authorized to 

do so by law.  

47. If a PARTNER receives a public records request pertaining to OBLIGATIONS, that 

PARTNER will notify PARTNERS within five (5) working days of receipt and make 

PARTNERS aware of any disclosed public documents. PARTNERS will consult with each 

other prior to the release of any public documents related to the PROJECT. 

48. If HM-1 or HM-2 is found during a PROJECT COMPONENT, the IMPLEMENTING 

AGENCY for that PROJECT COMPONENT will immediately notify PARTNERS.  

49. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the 

existing SHS right-of-way. CALTRANS will undertake, or cause to be undertaken, HM 

MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to the PROJECT 

schedule. 

CALTRANS, independent of the PROJECT will pay, or cause to be paid, the cost of HM 

MANAGEMENT ACTIVITIES related to HM-1 found within the existing SHS right-of-way. 

50. If HM-1 is found within the PROJECT limits and outside the existing SHS right-of-way, 

responsibility for such HM-1 rests with the owner(s) of the parcel(s) on which the HM-1 is 

found. SANBAG, in concert with the local agency having land use jurisdiction over the 

parcel(s), will ensure that HM MANAGEMENT ACTIVITIES related to HM-1 are undertaken 

with minimum impact to PROJECT schedule. 

The costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within the 

PROJECT limits and outside the existing SHS right-of-way will be the responsibility of the 

owner(s) of the parcel(s) where the HM-1 is located. 

51. If HM-2 is found within the PROJECT limits, the public agency responsible for the 

advertisement, award, and administration (AAA) of the PROJECT construction contract will 

be responsible for HM MANAGEMENT ACTIVITIES related to HM-2.   

52. CALTRANS’ acquisition or acceptance of title to any property on which any HM-1 or HM-2 

is found will proceed in accordance with CALTRANS’ policy on such acquisition. 
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53. SANBAG will accept, reject, compromise, settle, or litigate claims of any non-AGREEMENT 

parties hired to complete OBLIGATIONS. 

54. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS’ 

liability or responsibility under this AGREEMENT in order to retain resolution possibilities for 

potential future claims. No PARTNER will prejudice the rights of another PARTNER until 

after PARTNERS confer on the claim.  

55. If the PROJECT expends state or federal funds, each PARTNER will comply with the federal 

Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 

Awards of 2 CFR, Part 200.  PARTNERS will ensure that any for-profit party hired to 

participate in the OBLIGATIONS will comply with the requirements in 48 CFR, Chapter 1, 

Part 31.  When state or federal funds are expended on the PROJECT these principles and 

requirements apply to all funding types included in this AGREEMENT. 

56. PARTNERS will maintain, and will ensure that any party hired by PARTNERS to participate 

in OBLIGATIONS will maintain, a financial management system that conforms to Generally 

Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate 

incurred PROJECT costs and billings. 

57. PARTNERS will maintain and make available to each other all OBLIGATIONS-related 

documents, including financial data, during the term of this AGREEMENT. 

PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final 

voucher. 

58. PARTNERS have the right to audit each other in accordance with generally accepted 

governmental audit standards. 

CALTRANS, the state auditor, FHWA (if the PROJECT utilizes federal funds), and SANBAG 

will have access to all OBLIGATIONS-related records of each PARTNER, and any party hired 

by a PARTNER to participate in OBLIGATIONS, for audit, examination, excerpt, or 

transcription. 

The examination of any records will take place in the offices and locations where said records 

are generated and/or stored and will be accomplished during reasonable hours of operation. 

The auditing PARTNER will be permitted to make copies of any OBLIGATIONS-related 

records needed for the audit. 

The audited PARTNER will review the draft audit, findings, and recommendations, and 

provide written comments within thirty (30) calendar days of receipt. 
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Upon completion of the final audit, PARTNERS have thirty (30) calendar days to refund or 

invoice as necessary in order to satisfy the obligation of the audit. 

Any audit dispute not resolved by PARTNERS is subject to mediation.  Mediation will follow 

the process described in the General Conditions section of this AGREEMENT. 

59. If the PROJECT expends state or federal funds, each PARTNER will undergo an annual audit 

in accordance with the Single Audit Act and the federal Office of Management and Budget 

(OMB) Circular A-133. 

60. If the PROJECT expends federal funds, any PARTNER that hires an A&E consultant to 

perform WORK on any part of the PROJECT will ensure that the procurement of the 

consultant and the consultant overhead costs are in accordance with Chapter 10 of the Local 

Assistance Procedures Manual. 

61. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right-

of-way in a safe and operable condition acceptable to CALTRANS. 

62. If WORK stops for any reason, each PARTNER will continue to implement all of its 

applicable commitments and conditions included in the PROJECT environmental 

documentation, permits, agreements, or approvals that are in effect at the time that WORK 

stops, as they apply to each PARTNER’s responsibilities in this AGREEMENT, in order to 

keep the PROJECT in environmental compliance until WORK resumes. 

63. Fines, interest, or penalties levied against a PARTNER will be paid by the PARTNER whose 

action or lack of action caused the levy. 

64. Travel, per diem, and third-party contract reimbursements are an OBLIGATIONS COST only 

after those hired by PARTNERS to participate in OBLIGATIONS incur and pay those costs. 

Payments for travel and per diem will not exceed the rates paid rank and file state employees 

under current California Department of Personnel Administration (DPA) rules current at the 

effective date of this AGREEMENT. 

If SANBAG invoices for rates in excess of DPA rates, SANBAG will fund the cost difference 

and reimburse CALTRANS for any overpayment.  

65. If there are insufficient funds available in this AGREEMENT to place PROJECT right-of-way 

in a safe and operable condition, the appropriate IMPLEMENTING AGENCY will fund these 

activities until such time as PARTNERS amend this AGREEMENT. 

That IMPLEMENTING AGENCY may request reimbursement for these costs during the 

amendment process. 
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66. If there are insufficient funds in this AGREEMENT to implement applicable commitments and 

conditions included in the PROJECT environmental documentation, permits, agreements, 

and/or approvals that are in effect at a time that WORK stops, each PARTNER accepts 

responsibility to fund their respective OBLIGATIONS until such time as PARTNERS amend 

this AGREEMENT. 

Each PARTNER may request reimbursement for these costs during the amendment process.  

67. SANBAG will furnish CALTRANS with the Project History Files related to the PROJECT 

facilities on SHS within sixty (60) days following the completion of each PROJECT 

COMPONENT.  SANBAG will prepare the Project History File in accordance with the Project 

Development Procedures Manual, Chapter 7.  All material will be submitted neatly in a three-

ring binder and on a CD ROM in PDF format. 

GENERAL CONDITIONS 

68. PARTNERS understand that this AGREEMENT is in accordance with and governed by the 

Constitution and laws of the State of California. This AGREEMENT will be enforceable in the 

State of California. Any PARTNER initiating legal action arising from this AGREEMENT 

will file and maintain that legal action in the Superior Court of the county in which the 

CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior 

Court of the county in which the PROJECT is physically located. 

69. All CALTRANS’ OBLIGATIONS under this AGREEMENT are subject to the appropriation 

of resources by the Legislature, the State Budget Act authority, and the allocation of funds by 

the California Transportation Commission.  

70. Neither SANBAG nor any officer or employee thereof is responsible for any injury, damage or 

liability occurring by reason of anything done or omitted to be done by CALTRANS, its 

contractors, sub-contractors, and/or its agents under or in connection with any work, authority, 

or jurisdiction conferred upon CALTRANS under this AGREEMENT.  It is understood and 

agreed that CALTRANS, to the extent permitted by law, will defend, indemnify, and save 

harmless SANBAG and all of its officers and employees from all claims, suits, or actions of 

every name, kind, and description brought forth under, but not limited to, tortious, contractual, 

inverse condemnation, or other theories and assertions of liability occurring by reason of 

anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or 

its agents under this AGREEMENT. 
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71. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, 

damage, or liability occurring by reason of anything done or omitted to be done by SANBAG, 

its contractors, sub-contractors, and/or its agents under or in connection with any work, 

authority, or jurisdiction conferred upon SANBAG under this AGREEMENT.  It is understood 

and agreed that SANBAG, to the extent permitted by law, will defend, indemnify, and save 

harmless CALTRANS and all of its officers and employees from all claims, suits, or actions of 

every name, kind, and description brought forth under, but not limited to, tortious, contractual, 

inverse condemnation, or other theories and assertions of liability occurring by reason of 

anything done or omitted to be done by SANBAG, its contractors, sub-contractors,  and/or its 

agents under this AGREEMENT. 

72. PARTNERS do not intend this AGREEMENT to create a third party beneficiary or define 

duties, obligations, or rights in parties not signatory to this AGREEMENT. PARTNERS do not 

intend this AGREEMENT to affect their legal liability by imposing any standard of care for 

fulfilling OBLIGATIONS different from the standards imposed by law. 

73. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to 

this AGREEMENT without an amendment to this AGREEMENT. 

74. SANBAG will not interpret any ambiguity contained in this AGREEMENT against 

CALTRANS.  SANBAG waives the provisions of California Civil Code section 1654. 

A waiver of a PARTNER’s performance under this AGREEMENT will not constitute a 

continuous waiver of any other provision. 

75. A delay or omission to exercise a right or power due to a default does not negate the use of that 

right or power in the future when deemed necessary. 

76. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in 

writing that the default be remedied within thirty (30) calendar days. If the defaulting 

PARTNER fails to do so, the non-defaulting PARTNER may initiate dispute resolution. 

77. PARTNERS will first attempt to resolve AGREEMENT disputes at the PROJECT team level. 

If they cannot resolve the dispute themselves, the CALTRANS district director and the 

executive officer of SANBAG will attempt to negotiate a resolution. If PARTNERS do not 

reach a resolution, PARTNERS’ legal counsel will initiate mediation. PARTNERS agree to 

participate in mediation in good faith and will share equally in its costs. 

Neither the dispute nor the mediation process relieves PARTNERS from full and timely 

performance of OBLIGATIONS in accordance with the terms of this AGREEMENT. 

However, if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek 

equitable relief to ensure that OBLIGATIONS continue. 
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Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 

forty-five (45) calendar days after filing the written mediation request, whichever occurs first. 

PARTNERS will file any civil complaints in the Superior Court of the county in which the 

CALTRANS district office signatory to this AGREEMENT resides or in the Superior Court of 

the county in which the PROJECT is physically located. The prevailing PARTNER will be 

entitled to an award of all costs, fees, and expenses, including reasonable attorney fees as a 

result of litigating a dispute under this AGREEMENT or to enforce the provisions of this 

article including equitable relief.  

78. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a 

previously selected remedy does not achieve resolution.  

79. If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or 

are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other 

AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be 

automatically severed from this AGREEMENT.  

80. If during performance of WORK additional activities or environmental documentation is 

necessary to keep the PROJECT in environmental compliance, PARTNERS will amend this 

AGREEMENT to include completion of those additional tasks.  

81. Except as otherwise provided in the AGREEMENT, PARTNERS will execute a formal written 

amendment if there are any changes to OBLIGATIONS.  

82. When WORK performed on the PROJECT is done under contract and falls within the Labor 

Code section 1720(a)(1) definition of "public works" in that it is construction, alteration, 

demolition, installation, or repair; or maintenance work under Labor Code section 1771, 

PARTNERS shall conform to the provisions of Labor Code sections 1720 through 1815, and 

all applicable provisions of California Code of Regulations found in Title 8, Division 1, 

Chapter 8, Subchapter 3, Articles 1-7.  PARTNERS shall include prevailing wage 

requirements in contracts for public works and require contractors to include the same 

prevailing wage requirements in all subcontracts. Work performed by a PARTNER’s own 

employees is exempt from the Labor Code's Prevailing Wage requirements. 

83. If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to 

federal prevailing wage requirements, PARTNERS shall conform to the provisions of the 

Davis-Bacon and Related Acts, 40 U.S.C. § 276(a). 

When applicable, PARTNERS shall include federal prevailing wage requirements in contracts 

for public work.  WORK performed by a PARTNER’s employees is exempt from federal 

prevailing wage requirements. 
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84. PARTNERS agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT.  

However, all indemnification, document retention, audit, claims, environmental commitment, 

legal challenge, maintenance and ownership articles will remain in effect until terminated or 

modified in writing by mutual agreement or expire by the statute of limitations. 

85. PARTNERS intend this AGREEMENT to be their final expression that supersedes any oral 

understanding or writings pertaining to the OBLIGATIONS.  The requirements of this 

agreement shall preside over any conflicting requirements in any documents that are made an 

express part of this AGREEMENT. 
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DEFINITIONS 

AGREEMENT – This agreement including any attachments, exhibits, and amendments. 

CALTRANS STANDARDS – CALTRANS policies and procedures, including, but not limited to, 

the guidance provided in the Project Development Procedures Manual (PDPM) and the 

CALTRANS Workplan Standards Guide for the Delivery of Capital Projects (WSG) [which 

contains the CALTRANS Work Breakdown Structure (WBS) and was previously known as the 

WBS Guide] and is available at http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 

CEQA (California Environmental Quality Act) – The act (California Public Resources Code, 

sections 21000 et seq.) that requires state and local agencies to identify the significant 

environmental impacts of their actions and to avoid or mitigate those significant impacts, if 

feasible.  

CFR (Code of Federal Regulations) – The general and permanent rules published in the Federal 

Register by the executive departments and agencies of the federal government.  

CONSTRUCTION – See PROJECT COMPONENT.  

CONSTRUCTION CAPITAL – See PROJECT COMPONENT.  

CONSTRUCTION SUPPORT – See PROJECT COMPONENT.  

CLOSURE STATEMENT – A document signed by PARTNERS that verifies the completion of all 

OBLIGATIONS included in this AGREEMENT and in all amendments to this AGREEMENT.  

DFM (Department Furnished Materials) – Construction materials or equipment supplied by 

CALTRANS. DFM was previously referred to as State Furnished Materials (SFM). 

FHWA – Federal Highway Administration. 

FHWA STANDARDS – FHWA regulations, policies and procedures, including, but not limited to, 

the guidance provided at www.fhwa.dot.gov/topics.htm.  

FUNDING PARTNER – A PARTNER that commits funds in this AGREEMENT to fulfill 

OBLIGATIONS. A FUNDING PARTNER accepts the responsibility to provide the funds it 

commits in this Agreement. 

FUNDING SUMMARY – An executed document that names FUNDING PARTNER(S), includes a 

FUNDING TABLE, SPENDING SUMMARY, deposit amounts, and invoicing and payment 

methods. 
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FUNDING TABLE – The table that designates funding sources, types of funds, and the PROJECT 

COMPONENT in which the funds are to be spent. Funds listed on the FUNDING TABLE are 

“not-to-exceed” amounts for each FUNDING PARTNER. 

GAAP (Generally Accepted Accounting Principles) – Uniform minimum standards and guidelines 

for financial accounting and reporting issued by the Federal Accounting Standards Advisory 

Board that serve to achieve some level of standardization. See 

http://www.fasab.gov/accepted.html.  

HM-1 – Hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law whether it is disturbed by the PROJECT 

or not.  

HM-2 – Hazardous material (including, but not limited to, hazardous waste) that may require 

removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.  

HM MANAGEMENT ACTIVITIES – Management activities related to either HM-1 or HM-2 

including, without limitation, any necessary manifest requirements and disposal facility 

designations. 

IMPLEMENTING AGENCY – The PARTNER responsible for managing the scope, cost, and 

schedule of a PROJECT COMPONENT to ensure the completion of that component. 

IQA (Independent Quality Assurance) – CALTRANS’ efforts to ensure that another PARTNER’s 

quality assurance activities are in accordance with the applicable standards and the 

PROJECT’s Quality Management Plan (QMP).  When CALTRANS performs Independent 

Quality Assurance it does not develop, produce, validate, verify, re-check, or quality control 

another PARTNER’s work products. 

NEPA (National Environmental Policy Act of 1969) – This federal act establishes a national policy 

for the environment and a process to disclose the adverse impacts of projects with a federal 

nexus. 

OBLIGATIONS – All WORK responsibilities and their associated costs.  

OBLIGATION COMPLETION – PARTNERS have fulfilled all OBLIGATIONS included in this 

AGREEMENT and have signed a COOPERATIVE AGREEMENT CLOSURE 

STATEMENT.  

PARTNER – Any individual signatory party to this AGREEMENT. 

PARTNERS – The term that collectively references all of the signatory agencies to this 

AGREEMENT. This term only describes the relationship between these agencies to work 

together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in 

which one PARTNER’s individual actions legally bind the other PARTNER. 
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PROJECT COMPONENT – A distinct portion of the planning and project development process of a 

capital project as outlined in California Government Code, section 14529(b).  

 PID (Project Initiation Document) – The work required to deliver the project initiation 

document for the PROJECT in accordance with CALTRANS STANDARDS.  

 PA&ED (Project Approval and Environmental Document) – The work required to deliver 

the project approval and environmental documentation for the PROJECT in accordance 

with CALTRANS STANDARDS. 

 PS&E (Plans, Specifications, and Estimate) – The work required to deliver the plans, 

specifications, and estimate for the PROJECT in accordance with CALTRANS 

STANDARDS.  

 R/W (Right of Way) –The project components for the purpose of acquiring real property 

interests for the PROJECT in accordance with CALTRANS STANDARDS.  

 R/W (Right of Way) SUPPORT –The work required to obtain all property interests for 

the PROJECT. 

 R/W (Right of Way) CAPITAL – The funds for acquisition of property rights for the 

PROJECT.  

 CONSTRUCTION – The project components for the purpose of completing the 

construction of the PROJECT in accordance with CALTRANS STANDARDS. 

 CONSTRUCTION SUPPORT – The work required for the administration, acceptance, 

and final documentation of the construction contract for the PROJECT. 

 CONSTRUCTION CAPITAL – The funds for the construction contract.  

PROJECT MANAGEMENT PLAN – A group of documents used to guide the PROJECT’s 

execution and control throughout that project’s lifecycle.  

PS&E (Plans, Specifications, and Estimate) – See PROJECT COMPONENT.  

QMP (Quality Management Plan) – An integral part of the PROJECT MANAGEMENT PLAN that 

describes IMPLEMENTING AGENCY’s quality policy and how it will be used. 

RESIDENT ENGINEER – A civil engineer licensed in the State of California who is responsible for 

construction contract administration activities. The Resident Engineer must be independent of 

the construction contractor.  

R/W (Right of Way) CAPITAL – See PROJECT COMPONENT.  
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R/W (Right of Way) SUPPORT – See PROJECT COMPONENT.  

SHS (State Highway System) – All highways, right-of-way, and related facilities acquired, laid out, 

constructed, improved, or maintained as a state highway pursuant to constitutional or 

legislative authorization.  

SPENDING SUMMARY – A table that identifies the funds available for expenditure by each 

PARTNER.  The table shows the maximum reimbursable expenditure for each PARTNER in 

each PROJECT COMPONENT. 

SPONSOR – Any PARTNER that accepts the responsibility to establish scope of the PROJECT and 

the obligation to secure financial resources to fund the PROJECT COMPONENTS in this 

AGREEMENT.  A SPONSOR is responsible for adjusting the PROJECT scope to match 

committed funds or securing additional funds to fully fund the PROJECT COMPONENTS in 

this AGREEMENT.  If this AGREEMENT has more than one SPONSOR, funding 

adjustments will be made by percentage (as outlined in Responsibilities).  Scope adjustments 

must be developed through the project development process and must be approved by 

CALTRANS as the owner/operator of the SHS.  

WORK – All efforts to complete the OBLIGATIONS included in this AGREEMENT as described 

by the activities in the CALTRANS Workplan Standards Guide for the Delivery of Capital 

Projects (WSG). 
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SANBAG Agreement No. 15-1001286 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 19 of 19 

SIGNATURES 

PARTNERS are empowered by California Streets and Highways Code section 114 and 130 to 

enter into this AGREEMENT and have delegated to the undersigned the authority to execute 

this AGREEMENT on behalf of the respective agencies and covenants to have followed all the 

necessary legal requirements to validly execute this AGREEMENT. 

Signatories may execute this AGREEMENT through individual signature pages provided that 

each signature is an original. This AGREEMENT is not fully executed until all original 

signatures are attached.  

 

STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

 

 

  

John Bulinski 

Interim District 8 Director 

 

 

 

Certified as to funds: 

 

 

  

 Lisa Pacheco 

 District Budget Manager 

SAN BERNARDINO COUNTY 

TRANSPORTATION COMMISSION 

 

 

  

Raymond W. Wolfe 

Executive Director 

 

 

 

 

Approved as to form: 

 

  

Eileen Monaghan Teichert 

General Counsel 

 

 

 

Concurrence 

 

 

  

Jeffery Hill 

Procurement Manager 
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 AGREEMENT 08 - 1610 

 Project No. 0813000121 

  EA 1E030 

 08-SBD-10-20.1/22.0 

PACT Project Development Agreement 2015-03-12 (Created 04/10/15)  1 of 2 

FUNDING SUMMARY NO. 01 

  IMPLEMENTING AGENCY  SANBAG  

Source 

FUNDING 

PARTNER Fund Type 

CONST. 

SUPPORT 

CONST. 

CAPITAL Totals 

State SANBAG TCIF 200,042 957,733 1,157,775 

Federal SANBAG  DEMO-TEA21* 431,906 5,695,889 6,127,795 

Federal SANBAG IMD* 904,000 0 904,000 

Local SANBAG DIF 103,052 1,193,378 1,696,430 

Totals $1,639,000 $7,847,000 $9,886,000 

* This fund type includes federal funds 

SPENDING SUMMARY 

 CONST. SUPPORT CONST. CAPITAL  

Fund Type SANBAG  SANBAG 
DFM 

CALTRANS 
Totals 

State Funds      

TCIF 200,042  957,733 0 1,157,775 

Federal Funds      

DEMO-TEA21 431,906  5,695,889 0 6,127,795 

IMD 904,000  0 0 904,000 

Local Funds      

Local 103,052  1,143,378 50,000 1,696,430 

Totals 
  

$1,639,000 
 $7,797,000 $50,000 $9,886,000 
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FUNDING SUMMARY No. 01 AGREEMENT 08 - 1610 

 Project No. 0813000121 

 SANBAG Agreement Number 15-1001286 

 

  

PACT Project Development Agreement 2015-03-12 (Created 04/10/15)  2 of 3 

Funding 

Invoicing and Payment 

1. PARTNERS will invoice for funds where the SPENDING SUMMARY shows that one 

PARTNER provides funds for use by another PARTNER.  PARTNERS will pay invoices 

within forty-five (45) calendar days of receipt of invoice when not paying with Electronic 

Funds Transfer (EFT).  When paying with EFT, SANBAG will pay invoices within five (5) 

calendar days of receipt of invoice. 

2. If SANBAG has received EFT certification from CALTRANS then SANBAG will use the 

EFT mechanism and follow all EFT procedures to pay all invoices issued from 

CALTRANS. 

3. When a PARTNER is reimbursed for actual costs, invoices will be submitted each month 

for the prior month's expenditures.  After all PROJECT COMPONENT WORK is 

complete, PARTNERS will submit a final accounting of all PROJECT COMPONENT 

costs.  Based on the final accounting, PARTNERS will invoice and then refund or pay as 

necessary in order to satisfy the financial commitments of this AGREEMENT. 

4. If an executed Program Supplement Agreement (PSA) or STIP Planning, Programming, 

and Monitoring Program Fund Transfer Agreement (PPM) exists for this PROJECT then 

SANBAG will abide by the billing and payment conditions detailed for the fund types 

identified in the PSA or PPM. 

5. If CALTRANS reimburses SANBAG for any costs later determined to be unallowable, 

SANBAG will reimburse those funds. 

CONSTRUCTION SUPPORT 

6. SANBAG will invoice and CALTRANS will reimburse for actual costs. 

CONSTRUCTION CAPITAL 

7. SANBAG will invoice and CALTRANS will reimburse for actual costs. 

Department Furnished Materials (DFM) 

8. CALTRANS will invoice and SANBAG will reimburse for actual costs. 
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FUNDING SUMMARY No. 01 AGREEMENT 08 - 1610 

 Project No. 0813000121 

  

PACT Project Development Agreement 2015-03-12 (Created 04/10/15) 3 of 3 

Signatures 

PARTNERS are empowered by California Streets and Highways Code sections 114 and 

130 to enter into this AGREEMENT and have delegated to the undersigned the authority to 

execute this FUNDING SUMMARY on behalf of the respective agencies and covenants to 

have followed all the necessary legal requirements to validly execute this FUNDING 

SUMMARY. 

Signatories may execute this FUNDING SUMMARY through individual signature pages 

provided that each signature is an original. This FUNDING SUMMARY is not fully 

executed until all original signatures are attached.  

 

STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

  

John Bulinski 

Interim District 8 Director 

 

 

Date   

 

 

 

 

 

  

District Budget Manager 

 

 

 

 

 

  

HQ Accounting 

SAN BERNARDINO COUNTY 

TRANSPORTATION COMMISSION 

 

 

 

 

  

Raymond W. Wolfe 

Executive Director 

 

 

Date   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 12 

Date:  May 6, 2015 

Subject: 

Interstate 10/Mount Vernon Avenue Interchange Project 

Recommendation: 

A.  Find that the Board’s determination whether to assume project management responsibilities 

for the I-10 Mount Vernon Interchange is not a “project” under CEQA because it is an 

organization or administrative activity of SANBAG that will not result in direct or indirect 

physical changes in the environment under CEQA Guideline 15378(b)(5); and  

B.  Determine that SANBAG shall assume project management responsibilities for all phases of 

the I-10 Mount Vernon Interchange Project pursuant to Measure I Policy VFI-32. 

Background: 

The Interstate 10 (I-10) Mount Vernon Avenue Interchange Project holds position Number 8 on 

the interchange priority list.  As directed by the Board, project development is to commence on 

all the remaining interchange projects in the top 10.  Per the Strategic Plan policy (No. 40005), 

the local agency is required to submit in writing a request to proceed with the development of a 

project. 

The City of Colton requested by letter on February 13, 2015, to initiate this project with the City 

being lead agency for all phases of the project.  SANBAG staff responded with a letter dated 

March 5, 2015, stating that SANBAG would prefer to be the lead agency since our contribution 

is 95% and due to our expertise is delivering such projects.  On March 12, 2015, the City 

responded stating that they would await SANBAG Board direction on which agency would take 

the lead.  They also stated that this project was important to the City and that they wanted to be 

an active participant in all phases of the project.  In response to the participation issue, all local 

agencies in which the project is located are key members of the Project Development Team 

(PDT).  They are invited to all PDT and other meetings, as well as being provided project 

documents as they are developed. 

The main purpose of this agenda item is seeking Board’s direction on the lead agency 

designation for the project.  Per Policy 40005, Valley Freeway Interchange (VFI) Program, 

Measure I 2010-2040 Strategic Plan, the Board of Directors has the discretion to retain the 

project management responsibilities for a Valley Freeway Interchange project if the public share 

percentage (SANBAG percentage) of a project is greater than 50%.  The I-10 Mount Vernon 

Avenue Interchange project public share is 94.9%.  Policy 40005, Valley Freeway Interchange 

(VFI) Program, Measure I 2010-2040 Strategic Plan, is excerpted below.   

“L.  SANBAG Project Management for Valley Freeway Interchange Program 

Projects 

Policy VFI-32: Management of projects in the Valley Freeway Interchange Program 

shall be the responsibility of local jurisdictions.  However, SANBAG, at the option 
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Board of Directors Agenda Item 

May 6, 2015 

Page 2 

 

of the Board of Directors, may assume project management responsibilities for a 

Valley Freeway Interchange project under one or more of the following conditions: 

 The public share percentage of the project is greater than 50%. 

 Where federal or State funds with delivery time constraints have been secured 

for the project, where the funds would be withdrawn if the time constraints are 

not met, and where the withdrawal of funds would increase the amount of 

other public share funds needed to fund the project.  Alternatively, a local 

jurisdiction may assume the lead if it agrees to be responsible for the loss of 

any federal or State funds withdrawn as a result of not meeting the time 

constraints. 

 Where SANBAG staff has identified reconstruction of an interchange as 

necessary prior to or as part of the construction of a San Bernardino Valley 

Freeway Program project. 

The existence of any of the above conditions shall not obligate SANBAG to manage 

the project.  In the instance where SANBAG assumes project management 

responsibilities under one or more of the conditions noted above, SANBAG will 

coordinate the collection of development mitigation funds from local jurisdictions 

and expenditure of those funds as required to complete the project.” 

The other main reason that staff is recommending that SANBAG be the lead agency, is our 

experience and record.  If the lead agency does not have the experience in shepherding all the 

required documents and approvals through the process, and does not have the relationships with 

the approval agencies such as Caltrans and the resource agencies, the development of the project 

will slow resulting in increased costs and delay in providing the needed improvements to the 

public.  Development of interchange projects is what SANBAG Major Projects’ staff does on a 

daily basis.  Through our experience and relationships we have been very successful in 

delivering numerous transportation improvements. 

For these two reasons, it is recommended that SANBAG be the Lead Agency for all phases of 

the I-10 Mount Vernon Avenue Interchange project.  The roles and responsibilities of both 

parties will be included in a Memorandum of Understanding and Cooperative Agreements that 

will be presented to the Board in the future for consideration. 

Financial Impact: 

This item has no impact on the current Fiscal Year Budget. 

Reviewed By: 

This item was reviewed and recommended for approval (18-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on April 9, 2015.   

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 13 

Date:  May 6, 2015 

Subject: 

State Route 60/Archibald Avenue Interchange Professional Service Contract 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A.  Award Contract No. C14169 to RBF Consulting, a Michael Baker International Company, 

for preparation of the Project Initiation Documents, Project Report and Environmental 

Document, the Plans, Specifications and Estimate, and for support services of both the right-of-

way and construction phases of the SR-60 Archibald Interchange Project in an amount not-to-

exceed $1,970,943.45. 

B.  Approve a contingency amount for Contract No. C14169 of $197,094.35 and authorize the 

Executive Director or designee to release contingency as necessary for the project. 

Background: 
The SR-60 Archibald Avenue Interchange is the ninth highest priority in the Measure I 
2010-2040 Freeway Interchange Program.  On September 3, 2014, the SANBAG Board 
authorized the advertisement of Request for Proposals (RFP) 14169 for Project Professional 
Services for the SR-60 Archibald Avenue Interchange Project.  The scope of work for the cost-
plus fixed fee contract includes the preparation of the Project Initiation Documents, 
Project Report and Environmental Document, the Plans, Specifications and Estimate, and for 
support services of both the right-of-way and construction phases.  On September 9, 2014, 
RFP 14169 was released and sent electronically to approximately 340 consultants who are 
registered on PlanetBids.   
 
Subsequently, a pre-proposal meeting was held on September 23, 2014, and attended by 

representatives of 18 firms.  The pre-proposal attendee list, slide show presentation, and a 

compilation of vendor questions and SANBAG responses were shared as part of Addendum 

No. 1.  

 

On the proposal due date, five proposals were received.  All proposals were deemed responsive 

and presented to the evaluation committee members who individually scored the proposals based 

on the evaluation criteria outlined in the SANBAG Contracting Procurement Policy 11000, 

Section VII.B.1 and weighted per the RFP: Qualifications, Related Experience and References - 

30%; Proposed Staffing and Project Organization - 30%; and Technical Approach/Work Plan - 

40%. The evaluation committee was comprised of two SANBAG employees, two Caltrans 

employees and two City of Ontario employees. 

 

The five proposals were ranked by score, a short-list was developed, and three firms were invited 

to interview: Jacobs Engineering, Inc. in San Bernardino, Rajappan & Meyer Consulting 
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Engineering, Inc. in San Jose, and RBF Consulting in Irvine.  At the interviews the evaluation 

committee members separately scored each firm and the assigned weighting between the 

technical proposal and interview per the RFP: 40% for proposals; and 60% for interviews.  

The highest ranked firm was RBF Consulting. 

 

RBF’s high ranking was attributed to their clear, structured proposal that included key 

information concerning this type of project.  RBF demonstrated an understanding of the process 

as a Caltrans oversight project, and explained the steps and methods the firm would use if 

selected for the project.  In the interview, the team members showed a high level of organization 

amongst themselves.  RBF was able to show the committee the level of expertise and experience 

necessary to complete this project in an efficient manner within a reasonable timeline.  

In addition, the team addressed and fully answered each interview question further 

demonstrating their knowledge and experience with successful project delivery.      

 

The City of Ontario and SANBAG representatives negotiated the final contract value and scope 

of work with RBF.  Together the City and SANBAG staff compared the consultants cost per 

phase with the Cooperative Agreement R14138 between the two agencies.  The planning, 

environmental, and design costs, collectively, exceed the estimates for those phases by $129k 

(approximately 8%) and the costs for support services for both the right of way and constructions 

are reasonable.  Overall, the total contract and contingency value is within the agreement amount 

for all phases of work.  As work progresses, costs will be monitored, and should it be determined 

that costs will ultimately exceed the amount authorized in Cooperative Agreement R14138, an 

amendment will be processed prior to awarding the construction contract.  For the reasons above 

both City and SANBAG staff concur with the negotiated contract value and scope of work under 

consideration. 
 
Staff recommends approval of Contract No. C14169 with RBF for the SR-60 Archibald Avenue 
Interchange Project in an amount not-to-exceed $1,970,943.45.  In addition, it is recommended 
that a contingency amount of $197,094.35 be established for the contract with authority granted 
to the Executive Director or designee to release contingency as necessary for the project.   

Financial Impact: 

This item is consistent with the current fiscal year budget. 

Reviewed By: 

This item was reviewed and recommended for approval (18-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on April 9, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item and a draft of the 

contract. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 

 
 

13

Packet Pg. 184



Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: 1-Jun-15 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP x A & E Services Other Professional Services

x Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Andrea Nieto

%

C14169 0

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

197,094.35$        

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

R14138

RFB Consulting, a Michael Baker Int. Company

Additional Information

Amendment No.: Vendor No.: 03112

SR-60 Archibald PID, PA/ED, AND PS&E SERVICES 

1,970,943.45$      

-$                        

-$                        

1,970,943.45$      

31-May-20 Revised Expiration Date: N/A

-$                        

197,094.35$        

2,168,037.80$     

14%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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C14169 EXHIBIT A 
SCOPE OF WORK 

PROJECT INITIATION DOCUMENTS, PROJECT REPORT & ENVIRONMENTAL DOCUMENT AND 
PLANS, SPECIFICATIONS & ESTIMATES FOR THE  

SR‐60 ARCHIBALD AVENUE 

C14169    1 

PROJECT DESCRIPTION 
The Archibald Avenue  Interchange  is  located on State Route (SR 60) at Post Mile R7.89, approximately 

1.0 mile  east  of  the  Vineyard  Avenue  Interchange  and  about  1.0 mile  west  of  the  Haven  Avenue 

Interchange. The Project is anticipated to achieve the goal of reducing congestion during peak hours by 

widening  the existing northbound  and  southbound  road  to  add  two  left  turn pockets, modifying  the 

existing Archibald Avenue Bridge Undercrossing to accommodate the additional lanes, widening the on‐ 

and off‐ramps,  and  adding  a bike  lane.   Caltrans  is  the  lead  agency  for  the California  Environmental 

Quality  Act  (CEQA)  and  the  National  Environmental  Policy  Act  (NEPA)  compliance.  Preliminary 

Engineering Services are anticipated  to  include preliminary engineering, preparation of  the Geometric 

Approval  Drawings  (GAD),  Project  Initiation  Documents  (PID),  Draft  Project  Study  Report  ‐  Project 

Development Support  (PSR‐PDS), and Final Project Study Report – Project Development Support. The 

PID will lead to the determination that there is only one viable build alternative. After the Preliminary ED 

is circulated, and the Final ED is approved, the PS&E phase will commence. PS&E services include ROW 

engineering and support; engineering services during construction; and preparation of the construction 

as‐built package. 

STANDARDS 
All documents shall be prepared  in accordance with current SANBAG, Caltrans, San Bernardino County 

(County)  and  City  of Ontario  (City)  regulations,  policies,  procedures, manuals,  and  standards where 

applicable. CONSULTANT shall obtain, at its expense, all applicable Manuals and Standard Plans. 

SCOPE OF SERVICES 
The scope of services between SANBAG and CONSULTANT  is development of a Project Study Report  ‐ 

Project  Development  Support  (PSR‐PDS)  Project  Initiation  Documents  (PID);  Project  Report  (PR)  and 

Environmental Document  (ED);  and  Plans,  Specifications,  and  Estimate  (PS&E)  Package;  and  support 

services for Right of Way Engineering and Engineering Services during Construction including the as‐built 

construction package for the SR 60 Archibald Avenue Interchange Project (Project) in the City of Ontario 

(EA: 1F260).   SANBAG Sales Tax Measure  I Funds and City Funds will be used to cover the cost of the 

preparation of the PID, PR&ED, and PS&E. 

The Build Alternative as  referenced  in  the  scope here  in adds one  left  turn  lane  in each direction on 

Archibald  Avenue  for  the  westbound  and  eastbound  on‐ramps.    The  off‐ramps  will  be  widened  to 

accommodate an additional left turn lane.  The on‐ramps will be widened to accommodate an additional 

lane  including CHP enforcement areas.   Tieback walls will be constructed at the existing abutments of 

the  Archibald  Avenue  UC.    A  Soundwall will  be  constructed  on  top  of  the  proposed  retaining wall 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  2 

adjacent to the eastbound on‐ramp.  A proposed retaining wall will be constructed along the westbound 

on‐ramp.  The following is the scope of work relative to the widening and retaining walls: 

 Widening of Archibald Avenue between north of Oak Hill Drive and north of  IHOP  restaurant: 

about 1,500 feet; 

 Widening of WB on‐ramp: about 1,200 feet; 

 Widening of WB off‐ramp: about 500 feet;  

 Widening of EB off‐ramp: about 500 feet; 

 Widening of EB on‐ramp: about 1,300 feet; 

 A pair of ground anchor walls  to retain end slopes below abutments of Archibald Avenue UC: 

each wall is about 250 feet long; 

 Retaining wall on WB on‐ramp: about 950 feet long, wall height is approximately 10 feet; 

 Retaining wall on EB off‐ramp: about 150 feet long, wall height is approximately 5 feet ; and 

 Soundwall  on  Retaining Wall  on  EB  on‐ramp:  about  500  feet  long,  retaining  wall  height  is 

approximately 5 feet. 

GENERAL ASSUMPTIONS 

 SANBAG will Advertise, Award and Advertise (AAA) the construction contract 

 Two (2) alternatives will be developed during the Project Initiation Document (PID) phase for the 

PSR‐PDS. 

 One  (1)  alternative will  be  developed  during  the  Project  Approval/Environmental  Document 

(PA/ED) phase for the Project Report and Environmental Document. 

 It  is  assumed  that  SANBAG  and  the  City  of  Ontario will  provide  one  round  of  consolidated 

written comments on deliverables herein. 

 CONSULTANT will provide electronic versions of the deliverables herein to SANBAG and/or City 

of Ontario for review. 

 It  is  assumed  that  Caltrans  will  issue  no  more  than  one  round  of  written  comments  on 

deliverable herein. 

 All plans will be prepared in accordance with Caltrans formatting and CADD standards as defined 

in the most current version of the Caltrans CADD Users Manual. 

 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60, or any other work on the freeway mainline. 

 Aesthetics  will  be  per  the  Caltrans  standards  plans,  procedures  and  policies.  No  special 

aesthetics, such as cobble treatments, concrete stamps, nor special concrete color and finishing, 

will be considered as part of the scope of work. 

 The  type of Environmental Document will be an  Initial Study  leading  to a Mitigated Negative 

Declaration for the CEQA and Categorical Exclusion for NEPA. 

 It  is  assumed  the  existing  Sound Wall  along  the  eastbound  on‐ramp  does  not  need  to  be 

removed. 

 It  is assumed no Design Variations or Options beyond the number of alternatives noted above 

will be included in this scope of work. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  3 

GENERAL EXCLUSIONS 

 Value Analysis 

 Biological Assessment 

 Extended Phase 1 and Phase 2 Archaeological Documentation, Cultural Data Recovery 

 Section 4F and 6F 

 Deeds,  Legal Descriptions  and  Exhibits,  Resolutions  of Necessity, Director’s  Deeds  and  Plats, 

Utility  Deeds  and  Plats,  Appraisals,  Acquisition,  Relocation  Assistance,  Right  of  Way 

Condemnation 

 Utility Summary Report 

 Utility Relocation Plans 

 Utility Agreements  (Relocation Agreements,  Joint Use Agreements,  Consent  to  Common Use 

Agreements) 

 Exceptions to Encroachment Policy 

 Funding Support 

 Contractor outreach 

 Right of way certification 

 Cad file review 

 Environmental re‐validation 

 Construction Survey 

 District OE and HQ OE reviews 

 Overhead Sign Structures and Foundations 

 Ramp Closure Study 

 Community Impact Assessment 

 Noise Abatement Decision Report 

 Air Quality Assessment Work Plan 

 Natural Environment Study Report 

 Regulatory Agency Permitting (i.e., Corps CWA Section 404 permit, Regional Board CWA Section 

401 Water Quality Certification, or CDFW 1602 Streambed Alteration Agreement) 

 Field Percolation Testing 

 Bridge Mounted Signs 

 Asbestos and Lead Based Paint Testing 

 Pavement Deflection Study 

 Public Outreach and Communication during Construction 

100  PROJECT MANAGEMENT 
ENGINEER will be responsible for overall project management, liaison with CALTRANS and other affected 

agencies,  and  progress  monitoring  and  maintenance  of  PROJECT  files.    ENGINEER  will  supervise, 

coordinate,  monitor  and  review  project  for  conformance  with  Caltrans  standards,  policies  and 

procedures. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  4 

 100.05    PROJECT MANAGEMENT – PSR‐PDS 

 100.10    PROJECT MANAGEMENT – PA&ED 

 100.15    PROJECT MANAGEMENT – PS&E 

100.30   QUALITY MANAGEMENT PLAN/QUALITY ASSURANCE 

A project specific Quality Management Plan (QMP) shall be prepared and submitted by CONSULTANT to 

SANBAG for review and approval within 60 calendars days following Notice to Proceed.  The QMP shall 

include processes and procedures  to ensure deliverables  fully  conform  to  the  contract  requirements.  

The content of the QMP shall include a detailed description of: 

 Roles and responsibilities of the project staff for the Quality Assurance (QA) and Quality Control 

(QC) processes, communications, and reporting to ensure that  the Work conforms to contract 

requirements; 

 Specific  QC  procedures,  including  descriptions  of  process  steps  for  technical  checking  and 

engineering design verification; 

 The processes for CONSULTANT QA assessments and monitoring of QC activities performed on 

all engineering and technical support for the documents prior to submittals; 

 QC communications and documentation to be completed; 

 Deliverable  submittal  review  comments  tracking,  response,  resolution, and  closure processes; 

and 

 Document Control 

CONSULTANT’s  quality  program  shall  be  implemented  in  accordance  with  CONSULTANT’s  QMP.  

CONSULTANT’s QMP  shall be maintained and appropriately updated  throughout project.   The Project 

Manager  shall  ensure  that  QC  procedures  are  initiated  at  the  start  of  the  project,  and  that  all 

CONSULTANT  staff  and  subconsultants  implement  these  procedures.    The  Project Manager  shall  be 

responsible  to  ensure  that  appropriate QC  reviews  are  performed  on  deliverables  submitted  by  the 

subconsultants. 

DELIVERABLES: 

 Quality Management Plan 

 Implementation of Quality Management Plan 

 Quality Assurance 

100.35  PROJECT MEETINGS 
CONSULTANT will schedule a Pre‐PID meeting with Caltrans per Appendix S of the PDPM. CONSULTANT 

and SANBAG will meet with CALTRANS to communicate a shared view of the PROJECT and to establish 

an understanding of the procedures, roles, and responsibilities of the PROJECT.  The meeting will begin 

the process to prepare and enter into an agreement with Caltrans for reimbursable work.  CONSULTANT 

will review the PSR‐PDS and PID development processes with CALTRANS and SANBAG. CONSULTANT will 

set the framework of the design concept and scope, as well as the purpose and need for the PROJECT.  

CONSULTANT will develop agenda and meeting minutes for the meeting. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  5 

Monthly PDT meetings will be held at SANBAG, or at Caltrans District 8 in San Bernardino. The purpose 

of these meetings will be to discuss and resolve project  issues and coordinate activities. CONSULTANT 

will  prepare  and  electronically  distribute  agendas  at  least  two working  days  prior  to  each meeting. 

CONSULTANT will  lead  these meetings and will prepare meeting minutes and electronically distribute 

them  to  the  appropriate  parties within  five  (5) working  days  after  the meetings.    CONSULTANT will 

provide hardcopies of meeting agendas, the prior meeting's minutes, deliverables log, action items log, 

and Sixty (60)‐day look ahead schedule at each PDT meeting. A total of forty‐two (42) PDT meetings will 

be attended by two (2) CONSULTANT’s team staff. 

Individual focused meetings will be held with various agencies and stakeholders involved in the project. 

These  may  include  State  and/or  Federal  Resource  agencies,  FHWA,  Flood  Control  and  Water 

Conservation Districts, utility  companies, City of Ontario, California Highway Patrol  (CHP) and others.  

There  may  also  be  Geometric Workshops  as  required  with  Caltrans  and  FHWA.  CONSULTANT  will 

prepare and electronically distribute agendas at  least two working days prior to each stakeholder and 

other coordination meeting. CONSULTANT will attend these meetings as required and prepare meeting 

minutes and electronically distribute  them within  five  (5) working days after each meeting  in which  it 

attends. A total of fourteen (24) additional stakeholder/focused coordination meetings are anticipated 

to be attended by up to two (2) CONSULTANT’s team staff. 

DELIVERABLES: 

 Pre‐PID Meeting Agenda and Meeting Minutes 

 Forty‐Two (42) Monthly PDT Meetings and Meeting Agendas/Minutes, Deliverables Log, Action 

Items Log, and Sixty (60)‐day Look Ahead Schedule 

 Fourteen (14) Stakeholder/Focused Coordination Meetings and Meeting Agendas/Minutes 

100.40   PROJECT SCHEDULING 

CONSULTANT will  coordinate with  SANBAG  and  Caltrans  to  prepare  and  obtain  concurrence  on  the 

initial baseline project schedule within eight (8) weeks following Notice to Proceed (NTP).  CONSULTANT 

will schedule two (2) project schedule meetings with SANBAG, City, and Caltrans to review sequence and 

duration of all activities and obtain  concurrence of  the baseline project  schedule.   CONSULTANT will 

develop detailed critical path logic (CPM) schedule for the project using Microsoft Project.  CONSULTANT 

will include the following elements in the schedule: 

 Work items and deliverables by Caltrans WBS; 

 Work  items of agencies and other  third parties that may affect or be affected by Consultant’s 

activities; 

 The order, sequence, and  interdependence of significant work  items shall be  reflected on  the 

schedule 

CONSULTANT will develop a project schedule  for delivery of major milestones of the PSR‐PDS, PA&ED 

(Begin Environmental, Circulate ED, and PA&ED), Design and Construction.   CONSULTANT will continue 

to monitor and track all tasks and update the project schedule accordingly.  CONSULTANT will prepare a 

60 day outlook summary schedule for the monthly PDT meetings. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  6 

DELIVERABLES: 

 Two (2) Baseline Project Schedule Meetings 

 Baseline Project Schedule 

 Project Milestone Schedule 

 Maintain Project Schedule 

 Forty‐eight monthly (48) Sixty (60)‐day Look Ahead Schedules for Monthly PDT Meetings 

100.45  RISK MANAGEMENT 
CONSULTANT  will  prepare  the  Risk  Register  in  accordance  with  Caltrans  Project  Risk Management 

Handbook: A Scalable Approach.  The project is identified as a Level 2 scalability level and requires a Risk 

Register with qualitative analysis. CONSULTANT will  refer  to  the Project Risk Management Handbook 

and use the Risk Register template in completing the plan.  CONSULTANT shall coordinate with SANBAG 

and  project  team members  to  jointly  develop  a  Risk  Register  that  enables  them  to  identify,  assess, 

quantify, prepare a response to, monitor, and control capital project risks with the Risk Register. A Risk 

Management Workshop  will  be  held  at  SANBAG  or  at  Caltrans  District  8.    Potential  risks  shall  be 

evaluated and discussed by the PDT, and ownership of the risks shall be identified.  A risk assessment for 

the  process  and potential  impacts  to  the overall project needs  to be  completed  to  identify  the  risk, 

define  the  probability,  classify  and quantify  the  risks,  identify who or what  the  risk will  impact,  and 

identify  the  ownership  of  the  risk.    CONSULTANT will  review  the  Risk  Register  on  a  quarterly,  or  as 

needed basis at PDT Meetings.   

DELIVERABLES: 

 Risk Management Workshop 

 Risk Register 

 Review and Update Risk Register on a quarterly, or as needed basis 

ASSUMPTIONS: 

 A Risk Management Plan is not required and excluded from this Scope of Work 

150  PROJECT STUDY REPORT – PROJECT DEVELOPMENT SUPPORT 

150.05   TRANSPORTATION PROBLEM DEFINITION AND SITE ASSESSMENT 

150.05.05  REVIEW OF EXISTING REPORTS, STUDIES AND MAPPING 

SANBAG  will  provide  existing  reports,  studies,  mapping,  and  other  information  for  the  PROJECT.  

CONSULTANT  will  review  all  provided  information  and  obtain  any  other  necessary  information  for 

preparation of PSR‐PDS.  CONSULTANT will obtain as‐builts, utility information, Transportation Concept 

Report/Route  Concept  Report  (TCR/RCR),  Corridor  System  Management  Plan  (CSMP),  Regional 

Transportation  Plan  (RTP),  Congestion  Management  Program  (CMP),  10‐Year  SHOPP,  the  State 

Implementation Plan, County General Plan, City General Plan, local development plans , other reports. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  7 

CONSULTANT will  obtain  Caltrans  Encroachment  Permit  for  general  field  and  non‐ground  disturbing 

activities to obtain information for the project, such as field photography, traffic data, etc. 

DELIVERABLES: 

 Photographs, Exhibits, Inventory List of related studies, mapping and reports 

 Caltrans Encroachment Permit 

150.05.35  PREPARE NEED AND PURPOSE 

CONSULTANT will establish the PROJECT need and purpose in accordance with Caltrans guidelines in the 

PDPM and Environmental Documentation requirements. The analysis will summarize the information on 

capacity and operational deficiencies,  congestion  levels,  future  traffic  levels of  service  (LOS), queuing 

analysis, and accident data provided by Caltrans and PROJECT scoping. 

CONSULTANT  will  complete  the  Scoping  Tools  including  the  Transportation  Planning  Scoping 

Information Sheet (TPSIS attachment) and Design Scoping Index as outlined in Section 5, Article 2 and 4 

of the PSR‐PDS guidelines (Appendix S) within the Project Development Procedures Manual (PDPM). 

DELIVERABLES: 

 Purpose and Need Statement 

 Transportation Planning Scoping Information Sheet (attachment to PSR‐PDS) 

 Design Scoping Index 

150.10   INITIAL ALTERNATIVES DEVELOPMENT 

CONSULTANT will  identify  two  (2)  alternative  concepts  for  the  PSR‐PDS.    CONSULTANT will  prepare 

layout  schematics  on  aerial  photo  base  mapping  in  11x17  format  at  1”  =  500’  scale  for  two  (2) 

alternative  concepts  for  the  PSR‐PDS.    The  layout  schematics  will  illustrate  proposed  ramp 

configurations  and  include  proposed  lane  configurations,  shoulders,  and  right  of  way  for  each 

alternative.  Right of way requirements, retaining wall and sound wall locations will be shown. 

In conjunction with traffic operational analysis being performed as part of 160.10.35, CONSULTANT will 

prepare preliminary horizontal geometrics for two (2) build alternatives.  The two (2) build alternatives 

will be analyzed  for geometric and operation  feasibility based upon  traffic analysis. CONSULTANT will 

determine based upon  the analysis, which build alternative will be carried  forward  into PA/ED phase. 

CONSULTANT will  assess  qualitatively  the  impacts  of  the  build  alternatives  and  compare  to  project 

purpose and need  to eliminate one build alternative. CONSULTANT will prepare alternative  screening 

matrix  comparing  two  (2)  build  alternatives,  such  as  geometric  design,  traffic  operations,  impacts, 

design exceptions, environmental  impacts,  right of way  impacts and other variables.   The comparison 

will  be  rated  using  numeric  ratings  and  low,  medium,  high  ratings  for  each  of  the  two  (2)  build 

alternatives. 

DELIVERABLES: 

 Two (2) Layout schematics sheets and typical sections for two (2) alternative concepts for PSR‐

PDS 

 Alternative Screening Matrix for Two (2) Build Alternatives 

13.b

Packet Pg. 192

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  8 

 Identify One (1) build alternative for PA/ED Phase 

ASSUMPTIONS 

 It is assumed no profiles are required for the initial alternatives and plans for the PSR‐PDS 

150.15   ALTERNATIVES ANALYSIS 

150.15.05    CONCEPTUAL RIGHT OF WAY COST ESTIMATE 

CONSULTANT will summarize the anticipated right of way, and utilities impacts for each alternative using 

the Conceptual Cost Estimate Request/Right of Way Component in accordance with Section 5, Article 7 

of  the  PSR‐PDS  guidelines  (Appendix  S)  within  the  PDPM.    CONSULTANT  will  utilize  available  GIS 

preliminary mapping showing  the property boundaries and right of way requirements to estimate  the 

number, area, and magnitude of parcels  required  for acquisition and  the  likely number of easements 

needed.   CONSULTANT will  identify  existing  utilities  and  potential  relocation  activities using  existing, 

available  information  (e.g. permit  search,  as‐built drawings,  field  review).   CONSULTANT will prepare 

“Conceptual Cost Estimate – Right‐of‐Way Component” to develop a conservatively estimated range of 

right  of way  capital  costs  and  support  costs  for  each  right  of way  interest  required  and  to  identify 

additional studies that may be needed during PA&ED. 

DELIVERABLES: 

 Preliminary Right of Way Requirement Maps for two (2) build alternatives 

 Preliminary Utility Impact Assessment 

 Conceptual Cost Estimate – Right‐of‐Way Component 

150.15.10    PRELIMINARY UTILITY ASSESSMENT 

CONSULTANT will  initiate contact with the utility owners to determine the facilities present within the 

project  limits.    CONSULTANT will  perform  a  field  review  to  note  existing  surface  and  above  ground 

evidence of  facilities.   CONSULTANT will compile  the results of our study  in a preliminary utility study 

report.   The  report will  include  the potential utility owners contacted, a  summary of  their  responses, 

information  about  their  existing  facilities  including  location,  size,  material,  and  depth,  if  known.  

CONSULTANT will  compare  the  concept  roadway  layout,  profile,  and  cross  sections  of  two  (2)  build 

alternatives  to  the  locations of  the  facilities  and  determine  those  facilities which may be  in  conflict.  

From  that  review, CONSULTANT will  summarize which utilities will be protect‐in‐place and which will 

require  relocation  or  modifications.  For  those  utilities  which  require  relocation/modification, 

CONSULTANT  will  compare  to  existing  right  of  way  and  determine  if  the  utility  changes  would 

necessitate right of way involvement.   An order of magnitude cost estimate will be prepared to include 

in the project cost estimate. 

DELIVERABLES: 

 Preliminary Utility Cost Estimate 

150.15.30    PRELIMINARY STRUCTURES ASSESSMENT 

Using available as‐built information for the existing structure facilities along the corridor, CONSULTANT 

will  identify  proposed  structure  improvements  in  support  of  the  cost  estimate  for  the  PSR‐PDS.  
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  9 

CONSULTANT will  use  a  streamlined  estimating  process,  such  as  square‐footage  costs  to  develop  a 

"Structure  PSR‐PDS  Cost  Estimate"  for  inclusion  into  the  PSR‐PDS  document  when  bridge  and/or 

nonstandard  retaining wall work  is  necessary.  CONSULTANT will  prepare  the Division  of  Engineering 

Services  (DES) Scoping Checklist  in coordination with  the Project Liaison Engineer. For a PSR‐PDS,  the 

level  of  detail  in  the  DES  Scoping  Checklist  and  "Structure  PSR‐PDS  Cost  Estimate"  is  limited  to 

information required to develop accurate work plans for the PA&ED phase. 

DELIVERABLES: 

 Structures PSR‐PDS Cost Estimate for Archibald Avenue UC Tieback Walls 

 DES Scoping Checklist 

150.15.40    PRELIMINARY DRAINAGE ASSESSMENT 

CONSULTANT shall  identify  large drainage facilities (48‐in diameter or  larger culverts)  improvements  in 

support of the cost estimate for the PSR‐PDS.  Drainage improvements of major facilities will be shown 

in  PSR‐PDS  exhibits.    Extension  of  culverts  for  the  widening  shall  be  evaluated  and  identified  in  a 

qualitative manner for two (2) build alternatives. No profiles will be provided. Preliminary sizing of on‐

site drainage  facilities and calculation of discharge are not  included  in  the scope of work.   A detailed 

hydrology and hydraulic analysis is not included in the scope of work.  On site drainage facilities will be 

estimated as a percentage of project costs per Caltrans PDPM.   CONSULTANT will  identify permits  for 

design, construction, and operations of drainage facilities. 

DELIVERABLES: 

 Identification of impacts to large drainage facilities 

 Preliminary cost estimates to affected large drainage facilities for two (2) build alternatives 

150.15.45  INTERSECTION CONTROL EVALUATION 

CONSULTANT will  evaluate  two  (2)  build  alternatives  in  accordance with  Caltrans  Traffic Operations 

Policy Directive 13‐02: Intersection Control Evaluation.  CONSULTANT will attend two (2) ICE workshops 

with Caltrans District 8  ICE Coordinator, Traffic Operations,  and Design Oversight.   CONSULTANT will 

evaluate alternatives based on the two step screening process.  CONSULTANT will document evaluation 

in a ICE Technical Memorandum to identify the preferred intersection control. 

DELIVERABLES: 

 Two (2) ICE Workshops 

 Intersection Control Evaluation Technical Memorandum 

150.15.50    TRAFFIC ENGINEERING PERFORMANCE ASSESSMENT 

In coordination with SANBAG, CONSULTANT will utilize available transportation reports for the corridor, 

performance  monitoring  systems,  local  agency  transportation  studies  to  complete  the  Traffic 

Engineering  Performance  Assessment  (TEPA)  as  required within  Section  5,  Article  5  of  the  PSR‐PDS 

guidelines (Appendix S) within the PDPM.   CONSULTANT will estimate the scope and magnitude of the 

Traffic Engineering  studies  (i.e. Travel Forecasting; Traffic Analysis;  Infrastructure Evaluation; Warrant 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  10 

Analysis;  and,  Safety  Review)  that  need  to  be  performed  during  the  subsequent  Project Approval & 

Environmental Document (PA/ED) phase. 

To meet  the  purpose  of  the  PSR‐PDS,  it  is  intended  that  the  preliminary  traffic  engineering  studies 

should be  limited to an assessment of readily available  information and data, and macro‐level analysis 

and evaluation. This effort will produce preliminary traffic engineering findings and estimates to inform 

and advise the PDT on: 

 The potential scope of work and features (especially the traffic "elements" referenced above)  

 Potential performance benefits and deficiencies  

 The scope and magnitude of traffic engineering work (traffic forecasting, modeling, analysis and 

evaluation) to be performed during the Project Approval and Environmental Document phase  

CONSULTANT will  identify  the  traffic  forecasting  and  traffic  engineering  studies  needed  to  analyze, 

evaluate, and estimate operational and safety performance of the proposed  improvements during the 

future PA/ED phase.  

CONSULTANT will summarize the assessment and key findings and estimates and  incorporate  into the 

PSR‐PDS document. 

DELIVERABLES: 

 Traffic Engineering Performance Assessment 

 Summary of traffic engineering studies and scope for PSR‐PDS 

150.15.55    CONSTRUCTION ESTIMATES 

CONSULTANT will prepare a “Capital Outlay Project Estimate” in accordance with Section 4 of the PSR‐

PDS guidelines (Appendix S) within the PDPM.  The cost estimate will be in the format of Appendix AA of 

the PDPM to support the PSR‐PDS. A cost estimate will be prepared for two (2) build alternatives.   For 

the PSR‐PDS capital cost estimates, an order of magnitude cost estimate will be prepared. CALTRANS will 

prepare the “Capital Outlay Support Estimate” to identify level of staff support for PA/ED. 

DELIVERABLES: 

 Capital Outlay Project Estimate for two (2) build alternatives 

150.15.65    EXCEPTIONS TO DESIGN STANDARDS DEVELOPMENT 

CONSULTANT will evaluate  two  (2) build alternatives using Design  Information Bulletin 82‐01 “Design 

Checklist”.  Deviations  from  design  standards  will  be  identified  and  described  in  the  PSR‐PDS. 

CONSULTANT  will  perform  a  non‐standard  feature  risk  assessment  to  indicate  a  level  of  risk  for 

conceptual acceptability of the build alternative. The design standards risk assessment is a list of design 

standards  that will  likely  not  be met  for  each  alternative  and  the  probability  of  approval  for  each 

proposed non‐standard feature. 

CONSULTANT  will  also  prepare  four  (4)  Draft  and  Final  Decision  Documents  in  coordination  with 

SANBAG and Caltrans to memorialize discussions and concurrence of anticipated design exceptions and 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  11 

deviations  from standards  for one  (1) build alternative.   The Decision Documents will be prepared  for 

the following locations to confirm the scope of the project: 

 Archibald Avenue Cross Section (11’ lanes) 

 Access Control at Shilpark Paint 

 Access Control for Denny’s 

 Auxiliary Lane 

DELIVERABLES: 

 List of non‐standard features for two (2) build alternatives 

 Risk assessment for approval for non‐standard features 

 Four (4) Decision Documents for one (1) build alternative 

150.15.70    STORMWATER DOCUMENTATION 

CONSULTANT will prepare stormwater documentation in accordance with Section 5, Article 3 of the PSR‐

PDS guidelines (Appendix S) within PDPM.   Since the main purpose of the PSR‐PDS  is only to estimate 

the resources needed to complete PA&ED, the expected level of stormwater information for a PSR‐PDS 

is much  less than a regular Project Study Report or Project Report. The PSR‐PDS evaluation will mainly 

focus on determining  if  there will be any significant  impacts to the PROJECT alternatives, right‐of‐way 

needs, or PROJECT costs due to the need to incorporate treatment Best Management Practices (BMPs) 

for compliance with stormwater requirements. 

DELIVERABLES:  

 Storm Water Data Report for PSR‐PDS 

150.20   PRELIMINARY ENVIRONMENT ANALYSIS REPORT (PEAR) 

CONSULTANT  will  prepare  a  draft  and  final  Preliminary  Environmental  Analysis  Report  (PEAR),  per 

CALTRANS Standard Environmental Reference Guidelines and the PEAR Handbook.   Caltrans guidelines 

for  the  PEAR  will  follow  the  guidance  available  as  of  contract  date.    The  PEAR  will  identify  the 

anticipated Environmental Document, anticipated impacts, the future technical studies and anticipated 

mitigations.  The  PEAR will  also  estimate  the  scope,  schedule  and  preliminary  costs  associated with 

completing environmental compliance. The PEAR will also present and discuss the results of preliminary 

environmental  studies  in  order  to  identify  environmental  analyses  that  may  affect  design.  The 

information contained in the PEAR will serve as a foundation to begin studies for the PA/ED phase. 

In  addition,  cumulative  impacts  and  context  sensitive  solutions will  be  summarized  in  the  Technical 

Summaries section of the PEAR, but will not have a separate Technical Memoranda prepared. 

The PEAR will also include:  

 Purpose and Need Statement 

 A discussion of environmental  resources and a description of  the potential PROJECT  issues or 

impacts, which could delay the PROJECT or affect any PROJECT alternative.  
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  12 

 Description  of  studies  that  are  needed  to  complete  an  environmental  evaluation  (noting,  as 

necessary, any seasonal constraints for these studies).  

 A recommended environmental determination/documentation and a tentative schedule for  its 

completion.  

 Required or anticipated permits or approvals.  

DELIVERABLES: 

 Preliminary Environmental Analysis Report 

ASSUMPTIONS 

 The  scope  of  work  for  the  PID  phase  of  the  project  does  not  include  preparation  of 

documentation in compliance with NEPA or CEQA. 

 It is assumed that one comment resolution workshop will be conducted at Caltrans District 8 to 

resolve comments received on the PEAR from Caltrans prior to its approval. 

 CONSULTANT will provide electronic versions of the various  iterations of the PEAR to SANBAG 

for PEER review. 

150.25   APPROVED PSR‐PDS 

150.25.05  DRAFT PSR‐PDS 

CONSULTANT  will  prepare  a  Draft  PSR‐PDS  Report  to  document  the  geometric  assumptions,  initial 

studies, methodology,  alternatives,  findings,  FHWA  coordination  and  involvement,  anticipated design 

exceptions with general PROJECT strategy of how to address within PA/ED phase, stakeholder meetings 

and  involvement  and  results  in  accordance with  the  requirements outlined  as outlined within PDPM 

Appendix S.  

This  report  proposes  to  include,  but  not  be  limited  to:  (i)  a  description  of  the  facility,  and  other 

generalities about the PROJECT; (ii) the existing travel conditions in the area; (iii) the study methodology 

including  the  tasks  identified  in  this  scope;  (iv)  the  physical  configuration  of  the  present  and  future 

mainline and ramps. 

DELIVERABLES: 

 Draft PSR‐PDS 

150.25.20  FINAL PSR‐PDS 

CONSULTANT will prepare the Final PSR‐PDS based on any comments received from Caltrans.  Response 

to comments will be prepared to address all of the Caltrans comments received on the Draft PSR‐PDS.  

The Final PSR‐PDS will establish the scope, schedule and estimated costs of the alternative concepts to 

the PROJECT.  The document will also include a tabulation of estimated project support costs and capital 

costs by project phase and fiscal year.   CONSULTANT will coordinate and obtain final approvals of the 

PSR‐PDS. 

DELIVERABLES: 

 Approved Final PSR‐PDS 
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SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  13 

ASSUMPTIONS: 

 It is assumed that one comment resolution workshop will be conducted at Caltrans District 8 to 

resolve comments  received on  the Draft PSR‐PDS  from Caltrans prior  to approval of  the Final 

PSR‐PDS. 

160  PERFORM  PRELIMINARY  ENGINEERING  STUDIES  AND  DRAFT  PROJECT 

REPORT 

160.10   ENGINEERING STUDIES 

160.10.10  TRAFFIC FORECASTS/MODELING 

Study Area 

The following study locations will be included in the analysis: 

Intersections 

 Archibald Avenue/Philadelphia Street 

 Archibald Avenue/WB SR 60 Ramps 

 Archibald Avenue/EB SR 60 Ramps 

 Archibald Avenue/Oak Hill Drive 

Freeway 

Mainline SR‐60 – Westbound and Eastbound between Haven Avenue and Vineyard Avenue 

Data Collection 

CONSULTANT will collect AM  (7:00 AM – 9:00 AM) and PM  (4:00 PM – 6:00 PM) peak period  turning 

movement counts at eight (8) study  intersection.   CONSULTANT will obtain new mainline counts on SR 

60 near Archibald Avenue during both AM and PM peak hours and on a daily basis.  

CONSULTANT will collect existing traffic signal timings and ramp metering rates for study  intersections 

and on‐ramps. 

CONSULTANT will conduct site reconnaissance of the project location and surrounding roadway network 

to  verify  existing  intersection  control,  lane  configurations,  traffic  signal  timings,  and  other  roadway 

characteristics. CONSULTANT will observe peak hour traffic operations and vehicle queue lengths to help 

calibrate/validate the traffic operations models. 

CONSULTANT  will  prepare  a  collision  summary  based  on  Caltrans  TASAS  data  for  the most  recent 

available three‐year period for SR 60 in the study area. 

Analysis Scenario 

This scope assumes that a No Build and two (2) build alternatives will be evaluated in the analysis.  The 

analysis scenarios will include: 
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SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  14 

 Existing Conditions 

 Opening Year (2020) Conditions – Alternative 1 (No Build Alternative) 

 Opening Year (2020) Conditions – Alternative 2 

 Opening Year (2020) Conditions – Alternative 3 

 Design Year (2040) Conditions – Alternative 1 (No Build Alternative) 

 Design Year (2040) Conditions – Alternative 2 

 Design Year (2040) Conditions – Alternative 3 

Traffic Analysis Assumptions and Methodologies  

CONSULTANT will prepare a Draft Traffic Analysis Assumptions and Methodologies Memorandum and 

submit to Caltrans for one round of review at the beginning of the PID phase.   The memorandum will 

contain  a  list  of  assumptions  and  recommended  methodologies  to  use  for  traffic  forecasting  and 

operations analysis.   CONSULTANT will respond  to one round of written comments  from Caltrans and 

prepare the Final Memorandum. 

Traffic Forecasting Model Development 

CONSULTANT will discuss with the project team the appropriate travel demand forecasting (TDF) models 

to develop Year 2040 AM and PM peak hour traffic forecasts.  The land use and roadway improvements 

assumptions  contained  in  the  TDF model will  be  reviewed  prior  to  developing  the  traffic  forecasts.  

Forecasts will be prepared for the SR 60 mainline and ramps and the study intersections. 

Year 2040 peak hour traffic forecasts will be developed for the No Build and two build alternatives.  Year 

2020  forecasts will be estimated  through  linear  interpolation between existing  counts and Year 2040 

forecasts.   

CONSULTANT will  submit  a Draft  Traffic  Forecasting Report  to Caltrans  for one  round of  review  and 

written comments.   CONSUTLANT will respond to one round of written comments and prepare a Final 

Traffic Forecasting Report.   Once approved, CONSULTANT will proceed with the operational analysis of 

the project. 

Based on  the approved  traffic  forecasts, CONSULTANT will develop  traffic  indices  for Caltrans  review.  

The traffic indices will be presented in an excel spreadsheet and summarized in a memorandum. 

DELIVERABLES 

 Traffic Analysis Assumptions and Methodologies Memorandum 

 Traffic Forecasting Report 

 Traffic Indices 

160.10.15  GEOMETRIC DEVELOPMENT AND PLANS FOR PROJECT ALTERNATIVES 

CONSULTANT will continue to refine the selected Build Alternative from the approved PSR‐PDS based on 

comments  received  through  the project development process. CONSULTANT will prepare preliminary 

interchange  design  for  the  build  alternative,  including,  proposed  lane  configurations  at  ramp 

intersections,  exit  and  entrance  ramp  designs,  and  truck  turning  templates  at  intersections  at  the 
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interchanges,  as  appropriate.  The  approximate  location  of  concrete  barrier, metal  beam  guard  rail, 

retaining walls, sound walls, sidewalks, curb ramps, and line of cut/fill catch slopes will be developed for 

the build alternative. 

CONSULTANT will prepare geometric exhibit of selected Build Alternative at 1”=100’ scale  in 36”x 48” 

format  for  presentations  and meetings.    The  exhibit will  be  updated  and  refined  based  on  project 

discussions. 

CONSULTANT will  prepare  geometric  plans  at  1”=100’  scale  for  one  (1)  build  alternative  and will  be 

included  in  the Draft  Project  Report.   Geometric  layout  plans will  be  developed  in  accordance with 

Caltrans Plans Preparation Manual and Project Development Procedures Manual.   Plans will  illustrate 

and  label  the  developed  geometrics,  lane  configurations,  bike  lanes,  recreational  trails,  sidewalks, 

existing and proposed  right‐of‐way  limits, grading, as well as any  retaining wall  locations.   Comments 

received  from  the  submittal of  geometric plans  as part of  the Draft Project Report  and  Final Project 

Report will be reviewed and incorporated for final approval. 

DELIVERABLES: 

 Geometric development for one (1) build alternative 

 36”x48” alternative exhibit of one (1) build alternative for presentations and meetings 

 11”x17” plan sheets for plans, profiles, and typical sections (1”=200’) for Draft Project Report 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. 

 Geometric development  is based on the Build Alternative selected during the PSR‐PDS and the 

traffic  operations  analysis.    Geometric  development  for  design  variations  or  options  are 

excluded from this scope of work 

 No acceleration  lanes, deceleration  lanes, auxiliary  lanes or mainline  improvements  for SR‐60 

will be developed within this scope of work 

160.10.25  PRELIMINARY DRAINAGE STUDY 

Purpose: To identify drainage impacts including the relocation or realignment of adjacent channels and 

storm drains, and determine  the drainage  improvements  for on‐site and off‐site drainage  facilities  for 

one (1) build alternative.   This will be  identified  in coordination with Water Quality Best Management 

Practices. 

Methodology:  A  field  reconnaissance  of  the  Project  will  be  performed  relative  to  the  limits  of  the 

build alternative.  Impacts on and replacement of any drainage facilities shall be analyzed and  included 

in the Project cost estimate. Freeway drainage will be reviewed to assess the adequacy of the existing 

systems.    Freeway,  County,  and  City  drainage  systems  will  be  reviewed  and  the  impacts  of  the 

proposed alternative on these facilities will be studied.   Necessary replacements and/or  improvements 

including incorporation of Water Quality Best Management practices will be reflected in the Project cost 

estimates. 
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Map Interchange Drainage Patterns and Regional Boundaries ‐ Perform preliminary hydrology to identify 

on‐site  drainage  patterns  and  compare  to  established  regional  boundaries.    Evaluate  one  (1)  build 

alternative and identify measures needed to match the existing (no‐build) drainage patterns and respect 

existing regional boundaries. 

Identify Tie‐ins to Cross Culverts and Regional Drains – Establish the existing points of connection to the 

cross culverts and regional drainage channels, document hydraulic control information and assumptions 

for preliminary design.  Provide locations and sizes for new or replacement tie‐ins to accommodate the 

build alternative.    Interface Connections with BMPs – Using BMP  types,  locations and  sizes  from  the 

SWDR,  the points of  discharge  and points of  connection  to  the  conceptual drainage  systems will be 

established. 

Preliminary On‐site  Storm Drains  – Preliminary  layouts of  storm drains  to  accommodate  interchange 

improvements.   One alternative will be shown.    In most cases, the existing  inlets were designed using 

rainfall intensities that are based on older criteria, and the  intensities will be higher using new criteria.  

Identification of the on‐site drainage needs will be a key component to establishing an accurate project 

cost. 

Estimates – Develop cost estimates for drainage  improvements within the right‐of‐way for on‐site and 

off‐site  drainage  systems,  include  elements  for  construction  of  storm water  BMPs  identified  in  the 

SWDR. 

DELIVERABLES: 

 Identification of major drainage improvements on Layout Plans  

 Preliminary Drainage Improvement Cost Estimate for one (1) build alternative 

 Preliminary Drainage Study Report for PA/ED (10 copies) 

ASSUMPTIONS: 

 Analysis and design for the upgrade of any deficient existing off‐site or downstream/upstream 

on‐site drainage facilities,  if such facilities are not physically  impacted by the roadway work,  is 

not included in the scope of work. 

160.10.35  TRAFFIC OPERATIONAL ANALYSIS 

CONSULTANT will  analyze  the  study  intersections under AM  and PM peak hour  conditions using  the 

Synchro/SimTraffic software.  The SimTraffic simulation analysis will model the effects of vehicle queues 

on  intersection  capacity more  accurately  than  the macroscopic  equations  provided  by  the  Highway 

Capacity Manual  (HCM).   Peak hour  factors will be based on  the  traffic counts.   Peak hour delay and 

level of service will be calculated  for each  intersection consistent with HCM analysis procedures.   The 

traffic simulation results will be based on a statistically valid set of multiple runs using different random 

value  seeds.    The  Synchro models  will  be  converted  to micro‐simulation  (SimTraffic)  to  determine 

intersection queuing and delay where appropriate.   The freeway analysis will be conducted using HCM 

2010 methodologies  for mainline,  ramp  junction,  and weaving  segment  analysis.    Traffic  operations 

analysis will  be  conducted  under  existing,  opening  year,  and  design  year  conditions  for  the  analysis 

scenarios identified above. 
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ASSUMPTIONS: 

 VISSIM micro‐simulation is not included in this scope of work. 

160.10.40  RIGHT OF WAY DATA SHEETS 

CONSULTANT will assess right‐of‐way impacts for one (1) build alternative developed in the Draft Project 

Report.    Right  of Way Data  Sheet will  be  prepared  for  one  (1)  build  alternative  in  accordance with 

Caltrans standards and procedures, including Utility Information Sheets.  CONSULTANT’s Sub‐Consultant 

(Overland, Pacific, and Cutler, Inc.)  is an approved right of way consultant, will assist  in evaluating and 

determining cost estimates for the Right of Way Data Sheets.   

The Scope of Work necessary to complete a preliminary right of way cost estimate, as well as Caltrans 

Right of Way Data Sheets as required by the Caltrans Right of Way Manual, is as follows: 

 Take an inventory of the affected properties. 

 Obtain title reports for six (6) parcels 

 Secure  preliminary  parcel  information  from  online  database  sources  and  investigate  current 

ownerships.  Utilizing  this  information  and  Assessor’s  Roll  information,  determine  other 

valuation considerations such as zoning, lot and building size, current usage, and other relevant 

factors. 

 Visually inspect each property (aerial and street‐level views) and note the effects of all proposed 

acquisitions. 

 Sort each property into product types to determine the set of real estate data to be researched 

and create valuation data sets for each product type. 

 Prepare an estimate of the probable cost of each partial acquisition, as well as permanent and 

temporary  easement  interests,  including  (for  partial  acquisitions)  damages  to  the  remaining 

parcel, using created data sets from various real estate value databases. 

 Prepare an estimate of the probable relocation assistance (if applicable) for each residential or 

non‐residential occupant located on each property. 

 Prepare an estimate of the total probable loss of business goodwill (if applicable) attributable to 

each operating business. 

 Prepare  an  estimate  of  the  inspection  and  demolition  costs  (if  applicable)  associated  with 

delivering each cleared site. 

 Prepare an estimate of the total services and  incidental costs associated with each real estate 

acquisition  program  (appraisals,  acquisition  and  relocation  consultants,  title/escrow,  legal 

services, etc.). 

 Prepare  the  latest  Caltrans Right  of Way Data  Sheet  according  to  the  Caltrans Right  of Way 

Manual. 
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Below is a summary of the potential impacts that CONSULTANT assumes will be carried through PA/ED 

and  PS&E  phases.  The  Table  represents  CONSULTANT’s  assumption  of  the  minimum  right  of  way 

interests that will be required to construct project improvements.  

APN  Owner  Use  Interests  Impacts 

1083‐071‐14  Park  Shilpark Paint  Fee / TCE  Driveway is within Caltrans 

access control. Per client 

direction, CONSULTANT 

assumes mandatory design 

exception can be filed. 

Minor impacts. 

1083‐011‐01  Kuzina Dev LLC  Vacant Office  Fee / TCE  Minor impacts. 

1083‐011‐05  Malkhasian  The Iron  Fee / TCE  CONSULTANT assumes 

project improvements will 

not impact drive thru. Minor 

impacts. 

1083‐071‐04  Denny’s Inc  Denny’s 

Restaurant 

Fee / TCE / 

SCE 

Easement 

Driveway is within Caltrans 

access control. CONSULTANT 

assumes mandatory design 

exception can be obtained. 

Minor impacts. 

1083‐071‐026  Patel & Joshi 

Hospitality Corp 

Americas Best 

Value Inn 

Fee / TCE / 

SCE 

Easement 

Monument sign in conflict. 

CONSULTANT assumes 

transformer can be 

undergrounded or relocated 

with no issues if widening 

extends southerly. 

1083‐011‐18  Shawnick Spectrum 

LLC 

Undeveloped 

Commercial 

TCE  TCE needed for landscape 

and driveway repair.  Minor 

impacts. 

 

CONSULTANT will identify the right‐of‐way requirements associated with the Build Alternative. Right‐of‐

way  information will  be  digitally  overlaid  on  base maps  and  potential  takes  and  easements will  be 

identified. 

DELIVERABLES: 

 Title Reports for six (6) parcels 
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SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  19 

 Right‐of‐way Data Sheets for one (1) build alternative 

 Preliminary Right of Way Requirement Maps (1”=100’) for one (1) build alternative 

 

160.10.45  UTILITY LOCATIONS DETERMINED FOR PRELIMINARY ENGINEERING 

During the utility study, CONSULTANT will identify all existing and proposed wet and dry utilities within 

the limits of the proposed project.  As part of this task, those facilities that can be protected‐in‐place and 

those that will  likely require relocation or other modifications as a result of the proposed  interchange 

improvements will be identified. 

The currently identified wet utilities within the project vicinity are: 

 City of Ontario – 12” water line, west side of Archibald 

 City of Ontario – 10” water line, west side of Archibald 

The currently identified dry utilities within the project vicinity are: 

 AT&T ‐ 12‐4” PVC, west side of Archibald 

 AT&T – 4‐4” ABS, east side of Archibald   

 The Gas Company – 4”, east side of Archibald 

 Edison – 12k underground, east side of Archibald 

According to Dig Alert Lookup service, the other owners CONSULTANT will contact to confirm whether 

facilities exist include: 

 Time Warner Cable 

 TW Telecom 

 Verizon 

 Inland Empire Utilities Agency 

Caltrans  also  has  fiber  optic  lines within  the  center  of  SR‐60  and  alongside  both  sides  of  Archibald 

Avenue on the north side of the freeway.  CONSULTANT assumes Caltrans also maintains other electrical 

and communication facilities for signals, lighting, irrigation, etc.  These are not a part of the utility study 

and  coordination  since  Caltrans  does  not  consider  their  own  facilities  as  utilities.   Modifications,  if 

necessary, to these systems would be part of the final PS&E scope of work and are not included in this 

scope of work. 

Based on a preliminary assessment,  the proposed SR‐60 Archibald Avenue  interchange  improvements 

are not expected to have significant  impacts on existing utilities. CONSULTANT anticipates the existing 

underground facilities owned by Southern California Edison will require coordination to confirm whether 

the existing location can be maintained following the widening along Archibald Avenue. 

CONSULTANT will establish communications with all utility companies and agencies known to have wet 

and dry utilities  in  the vicinity. CONSULTANT will obtain  from  the utility owners,  the available as‐built 
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plans and atlases for these existing facilities and proposed plans for any future changes to overhead and 

underground  lines  in  the area. The data  including available horizontal and vertical dimensions will be 

used  to prepare 22” x 34”  (1”=100’) base mapping of  the existing and proposed wet and dry utilities 

within the project area.  

CONSULTANT will finalize the list of existing utilities and expected involvements with respect to the build 

alternative. CONSULTANT will investigate the likely implications to the utility facilities as a result of the 

proposed  interchange  improvements  including  possible  utility  relocation  alternatives  and  their 

associated timing and costs.  CONSULTANT will coordinate with the utility owners to confirm the impact 

to the utility facility as a result of the proposed improvements. CONSULTANT will determine the existing 

high  and  low  risk  underground  facilities  per  Caltrans  policy.    CONSULTANT  will  prepare  the  utility 

information sheet to be included in the right of way data sheet.  This will include the name of all utility 

companies  involved,  the  types of  facilities and agreements  required, determination of any existing or 

proposed  longitudinal  encroachment,  additional  information  regarding  utility  involvements,  cost 

responsibility  of  project,  and  information  on  the  utility  involvements.    CONSULTANT will  update  our 

project  utility  base mapping  with  any  updated  available  information.    Utility  cost  estimate  will  be 

prepared for utility information sheet. 

DELIVERABLES: 

 Preliminary Utility Cost Estimate 

 Utility Information Sheet for one (1) build alternative to be incorporated into Right of Way Data 

Sheet 

160.10.70  TRAFFIC STUDY 

CONSUTLANT will prepare  the  Traffic Operations Report  (TOR)  summarizing  the  results  and  findings.  

CONSULTANT will prepare a Draft TOR to submit to Caltrans and other PDT members for one round of 

review and comments. CONSULTANT will submit the Final TOR in both hard copy and electronic format. 

DELIVERABLES: 

 Traffic Operations Report for two (2) build alternatives 

160.10.75  PRELIMINARY MATERIALS REPORT 

CONSULTANT  will  prepare  a  Preliminary  Materials  Report  to  provide  pavement  structural  section 

requirements as well as corrosion potential of on‐site soils. The evaluation will be based on a review of 

existing subsurface data and will not  include  field  investigations, borings or  testing. CONSULTANT will 

follow Caltrans pavement design procedure with Traffic Indices.  

DELIVERABLES: 

 Preliminary Materials Report 

160.10.80  PRELIMINARY GEOTECHNICAL REPORT 

CONSULTANT will prepare a District Preliminary Geotechnical Design Report  (DPGR) documenting  the 

site geotechnical and geologic conditions. The DPGR will include topography, geology and identification 
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of potential  geologic hazards,  liquefaction potential and general mitigation measures with  respect  to 

geologic and seismic hazards for input to the environmental document.  

CONSULTANT will also address stability and settlement of proposed roadway embankments and provide 

preliminary shallow foundation design for Caltrans standard retaining walls. The evaluation will be based 

on a review of existing subsurface data and will not include field investigations, borings or testing.  

DELIVERABLES: 

 District Preliminary Geotechnical Design Report 

160.10.85  STRUCTURES ADVANCE PLANNING STUDY 

In support of  the PA/ED phase of  the project, CONSULTANT will prepare an Advanced Planning Study 

Report.  CONSULTANT will review the proposed wall construction to identify potential impacts resulting 

from the project alternative. 

CONSULTANT will develop preliminary structures design(s) for the purpose of establishing reliable cost 

estimates and evaluating any potential environmental  impacts for those structures. To  identify project 

impacts  CONSULTANT  will  rely  on  the  review  of  record  drawings  and  bridge  maintenance  reports 

available from Caltrans for each structure.     As part of this review CONSULTANT will review the record 

drawings  to  determine  feasibility  and  appropriate  structure  type  for  the  proposed  retaining  wall.  

Following review of the plans CONSULTANT will make a field visit to assess any construction constraints.  

The report will also discuss preliminary recommendations from the Structure Preliminary Geotechnical 

Report (SPGR), prepared by others.  

The following table indicates the Structures that will require an Advance Planning Study (APS) and a list 

of General Plan sheets anticipated for the selected build alternative. 

Structure  General 

Plan 

Archibald Avenue UC Tieback Wall, Bridge No. 54‐0970  1 

TOTAL Advance Planning Studies  1 

TOTAL General Plan Sheets  1 

 

CONSULTANT will prepare a Structure Preliminary Geotechnical Report (SPGR) to support APS for a pair 

of ground anchor walls to retain the end slopes of the Archibald Avenue Undercrossing.  The SPGR will 

include  an  idealized  soil  profile  and  design  strength  parameters  for  foundation  analysis  will  be 

developed based on existing subsurface data obtained from the as‐built bridge plans. CONSULTANT will 

provide seismic design parameters (acceleration and response spectrum) using the latest Caltrans web‐

based seismic design criteria.  Using the soil profile and strength parameters, CONSULTANT will provide 

preliminary design parameters for the tieback walls. 
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DELIVERABLES: 

 Advanced Planning Study (APS) for Archibald Avenue UC Tieback Walls 

 APS Checklist for Consultant Prepared Advance Planning Studies 

 Design Memo 

 APS Cost Estimate 

 Structure Preliminary Geotechnical Report for Archibald Avenue UC Tieback Walls 

ASSUMPTIONS 

 The tie back retaining wall will be immediately adjacent to the abutment footing.  The length of 

the tie back wall at each abutment is estimated to be 164 feet with 45 feet of Type 1 retaining 

wall at each side of the tieback wall.  The retained height of the wall is approximately 13 feet. 

 Retaining walls  adjacent  to  ramps will  be  standard  roadway  retaining walls  and  constructed 

using Caltrans Standard Plans.  No advance planning studies are required for standard retaining 

walls 

 Noise barriers constructed on top of retaining walls will be standard sound/retaining walls and 

not require an APS and are not included in this scope of work. 

160.10.95  PRELIMINARY TRANSPORTATION MANAGEMENT PLAN 

A Transportation Management Plan (TMP) is a package of programs specifically tailored to an individual 

project  to  mitigate  the  impacts  of  a  construction/improvement  project  by  applying  a  variety  of 

techniques including transportation systems management, demand management and public awareness 

measures.  The measures that comprise the TMP will be tailored to the SR‐60 Archibald Avenue project 

to address the traffic, topographical, demographic and political considerations of the area.  The TMP will 

attempt  to  identify  the means  to maintain  efficient movement  through  the  construction  zone  and 

develop a high  level of awareness of potential  impacts among  residents, motorists and  the media  to 

keep them informed about the project as it is implemented. 

This study will evaluate TMP elements to design a plan  that  is responsive to  the specific needs of  the 

project area, the  interchange  improvement project, and provide effective means of mitigating  impacts 

of construction‐related traffic congestion. 

The  first  step  in  developing  a  TMP  for  this  project  will  be  to  identify  appropriate  TMP  strategies.  

Caltrans  TMP  Guidelines  include  operational  and  demand  management  strategies  in  six  broad 

categories.    Typically  a  TMP  consists  of  elements  from  each  of  the  six  categories,  although  it  varies 

depending on the particular project.  The following items will be considered and evaluated for the list of 

strategies: 

Public Information.  The purpose of this strategy is to make the public aware of the project impacts prior 

to construction, and to inform the public about the construction status and the available TMP program 

elements such as alternative travel routes 

Motorist  Information  ‐ Motorist  information  provides  information  to  drivers  on  the  road  during  the 

construction of the project 
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Incident  Management  ‐  Incident  management  deals  with  strategies  to  minimize  negative  impacts 

associated with traffic incidents which occur during construction 

Construction  Strategies  ‐  These  are  specific  strategies which  are  included  in  the  contract  documents 

(plans, specifications and engineering cost estimates‐PS&E) and can be  implemented by the contractor 

during construction 

Demand Management ‐ Demand management attempts to minimize travel demand and/or increase the 

person carrying capacity of the highway corridor under construction 

Alternate  Route  Strategies  ‐  The  goal  of  alternate  route  strategies  is  to  reduce  traffic  through  the 

construction zone by diverting traffic to feasible alternative routes 

CONSULTANT will  review  the  various  TMP  strategies  in  each  of  the  six  categories  and will  identify 

whether  each  strategy will be  suitable  and what  emphasis  (high or  low)  should be  assigned  to  each 

selected strategy. CONSULTANT will hold discussions with PDT staff on the suitability of each strategy, 

get feedback, and conduct an evaluation of each strategy to the extent feasible to help select based on 

cost effectiveness. 

Based on one  (1) build alternative, CONSULTANT will develop  the  staging concept.   At  this  time, a 3‐

stage concept  is anticipated.   Stage 1  includes Archibald Avenue, Stage 2  includes  the majority of  the 

ramp improvements, and Stage 3 includes the remainder of the ramp improvements. 

CONSULTANT will prepare a short written discussion for inclusion in the Project Report with respect to 

the probable staging plan, constructability concerns, need for  lane and shoulder closures, durations of 

staging, etc. 

CONSULTANT will work with Caltrans and City staff to develop a preferred staged construction approach 

for the interchange construction that will be carried forward into final design.  During the PA/ED, we will 

prepare  a  schematic  stage  construction plan.    This will be developed  and presented  to  the City  and 

Caltrans at a PDT meeting to solicit input and comments. 

Once  the  list of appropriate elements  is established, an approximate cost will be developed  for each 

selected  strategy.    CONSULTANT will  identify  an  implementation  schedule  for  each  of  the  selected 

strategies.   CONSULTANT will prepare  the TMP Data Sheet which will  include  the elements and  their 

costs for inclusion in the Project Report and project cost estimate. 

DELIVERABLES: 

 Identify TMP strategies 

 Identify constructability concerns 

 Identify staging concept – assume 3 stages 

 Prepare PA/ED Level TMP Data Sheet  for one (1) build alternative 

 One (1) Preliminary Stage Construction Design/Concept Plan 
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ASSUMPTIONS: 

 It  is assumed  that any existing  traffic  count data  that maybe used  in  this assessment will be 

provided  by  the  local  agency.    Detailed  quantitative  analysis  of  traffic  data,  volumes  and 

intersection capacity will not be performed at the PA/ED phase. 

 

160.15   DRAFT PROJECT REPORT 

160.15.05  COST ESTIMATES FOR ALTERNATIVES 

CONSULTANT will prepare cost estimates for the one (1) build alternative to be analyzed in the Project 

Report. Project Report level cost estimates shall be prepared based on the preliminary engineering plans 

and in conformance with the Caltrans Project Development Procedures Manual (PDPM) Chapter 20. 

DELIVERABLES: 

 Cost Estimates for one (1) build alternatives 

160.15.20  DRAFT PROJECT REPORT 

CONSULTANT will develop  text, exhibits and  cost estimates  required  for  the preparation of  the Draft 

Project  Report  (DPR),  and  will  prepare  a  preliminary  DPR  in  accordance  with  Caltrans  Project 

Development  Procedures  Manual.  CONSULTANT  will  submit  the  preliminary  DPR  for  screen‐check 

review to Caltrans. Screen‐check comments will be addressed and copies of the preliminary DPR will be 

circulated for comments and review.  

DELIVERABLES: 

 Preliminary DPR Screen‐Check Submittal (5 copies) 

 Preliminary Draft Project Report (30 copies) 

160.15.25  DRAFT PROJECT REPORT CIRCULATION REVIEW AND APPROVAL 

Comments  received  will  be  addressed,  a  workshop  will  be  conducted  with  Caltrans  to  discuss  the 

responses, and then the final DPR will be resubmitted and circulated for signatures. 

DELIVERABLES: 

 Draft Project Report (30 copies) 

ASSUMPTIONS 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to Caltrans 

comments on the preliminary DPR. 

 It is assumed that Caltrans will review and comment two (2) times, once on the Preliminary DPR 

and  once  on  the  Revised  DPR.    If  more  than  (3)  submittals  of  the  DPR  are  required,  the 

additional  submittals will  be  considered  extra work,  unless  the  additional  submittals  are  the 

result of the CONSULTANT not adequately addressing Caltrans previous comments. 

160.30   ENVIRONMENTAL STUDY REQUEST (ESR) 
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160.30.05  MAPS FOR ESR 

CONSULTANT will develop  the  following  in  support of and  inclusion  into  the environmental  technical 

studies: 

 Concept plans for the alternatives to be analyzed in the environmental document at a scale of 1 

inch  to  200  feet  or  larger  (full‐size  hard  copy  and  electronic  file  in Microstation  [.dgn  file 

extension]).  The  plans  should  clearly  show  the  limits  of work,  including  construction  access, 

staging,  cut  and  fill  lines  (Microstation),  excess  dirt  disposal  areas  (including  all  areas  to  be 

disturbed by the project), BMPs, permanent easements, and temporary construction easements 

(TCEs). Existing and proposed state and city right‐of‐way  lines  (Microstation) should be clearly 

shown on the plans, including partial and full parcel acquisitions (including parcel boundaries in 

Microstation)  (with  sq  ft  being  taken  from  each parcel) with  corresponding  assessor’s parcel 

numbers (APNs). The plans should show the roadway centerline, centerline station numbers and 

the locations of any retaining walls (Microstation). The plans should show all affected structures. 

The data listed above is required for the build alternative to be evaluated. 

 Shape file, GIS Geodatabase, or Microstation/CAD file (.dgn or .dwg) for the maximum footprint 

of project disturbance. The  footprint  should distinguish between  the direct  impacts  (areas of 

physical disturbance such as from grading and excavation and including construction access and 

staging areas) and the indirect impacts (areas for restriping and advance signage only). 

 The  footprints  of  proposed  excavation  areas  including  the  depth  of  excavation  (roadways, 

bridges, drainage structures and other structures, walls, BMPs, utilities, etc.). 

 List  of  businesses  and  residences  affected  by  APN  (for  both  alternatives  to  be  evaluated) 

preferably with the name of each business. 

 Prior to submittal of the first draft technical studies to Caltrans for review: One set of 11 x 17 

layout  sheets  (Caltrans  format)  showing  existing  conditions  and  proposed  improvements  (for 

build alternative to be evaluated) for use in the technical studies. 

 Amount  of  impervious  surface  area  for  both  the  existing  condition  and  the  post  project 

condition 

 Total disturbed surface area 

 Soil types within the project area 

DELIVERABLES: 

 Maps and Data in support of Environmental Technical Studies 

160.30.15  PROPERTY ACCESS RIGHTS FOR ENVIRONMENTAL/ENGINEERING STUDIES 

CONSULTANT  will  obtain  right  of  entries  for  six  (6)  affected  parcels  to  support  environmental  and 

engineering studies. The following are the tasks involved: 

 Creation of necessary Right of Entry documents and securing approval as to form from Project 

Team.  

 Support SANBAG to contact and negotiate with private property owners and securing execution 

of required agreements. 
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 Provision of regular status updates to any relevant parties part of the Project Team. 

 If necessary, facilitation of any payments from SANBAG to private property owners via mail. 

 Reasonable assistance to project survey team with special owner requests and access concerns. 

DELIVERABLES 

 Right of Entry for Six (6) Parcels 

165  PERFORM  ENVIRONMENTAL  STUDIES  AND  PREPARE  DRAFT 

ENVIRONMENTAL DOCUMENTS 
One  (1) build alternative  is assumed  for completion of the environmental work program and scope of 

work here in. 

165.10   GENERAL ENVIRONMENTAL STUDIES 

165.10.15  COMMUNITY IMPACTS ANALYSIS 

Because  the project  involves a Federal action,  the project  is  required  to comply with Executive Order 

(EO) 12898, Federal Actions  to Address Environmental  Justice  in Minority Populations and Low‐Income 

Populations, signed by President Clinton on February 11, 1994. CONSULTANT will conduct research  to 

identify minority and  low‐income populations  in  the project area and  the  region, determine whether 

disproportionately  high  and  adverse  impacts  to  those  populations  would  occur  with  project 

implementation, and produce a Community Impact Assessment (CIA) Technical Memorandum which will 

provide  a  summary  analysis  and  discussion  regarding  environmental  justice  populations,  including 

mitigation  for any potential  impacts  to  these populations. Content and  format guidelines provided  in 

Caltrans’  Environmental  Handbook  Volume  4  (Community  Impact  Assessment),  and  Chapters  24 

(Community Impacts) and 25 (Environmental Justice) of the Standard Environmental Reference (SER) will 

be followed. All considerations under Title VI of the Civil Rights Act of 1964 and related statutes will also 

be included in this project. 

Technical Approach 

The  CIA  Technical Memorandum  will  describe  the  existing  conditions,  the  potential  impacts  of  the 

project on the community and proximate neighborhoods, the significance of the identified impacts, and 

mitigation  to avoid adverse  impacts. First,  the  study area will be  clearly delineated and defined. The 

study area would include census tract(s) and cities and communities within the project’s boundaries, as 

well as those outside the boundaries within proximity, since project impacts are generally not limited to 

the immediate project area. This project is located in the eastern portion of the City of Ontario, near the 

City’s eastern border with the City of Eastvale. Each of the SR‐60/Archibald Avenue  interchange’s four 

quadrants  fall within  the boundaries of  four different Census Tracts;  these  include  tracts 127; 22.06; 

18.09;  and  18.03.  For  the  purposes  of  context,  data  is  also  usually  collected  at  the  regional  level. 

Appropriate  regional areas of  study  for  this project  include  the Ontario Census County Division  (CCD) 

and San Bernardino County.  Therefore, data would be collected for all these areas. 
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Once the data for the above‐mentioned areas are collected using a variety of information sources, it is 

analyzed  and  presented within  the  report.  The  specific  community  resources  to  be  explored  (where 

applicable) for potential impacts include the following: 

 Land Use; 

 Consistency with Local and Regional Plans; 

 Social Impacts (including community cohesion, access and circulation, and parking);  

 Economic  impacts  (including  local  tax  revenue, and bypasses and  roadside business  impacts); 

and 

 Environmental Justice Considerations. 

Once  it  is determined whether  impacts would occur  to  these  resources, and  the  level of  significance 

identified, mitigation measures would be provided  for  those  resources  for which adverse  impacts are 

anticipated to occur.  

To  provide  a  snapshot  of  the  project  area’s  demographic  characteristics,  preliminary  research  was 

conducted on  the U.S. Census Bureau website, which  includes  the  immediate project boundaries and 

areas proximate to the project area, including the city of Ontario, Census Tracts 127, 22.06, 18.09, and 

18.03, and the larger areas of the Ontario Census County Division (CCD) and San Bernardino County. The 

table  below  presents  a  basic  demographic  profile  of  these  areas  including minority  and  low‐income 

population percentages, as well as total populations and median household incomes. 

Demographic Profile 

Location  Total Population  Minority 

Population (%) 

Low‐Income 

Population (%) 

Median 

Household 

Income 

San Bernardino County  2,035,210  43.3%  15.0%  $54,090 

Ontario CCD  615,598  43.5%  9.1%  $68,719 

City of Ontario  163,924  67.2%  14.8%  $54,249 

Census Tract 127  4,052  50.0%  9.6%  $78,908 

Census Tract 22.06  6,656  47.7%  2.6%  $70,942 

Census Tract 18.09  4,476  47.2%  14.6%  $54,851 

Census Tract 18.03  2,985  37.1%  1.6%  $46,747 

Source: 2010 Census and American Community Survey 5‐Year Estimates 2009‐2013 http://factfinder.census.gov/ 

As shown in the table above, none of the locations within the project study area contain a meaningfully 

greater percentage of low‐income populations. With all locations having a low‐income population of 15 

percent or  less, the project study area overall has a relatively  low proportion of these populations and 
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therefore,  community  impacts  to  low‐income populations are not anticipated. However,  some of  the 

locations  included  in  the  project  area  do  contain  a  high  percentage  of  minority  populations;  in 

particular, the City of Ontario and three out of four census tracts in the project area contain a minority 

population between  approximately 47  and 67 percent.  Further  analysis of potential disproportionate 

impacts to these populations is necessary and would be provided in the CIA Technical Memorandum. 

 

DELIVERABLES: 

 Community Impact Assessment Technical Memorandum (5 copies) 

ASSUMPTIONS: 

 This scope assumes that no residential or business relocations will occur as a result of project 

implementation; a  scope augmentation would be  required  if  it  is determined  that  relocations 

would  occur.  This  scope  excludes  the  use  of  the  following  tools:  1)  qualitative  analysis;  2) 

integrated  land  use  and  transportation  models;  and  3)  regression  analysis,  econometric 

forecasting techniques and models. These are more aggressive methods usually used for  large‐

scale transportation projects, such as proposed transportation corridors, and are therefore, not 

warranted for the purposes of the CIA Technical Memorandum. 

165.10.20  VISUAL IMPACT ASSESSMENT 

CONSULTANT  will  prepare  a  Preliminary  Visual  Evaluation Memorandum  for  the  proposed  project.  

Pursuant  to  the California Department of Transportation  (Caltrans) Standard Environmental Reference 

(SER),  CONSULTANT  will  provide  the Memorandum  consistent  with  the  guidelines  set  forth  by  the 

Federal Highway Administration (FHWA) Visual Impact Assessment for Highway Projects Guidelines.  Per 

the SER, the Visual Impact Assessment Guide will be used to determine the  level of detail required for 

the  visual  analysis  (the  Visual  Impact  Assessment  Guide  will  be  provided  as  an  attachment  to  the 

Memorandum).    The Memorandum will be prepared  consistent with  the  current Caltrans  Landscape 

Architecture Program’s recommended Memorandum Annotated Outline. 

The Memorandum will briefly discuss the existing visual setting for the project site, immediate vicinity, 

as well as the general regional setting.  CONSULTANT will conduct site reconnaissance, at which time a 

photographic  inventory  of  existing  conditions  will  be  documented.    Sensitive  receptors  will  be 

documented.   The project’s visual change will be analyzed qualitatively.   An analysis of visual  impacts 

from surrounding public views will be included.  This analysis will summarize the project’s visual change, 

potential sensitivity of viewers, and the resultant visual impacts. 

DELIVERABLES: 

 Preliminary Visual Evaluation Memorandum (Four (4) Copies, One (1) electronic PDF Copy) 

ASSUMPTIONS: 

 This scope excludes  formal  report preparation, viewshed mapping analysis, Key View analysis, and 

photosimulations. 

 Should Caltrans require a higher level of analysis, other than that included within this scope of work, 

CONSULTANT can provide this analysis under a separate scope of work and fee.   
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165.10.25  NOISE STUDY 

CONSULTANT will conduct a noise analysis  in accordance with Caltrans SER Volume 1 Chapter 12 and 

CEQA and NEPA guidelines.   CONSULTANT will adhere to the guidance provided  in the Caltrans’ Traffic 

Noise  Analysis  Protocol  and  Technical Noise  Supplement.    Prior  to  initiating  the Noise  Study  Report 

(NSR), CONSULTANT will initiate a teleconference call with Caltrans to review and confirm the proposed 

measurement locations.   

The NSR will be prepared consistent with  the Caltrans Noise Analysis Protocol  to address  traffic noise 

impacts  on  noise‐sensitive  land  uses  located  within  the  study  area.    Short‐term  (15‐minute)  noise 

measurements will be taken at up to two (2) locations to document the existing noise environment, as 

well as to calibrate the traffic noise model.   One  long‐term noise measurement (24 hours) will also be 

conducted.  The Federal Highway Administration (FHWA) Traffic Noise Model (TNM) version 2.5 will be 

used  to  evaluate  traffic  noise  levels  associated with  the  Existing,  Future No  Build,  and  Future  Build 

conditions.   The Traffic Noise Study Report  shall  take  into consideration  impacts  to  frequent outdoor 

uses, as defined by FHWA, and recommend mitigation as appropriate.  Recommendations will be made 

for  any  required  noise  abatement measures,  including  sound walls.    Coordination with  the  Caltrans 

Environmental  Engineering  unit  will  be  critical  to  the  timely  completion  of  this  study.    This  scope 

excludes the preparation of a Noise Abatement Decision Report (NADR).  If necessary, preparation of a 

NADR can be provided under a separate scope and fee. 

DELIVERABLES: 

 Noise Study Report (6 hard copies and an electronic PDF format) 

165.10.30  AIR QUALITY STUDY 

The Air Quality Assessment shall be prepared in accordance with the following protocols/guidelines: 

 U.S.  Environmental  Protection Agency’s  Transportation  Conformity Guidance  for Quantitative 

Hot‐spot Analyses in PM2.5 and PM10 Nonattainment and Maintenance Areas (December 2010). 

 Federal Highway Administration’s  Interim Guidance  on Air  Toxic Analysis  in NEPA Documents 

(December 2012). 

 Caltrans’ policy on greenhouse gas emissions (September 2012). 

The Air Quality Assessment will also analyze and discuss  the presence/absence of naturally occurring 

asbestos  and will  quantify  construction‐related  emissions.    Construction  emissions will  be  quantified 

commensurate with available Project specific information.  Mitigation measures will be defined for any 

construction and/or operational impacts that are identified. 

Particulate Matter Assessment/Air Quality Conformity.  The analysis will qualitatively review particulate 

matter emissions based on existing,  future no build, and  future build  traffic data and other available 

information.  The Air Quality Assessment will also document whether the proposed project is included in 

the  latest Regional Transportation Improvement Plan.   The project would fall under the Moving Ahead 

for Progress  in the 21st Century Act  (MAP 21) and would require conformity documentation.   This will 

require coordination with the regional Transportation Conformity Working Group (TCWG) to determine 
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project  level  conformity  for particulate matter.   This  scope anticipates  that  the project would not be 

determined to be a project of air quality concern (POAQC).  The analysis will also include the Conformity 

Analysis Checklist, which highlights criteria from the code of Federal Regulations (40 CFR 93.102 through 

93.123). 

CO  Hotspots  Analysis.    A  carbon monoxide  hotspots  analysis will  be  conducted  in  accordance with 

Caltrans’ Transportation Project‐Level Carbon Monoxide Protocol. 

Mobile  Source  Air  Toxics.    A  qualitative Mobile  Source  Air  Toxic  (MSAT)  analysis  will  be  prepared 

according  to  FHWA  Interim  Guidance  on  Air  Toxic  Analysis  in  NEPA  Documents  and  the  project’s 

contribution to existing traffic volumes.  Based on the size and scope of the project, it is anticipated that 

a qualitative MSAT analysis will be required.     

Greenhouse Gas Assessment.  The Greenhouse Gas Emissions Analysis will be based on Caltrans Climate 

Action Program Guidance  (September 2012)  and will  require  coordination with District Headquarters 

staff on the final methodology.   Additional guidance will be based on the Greenhouse Gas protocol  in 

the Caltrans Standard Environmental Reference (SER). 

DELIVERABLES: 

 Air Quality Assessment (Six (6) hard copies and an electronic PDF format) 

ASSUMPTIONS: 

 An Air Quality Conformity Determination and Report will not be required and is not including in 

this scope of work. 

165.10.35  WATER QUALITY STUDIES 

CONSULTANT will prepare a Water Quality Assessment Report (WQAR) for the project that follows the 

Caltrans Water Quality Assessment Report Content and Recommended Format. The WQAR will discuss 

watershed characteristics, groundwater hydrology, regulatory requirements, pollutants of concern, and 

receiving waters conditions, objectives, and beneficial uses. The report will also discuss design pollution 

prevention Best Management Practices  (BMPs), construction site BMPs, and  treatment BMPs  that are 

applicable to the project alternatives per Caltrans Storm Water Quality Handbooks Project Planning and 

Design Guide. Information to be obtained from the SWDR and incorporated into the WQAR includes, but 

is  not  limited  to,  proposed  BMPs,  disturbed  soil  area,  and  new  impervious  surface  area  for  each 

alternative. The project’s potential  impact on water quality will be evaluated and mitigation measures 

necessary  to  prevent  adverse water  quality  impacts will  be  identified.  In  addition,  rough  hydrologic 

calculations  (suitable  for  determination  of  estimated  storm  water  runoff  volumes)  based  upon 

topography and preliminary engineering plans will be provided by the project engineer and incorporated 

into the WQAR. 

DELIVERABLES: 

 Water Quality Assessment Report (Six (6) hard copies and an electronic PDF format) 

165.10.60  LOCATION HYDRAULIC AND FLOODPLAIN STUDY REPORT 
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CONSULTANT will evaluate historical flooding records, such as aerial photographs and high watermarks 

covering a span of several years. A preliminary hydraulic analysis will be conducted to estimate the size 

and  cost  of  needed  cross‐culverts  and/or  bridges  for  the  build  alternative.  The  findings  from  this 

drainage study will be documented in a Location Hydraulic Study. The report will address issues on the 

build alternative that will be included in the draft environmental document. 

CONSULTANT will prepare a Floodplain Evaluation Technical Memorandum based on Location Hydraulic 

Study in support of the Environmental Document and Project Report.  This scope of work assumes that 

the  proposed  alternative will  not  cause  a  significant  floodplain  encroachment  as  defined  by  23  CFR 

650.105 and is not inconsistent with the existing watershed and floodplain management programs.  This 

scope also presumes  the Location Hydraulic Study provided by  the engineer will contain  the  requisite 

information for one (1) build alternative as described in Chapter 17 of the SER and 23 CFR 650A, Section 

650.111 (b) (c).   The technical memorandum will discuss potential impacts for one (1) build alternative 

and recommend mitigation measures related to floodplain encroachment, flood‐related hazards, natural 

or beneficial floodplain values, access interruption, and the community floodplain development plan. 

DELIVERABLES 

 Location Hydraulic Study 

 Floodplain Evaluation Technical Memorandum 

165.10.65  PALEONTOLOGY STUDY 

A  Paleontology  Impact  Report  (PIR)  will  be  completed  in  accordance  with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Develop appropriate Project Study Area (PSA) map for the SR‐60 Archibald Interchange project 

area. 

 Request a paleontological  literature and locality search by the San Bernardino County Museum 

(SBCM).   

 Complete research to develop brief context for paleontological resources. 

 Prepare a draft PIR in accordance with Caltrans’ SER Volume 1, Chapter 8 and submit within 30 

days of completion of the survey. 

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 

DELIVERABLES: 

 Paleontology Impact Report 

165.10.80  HAZARDOUS WASTE INITIAL SITE ASSESSMENT 
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 A combined  ISA will be conducted for properties affected by the proposed  interchange  improvements 

to  identify any RECs associated with the acquisition of new ROW. The ISA will be conducted  in general 

accordance with Caltrans District 8  requirements, which  include  the American Society  for Testing and 

Materials  (ASTM) Standard E1527‐13 and  the USEPA All Appropriate  Inquiry Rule  (40 CFR § 312). The 

purpose of the ISA will be to evaluate existing and historical property usage for the purpose of assessing 

potential  environmental  concerns.  CONSULTANT’s  work  will  consist  of  the  general  tasks  described 

below.  

This task will consist of the following general elements for each Site:  

 Site reconnaissance to evaluate site conditions.  

 Interviews with property owners,  tenants or persons most knowledgeable  (PMK) as  identified 

and approved by the client.  

 Review of available government databases (EDR report, Envirostor, Geotracker).  

 Review  available  historical  Sanborn  Fire  Insurance  maps,  aerial  photographs,  address 

directories, historical USGS topographical maps, etc.  

 Review  available  files  at  pertinent  environmental  and  responsible  agencies  for  properties 

identified  as  potential  environmental  concerns  within  the  proposed  ROW  or  in  pertinent 

records.  

 Review building department records.  

 Review available environmental reports provided by the client.  

 Development of an ISA report presenting the findings, conclusions and recommendations of the 

ISA.  

DELIVERABLES: 

 Initial Site Assessment  

ASSUMPTIONS 

 One ISA report will be developed for the project.  

 One meeting to discuss findings with SANBAG and Caltrans.  

 Agency file reviews will be necessary for up to three properties.  

 No  media  sampling  and  analysis  will  be  conducted  to  evaluate  the  potential  presence  of 

hazardous materials.  

 All ROW procurement will involve partial take of properties (no full take properties). 

165.10.85  HAZARDOUS WASTE PRELIMINARTY SITE INVESTIGATIONS 

Twenty‐four (24) soil borings will be drilled by hand equipment in unpaved areas of the ramp widening 

at a 300‐foot interval to collect soil specimens for ADL testing. ADL sampling will not be performed along 

the freeway mainline. Soil samples will be collected from depths of approximately 0.5, 1.5, 3, and 4 feet 

below existing grade from each boring, assuming refusal does not occur. CONSULTANT will show these 

proposed borehole locations on a boring location plan. This plan will be used to secure an encroachment 

permits  from  Caltrans.    Prior  to  the  field  exploration,  CONSULTANT  will  prepare  a  Work  Plan  for 

Caltrans’ review and approval.  
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CONSULTANT will forward the collected soil samples from our field exploration to a California Certified 

analytical laboratory for testing. The laboratory program will include: 

 All samples shall be tested for total lead using EPA Method 6010;  

 Samples  that  contain  greater  than  or  equal  to  50 mg/kg  of  total  lead  shall  be  analyzed  for 

soluble lead using Waste Extraction Test (citric acid extraction) for extractable lead; 

 Samples that contain greater than or equal to 5 mg/l of extractable lead using WET (citric acid), 

shall be analyzed using WET (de‐ionized extraction) for de‐ionized extractable lead; 

 Samples that contain greater than or equal to 1,000 mg/kg of total lead, or greater than or equal 

to  5 mg/l  of  extractable  lead  using WET  (Citric  acid)  shall  be  analyzed  using  the  EPA  Toxic 

Characteristic Leaching Procedure (TCLP) for leachable lead; and 

 Ten percent of soil samples collected shall be analyzed for pH.  

ADL data will be analyzed by means of statistical analysis to assist in the development of an appropriate 

work plan for management of ADL‐impacted soils in accordance with the Department of Toxic Substance 

Control (DTSC) variance.  

ADL data will be analyzed to characterize the nature of the distribution of the samples collected. Once 

the nature of  the distribution  is known,  the 95% upper  confidence  level  (UCL) will be determined.  If 

sufficient soluble lead data are available to obtain a reliable 95% UCL, a regression analysis will also be 

performed to predict the soluble lead 95% UCL from the total lead 95% UCL. 

All  statistical  analysis  will  be  performed  using  statistical  analysis  software  available  via  the 

Environmental Protection Agency (ProUCL V4.1.00). Incorporation of non‐detect samples in the analysis 

will be according to the recommendations provided in the ProUCL V4.1.00 User Guide. 

CONSULTANT will prepare an ADL report to include a summary of the findings of the field investigation, 

results of the laboratory tests, and results of the statistical analysis. The report will address the re‐use of 

on‐site soils excavated during construction (within Caltrans right‐of‐way).  

DELIVERABLES: 

 Aerial Deposited Lead Report 

165.15   BIOLOGICAL STUDIES 

165.15.10  WETLANDS STUDY 

CONSULTANT will  conduct  a  field  survey  to  perform  a  delineation  that will  determine  jurisdictional 

“waters of  the United States” and “waters of  the State”  (including potential wetlands),  located within 

the boundaries of the project site.   CONSULTANT’s delineation methodology  is  in compliance with the 

most recent U.S. Supreme Court decision, Rapanos v. United States and Carabell v. United States, which 
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resulted  in  changes  to U.S. Army Corps of Engineers  (Corps)  jurisdictional authority after  June 2007.
1
  

The delineation will result in: 

 A determination of the Corps’ ordinary high water mark and indicate the existence of any three 

(3) parameter wetlands on‐site.    The  actual presence or  absence of wetlands on‐site will be 

verified  through  the  determination  of  the  presence  of  hydrologic  conditions,  hydrophytic 

vegetation, and hydric soils pursuant to the September 2008 Regional Supplement to the Corps 

of Engineers Wetland Delineation Manual: Arid West Region (Version 2.0).     

 The California Department of Fish and Wildlife’s jurisdiction being identified via the top of bank 

of the on‐site streambed or to the outer drip line of riparian vegetation (if present) pursuant to 

the 1994 CDFG Field Guide to Lake and Streambed Alteration Agreements; and, 

 In  cases where  isolated  and/or  Rapanos  conditions  are  present,  the  delineation will  identify 

areas under the jurisdiction of the Santa Ana Regional Water Quality Control Board pursuant to 

the California Porter‐Cologne Water Quality Act. 

Prior  to  visiting  the  project  site,  CONSULTANT will  conduct  a  thorough  literature  review  of  relevant 

information  that  supports  the  site  reconnaissance  and  report  preparation.    Sources  reviewed  are 

anticipated  to  include  topographic maps,  soil  surveys,  historic  and  current  aerial  photography,  flood 

maps, hydrology/climate information and watershed data. 

Once  CONSULTANT  conducts  a  site  visit  and  the  project  site  baseline  information  is  obtained, 

CONSULTANT will prepare a comprehensive written letter report discussing on‐site jurisdictional areas. 

The  delineation will  consist  of  the  following  Sections:  1)  Introduction  and  Purpose;  2)  Summary  of 

Regulations; 3) Methodology; 4) Literature Review; 5) Site Conditions; 6) Findings 7) Regulatory Approval 

Process; 8) References; and 9) Appendices.  Findings will document existing jurisdictional resources and 

regulatory approvals that may be required.  

DELIVERABLES: 

 Jurisdictional Delineation Report (Six (6) Copies) 

ASSUMPTIONS: 

 This  scope assumes no  impacts are expected  to occur  to  jurisdictional waters.  If  jurisdictional 

areas are found on‐site, avoidance and minimization measures will be provided to avoid impacts 

to jurisdictional waters. 

 This  scope  and  fee  does  not  cover  the  costs  associated  with  preparing  and  processing  the 

regulatory  approvals  for  any  impacts  to  jurisdictional  waters  (i.e.,  Corps  CWA  Section  404 

permit, Regional Board CWA Section 401 Water Quality Certification, or CDFW 1602 Streambed 

Alteration Agreement). 

165.15.20  NATURAL ENVIRONMENT STUDY (NES) 

                                                            
1 The delineation will reflect the most recent and current changes prior to the field visit. Should changes occur after the field visit, RBF can re-
delineate (as needed) to ensure that the delineation follows the latest Corps guidance. 
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CONSULTANT will review all technical reports previously prepared for the project,  if available, and any 

data for the site to determine which sensitive resources are likely to occur onsite or within the general 

area. A database search of the California Natural Diversity Database (CNDDB) and California Native Plant 

Society  (CNPS)  Electronic  Inventory  of  Rare  and  Endangered  Vascular  Plants  of  California  listings 

regarding sensitive biological resources known to occur in the region and vicinity of the site will also be 

conducted. Additional information sources will be consulted including the California Department of Fish 

and  Wildlife  (CDFW),  United  States  Fish  and  Wildlife  Service  (USFWS),  and  historic/current  aerial 

photographs  as  appropriate  to  define  the  habitat  requirements  for  sensitive  species  potentially 

occurring onsite. This will allow CONSULTANT to focus their field visit on the biological resources known 

to occur on or have the potential to occur within the vicinity of the proposed project site. 

In accordance with Caltrans guidelines, CONSULTANT will submit a  letter  to  the U.S. Fish and Wildlife 

Service  requesting  a  list of  threatened  and endangered  species  known  from  the project  vicinity. The 

results of the records search will be summarized  in a table and  included  in the NES‐MI. The biological 

study area
2
 will be determined through coordination with a Caltrans Biologist. 

Field Survey 

Following the literature review, the site will be surveyed to document baseline conditions of the project 

site and to verify  its ability to support any  listed species or sensitive plant communities. The fieldwork 

will be conducted by a qualified CONSULTANT biologist  in order to document the presence/absence of 

sensitive biological resources, or to determine the potential for occurrence of such resources that may 

not  be  detectable  when  the  literature  review  is  conducted.  Particular  attention  will  be  given  to 

undeveloped  areas  that  have  a  higher  potential  to  provide  suitable  habitat  for  sensitive  plant  and 

wildlife  species. The  location of any  sensitive biological  resources  if present on‐site  (i.e., plants, plant 

communities,  drainage  features, wildlife) will  be mapped.  CONSULTANT will  also  search  for  suitable 

avian nesting opportunities potentially occurring on or within 500 feet of the project site. Notes will be 

taken on all plant and wildlife species observed on‐site during  the survey. This survey will provide an 

understanding of the overall project setting and biological resources occurring in the area. This data will 

be used to devise an appropriate clearance/conservation strategy for developing the project site.  

Natural Environment Study – Minimal Impact Report  

A NES‐MI will be prepared with the results from the habitat assessment that will document all plant and 

wildlife species and plant communities occurring on the project site, the site’s potential to support any 

federally  or  State  listed  species,  and whether  the  site  supports  potential  jurisdictional  features.  The 

results of  the delineation of  jurisdictional waters will be  incorporated  into  the NES‐MI  report and  the 

delineation report will be included as an appendix to the NES‐MI. The report will include a detailed map 

of the plant communities occurring onsite, and their respective acreages. The report will include a brief 

analysis of project  impacts  (minimal  impacts)  to biological  resources,  if  found on‐site,  suggestions  for 

further  studies  that  may  be  needed  prior  to  development,  and  suggested  mitigation  measures,  if 

necessary.  The  report will be  sufficient  to  allow Caltrans  to make  the  appropriate  impact/mitigation 

                                                            
2 The Biological Study Area is defined as the area of analysis for direct effects, indirect effects, and cumulative 
effects within the project boundary.   
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determinations  under  the  National  Environmental  Policy  Act  (NEPA)  and  California  Environmental 

Quality Act (CEQA).  

DELIVERABLES: 

 Natural Environment Study – Minimal Impact Report (Six (6) copies) 

165.20   CULTURAL RESOURCE STUDIES 

165.20.05  ARCHAEOLOGICAL SURVEY 

165.20.05.05 AREA OF POTENTIAL EFFECTS/STUDY AREA MAP 

In consultation with Caltrans Professionally Qualified Staff (PQS), CONSULTANT will develop an Area of 

Potential Effects (APE) map on a base map provided by the project engineer. The APE map will depict 

the existing  topography; grading  limits; borrow and staging areas; temporary construction easements; 

existing  and  proposed  right‐of‐way;  existing  and  proposed  roadway  geometrics;  utility  relocations 

adjacent to project, not within a separate utility corridor; parcel boundaries and numbers, as needed; 

evaluated  buildings  and  structures;  a  scale  in  U.S.  Customary  Units;  a  north  arrow;  sound  and/or 

retaining walls,  if any; conceptual Best Management Practices  (BMPs);  the APE boundary; a signature 

block; a legend; and all other Caltrans format requirements per the SER. Per Caltrans, the map will be at 

scale of 1 inch = 200–400 ft (a scale of 1 inch = 200 ft is preferable). The map identifies the entire area 

that is archaeologically and architecturally surveyed for the project. 

DELIVERABLES: 

 Area of Potential Effects (APE) Map 

165.20.05.25 ARCHAEOLOGICAL SURVEY REPORT 

An  Archaeological  Survey  Report  (ASR)  will  be  completed  in  accordance  with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Perform  a  literature  search  with  a  one mile  radius  around  the  APE  at  the  San  Bernardino 

Archaeological  Information Center  (NCIC). Also  review  relevant  archival  records  (e.g., historic 

maps and aerials). 

 Request a Sacred Lands File search from the Native American Heritage Commission (NAHC) 

 Prepare a consultation letter for all Native American individuals, groups or tribes recommended 

by the NAHC, make three attempts at contact and maintain a log of the results. 

 Complete an  intensive‐level pedestrian archaeological survey of the APE. We have assumed no 

archaeological resources will be identified and no archaeological resources have been previously 

recorded within the APE that would require updating on California DPR series 523 forms.  

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 
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DELIVERABLES: 

 Archaeological Survey Report 

165.20.25  HISTORICAL PROPERTY SURVEY REPORT 

A Historical  Property  Survey Report  (HPSR) will be  completed  in  accordance with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Prepare HPSR short form in accordance with Caltrans’ SER Volume 2 

 The  HPSR  summarizes  the  results  of  the  ASR,  which  is  appended  to  it,  and  makes 

recommendations. 

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 

DELIVERABLES: 

 Historic Property Survey Report (HPSR) 

165.25   DRAFT ENVIRONMENTAL DOCUMENT 

Pursuant to SANBAG’s Request for Proposal, and based on the assumption that one build alternative will 

be  analyzed  during  the  PA&ED  phase,  it  is  assumed  that  a  Draft  Initial  Study/Mitigated  Negative 

Declaration  (IS/MND) will be prepared pursuant  to CEQA and a Categorical Exclusion  (CE) pursuant  to 

NEPA  (see WBS Task 180.15.05  for more  information regarding  the NEPA CE  reporting requirements). 

Environmental  issues not documented  in separate  technical  reports will be addressed  in  the  IS/MND. 

Because Caltrans has not yet developed a stand‐alone  Initial Study outline,  the  IS/MND generated  for 

this project will utilize the most current IS/EA Annotated Outline provided on Caltrans’ SER; however, all 

references to NEPA requirements, regulations, etc., will be deleted from the IS/EA Annotated Outline to 

derive the stand‐alone IS/MND for the project. Technical studies that support the IS/MND are a part of 

the  environmental  compliance  record  and will be public documents  available  for  review  at  SANBAG, 

local libraries (City of Ontario), and Caltrans District 8. 

ASSUMPTIONS: 

 The Environmental Document will analyze one build alternative and the no‐build alternative. 

 Preparation  of  a  CEQA  document  beyond  an  IS/MND,  or NEPA  document  beyond  CE,  is  not 

included in this scope of work. 

165.25.05  DRAFT ENVIRONMENTAL DOCUMENT ANALYSIS 

CONSULTANT will prepare a Screencheck IS/MND for submittal to SANBAG and Caltrans. The results of 

project technical studies will be presented  in the Screencheck  IS/MND  in conjunction with analyses of 

other appropriate issues. Following SANBAG, the City of Ontario, and Caltrans review, it is assumed that 

a maximum  of  two  revisions workshops will be held  at Caltrans District  8  to  address  the  comments 
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received  on  the  Screencheck  and  revised  Administrative  Draft  IS/MND.  Following  the  revisions 

workshops,  the Draft  IS/MND will be prepared. The Draft  IS/MND will be  submitted  to  SANBAG  and 

Caltrans  following  the  final  revisions  workshop  for  final  concurrence  and  approval  to  release  the 

document  for public review  (no additional comments are assumed to be received associated with  the 

final concurrence review). The Draft MND would not be signed at this point, but will be included in the 

draft document. 

 

 

DELIVERABLES: 

 Screencheck  Draft  IS/MND,  including  External  Quality  Control  Certification  Sheet  and 

Environmental Document Review Checklist (10 hardcopies, 10 CDs with electronic PDF copy) 

 Administrative Draft IS/MND following the first revisions workshop (10 hardcopies, 10 CDs with 

electronic PDF copy) 

 Draft IS/MND for concurrence following the second revisions workshop (10 hardcopies, 10 CDs 

with electronic PDF copy) 

 Draft  IS/MND  for  public  circulation  (25  hardcopies,  including  15  for  submittal  to  the  State 

Clearinghouse, and 25 CDs with electronic PDF copy) 

ASSUMPTIONS: 

 This  scope  of  work  assumes  that  no  more  than  two  full‐day  revisions  workshops  will  be 

conducted at Caltrans District 8  to  resolve  comments on  the  Screencheck and Administrative 

Draft IS/MND; two CONSULTANT staff members, including the Environmental Project Manager, 

will attend the revisions workshops. 

 This  scope  of  work  does  not  include  submittal  of  the  Administrative  Draft  Environmental 

Document to any agency, with exception of SANBAG, the City of Ontario, and Caltrans. 

 This  scope  of  work  does  not  include  responding  to  comments  on  the  Administrative  Draft 

IS/MND provided by any agency with exception of SANBAG, the City of Ontario, and Caltrans. 

165.25.15  CATEGORICAL EXCLUSION (CE) DETERMINATION 

To  provide  information  needed  for  preliminary  design,  geotechnical  borings,  aerial  deposited  lead 

borings, asbestos and  lead based paint borings/survey activities will need to be conducted as an early 

task in the engineering effort. CONSULTANT will prepare task specific project description, scope of work, 

and  task  specific  exhibits  for  Caltrans  review  and  approval.      It  is  assume  Caltrans will  prepare  and 

provide Class 6 Categorical Exemption pursuant to Section 15306 of the CEQA Guidelines and a Federal 

Categorical Exclusion pursuant to SAFETEA‐LU Section 6004 for approval by Caltrans. 

DELIVERABLE: 

 Task specific project description, scope of work, and exhibit for geotechnical investigations 

 Task specific project description, scope of work, and exhibit for aerial deposited lead surveys 

ASSUMPTIONS: 
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 It  is assumed no additional technical studies are required  to support the Categorical Exclusion 

Determination for task specific activities 

 If required, it is assumed Caltrans will prepare any additional environmental technical studies to 

support CE determination 

 Caltrans will prepare the CE for the task specific activities. 

175  CIRCULATE DRAFT ENVIRONMENTAL DOCUMENT 

175.05   DED CIRCULATION 

175.05.05  MASTER DISTRIBUTION AND INVITATION LISTS 

Update  the  project's  mailing  list  and  prepare  the  Draft  IS/MND  distribution  list  for  all  interested 

individuals, groups, and governmental agencies. CONSULTANT will use a distribution list developed with 

SANBAG and Caltrans to distribute the Draft IS/MND. 

DELIVERABLES: 

 Draft IS/MND Distribution List 

175.05.10  NOTICES REGARDING AVAILABILITY OF DED 

CONSULTANT will assist SANBAG and Caltrans in preparing a Notice of Intent to Adopt an MND (NOI) for 

publication  in a newspaper of  local circulation, for posting at the San Bernardino County Clerk's office, 

and for distribution to those who filed a written request with SANBAG or Caltrans to receive such notice. 

It is assumed that this notice will also include an Announcement of Public Meeting and will serve as the 

notice  for  the  public meeting  to  be  held  during  the  public  availability  period. A  draft  notice will  be 

provided to SANBAG and Caltrans for concurrent review. Upon receipt of comments from SANBAG and 

Caltrans, a  final notice will be prepared and provided  to SANBAG and Caltrans.  It  is assumed  that all 

transmittals of the notice will be made electronically. CONSULTANT will assist SANBAG and Caltrans with 

publishing the notice, but it is assumed that the cost of publication will be the responsibility of SANBAG. 

It  is  assumed  that  the  Draft  IS/MND  will  require  a  30‐day  public  review  period.  A  Draft  State 

Clearinghouse Notice of Completion & Environmental Document Transmittal (NOC) will be prepared and 

submitted  to SANBAG and Caltrans  for concurrent  review. The  final NOC, along with 15 copies of  the 

Draft IS/MND, will be submitted by CONSULTANT to the State Clearinghouse. 

DELIVERABLES: 

 Draft and Final NOI (public notice) 

 Draft and Final NOC 

ASSUMPTIONS: 

 It is assumed that the cost of publication of the NOI will be the responsibility of SANBAG. 

 Draft  and  Final NOI  and NOC will  be  transmitted  electronically  to  SANBAG  and  Caltrans  (no 

hardcopies distributed). 
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 The  public  notice  will  be  prepared  in  the  English  language;  translating  the  notice  into  an 

alternative language is not included in this scope of work. 

175.05.15  DED PUBLICATION AND CIRCUALTION 

CONSULTANT will  support  SANBAG  during  the  public  circulation  period  by  providing  clarification  of 

analyses or technical data in the environmental document or technical studies, as needed, and assisting 

in  responding  to  public  comments  and  questions  as  they  arise,  when  appropriate,  and  helping  to 

address agency questions or concerns. 

175.10   PUBLIC MEETINGS 

CONSULTANT  to provide public outreach  support and all necessary preparations  for Public Meetings, 

including one Open House during the public circulation of the Draft IS/EA.  

CONSULTANT will  develop  a  stakeholder  database  to  serve  as  the  official  contact  list  for  this  task. 

Contacts  will  include  elected  officials,  city/county/school  district  representatives,  planning 

commissioners,  residents,  businesses,  transportation  and  transit  agencies,  logistics  organizations, 

emergency responders, news media and other area stakeholders identified by Caltrans and the project 

team. Parcel data also will be obtained  for property owners and  tenants  in  the vicinity of  the project 

area. 

CONSULTANT will prepare collateral material  for  the Public Meetings outlined as above. Material will 

include public notices  to conform  to  the Caltrans  template, sign‐in sheets, comment cards, and name 

tags. CONSULTANT will coordinate placement of newspaper advertisements in both English and Spanish 

in two local newspapers. All materials will undergo review by Caltrans and internal CONSULTANT project 

team prior to issuance or printing.  

CONSULTANT will prepare,  coordinate,  and  facilitate one  (1) Public  Information Meeting,  in  an open 

house  format.  Support  activities will  include  coordination of dates  and  times with  the project  team, 

organization of  facility details, meeting set‐up and clean‐up, certified bilingual  interpretation services, 

court  reporter  services,  other materials  listed  above,  photography,  refreshments  and  preparation  of 

summary  reports  for  both  public  hearings.  Public  hearing  participants will  receive  copies  of  project 

materials, encouraged to complete the comment card and added to the stakeholder database for future 

communication.  

CONSULTANT will  prepare  a  record  of  the  Public Meetings,  including  a  summary  of  the  notification 

methods,  level of participation, comments, and other  items  to  serve as  formal documentation of  the 

meeting.   

CONSULTANT  will  separately  meet  individually  or  in  small  groups  with  key  property  owners  or 

stakeholders during the public engagement process to address specific concerns or issues.  

DELIVERABLES: 

 Stakeholder  database,  updated  stakeholder  databases  (following  public  hearings  or  public 

inquiries) 
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 Up to two (2) small meetings/briefings with key property owners or stakeholders  

 Summary of comments for each key property owners or stakeholders meeting/briefing 

 Public notices, newspaper advertisements, sign‐in sheets, comment cards, name tags – English 

and Spanish  

 Meeting logistics lists, summary reports and comment log, court reporter transcripts 

 One (1) Public Meeting during the public circulation of the Draft Environmental Document 

175.15   PUBLIC COMMENT RESPONSES AND CORRESPONDENCE 

At the close of the public availability/review period for the Draft IS/MND, CONSULTANT will review and 

respond  to  comments  received.  In  addition,  CONSULTANT will  attend  a meeting with  SANBAG  and 

Caltrans (at Caltrans District 8) to review any written comments on the Draft IS/MND that were received 

and  to  discuss  potential  responses  to  these  comments,  if  the  comments  received  warrant  such  a 

meeting.  The  responses  to  comments  will  be  forwarded  to  SANBAG  and  Caltrans  for  review  and 

approval prior  to making any changes  to  the  IS/MND.  It  is assumed  that no comments  requiring new 

analyses or  requests  requiring  extensive  revisions  to  the  IS/MND will be  received. New  analyses  are 

assumed  to  be  analyses  beyond  those  included  in  the  Draft  IS/MND  or  extensive  re‐analysis  of 

evaluations contained in the Draft IS/MND. 

DELIVERABLES: 

 Draft and  final responses  to comments transmitted electronically to SANBAG and Caltrans  (no 

hardcopies distributed) 

ASSUMPTIONS: 

 No  comments  received  on  the  Draft  IS/MND  will  require  additional  analysis  beyond  that 

included in the Draft IS/MND. 

 No more than 20 separate comment letters will be received on the Draft IS/MND. 

180  PREPARE  AND  APPROVE  PROJECT  REPORT  AND  FINAL 

ENVIRONMENTAL DOCUMENT 

180.05   PROJECT REPORT 

180.05.05  UPDATED DRAFT PROJECT REPORT 

CONSULTANT will document recommendation of the Build Alternative based on the public input on the 

Draft Environmental Document and concurrence by the PDT.  Subsequently, CONSULTANT will prepare a 

Draft Final Project Report. The  report shall  review  the development of  the Build Alternative  including 

public and agency  comments obtained during  the public meetings and environmental  review period.  

The Draft  Final  PR  shall  be  submitted  to  Caltrans  for  Screencheck  and  subsequently  for  review  and 

comment. 

DELIVERABLE 

 Draft Final Project Report 
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180.05.10  APPROVED PROJECT REPORT 

Upon receipt of comments from Caltrans, CONSULTANT will develop a response matrix documenting the 

comments and response to each comment.   The Final PR will be revised and submitted to Caltrans for 

approval.    The  Final  PR will  be  signed  by  a  Registered  Civil  Engineer  and  submitted  to  Caltrans  for 

approval and signature. 

DELIVERABLE 

 Final Project Report 

ASSUMPTIONS: 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to Caltrans 

comments on the Final PR. 

180.05.15  UPDATED STORM WATER DATA REPORT 

CONSULTANT will develop  the Storm Water Data Report  for one  (1) build alternative  in conformance 

with current Caltrans requirements in the Caltrans Project Planning and Design Guide.  The SWDR will be 

developed  in  accordance  to  guidelines  set  forth  for  the  PA  /  ED  phase.  The  SWDR  is  to  include  the 

following  information:  Project  description,  identification  of  the  receiving water  bodies,  geotechnical 

information, design pollution prevention and post‐construction BMPs proposed,  costs, and  checklists.  

The SWDR will be signed by the Project Engineer, the District/Regional Design Storm Water Coordinator, 

the designated Landscape Representative, and approved by  the Project Manager  to verify  that storm 

water quality design issues have been addressed, and the data is complete, current, and accurate. 

DELIVERABLES 

 SWDR for PA/ED 

180.10   FINAL ENVIRONMENTAL DOCUMENT 

180.10.05  APPROVED FINAL ENVIRONMENTAL DOCUMENT 

180.10.05.05 DRAFT FINAL ENVIRONMENTAL DOCUMENT 

Upon  Caltrans’  approval  of  the  responses  to  comments,  the Draft  Final  IS/MND will  be  prepared  to 

account  for  comments  received  during  the  public  review  period.  The  Draft  Final  IS/MND  will  be 

submitted  for  review  along with  a  completed  Environmental Document  Review  Checklist  and  signed 

External Quality Control Certification Sheet. 

DELIVERABLES: 

 Draft  Final  IS/MND,  including  External Quality  Control  Certification  Sheet  and  Environmental 

Document Review Checklist (10 hardcopies, 10 CDs with electronic PDF copy) 

180.10.05.10 APPROVED FINAL ENVIRONMENTAL DOCUMENT 

Following the  incorporation of comments from SANBAG, the City of Ontario, and Caltrans on the Draft 

IS/MND,  the  Final  IS/MND will be prepared  and  submitted  for  review  and  approval by Caltrans.  It  is 
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assumed that no more than one full‐day revisions workshop will be conducted at Caltrans District 8 to 

generate and submit the Final IS/MND to Caltrans for approval. 

DELIVERABLES: 

Final  IS/MND,  including  External  Quality  Control  Certification  Sheet  and  Environmental  Document 

Review Checklist (25 hardcopies, 20 CDs with electronic PDF copy) 

ASSUMPTIONS: 

 This  scope  of  work  assumes  that  no  more  than  one  full‐day  revisions  workshop  will  be 

conducted at Caltrans District 8  to  resolve  comments on  the  revised Draft  IS/MND;  two  staff 

from  CONSULTANT,  including  the  Environmental  Project Manager,  will  attend  the  revisions 

workshop. 

 This scope of work does not include submittal of any iteration of the Final IS/MND to any agency 

with exception of SANBAG, the City of Ontario, and Caltrans (except as otherwise noted herein). 

 This scope of work does not include responding to any comments on the Draft or revised Draft 

Final  IS/MND  with  exception  of  comments  provided  by  SANBAG,  the  City  of  Ontario,  and 

Caltrans. 

 Preparation of the Final IS/MND will not require additional analysis or technical studies beyond 

that included in and in support of, respectively, the Draft IS/MND. 

180.15   COMPLETED ENVIRONMENTAL DOCUMENT/DETERMINATION 

180.15.05  CATEGORICAL EXCLUSION (NEPA) 

Utilizing  the  current  templates  from Caltrans’  SER, CONSULTANT will prepare  a Categorical  Exclusion 

(CE)  Determination  Form.  The  CE  Determination  Form  will  be  accompanied  by  a  CE  Checklist, 

Transportation Air Quality Conformity Findings Checklist, and Environmental Commitments Record  (all 

representing “attachments”). The draft CE Determination Form and attachments will be  submitted  to 

the SANBAG, the City of Ontario, and Caltrans (concurrently) for review and concurrence. 

DELIVERABLE: 

 Draft CE Determination Form, including attachments (10 hardcopies) 

 Final CE Determination Form,  including attachments (10 hardcopies, 5 CDs with electronic PDF 

copy) 

ASSUMPTIONS 

 This scope of work does not include preparation of a NEPA document beyond a CE. 

 No separate technical analyses/studies beyond those prepared in support of the IS/MND will be 

required in support of the CE. 

180.15.10  NOTICE OF DETERMINATION (CEQA) 

Pursuant to CEQA Guidelines Section 15094, CONSULTANT will prepare a NOD for review and approval 

by Caltrans – the NOD must be signed by the Caltrans District Environmental Branch Chief. The NOD will 

be  submitted  to  the  Office  of  Planning  and  Research  (OPR)  within  five  working  days  of  Caltrans 
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approving the Final IS/MND, pursuant to CEQA Guidelines Section 15094(a). Filing of the NOD with the 

OPR initiates the 30‐day statute of limitations on court challenges to the approval under CEQA. 

DELIVERABLES: 

 NOD (electronic PDF copy) 

ASSUMPTIONS: 

 SANBAG will provide  the check  (filing  fee)  to cover California Department of Fish and Wildlife 

fees that will be required to file the NOD with the OPR. 

180.15.20  ENVRIONMENTAL COMMITTMENTS RECORD 

CONSULTANT shall prepare an environmental commitments record (ECR) in table format for inclusion in 

the  IS.    The matrix  table will  include  a  description  of  each  avoidance, minimization,  and mitigation 

measure from the environmental document and technical studies, organized by topic and numbered to 

correspond with the impacts.  For each measure, the Reporting Process, Timing of Measure, Responsible 

Party, and Verification of Compliance will be  identified.    It  is assumed that the ECR will be  included  in 

each environmental document submittal and reviewed as part of those documents. 

DELIVERABLES: 

 Environmental Commitments Record (electronic PDF copy) 

185  PREAPRE BASE MAPS AND PLAN SHEETS FOR PS&E DEVELOPMENT 

185.10   SURVEYS AND PHOTOGRAMMETRIC MAPPING FOR DESIGN 

185.10.50  CONTROL SURVEYS 

Surveys will  be  performed  in  accordance with  the  current  Caltrans  Survey Manual  and  its  revisions.  

Work not covered by the Manual will be performed in accordance with accepted professional surveying 

standards.    The minimum  standard  of  survey  quality  will  be  that  of  similar  surveys  performed  by 

Caltrans.   Caltrans will designate the existing horizontal and vertical control monuments that are to be 

the basis of the performed surveys.  Caltrans will provide the California Coordinate System values and/or 

elevation  values  for  these  monuments.  CONSULTANT  will  adjust  the  performed  surveys  to  the 

designated  control monuments  and  their  values  ‐  no  other  control  will  be  used  by  CONSULTANT.  

Control will be set to Caltrans Third Order design topography specifications. 

DELIVERABLES: 

 Survey Control 

ASSUMPTIONS: 

 Three  (3)  monuments  will  be  set  for  project  control  per  ramp  for  a  total  of  twelve  (12) 

monuments 

 Four (4) monuments will be set for project control for Archibald Avenue 

185.10.55  PHOTOGRAMMETRIC MAPS 
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CONSULTANT will  obtain  the  necessary  permits  to  perform  aerial  topographic mapping.    The  aerial 

topographic mapping will be obtained centered on the apparent centerline of SR‐60 1500’ west and east 

of Archibald Avenue UC centerline.   

In conformance with Caltrans CAD mapping standards and specification, aerial mapping will be provided 

for  the  project  improvements.    The  new  aerial  topographic mapping will  be  compiled  at  a  scale  of 

1”=50’’ with  one‐foot  interval  contours  and will  be  delivered  in Microstation V8  format.    The  aerial 

mapping will be  tied  into  First Order primary  control.   The project datums  are horizontal:  the North 

American Datum of 1983 (NAD83) and vertical: the North American Vertical Datum of 1988 (NAVD88).  

The aerial mapping will be submitted to Caltrans Office of Photogrammetry in conformance with “ABC” 

submittal standards.  The following is a list of services to be performed: 

 Compiling  and  researching  Caltrans,  NGS,  and  San  Bernardino  County  survey  control  and 

benchmarks. 

 Caltrans “ABC” Checklist  

 Horizontal and Vertical aerial control panels will be set to meet aerial triangulation requirement. 

 Photogrammetric mapping 

 QA/QC  field  survey  for  blind  checks  of  aerial  mapping  and  associated  report  per  Caltrans 

Requirements. 

DELIVERABLES: 

 Preparation of Caltrans Photogrammetric A, B, and C List of Materials 

 Othorectified Aerial Photography 

 Aerial Topography 

ASSUMPTIONS: 

 The aerial photography will only be provided  for  the SR‐60 Archibald Avenue  interchange. No 

topography will be provided along SR‐60 beyond the interchange ramps. 

185.10.70  PAVEMENT SURVEYS 

CONSULTANT will prepare design survey along shoulder, edge of travel way, and lane line for proposed 

ramp widening.  This  survey work will  be  performed  by mobile  laser  scanning methods  to minimize 

traffic disruption.  Design surveys will include existing above ground utilities, storm drain inlets, roadway 

features, and utility  features. Overhead power  line adjacent  to Archibald Avenue will be  surveyed  for 

vertical clearance. All design surveys will be in accordance with Caltrans Survey Manual. 

DELIVERABLES: 

 Design Surveys 

185.15 PRELIMINARY DESIGN 

185.15.05  GEOMETRIC APPROVAL DRAWINGS 

CONSULTANT will prepare geometric approval drawings (GAD) at a scale of 1” = 100’ in accordance with 

Caltrans  plan  preparation  criteria  for  GAD  for  the  Build  Alternative.    The  GAD will  include  existing 
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topographic  and  planimetric  mapping,  approximate  right‐of‐way  acquisition  lines,  center  lines, 

calculated  geometric  layouts,  and  typical  sections.    CONSULTANT  will  design  roadway  geometry 

including horizontal and vertical geometry for ramps, connectors and cross streets, including profile and 

superelevation diagrams.   Conceptual grading utilizing 1:2 or 1:4 slopes will be developed  to establish 

preliminary right‐of‐way limits.  Typical cross sections will be prepared to illustrate lane and shoulders in 

the lane configurations and other basic cross sectional data. 

GAD will be prepared according to Caltrans District 8 GAD guidelines with the  intent of establishing an 

approved scope relative to geometric project features and the ability to move directly to the basemaps 

required  for  PS&E.    This  effort  provides  equivalent  detail  to  PS&E  requirements  for  Cross  Sections, 

Layouts, Profiles, and Superelevation Diagrams.   Additional detail will be provided indicating pavement 

delineation, truck turning radii, and traffic volumes. Preliminary Right of Way requirements will also be 

incorporated.  Approval will be obtained from Caltrans Offices of Traffic Operations and Design, and HQ 

Geometric Reviewer.  Up to three submittals (two review cycles) of the GADs are anticipated.   

DELIVERABLES: 

 Geometric Approval Drawings 

 Truck Turning Template Exhibits 

 Completed DIB 78 Checklist 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. 

 Geometric  approval  drawings  are  based  on  the  scale  of  1”=100’  (36”x96”)  on  a  strip map.  

Preparation  of  geometric  approval  drawings  at  the  construction  documents  plan  scale  of 

1”=100’ (11”x17”) is not included in the scope of work. 

 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60. 

185.15.15  FACT SHEET FOR EXCEPTIONS TO DESIGN STANDARDS 

The geometric designs will be checked using Caltrans Design Information Bulletin Number 78‐03 (Design 

Checklist  for  the  Development  of  Geometric  Plans)  and  Design  Information  Bulletin  Number  82‐05 

(Pedestrian Accessibility Guidelines for Highway Projects).  Fact Sheets shall be developed to document 

reduced standard  features within  the build alternative. Fact Sheets shall be prepared  in conformance 

with the Caltrans Project Development Procedures Manual (PDPM) Chapter 21.  It is assumed that this 

project will include Mandatory and Advisory standard design exceptions.   

Exceptions  to mandatory  design  standards will  be  prepared  detailing  nonstandard  design  elements.  

Revisions will be made as appropriate and documented in the Mandatory Fact Sheets.  Mandatory Fact 

Sheets shall be prepared in conformance with PDPM Chap 21, Section 1.  This scope assumes three (3) 

design exceptions to mandatory standards. 

Exceptions  to  advisory  design  standards  will  be  prepared  detailing  nonstandard  design  elements.  

Revisions will  be made  as  appropriate  and  documented  in  the  Advisory  Fact  Sheets.    Advisory  Fact 
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Sheets shall be prepared  in conformance with PDPM Chap 21, Section 3.   This scope assumes four  (4) 

design exceptions to advisory standards. 

DELIVERABLES 

  Mandatory Fact Sheets for three (3) design exceptions 

 Advisory Fact Sheets four (4) design exceptions 

185.20   ENGINEERING REPORTS 

185.20.10  DRAINAGE STUDY 

CONSULTANT will conduct an analysis to determine the impacts this project has on the natural drainage 

patterns.  This  analysis will  incorporate  the  use  of  available  information  from  the  CITY,  COUNTY  and 

CALTRANS.   CONSULTANT will prepare a drainage  report utilizing data  from prior hydrology/drainage 

investigations  in  the  area.    CONSULTANT  will  analyze  existing  drainage  sub‐basins  and  summarize 

changes  in drainage patterns that will occur from the proposed  improvements.    Included  in the report 

will be recommendations for on‐site improvements such as structures needed at pipe culverts, inlet and 

outlet locations, erosion control measures and other storm drainage controls. 

The scope of the drainage design will be to convey storm water run‐off from the proposed and existing 

roadway,  freeway and ramps through the use of overside drains and  inlets  that will be  located within 

the interchange area, into BMPs, retention basins, etc, to hold the storm water “on‐site”.  A hydrology 

analysis will be performed for the on‐site proposed roadway improvements.   

The Drainage Report will generally contain the following: 

 Project Location Map 

 Project Description 

 Evaluation of Runoff Characteristics and Flow Patterns 

 Description of Existing and Proposed Facilities 

 Description of Unusual or Special Conditions 

 Hydrology Map and Other Applicable Hydrologic Data and Calculations 

DELIVERABLES: 

 Drainage Report for PS&E 

ASSUMPTIONS: 

 Analysis and design for the upgrade of any deficient existing off‐site or downstream/upstream 

on‐site drainage facilities,  if such facilities are not physically  impacted by the roadway work,  is 

not included in the scope of work. 

185.20.15  GEOTECHNICAL DESIGN REPORT 

CONSULTANT’s geotechnical field investigation plan is presented in the following table.  

Design Element  Number of Borings/CPTs and Approx. Depth 
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Archibald Ave UC (Ground Anchor Walls)  4 borings: 30 feet each 

WB On‐Ramp (Widen and Wall)  3 borings: 40 feet each 
2 borings: 10 feet each 

WB Off‐Ramp (Widen)  2 borings: 10 feet each 

EB Off‐Ramp (Widen and Wall)  1 boring: 40 feet 
1 boring: 10 feet 

EB On‐Ramp (Widen and Wall)  2 borings: 40 feet each 
2 borings: 10 feet each 

Archibald Avenue (Widen)  2 borings: 30 feet each 
2 borings: 10 feet each 

Note: Some of the above borings are used for more than one Design Element. 

 

Most borings will be excavated using a truck‐mounted drill rig equipped with 8‐inch diameter hollow‐

stem augers;  some pavement borings will be excavated using a hand auger. Cone penetrometer  test 

(CPT) soundings may be used to replace some of these soil borings.  

For retaining walls, Caltrans requires borehole spacing of no more than 200 feet. This often results in an 

unreasonable number of  soil borings, particularly  for walls with  smaller heights  founded on  relatively 

uniform  soil  deposits.  In  some  past  and  similar  projects,  Caltrans  did  not  enforce  this  spacing 

requirement.  For  this  project,  CONSULTANT  will  use  a  boring  spacing  that  exceeds  the  Caltrans 

requirement of 200 feet to maintain a reasonable cost.  Additional borings are not included in the scope 

of work. 

Spoils generated from the boring excavations will be mixed with cement and water and used to backfill 

the boreholes;  spoils will not be  stored  in drums,  tested  for  contaminants, or disposed of off‐site by 

CONSULTANT.  Asphalt  concrete  cold‐patch  will  be  used  to  replace  asphalt  that  is  removed  by 

excavations, and quick‐set cement will be used to replace concrete that is removed by excavations.  

CONSULTANT  field personnel will collect soil samples  for  laboratory  testing,  including bulk samples of 

near‐surface soils and small disturbed and relatively undisturbed ring samples of deeper soils. The small 

disturbed  and  relatively  undisturbed  soil  samples  will  be  collected  using  split‐spoon  samplers  at  a 

vertical  interval of about 5 feet, alternating between the Standard Penetration Test (SPT) sampler and 

the Modified California Drive (MCD) sampler.  Samples of subsurface soils will be logged during the field 

investigation,  secured  in  their  containers  or  collected  in  plastic  bags,  and  transported  to  the 

CONSULTANT laboratory.  

Travel lane or shoulder closures will be required to accomplish the field investigation. Traffic control will 

be  established  in  accordance  with  City  of  Ontario  requirements,  California  Department  of 

Transportation requirements, or the W.A.T.C.H. Manual. 

Laboratory Testing 

CONSULTANT will select representative soil samples for laboratory testing.  Various laboratory tests will 

be  performed  to  determine  or  derive  physical  and  engineering  characteristics  of  soils.    Anticipated 
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laboratory  soil  tests  include:  grain  size  distribution,  direct  shear,  consolidation,  R‐value,  maximum 

density  and optimum moisture  content,  and  soil  corrosion  tests.    Tests will be  conducted  in  general 

accordance with California Test methods or ASTM standards.   

Geotechnical Engineering Analyses 

Results  obtained  from  the  field  investigation  and  laboratory  testing  will  be  used  to  characterize 

subsurface soils and conditions and create idealized profiles for design purposes. The following analyses 

will be performed for the project:   

 Evaluation of seismicity, estimation of Peak Bedrock Acceleration based on the Caltrans design 

criteria, and recommendations of ARS curves for the bridge structural design.  

 Foundation analysis for proposed structures (ground anchor walls, soundwall on retaining wall, 

and retaining walls).  

 Assessment of global stability and settlement of embankments. 

 Evaluation of soil corrosivity conditions and recommendations for mitigation measures. 

 Pavement structural section design in accordance with the Caltrans method.  

Report Preparation 

The  final GDR  report will  be  based  on  comprehensive  field  and  geotechnical  laboratory  testing  and 

analyses prepared  in accordance with Caltrans guidelines dated December 2006.   The  reports will be 

signed  and  stamped  by  a  California  licensed Geotechnical  Engineer  (GE)  and  a  Certified  Engineering 

Geologist (CEG) and will include exploration logs (LOTBs) and field test data, geotechnical laboratory test 

data, and geotechnical cross sections. 

DELIVERABLES: 

 Geotechnical Design Report 

ASSUMPTIONS 

 No  field  infiltration testing; soil percolation rates will be based on published  information  from 

Caltrans Storm Water Handbook.  

 Soundwall on retaining walls and retaining walls are standard Caltrans walls on spread footings; 

foundation recommendations for these walls will be included in the GDR. 

 No overhead sign structures. 

 No Auxiliary lane or other freeway mainline widening 

 There are no permit fees.  

185.20.20  PAVEMENT DESIGN REPORT 

CONSULTANT will prepare a Life Cycle Cost Analysis.  CONSULTANT will utilize the current and updated 

Life Cycle Cost Analysis Procedures Manual, Project Development Procedures Manual  (PDPM) and the 

Highway Design Manual, (6th Edition) to prepare and document life cycle costs for pavement for review 

and approval by Caltrans.  Four pavement alternatives will be analyzed for the project. Each alternative 

will  be  analyzed  using  RealCost  software  provided  by  Caltrans  to  determine  the  initial  construction 

costs, project support costs, future maintenance and rehabilitation costs, total agency costs, user costs, 
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and total life cycle costs. The results of the approved LCCA will be incorporated into the development of 

the Materials Report. 

DELIVERABLES: 

 Life‐Cycle Cost Analysis  

ASSUMPTIONS: 

 No pavement overlays or other pavement rehabilitation of existing mainline freeway along SR‐

60 are included in this scope of work. 

185.20.25  MATERIALS REPORT 

CONSULTANT will prepare a final materials report based on field and  laboratory testing performed for 

the  selected  build  alternative.    The  report will  generally  follow  the  requirements  of  Topic  114  and 

Chapter 600 of HDM and organized in general accordance with California Test (CT) 130 (Caltrans, 2000).  

The  main  purpose  of  this  report  is  to  develop  design  and  construction  recommendations  to  aid 

CONSULTANT in preparing project Plans, Specifications and Estimates (PS&Es).  As such, this report will 

provide  site‐specific  geotechnical  information  and  recommendations  for  project  (proposed  ramps) 

pavements, mitigating soil corrosion and materials sources as outlined in the HDM.   This report will be 

signed and stamped by a California licensed Geotechnical Engineer (GE). 

DELIVERABLES: 

 Materials Report 

ASSUMPTIONS 

 No Auxiliary lane or other freeway mainline widening. 

185.20.35  UPDATED TRANSPORTATION MANAGEMENT PLAN FOR PS&E 

CONSULTANT will prepare a TMP  to  reduce potential construction  related  traffic conflicts and delays. 

The  TMP  will  define  the  details  of  the  TMP  strategies  to  be  implemented  as  part  of  the  project 

construction.    The  TMP will  incorporate  as  necessary  discussion  of  the  construction  staging  concept 

plans.  The Draft TMP may consist of the following elements: 

 Public Awareness Campaign 

 Properly signed detours or alternative routes 

 Fixed and Portable Changeable Message Signs 

 Traffic Signal Modifications 

 Traffic Management Center Coordination 

 Traffic Management Team Coordination 

 TMP Coordination and Review 

 Coordination with local agencies during construction closures 

 Advanced Traffic Management Systems (ATMS) 

 Coordination  with  emergency  services  (Police,  Fire,  Paramedic,  Ambulance,  etc)  during 

construction closures. 
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The  Draft  TMP will  be  submitted  to  the  Caltrans  District  8  TMP  Coordinator,  SANBAG,  and  City  of 

Ontario  staff  for  review  and  comment.    CONSULTANT  traffic  engineers  will  meet  with  the  TMP 

Coordinator if necessary to review Caltrans comments on the draft document and come to a consensus 

on  the necessary  revisions  to adequately address Caltrans  comments.   The TMP will  then be  revised 

accordingly and submitted to Caltrans, SANBAG, and the City of Ontario for final review and approval. 

DELIVERABLES: 

 Transportation Management Plan 

185.20.40  UTILITY LOCATION VERIFICATION 

For  those  utilities  identified  as  high‐risk  facilities,  CONSULTANT will  perform  approximately  ten  (10) 

potholes of existing utilities, and prepare and distribute utility base maps to affected utilities. Pothole 

intervals for any high risk utilities shall conform to the requirements of the CALTRANS Policy Manual for 

High  and  Low  Risk  Utilities, which  requires  no  greater  than  100  feet  between  pothole  locations.  A 

pothole location map will be prepared summarizing the planned pothole locations. Any required agency 

encroachment permits and traffic control plans will be prepared by the CONSULTANT. 

DELIVERABLES: 

 Utility Pothole Location Maps 

 Ten (10) Utility Potholes 

 Ten (10) Utility Pothole Surveys 

185.20.45  UPDATED STORM WATER DATA REPORT 

In  accordance with  current  Caltrans  Project  Planning  and Design Guide,  a  Storm Water Data  Report 

(SWDR) shall be prepared  for this phase of  the project.   The SWDR prepared  for the Project Approval 

and Environmental Document  (PA/ED) phase of  the project will be updated  for  the PS&E Phase.   The 

SWDR will  be  prepared  as  a  second  order  of work  during  the  PS&E  Phase  based  on  the  approved 

Geometric Approval Drawings (GADs).  Specific objectives of the SWDR include: 

 Define storm water quality issues and pollutants of concern. 

 Form  the Project Development Team  (PDT),  including  the District/Regional National Pollutant 

Discharge Elimination System (NPDES) Storm Water Coordinator. 

 Evaluate  potential  storm  water  impacts  for  mitigation  purposes  and  address  water  quality 

concerns. 

 Develop a  list of potentially  feasible permanent  storm water Design Pollution Prevention and 

Treatment Best Management Practices (BMPs) to be evaluated during project design. 

 Document  storm water  design decisions made  regarding  project  compliance with  the NPDES 

permit.  

 Develop the preliminary costs for BMPs. 

 Discuss the project with the Regional Water Quality Control Board (RWQCB) and local agencies, 

if advised by the District/Regional NPDES Storm Water Coordinator or requested by the RWQCB. 

 Address mandates associated with TMDLs/303(d) impaired waterbodies 

 Construction Risk Level Determination and RUSLE2 Analysis 
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 Program the project construction costs. 

Caltrans storm water evaluation forms will be  included to ensure that the proper evaluation process  is 

used  for  the  consideration  of  treatment  best  management  practices  (BMPs).  The  methods  and 

calculations  that will be used  to  size and design  treatment BMPs will be  in accordance with Caltrans 

Storm Water Quality Handbook.   

The SWDR will be signed by the Project Engineer, the District/Regional Design Storm Water Coordinator, 

the designated Landscape Representative, and approved by  the Project Manager  to verify  that  storm 

water quality design issues have been addressed, and the data is complete, current, and accurate.  

DELIVERABLES: 

 Storm Water Data Report for PS&E 

185.25   RIGHT OF WAY REQUIREMENTS DETERMINATION 

185.25.05  RIGHT OF WAY COORDINATION 

CONSULTANT will coordinate with the SANBAG Right of Way Consultant that is responsible for preparing 

deeds, legal descriptions and exhibits, Resolutions of Necessity, Director’s Deeds and Plats, Utility Deeds 

and Plans.   CONSULTANT will provide  information  to SANBAG Right of Way Consultant relative  to  the 

right  of way  needs  and  impacts  for  the  project.    CONSULTANT will  attend  three  (3) meetings with 

SANBAG Right of Way Consultant to coordinate project information and needs. 

CONSULTANT  shall  coordinate with  SANBAG  right of way appraisal and acquisition agents  to provide 

design plan interpretation for the appraisal and acquisition process.  

ASSUMPTIONS: 

 SANBAG  Right  of  Way  Consultant  will  prepare  all  deeds,  legal  descriptions  and  exhibits, 

Resolutions of Necessity, Director’s Deeds and Plats, Utility Deeds and Plans. 

185.25.15  RIGHT OF WAY REQUIREMENT MAPS 

CONSULTANT will  determine  right  of way  needs  and  prepare  preliminary  right  of way  requirements 

maps.   Right of way requirements may  include the need  for new right of way, permanent easements, 

slope easements, and  temporary construction easements.   CONSULTANT will prepare  six  (6) property 

exhibits  identifying  improvements and right of way needs  for each  individual parcel overlaid on aerial 

photography including field photography. 

DELIVERABLES: 

 Right of Way Requirements Map 

 Six (6) individual parcel exhibits 

185.25.30  UTILITY CONFLICT MAPS 

CONSULTANT  will  develop  conflict maps  and  utility  conflict matrix  identifying  all  conflicts  with  the 

project based upon utility verification and positive location (potholing).  The utility conflict matrix will be 

provided  to  Caltrans  right  of  ways  utilities  and  design  unit  and  CONSULTANT  will  coordinate  with 
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CALTRANS,  CITY,  and  utility  owners  for  relocation/modification  planning.    CONSULTANT will  develop 

preliminary cost estimate of relocation of affected utilities.  It  is assumed utility relocation  final design 

plans will be prepared by the responsible utility owners and not by CONSULTANT. 

CONSULTANT will prepare Claim  Letter  to Owners  and distribute prepared  conflict maps  to  affected 

utilities.   SANBAG and/or CALTRANS and Utility Companies will prepare a Utility Relocation Agreement 

(URA) and Joint Use Agreement (JUA) or Consent to Common Use Agreement (CCUA) for each prior right 

utility  relocation within  state  right‐of‐way.   SANBAG and/or CALTRANS will also be  responsible  for all 

negotiations with  the utility  companies  for  cost  responsibility and processing  the URA’s  for approval.  

URA’s will also be prepared by SANBAG and/or CALTRANS for non‐prior rights utility relocations.  

The utility owners must bear the burden of establishing their prior rights.  The liability will be based on 

their property right whether it be fee ownership, easement, joint use, lease, franchise, etc.  If the owner 

cannot  prove  their  prior  right,  CONSULTANT  will  assume  they  are  liable  for  any  required 

relocation/modification.   The  liability determination  investigation and documentation of easement and 

right of way  requirements associated with  the utilities will be provided by  the SANBAG Right of Way 

Consultant. 

DELIVERABLES: 

 Claim Letter to Owner 

 Utility Conflict Maps 

 Utility Conflict Matrix 

 Preliminary Utility Relocation Cost Estimate 

200  UTILITY RELOCATION 

200.15   APPROVED UTILITY RELOCATION PLAN 

CONSULTANT will review utility relocation plans provided by Utility Owners for accuracy and completion 

relative to the identified utility conflict maps. 

DELIVERABLES: 

 Redlines and Comment Matrix of Utility Owner Relocation Plans 

200.20   UTILITY RELOCATION PACKAGE 

CONSULTANT will prepare Notice  to Owner  to  affected utility owners based upon  conflict maps  and 

utility  conflict  matrix.  CONSULTANT  will  attach  conflict  maps,  approved  utility  relocation  design 

prepared by utility owner, and approved URA, JUA, or CCUA for each affected utility owner prepared by 

SANBAG and/or CALTRANS.   CONSULTANT will prepare the Utility Certification which will  include a  list 

and description of the high risk facilities, low risk facilities, and other utility facilities. 

DELIVERABLES: 

 Notice to Owner to Utility Owners 

 Utility Certification 

13.b

Packet Pg. 238

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  54 

200.25   UTILITY RELOCATION COORDINATION 

CONSULTANT  will  coordinate  and  work  closely  with  the  SANBAG,  CITY  and  utility  companies  to 

determine  the need  to  relocate  impacted  lines, using CALTRANS policy  for high and  low‐risk utilities. 

CONSULTANT will coordinate and attend up  to  five  (5) project coordination meetings with CALTRANS, 

SANBAG,  CITY  and  utility  companies,  such  as  Southern  California  Edison.  It  is  assumed  the  utility 

companies  will  perform  relocation  design  for  their  own  facilities.  CONSULTANT  is  responsible  for 

coordinating  electrical  service  points of  connection with  the  electrical utility  company.  Plans  for  any 

extension of utility service facilities up to the designated service point of connection will be prepared by 

the utility company. Any necessary interim or permanent utility relocation plans will not be part of the 

PS&E package developed by CONSULTANT. 

 

DELIVERABLES: 

 Attendance at five (5) project utility coordination meetings 

 Utility coordination with affected utilities within project limits 

220  PERFORM RIGHT OF WAY ENGINEERING 
It  is  assumed  no modifications  or  new  Caltrans  right  of way will  be  required  as  part  of  the  project 

improvements.  It  is assumed only six  (6) adjacent private properties may  require  right of way  for  the 

proposed project. 

220.05   EXISTING LAND NET SURVEY 

In  compliance with Caltrans Right of Way procedures  and  guidelines CONSULTANT  shall perform  the 

following tasks to develop the existing right of way and centerline data: 

 Search, acquisition, and analysis of appropriate deeds, field notes, and survey maps contained in 

State, County, and City files. 

 Acquire title reports for 10 parcels impacted by proposed R/W fee and easement takes. 

 Field and related survey effort necessary to search, recover, describe, and tie in controlling land 

survey monuments. 

DELIVERABLES: 

 Title Reports for ten (10) parcels 

 Land Net Recovery and Field Ties 

 Land Net Map 

220.10   HARD COPY BASE MAP 

CONSULTANT will perform existing  right of way  surveying  and prepare  “Before Condition” Record of 

Survey and CALTRANS Hard Copy Base Map. The “Before Condition” Record of Survey and CALTRANS 

Hard Copy Base Map is limited to the six (6) affected parcels where right of way fee acquisition has been 

defined by  the Build Alternative. The Hard Copy Base Map will be updated based on  field survey and 

prepared  in one (1) 36”x96” strip plot at 1”=100’ scale per Caltrans Right of Way Manual. The “Before 
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Condition” Record of Survey will be prepared at 1”=50’  scale  in conformance with  the County of San 

Bernardino Survey Standards and Procedures. 

DELIVERABLES: 

 Hard Copy Base Map 

 “Before Condition” Record of Survey 

220.15   RIGHT OF WAY MAPS 

220.15.05  APPRAISAL MAPS 

CONSULTANT will prepare Appraisal Maps at 1”=50’ scale to facilitate the acquisition of six (6) parcels 

necessary for the construction of the project.   The Appraisal Map will cover the area sufficient to fully 

depict only the acquisition parcels and shall be prepared in conformance with the Caltrans Right of Way 

Manual. 

DELIVERABLES: 

 Appraisal Map 

220.15.10  RIGHT OF WAY MAPS 

CONSULTANT will update Appraisal Map and prepare Right of Way Map at 1”=50’ scale to document the 

acquisition of six  (6) parcels necessary for the construction of the project.   The Right of Way Map will 

cover  the area  sufficient  to  fully depict  the acquisition parcels and  shall be prepared  in conformance 

with the Caltrans Right of Way Manual. 

DELIVERABLES: 

 Right of Way Map 

220.35   FIELD LOCATED RIGHT OF WAY 

220.35.05  FLAGGED RIGHT OF WAY 

CONSULTANT will  flag  the existing and proposed right of way  for appraisals, acquisitions,  legal action, 

excess land and other lines per the Caltrans Right of Way manual – Chapter 10. 

DELIVERABLES: 

 Flagged Right of Way 

ASSUMPTIONS: 

 CONSULTANT will flag right of way one time at the same time for six (6) parcels. 

230  PREPARE DRAFT PS&E (65%) 

230.05   DRAFT ROADWAY PLANS 

CONSULTANT  will  prepare  65  percent  level  layouts,  profiles,  super‐elevation  diagrams,  and  typical 

sections. Pavement  type will be  as defined  in  the pavement  life  cycle  analysis  completed during  the 
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Project Report phase. ADA upgrades for ramp intersections with arterial streets within the project limits 

will be based on the project scope as defined in the approved Project Report. 

The following plans will be provided: 

Sheet Type  Sheets 

Title Sheet  1 

Typical Cross Sections  2 

Key Map Line Index / Project Controls  2 

Layout Plans  4 

Construction Details  17 

Water Pollution Control Plans  4 

Water Pollution Control Quantities  1 

Contour Grading Plans  4 

Summary Quantities   4 

Standard  Noise  Barrier/Retaining Wall 
Plans 

2 

Standard  Noise  Barrier/Retaining Wall 
Details 

1 

Standard Retaining Wall Plans  4 

Standard Retaining Wall Details  1 

Total Sheets 47 

 

DELIVERABLES 

 65% Title Sheet 

 65% Typical Cross Sections 

 65% Key Map and Line Index/Project Controls 

 65% Layout Plans 

 65% Construction Details 

 65% Water Pollution Control Plans 

 65% Water Pollution Control Quantities 

 65% Contour Grading Plans 

 65% Summary of Quantities 

 65% Standard Noise Barrier/Retaining Wall Plans 

 65% Standard Retaining Wall Plans 

 65% Standard Retaining Wall Details 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. Any modifications to elevations will be show on 

Construction Detail Sheets 

 Aerially Deposited Lead Plans will not be prepared  for  the PS&E.  It  is assume  there  is no ADL 

present in the soils along the ramps or SR‐60. 

 Removals will be shown on Layout Plans and separate Removal Plans will not be prepared 
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 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60. 

 It  is  assumed  the  existing  Sound Wall  along  the  eastbound  on‐ramp  does  not  need  to  be 

removed. 

 It  is  assumed  Jointed  Plain  Concrete  Pavement  Joint  Layout  Construction  Details  are  not 

required and not included in the scope of work. 

 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 It is assumed that the retaining walls will be a standard Type 1 wall on spread footings that does 

not require separate plan development and approval through the Caltrans Engineering Services 

Center. 

 It is assumed the Noise Barrier/Retaining Wall along the EB on ramp will be a standard retaining 

wall and require separate plan and approval through the Caltrans Engineering Services Center. 

 It is assumed the Retaining Wall Plans are being prepared at 1”=10’H and 1”=10’V scale 

230.10   DRAFT HIGHWAY PLANTING PLANS 

Consultant shall prepare 65 percent level plans, specifications and estimates for landscape and irrigation 

improvements. The Planting / Irrigation Plans will be limited to the interchange within Caltrans right of 

way and will be included in the single PS&E bid package for the Roadway project. 

The following plans will be provided: 

Sheet Type  Sheets 

Highway Planting Plans  4 

Plant List  1 

Irrigation Plans  4 

Irrigation Details  1 

Irrigation Quantities  1 

Total Sheets 11 

 

DELIVERABLES: 

 65% Planting Plans 

 65% Planting List 

 65% Irrigation Plans 

 65% Irrigation Details 

 65% Irrigation Quantities 

 

ASSUMPTIONS: 

 It is assumed highway planting plans are for replacement highway planting only 
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 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 Aesthetics  will  be  per  the  Caltrans  standards  plans,  procedures  and  policies.  No  special 

aesthetics, such as cobble treatments, contract stamps, nor special concrete color and finishing, 

will be considered as part of the scope of work. 

 It  is assumed that the highway planting/irrigation will be  included  in the Highway Construction 

Contract and will not be bid as a separate highway planting contract. 

 It  is assumed Erosion Control will be  shown on Highway Planting plans and  separate Erosion 

Control Plans will not be prepared. 

230.15   DRAFT TRAFFIC PLANS 

230.15.05  SIGNING AND PAVEMENT DELINEATION PLANS 

CONSULTANT will prepare 65 percent  level pavement delineation plans to  identify  locations of painted 

and thermoplastic stripes and markings, pavement markers, and delineators. 

CONSULTANT will prepare 65 percent  level Sign Plans  to show existing and proposed new signs.   The 

plans  will  include  sign  details  and  quantity  sheets  (including  contractor  furnished  sign  summary 

quantities). The Sign Plans will include roadside signs per Caltrans guidelines and MUTCD.   

The following plans will be provided: 

Sheet Type  Sheets 

Pavement Delineation  4 

Pavement Delineation Details  1 

Pavement Delineation Quantities  1 

Signing Plans  4 

Signing Details  1 

Signing Quantities  1 

Total Sheets 12 

 

DELIVERABLES: 

 65% Pavement Delineation Plans 

 65% Pavement Delineation Details 

 65% Pavement Delineation Quantities 

 65% Sign Plans 

 65% Sign Details 

 65% Sign Quantities 

 

ASSUMPTIONS: 

 It is assumed Bridge Mounted Signs are not required and are not included in the scope of work. 

13.b

Packet Pg. 243

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  59 

 It is assumed Overhead Signs are not required and are not included in the scope of work. 

230.15.10  STAGE CONSTRUCTION/TRAFFIC HANDLING PLANS 

CONSULTANT will advance the approved construction staging approach identified within the PA/ED into 

the  development  of  final  staged  construction  plans.    The  SC  sheets will  be  prepared  to  depict  the 

elements associated with the construction staging approach, including: 

 Identification of proposed facility/lane closures and work zone areas per stage. 

 Temporary striping per stage 

 Location and limits of k‐rail and crash cushions per stage. 

 Construction notes indicating the major elements of construction to be completed per stage. 

 Traffic handling notes that describe the proposed traffic handling procedures to be completed 

per stage. 

Construction  staging must  address  concerns  of  SANBAG,  Caltrans,  the  City  of Ontario,  and  the  local 

community  regarding  the maintenance of  traffic and access during  construction.   Our analysis of  the 

proposed improvements indicates that long term lane closures are not required.  It will be necessary to 

temporarily narrow  lanes and  transition  traffic away  from  the work area.   The  lane  transitions will be 

facilitated by placement of  temporary  railing,  crash  cushions,  channelizers, and  temporary pavement 

delineation.  Detours are anticipated for each ramp. 

Based on  the  interchange  improvements proposed,  the CONSULTANT anticipates  that  this project can 

be constructed in three stages as follows: 

 Stage 1 – Construct walls & Archibald Avenue improvements 

 Stage 2 – Construct north side of WB On, south side of EB On, south side of WB off, and north 

side of EB off 

 Stage 3 – Construct south side of WB On, north side of EB On 

The following plans will be provided: 

Sheet Type  Sheets 

Construction Area Signs  1 

Notes, legend & details  1 

Stage Construction Index  1 

Traffic Handling Plans  8 

Traffic Handling Plan – Details  1 

Traffic Handling Plan Quantities  1 

Traffic Handling – Detour  4 

Traffic Handling – Detour 
Quantities 

1 

Total Sheets 18 

 

DELIVERABLES: 

13.b

Packet Pg. 244

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  60 

 65% Stage Construction Index Plans 

 65% Traffic Handling Plans 

 65% Traffic Handling Detail Plans 

 65% Construction Area Sign Plans 

 65% Detour (Construction Area Sign) Plans 

 65% Detour Detail Plans 

 65% Stage Construction/Traffic Handling Quantity Plans 

230.15.15  TRAFFIC ELECTRICAL PLANS 

CONSULTANT will prepare 65 percent level Electrical Plans for the project including traffic signal, lighting 

and sign illumination, and ramp metering systems.   

Traffic signal plans will  include  locations of  traffic signal appurtenances, schedules, signal phasing and 

structural  or  foundation  requirements  in  accordance with  CITY  and  CALTRANS  standards  and  design 

criteria.  Requirements  for  electrical  service will  be  coordinated with  the  local  electric  utility  owner.  

CONSULTANT will  request new addresses  for each new electrical  service point.    Installation of  traffic 

signal  interconnect  conduit  and  cable  to  the  adjacent  signalized  intersections will  be  shown  on  the 

traffic signal and intersection lighting plans. 

CONSULTANT will prepare  lighting plans  to  relocate  lighting  along  the on‐ramps  and off‐ramps.   The 

lighting  plans will  include  proposed  poles  and  fixtures,  pull  boxes,  conduit,  service  locations, wiring, 

connection  diagrams,  panel  schedules  and  meter  pedestal  details.    Removal  of  existing  lighting 

equipment will be shown on the Lighting Plans and no separate Lighting Removal Plans will be prepared. 

CONSULTANT will prepare Ramp Metering plans  for  installation of ramp metering equipment at  the 2 

proposed on‐ramp locations. 

Plans will be provided as follows: 

 Ramp Metering System including supporting queue and count loops for:  

o SR 60 eastbound on‐ramp from Archibald Avenue 

o SR 60 westbound on‐ramp from Archibald Avenue 

 Signal Modifications at:  

o Archibald Avenue/SR 60 eastbound ramps  

o Archibald Avenue/SR 60 westbound ramps  

 Signal Interconnect:  

o Archibald Avenue between the SR 60 ramp intersections 

 Street Lighting (City):  

o Archibald Avenue where proposed improvements impact existing street lighting 

 Highway Lighting, Soffit Lighting and Conduit in Structure 

o SR 60 eastbound off‐ramp and on‐ramp  

o SR 60 westbound off‐ramp and on‐ramp  

o Soffit Lighting on bridge over Archibald Avenue 

 Sign Illumination 
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o Modify  sign  illumination  for  relocated  overhead  sign  on  westbound  SR  60  west  of 

Archibald Avenue undercrossing 

 Communication System: 

o Widening of Archibald Avenue will likely impact Caltrans communication systems to the 

Transportation Management Center.   These facilities will be required to be maintained 

during  construction  thus  requiring plans  for  temporary  and  reconstructed permanent 

facilities. 

The following plans will be provided: 

 

 

DELIVERABLES: 

 65% Electrical – Traffic Signal Plans 

 65% Electrical – Details 

 65% Electrical – Temporary Lighting 

 65% Electrical – Lighting and Sign Illumination Plans & Details 

 65% Electrical – Ramp Metering Plans 

 65% Electrical – Temporary Communication Plans 

 65% Electrical – Communication Plans 

ASSUMPTIONS: 

 This scope of work assumes that the existing Changeable Message Sign (CMS) on eastbound SR 

60  east  of  the Archibald Avenue  undercrossing will  not  be  impacted  by  the  project  and will 

remain. 

 Temporary Traffic Signal Plans are not included in this scope of work. 

 Any modifications to CCTV communication system or equipment are excluded from this scope of 

work. 

230.25   DRAFT UTILITY PLANS 

CONSULTANT will prepare 65 percent  level utility  location plans using base  layout sheets, showing the 

location of existing utilities, delineating those that will require relocation/adjustment, and designating 

who will be responsible for any required adjustment/relocation.  Plans will be sent to utility companies 

to confirm existing facilities locations and relocation limits.  This Scope of Work assumes that proposed 

Sheet Type  Sheets 

Traffic Signal Plans  2 

Traffic Signal Details  2 

Temporary Lighting  5 

Lighting  and  Sign  Illumination 
Plans 

5 

Ramp Metering Plans  3 

Temporary Communication Plans 2 

Communication Plans  2 

Total Sheets 21 
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any  necessary  or  desired  utility  relocations,  overhead  utility  undergrounding  and  new  utility  design 

plans will be prepared by the utility companies. 

The following plans will be provided: 

Sheet Type  Sheets 

Utility Plan  4 

Total Sheets 4 

 

DELIVERABLES: 

 65% Utility Plans 

230.30   DRAFT DRAINAGE PLANS 

The drainage plans will be prepared  in accordance with Caltrans Standard Drainage Plans and Quality 

Sheets guidance. The drainage plans will include the relocations of facilities, extension of local drainage 

cross  culverts,  and  construction  of  new  inlets.    The  improvements  include  the  relocation  and/or 

modification of existing  inlets and appurtenant  facilities resulting  from  the  interchange  improvements 

and realigned ramps.   The scope of the drainage plans  is based on utilization of existing cross culverts 

and downstream drainage systems for tying in new or relocated drainage systems or extending existing 

systems.    Deficient  existing  systems will  be  identified, whether  due  to  the  new widened  pavement 

section, different hydrology design criteria currently in place, or other reasons.  Analysis and design for 

the upgrade of any deficient existing off‐site or downstream/upstream on‐site drainage facilities on SR‐

60 or  local  roads  is not  included  in  the  Scope of Work.   Analysis  and design  for  the upgrade of  any 

deficient existing condition  in the regional systems are not  included  in the Scope of Work.   Deficiency 

upgrades for the existing on‐site drainage systems within the state right‐of‐way that are required as a 

result  of  the widening  improvements  are  included  in  the  scope  of work.  Deficiencies  due  to  other 

reasons will be presented  for a policy decision by SANBAG  to  incorporate  into  the project design and 

construction.   Any  improvement plans  for offsite upstream or downstream  local facilities and regional 

drainage facilities are specifically excluded from the scope of work except as noted herein. 

Existing  off‐site  hydrology  for  the  cross‐culverts  of  SR‐60  and  regional  drainage  facilities  will  be 

referenced from previous drainage studies and will not be updated or verified for this Project.  Previous 

reports will be utilized  to determine hydraulic  control  for any new  storm drain  facilities  that may be 

connected to these existing cross‐culverts and regional facilities.      In the absence of such  information, 

best professional judgment will be used to establish the required hydraulic controls. 

Recent coordination with Caltrans District 8 Hydraulics indicates that the Drainage Profiles are required 

to be drawn at 1”=20’.   Previous PS&E has used 1”=50’, but that will not be accepted moving forward.  

Profile sheets needs are estimated accordingly.  Edge Drain plans is assumed to not be required. 

The following plans will be provided: 

Sheet Type  Sheets  Scale 

Drainage Plan  4   
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Drainage Profile  3  1”‐20’H, 1”=5’V 

Drainage Details  1   

Drainage Quantities  2   

Total Sheets 10   

 

DELIVERABLES: 

 65% Drainage Plans  (Drainage Plan Sheets, Drainage Profile Sheets, Drainage Detail Sheets, & 

Drainage Quantity Sheets) 

ASSUMPTIONS: 

 Temporary Drainage Plans are not included in this scope of work. 

 Based on the information available at the preparation of the scope, preparation of a Conditional 

Letter of Map Revision, Letter of Map Revision, or coordination with local FEMA administrators 

is not anticipated, and therefore excluded from this scope of work.  

 Relocating  existing  inlets  and  re‐connecting  pipe  to  relocated  inlets.  Maintaining  the  same 

drainage feature of cross gutters at the ramp termini locations. Assume no new inlets or pile will 

be required. 

230.35   DRAFT SPECIFICATIONS 

CONSULTANT  will  prepare  unedited  special  provisions  for  the  construction  of  the  roadway 

improvements through editing of the current Caltrans Standard Special Provisions (SSP's) in accordance 

with Caltrans’ Ready‐To‐List Guide.    The  technical  special provisions will  be  prepared  by  a California 

licensed civil engineer for  incorporation  into the construction bid documents for the overall project by 

SANBAG.  The following technical unedited special provisions will be provided: 

 230.35.05  Roadway Specifications 

 230.35.10  Highway Planting Specifications 

 230.35.15  Traffic Specifications 

 230.35.20  Electrical Specifications 

 230.35.25  Utility Specifications 

 230.35.30  Drainage Specifications 

DELIVERABLES: 

 65% Roadway Specifications 

 65% Highway Planting Specifications 

 65% Traffic Specifications 

 65% Stage Construction/Traffic Handling Specifications 

 65% Electrical Specifications 

 65% Utility Specifications 

 65% Drainage Specifications 

230.40   DRAFT PS&E QUANTITIES AND ESTIMATES 
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CONSULTANT  will  prepare  65%  level  quantity  calculations  and  final  construction  cost  estimates  in 

accordance with Caltrans requirements utilizing the current edition of Caltrans Contract Cost Data book, 

recent  construction bid data and  in BEES  format.   Engineer’s  cost estimates will be prepared at each 

submittal stage.  It is anticipated that three (3) engineer’s cost estimates will be prepared for PS&E.  The 

following quantities and estimates will be provided: 

 230.40.05  Roadway Quantities and Estimates 

 230.40.10  Highway Planting Quantities and Estimates 

 230.40.15  Drainage Quantities and Estimates 

 230.40.20  Traffic Quantities and Estimates 

 230.40.25  Electrical Quantities and Estimates 

 230.40.30  Utility Quantities and Estimates 

DELIVERABLES: 

 65% Roadway Quantities and Estimates 

 65% Highway Planting Quantities and Estimates 

 65% Drainage Quantities and Estimates 

 65% Traffic Quantities and Estimates 

 65% Traffic Handling Quantities and Estimates 

 65% Electrical Quantities and Estimates 

 65% Utility Quantities and Estimates 

235  MITIGATE ENVIRONMENTAL IMPACTS 

235.05   ENVIRONMENTAL MITIGATION 

At each of the primary Plans, Specifications, and Estimates (PS&E) phase submittals (30%, 65%, 95% and 

100%),  the  respective design  submittals will be  reviewed  to ensure  that mitigation measures derived 

from  the  Environmental  Document  are  incorporated,  as  necessary,  into  those  milestone  design 

submittals. 

DELIVERABLES: 

 Record of Design Mitigation Compliance 

ASSUMPTIONS: 

 No  additional  environmental  studies  or  documentation,  beyond  that  prepared  during  the 

PA&ED phase, will be required for this task. 

 No comments will be received on the Records of Design Mitigation Compliance. 

235.40   UPDATED ENVIRONMENTAL COMMITMENTS RECORD 

It is assumed that the final design will not necessitate any changes to the Environmental Commitments 

Record  (ECR),  as  included  in  the  Final  Environmental  Document.  If  updates  are  required,  they  are 

expected  to be minor and generally editorial  in nature. An updated ECR will be prepared during  final 
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PS&E, if necessary. The level of effort estimate assumes that any updates would be minor and could be 

completed within the budget allocated. 

DELIVERABLES: 

 Updated Environmental Commitments Record 

ASSUMPTIONS: 

 If updates  are  required  to  the  ECR,  they  are  assumed  to be minor  and  generally  editorial  in 

nature and the level of effort estimate assumes that any updates would be minor and could be 

completed within the budget allocated. 

240  DRAFT STRUCTURES PS&E (65%) 

240.75   STRUCTURES TYPE SELECTION REPORT AND MEETING 

CONSULTANT  will  prepare  the  Structure  Type  Selection  documents  and  General  Plan  for  Archibald 

Avenue UC Tieback Walls  (Two tieback walls, one on each side of Archibald Avenue) and Type 1 walls 

immediately adjacent to the Tieback wall to comply with the most current Caltrans guidelines, including, 

but  not  necessarily  limited  to:    Bridge  Design  Details  3‐10  to  3‐14;  Bridge  Design  Aids,  Section  10; 

Memos To Designers 1‐23, 14‐29, 17‐105, 110, and 21‐19. A cast‐in‐place box girder bridge has been 

assumed as the general expected bridge type. 

The Type Selection Report will  include a discussion of foundation and falsework requirements, seismic 

and aesthetic considerations, traffic handling requirements, and staging.  In addition, CONSULTANT will 

develop an order‐of‐magnitude construction cost estimate.   Anticipated construction methods will be 

identified in the Type Selection process and coordinated with the project geometry.  

CONSULTANT will  submit Type Selection documents  to  the Caltrans Office of Special Funded Projects 

(OSFP) for review and approval 

CONSULTANT will attend a Type Selection  review meeting at Caltrans Headquarters  in Sacramento  to 

finalize structure type, foundations, seismic design, aesthetics, and traffic handling plans. 

CONSULTANT will summarize and submit meeting proceedings to the liaison engineer within one week 

for  written  Type  Selection  approval.    The  meeting  summary may  update  or  supplement  the  Type 

Selection Report. 

DELIVERABLES: 

 Type Selection Meeting 

 Draft/Final Type Selection Report 

ASSUMPTIONS: 

 It is assumed that the tieback and Type 1 walls required will be covered in one report.   

240.80   FOUNDATION REPORT 
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The  Foundation  Report  will  be  prepared  in  accordance  with  the  Caltrans  Guidelines  for  Structure 

Foundation  Report  dated  December  2009.  The  reports  will  be  signed  and  stamped  by  a  California 

licensed  Geotechnical  Engineer  (GE).    Utilizing  data  collected  during  the  subsurface  exploration, 

CONSULTANT will recommend suitable foundation types for the proposed replacement bridge, retaining 

walls,  and other  structures.   Relevant  foundation design parameters will be provided  in  the  reports.  

Foundation design parameters include: footing data table, bearing pressures and settlements.  

DELIVERABLES: 

 Foundation Report 

 

 

ASSUMPTIONS 

 Soundwall on retaining walls and retaining walls are standard Caltrans walls on spread footings; 

foundation recommendations for these walls will be included in the GDR. 

 No overhead sign structures. 

 No Auxiliary lane or freeway mainline widening 

240.85   DRAFT STRUCTURE PLANS 

CONSULTANT will prepare 65 percent  level  layout plans and structural details for Archibald Avenue UC 

Tieback Wall.   The design and plans will be  in accordance with Caltrans Seismic Design Criteria, Bridge 

Design Specifications, Memos to Designers and Bridge Design Details Manual.  Details and construction 

specifications will be prepared in accordance with Caltrans Standard Plans, Standard Specifications, and 

Standard Special Provisions. 

CONSULTANT will  develop  the  following  structural  plans  for  the  Archibald  Avenue UC  Tieback Wall. 

Submittal deliverables will conform  to  the OSFP  Information and Procedures Guide  (December 2012), 

Section 4‐3. 

The following plans will be provided: 

Sheet Type  Sheets 

General Plan  1 

Index to Plans  1 

Foundation Plan  2 

Tieback Wall Layout  2 

Tieback Wall Details  4 

Tieback Wall Reinforcement  1 

Log of Test Borings  4 

Total Sheets 15 

 

An  independent  bridge  design  check  will  be  performed  by  a  California‐registered  civil  engineer 

experienced  in  bridge  design.    The  process will  be  similar  to,  but  independent  of  the  initial  design 

13.b

Packet Pg. 251

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  67 

process.  The independent check includes design calculations, review of bridge design details, review of 

bridge special provisions, and bridge quantity calculations. 

Any  significant differences between  the  initial design and  the  independent check will  immediately be 

resolved between the two licensed engineers until substantial agreement on the final design is achieved.  

Any required changes will be made to the design and construction documents. 

Structure Quantity calculations and cost estimates will be prepared with the initial design and as part of 

the independent check.  The two estimates will be reconciled to develop the final estimate. 

CONSULTANT will  complete  the  Caltrans OSFP  Consultant Quality  Control  Statement  and  submit  the 

completed PS&E documents  (checked)  for  review.   This submittal will  include  the  independent bridge 

design calculations. 

DELIVERABLES: 

 65% Structures Plans 

 Structure Independent Check Design Calculations 

ASSUMPTIONS: 

 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 Any shoring design is not part of the scope of work. 

240.90   DRAFT STRUCTURES SPECIAL PROVISIONS AND COST ESTIMATE 

CONSULTANT will prepare special provisions for the construction of the retaining wall through editing of 

the current Caltrans Standard Special Provisions  (SSP's)  in accordance with Caltrans’ PS&E/RTL Guide.  

The  structure  special  provisions will  be  prepared  by  a  California‐licensed  civil  engineer who will  be 

prepared  to  sign  and  stamp  them  as  the  structure  special  provisions  engineer  upon  their  final 

incorporation into the construction bid documents for the overall project. 

CONSULTANT  will  prepare  two  independent  sets  of  quantity  take‐off  calculations  for  the  various 

structure construction bid items identified by the structures special provisions engineer.  The two sets of 

independently‐prepared quantity take‐off calculations will be reconciled by the respective engineers to 

ensure  agreement  within  the  tolerances  specified  in  Caltrans’  PS&E  Guide,  and  the  resulting  item 

quantities will be properly summarized using the Caltrans’ structure item summary sheets.  Based on the 

final  item  quantities,  the  structure  specifications  engineer  will  estimate  unit  prices  as  a  basis  for 

establishing an itemized estimate of the structure’s construction cost. 

DELIVERABLES: 

 65% Structural Special Provisions 

 65% Quantity Calculations and Independent Check Quantity Calculations  
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250  UPDATED STRUCTURE PLANS (95%) 

250.55   UPDATED STRUCTURE PLANS 

CONSULTANT will update  Structures Plans  to  incorporate  changes  in design based on  comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

DELIVERABLES: 

 95% Structure Plans 

250.60   UPDATED STRUCTURE SPECIAL PROVISIONS AND COST ESTIMATE 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

DELIVERABLES: 

 95% Structural Special Provisions 

 95% Quantity Calculations and Estimate 

255  CIRCULATE, REVIEW AND PREPARE FINAL PS&E PACKAGE 

255.10   UPDATED PS&E PACKAGE (95%) 

CONSULTANT will update 65% PS&E to incorporate changes in design based on comments and reviews 

provided  by  CALTRANS,  coordination  efforts  and  updated  information  after  the  65%  submittal.  The 

following PS&E will be updated: 

 255.10.05  Updated Roadway PS&E 

 255.10.10  Updated Highway Planting PS&E 

 255.10.15  Updated Traffic PS&E 

 255.10.20  Updated Drainage PS&E 

 255.10.30  Updated Utility PS&E 

 255.10.35  Updated Electrical PS&E 

During  preparation  of  95%  Plan  submittal,  CONSULTANT  will  schedule  a  safety  review  and  a 

constructability  review  of  the  plans.  CONSULTANT  will  attend  these  review  meetings,  respond  to 

comments, prepare and submit a response to comment disposition matrix. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 
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DELIVERABLES: 

 95% Roadway PS&E 

 95% Highway Planting PS&E 

 95% Traffic PS&E 

 95% Drainage PS&E 

 95% Utility PS&E 

 95% Electrical PS&E 

255.20   FINAL PS&E PACKAGE (100%) 

 

 

255.20.05  FINAL ROADWAY PS&E 

CONSULTANT will update 95% Roadway Plans to incorporate changes in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped plans to SANBAG. 

This project  is anticipated to be bid advertised, and awarded by SANBAG; therefore CALTRANS District 

Office Engineer  and CALTRANS Headquarter Office Engineer  reviews  and  approvals  are not  required.  

Additional  compensation will be  required  if  the project  is bid advertised and awarded by CALTRANS, 

which will require additional reviews by CALTRANS District OE and HQ OE.  These reviews are excluded 

from this scope of work. 

Plan  sheet  format will be per CALTRANS plan  sheet preparation  guidelines. CONSULTANT will  supply 

CALTRANS with an electronic version of  final plans  sheets  for  their  records, however  this work effort 

does not include meeting the strict requirements of an electronic submittal for a CALTRANS advertised 

and bid project. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped specifications to the SANBAG. SANBAG will be responsible for 

developing  “upfront”  Notice  to  Bidders  and  other  Construction  Contract  related  specification  to 

complete the specification bid package. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 
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CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain  approval  and 

provide cost estimate to SANBAG. 

DELIVERABLES: 

 Approved 100% Roadway PS&E 

255.20.10  FINAL STRUCTURES PS&E 

CONSULTANT will update 95% Structures Plans  to  incorporate changes  in design based on comments 

and  reviews  provided  by  CALTRANS,  coordination  efforts  and  updated  information  after  the  95% 

submittal.  CONSULTANT will meet  collectively with  all  participating  agencies  to  resolve  outstanding 

issues  relative  to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review 

comment  for  submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain 

signatures and provide the requested number of stamped plans to SANBAG. 

This project is anticipated to bid advertised, and awarded by the SANBAG, therefore CALTRANS District 

Office Engineer  and CALTRANS Headquarter Office Engineer  reviews  and  approvals  are not  required.  

Additional compensation will be  required  if  the project  is bid advertised, and awarded by CALTRANS, 

which will require additional reviews by CALTRANS District OE and HQ OE.  These reviews are excluded 

from this scope of work. 

Plan  sheet  format will be per CALTRANS plan  sheet preparation  guidelines. CONSULTANT will  supply 

CALTRANS with an electronic version of  final plans  sheets  for  their  records, however  this work effort 

does not include meeting the strict requirements of an electronic submittal for a CALTRANS advertised 

and bid project. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped specifications to the SANBAG. SANBAG will be responsible for 

developing  “upfront”  Notice  to  Bidders  and  other  Construction  Contract  related  specification  to 

complete the specification bid package. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain  approval  and 

provide cost estimate to SANBAG. 

DELIVERABLES: 
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 Approved 100% Structure PS&E 

255.35   SURVEY FILE 

CONSULTANT will prepare and compile documentation to be included in a Survey File for use by the lead 

surveyor assigned to this project prior to construction. The following documentation will be included in 

the Survey File as prescribed by  the Project Development Procedures Manual  (PDPM) Appendix QQ – 

Preparation Guidelines for Survey Files: 

 Contact List 

 Datum Listing 

 Project Reference List 

 Additional Instructions 

 Contract Plans 

 Project Control 

 Topography & Base Maps 

 Horizontal & Vertical Alignments 

 Profiles 

 Cross Sections ‐ Roadway cross‐sections at 50’  intervals. The cross‐sections will depict only the 

finished surface, pavement subgrade and original ground generated from the DTM files and will 

be  identified by station  interval.   Additive  information such as elevation callouts, curbs, dikes, 

wall cross‐sections, right of way lines, ditch cross‐sections, etc. will not be shown on the cross‐

sections. 

 Right of Way Appraisal Maps 

 Right of Way Coordinate Geometry 

 Right of Way Monument Perpetuation Documentation 

 Structural Systems (Bridges) 

 Drainage Systems 

 Digital Design Model 

CONSULTANT will submit the Survey File electronically to SANBAG. 

DELIVERABLES: 

 Survey File 

ASSUMPTIONS: 

 Slope Stake Notes and Grid Grades are excluded from this scope of work. 

255.40   RESIDENT ENGINEER’S PENDING FILE 

CONSULTANT will meet with the Resident Engineer (RE) and functional units and provide the following 

information  for  the RE  file.   This  list  is not  comprehensive and CONSULTANT  shall provide additional 

information as appropriate: 

 Permits 
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 Surveying Notes  

 Geotechnical (GDR) and Foundation (FDR) Reports 

 Hydrology/Hydraulics Report and calculations 

 Relevant correspondence and memoranda 

 Engineering calculations (horizontal and vertical alignments, earthwork quantities, etc.) 

 Environmental Agreements and Reports 

 Summary and discussion of Environmental issues 

 Traffic Management Plan and supplements 

 Material Handouts 

 Storm Water Data Report 

 Right‐of‐Way Maps & Agreements  

 List of Project Personnel 

 Cooperative Agreements 

CONSULTANT will provide an electronic version of all RE file information. 

DELIVERABLES: 

 Resident Engineer’s File 

260  CONTRACT BID DOCUMENTS READY TO LIST 

260.80   DRAFT CONTRACT READY 

CONSULTANT  will  coordinate  with  SANBAG  to  prepare  final  bid  documents  and  contract  ready  for 

advertising.  CONSULTANT will provide information to prepare final bid documents ready for advertising. 

265  AWARDED AND APPROVED CONSTRUCTION CONTRACT 
Bidding procedures will be the responsibility of SANBAG.   

During bid advertisement of the project, CONSULTANT will refer all questions concerning the  intent to 

the  SANBAG  for  resolution.    In  the  event  that  items  requiring  interpretation  of  the  drawings  or 

specifications are discovered during  the bidding period,  the SANBAG will  request assistance  from  the 

CONSULTANT.    The  CONSULTANT  will  advise  SANBAG  regarding  the  proper  procedure  required  for 

analysis of said items.   

CONSULTANT will attend the pre‐bid meeting with the appropriate technical personnel. 

CONSULTANT will draft responses to bidders’ inquiries as requested by SANBAG.  All such responses will 

be  routed  through  SANBAG.    All  direct  contractor  inquiries will  be  directed  by  the  CONSULTANT  to 

SANBAG.  CONSULTANT shall assist with the resolution of utility related issues that may arise during the 

bidding process,  including design modifications as needed and as approved by  the  SANBAG PROJECT 

MANAGER. 
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ASSUMPTIONS: 

 Preparing Bid Addendums are excluded from this scope of work. 

270  CONSTRUCTION ENGINEERING TECHNICAL SUPPORT 
Construction  of  the  project  will  be  the  responsibility  of  SANBAG.    During  the  construction  phase, 

SANBAG  shall  work  closely  with  Resident  Engineer  (RE)  to  assist  and  advise  the  RE  to  minimize 

construction conflicts and to expedite project completion.  

The following scope of work and budgets are for the purposes of creating an assumed budgeted amount 

for engineering services during construction.  The following scope of work and budgets will be provided 

on  a  time  and materials  basis  and  is  based  on  our  experience  providing  engineering  services  during 

construction of similar projects. 

270.20   PRE‐CONSTRUCTION MEETING 

CONSULTANT  will  attend  the  pre‐construction  meeting  with  three  (3)  technical  personnel.  

CONSULTANT will prepare agenda for the pre‐construction meeting and provide five (5) days prior to the 

meeting. 

DELIVERABLES: 

 Agenda for Pre‐Construction Meeting 

 Three (3) technical personnel attend the pre‐construction meeting 

270.25   PARTNERING WORKSHOP 

CONSULTANT  will  attend  a  partnering  workshop  as  requested  by  SANBAG  with  two  (2)  technical 

personnel. 

DELIVERABLES: 

 Two (2) technical personal attend the Partnering Workshop 

270.30   SHOP DRAWING AND SUBMITTAL REVIEW 

When  requested by SANBAG, CONSULTANT will  review  submittals and  shop drawings.   The  review of 

shop  drawings  shall  include  tieback  wall  working  drawing  submittals,  construction  contractor’s 

submittals for substitutions, construction contractor’s alternative construction approval, structural steel 

layout  for  structures,  and  others  as  required  by  the  Resident  Engineer.      The  shop  drawing  scope 

assumes one review of each submittal and one back check of re‐submittals.  Incomplete submittals will 

not be accepted for initial reviews.  Multiple reviews of re‐submittals that do not adequately address the 

initial review comments are not included. 

DELIVERABLES: 

 Shop Drawing Reviews 

270.35   SITE VISITS 

CONSULTANT  will  visit  the  job  site  as  requested  by  SANBAG.    This  task  does  not  include  regular 

attendance at any construction meetings. 
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DELIVERABLES: 

 Site Visits 

270.40   RESPOND TO INQUIRIES / REQUESTS FOR INFORMATION (RFI’S) 

CONSULTANT  will  draft  responses  to  contractor  inquiries  and  RFIs  as  requested  by  the  Resident 

Engineer. CONSULTANT  shall  assist with  the  resolution of utility  related  issues  that may  arise during 

construction,  including  design  modifications  as  needed  and  as  approved  by  the  SANBAG  PROJECT 

MANAGER. 

DELIVERABLES: 

 Responses to RFIs 

270.45   MONUMENTATION PERPETUATION SURVEYS 

This activity is required by the Professional Land Surveyors Act and includes: 

 Preparation of lists of monuments threatened with destruction 

 Referencing threatened monuments with tie‐outs for perpetuation through construction 

 Setting replacement monuments after construction to effect said perpetuation 

Final monumentation  is  limited  to  the  setting  of monuments  for  new  right  of  way  acquisitions  or 

monuments  destroyed  during  construction.    Setting  of monuments  omitted  or missing  unrelated  to 

construction activities is excluded from the scope of work. 

DELIVERABLES: 

 Monumentation Perpetuation Surveys 

295  ACCEPT  CONTRACT/PREPARE  FINAL  CONSTRUCTION  ESTIMATE  AND 

FINAL REPORT 
While SANBAG  is  responsible  for maintaining  field as‐built plans, CONSULTANT  shall keep a  record of 

changes  based  solely  on  information  provided  by  CONSULTANT  in  response  to  RFI’s  and  additional 

drawings prepared at SANBAG request.  These marked up plans from SANBAG will form the basis for the 

development of the Final Record Drawings.  CONSULTANT assumes no responsibility for the accuracy of 

the information provided by the Resident Engineer.   

In developing the final record drawings, CONSULTANT shall follow all requirements specified in Sections 

5‐104D  (1) and  (2) of  the Caltrans Construction Manual and submit  to SANBAG no  later  than 60 days 

after construction contract acceptance by SANBAG. 

Deliverables: 

 Final Record Drawings 

13.b

Packet Pg. 259

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

18
79

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 14 

Date:  May 6, 2015 

Subject: 

February 2015 Right-of-Way Grants of Use Report 

Recommendation: 

Receive February 2015 Right-of-Way Grants of Use Report. 

Background: 
The Board of Directors adopted the SANBAG Rail Property Policy (Policy No. 31602) on 
July 2, 2014.  Within the policy under Section B - Policy Principals and Authority to Execute 
Grants of Right of Use, the Board authorized the Executive Director, or designee, to approve all 
grants of rights of use documents as approved to form by General Counsel. 

There have been no grants of use approved since last reporting to the April Board of Directors 
meeting.  

Financial Impact: 

This item imposes no impact on the Fiscal Year 2014/2015 budget.  Presentation of the monthly 

Right-of-Way report demonstrates compliance with the SANBAG Rail Property Policy (Policy 

No. 31602). 

Reviewed By: 

This item was received by the Commuter Rail and Transit Committee on April 9, 2015.  

Responsible Staff: 

Mitch Alderman, Director of Transit and Rail Programs 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 

 
 

14

Packet Pg. 260



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA 

Minute Action 
 

AGENDA ITEM: 15 

Date:  May 6, 2015 

Subject: 

Alabama Street - Colton Avenue Grade Crossing Improvement Project Invitation For Bids 

Recommendation: 

A.  Approve the Plans, Specifications, and Engineer’s Estimate for the Alabama Street and 

Colton Avenue Grade Crossing Improvement Project; and 

B.  Authorize the Executive Director to release an Invitation for Bids (IFB) for Contract No. 15-

1001272 for the Alabama Street and Colton Avenue Grade Crossing Improvement Project, after 

the SANBAG Contracts Department and Legal Counsel approve the IFB; and 

C.  Approve taking the recommendation for award of the construction contract directly to the 

Board without prior Commuter Rail and Transit Committee review.   

Background: 

SANBAG staff has completed the design, specifications, and engineer’s estimate to complete 

grade crossing improvements at Alabama Street and Colton Avenue in the City of Redlands, 

supporting the future implementation of the Redlands Passenger Rail Project (RPRP) and an on-

going City of Redlands street improvement project.   

 
At the November 6, 2013 Board meeting, SANBAG approved Cooperative Agreement 

No. C14058 with the City of Redlands to complete mutually beneficial grade crossing and 

roadway improvements at Alabama Street and Colton Avenue.  As part of this cooperative 

agreement, the City is currently constructing improvements at the intersections of Alabama 

Street – Redlands Boulevard and Colton Avenue – Redlands Boulevard to enhance vehicular 

traffic level of service at these intersections and improve traffic flow through the surrounding 

area.  Since the City’s project necessitates modifications to the railroad at-grade crossings at 

Alabama Street and Colton Avenue, SANBAG took the opportunity to complete grade crossing 

improvements that support the future Redlands Passenger Rail Project.   

 
Staff is requesting that the Board approve the Plans, Specifications, and Engineer’s Estimate for 

the Alabama Street and Colton Avenue Grade Crossing Improvements; authorize the Executive 

Director to advertise Invitation for Bids (IFB) 15-1001272, after approval by the Contract 

Department and Legal Counsel; and approval to take the recommendation for award of the 

contract directly to the Board without prior Commuter Rail and Transit Committee review.   

Financial Impact: 

This item is consistent with the Fiscal Year 2014/2015 Budget under Task 0324 for Redlands 

Passenger Rail Project. 
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Board of Directors Agenda Item 

May 6, 2015 

Page 2 

 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on April 9, 2015. SANBAG Procurement Manager has reviewed this item. 

Responsible Staff: 

Mitch Alderman, Director of Transit and Rail Programs 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 16 

Date:  May 6, 2015 

Subject: 

Amendments to Contracts Related to Administration of the HERO Program 

Recommendation: 

A.  Approve Amendment No. 2 to Contract No. C12141 with The PFM Group to reduce the 

residential per assessment closing fee from $125.00 to $77.76 for financial management and 

program management services for the HERO Program. 

B.  Approve Amendment No. 2 to Contract No. C12245 with Best Best & Krieger, LLP to 

reduce the per assessment closing fee from 0.965% to 0.73% for legal services for the operation 

of the HERO Program. 

C.  Approve Amendment No. 2 to Contract No. C14053 with Renovate America, Inc. to decrease 

the residential per assessment closing fee from 3.10% to 2.202% for implementation and 

administration of financing mechanisms for the residential HERO Program. 

D.  Approve Amendment No. 2 to Contract No. C14054 the Master Bond Purchase Agreement 

with Renovate America, Inc. to reflect the amended fee schedules. 

E.  Approve decrease in SANBAG's program sponsor fee for residential program administration 

from 1.765% to 1.463%. 

Background: 

The SANBAG Board of Directors approved the following contracts with the consultant team that 

assists SANBAG in the formation, implementation and financing of the HERO Program. 

1. Contract No. C12141 on August 1, 2012, and amended on September 3, 2014, with The PFM 

Group to serve as Financial Advisor and Program Manager. 

2. Contract No. C12245 on August 1, 2012, and amended on September 3, 2014, with Best, 

Best and Krieger LLP to provide legal services. 

3. Contract No. C14053 on October 2, 2013, and amended on September 3, 2014, with 

Renovate America, Inc. for Implementation and Administration of Financing Mechanisms 

for the Residential HERO Program. 

4. Contract No. C14054 on October 2, 2013, and amended on September 3, 2014, the Master 

Bond Purchase Agreement for the Residential Program with Renovate America, Inc., and; 

Since these contracts were approved and amended, the HERO Program has expanded to other 

parts of the state and more experience has been gained as to the true costs of the program.  It is 

being recommended that the fees and costs charged in the SANBAG HERO Program be adjusted 

to match the costs charged in the rest of the state.  The changes being proposed are as follows: 
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Council of Government - COG 

Contractor/Service Provided Current Proposed 

Financing Partner & Administrator (Residential) 

- Renovate America 

3.10% 2.202% 

Program Manager & Financial Advisor 

– The PFM Group 

$125 $77.76 

Legal Services - Best Best & Krieger 0.965% 0.73% 

Program Sponsor (Residential) - SANBAG 1.765% 1.463% 

These decreases reflect efficiencies that are being found as more experience is gained with the 

program.  As these efficiencies are found, they can be passed on to the consumer.  SANBAG’s 

program sponsorship fee is being decreased due to the decrease in the fee that SANBAG pays to 

the The PFM Group as the program manager.  In addition, SANBAG has been able to cancel its 

contract with Westhoff, Cone and Holmstedt for placement agent services.  We are canceling this 

contract on the advice of our program manager and legal counsel for the HERO Program due to 

the fact the all of the bonds are being sold through a direct purchase and are not going into the 

open market.  Because of this fact, there is no need for the services of a placement agent.  
    

In addition to the reduced fees noted above, the HERO program will be reducing most interest 

rates charged on the residential program as well as offering a 25 year term.  The interest rate 

reductions are due in part to greater investor interest in purchasing the bonds and greater 

competition in the marketplace.  The interest rates charged on the residential program will 

change as follows: 

Term in Years Current Proposed 

5 5.95% 6.75% 

10 7.95% 7.69% 

15 8.75% 8.15% 

20 8.95% 8.35% 

25 N/A 8.45% 

Another benefit of the change will be to make the charges seen by our residents the same as 

those experienced by other program participants across the state.  This uniformity of costs will 

help in the overall administration of the program. 

Because these changes will help reduce costs for most consumers and will make for more 

efficient program administration, staff is recommending approval of these contract amendments. 

Financial Impact: 

This item will decrease the amount of program sponsorship fees that SANBAG receives.  The 

net decrease to SANBAG on an average assessment of $17,500 will be $5.61. 

Reviewed By: 

This item was reviewed by the General Policy Committee on April 8, 2015 and unanimously 

recommended for approval.  This item and the draft amendments have been reviewed by 

SANBAG General Counsel. 

Responsible Staff: 

Duane Baker, Director of Management Services 
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Council of Government - COG 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

%

C12141-2/00-1000735 2

20%

99/99/9999

99/99/9999

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 1653

The PFM Group

Services to assist in the formation and operation of a PACE Program.

-$                        

1,750,000.00$      

(385,800.00)$        

1,364,200.00$      

6/30/2016 Revised Expiration Date: 6/30/2016

-$                        

-$                       

1,364,200.00$     

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

6/11/2012
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AMENDMENT NO. 2 TO CONTRACT NO. C12141 

 

By and Between 

San Bernardino Associated Governments (SANBAG) 

And 

The PFM Group 

For 

 SERVICES TO ASSIST IN THE FORMATION, IMPLEMENTATION, AND 

ONGOING OPERATION OF FINANCING MECHANISMS FOR A PROPERTY 

ASSESSED CLEAN ENERGY (PACE) PROGRAM IN SAN BERNARDINO COUNTY 

 

 

 

This Amendment No. 2 (“Amendment”) to Contract for Services to Assist in the Formation, and 

Ongoing Operation of Financing Mechanisms for a Property Assessed Clean Energy (PACE) 

Program in San Bernardino County is made and entered into by and between San Bernardino 

Associated Governments (“SANBAG”) and The PFM Group (“CONSULTANT”). 

 

A. SANBAG and CONSULTANT are parties to Contract No. C12141 executed September 5, 

2012, and amended September 3, 2014, (the “Contract”), wherein SANBAG engaged 

CONSULTANT to provide certain services related to the formation, implementation, and 

ongoing operation of financing mechanisms for a PACE Program; and 

 

B. SANBAG and CONSULTANT both desire to modify the rate of compensation to better 

reflect the actual cost of providing those certain services covered by the Contract. 

 

NOW THEREFORE, SANBAG and CONTRACTOR agree to amend the Contract as follows: 

 

1. Attachment B of the Contract is hereby deleted and replaced in its entirety with 

Attachment B.2, Closing Costs per Assessment, attached to this Amendment and 

incorporated herein by this reference.  All references in the Contract to Attachment B 

shall mean Attachment B.2 to this Amendment. 

 

2. All other provisions of the Contract shall remain in full force and effect and are 

incorporated herein by this reference.   
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3. The Recitals above are true and correct and are incorporated into and made a part of this 

Amendment. 

 

4. The Effective Date of this Amendment No. 2 is the date this Amendment is executed by 

SANBAG. 

 

In witness whereof, the Parties have executed this Amendment No. 2 below. 

 

 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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THE PFM GROUP  SANBAG 

               

    

 

By:  __________________________    By:        

 Michael Berwanger   L. Dennis Michael  

 Managing Director      SANBAG Board President 

 

 

 

Date:  ________________________    Date:  ________________________ 

 

 

 

        APPROVED AS TO FORM: 

 

 

By:  __________________________ 

 Eileen Monaghan Teichert  

          General Counsel 

 

 

 

CONCURRENCE: 

 

 

By:       

 Jeffery Hill 

 Procurement Manager 
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ATTACHMENT B.2 

CLOSING COSTS PER ASSESSMENT 

 

 

CATEGORY COMMERCIAL PROGRAM RESIDENTIAL PROGRAM 

Total Closing Costs 6.44% 4.99% 

Underwriting and 

Administration – Samas 

Capital 

2.99% N/A 

Underwriting and 

Administration – Renovate 

America 

N/A 2.202% 

Financial Advisory and 

Program Management – The 

PFM Group 

See attached schedule
1 

$77.76 

Special Tax Consultant/ 

Assessment Engineer – David 

Taussig & Assoc. 

0.52% + annual admin fees of 

$3,000/yr. and $5.50/yr. per 

parcel 

0.52% + annual admin fees of 

$1,750 and $10/yr. per parcel 

Trustee – Deutsche Bank $750/bond $750/bond 

Legal – Best Best & Krieger 0.965% 0.73% 

Placement Agent – Westhoff, 

Cone & Holmstedt 

0.20% 0.00% 

Debt Service Reserve Fund N/A 0.075% 

CAEATFA Reserve Fee N/A 0.00% 

Program Sponsorship – 

SANBAG 

1.150% 1.463% 
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1
PFM Commercial Program Fee Schedule 

 
 

Assessment Size Minimum Assessment Size Maximum PFM Fee

$0.00 $50,000.00 $213.00

$50,000.00 $75,000.00 $425.00

$75,000.00 $100,000.00 $638.00

$100,000.00 $125,000.00 $850.00

$125,000.00 $150,000.00 $1,063.00

$150,000.00 $175,000.00 $1,275.00

$175,000.00 $200,000.00 $1,488.00

$200,000.00 $225,000.00 $1,700.00

$225,000.00 $250,000.00 $1,913.00

$250,000.00 $275,000.00 $2,125.00

$275,000.00 $300,000.00 $2,338.00

$300,000.00 $325,000.00 $2,550.00

$325,000.00 $350,000.00 $2,763.00

$350,000.00 $375,000.00 $2,975.00

$375,000.00 $400,000.00 $3,188.00

$400,000.00 $425,000.00 $3,400.00

$425,000.00 $450,000.00 $3,613.00

$450,000.00 $475,000.00 $3,825.00

$475,000.00 $500,000.00 $4,038.00

$500,000.00 $525,000.00 $4,250.00

$525,000.00 $550,000.00 $4,463.00

$550,000.00 $575,000.00 $4,675.00

$575,000.00 $600,000.00 $4,888.00

$600,000.00 $625,000.00 $5,100.00

$625,000.00 $650,000.00 $5,313.00

$650,000.00 $675,000.00 $5,525.00

$675,000.00 $700,000.00 $5,950.00

$700,000.00 $725,000.00 $6,163.00

$725,000.00 $750,000.00 $6,375.00

$750,000.00 $775,000.00 $6,588.00

$775,000.00 $800,000.00 $6,800.00

$800,000.00 $825,000.00 $7,013.00

$825,000.00 $850,000.00 $7,225.00

$850,000.00 $875,000.00 $7,438.00

$875,000.00 $900,000.00 $7,650.00

$900,000.00 $925,000.00 $7,863.00

$925,000.00 $950,000.00 $8,075.00

$950,000.00 $975,000.00 $8,288.00

$975,000.00 $1,000,000.00 $8,500.00

$1,000,000.00 $1,025,000.00 $8,713.00

$1,025,000.00 $1,050,000.00 $8,925.00

$1,050,000.00 $1,075,000.00 $9,138.00

$1,075,000.00 $1,100,000.00 $9,350.00

$1,100,000.00 $1,125,000.00 $9,563.00

$1,125,000.00 $1,150,000.00 $9,775.00

$1,150,000.00 $1,175,000.00 $9,988.00

$1,175,000.00 $999,999,999.00 $10,200.00
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

%

C12245-2/00-1000735 2

20%

99/99/9999

99/99/9999

EA No.: 

99/99/999

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 235

Best Best & Krieger

Legal services to assist in the formation and implementation of a PACE Program

-$                        

-$                        

-$                        

-$                        

6/30/2016 Revised Expiration Date:

-$                        

-$                       

-$                       

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

7/11/2012
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AMENDMENT NO. 2 TO CONTRACT NO. C12245 

 

By and Between 

San Bernardino Associated Governments (SANBAG) 

And 

Best Best & Krieger LLP 

For 

LEGAL SERVICES TO ASSIST IN THE FORMATION, IMPLEMENTATION, AND 

ONGOING OPERATION OF FINANCING MECHANISMS FOR A PROPERTY 

ASSESSED CLEAN ENERGY (PACE) PROGRAM IN SAN BERNARDINO COUNTY 

 

 

 

This Amendment No. 2 (“Amendment”) to Contract for Legal Services to Assist in the 

Formation, and Ongoing Operation of Financing Mechanisms for a Property Assessed Clean 

Energy (PACE) Program in San Bernardino County is made and entered into by and between 

San Bernardino Associated Governments (“SANBAG”) and Best Best & Krieger LLP 

(“CONSULTANT”). 

 

A. SANBAG and CONSULTANT are parties to Contract No. C12245 executed September 5, 

201,2 and amended September 3, 2014, (the “Contract”), wherein SANBAG engaged 

CONSULTANT to provide certain services related to the formation, implementation, and 

ongoing operation of financing mechanisms for a PACE Program; and 

 

B. SANBAG and CONSULTANT both desire to modify the rate of compensation to better 

reflect the actual cost of providing those certain services covered by the Contract. 

 

NOW THEREFORE, SANBAG and CONTRACTOR agree to amend the Contract as follows: 

 

1. Attachment B of the Contract is hereby deleted and replaced in its entirety with 

Attachment B.2, Closing Costs per Assessment, attached to this Amendment and 

incorporated herein by this reference.  All references in the Contract to Attachment B 

shall mean Attachment B.2. 

 

2. All other provisions of the Contract shall remain in full force and effect and are 

incorporated herein by this reference.   
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3. The Recitals above are true and correct and are incorporated into and made a part of this 

Amendment. 

 

4. The Effective Date of this Amendment No. 2 is the date this Amendment is executed by 

SANBAG. 

 

In witness whereof, the Parties have executed this Amendment No. 2 below. 

 

 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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BEST BEST & KRIEGER LLP  SANBAG 

               

    

 

By:  __________________________    By:        

 Warren Diven   L. Dennis Michael  

 Partner        SANBAG Board President 

 

 

 

Date:  ________________________    Date:  ________________________ 

 

 

 

        APPROVED AS TO FORM: 

 

 

By:  __________________________ 

 Eileen Monaghan Teichert  

          General Counsel 

 

 

 

CONCURRENCE: 

 

 

By:       

 Jeffery Hill 

 Contract Administrator 
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ATTACHMENT B.2 

CLOSING COSTS PER ASSESSMENT 

 

 

CATEGORY COMMERCIAL PROGRAM RESIDENTIAL PROGRAM 

Total Closing Costs 6.44% 4.99% 

Underwriting and 

Administration – Samas 

Capital 

2.99% N/A 

Underwriting and 

Administration – Renovate 

America 

N/A 2.202% 

Financial Advisory and 

Program Management – The 

PFM Group 

See attached schedule
1 

$77.76 

Special Tax Consultant/ 

Assessment Engineer – David 

Taussig & Assoc. 

0.52% + annual admin fees of 

$3,000/yr. and $5.50/yr. per 

parcel 

0.52% + annual admin fees of 

$1,750 and $10/yr. per parcel 

Trustee – Deutsche Bank $750/bond $750/bond 

Legal – Best Best & Krieger 0.965% 0.73% 

Placement Agent – Westhoff, 

Cone & Holmstedt 

0.20% 0.00% 

Debt Service Reserve Fund N/A 0.075% 

CAEATFA Reserve Fee N/A 0.00% 

Program Sponsorship – 

SANBAG 

1.150% 1.463% 
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1
PFM Commercial Program Fee Schedule 

 
 

Assessment Size Minimum Assessment Size Maximum PFM Fee

$0.00 $50,000.00 $213.00

$50,000.00 $75,000.00 $425.00

$75,000.00 $100,000.00 $638.00

$100,000.00 $125,000.00 $850.00

$125,000.00 $150,000.00 $1,063.00

$150,000.00 $175,000.00 $1,275.00

$175,000.00 $200,000.00 $1,488.00

$200,000.00 $225,000.00 $1,700.00

$225,000.00 $250,000.00 $1,913.00

$250,000.00 $275,000.00 $2,125.00

$275,000.00 $300,000.00 $2,338.00

$300,000.00 $325,000.00 $2,550.00

$325,000.00 $350,000.00 $2,763.00

$350,000.00 $375,000.00 $2,975.00

$375,000.00 $400,000.00 $3,188.00

$400,000.00 $425,000.00 $3,400.00

$425,000.00 $450,000.00 $3,613.00

$450,000.00 $475,000.00 $3,825.00

$475,000.00 $500,000.00 $4,038.00

$500,000.00 $525,000.00 $4,250.00

$525,000.00 $550,000.00 $4,463.00

$550,000.00 $575,000.00 $4,675.00

$575,000.00 $600,000.00 $4,888.00

$600,000.00 $625,000.00 $5,100.00

$625,000.00 $650,000.00 $5,313.00

$650,000.00 $675,000.00 $5,525.00

$675,000.00 $700,000.00 $5,950.00

$700,000.00 $725,000.00 $6,163.00

$725,000.00 $750,000.00 $6,375.00

$750,000.00 $775,000.00 $6,588.00

$775,000.00 $800,000.00 $6,800.00

$800,000.00 $825,000.00 $7,013.00

$825,000.00 $850,000.00 $7,225.00

$850,000.00 $875,000.00 $7,438.00

$875,000.00 $900,000.00 $7,650.00

$900,000.00 $925,000.00 $7,863.00

$925,000.00 $950,000.00 $8,075.00

$950,000.00 $975,000.00 $8,288.00

$975,000.00 $1,000,000.00 $8,500.00

$1,000,000.00 $1,025,000.00 $8,713.00

$1,025,000.00 $1,050,000.00 $8,925.00

$1,050,000.00 $1,075,000.00 $9,138.00

$1,075,000.00 $1,100,000.00 $9,350.00

$1,100,000.00 $1,125,000.00 $9,563.00

$1,125,000.00 $1,150,000.00 $9,775.00

$1,150,000.00 $1,175,000.00 $9,988.00

$1,175,000.00 $999,999,999.00 $10,200.00
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

Additional Information

Amendment No.: Vendor No.: 3010

Renovate America

Services to administer the residential Property Assessed Clean Energy (PACE) Program

-$                        

-$                        

-$                        

-$                        

6/30/2017 Revised Expiration Date:

-$                        

-$                       

-$                       

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

10/2/2013

%

C14053-2/00-1000871 2

20%

99/99/9999

99/99/9999

EA No.: 

99/99/999

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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AMENDMENT NO. 2 TO CONTRACT NO. C14053 

 

By and Between 

San Bernardino Associated Governments (SANBAG) 

And 

RENOVATE AMERICA, INC. 

For 

SERVICES TO ASSIST IN THE IMPLEMENTATION AND ADMINISTRATION OF 

FINANCING MECHANISMS FOR THE SANBAG HERO PROGRAM, A PROPERTY 

ASSESSED CLEAN ENERGY (PACE) PROGRAM, FOR RESIDENTIAL PROPERTIES 

IN PARTICIPATING CITIES AND SAN BERNARDINO COUNTY 

 

 

 

This Amendment No. 2 (“Amendment”) to Contract for Services to Assist in the Implementation 

and Administration of Financing Mechanisms for the SANBAG HERO Program, a Property 

Assessed Clean Energy (PACE) Program, for Residential Properties in Participating Cities and 

San Bernardino County is made and entered into by and between San Bernardino Associated 

Governments (“SANBAG”) and Renovate America, Inc. (“CONSULTANT”). 

 

A. SANBAG and CONSULTANT are parties to Contract No. C14053 executed October 11, 

2013, and amended September 3, 2014, (the “Contract”), wherein SANBAG engaged 

CONSULTANT to provide certain services related to the implementation and administration of 

financing mechanisms for a PACE Program; and 

 

B. SANBAG and CONSULTANT both desire to modify the rate of compensation to better 

reflect the actual cost of providing those certain services covered by the Contract. 

 

NOW THEREFORE, SANBAG and CONTRACTOR agree to amend the Contract as follows: 

 

1. Section 5.2 (a) of the Contract is hereby deleted and replaced in its entirety with the 

following: 

(a) a one-time fee for its Services equal to 1.202% of the principal amount of such 

Bond or series of Bonds (the “Residential HERO Program Administration Service 

Fee”); and 
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2. All other provisions of the Contract shall remain in full force and effect and are 

incorporated herein by this reference.   

 

3. The Recitals above are true and correct and are incorporated into and made a part of this 

Amendment. 

 

4. The Effective Date of this Amendment No. 2 is the date this Amendment is executed by 

SANBAG. 

 

In witness whereof, the Parties have executed this Amendment No. 2 below. 

 

 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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RENOVATE AMERICA, INC.  SANBAG 

               

    

 

By:  __________________________    By:        

   J.P. McNeill   L. Dennis Michael  

   Chief Executive Officer      SANBAG Board President 

 

 

 

Date:  ________________________    Date:  ________________________ 

 

 

 

        APPROVED AS TO FORM: 

 

 

By:  __________________________ 

 Eileen Monaghan Teichert  

          General Counsel 

 

 

 

CONCURRENCE: 

 

 

By:       

 Jeffery Hill 

 Procurement Manager 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

x

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

Additional Information

Amendment No.: Vendor No.: 3010

Renovate America, Inc.

Arrange for the sale by SANBAG and the purchase by Renovate America of all PACE Improvement Bonds

3,990,000.00$      

5,295,000.00$      

(906,000.00)$        

4,389,000.00$      

6/30/2017 Revised Expiration Date:

-$                        

-$                       

4,389,000.00$     

Approve Master Bond Purchase Agreement for Renovate America to purchase up to 

$300,000,000 of Improvement Bonds

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

10/2/2013

%

C14054-2/00-1000926 2

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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CONTRACT NO. C 14054-02 

 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 

LIMITED OBLIGATION IMPROVEMENT BONDS 

SANBAG HERO PROGRAM 

(Third Residential Property Tranche) 

 

Second Amendment to 

Master Bond Purchase Agreement 

 

 

 THIS SECOND AMENDMENT TO MASTER BOND PURCHASE AGREEMENT, 

dated as of May 6, 2015 (the “Second Amendment”), is entered into by and between the SAN 

BERNARDINO ASSOCIATED GOVERNMENTS (“SANBAG”) and RENOVATE 

AMERICA, INC. (“Purchaser”) to amend that certain Master Bond Purchase Agreement, dated 

as of October 2, 2013 (the “Master BPA”), entered into by and between SANBAG and 

Purchaser, as previously amended by the First Amendment to Master Bond Purchase Agreement, 

dated as of September 3, 2014 (the “First Amendment”), by and between SANBAG and 

Purchaser.  Capitalized terms not otherwise defined herein shall have the meanings given such 

terms in the Master BPA. 

 

RECITALS: 

 

A. SANBAG and Purchaser entered into the Master BPA for the purpose of establishing the 

terms and conditions pursuant to which Purchaser agreed to purchase, or cause its designee to 

purchase, all (but less than all) of the Improvement Bonds, from SANBAG and SANBAG agreed 

to sell to Purchaser, when as and if issued, all (but not less than all) of the Improvement Bonds in 

an aggregate principal amount not to exceed $300,000,000. 

 

B. Clause. (d) of Section 2 of the Master BPA specified the Purchase Price of the 

Improvement Bond or Series of Improvement Bonds. 

 

C. Clause (a) of Section 6 of the Master BPA specified certain costs of issuance of the 

Improvement Bonds. 

D. As a result of experience of the operation of the Program since the Master BPA was 

entered into through mid-2014 and the determination of the Board of Directors of SANBAG to 

enroll the Program in the California Alternative Energy and Transportation Financing Authority 

(“CAETFA”) PACE Loss Reserve Program, SANBAG and Purchaser previously determined 

that it was then necessary in the best interests of the Program to modify such costs of issuance 

for all Improvement Bonds issued after the date of enrollment (the “Enrollment Date”) the 

CAETFA administrative fee equal to 0.25% of the principal amount of each assessment levied 

pursuant to the Assessment Contracts entered into subsequent to the Enrollment Date. 
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E. In order to modify the costs of issuance to reflect such operational experience and to 

include the CAETFA fee in the costs of issuance, SANBAG and Purchaser entered into the First 

Amendment on September 3, 2014; 

F. As a result further experience of the operation of the Program since the approval of the 

First Amendment and the determination by CAETFA to terminate the collection of the CAETFA 

administrative fee, SANBAG and Purchaser have determined that it is now necessary in the best 

interests of the Program to further modify such costs of issuance to reflect such further 

operational experience and to reflect the termination by CAETFA of the collection of such 

administrative fee;. 

G. SANBAG and Purchaser desire to amend clause (d) of Section 2 of the Master BPA to 

reflect the revisions in the costs of issuance for the purposes specified in recital D above. 

H. SANBAG and Purchaser desire to amend clause (a) of Section 6 of the Master BPA to 

reflect the revisions in the costs of issuance for the purposes specified in recital D above. 

NOW, THEREFORE, in consideration of the promises and mutual covenants herein 

contained and for other valuable consideration, the receipt of which is hereby acknowledged, 

SANBAG and Purchaser do hereby covenant and agree as follows: 

1. Amendment of Clause (d) of Section 2 of the Master BPA.  Clause (d) of Section 

2 of the Master BPA is hereby amended in its entirety to read as follows: 

“(d) The “Purchase Price” of an Improvement Bond or Series of Improvement 

Bonds shall be either (a) a sum equal to the principal amount of such Improvement 

Bond or Series of Improvement Bonds (the “Par Purchase Amount”) or (b) a sum 

equal to the principal amount of such Improvement Bond less an amount equal to two 

and two hundred and two thousandth percent  (2.202%) of the principal amount of 

such Improvement Bond or Series of Improvement Bonds (the “Discounted Purchase 

Price Amount”).  The Purchase Price for an Improvement Bond or Series of 

Improvement Bonds shall be presumed to be the Par Purchase Price Amount unless 

Purchaser has provided written instructions at least five (5) Business Days prior to the 

Closing Date to the Trustee, Bond Counsel (defined below) and The PFM Group, the 

Program manager to SANBAG, that the Purchase Price of such Improvement Bond or 

Series of Improvement Bonds shall be the Discounted Purchase Price Amount. 

2. Amendment of Clause (a) of Section 6 of the Master BPA.  Clause (a) of Section 

6 of the Master BPA is hereby amended in its entirety to read as follows: 

“(a) The Purchaser shall be under no obligation to pay, and 

SANBAG shall pay or cause to be paid (out of the proceeds of each 

Improvement Bond or Series of Improvement Bonds issued after the 

effective date of Second Amendment) all expenses incidental to the 

performance of SANBAG’s obligations hereunder in the following 

amounts or percentages of the principal amount of each such 

Improvement Bond or the assessment levied pursuant to each 
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Assessment Contract, as applicable, securing each such Improvement 

Bond: 

(i)  1.463% of the principal amount of each 

Improvement Bond (less the amount payable to Public Financial 

Management, LLC, pursuant to sub clause (ii) below) payable to 

SANBAG as issuer of each such Improvement Bond; 

(ii)  $77.76 for each Assessment securing each 

such Improvement Bond payable to Public Financial Management, 

LLC, as Program Manager, from the amount otherwise payable to 

SANBAG pursuant to sub clause (i) above; 

 (iii)  0.52% of the principal amount of 

each Improvement Bond payable to David Taussig & Associates as 

assessment administrator; 

(iv)  0.73% of the principal amount of each 

Improvement Bond payable to Best Best & Krieger LLP as bond 

counsel; 

(v)  $750 for each such Improvement Bond 

payable to Deutsche Bank National Trust Company, as trustee for each 

Bond, from the amount otherwise payable to Renovate America, Inc., 

pursuant to sub clause (vii) below; and 

(vi)  0.075% of the principal amount of each 

Assessment to fund a reserve, and/or pay insurance premium and/or 

other credit enhancement fees in order to provide additional security to 

the Purchaser of the Improvement Bonds.  Such amounts will be 

defined in the supplemental Indenture associated with each sale of 

Improvement Bonds. 

(vii) 2.202% of the principal amount of each 

Improvement Bond (less the amount payable pursuant to sub clause (v) 

above to Deutsche Bank National Trust Company) payable to 

Renovate America, Inc., in payment for the provision by Renovate 

America, Inc., of its Residential HERO Program Administrative 

Services as defined in and payable pursuant to Contract #C 14053 by 

and between SANBAG and Renovate America, Inc. for Services to 

assist in the Implementation and Administration of Financing 

Mechanisms for the SANBAG HERO Program, a Property Assessed 

Clean Energy (PACE) Program for Residential Properties in 

Participating Cities and San Bernardino County (“Contract #C 

14053”); and in payment for the provision by Renovate America, Inc. 

of its Residential HERO Program Funding pertaining to each such 

Improvement Bond.” 
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2. Effect on Remaining Terms and Conditions of the Master BPA.  Except as 

expressly provided for in 1 and 2 above, the terms and conditions of the Master BPA shall 

remain in full force and effect. 

3. Authority to Enter Second Amendment.  SANBAG and Purchaser have all 

requisite power and authority to execute, deliver, and perform the Second Amendment. Each 

Party warrants that the individuals who have signed this Second Amendment have the legal 

power, right, and authority to make this Second Amendment and bind each respective Party. 

4. Effective Date.  This Second Amendment shall become effective and 

binding upon the respective parties hereto upon the execution or acceptance hereof by SANBAG 

and shall be valid and enforceable as of the time of such acceptance. 

5. Counterparts.  This Second Amendment may be executed simultaneously in 

several counterparts, each of which shall be an original and all of which shall constitute one and 

the same instrument. 

IN WITNESS WHEREOF, the Parties hereto have made and executed this Second 

Amendment as of the date first written above. 

 

SAN BERNARDINO ASSOCIATED  RENOVATE AMERICA, INC. 

GOVERNMENTS 

 

 

By:       By:       

Title: L. Dennis Michael, President    Title: J.P. McNeill, Chief Executive 

 Officer 

 

 

APPROVED AS TO FORM: 

 

 

By:  __________________________ 

 Eileen Monaghan Teichert  

          General Counsel 

 

 

 

CONCURRENCE: 

 

 

By:       

 Jeffery Hill 

 Contract Administrator 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 17 

Date:  May 6, 2015 

Subject: 

Annual Agreement between the State of California Department of Transportation (Caltrans) and 

San Bernardino Associated Governments (SANBAG), for the Freeway Service Patrol Program 

Funding 

Recommendation: 

A.  Recommend the Board approve Agreement No.15-1001145 between the State of California 

Department of Transportation and San Bernardino Associated Governments to accept the 

Freeway Service Patrol Program funds for the operation and management of FSP services in a 

not-to-exceed amount of $1,414,272, and to match those funds with Department of Motor 

Vehicle funds in the amount of $353,568, for a total contract not-to-exceed amount of 

$1,767,840, as outlined in the Financial Impact Section. 

B. Authorize the President of the SANBAG Board of Directors to execute Resolution No. 15-002. 

Background: 

SANBAG began pursuit of funding for the Freeway Service Patrol (FSP) Program in Fiscal Year 

2005/2006, when the first allocation for SANBAG was provided.  FSP consists of a fleet of tow 

trucks that travel on selected San Bernardino County freeways during peak periods of congestion 

to assist motorists with their disabled vehicles.  The segment of highway that the tow trucks 

patrol up and down is referred to as a “Beat.”  Over the years, the FSP program has demonstrated 

many benefits to the motoring public by reducing the amount of time a motorist is in an unsafe 

condition, reducing traffic congestion, as well as decreasing fuel consumption, vehicular 

emissions, and secondary incidents.  SANBAG began FSP operations on January 3, 2006, and 

now has eight (8) separate Beats in operation.  The services are provided Monday through Friday 

in two separate shifts to accommodate peak traffic hours:  one from 5:30 a.m. to 8:30 a.m. and 

the other from 2:30 p.m. to 6:30 p.m. 

 

The FSP program is managed through SANBAG staff and is supervised in the field by the 

California Highway Patrol (CHP). 

 

The FSP program currently operates on the following eight (8) freeway Beats: 

 

Beat 1:  I-10 Indian Hill (Los Angeles County line) to Haven Avenue 

Beat 2:  I-10 Haven Avenue to Sierra Avenue 

Beat 3:  I-10 Sierra Avenue to Waterman Avenue 

Beat 4:  SR-60 Reservoir Street (Los Angeles County line) to Milliken Avenue 

Beat 5:  I-15 Jurupa Street (Riverside County line) to Sierra Avenue 

Beat 6:  I-215 Center Street (Riverside County line) to 2
nd

 Street 

Beat 7:  I-215 2
nd

 Street to Palm/Kendall Avenue 

17

Packet Pg. 287



Board of Directors Agenda Item 

May 6, 2015 

Page 2 

 

County Transportation Commission - CTC 

Beat 8:  I-10 Waterman Avenue to University 

 

This program is funded through a combination of two (2) funding sources:  State FSP Funds and 

Department of Motor Vehicle/ Service Authority for Freeway Emergency (DMV/SAFE) Funds.  

State FSP funds are allocated on an annual basis to participating agencies through a formula that 

is based on population, urban freeway lane miles, and levels of congestion within those areas.  

Please refer to the attached agreement, which stipulates the Fiscal Year 2014/2015 State 

contribution in the amount of $1,414,272.  These funds must be expended within the three (3) 

fiscal years of obligation; therefore, any funds not claimed in the current fiscal year may be 

carried over and expended in subsequent years. 

 

Upon approval of this agreement by the SANBAG Board, this agreement shall be signed by the 

SANBAG Board President, who has the full authorization of the Board to sign this fund transfer 

agreement and resolution. 

Financial Impact: 

This item will be consistent with the adopted Fiscal Year 2015/2016 budget for task 704. 

Approval of this item will provide $1,414,272 in state FSP revenue and will authorize $353,568 

in local match from DMV/SAFE funds.  These funds will be used over the next 3 years. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on April 8, 2015. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. R 15-1001145  Amendment No.  

By and Between 

San Bernardino Associated Governments and Califonria Department of Transportation 
 

Contract Description Fund Transfer Agreement for Freeway Service Patrol 
 

Board of Director’s Meeting Date: 5/6/2015 

Overview of BOD Action: Approve agreement 15-1001145 with California Department of Transportation. 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 1,414,272 Original Contingency Amount $ 0 

Revised Contract Amount 
Inclusive of prior amendments 

$ 0 Revised Contingency Amount 
Inclusive of prior amendments 

$ 0 

Current Amendment Amount $ 0 Contingency Amendment $ 0 

TOTAL CONTRACT VALUE $ 0 TOTAL CONTINGENCY VALUE $ 0 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 1,414,272 
 

Contract Start Date 
7/1/2014 

Current Contract Expiration Date 
6/30/2017 

Revised Contract Expiration Date 
 

Has the contract term been amended?   No   Yes - please explain. 
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0704. 

 A Budget Amendment is required. 

How are we funding current FY?  80% FSP State Funds, 20% ValleyTMS Funds  

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

$1,414,272 will be provided by the state funds and $353,568 will be matched by SANBAG local funds. 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 

 

17.a

Packet Pg. 289

A
tt

ac
h

m
en

t:
 C

S
S

 1
5_

10
01

14
5 

 (
19

02
 :

 C
A

L
T

R
A

N
S

 F
S

P
 F

u
n

d
 T

ra
n

sf
er

 A
g

re
em

en
t)



17
.b

P
ac

ke
t 

P
g

. 2
90

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
91

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
92

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
93

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
94

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
95

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
96

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
97

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



17
.b

P
ac

ke
t 

P
g

. 2
98

Attachment: 15_1001145  (1902 : CALTRANS FSP Fund Transfer Agreement)



1 

RES15-002 

RESOLUTION No. 15-002 

RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION 

COMMISSION, AUTHORIZING DESIGNATED OFFICIALS TO EXECUTE CALIFORNIA 

DEPARTMENT OF TRANSPORTATION AGREEMENTS, ORDINANCES AND 

RESOLUTIONS 

 Whereas, the San Bernardino County Transportation Commission (Commission) is 

authorized under state law, including Sections 130000 et seq, of the California Public Utilities 

Code, to enter into binding agreements with public and private parties for a variety of purposes, 

and also to enact resolutions and ordinances; and 

 Whereas, the Commission is eligible to receive Federal and/or State funding for certain 

Transportation Projects, through the California Department of Transportation; and 

 Whereas, various agreements, including but not limited to Master Agreements, Program 

Supplemental Agreements, Fund Exchange Agreements and/or Fund Contribution/Transfer 

Agreements need to be executed with the California Department of Transportation before such 

funds could be claimed; and 

 Whereas, the Commission wishes to authorize designated officials to execute agreements, 

and any amendments thereto with the California Department of Transportation on the behalf of 

the Commission. 

 Now, therefore, be it resolved by the San Bernardino County Transportation 

Commission, as follows: 

Section 1.  The Chairperson of the Commission shall be authorized to execute 

agreements, resolutions and ordinance on behalf of the Commission, including but not limited to 

Master Agreements, Program Supplemental Agreements , Fund Exchange Agreements and/or 

Fund Contribution/Transfer Agreements with the California Department of Transportation, 

which have been approved by the Commission.  When the Chairperson is not available, the Vice-

Chairperson shall be so empowered. 

Section 2.  The Executive Director shall be authorized to execute agreements on behalf of 

the Commission, including but not limited to Master Agreements, Program Supplemental 

Agreements, Fund Exchange Agreements and/or Fund Contribution /Transfer Agreements with 

the California Department of Transportation, which have been approved by the Commission.   

Section 3.  Where it is necessary for the signature of the Chairperson, Vice-Chairperson, 

and Executive Director to be attested, the Clerk of the Commission or her designee shall be 

authorized to attest as to the authenticity of such signature. 
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2 

RES15-002 

Section 4.   Effective Date. This resolution shall take effect immediately upon its adoption. 

PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation 

Commission held on May 6, 2015. 

 

______________________________ 

L. Dennis Michael, Commission Chairperson 

 

ATTEST: 

_____________________________ 

Clerk of the Commission 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: 7/1/2014 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) X Program Supplement No.:

Reversion Date:

Project Manager: JENNY HERRERA

Additional Information

Amendment No.: Vendor No.: 00450

California Department of Transportation

FY 14/15 Fund Transfer Agreement for Freeway Service Patrol Program

1,412,272.00$      

-$                        

-$                        

1,412,272.00$      

6/30/2017 Revised Expiration Date:

-$                        

-$                       

1,412,272.00$     

Approve contract 15-1001145 with California Dept. of Transportation

%

813000189

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001145

EA No.: 

6-May-15

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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Contract No: Amendment No.: Vendor No.: Contract Expiration Date:

Vendor/Customer Name: Contract Description:

FY Budget

Budget Amendment

X

FY Budget

Budget Amendment

Notes

Original/Revised

Contract 

Current

Amendment

Billing Category

(Finance Use Only)

6/30/2017

Detail Contract Financial Impact

(Provided by Project Manager)

Complete this form in conjunction with the Contract Summary Sheet for this Contract

General Contract Information

California Department of Transportation FY14/15 FSP Fund Transfer Agreement

Contract Management: Payable/Miscellaneous

Project

General Ledger Expenditure

Project Expenditure (If Applicable)

Project Level 1 Level 2 Object

-$                         

-$                      

Budget Authority 

14/15

Revenue

Original/Revised

Program

Fund Description

State FSP

Fund Level 2 Revenue

2820

Program

10

Fund

General Ledger Revenue

-$                        

ObjectFund Description

Original/Revised

Contract 

Current Current

Current

Amendment

Current

Fiscal Year 

15-1001145 00450

Project

Budget Authority 

99/99

Contract Management: Receivable

Original/Revised

Contract 

Current

Amendment

-$                         -$                        

Contract Amendment Fiscal Year 

1,412,272.00$    -$                      -$                      

Project Revenue (If Applicable)

Project 

Fund

4221310

Revenue

704 -$                      
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 18 

Date:  May 6, 2015 

Subject: 

Measure I Local Street Program Policy Amendment - Maintenance of Effort 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority: 

Amend Measure I 2010-2040 Strategic Plan Policies 40003, 40012, and 40016 regarding the 

Measure I Local Street Programs to include provisions related to the Maintenance of Effort 

requirements of Ordinance No. 04-01. 

Background: 

As was reported to the SANBAG Board in February 2015, the Independent Taxpayer Oversight 

Committee (ITOC) noted that SANBAG lacks a formal process to monitor “Maintenance of 

Effort” (MOE) on the part of local agencies as required by the Measure I Ordinance and 

Section 190300 of the California Public Utilities Code.  MOE is a requirement that a local 

agency use the Measure I funds they receive to supplement and not to replace their own 

discretionary fund sources used for transportation purposes. 

 

MOE is referenced in two sections of the Measure I Ordinance approved by the voters.  In the 

Preamble of the Ordinance it states:  

 

“The San Bernardino County Transportation Authority [SANBAG] will continue to seek 

maximum funding for transportation improvements through State and federal programs.  

The Authority will not provide transactions and use tax revenue to any city or to the County 

unless all transportation revenues currently used by that agency are continued to be used for 

transportation purposes.”   

 

MOE is also referenced in Section II. Mandated Taxpayer Safeguards, Subsection C. 

Maintenance of Effort, which states:  

 

“The Authority, by enactment of this Ordinance, intends the additional funds provided 

government agencies by this measure to supplement existing local revenues being used for street 

and highway purposes.  Transactions and use tax revenue shall not be used to replace existing 

road funding programs or to replace requirements for new development to provide for its own 

road needs.  Under this Measure, funding priorities should be given to addressing current road 

needs, easing congestion, and improving roadway safety. 

 

The government agencies shall maintain their existing commitment of transportation 

funds for street, highway and public transit purposes, and the Authority shall enforce this 

provision by appropriate actions, including fiscal audits of the local agencies.” 
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While SANBAG does conduct audits of local agencies’ use of Measure I funds, it has not been 

auditing for or formally requiring local agencies to report MOE data.  As part of their Report to 

the Board, the ITOC requested that the Board direct staff to develop formal MOE processes to 

provide guidance to local agencies and staff on this subject and then for the Board to adopt those 

processes.  Since the ITOC meeting in May 2014, SANBAG staff has begun conversations with 

local agencies at the Transportation Technical Advisory Committee (TTAC) and the City/County 

Managers Technical Advisory Committee (CCMTAC) on MOE.     

 

Attached are proposed changes to the Local Street Program policies to address this requirement.  

In summary, the changes require the following: 

 

 Determination of MOE Base Year Level – At the suggestion of ITOC and the 

concurrence of the TTAC and CCMTAC, Fiscal Year 2008/2009 will be the base year as 

this is the year before the start of the current Measure I Ordinance.  The MOE base year 

level is proposed to be equivalent to the Fiscal Year 2008/2009 General Fund 

expenditures for street and highway purposes.  Because the purpose of setting a base year 

level is to quantify a jurisdiction’s typical commitment of General Fund to street and 

highway purposes, staff recommends that allowances be made for unusual circumstances 

that increased the General Fund expenditures in that particular fiscal year, such as special 

projects, emergency repairs, or loans to other transportation-related funds.  

Jurisdictions have submitted draft base year level determinations, and SANBAG staff is 

currently reviewing those submittals for consistency in assumptions between jurisdictions 

and verification of data submitted.  After the data has been verified, the proposed base 

year levels, with any recommended deductions, will be adopted by resolution of the 

governing body and presented to the ITOC for consideration.  The ITOC will provide a 

recommendation to the SANBAG Board for approval.  The base year level as approved 

by the SANBAG Board will remain in effect until expiration of Measure I 2010-2040. 

   

 Certification – SANBAG staff proposes that jurisdictions annually provide a statement in 

the resolution of the governing body adopting the Measure I Local Street Program Five 

Year Capital Improvement Plan that acknowledges the jurisdiction will maintain the 

required MOE base year level in that fiscal year.  Additionally, the MOE requirement 

will be tracked as part of the annual Measure I Local Street Program audit. 

 

 Excess General Fund Expenditures – Carryover balances will be determined from 

Measure I Local Street Program audits.  SANBAG staff proposes that if a jurisdiction has 

reported General Fund expenditures above the MOE base year level, the amount in 

excess of the MOE base year level can be applied in a future year to offset the amount the 

local agency may need to meet the MOE requirement.  

 

 Consequences – If an audit indicates that MOE is not being met, then the jurisdiction has 

four years to make up the amount.  If the audit following the four year period indicates 

that jurisdiction is still below the MOE base year level, SANBAG will immediately stop 

disbursing Measure I Local Street Program funds until the MOE shortfall is withheld.  

The withheld funds will be disbursed to the jurisdiction upon demonstration that the 

jurisdiction has met the MOE requirements.  There are special provisions proposed to 

ensure that all shortfalls are resolved at the expiration of Measure I 2010-2040. 
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 Role of ITOC – SANBAG staff proposes that the ITOC be responsible for determining if 

an allowance should be made for unusual circumstances in determination of a 

jurisdiction’s MOE base year level and for hearing appeals related to audit disputes.  

Additionally, when a determination has been made that a jurisdiction has not met its 

MOE base year level, staff recommends that the jurisdiction be allowed to file a request 

for special consideration with the ITOC.  The jurisdiction must present evidence to the 

ITOC demonstrating the need for special consideration.  The ITOC will then make a 

recommendation to the SANBAG Board to either approve or deny the request. 

 

The ITOC has requested that SANBAG have an MOE program in place by Fiscal Year 

2015/2016 and that the requirements be applied retroactively to the beginning of Measure I 

2010-2040.  Staff anticipates MOE base year levels to be presented to the General Policy 

Committee by the end of 2015.  If this schedule is maintained, the Fiscal Year 2015/2016 

Measure I audits will include an examination of General Fund expenditures from Fiscal Year 

2009/2010 through Fiscal Year 2015/2016.  

Financial Impact: 

This item has no impact on the SANBAG Fiscal Year 2014/2015 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on April 8, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments Policy 40003 

Adopted by the Board of Directors April 1, 2009 Revised x/x/xx1/8/14 

Valley Local Street (VLS) Program 
Measure I 2010-2040 Strategic Plan 

Revision 
No. 

12 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | References | Definitions | Policies for Valley Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements relating to adoption of Five Year Plans by local 
jurisdictions outlining the projects which will be funded under the Measure I 2010-2040 Valley Subarea 
Local Streets Program.  Twenty percent of the total Measure I 2010-2040 revenue collected in the San 
Bernardino Valley Subarea shall be assigned to the Local Streets Program.  This program will be used by 
local jurisdictions to fund Local Street Projects. 

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan. 

SANBAG Congestion Management Program 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

Independent Taxpayer Oversight Committee:  A “Mandated Taxpayer Safeguard” established by 
Ordinance 04-01 for Measure I 2010-2040 to provide citizen review and to ensure that all Measure I funds 
are spent in accordance with provisions of the Measure I Expenditure Plan and Ordinance. 

Maintenance of Effort:  The requirement that Measure I funding will supplement and not replace the 
existing local discretionary funding being used for street and highway purposes. 

Maintenance of Effort Base Year Level:  The amount of General Fund used for street and highway 
purposes prior to Measure I 2010-2040 as adopted by the SANBAG Board of Directors. 

 

IV. POLICIES FOR THE VALLEY LOCAL STREETS PROGRAM 
A. Local Streets Allocation 
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Policy VLS-1: Each jurisdiction shall receive an allocation from 20% of the Measure I revenue 
collected in the Valley Subarea on a per capita basis using the population estimate as of January 1 of 
that year.  The population estimate for making the per capita calculation shall be determined by 
SANBAG each year based on the State Department of Finance population estimate as of January 1 of 
that year.  For the unincorporated areas, the calculation shall be based on the population estimate 
from the County Planning Department and reconciled with the State Department of Finance population 
estimate as of January 1 of that year. 

Policy VLS-2: Local jurisdictions shall not receive their Local Streets Allocation until they have 
submitted their annual update of their Five Year Plan. 

Policy VLS-3: The Local Streets allocation shall be remitted to local jurisdictions monthly. 

Policy VLS-4: Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has been 
made, the calculation will be applied retroactively to January 1 and amounts received by local 
jurisdictions will be adjusted to account for the difference in the amount remitted during the retroactive 
period and the amount that should have been remitted adjusted for the new per capita calculation. 

B. Development Fair Share Contribution 
Policy VLS-5:  A development mitigation fair share contribution is required by Measure I 2010-2040 for 
all capacity improvement projects on the Nexus Study Network, contained in the most recent Board-
adopted version of the Nexus Study approved for jurisdictions in the San Bernardino Valley.   

Policy VLS-6:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, SANBAG will 
specifically review development mitigation contribution records for capacity improvements to Nexus 
Study Network facilities.  If a material finding is made in the audit showing that the development share 
contribution was not made, SANBAG may, as the Congestion Management Agency, withhold Section 
2105 Gas Tax funds or Measure I Local Street Allocations until the jurisdiction shows that they are in 
compliance with the Congestion Management Program. 

Policy VLS-7:  Jurisdictions may borrow from other internal accounts (i.e. within their own jurisdictions) 
to fund the required development fair share.  The internal accounts shall be reimbursed by 
development mitigation as development occurs.. 

C. Five Year Plan 
Policy VLS-8: Each local jurisdiction is required to annually adopt a Five Year Capital  
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the Five 
Year Capital Improvement Plan and adopted by resolution of the governing body.  
 
Policy VLS-9: Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, and 
project type, subject to eligibility requirements listed in Section D below. 

b. Constrain the total amount of planned expenditures to 150% of SANBAG’s forecasted revenue for 
Measure I Local Pass-Through Funds, revenue resulting from bonds secured by Measure I 
revenue,  and remaining balances from previous year allocations. 

c. Include no more than 50% of estimated annual new revenue to general program categories for 
pavement management programs, system improvements, and general maintenance or other 
miscellaneous categorical expenditures.  Carryover fund balance shall not be used for general 
program categories. 

A general program category is a program of work without any identified streets.  If a line item in the 
Five Year Capital Improvement Plan includes a list of the streets to which it will apply, then it does 
not have to count as a general program category (i.e. a city-wide AC overlay program that lists the 
streets to be included in the program). 

d. For capacity enhancement projects to Nexus Study Network roadways, include total estimated 
cost, Measure I share of project cost and development share of project cost.  Maintenance projects 
or projects that do not enhance the capacity of a roadway do not require a development 
contribution to be included in the Five Year Plan. 
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Policy VLS-10: Any single project expenditure in excess of $100,000 shall be listed as an individual 
project and shall not be included in a general program category. A project is defined as an eligible 
specific road improvement. 

Policy VLS-11:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement Plan 
based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital Improvement 
plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end of each fiscal 
year if the project list has been changed in order for the projects to be eligible for expenditures of Local 
Streets funds. 

D. Eligible Expenditures 
Policy VLS-12: Eligible expenditures include construction, maintenance, and overhead.  Included 
below are definitions and types of eligible expenditures by category. 

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-of-way or their component parts to a degree that improved traffic service is 
provided and geometric or structural improvements are effected including allocated administration 
and engineering necessarily incurred and directly related to the above. 

1) Removal of old street and roadbeds and structures, and detour costs when connected with a 
construction project. 

2) Change of alignment, profile, and cross-section. 

3) Addition of a frontage street or road. 

4) Original surfacing of shoulders. 

5) Installation of original traffic signs and markers on routes. 

6) Earthwork protective structures within or adjacent to the right-of-way area. 

7) Complete reconstruction or addition to a culvert. 

8) Reconstruction of an existing bridge or installation of a new bridge. 

9) Widening of a bridge. 

10) Installations or extensions of curb, gutter, sidewalks or underdrain, (including improvements 
to handicap ramps to make them ADA compliant). 

11) Extensions and new installation of walls. 

12) Reconstruction of an intersection and its approximate approaches to a substantially higher 
type involving a change in its character and layout including changes from a plain intersection 
to a major channelized intersection or to grade separation and ramps. 

13) Placing sufficient new material on soil surface, gravel street or road to substantially improve 
the quality of the original surface. 

14) Improvement of a surface to a higher type. 

15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 
thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness of 1" or 
more. A lesser thickness may be considered construction provided the engineer shall certify 
that the resulting pavement is structurally adequate to serve anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 

19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 

20) Resurfacing, stabilizing or widening of shoulders including necessary connections to side 
streets or road approaches. 
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21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, etc.  

22) Extending old culverts and drains and replacing headwalls. 

23) Replacement of bridge rails and floors to a higher standard. 

24) Replacement of retaining walls to a higher standard. 

25) Replacement of all major signs or traffic control devices on a street or road. 

26) The installation of a new sign or the replacement of an old sign with one of superior design 
such as increased size, illumination, or overhead installations. 

27) Installation or improvement of traffic signal controls at intersections and protective devices at 
railroad grade crossings. 

28) Installation or expansion of street or road lighting system. 

29) Replacement in kind, when legally required, of structures which are required to be relocated 
for street and road purposes. 

30) Construction of bikeways when they are an integral part of the Public Streets and Highways 
System. 

31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 
safety. 

32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 
standard. 

33) Construction of pedestrian underpasses or overhead crossing for the general public use. 

34) Purchase and installation of traffic signal control equipment including traffic actuated 
equipment, radio or other remote control devices and related computers, software and that 
portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city or 
county street system.   

b. Maintenance shall be defined as the preservation and upkeep of a street or road to its constructed 
condition and the operation of a street or road facility and its integral services to provide safe, 
convenient and economical highway transportation.  Examples of Maintenance include: 

1). Scarifying, reshaping and restoring material losses. 

2) Applying dust palliatives. 

3) Patching, repairing, surface treating, and joint filling on bituminous or concrete surfaces.  

4) Jacking concrete pavements. 

5) Repair of traveled way and shoulders. 

6) Bituminous material of less than 1" added to bituminous material including seal coats. 

7) Remix existing bituminous surfacing with added materials to provide a total thickness of less 
than 1". (See exception under Construction, example 16.) 

8) Patching operations including base restoration. 

9) Resealing street or road shoulders and side street and road approaches. 

10) Reseeding and resodding shoulders and approaches. 

11) Reshaping of drainage channels and side slopes. 

12) Restoration of erosion controls. 

13) Cleaning culverts and drains. 

14) Removing slides and restoring facilities damaged by slides. (Additional new facilities shall be 
considered construction.) 
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15) Mowing, tree trimming and watering. 

16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 

17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 

18) Cleaning, painting and repairing bridges and structures. 

19) All snow control operations such as the erection of snow fences and the actual removal of 
snow and ice from the traveled way. 

20) Repainting of pavements, striping and marking to the same standards. 

21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 

22) Servicing lighting systems and street or road traffic control devices. 

23) Furnishing of power for street and road lighting and traffic control devices. 

24) Developing and maintaining programs which enhance management of transportation facilities 
such as travel demand models and pavement management programs. 

25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an article or 
performance of a service which are of such a nature that the amount applicable to the functions are 
not readily discernible. Usually they relate to those objects of expenditure which do not become an 
integral part of the finished product or service. Examples of overhead components are shown 
below and are comprised of costs which cannot be identified or charged to a project, unless an 
arbitrary allocation basis is used.  Overhead will only be allowed via an approved cost allocation 
plan or an equitable and auditable distribution of overhead among all departments. 

1) Payroll 
2) Facilities 
3) Advertising 
4) General Government 
5) Department Accounts/Finance 
6) Procurement 
7) Top Management 
8) General Accounting/Finance 
9) Personnel 
10) Data Processing 
11) Legal Costs 

E. Ineligible Expenditures 
Policy VLS-13: Although many types of work may be classified as "construction," this does not make 
them automatically eligible for expenditures of Measure I funds. To be eligible, the work must be for 
street and road purposes.  

a. Following is a list of the types of expenditures which are not eligible for financing with Measure 
funds: 

1) Costs of rearranging non-highway facilities, including utility relocation, when not a legal  road 
or street obligation. 

2) New (first installation of) utilities, including water mains, sanitary sewers and other nonstreet 
facilities. 

3) Costs of leasing property or right-of-way, except when required for construction work purposes 
on a temporary basis. 

4) The costs of constructing or improving a street or area for parking purposes, except for the 
width normally required for parking adjacent to the traveled way and within the right-of-way, 
or when off-street parking facilities are constructed in lieu of widening a street to improve the 
flow of traffic. 

5) Decorative lighting. 
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6) Park features such as benches, playground equipment, and rest rooms. 

7) Work outside the right-of-way which is not a specific right-of-way obligation. 

8) Equestrian under and overpasses or other similar structures for any other special interest 
group unless as a part of a right-of-way obligation. 

9) Construction, installation or maintenance of cattle guards. 

10) Acquisition of buses or other mass transit vehicles or maintenance and operating costs for 
mass transit power systems or passenger facilities, other than to specifically serve elderly 
and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the city or 
county street system. 

12) Non-street related salaries and benefits. 

13) Driveways outside of the street and road right-of-way. 

14) Electronic speed control devices or other non-highway related safety expenditures. 

F. Accounting Requirements 
Policy VLS-14: Each local jurisdiction shall establish a Special Measure I 2010-2040 Transportation 
Sales Tax Fund. This fund is a special revenue fund utilized to account for proceeds of specific 
revenue sources that are legally restricted to expenditures for street purposes. Jurisdictions should 
use the modified accrual basis of accounting 

Policy VLS-15: The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation Sales Tax 
Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I Sales Tax 
Fund shall be deposited in the fund and shall be used for street purposes. 

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax Fund to 
show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it is the 
responsibility of the jurisdiction to provide accurate and adequate documentation to support 
revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund balance as 
long as funded projects are included in the adopted Five-Year Capital Improvement Program and 
accounting clearly identifies the project and other pertinent data to establish a clear audit trail. 

f.  If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on that 
project must be repaid to the Special Measure I Transportation Sales Tax Fund in accordance with 
Policy VLS-19. 

Policy VLS-16: Any interest earned on investment of Measure I Transportation Sales Tax Funds must 
be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not electing to 
invest its Measure I funds but at the same time investing most of its other available funds should 
deposit the Measure I funds in a separate account to clearly indicate that no such monies were 
invested.  If Measure I Transportation Sales Tax funds are invested, they must receive their equitable 
proration of interest earned on the total funds invested. Several methods are available to determine an 
equitable distribution of interest earned. Whatever method is employed, it will be analyzed during audit 
to determine reasonableness and confirm distribution to the Special Measure I Transportation Sales 
Tax Fund. It is recommended that a distribution based on average monthend cash balances be 
employed. In addition, if the interest distribution methodology allows for negative distributions, they will 
be disallowed. No interest charges based on negative cash and fund balances will be allowed. 

Policy VLS-17: Reimbursements of Measure I Transportation Sales Tax Funds previously expended 
for street and road construction or right-of-way purposes, from whatever source, must be deposited in 
the Special Measure I Transportation Sales Tax Fund.  This includes but is not limited to: 
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 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 

 Federal and safety projects 

  Policy VLS-18: Records: 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures charged to 
the Measure I Transportation Sales Tax Fund must be supported by a warrant or other source 
document (invoice, requisition, time sheet, equipment rental charge, engineering plans, 
specifications and other pertinent data) clearly identifying the project and other pertinent data to  
establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed to be 
the official records of the jurisdiction and must be retained by the jurisdiction for five (5) years. 

Policy VLS-19:  If Measure I Transportation Sales Tax Funds  are determined through the annual audit 
to have been used for ineligible expenses, the jurisdiction must repay those funds within six months of 
completion of the audit that discovered the ineligible use.  If the jurisdiction is unable to repay those 
expenses through an internal transfer to the Measure I Transportation Sales Tax Fund from another 
source, then a Repayment Agreement must be approved by both the Jurisdiction and the SANBAG 
Board of Directors. 

G. Maintenance of Effort Requirements 
Policy VLS-xx:  The SANBAG Board of Directors shall retain authority over actions related to these 
Maintenance of Effort (MOE) requirements.  

Policy VLS-xx:  In accordance with California Public Utilities Code 190300 and Ordinance No. 04-01 of 
the San Bernardino County Transportation Authority, Local Street Program funds shall not be used to 
supplant existing local discretionary funds being used for street and highway purposes. 

Policy VLS-xx:  SANBAG shall monitor local agency use of General Fund for street and highway 
purposes relative to their use prior to Measure I 2010-2040, which shall be referred to as the MOE 
base year level.  

Policy VLS-xx: The following requirements are to provide guidance on the determination of a MOE 
base year level. 

a. The MOE base year level shall be equivalent to the discretionary General Fund expenditures for 
transportation-related construction and maintenance activities consistent with Policy VLS-12 in 
Fiscal Year 2008/2009. 

b. Jurisdictions may propose deductions to the recorded expenditures for the following: 

1) Expenditures for unusual circumstances that increased the MOE base year level arbitrarily 
outside of the normal on-going General Fund expenditures, e.g. General Fund loans to other 
transportation-related funds, emergency repairs, special projects. 

2) Administrative/overhead costs that were not project-specific, i.e. staff time for transportation 
staff was charged to a general “program” budget rather than charged directly to specific 
projects. 

c. The proposed MOE base year level shall be adopted by resolution of the governing body.  

d. The Independent Taxpayer Oversight Committee (ITOC) will review the proposed MOE base year 
levels, including the proposed deductions, as adopted by resolution of the governing body, and 
provide a recommendation to the SANBAG Board of Directors for approval.   

e. The MOE base year level as approved by the SANBAG Board of Directors shall remain in effect 
until the expiration of Measure I 2010-2040. 

Policy VLS-xx: Jurisdictions shall annually provide a statement in the resolution of the governing body 
adopting the Five Year Capital Improvement Plan that acknowledges the jurisdiction will maintain 
General Fund expenditures for transportation-related construction and maintenance activities at the 
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required MOE base year level in that fiscal year.  Jurisdictions whose MOE base year level is 
determined to be $0 are not required to provide this statement in the resolution. 
 
Policy VLS-xx:  The MOE requirement shall be tracked and verified as part of the annual Measure I 
Local Street Program audit.  This will be accomplished by comparing the discretionary General Fund 
expenditures for transportation-related construction and maintenance activities consistent with Policy 
VLS-12 to the MOE base year level.   
 
Policy VLS-xx:  General Fund expenditures in excess of the MOE base year level will carry over to 
subsequent fiscal years and can be applied in a future year to offset the amount the local agency may 
need to meet the MOE requirement.  Carryover balances will be documented in the annual Measure I 
Local Street Program audit. 
 
Policy VLS-xx:  If the annual Measure I Local Street Program audit indicates that the required MOE 
base level is not being met, then the jurisdiction has the following four fiscal years to make up the 
amount.  If the audit following those four fiscal years indicates the jurisdiction is still below the MOE 
base year level, SANBAG will immediately stop disbursing Measure I Local Street Program funds until 
an amount equivalent to the MOE base year level shortfall has been withheld.  The withheld funds will 
be disbursed to the jurisdiction upon demonstration that the jurisdiction has met the MOE 
requirements.  
 
Policy VLS-xx:  The following provides guidance on resolution of MOE base year level shortfalls at the 
expiration of Measure I 2010-2040. 

a. If the jurisdiction has not resolved a MOE base year level shortfall within two years after the 
expiration of Measure I 2010-2040, any withheld funds will be distributed to other compliant 
jurisdictions within that subarea.   

b. If any Measure I Local Street Program audit after Fiscal Year 2033/2034 indicates that the required 
MOE base year  level was not met, then the jurisdiction has until Fiscal Year 2038/2039 to make up 
the amount.  If the audit of Fiscal Year 2038/2039 indicates the jurisdiction is still below the MOE 
base level, the jurisdiction must pay the MOE base level shortfall to SANBAG for distribution to 
other compliant jurisdictions within that subarea.    

 
Policy VLS-xx:  Prior to withholding or required repayment of Measure I Local Street Program funds, 
jurisdictions shall have an opportunity to appeal to the ITOC.  The jurisdiction must present evidence 
to the ITOC demonstrating unusal circumstances or the need for special consideration.  The ITOC will 
be responsible for making a recommendation to the SANBAG Board of Directors to either approve or 
deny the request for special consideration.   
 

 

V. REVISION HISTORY 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted by the Board of Directors on January 8, 2014, Agenda Item 14. 01/08/2014 
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San Bernardino Associated Governments Policy 40012 

Adopted by the Board of Directors                April 1, 2009 Revised x/x/xx1/8/14 

Victor Valley Local Streets (VVLS) Program 
Measure I 2010-2040 Strategic Plan 

Revision 
No. 

12 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG website. 

Table of Contents 
| Purpose | References | Definitions | Policies for the Victor Valley Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements for the Victor Valley Local Streets Program, 
including project eligibility, adoption of Five Year Plans by local jurisdictions, accounting requirements, 
and development mitigation requirements. 

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan. 

SANBAG Congestion Management Program 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

Independent Taxpayer Oversight Committee:  A “Mandated Taxpayer Safeguard” established by 
Ordinance 04-01 for Measure I 2010-2040 to provide citizen review and to ensure that all Measure I funds 
are spent in accordance with provisions of the Measure I Expenditure Plan and Ordinance.  

Maintenance of Effort:  The requirement that Measure I funding will supplement and not replace the 
existing local discretionary funding being used for street and highway purposes. 

Maintenance of Effort Base Year Level:  The amount of General Fund used for street and highway 
purposes prior to Measure I 2010-2040 as adopted by the SANBAG Board of Directors. 

 

IV. POLICIES FOR THE VICTOR VALLEY LOCAL STREETS PROGRAM 
A.  Local Streets Allocation 

Policy VVLS-1  Each jurisdiction shall receive an allocation from 70% of the Measure I revenue, 
after reservation of 2% collected in the subarea for Project Development and Traffic Management 
Systems.  The allocation methodology is determined based on: 
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 50% population.  The population estimate for making the per capita calculation shall be 
determined by SANBAG each year based on the State Department of Finance population 
estimate.  Annual adjustments to the population estimates are made mid-year, based on 
availability of DOF estimates.  Following approval of the population estimates by the Board, 
adjustments will be made to the local pass through fund allocations retroactive to January 1 
of the year. 

 50% return to source. The sales tax estimates provided by the State Board of Equalization, 
updated quarterly based on the prior quarter’s financial data, shall be used as the basis for 
making the return to source calculations. 

Policy VVLS-2:  Local jurisdictions shall not receive their Local Streets Allocation until they have 
submitted their annual update of their Five Year Plan. 

Policy VVLS-3:  The Local Streets allocation shall be remitted to local jurisdictions monthly. 

Policy VVLS-4:  Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has 
been made, the calculation will be applied retroactively to January 1 and amounts received by 
local jurisdictions will be adjusted to account for the difference in the amount remitted during the 
retroactive period and the amount that should have been remitted adjusted for the new per capita 
calculation. 

Policy VVLS-5:  Local Streets Allocations sales tax generation portion will be based on the prior 
quarter’s data.  Because of the lag in receiving sales tax data from the Board of Equalization, the 
Sales Tax Generation calculations for that portion of the Local Streets Allocation  will be calculated 
using the data from the prior quarter.  (Example:  During the months of January, February and 
March SANBAG will use the local sales tax generation figure derived from the fourth quarter of the 
previous calendar year.) 

Policy VVLS-6:  SANBAG will make the monthly allocations using the following procedure: 
a.  Determine total amount of Measure I Sales Tax generated in the subarea from information 

submitted by the State Board of Equalization. 

b.  Mutiply the total Measure I Sales Tax received for the month by 0.68 to arrive at the total 
amount of Local Streets Program funds available for distribution to local jurisdictions. 

c. Divide the Local Streets Program fund into two 50% pools of funding:  Allocate the two pools 
of funding based on:  

1) a jurisdiction’s population share of the entire subarea population. 
2) jurisdiction’s share of sales tax generation within the total subarea. 

d. Add the population based component and the sales tax based component of each 
jurisdiction’s allocation to arrive at the total Local Streets Allocation for each jurisdiction. 

e. Remit payment of Local Streets Program fund to local jurisdiction. 

Policy VVLS-7:  The Local Streets program allocation will be decreased by 0.5% beginning in 
2015 with additional decreases of 0.5% every five years thereafter to a maximum of 2.5% to be 
allocated to the Senior and Disabled Transit Service Program.  This change in allocation will occur 
automatically unless each jurisdiction in the subarea makes a finding that such increase in Senior 
and Disabled Transit Service Program is not needed to address unmet transit needs of senior and 
disabled transit users. 

B. Development Fair Share Contribution 
Policy VVLS-8:  A development mitigation fair share contribution is required by Measure I 2010-
2040 for all capacity improvement projects on the Nexus Study Network contained in the most 
recent Board-adopted version of the in the urbanized Victor Valley.  The urbanized Victor Valley is 
defined as the cities of Adelanto, Hesperia, Victorville, Town of Apple Valley and their spheres of 
influence. 

Policy VVLS-9:  A development mitigation fair share contribution is required by Measure I 2010-
2040 for all capacity improvement projects as identified by Traffic Impact Analysis (TIA) reports as 
required by the Congestion Management Program in the non-urban areas.  The amount of the 
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Development Fair Share Contribution for each project is defined by the traffic mitigation measures 
identified in the related TIA reports. 

Policy VVLS-10:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, 
SANBAG will specifically review development mitigation contribution records for capacity 
improvements to Nexus Study Network facilities.  If a material finding is made in the audit showing 
that the development share contribution was not made, SANBAG may, as the Congestion 
Management Agency, withhold Section 2105 Gas Tax funds or Measure I Local Street Allocations 
until the jurisdiction shows that they are in compliance with the Congestion Management Program. 

Policy VVLS-11:  Jurisdictions may borrow from other internal accounts (i.e. within their own 
jurisdictions) to fund the required development fair share.  The development mitigation account 
shall reimburse the source of the loan as development occurs. 

C. Five Year Plan 
Policy VVLS-12:  Each local jurisdiction is required to annually adopt a Five Year Capital 
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the 
Five Year Capital Improvement Plan and approved by the governing body. 

Policy VVLS-13:  Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, and 
project type, subject to eligibility requirements listed in Section D below.  

b. Constrain the total amount of planned expenditures to 150% of SANBAG’s forecasted revenue 
for Measure I Local Pass-Through Funds, revenue resulting from bonds secured by Measure 
I revenue, and remaining balances from previous year allocations. 

c. Include no more than 50% of estimated annual new revenue to general program categories for 
pavement management programs, system improvements, and general maintenance or other 
miscellaneous categorical expenditures.  Carryover fund blance shall not be used for general 
program gcategories. 

A general program category is a program of work without any identified streets.  If a line item 
in the Five Year Capital Improvement Plan includes a list of the streets to which it will apply, 
then it does not have to count as a general program category (i.e. a city-wide AC overlay 
program that lists the streets to be included in the program). 

d. For capacity enhancement projects to Nexus Study Network roadways, include total estimated 
cost, Measure I share of project cost and development share of project cost.  Maintenance 
projects or projects that do not enhance the capacity of a roadway do not require a 
development contribution to be included in the Five Year Plan. 

Policy VVLS-14:  Any single project expenditure in excess of $100,000 shall be listed as an 
individual project and shall not be included in a general program category. A project is defined as 
an eligible specific road improvement. 

Policy VVLS-15:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement 
Plan based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital 
Improvement plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end 
of each fiscal year if the project list has been changed in order for the projects to be eligible for 
expenditures of Local Streets funds. 

D.  Eligible Expenditures 
Policy VVLS-16:  Eligible expenditures include construction, maintenance, and overhead.  
Included below are definitions and types of eligible expenditures by category.  

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-of-way or their component parts to a degree that improved traffic service 
is provided and geometric or structural improvements are effected including allocated 
administration and engineering necessarily incurred and directly related to the above.  
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  1) Removal of old street and roadbeds and structures, and detour costs when connected 
with a construction project. 

  2) Change of alignment, profile, and cross-section. 
  3) Addition of a frontage street or road. 
  4) Original surfacing of shoulders. 
  5) Installation of original traffic signs and markers on routes. 
  6) Earthwork protective structures within or adjacent to the right-of-way area. 
  7) Complete reconstruction or addition to a culvert. 
  8) Reconstruction of an existing bridge or installation of a new bridge. 
  9) Widening of a bridge. 
10) Installations or extensions of curb, gutter, sidewalks or underdrain (including 

improvements to handicap ramps to make them ADA compliant). 
11) Extensions and new installation of walls. 
12) Reconstruction of an intersection and its approximate approaches to a substantially 

higher type involving a change in its character and layout including changes from a 
plain intersection to a major channelized intersection or to grade separation and 
ramps. 

13) Placing sufficient new material on soil surface, gravel street or road to substantially 
improve the quality of the original surface. 

14) Improvement of a surface to a higher type. 
15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 

thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness 
of 1" or more. A lesser thickness may be considered construction provided the 
engineer shall certify that the resulting pavement is structurally adequate to serve 
anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic 
material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 
19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 
20) Resurfacing, stabilizing or widening of shoulders including necessary connections to 

side streets or road approaches. 
21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, 

etc. 
22) Extending old culverts and drains and replacing headwalls. 
23) Replacement of bridge rails and floors to a higher standard. 
24) Replacement of retaining walls to a higher standard. 
25) Replacement of all major signs or traffic control devices on a street or road. 
26) The installation of a new sign or the replacement of an old sign with one of superior 

design such as increased size, illumination, or overhead installations. 
27) Installation or improvement of traffic signal controls at intersections and protective 

devices at railroad grade crossings. 
28) Installation or expansion of street or road lighting system. 
29) Replacement in kind, when legally required, of structures which are required to be 

relocated for street and road purposes. 
30) Construction of bikeways when they are an integral part of the Public Streets and 

Highways System. 
31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 

safety. 
32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 

standard. 
33) Construction of pedestrian underpasses or overhead crossing for the general public 

use. 
34) Purchase and installation of traffic signal control equipment including traffic actuated 

equipment, radio or other remote control devices and related computers, software and 
that portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city 
or county street system. 
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b. Maintenance shall be defined as the preservation and upkeep of a street or road to its 
constructed condition and the operation of a street or road facility and its integral services to 
provide safe, convenient and economical highway transportation.  Examples of Maintenance 
include: 

  1) Scarifying, reshaping and restoring material losses. 
  2) Applying dust palliatives. 
  3) Patching, repairing, surface treating, and joint filling on bituminous or concrete 

surfaces. 
  4) Jacking concrete pavements. 
  5) Repair of traveled way and shoulders. 
  6) Bituminous material of less than 1" added to bituminous material including seal coats. 
  7) Remix existing bituminous surfacing with added materials to provide a total thickness 

of less than 1". (See exception under Construction, example 16.) 
  8) Patching operations including base restoration. 
  9) Resealing street or road shoulders and side street and road approaches. 
10) Reseeding and resodding shoulders and approaches. 
11) Reshaping of drainage channels and side slopes. 
12) Restoration of erosion controls. 
13) Cleaning culverts and drains. 
14) Removing slides and restoring facilities damaged by slides. (Additional new facilities 

shall be considered construction.) 
15) Mowing, tree trimming and watering. 
16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 
17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 
18) Cleaning, painting and repairing bridges and structures. 
19) All snow control operations such as the erection of snow fences and the actual 

removal of snow and ice from the traveled way. 
20) Repainting of pavements, striping and marking to the same standards. 
21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 
22) Servicing lighting systems and street or road traffic control devices. 
23) Furnishing of power for street and road lighting and traffic control devices. 
24) Developing and maintaining programs which enhance management of transportation 

facilities such as travel demand models and pavement management programs. 
25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an article 
or performance of a service which are of such a nature that the amount applicable to the 
functions are not readily discernible. Usually they relate to those objects of expenditure which 
do not become an integral part of the finished product or service. Examples of overhead 
components are shown below and are comprised of costs which cannot be identified or 
charged to a project, unless an arbitrary allocation basis is used.  Overhead will only be 
allowed via an approved cost allocation plan or an equitable and auditable distribution of 
overhead among all departments. 

  1) Payroll 
  2) Facilities 
  3) Advertising 
  4) General Government 
  5) Department Accounts/Finance 
  6) Procurement 
  7) Top Management 
  8) General Accounting/Finance 
  9) Personnel 
10) Data Processing 
11) Legal Costs 

E.  Ineligible Expenditures 
Policy VVLS-17:  Although many types of work may be classified as "construction," this does not 
make them automatically eligible for expenditures of Measure I funds. To be eligible, the work 
must be for street and road purposes.  
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a. Following is a list of the types of expenditures which are not eligible for financing with Measure 
funds: 

  1) Costs of rearranging non-highway facilities, including utility relocation, when not a 
legal  road or street obligation. 

  2. New (first installation of) utilities, including water mains, sanitary sewers and other 
nonstreet facilities. 

  3) Costs of leasing property or right-of-way, except when required for construction work 
purposes on a temporary basis. 

  4) The costs of constructing or improving a street or area for parking purposes, except for 
the width normally required for parking adjacent to the traveled way and within the 
right-of-way, or when off-street parking facilities are constructed in lieu of widening a 
street to improve the flow of traffic. 

  5) Decorative lighting. 
  6) Park features such as benches, playground equipment, and rest rooms. 
  7) Work outside the right-of-way which is not a specific right-of-way obligation. 
  8) Equestrian under and overpasses or other similar structures for any other special 

interest group unless as a part of a right-of-way obligation. 
  9) Construction, installation or maintenance of cattle guards. 
10) Acquisition of buses or other mass transit vehicles or maintenance and operating 

costs for mass transit power systems or passenger facilities, other than to specifically 
serve elderly and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the 
city or county street system. 

12) Non-street related salaries and benefits. 
13) Driveways outside of the street and road right-of-way. 
14) Electronic speed control devices or other non-highway related safety expenditures. 

F.  Accounting Requirements 
Policy VVLS-18:  Each local jurisdiction shall establish a Special Measure I 2010-2040 
Transportation Sales Tax Fund. This fund is a special revenue fund utilized to account for 
proceeds of specific revenue sources that are legally restricted to expenditures for street 
purposes. Jurisdictions should use the modified accrual basis of accounting. 

Policy VVLS-19:  The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation Sales 
Tax Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I Sales 
Tax Fund shall be deposited in the fund and shall be used for street purposes.  

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax Fund 
to show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it is 
the responsibility of the jurisdiction to provide accurate and adequate documentation to support 
revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund balance 
as long as funded projects are included in the adopted Five-Year Capital Improvement 
Program and accounting clearly identifies the project and other pertinent data to establish a 
clear audit trail. 

f. If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on 
that project must be repaid to the Special Measure I Transportation Sales Tax Fund in 
accordance with Policy VVLS-23. 

Policy VVLS-20:  Any interest earned on investment of Measure I Transportation Sales Tax Funds 
must be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not 
electing to invest its Measure I funds but at the same time investing most of its other available 
funds should deposit the Measure I funds in a separate account to clearly indicate that no such 
monies were invested.  If Measure I Transportation Sales Tax funds are invested, they must 
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receive their equitable proration of interest earned on the total funds invested. Several methods 
are available to determine an equitable distribution of interest earned. Whatever method is 
employed, it will be analyzed during audit to determine reasonableness and confirm distribution to 
the Special Measure I Transportation Sales Tax Fund. It is recommended that a distribution based 
on average monthend cash balances be employed. In addition, if the interest distribution 
methodology allows for negative distributions, they will be disallowed. No interest charges based 
on negative cash and fund balances will be allowed. 

Policy VVLS-21:  Reimbursements of Measure I Transportation Sales Tax Funds previously 
expended for street and road construction or right-of-way purposes, from whatever source, must 
be deposited in the Special Measure I Transportation Sales Tax Fund.  This includes but is not 
limited to: 

 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 

 Federal and safety projects 

Policy VVLS-22:  Records 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures charged 
to the Measure I Transportation Sales Tax Fund must be supported by a warrant or other 
source document (invoice, requisition, time sheet, equipment rental charge, engineering plans, 
specifications and other pertinent data) clearly identifying the project and other pertinent data 
to establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed to 
be the official records of the jurisdiction and must be retained by the jurisdiction for five (5) 
years. 

Policy VVLS-23:  If Measure I Transportation Sales Tax Funds  are determined through the annual 
audit to have been used for ineligible expenses, the jurisdiction must repay those funds within six 
months of completion of the audit that discovered the ineligible use.  If the jurisdiction is unable to 
repay those expenses through an internal transfer to the Measure I Transportation Sales Tax Fund 
from another source, then a Repayment Agreement must be approved by both the Jurisdiction and 
the SANBAG Board of Directors. 

G. Maintenance of Effort Requirements 
Policy VVLS-xx:  The SANBAG Board of Directors shall retain authority over actions related to 
these Maintenance of Effort (MOE) requirements.  

Policy VVLS-xx:  In accordance with California Public Utilities Code 190300 and Ordinance No. 
04-01 of the San Bernardino County Transportation Authority, Local Street Program funds shall 
not be used to supplant existing local discretionary funds being used for street and highway 
purposes. 

Policy VVLS-xx:  SANBAG shall monitor local agency use of General Fund for street and highway 
purposes relative to their use prior to Measure I 2010-2040, which shall be referred to as the MOE 
base year level.  

Policy VVLS-xx: The following requirements are to provide guidance on the determination of a 
MOE base year level. 

a. The MOE base year level shall be equivalent to the discretionary General Fund expenditures 
for transportation-related construction and maintenance activities consistent with Policy VVLS-
16 in Fiscal Year 2008/2009. 

b. Jurisdictions may propose deductions to the recorded expenditures for the following: 

  1) Expenditures for unusual circumstances that increased the MOE base year level 
arbitrarily outside of the normal on-going General Fund expenditures, e.g. General 
Fund loans to other transportation-related funds, emergency repairs, special projects. 
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  2) Administrative/overhead costs that were not project-specific, i.e. staff time for 
transportation staff was charged to a general “program” budget rather than charged 
directly to specific projects. 

c. The proposed MOE base year level shall be adopted by resolution of the governing body. 

d. The Independent Taxpayer Oversight Committee (ITOC) will review the proposed MOE base 
year levels, including the proposed deductions, as adopted by resolution of the governing 
body, and provide a recommendation to the SANBAG Board of Directors for approval.   

e. The MOE base year level as approved by the SANBAG Board of Directors shall remain in 
effect until the expiration of Measure I 2010-2040. 

Policy VVLS-xx: Jurisdictions shall annually provide a statement in the resolution of the governing 
body adopting the Five Year Capital Improvement Plan that acknowledges the jurisdiction will 
maintain General Fund expenditures for transportation-related construction and maintenance 
activities at the required MOE base year level in that fiscal year.  Jurisdictions whose MOE base 
year level is determined to be $0 are not required to provide this statement in the resolution.  
 
Policy VVLS-xx:  The MOE requirement shall be tracked and verified as part of the annual 
Measure I Local Street Program audit.  This will be accomplished by comparing the discretionary 
General Fund expenditures for transportation-related construction and maintenance activities 
consistent with Policy VVLS-16 to the MOE base year level.   
 
Policy VVLS-xx:  General Fund expenditures in excess of the MOE base year level will carry over 
to subsequent fiscal years and can be applied in a future year to offset the amount the local 
agency may need to meet the MOE requirement.  Carryover balances will be documented in the 
annual Measure I Local Street Program audit. 
 
Policy VVLS-xx:  If the annual Measure I Local Street Program audit indicates that the required 
MOE base level is not being met, then the jurisdiction has the following four fiscal years to make 
up the amount.  If the audit following those four fiscal years indicates the jurisdiction is still below 
the MOE base year level, SANBAG will immediately stop disbursing Measure I Local Street 
Program funds until an amount equivalent to the MOE base year level shortfall has been withheld.  
The withheld funds will be disbursed to the jurisdiction upon demonstration that the jurisdiction has 
met the MOE requirements.  

 
Policy VVLS-xx:  The following provides guidance on resolution of MOE base year level shortfalls 
at the expiration of Measure I 2010-2040. 

a. If the jurisdiction has not resolved a MOE base year level shortfall within two years after the 
expiration of Measure I 2010-2040, any withheld funds will be distributed to other compliant 
jurisdictions within that subarea.   

b. If any Measure I Local Street Program audit after Fiscal Year 2033/2034 indicates that the 
required MOE base year  level was not met, then the jurisdiction has until Fiscal Year 
2038/2039 to make up the amount.  If the audit of Fiscal Year 2038/2039 indicates the 
jurisdiction is still below the MOE base level, the jurisdiction must pay the MOE base level 
shortfall to SANBAG for distribution to other compliant jurisdictions within that subarea.    

 
Policy VVLS-xx:  Prior to withholding or required repayment of Measure I Local Street Program 
funds, jurisdictions shall have an opportunity to appeal to the ITOC.  The jurisdiction must present 
evidence to the ITOC demonstrating unusal circumstances or the need for special consideration.  
The ITOC will be responsible for making a recommendation to the SANBAG Board of Directors to 
either approve or deny the request for special consideration.   
 

 

V. REVISION HISTORY 

Revision Revisions Adopted 

Formatted: Indent: Left:  0.44"

Formatted: Indent: Left:  0.44"
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No. 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted by the Board of Directors on Jan. 8, 2014, Agenda Item 14. 01/08/2014 
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San Bernardino Associated Governments Policy 40016 

Adopted by the Board of Directors                April 1, 2009 Revised x/x/xx1/8/14 

Rural Mountain/Desert Subareas 
Local Streets Program (MDLS) 

Measure I 2010-2040 Strategic Plan 

Revision 
No. 

12 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | References | Definitions | Policies for the Rural Mountain/Desert Subareas Local Streets Program | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish requirements for the Local Streets Programs for the Colorado 
River, Morongo Basin, Mountains, and North Desert subareas, including project eligibility, adoption of 
Five Year Plans by local jurisdictions, accounting requirements, and development mitigation 
requirements.

 

II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan 

 

III. DEFINITIONS 
Local Street Program:  Measure I program in all subareas that provides funds through a pass-through 
mechanism directly to local jurisdictions for expenditure on street and road construction, repair, 
maintenance and other eligible local transportation priorities. Local Street Program funds can be used 
flexibly for any eligible transportation purpose determined to be a local priority, including local streets, 
major highways, state highway improvements, freeway interchanges, transit, and other 
improvements/programs to maximize use of transportation facilities.   

Allocation:  An action by the SANBAG Board of Directors to assign a specific amount of Measure I funds 
from a Measure I program to a project.  The allocation decision is made annually by the Board of 
Directors by March of each year.  Allocation of Local Street Program funds occur monthly as a direct 
pass-through to local jurisdictions. 

Five Year Plan:  A plan of projected local jurisdiction expenditures for the next five years on Local Street 
Projects eligible for Local Streets Program funds, updated annually and submitted to SANBAG by local 
jurisdictions. 

Independent Taxpayer Oversight Committee:  A “Mandated Taxpayer Safeguard” established by 
Ordinance 04-01 for Measure I 2010-2040 to provide citizen review and to ensure that all Measure I funds 
are spent in accordance with provisions of the Measure I Expenditure Plan and Ordinance. 

Maintenance of Effort:  The requirement that Measure I funding will supplement and not replace the 
existing local discretionary funding being used for street and highway purposes. 

Maintenance of Effort Base Year Level:  The amount of General Fund used for street and highway 
purposes prior to Measure I 2010-2040 as adopted by the SANBAG Board of Directors. 

 

IV. POLICIES FOR THE RURAL MOUNTAIN/DESERT SUBAREAS LOCAL STREETS PROGRAM 
A.  Local Streets Allocation 
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Policy MDLS-1:  Each jurisdiction shall receive an allocation from 70% of the Measure I revenue, 
after reservation of 2% collected in the subarea for Project Development and Traffic Management 
Systems.  The allocation methodology is determined based on: 

 50% population.  The population estimate for making the per capita calculation shall be 
determined by SANBAG each year based on the State Department of Finance population 
estimate.  Annual adjustments to the population estimates are made mid-year, based on 
availability of DOF estimates.  Following approval of the population estimates by the Board, 
adjustments will be made to the local pass through fund allocations retroactive to January 1 
of the year. 

 50% return to source. The sales tax estimates provided by the State Board of Equalization, 
updated quarterly based on the prior quarter’s financial data, shall be used as the basis for 
making the return to source calculations. 

Policy MDLS-2:  Local jurisdictions shall not receive their Local Streets allocation until they have 
submitted their annual update of their Five Year Plan. 

Policy MDLS-3:  The Local Streets Allocation shall be remitted to local jurisdictions monthly. 

Policy MDLS-4:  Local Streets Allocations remitted from January 1 until such time as the State 
Department of Finance has issued their population figures and SANBAG has made the per capita 
calculation, shall be based on the prior year’s calculation.  Once the per capita calculation has 
been made, the calculation will be applied retroactively to January 1 and amounts received by 
local jurisdictions will be adjusted to account for the difference in the amount remitted during the 
retroactive period and the amount that should have been remitted adjusted for the new per capita 
calculation. 

Policy MDLS-5:  Local Streets Allocations sales tax generation portion will be based on the prior 
quarter’s data.  Because of the lag in receiving sales tax data from the Board of Equalization, the 
Sales Tax Generation calculations for that portion of the Local Streets Allocation  will be calculated 
using the data from the prior quarter.  (Example:  During the months of January, February and 
March SANBAG will use the local sales tax generation figure derived from the fourth quarter of the 
previous calendar year.) 

Policy MDLS-6:  SANBAG will make the monthly allocations using the following procedure: 

a. Determine total amount of Measure I Sales Tax generated in the subarea from information 
submitted by the State Board of Equalization. 

b. Mutiply the total Measure I Sales Tax received for the month by 0.68 to arrive at the total 
subarea Local Streets Allocation. 

c. Divide the Local Streets Program fund into two 50% pools of funding:  Allocate the two pools 
of funding based on:  

1) a jurisdiction’s population share of the entire subarea population. 

2) jurisdiction’s share of sales tax generation within the total subarea.  

d. Add the population based component and the sales tax based component of each 
jurisdiction’s allocation to arrive at the total Local Streets Allocation for each jurisdiction. 

e. Remit payment of Local Streets Program fund to local jurisdiction. 

Policy MDLS-7:  Upon each jurisdiction in a particular subarea making a finding that an increase in 
Senior and Disabled Transit Service is needed to meet the unmet transit needs of senior and 
disabled users, the Local Streets allocation may be reduced and that allocation may be shifted to 
the Senior and Disabled Transit Service Program for that subarea.   

B. Development Fair Share Contribution 
Policy MDLS-8:  Development mitigation for Local Street projects in the Rural Mountain/Desert is 
required by Measure I 2010-2040 for all capacity improvement projects for transportation facilities 
as identified by a Traffic Impact Analysis (TIA) report as required by the Congestion Management 
Program.   The amount of the development mitigation for each project is defined by the traffic 
mitigation measures identified in the related TIA reports.   
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Policy MDLS-9:  Annually as part of its audit of each jurisdictions’ use of Measure I funds, 
SANBAG will specifically look to make sure that the development mitigation towards capacity 
improvements identified in TIAs is accounted for.  If a material finding is made in the audit showing 
that a contribution of development mitigation was not made as identified by a TIA, then SANBAG 
may, as the Congestion Management Authority, withhold Section 2105 Gas Tax funds or Measure 
I Local Street Allocations until the jurisdiction shows that they are in compliance with the 
Congestion Management Plan. 

C. Five Year Plan 
Policy MDLS-10:  Each local jurisdiction is required to annually adopt a Five Year Capital 
Improvement Plan which details the specific projects to be funded using Measure I Local Pass-
Through Funds.  Expenditures of Measure I Local Pass Through Funds must be detailed in the 
Five Year Capital Improvement Plan and adopted by resolution of the governing body.  

Policy MDLS-11:  Five Year Capital Improvement Plans shall: 

a. Specifically identify improvements to be funded by Measure I by street name, boundaries, 
and project type, subject to eligibility requirements listed in Section D below.  

b. Constrain the total annual amount of planned expenditures to 150% of SANBAG’s 
forecasted revenue for Measure I Local Pass-Through Funds, revenue resulting from bonds 
secured by Measure I revenue, and remaining balances from previous year allocations.  

c. Include no more than 50% of estimated annual new revenue to general program categories 
for pavement management programs, system improvements, and general maintenance or 
other miscellaneous categorical expenditures.  Carryover fund balance shall not be used for 
general program categories. 

A general program category is a program of work without any identified streets.  If a line item 
in the Five Year Capital Improvement Plan includes a list of the streets to which it will apply, 
then it does not have to count as a general program category (i.e. a city-wide AC overlay 
program that lists the streets to be included in the program). 

Policy MDLS-12:  Any single project expenditure in excess of $100,000 shall be listed as an 
individual project and shall not be included in a general program category. A project is defined as 
an eligible specific road improvement. 

Policy MDLS-13:  The Five Year Capital Improvement Plan shall be the basis for the annual audit.  
Jurisdictions will have flexibility in moving projects around in their Five Year Capital Improvement 
Plan based on the necessities of the jurisdiction.  However, in order for a project to be eligible for 
expenditure of Local Streets funds, the project must be included in the Five Year Capital 
Improvement plan.  A revised Capital Improvement Plan must be provided to SANBAG by the end 
of each fiscal year if the project list has been changed in order for the projects to be eligible for 
expenditures of Local Streets funds. 

D.  Eligible Expenditures 
Policy MDLS-14:  Eligible expenditures include construction, maintenance, and overhead.  
Included below are definitions and types of eligible expenditures by category.  

a. Construction shall be defined as the building or rebuilding of streets, roads, bridges, and 
acquisition of rights-ofway or their component parts to a degree that improved traffic service 
is provided and geometric or structural improvements are effected including allocated 
administration and engineering necessarily incurred and directly related to the above.  

  1) Removal of old street and roadbeds and structures, and detour costs when connected 
with a construction project. 

  2) Change of alignment, profile, and cross-section. 
  3) Addition of a frontage street or road. 
  4) Original surfacing of shoulders. 
  5) Installation of original traffic signs and markers on routes. 
  6) Earthwork protective structures within or adjacent to the right-of-way area. 
  7) Complete reconstruction or addition to a culvert. 
  8) Reconstruction of an existing bridge or installation of a new bridge. 
  9) Widening of a bridge. 
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10) Installations or extensions of curb, gutter, sidewalks or underdrain (including 
improvements to handicap ramps to make them ADA compliant). 

11) Extensions and new installation of walls. 
12) Reconstruction of an intersection and its approximate approaches to a substantially 

higher type involving a change in its character and layout including changes from a 
plain intersection to a major channelized intersection or to grade separation and 
ramps. 

13) Placing sufficient new material on soil surface, gravel street or road to substantially 
improve the quality of the original surface. 

14) Improvement of a surface to a higher type. 
15) Bituminous material of 1" or more placed on bituminous or concrete material. A lesser 

thickness may be considered construction provided the engineer shall certify that the 
resulting pavement is structurally adequate to serve anticipated traffic. 

16) Remix existing bituminous surfacing with added materials to provide a total thickness 
of 1" or more. A lesser thickness may be considered construction provided the 
engineer shall certify that the resulting pavement is structurally adequate to serve 
anticipated traffic. 

17) Stabilization of street or road base by additive, such as cement, lime or asphaltic 
material. 

18) Widening of existing street, roadbed or pavement, with or without resurfacing. 
19) Addition of auxiliary lanes such as speed change, storage, or climbing lanes. 
20) Resurfacing, stabilizing or widening of shoulders including necessary connections to 

side streets or road approaches. 
21) Installation or addition to landscape treatment such as sod, shrubs, trees,irrigation, 

etc. 
22) Extending old culverts and drains and replacing headwalls. 
23) Replacement of bridge rails and floors to a higher standard. 
24) Replacement of retaining walls to a higher standard. 
25) Replacement of all major signs or traffic control devices on a street or road. 
26) The installation of a new sign or the replacement of an old sign with one of superior 

design such as increased size, illumination, or overhead installations. 
27) Installation or improvement of traffic signal controls at intersections and protective 

devices at railroad grade crossings. 
28) Installation or expansion of street or road lighting system. 
29) Replacement in kind, when legally required, of structures which are required to be 

relocated for street and road purposes. 
30) Construction of bikeways when they are an integral part of the Public Streets and 

Highways System. 
31) Extension or new installation of guardrails, fences, raised medians or barriers for traffic 

safety. 
32) Painting or rearrangement of pavement striping and markings, or repainting to a higher 

standard. 
33) Construction of pedestrian underpasses or overhead crossing for the general public 

use. 
34) Purchase and installation of traffic signal control equipment including traffic actuated 

equipment, radio or other remote control devices and related computers, software and 
that portion of preemption equipment not mounted on motor vehicles. 

35) Maintenance or construction on alleys that have been formally accepted into  the city 
or county street system. 

b. Maintenance shall be defined as the preservation and upkeep of a street or road to its 
constructed condition and the operation of a street or road facility and its integral services to 
provide safe, convenient and economical highway transportation.  Examples of Maintenance 
include: 

  1) Scarifying, reshaping and restoring material losses. 
  2) Applying dust palliatives. 
  3) Patching, repairing, surface treating, and joint filling on bituminous or concrete 

surfaces. 
  4) Jacking concrete pavements. 
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  5) Repair of traveled way and shoulders. 
  6) Bituminous material of less than 1" added to bituminous material including seal coats. 
  7) Remix existing bituminous surfacing with added materials to provide a total thickness 

of less than 1". (See exception under Construction, example 16.) 
  8) Patching operations including base restoration. 
  9) Resealing street or road shoulders and side street and road approaches. 
10) Reseeding and resodding shoulders and approaches. 
11) Reshaping of drainage channels and side slopes. 
12) Restoration of erosion controls. 
13) Cleaning culverts and drains. 
14) Removing slides and restoring facilities damaged by slides. (Additional new facilities 

shall be considered construction.) 
15) Mowing, tree trimming and watering. 
16) Replacing top soil, sod, shrubs, trees, irrigation facilities, etc. on street and roadside. 
17) Repairing curb, gutter, rip-rap, underdrain, culverts and drains. 
18) Cleaning, painting and repairing bridges and structures. 
19) All snow control operations such as the erection of snow fences and the actual 

removal of snow and ice from the traveled way. 
20) Repainting of pavements, striping and marking to the same standards. 
21) Repainting and repairing of signs, guardrails, traffic signals, lighting standards, etc. 
22) Servicing lighting systems and street or road traffic control devices. 
23) Furnishing of power for street and road lighting and traffic control devices. 
24) Developing and maintaining programs which enhance management of transportation 

facilities such as travel demand models and pavement management programs. 
25) Purchase of equipment used exclusively for road maintenance. 

c. Overhead shall be defined as those elements of cost necessary in the production of an 
article or performance of a service which are of such a nature that the amount applicable to 
the functions are not readily discernible. Usually they relate to those objects of expenditure 
which do not become an integral part of the finished product or service. Examples of 
overhead components are shown below and are comprised of costs which cannot be 
identified or charged to a project, unless an arbitrary allocation basis is used.  Overhead will 
only be allowed via an approved cost allocation plan or an equitable and auditable 
distribution of overhead among all departments. 

  1) Payroll 
  2) Facilities 
  3) Advertising 
  4) General Government 
  5) Department Accounts/Finance 
  6) Procurement 
  7) Top Management 
  8) General Accounting/Finance 
  9) Personnel 
10) Data Processing 
11) Legal Costs 

E.  Ineligible Expenditures 
Policy MDLS-15:  Although many types of work may be classified as "construction," this does not 
make them automatically eligible for expenditures of Measure I funds. To be eligible, the work 
must be for street and road purposes.  

a. Following is a list of the types of expenditures which are not eligible for financing with 
Measure funds: 

  1) Costs of rearranging non-highway facilities, including utility relocation, when not a 
legal  road or street obligation. 

  2) New (first installation of) utilities, including water mains, sanitary sewers and other 
nonstreet facilities. 

  3) Costs of leasing property or right-of-way, except when required for construction work 
purposes on a temporary basis. 
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  4) The costs of constructing or improving a street or area for parking purposes, except for 
the width normally required for parking adjacent to the traveled way and within the 
right-of-way, or when off-street parking facilities are constructed in lieu of widening a 
street to improve the flow of traffic. 

  5) Decorative lighting. 
  6) Park features such as benches, playground equipment, and rest rooms. 
  7) Work outside the right-of-way which is not a specific right-of-way obligation. 
  8) Equestrian under and overpasses or other similar structures for any other special 

interest group unless as a part of a right-of-way obligation. 
  9) Construction, installation or maintenance of cattle guards. 
10) Acquisition of buses or other mass transit vehicles or maintenance and operating 

costs for mass transit power systems or passenger facilities, other than to specifically 
serve elderly and handicapped persons. 

11) Maintenance or construction on alleys that have not been formally accepted into  the 
city or county street system.  Non-street related salaries and benefits. 

12) Driveways outside of the street and road right-of-way. 
13) Electronic speed control devices or other non-highway related safety expenditures. 

F.  Accounting Requirements 
Policy MDLS-16:  Each local jurisdiction shall establish a Special Measure I 2010-2040 
Transportation Sales Tax Fund. This fund is a special revenue fund utilized to account for 
proceeds of specific revenue sources that are legally restricted to expenditures for street 
purposes. Jurisdictions should use the modified accrual basis of accounting. 

Policy MDLS-17:  The following requirements are to provide guidance on the specific accounting 
treatment as it relates to the Special Measure I Transportation Sales Tax Fund. 

a. All apportionments shall be deposited directly into the Special Measure I Transportation 
Sales Tax Fund. 

b. Interest received by a jurisdiction from the investment of money in its Special Measure I 
Sales Tax Fund shall be deposited in the fund and shall be used for street purposes. 

c. Segregation must be maintained within the Special Measure I Transportation Sales Tax 
Fund to show separate balances for each subarea (County only).  

d. If other revenues are commingled in the Special Measure I Transportation Sales Tax Fund, it 
is the responsibility of the jurisdiction to provide accurate and adequate documentation to 
support revenue and expenditure allocation, as well as segregated balances. 

e. It is allowable to fund prior year expenditures with current year revenues and/or fund 
balance as long as funded projects are included in the adopted Five-Year Capital 
Improvement Program and accounting clearly identifies the project and other pertinent data 
to establish a clear audit trail. 

f. If a project is deemed ineligible in the annual Compliance Audit, the Measure I funds used on 
that project must be repaid to the Special Measure I Transportation Sales Tax Fund in 
accordance with Policy MDLS-21. 

Policy MDLS-18:  Any interest earned on investment of Measure I Transportation Sales Tax Funds 
must be deposited in the Special Measure I Transportation Sales Tax Fund. Any jurisdiction not 
electing to invest its Measure I funds but at the same time investing most of its other available 
funds should deposit the Measure I funds in a separate account to clearly indicate that no such 
monies were invested.  If Measure I Transportation Sales Tax funds are invested, they must 
receive their equitable proration of interest earned on the total funds invested. Several methods 
are available to determine an equitable distribution of interest earned. Whatever method is 
employed, it will be analyzed during audit to determine reasonableness and confirm distribution to 
the Special Measure I Transportation Sales Tax Fund. It is recommended that a distribution based 
on average monthend cash balances be employed. In addition, if the interest distribution 
methodology allows for negative distributions, they will be disallowed. No interest charges based 
on negative cash and fund balances will be allowed. 

Policy MDLS-19:  Reimbursements of Measure I Transportation Sales Tax Funds previously 
expended for street and road construction or right-of-way purposes, from whatever source, must 
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be deposited in the Special Measure I Transportation Sales Tax Fund.  This includes but is not 
limited to: 

 Federal Aid Urban projects 

 Redevelopment agencies 

 Cooperative agreements 

 Right-of-way dispositions 

 Federal and safety projects 

Policy MDLS-20: Records 

a. Source Documentation - On construction or purchase of right-of-way, all expenditures 
charged to the Measure I Transportation Sales Tax Fund must be supported by a warrant or 
other source document (invoice, requisition, time sheet, equipment rental charge, 
engineering plans, specifications and other pertinent data) clearly identifying the project and 
other pertinent data to establish a clear audit trail. 

b. Retention Period - All source documents, together with the accounting records, are deemed 
to be the official records of the jurisdiction and must be retained by the jurisdiction for five (5) 
years. 

Policy MDLS-21:  If Measure I Transportation Sales Tax Funds are determined through the 
annual audit to have been used for ineligible expenses, the jurisdiction must repay those funds 
within six months of completion of the audit that discovered the ineligible use.  If the jurisdiction is 
unable to repay those expenses through an internal transfer to the Measure I Transportation 
Sales Tax Fund from another source, then a Repayment Agreement must be approved by both 
the Jurisdiction and the SANBAG Board of Directors. 
 

G. Maintenance of Effort Requirements 
Policy MDLS-xx:  The SANBAG Board of Directors shall retain authority over actions related to 
these Maintenance of Effort (MOE) requirements.  

Policy MDLS-xx:  In accordance with California Public Utilities Code 190300 and Ordinance No. 
04-01 of the San Bernardino County Transportation Authority, Local Street Program funds shall 
not be used to supplant existing local discretionary funds being used for street and highway 
purposes. 

Policy MDLS-xx:  SANBAG shall monitor local agency use of General Fund for street and 
highway purposes relative to their use prior to Measure I 2010-2040, which shall be referred to as 
the MOE base year level.  

Policy MDLS-xx: The following requirements are to provide guidance on the determination of a 
MOE base year level. 

a. The MOE base year level shall be equivalent to the discretionary General Fund 
expenditures for transportation-related construction and maintenance activities consistent 
with Policy MDLS-14 in Fiscal Year 2008/2009. 

b. Jurisdictions may propose deductions to the recorded expenditures for the following: 

  1) Expenditures for unusual circumstances that increased the MOE base year level 
arbitrarily outside of the normal on-going General Fund expenditures, e.g. General 
Fund loans to other transportation-related funds, emergency repairs, special projects. 

  2) Administrative/overhead costs that were not project-specific, i.e. staff time for 
transportation staff was charged to a general “program” budget rather than charged 
directly to specific projects. 

c. The proposed MOE base year level shall be adopted by resolution of the governing body. 

d. The Independent Taxpayer Oversight Committee (ITOC) will review the proposed MOE 
base year levels, including the proposed deductions, as adopted by resolution of the 
governing body, and provide a recommendation to the SANBAG Board of Directors for 
approval.   
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e. The MOE base year level as approved by the SANBAG Board of Directors shall remain in 
effect until the expiration of Measure I 2010-2040. 

Policy MDLS-xx: Jurisdictions shall annually provide a statement in the resolution of the governing 
body adopting the Five Year Capital Improvement Plan that acknowledges the jurisdiction will maintain 
General Fund expenditures for transportation-related construction and maintenance activities at the 
required MOE base year level in that fiscal year.  Jurisdictions whose MOE base year level is 
determined to be $0 are not required to provide this statement in the resolution.   

 
Policy MDLS-xx:  The MOE requirement shall be tracked and verified as part of the annual Measure I 
Local Street Program audit.  This will be accomplished by comparing the discretionary General Fund 
expenditures for transportation-related construction and maintenance activities consistent with Policy 
MDLS-14 to the MOE base year level.   
 
Policy MDLS-xx:  General Fund expenditures in excess of the MOE base year level will carry over to 
subsequent fiscal years and can be applied in a future year to offset the amount the local agency may 
need to meet the MOE requirement.  Carryover balances will be documented in the annual Measure I 
Local Street Program audit. 
 
Policy MDLS-xx:  If the annual Measure I Local Street Program audit indicates that the required MOE 
base level is not being met, then the jurisdiction has the following four fiscal years to make up the 
amount.  If the audit following those four fiscal years indicates the jurisdiction is still below the MOE 
base year level, SANBAG will immediately stop disbursing Measure I Local Street Program funds until 
an amount equivalent to the MOE base year level shortfall has been withheld.  The withheld funds will 
be disbursed to the jurisdiction upon demonstration that the jurisdiction has met the MOE 
requirements.  
 
Policy MDLS-xx:  The following provides guidance on resolution of MOE base year level shortfalls at 
the expiration of Measure I 2010-2040. 

a. If the jurisdiction has not resolved a MOE base year level shortfall within two years after the 
expiration of Measure I 2010-2040, any withheld funds will be distributed to other compliant 
jurisdictions within that subarea.   

b. If any Measure I Local Street Program audit after Fiscal Year 2033/2034 indicates that the 
required MOE base year  level was not met, then the jurisdiction has until Fiscal Year 
2038/2039 to make up the amount.  If the audit of Fiscal Year 2038/2039 indicates the 
jurisdiction is still below the MOE base level, the jurisdiction must pay the MOE base level 
shortfall to SANBAG for distribution to other compliant jurisdictions within that subarea.    

 
Policy MDLS-xx:  Prior to withholding or required repayment of Measure I Local Street Program funds, 
jurisdictions shall have an opportunity to appeal to the ITOC.  The jurisdiction must present evidence 
to the ITOC demonstrating unusal circumstances or the need for special consideration.  The ITOC will 
be responsible for making a recommendation to the SANBAG Board of Directors to either approve or 
deny the request for special consideration.   

 

 

V. REVISION HISTORY 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Revisions adopted  by the Board of Directors on January 8, 2014, Agenda Item14. 01/08/2014 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 19 

Date:  May 6, 2015 

Subject: 

Transportation Development Act Program Update and Database Development 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Commission, approve 

Contract No. 15-1001099 with Pacific Municipal Consultants for the Transportation 

Development Act Program Update and Database Development project in an amount not to 

exceed $119,990.   

Background: 

On February 5, 2015, the SANBAG Executive Director authorized the advertisement of 

Request for Proposals (RFP) 15-1001099 for Professional Services for the Transportation 

Development Act (TDA) Program Update and Database Development in accordance with 

SANBAG Contracting Procurement Policy 11000, Section VII.B.1.  The scope of work for the 

RFP as described in Exhibit A of the Contract includes updating the TDA Manual, policies, 

procedures, and procedural documents.  SANBAG may also transition to utilizing a web and 

user-based database with online reporting to administer TDA funds, instead of administering the 

funds using manual spreadsheets.  

 

On February 5, 2015, RFP 15-1001099 was released and published on Planet Bids and 

SANBAG’s website.  Thirty-five firms were notified of the RFP and 28 firms downloaded the 

RFP from Planet Bids.  On February 26, 2015, one proposal was received from 

Pacific Municipal Consultants (PMC).  Since only one proposal was received, staff contacted 

approximately 10 firms that downloaded the RFP but did not submit a bid.  The firms indicated 

that they did not provide all of the services identified in the RFP scope of work, or they did not 

provide any of the services at all.  One firm, with a staff of two, noted an issue with the 

timeframe to submit the proposal and indicated they typically need a minimum of 4-6 weeks to 

prepare a proposal.  The deadline to submit a proposal was February 26. 

 

An evaluation committee consisting of two SANBAG representatives and one representative 

from Riverside County Transportation Commission evaluated the proposal based on the 

following evaluation criteria and weight:  

 

 Qualifications of the Firm (20%) 

 Proposed Staffing and Project Organization (35%) 

 Technical Approach/Work Plan (35%) 

 Cost (10%) 
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The weight of each criteria was identified in the RFP.  The RFP identified that overall scoring 

would weigh an interview as 60% and the technical proposal as 40%, for a maximum possible 

score of 100%.  On March 3, 2015, the evaluation committee reviewed and scored the proposal 

based on the evaluation criteria.  The overall score given to PMC was high and the selection 

panel agreed on recommending PMC to implement the TDA Program Update and Database 

Development project.  The proposal submitted by the PMC team indicated a superior knowledge 

of TDA fund administration and a comprehensive understanding of the purpose and desired 

outcomes of the project.  Since one proposal was received and the evaluation committee was 

familiar with PMC, interviews were not held as part of the evaluation process.  Staff is 

requesting approval to award Contract 15-1001099 to PMC in the not to exceed amount of 

$119,990, to be funded with Local Transportation Fund (LTF) Administration funds.  

Financial Impact: 

This item is consistent with the Fiscal Year 2014/2015 SANBAG approved budget.  The contract 

is to be funded with LTF Administration funds, which are allocated off the top of the LTF 

apportionment for the purpose of administering the LTF. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on April 9, 2015.  This item and draft contract have been reviewed by 

SANBAG’s General Counsel. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: 5/6/2015 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager:

119,990.00$          

119,990.00$          

6/30/2016 Revised Expiration Date:

-$                        

119,990.00$         

Approve contract with PMC for not to exceed amount of $119,990.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Vanessa Jezik

%

15-1001099

20%

EA No.: 

5/6/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 2481

Pacific Municipal Consultants (PMC)

TDA Program Update and Database Development for TDA Funds
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ATTACHMENT A – “SCOPE OF WORK” 
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TRANSPORTATION DEVELOPMENT ACT PROGRAM UPDATE AND DATABASE 

DEVELOPMENT 

 

 

OVERVIEW 

As a County Transportation Commission (CTC), the San Bernardino Associated Governments 

(SANBAG) is responsible for administration and implementation of the State of California 

Transportation Development Act (TDA) programs.  The TDA programs include both the Local 

Transportation Fund (LTF) and State Transit Assistance Fund (STA) and at an annual combined 

apportionment of approximately $87 million, collectively comprise the majority of revenue for 

transit operations, transit capital assistance, regional planning and non-motorized transportation 

improvements within San Bernardino County.   

 

The process for obtaining funds from the LTF is three-steps (1) apportionment, (2) allocation, 

and (3) disbursements, which consist of submission of claims and disbursement requests.  

Annually the SANBAG Board approves the apportionment for each area of the County, which 

includes the San Bernardino Valley, Adelanto, Apple Valley, Barstow, Big Bear Lake, Hesperia, 

Needles, Twentynine Palms, Victorville, Yucca Valley and the County unincorporated areas of 

the Mountain/Desert region.  Once funds are apportioned to a given area, they are available for 

allocation to claimants of that area.  Payment is authorized by allocation instructions issued by 

the CTC and disbursed on a quarterly basis or as requested by the claimant.  The hyperlink to the 

LTF and STAF apportionment items approved by the SANBAG Board in March 2014 is 

available on www.planetbids.com.  

 

STA is appropriated to the State of California Controller by the Legislature, for allocation by 

formula to the CTC.  Fifty percent of STA is allocated according to population (STA-Population) 

and fifty percent is allocated according to operator revenues (STA-Operator) from the prior fiscal 

year. Historically SANBAG has apportioned the STA-Population funds 75% to the San 

Bernardino Valley and 25% to the Mountain/Desert Region.  Starting in Fiscal Year 2015 

SANBAG staff recommended, and the SANBAG Board approved, adjusting the apportionment 

split to be based on current population data.  Upon apportionment to the specific area, individual 

allocations are made to six operators within the County:  Omnitrans, Victor Valley Transit 

Authority (VVTA), Morongo Basin Transit Authority (MBTA), Mountain Area Regional Transit 

Authority (MARTA), Barstow Area Transit (BAT), and Needles Area Transit (NAT). In Fiscal 

Year 2015 it is expected that BAT will be absorbed into VVTA.  

 

The FY 2009-2011 Triennial Performance Audits identified a number of non-material findings 

within SANBAG’s TDA program.  The auditors made recommendations to correct the 

deficiencies, including the update to the SANBAG TDA manual itself.  SANBAG is using this 

opportunity to update its policies, procedures, and procedural documents. SANBAG may 

transition from administering the program with manual submittals and excel spreadsheets to a 

user based database and online reporting.   

 

All work for this task will be performed under the direction of the Director of Fund 

Administration and Programming or her designee.  The selected consultant will provide the 

necessary staff time to complete this task through a combination of on-site meetings, training 

workshops, and off-site staff.  
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DETAILED SCOPE OF SERVICES 

Task 1.0 – Transportation Development Act Program Update 

1.1 Workshops  

Provide up to three (3) one day training workshops on the TDA to SANBAG staff, using the 

most current State of California Transportation Development Act Statutes and California Code of 

Regulations (TDA Statutes) as well as the TDA Performance Audit Guidebook as the 

foundation.  In particular, the workshops will be rooted in expounding on the specific language 

contained in the Public Utilities Code and California Code of Regulations.  The workshops will 

also function as a quasi-technical advisory committee for purposes of development of policies 

and procedures as well as vetting and reviewing the final SANBAG TDA manual.  A proposed 

timeline and thematic content for each of the workshops is discussed below.   

 The workshops should address the following topics: 

 a. Definition of roles and responsibilities of the County Transportation Commission (CTC); 

 b. Definition, guiding legislation, and content of performance and fiscal audits; including 

discussion and information on the differences;  

 c. Description of the structure of a performance audit; 

 d.   Definition of applicable Articles in relationship to transit providers within the County; 

and 

 e.   Review of TDA Guidebook and Triennial Performance Audit Guidebook chapters as 

requested by staff 

 

Workshops should include, but are not limited to, the below material:  

 

Workshop 1 

The first workshop should include an overview of TDA and requirements for the performance 

audit, including review of the TDA Statutes as they pertain to SANBAG’s administration of the 

TDA fund.  County Transportation Commissions such as SANBAG are designated by State law 

to administer TDA locally.  The statutes provide general guidance of the allocation process and 

SANBAG’s TDA administrative process in relation to the statute will need to be discussed in 

addition to the findings following the 2011 Triennial Performance Audit.   

 

The workshop should include review of TDA allocation policies for the Local Transportation 

Fund (LTF) and the State Transit Assistance Fund (STAF).  LTF follows an allocation process 

described in law but can be tailored to meet local conditions and needs in the County.  The role 

and responsibilities of SANBAG as a CTC will need to be reviewed in relation to the LTF 

allocation process, eligible uses of the revenue, and the TDA claims process including required 

submittals by the claimants.  In addition, the session should outline and present the current STAF 

allocation process for revenues provided to SANBAG as the County Transportation Commission 

by the State Controller’s Office under Public Utilities Code Section 99313. 

 

STAF revenue under PUC Section 99313 is regional revenue that may be allocated in a manner 

determined by SANBAG but following state provisions guiding use of the revenue.  Currently, 

SANBAG does not use a formalized allocation process for this revenue and distributes in large 

part on need by the transit systems under its jurisdiction, both in the Valley and in the desert 

regions.  Issues and concerns regarding the current allocation process should be discussed 

amongst workshop participants in Workshop #1.  Feedback on both LTF and STAF allocation 

processes will provide a basis for developing updated policies. 
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An overview of the requirements for TDA performance auditing and the Caltrans Performance 

Audit Guidebook should be conducted in order to provide education of the audit requirements.  

A brief discussion about the difference between the TDA performance audit and the TDA 

financial and compliance audit should take place.  Expected participants include SANBAG 

department staff from Fund Administration, Finance, and Transit and Rail. 

   

Additional concepts of TDA administration for discussion should be introduced at Workshop #1 

including LTF and STAF reserves and evaluations of claims filed under Article 4.5.  Placing 

TDA funds in reserves as part of the apportionment process is a growing practice given the 

recent economic recession and the impact reductions in funding has on transit services.  Claims 

filed under Article 4.5 of the statute (PUC Section 99275.5) are restricted to certain claimants 

including a Consolidated Transportation Services Agency (CTSA).   

 

The 2011 Triennial Performance Audit findings include the following:   

 Update the checklist contained in the TDA claim form for submittal of required 

attachments 

 Update the SANBAG TDA application manual 

 Formalize the allocation procedures for State Transit Assistance Funds 

 Develop TDA Fund Reserve Policy 

 Develop and adopt TDA Article 4.5 evaluation criteria  

Workshop 2 

The second workshop should include follow up to the materials presented in Workshop #1 as 

identified by SANBAG and presentation of draft TDA policies such as for allocation procedures 

and reserve funds based on input received from Workshop #1.  Through Workshop #2, the TDA 

allocation options should be narrowed to a preferred option that accounts for meeting the 

administrative and operational needs of SANBAG and the claimants.  Feedback on the preferred 

LTF and STAF allocation processes should be documented in developing the final TDA policies. 

Additionally, SANBAG needs related to a possible development of a database should be 

discussed.  Database needs include, but are not limited to, report features, including ad hoc 

reporting if possible, and both external and internal password-restricted user access.      

 

Workshop 3 

The third workshop should be conducted later in the process to incorporate discussion of all task 

deliverables including updated TDA policies, updated TDA manual, the specifications of a TDA 

fund administration database, and development of a TDA fund administration database 

(optional). It is at the option of SANBAG to proceed with the development of a database. The 

development of a database is not a guaranteed task to be completed under RFP 15-1001099.  

 

The timing of this workshop should be relative to the development of the policies, manual and 

database (if developed) so that the purpose and value of the workshop are maximized.  For 

example, the workshop may take place after certain milestones are met in the policy and manual 

update to ensure its consistency with the TDA policies.  Feedback on each of the task 

deliverables by SANBAG staff should be documented in finalizing the TDA policies.   

Task 2.0 – TDA Manual and Official Documents Update 

 

2.1 – Update SANBAG TDA Documents, Policies, and Procedures 

Tasks to be completed include administrative recommendations made in the most recent 

Triennial Performance Audit, including, but not limited to: 
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a. Update SANBAG’s current TDA checklist and claim forms for claimants 

b. Aide in the development of allocation procedures for State Transit Assistance – 

Population Formula Funds 

c. Aide in the development of a fund reserve policy for both Local Transportation 

Funds and State Transit Assistance Population Formula Funds 

d. Develop TDA Article 4.5 evaluation criteria 

 

This task will codify the results of the workshops conducted in Task 1.1.  The SANBAG TDA 

documents, policies and procedures are elements that will feed into the updated manual.  Key 

policy and procedural areas will need to be agreed upon by SANBAG staff for efficient 

implementation of the updated TDA regulations.  These areas include TDA fund allocations 

between the Valley and desert regions, required information to be included in the transit claim 

submittals, criteria for allocation of population-based STAF revenue, and criteria for evaluating 

eligible Article 4.5 claims.  

 

2.2 – Update TDA Manual 
An update of the 2002 SANBAG TDA Administration Manual was recommended in recent TDA 

triennial performance audits to reflect the changing nature of eligible programs in San 

Bernardino County, as well as new statute language and audit guidelines.  The update to the 

manual should encompass the updated TDA policies, roles and responsibilities of SANBAG and 

the claimants, claims processes, claims forms, and fund disbursement.  The update shall include 

all necessary documents and procedures for administration of the TDA Program including claims 

form adjustments and allocation instruction to the claimants.  The manual update shall include 

SANBAG claims processed under Articles 3, 4, 4.5, 6.5, and 8, or as needed.  Work conducted in 

the prior task should feed into the manual update including working with SANBAG to identify 

and assist in the creation of new procedural documents, including a new claim checklist, claim 

form, standard assurances, capital project forms, financial reporting form, allocation instruction 

and disbursement instruction for each of the programs, as needed. This task may include creating 

new forms and/or updating forms currently in use.   

 

Timing of the manual update is suggested to be in parallel to the development of TDA policies, 

to ensure that the policies, procedures, forms and database have been vetted and work together. 

Should SANBAG choose to develop a TDA fund administration database, the database should be 

developed in conjunction with the manual, policies, procedures and forms, as well.   

 

2.3 – TDA Automation (at SANBAG’s option)  

Should SANBAG choose to move forward with the development of a TDA fund administration 

database, information gathered throughout the process of updating the manual and revising forms 

will be used to develop a browser based database that will allow SANBAG to manage the 

funding allocations for each of its operators and that will enable efficient tracking of 

apportionments, allocations, disbursements, rescissions and fund balances for both Local 

Transportation Funds and State Transit Assistance Funds.  Further, the operators should be able 

to submit claim forms electronically via the database application.  SANBAG, transit operator 

staff, and member agency employees should be able to easily add and revise information as 

necessary, subject to permissions, or save their work for future visits.  The database should 

include features such as auto correction or information validation based on regulations 

concerning all aspects of TDA. Database shall be secure and comply with standard web security 

protocols.  Database needs include report availability and both external and internal user access.  

SANBAG anticipates approximately 5 internal users and 15 external users.  Reports desired 

should include the below data.  Electronic copies of the current TDA Microsoft Excel 
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workbooks, which include data entered and tracked, are being made available for your reference.  

This data will need to be captured in database modules and reports.  Additional reports may be 

needed; therefore, an ad hoc reporting feature is preferred.  

 

 Fiscal Year Apportionments 

 Unallocated Apportionments 

 Area Balances and Area Split Amounts 

 Cash Flow Reporting, Monthly Disbursements and Monthly Schedules 

 Article 3 Awards and Disbursements 

 Allocations and Disbursements (Capital and Operating) 

Item 2.3, TDA Automation, will be added to the contract at the option of SANBAG.  In no way 

is this portion of work guaranteed to be part of the contract.  

Deliverables 
In general, deliverables will include but not be limited to: 

 Three Workshops, Agendas, and Minutes 

 Updated paper and electronic TDA Manual that includes policy and procedural 

documents 

 TDA automated database system specification document and logical design (at 

SANBAG’s option) 

 TDA automated database (at SANBAG’s option) 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 20 

Date:  May 6, 2015 

Subject: 

Fiscal Year 2014/2015 Transportation Development Act Unmet Transit Needs Public Hearings 

and Findings 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Commission: 

A. Review the testimony from the September 2014 Unmet Transit Needs Public Hearings.  

B. Adopt Resolution 15-001 of the San Bernardino County Transportation Commission 

adopting the Unmet Transit Needs Findings. 

Background: 

During September 2014, public hearings were held for the Desert Regions in San Bernardino 

County in fulfillment of the Transportation Development Act’s (TDA) requirement that 

SANBAG obtain testimony regarding unmet transit needs (California Public Utilities Code 

sections 99238.5 and 99401.5) and determine whether they can be reasonably met.  The first 

meeting was held on September 15, 2014, in Hesperia covering the upper desert region, and the 

second meeting was held on September 25, 2014, in Joshua Tree covering the lower desert 

region.  The governing bodies of the Victor Valley Transit Authority (VVTA) and the Morongo 

Basin Transit Authority (MBTA) served as the hearing boards.  

 

Attachment A to this report is Resolution 15-001 adopting the formal unmet transit needs 

findings from the public hearing process.  Attachment B provides a summary of the testimony 

received and recommended staff response.  Below is a brief summary of the information 

contained in Attachment B. 

 

Upper Desert Region Hearing 

In the VVTA Service Area the following were items of concern for VVTA riders: 

 BV Link, Down-the Hill, Commuter Service – Route changes, including frequency, span 

of service, and commuter service, will be addressed during the Comprehensive 

Operational Analysis that will be completed with the addition of the City of Barstow’s 

service to VVTA. 

 Bus Stop Improvements – VVTA, in cooperation with the Cities in the service area, has 

completed or will complete the bus stop requests that were identified at these hearings.   

 Street Improvements – All street improvement requests were deferred to the City for their 

attention. 
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 Emergency Transportation – VVTA is unable to handle emergency transportation and 

will not be able provide for this type of service. 

 Route, Frequency and other Service Changes/Requests – Route changes, including 

frequency, span of service, and commuter service, will be addressed during the 

Comprehensive Operational Analysis that will be completed with the addition of the 

City of Barstow’s service to VVTA.   

 School Bus Program – The school bus program will continue at Victor Valley College. 

 Bus Buddy Program – VVTA will enhance their travel training and Ambassador program 

in lieu of a Bus Buddy program. 

 TREP Program – VVTA will be continuing a TREP program it started for their service 

area. 

 Partnering with the Community – VVTA will continue partnering with the community 

nonprofit organizations. 

 

Lower Desert Region Hearing 

In the MBTA Service Area the following were items of concern for MBTA Riders: 

 

 Under-served Areas/Communities – Pioneer Town and Johnson Valley – MBTA met 

with Department of Aging and Adult services to discuss the issues with the under-served 

communities of Pioneer Town and Johnson Valley.  Although MBTA would like to serve 

these areas, the distance and the ridership, at this time, does not justify adding new 

service.  MBTA is required to keep a farebox recovery of 10% and with the added service 

it would compromise their ability to maintain this ratio.  However, MBTA will be 

working with High Desert Medical, Reach-out 29 and VTrans to see if they can be a 

resource to these areas.   

 Bus Stop Improvements – Amenities – Bus stop locations will be evaluated as part of 

MBTA’s on-going bus stop improvement program. 

 Fare Change - In January 2015, MBTA Board of Directors reduced their Ready Ride 10-

ride punch card by $2.50. 

 Weekend Service – Weekend service, service frequency, and route changes will be 

reviewed and addressed during development of the short range transit plan, which is to be 

completed in FY2015/2016.  

 Service to Copper Mountain College – Service to Copper Mountain College, service 

frequency, and route changes will be reviewed and addressed during development of the 

short range transit plan, which is to be completed in FY2015/2016.   

 

During this hearing process, there were no unmet transit needs that staff determined can be 

reasonably met within the Victor Valley, High Desert Region or the Morongo Basin, Lower 

Desert Region.  The findings and resolution recommended for adoption by the Commission are 

consistent with that determination. 
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Financial Impact: 

This item has no financial impact on the Fiscal Year 2014/2015 budget. 

Reviewed By: 

This item was reviewed and approved by the Commuter Rail and Transit Committee on 

April 9, 2015.  This item was reviewed by SANBAG’s General Counsel.  

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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Res 15-001 

 

RESOLUTION NO. 15-001 
 

RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION 

COMMISSION ADOPTING UNMET TRANSIT NEEDS FINDINGS BASED ON 

HEARINGS HELD IN SEPTEMBER 2014 

 

 WHEREAS, the San Bernardino County Transportation Commission (SANBAG) is the 

designated transportation planning agency for San Bernardino County, and is therefore, 

responsible for the administration of funds under the Transportation Development Act (TDA), as 

amended; and 

 

 WHEREAS, SANBAG adopted definitions of “unmet transit needs” and “reasonable to 

meet” during its regular meeting of July 10, 2013; and 

 

 WHEREAS, SANBAG conducted two public hearings in September, 2014, to obtain 

testimony regarding unmet transit needs in the Desert area of San Bernardino County; and 

 

 WHEREAS, SANBAG has given consideration to: the testimony received during the 

public hearing process pursuant to California Public Utilities Code (PUC) Sections 99238 and 

99401.5; input from the Public and Specialized Transportation Advisory and Coordinating 

Council (PASTACC), the advisory council established pursuant to PUC Section 99238; the 

adequacy of public and specialized transportation contained in the most recently adopted 

Regional Transportation Plan; and the analysis of potential alternative public and specialized 

transportation services that would meet all or part of the transit demand. 

 

NOW, THEREFORE BE IT RESOLVED, that the San Bernardino County Transportation 

Commission hereby finds: 

 

1. There are no unmet transit needs that can be reasonably met within the Victor Valley, 

High Desert Region of San Bernardino County. 

  

2. There are no unmet transit needs that can be reasonably met within the Morongo Basin, 

Lower Desert Region of San Bernardino County. 

 

Passed and adopted by the San Bernardino County Transportation Commission at a regular 

meeting held May 6, 2015. 

 

 

______________________________ 

L. Dennis Michael, Commission Chairperson 

 

ATTEST: 

 

_____________________________ 

Clerk of the Commission 
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Revised Final Draft 3/8/15, Page 1 

San Bernardino County – Unmet Transit Needs Hearings, 2014-2015 
Victor Valley Region 

Comments Received at the Public Hearing September 15, 2014 and 
Collected From Customer Comments Throughout the Year 

 

2014-2015 Victor Valley Region 

Testimony Responses  

B-V Link/ Down-the-Hill/ Commuter Service Topics  
On BV-Link’s Route #15 to Fontana: Request to be able to call ahead of time 
and request a stop at, say, Sierra and Baseline at the Omnitrans spot, it 
would save me having to transfer and risk accidents and things like that. 

Virginia Macy, Apple Valley 

BV-Link’s Route #15 needs an earlier bus. I take the 7:00 am to Metrolink, 
but do not get to LA until almost 11:00 am. This commute is making me late 
to work and that comes out of my paycheck. Request the commuter bus to 
San Bernardino be reinstated. 

Constance Carter, Victorville 

The B-V Link is really appreciated, but when it gets off the freeway in 
Fontana, it sits for 10 minutes in front of a hamburger stand and ends up 
missing the Metrolink train in San Bernardino. Maybe time points 6 and 7 
can be switched for more convenience and so passengers can catch 
Metrolink.  

Renee Warren 

It makes no sense that the bus arriving in Barstow in the evening goes out of 
service, and then heads back to Hesperia. Request one of those last two 
buses stay in service back to Costco.  

Sheniqua Walker 

Request scheduled stop for B-V Link at the Outlet Center in Lenwood en 
route to Barstow. The bus currently goes by this work destination. 

Yvonne Tamarena, Victorville 

 

Adding the BV Link stop sign is feasible and is recommended.    
Changing the sequencing of the stops is the prerogative of the 
operator.  VVTA, the BV Link’s operator, can review this to 
determine if it is operationally feasible. 
 
The B-V Link has not been designed as a commuter service.  
While it does stop at Metrolink stations, it focus has been on 
providing lifeline connections to medical destinations.    That 
said, the 10-minute layover time at 4th and G could be reviewed 
by VVTA to determine whether schedule revisions would 
enable connecting with that Metrolink departure time. 
 
Further commuter service connections can be considered in the 
context of VVTA’s forthcoming Comprehensive Operational 
Analysis (COA), expected to commence during the coming year.  
Any recommendations made will need to address the findings 
of VVTA’s 2008/2009 Intercity Commute Study.  

 
The BV Link goes out of revenue service at Lenwood because 
the potential added ridership does not warrant the extra 
expense of paying the operations contractor the cost for being 
in revenue service back to Hesperia. 
 
Adding a route segment to Costco, a stop in Lenwood, an 
additional run between Barstow and NTC and discounting fares 
all have budget implications and such modifications must be 
considered in relation ridership levels.   We recommend that 
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Revised Final Draft 3/8/15, Page 2 

2014-2015 Victor Valley Region 

Testimony Responses  

B-V Link/ Down-the-Hill/ Commuter Service, continued 
 
Request for earlier buses in Barstow. I ride the NTC at 4:30 am from Barstow 
Wal-Mart and am walking in the dark to get there. This is very scary. 

Ms. Black 
Request stop by B-V Link in Hesperia at the Super Target.  It is an easy on and 
off for the freeway and other buses are going there already. 

Sunny Gray, Hesperia 
As VVTA has discounts on B-V Link for disabled passengers, it should also 
have discounted fares for San Bernardino County employees. 

Marvelyn Pettaway, San Bernardino County employee 
 
 
 
Weekend Down-the-Hill Service  
Requesting a bus on the weekend that goes down-the-hill, even if it is just 
one time in the morning and one time at night. 

D. Gamble, Adelanto 
 
 
 
Commuter Service to San Bernardino 
Request for early morning commuter service to San Bernardino. This is vital 
for family to secure and maintain employment opportunities in San 
Bernardino and Los Angeles Counties.  
Sara Sullivan 
 
 
 
 
 
 
 

SANBAG incorporate a review of the B-V Link service in its 
forthcoming COA, including a passenger survey to better 
understand the needs and requirements of its existing ridership 
base.     
 
Regarding bus stop improvements, including lighting, VVTA and 
its partner cities are encouraged to apply for forthcoming 
Article 3 funds, in a call to be released by SANBAG.  
 
Regarding discounted fares for San Bernardino County 
employees, the County may be interested in pursuing the 
“Transportation Fringe” program allowing employees to use up 
to $125 per month in pretax dollars for transit pass expenses. 
 
The B-V Link currently provides trips down-the-hill trips only on 
weekdays.  The BV-Link, Route 15, was designed as a lifeline 
service to provide needed access to social services, the courts, 
and for medical appointments.  These are not scheduled on the 
weekends.  The demand for weekend service should be 
assessed as part of the COA.  
 
Assessment of need for weekend service, as well as for 
weekday commuter service, addressing the likelihood of 
sufficient demand to sustain such service should be 
incorporated into the COA assessment of the B-V Link.  B-V Link 
was not designed to be commuter service but it may be 
possible to afford some basic connectivity to regional rail with 
some schedule modifications.  
 
Other options include Greyhound and vanpool  --  
Greyhound is running intercity bus service between the High 
Desert and San Bernardino on both weekdays and weekends 
with four southbound runs departing Victorville between 5 
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Revised Final Draft 3/8/15, Page 3 

2014-2015 Victor Valley Region 

Testimony Responses  

B-V Link/ Down-the-Hill/ Commuter Service, continued 
 

a.m. and 6:45 p.m. and three northbound runs departing 
between 9:30 a.m. and 5 p.m.   The one way, web-only fare is 
approximately $31 round-trip and varies.  VVTA’s vanpool 
program is very active, now with 180 operating vanpools 
originating in the Victor Valley.  For more information go to 
www.IVanpool.org   

Hesperia  -  Bangor Street Bus Stop 
Need a bus stop and sign on Bangor Street and “E” Street:  grandchildren 
have to walk all the way to school. One is hearing impaired and one has 
asthma. 

Rosana Delgaditto, Hesperia 
 

Two options exist for this trip.  Bangor and E Avenue is within 
the Route 46 zone for deviation and a pick-up could be 
scheduled by calling (760) 244-4000.  A second option may be 
use of Direct Access.  If one child is eligible for Direct Access, he 
or she may travel with an accompanying adult as the registered 
personal care attendant and potentially the second child as a 
fare-paying companion. The family can call (877) 232-7433 to 
explore eligibility for Direct Access [confirm this policy with 
VVTA] At this point, a fixed-route solution is not feasible 
although this can be reviewed in the context of VVTA’s 
Comprehensive Operational Analysis (COA). 

Hesperia  - Street-Related Pedestrian Improvements and Other Topics 

Need bus stop off of Bangor and "E" (and the route to go there) so it's easier 
for disabled husband to get to a bus stop. He currently has to push his 
manual wheelchair up “E” to get to the stop. The bus could go all the way 
down Danbury then turn down "E." 

Christina Rodriguez, Hesperia 

Lighting is needed on “E” Street. It's very dark there in the evening 
Rosana Delgaditto, Hesperia 

Subject to Flooding” sign on ‘E’ Street.   When it does flood, how are my 
husband and I going to get to the market or get to his doctors' 
appointments? 

Christina Rodriguez, Hesperia 

Consumers making these inquiries are encouraged to speak to 
the City of Hesperia Public Works Dept. for review as these are 
not transit related concerns that the VVTA organization can 
address. 
As noted, SANBAG will be releasing its Transportation 
Development Act, Article 3 Call for Projects for which 
pedestrian improvement projects of path-of-access and lighting 
are eligible.   The City of Hesperia is encouraged to apply.   
 
With regard to the flooding inquiry, VVTA will follow direction 
from the City in concert with its own operating practices 
regarding safe operating practices.   
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2014-2015 Victor Valley Region 

Testimony Responses  

Emergency Transportation Outside VVTA Operating Hours 
 
Request for some kind of emergency number to call for transportation late at 
night when VVTA isn’t running: My granddaughter has asthma attacks and 
we’ve had no means of transportation. Also my neighbor has had problems 
getting her husband home from the hospital.  

Rosana Delgaditto, Hesperia 

 

VVTA has neither “after scheduled hours” nor emergency 
services capability.  If any individual needs emergency health 
care, calling 9-1-1 remains the best option. 

For non-emergency transportation, VVTA’s mobility manager is 
working to develop additional choices and may have more to 
report next fiscal year.  

Lucerne Valley 
 
Request for Local Lucerne Trips 
Request for a circular route in Lucerne that stays in Lucerne. Not everyone 
wants to go into Apple Valley, as with the current Route 23 scheduling.  

Carlos Lopez, Lucerne 
 
 

 
 

 
Request for Sunday Lucerne Valley Service Changes 
Route #23 Lucerne Valley should start at 7:30 or 8:00 am at Trade post and 
Highway 18 on Sundays. Currently, the first bus from Lucerne Valley to Apple 
Valley Post Office does not arrive until 11:00 am and the last bus going to 
Lucerne Valley is at 5:00 pm. If Lucerne Valley passengers have to get to the 
far end of Hesperia and miss a connection along the way or back, they will 
miss the last #23. 

Robert Hanna 

VVTA had operated local Lucerne Valley service during the past 
decade but there was insufficient ridership to sustain it.  As the 
current service is a deviated fixed-route, an advance trip 
request reservation may be placed by calling (877) 545-8000, at 
least the day before.   The trip pick-up and drop-off points must 
be within ¾ mile of the existing Route #23 routing on paved 
roads.    
 
The Deviated fare is $2.00 per one-way trip, plus the Adult or 
Student fare.   Deviated fares for older adults and persons with 
disabilities or those holding Medicare cards is $1.00 plus the 
Senior/Disabled/Medicare fare.  
 
 
The first stop at Hwy 18 and Trade Post on Route #23 is at 
10:33 on Sundays.   Current scheduling can be reviewed in the 
forthcoming COA to determine feasibility of earlier service to 
expand the day in Apple Valley, decreasing the risk of missing 
the 5 p.m. return to Lucerne Valley.  

Route, Frequency and Other Changes to the Existing Route Structure 
 

 
VVTA customers and others have provided a number of route-
level comments.  These are catalogued here and VVTA is 
encouraged to include these within the Scope of Work of its 
forthcoming Comprehensive Operational Analysis.   
 

Need for Earlier/ Later Starts, Increased Frequency, Expanded Service Area 
Buses need to start earlier than 6 am Monday-Friday as it takes 3 hours to 
get to work by 7 am. 

Francisco Reyes 
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2014-2015 Victor Valley Region 

Testimony Responses  

Route and Other Comments, continued 
 
Buses should run more frequently than once an hour, at least every 30 
minutes, or every 15 to 20 minutes.  

Kristina Mellon, Laguna Hills, CA  (visitor to high desert area) 
 

- Throughout the VVTA service area - buses should run from 4 am to 11 
pm Monday –Saturday and 5 am to 10 pm Sunday to serve the new 
places opening in the Victor Valley area. 

- Victorville to Lancaster - Buses should run every 2 hours and travel from 
Victorville to Lancaster and the cities in between. 

- Phelan, Pinion Hills, Oak Hills and surrounding areas - Buses should run 
every hour. 

- Silver Lake, Helendale - Buses should run every hour and cover Silver 
Lakes, Helendale and its surrounding areas, including El Mirage.  

- High Desert areas north of the Victor Valley - Buses should run every 
two hours. 

- High Desert areas south of the Victor Valley - Buses should run every 2 
hours. 

- Holiday service - People work on holidays, so the buses should run on 
holidays from 7 am – 11 pm every two hours. 

- Victor Valley Community College -- Buses going to Victor Valley College 
should run every 15 minutes, every 30 minutes going to the mall, and 
every 30 minutes to the mini hubs. 

BJ Harold Prinze 

Requesting half-hour service on Route #45 or #55. The bus is packed in the 
morning because of the college kids—both the routes. If there were either 
the 45 or the 55 at half-hour service, again, that would be greatly 
appreciated. 

Terry Martini 
 

Route #22 should make hourly trips instead of every two hours. Also, the bus 
should travel around the lake at least 4 times per day. 

Patricia Jiles 

 
VVTA has used the COA adopted in 2013 with most data 
gathering work done during 2011 and 2012.  This COA has 
guided VVTA expansion and modification of services since. The 
next COA is scheduled to being in the summer/ fall of 2015 and 
will identify and recommend improvements that are financially 
and operationally feasible for the next five to seven year 
period.   
 
 
 
 
Each of these comments will be referred to the COA process for 
review and consideration in revised routing recommendations.  
Regarding Route #45, when it ran on each ½ hour, ridership 
was much lower on the ½ hour with non-connecting trips.  
Route 55 allows currently allows two options to get the Victor 
Valley College (VVC).  Additionally, VVTA staff is seeking grant 
funds for a demonstration of express trips from between the 
transfer location at Costco to VVC. 
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2014-2015 Victor Valley Region 

Testimony Responses  

Route and Other Comments, continued 
 
Route #48 should be extended to Ranchero. I have to walk ¾ miles and I am 
66 years old. Also, the Hesperia transfer point should not move from the 
Post Office.  

Stormi Gray, Oak Hills 
 
 
 
 
Request that Route #55 run at half hour frequencies as passengers get 
stranded for an hour at the college daily. If there were a bus every half hour, 
passengers would also be able to get to Costco earlier and not worry about 
missing that connection.  

Taryn Lord 
 
Request for additional service on Routes 31, 41, 22 and 52. Right now there 
is half-hour service during peak periods. Is it possible to extended the peak ½ 
hour service for another hour or two during the rush hour when people are 
going back home from work?  

Virginia Macy, Apple Valley 
Responses to Recent VVTA Service Changes 
Route #54 changed and now riders have to ride the bus an extra 10 minutes 
to get off the bus and catch Route #31. Request route be changed back. 

Lisa  
 
Request for Route #53 to be changed back to the original route prior to the 
October 2013 changes. Now that it serves Wal-Mart, it no longer stops at the 
Starbucks on Bear Valley Road and is very inconvenient now. The BV also 
goes down Jasmine and doesn’t stay on Bear Valley Road all the way to 
Victorville College. 

Maria Mayer, Victorville 
 

Regarding Route #48, there are plans from the most recent COA 
to remove the Escondido section from Route #48 and create a 
new route #24. Route 24 will cover the Oak Hills area including 
Ranchero Road. This positive change cannot be made until the 
Hesperia transfer point is moved from its current location at 
the post office to the Civic Center on Juniper. 
 
Regarding the Hesperia transfer point referenced in the Route 
#48 comment, moving this to the Hesperia Civic Center to a 
new transit center facility, from the Post Office, was a 
recommendation of VVTA’s most recent Short Range Transit 
Plan.  Currently there is no funding budgeted to implement.  
Alternatives are currently being considered.  
 
 
 
 
 
 
 
 
These comments will be reviewed within the forthcoming COA 
process.  
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2014-2015 Victor Valley Region 

Testimony Responses  

Route and Other Comments, continued 
 
Request revision to bus schedule to accommodate students at Serrano High 
School. Since COA changes have been implemented, students now have to 
wait an hour on minimum days before the bus arrives. It used to be there 
right after they were released. 

Joseph, student 
 

-Stop requested at Stevens and Kemper. Stop was removed and should be 
put back as it is now a long way to go. 

Customer service voice mail  

 
Serrano High School is on Route 21 and VVTA may be able to 
adjust the route to accommodate the minimum day schedule.  
Encourage VVTA to coordinate with school officials on 
scheduling.  
 
  
This Stevens and Kemper stop was removed in response to a 
larger re-alignment and route adjustments from the last COA.  
This can certainly be added to the list of items to review in the 
forthcoming COA.  

Need for Increased Coverage 
 

Request for a bus route down Apple Valley Road between Highway 18 and 
Bear valley. I am disabled and currently have to walk all the way to Bear 
Valley to go shopping or to get on a bus.  

Denise White, Apple Valley 

Create a bus route that runs east to west and west to east (not a loop) along 
Bear Valley Road from Highway 395 in Apple Valley. Bear Valley Road is a 
busy street with many business and places of interest. A bus running along 
the street would be convenient and practical.  

Kristina Mellon, Laguna Hills, CA (visitor to high desert area) 

Far out in West Victor Valley there have been homes there for 7 years and 
there is no public transit service. It takes an hour to walk to the closest stop 
at Highway 395 and Palmdale.  

Tyesna Moore, Victorville  

This specific service change regarding Apple Valley Road had 
been proposed in the most recent Short Range Transit Plan.  It 
has not yet been budgeted for implementation by the VVTA 
Board of Directors.   It can be re-considered, in the context of 
the forthcoming COA, to prioritize service expansion towards 
those segments and areas likely to realize the greatest ridership 
gains. 
 
Any service expansion will involve County review of its 
resources in relation to needs and feasible responses that the 
COA might identify.  VVTA should involve County 
representatives centrally in a COA advisory group to ensure 
that findings and recommendations developed in response 
understood by the County policy makers.  

Accessibility Topics – Service  
Need a bus route on E Ave and Lime Street in Hesperia. Myself and other 
disabled individuals can no longer ride because we can’t walk to the bus 
stop. 

Johnny Garcia, Hesperia 
 
 

This area is within the Route 46 deviated route pick-up service 
area.  Commenters can request a deviation pick-up in advance 
by calling (760) 244-4000 at least one day ahead.   
 
The Americans with Disabilities Act (ADA) requires 
complementary paratransit service in relation to local fixed 
route service.  It does not require that for long distance, inter-
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2014-2015 Victor Valley Region 

Testimony Responses  

Accessibility Topics - Service, continued  
 
Direct Access should be extended to go down the hill as some certified 
clients can’t do the transfers. 

Robert Kaiser 
 
Regarding the small buses: Wheelchairs are right behind the back wheels and 
if the driver, isn’t aware they have a wheelchair rider on there, when they 
slow down for the bigger bumps, it can cause damage. I’ve ridden Route 47, 
from Apple Valley Post Office; sometimes my rear will leave the seat of my 
wheelchair. And I’m thinking in terms of my getting a sore back, but if I had a 
spinal injury which had put me in the wheelchair, that could aggravate the 
injury. 

Virginia Macy, Apple Valley 
 
Since you don’t have any idea if someone who is deaf is going to show up at 
the meetings, say, for the first time who may decide to make a comment, 
how are they going to be heard that time, instead of having to wait for the 
next meeting if they have to make a special request for an interpreter? 
Aren’t you obligated under the ADA to have a sign person to interpret the 
Board Meeting as its happening?  

Virginia Macy, Apple Valley 

city services such as Route 15, the B-V Link.    However, its 
vehicles are lift-equipped and larger vehicles are on order, 
making it easier for persons in mobility devices to board and 
transfer.   
 
This Apple Valley deviated fixed-route service, Route 47, does 
use a 32 foot bus, and customers may feel the bumps more 
than on larger vehicles.   VVTA is directed to review with 
drivers in its safety meetings and driver training sessions, the 
driving strategies that can minimize these effects for riders 
using mobility devices and others.    
 
As typical with many public agencies, VVTA requires a 72 hour 
notice to provide for reasonable accommodation, with notice 
of this published on the first page of each Board meeting 
agenda.   Given that notice, VVTA will provide a professional to 
‘sign’ for the hearing impaired or other translation.  It was 
regrettable at the fall public hearing that an individual who was 
hearing impaired was present but because the agency was 
unaware of his planned attendance, no arrangements had been 
made for a professional ‘signer.’  Individuals requiring some 
accommodation are asked to contact VVTA administration at 
(760) 948-4021: Customer Service or TTY (760) 948-3990 by that 
72 hour timeframe. 

Accessibility Topics – Bus Stops 
The bus stop on the east side of Aster and Chamberlaine is not accessible for 
my disabled son’s wheelchair. 

Loretta Luke 
 
Request a pad on Central at Paiute. Wheelchair gets stuck in gravel. The 
Southbound bus should also stop across from the one going Northbound. 

Angel 
 

VVTA personnel are working actively to research these 
identified bus stops, amenities and accessibility requests, to 
make immediately those adjustments that are feasible and can 
be afforded within existing budgets. 
 
VVTA does now have a full bus stop inventory and anticipates 
using that to prioritize stop improvements and to build a full 
application for Transportation Development Act Article 3 funds 
when SANBAG releases this call.   
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2014-2015 Victor Valley Region 

Testimony Responses  

Accessibility Topics – Bus Stops 
 
Mobility devices cannot get on the bus at the stop at Eucalyptus and 
Cottonwood. 

Customer service voice mail 
 
The stop at Stevens and Kemper should be put back as the new stop is not 
wheelchair accessible and turns to a mud puddle when it rains. 

Leanne 
 
Adelanto is very dangerous. It floods when it rains. And the wheelchairs will 
get stuck there. It needs to be wheelchair accessible. 

Virginia Macy, Apple Valley 
 
 
Bus Stop Accessibility Topics, continued 
 
Requesting update on the possible wheelchair pad near or on the stop at 
Nisqually Road and the Santiago Apple Valley Estates. Currently, people in 
wheelchairs must roll all the way down to a driveway and then come back 
up. Otherwise, wheels get stuck in very soft dirt because they can't roll over 
the gravel. Also, the bus driver has to go past the stop to pick them up.  

Florence Macy, Apple Valley 
 

 
 
Staff is also working to identify those locations, including 
possibly some identified here, where use of the “Mobi-Mat” 
will be appropriate.  This easy-to-place mat material provides 
good traction and creates firm and stable service to aid 
boarding of passengers using mobility devices.  With a 7 to 10 
year life, VVTA is piloting use of this material that, because of 
its moderate cost, has potential for addressing “path of travel” 
concerns that go beyond the immediate bus stop.   
 
 
 
 
 
 
See above comments regarding piloting use of the Mobi-Mat. 
 

Adelanto Route #32, Route #33 
Request for later #32 buses in the evening. The 8:15 left Costco earlier than 
the scheduled time and I was stranded and had to walk to Chamberlaine and 
Bellflower, which was very unsafe for a girl.  

Erin 
Adelanto’s Route #33 runs late in the evening.  

Customer Service voicemail  
 
 

 
 
 
These comments will be incorporated into the forthcoming 
COA.  
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2014-2015 Victor Valley Region 

Testimony Responses  

Request that on its way to Adelanto, Route #32 make a turn on Llandada off 
Village Drive to get to Vasquez or Clovis OR install bus stop on the corner of 
Village Dr. and Vasquez heading towards Adelanto. Route #32 only stops at 
Orick /Vasquez once, on the way back from Adelanto to Victorville. I, like 
many others, have health issues and it is too far to walk to the Manning and 
Village Dr. stop, where the bus stops twice. It takes 1 hour and 27 minutes to 
arrive at my stop (Orick and Vasquez). 

Paul Jones 

 
This request was previously investigated by Victorville’s traffic 
engineering department and deemed unsafe.  At this time, 
further action can’t be recommended given the City’s 
determination.  

School Bus Pass Program  
Bus pass program for school is really great and would like the program to 
happen for the Fall and the Spring.   
Lia Hamilton, Apple Valley 

 
VVTA has entered into an agreement with the Victor Valley 
College and this program has been initiated, with the current 
agreement in place until June of 2025.  
 
 
 

Bus Buddies Program 
Requesting a Bus Buddies program where seniors accompany other seniors 
to show them how to use the bus for their transportation needs. A lot of 
people need to go to the market. And they have to wait for somebody to 
take them, particularly seniors. And people are afraid to take the bus. 
Nothing has happened regarding the program.   

Lia Hamilton, Apple Valley 

VVTA currently provides “Travel Training” for those who wish 
to or need to learn how to negotiate the VVTA bus system.  
Beginning in July 2015 VVTA will be recruiting additional 
persons to further enhance the program.  In addition VVTA has 
developed an Ambassador program to pair volunteers with 
older adults and persons with disabilities for accompanied 
trips.   
 
Any person wishing to volunteer to become a travel trainer or 
interested in the Ambassador program should contact VVTA’s 
Customer Service at (760) 948-4021 and ask to speak to VVTA’s 
Mobility Manager.    
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2014-2015 Victor Valley Region 

Testimony Responses  

Continued and Enhanced Need for TREP 
 
I am particularly concerned about the residents of Hesperia, Victorville, and 
Apple Valley that [do not have] access to trip due to Measure A funding not 
being made available in that Area. Many of the residents live in areas 
without paved roads, where buses and paratransit will not travel. It is clear 
that TREP has greatly improved mobility for seniors, persons with disabilities, 
and low income individuals in San Bernardino County. DAAS would like to 
thank SANBAG for its support of this project and strongly urge that 
continued support.  

Ron Buttran, Director, 
San Bernardino County , Dept. of Aging and Adult Services (DAAS) 

Historically, DAAS originated and funded this rural mileage 
reimbursement program, focused on unincorporated county 
areas and consumers meeting certain eligibility criteria.   As 
DASS funding ended, the program transitioned to VTrans for 
administration but with financial support provided by VVTA. 
 
Now as VVTA’s specialized transportation program matures 
under the guidance of its own Mobility Manager, VVTA seeks to 
continue this important program that it has been funding 
within the urban area with local administration.  VVTA has a 
grant request in to Caltrans for funding support for TREP rural 
service, pending at the time of this writing.   

 
VVTA indicates that it is committed to developing this key 
service project locally and to continue its support.  As noted, 
staff is currently in the process of developing its own regional 
volunteer driver reimbursement program modeled after the 
TRIP program in Riverside County.  VVTA continues to have 
funding sources available to launch a VVTA Regional TRIP 
program within the urbanized area, and in concert with the 
Caltrans grant request, the program will provide transportation 
reimbursement for trips for individuals in the Greater Victor 
Valley and the North Desert service area. 

Partnership and Coordination  
 
Victor Valley Community Services Council provides transit program for 
seniors and persons with disabilities. Services provided through the great 
donation we got from VVTA and through grant funding.  
 
Midge Nicosia, Executive Director – Victor Valley Community Service Council 

  
 
As another dimension of its specialized transportation 
program, VVTA is working proactively with area nonprofit 
organizations to cooperatively provide transportation for 
consumers beyond what VVTA can do on its own.  
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San Bernardino County- Unmet Transit Needs Hearings, 2014-2015 
Lower Desert / Morongo Basin Region 

Helen Gray Education Center, September 25, 2014 
 

2014-2015 Morongo Basin Region 
Testimony Response 

Trips To and From Unserved Areas/Communities  
 

Reach Out 29 is serving trips from Pioneer Town, Wonder Valley, 
Landers and into the Yucca Mesa and Copper Mesa areas.  More 
need exists for individuals to get from these communities into 
services in Twenty-nine Palms, Yucca Valley and along the Highway 
62 corridor.  Reach Out 29 would like to be able to provide 
transportation throughout the basin to those who cannot drive 
themselves.  

Robin Schlosser, Reach Out 29 - 29 Palms 
 

The Dept. of Aging and Adult Services reports on transportation 
needs of its consumers that it hears about: 

 Morongo Valley residents to get into Yucca Valley; and 
increased service in the afternoon, in addition to the 4:30 
bus. 

 Persons living along Tamarisk which does not go to the 
highway  

 Community members of Johnson Valley would like to see a 
once-weekly service between the Johnson Valley 
Improvement Center and Yucca Valley.  

Attica Baig, DAAS - Yucca Valley 
 

We used to have bus service to Pioneer Town, in 1992.   Requesting 
that this be reinstated as both parties were hospitalized during this 
past year; no way to visit hospitalized spouse without assistance 
from friends. 

Monika Kegrone, Pioneer Town 
Requesting services to Morongo Valley and to Johnson Valley.  Lots 
of seniors are living there, persons who now no longer drive and 
who need transportation.  

Lib Koenig, Seniors Affairs Commission – Yucca Valley 

 
 
 
 

A coordinated response with social service groups in 
coordination with MBTA may be a solution to partially serve 
the requests for service to outlying areas that are 
uneconomical for MBTA to address. 
 
MBTA convened and SANBAG participated in a December 2014 
meeting of key stakeholders about strategies for coordinating 
trips that cannot easily be served by MBTA.  With a particular 
focus on the outlying areas that include many identified by 
persons here, some possibilities for coordinated service exist. 
 
Continued work is indicated, for which MBTA can take the lead 
and should involve area stakeholders that include the San 
Bernardino County Dept. of Aging and Adult Services, High 
Desert Medical Center, Reach-Out 29 and V-Trans, among 
others.  This ad hoc group can determine what can be crafted 
with existing resources and what additional support may be 
needed. 
 
SANBAG recommends that this ad hoc group and any other 
parties that can be identified as partners be consulted for 
opportunities to address unmet needs during this coming year. 
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2014-2015 Morongo Basin Region 
Testimony Response 

 

Provided a petition with 32 names, presumably Pioneer Town 
residents although no addresses provided, requesting 
transportation bus service to and from Pioneer Town. 

Jacquline Armitage - Pioneer Town 
 

Trips To and From Unserved Areas/Communities, continued 
 
Would like to see lift-equipped buses coming to and from Pioneer 
Town.  No way to travel in from there if using a wheelchair and 
relying upon friends for transportation.  

Monika Legrone - Pioneer Town 

 
 
 
 

 
See comment preceding page. 

Bus Stop Locations and Bus Shelters/ Amenities 
 

 Morongo Valley bus stops are not shown on the MBTA 
riders guide map.  It would be helpful to show the stops. 

 DAAS offices on Pima Trail in Yucca Valley do not have a bus 
bench or shelter.  Persons visiting two County Departments 
– DAAS and the Dept. of Family and Children Services come 
through here.   Visitors are mostly disabled seniors and 
children who sometimes sit in the dirt to wait for the bus.  

 Yucca Valley, on Highway 62 between 247 Highway and 
Elway Avenue, there is a surgical center, imaging center and 
physician’s clinic with no stop near these offices.  

Atia Baig, DAAS - Yucca Valley 
 

Concern about where the Ready Ride drops passengers; it’s just a 
sand berm.  There is no curb or sidewalk.  Rider fell when getting of 
the bus.   Would like to see a stable surface of some type at the bus 
stop.  Shade would be nice too as there is nowhere to wait for the 
bus. 
 
Would like to see a stop at the Dept. of Family and Children 
Services, Yucca Valley. 
 

Cynthia Kyzer - Joshua Tree 

 
 

 MBTA is addressing bus stop-level detail in the service 
map in its next publication of the MBTA Riders Guide. 
 

 The request for a bus stop at DPSS has been 
investigated in detail  Installing a bus shelter at DAAS 
would trigger ADA issues for the County as the building 
and property may be substantially out of compliance 
with current ADA standards, in particular excessive 
parking lot slope and non-compliant ramps. A meeting 
with Public Works or responsible party at the County to 
discuss is planned. 

 
 The Yucca Valley locations requested will be evaluated 

as part of MBTA’s ongoing bus stop improvement 
program. 
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Revised Final Draft 3/8/15, Page 14 

2014-2015 Morongo Basin Region 
Testimony Response 

Expanded Service Area 
 

Route needed from Yucca Mesa and Aberdeen East serving Border, 
Sunburst, Joshua Tree and Yucca Valley. There have been a lot of 
homes built here near Sunny Vista. 

Brad A. Hardy - Yucca Valley CA 
 

 
 This request can be included among others to be 

examined during MBTA’s next Short Range Transit Plan 
development.  While not planned for the coming year, it 
is likely to be undertaken during FY 2016/2017.  At the 
present time there is not sufficient budget to expand 
service to these new residences.  

 
 

Fare Change 
 
The increase in fare by 25 cents has been noted and had an impact 
on ability to purchase a 10-trip ticket which increased $2.50.  That 
extra $2.50 is a problem and doesn’t seem fair.  It was never 
explained. 

Rick Benson - Joshua Tree 
 

Appreciate that MBTA kept the senior fare down in recent fare 
increase. 

Lib Koenig, Senior Affairs Commission - Yucca Valley 

 
 The Ready Ride 10-Ride Punch card was discounted by 

$2.50 at MBTA Board meeting of January 22, 2015 that 
equalizes the cost, making it comparable to the 20-Ride 
Punch Card.  
 

 MBTA staff and policy makers worked to ensure an 
equitable fare increase for all users.  In this recent 
increase, that meant not increasing the senior/ disabled 
fare. 

Weekend Services 
 
DAAS has received requests from consumers for that Ready Ride 
services operate on the weekends. 

Attica Baig, DAAS 

 
 Existing Ready Ride services already operate well 

below the state mandated TDA requirements for 
farebox recovery.   At this time, MBTA cannot take on 
expansion of the Ready Ride program until its weekday 
fare ratio increases sufficiently to accommodate the 
always expected lower farebox recovery of weekend 
service.   

Services to Copper Mountain College 
 
Currently taking classes at Copper Mountain College and to get 
there from Terrace Drive, Joshua Tree, rider has to take Ready Ride 
to the Highway Bus and on the way home, transfer from the 
Highway Bus to Ready Ride to get home.   

1.  Why can’t Ready Ride drop people off directly at Copper 

 
 
 

 The Route 50 Ready Ride servicing Joshua Tree cannot 
readily serve CMC without significantly compromising 
existing services to the community due to distance and 
time constraints. 
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Revised Final Draft 3/8/15, Page 15 

2014-2015 Morongo Basin Region 
Testimony Response 

Mountain College?  
2.  Or if not, would it be possible to pay one fare to Ready Ride to 

go onto Highway Bus, a combination fare of some type?  
3.  On returning home, the 3:22 Highway bus from Copper 

Mountain arrives at 3:31 p.m., after the Ready Ride leaves 
Yucca Valley, starting about 3 p.m.   It is tough to make a 
connection.   Consider a change to the schedule to make it 
possible for the two services to meet? 

Chuck Gollnick, Joshua Tree 
 
Concerned about paying the extra cost from the Ready Ride onto 
the Highway Bus to make a trip to Copper Mountain College. 

Cynthia Kyzer, Joshua Tree 

 
 The proposed combination fare involves utilization of 

separate modes of services. Therefore, the existing 
policy of charging separate fares is an appropriate 
policy. 

 
 Transfer from Highway Bus to JT Ready Ride. MBTA 

Operations staff investigated this. Synchronizing a fixed 
route pickup off a demand response bus will always be 
a challenge, however staff will continue to take all 
reasonable efforts to ensure the transfer takes place. 
The customer has never missed a ride, however delays 
may, from time to time, naturally occur.  
 

 
 
 

Compliments to MBTA 
MBTA does a commendable job in delivering public transportation.   
It is just that more services are needed. 

Robin Schlosser, Reach Out 29,29 Palms 
The MBTA bus means a very great to this participant and to others 
who have difficulty walking and cannot drive themselves. Drivers 
are very helpful and friendly.  Appreciated the opportunity to be an 
MBTA Ambassador.                                Marie Barr, Yucca Valley 

 
After my car broke down, I began taking the bus and I never wanted 
another car.  It’s my social life. 

-Rick Benson, Joshua Tree 
MBTAS has done a tremendous job of providing me with mobility, 
after a car accident some years ago. 

Chuck Gollnick, Joshua Tree 
 

 
 
 
 
 
 

These are always appreciated and reflect the community 
support 

 for MBTA and its programs. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 21 

Date:  May 6, 2015 

Subject: 

Nominating Committee Members 

Recommendation: 

1.  Note caucus results to appoint the Nominating Committee to select the candidates for Fiscal 

Year 2015/2016 President and Vice President. 

2.  Direct members of the Board interested in serving as President or Vice President to submit a 

letter of interest to the SANBAG President. 

Background: 
The SANBAG Bylaws adopted June 2013, set the process for election of officers.  The process is 
initiated by the selection of a seven member Nominating Committee.  The Nominating 
Committee consists of one member of the County Board of Supervisors and two members 
each from the three SANBAG Subareas: Mountain/Desert, East Valley, and West Valley.  
The current SANBAG Board President is automatically included as a member of the Nominating 
Committee representing either the County or their respective subarea. 

“B.  A seven-member nominating committee, consisting of one county supervisor and two 
representatives each from the East Valley, Mountain/Desert and West Valley subareas, who are 
appointed by their respective subarea or county representatives, shall nominate representatives 
from any of the subareas and/or the county for the office of President and/or office of 
Vice President.  The President shall serve on the nominating committee as the representative 
from his/her subarea or county.  Candidates for the office of President or Vice President may 
apply to the nominating committee.  Members of the nominating committee, except for the 
President and the Vice President, if applicable, shall not be eligible for election as the President 
or Vice President.  This nominating committee process shall apply preceding any election of 
President or Vice President.” 

Board Members interested in serving as the President or Vice President should submit a letter of 
interest along with a brief resume to the attention of the SANBAG President. 

Financial Impact: 

This item has no impact on the SANBAG Budget. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 

Duane Baker, Director of Management Services 
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 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 22 

Date:  May 6, 2015 

Subject: 

Council of Governments Activities and Action Plan 

Recommendation: 

Provide direction to staff on Council of Governments Activities. 

Background: 

The last time that the Board of Directors conducted a workshop on Council of Governments 

(COG) activities, there was no clear consensus on how to organize an enhanced COG effort or 

how to fund it.  It is clear that the Board continues to have a desire to enhance SANBAG’s role 

as a COG.   

 

Below is information that will assist the Board in their discussions of this topic.  Included in this 

information is a partial list of the COG activities that have been performed by SANBAG, a work 

program of COG activities for the coming year, alternatives to fund COG activities, and a list of 

policy objectives on what a COG should do based on comments from Board Members. 

 

Existing and Recent COG Activities  

SANBAG is involved in a wide variety of COG activities.  Many of these activities are 

intertwined between SANBAG’s roles as a COG, Transportation Commission and Congestion 

Management Agency.  Below is a list of some of those COG activities: 

 

 Intergovernmental Coordination – SANBAG is the one forum where every city, as well as 

the County Board of Supervisors, meets on a regular basis to discuss issues of mutual 

concern.  This helps bring the county together as a region to have a voice in the broader 

Southern California region, the state and the nation. 

 Board Discussion of Regional Issues – Some issues and topics of regional importance are 

brought to the full Board for information and discussion.  Past issues have included 

education, homelessness, the local impact of the mortgage crisis, and local water supply and 

conservation. 

 Countywide Vision – Serve as the forum to discuss and develop the Countywide Vision and 

to help formulate and implement action items for achieving the vision. 

 City/County Manager’s Technical Advisory Committee – This is the only forum for all city 

managers and the County CEO to meet.  This body can serve to help develop and coordinate 

strategies for dealing with region-wide issues and new state mandates.  It is also the forum 

where managers can identify new areas for cooperation and cost sharing. 

 Planning and Development Technical Forum (PDTF) – Provides a forum for city/county 

planners and community development staff to coordinate regional planning efforts. 
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Council of Government - COG 

 Support San Bernardino County delegates to the Southern California Association of 

Governments’ (SCAG’s) Regional Council and policy committees through monthly briefings 

and distribution of SCAG-related information. 

 Implement the sustainability initiatives contained in the Sustainability Memorandum of 

Understanding between SCAG and SANBAG. 

 County Indicators Report – Provide staff support and funding for the Indicators report to help 

provide data on our progress toward improving the quality of life in the region. 

 Development Tracking – Monitor land use inventory and compare projected land use with 

existing development.  Existing land use and general plan land use datasets are developed 

and used as part of the growth forecast, and the data is available to all jurisdictions. 

 Housing Policy (Regional Housing Needs Assessment) – Advocate for our region at SCAG 

as the RHNA numbers are developed. 

 Endangered Species and other Environmental Planning Efforts – Coordinate the work of 

evaluating regional habitat conservation areas and explore ways to act regionally to preserve 

habitat and allow for growth. 

 Data and GIS Mapping – Share Geographic Information System (GIS) data and mapping 

services with member agencies.  Develop growth forecast and other data layers for use by all 

agencies. 

 Greenhouse Gas Inventory and Reduction Plan – Prepare a regional Greenhouse Gas 

Inventory and Reduction Plan and environmental document that can be used by participating 

cities in the preparation of Climate Action Plans and in CEQA analysis for development 

projects. 

 Foreclosure Prevention Seminars – Helped fund foreclosure prevention seminars throughout 

the County. 

 Property Assessed Clean Energy (PACE) Program – A regional program allowing property 

owners to fund energy/water conservation and clean energy projects through assessments on 

their property tax bill. 

 Joint Solar Power Procurement – Provided technical assistance and procurement for local 

agencies to evaluate jointly procuring solar panels for government facilities. 

 Transportation Modeling – Maintain and apply the San Bernardino County Transportation 

Analysis Model (SBTAM) as the basis for SANBAG and local jurisdiction studies of 

transportation and development impacts. 

 Business Friendly Best Practices – Compile a Business friendly best practices Inventory.  

Work with cities and the development community on wider adoption of best practices. 

 Regional Forums – host forums of government, business and other community leaders to 

discuss matters of importance in a particular subregion. 

 Alternative Fuel Vehicles – Look for grants and other funding opportunities to promote the 

adoption of alternative fueled vehicles to improve air quality. 

COG Work Plan – FY 2015/2016 

This is a list of the COG related items that staff will be working on in the coming fiscal year with 

the current staffing resources in the proposed budget. 

 

 Forest Management Plan – Coordinate the preparation of environmental analyses and 

management plans for portions of the San Gabriel Mountains specifically to improve outdoor 

recreation opportunities at Cucamonga Canyon and Lytle Creek. 
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Council of Government - COG 

 Veterans Forum – Working with other partners, host an event focused on improving 

employment opportunities for veterans. 

 City/County Conference – Plan and put on in Spring 2016 the annual forum for all local 

elected officials from throughout the county to discuss issues of mutual concern, share best 

practices, and serve as a forum on topics of importance to the region. 

 Countywide Vision Jobs/Economy Element Group – Focus this year will be on furthering 

implementation of best practices identified last year, adopting measures to help “business 

friendliness”, and develop ways to increase coordination and development streamlining with 

regional, state and federal agencies. 

 Countywide Vision Environment Element Group – Continue with next phase of work 

associated with regional cooperation to provide for habitat conservation and economic 

growth. 

 Property Assessed Clean Energy Programs – Coordinate the addition of new PACE providers 

in San Bernardino County in addition to the SANBAG sponsored HERO Program.  

SANBAG will serve as the central point of contact to save staff time for local agencies. 

 Grant Writing Services – Procure the services of a firm to provide grant writing and grant 

monitoring services to help SANBAG identify and compete for additional funds for planning 

and COG activities.  Provide educational seminars to member agencies on how best to 

compete for grants such as those related to transportation, sustainability, growth, energy, 

health, and air quality.  Coordinate forums and provide information to jurisdictions to 

maximize our success rate. 

 Air Quality Planning – Assist in air quality attainment efforts for the County so growth can 

continue.  Help represent our County’s unique needs with state and regional air quality 

agencies.  Participate in forums related to the drafting of the 2016 Air Quality Management 

Plan. 

 Regular Communication on COG Activities – Staff will begin to publish a regular newsletter 

on at least a quarterly basis communicating specific COG activities and issues. 

 Annual Work Program – Beginning this year, staff will provide the Board with an annual 

COG work program for review and direction. 

 Growth Forecasting – Prepare the city-level and small area growth forecast for the County 

and cities to be used as part of the 2016 Regional Transportation Plan and Sustainable 

Communities Strategy in coordination with SCAG.  The data is accessible to all jurisdictions 

to supplement their land planning activities. 

 Community Vital Signs – Participate in this County initiative to develop measures and best 

practices for community health and wellness.  Provide expertise in active transportation 

modes and regional planning. 

 Electric Vehicle Readiness – Prepare an RFP for assistance to develop a regional EV 

charging network and apply for state grants to fund implementation. 

 Alternative Fuels – Develop relationship with BNSF and carriers at the San Bernardino Rail 

Yard for possible clean fuel grant opportunities.  

 Energy Leader Partnership – In cooperation with the Gas Company and SCE, create a 

regional program that assists agencies in improving their energy efficiency and rewarding 

those improvements with rebates to their energy bills. 

Funding COG Activities 

In the past, SANBAG’s funding for COG activities has come from three sources.  The first is the 

annual dues that SANBAG members pay.  This annual amount is based on population and 
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Council of Government - COG 

assessed valuation and currently is $104,946 per year.  Of that amount, $28,654 is used to 

support the Intergovernmental Relations Task at SANBAG which includes support for the 

City/County Conference and the various Technical Advisory Committees.  The balance of the 

dues are held aside and used for COG activities as approved by the Board in the annual budget.  

The second source is grants for specific projects, studies and initiatives.  These grants have come 

from SCAG, and the state and federal governments.  The third source is direct assessments from 

member agencies to participate in a program.  An example of this is the Regional Greenhouse 

Gas Inventory and Reduction Plan. 
 

In the recent past, the Board has indicated a general unwillingness to increase the general 

assessment dues to support COG activities, however, there are some new funding opportunities 

now available to SANBAG. 
 

To help with grant funding, we have included funds in this year’s budget for SANBAG to 

contract with a firm specializing in identifying and applying for grants.  This contractor will 

assist us in identifying new sources of funds outside of the normal transportation and planning 

areas that we are already familiar with.  It is hoped that this expertise will benefit SANBAG with 

additional funds to carry out COG and other regional activities. 
 

Another new funding source that has just become available is revenue from the administration of 

PACE Programs.  SANBAG has just completed the first full year of a PACE Program (known 

locally as the HERO Program) and now have a realistic idea of revenues that can be generated.  

SANBAG staff is estimating approximately $950,000 in revenue from the HERO Program in 

FY 2015/2016.  Staff expects that amount to be consistent for the next three to five years after 

which we expect decreases to an amount closer to $600,000 thereafter.  
 

An additional revenue source will be funds from SCE and The Gas Company to help fund our 

efforts as part of the Energy Leader Partnership.  These funds will be used for training and 

materials to help cities become more efficient and to communicate efficiency measures to their 

residents and businesses.  These particular funds will support an intern at SANBAG to assist in 

the Energy Leader Partnership effort.  
 

These new funds can provide for additional staff or consulting resources necessary to allow 

SANBAG to move beyond existing COG activities and provide additional services. 
 

COG Policy Considerations 

The Board continues to support SANBAG taking a greater role as a COG.  That general desire 

covers a wide area of responsibility and is limited only by the desires of our member agencies.  

Staff is using the following broad policy considerations to help guide it in performing COG 

activities. 

1.  Be responsive to the needs of member agencies. 
 

a)  Local government operates in an ever changing environment due to state and federal laws 

and regulations, environmental changes, economic changes, and the changing needs and 

desires of residents and businesses.  A COG should serve as a forum for member agencies to 

bring up issues freely, to share possible solutions, and to identify needs for collective action.  

A COG can only act and be responsive if it is aware of the need. 
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2.  Recognize different priorities in different subregions. 
 

a)  San Bernardino County is the largest county in the nation at over 20,000 square miles.  

This makes for a very diverse county geographically which leads to different patterns of 

development, different demographics and different needs and priorities. A COG in 

San Bernardino County needs to be flexible enough to recognize these different needs and to 

respond in different ways based on those needs. 
 

3.  Don’t dilute the voice of the region when acting on issues at Southern California, state and 

national levels. 
 

a)  San Bernardino County represents only 5.4% of the state’s overall population and only 

9.6% of Southern California’s population.  It is vital to speak as a single voice or even in 

cooperation with other parts of the Inland Empire to maximize our influence on state and 

other broader issues. 
 

4.  We are generally more successful in getting grant funds when part of a multi-agency 

collaboration. 
 

a)  Funding agencies usually look for ways to maximize the effectiveness of their grants to 

get “the biggest bang for the buck”.  SANBAG has had some success with this strategy and 

should continue to employ it to improve the chances of getting more grant funds for our 

region. 
 

5.  Recognize that different subregions have differing abilities to provide funds to address 

priorities. 
 

a)  On those occasions where an issue is a high enough priority for a group of agencies to 

provide funds to help address it in a cooperative manner, then the COG should be flexible 

enough to accommodate that without impacting existing services provided to all agencies. 
 

6.  A COG should be flexible enough to explore anything that might provide a benefit to its 

member agencies. 
 

a)  The only limit to what a COG can do is the desire of its members and the resources 

available for the task.  COG’s across the state are involved in initiatives such as 

sustainability, air quality, economic development, public safety, homelessness, shared 

public services, joint procurement, and many others. 

 

SANBAG is in the unique position as the existing COG and as the only body that provides a seat 

at the table for every local government in the county to continue and expand COG activities.  

However, SANBAG cannot expand its activities much beyond current levels and the work 

program listed above without additional staff resources. 

 

SANBAG does not currently have any staff solely dedicated to its role as a COG.  Staff from 

multiple departments help carry out SANBAG’s many COG activities.  The existing staff also 

has other responsibilities within the organization and is near capacity with these duties.  

A significant expansion would require the service of new staff.  The specific staffing needs 

will depend on what the COG will be doing and how it will be organized to carry out an 

expanded role. 
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There are several ways that SANBAG could proceed with expanding its COG role and staff now 

needs the direction of the Board.  It is staff’s suggestion that the Board make this discussion of 

COG funding, mission and direction part of its upcoming strategic planning retreat. 

 

SANBAG already does much as a COG.  We now have an opportunity with new additional 

resources to do more. 

Financial Impact: 

This item is consistent with the proposed SANBAG budget.  Subsequent activities may require 

additional expenditures which would be approved by the Board of Directors in separate actions. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 23 

Date:  May 6, 2015 

Subject: 

Fiscal Year 2015/2016 Proposed SANBAG Budget 

Recommendation: 

A.  Receive presentation of the Fiscal Year 2015/2016 Proposed Budget. 

B.  Conduct Board of Directors Workshop for the Proposed Fiscal Year 2015/2016 Budget 

directly following the May 6, 2015 Board Meeting to provide input and direction.  

C.  Schedule a public hearing and adoption of the Fiscal Year 2015/2016 Budget at the 

June 3, 2015 Board of Directors Meeting. 

Background: 

The development of the Fiscal Year 2015/2016 proposed budget has been completed.  

San Bernardino Associated Governments (SANBAG’s) budget process is structured to provide 

for the maximum level of input from SANBAG Board members.  

 

There are four (4) phases of the budget process: 

1. General overview of major programs by the Valley and Mountain/Desert Board 

members. This was accomplished at the Board of Directors Metro Valley Study Session 

and Mountain/Desert Policy Committee meetings in February 2015. The general 

overview identified what each program is doing in the current fiscal year and what it is 

planning to do in the next fiscal year. This information is located on SANBAG’s web 

site. 

 

2. During the month of March 2015, SANBAG policy committees reviewed the task 

descriptions and budgets under their purview. This included the General Policy 

Committee, Board of Directors Metro Valley Study Session, Commuter Rail and Transit 

Committee and Mountain/Desert Policy Committee. Task information included purpose, 

accomplishments, work elements, product, contract information, detail local funding, 

expenditure detail and funding sources. 

 

3. During the month of May 2015, the Fiscal Year 2015/2016 Proposed Budget will be 

received by the Board of Directors, a budget workshop will be conducted to provide input 

and direction, and a public hearing on the proposed budget will be scheduled. The 

proposed budget document provides an introduction, GANN appropriation limit 

calculation (Article XIIIB of the State Constitution), budget overview, program 

expenditure detail and supplemental information (including indirect cost allocations). The 

proposed budget is located on SANBAG’s web site for reference. 
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4. Conduct public hearing in June 2015 on the Fiscal Year 2015/2016 Proposed Budget and 

adopt the final budget by the Board of Directors.  

 

The adoption of a resolution to establish the Appropriations Limitation will be provided with the 

Budget adoption since information is unavailable until mid-May, when the State Department of 

Finance releases price and population information. 

 

SANBAG is required to publish notice of the time and place of the public hearing for adoption of 

the annual budget (Public Utilities Code Sec. 130103/Government Code Sec 60612).  The budget 

schedule also sets the date for the public hearing at the June 3, 2015, Board of Directors Meeting 

at 10:00 a.m. 

 

SANBAG’s budget process includes a review of the Boards’ direction as it relates to short term 

goals and how it integrates with the agency’s long term goals and objectives.  As part of this 

review, staff analyzes the resources available to help meet the short term goals as set forth in the 

Fiscal Year Budget. 

 

Changes to Budget Document 

The Budget Subcommittee and Board members identified possible structural changes to the 

budget document. This required a significant accounting structure change for the Fiscal Year 

2015/2016 Budget document. Some of the major changes include the following: 

 

General Government  

General Government is a new program which provides new and existing tasks that support the 

administration activities of SANBAG: 

1. Board of Directors 

2. Executive Administration and Support 

3. General Counsel 

4. Financial Management 

5. Management Services 

6. Human Resources 

7. Intergovernmental Relations 

8. Legislation 

9. Public Affairs 

10. Building Operation 

 

The new structure identifies direct and indirect expenditures of certain tasks that were accounted 

for in different tasks in prior years. This limits the comparison to prior years for the program in 

the initial year of implementation. 

  

Environment and Energy Conservation 

Environment and Energy Conservation is a new program that combines Air Quality, Greenhouse 

Gas, Property Assessed Clean Energy (PACE) activities that were accounted for in different 

programs in prior years. This provides an overall picture for similar type activities. 
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Commuter and Motorist Assistance 

The Commuter and Motorist Assistance program isolates the Traveler Services, Call Box System 

and Freeway Patrol Service tasks into one program. The tasks were combined with Air Quality 

Activities in prior years which are now accounted for in the Environment and Energy 

Conservation program. 

 

Major Projects Delivery 

Major Projects Delivery replaced prior year detailed tasks (now sub-tasks) with the following 

major tasks: 

1. Measure I Program Management 

2. Freeway Projects 

3. Interchange Projects 

4. Grade Separation Projects 

5. Arterial Projects 

 

Detailed information now includes map project location, master schedule and project description 

for each freeway, interchange, grade separation and arterial project by subarea. Project 

description includes a project explanation, current phase, total estimated cost, costs to date, 

proposed budget, future costs and contract information. The new format provides a big picture 

view of the various capital projects. The same detailed information is also provided for passenger 

rail projects in the Transit and Passenger Rail Program. 

 

Fund Administration and Programming 

Fund Administration and Programming replaced prior year detailed tasks (now sub-tasks) with 

two tasks: Fund Administration and Programming. Fund Administration provides a large 

overview of Federal and State Fund, and TDA Administration activities. Programming includes 

an overview of the Transportation Improvement Program, Federal Transit Act Programming, 

Local Transportation Fund (LTF) and State Transit Assistance Fund (STAF) Apportionments, 

Measure I Valley and Mt./Desert Apportionments and Allocations, Strategic and Delivery 

Planning, Measure I Project Advancement, and Measure I Local Pass Through activities. 

 

Staffing for Fiscal Year 2015/2016 includes 54.5 regular full-time equivalent positions in 

comparison to 52.5 positions from the previous Fiscal Year. Additional positions include an 

Accounting Assistant and Management Analyst II. 

 

SANBAG develops a program based budget which is adopted with funding source detail. The 

modified accrual basis (where revenues are recognized when received and available to meet 

current year obligations) is the basis for the Fiscal Year 2015/2016 Budget.  
  

Estimated revenues for Fiscal Year 2015/2016 are $420,603,094. The following is a summary of 

major revenue sources: 

 

Measure I Sales Tax 149,000,000$  

Local Transportation Fund 87,934,961      

State Transit Assistance Fund 12,974,883      

Other Grants and Revenues 170,693,250    

      Total 420,603,094$  
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Measure I sales tax revenue is expected to increase by $7 million or 4.9% from the previous 

year. Total revenues are estimated to decrease by $22.5 million due to less Federal, State and 

Local reimbursements. 

 

Proposed Fiscal Year 2015/2016 Budget expenditures are $504,344,651. The following is a 

summary of proposed program expenditures: 

 

 

General Government 5,274,446$      

Environment and Energy Conservation 1,666,627        

Commuter and Motorist Assistance 7,578,711        

Regional and Subregional Planning 6,321,245        

Transit and Passenger Rail 120,840,915    

Major Projects Delivery 197,512,864    

Fund Administration and Programming 153,930,792    

Debt Service 11,219,051      

      Total 504,344,651$  
 

 

Transit and Passenger Rail, Major Projects Delivery, and Fund Administration and Programming 

represents 94% of total expenditures. These three programs include a substantial investment in 

commuter rail projects, highway construction and pass-through funds for local transit and street 

improvements. Total proposed expenditures are less than the previous year by $75.9 million. The 

decrease is attributed completion of various interchange and grade separation projects, and a 

reduction in estimated Local Transportation Fund, State Transit Assistance Fund, and Measure I 

major street and major local highway reimbursements. 

Financial Impact: 

The Fiscal Year 2015/2016 Budget establishes the financial, staffing and work product authority 

for agency activities during the coming fiscal year.  Estimated revenues for the Fiscal Year 

2015/2016 are $420,603,094 and expenditures are $504,344,651. 

Reviewed By: 

The Board of Directors Metro Valley Study Session and Mountain/Desert Policy Committee 

have reviewed the Budget Overview for each program. All SANBAG policy committees have 

reviewed task descriptions and budget for activities under their purview.   

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 

 
 

23

Packet Pg. 371



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 24 

Date:  May 6, 2015 

Subject: 

National Bike Month (May) and Status Report on SANBAG Active Transportation Activities 

Recommendation: 

Receive information on National Bike Month and a status report on SANBAG 

Active Transportation activities. 

Background: 

May is National Bike Month, sponsored by the League of American Bicyclists, and is celebrated 

in communities from coast to coast.  Bike-to-Work Week is May 11-15 and Bike-to-Work Day is 

Friday, May 15.  In recognition of Bike Month this year, SANBAG will be involved as a booth 

sponsor in the 2015 Stage 6 Amgen Tour of California in Big Bear Lake on May 15
th

.  

The Big Bear Lake Stage 6 Time Trial event has become known as an international, 

Tour de France-style bicycle road race featuring elite professional cycling teams from around the 

world.  Also, to celebrate the National Bike Month, SANBAG, in coordination with active 

transportation advocates, is hosting several informational booths outside of the Board Room on 

bicycle safety, bicycle maintenance and repair, safe routes to school information, and 

“blender bikes.”  
 

With increased interest in healthy, sustainable and economical transportation options, the number 

of bicycle commuters in the U.S. grew significantly in recent years including in San Bernardino 

County.  SANBAG and the member jurisdictions have supported bicycle commuters and 

recreational cyclists by working to create more bicycle friendly neighborhoods and providing 

partnership programs between community groups.  
 

SANBAG Non-Motorized Transportation Plan 
 

In recognition of National Bike Month, SANBAG would like to update the SANBAG Board on 

the status of non-motorized transportation or “Active Transportation” activities in 

San Bernardino County.  With the increased demand for bicycle facilities around the region, 

staff is committed to implementing active transportation policies outlined in the 2011 

San Bernardino County Non-Motorized Transportation Plan (NMTP). 
 

On May 6, 2015, the Board of Directors will also be approving amendments to the 2015 NMTP, 

which contains an extensive amount of information on current conditions and future plans for 

pedestrians and bicyclists.  Specifically, the NMTP details plans for each jurisdiction, policies 

for encouraging active transportation, guidelines for developing non-motorized infrastructure, 

and implementation priorities for regional projects.  It also identifies priority projects for each 

jurisdiction.  It is important that jurisdictions provide SANBAG with updated project lists when 

they are developed, given that consistency with a regional active transportation plan is typically 

one of the evaluation criteria for grant applications.   
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The network of projects in the NMTP has been incorporated into Southern California 

Association of Governments’ (SCAG’s) 2012 Regional Transportation Plan/Sustainable 

Communities Strategy (RTP/SCS).  The RTP/SCS has a major emphasis on active transportation, 

with a projected investment of $6 billion in regional bicycle, walking, and related infrastructure 

through 2035. 
 

The approximate share of SCAG’s $6 billion funding target for San Bernardino County, based 

on population, would be $600 million through 2035, averaging about $20 million per year, 

in nominal (inflated) dollars, over the 27-year life of the RTP/SCS.  This is substantially above 

SANBAG’s historical direct funding level for bicycle facilities.  However, when one considers 

the roadway construction and widening projects that include bicycle lanes or routes, 

the historical funding levels are more substantial.  In addition, San Bernardino County 

jurisdictions were awarded almost $23 million in grants in 2014 from the state’s new 

Active Transportation Program, providing a significant funding boost for bicycle and pedestrian 

projects. 
 

Since the adoption of the NMTP and RTP/SCS, SANBAG and local jurisdictions in 

San Bernardino County have made significant progress on the bicycle system.  The next section 

of this item provides an overview of funding opportunities and status of various bicycle facility 

projects. 
 

There are two main components of the SANBAG active transportation program. The first 

component is assisting and partnering with local jurisdictions with funding and delivery of the 

active transportation projects identified in the NMTP.  The other component consists of active 

transportation planning and studies in partnership with various stakeholders, from government 

agencies to community-based organizations.  SANBAG and the local jurisdictions in 

San Bernardino County are aggressively pursuing both the planning and construction of active 

transportation projects throughout the County. 
 

Funding/Grant Opportunities 
 

There are a number of funding sources available to plan and deliver active transportation 

projects.  Some of the most significant funding sources potentially applicable to the planning, 

development, and construction of bicycle facilities in San Bernardino County include: 
 

 California State Active Transportation Program (ATP) 

 Transportation Development Act (TDA) Article 3 

 Congestion Mitigation and Air Quality (CMAQ)  

 Highway Safety Improvement Program (HSIP) 

 SANBAG Measure I Funding 

 South Coast Air Quality Management District (SCAQMD) AB2766 - Motor 

Vehicle Subvention Fund Program and Mobile Source Air Pollution 

Reduction Review Committee (MSRC) 

 SCAG Sustainability Program (e.g. Compass Blueprint) 

 Caltrans Transportation Planning Grant Program 

 Private Funding Sources (e.g. Robert Wood Johnson Foundation, The 

California Endowment, and Kaiser Permanente) 
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California State Active Transportation Program (ATP): 
 

The ATP was created by Senate Bill 99 (Chapter 359, Statutes 2013) and Assembly Bill 101 

(Chapter 354, Statutes 2013) to encourage increased use of active modes of transportation, 

such as biking and walking, as well as to ensure compliance with MAP-21.  In 2014, the ATP 

awarded approximately $360 million statewide for active transportation projects.  Based on the 

ATP project submittal list from Caltrans, the SANBAG sub-region submitted a total of 

33 projects with a total request amount of $57.3 million.  A total of $22,786,000 in ATP funding, 

40% of the $57,290,000 requested, has been awarded to county jurisdictions through the first 

round of the ATP.  Clearly, the efforts to prepare for the ATP project applications have paid off.  

A Call for Projects for 2015 Cycle 2 was issued by Caltrans recently and the applications are due 

June 1, 2015.  
 

SANBAG has hosted many workshops on funding for active transportation projects over the last 

three years, with particular emphasis on strategies on writing successful applications.  

SANBAG is continuing the efforts from the two previous years to assist the local jurisdictions in 

competition for the Cycle 2 ATP funding.  It is important to note that the narrative questions on 

the ATP application are non-traditional and require the projects to be multifaceted in their 

benefits to the community.  SANBAG has asked several nonprofit groups and government 

agencies included in the San Bernardino County Active Transportation Network (SBCATN) to 

lend assistance to cities in answering the non-traditional questions in the application. 
 

Transportation Development Act (TDA) Article 3 Funds 
 

The TDA provides that 2% of the Local Transportation Funds (LTF) be made available to 

counties and cities for facilities for the exclusive use of pedestrians and bicyclists, known as 

TDA Article 3 Program.  In August 1999, the SANBAG Board approved a policy that 20% of 

the Article 3 program would be made available for projects that improve access to transit stops 

for pedestrians and persons with disabilities.  It was indicated in the February 4, 2015 Board 

agenda item that an additional 10% would be reserved for maintenance of the bicycle and 

pedestrian projects in this Call for Projects.  However, for this funding cycle, the SANBAG 

Board authorized that this 70% reserved for bicycle and pedestrian infrastructure be used to 

leverage funds available for the State’s ATP Cycle 2 grant applications to maximize 

San Bernardino County’s competitiveness in the statewide selection process. This amount was 

calculated as $1,894,742. 
 

SANBAG receives approximately $1.4 million in TDA Article 3 funding annually.  Projects are 

identified through a periodic biannual call-for-projects.  In December 2011, the Board awarded 

$3,775,514 for Pedestrian and Bicycle Projects.  In 2013, a total of $3,810,026 of Article 3 Bike 

and Pedestrian funds were awarded to various projects in the County.  This amount includes two 

years of revenue plus other unused/returned funds.   
 

The 2015 call-for-projects was highly competitive.  In total, twenty-four (24) Bicycle and 

Pedestrian Facilities project applications from sixteen (16) jurisdictions were submitted for a 

total funding request of $6,461,305.  Many of the selected projects were bicycle facility projects 

rather than sidewalk improvements built as part of a larger street widening project.  

This indicates that jurisdictions have shifted their development priorities by focusing on more 

regional level connectivity and corridors for bike/pedestrian projects. 
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Congestion Mitigation Air Quality (CMAQ) Funds  
 

The CMAQ program was re-authorized in MAP-21.  The purpose of the CMAQ Program is to 

fund transportation projects or programs that contribute to the attainment and maintenance of the 

National Ambient Air Quality Standards for ozone and carbon monoxide.   
 

SANBAG has been using most of the county’s CMAQ funding for regional highway and transit 

projects (i.e. high occupancy vehicle lanes, signal synchronization, and transit vehicle 

acquisition, etc.).  Design, engineering, right-of-way acquisition and construction of bicycle 

facilities (Classes I, II or III) are eligible for CMAQ funding.  SANBAG has historically 

received over $20 million in CMAQ funding annually, but little has been used for bicycle 

facilities. 
 

Highway Safety Improvement Program (HSIP) 
 

The Safe, Accountable, Flexible, Efficient Transportation Equity Act established the Highway 

Safety Improvement Program (HSIP) as a core Federal-aid program.  The overall purpose of this 

program is to achieve a significant reduction in traffic fatalities and serious injuries on all public 

roads through the implementation of infrastructure-related highway safety improvements. 

Traditionally, Safe Routes to School (SRTS) program was part of the HSIP, but has been 

eliminated as a separate funding source, and is now lumped into the overall program of the ATP.  

However, even with the changes in the funding structure, HSIP will fund safety projects that are 

related to SRTS and active transportation projects in general.   
 

Measure I Funds 
 

The Measure I 2010-2040 Expenditure Plan identifies funding by subarea and program for 

highway and transit projects.  Class II and Class III bicycle facilities may be incorporated into 

highway projects under the Valley Major Street, Mountain/Desert Major/Local Highways 

Programs, and any of the Local Street Programs.  Pedestrian and bicycle-related access 

improvements may be incorporated into larger Measure I funded transit projects.  In addition, 

the Traffic Management Systems (TMS) Programs in each subarea allow for funds to be used for 

planning and project development and for “projects which contribute to environmental 

enhancement associated with transportation facilities”.  While this does not explicitly list bicycle 

facilities, the planning, development, and matching funds for construction of such facilities can 

be viewed as a legitimate application of those funds.  The TMS category receives 2% of 

Measure I funds in each subarea.  In addition, the SANBAG Board approved changes to Measure 

I Local Street Program and Valley Major Street Program policies in April 2015 that clarify the 

eligibility of off-roadway bicycle projects.   
 

AB2766 - Motor Vehicle Subvention Fund Program and Mobile Source Air Pollution 

Reduction Review Committee (MSRC) 
 

AB2766 is a Motor Vehicle Registration fee surcharge of $6 per vehicle.  It is collected by the 

Department of Motor Vehicles and subvened to the South Coast Air Quality Management 

District (SCAQMD) for disbursement.  Since 1991, local governments have received AB 2766 

funds to implement programs that reduce air pollution from motor vehicles. 
  

Out of the $6 collected, $4 of the registration fee is divided into 40% for local governments 

(subvention portion), 30% to the Mobile Source Air Pollution Reduction Review Committee 

(MSRC), and 30% to the SCAQMD for its vehicle emission reduction programs.  The AB 2766 

Subvention Program provides a funding source for cities and counties to meet requirements of 
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federal and state Clean Air Acts, and for implementation of motor vehicle emission reduction 

measures in the SCAQMD Air Quality Management Plan (AQMP). Regarding active 

transportation, the subvention portion can be used for various bicycle related projects such as 

alternative mode signalization, bike trail and bike path improvements, bicycle facilities, and 

non-motorized transportation research projects.  
 

This year, the MSRC, under the Local Government Match Program, included active 

transportation facility implementation as one of the eligible projects that can be funded through 

the program.  The Local Government Match Program offers to co-fund clean air projects 

implemented by member cities using their AB 2766 Subvention Funds.  In addition, MSRC has 

established a geographical minimum for each county within the district.  Each county, including 

San Bernardino County, was guaranteed $1.35 million for this funding cycle.  Many of our cities, 

Highland, Redlands, Yucaipa, and Rancho Cucamonga have submitted projects to take 

advantage of the funds.  The majority of the projects submitted by the cities were active 

transportation related projects.  Call for projects for 2015 has not yet been released. 
 

SCAG Sustainability Program 
 

The planning of active transportation projects is equally important, and the fund sources and 

grant programs for planning often differ from those available for construction.  Grants are a 

common funding source for active transportation planning projects.  Although many local 

jurisdictions, as well as SANBAG, aggressively apply for various types of active transportation 

planning grants, the results are uncertain due to the competitive nature of the grants. 
 

The primary regional planning grant program is the SCAG Sustainability Program, which now 

incorporates the popular Compass Blueprint program.  The Sustainability Program combines the 

Compass Blueprint assistance for integrated land use and transportation planning with 

Green Region initiative assistance aimed at local sustainability and Active Transportation 

assistance for bicycle and pedestrian planning efforts.  
 

With its emphasis on active transportation, the program focuses on voluntary efforts that will 

contribute to implementing active transportation projects.  SANBAG is currently working on 

four total projects.  SANBAG was awarded funds to work on two active transportation related 

projects: Countywide Safe Routes to School Plan and Development of a Complete Streets 

Strategy.  Both projects are expected to be completed in June of 2015.   
 

Active Transportation Program Non-Infrastructure Projects 
 

In the ATP, the guidelines included a funding minimum for non-infrastructure projects.  

Non-infrastructure projects include education, encouragement, enforcement, and planning 

activities.  The ATP is focused on funding for non-infrastructure projects and on pilot and 

start-up projects that can demonstrate funding for ongoing efforts.  Some eligible projects 

include: bicycle, pedestrian, safe routes to school, or active transportation master plans, 

education programs to increase bicycling and walking, bike-to-work or bike-to-school programs, 

bicycle or pedestrian count data development, bicycle or walk audits, open street events, and 

adult and child safety training. 
 

In 2014, SANBAG submitted one infrastructure project and two non-infrastructure projects.  

SANBAG was successful in receiving funds for all three of the projects:  
 

1. Metrolink Station Accessibility Improvement Project ($4,678,729) - Funded 

2. SANBAG Safe Routes to School Plan ($400,000) - Funded 

3. Points of Interest Pedestrian Plan ($400,000) – Funded 
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The Safe Routes to School Plan and Pedestrian Points of Interest Plan will benefit all the 

jurisdictions in the County by providing initial planning work related to possible infrastructure 

improvements in the future.  When complete, both plans will be incorporated into the NMTP to 

allow jurisdictions to cite and use it as the consistency document for their pedestrian or safe 

routes school infrastructure projects.  The RFP for the Points of Interest Pedestrian Plan was 

released on April 22, 2015.  The RFP for the Safe Routes to School Plan will be released as soon 

as phase one of the Safe Routes to School Plan (SCAG funded) is completed around June of 

2015. 
 

Caltrans Transportation Planning Grant Program 
 

Another popular planning grant for active transportation is Caltrans Transportation Planning 

Grant program.  Caltrans awarded approximately $5.3 million in funding through three Grant 

Programs for Fiscal Year 2014-15.  The programs provide monetary assistance for transportation 

planning projects to improve mobility and lead to the programming or implementation phase.  

Every year, SANBAG and some of our jurisdictions submit applications to Caltrans.  Many of 

the submitted proposals have active transportation components built into the project. 
 

SANBAG was recently notified that we have been awarded a grant of $368,421 to conduct the 

Customer-Based Ridesharing and Transit Interconnectivity Study.  This study was jointly 

developed by SANBAG and Omnitrans with the goal of identifying improved interconnectivity 

among transit, ridesharing, vanpooling, and active transportation modes from a customer 

perspective.  It will include an examination of how to better connect people and businesses to 

transit hubs or ridesharing opportunities and to make these connections more seamless.  

Work should begin in early 2016. 
 

SANBAG is also completing a Caltrans-funded planning project for the Advanced Regional Rail 

Integrated Vision - East (The ARRIVE Corridor) project.  The ARRIVE Project is creating an 

integrated regional rail/land use vision and implementation strategy for the San Bernardino 

Metrolink Line.  It is developing practical strategies for transitioning from a traditional 

commuter rail corridor to a more integrated Transit Oriented Development/regional rail corridor, 

over time, including active transportation components. 
 

The City of Fontana was awarded the Environmental Justice Transportation Planning Award for 

the “San Sevaine Trail Connectivity” project.  The proposed project is a community-based 

planning effort to ensure minority and underserved residents within the City of Fontana and 

surrounding San Bernardino County are included in planning for the completion of the 

San Sevaine Trail.  
 

The City of Chino was also awarded the Community-Based Transportation Planning Grant 

Award for “Chino Bicycle and Pedestrian Master Plan” to develop a master plan with input from 

the public and other stakeholders to identify related gaps, needs, improvements and 

implementation strategies in an effort to increase mobility, safety, network efficiency, and to 

improve air quality in a manner that is consistent with regional and local efforts, including 

existing and planned infrastructure.  
 

Private Funding Sources and Regional Efforts 
 

In recent years, due to the increased awareness of active transportation and its related benefits to 

public health, quality of life, safety, and economy, funding from the private foundations has also 

increased.  Some of the cities in the County have taken full advantage of the relationship and 

have successfully leveraged funds toward this new partnership.  
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Public health practitioners have realized that people travel for work, school, shopping, or play, 

and how individuals and society travel has public health impacts that go far beyond the 

seemingly simple act of going from one place to another.  This common trait provides an ideal 

partnership linkage for public health and transportation.  In a time of tight budgets, 

limited resources, and growing health problems, creating opportunities for safe bicycling and 

walking can provide public health and transportation industries an opportunity to strive for a 

common goal.  
 

In the past, on a city-level example, Rancho Cucamonga obtained a Robert Wood Johnson 

Foundation Grant to increase their work effort for their Healthy RC program.  Healthy RC 

encourages a healthy and sustainable lifestyle for residents of the city.  “Healthy RC is 

developing a wide range of programs, policies, infrastructure and events to help build and 

maintain healthy minds, healthy bodies and a clean and sustainable earth.”  Rancho Cucamonga 

recently adopted the Healthy RC Strategic Plan (Road Map for a Healthy RC) by the 

City Council.  It is an overall plan for how Rancho Cucamonga can achieve goals in improving 

community’s health. 
 

With the adoption of the RTP/SCS, SCAG is also considering public health and active 

transportation together as a performance measure for land use scenarios in the region.  

SANBAG is also actively engaged in pursuing partnership efforts with the public health sector, 

mainly anchored by the San Bernardino Countywide Vision’s Infrastructure and 

Wellness Elements.  SANBAG is part of a steering committee of the Wellness Element called 

Community Vital Signs (CVS) where currently, data is being collected to be used as health 

indicators, including data related to the built-environment and active transportation.  
 

Additionally, the San Bernardino County Active Transportation Network (SBCATN), which was 

formed in 2013, is periodically meeting at SANBAG to discuss priorities for active 

transportation projects and policies in San Bernardino County.  It is an informal forum where 

government agencies, community based organizations, bicycle clubs, and advocates meet to 

partner on common issues surrounding active transportation in San Bernardino County.    
 

Regional Active Transportation Projects 
 

SANBAG and the local jurisdictions in San Bernardino County are aggressively pursuing 

planning and construction of Active Transportation projects throughout the County.  

Substantial portions of the Pacific Electric Trail and the Santa Ana River Trail have already been 

constructed.  SANBAG and several jurisdictions are partnering to complete these and other 

regional active transportation projects.  Several regional trail system segments are anticipating 

use of federal funds. 
 

Pacific Electric Trail in Rialto 

The project involves construction of the last segment of the Trail that is nearing completion, 

which will provide a continuous facility from the San Bernardino City limits to the Los Angeles 

County Line.  The segment is approximately 1.2 miles long and runs parallel to 

Foothill Boulevard.  The proposed project will connect with the existing Pacific Electric 

Inland Empire Trail at the city limits (Maple Avenue) and continue to the planned termination 

point at Riverside Avenue.  As planned, the Trail will travel through the middle of the 

City of Rialto where it will eventually lead to the Rialto Civic Center, Library, Police Station, 

Fire Administration, and the Downtown Rialto business district.  
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Santa Ana River Trail – Phase 3 

This project involves construction of a 3.6 mile Class I bikeway running from Waterman Avenue 

in the City of San Bernardino to California Street in the City of Redlands.  The Santa Ana River 

Trail (SART) serves as the regional backbone to numerous city and community trails planned for 

future development.  The SART corridor offers unique and diverse natural settings through eight 

geographic regions extending over 100 miles from the Pacific Ocean to the San Bernardino 

National Forest.  The estimated construction cost is $2.7 million, which includes a temporary 

alternate route around the Mission Zanja Channel and BNSF rail line. Recently, phase 3 of the 

Santa Ana project has received environmental clearance from Caltrans and will start construction 

in near future. The San Bernardino County Regional Parks Department is planning on submitting 

an ATP application to fund the construction of the phase 4 segment that will connect to the 

Harmony Specific Plan in the City of Highland.  
 

Mojave Riverwalk Trail 

The Mojave Riverwalk trail and bike path is a non-motorized multi-use trail, accommodating 

cyclists, walkers, joggers and hikers.  The purpose of the project is to provide a safe alternative 

transportation link between Old Town Victorville, the Victorville Transportation Center and 

Victorville College.  The project is proposed to extend approximately 9.5 miles from 

Interstate 15 to Victor Valley College via Hesperia Road to 6
th

 Street at Mojave River.  

The overall cost is estimated at $9.5 million.  The City of Victorville has recently completed the 

environmental phase of the project.  This major milestone will allow the City to pursue 

infrastructure funding to start constructing the major class I system.  
 

There are numerous other bicycle facility projects in the process of development by local 

jurisdictions.  The last several TDA Article-3 Calls for Projects have been oversubscribed, 

indicating that jurisdictions are actively readying projects for funding and implementation.  

Financial Impact: 

This item has no impact on the current Fiscal Year 2014/2015 budget. All staff activity 

associated with this item is consistent with Task No. 0404 Subregional Planning. 

Reviewed By: 

This item has not had prior policy committee or technical advisory committee review. 

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
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San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC 

Minute Action 
 

AGENDA ITEM: 25 

Date:  May 6, 2015 

Subject: 

State Legislative Update 

Recommendation: 

A.  Receive Legislative Bill Matrix and adopt the following positions on State Legislation: 

1. Support AB 1171 (Linder, R-Corona) 

2. Support AB 1286 (Mayes, R-Yucca Valley) 

3. Support SB 348 (Galgiani, D-Stockton) 

4. Support AB 335 (Patterson, R-Fresno) 

B.  Receive an update on PEPRA 

Background: 

As the Legislature moves into the key policy and budget hearing time, staff is reviewing and 

evaluating various proposals that may impact SANBAG.  The Legislative Bill Matrix is included 

as Attachment A showing bills of interest. At this time, staff is recommending the following 

positions for consideration: 

 

AB 1171 (Linder, R-Corona) Construction Manager/General Contractor method: regional 

transportation agencies: projects on expressways. 

Recommendation: Support  

 

AB 1171 would authorize regional transportation agencies, such as SANBAG, to use the 

Construction Manager/General Contractor project delivery method to design and construct 

certain projects on expressways that are not on the state highway system, if the projects are 

developed in accordance with an expenditure plan approved by voters as of January 1, 2014.  

Currently, the California Department of Transportation (Caltrans) has been granted this authority 

for the state highway system and this project delivery method is being used for the I-215 Barton 

Road Interchange project.  Expanding this authority for additional project types and for use by 

local agencies gives SANBAG another tool to consider as we seek new ways to deliver projects 

more efficiently to the traveling public. 

 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation 

is consistent with SANBAG’s 2015 adopted State Legislative Platform in the Innovative Project 

Delivery Section, (b) “Work to ensure that existing innovative project delivery methods such as 

design-build, construction manager/general contractor, and other tools are available and effective 

for a broad variety of projects including highways, transit, and local streets and roads.”  

 

A more detailed analysis of this bill is included as Attachment B.  
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AB 1286 (Mayes, R-Yucca Valley) Economic Growth Commission 

Recommendation: Support 

 

AB 1286 would establish an Economic Growth Commission, modeled after the existing 

Little Hoover Commission. The Little Hoover Commission is composed of thirteen 

commissioners and employs a staff of 7. The Commission is tasked with identifying 

improvements to government operations, but does not focus on regulatory reforms to promote 

economic activity. The Economic Growth Commission would analyze the holistic effects of state 

and local regulations on businesses, industries, and the broader economy. It would also provide 

recommendations to the Legislature on how the State’s regulatory environment could be 

improved.  

 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation 

is consistent with SANBAG’s 2015 adopted State Legislative Platform in Section II (d) “Support 

legislative and regulatory actions that incentivize the attraction, retention, and growth of 

businesses and employment in San Bernardino County.” 

 

A more detailed analysis of this bill is included as Attachment C.  

 

SB 348 (Galgiani, D-Stockton) California Environmental Quality Act: exemption: railroad 

crossings. 

Recommendation: Support 

 

SB 348 would extend the authority of the California Public Utilities Commission (CPUC) over 

rail crossing closures in California by allowing the CPUC to continue to close dangerous 

at-grade crossings without adverse consequences to the purposes and provisions of the California 

Environmental Quality Act (CEQA). This bill would allow the CPUC’s to close unsafe at-grade 

rail crossings without an Environmental Impact Report (EIR) and help ensure that dangerous 

crossings can be closed with simple minor modifications without the delay of duplicative 

processes.  

 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation 

is consistent with SANBAG’s 2015 adopted State Legislative Platform in Section IV (m) 

“Support revisions to the California Environmental Quality Act (CEQA) that expedite project 

delivery while maintaining critical environmental protections.” 

 

A more detailed analysis of this bill is included as Attachment D.  

 

AB 335 (Patterson, R-Fresno) Air quality: minor violations 

Recommendation: Support 

 

AB 335 would reinstate the Air Resources Board’s (ARB) Minor Violation Program, which 

requires the ARB and Air Pollution Control Districts and Air Quality Management Districts to 

issue a “notice to comply” to a business found guilty of a minor violation instead of fining the 

business on-the-spot, allowing the business a period of time to correct the violation before being 

penalized by the agency. 
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Staff recommends that the Board of Directors adopt a “Support” position. This recommendation 

is consistent with SANBAG’s 2015 adopted State Legislative Platform in the Council of 

Governments section (d) “Support legislative and regulatory actions that incentivize the 

attraction, retention, and growth of businesses and employment in San Bernardino County”. 

 

A more detailed analysis of this bill is included as Attachment E. 

 

PEPRA Update  

 

The Federal Transit Administration (FTA) provides funding to local agencies through several 

grant programs for capital projects and operating expenses.  The FTA requires that these use of 

these funds be certified by the US Department of Labor (DOL) to ensure that certain protections 

are provided to mass transit employees, as specified in Section 13 (c) of the Federal Transit Act. 

 

In 2013, the DOL refused to certify California grants being released by the FTA due to the 

state’s passage of pension reform through the Public Employees Pension Reform Act (PEPRA).  

Governor Brown signed AB 1222 (Chapter 527, Statutes of 2013) which provided a temporary 

exemption through January 1, 2015 for mass transit workers while a lawsuit filed by Sacramento 

Regional Transit (SRT) and the State worked its way through the court system.  SANBAG 

supported this bill to ensure that critical transit operations and capital funding would not again be 

withheld at the start of the new calendar year. 

 

At the end of 2014, the U.S. District Court sided with the State of California, allowing PEPRA to 

apply to mass transit employees.  This decision ended the exemption for transit workers resulting 

from AB 1222 (Bloom, D-Santa Monica).   The State of California has moved forward with 

applying PEPRA to mass transit workers and DOL has since appealed the decision and has 

indicated that they will hold grant funding once again while the appeal is pending. 

 

SRT has requested the Court force a judgment requiring DOL to release the appropriate funds 

and is also sponsoring AB 422 (McCarthy, D-Sacramento) which will give the agency a line of 

credit while appeal moves forward.  The California Transit Authority is surveying transit 

agencies state-wide to understand how much funding is at risk.  Depending on the amount and 

types of grants being held and the length of the hold, the State may be forced to consider 

legislation in the summer. 

 

Below is a summary of the FTA grant requests for Fiscal Year 14/15 by fund source and amount 

for our region.  All of these grants still need to be approved by FTA.    
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Staff is actively engaged on this issue and will continue to provide updates as the issue advances. 

Financial Impact: 

This item has no fiscal impact on the Fiscal Year 14/15 SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on April 8, 2015. 

Responsible Staff: 

Wendy Strack, Director of Legislative and Public Affairs 

 

 Approved 

Board of Directors 

Date: May 6, 2015 

Witnessed By: 
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ATTACHMENT A

Bill Matrix 
CA AB 2 AUTHOR: Alejo [D]

TITLE: Community Revitalization Authority
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Authorizes certain local agencies to form a community revitalization authority with a 
community revitalization and investment area to carry out provisions of the Community 
Redevelopment Law in that area for infrastructure, affordable housing, and economic 
revitalization and to provide for the issuance of bonds serviced by tax increment revenues.
STATUS:
12/01/2014 INTRODUCED.
Priority: High

CA AB 4 AUTHOR: Linder [R]
TITLE: Vehicle Weight Fees: Transportation Bond Debt Service
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits weight fee revenues from being transferred from the State Highway Account to 
the Transportation Debt Service Fund, the Transportation Bond Direct Payment Account, or 
any other fund or account for the purpose of payment of the debt service on transportation 
general obligation bonds. Prohibits loans of weight fee revenues to the General Fund.
STATUS:
01/16/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 10 AUTHOR: Gatto [D]
TITLE: Political Reform Act of 1974.
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Elections and Redistricting Committee
SUMMARY:
Increases the thresholds at which a public official has a disqualifying financial interest in 
sources of income in investments in business entities and in interests in real property. 
Revises the dollar amounts associated with the value ranges for reporting the value of 
economic interests. Requires certain public officials to disclose information relating to 
governmental decisions for which the public official had a disqualifying financial interest.
STATUS:
01/16/2015 To ASSEMBLY Committee on ELECTIONS AND 
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ATTACHMENT A

REDISTRICTING.
Priority: High

CA AB 12 AUTHOR: Cooley [D]
TITLE: State Government: Administrative Regulations: Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Accountability and Administrative Review Committee
SUMMARY:
Requires each state agency after a noticed public hearing, to review and revise that agency's 
regulations to eliminate any inconsistencies, overlaps, or outdated provisions in the 
regulations, to adopt the revisions as emergency regulations, and report the Legislature and 
Governor.
STATUS:
01/16/2015 To ASSEMBLY Committee on ACCOUNTABILITY AND 

ADMINISTRATIVE REVIEW.
Priority: High

CA AB 19 AUTHOR: Chang [R]
TITLE: Office of Business and Development: Small Business
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/16/2015
DISPOSITION: Pending
COMMITTEE: Assembly Jobs, Economic Development, and The Economy 

Committee
HEARING: 04/21/2015 9:00 am
SUMMARY:
Requires the Governor's Office of Business and Economic Development, under the 
Direction of the Small Business Advocate, to review all regulations affecting small 
businesses adopted prior to a specified date, in order to determine whether the regulations 
need to be amended in order to become more effective, less burdensome, or to decreased the 
cost impact to affected sectors.
STATUS:
03/16/2015 From ASSEMBLY Committee on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY with author's 
amendments.

03/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 
Committee on JOBS, ECONOMIC DEVELOPMENT AND THE 
ECONOMY.

Priority: High

CA AB 21 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act of 2006: Emissions Limit
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources Board to prepare and approve a scoping plan for achieving 
the maximum technologically feasible and cost-effective reductions in greenhouse gas 
emissions.
STATUS:
01/16/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 23 AUTHOR: Patterson [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism.
STATUS:
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 

passage.
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  

Reconsideration granted.
Priority: High

CA AB 33 AUTHOR: Quirk [D]
TITLE: Global Warming Solutions Act: Scoping Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires, for purposes of advising the update of the next scoping plan for achieving the 
maximum technologically feasible and cost-effective reductions in greenhouse gas 
emissions, the State Air Resources Board to develop specified information and to submit a 
report to the appropriate committees of the Legislature.
STATUS:
01/22/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High
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ATTACHMENT A

CA AB 35 AUTHOR: Chiu [D]
TITLE: Income tax: Credit: Low-Income Housing: Allocation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/02/2015
DISPOSITION: Pending
LOCATION: Assembly Housing and Community Development Committee
SUMMARY:
Amends existing law that establishes a low-income housing tax credit program to which the 
State Tax Credit Allocation Committee provides procedures and requirements for the 
allocation of State insurance, income, and corporation tax credits amount among 
low-income housing projects based on federal law and limits the total annual amount of the 
credit the Committee may allocate. Increases the aggregate housing credit dollar amount 
that may be allocated among such projects.
STATUS:
03/05/2015 Re-referred to ASSEMBLY Committees on HOUSING AND 

COMMUNITY DEVELOPMENT and REVENUE AND 
TAXATION.

Priority: High

CA AB 45 AUTHOR: Mullin [D]
TITLE: Household Hazardous Waste
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/19/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Requires each jurisdiction providing for the residential collection and disposal of solid 
waste to increase the collection and diversion of household hazardous waste in its service 
area. Provides the increase is to be determined in accordance with Department of Resources 
Recycling and Recovery regulations. Authorizes the adoption of a model ordinance for a 
door-to-door collection and diversion program. Requires an annual report to the Department 
on progress in achieving compliance.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

ENVIRONMENTAL SAFETY AND TOXIC MATERIALS.
03/19/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT with 

author's amendments.
03/19/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 52 AUTHOR: Gray [D]
TITLE: Public Accommodations: Accessibility Claims
FISCAL 
COMMITTEE:

no

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Assembly Judiciary Committee
HEARING: 04/21/2015 9:00 am
SUMMARY:
Provides a defendant's maximum liability for statutory damages in a construction-related 
accessibility claim against a place of public accommodation is a specified amount for each 
offense under specified conditions. Provides the maximum liability of a small business.
STATUS:
01/22/2015 To ASSEMBLY Committee on JUDICIARY.
Priority: High

CA AB 54 AUTHOR: Olsen [R]
TITLE: Public Accommodations: Accessibility: Tax Credits
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/16/2015
DISPOSITION: Pending
COMMITTEE: Assembly Judiciary Committee
HEARING: 04/21/2015 9:00 am
SUMMARY:
Provides that, when a plaintiff brings a claim alleging a violation of a construction-related 
accessibility standard within a specified time period of a change in that standard, the 
plaintiff would be allowed to collect statutory damages only if the plaintiff also provides the 
owner, agent, or party responsible for the place in violation with a written notice or demand 
letter prior to filing any action and the violation is not cured. Authorizes a tax credit for a 
certified access specialist inspection.
STATUS:
03/16/2015 From ASSEMBLY Committee on JUDICIARY with author's 

amendments.
03/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on JUDICIARY.
Priority: High

CA AB 88 AUTHOR: Gomez [D]
TITLE: Sales and Use Taxes: Exemption: Home Appliances
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/07/2015
DISPOSITION: Pending
COMMITTEE: Assembly Revenue and Taxation Committee
HEARING: 04/13/2015 1:30 pm
SUMMARY:
Exempts from the sales and use tax laws the gross receipts from the sale of, and the storage, 
use, or other consumption in this state of, an energy or water efficient home appliance 
purchased by a public utility that is provided at no cost to a low-income participant in a 
federal, state, or ratepayer-funded energy efficiency program for use by that low-income 
participant in the energy efficiency program.
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ATTACHMENT A

STATUS:
01/26/2015 To ASSEMBLY Committee on REVENUE AND TAXATION.
Priority: High

CA AB 90 AUTHOR: Atkins [D]
TITLE: Federal Housing Trust Fund
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/07/2015
DISPOSITION: Pending
LOCATION: Assembly Housing and Community Development Committee
SUMMARY:
Designates the Department of Housing and Community Development as the state agency 
responsible for administering the federal Housing Trust Fund. Requires the department to 
administer the federal funds pursuant to the multifamily housing program. Requires the 
department to submit notifications with specified information relating to the distribution, 
awarding, and expenditure of the federal funds.
STATUS:
01/26/2015 To ASSEMBLY Committee on HOUSING AND COMMUNITY 

DEVELOPMENT.
Priority: High

CA AB 149 AUTHOR: Chavez [R]
TITLE: Urban Water Management Plans
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/15/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:
Requires an urban water supplier to update its water management plan at least once every 5 
years on or before December 31 in years ending in 6 and one. Requires the Department of 
Water Resources to submit its report to the Legislature, on or before December 31, in years 
ending in 7 and two.
STATUS:
02/02/2015 To ASSEMBLY Committee on WATER, PARKS AND WILDLIFE.
Priority: High

CA AB 156 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act of 2006: Investment Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the Department of Finance to include in the 3-year investment plan for moneys 
deposited in the Greenhouse Gas Reduction Fund an allocation to provide technical 

25.a

Packet Pg. 389

A
tt

ac
h

m
en

t:
 A

p
ri

l B
ill

 M
at

ri
x 

- 
A

tt
ac

h
m

en
t 

A
  (

19
00

 :
 S

ta
te

 L
eg

is
la

ti
ve

 U
p

d
at

e)



ATTACHMENT A

assistance to disadvantaged communities to assist them in proposing specified projects for 
inclusion in the investment plan.
STATUS:
02/02/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 157 AUTHOR: Levine [D]
TITLE: Richmond-San Rafael Bridge
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/20/2015
DISPOSITION: Pending
FILE: 2
LOCATION: Assembly Second Reading File
SUMMARY:
Requires the lead agency to complete the design work for the project simultaneously with 
the environmental review conducted pursuant to the California Environmental Quality Act 
if the Metropolitan Transportation Commission and the Department of Transportation 
develop a project to open the third lane on the Richmond-San Rafael Bridge to automobile 
traffic on the eastbound level and to bicycle traffic on the westbound level.
STATUS:
03/23/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass. 

(15-0)
Priority: High

CA AB 194 AUTHOR: Frazier [D]
TITLE: High-Occupancy Toll Lanes
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Deletes the requirement that high occupancy toll (HOT) lanes facilities be consistent with 
the established standards, requirements and limitations that apply to specified facilities. 
Requires the State Transportation Commission to establish guidelines for the development 
and operation of the facilities approved by the Commission on or after a specified date, 
subject to specified minimum requirements. Prohibits conversion of non-toll lanes, except 
for HOT lanes. Removes limits on the number of such lanes.
STATUS:
02/09/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 198 AUTHOR: Frazier [D]
TITLE: Vehicles: Tow Truck Assistance
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
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ATTACHMENT A

DISPOSITION: Pending
FILE: 4
LOCATION: Assembly Second Reading File
SUMMARY:
Authorizes a driver of a tow truck operating under an agreement with the law enforcement 
agency responsible for investigating traffic collisions on the roadway to utilize the center 
median or right shoulder of a roadway in the event of an emergency occurring on a roadway 
that requires the rapid removal of impediments to traffic or rendering of assistance to a 
disabled vehicle obstructing a roadway if specified conditions are met.
STATUS:
03/23/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass. 

(15-0)
Priority: High

CA AB 203 AUTHOR: Obernolte [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
LAST AMEND: 03/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Extends the time when the fire prevention fee is due and payable from the date of 
assessment by the State Board of Equalization. Authorizes the petition for redetermination 
of the fee to be filed within a specified number of days after service of the notice of 
determination.
STATUS:
03/23/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA AB 204 AUTHOR: O'Donnell [D]
TITLE: Redevelopment: County of Los Angeles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
DISPOSITION: Pending
COMMITTEE: Assembly Local Government Committee
HEARING: 04/08/2015 1:30 pm
SUMMARY:
Requires an oversight redevelopment board within the County of Los Angeles to continue 
to independently operate past a specified consolidation date, until its successor agency 
adopts a resolution dissolving the board.
STATUS:
02/09/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High
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ATTACHMENT A

CA AB 210 AUTHOR: Gatto [D]
TITLE: High-Occupancy Vehicles Lanes: Los Angeles County
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Prohibits any high-occupancy vehicle lane from  being established on specified portions of 
state highway routes in the County of Los Angeles, unless that lane is established as a 
high-occupancy  vehicle lane only during the hours of heavy commuter traffic. Requires any 
existing high-occupancy vehicle lane established on the specified portions of these routes to 
be modified to conform with those requirements.
STATUS:
03/23/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass to 

Committee on APPROPRIATIONS. (15-0)
Priority: High

CA AB 219 AUTHOR: Daly [D]
TITLE: Public Works: Concrete Delivery
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
DISPOSITION: Pending
COMMITTEE: Assembly Labor and Employment Committee
HEARING: 04/08/2015 1:30 pm
SUMMARY:
Expands the definition of public works for purposes of requirements regarding the payment 
of prevailing wages for public works projects to include the delivery of ready-mixed 
concrete with respect to contracts involving any state agency or any political subdivision of 
the state.
STATUS:
02/09/2015 To ASSEMBLY Committee on LABOR AND EMPLOYMENT.
Priority: High

CA AB 227 AUTHOR: Alejo [D]
TITLE: Transportation Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Retains weight fee revenues in the State Highway Account. Deletes the provisions relating 
to the reimbursement of the State Highway Account for weight fee revenues and relating to 
the making of loans to the General Fund, thereby providing for the portion of fuel excise tax 
revenues that is derived from increases in the motor vehicle fuel excise tax in 2010 to be 
allocated to the State Transportation Improvement Program, to the State Highway Operation 
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ATTACHMENT A

Program, and to city and county roads.
STATUS:
02/17/2015 To ASSEMBLY Committees on TRANSPORTATION and 

BUDGET.
Priority: High

CA AB 237 AUTHOR: Daly [D]
TITLE: Local Governments: Parcel Taxes: Notice
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Requires, before the adoption of any new parcel tax, the legislative body of a local agency 
to provide at least 90 days' notice of the vote to enact the proposed parcel tax to the owner 
of each parcel affected by the tax. Requires the notice to include specified information and 
to be provided to the property owner in a specified manner.
STATUS:
02/17/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 278 AUTHOR: Hernandez R [D]
TITLE: District-Based Municipal Elections
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 03/18/2015
DISPOSITION: Pending
COMMITTEE: Assembly Elections and Redistricting Committee
HEARING: 03/25/2015 9:00 am
SUMMARY:
Requires the legislative body of a city with a specified minimum population to adopt an 
ordinance, without submitting the ordinance to the voters of the city for approval, for the 
election of members of the legislative body by district. Requires that the boundary lines of 
each district be adjusted in accordance with specified provisions of law. Requires the 
holding of related public hearings before and after drawing a draft boundaries map. 
Requires the bodies to take encourage public map participation.
STATUS:
03/18/2015 From ASSEMBLY Committee on ELECTIONS AND 

REDISTRICTING with author's amendments.
03/18/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on ELECTIONS AND REDISTRICTING.
Priority: High

CA AB 279 AUTHOR: Dodd [D]
TITLE: Disclosure of Information: Franchise Tax Board
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/11/2015
DISPOSITION: Pending
COMMITTEE: Assembly Revenue and Taxation Committee
HEARING: 04/13/2015 1:30 pm
SUMMARY:
Amends existing law that requires, upon the request of the Franchise Tax Board, each city 
that assesses a city business tax or requires a city business license to annually submit to the 
board specified information relating to the administration of the city's business tax program.
STATUS:
02/23/2015 To ASSEMBLY Committee on REVENUE AND TAXATION.
Priority: High

CA AB 280 AUTHOR: Brown [D]
TITLE: Small Claims Courts: Jurisdiction
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:
Gives the small claims court jurisdiction over an action filed by a city, county, city and 
county, school district, county office of education, community college district, local district, 
or any other local public entity if the amount of the demand does not exceed $10,000. 
Eliminates the provision relating to the transfer of small claims actions where the opposing 
party is represented by counsel.
STATUS:
02/23/2015 To ASSEMBLY Committee on JUDICIARY.
Priority: High

CA AB 283 AUTHOR: Dababneh [D]
TITLE: Financial Affairs
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
DISPOSITION: Pending
COMMITTEE: Assembly Local Government Committee
HEARING: 04/08/2015 1:30 pm
SUMMARY:
Eliminates the limitation that would become operative on January 1, 2017, and thus would 
indefinitely continue the existing authority for a local agency to invest its surplus funds, in 
certificates of deposit or in another form of investment. Removes the limit on the 
percentage of local agency funds that may be invested by any one private sector entity.
STATUS:
02/23/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

BANKING AND FINANCE.
Priority: High
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ATTACHMENT A

CA AB 288 AUTHOR: Holden [D]
TITLE: Public Schools: College and Career Access Pathways
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
LOCATION: Assembly Higher Education Committee
SUMMARY:
Authorizes the governing board of a community college district to enter into a College and 
Career Access Pathways partnership with the governing board of a school district with the 
goal of developing seamless pathways from high school to community college for career 
technical education or preparation for transfer, improving high school graduation rates, or 
helping high school pupils achieve college and career readiness. Provides the authorized 
number of units that may be taken under the programs.
STATUS:
03/23/2015 From ASSEMBLY Committee on HIGHER EDUCATION with 

author's amendments.
03/23/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on HIGHER EDUCATION.
Priority: High

CA AB 295 AUTHOR: Gipson [D]
TITLE: Public Employment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: Assembly Public Employees, Retirement and Social Security 

Committee
SUMMARY:
Requires a public agency, if the public agency becomes the successor employer to a private 
employer that offers emergency medical transportation services, to immediately recognize a 
new bargaining unit consisting of the emergency medical transportation employees of the 
predecessor private employer and recognizes an employee organization as the exclusive 
representative of the new bargaining unit.
STATUS:
02/23/2015 To ASSEMBLY Committee on PUBLIC EMPLOYEES, 

RETIREMENT AND SOCIAL SECURITY.
Priority: High

CA AB 313 AUTHOR: Atkins [D]
TITLE: Enhanced Infrastructure Financing Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
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ATTACHMENT A

SUMMARY:
Requires, after the adoption of a resolution of intention to establish the proposed 
infrastructure district, the legislative body to send a copy of the resolution to the public 
financing authority. Revises the duties of the public financing authority after the resolution 
of intention to establish the proposed district has been adopted, so that the public financing 
authority, instead of the legislative body, will perform the specified duties related to the 
Infrastructure financing plan.
STATUS:
02/23/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 323 AUTHOR: Olsen [R]
TITLE: Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Amends the California Environmental Quality Act that exempts a project or an activity to 
repair, maintain, or make minor alterations to an existing roadway, if the project of activity 
is carried out by a city or county with a population of less than 100,000 persons to improve 
public safety and meets other specified requirements to extend the above exemption 
indefinitely.
STATUS:
03/23/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass as amended to Committee on TRANSPORTATION. (9-0)
Priority: High

CA AB 325 AUTHOR: Wood [D]
TITLE: Community Development Block Grant Program: Funds
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Assembly Housing and Community Development Committee
SUMMARY:
Requires the Department of Housing and Community Development, no later than 60 days 
from when the department receives an economic development fund application, to inform 
the applicant of the decision to approve or deny the application and the reasons for a denial 
of this application.
STATUS:
02/23/2015 To ASSEMBLY Committee on HOUSING AND COMMUNITY 

DEVELOPMENT.
Priority: High

CA AB 327 AUTHOR: Gordon [D]
TITLE: Public Works: Volunteers
FISCAL 
COMMITTEE:

no
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ATTACHMENT A

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Assembly Labor and Employment Committee
SUMMARY:
Deletes that repeal date provision of existing law that governing public works does not 
apply to specified work performed by a volunteer, a volunteer coordinator, or a member of 
the California Conservation corps or a community conservation corps.
STATUS:
02/23/2015 To ASSEMBLY Committee on LABOR AND EMPLOYMENT.
Priority: High

CA AB 335 AUTHOR: Patterson [R]
TITLE: Air Quality: Minor Violations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources Board and air pollution control and air quality 
management districts to adopt regulations classifying minor violations. Requires a 
representative of those agencies to issue a notice to comply. Requires the State Air 
Resources Board to report to the Legislature regarding implementation of the bill.
STATUS:
02/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 351 AUTHOR: Jones-Sawyer [D]
TITLE: Public Contracts: Small Business Participation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
COMMITTEE: Assembly Jobs, Economic Development, and The Economy 

Committee
HEARING: 04/21/2015 9:00 am
SUMMARY:
Requires all state agencies, departments, boards, and commissions to establish and achieve 
an annual goal of small business participation in state procurements and contracts, to ensure 
that the state's procurement and contract processes are administered in order to meet or 
exceed the goal, and to report to the Director of General Services statistics regarding small 
business participation in the agency's procurements and contracts. Requires a plan for 
agencies not meeting related goals.
STATUS:
03/02/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY and 
ACCOUNTABILITY AND ADMINISTRATIVE REVIEW.

Priority: High
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ATTACHMENT A

CA AB 360 AUTHOR: Melendez [R]
TITLE: Ontario International Airport
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
States the intent of the Legislature to enact legislation that would establish the Ontario 
International Airport Authority and require the transfer of management and operational 
control of the Ontario International Airport from the City of Los Angeles to the authority.
STATUS:
02/17/2015 INTRODUCED.
Priority: High

CA AB 368 AUTHOR: Steinorth [R]
TITLE: Community Redevelopment
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes nonsubstantive changes to existing law relating to redevelopment agencies that 
provides for specified payments with respect to development project areas.
STATUS:
02/17/2015 INTRODUCED.
Priority: High

CA AB 393 AUTHOR: Hernandez R [D]
TITLE: Veteran Resource Centers Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
LOCATION: Assembly Higher Education Committee
SUMMARY:
Establishes the Veteran Resource Centers Grant Program and related grant fund. Authorizes 
the governing board of a community college district and campus at which a veterans 
resource center has been or is intended to be establishes to jointly apply for a grant for 
providing resources to veterans and active duty members of the Armed Forces enrolled at 
the campus. Requires the Board of Governors of the California Community Colleges to 
submit a related report to the Legislature on the program's progress.
STATUS:
03/23/2015 From ASSEMBLY Committee on HIGHER EDUCATION with 

author's amendments.
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ATTACHMENT A

03/23/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 
Committee on HIGHER EDUCATION.

Priority: High

CA AB 400 AUTHOR: Alejo [D]
TITLE: Department of Transportation: Changeable Message Signs
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Requires the Department of Transportation to update its internal policies to allow displays 
of safety, transportation-related and voting-relating messages on changeable message signs.
STATUS:
03/23/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass as 

amended to Committee on APPROPRIATIONS. (13-2)
Priority: High

CA AB 402 AUTHOR: Dodd [D]
TITLE: Local Agency Services: Contracts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Allows a local agency formation commission to authorize a city or district to provide new 
or extended services outside its jurisdictional boundaries to support existing or planned uses 
involving public or private properties, subject to approval at a publicly noticed hearing 
where the commission makes specified determinations. Authorizes the commission to 
delegate to its executive officer review and approval of requests to provide new or extended 
services outside a city or district's boundary.
STATUS:
03/02/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 422 AUTHOR: McCarty [D]
TITLE: Sacramento Regional Transit District: Line of Credit
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 03/17/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Authorizes the Sacramento Regional Transit District to seek and receive a short-term 
revolving line of credit for operating purposes in anticipation of receipt of operating grants, 
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ATTACHMENT A

with the extension of credit to the district evidenced by a note, in addition to and as an 
alternative to temporary borrowing. Authorizes the district to pledge anticipated grants and 
other available funds as security for repayment of the note and prescribes other terms.
STATUS:
03/23/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass to 

Committee on LOCAL GOVERNMENT. (13-3)
Priority: High

CA AB 450 AUTHOR: McCarty [D]
TITLE: Greenhouse Gas: Energy Efficiency: Financing.
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends an existing law which authorizes a public agency to issue revenue bonds that are 
secured by a voluntary contractual assessment agreed to between the public agency and a 
property owner to finance the installation of distributed generation renewable energy 
sources or energy or water efficiency improvements that are permanently affixed on the 
owner's real property. Authorizes the use of the moneys in the Greenhouse Gas Reduction 
Fund to provide funding for the implementation of the PACE Reserve Program.
STATUS:
03/05/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 455 AUTHOR: Bigelow [R]
TITLE: Groundwater Sustainability Plans
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:
Amends the California Environmental Quality Act. Requires the Judicial Council to adopt a 
rule of court to establish procedures applicable to actions or proceedings brought to attack, 
review, set aside, void, or annul the certification of an environmental impact report for 
certain projects covered by a groundwater sustainability plan. Prohibits the court from 
staying or enjoying the construction or operation of the project unless the court makes a 
certain finding.
STATUS:
03/05/2015 To ASSEMBLY Committees on WATER, PARKS AND WILDLIFE 

and NATURAL RESOURCES.
Priority: High

CA AB 464 AUTHOR: Mullin [D]
TITLE: Transactions and Use taxes: Maximum Combined Rate
FISCAL 
COMMITTEE:

no

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/23/2015
DISPOSITION: Pending
COMMITTEE: Assembly Revenue and Taxation Committee
HEARING: 04/13/2015 1:30 pm
SUMMARY:
Amends existing law that authorizes cities and counties to levy a transactions and use tax 
for general purposes, in accordance with the procedures and requirements set forth in the 
Transactions and Use Tax Law, including a requirement that the combined rate of all taxes 
imposed in the county to not exceed a specified percentage. Increases the maximum 
combined rate.
STATUS:
03/05/2015 To ASSEMBLY Committee on REVENUE AND TAXATION.
Priority: High

CA AB 516 AUTHOR: Mullin [D]
TITLE: Vehicles: Temporary License Plates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Requires the Department of Motor Vehicles to develop a temporary license plate system to 
enable vehicle dealers and lessor retailers to provide temporary license plates. Requires a 
vehicle dealer or lessor-retailer to affix a temporary license plate, at the time of sale, to a 
vehicle sold without a permanent license plate.
STATUS:
03/05/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 620 AUTHOR: Hernandez R [D]
TITLE: High-Occupancy Toll Lanes: Exemptions from Tolls
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to high-occupancy toll lanes. Requires the Los Angeles county Metropolitan 
Transportation Authority, in implementing the value-pricing and transit development 
program, to adopt eligibility requirements for mitigation measures for commuters and 
transit users of low and moderate income. Requires provision of hardship exemptions from 
the payment of toll charges for commuters who meet the eligibility requirement for 
specified assistance programs.
STATUS:
03/09/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High
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ATTACHMENT A

CA AB 644 AUTHOR: Wood [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
COMMITTEE: Assembly Local Government Committee
HEARING: 04/08/2015 1:30 pm
SUMMARY:
Relates to the Subdivision Map Act. Exempts from requirements specified findings before 
approving a tentative map or a parcel map for which a tentative map was not required, that 
would subdivide land identified in the open space element of the general plan for the 
management of resources, as defined. Applies the exemption to subdivision of land that is 
consistent with open space purpose.
STATUS:
03/09/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 645 AUTHOR: Williams [D]
TITLE: California Renewables Portfolio Standard
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Assembly Utilities and Commerce Committee
SUMMARY:
Expresses the intent of the Legislature for the purposes of the Renewables Portfolio 
Standard program that the amount of electricity generated per year from eligible renewable 
energy resources be increased to an amount equal to at least 50% by a specified date. 
Requires the Public Utilities Commission to establish the quantity of electricity products 
from eligible renewable energy resources to be procured by each retail seller for specified 
periods.
STATUS:
03/09/2015 To ASSEMBLY Committees on UTILITIES AND COMMERCE 

and NATURAL RESOURCES.
Priority: High

CA AB 654 AUTHOR: Brown [D]
TITLE: Community Redevelopment
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Relates to community redevelopment. States the intent of the Legislature that the use of 
residual revenues, derived from an additional property tax rate approved by the voters of a 
city, county, city and county, or special district to make payments in support of capital 
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ATTACHMENT A

projects and programs related to the State Water Project, be consistent with the use of those 
revenues approved by the voters of the relevant jurisdiction.
STATUS:
02/24/2015 INTRODUCED.
Priority: High

CA AB 678 AUTHOR: O'Donnell [D]
TITLE: Greenhouse Gases: Energy Efficient Ports Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources to develop and implement the Energy Efficient Ports 
program to fund energy efficiency upgrades and investments at public ports.
STATUS:
03/09/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

TRANSPORTATION.
Priority: High

CA AB 692 AUTHOR: Quirk [D]
TITLE: Low-carbon Transportation Fuels
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires the Department of 
Transportation, the Department of General Services, and any other state agency that is a 
buyer of transportation fuels to each procure an unspecified percentage of the total amount 
of fuel purchased from very low carbon transportation fuel sources. Requires the percentage 
to be increased each year thereafter. Provides a definition of such fuel for these purposes.
STATUS:
03/09/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

ACCOUNTABILITY AND ADMINISTRATIVE REVIEW.
Priority: High

CA AB 712 AUTHOR: Mullin [D]
TITLE: Redevelopment: Successor Agencies: Payment Schedule
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Amends existing law that governs redevelopment successor agencies. Revises the timeline 
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ATTACHMENT A

for the preparation of the required Recognized Obligation Payment Schedule. Provides that 
the successor agency prepare a schedule for a 12-month fiscal period, with the first of these 
periods beginning on a specified date. Authorizes the Recognized Obligation Payment 
Schedule to be amended by the oversight board during a 12-month fiscal period under a 
specified condition.
STATUS:
03/12/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High

CA AB 720 AUTHOR: Cooley [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires the State Air Resources 
Board for any market-based compliance mechanism that the Board might adopt, to allow 
participating entities to freely sell or transfer greenhouse gas emissions allowances held in a 
holding account or compliance account, except for allowances that have been expressly 
retired to meet a compliance obligation. Requires the Board to set a price cap on any 
allowances offered for purchase through the Board.
STATUS:
03/12/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 754 AUTHOR: Ridley-Thomas S [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Declares the intent of the Legislature to subsequently amend this bill to include provisions 
that would provide tax relief to small businesses conducting business in Los Angeles 
County during the period of disruption caused by specified transit-related construction 
activities, conducted by the county Metropolitan Transportation Authority, and resulting in 
decreased business revenue.
STATUS:
02/25/2015 INTRODUCED.
Priority: High

CA AB 797 AUTHOR: Steinorth [R]
TITLE: Regulations: Effective Dates: Legislative Review
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Accountability and Administrative Review Committee
SUMMARY:
Relates to the Administrative Procedure Act and the Office of Administrative Law. 
Requires the office to submit to each Legislative house, a copy of each major regulation it 
submits to the Secretary of State. Eliminates the quarterly schedule pursuant to which 
regulations and orders of repeal become effective, as well as provisions addressing the 
effective date of regulations by the Fish and Game Commission.
STATUS:
03/12/2015 To ASSEMBLY Committee on ACCOUNTABILITY AND 

ADMINISTRATIVE REVIEW.
Priority: High

CA AB 806 AUTHOR: Dodd [D]
TITLE: Redevelopment: Successor Agencies
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Authorizes a successor agency, if the successor agency has received a finding of 
completion, to enter into, or amend existing, contracts and agreements, or otherwise 
administer projects in connection with enforceable obligations, if the contract, agreement, or 
project will not commit new property tax funds or otherwise adversely affect the flow of 
specified tax revenues or payments to taxing agencies.
STATUS:
03/12/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High

CA AB 857 AUTHOR: Perea [D]
TITLE: Clean Truck: Bus and Off-Road Vehicle
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes technical nonsubstantive changes to provisions regarding the State Clean Truck, 
Bus, and Off-Road Vehicle and Equipment Technology Program, the Greenhouse Gas 
Reduction Fund, zero- and near-zero emission truck, bus, and off-road vehicle and 
equipment technologies and related projects including projects that benefit disadvantaged 
communities.
STATUS:
02/26/2015 INTRODUCED.
Priority: High
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ATTACHMENT A

CA AB 868 AUTHOR: Obernolte [R]
TITLE: Public Employees' Retirement System
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Public Employees, Retirement and Social Security 

Committee
SUMMARY:
Relates to contracting agencies and transfer of membership with the Public Employees' 
Retirement System. Expands the application of the provisions to the County of San 
Bernardino.
STATUS:
03/16/2015 To ASSEMBLY Committee on PUBLIC EMPLOYEES, 

RETIREMENT AND SOCIAL SECURITY.
Priority: High

CA AB 869 AUTHOR: Cooper [D]
TITLE: Public Transportation Agencies: Fare Evasion
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to prohibited conduct on public transit. Provides that a person who fails to pay the 
administrative penalty when due or successfully complete the administrative process to 
dismiss the notice of fare evasion or passenger misconduct may be subject to criminal 
penalties. Requires the notice of fare evasion or passenger misconduct to contain a printed 
statement that the person may be charged with an infraction or misdemeanor if the penalty 
is not paid or dismissed.
STATUS:
03/16/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 904 AUTHOR: Perea [D]
TITLE: Air Quality Improvement: Vehicle Rebate Project
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to the Clean Vehicle Rebate Project. Requires the state board to establish the Clean 
Reused Vehicle Rebate Project, as a part of the Air Quality Improvement Program, to 
provide rebates for the purchase of eligible used vehicles.
STATUS:
03/16/2015 To ASSEMBLY Committee on TRANSPORTATION.
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ATTACHMENT A

Priority: High

CA AB 914 AUTHOR: Brown [D]
TITLE: Toll Facilities: County of San Bernardino
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Authorizes the San Bernardino County Transportation Commission to construct and operate 
certain transportation facilities on State Highway Route 10 and 15, as toll facilities in the 
County of San Bernardino and, with the agreement of affected transportation agencies, in 
the Counties of Los Angeles and Riverside. Requires the toll revenues to be spent for 
specified transportation purposes. Authorizes the commission to issue revenue bonds 
payable from toll revenues.
STATUS:
03/16/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 945 AUTHOR: Ting [D]
TITLE: Sales and Use Taxes: Exemption: Low-Emission Vehicles
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:
Provides either a partial exemption or a partial exclusion from sales and use tax laws with 
respect to the sale of specified low-emission vehicles.
STATUS:
03/16/2015 To ASSEMBLY Committee on REVENUE AND TAXATION.
Priority: High

CA AB 948 AUTHOR: Patterson [R]
TITLE: Local Government: Community Service Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes a nonsubstantive change to the Community Services District Law that authorizes 
specified community services districts to enforce covenants, conditions, and restrictions 
within that district.
STATUS:
02/26/2015 INTRODUCED.
Priority: High
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ATTACHMENT A

CA AB 956 AUTHOR: Mathis [R]
TITLE: California Environmental Quality Act: Noncompliance
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Relates to the California Environmental Quality Act. Requires an action or proceeding 
alleging noncompliance with its requirements to be based on grounds that were presented to 
the public agency, orally or in writing, by any person and requires the person maintaining 
the action or proceeding to have objected to the approval of the project, orally or in writing, 
during the public comment period.
STATUS:
02/26/2015 INTRODUCED.
Priority: High

CA AB 1009 AUTHOR: Garcia [D]
TITLE: Local Government: Redevelopment: Revenues
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Authorizes a city or county that levies a property tax rate to make payments in support of 
pension programs and levied in addition to the general property tax rate, to make a request 
to an oversight board to prohibit revenues derived from that property tax rate from being 
deposited into a Redevelopment Property Tax Fund. Provides the circumstances for denial 
of such request. Requires the county-auditor to allocate funds from the Fund to a city or 
county that levied the property tax.
STATUS:
03/19/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 1015 AUTHOR: Bloom [D]
TITLE: Parking: Car Share Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Authorizes a local authority to, by ordinance or resolution, designate certain streets or 
portions of streets for the nonexclusive parking privilege of motor vehicles participating in a 
car share vehicle program or ridesharing program. Authorizes the local ordinance or 
resolution to include a mechanism for the payment of fees to the local authority.
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ATTACHMENT A

STATUS:
03/19/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1030 AUTHOR: Ridley-Thomas S [D]
TITLE: Global Warming Solutions Act of 2006: Greenhouse Gas
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law that relates to the Greenhouse Gas Reduction Fund. Requires a State 
agency that allocates moneys from the fund to prioritize projects that include project labor 
agreements with targeted hire goals, community workforce agreements, or partnerships with 
the training entities that have a proven track record of placing disadvantaged workers in 
career-track jobs.
STATUS:
03/19/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1033 AUTHOR: Garcia E [D]
TITLE: Infrastructure Financing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
SUMMARY:
Amends the Bergeson-Peace Infrastructure and Economic Development Bank Act, which 
establishes the California Infrastructure and Economic Development Bank, and authorizes 
the issuance of bonds. Revises the definition of economic development facilities to include 
facilities that are used to provide goods movement. Revises the definition of port facilities 
to reference airports, landports, waterports and railports.
STATUS:
03/19/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY and 
TRANSPORTATION.

Priority: High

CA AB 1068 AUTHOR: Allen T [R]
TITLE: California Environmental Quality Act: Priority Projects
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
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ATTACHMENT A

SUMMARY:
Authorizes each Member of the Legislature to nominate one project within his or her 
respective district each year, and the Governor to designate those projects as priority 
projects if the projects meet specified requirements. Requires the Governor to provide a 
notice of the designation to the appropriate lead agency and to the Office of Planning and 
Research. Requires an environmental impact report for each project. Authorizes tiering 
from previously prepared reports. Relates to court stays of projects.
STATUS:
03/19/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

JUDICIARY.
Priority: High

CA AB 1079 AUTHOR: Obernolte [R]
TITLE: Successor Agencies: Due Diligence Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to finding of completion. Amends an existing which provides for the designation of 
successor agencies to wind down the affairs of dissolved redevelopment agencies and which 
requires a successor agency to employ a licensed accountant to conduct a certain due 
diligence review. Provides that the requirements of a due diligence review have been 
satisfied if specified conditions with respect to a transfer of assets are met.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High

CA AB 1080 AUTHOR: Obernolte [R]
TITLE: Redevelopment: Enforceable Obligations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to military base reuse. Authorizes the Department of Finance to find that an 
agreement between a former redevelopment agency and a joint powers authority that was 
created to exercise the powers provided by the Military Base Reuse Authority Act is an 
enforceable obligation.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High
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ATTACHMENT A

CA AB 1087 AUTHOR: Grove [R]
TITLE: Greenhouse Gas Reduction Fund: High-Speed Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Provides that the continuous appropriations from the Greenhouse Gas Reduction Fund to 
the High-Speed Rail Authority are for specified components of the initial operating segment 
and phase I blended system, as described in the Authority's 2012 business plan, of the high 
speed train system that shall be constructed.
STATUS:
03/19/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

TRANSPORTATION.
Priority: High

CA AB 1138 AUTHOR: Patterson [R]
TITLE: High-Speed Rail: Eminent Domain
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits the High-Speed Rail Authority or the State Public Works Board acting on behalf 
of the authority, from adopting a resolution of necessity to commence an eminent domain 
proceeding to acquire a parcel of real property along a corridor, or usable segment thereof, 
for the high-speed train system unless the resolution identifies the source of all funds to be 
invested in the corridor or usable segment and the anticipated time of receipt of those funds.
STATUS:
03/19/2015 To ASSEMBLY Committees on TRANSPORTATION and 

JUDICIARY.
Priority: High

CA AB 1153 AUTHOR: Calderon I [D]
TITLE: Local Control and Accountability plans
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Education Committee
SUMMARY:
Requires school districts, county superintendents of schools, and the Superintendent of 
Public Instruction to post evaluation rubric data on their respective Internet Web sites. 
Requires the Superintendent to post the evaluation rubrics adopted by the State Board of 
Education to its Internet Web site.
STATUS:
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ATTACHMENT A

03/19/2015 To ASSEMBLY Committee on EDUCATION.
Priority: High

CA AB 1171 AUTHOR: Linder [R]
TITLE: Construction Manager: General Contractor Method
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Authorizes regional transportation agencies to use the Construction Manager/General 
Contractor project delivery method to design and construct certain projects on expressways 
that are not on the state highway system if the projects are developed in accordance with an 
approved expenditure plan. Requires specified information provided to a regional 
transportation agency to be verified under oath.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1176 AUTHOR: Perea [D]
TITLE: Vehicular Air Pollution
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Establishes the Advanced Low-Carbon Diesel Fuels Access program for the purpose of 
reducing greenhouse gas emissions of diesel motor vehicles by providing capital assistance 
for projects that expand advanced low-carbon diesel fueling infrastructure in communities 
that are disproportionately impacted by environmental hazards and additionally where the 
greatest air quality impacts can be identified. Provides requirements for funding of the 
program.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1179 AUTHOR: Rendon [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends the California Global Warming Solutions Act of 2006 which requires a plan to 
allocate a specified percentage of available Greenhouse Gas Reduction Fund moneys to 
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ATTACHMENT A

projects that benefit disadvantaged communities. Requires the State Air Resources Board to 
prepare, and post on its Internet Web site, a specified report on the projects funded to 
benefit disadvantaged communities.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1202 AUTHOR: Mayes [R]
TITLE: Fire Prevention Fee: Fee Reduction
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Relates to the State Board of Forestry and Fire Protection. Requires the board to reduce the 
amount of the fee to be charged on a habitable structure by an amount equal to the amount 
paid by the owner of the structure to a local fire district for fire prevention services during 
the year for which the fee is due, if the owner of the structure provides the board with 
written documentation of the amount paid to the local fire district for those services.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1208 AUTHOR: Frazier [D]
TITLE: Contractors' State License Law
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes nonsubstantive changes to law that provides for the classification of a specialty 
contractor and defines a "specialty contractor" as a contractor whose operations involve the 
performance of construction work requiring special skill and whose principal contracting 
business involves the use of specialized building trades or crafts, as provided.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1218 AUTHOR: Weber [D]
TITLE: Public Contracts: Disabled Veteran Business Enterprise
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
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ATTACHMENT A

SUMMARY:
Requires a greater participation incentive by a state agency, department, officer, or other 
state governmental agency be provided to a prime contractor who owns a disabled veteran 
business enterprise. Requires the Department of Veterans Affairs to maintain additional 
information relating to its promotion efforts. Provides the records maintenance period for 
information provided by contractors of veteran business subcontractors used. Requires 
maintenance of advocate attendance at promotional efforts.
STATUS:
03/23/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY and 
ACCOUNTABILITY AND ADMINISTRATIVE REVIEW.

Priority: High

CA AB 1222 AUTHOR: Bloom [D]
TITLE: Tow Trucks
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Applies provisions that makes it a misdemeanor for the owner or operator of a tow truck to 
move any vehicle from a highway, street, or public property without the express 
authorization of the owner or operator of the vehicle or a law enforcement officer.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1226 AUTHOR: Chavez [R]
TITLE: School Accountability: Local Control: Priorities
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Education Committee
SUMMARY:
Amends existing law that requires a local control and accountability plan to include a 
description of the annual goals to be achieved for each State priority for all pupils and 
certain subgroups of pupils. Adds to the enumerated State priorities the degree to which the 
certificated instructional personnel of the school district are offered opportunity for 
professional development and growth in effectiveness.
STATUS:
03/23/2015 To ASSEMBLY Committee on EDUCATION.
Priority: High

CA AB 1236 AUTHOR: Chiu [D]
TITLE: Local Ordinances: Electric Vehicle Charging Stations
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to the Electric Vehicle Charging Stations Open Access Act. Requires a city or 
county to approve the installation of electric vehicle charging stations through the issuance 
of specified permits unless the proposed installation would have an adverse impact upon the 
public health or safety. Provides appeal of that decision. Creates an expedited and 
streamlined permitting process for electric vehicle charging stations.
STATUS:
03/23/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

TRANSPORTATION.
Priority: High

CA AB 1242 AUTHOR: Gray [D]
TITLE: Water Quality: Impacts on Groundwater Basins
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:
Requires the State Water Resources Control Board to take into consideration any applicable 
groundwater sustainability plan or alternative in formulating state policy for water quality 
control and adopting or approving a water quality control plan that affects a groundwater 
basin. Requires the board to evaluate impacts on groundwater basins.
STATUS:
03/23/2015 To ASSEMBLY Committees on WATER, PARKS AND WILDLIFE 

and NATURAL RESOURCES.
Priority: High

CA AB 1250 AUTHOR: Bloom [D]
TITLE: Vehicles: Buses: Gross Axle Weight
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 03/19/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Amends existing law that exempts from the axle gross weight requirements of a bus, a 
transit bus procured through a solicitation process pursuant to which a solicitation was 
issued prior to a specified date. Provides for an extension the the specified date for 
solicitation.
STATUS:
03/19/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/19/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/19/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 
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ATTACHMENT A

Committee on TRANSPORTATION.
Priority: High

CA AB 1260 AUTHOR: Thurmond [D]
TITLE: Enhanced Infrastructure Financing Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes nonsubstantive changes to provisions of existing law which authorizes the legislative 
body of a city or a county, defined to include a city and county, to establish an enhanced 
infrastructure financing district.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1265 AUTHOR: Perea [D]
TITLE: Transportation Projects: Comprehensive Development
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to existing law which authorizes the Department of Transportation and regional 
transportation agencies to enter into comprehensive lease agreements as specified. Extends 
this authorization indefinitely.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1286 AUTHOR: Mayes [R]
TITLE: Economic Growth Commission
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
SUMMARY:
Establishes the Economic Growth Commission, composed of 13 members appointed by the 
Governor, the Senate Committee on Rules, and the Speaker of the Assembly, as specified. 
Requires 4 of the 13 members of the commission to be Members of the Legislature who are 
to be considered a joint committee of the 2 houses of the Legislature constituted and acting 
as an investigating committee.
STATUS:
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ATTACHMENT A

03/23/2015 To ASSEMBLY Committee on JOBS, ECONOMIC 
DEVELOPMENT AND THE ECONOMY.

Priority: High

CA AB 1288 AUTHOR: Atkins [D]
TITLE: Global Warming Solutions Act of 2006: Regulations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Authorizes the State Air Resources Board to include the use of market-based compliance 
mechanisms and to adopt a regulation that establishes a system of market-based declining 
annual aggregate emissions limits for sources or categories of sources that emit greenhouse 
gases, applicable from January 1, 2012, to December 31, 2020, inclusive, as specified.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1332 AUTHOR: Quirk [D]
TITLE: California Global Warming Solutions Act of 2006 Offsets
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires, as part of a market-based compliance mechanism, the creation of an offset 
protocol for renewable energy projects that are able to ramp up or down during peak energy 
demands.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1335 AUTHOR: Atkins [D]
TITLE: Building Homes and Jobs Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Housing and Community Development Committee
SUMMARY:
Enacts the Building Homes and Jobs Act. Makes legislative findings and declarations 
relating to the need for establishing permanent, ongoing sources of funding dedicated to 
affordable housing development. Imposes a fee, except provided, of $75 to be paid at the 
time of the recording of every real estate instrument, paper, or notice required or permitted 
by law to be recorded.
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ATTACHMENT A

STATUS:
03/23/2015 To ASSEMBLY Committee on HOUSING AND COMMUNITY 

DEVELOPMENT.
Priority: High

CA AB 1345 AUTHOR: Dahle [R]
TITLE: California Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources Board, in consultation with the Department of Forestry 
and Fire Protection, no later than January 1, 2017, to estimate the annual greenhouse gas 
emissions associated with wildfires in California between the years 1990 and 2015, 
inclusive.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1347 AUTHOR: Chiu [D]
TITLE: Public Contracts Claims
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Accountability and Administrative Review Committee
SUMMARY:
Establishes for state and local public contracts entered into or on or after January 1, 2016, a 
claim resolution process applicable to all public entity contracts. Defines a claim as a 
contractor's written demand or assertion, including a request for a modification, contract 
amendment, or change order, seeking an adjustment or interpretation of the terms of the 
contract documents, payment of money, extension of time.
STATUS:
03/23/2015 To ASSEMBLY Committee on ACCOUNTABILITY AND 

ADMINISTRATIVE REVIEW.
Priority: High

CA AB 1362 AUTHOR: Gordon [D]
TITLE: Local Government Assessments Fees and Charges
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Defines stormwater for purposes of the Proposition 218 Omnibus Implementation Act to 
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ATTACHMENT A

mean any system of public improvements or service intended to provide for the quality, 
conservation, control, or conveyance of waters that land on or drain across the natural or 
man-made landscape.
STATUS:
03/23/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 1364 AUTHOR: Linder [R]
TITLE: California Transportation Commission
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Excludes the California Transportation Commission from the Transportation Agency and 
establishes it as an entity in the state government.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1377 AUTHOR: Thurmond [D]
TITLE: Solid Waste: Recycling: Diversion: Green Material
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law which requires each city, county, and regional agency, to develop a 
source reduction and recycling element of an integrated waste management plan. Deletes 
obsolete provisions relating to the adoption of regulations.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1398 AUTHOR: Wilk [R]
TITLE: Environmental Quality: Sustainable Environmental
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Relates to the California Environmental Quality Act, which requires a lead agency, as 
defined, to prepare, or cause to be prepared, and certify the completion of, and 
environmental impact report (EIR). Enacts the Sustainable Environmental Protection Act. 
Specifies the environmental review for projects related to specified environmental topical 
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ATTACHMENT A

areas. Prohibits a cause of action that alleges noncompliance based on any topical area or 
criteria.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1412 AUTHOR: Perea [D]
TITLE: Redevelopment: Successor Agencies
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Provides that upon application by the successor agency and approval by the oversight board, 
loan agreements entered into between the redevelopment agency and the city, county, or 
city and county that created the redevelopment agency, where the outstanding principal 
balance of the loan is a specified amount, are enforceable obligations if the oversight board 
finds that the loan was for legitimate redevelopment purposes.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1455 AUTHOR: Rodriguez [D]
TITLE: Ontario International Airport
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Authorizes the city of Ontario to issue revenue bonds, for the purpose of financing the 
acquisition of the Ontario International Airport from the City of Los Angeles, that are 
secured solely by the revenues and charges at the Ontario International Airport.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1459 AUTHOR: Kim [R]
TITLE: Toll Facilities: County of Orange
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Prohibits a toll facility to be implemented and constructed on a public highway within the 
boundaries of the County of Orange unless approved by a vote of the electorate in the 

25.a

Packet Pg. 420

A
tt

ac
h

m
en

t:
 A

p
ri

l B
ill

 M
at

ri
x 

- 
A

tt
ac

h
m

en
t 

A
  (

19
00

 :
 S

ta
te

 L
eg

is
la

ti
ve

 U
p

d
at

e)



ATTACHMENT A

county.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1482 AUTHOR: Gordon [D]
TITLE: Strategic Growth Council: Duties
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Expands the duties of the Strategic Growth Council to include overseeing and coordinating 
state agency actions to adapt to climate change and identifying and pursuing opportunities 
for state agencies to collaborate with federal or local agencies in their climate adaptation 
efforts.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1486 AUTHOR: Obernolte [R]
TITLE: Vehicles: Toll Highways
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes technical, nonsubstantive changes to existing law that requires the Department of the 
California Highway Patrol to provide for the proper and adequate policing of all toll 
highways and all vehicular crossings to ensure enforcement of the Vehicle Code and of any 
other law relating to the use and operation of vehicles upon toll highways, highways or 
vehicular crossings.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1500 AUTHOR: Maienschein [R]
TITLE: Environmental Quality Act: Homeless Complex
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Exempts defined homeless complex projects from the requirements of the California 
Environmental Quality Act.
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ATTACHMENT A

STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA ACA 1 AUTHOR: Olsen [R]
TITLE: Legislative Procedure
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:
Prohibits either house of the Legislature from passing a bill until the bill, in the form to be 
voted on, has been made available to the public, in print and published on the Internet, for at 
least 72 hours preceding the vote.
STATUS:
03/02/2015 To ASSEMBLY Committees on BUDGET, RULES AND 

APPROPRIATIONS.
Priority: High

CA ACA 4 AUTHOR: Frazier [D]
TITLE: Local Government Transportation Projects: Special Taxes
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Provides that the imposition, extension, or increase of a special tax for the purpose of 
providing funding for local transportation projects requires the approval of 55% of its voters 
voting on the proposition.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA SB 1 AUTHOR: Gaines T [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Amends the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
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ATTACHMENT A

mechanism. Requires all participating categories of persons or entities to have a compliance 
obligation beginning on a specified date.
STATUS:
01/15/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 5 AUTHOR: Vidak [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Relates to the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism through a specified date.
STATUS:
01/15/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 8 AUTHOR: Hertzberg [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Expands the Sales and Use Tax Law to impose a tax on the gross receipts from the sale in 
the State or, or the receipt of the benefit in the State of services at a specified percentage 
rate.
STATUS:
02/19/2015 Re-referred to SENATE Committee on GOVERNANCE AND 

FINANCE.
Priority: High

CA SB 9 AUTHOR: Beall [D]
TITLE: Greenhouse Gas Reduction Fund: Transit/Intercity Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/24/2015
DISPOSITION: Pending
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ATTACHMENT A

LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Modifies the purpose of the Transit and Intercity Rail Capital Program. Provides for the 
funding of large, transformative capital improvements. Updates project selection criteria 
under the program to projects that reduce greenhouse emissions. Requires estimates of 
funding available under the program. Allows the issuance of a no prejudice letter to allow 
an applicant to utilize its own funds on a project subject to reimbursement from program 
funds for eligible expenditures.
STATUS:
03/24/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 13 AUTHOR: Pavley [D]
TITLE: Groundwater
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 02/24/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes the State Water Resource Control Board to designate a basin as a probationary 
basin and to develop an interim plan. Relates deficiency remedies by a local agency or 
groundwater sustainability agency. Relates to the designation of a basin as probationary. 
Relates to the determination criteria for establishing a groundwater sustainability plan. 
Eliminates provisions regarding the submission of intent by a local agency to be a 
groundwater sustainability agency and for related Internet posting.
STATUS:
03/24/2015 From SENATE Committee on NATURAL RESOURCES AND 

WATER:  Do pass to Committee on APPROPRIATIONS. (8-1)
Priority: High

CA SB 16 AUTHOR: Beall [D]
TITLE: Department of Transportation: Budgetary Cost-Savings
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/02/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Requires the Department of Transportation as part of its budget for the 2016-17 fiscal year, 
to prepare a plan to identify up to a specified amount of funding annually in cost savings 
from its budget, and to submit the plan to the appropriate committees of the Senate and the 
Assembly.
STATUS:
03/02/2015 From SENATE Committee on RULES with author's amendments.
03/02/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on RULES.
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ATTACHMENT A

Priority: High

CA SB 25 AUTHOR: Roth [D]
TITLE: Local Government Finance: Property Tax Revenue
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Senate Governance and Finance Committee
HEARING: 04/08/2015 9:30 am
SUMMARY:
Amends an existing law which requires that each city, county and city and county receive 
certain additional property tax revenues in the form of a vehicle license fee adjustment 
amount and which requires that these additional allocations be funded from ad valorem 
property tax revenues otherwise required to be allocated to educational entities. Modifies 
certain reduction and transfer provisions.
STATUS:
01/15/2015 To SENATE Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SB 32 AUTHOR: Pavley [D]
TITLE: Global Warning Solutions Act of 2006: Emissions Limit
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 03/16/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Requires the State Air Resources Board to approve a specified statewide greenhouse gas 
emission limit that is equivalent to a specified percentage below the 1990 level to be 
achieved by 2050. Authorizes the Board to adopt interim emissions level targets to be 
achieve by specified years.
STATUS:
03/16/2015 From SENATE Committee on ENVIRONMENTAL QUALITY with 

author's amendments.
03/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 37 AUTHOR: Nielsen [R]
TITLE: Water: Floods
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
LAST AMEND: 02/12/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
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ATTACHMENT A

SUMMARY:
Authorizes the Department of Water Resources to provide reimbursement to funding 
recipients that executes a funding agreement under the Urban Flood Risk Reduction 
Projects Program for expenditures associated with continued funding of a project initiated 
under the Early Implementation Project.
STATUS:
03/24/2015 From SENATE Committee on NATURAL RESOURCES AND 

WATER:  Do pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 39 AUTHOR: Pavley [D]
TITLE: Vehicles: High-Occupancy Vehicle Lanes
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Increases the number of vehicle identifiers that the DMV is authorized to issue for HOV 
lane usage to an unspecified amount.
STATUS:
01/15/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 40 AUTHOR: Gaines T [R]
TITLE: Air Quality Improvement Program: Vehicle Rebates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Senate Transportation and Housing Committee
HEARING: 04/14/2015 1:30 pm
SUMMARY:
Requires incentives for qualifying passenger vehicles under the Clean Vehicle Rebate 
Project of the Air Quality Improvement Program to be limited to passenger vehicles with a 
manufacturer's suggested retain price of a specified amount.
STATUS:
01/15/2015 To SENATE Committees on TRANSPORTATION AND HOUSING 

and ENVIRONMENTAL QUALITY.
Priority: High

CA SB 64 AUTHOR: Liu [D]
TITLE: State Transportation Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/05/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
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ATTACHMENT A

SUMMARY:
Requires the State Transportation Commission to review recommendations in the update to 
the Transportation Plan prepared by the department in 2015, and every 5 years thereafter, to 
prepare specific recommendations for statewide integrated multimodal transportation 
system improvements, and to submit a report in that regard to the Legislature and the 
Governor.
STATUS:
01/15/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 66 AUTHOR: Leyva [D]
TITLE: Career Technical Education Pathways Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/07/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:
Extends the operation of the Career Technical Education Pathways Program, which requires 
the Chancellor of the California Community Colleges and the Superintendent of Public 
Instruction to assist economic and workforce regional development centers and consortia, 
community colleges, middle schools, high schools, and regional occupational centers and 
programs to improve linkages and career technical education pathways between high 
schools and community colleges.
STATUS:
01/15/2015 To SENATE Committee on EDUCATION.
Priority: High

CA SB 118 AUTHOR: Liu [D]
TITLE: School-Based Health and Education Partnership
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/14/2015
DISPOSITION: Pending
COMMITTEE: Senate Health Committee
HEARING: 03/25/2015 1:30 pm
SUMMARY:
Renames the Public School health Center Support Program the School-Based Health and 
Education Partnership Program. Changes the amount of the sustainability grants that are 
available pursuant to the program. Makes those grants available on a one-time basis. 
Revises the purposes for which they may be used.
STATUS:
03/11/2015 From SENATE Committee on EDUCATION:  Do pass to Committee 

on    HEALTH. (8-0)
Priority: High
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ATTACHMENT A

CA SB 122 AUTHOR: Jackson [D]
TITLE: California Environmental Quality Act: Records
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/15/2015
LAST AMEND: 03/12/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Amends the California Environmental Quality Act. Requires the lead agency, at the request 
of a project applicant and consent of the lead agency, to prepare a record of proceedings 
concurrently with the preparation of a negative declaration, mitigated negative declaration, 
environmental impact report, or other environmental document for projects.
STATUS:
03/12/2015 From SENATE Committee on ENVIRONMENTAL QUALITY with 

author's amendments.
03/12/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 127 AUTHOR: Vidak [R]
TITLE: Water Quality, Supply, and Infrastructure Improvement
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Relates to the Water Quality, Supply, and Infrastructure Improvement Act of 2014. 
Requires the public agency, in certifying the environmental impact report and in granting 
approvals for projects funded, in whole or in part, by Proposition 1, including the 
concurrent preparation of the record of proceedings and the certification of the record of 
proceeding within 5 days of the filing of a specified notice, to comply with specified 
procedures.
STATUS:
02/05/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

JUDICIARY.
Priority: High

CA SB 148 AUTHOR: McGuire [D]
TITLE: Career Technical Education: Career and Job Skills
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
DISPOSITION: Pending
COMMITTEE: Senate Education Committee
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ATTACHMENT A

HEARING: 03/25/2015 9:00 am
SUMMARY:
Establishes the Career and Job Skills Education Act. Authorizes the governing board of a 
school district that operates any state-approved career technical education sequence of 
courses to apply for a grant for the development and enhancement of high-quality career 
technical education programs. Requires the adoption of related policies and procedures that 
satisfy specified criteria. Establishes a related fund. Requires the distribution of grant 
awards through a specified annual application process.
STATUS:
02/19/2015 To SENATE Committee on EDUCATION.
Priority: High

CA SB 158 AUTHOR: Huff [R]
TITLE: Transportation Projects: Comprehensive Agreements
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Deletes obsolete cross-references and makes technical changes to existing law that 
authorizes the Department of Transportation or a regional agency to enter into a 
comprehensive development lease with a public or private entity for a transportation 
project.
STATUS:
02/19/2015 To SENATE Committee on RULES.
Priority: High

CA SB 166 AUTHOR: Gaines T [R]
TITLE: California Environmental Quality Act
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes technical nonsubstantive changes to the California Environmental Quality Act that 
requires a lead agency to prepare, or cause to be prepared, and certify the completion of, an 
environmental impact report on a project that it proposes to carry out or approve that may 
have a significant effect on the environment or to adopt a negative declaration if it finds that 
the project will not have that effect.
STATUS:
02/19/2015 To SENATE Committee on RULES.
Priority: High

CA SB 198 AUTHOR: Morrell [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY no
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ATTACHMENT A

CLAUSE:
INTRODUCED: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Repeals provisions of existing law that requires the State Board of Forestry and Fire 
Protection to adopt regulations to establish a fire prevention fee to be charged on each 
structure on a parcel that is within a state responsibility area. Requires that the fire 
prevention fee be adjusted annually using prescribed methods.
STATUS:
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Failed passage.
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Reconsideration granted.
Priority: High

CA SB 207 AUTHOR: Wieckowski [D]
TITLE: Greenhouse Gas Reduction Fund: Investment Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 03/24/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Requires the California Global Warming Solutions Act of 2006 investment plan to identify 
conflicting or overlapping policies in current state strategies to meeting the state's 
greenhouse gas emissions reduction goals and targets by sector.
STATUS:
03/24/2015 From SENATE Committee on ENVIRONMENTAL QUALITY with 

author's amendments.
03/24/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 226 AUTHOR: Pavley [D]
TITLE: Sustainable Groundwater Management Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Provides that it establishes a timely method for determining rights to groundwater in 
furtherance of the objectives of the Sustainable Groundwater Management Act. Requires 
the process to be available to any court of competent jurisdiction.
STATUS:
02/26/2015 To SENATE Committees on NATURAL RESOURCES AND 

WATER and JUDICIARY.
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ATTACHMENT A

Priority: High

CA SB 228 AUTHOR: Cannella [R]
TITLE: Groundwater Storage: Beneficial Use
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
COMMITTEE: Senate Natural Resources and Water Committee
HEARING: 04/14/2015 9:30 am
SUMMARY:
Declares that the recharging of a groundwater basin by a local groundwater management 
agency or a local groundwater sustainability agency for the purposes of repelling saline 
intrusion and recovering basin groundwater levels constitutes a beneficial use of water if the 
recharge is consistent with the local agency's groundwater management plan or groundwater 
sustainability plan.
STATUS:
02/26/2015 To SENATE Committee on NATURAL RESOURCES AND 

WATER.
Priority: High

CA SB 229 AUTHOR: Roth [D]
TITLE: Courts: Judgeships
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
LOCATION: Senate Judiciary Committee
SUMMARY:
Increases the number of judges in the division of the 4th Appellate District of the Court of 
Appeal located in the San Bernardino/Riverside area to a specified number of judges. 
Appropriates a specified amount of funds to the judicial branch for the purpose of funding 
the cost of new appellate court justices and accompaning staff. Appropriates a specified 
amount of funds to the Judicial Branch for the purpose of funding the cost of a specified 
number of judges in superior courts and staff.
STATUS:
03/23/2015 From SENATE Committee on JUDICIARY with author's 

amendments.
03/23/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on JUDICIARY.
Priority: High

CA SB 246 AUTHOR: Wieckowski [D]
TITLE: Climate Action Team
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
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ATTACHMENT A

DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Creates the Climate Action Team that would be responsible for coordinating the state's 
climate policy to achieve the state's climate change goals, identifying specified unavoidable 
climate change impacts, developing and implementing specified mitigation and adaptation 
plans, and identifying and disseminating information to local governments and regional 
bodies.
STATUS:
02/26/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 250 AUTHOR: Gaines T [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
DISPOSITION: Pending
COMMITTEE: Senate Governance and Finance Committee
HEARING: 04/08/2015 9:30 am
SUMMARY:
Extends the time when the fire prevention fee is due and payable from the date of 
assessment by the State Board of Equalization and authorizes the petition for 
redetermination to be filed within a specified number of days after service of the notice of 
determination.
STATUS:
02/26/2015 To SENATE Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SB 254 AUTHOR: Leyva [D]
TITLE: Transit Districts: Ordinances
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Authorizes the Southern California Rapid Transit District to print and publish an ordinance 
in a newspaper of general circulation more than once within 15 days after passage. Requires 
the district to also make an ordinance available online on appropriate Internet Web sites 
within 15 days after passage.
STATUS:
02/26/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High
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ATTACHMENT A

CA SB 263 AUTHOR: Gaines T [R]
TITLE: Fire Prevention: State Responsibility Areas
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes nonsubstantive changes to existing law that makes certain findings and declarations 
regarding fire protection of the public trust resources on lands in state responsibility areas, 
including that the costs of fire prevention activities aimed at reducing the effects of 
structures in state responsibility areas should be borne by the owners of the structures.
STATUS:
02/26/2015 To SENATE Committee on RULES.
Priority: High

CA SB 265 AUTHOR: Gaines T [R]
TITLE: Fire Prevention Fee.
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 03/24/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes a nonsubstantive change to existing law that requires the State Board of Forestry and 
Fire Protection to adopt emergency regulations to establish a fire prevention fee to be 
charged on each habitable structure on a parcel that is within a state responsibility area. 
Authorizes the board to annually adjust the fire prevention fee using prescribed methods.
STATUS:
03/24/2015 From SENATE Committee on RULES with author's amendments.
03/24/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on RULES.
Priority: High

CA SB 272 AUTHOR: Hertzberg [D]
TITLE: State Public Records Act: Local Agencies: Inventory
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Requires each local agency, in implementing the State Public Records Act, to conduct an 
inventory of data gathered by the agency that discloses what data is maintained by the 
agency, by whom, and with what frequency it is collected.  Requires the inventory to be 
available to the public.
STATUS:
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ATTACHMENT A

03/05/2015 To SENATE Committees on GOVERNANCE AND FINANCE and 
JUDICIARY.

Priority: High

CA SB 274 AUTHOR: Morrell [R]
TITLE: Economic Development
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
States the intent of the Legislature to enact legislation that would promote job and business 
growth and encourage economic development.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 309 AUTHOR: Morrell [R]
TITLE: County Employees Retirement: Contribution Rates
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes technical nonsubstantive changes to the County Employees Retirement Law of 1937 
(CERL) that authorizes counties to establish retirement systems pursuant to its provisions in 
order to provide pension benefits to county and district employees. Establishes the normal 
rates of contribution for members based on providing a specified average annuity.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 321 AUTHOR: Beall [D]
TITLE: Motor Vehicle Fuel Taxes: Rates: Adjustments
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Relates to motor fuel tax rates. Requires the State Board of Equalization to adjust the rate in 
a manner as to generate an amount of revenue equal to the average amount of revenue loss 
attributable to a certain exemption over the next five fiscal years, based on estimates made 
by the board, and continue to take into account adjustments required by existing law to 
maintain revenue neutrality.
STATUS:
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ATTACHMENT A

03/05/2015 To SENATE Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SB 348 AUTHOR: Galgiani [D]
TITLE: California Environmental Quality Act: Railroad Crossing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Amends an existing law which grants to the Public Utilities Commission the authority to 
regulate railroad crossings and exempts from the California Environmental Quality Act the 
closure of a railroad grade crossing by order of the PUC. Extends a repeal date.
STATUS:
03/05/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 379 AUTHOR: Jackson [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Senate Governmental Organization Committee
SUMMARY:
Requires the safety element to be reviewed and updated as necessary to address climate 
adaptation and resiliency strategies applicable to that city or county. Requires the update to 
include a set of goals, policies, and objectives based on the most current information 
available regarding climate change adaptation and resiliency.
STATUS:
03/05/2015 To SENATE Committees on GOVERNANCE AND FINANCE and 

ENVIRONMENTAL QUALITY.
Priority: High

CA SB 391 AUTHOR: Huff [R]
TITLE: Assault and Battery: Transit Employees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Public Safety Committee
SUMMARY:
Makes an assault committed against a transit employee punishable by imprisonment in a 
county jail as specified. Makes a battery committed against a transit employee punishable as 
specified.
STATUS:
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ATTACHMENT A

03/05/2015 To SENATE Committee on PUBLIC SAFETY.
Priority: High

CA SB 397 AUTHOR: Fuller [R]
TITLE: Off-Highway Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
States the intent of the Legislature to enact legislation relating to off-highway vehicles.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 398 AUTHOR: Leyva [D]
TITLE: Green Assistance Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Establishes the Green Assistance Program, to be administered by the Secretary for 
Environmental Protection, that, among other things, would provide technical assistance to 
small businesses and small cities in applying for an allocation of moneys from the 
Greenhouse Gas Reduction Fund and would provide assistance to small businesses and 
small cities in complying with all applicable state, federal, and local air quality laws.
STATUS:
03/05/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 413 AUTHOR: Wieckowski [D]
TITLE: Public Transit: Prohibited Conduct
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Relates to certain acts on or in a facility or vehicle of a public transportation system. Relates 
this provision so that it would apply to a person failing to comply with the warning of a 
transit official related to disturbing another person by loud and unreasonable noise, and also 
to a person playing sound equipment on or in a public transportation system facility or 
vehicle.
STATUS:
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ATTACHMENT A

03/05/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 471 AUTHOR: Pavley [D]
TITLE: Water, Energy, Reduction of Greenhouse Gas
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Natural Resources and Water Committee
HEARING: 04/14/2015 9:30 am
SUMMARY:
Requires the Strategic Growth Council to give special consideration to awarding funds to 
eligible projects that, in addition to existing objectives and goals, would also result in 
reduced energy use by a water supplier, and end user of water, or both. Includes projects or 
programs that reduce energy used to acquire, transport, treat, or distribute water as a 
regional project or program.
STATUS:
03/12/2015 To SENATE Committees on NATURAL RESOURCES AND 

WATER and ENVIRONMENTAL QUALITY.
Priority: High

CA SB 487 AUTHOR: Nielsen [R]
TITLE: Sustainable Groundwater Management Act: Exemptions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Relates to the California Environmental Act (CEQA). Exempts from the requirements of 
CEQA the formation of a groundwater sustainability agency, the amendment of a 
groundwater sustainability plan or coordinated groundwater sustainability plan, and the 
implementation of those plans, except to the extent that the implementation requires the 
construction or installation of a new facility.
STATUS:
03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 493 AUTHOR: Cannella [R]
TITLE: Elections in Cities: By or From Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
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ATTACHMENT A

Authorizes the legislative body of a general law city to amend an ordinance providing for 
the election of members of the legislative body from district to provide for the election of 
members of the legislative body by district without submitting the amendment to the 
registered voters for approval. Prohibits the amendment of the ordinance, as described 
above, from changing whether the general law city has an elective mayor.
STATUS:
03/12/2015 To SENATE Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SB 506 AUTHOR: Fuller [R]
TITLE: Global Warming Solutions Act of 2006: Scoping Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires, in developing the scoping 
plan under the act, to take into account the environmental benefits of renewable electrical 
generation facilities.
STATUS:
03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 508 AUTHOR: Beall [D]
TITLE: Transit Operations: Financial Requirements
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Deletes the requirement that transit operators maintain higher farebox requirements based 
on a specified fiscal year. Exempts additional expenditures categories from operating costs. 
Reduces the public transit operator's operating allocation by a specified percentage, based 
on the percentage amount that the operator failed to meet the efficiency standards. Excludes 
certain health coverage and pension costs from the definition of operating costs used to 
calculate compliance with the efficiency standards.
STATUS:
03/12/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 513 AUTHOR: Beall [D]
TITLE: Memorial Air Quality Standards Attainment Program
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
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ATTACHMENT A

DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Amends existing law that establishes the Carl Moyer Memorial Air Quality Standards 
Attainment Program, which is administered by the State Air Resources Board, to provide 
grants to offset the incremental cost of eligible projects that reduce emissions of air 
pollutants from vehicular sources in the state and for funding a fueling infrastructure 
demonstration program and technology development efforts.
STATUS:
03/12/2015 To SENATE Committee on RULES.
Priority: High

CA SB 516 AUTHOR: Fuller [R]
TITLE: Transportation: Motorist Aid Services
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Amends an existing law which authorizes a service authority to impose a fee on vehicles 
registered in the counties served by the authority. Requires that such moneys be used for 
service expenses associated with the implementation, maintenance, and operations of a 
motorist aid system. Authorizes the use of those moneys for traveler information systems, 
litter and debris removal, and Intelligent Transportation System architecture and 
infrastructure.
STATUS:
03/12/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 520 AUTHOR: Berryhill [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Natural Resources and Water Committee
HEARING: 04/14/2015 9:30 am
SUMMARY:
Repeals existing law that requires the State Board of Forestry and Fire Protection to adopt 
regulations to establish a fire prevention fee to be charged on each habitable structure on a 
parcel that is within a state responsibility area, and requires that the fire prevention fee be 
adjusted annually using prescribed methods.
STATUS:
03/12/2015 To SENATE Committees on NATURAL RESOURCES AND 

WATER and GOVERNANCE AND FINANCE.
Priority: High
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ATTACHMENT A

CA SB 551 AUTHOR: Wolk [D]
TITLE: State Water Policy: Water and Energy Efficiency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Declares the policy of the state that water use and water treatment shall be as energy 
efficient as in feasible and energy use and generation shall be as water efficient as is 
feasible. Requires all relevant state agencies to consider this state policy when revising, or 
establishing policies, regulations, and grant criteria when pertinent to these uses of water 
and energy.
STATUS:
03/12/2015 To SENATE Committee on RULES.
Priority: High

CA SB 552 AUTHOR: Wolk [D]
TITLE: Disadvantaged Communities Drinking Water Standards
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Environmental Quality Committee
HEARING: 04/15/2015 9:30 am
SUMMARY:
Requires the State Water Resources Control to develop a plan, including enforcement 
mechanisms, to ensure that disadvantaged communities have water systems that are in 
compliance with state and federal drinking water standards. Requires the plan to identify 
strategies to help bring disadvantaged communities into compliance with safe drinking 
water standards.
STATUS:
03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 568 AUTHOR: Fuller [R]
TITLE: Groundwater Management
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Relates to the Sustainable Groundwater Management Act. Authorizes the State Water 
Resources Control Board to designate a basin as a probationary basin if the state board 
makes a certain determination and authorizes the state board to develop an interim plan for 
the probationary basin.
STATUS:
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ATTACHMENT A

03/12/2015 To SENATE Committee on RULES.
Priority: High

CA SB 580 AUTHOR: Liu [D]
TITLE: Surplus Residential Property: Affordable Housing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Authorizes a local housing authority to purchase, rehabilitate, and resell surplus residential 
property within its jurisdiction. Requires the local housing authority to dedicate any profits 
realized from the sale to the construction of affordable housing. Requires that, prior to 
offering a property to a housing-related private or public entity, that property that is a 
historic home be first offered to a housing-related public entity or a nonprofit private entity 
dedicated to rehabilitating historic homes.
STATUS:
03/12/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 584 AUTHOR: Nguyen [R]
TITLE: California Environmental Quality Act
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Provides that the California Environmental Quality Act requires a lead agency, as defined, 
to prepare, or cause to be prepared, by contract, and certify the completion of, an 
environmental impact report, as defined, on a project that may have a significant effect on 
the environment, or to adopt a negative declaration if it finds that the project will not have 
that effect.
STATUS:
03/12/2015 To SENATE Committee on RULES.
Priority: High

CA SB 599 AUTHOR: Mendoza [D]
TITLE: Employment: Public Transit Service Contracts
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Labor and Industrial Relations Committee
SUMMARY:
Relates to a local government agency giving a preference to any bidder on a service contract 
to provide public transit services who agrees to retain employees of the prior contractor or 
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ATTACHMENT A

subcontractor for a period of not less than 90 days. Expands these provisions to require a 
state agency to also give a 10% preference to any bidder under these provisions.
STATUS:
03/12/2015 To SENATE Committee on LABOR AND INDUSTRIAL 

RELATIONS.
Priority: High

CA SB 689 AUTHOR: Huff [R]
TITLE: Veterans: Housing
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Instructs the Housing Finance Agency, the Department of Housing and Community 
Development and the Department of Veterans Affairs to also prioritize projects that keep a 
mental health professional on staff or contract for the services of a mental health 
professional. Includes psychologists, professional clinical counselors, social workers, 
marriage and family therapists, and psychiatrists as mental health professionals for its 
purposes.
STATUS:
03/19/2015 To SENATE Committees on TRANSPORTATION AND HOUSING 

and VETERANS AFFAIRS.
Priority: High

CA SB 698 AUTHOR: Cannella [R]
TITLE: Active Transportation Program: School Zone Safety
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the Active Transportation Program to encourage increased use of active modes of 
transportation, such as biking and walking. Appropriates continuously an unspecified 
amount from the Greenhouse Gas Reduction Fund to the State Highway Account in the 
State Transportation fund for purposes of funding school zone safety projects within the 
Active Transportation Program.
STATUS:
03/19/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

TRANSPORTATION AND HOUSING.
Priority: High

CA SB 712 AUTHOR: Leyva [D]
TITLE: Building Equity and Growth in Neighborhoods
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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ATTACHMENT A

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Amends existing law that establishes the Building Equity and Growth in Neighborhoods 
Program for the purpose of making grants to cities and counties that provide incentives for, 
or reduce or remove regulatory barriers to, affordable housing and includes the location of 
the project in specified job centers. Expands those job centers to include the Riverside and 
San Bernardino metropolitan statistical area.
STATUS:
03/19/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 728 AUTHOR: Morrell [R]
TITLE: Renewables Portfolio Standard Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Senate Energy, Utilities and Communications Committee
HEARING: 04/07/2015 9:30 am
SUMMARY:
Requires the Public Utilities Commission evaluate the economic impacts upon low-and 
middle-income individuals and families before exercising its authority to increase the 
procurement of eligible renewable energy resources in excess of specified quantities. 
Requires the Commission to conduct duly noticed public workshops throughout the State to 
allow for public comment and consideration of any economic findings.
STATUS:
03/19/2015 To SENATE Committee on ENERGY, UTILITIES AND 

COMMUNICATIONS.
Priority: High

CA SB 730 AUTHOR: Wolk [D]
TITLE: Railroads: Movement of Freight: Trains or Light Engines
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Labor and Industrial Relations Committee
SUMMARY:
Prohibits a train or light engine used in connection with the movement of freight from being 
operated unless it has a specified minimum-sized crew. Authorizes the Public Utilities 
Commission to assess civil penalties against a person who willfully violates this provision.
STATUS:
03/19/2015 To SENATE Committee on LABOR AND INDUSTRIAL 

RELATIONS.
Priority: High
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ATTACHMENT A

CA SB 734 AUTHOR: De Leon [D]
TITLE: State Lands Acquisitions: Public Transparency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Relates to the Natural Resources Agency. Relates to a uniform open process to ensure that 
information is readily available to the general public, local, state, and federal agencies, 
adjacent landowners, and other interested parties regarding any state hearings to approve 
proposed state land acquisitions. Requires the agency to also implement uniform open 
process, to include a specified number of days for public comment, to provide public 
transparency.
STATUS:
03/19/2015 To SENATE Committee on NATURAL RESOURCES AND 

WATER.
Priority: High

CA SB 737 AUTHOR: Stone [R]
TITLE: Vehicles: Electronic Wireless communication Devices
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires that one point be assessed for a violation of the prohibitions on driving a motor 
vehicle while using an electronic wireless communications device to write, send or read a 
text-based communication. Increases the base fine for a first offense and for each 
subsequent offense.
STATUS:
03/19/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 747 AUTHOR: McGuire [D]
TITLE: Airports: Financial Assistance: Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires the Department of Transportation to adopt and administer a grant program for the 
purpose of funding specified infrastructure projects to maintain and improve airport 
facilities and infrastructure owned or operated by a commercial service airport or general 
aviation airport.
STATUS:
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ATTACHMENT A

03/19/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 760 AUTHOR: Mendoza [D]
TITLE: Disadvantaged Community Enhancement Act of 2015
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Senate Transportation and Housing Committee
HEARING: 04/14/2015 1:30 pm
SUMMARY:
Relates to the California Global Warming Solutions Act of 2006 and the Strategic Growth 
Council. Requires the Council to develop and implement the Disadvantaged Community 
Enhancement Program to award grants to disadvantaged communities to facilitate projects 
for community enhancement improvements that reduce greenhouse gas emissions in 
furtherance of the goals of the California Global Warming Solutions Act of 2006.
STATUS:
03/19/2015 To SENATE Committees on TRANSPORTATION AND HOUSING 

and ENVIRONMENTAL QUALITY.
Priority: High

CA SB 762 AUTHOR: Wolk [D]
TITLE: Counties: Competitive Bidding: Pilot Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Relates to best value. Establishes a pilot program to allow counties to select the lowest 
responsible bidder on the basis of best value. Requires that bidders verify specified 
information under oath.
STATUS:
03/19/2015 To SENATE Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SB 767 AUTHOR: De Leon [D]
TITLE: Los Angeles County Metro Transportation Authority
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Authorizes the Los Angeles county Metropolitan Transportation Authority to impose an 
additional transportation transactions and use tax subject to various requirements, including 
the adoption of an expenditure plan and voter approval.
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ATTACHMENT A

STATUS:
03/19/2015 To SENATE Committees on TRANSPORTATION AND HOUSING 

and GOVERNANCE AND FINANCE.
Priority: High

CA SCA 3 AUTHOR: Morrell [R]
TITLE: Legislative Procedure
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/04/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Proposes an amendment to the Constitution to prohibit either house of the Legislature from 
passing a bill until the bill, in the form to be voted on, has been made available to the 
public, in print and published on the Internet, for at least 72 hours preceding the vote. 
Provides the requirement would not apply to specified urgency bills of a written statement 
declaring that dispensing with the requirement is necessary to address a state of emergency.
STATUS:
02/19/2015 To SENATE Committee on RULES.
Priority: High

CA 6 2014 Executive Order
STATE ID: B-28-14
TITLE: Extended Environmental Waiver
ORDERED: 12/22/2014
EFFECTIVE: 12/22/2014
SUMMARY:
Relates to a State of Emergency due to severe drought conditions proclaimed on January 17, 
2014 and continued on April 25, 2014. Extends the waiver of specified sections of the 
California Environmental Quality Act and Water Code of the January 17, 2014 
Proclamation, and the April 25, 2014 Proclamation, through May 31, 2016. Applies the 
waiver also to the adoption of water reclamation requirements by the State Water Board.
Priority: High

25.a

Packet Pg. 446

A
tt

ac
h

m
en

t:
 A

p
ri

l B
ill

 M
at

ri
x 

- 
A

tt
ac

h
m

en
t 

A
  (

19
00

 :
 S

ta
te

 L
eg

is
la

ti
ve

 U
p

d
at

e)



ATTACHMENT B 

Bill Analysis 

 

Bill Number: AB 1171  Author: Linder, R-Corona 

Title: Construction Manager/General Contractor method: regional transportation agencies: projects 

on expressways. 
 

Summary 
 

The Construction Manager/General Contractor (CM/GC) project delivery method allows an owner 

to engage a construction manager during the design process to provide constructability input. The 

Construction Manager is generally selected on the basis of qualifications, past experience or a 

best-value basis. During the design phase, the construction manager provides input regarding 

scheduling, pricing, phasing and other information that helps the owner design the project. At 

approximately 60-90% design completion, the owner and the construction manager negotiate a 

'guaranteed maximum price' for the construction of the project based on the defined scope and 

schedule. If this price is acceptable to both parties, they execute a contract for construction services, 

and the construction manager becomes the general contractor. 
 

AB 1171 would authorize regional transportation agencies, such as SANBAG, to use the CM/GC 

project delivery method to design and construct certain projects on expressways that are not on the 

state highway system if the projects are developed in accordance with an expenditure plan approved 

by voters as of January 1, 2014. 
 

Impact on SANBAG  
 

Caltrans is using the innovative CM/GC delivery method on the I-215 Barton Road Interchange.  

Using CM/GC, Caltrans is able to engage a construction manager to act as the department's 

consultant during the pre-construction phase and as the general contractor during construction.  

During the final design phase, the construction manager acts in an advisory role, providing 

constructability reviews, value engineering suggestions, construction estimates, and other 

construction-related recommendations.  Later, Caltrans and the construction manager can agree that 

the project design has progressed to a sufficient enough point that construction may begin.  The two 

parties then work out mutually agreeable terms and conditions for the construction contract.  
 

The CM/CG process is meant to provide continuity and collaboration between the design and 

construction phases of the project.  The goal of CM/CG is to save project delivery time, provide 

cost certainty, transfer risk to the contractor, and ensure project constructability.  Currently 

SANBAG does not have the authority to use CM/GC. It would be beneficial to SANBAG to have 

this tool available for future projects. 
 

Recommendation:  Support 
 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation is 

consistent with SANBAG’s 2015 adopted State Legislative Platform in the Innovative Project 

Delivery Section, (b) “Work to ensure that existing innovative project delivery methods such as 

design-build, construction manager/general contractor, and other tools are available and effective 

for a broad variety of projects including highways, transit, and local streets and roads.”  
 

Bill History 

Introduced:  February 27, 2015 

Status:  Set for hearing before the Assembly Transportation Committee on April 6 
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ATTACHMENT C 

Bill Analysis 

 

Bill Number: AB 1286  Author: (Mayes, R-Yucca Valley) 

Title: Economic Growth Commission 

 

Summary 

 

AB 1286 would establish an Economic Growth Commission, modeled after the existing Little 

Hoover Commission. The Commission is tasked with identifying improvements to government 

operations, but does not focus on regulatory reforms to promote economic activity. 

 

Impact on SANBAG  

 

A new Economic Growth Commission would be beneficial to San Bernardino County.  As part of 

the County Vision, we are committed to enhancing the economic vitality of the region. Efforts to 

clarify or reduce state regulations on businesses would promote economic activity. As 

San Bernardino County continues to grow, recommendations to policymakers to identify valuable 

opportunities to streamline regulatory actions are needed.  

 

Recommendation:  Support 

 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation is 

consistent with SANBAG’s 2015 adopted State Legislative Platform in Section II (d) “Support 

legislative and regulatory actions that incentivize the attraction, retention, and growth of businesses 

and employment in San Bernardino County.” 

 

Bill History 

Introduced:  February 27, 2015 

Status:  Pending before the Assembly Jobs, Economic Development, and the Economy Committee 
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ATTACHMENT D 

Bill Analysis 

 

Bill Number: SB 348  Author: (Galgiani, D-Stockton) 

Title: California Environmental Quality Act: exemption: railroad crossings. 

 

Summary 

 

SB 348 would extend the authority of the California Public Utilities Commission (CPUC) over rail 

crossing closures in California. Specifically, it would allow to CPUC to continue to close dangerous 

at-grade crossings without adverse consequences to the purposes and provisions of the California 

Environmental Quality Act (CEQA). Currently, CPUC has authority to close unsafe at-grade rail 

crossings through January 1, 2016.  

 

Impact on SANBAG  

 

As a member agency of Metrolink, rail safety is a high priority for SANBAG.  This bill will 

expedite closures of unsafe railroad crossings. A number of fatalities occur every year in California 

at existing at-grade rail crossings. This legislation will help ensure that dangerous crossings can be 

closed with simple minor modifications without the delay of a duplicative environmental review 

process.  SB 348 makes public safety the primary consideration in at-grade crossing closures. 

 

Recommendation:  Support 

 

Staff recommends that the Board of Directors adopt a “Support” position.  This recommendation is 

consistent with SANBAG’s 2015 adopted State Legislative Platform in Section IV (m) “Support 

revisions to the California Environmental Quality Act (CEQA) that expedite project delivery while 

maintaining critical environmental protections.” 

 

 

Bill History 

Introduced:  February 24, 2015 

Status:  Set for hearing before the Senate Environmental Quality Committee on April 15 
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ATTACHMENT E 

Bill Analysis 

 

Bill Number: AB 335 Author: Patterson, R-Fresno  

Title: Air quality: minor violations 

 

Summary 

 

AB 335 reinstates the California Air Resources Board's (ARB) Minor Violation Program, which 

was in effect from 1995 to 2005, to provide businesses with a period of time to fix minor air 

violations before being fined. The Minor Violation Program allowed for most minor air violations 

to result in a “notice to comply” rather than a “notice of violation,” providing the violator with an 

opportunity to correct a violation without an on-the-spot assessment of a fine or penalty. This 

section was repealed effective January 1, 2006.  

 

Under current law, ARB and local air districts are authorized to enforce air quality laws through 

civil or administrative penalties for a variety of violations.  The agencies and the courts are required 

to consider several factors when determining the amount of an administrative or civil fine. 

 

Impact on SANBAG  

 

Reinstating this program would offer relief to businesses in San Bernardino County by providing 

them with a period of time to fix violations before being fined.  While the fines for minor violations 

may seem small, to a small business they can represent a financial hardship. Allowing businesses 

the opportunity to correct minor violations would help move toward a more business-friendly 

policies in California. These minor violations do not include offenses that pose a safety issue or 

cause major environmental damage. 

 

Recommendation:  Support 

 

Staff recommends that the Board of Directors adopt a “Support” position. This recommendation is 

consistent with SANBAG’s 2015 adopted State Legislative Platform in the Council of Governments 

section (d) “Support legislative and regulatory actions that incentivize the attraction, retention, and 

growth of businesses and employment in San Bernardino County”. 

 

 

Bill History 

Introduced:  February 13, 2015 

Status: Held in Assembly Natural Resources Committee  
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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11/16/09 SANBAG Acronym List 2 of 2 

 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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REPORT: Mobile Source Air Pollution Reduction Review Committee 

 

FROM: Larry McCallon, SANBAG Representative to the MSRC 

 

SYNOPSIS: Below is a summary of key issues addressed at the MSRC’s meeting 

on March 19, 2015. The MSRC met as a committee of the whole 

because a quorum was not present; actions will be ratified at their 

next meeting, scheduled for Thursday, April 16, 2015, at 2:00 p.m., 

in Conference Room CC8. 
 

 

FYs 2014-16 Local Government Match Program 

The MSRC approved release of a Local Government Match Program Announcement 

under the FYs 2014-16 Work Program.  The Program Announcement, with a targeted 

funding level of $13.0 million, provides funding for alternative fuel infrastructure, 

including both new and expanded stations as well as upgrade of existing vehicle 

maintenance facilities, up to a maximum amount per project of $500,000.  The purchase 

of heavy-duty alternative fuel vehicles can receive up to $30,000 per vehicle, while the 

purchase of qualifying medium-duty alternative fuel vehicles is eligible for a maximum 

MSRC contribution of $10,000 per vehicle.  Electric vehicle charging infrastructure can 

receive funding up to a maximum of $500,000 per entity.  Active transportation projects 

including, but not limited to, pedestrian and bicycle infrastructure projects can also 

receive funding up to a maximum per entity of $500,000, while active transportation 

outreach and education projects can receive up to $50,000 per entity.  Qualifying AB 

2766 Subvention Fund recipients in the Coachella Valley can receive funding to support 

regional street sweeping programs, up to a maximum of $250,000 per entity.  The final 

category, new this year, provides funding for commercial electric riding lawnmowers, up 

to a maximum of $5,000 per lawnmower depending upon size.  In all categories funding 

will be provided on a dollar-for-dollar match basis, and funding for all eligible entities 

will be distributed on a first-come, first-served basis with a geographic minimum per 

county of $1,625,000.  Program opening and closing dates must be adjusted, and this 

action must be ratified at the MSRC’s next meeting in April and will be brought to the 

SCAQMD Board for consideration at its May 1, 2015 meeting. 

FYs 2014-16 Alternative Fuel Infrastructure Program 

The MSRC approved release of an Alternative Fuel Infrastructure Program 

Announcement under the FYs 2014-16 Work Program.  The Program Announcement, 

with a targeted funding level of $5.0 million, provides funds for new and expanded 
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alternative fuel stations, as well as for the upgrade of existing vehicle maintenance 

facilities.  Stations will be eligible for up to 50 percent of station capital equipment, site 

construction, signage, and reasonable project management costs, not to exceed the 

specified maximum award amounts.  The maximum MSRC funding per project varies 

from $100,000 to $275,000 depending upon whether the applicant is a public or private 

entity, accessibility level of the proposed project, and the number of fuels offered. 

Proposals meeting requirements will be funded on a first-come, first-served basis.   

Program opening and closing dates must be adjusted, and this action must be ratified at 

the MSRC’s next meeting in April and will be brought to the SCAQMD Board for 

consideration at its May 1, 2015 meeting. 

 

FYs 2014-16 Major Event Center Transportation Program 

The MSRC approved release of a Major Event Center Transportation Program 

Announcement under the FYs 2014-16 Work Program.  The Program Announcement 

solicits applications from qualifying major event centers and/or transportation providers 

to provide transportation service for venues not currently served by sufficient 

transportation service.  To qualify, an event center must have an occupancy capacity of at 

least 5,000, and an average event attendance of at least 2,000.  The applicant must 

demonstrate that the center is impacted by traffic to the extent that the design capacity of 

the surrounding streets is exceeded.  The maximum total funding award to any entity 

shall not exceed $2,250,000, and the maximum amount which can be applied to 

transportation programs at any one event center is $1,350,000.  The MSRC can waive 

these maximum funding restrictions in the event the MSRC does not receive sufficient 

meritorious proposals from other bidders to utilize the remaining funds, or if the MSRC 

allocates additional funds to the Program. Program opening and closing dates must be 

adjusted, and this action must be ratified at the MSRC’s next meeting in April and will be 

brought to the SCAQMD Board for consideration at its May 1, 2015 meeting. 

 

FYs 2014-16 Transportation Control Measure CTC Partnership Program 

One element of the MSRC’s FYs 2014-16 Work Program is a program to partner with the 

region’s County Transportation Commissions (CTCs), either in their own right or on 

behalf of their member cities, county, and possibly others.  The goal is to stimulate the 

demonstration of innovative transportation control measure (TCM) strategies, as well as 

expand the implementation of “tried and true” TCM strategies.  The MSRC views the 

CTCs as the appropriate partners because the CTCs typically solicit and co-fund the 

majority of such projects within their respective regions.  The MSRC has allocated $10 

million to the CTC Partnership Program, with each CTC eligible for a maximum of $2.5 

million.  In order to provide guidance to CTCs in requesting funding, the MSRC has 

developed an Invitation to Negotiate (ITN).  The ITN lays out the necessary proposal 

elements.  The proposal submission timeframe must be adjusted, and this action must be 

ratified at the MSRC’s next meeting in April.  Any awards made by the MSRC will be 

submitted to the SCAQMD Board for consideration as sole-source awards at that time. 
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Received and Approved Final Reports 

As a committee of the whole, subject to ratification at its next meeting, the MSRC 

received and unanimously approved two final report summaries this month as follows: 

 

1. City of Ontario, Contract #MS12076, which provided $75,000 for maintenance 

facility modifications; and 

2. Roland Unified School District, Contract #MS11060, which provided $175,000 

toward the installation of a CNG fueling station. 

 

Contract Modification Requests 

As a committee of the whole, subject to ratification at its next meeting, the MSRC 

considered two contract modification requests and took the following unanimous actions: 

 

1. For Waste Management Collection and Recycling, Contract #MS14039, which 

provides $75,000 to modify their vehicle maintenance facility in Irvine, approval 

to substitute the installation of occupancy sensors for some of the fans specified in 

the contract, with no change in the contract value; 

2. For Waste Management Collection and Recycling, Contract #MS14040, which 

provides $75,000 to modify their vehicle maintenance facility in Santa Ana, 

approval to substitute the installation of occupancy sensors for the backup power 

generator, gas detection system, and alarms specified in the contract, with no 

chance in the contract value; and 

3. For USA Waste of California, Contract #MS14041, which provides $175,000 

towards the installation of a limited access CNG station and modification of their 

vehicle maintenance facility in Compton, approval to substitute the installation of 

occupancy sensors and gas detectors for some of the lighting fixtures and fans 

specified in the contract, with no change in the contract value. 

 

Contracts Administrator’s Report 

The MSRC’s AB 2766 Contracts Administrator provides a written status report on all 

open contracts from FY 2004-05 through the present.  
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 mission.doc 
  

 

 

 

 

San Bernardino Associated Governments 

 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 

Packet Pg. 472

C
o

m
m

u
n

ic
at

io
n

: 
M

is
si

o
n

 S
ta

te
m

en
t 

 (
M

is
si

o
n

 S
ta

te
m

en
t)


	Cover
	Closed Session
	Face Agenda
	1. 1923 : Conflict of Interest Board May 2015
	Consent Calendar
	Consent - Administrative Matters
	2. 1893 : Procurement Report
	a. BRD1505a1-wws
	b. BRD1505a2-wws

	3. 1892 : Measure I Revenue
	a. BRD1505b1-wws

	4. 1894 : Award On-Call Internal Audit and Price Review Services Contract
	a. 15-1001061 CSS
	b. 15-1001061 Scope of Work
	c. 15-1001226 CSS

	5. 1910 : SANBAG Memberships to Regional, State and National Trade Organizations
	6. 1891 : Measure I Local Street Program Policy Amendment - Compliance Audit Deadline and Remedies
	a. Attachment 2 - Policy 40012 - Victor Valley Local Streets Program
	b. Attachment 3 - Policy 40016 - Rural Mtn/Desert Local Streets Program
	c. Attachment 1 - Policy 40003 - Valley Local Streets Program

	7. 1905 : Executive Director Employment Contract Amendment
	a. Second Amendment Ray Wolfe Employment Contract


	Consent - Regional/Subregional Planning
	8. 1911 : Allocate General Assessment Dues for a Forest Management Plan
	Printout: 1911 : Allocate General Assessment Dues for a Forest Management Plan

	9. 1901 : NMTP Amendments
	Printout: 1901 : NMTP Amendments
	a. NMTP 2015 Updates


	Consent - Project Delivery
	10. 1914 : I-10 Pepper Avenue Bridge Replacement - C14155 Construction Management Services
	a. CSS 14155
	b. C14155 Attachment A

	11. 1913 : I-10/Pepper Ave - funding agreements, final design plans, and advertisement for construction bids
	a. CSS 13040-01
	b. C13040-01
	c. CSS 15-1001258
	d. 15-1001258
	e. 15-1001258 Attachment B
	f. 15-1001258 Exhibit C
	g. CSS 15-1001286
	h. 15-1001286

	12. 1884 : Interstate 10/Mount Vernon Interchange Project
	13. 1879 : SR 60 Archibald Professional Services Contract Award
	a. C14169 CSS
	b. C14169 SR60-Archibald Scope of Work - Final_2015_02_19


	Consent - Transit/Rail
	14. 1896 : February 2015 Right-of-Way Grants of Use Report
	15. 1898 : Alabama - Colton Grade Crossings IFB

	Consent - Council of Governments
	16. 1912 : Amendments to Contracts related to Administration of the HERO Program
	a. C12141-2 CSS
	b. C12141-2
	c. C12245-02 CSS
	d. C12245-02
	e. C14053-02 CSS
	f. C14053-02
	g. C14054-02 CSS
	h. C14054-02


	Consent - Air Quality/Traveler Services
	17. 1902 : CALTRANS FSP Fund Transfer Agreement
	a. CSS 15_1001145
	b. 15_1001145
	c. Resolution 15-002
	d. CSS 151001145
	e. DCS 151001145


	Consent - Transportation Programming and Fund Administration
	18. 1899 : Maintenance of Effort Policy Amendment
	a. Attachment 1 - Policy 40003 - Valley Local Street Program
	b. Attachment 2 - Policy 40012 - Victor Valley Local Street Program
	c. Attachment 3 - Policy 40016 - Rural Mtn/Desert Local Street Program

	19. 1897 : TDA Manual Update
	a. SANBAG Contract Summary Sheet
	b. RFP 15-1001099 SOW

	20. 1903 : Unmet Needs
	a. Attachment A Resolution 15-001
	b. Attachment B Unmet VVTA_MBTA Final Draft 030815


	Consent Calendar Items Pulled for Discussion
	Discussion Items
	Discussion - Administrative Matters
	21. 1925 : Nominating Committee
	22. 1927 : Council of Governments Activities and Action Plan
	23. 1928 : Fiscal Year 2015/2016 Proposed SANBAG Budget

	Discussion - Regional/Subregional Planning
	24. 1729 : Bike Month Report

	Discussion - Council of Governments
	25. 1900 : State Legislative Update
	a. April Bill Matrix - Attachment A
	b. Bill Analysis AB 1171 - Attachment B
	c. Bill Analysis AB1286 - Attachment C
	d. Bill Analysis B348 - Attachment D
	e. AB 335 bill analysis Attachment E


	Comments from Board Members
	Executive Directors Comments
	Public Comment
	ADJOURNMENT
	Additional Information
	Attendance
	SANBAG Entities
	Acronym List

	Agency Reports
	South Coast Air Quality Management District Agency Report
	Mobile Source Air Pollution Reduction Review Committee Agency Report

	Committee Membership
	Representatives on SCAG Committees
	SANBAG Committee Memberships

	Mission Statement


