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AGENDA 
 

Board of Directors 
September 2, 2015 

 

***10:00 a.m. (CLOSED SESSION)*** 

1170 W. 3rd St., 2
nd

 Fl. (The Super Chief) 

San Bernardino, CA 

CLOSED SESSION 

1. CONFERENCE WITH LEGAL COUNSEL - EXISTING LITIGATION 

Pursuant to Government Code Section 54956.9(d)(1)--8 cases 

a.  Linda Cornwall v. SANBAG, Skanska-Rados, etal. 
San Bernardino County Superior Court Case No. CIVDS 1312628 

b.  H & D Investments LLC v. SANBAG 
San Bernardino County Superior Court Case No. CIVDS1509179 

c.  In re: Lumbermen’s Mutual Casualty Company, In Liquidation 
Office of Special Deputy Receiver, Docket No. 12 CH 24227 

Circuit Court of Cook County, Illinois 

d.  In re: DK&J Enterprises, Inc. 
U.S. Bankruptcy Court, Central District of California, Case No.: 6.14-bk-23271-SY  

e.  In re: City of San Bernardino 
U.S. Bankruptcy Court, Central District of California, Case No.: 6.12-bk-28006-MJ  

f.  City of Colton v. San Bernardino Associated Governments, State of California and 

 Caltrans 
San Bernardino Superior Court Case No. CIVDS1417765 

g.  County of San Bernardino Flood Control District v. SANBAG, San Bernardino County 

 Transportation Authority, City of Rialto and State of California Ex Rel Department of 

 Transportation  
San Diego County Superior Court Case No. 37-2009-0082535-CU-EI-CTL 

h.  Maria de Lourdes Reyes, etal. v. SANBAG, Co. of San Bernardino, etal.,  
San Bernardino Superior Court Case No. CIVDS1503543 

2. CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 

(Threatened) Pursuant to Government Code Section 54956.9(d)(2)--7 cases 

Based on existing facts and circumstances there is a significant exposure to litigation. 

3. CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 

(Initiation) Pursuant to Government Code Section 54956.9(d)(4)--5 cases 

 



4. CONFERENCE WITH REAL PROPERTY NEGOTIATORS 

Pursuant to Government Code Section 54956.8 

Property: Rail line segment 7202 of the San Bernardino Subdivision approx. from Mile 

Post 0.09 to Mile Post 2.2, and associated right-of-way land and appurtenances  
Agency Negotiator:  Carrie Schindler 

Negotiating parties:  BNSF Railway Company 

Under negotiation:  Price and terms of payment 

5. CONFERENCE WITH LABOR NEGOTIATORS 

Pursuant to Government Code section 54957.6 

Agency designated representative:  Ray Wolfe 

Employee organization: Unrepresented employees group 
 

** Convene Regular Meeting at 10:45 a.m. ** 
1170 W. 3

rd
 Street, 1

st
 Floor Lobby, San Bernardino 

To obtain additional information on any items, please contact the staff person listed under 

each item.  You are encouraged to obtain any clarifying information prior to the meeting to 

allow the Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” 

and agenda explanations are attached to the end of this agenda. 

CALL TO ORDER 

 (Meeting Chaired by Ryan McEachron) 

i. Pledge of Allegiance 

ii. Attendance 

iii. Announcements 

Calendar of Events 

iv. Agenda Notices/Modifications  

Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared monthly for review by SANBAG Board and Committee members. 

CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  These 

items have been discussed at SANBAG Policy Committee meetings and made available for 

public review as noted in the agenda.  The Consent Calendar will be acted upon as a single 

motion.  Items on the Consent Calendar may be removed for discussion by Board Member 

Request.  Items pulled from the consent calendar will be brought up immediately following the 

vote on the Consent Calendar. 

 

 



Consent - Administrative Matters 

2. May/June/July 2015 Procurement Report 

Receive the May/June/July 2015 Procurement Report. 

Presenter: William Stawarski 

This item was received by the General Policy Committee on August 12, 2015.  

3. Selection of San Bernardino Santa Fe Depot Property and Facilities Management Firm 

Approve Contract No. 15-1001227 with CityCom Real Estate Services, Inc. (CityCom) for 

property and facility management services at the San Bernardino Santa Fe Depot for term of 

three (3) years and two (2) months with two (2) one-year option(s) to extend.  The total 

Contract Not-To-Exceed Amount is one hundred and fifty-two thousand dollars ($152,000). 

Presenter: Duane Baker 

This item was reviewed by the General Policy Committee on August 12, 2015, and 

recommended for approval 9-0-1 (Council Member McEachron abstained).  This item 

and the draft agreement have been reviewed by SANBAG General Counsel. 

4. Santa Fe Depot First Floor Modifications 

Review and ratify the procurement procedures used for the Depot Board Room door 

hardware and railing and first floor security desk purchases. 

Presenter: Duane Baker 

This item was reviewed by the General Policy Committee on August 12, 2015 and 

unanimously recommended for approval.  SANBAG’s General Counsel and 

Procurement Manager have reviewed this item. 

5. Measure I Revenue 

Receive report on Measure I receipts for Measure I 2010-2040. 

Presenter: William Stawarski 

This item was reviewed and received by the General Policy Committee on 

August 12, 2015. 

6. Investment Policy No. 20100 

A.  Approve existing SANBAG Investment Policy No. 20100 with staff recommended 

changes to Paragraph IX - Allowable Investments for SANBAG Operating Funds, including 

modification to subparagraph I, and adding subparagraphs N and O; and 

B.  Delegate for a one-year period authority to invest or reinvest funds, or to sell or exchange 

securities so purchased, pursuant to Policy No. 20100 to SANBAG’s treasurer.   

Presenter: William Stawarski 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on August 12, 2015.  This item and the draft policy have been 

reviewed by SANBAG’s General Counsel. 

7. Status of Fiscal Year 2014/2015 Audit/Update from meeting with auditor and Executive 

Board 

Receive and file update on the audit for Fiscal Year 2014/2015 and meeting with auditor and 

the Executive Board.    

Presenter: William Stawarski 

This item was received by the General Policy Committee on August 12, 2015. 



8. Fiscal Year 2014/2015 Work Goals and Objectives Fourth Quarter Report 

Receive update on the Fiscal Year 2014/2015 Work Goals and Objectives. 

Presenter: Ray Wolfe 

This item was reviewed by the General Policy Committee on August 12, 2015.   

Consent - Air Quality/Traveler Services 

9. Amendment to Freeway Service Patrol Contract C14177 to increase Contract Amount 

and extend Contract Term. 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Commission: 

Approve Amendment No. 5 to Contract No. C14177 (00-1001034) with Steve’s Towing to 

continue providing Construction Freeway Service Patrol (CFSP) services with increased 

hours for the Cajon Pass Rehabilitation Project, which shall increase the contract amount by 

$200,000 for a revised not-to-exceed amount of $975,044.  This action shall also extend the 

contract date to June 30, 2016. 

Presenter: Duane Baker 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on August 12, 2015.  This item has been reviewed by SANBAG 

General Counsel. 

Consent - Project Delivery 
10. SR-210 Lane Addition and Base Line Interchange Project 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 

Authorize the release of Request for Proposals (RFP) No. 15-1001231 for the preparation of 
Plans, Specifications and Estimate (PS&E), Right of Way (ROW) Engineering Services and 
Design Support During Construction Services for the SR-210 Lane Addition and SR-210 
Base Line Interchange Project. 
Presenter: Garry Cohoe 

This item was reviewed and recommended for approval (16-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on June 11, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item and the 
RFP scope of work. 

11. PS&E Funding Agreement Amendment No. 3 for North Vineyard Grade Separation 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

Approve Amendment No. 3 to Project Funding Agreement No. C10094 with the City of 

Ontario for Plans, Specification and Estimate Services for the North Vineyard UPRR Grade 

Separation Project to increase the contract by $150,000, for a revised contract total of 

$4,065,000, which increases the Measure I Valley Major Street Bond Fund contribution by 

$120,000, for a total contribution of $3,252,000 with the remainder funded by the City of 

Ontario. 

Presenter: Garry Cohoe 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the 

Board present at the Board of Directors Metro Valley Study Session on 

August 13, 2015.  SANBAG General Counsel and Procurement Manager have reviewed 

this item and the amendment.  



12. Interstate 215 Barton PS&E and ROW Agreement Amendment 5 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 

A. Approve Amendment No. 5 to Contract No. C12212 (Agreement) with California 
Department of Transportation (CALTRANS) agreeing to Commission’s acquisition of 
property necessary for the I-215 Barton Road Interchange Project (PROJECT) in 
Commission’s name; agreeing to Commission’s exercise of Eminent Domain; agreeing to 
Commission’s conveyance by quit claim deed to CALTRANS of all PROJECT acquired 
right-of-way (ROW) located within CALTRANS’ jurisdictional boundaries; and agreeing to 
increase the PROJECT funding by $4,964,457 consisting of $1,828,401 of Federal 
Demonstration Funds and $3,136,056 of Measure I Valley Freeway Funds for an overall total 
of $32,395,157; and  

B. Authorize staff to proceed with voluntary acquisition of property necessary for PROJECT 
from 35 property owners comprised of 59 parcel numbers identified on Attachment “B”, in 
accordance with SANBAG’s Policies, and the Agreement, including relocation assistance, 
demolition of existing structures, property management, disposal of excess property, 
environmental testing and remediation, and expending a total amount not to exceed 
$20,881,751 for ROW acquisition capital expenses; and 

C. Authorize the Director of Project Delivery to add or delete such parcels on 
Attachment “B” as the Director of Project Delivery determines from time to time are 
necessary for the PROJECT.  

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 

D. Approve Amendment No. 5 to Contract No. C12212 with CALTRANS; and 

E. Amend Fiscal Year 2015/2016 budget to add $1,828,401 of Federal Demonstration Funds 
and $3,136,056 of Measure I Valley Freeway Funds to Task 0820. 
Presenter: Garry Cohoe 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on 
August 13, 2015.  SANBAG General Counsel and Procurement Manager has reviewed 
this item and the amendment. 

13. San Bernardino Valley Coordinated Traffic Signal System 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 

A. Authorize Staff to develop Cooperative Agreements between the San Bernardino County 
Transportation Commission (SANBAG) and local agencies establishing responsibilities to 
maintain, monitor, assess and fund the San Bernardino Valley Coordinated Traffic Signal 
System (SBVCTSS).  

B. Authorize Staff to prepare a Request for Proposal to Update Coordinated Timing Plans for 
SBVCTSS Tiers 1 & 2 and Tiers 3 & 4. 

C. Authorize Staff to prepare a Request for Proposal for Daily Maintenance, On Call System 
Support and Assessment of the SBVCTSS. 

D. Authorize Staff to prepare an Invitation for Bid and Scope of Work for SBVCTSS On-
Call Maintenance Contract. 
Presenter: Garry Cohoe 

This item was reviewed by the Transportation Technical Advisory Committee on 
August 3, 2015.  This item was reviewed and recommended for approval (21-0-0) with a 
quorum of the Board present at the Board of Directors Metro Valley Study Session on 
August 13, 2015.   



14. On Call Right of Way Legal Services Request for Proposals 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

Approve the release of Request for Proposals No. 15-1001302 for On Call Right of Way 

Legal Services in support of the Major Projects Program. 

Presenter: Garry Cohoe 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the 

Board present at the Board of Directors Metro Valley Study Session on 

August 13, 2015.  SANBAG General Counsel and Procurement Manager have reviewed 

this item and the RFP. 

Consent - Regional/Subregional Planning 

15. Cooperative Agreement No. 16-1001343: San Bernardino Associated Governments and 

the Rim of the World Recreation and Park District for the Districtwide Active 

Transportation Plan 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Commission:  

A  Approve Cooperative Agreement 16-1001343 with the Rim of the World Recreation and 

Park District for the development of the Districtwide Active Transportation Plan in an 

amount not-to-exceed $284,250 with SANBAG project management costs not-to-exceed 

$28,000. 

B.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task No. 0404, 

Subregional Planning by $284,250 to be funded with $284,250 from Caltrans Active 

Transportation Program (ATP) funds (state portion). 

Presenter: Steve Smith 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on August 12, 2015.  General Counsel has reviewed this item and the 

draft agreement. 

16. Development of Countywide Points of Interest Pedestrian Plan 

That the Board, acting as the San Bernardino County Transportation Commission, approve 

Contract No. 15-1001172 with Fehr & Peers for the development of a Countywide Points of 

Interest Pedestrian Plan in an amount not-to-exceed $369,923. 

Presenter: Steve Smith 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on August 12, 2015.  SANBAG General Counsel has reviewed this 

item and the draft agreements. 

17. SANBAG Countywide Transportation Plan Update 

Receive information on the Draft San Bernardino Countywide Transportation Plan. 

Presenter: Steve Smith 

This item was reviewed at the Board of Directors Metro Valley Study Session on 

August 13, 2015 and the Mountain/Desert Policy Committee on August 21, 2015.   

 



Consent - Transit/Rail 

18. May and June 2015 Right-of-Way Grants of Use Report 

Receive the May and June 2015 Right-of-Way Grants of Use Report. 

Presenter: Carrie Schindler 

This item was received by the Commuter Rail and Transit Committee on 

August 13, 2015.  

19. Transit and Rail Fiscal Year 2015/2016 Department Budget Amendment 

A.  Approve an expense budget amendment to the SANBAG Fiscal Year (FY) 2015/2016 

budget to decrease Task No. 0311 Transit Capital by $(23,097) in Local Transportation 

Funds-Planning and $(231,380) in State Transit Assistance Funds-Rail and a budget increase 

in the amount of $570,000 in Local Projects Fund – Omnitrans for a new task total of 

$661,488.  This totals a net increase to the task in the amount of $315,523. 

B.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0322 San Bernardino Transit Center by $(7,452) in Local Transportation 

Funds-Rail and $(1,932,120) in Federal Transit Administration 5309 funds and an increase of 

$1,874,120 in Federal Transit Administration 5307 and $50,000 in Transit Center Project 

Funds-Omnitrans for a new task total of $3,304,489.  This totals a net decrease to the task in 

the amount of $(15,452). 

C.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0323 Downtown San Bernardino Passenger Rail Project by $(3,096,077) 

in Local Transportation funds-Rail and $(3,000) in State Transit Assistance Funds-Rail and 

increase $679,599 in Low Carbon Transit Operations Program funds and $76,565 in Measure 

I Valley Metrolink/Rail Service funds for a new task total of $51,161,438.  This totals a net 

decrease to the task in the amount of $(2,342,913). 

D.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0324 Redlands Passenger Rail Project by $(2,090,338) in State Transit 

Assistance Funds-Rail and increase $396,113 in Measure I Valley Metrolink/Rail Service 

funds and & $2,607,739 in Rail Bond funds for a new task total of $26,859,837.  This totals a 

net increase to the task in the amount of $913,514. 

E.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0325 San Gabriel Subdivision by $(1,440,000) in Local Transportation 

Funds-Rail and $(87,328) in State Transit Assistance Funds-Rail and $(30,000) in Rail Bond 

funds and increase $52,524 in Local Transportation Funds-Planning and $235,561 in Local 

Transportation Funds-Article 3 and $79,342 in Local Projects Funds-City of Fontana for a 

new task total of $3,147,969.  This totals a net decrease to the task in the amount of 

$(1,189,901). 

F.  Approve the creation of new Task No. 0326 Gold Line Extension. 

G.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

increase Task No. 0326 Gold Line Subdivision by $50,000 in Local Projects Funds-City of 

Montclair for a new task total of $50,000.  This totals a net increase to the task in the amount 

of $50,000. 

H.  Approve the creation of new Task No. 0327 Shortway Subdivision. 

I.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to increase 

Task No. 0327 Shortway Subdivision by $3,560,505 in Local Transportation Funds-Rail for 

a new task total of $3,560,505.  This totals a net increase to the task in the amount of 

$3,560,505. 



J.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0352 General Commuter Rail by $(89,443) in Local Transportation 

Funds-Planning and $(50,000) in Measure I Valley Metrolink/Rail Service Funds and 

increase $368,708 in Local Transportation Funds-Rail and $386,990 in State Transit 

Assistance Funds-Rail for a new task total of $1,654,086.  This totals a net increase to the 

task in the amount of $616,255. 

K.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0377 Commuter Rail Operating by $(5,124) in Rail Assets and $(593,000) 

in Low Carbon Transit Operations Program and increase $24,372 in Local Transportation 

Funds-Planning and $784,000 in Local Transportation Funds-Rail and $275,127 in State 

Transit Assistance Funds-Rail and $309,120 in Public Transit Modernization Improvement & 

Service Enhancements funds (Proposition 1B) and $570,528 in Measure I Valley 

Metrolink/Rail Service funds for a new task total of $18,358,398.  This includes replacing 

$154,560 of Proposition 1B Security Funding that was allocated by the Board in June 2015 

with a like amount of State Transit Assistance Funds-Operating.  This totals a net increase to 

the task in the amount of $1,365,023. 

L.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to 

decrease Task No. 0379 Commuter Rail Capital by $(200,000) in Measure I Valley 

Metrolink/Rail Service Funds and increase $132,269 in Local Transportation Funds-Planning 

(LTF) and $42,018 in State Transit Assistance Funds-Rail for a new task total of $3,794,220.  

This totals a net decrease to the task in the amount of $(25,713). 

M.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to reduce 

Task No. 0383 Vanpool Program by $(1,450,128) in Congestion Mitigation & Air Quality 

(CMAQ) and increase $1,500,128.00 in Federal Transit Administration 5307-CMAQ for a 

new task total of $1,500,128.00.  This totals a net increase to the task in the amount of 

$50,000. 

N.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to reduce 

Task No. 0350 General Counsel by $(5,000) in CMAQ and increase $5,000 in Federal 

Transit Administration 5307-CMAQ and $50,000 in Local Transportation Funds-Rail for a 

new task total of $989,560.00.  This totals a net increase to the task in the amount of $50,000. 

Presenter: Carrie Schindler 

This item reviewed and unanimously recommended for approval by the Commuter Rail 

and Transit Committee on August 13, 2015.  

20. Metro Gold Line Foothill Extension Project Phase 2B Agreement with the City of 

Montclair 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority 

approve Agreement No. 15-1001309 between SANBAG and the City of Montclair for 

advancement and reimbursement of funds related to advanced conceptual engineering and 

environmental consulting work and oversight work for the Phase 2B portion of the Metro 

Gold Line Foothill Extension Project from the Los Angeles/San Bernardino County line to 

the Montclair Transcenter, in an amount not-to-exceed $3,000,000.   

Presenter: Carrie Schindler 

This item reviewed and unanimously recommended for approval by the Commuter Rail 

and Transit Committee on August 13, 2015.  SANBAG General Counsel and 

Procurement Manager have reviewed this item and the contract.  

 



21. Release Request for Proposals for Redlands Passenger Rail Project Right-of-Way Legal 

Services 

That the Board acting as the San Bernardino County Transportation Authority approve the 

release of Request for Proposals (RFP) 16-1001329 for legal services related to the 

acquisition of right-of-way for the Redlands Passenger Rail Project.   

Presenter: Carrie Schindler 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015.  SANBAG’s General Counsel has 

reviewed this item and the Scope of Services. 

22. Release Request for Proposal for Maintenance Facility Design for the Redlands 

Passenger Rail Project 

That the Board, acting as the San Bernardino County Transportation Authority, approve the 

release of Request for Proposal (RFP) No. 16-1001336 for Maintenance Facility Design 

Services to support the Redlands Passenger Rail Project.   

Presenter: Carrie Schindler 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015.  SANBAG’s General Counsel and 

Procurement Manager have reviewed this item and the Scope of Services. 

23. Award Contract 15-1001146, Redlands Passenger Rail Program Management Services 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

A.  Approve Contract No. 15-1001146 with RailPros, Inc. for a five year term, with two one-

year extension options in an amount not-to-exceed $10,285,673 for Program Management 

Services on the Redlands Passenger Rail Project. 

B.  Approve contingency of an amount not-to-exceed $1,542,851 for Contract 

No. 15-1001146 and authorize the Executive Director or his designee to release contingency 

as necessary for the project. 

Presenter: Carrie Schindler 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015. SANBAG General Counsel and 

Procurement Manager have reviewed and approved this item and the attached 

contract.  

Consent - Council of Governments 

24. State and Federal Legislative Update 

Receive and file this report. 

Presenter: Wendy Strack 

This item was reviewed and unanimously recommended for approval by the General 

Policy Committee on August 12, 2015. 

 



25. Agreements with Southern California Edison (SCE) and Southern California Gas 

Company (SoCalGas) for implementing the San Bernardino Regional Energy 

Leadership Partnership 

That the Board of Directors, acting as the Council of Governments (COG), approve: 

A.  Agreements 15-1001306 with SCE and 15-1001307 with SoCalGas for implementing the 

San Bernardino Regional Energy Leadership Partnership with 15 partner cities in 

San Bernardino County, with all approved costs and labor associated with these partnerships 

reimbursable by both utilities, in substantially the forms attached. 

B.  A budget fund swap to the SANBAG Fiscal Year 2015/2016 Budget to reclassify 

$217,000 from Property Assessed Clean Energy Fund to Local Projects Fund in Task 

No. 0111, Energy Conservation.   

Presenter: Duane Baker 

This item was reviewed by the General Policy Committee on August 12, 2015 and 

recommended for approval (9-0-1).  Council Member Wapner abstained.  This item and 

the contracts have been reviewed by SANBAG General Counsel. 

Consent - Transportation Programming and Fund Administration 

26. Needles Short Range Transit Plan 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Commission: 

A.  Receive and file a presentation on the Needles Short Range Transit Plan.  

B.  Approve the Needles Short Range Transit Plan 2016-2020. 

C. Allocate $45,413 State Transit Assistance funds to the City of Needles for Fiscal Year 

2015/2016 Operating Costs consistent with the Short Range Transit Plan. 

Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015. 

27. Valley Transportation Services Fiscal Year Budget 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority, approve the Valley Transportation Services Fiscal Year 2015/2016 Budget. 

Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015.  

28. Fiscal Year 2014/2015 Resolution for the California Transit Security Grant Program 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Commission, adopt Resolution No. 16-003 authorizing the Executive Director and/or his 

designee to execute such documentation and take such actions as necessary for the 

Commission to obtain and comply with the terms of the California Transit Security Grant 

administered by the California Office of Emergency Services in an amount up to $1,752,331. 

Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the Commuter 

Rail and Transit Committee on August 13, 2015.  This item and the draft resolution 

have been reviewed by General Counsel. 



29. Public Employees’ Pension Reform Act of 2013 and Impact on Transit Funding 

Receive an update on the impact of the United States Department of Labor actions related to 

the Public Employees’ Pension Reform Act of 2013 on transit funding in San Bernardino 

County. 

Presenter: Andrea Zureick 

This item was reviewed by the Commuter Rail and Transit Committee on 

August 13, 2015. 

30. Allocation to Baker Boulevard Bridge over Mojave River Project and Project Funding 

Agreement 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

A.  Allocate $1,550,228 in North Desert Major Local Highway Program funds to the County 

of San Bernardino for the Baker Boulevard Bridge over Mojave River Project. 

B.  Approve Funding Agreement 15-1001157 in the amount of $1,550,228 with the County 

of San Bernardino for the Baker Boulevard Bridge over Mojave River Project.   

Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the 

Mountain/Desert Policy Committee on August 21, 2015.  SANBAG General Counsel has 

reviewed this item and the draft agreement. 

31. Termination of State Route 138 Phase 2 Cooperative Agreement 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Commission: 

Approve Amendment No. 1 to Cooperative Agreement C14183 with the California 

Department of Transportation for Phase 2 of the State Route 138 widening project thereby 

terminating C14183. 

Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the 

Mountain/Desert Policy Committee on August 21, 2015.  This item and the draft 

amendment have been reviewed by SANBAG General Counsel. 

Consent Calendar Items Pulled for Discussion 

Items removed from the Consent Calendar shall be taken under this item in the order 

they were presented on the agenda. 

DISCUSSION ITEMS 

Discussion - Regional/Subregional Planning 

32. Southern California Association of Governments Update on 2016-2040 Regional 

Transportation Plan/Sustainable Communities Strategy 

Receive a presentation from Hasan Ikhrata, Executive Director of the Southern California 

Association of Governments (SCAG) regarding the status of the 2016-2040 Regional 

Transportation Plan/Sustainable Communities Strategy (RTP/SCS).   

Presenter: Steve Smith 

This item has not had prior policy committee or technical advisory committee review. 



Discussion - Council of Governments 

33. Presentation by San Bernardino County Superintendent of Schools Ted Alejandre and 

California State University San Bernardino Provost Dr. Juan Delgado about the 

Vision2Read Initiative 

Receive information on the Vision2Read Initiative and provide direction as appropriate. 

Presenter: Duane Baker 

This item has not received prior policy committee or technical advisory committee 

review. 

Discussion - Administrative Matters 

34. Appointment to and Announcement of Vacancy on Valley Transportation Services 

Board of Directors 

It is recommended that the Board of Directors appoint Ontario Council Member 

Alan Wapner to represent SANBAG on the Valley Transportation Services (VTrans) Board 

of Directors.  It is further recommended that an additional vacancy on VTrans be announced 

and that Board Members or other elected officials express their interest in serving to the 

SANBAG President. 

Presenter: Duane Baker 

This item has not received prior policy committee or technical advisory committee 

review. 

35. Report from the Independent Taxpayer Oversight Committee on Measure I 

Expenditure Plan and Audit for Fiscal Year 2013/2014 

Receive the report from the Independent Taxpayer Oversight Committee, finding that 

Measure I expenditures for Fiscal Year 2013/2014 are consistent with the provisions of the 

Measure I Expenditure Plan and Ordinance with the exception of the local pass-through 

expenditures for the cities of San Bernardino, Adelanto, and Needles. 

Presenter: Duane Baker 

This item was reviewed and recommended for approval by the Independent Taxpayer 

Oversight Committee on June 17, 2015. 

36. Statutory Entity Ad Hoc Committee Update 

That the Board receive and file an update and presentation from the Statutory Entity Ad Hoc 

Committee Chair, Bill Jahn and General Counsel, Eileen Monaghan Teichert, in preparation 

for the September 17-18, 2015, Board Workshop.  

Presenter: Eileen Teichert 

This item has not received prior policy or technical advisory committee review. 

Discussion - Air Quality/Traveler Services 

37. California Air Resources Board Multi-Source Facility Demonstration Project Grant 

The Board approve the development and submission of an application to the California Air 

Resources Board (ARB) requesting that SANBAG be the recipient of funds for Advanced 

Technology Freight Demonstration projects solicited under Assembly Bill 118 (AB 118). 

Presenter: Duane Baker 

This item was reviewed and recommended for approval 9-0-1 (Supervisor Ramos 

abstained) by the General Policy Committee on August 12, 2015.  SANBAG’s General 

Counsel has reviewed this item. 



Discussion - Project Delivery 

38. Monte Vista Avenue Grade Separation Project 

That the Board, acting in its capacity as the San Bernardino County Transportation 

Authority: 

A. Approve Cooperative Agreement No. 15-1001297 with the City of Montclair for the 

construction of the Monte Vista Avenue Grade Separation Project, which defines roles and 

responsibilities for SANBAG and the City of Montclair for this project including having 

SANBAG be the lead agency for construction.  The Agreement also provides funding 

responsibilities for each agency based on the public and developer shares from the SANBAG 

Nexus study, whereby SANBAG would be responsible for 81.1% of project cost, or an 

estimated $15,673,386  before project buy downs; 

B. Approve amendment to increase the SANBAG Fiscal Year 2015/2016 budget to establish 

a new project under Task 0840 (Grade Separation Projects) for the Monte Vista Avenue 

Grade Separation Project (Subtask 0868) in the amount of $400,000 for preconstruction 

activities; 

C. Authorize release of Request for Proposals (RFP) No. 15-1001298 for Construction 

Management Services for the Monte Vista Avenue Grade Separation Project; 

D. Authorize the Executive Director to execute a purchase order in an amount not to exceed 

$50,000 for constructability review and preconstruction services. 

Presenter: Dennis Saylor 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the 

Board present at the Board of Directors Metro Valley Study Session on 

August 13, 2015.  SANBAG General Counsel and Procurement Manager have reviewed 

this item, the agreement and the RFP. 

39. Investment Grade Traffic and Revenue (T&R) Study Services for the I-10 and I-15 

Corridor Projects 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 

A. Approve a sole source Contract 16-1001355 with CDM Smith, Inc. to complete the 
Investment Grade Traffic and Revenue Study Services for the I-10 and I-15 Corridor Projects 
and provide related support services for an amount not to exceed $1,974,271. 

B. Approve a contingency amount of $200,000 and authorize the Executive Director, or his 
designee to release contingency as required for the project. 

Presenter: John Meier 

This item was reviewed and recommended for approval (17-4-0; Opposed: Yates, 

Tahan, Hagman, Rigsby) with a quorum of the Board present at the Board of Directors 

Metro Valley Study Session on August 13, 2015.  SANBAG General Counsel and 

Procurement Manager have reviewed this item and the new contract. 

Comments from Board Members 

 Brief Comments from Board Members 

Executive Directors Comments 

 Brief Comments from the Executive Director 

Public Comment 

 Brief Comments from the General Public 



ADJOURNMENT 

Additional Information 

Attendance 

SANBAG Entities 

Acronym List 

Agency Reports 

South Coast Air Quality Management District Agency Report 

Mobile Source Air Pollution Reduction Review Committee Agency Report 

Committee Membership 

Representatives on SCAG Committees 

SANBAG Committee Memberships 

Mission Statement 

Mission Statement 



Meeting Procedures and Rules of Conduct 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 

Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino, CA.  

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 
hours in advance of the meeting. Complete packages of this agenda are available for public 
review at the SANBAG offices and our website: www.sanbag.ca.gov.  Staff reports for items 
may be made available upon request.  For additional information call (909) 884-8276. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” 
contain suggested actions.  The Board of Directors will generally consider items in the order 
listed on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the SANBAG Clerk prior to the Board's consideration of the item.  A "Request 
to Speak" form must be completed for each item when an individual wishes to speak on.  When 
recognized by the Chair, speakers should be prepared to step forward and announce their name 
and address for the record.  In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one 
meeting.  The Chair or a majority of the Board may establish a different time limit as 
appropriate, and parties to agenda items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  The time limits established in “Public 
Testimony on an Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a 
group of persons so as to render the orderly conduct of the meeting impossible, the Chair may 
recess the meeting or order the person, group or groups of person willfully disrupting the 
meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, 
repetitiously addressing the same subject, failing to relinquish the podium when requested to do 
so, or otherwise preventing the Board from conducting its meeting in an orderly manner.  Please 
be aware that a NO SMOKING policy has been established for meetings.  Your cooperation is 
appreciated! 

http://www.sanbag.ca.gov/


SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 

by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 

Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 

respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 

Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 

prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 

before remaining items are voted on, shall announce his/her name and that he/she is 

leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 

 The Chair calls upon the appropriate staff member or Board Member to report on the 

item.   

 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 

 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   

 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 

 The Chair calls for a motion from members of the Board/Committee.  

 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 

Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 

wishes to oppose or abstain from voting on the motion, shall individually and orally state 

the Member’s “nay” vote or abstention.  Members present who do not individually and 

orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 

have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  

 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 

 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 

officer. 

Amendment or Substitute Motion. 

 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 

motion is asked if he/she would like to amend the motion to include the substitution or 

withdraw the motion on the floor.  If the maker of the original motion does not want to 

amend or withdraw, the substitute motion is not addressed until after a vote on the first 

motion. 

 Occasionally, a motion dies for lack of a second. 



Call for the Question. 

 At times, a Member of the Board/Committee may “Call for the Question.” 

 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 
limited further comment to provide clarity on the proceedings. 

 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 
Board/Committee to determine whether or not debate is stopped. 

 The Chair re-states the motion before the Board/Committee and calls for the vote on the 
item. 

The Chair. 

 At all times, meetings are conducted in accordance with the Chair’s direction. 

 These general practices provide guidelines for orderly conduct. 

 From time-to-time circumstances require deviation from general practice. 

 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 

 These general practices provide for business of the Board/Committee to be conducted 
efficiently, fairly and with full participation. 

 It is the responsibility of the Chair and Members to maintain common courtesy and 
decorum. 

 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 

 



 

          CalenSep2015- bp 

Important Dates to Remember… 

September 2015  

 

 

 

 

 

 

 

 

 

 

 

 

  

 For additional information, please call SANBAG at (909) 884-8276. 

 

SANBAG Meetings – Scheduled: 

General Policy Committee Sept 9 9:00 am 
SANBAG Lobby, 

1st Floor 

Commuter Rail/Transit  Committee  Sept 10 9:00 am 
SANBAG Lobby, 

1st Floor 

Metro Valley Study Session Sept 10 10:00 am 
SANBAG Lobby, 

1st Floor 

I-10/I-15 Corridor Joint Sub-Committee Sept 10 10:45am  
SANBAG Lobby, 

1st Floor 

Mountain/Desert Committee Sept 18 9:30 am Town of Apple Valley 

SANBAG Strategic Planning Retreat Sept 17 - 18 

Thursday 12:00pm 

to  

Friday 12:00pm 

Lake Arrowhead Resort 

27984 Hwy 189 

Lake Arrowhead, CA 92352 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  September 2, 2015 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 

Closed Session #1 – CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION 

a.   Linda Cornwall, Skanska-Rados, Tierragg, Inc., Ramos Trucking 
b.   H & D Investments LLC, 494 West Orange Show Road, San Bernardino, 7-11 Franchise 
c.   Lumbermen’s Mutual Casualty Company 
d.   DK&J Enterprises, Inc., aka Roy and Dot’s Towing  
e.   City of San Bernardino 
f.   City of Colton, Caltrans 
g.   San Bernardino Flood Control District, Caltrans 
h.   Maria DeLourdes Reyes, Israel Ruiz, Diana Richardson,  Jessica Laurie, Randall Watson, Joshua  
 Laurie, Adam Laurie, Jacob Laurie; San Bernardino County Flood Control District; Metrolink, 
 City of San Bernardino 

Closed Session #2 – CONFERENCE WITH LEGAL COUNSEL –ANTICIPATED LITIGATION 

a.    D’Onna Buckner 
b.   Tressy Capps 

Closed Session #3 – CONFERENCE WITH LEGAL COUNSEL –ANTICIPATED LITIGATION 

Keenan; Security Paving; Tahlequah Steel; TW Telecom; Union Pacific 

 

Closed Session #4 – CONFERENCE WITH REAL PROPERTY NEGOTIATORS 

BNSF Railway Company; line segment 7202 of the San Bernardino Subdivision approximately 
from Mile Post 0.09 to Mile Post 2.2, and all of its associated right-of-way land and appurtenances 
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Board of Directors Agenda Item 

September 2, 2015 

Page 2 

 

Consent/Discussion Calendar Items 
Item No. Contract No. Principals  & Agents Subcontractors 

3 15-1001227 CityCom 

Mike Fortunato 

N/A 

9 C14177 Steve’s Towing 

Miguel Leyva 

N/A 

 

Item No.  Principals & Agents 

12 William J. Simon & Shoshana A. Simon 

 Harold R. Clark & Melinda M. Clark (Trust) 

 Doreen Lugo 

 Hyrosen Properties Inc. 

Bryan Rosen & Roy Nierman 

 Demetri Hadjiconstantis & Janine K. Hadjiconstantis 

 Stanley S. Curatolo & James P. Pritchard (Trust) 

 Georgia Capital, LLC 

Kendall King 

 C-Y Development Co 

Jim Coffin 

 Circle P Holdings, LLC 

Nathan Peery 

 Ali M. Yasin & Salam A. Yasin 

 Terry Don Adcock & Lora E. Adcock 

 Fahim Tanios & Nayra F. Tanios 

 City of Grand Terrace 

Sandra Molina 

 Stater Bros Markets 

Jack H. Brown 

 SDG Investments, LLC 

Javier Vasquez 

 Autozone Development Corporation 

James C. Griffith 

 Ali M. Yasin & Salam A. Yasin 

 Terrace Union School Distric S.B. County 

Owen Chang 

 City of Riverside 

Irene Martinez 

 Terry L. Lambert & Sally L. Lambert (Trust) 

 Janette H. Sosothikul & Arthur Adams (Trust) 

 Terrel Ray McDuffee (Trust) 

 Ralph Raymond Furnas & Louise Arlene Furnas (Trust) 
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Item No.  Principals & Agents 

12 cont. Robert T. Tilley & Susan A. Tilley 

 2881 Hulen Place, LLC 

Jim Franklin 

 Woodrow Arthur Hughes & Famou Lucille Hughes 

 57
th

 Saga, LLC 

Michael Libraty 

 Gary Clark 

 Terrace Village RC Park, LLC 

Tom Murdock 

 Deida Guiterrez, Rosa Terriquez, Donal B. Davis & Lrea Davis 

 City of Grand Terrace 

Sandra Molina 

 Robert Macias 

 Janise Llewellyn 

 Mark L. Pierce & Jane L. Pierce (Trust) 

 Southern California Edison 

Jeanette Bacheldor 

 City of Riverside 

Irene Martinez 

 Sara Elawar 

 Colton Industrial Properties 

Bill Patton & John Patton 

 
Item No. Contract No. Principals  & Agents Subcontractors 

16 15-1001172 Fehr & Peers 

Jason Pack 

N/A 

23 15-1001146 RailPros, Inc. 

Mary Toutounchi 

 

Anil Verma Associates 

BRG Consulting 

CH2M Hill 

Engineering Solutions Services 

Epic Land Solutions 

North Star Alliances 

25 15-1001306 Southern California Edison 

Marc Ulrich 

Joanna  Chang 

Alternative Energy System 

Consulting, Inc. 

FCI Management Consultants 

Lincus, Inc. 

Newcomb Anderson McCormick 

Onsite Energy Corporation 

Sterrett Consulting 

TRC Engineers, Inc. 

Willdan Energy Solutions 

ARC Alternatives 
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Item No. Contract No. Principals  & Agents Subcontractors 

25 15-1001307 So Cal Gas 

Frank Spasaro 

Becky Estrella 

Alternative Energy System 

Consulting, Inc. 

FCI Management Consultants 

Lincus, Inc. 

Newcomb Anderson McCormick 

Onsite Energy Corporation 

Sterrett Consulting 

TRC Engineers, Inc. 

Willdan Energy Solutions 

ARC Alternatives 

39 16-1001355 CDM Smith 

Scott Allaire 

Resource Systems 

Economic & Planning Systems, Inc. 

Arlington Group 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 

Vicki Watson, Clerk of the Board 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 2 

Date:  September 2, 2015 

Subject: 

May/June/July 2015 Procurement Report 

Recommendation: 

Receive the May/June/July 2015 Procurement Report. 

Background: 

The Board of Directors adopted the Contracting and Procurement Policy (Policy No. 11000) on 

January 3, 1997, and approved the last revision on March 12, 2014.  On February 6, 2013, the 

Board of Directors authorized the Executive Director, or designee, to approve: a) contracts and 

purchase orders up to $100,000 and for purchase orders originally $100,000 or more, increasing 

the purchase order amount up to 10% of the original purchase order value, not to exceed 

$25,000; b) amendments with a zero dollar value; c) amendments to exercise the option term if 

the option term was approved by the Board of Directors in the original contract; and 

d) amendments that cumulatively do not exceed 50% of the original contract value or $100,000, 

whichever is less and to release Request for Proposal (RFP), Request for Quote (RFQ) and 

Invitation for Bid (IFB) for proposed contracts from which funding has been approved in 

San Bernardino Associated Governments (SANBAG’s) Annual Budget, and which are estimated 

not-to-exceed $1,000,000.  SANBAG staff has compiled this report that summarizes all contract 

actions approved by the Executive Director, or designee. 

On July 11, 2012, the Board of Directors authorized SANBAG’s General Counsel to award and 

execute legal services contracts up to $50,000 with outside counsel as needed on behalf of 

SANBAG and its authorities organized under the umbrella of the Council of Governments.  

Also, periodically notify the Board after exercising such authority.  A list of all Contracts and 

Purchase Orders that were executed by the Executive Director and/or General Counsel during the 

months of May, June and July is presented herein as Attachment A, and all RFPs and IFBs are 

presented in Attachment B. 

Financial Impact: 

This item imposes no impact on the Fiscal Year 2014/2015 or 2015/2016 budget.  Presentation of 

the monthly procurement report demonstrates compliance with the Contracting and Procurement 

Policy. 

Reviewed By: 

This item was received by the General Policy Committee on August 12, 2015.  

Responsible Staff: 

William Stawarski, Chief Financial Officer 
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 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Page 1 of 17 
 

Attachment A 

May to July Contract Actions 

 

New Contracts Executed: 
 

 

Contract No. 

 

Description of 

Specific Services  
Vendor Name Dollar Amount 

 

Description of 

Overall Program 

15-1001071 
Insurance Compliance 

and Certificate 

Tracking Services. 

Exigis $69,000.00 Vendor to track 

insurance compliance 

for all contracts and 

amendments. 

15-1001311* 
I-215 BiCounty 

SHOPP Contribution 

Agreement for 

Iowa/La Cadena 

Signals. 

Caltrans $281,000.00 Contribution 

Agreement towards 

traffic signal 

improvements at the 

I-215 Iowa/La 

Cadena Drive 

Interchange. 

*Executive Director authorized to execute agreement per June 3, 2015 Minute Action.  
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Page 2 of 17 
 

Attachment A 

May to July Contract Amendment Actions 
 

Contract Amendments Executed: 
 

Contract No. 

& 

Amendment 

No. 

Reason for Amendment 

(include a description of 

the amendment) 

Vendor Name 

Previous 

Amendments & 

Dollar Values 

Dollar 

Amount of 

Amendment 

Amended 

Contract Total 

C09129 

Amendment 

3 

Amendment 3 

redistributes $200,000 

between capital and 

support. Project: 

Cooperative Agreement 

for I-215 Segments 

1&2 Construction. 

Caltrans Original 

$0.00 

Amendment 1 

$0.00 

Amendment 2 

$0.00 

$0.00 $0.00 

C11089 

Amendment 

1 

Amendment 1 allows 

SANBAG and City of 

Rialto to either deposit 

payment into an escrow 

account or pay 

SANBAG up front and 

receive reimbursement 

for unused funds. 

Project: Cooperative 

Agreement for 

Landscape 

Construction for I-10 

Riverside Interchange. 

City of Rialto Original 

$1,927,000.00 

 
 

$0.00 $1,927,000.00 
 

C11093 

Amendment 

4 

Amendment 4 includes 

language to permit 

partial Relief of 

Maintenance for 

completed segments of 

the project. Project: 

Construction/Capital 

Support on I-10 Cherry 

Ave Interchange 

Project.  

Caltrans Original 

$131,167.00 

Amendment 1 

$0.00 

Amendment 2 

$0.00 

Amendment 3 

$0.00 

$0.00 $131,167.00 
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Contract No. 

& 

Amendment 

No. 

 

Reason for Amendment 

(include a description of 

the amendment) 

Vendor Name 

 

Previous 

Amendments & 

Dollar Values 

Dollar 

Amount of 

Amendment 

 
Amended 

Contract Total 

C11199 

Amendment 

3 

Amendment 3 extends 

contract term through 

June 30, 2017. Project: 

Lenwood Grade 

Separation Right of 

Way Construction. 

County of San 

Bernardino and 

City of 

Barstow 

Original 

$1,021,465 

Amendment 1 

$1,102,535.00 

Amendment 2 

$(66,774.00) 

$0.00 $2,057,226.00 

C11207 

Amendment 

2 

Amendment 2 extends 

contract term through 

December 31, 2015. 

Project: Legal Services 

for Downtown San 

Bernardino Passenger 

Rail Project.  

Nossaman Original 

$2,000,000.00 

Amendment 1 

$500,000.00 

$0.00 $2,500,000.00 

C12174 

Amendment 

1 

Amendment 1 extends 

contract term through 

June 30, 2016. Project: 

Information and 

Communication 

Technology Services.  

Sigma Net Original 

$409,200.00 

$0.00 $409,200.00 

C12221 

Amendment 

1 

Amendment 1 extends 

contract term and 

increases contract 

amount by $6,072.00. 

Project: Freeway 

Service Patrol Digital 

Radio Lease 

Frequencies. 

Lucky’s Two 

Way Radios 

Original 

$15,048.00 
 

$6,072.00 $21,120.00 

C12226 

Amendment 

3 

Amendment 3 amends 

agreement to include 

language to permit 

partial Relief of 

Maintenance for 

completed segments of 

the project. Project: 

Cooperative Agreement 

for I-15 Ranchero Rd. 

Project.  

Caltrans Original 

$0.00 

Amendment 1 

$39,171,582. 

Amendment 2 

$50,000.00 
 

$0.00 $39,221,582.00 
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Contract No. 

& 

Amendment 

No. 

 

Reason for Amendment 

(include a description of 

the amendment) 

Vendor Name 

 

Previous 

Amendments & 

Dollar Values 

Dollar 

Amount of 

Amendment 

 
Amended 

Contract Total 

C13027 

Amendment 

2 

Amendment 2 extends 

contract term through 

December 31, 2016. 

Project: Project Study 

Report/Project Report 

for SR-210 Baseline 

Interchange. 

City of 

Highland 

Original 

$434,620.00 

Amendment 1 

$129,890.00 
 

$0.00 $564,510.00 

C13114 

Amendment 

1 

Amendment 1 extends 

contract term through 

December 3, 2016. 

Project: SR-210 

Baseline Interchange 

Oversight of Project 

Study. 

Caltrans Original 

$310,000.00 
 

$0.00 $310,000.00 

C13134 

Amendment 

3 

Amendment 3 extends 

park and ride lease 

through July 31, 2015. 

Project: Park and Ride 

Lease Agreement. 

Community 

Baptist Church 

Original 

$5,880.00 

Amendment 1 

$1,260.00 

Amendment 2 

$609.00 

$0.00 $7,749.00 

C13135 

Amendment 

1 

Amendment 1 extends 

park and ride lease 

through December 31, 

2015 and increases 

contract amount. 

Project: Park and Ride 

Lease Agreement. 

Montecito Park 

Union Church 

Original 

$6,120.00 
$1,530.00 $7,650.00 

C13136 

Amendment 

2 

Amendment 2 extends 

park and ride lease 

through December 31, 

2015 and increases 

contract amount. 

Project: Park and Ride 

Lease Agreement. 

Shepherd of 

the Hill 

Lutheran 

Church 

Original 

$15,840.00 

Amendment 1 

$2,280.00 

$5,100.00 $23,220.00 
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Contract No. 

& 

Amendment 

No. 

 

Reason for Amendment 

(include a description of 

the amendment) 

Vendor Name 

 

Previous 

Amendments & 

Dollar Values 

Dollar 

Amount of 

Amendment 

 
Amended 

Contract Total 

C13137 

Amendment 

1 

Amendment 1 extends 

park and ride lease 

through September 30, 

2015 and increases 

contract amount. 

Project: Park and Ride 

Lease Agreement. 

Highland 

Avenue 

Community 

Church 

Original 

$21,600.00 
 

$3,600.00 $25,200.00 

C13138 

Amendment 

1 

Amendment 1 extends 

park and ride lease 

through December 31, 

2015 and increases 

contract amount. Park 

and Ride Lease 

Agreement. 

St. Paul the 

Apostle 

Catholic 

Church 

Original 

$18,480.00 

$4,500.00 $22,980.00 
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Attachment A 

May to July Contract Task Order Actions 
 

Contract Task Order (CTO) Executed: 
 

 

Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C12233 

CTO 7 

Labor compliance audit 

of Roy Dots. 

GCAP 

Services 

$300,000.00 CTO 1 

$3,459.00 

CTO 2 

$34,320.00 

CTO 3 

$22,881.44 

CTO 4 

$39,653.50 

CTO 4.1 

$9,000.00 

$5,807.50 

C12244 

CTO 3.1 

Extend CTO 3 original 

completion date for Right 

of Way support for I-215 

Bi-County Project. 

Overland 

Pacific & 

Cutler, Inc. 

$6,000,000.00 CTO 1 

$1,705,921.00 

CTO 1.1 

$174,350.00 

CTO 1.2 

$21,897.31 

CTO 6 

$21,833.00 

CTO 7 

$100,530.14 

CTO 7.1 

$11,250.00 

CTO 9 

$12,995.00 

CTO 11 

$23,200.00 

CTO 12 

$10,896.00 

 

Original 

$21,811.68 

Amendment 1 

$0.00 

Total: 

$21,811.68 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C12244 

CTO 13 

ROW Agreements, 

correspondence with 

property owner for the 

Laurel Street Grade 

Separation project. 

Overland 

Pacific & 

Cutler, Inc. 

$6,000,000.00 CTO 1 

$1,705,921.00 

CTO 1.1 

$174,350.00 

CTO 1.2 

$21,897.31 

CTO 3.1 

$21,811.68 

CTO 6 

$21,833.00 

CTO 7 

$100,530.14 

CTO 7.1 

$11,250.00 

CTO 9 

$12,995.00 

CTO 11 

$23,200.00 

CTO 12 

$10,896.00 

 

$5,588.51 

C12242 

CTO 5.2 

Extend CTO 5 original 

completion date for SR-

210 Lane Addition.  

Epic Land 

Solutions 

$6,000,000.00 CTO 3 

$730.00 

CTO 5 

$40,108.06 

CTO 5.1 

$41,432.52 

CTO 8 

$37,063.45 

CTO 11 

$23,200.00 

Original 

$40,108.06 

Amendment 1 

$41,432.52 

Amendment 2 

$0.00 

Total: 

$82,540.58 

C14144 

CTO 2 

Focused protocol surveys 

for Delhi Sands Flower-

loving fly. 

Vandermost 

Consulting 

Services 

$3,000,000.00 CTO 1 

$39,155.00 

$57,306.00 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14086 

CTO 6.3 

Added additional 

environmental phasing 

for NEPA and CEQA to 

the NEPA environmental 

clearance requirements. 

Parsons 

Brinckerhoff 

$20,000,000.00 CTO 2 

$520,105.00 

CTO 2.1 

$0.00 

CTO 3 

$20,000.00 

CTO 5 

$366,138.00 

CTO 5.1 

$21,998.00 

CTO 5.2 

$0.00 

CTO 9 

$29,917.00 

CTO 21 

$3,014.70 

CTO 12B 

$247,445.00 

CTO 12B.1 

$28,785.96 

CTO 27 

$13,774.98 

Original 

$124,911.00 

Amendment 1 

$10,985.00 

Amendment 2 

$25,293.00 

Amendment 3 

$61,034.00 

Total: 

$222,223.00 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14086 

CTO 12B.2 

Extend original 

completion date of 

Redlands Passenger Rail 

Operations/Maintenance 

& Vehicle Selection. 

Parsons 

Brinckerhoff 

$20,000,000.00 CTO 2 

$520,105.00 

CTO 2.1 

$0.00 

CTO 3 

$20,000.00 

CTO 5 

$366,138.00 

CTO 5.1 

$21,998.00 

CTO 5.2 

$0.00 

CTO 6.3 

$61,034.00 

CTO 9 

$29,917.00 

CTO 6 

$124,911.00 

CTO 6.1 

$10,985.00 

CTO 6.2 

$25,293.00 

CTO 21 

$3,014.70 

CTO 27 

$13,774.98 

Original 

$247,445.00 

Amendment 1 

$28,785.96 

Amendment 2 

$0.00 

Total: 

$276,230.96 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14086 

CTO 33 

Under Investigation and 

Environmental Permits. 

Parsons 

Brinckerhoff 

$20,000,000.00 CTO 2 

$520,105.00 

CTO 2.1 

$0.00 

CTO 3 

$20,000.00 

CTO 5 

$366,138.00 

CTO 5.1 

$21,998.00 

CTO 5.2 

$0.00 

CTO 6.3 

$61,034.00 

CTO 9 

$29,917.00 

CTO 6 

$124,911.00 

CTO 6.1 

$10,985.00 

CTO 6.2 

$25,293.00 

CTO 21 

$3,014.70 

CTO 12B 

$247,445.00 

CTO 12B.1 

$28,785.96 

CTO 12B.2 

$0.00 

CTO 27 

$13,774.98 

$377,893.00 

 

 

 

 

 

 

 

 

2.a

Packet Pg. 35

A
tt

ac
h

m
en

t:
 B

R
D

15
09

a1
-w

w
s 

 (
21

80
 :

 P
ro

cu
re

m
en

t 
R

ep
o

rt
)



Page 11 of 17 
 

 

Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14086 

CTO 36 

Re-run the TIGER Grant 

economic model due to 

having completed this 

model previously for the 

2014 TIGER Grant. 

Parsons 

Brinckerhoff 

$20,000,000.00 CTO 2 

$520,105.00 

CTO 2.1 

$0.00 

CTO 3 

$20,000.00 

CTO 5 

$366,138.00 

CTO 5.1 

$21,998.00 

CTO 5.2 

$0.00 

CTO 6.3 

$61,034.00 

CTO 9 

$29,917.00 

CTO 6 

$124,911.00 

CTO 6.1 

$10,985.00 

CTO 6.2 

$25,293.00 

CTO 21 

$3,014.70 

CTO 12B 

$247,445.00 

CTO 12B.1 

$28,785.96 

CTO 12B.2 

$0.00 

CTO 27 

$13,774.98 

CTO 33 

$377,893.00 

$14,762.07 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14003 

CTO 12A.2 

Extend original 

completion date of the 

Redlands Passenger Rail 

Operations/Maintenance 

& Vehicle Selection. 

Hatch Mott 

MacDonald 

$20,000,000.00 CTO 11 

$489,822.00 

CTO 11.1 

$283,614.00 

CTO 15 

$498,609.00 

CTO 15.1 

$260,971.00 

CTO 10 

$114,162.00 

CTO 8 

$491,993.00 

CTO 8.1 

$0.00 

CTO 19 

$498,324.00 

CTO 20 

$299,836.00 

CTO 20.1 

$0.00 

CTO 17 

$125,539.00 

CTO 23 

$1,134.55 

CTO 22 

$249,729.00 

CTO 25 

$78,441.00 

CTO 25.1 

$0.00 

CTO 26 

$21,581.00 

CTO 31 

$31,542.00 

CTO 32 

$498,593.00 

CTO 33 

$377,893.00 

CTO 35 

$62,321.00 

 

 

 

 

Original 

$238,918.00 

Amendment 1 

$28,116.56 

Amendment 2 

$0.00 

Total: 

$267,034.56 

2.a

Packet Pg. 37

A
tt

ac
h

m
en

t:
 B

R
D

15
09

a1
-w

w
s 

 (
21

80
 :

 P
ro

cu
re

m
en

t 
R

ep
o

rt
)



Page 13 of 17 
 

 

Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14003 

CTO 22.1 

Extend original 

completion date Upland 

Metrolink Land Use and 

Constraints Analysis. 

Hatch Mott 

MacDonald 

$20,000,000.00 CTO 11 

$489,822.00 

CTO 11.1 

$283,614.00 

CTO 15 

$498,609.00 

CTO 15.1 

$260,971.00 

CTO 10 

$114,162.00 

CTO 8 

$491,993.00 

CTO 8.1 

$0.00 

CTO 19 

$498,324.00 

CTO 20 

$299,836.00 

CTO 20.1 

$0.00 

CTO 17 

$125,539.00 

CTO 12A 

$238,918.00 

CTO 12A.1 

$28,116.56 

CTO 12A.2 

$0.00 

CTO 23 

$1,134.55 

CTO 25 

$78,441.00 

CTO 25.1 

$0.00 

CTO 26 

$21,581.00 

CTO 31 

$31,542.00 

CTO 32 

$498,593.00 

CTO 33 

$377,893.00 

CTO 35 

$62,321.00 

Original 

$249,729.00 

Amendment 1 

$0.00 

Total: 

$249,729.00 
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Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C12033 

CTO 30.2 

Additional Central 

Systems Training as 

requested by the staff 

from the City of San 

Bernardino.  

Albert 

Grover & 

Associates 

$1,000,000.00 CTO 1 

through 

CTO 29 

$281,594.00 

CTO 31 

Through 

CTO 38 

$161,372.00 

CTO 42 

$19,480.00 

CTO 43 

$21,570.00 

CTO 45 

$34,488.00 

CTO 46 

$18,534.00 

Original 

$20,000.00 

Amendment 1 

$20,000.00 

Amendment 2 

$25,000.00 

Total: 

$65,000.00 

C12033 

CTO 48 

Provide technical 

assistance to Rialto to 

facilitate a smooth 

relocation of the TMC to 

minimize disruption to 

traffic operations; assist 

City to restore 

Communications to the 

traffic network after 

relocation efforts. 

 

 

Albert 

Grover & 

Associates 

$1,000,000.00 CTO 1 

through 

CTO 29 

$281,594.00 

CTO 31 

Through 

CTO 38 

$161,372.00 

CTO 42 

$19,480.00 

CTO 43 

$21,570.00 

CTO 45 

$34,488.00 

CTO 46 

$18,534.00 

$9,890.00 

 

 

 

 

 

 

 

 

2.a

Packet Pg. 39

A
tt

ac
h

m
en

t:
 B

R
D

15
09

a1
-w

w
s 

 (
21

80
 :

 P
ro

cu
re

m
en

t 
R

ep
o

rt
)



Page 15 of 17 
 

 

Contract No. 

& CTO No. 

 

Description of CTO  
Vendor 

Name 

Contract 

Amount 

Previously 

Issued CTOs 

Dollar 

Amount of 

CTO 

C14134 

CTO 2.1 & 

CTO 2.2 

Time Extension and 

increase for Temporary 

Staff accountant in 

finance.  

Apple One $1,000,000.00 CTO 3 

$18,000.00 

Original 

$32,000.00 

Amendment 1 

$18,000.00 

Amendment 2 

$25,000.00 

Total: 

$75,000.00 

C14134 

CTO 3.1 

Time Extension and 

increase for Temporary 

receptionist at the front 

desk. 

Apple One $1,000,000.00 CTO 2 

$75,000.00 

 

Original 

$6,000.00 

Amendment 1 

$12,000.00 

Total: 

$18,000.00 
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Attachment A 

May to July Purchase Order Actions 

 

Purchase Orders: 

 

PO No. 

 

PO Issue 

Date 
Vendor Name Description of Services 

PO Dollar 

Amount 

 

4001302 06/03/2015 Southern 

California 

Association of 

Governments 

Dues assessment for FY 2015/16. $25,000.00 

4001308 06/09/2015 Victor Valley 

Transit 

Authority 

Since City of Barstow will be joining the JPA of 

Victor Valley Transit Authority (VVTA), VVTA 

submitted an application to PTMISEA to release 

remaining funds from City of Barstow’s 

purchase of vehicles. PTMISEA approved 

remaining funds to be released to VVTA. 

$14,331.75 

4001311 06/15/2015 Apple One Temporary receptionist services. $7,500.00 

4001313 06/16/2015 KTIE-AM Program package including a 25-minute program 

each week for 39 weeks, with associate spots on 

KTIE-AM590.   

$17,550.00 

4001314 06/16/2015 Little bear 

productions 

Graphic design services for various projects. $24,000.00 

4001317 06/24/2015 Citycom Real 

Estate Services 

Installation of rail in the board room. $23,250.00 

4001325 06/25/2015 Sigmanet, Inc. 75 dual monitor stands. $10,615.27 

4001327 06/29/2015 Sigmanet, Inc. 55 LED monitors. $7,432.97 

 Total $129,679.99 
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Attachment A 

May to July Purchase Order Amendment Actions 

 

Purchase Order Amendments Executed: 
 

 

Purchase Order 

No. & 

Amendment No. 

 

Description of 

Services and 

Reason for 

Amendment 

Vendor Name 

  

Previous 

Amendments 

& Dollar 

Values 

Dollar 

Amount of 

Amendment 

 

Amended PO 

Total 

4001107 / 

Amendment #1 

Extend PO to 

cover Downtown 

San Bernardino 

Passenger Rail 

project for 

additional costs 

associated with 

new service 

meters.   

Southern 

California Edison 

$57,121.36 $25,000.00 $82,121.36 

4001203 / 

Amendment #1 

Public relation 

services for 

SANBAG’s 

vendor fair. 

Simon Wong 

Engineering 

$18,500.00 $5,650.89 $24,150.89 
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Attachment B 

May to July RFP’s and IFB’s 

 

Release of RFP’s and IFB’s 

 

 

Release  

Date 

 

RFP/IFB No. 

 

Description of 

Services 

Anticipated 

Dollar Amount 

Anticipated 

Award Date 

 
Description of 

Overall Program 

and Program 

Budget 

      

 Total  

*None to report.   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 3 

Date:  September 2, 2015 

Subject: 

Selection of San Bernardino Santa Fe Depot Property and Facilities Management Firm 

Recommendation: 

Approve Contract No. 15-1001227 with CityCom Real Estate Services, Inc. (CityCom) for 

property and facility management services at the San Bernardino Santa Fe Depot for term of 

three (3) years and two (2) months with two (2) one-year option(s) to extend.  The total Contract 

Not-To-Exceed Amount is one hundred and fifty-two thousand dollars ($152,000). 

Background: 

San Bernardino Associated Governments (SANBAG) and the City of San Bernardino, as co-

owners and tenants-in-common of the San Bernardino Santa Fe Depot (Depot) share the 

responsibilities for the Depot as identified in Cooperative Agreement A04040.  One of those 

responsibilities is the retention of a property and facility management firm.  

 

In April 2015, the SANBAG Board of Directors authorized staff to release a Request for 

Proposals (RFP) No. 15-1001227 for Property and Facilities Management Services for the 

Depot.   

 

Staff finalized the RFP which was issued on April 3, 2015, with proposals due on May 13, 2015.  

The RFP was sent electronically to approximately nineteen (19) vendors registered on Planet 

Bids.  The solicitation was issued in accordance with current SANBAG policies and procedures 

for procurement of professional services. 

 

A Pre-Proposal Conference was held on April 15, 2015, and was attended by SANBAG staff.  

CityCom was the only vendor that attended the Pre-Proposal Conference. 

 

CityCom was the only vendor that submitted a proposal.  CityCom is also the current provider 

for property and facilities management services for the Depot.  Prior to the proposal due date, 

vendors that were notified of the RFP and did not attend the Pre-Proposal Conference were 

contacted in an effort to obtain feedback whether they intended to submit a proposal.  A few 

vendors stated that their services did not fall within the RFP’s scope of work.  Two (2) other 

vendors stated that they were reviewing the RFP and may be submitting a proposal.  All other 

vendors contacted did not return voicemail messages left by Procurement staff.  After the 

proposal due date, the two (2) vendors who stated that they may be submitting a proposal were 

contacted for feedback in an attempt to find out why they did not submit a proposal; however 

Procurement staff was unsuccessful in reaching these vendors, nor did the vendors return 

voicemail messages left by Procurement staff.  Staff believes adequate notice and time was 

provided to all firms to meet the May 13, 2015, deadline for proposal submission.  
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A responsiveness review was conducted by the Procurement Analyst and found the proposal 

from CityCom to be responsive.   

 

The new contract has a term of three (3) years and two (2) months with two (2) one-year 

option(s) to extend.  The maximum term of this Contract, including the option term(s), if 

exercised, will not exceed December 31, 2020.  The total Contract Not-To-Exceed Amount is 

one hundred and fifty-two thousand dollars ($152,000).  As per Cooperative Agreement A04040, 

a portion of the management fee is paid by the occupying tenants of the building with the 

remaining portion equally split between SANBAG and the City.  As more of the Depot is 

occupied, the portion split by SANBAG and the City will be reduced.  It is expected that 

expenses associated with the operation and maintenance of the Depot, such as janitorial, 

landscape, and security services will be billed directly to the property management firm for 

payment from an operating account for building expenses.  

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 budget with expenses included under task 

0805 Building Operations, the extension years will be budgeted in their respective years.  Using 

the current building occupancy the share of the management fee of $32,000 is allocated thusly: 

SANBAG $24,838.40, Southern California Regional Rail Authority (SCRRA) $2,035.56, 

Southern California Assocated Governments  (SCAG) $895.64, and the City of San Bernardino 

$4,230.40. 

Reviewed By: 

This item was reviewed by the General Policy Committee on August 12, 2015, and 

recommended for approval 9-0-1 (Council Member McEachron abstained).  This item and the 

draft agreement have been reviewed by SANBAG General Counsel. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: 

Revised Expiration Date:

%

15-1001227

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/31/201811/1/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 00437

CityCom Real Estate Services, Inc. (CityCom)

Property and Facilities Management Services for the San Bernardino Santa Fe Depot

152,000.00$         

-$                        

-$                        

152,000.00$         

-$                        

-$                       

152,000.00$        

Approve contract with CityCom to provide property & facilities management 

services for the San Bernardino Santa Fe Depot.

%
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EXHIBIT A  “SCOPE OF WORK” 
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The San Bernardino Associated Governments (SANBAG) will have CONSULTANT 

perform services for property management relating to the occupancy of the Santa Fe San 

Bernardino Depot located at 1170 West 3
rd

 Street in San Bernardino, CA 92410 (referred to 

as the “Premises”).  The building as well as the land upon which it sits is jointly owned by 

SANBAG and the City of San Bernardino as tenants in common.  Square footage and maps 

of the Premises are included as “Exhibit C” of this Contract.  

Services 

The CONSULTANT shall perform all services (or directly supervise services of 

subcontractors) listed within this scope of work subject to SANBAG’s direct supervision, 

participation, and acceptance and review: 

a. Marketing leasable space, handling tours of the suites to prospective tenants, and where 

appropriate, hiring and supervision of commercial leasing broker alliances to increase 

exposure; 

b. Screening of prospective tenants and negotiating leases for leasable space for approval by 

SANBAG after conferring with the City of San Bernardino, including:  

1. Processing applications, credit reports, financial information, etc. to determine and 

make recommendations as to acceptance and associated risk of each prospect; 

2. Landlord represented negotiations for prospective new tenants or existing tenants’ 

lease renewals as the case may be, using either our proprietary comprehensive 

commercial leases customized for the Premises, or any existing preferred lease 

documentation per the provisions of Section VIII of SANBAG Policy 11000; 

c. Managing pre-existing and new leases, including the payment and allocation of common 

area and non-lease space expenses, the collection of rental income, handling eviction 

proceedings, and the distribution of any net rental income revenue to SANBAG and the City 

of San Bernardino.  Adjustments to the allocation of common area and non-leased space 

expenses shall be made not more frequently than every six (6) months.  Services will include, 

but not limited to: 

1. Rent collection will include facilities for tenants to pay via credit card if desired. 

2. Computerized tenant accounting with mailed monthly rent statements and return 

envelopes, making rent payments easier for tenants; 

3. Monitoring and implementation of lease provisions, such as periodic rent increases, 

assessment of late fees, requesting insurance certificates, notification of key events 

(such as expirations and options to extend or expand), etc.; 

4. Handling of evictions when necessary, including, but not limited to preparation and 

service of 3-day and 30-day notices, and interaction with legal counsel throughout the 

Unlawful Detainer process; 

5. Staff member(s) specializing in and dedicated to fielding maintenance requests, 

consulting lease documents to verify responsibility, dispatching the appropriate 

vendor, and follow-up with tenants to ensure successful resolution; 

d. Requiring that all subcontractors comply with all federal, state, and local laws and 

regulations;  

e. Requiring that all subcontractors possess a valid license, certification or registration with 

the appropriate State of California licensing board including, but not limited to: the 
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Contractors State Licensing Board (CSLB), Bureau of Security and Investigative Services 

(BSIS), Office of the State Fire Marshal (SFM), State of California Department of Industrial 

Relations Division of Occupational Safety and Health, Structural Pest Control Board, 

California Department of Pesticide Regulation and/or other State of California licensing 

board relevant to their specific field, trade, or services; 

f. Requiring subcontractors to comply with all prevailing wage requirements as determined 

by the Department of Industrial Relations; 

g. Requiring that all maintenance, repairs, and/or alternations are conducted in a manner 

that preserves the historic integrity of the building;  

h. Competitively bidding for the hiring and oversight of a Contractor to provide unarmed 

security guard services at the Premises and its immediately adjacent parking areas (common 

areas) 24-hours a day, 7-days a week.  Unarmed security services must have applicable 

certifications and/or licenses to perform services.  Specific duties shall be determined by 

CONSULTANT and SANBAG prior to the CONSULTANT releasing competitive bid.   

i. Competitively bidding for the hiring and oversight of a Contractor to provide landscaping 

services for the Premises and its common area.  Landscaping services must include, but not 

limited to: 

1. Contractor must have applicable certifications and/or licenses to perform services. 

2. Contractor must perform all services on a monthly basis, unless directed otherwise by 

SANBAG and/or CONSULTANT. 

3. All debris created as a result of maintenance activity shall be removed from the 

Premises by the Contractor and disposed of properly. 

4. All litter shall be removed from planting beds and curb areas. 

5. All trees shall be trimmed to prevent them from impeding parking, sidewalks, and 

lighting at the Premises. 

6. All trees shall be pruned by skilled workers under the supervision of a certified 

arborist and to the specifications set by the International Society of Arboriculture.  

Sucker growth will be removed by hand from the base of trees.  No herbicides will be 

used for this purpose.  Tree stakes shall be inspected and replaced as necessary until 

trees no longer require the stakes, which will be determined by the certified arborist. 

7. Maintenance shall consist of trimming ground cover and shrubs as needed.   

8. Shrubs shall be trimmed to provide a uniform appearance within the planting bed. 

9. Fertilizers shall be applied as necessary and where appropriate in order to maintain a 

healthy growth of ground cover, trees, shrubs, and other vegetation. 

10. The use of herbicide shall be applied within the guidelines of all federal, state, and 

local laws.   

11. Insects, fungus, disease and other pests found on shrubs, trees, and ground cover, 

shall be the responsibility of the Contractor to control.  

12. Weeds shall be removed and disposed of offsite.  Weeds that have been removed 

mechanically or manually shall not be left in the planting beds. 

13. All plants shall be inspected on each visit to determine plant health.  If plant health is 

at risk, Contractor shall report to CONSULTANT and recommend course of action 

that would best care for the distressed plants using the least toxic methods. 
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14. All dead plants shall be reported to CONSULTANT with cause of death determined.  

CONSULTANT and Contractor will then determine plant replacement at direction of 

SANBAG.  All plants that have died as a result of non-conformance to this scope of 

work shall be the responsibility of the Contractor. 

j. Competitively bidding for the hiring and oversight of a Contractor for any heating, 

ventilating, and air conditioning (HVAC) maintenance and repair services, including 

program and maintenance of the HVAC computer system, for the Premises.  Services must 

include, but not limited to: 

1. Contractor must have applicable certifications and/or licenses to perform services. 

2. Monthly on-site inspections and maintenance shall be conducted and will include all 

recommended inspections, maintenance and services recommended by the 

manufacturer no less often than what is recommended by the manufacturer; filters 

shall be changed no less often than what is recommended by the manufacturer or 

more often if directed by the CONSULTANT and/or SANBAG based on 

environmental conditions.  Verify proper operation of all safety devices (at no time 

shall any safety device be bypassed unless it is needed to verify component 

operation);  

3. Monthly on-site inspections of exhaust fans shall include checking the unit’s general 

condition, lubricating all fittings, checking shaft and bearings for unusual noise and 

make recommendations, inspect and adjust belts and shives, inspect and tighten all 

electrical connections no less often than what is required by the manufacturer. 

4. Maintenance and HVAC filter replacement shall be conducted every ninety (90) days 

unless recommended sooner by the manufacturer. 

5. Quality inspections shall be conducted every one-hundred twenty (120) days unless 

recommended sooner by the manufacturer. 

6. Prior to providing additional repairs, Contractor must obtain approval from SANBAG 

and/or CONSULTANT prior to starting work.  Additionally, Contractor shall be 

required to provide SANBAG and/or CONSULTANT with a quote/estimated cost for 

repair services.  Repairs to the equipment shall be on an as needed basis. 

7. Original equipment manufacturer (OEM) or better parts shall be used to make repairs.  

Prior to using non-OEM parts, a comparison data sheet shall be provided to 

SANBAG.  All non-OEM parts must be approved by SANBAG prior to installation.  

To verify Contractor’s parts cost, the Contractor shall submit copies of 

manufacturer’s invoices when non predictive/preventive parts are supplied. 

8. All safety precautions shall be observed at all times when providing HVAC services. 

k.   Competitively bidding for the hiring and oversight of a Contractor to provide pest control 

services for the Premises and its common area.  Pest control services must include, but not 

limited to: 

1.  Contractor must have applicable certifications and/or licenses to perform services. 

2.  Contractor shall provide spot treatments of pest removal services on as needed basis. 

3. All work shall be warranted for a period of sixty (60) days.  Should the removal    

services not be totally effective or interrupt pest activities, the Contractor shall be 

required to provide supplementary services at no additional cost. 
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4.  Contractor shall wear distinctive uniform clothing and identification when performing 

services. 

5.  Contractor shall use the proper equipment and material to render the services to ensure 

safety for all human life, animals, and the environment. 

6.  Contractor shall use equipment and pesticides that are within safe and legal guidelines 

and approved for the use by federal and state regulatory agencies. 

7. Before an application is made, Contractor shall notify SANBAG and CONSULTANT 

of precautionary actions, if any, that may need to be taken. 

8.  Contractor shall be responsible for removing and disposing all excess and/or unneeded 

chemicals, materials or equipment after the application is completed.  Contractor may not 

store pest control chemicals or equipment on the Premises at any time. 

9.  Contractor shall remove and exterminate bees, hornets, and wasps including hives 

when necessary in the interior or exterior (including water meter boxes), up to a 

maximum of two (2) stories.  For standard service, the Contractor shall respond the same 

day.  For emergency services, the Contractor shall respond within two (2) hours.  An 

emergency shall be defined as any situation deemed hazardous to the immediate safety of 

the general public and/or SANBAG personnel. 

l.  Competitively bidding for the hiring and oversight of a Contractor to provide window 

cleaning services for the Premises.  Window services must include, but not limited to: 

1. Contractor shall provide all labor, materials, and equipment necessary to perform the 

work required for the exterior and interior window washing services. 

2. Contractor shall clean all exterior windows every two (2) months. 

3. Contractor shall clean all interior windows every four (4) months. 

4. Contractor shall keep all entrance and exit areas of the building free from standing 

water during the cleaning process. 

5. Contractor shall not obstruct normal business operations at any time during the 

cleaning process. 

6. Contractor shall keep a neat and clean work area at all times. 

7. Contractor shall observe all safety precautions and use fall protection for use of 

ladders and lifts six (6) feet above the grade. 

8. Contractor shall not leave any visible streaks when viewed from the interior or 

exterior of the Premises.   

9. Damage to window coverings, wood blinds, shutters, window frames or windowsills 

resulting due to carelessness during the cleaning process shall be the responsibility of 

the Contractor.  

m.   Competitively bidding for the hiring and oversight of a Contractor to provide elevator 

maintenance and repair services for the Premises.  Elevator maintenance and repair services 

must include, but not limited to: 

1. Contractor must have applicable certifications and/or licenses to perform services. 

2. Work must be done during normal business hours unless Contractor receives prior 

approval by the CONSULTANT and/or SANBAG. 

3. Maintain the elevator unit monthly.  Maintenance shall include but not limited to 

inspection, lubrication, adjustments, and if the condition or usage warrants, replace 
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any parts with the prior approval of CONSULTANT and/or SANBAG.  Replacement 

parts shall only be new manufactured parts. 

4. Maintain critical parts locally or that can be on-site next day.  At no time shall the 

elevator be out of service for more than twenty-four (24) hours from the date service 

was requested. 

5. Contractor shall respond to malfunctions within twenty-four (24) hours. 

6. Contractor shall perform all safety testing at the frequency recommended by the 

manufacturer. 

7. Provide CONSULTANT and/or SANBAG with test results and provide 

recommendations for maintenance based on the test results. 

8. Include monthly testing of fire recall test and recovery. 

9. Contractor shall perform annual state mandated testing.  Before proceeding, 

Contractor shall get authorization from CONSULTANT and/or SANBAG for all 

testing and costs associated with the related testing. 

10. Contractor is responsible for ensuring that all licenses and permits are displayed and 

continuously valid. 

n. Competitively bidding for the hiring and oversight of a Contractor to provide janitorial 

services for the Premises, but would not apply to a restaurant or other food-related use that 

would be responsible for its own janitorial service.  Janitorial services will also be required 

following any scheduled use of the banquet/community room.  Janitorial services must 

include, but not limited to: 

1. A monthly service charge shall be agreed upon by Contractor and 

CONSULTANT/SANBAG. 

2. Services shall be performed after normal business hours, Monday thru Friday. 

3. The monthly service charge shall include all services, cleaning supplies, and 

equipment which shall be furnished by the Contractor. 

4. All services shall be provided in a satisfactory manner as determined by SANBAG. 

5. All personnel performing services shall complete a comprehensive training program 

and are required to carry insurance and a janitorial bond. 

6. Daily services shall include, but not limited to: 

a. Sanitize, polish, and shine all chrome, metal fixtures, kick plates, utility 

covers, plumbing, clean out covers, and door knobs; 

b. Clean and polish all doors, doorplates and hardware; 

c. Empty all sanitary receptacles and replace craft liner;  

d. Clean and disinfect trash receptacles;  

e. Dust and clean restroom signage and doors; 

f. Report any leaking faucets, running plumbing, light bulbs that need to be 

replaced, and/or other maintenance needs to SANBAG; 

g. Clean all table tops, sinks, counters, and cabinet fronts; 

h. Empty all trash receptacles and replace plastic liners (recycling cans per 

request of SANBAG only); 

i. Clean and disinfect all trash cans and lids; 

j. Sweep, dry mop, and damp mop floors;  

k. Sweep and clean building entrances; 

l. Screen ash urns and replace sand as needed (SANBAG to pay for sand); 

m. Dust and clean all vertical surfaces under six (6) feet; 
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n. Dust and clean all horizontal surfaces except those cluttered with paperwork 

or other items; 

o. Polish all desk tops that are clear of paperwork; 

p. Dust window sills and ledges; 

q. Remove fingerprints and smudges from all walls, light switch covers, 

electrical outlet cover plates, and doorknob handles; 

r. Spot clean partition glass and mirrors; 

s. Dust all lower parts of furniture; 

t. Sweep and dry mop all hard floor surfaces; 

u. Vacuum all traffic-area carpets; 

v. Properly position furniture, books, and/or magazines in reception areas, 

offices, and conference rooms; 

w. Damp mop all tile and hard surface areas; 

x. Clean and remove sumdges from entry door glass; 

y. Secure all doors and turn off appropriate lights upon completion of work; 

z. Sweep and dry mop all restroom tile floor; 

aa. Fill soap, paper towel, toilet paper, toilet seat cover, and sanitary napkin 

dispensers; 

bb. Clean and sanitize restroom dispensers; 

cc. Clean and disinfect all restroom basins, urinals, and toilet bowels; 

dd. Clean and polish all restroom mirrors; 

ee. Spot clean all restroom partitions and walls.  Remove all graffiti if possible 

and report such to SANBAG. 

7. Weekly services shall include, but not limited to: 

a. Detail clean toilet stalls and fixtures; 

b. Dust light fixtures;  

c. Clean all walls and partitions; 

d. Pour clean water in floor drains; 

e. Pour enzyme neutralizer in floor drains; 

f. Deep clean and disinfect sinks; 

g. Clean refrigerators, vending machines, and microwave ovens (exterior only); 

h. Spot clean carpets; 

i. Dust and wipe baseboards; 

j. Dust all ledges, wall moldings, pictures, shelves, etc.; 

k. Damp wipe all interior doors; 

l. Completely clean all partitions, doors, door jamps, kick plates, glass and 

mirrors; 

m. Detail vacuum all carpeted areas, removing staples and other debris; 

n. Clean furniture fabric with vacuum to remove dust, paper bits, and erasures as 

needed. 

8. Monthly services shall include, but not limited to: 

a. Dust vents and grills; 

b. Burnish resilient floors; 

c. Dust blinds. 

d. SANBAG refrigerator and freezer are to be cleaned out on the last Friday of 

each month.  
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9. Services shall be performed as scheduled with the exception of the following six (6)    

legal holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, and Christmas Day, plus any additional holidays or closures that 

are specified otherwise.  No service charge credits will be issued for these holidays.  

Service can be provided on these holidays at an additional cost if required. 

o.   Competitively bidding for the hiring and oversight of a Contractor to provide day porter 

services for the Premises.  Day porter services must include, but not limited to: 

1. A monthly service charge shall be agreed upon which shall include the services, 

cleaning supplies, and equipment necessary to perform the services. 

2. Services shall be performed Monday, Wednesday, Thursday, and Friday from 9:00 

a.m. through 1:00 p.m. and Saturday, from 11:00 a.m. – 1:00 p.m.  

3. Services shall not be performed on any holidays. 

4. Specific day porter services to be done shall be determined by CONSULTANT and 

SANBAG prior to CONSULTANT releasing competitive bid. 

p. Competitive bidding any maintenance and repair services including, but not limited to: 

lighting to include program and maintenance of the lighting computer system, fire 

extinguisher, alarm systems.  Services to be done will be determined by CONSULTANT and 

SANBAG prior to CONSULTANT releasing competitive bid; 

q. Facilitating day-to-day building maintenance and repairs as needed; 

r. Set-up and break-down SANBAG Board Room twice monthly and upon special requests;   

s. Maintaining the methodology of allocating and documenting common area cost amongst 

all leasable space; 

t. Document and allocate non-leased space cost amongst SANBAG and the City; 

u. Market, schedule, and arrange accommodations for the availability of the Banquet/Board 

meeting room for community meetings and other events; and 

v. Prepare periodic comparative market analysis of current rental values. 

Service and Supply Contracts 

The CONSULTANT shall directly select, supervise, and engage with the written approval of 

SANBAG’s Executive Director or his designee: independent contractors, suppliers and 

vendors, in the operation, repair, maintenance and servicing of the premises, including but 

not limited to those necessary for custodial services, landscaping services, security services, 

the supplying of electricity, gas, water, telephone, cleaning, elevator maintenance, vermin 

extermination, trash removal, and other services deemed necessary or advisable by the 

CONSULTANT for the operation of the premises. 

All service contracts shall, unless expressly approved in writing by SANBAG: 1) include a 

provision for cancellation (without penalty) by SANBAG on not more than thirty (30) days’ 

written notice, 2) require that all contractors provide evidence of insurance which meet 

SANBAG’s minimum insurance requirements noted in the attached sample contract, 3) 

include a provision requiring the contractor to indemnify SANBAG, the City of San 

Bernardino, and the CONSULTANT for any and all claims arising from its acts and 
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omissions, including but not limited to willful misconduct, negligence and all actions in 

excess of the authority granted to the contractor under the terms of its contract with the 

CONSULTANT. 

All procurement procedures shall follow SANBAG’s Contract and Procurement Policy:  

 Informal competitive procurement procedures will generally be used for purchases in 

excess of $5,000, but not exceeding $25,000.   

 The formal Request for Proposal (RFP)/Request for Qualifications (RFQ) process 

will be used to solicit proposals for services in excess of $25,000 and for solicitation 

of proposals less than $25,000 in instances where this process is deemed appropriate.   

 Formal competitive procurement procedures will follow the competitive sealed bid 

method of procurement for purchases in excess of $25,000.   

 The sole source process will be used for specific instances when it may be necessary 

or prudent to enter into sole source contracts, specific approval shall be required.  The 

SANBAG Executive Director or his designee, shall approve sole source procurements 

up to $25,000, using the guidelines outlined in SANBAG’s Contract and Procurement 

Policy.  Such sole source procurements shall be routinely reported to the SANBAG 

Board of Directors. 

The CONSULTANT must follow all requirements for these procurement procedures, which 

can be found by referencing SANBAG’s Contract and Procurement Policy. 

For all public works projects that exceed $1,000: all contractors and subcontractors bidding 

and performing work must register on an annual basis with the California Department of 

Industrial Relations (DIR), and furnish electronic payroll records for new projects to the 

Labor Commissioner.  Additional information can be found at dir.ca.gov. 

Additionally, for all public works projects that exceed $6,500, the CONSULTANT shall 

follow the State’s Public Contract Code. 

      Leases 

SANBAG must approve all leases.  A call for bids of the space proposed for lease shall be 

posted in at least three (3) public places for not less than fifteen (15) days and published for 

not less than two (2) weeks in a newspaper of general circulation.  The highest proposal for 

the proposed lease submitted in response to a call for bids shall be accepted, or all bids shall 

be rejected. 

Leases for a period not exceeding ten (10) years and having an estimated monthly rental of 

not more than $5,000 may be excluded from the bidding procedure specified in the previous 

section.  Leases excluded from the bidding procedure shall be subject to the following 

requirements:  
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 Notices requesting offers to lease SANBAG property shall be posted in the SANBAG 

offices.  Notices shall also be mailed or delivered at least fifteen (15) days prior to 

accepting offers to lease to any person who has filed written request for notice with 

SANBAG.  Such requests to receive notices shall be renewed annually.  Notice shall be 

published as provided in Government Code Section 6061. 

 Notices requesting offers to lease SANBAG property shall describe the property 

proposed to be leased, the terms of the lease, the location where offers to lease the 

property will be accepted, the location where leases will be executed, and any SANBAG 

officer authorized to execute the lease. 

 SANBAG’s Executive Director or his designee, is authorized to approve and execute 

leases exempted from the bidding procedures specified in the previous section. 

 Leases exempt from the bidding procedures specified in the previous section are not 

renewable except by approval of SANBAG after a competitive process. 

 

Disbursements for Expenses of Property 

The CONSULTANT shall, consistent with the approved Budget: 

 Pay all bills which the CONSULTANT determines are properly payable; 

 Pay water charges, sewer rent, and utility assessments and all other charges and 

impositions as they shall become due and payable; 

 Process of payables to ensure timely vendor payments and/or as directed by SANBAG 

solely out of the Operating Account; 

 Prepare a budget and annual reconciliation and pro-rata billings of common area 

maintenance and operating expense increase pass-throughs as appropriate, including 

documentation and allocation of non-leased space costs to SANBAG and the City of San 

Bernardino; 

 Prepare monthly financial reports showing all funds received and disbursed, complete 

with current and historical profit and loss statements, occupancy reports, bank 

reconciliations, and various other custom reporting capabilities, and distribution of any 

net income revenue to SANBAG and the City of San Bernardino; 

 Prepare monthly narrative property report, featuring operational, leasing, and financial 

highlights from the previous month; 

 Use due diligence and employ its reasonable efforts to ensure that the actual costs of 

maintaining and operating the Premises shall not exceed the amount provided in the 

applicable budget (either total or in any line-item). 

Tenant Lease Compliance, Service Requests and Complaints 

The CONSULTANT shall maintain business-like relations with all tenants.  The 

CONSULTANT shall use its reasonable efforts and due diligence to secure full compliance 

by tenants with the terms and conditions of their respective leases, and to this end, shall use 

its reasonable efforts to see that all tenants are informed with respect to such rules, 

regulations and notices as may be promulgated by SANBAG.  The CONSULTANT shall not 

knowingly take any action which would violate any tenant’s lease, and shall promptly deliver 
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to SANBAG any notice of default received from a tenant and use its reasonable efforts to 

cure such default. 

Construction Management Services 

For projects of less than $5,000, the CONSULTANT shall order labor and materials and 

provide the associated supervision and direction for the installation of such renovations, 

improvements and/or alterations to the premises.  Further, the CONSULTANT shall, at cost 

and expense of SANBAG, provide labor and materials, through Contractors approved in 

writing by SANBAG, to perform such work.   

For projects greater than $5,000, the CONSULTANT shall, subject to SANBAG 

authorization, receive a fee equal to 10% of project cost for its project supervision. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 4 

Date:  September 2, 2015 

Subject: 

Santa Fe Depot First Floor Modifications 

Recommendation: 

Review and ratify the procurement procedures used for the Depot Board Room door hardware 

and railing and first floor security desk purchases. 

Background: 
In response to safety concerns, it was decided that modifications to the first floor of the 
San Bernardino Santa Fe Depot were necessary to ensure the safety of all who work at or visit 
SANBAG.  Therefore, working through City Commercial Real Estate Services, Inc. (CityCom), 
SANBAG’s Depot property management company, an immediate coordinated effort began to 
enhance the safety of the SANBAG public meeting space and business offices with new Board 
Room door hardware, Board Room railing, and a security desk.    
 

With safety as the number one priority, staff also worked diligently to ensure that the historical 
significance of the Depot and accessibility were also considered.  Due to the historic nature of 
the building, special Board Room door hardware was required to match existing hardware and 
associated door refinishing.  Also, the railing had to be custom fabricated to match other railing 
throughout the building. In response to the urgency of the safety concerns, CityCom used 
informal competitive procurement procedures for each of the three work elements, and sought 
informal quotes from a limited number of firms qualified to craft improvements consistent with 
the unique features of the Depot. The cost of the door hardware and refinishing was $9,250, the 
cost of the Board Room railing was $23,250 and the cost of the security desk was $18,450. 
Funding for the above projects comes from Task 0120.  SANBAG paid for the work utilizing 
purchase orders issued to CityCom who coordinated the subcontractor’s performance of the 
work.  
 

Due to the urgent and unique nature of the work performed, this report requests that the Board 
ratify the procurement procedures used for such work. 

Financial Impact: 

Funding for these projects was under task 0120 in the FY 2014/2015 budget.  The $50,950 

required for these modifications was in available fund balance and no budget amendment is 

necessary. 

Reviewed By: 

This item was reviewed by the General Policy Committee on August 12, 2015 and unanimously 

recommended for approval.  SANBAG’s General Counsel and Procurement Manager have 

reviewed this item. 

Responsible Staff: 

Duane Baker, Director of Management Services 
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 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, CTA, CTC 

Minute Action 
 

AGENDA ITEM: 5 

Date:  September 2, 2015 

Subject: 

Measure I Revenue 

Recommendation: 

Receive report on Measure I receipts for Measure I 2010-2040. 

Background: 

Sales tax revenue collections for Measure I 2010 through 2040 began on April 1, 2010.  

Cumulative total receipts for Fiscal Year 2014/2015 as of June 30, 2015 were $150,618,436. 

Included is a summary of the current Measure I receipts by quarter and cumulative total since its 

inception.  The quarterly receipts represent sales tax collection from the previous quarter taxable 

sales.  For example, receipts for April through June represent sales tax collections from January 

through March. 

Measure I revenue for the 2014/2015 Fiscal Year budget was estimated to be $141,960,000. 

Actual Measure I receipts for Fiscal Year 2014/2015 April through June are $37,132,591, in 

comparison to $35,789,045 received during the quarter ending June 2014/2015, with an increase 

of 3.75%. 

Financial Impact: 

Measure I revenues are expected to exceed both the budgeted amount and prior years’ 

collections. 

Reviewed By: 

This item was reviewed and received by the General Policy Committee on August 12, 2015. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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ATTACHMENT A 

 

 

Fiscal Year

July- 

September

October- 

December

January- 

March April- June

Fiscal Year 

Total

Cumulative 

Total To Date

Receipts Prior to FY 2010/11 $7,158,800

Fiscal Year 2010/11 28,188,907 29,207,950 28,808,766 29,397,456 115,603,079 $122,761,879

Fiscal Year 2011/12 31,027,319 33,547,956 32,757,419 33,476,051 130,808,745 $253,570,624

Fiscal Year 2012/13 34,279,449 35,076,980 34,336,570 34,309,171 138,002,171 $391,572,794

Fiscal Year 2013/14 35,430,012 35,403,641 36,843,452 35,789,045 143,466,150 $535,038,944

Fiscal Year 2014/15 37,253,007 38,007,716 38,225,122 37,132,591 150,618,436 $685,657,380

     % Increase Over 13/14 5.15% 7.36% 3.75% 3.75%

Summary of SANBAG Measure I Receipts 2010-2040
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 6 

Date:  September 2, 2015 

Subject: 

Investment Policy No. 20100 

Recommendation: 

A.  Approve existing SANBAG Investment Policy No. 20100 with staff recommended changes 

to Paragraph IX - Allowable Investments for SANBAG Operating Funds, including modification 

to subparagraph I, and adding subparagraphs N and O; and 

B.  Delegate for a one-year period authority to invest or reinvest funds, or to sell or exchange 

securities so purchased, pursuant to Policy No. 20100 to SANBAG’s treasurer.   

Background: 

The California Government Code (the “Code”), which governs the investment and the deposit of 

public funds (Section 53600 et seq. and Section 53635), requires that the agency’s governing 

body review the investment policy at a public meeting. 

 

Staff and SANBAG’s investment advisor, PFM Investment Management (PFM), have reviewed 

the current policy and recommend updating Paragraph IX – Allowable Investments for 

SANBAG Operating Funds.  The updates, set out below, include modifying subparagraph I to 

differentiate ratings for certificates of deposits between short-term and long-term, and adding 

subparagraph N to include bonds issued by supranational issuers, and subparagraph O to include 

asset-backed securities: 

 

 I. Negotiable certificates of deposit or deposit notes issued by a nationally or state-

chartered bank or a state or federal savings and loan association or by a federally- or 

state-licensed branch of a foreign bank. Investments under this subparagraph shall be 

rated “A” for long-term, “A-1” for short-term, or their equivalent or better by a nationally 

recognized statistical-rating organization. 

 

 N. United States dollar denominated senior unsecured unsubordinated obligations 

issued or unconditionally guaranteed by the International Bank for Reconstruction 

and Development (IBRD), International Finance Corporation (IFC), or Inter-

American Development Bank (IADB), with a maximum remaining maturity of five 

years or less, and eligible for purchase and sale within the United States. Investments 

under this subdivision shall be rated “AAA” or better by a nationally recognized 

statistical-rating organization and may not exceed 30% of SANBAG’s investment 

portfolio. 

 O. A mortgage pass-through security, collateralized mortgage obligation, mortgage-

backed or other pay-through bond, equipment lease-backed certificate, consumer 
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receivable pass-through certificate, or consumer receivable-backed bond of a 

maximum of five years’ maturity. Securities eligible for investment under this 

subdivision shall be rated “AAA” by a nationally recognized statistical-rating 

organization and may not exceed 10% of SANBAG’s investment portfolio. No more 

than 3% of SANBAG’s investment portfolio may be invested in these securities of any 

one non-government issuer regardless of security type. 

 

Staff and PFM recommend adding bonds issued by these three supranational issuers to 

SANBAG’s list of allowable investments. Recognizing the impact of declining Federal Agency 

supply, the California legislature added this investment sector to the Code to provide additional 

avenues for investment by California local agencies. The Code limits this sector to the three 

specific issuers listed and no more than 30% of the portfolio.   

The section on different types of asset-backed securities (ABS) and pass-through securities, 

including mortgage-backed securities, may provide SANBAG the opportunity to increase 

diversification and value to the portfolio.  The Code limits ABS to no more than 20% of the 

portfolio and requires “AA” or better credit ratings.  We recommend lowering the limit of 10% 

of the portfolio, a 3% per issuer limit, and including a credit rating requirement of “AAA” or 

higher to be more conservative than the Code.   

 

The Government Code also provides that if an agency’s legislative body elects to delegate 

investment authority to the agency treasurer it may do so for a one-year period, which delegation 

may be renewed annually.  Recommendation B requests the Board approve its annual delegation 

of SANBAG investment authority pursuant to Policy No. 20100 for a one-year period to the 

SANBAG treasurer, who is also the Chief Financial Officer. 

Financial Impact: 

This item imposes no impact on the Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on August 12, 2015.  This item and the draft policy have been reviewed by 

SANBAG’s General Counsel. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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601 S. Figueroa Street 
Suite 4500 
Los Angeles, CA 90017 

 

213 489-4075 
213 489-4085 fax 
www.pfm.com 

 

May 7, 2015 

Memorandum 

To: William Stawarski, Chief Financial Officer 
Hilda Flores, Accounting Manager 
San Bernardino Associated Governments 

  From: Sarah Meacham, Director 
PFM Asset Management LLC 

    Re: Annual Investment Policy Review 

 
We have completed our annual review of SANBAG’s Investment Policy. The Policy is in 
compliance the sections of the California Government Code (the “Code”) that govern the 
investment of public funds. We have recommendations to update parts of the Policy and increase 
flexibility so SANBAG can take advantage of additional investment opportunities while maintaining 
a safe, diversified, and liquid portfolio. Additional investment sectors SANBAG should consider 
permitting are supranational bonds and asset-backed securities. We have provided a marked up 
version of SANBAG’s Policy with our recommendations included. 
 

Changes Recommended for Section IX.  
Allowable Investments for SANBAG Operating Funds 

 
Credit Requirements 
We recommend adding credit criteria for short-term negotiable CDs to clarify the investment 
requirements since rating agencies provide a different scale for short-term vs. long-term 
investments. 
 
Additional Sectors 
The additional investment sectors mentioned above offer opportunities for diversification in high-
quality investments, which will be important for the portfolios in light of the significant decline in 
the supply of Federal Agency debt.  
 
Below are descriptions of the additional investment sectors, we recommend SANBAG consider: 

 
Supranational Investments 
Effective January 1, Assembly Bill 1933 added bonds issued by certain supranational 
organizations to the permitted investments in the California Government Code. A supranational 
entity is formed by two or more central governments with the purpose of promoting economic 
development for the member countries. Supranational institutions finance their activities by 
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San Bernardino Associated Governments 
May 7, 2015 

Page 2 

issuing debt, such as these supranational bonds now permitted in California. The three issuers 
permitted under this section of Code are the International Bank for Reconstruction and 
Development (IBRD aka the World Bank), International Finance Corporation (IFC), or Inter-
American Development Bank (IADB). The debt of these issuers is rated AAA. 
 
We recommend SANBAG consider adding bonds issued by these three supranational issuers to 
the District’s list of allowable investments. Recognizing the impact of declining Federal Agency 
supply, the California legislature added this investment sector to the Code to provide additional 
avenues for investment by California local agencies. The code limits this sector to the three 
specific issuers listed above and no more than 30% of the portfolio. 
 
Asset-Backed Securities 
We recommend adding asset-backed securities to the list of allowable investments. An asset-
backed security (ABS) is a security whose income payments and value is derived from and 
collateralized (or backed) by a specified pool of underlying assets such as receivables like car loan 
or credit card payments. In addition to a dedicated pool of assets set aside as collateral to pay 
investors back, ABS may also have some combination of the following credit enhancements:  

• Credit tranching. Pool cash flows are prioritized to senior tranches, which are typically 
AAA rated. 

• Over-collateralization. The pool of assets is larger than is required to pay back 
outstanding ABS. 

• Reserve accounts. Cash is set aside to pay ABS holders, if needed. 
• Excess spread. Rates paid on the ABS are lower than interest rate received on the assets 

in the pool. 
• Letter of credit. Pool can call upon a letter of credit to pay ABS holders, if needed. 

Please note the language for this section allows different types of asset-backed and pass-through 
securities, including mortgage-backed securities (MBS). Inclusion of this sector may provide 
SANBAG the opportunity to increase diversification and value to the portfolio. The code limits 
ABS to no more than 20% of the portfolio and requires AA or better credit ratings. We have 
recommended a lower limit of 10% of the portfolio, a 3% per issuer limit, and included a credit 
rating requirement of AAA or higher to be more conservative than the code. 

 
 
Please let us know if you have any questions about these recommendations for SANBAG’s Policy. 
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San Bernardino Associated Governments Policy 20100 

Adopted by the Board of Directors              October 2, 1996 Revised 9/2/15 

Investment Policy 
Revision 
No. 

17 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
Purpose | Policy | Investment Goals | Prudent Investor Standard | Scope | Delegation of Authority | Conflicts of Interest | 
Portfolio Maturity Limits | Allowable Investments for SANBAG Operating Funds | Additional Allowable Investments for Bond 
Proceeds Only | Prohibited Investment Transactions | Investment in "Derivative" Securities | Leveraging | Safekeeping of 
Securities | Competitive Bidding of Investments | Broker/Dealers | Reporting | Annual Submission of Investment Policy | 
Revision History | 

 

I. PURPOSE 

The purpose of this policy is to provide guidelines for the investment of funds based upon prudent cash 
management practices and in conformity with all applicable statutes. 

 

II. POLICY 

The Board of Directors of the San Bernardino Associated Governments (SANBAG) and its related 
authorities and agencies recognizes its responsibility to direct the investment of funds under its care. This 
policy is designed to meet the specific needs of SANBAG while ensuring the safety of funds. 

 

III. INVESTMENT GOALS 

The investment of funds by SANBAG shall be guided by the goals of safety, liquidity, diversification, and a 
reasonable market rate of return. 

Safety: Safety of principal is the foremost objective of the investment program.  Investments of 
SANBAG will be undertaken in a manner that seeks to ensure the preservation of capital in the 
portfolio. 

Liquidity: SANBAG's investment portfolio will remain sufficiently liquid to enable SANBAG to meet all 
operating requirements and budgeted expenditures, including an additional amount to cover 
reasonably estimated contingencies. 

Diversification: The investment portfolio will be diversified to avoid risk regarding specific security 
types or individual financial institutions. 

Reasonable Market Rate of Return: The investment portfolio will be designed to attain a market 
average rate of return through economic cycles which is consistent with SANBAG's primary goals of 
safety, liquidity and diversification. 

 

IV. PRUDENT INVESTOR STANDARD 

SANBAG investments are governed by the prudent investor standard, set forth as follows: 

When investing, reinvesting, purchasing, acquiring, exchanging, selling, or managing public funds, a 
trustee shall act with care, skill, prudence and diligence under the circumstances then prevailing, 
including, but not limited to, the general economic conditions and the anticipated needs of the agency 
that a prudent person acting in a like capacity and familiarity with those matters would use in the 
investment of funds of a like character and with like aims, to safeguard the principal and maintain the 
liquidity needs of the agency.  Within the limitations of this section and considering individual 
investments as part of an overall investment strategy, investments may be acquired as authorized by 
law. 
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V. SCOPE 

The investment policy applies to all financial assets held by SANBAG, including bond proceeds. Funds 
specifically exempt from this policy include employee deferred compensation plans, employee pension 
plans, or assets held in trust by SANBAG with specific investment instructions. 

 

VI. DELEGATION OF AUTHORITY 

SANBAG's bylaws designate the Chief Financial Officer as Treasurer for the Agency. 

Under the direction and oversight of the Chief Financial Officer, and in consultation with SANBAG's 
investment adviser, the Chief Financial Officer shall direct the investment of SANBAG operating funds, 
which are not invested in the County Pool or in LAIF ("DIRECT INVESTMENTS").  All officials, staff 
members and consultants are directly accountable to the SANBAG Board for investment functions. 

 

VII. CONFLICTS OF INTEREST 

All officials, staff members and consultants involved in the investment functions will refrain from personal 
business activity that could conflict with the execution of the investment function or which could impair 
their ability to make impartial investment decisions.  Officials, staff members, and consultants will disclose 
to the Executive Director any financial interest with a financial institution or broker that conducts business 
with SANBAG.  Officials, staff members and consultants will further disclose any personal financial 
positions that could be related to the performance of SANBAG's portfolio. 

 

VIII. PORTFOLIO MATURITY LIMITS 
Investment maturities shall be based on a review of cash flow forecasts.  Maturities will be scheduled so 
as to permit the Authority to meet all projected obligations. 

The maximum maturity of any other investment of operating funds ("direct investments") may not exceed 
five years unless otherwise noted in Paragraph IX. 

Investment of bond proceeds shall be made in consideration of the liquidity needs of the bond fund, and 
may not exceed five years, except for securities to be held in a defeasance escrow for refunded bonds 
and bond debt serve reserve funds. 

Investments in the San Bernardino County Pool and in LAIF are subject to maturity limits and other 
investment restrictions as imposed by the governing bodies of those agencies. 

 

IX. ALLOWABLE INVESTMENTS FOR SANBAG OPERATING FUNDS 
Investment of SANBAG’s funds is governed by the California Government Code, Sections 53600 et seq. 
and 53635 et seq. Should the Government Code become more restrictive than this policy, the 
Government Code restrictions shall prevail. 

The following investment vehicles are permitted for the investment of operating funds. 

A. Government obligations for which the full faith and credit of the United States are pledged for the 
payment of principal and interest.   

B. Federal agency or United States government-sponsored enterprise obligations, participations, or other 
instruments, including those issued by or fully guaranteed as to principal and interest by federal 
agencies or United States government-sponsored enterprises.  No more than 40% of SANBAG’s 
investment portfolio may be invested in the obligations of any one federal agency or United States 
government-sponsored enterprise. 

C. Obligations of the State of California or any local agency within the state, including bonds payable 
solely out of revenues from a revenue producing property owned, controlled or operated by the state 
or any local agency or by a department, board, agency or authority of the state or any local agency. 
Obligations of the State of California or any California local agency may not represent more than 20% 
of SANBAG’s portfolio and no more than 10% may be invested in the obligations of any one issuer. 

D. Registered treasury notes or bonds of any of the other 49 United States in addition to California, 
including bonds payable solely out of the revenues from a revenue-producing property owned, 
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controlled, or operated by a state or by a department, board, agency, or authority of any of the other 
49 United States, in addition to California. Obligations of the other 49 states may not represent more 
than 20% of SANBAG’s portfolio and no more than 10% may be invested in the obligations of any one 
issuer. 

E. Repurchase Agreements used solely as short-term investments not to exceed 30 days. 

The following collateral restrictions will be observed: Only U.S. Treasury securities or Federal Agency 
securities, as described in par. IX. A and B, will be acceptable collateral.  All securities underlying 
Repurchase Agreements must be delivered to SANBAG’s custodian bank by book entry, physical 
delivery, or  held by a third party custodial agreement.  The total of all collateral for each Repurchase 
Agreement must equal or exceed, on the basis of market value, 102% of the funds borrowed against 
those securities.  For any Repurchase Agreement with a term of more than one day, the value of the 
underlying securities must be reviewed on a weekly basis and the value of the underlying securities 
brought back up to 102% no later than the next business day. 

Market value must be calculated each time there is a substitution of collateral. 

SANBAG or its trustee shall have a perfected first security interest under the Uniform Commercial 
Code in all securities subject to the Repurchase Agreement. 

SANBAG may enter into Repurchase Agreements only with primary dealers of the Federal Reserve 
Bank of New York. 

SANBAG will have specific written agreements with each firm with which it enters into Repurchase 
Agreements. 

Reverse repurchase agreements will not be allowed. 

Repurchase agreements may not represent more than 20% of SANBAG’s investment portfolio. 

F. Bankers’ Acceptances issued by domestic or foreign banks, which are eligible for purchase by the 
Federal Reserve System, the short-term paper of which is rated in the highest category by a nationally 
recognized statistical-rating organization. 

Purchases of Bankers’ Acceptances may not exceed 180 days maturity or 40% of SANBAG’s 
investment portfolio.  No more than 3% of SANBAG’s investment portfolio may be invested in the 
securities of any one non-government issuer regardless of security type. 

G. Commercial paper rated in the highest short-term rating category, as provided by a nationally 
recognized statistical-rating organization.  The entity that issues the commercial paper shall meet all of 
the following conditions in either paragraph (1) or paragraph (2): 

(1) The entity meets the following criteria: (a) is organized and operating in the United States as a 
general corporation; (b) has total assets in excess of five hundred million dollars ($500,000,000); 
(c) has debt other than commercial paper, if any, that is rated "A" or higher by a nationally 
recognized statistical-rating organization. 

(2) The entity meets the following criteria: (a) is organized within the United States as a special 
purpose corporation, trust, or limited liability company; (b) has program-wide credit 
enhancements including, but not limited to, over collateralization, letters of credit, or surety bond; 
(c) has commercial paper that is rated "A-1" or higher, or the equivalent, by a nationally 
recognized statistical-rating organization. 

Purchases of eligible commercial paper may not exceed 270 days maturity nor represent more than 
10% of the outstanding paper of an issuing corporation. 

Purchases of commercial paper may not exceed 25% of SANBAG’s investment portfolio.  No more 
than 3% of SANBAG’s investment portfolio may be invested in the securities on any one non-
government issuer regardless of security type. 

H. Medium-term corporate notes issued by corporations organized and operating within the United States 
or by depository institutions licensed by the U.S. or any state and operating within the U.S.  Medium-
term corporate notes shall be rated in a rating category “A”, or its equivalent or better, by a nationally 
recognized statistical-rating organization. 
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Purchase of medium-term corporate notes may not exceed 30% of SANBAG’s investment portfolio.  
No more than 3% of SANBAG’s investment portfolio may be invested in the securities of any one non-
government issuer regardless of security type. 

I. Negotiable certificates of deposit or deposit notes issued by a nationally or state-chartered bank or a 
state or federal savings and loan association or by a federally- or state-licensed branch of a foreign 
bank. Investments under this subparagraph shall be provided that the senior debt obligations of the 
issuing institution are rated “A” for long-term, “A-1” for short-term, or their or its equivalent or better by 
a nationally recognized statistical-rating organization. 

Purchase of negotiable certificates of deposit may not exceed 30% of SANBAG’s investment portfolio. 
No more than 3% of SANBAG’s investment portfolio may be invested in the securities of any one non-
government issuer regardless of security type. 

J. State of California’s Local Agency Investment Fund (LAIF) 
Investment in LAIF may not exceed 60% of SANBAG’s operating funds or $50 million, whichever is 
less. 

K. San Bernardino County Investment Pool. 

L. Insured savings accounts. 

M. Shares of beneficial interest issued by diversified management companies that are money market 
funds registered with the Securities and Exchange Commission under the Investment Company Act of 
1940 (15 U.S.C. Sec. 80a-1, et seq.).  To be eligible for investment pursuant to this subdivision, these 
companies shall either: (1) have attained the highest ranking or the highest letter and numerical rating 
provided by not less than two nationally recognized statistical rating organizations, or (2) have an 
investment advisor registered or exempt from registration with the Securities and Exchange 
Commission with not less than five years experience managing money market mutual funds and with 
assets under management in excess of $500,000,000. 

The purchase price of shares of beneficial interest purchased shall not include any commission that 
the companies may charge and shall not exceed 20% of SANBAG’s investment portfolio.  Further, no 
more than 10% of SANBAG’s investment portfolio may be invested in shares of beneficial interest of 
any one money market fund. 

N. United States dollar denominated senior unsecured unsubordinated obligations issued or 
unconditionally guaranteed by the International Bank for Reconstruction and Development (IBRD), 
International Finance Corporation (IFC), or Inter-American Development Bank (IADB), with a 
maximum remaining maturity of five years or less, and eligible for purchase and sale within the United 
States. Investments under this subdivision shall be rated “AAA” or better by a nationally recognized 
statistical-rating organization and may not exceed 30% of SANBAG’s investment portfolio. 

O. A mortgage pass-through security, collateralized mortgage obligation, mortgage-backed or other pay-
through bond, equipment lease-backed certificate, consumer receivable pass-through certificate, or 
consumer receivable-backed bond of a maximum of five years’ maturity. Securities eligible for 
investment under this subdivision shall be rated “AAA” by a nationally recognized statistical-rating 
organization and may not exceed 10% of SANBAG’s investment portfolio. No more than 3% of 
SANBAG’s investment portfolio may be invested in the securities of any one non-government issuer 
regardless of security type. 

For purposes of determining compliance with this policy, where this section specifies a percentage 
limitation for a particular category of investment, that percentage is applied on the date of purchase.  
Credit criteria listed in this section refers to the credit of the issuing organization at the time the security is 
purchased. 

 

X. ADDITIONAL ALLOWABLE INVESTMENTS FOR BOND PROCEEDS ONLY 

A. California Asset Management Program (CAMP)’s money market pool, which is rated AAAm and has an 
average maturity of 60 days or less and its separately managed portfolio. 

B. Investment agreement with an AA rated bank or collateralized investment agreement with an A rated 
bank or an investment acceptable to a bond insurance company and approved specifically by the 
SANBAG Board. 
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C. Debt service reserve funds and debt service funds may be invested longer than five years as long as 
they are permitted by state law and investments are readily available for bond payments and other 
bond purposes (refundings, defeasance, etc.). 

D. U.S. Treasury Securities and State and Local Government Securities having a maturity longer than five 
years are permitted for escrowed defeasances. 

E. Forward purchase agreements, forward delivery agreements and debt service reserve agreements 
approved specifically by the SANBAG Board. 

F. Other investments as permitted by bond indentures. 

 

XI. PROHIBITED INVESTMENT TRANSACTIONS 

Any investment not specifically allowed by this policy is prohibited. 

 

XII. INVESTMENT IN "DERIVATIVE" SECURITIES 

Direct investment in derivative securities is prohibited.  A "derivative security" is any investment the value 
of which is derived from an underlying security, commodity or index.  For purposes of this policy, a 
derivative is any security that has principal and/or interest payments which are subject to significant 
uncertainty as to timing, and/or amount. 

It is understood that the County Pool and LAIF may invest in certain derivative securities. 

 

XIII. LEVERAGING 

All forms of portfolio leverage, including, but not limited to, securities lending programs, reverse 
repurchase agreements, and margin accounts, are prohibited. 

 

XIV. SAFEKEEPING OF SECURITIES 

SANBAG shall enter into an agreement with a bank trust department to serve as the safekeeping agent 
for all direct investments.  The safekeeping agent shall hold all investments in an account for the sole 
benefit of SANBAG.  All direct investments shall be delivered by the broker to SANBAG's safekeeping 
account on a delivery versus payment basis. 

 

XV. COMPETITIVE BIDDING OF INVESTMENTS 

The investment procedures require that approved broker/dealers compete for direct investment 
purchases and sales to ensure that all investment transactions are free from favoritism.  The CFO in 
conjunction with SANBAG’s investment advisor shall determine the best execution price for SANBAG, 
and act accordingly. 

 

XVI. BROKER/DEALERS 
If a third party investment advisor is authorized to conduct investment transactions on SANBAG’s behalf, 
the investment advisor may use their own list of approved broker/dealers and financial institutions for 
investment purposes.  The investment advisor’s approved list must be made available to SANBAG upon 
request. 

For any investment transactions conducted by the Treasurer on behalf of SANBAG, the Treasurer shall 
comply with the following requirements: 

Transactions initiated by SANBAG shall be executed through government securities dealers reporting as 
primary dealers to the New York Federal Reserve Bank of New York or direct issuers (defined as 
corporations that issue their own securities) and through secondary dealers who have received prior 
approval to do business with SANBAG. 

Primary dealers wishing to do business with SANBAG must meet the following criteria: 

1. The primary dealer representative must have demonstrated experience providing investment services 
to public agencies in California. 
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2. The primary dealer representative must provide SANBAG with a minimum of three references of 
finance officials from public agencies in California. 

Secondary dealers must complete a broker/dealer application provided by SANBAG, and must meet the 
following criteria to the satisfaction of SANBAG’s Chief Financial Officer (CFO): 

1. The broker/dealer must qualify under SEC Rule 15C3-1 (uniform net capital rule). 

2. The broker/dealer and the broker/dealer representative must be properly registered with the 
appropriate state and federal regulatory bodies. 

3. The broker/dealer should be a market maker and have a strong market presence in one or more 
product areas that are pertinent to SANBAG’s investment goals. 

4. The broker/dealer and its representative should be well established in the business and have an 
acceptable track record. 

Each broker/dealer will be sent a copy of this Policy, a broker/dealer application, and a list of persons 
authorized to execute transactions on SANBAG’s behalf.  In order to be considered for investment 
business opportunities with SANBAG, each firm must acknowledge receipt of such materials. 

 

XVII. REPORTING 

A. Quarterly Report 
The CFO will provide a quarterly report to the Administrative Committee and to the Board of Directors 
providing the following information: 

1. Breakout of all securities, investments and moneys held by SANBAG by investment type, issuer, date 
of maturity, par, dollar amount and percent of portfolio invested in each. 

2. A description of all SANBAG's funds, investments or programs that are under the management of any 
outside party that is not a local agency. This report must also include market valuation of the portfolio 
and the source of the valuation. 

3. A statement of compliance with investment policy and a statement denoting the ability of SANBAG to 
meet all expenditures for the next six months. 

B. Monthly Report 
The CFO will provide a monthly list of investment transactions to the Board of Directors as required by 
California Government Code §53607 when investment authority has been delegated by the Board. 

 

XVIII. ANNUAL SUBMISSION OF INVESTMENT POLICY 

SANBAG's CFO shall render a statement of investment policy to the Board of Directors annually. The 
Board shall consider the policy, with any changes, in a public meeting. 

 

XIX. REVISION HISTORY 
Revision 

No. 
Revisions Adopted 

0 Adopted by the Board of Directors. 10/02/96 

1 20100: Added paragraph starting with "It shall be SANBAG’s long term objective . . . ". 09/03/97 

2 No changes. 12/02/98 

3 
20100.10: Changed percentage of operating funds amount to 20%. 
20100.10: Changed percentage of San Bernardino portfolio to 20%. 

11/03/99 

4 No changes.  Re-approved by the Board of Directors. 11/01/00 

5 

Added Para. 20100.16 Qualifications of Broker/Dealers; re-sequenced existing paragraphs. 
20100.16, 20100.17, 20100.18, 20100.19, 20100.20, and 20100.21 to 20100.17, 20100.18, 
20100.19, 20100.20, and 20100.22. 

Revised Par. 20100.10:  Revised “…not to exceed 20% of SANBAG’s operating funds…” to “…not 
to exceed 30% of SANBAG’s operating funds…”, and “Portion of Portfolio: 20% maximum” to 
“Portion of Portfolio: 30% maximum”. 

11/07/01 
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Revision 
No. 

Revisions Adopted 

6 

Changed paragraph numbering style from 20100.1,20100.2, 20100.3 etc. to I, II, III, etc. 

Par. IX: Changed “one year” to “two years”. 

Par. X.4:  Changed “1 year maximum” to “2 year maximum”. 

Par. X.5:  Changed “1 year maximum” to “2 year maximum”. 

Par. X.6:  Changed “180 days maximum” to “270 day maximum”. 

11/06/02 

7 No changes. Re-approved by the Board of Directors 11/05/03 

8 No changes. Re-approved by the Board of Directors 01/05/05 

9 No changes. Re-approved by the Board of Directors 11/02/05 

10 

Paragraphs on DEFINITIONS, ANNUAL MANAGEMENT REVIEW AND AUDIT, AND 
SEGREGATED INVESTMENT, and EXECUTION AND RECORD KEEPING: Deleted. 

Paragraphs III, IV, IX, and XVII: Minor revisions. 

Paragraphs VIII, IX, and XVI: Major revisions. 

07/05/06 

11 Par. IX.J:  Removed limitation. 09/13/06 

12 No changes. Re-approved by the Board of Directors 01/09/08 

13 

Par. VI: Delete “In addition, the CFO, under the direction and oversight of the Executive Director, 
and consultation with SANBAG’s investment advisor, shall review the alternatives for the 
investment of bond proceeds, and shall recommend such investments to the SANBAG Board for 
approval”.  The investment of bond proceeds is identified under par. X. and will be authorized by 
bond covenant. 

Par. IX: Add (C) Obligations of the State of California or any local agency within the state and (D) 
Registered treasury notes or bonds of other states in addition to California to diversify the number 
of sectors and issuers; revise (C) to be (E) and add “held” before “by a third party custodial 
agreement”. Also add “Repurchase agreements may not represent more than 20% of SANBAG’s 
investment portfolio”, to limit the amount to be invested in repurchase agreements; delete “(G) 
“provided that the issuing corporation is organized and operating within the United States, has total 
assets in excess of $500 million and has an “A” or higher rating for its long-term debt, if any, as 
provided by a nationally recognized statistical rating organization.” This is also stated in 
subparagraphs (G) (1) and (2); increase (J) from $40 million to $50 million limitation on LAIF 
investment per State Treasurer’s Office authorization to increase the dollar amount for investment. 

Par. X. A: Change CAMP rating from “AAA” to “AAAm” and average maturity from one year to 60 
days or less.  This is to improve safety and liquidity. 

Par. XV:  Add “in conjunction with SANBAG’s investment advisor” for clarification purposes. 

09/01/10 

14 

Par. VIII: Changed four years to five years and added “unless otherwise noted in Par. IX.” 

Par. IX.B: Changed 10% to 40%. 

Par. IX.F: Changed 20% to 40% and changed  “No more than 5% of SANBAG’s investment 
portfolio may be invested in the Bankers’ Acceptances of any one commercial bank” to “No more 
than 3% of SANBAG’s investment portfolio may be invested in the securities of any one non-
government issuer regardless of security type.” 

Par. IX.G: Changed “No more than 5% of SANBAG’s investment portfolio may be invested in 
commercial paper of one issuer” to “No more than 3% of SANBAG’s investment portfolio may be 
invested in the securities on any one non-government issuer regardless of security type.” 

Par. IX.H: Changed 20% to 30% and changed “No more than 5% of SANBAG’s investment 
portfolio may be invested in a medium-term note of any one corporation” to “No more than 3% of 
SANBAG’s investment portfolio may be invested in the securities of any one non-government 
issuer regardless of security type.” 

Par. IX.I: Changed 20% to 30% and added “No more than 3% of SANBAG’s investment portfolio 
may be invested in the securities of any one non-government issuer regardless of security type.” 

Par. XVII: Removed ‘QUARTERLY’ from title, renumbered paragraphs, and added “B. Monthly 
Report. The CFO will provide a monthly list of investment transactions to the Board of Directors as 
required by California Government Code section 53607 when investment authority has been 
delegated by the Board.” 

07/06/11 

15 

Par. IX.H: Changed rating of “AA” to “A”. 

Par. IX.I: Changed “. . . by a state-licensed branch . . . “ to “. . . by a federally or state-licensed 
branch . . . “ and changed “. . . rated AA . . .” to “. . . rated A or its equivalent . . . ”. 

Re-approved by the Board of Directors. 

08/01/12 

16 No changes. Re-approved by the Board of Directors on 9/4/13, Agenda Item 5. 09/04/13 

17 
Re-approved by the Board of Directors on 7/2/14, Agenda Item 4. Updated Par. VI to mirror bylaws 
that designate the CFO as Treasurer. 

07/02/14 
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San Bernardino Associated Governments 
 
 
 
 
 

Investment Policy Discussion 

© PFM Asset Management LLC 

Sarah Meacham, Director 
PFM Asset Management LLC 
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1 © PFM Asset Management LLC 

Investments Permitted by CA Government Code § 53601 

Overnight 180 Days 270 Days 1 Year 5 Years Beyond 5 Years 

“C
onventional” 

Fixed-Incom
e 

U.S. Treasuries Permitted Requires Approval 
Federal Agencies Permitted Requires Approval 

Municipal Securities Permitted Requires Approval 
Negotiable Certificates of Deposit Permitted Requires Approval 

Commercial Paper Permitted Prohibited 
Bankers’ Acceptances Permitted Prohibited 

Medium-Term Corporate Bonds (“A” or Better) Permitted Prohibited 
Asset-Backed Securities (ABS) Permitted Prohibited 

Supranationals (“AA” or Better) Permitted Prohibited 
Repurchase Agreements Permitted Prohibited 

Mutual Funds/Money Market Funds Permitted Prohibited 
Local Government Investment Pools Permitted Prohibited 

B
roader  

Fixed-Incom
e 

Foreign Sovereign Prohibited 
Commercial MBS Prohibited 

High-Yield Prohibited 
Private Placements Prohibited 

Convertibles Prohibited 
Non-U.S. Dollar Investment Grade Prohibited 

Emerging Markets Debt Prohibited 

Equities 

Domestic Small/Mid Cap Prohibited 
Domestic Large Cap Prohibited 

Domestic Value/Growth Prohibited 
International Small/Mid Cap Prohibited 

International Large Cap Prohibited 
Emerging Markets Prohibited 

Alternatives 

Commodities Prohibited 
Real Estate Prohibited 

Hedge Funds Prohibited 
Private Equity Prohibited 

Venture Capital Prohibited 
Tangible Assets Prohibited 
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Definition of  Credit Ratings 

S&P Moody’s Definition of Rating 

AAA Aaa High quality. Smallest degree of investment risk. 

AA Aa High quality. Differs only slightly from highest-rated issues. 

A A Adequate capacity to pay interest and repay principal. 

BBB Baa More susceptible to adverse effects of changes in economic conditions. 

BB Ba Has speculative elements; future not considered to be well-assured. 

B B Generally lack characteristics of desirable investment. 

CCC Caa Poor standing. Vulnerability to default. 

CC Ca Highly vulnerable to nonpayment. 

C C Extremely poor prospects. 

D D In default. 

2 © PFM Asset Management LLC 
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• Decline of Federal Agency supply 

• Diversification into high-quality investments 

• New sector authorized by California Government Code 

• Potential for enhanced return safely 

 

 

Reasons to Consider Additional Investment Opportunities 

© PFM Asset Management LLC 3 
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Supply of  Federal Agency Debt Shrinking Sharply 

• Source: SIFMA 
• As of March 31, 2015 

Federal Agency Debt Outstanding 

$1.3 trillion less supply 

© PFM Asset Management LLC 4 
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Federal Agency Spreads Lowest Ever 

• Source: Bloomberg, Bank of America Merrill Lynch (BAML).  
• Spreads represented by BAML 1-5 Year Treasury and 1-5 Year Agency indices.  

© PFM Asset Management LLC 5 
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• Securities issued by a sponsoring company and backed by pools of assets. The sponsoring company creates a 
separate trust to ensure investors have access to the cash flows from the assets held as collateral. 

– Issuer:   Sponsoring company/trust 

– Credit:   Rated by Nationally Recognized Statistical Ratings Organizations (NRSRO) 

– Credit enhancements:  Some combination of subordination and credit tranching, over-collateralization, 
   reserve accounts, excess spread, letter of credit, and insurance 

– Maturity:  Typically up to 10 years 

– Liquidity:  Moderate 

– Offering yield:    Higher than U.S. Treasuries and Federal Agency obligations 
 

• California Government Code limits: 

– “AA” minimum credit rating required 

– 20% maximum 

– 5-year maximum maturity 

Asset-Backed Security (ABS) 

6 © PFM Asset Management LLC 
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Recent Change to CA Code § 53601 

“United States dollar denominated senior unsecured 

unsubordinated obligations issued or unconditionally 

guaranteed by the International Bank for Reconstruction 

and Development, International Finance Corporation, or 

Inter-American Development Bank, with a maximum 

remaining maturity of five years or less, and eligible for 

purchase and sale within the United States. Investments 

under this subdivision shall be rated “AA” or better by an 

NRSRO and shall not exceed 30 percent of the agency’s 

moneys that may be invested pursuant to this section.” 

© PFM Asset Management LLC 7 
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• Triple-A rated 

• Based in Washington D.C. 

• U.S. is largest shareholder 

• Issue only senior, unsecured debt 

• Financial strength based on 

– Diversified, sovereign 
shareholders 

– Substantial liquidity and 
consistent profitability 

– Strong capitalization 

– Conservative risk management 

– Quality loan portfolio 

 
 
 

Key Facts on Supranational Issuers Authorized by CA Code 

© PFM Asset Management LLC 8 

Source: Citi Research 

Market Size Projection 
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Disclosures 

9 

This material is based on information obtained from sources generally believed to be reliable and available to the 

public, however PFM Asset Management LLC cannot guarantee its accuracy, completeness or suitability. This 

material is for general information purposes only and is not intended to provide specific advice or a specific 

recommendation. All statements as to what will or may happen under certain circumstances are based on 

assumptions, some but not all of which are noted in the presentation. Assumptions may or may not be proven correct 

as actual events occur, and results may depend on events outside of your or our control. Changes in assumptions 

may have a material effect on results. Past performance does not necessarily reflect and is not a guaranty of future 

results. The information contained in this presentation is not an offer to purchase or sell any securities. 
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January 2014 © PFM Asset Management LLC  |  1

Supranationals: A World of  Opportunity
By the Investment Team at PFM Asset Management LLC

Fixed-income investors continue to face challenging market conditions. Given the ongoing low interest rate environment, 
it has become increasingly difficult to find attractive investment opportunities in traditional government securities 
like U.S. Treasuries and bonds issued by U.S. federal agencies and government-sponsored enterprises (GSEs). A key 
contributing factor is the continued decline in the supply of  Agency/GSE debt, which has historically been a mainstay 
of  most conservative portfolios. PFM Asset Management LLC (PFMAM) believes that conservative investors may want 
to look beyond traditional U.S. government securities to examine the additional opportunity that supranational bonds (or 
supranationals) can offer. Investing in supranationals can provide a way to diversify a portfolio, maintain a high degree 
of  liquidity and credit quality, and modestly enhance portfolio returns. In this edition of  PFM Perspectives, we will provide 
an overview of  the supranational, sovereign, and non-U.S. Agency (SSA) markets and focus on the characteristics of  
supranationals that may make them desirable for inclusion in high-quality fixed-income portfolios.

An Overview of  the SSA Market
The SSA market is made up of:

•	 Supranational bonds, which are issued by multi-national organizations that transcend national boundaries.  
Examples include the World Bank, African Development Bank, and European Investment Bank.

•	 Sovereign bonds, which are issued by a country’s national government. Examples include debt from Canada, the 
Netherlands, and Sweden.

•	 Non-U.S. Agency bonds, which are issued by an agency of  a non-U.S. sovereign government and may be guaran-
teed by that government. Examples include KfW, the German government-owned development bank, and CADES, 
the French government-owned social security finance agency.

While issuers in the SSA market issue bonds payable in many currencies, in this paper we will only discuss investment 
characteristics and opportunities for debt payable in U.S. dollars.

The SSA market is an important and growing component of  the overall U.S. dollar-denominated bond market. Exhibit 1 
on the following page shows that securities in the SSA market now represent 6.3% of  the broad BofA Merrill Lynch U.S. 
Corporate, Government & Mortgage Index, nearly two-thirds larger than the 3.8% represented by the traditional U.S. Agency 
bond market.1 As shown in the middle bar chart, of  that amount, supranational bonds represent about 20% or $244 billion. 
Supranational bonds are further broken down by individual issuer in the rightmost bar. For the purposes of  this paper, we 
will focus specifically on supranationals and their role in fixed-income portfolios. More information on each major AAA-
rated supranational with outstanding U.S. dollar-denominated bonds can be found in Appendix A.

1 The BofA Merrill Lynch U.S. Corporate, Government & Mortgage Index includes SSA and Agency issues with a maturity of  one year or longer, a minimum 
issue size of  $250 million, and an average credit rating of  at least Baa3.
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January 2014 © PFM Asset Management LLC  |  2

Exhibit 1: Composition of  the BofA Merrill Lynch U.S. Corporate, Government &  
Mortgage Index

As of  November 1, 2013. The supranational organizations shown are the European Investment Bank (EIB), the International Bank of  Reconstruction and 
Development (IBRD), the Inter-American Development Bank (IADB), Asian Development Bank (ADB), the International Finance Corporation (IFC), 
the European Bank for Reconstruction and Development (EBRD), the Council of  Europe Development Bank (CoEDB), the African Development Bank 
(AfDB), and the Nordic Investment Bank (NIB).

What are Supranationals?
Supranational organizations are international financial institutions that are generally established by agreements among 
nations, with member nations contributing capital and participating in management. These agreements provide for limited 
immunity from the laws of  member countries. Bonds issued by these institutions are part of  the broader class of  SSA sector 
bonds. Supranational bonds finance economic and infrastructure development and support environmental protection, 
poverty reduction, and renewable energy around the globe. For example, the World Bank, International Finance Corporation 
(IFC), and African Development Bank (AfDB) have “green bond” programs specifically designed for energy resource 
conservation and management. Most supranationals have strong operating histories and benefit from their broad, diverse 
membership.

Since supranationals finance development loans with typical terms of  five to 15 years, they tend to issue bonds with 
intermediate maturities, closely matching the needs of  many short- and intermediate-term investors. This is also the maturity 
range preferred by global central banks and commercial banks that collectively hold 86% of  supranational bond issuance. 
Exhibit 2 on the following page displays the maturity distribution of  outstanding supranational debt; as shown in the chart, 
87% of  outstanding debt has a maturity of  five years or less.

U.S. Corp, Govt & Mtge Index SSA Sector Supranationals

Foreign 
Sovereign, 

34.0%

Supranational, 
20.2%

Foreign Govt 
Guar., 15.2%

US Taxable 
Muni, 12.0%

Foreign Agency, 
11.3%

Foreign Muni, 
7.4%

EIB, 39.8%

IBRD, 12.8%

IADB, 11.6%

ADB, 8.9%

IFC, 7.8%

EBRD, 6.3%

CoEDB, 3.4%
AfDB, 3.2%
NIB, 3.1%

Other, 3.0%

Treasury, 
41.2%

Agency 
MBS & 

Covered 
Bonds, 
25.2%

Corporate, 
23.5%

SSA, 6.3%

US Agency, 
3.8%

6.d

Packet Pg. 84

A
tt

ac
h

m
en

t:
 S

u
p

ra
s 

W
o

rl
d

 o
f 

O
p

p
o

rt
u

n
it

y_
Ja

n
 2

01
4 

(2
) 

 (
21

70
 :

 In
ve

st
m

en
t 

P
o

lic
y 

N
o

. 2
01

00
)



January 2014 © PFM Asset Management LLC  |  3

Exhibit 2: Maturity Distribution of  Outstanding Supranational Debt

Source: BofA Merrill Lynch Index System via Bloomberg

Supranational debt is issued in a variety of  currencies, including U.S. dollars and many other key currencies such as euros, 
British pounds, and Japanese yen. U.S. dollar-denominated securities are traded in U.S. markets by primary dealers and settle 
through the normal Federal Reserve settlement systems.

Buyers of  these securities include non-U.S. institutional investors, commercial banks, foreign central banks, sovereign wealth 
funds, and large U.S. institutional investors. A more detailed breakdown of  buyers by investor type and geographical location 
is shown in Exhibits 3 and 4.

Exhibit 3: Supranational Investor Base by 
Investor Type, 2013 Year to Date

Source: Barclays Research. As of  June 2013.

Exhibit 4: Supranational Investor Base by 
Geography, 2013 Year to Date

Source: Barclays Research. As of  June 2013.

Involvement of  the United States Government in the Supranational Market
The U.S. is a shareholder in six of  the large supranationals:

• African Development Bank

• Asian Development Bank

• Inter-American Development Bank
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• International Bank for Reconstruction and Development (World Bank)

• International Finance Corporation

• European Bank for Reconstruction and Development

Certain supranationals are considered to be “instrumentalities” of  the United States, and as such, their securities are 
exempt from registration under securities laws because U.S. participation is authorized by an Act of  Congress and U.S. 
officials control or participate in managing the organization. For example, the U.S. Secretary of  Treasury sits on the Board 
of  Governors at the World Bank and has veto power over each loan considered for approval. Because of  the oversight by 
officials in the U.S. government, the objectives of  these organizations are generally aligned with U.S. interests. Exhibit 5 
shows the largest AAA-rated supranational entities within the BofA Merrill Lynch U.S. Corporate, Government & Mortgage 
Index; orange outlines denote those where the U.S. is a shareholder.

Exhibit 5: Largest AAA-Rated Supranationals

Sources: World Bank, Standard & Poor’s, BofA Merrill Lynch

Three supranationals are based in the U.S. and headquartered in Washington, D.C.:

• International Bank for Reconstruction and Development (IBRD or World Bank), which helps reduce poverty by 
promoting sustainable economic development through loans and related assistance for projects and programs in 
developing member countries;

• International Finance Corporation (IFC), which provides loans and makes equity investments in private entities in 
order to support economic growth and development; and

• Inter-American Development Bank (IADB), which provides long-term financing to governments and other public-
sector entities, as well as some private-sector borrowers, in Latin America and the Caribbean.

Credit Quality of  Supranationals
Supranationals typically have excellent credit quality because of  the following:

• Multi-national ownership and commitment;

• A long and successful operating history;

• Significant capital from a diverse capital base, resulting in strong capital ratios;

Inter-American 
Development Bank

African 
Development 
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Asian 
Development 
Bank

Nordic 
Investment 
Bank

European 
Investment 
Bank

European Bank of 
Reconstruction 
and Development

International 
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International Bank 
for Reconstruction 
and Development

Council of Europe 
Development Bank
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• Conservative lending and risk management practices; and

• Strong supervision and management representative of  multiple sovereign governments.

Eight of  the largest supranationals shown in Exhibit 5 are rated AAA/Aaa by Standard & Poor’s and Moody’s Investors 
Service, respectively. As shown in Exhibit 6 below, 93% of  U.S. dollar-denominated debt in the BofA Merrill Lynch U.S. 
Corporate, Government & Mortgage Index carries an average rating of  AAA. These supranationals maintained their AAA 
ratings even after Standard & Poor’s downgraded the U.S. government from AAA to AA+ in 2011.

Exhibit 6: Credit Quality of  U.S. Dollar-Denominated Supranationals in the BofA Merrill Lynch 
U.S. Corporate, Government & Mortgage Index 

Source: BofA Merrill Lynch Index System via Bloomberg

Using Supranationals in a Portfolio
There are many reasons for investors to consider investments in supranational debt, but one of  the biggest reasons has to 
do with the expected continued decrease in the supply of  Federal Agency bonds and notes over the next several years. GSE 
supply continues to dwindle on account of  the market and governance factors related to the conservatorship of  the two 
largest issuers, Fannie Mae and Freddie Mac. Congress has yet to determine a clear path for restructuring the U.S. mortgage 
finance marketplace, but all signs point to eventually arriving at a much smaller role for Fannie Mae and Freddie Mac or 
eliminating them entirely. In fact, the Federal Housing Finance Agency (FHFA)—the conservator for the GSEs—has stated 
that one of  its main priorities continues to be the contraction of  the GSEs’ balance sheets.

While U.S. Agency supply is widely expected to continue its recent decline, the market for supranationals and other SSA debt 
is forecasted to grow. The BofA Merrill Lynch U.S. Corporate, Government & Mortgage Index now contains $244 billion in 
outstanding U.S. dollar-denominated debt of  supranational institutions. Some issuers, like the World Bank, have short-term 
discount note programs as well.

For investors whose portfolios contain a significant allocation to U.S. Agencies or GSEs, adding supranationals could be a 
way to incorporate a new investment opportunity that offers comparable credit quality and liquidity. Moreover, investing 
in supranationals can provide a yield advantage over traditional GSEs, although this is generally modest when investing in 
the highest-rated issuers. Domestic investors may limit purchases to debt issued in U.S. dollars. For conservative investors, 
supranational debt offers an expanded opportunity set for stable investments that have weathered multiple economic and 
political crises.

Investors may also hold supranationals because they can add diversification benefits to a fixed-income portfolio. Unlike 
U.S. Agencies/GSEs, whose lending activity is concentrated within the U.S. housing sector, supranationals provide loans 
to a diverse group of  borrowers and receive capital from a variety of  sources across the globe. Likewise, the ownership of  
these organizations is spread out among many different nations, which can provide stability throughout global market cycles. 
Supranationals achieve funding diversification through a large base of  different global investors and through issuance in a 
variety of  global markets. Finally, since most portfolio holdings of  U.S. Agency debt are concentrated in just a few of  the 
largest GSE issuers, further benefits are gained through diversification by issuer.

AAA, 93.4%

AA, 5.9%
A, 0.1% BBB, 0.6%
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Furthermore, supranational organizations serve a higher purpose, helping to 
promote economic development for nations across the globe and supporting 
environmental protection and renewable energy. As mentioned earlier in the paper, 
the World Bank, IFC, and AfDB have “green bond” programs focusing on energy 
resource conservation and management. These objectives are similar to those of  
public and not-for-profit entities who may consider investing in supranational debt. 

Investment Policy Considerations
Investing in supranationals should start with a review of  the investment policy and 
any governing statutes. Some policies may permit specific supranationals, while 
others may permit investments in instrumentalities of  the United States government. 
Certain supranationals are characterized as U.S. instrumentalities. Investing in 
SSAs, including sovereign bonds and non-U.S. Agencies, generally requires broader 
authority such as the authority to invest in obligations of  foreign governments and 
their agencies payable in U.S. dollars.

Thus, in some cases, state statutes may need to be changed in order to permit 
investing in supranationals or other securities in the SSA sector. The recommended 
allocation for any specific portfolio would depend on a number of  factors, 
including the portfolio’s investment objectives, risk constraints, range of  permitted 
investments, and return targets.

Investment Risks
Similar to any investment opportunity, investors should be aware of  potential risks 
associated with supranationals. Although the supply of  supranationals has increased 
each year over the past five years, the market for these securities is not as large or 
well developed as the U.S. Treasury or Federal Agency market, so liquidity, while 
strong, is somewhat less than that of  Treasuries or Agencies. During periods of  
political or economic turmoil, liquidity could be reduced (not unlike what happened 
to the U.S. Agency market in 2008-2009). Each organization also has credit risk to 
its lending counterparties and the projects being funded. However, in most cases, 
supranationals have the ability to tap their member nations for additional capital 
contributions, which provides a backstop during distressed market environments. 
Lastly, like all rated debt securities, supranationals could be downgraded if  their 
underlying finances weaken, or if  the credit standing of  member countries becomes 
impaired in some way.

Conclusion
We believe that supranational bonds should be considered for high-quality 
investment portfolios that historically have relied on a substantial allocation to 
Federal Agency debt. Supranationals may play a beneficial role in portfolios by 
broadening the opportunity set and enhancing diversification by sector and issuer, 
while maintaining a high degree of  liquidity and credit quality. 

Investors should carefully review their investment policies for applicability and take 
the time to understand the potential benefits and risks of  investing in supranationals. 
PFMAM can offer assistance to any institutional investor seeking to expand its 
investment universe into supranationals—a growing investment sector in a world of  
shrinking opportunities. 

Potential Benefits of   
Investing in Supranationals

 9 Opens up an additional asset class, 
and thus a broader opportunity set 

 9 An alternative to the shrinking 
quantity of  U.S. Agencies

 9 Can enhance portfolio diversification 
by sector and issuer

 9 Adds an element of  global 
exposure, but not currency risk for 
U.S. dollar-denominated issues

 9 Desirable characteristics that may 
include:

• High ratings, with many 
of  the largest issuers rated 
AAA

• Active secondary markets 
with generally good liquidity

• Availability in a wide range 
of  maturities

• Often a modest yield  
advantage over traditional 
U.S. Agencies

• Supporting a higher  
purpose—providing economic 
and humanitarian support 
around the globe

• Environmentally-oriented 
“green bond” programs from 
certain issuers
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This material is based on information obtained from sources generally believed to be reliable and available to the public, however PFM Asset Management LLC 
(PFMAM) cannot guarantee its accuracy, completeness or suitability. This material is for general information purposes only and is not intended to provide specific 
advice or a specific recommendation. All statements as to what will or may happen under certain circumstances are based on assumptions, some but not all of  
which are noted in the presentation. Assumptions may or may not be proven correct as actual events occur, and results may depend on events outside of  your or our 
control. Changes in assumptions may have a material effect on results. Past performance does not necessarily reflect and is not a guaranty of  future results. The 
information contained in this presentation is not an offer to purchase or sell any securities.

PFMAM is registered with the Securities and Exchange Commission under the Investment Advisers Act of  1940. PFMAM’s clients are state and local 
governments, non-profit corporations, pension funds, and similar institutional investors. www.pfm.com
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Abbrv. Name Website

Sr. Debt Rating 
S&P/Moody's/

Fitch

Year Founded
# of Members
Headquarters

Largest 
Shareholders Mission/Purpose

US$ Debt 
Outstanding*

Paid-in 
Capital*

Subscribed 
Capital* Source

EIB European Investment Bank www.eib.org AAA/Aaa/AAA
1958

28 Members
Luxembourg

Germany 16.1%
France 16.1%

Italy 16.1%
UK 16.1% 
Spain 9.7%

Supporting growth and jobs in the EU, lending for 
strategic infrastructure, resource efficiency, clean 
energy, and small business development.

$108.8B $11.6B $242.4B
EIB 2012 Financial Report 
(December 31, 2012)

IBRD
International Bank for 
Reconstruction and Development 
(The World Bank)

www.worldbank.org AAA/Aaa/AAA
1944

188 Members
Washington D.C.

U.S. 15.9%
Japan 8.9%
China 5.7%

Germany 4.7%
France 4.2%

UK 4.2%

Reconstruction and poverty reduction through an 
inclusive and sustainable globalization.

$79.1B $13.4B $223.2B

2013 management 
discussion & analysis and 
financial statements (June 
30, 2013)

ADB Asian Development Bank www.adb.org AAA/Aaa/AAA
1966

67 Members
Philippines

Japan 15.6%
U.S. 15.6%
China 6.4%
India 6.3%

Australia 5.8%

Alleviate poverty and improve people’s lives in Asia 
and the Pacific through investment in 
infrastructure, health care services, financial and 
public administration systems, and environmental 
sustainability.

$38.0B $8.2B $163.1B
2012 ADB Annual Report 
(December 31, 2012)

IADB Inter-American Development Bank www.iadb.org AAA/Aaa
1959

48 Members
Washington D.C.

U.S. 30.0%
Argentina 10.8%

Brazil 10.8%
Mexico 6.9%

Venezuela 5.8%

Providing financing and expertise for sustainable 
economic, social, and institutional development in 
Latin America and the Caribbean, including efforts 
to reduce poverty and provide for environmental 
sustainability.

$40.6B $4.6B $116.9B
2012 IADB annual report 
(December 31, 2012)

AfDB African Development Bank www.afdb.org AAA/Aaa/AAA
1964

77 Members
Ivory Coast**

Nigeria 9.3%
U.S. 6.6%

Japan 5.5%
Egypt 5.4%

So. Africa 4.8%

To promote sustainable economic growth and 
reduce poverty in Africa through investments in 
infrastructure, human capital development, finance, 
agriculture, and clean energy.

$6.5B $2.8B $65.2B 2012 AFDB Annual Report 
(December 31, 2012)

EBRD European Bank for 
Reconstruction and Development

www.ebrd.com AAA/Aaa/AAA
1991

64 Members
London, UK

 U.S. 10.2%
France 8.7%

Germany 8.7%
Italy 8.7%

Japan 8.7%
UK 8.7%

Supports projects in central Europe, central Asia, 
and southern/eastern Mediterranean by investing in 
the private sector and small businesses, 
supporting economic growth, entrepreneurship, 
stronger financial institutions and legal systems, 
infrastructure, and environmental sensitivity. 

$15.2B $6.2B $29.6B EBRD 2012 Financial 
Report (December 31, 2012)

NIB Nordic Investment Bank www.nib.int AAA/Aaa
1976

8 Members
Helsinki, Finland

Sweden 34.6%
Norway 21.5%

Denmark 21.1%
Finland 17.7%
Lithuania 2.0%

Finances projects that improve competitiveness 
and the environment of the Nordic and Baltic 
countries.

$8.4B $0.4B $6.1B
NIB 2012 Financial Report 
(December 31, 2012)

CoEDB Council of Europe Development 
Bank www.coebank.org AA+/Aaa/AA+

1956
41 Members
Paris, France

France 16.7%
Germany 16.7%

Italy 16.7%
Spain 10.9%
Turkey 7.1%

Finances social projects, responds to emergency 
situations, and contributes to improving the living 
conditions of the most disadvantaged population 
groups by investing in socially oriented projects 
designed to strengthen social integration, manage 
the environment, and support public infrastructure.

$17.0B $0.6B $5.5B
CoEDE Financial 
Statements 2012 
(December 31, 2012)

IFC International Finance Corporation www.ifc.org AAA/Aaa/AAA
1956

184 Members
Washington D.C.

U.S. 23.7%
Japan 5.9%

Germany 5.4%
France 5.0%

UK 5.0%

Member of the World Bank Group, focused on the 
private sector in developing countries, including 
environmental and social sustainability, 
infrastructure, health, education, the food-supply 
chain, and developing local financial markets.

$25.1B $2.4B $2.4B
2013 IFC annual report 
(June 30, 2013)

Appendix A: Largest AAA-rated Supranationals in the BofA Merrill Lynch U.S. Corporate, Government & Mortgage Index

Please see reference on page 1 of  Supranationals: A World of  Opportunity* All data as of June 30, 2012, except for IFC and IBRD, which are as of June 30, 2013. 
Please note: All facts and figures are taken from the most recent data available. “Paid-in capital” refers to 
the portion of subscribed capital paid in by shareholders, while “subscribed capital” refers to the portion 
of authorized capital which the organizations’ shareholders have individually agreed to provide.
**The headquarters of the AfDB is currently located in Tunisia.
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 7 

Date:  September 2, 2015 

Subject: 

Status of Fiscal Year 2014/2015 Audit/Update from meeting with auditor and Executive Board 

Recommendation: 

Receive and file update on the audit for Fiscal Year 2014/2015 and meeting with auditor and the 

Executive Board.    

Background: 

SANBAG policy requires that its financial statements be audited by a certified public accountant.  

The Executive Director has exercised the first year option for McGladrey, LLP to conduct the 

Fiscal Year 2014/2015 audit.  The interim or internal control phase of the audit was completed 

the week of July 6
th

.  The Partner and Manager in charge with Mc Gladrey, LLP met with the 

Executive Board and SANBAG staff to comply with communications as required by auditing 

standards.  The agenda described engagement objectives, reviewed audit planning process, 

identified focus areas (such as GASB 68), listed required deliverables, auditor’s communication 

with those charged with governance (Attachment A is letter SAS 114 required to be issued to the 

governing Board), and communication with the Executive Board.  Also included is McGladrey’s 

presentation to the Executive Board.  

 

The main change from the prior year for the Fiscal Year 2014/2015 financial statement will be 

the recognition of net pension liability in the government wide financial statements. 

San Bernardino County Employees’ Retirement Association (SBCERA) has provided audited, 

actuarial data to enable SANBAG to recognize the liability and provide additional note 

disclosure.  GASB 68 will not change funding, and SBCERA will continue to manage the 

unfunded liability.     

Financial Impact: 

This item imposes no impact on the Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item was received by the General Policy Committee on August 12, 2015. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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© 2012 McGladrey LLP. All Rights Reserved.
© 2012 McGladrey LLP. All Rights Reserved.

Presented By:

Jeff Altshuler, Partner

Kelly Telford, Senior Manager

McGladrey LLP

July 7, 2015

San Bernardino Associated Governments
Communications with the Executive Board 
Financial and Compliance Audits for the Year Ended June 30, 2015
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© 2012 McGladrey LLP. All Rights Reserved.

Agenda

§ Engagement objectives 

§ Audit planning process

§ Focus areas

§ Required deliverables

§ Auditor’s communication with those charged with 

governance

§ Communications with the Executive Board 

members

§ Questions?

1
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© 2012 McGladrey LLP. All Rights Reserved.

Engagement Objectives

§ Perform an audit of SANBAG’s financial statements as of and for the 
year ended June 30, 2015.

§ The objective of an audit of financial statements is to express an opinion 
that the financial statements are in accordance with accounting 
principles generally accepted in the United States.

§ Management is responsible for preparing the financial statements in 
referenced above.

§ The audit of financial statements will be performed in accordance with 
auditing standards generally accepted in the United States (GAAS) and 
generally accepted Government Auditing Standards (GAGAS).

§ Those standards require that we plan and perform the audit to obtain 
reasonable, rather than absolute, assurance about whether the financial 
statements are free of material misstatement whether caused by error 
or fraud.

2
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© 2012 McGladrey LLP. All Rights Reserved.

Audit Planning Process

§ Overview of audit approach / scope of the audit

§ Risk assessment

§ Understanding of internal controls to plan the audit 

substantive procedures

§ Identification of focus areas

§ Detailed audit procedures

§ Communications

3
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© 2012 McGladrey LLP. All Rights Reserved.

Focus Areas

§ Cash and investments – existence & valuation

§ Receivables and advances - collectability

§ Interfund transactions – purpose & collectability

§ Accounts payable and accrued liabilities - completeness

§ Capital assets – existence & impairment

§ Debt and related disclosures - completeness

§ Fund balance - classifications

§ Proper revenue recognition and expense cut-offs:

- Measure I Sales Tax

- LTF, STAF

- Federal Grants

§ Pensions – Implementation of GASB 68

4
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© 2012 McGladrey LLP. All Rights Reserved.

Pensions – GASB 68

§ The purpose of GASB 68 is to record the unfunded 

net pension liability on the government-wide 

financial statements to truly represent the additional 

amount needed today to provide retirement benefits 

to past and present employees

§ This changes accounting, not funding

§ The retirement systems are still managing the 

unfunded liabilities, this just impacts reporting

§ Expanded footnote and required supplementary 

information compared to what was required before

5
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© 2012 McGladrey LLP. All Rights Reserved.

Pensions – GASB 68

§ Measurement of the Net Pension Liability

§ Deferred outflows/inflows of resources
- Certain adjustments will be made each year which will be 

recorded in a separate line item on the government-wide 
statements. These include pension contributions made 
after 7/1/2014.

6
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© 2012 McGladrey LLP. All Rights Reserved.

Required Deliverables

§ Audit opinion on SANBAG’s basic financial 
statements – in accordance w/GAAS & GAGAS

§ Financial & compliance reports on LTF and STAF

§ Single Audit report (federal grants), includes any 
identified significant deficiencies and/or material 
weaknesses

§ GANN Limit Agreed-Upon Procedures (AUP) report

§ Management letter that reports any identified 
control deficiencies or identified areas of 
improvement (if applicable)

§ Required communications under professional 
auditing standards under SAS 114 and AU-C 260

7
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© 2012 McGladrey LLP. All Rights Reserved.

The Auditor’s Communication with those 

Charged with Governance

§ SAS 114 Communication to include:

- Engagement objectives

- Two-way communications

- Independence

- Audit planning process

- Concept of materiality

- Audit approach

- Timing and procedures

8

7.b

Packet Pg. 103

A
tt

ac
h

m
en

t:
 A

u
d

it
 S

u
b

co
m

m
it

te
e 

p
re

se
n

ta
ti

o
n

 7
-7

-1
5 

 (
21

72
 :

 S
ta

tu
s 

o
f 

F
is

ca
l Y

ea
r 

20
14

/2
01

5



© 2012 McGladrey LLP. All Rights Reserved.

Communications with Audit Subcommittee 

Members

§ During planning, fieldwork and presentation of 

opinions

§ Strategic decisions made that may affect the audit?

§ Business risks facing SANBAG?

§ Revenue/funding risks?

§ Fraud risks?

§ Other concerns?

9
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© 2012 McGladrey LLP. All Rights Reserved.

McGladrey LLP is the U.S. member of the RSM International (“RSMI”) network of independent accounting, tax and 

consulting firms. The member firms of RSMI collaborate to provide services to global clients, but are separate and 

distinct legal entities which cannot obligate each other. Each member firm is responsible only for its own acts and 

omissions, and not those of any other party.

McGladrey, the McGladrey signature, The McGladrey Classic logo, The power of being understood, Power comes 
from being understood and Experience the power of being understood are trademarks of McGladrey LLP.

© 2012 McGladrey LLP. All Rights Reserved.

McGladrey LLP

18401 Von Karman

Irvine, CA 92612

949-255-6600

800.274.3978

www.mcgladrey.com

§Questions?
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 8 

Date:  September 2, 2015 

Subject: 

Fiscal Year 2014/2015 Work Goals and Objectives Fourth Quarter Report 

Recommendation: 

Receive update on the Fiscal Year 2014/2015 Work Goals and Objectives. 

Background: 

The SANBAG Fiscal Year 2014/2015 Work Goals and Objectives establish the Board of 

Directors’ priorities for the year.  The Executive Director uses this as a tool with the Executive 

Management Team to evaluate SANBAG’s progress in achieving the Board’s priorities.  

This report is a quarterly update on those work goals and objectives. 

Financial Impact: 

This item is consistent with the adopted Fiscal Year 2014/2015 budget. 

Reviewed By: 

This item was reviewed by the General Policy Committee on August 12, 2015.   

Responsible Staff: 

Ray Wolfe, Executive Director 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 9 

Date:  September 2, 2015 

Subject: 

Amendment to Freeway Service Patrol Contract C14177 to increase Contract Amount and 

extend Contract Term. 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

Approve Amendment No. 5 to Contract No. C14177 (00-1001034) with Steve’s Towing to 

continue providing Construction Freeway Service Patrol (CFSP) services with increased hours 

for the Cajon Pass Rehabilitation Project, which shall increase the contract amount by $200,000 

for a revised not-to-exceed amount of $975,044.  This action shall also extend the contract date 

to June 30, 2016. 

Background: 
The Freeway Service Patrol (FSP) consists of a fleet of tow trucks that patrol segments of the 
freeways for the purpose of assisting motorists with their disabled vehicles during peak periods 
of congestion.  Since the program’s inception in January 2006, the FSP Program has 
demonstrated many benefits by reducing the amount of time a motorist is in unsafe conditions, as 
well as reducing traffic delays, vehicular emissions and secondary incidents.  There are eight (8) 
separate areas, known as Beats, within the selected San Bernardino County freeways where FSP 
services are provided and cover more than 67 centerline highway miles.  Approximately 3,400 
motorists are assisted each month through the San Bernardino County FSP Program.  At times, 
construction projects require removal of shoulder areas, which can create unsafe road conditions 
for motorists, often times Construction Freeway Service Patrol (CFSP) is asked to be of service 
and is funded through the project to provide on and off-peak coverage where normal state-funded 
FSP would not operate.  

In August of 2014, the Cajon Pass Rehabilitation Project required the removal of shoulder access 
with installation of concrete K-rail and the traffic lane configurations were constantly changing 
due to construction activity as well.  In addition, the majority of Call Boxes along this area were 
removed due to the construction activity.  As a result, CFSP was contracted and it is anticipated 
that CFSP services will be needed for this construction area through June 2016. 

The amendment amount is to allow for CFSP tow trucks to continually patrol the construction 
area on a frequent basis to assist with the zone in avoiding traffic congestion, secondary 
incidents, and breakdowns developing in traffic lanes for long periods of time during peak 
commute hours, etc.  The Cajon Pass construction project is scheduled to increase its CFSP 
services hours during the months of July through October of 2015 to accommodate numerous 
closures and other major work activity scheduled. 
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Board of Directors Agenda Item 

September 2, 2015 

Page 2 

 
History:  

SANBAG, under Contract C14177 (“Contract”), engaged the services of Steve’s Towing, Inc. 
effective May 30, 2014 to provide the rapid removal of disabled vehicles and those involved in 
minor accidents from the freeway for Beats 5 & 9C. 

On July 29, 2014, SANBAG and Steve’s Towing entered into Amendment No.1 to exercise an 
option and extend the contract terms through November 30, 2015 in Beat 9C only for the Devore 
Interchange Project, modify the Scope of Work and increase the contract amount as outlined in 
the Compensation and Payment schedule.  

On August 8, 2014, SANBAG and Steve’s Towing entered into Amendment No. 2 to modify the 
Scope of Work for the Cajon Pass Rehabilitation Project, and increase the contract amount as 
outlined in the Compensation and Payment schedule. 

On November 19, 2014, SANBAG and Steve’s Towing entered into Amendment No. 3 to add 
Emergency FSP Coverage along Beat 8, modify the Scope of Work for Beat 8, and increase the 
contract as outlined in the Compensation and Payment schedule. 

On June 3, 2015, SANBAG and Steve’s Towing entered into Amendment No. 4 to add funds for 
the continuation of Emergency FSP Coverage along Beat 8 and add additional funds for the 
Cajon Pass Project.  These actions increased the contract as outlined in the Compensation and 
Payment schedule. 

In addition, Steve’s Towing has been providing Beat 8 FSP services for SANBAG while the RFP 
for this Beat has gone out and is finishing its procurement process.  As SANBAG waits for the 
procurement to finalize, SANBAG anticipates that Steve’s Towing will need to continue to 
provide FSP services along Beat 8 through September of 2015.    

To avoid CFSP service interruption on the Cajon Pass Rehabilitation Project, staff is requesting 
that the Committee Board approve Amendment No. 5 to Contract No. C14177 with Steve’s 
Towing, Inc. and to increase the not-to-exceed amount of the contract and extend the contract 
term to June 30, 2016. 

Financial Impact: 

Contract amendment costs have been included in the Fiscal Year (FY) 2015/2016 budget Task 

0704 totaling $200,000.  The source of funds is Caltrans local Reimbursement funds. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on August 12, 2015.  This item has been reviewed by SANBAG General Counsel. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 8/1/2014 Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: JENNY HERRERA

Additional Information

Amendment No.: Vendor No.: 2499

Steve's Towing

CFSP Services along the Devore interchange Project, Cajon Rehab and emergency FSP coverage

Anticipated extension of FSP

60,476.00$            

775,044.00$         

200,000.00$         

975,044.00$         

11/30/2015 Revised Expiration Date: 6/30/2016

-$                      

-$                      

975,044.00$        

Approve Amendment No. 5 with Steve's Towing

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

00-1001034 5

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                      

-$                      

-$                      

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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C14177-05 Page 1 of 4 

 

AMENDMENT NO. 5 TO CONTRACT NO. C14177 

FOR 

CONSTRUCTION FREEWAY SERVICE PATROL IN SAN BERNARDINO 

COUNTY AND EMERGENCY FSP COVERAGE 

(STEVE’S TOWING) 

 

This AMENDMENT No. 5 to Contract C14177 is made by and between Steve’s Towing 

(“CONTRACTOR”) San Bernardino Associated Governments, acting in its capacity as the San 

Bernardino County Transportation Commission (“SANBAG”): 

RECITALS: 

A. SANBAG, under Contract C14177 (“Contract”), has engaged the services of 

CONTRACTOR effective May 30, 2014 to provide the rapid removal of disabled 

vehicles and those involved in minor accidents from the freeway for Beats 5 & 9C. 

B. On July 29, 2014, SANBAG and CONTRACTOR entered into Amendment No.1 to 

exercise its option and extend the contract terms through November 30, 2015 Beat 9C 

only for the Devore Interchange Project, modify the Scope of Work as outlined in Exhibit 

A.1, and increase the contract amount as outlined in the Compensation and Payment 

schedule in Exhibit B1.  

C. On August 8, 2014, SANBAG and CONTRACTOR entered into Amendment No. 2 to 

revise the Scope of Work, Exhibit A.1, for the Cajon Pass Rehabilitation Project, and 

increase the contract amount as revised in Compensation and Payment schedule in B.1.  

D. On November 19, 2014, SANBAG and CONTRACTOR entered into Amendment No. 3 

to add Emergency FSP Coverage along Beat 8, modify the Scope of Work as outlined in 

Exhibit A.2 for Beat 8, and increase the contract as outlined in the Compensation and 

Payment schedule in Exhibit B.2. 

E. On June 3, 2015, SANBAG and CONTRACTOR entered into Amendment No. 4 to 

increase amounts for Emergency FSP Coverage along Beat 8, as well as the Cajon Pass 

Project.  The increase of the contract was outlined in the Compensation and Payment 

schedule in Exhibit B.3. 

NOW, THEREFORE, in consideration for the terms and conditions set forth herein, 

CONTRACTOR and SANBAG agree as follows: 

1. Article 2, “TERM,” is deleted and replaced in its entirely to read as follows: 

 “Article 2, TERM,  

The Contract term shall commence upon issuance of a written Notice To Proceed (NTP) 

issued by SANBAG, and shall continue in full force and effect through June 30, 2016 

until otherwise terminated, or unless extended as hereinafter provided by written 

9.b
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C14177-05 Page 2 of 4 

 

amendment, except that all indemnity  and  defense  obligations  hereunder  shall  survive  

termination  of this  Contract. CONTRACTOR shall not be compensated for any Work 

performed or costs incurred prior to issuance of the NTP.” 

2. Article 3, “COMPENSATION,” Section 3.2 is deleted and replaced in its entirety to read 

as follows: 

“3.2 The total Contract Not-To-Exceed Amount is Nine Hundred Seventy Five 

Thousand, Four-Four Dollars, ($975,044.00). All Work provided under this Contract is to 

be performed as set forth in Exhibit A.2, "Scope of Work", and shall be reimbursed 

pursuant to Exhibit B.4- "Compensation and Payment". The hourly labor rates identified 

in Exhibit B.4 shall remain fixed for the term of this Contract and include 

CONTRACTOR's direct labor costs, indirect costs, and profit.”  

3. Exhibit B.3 of the Contract is deleted and replaced with Exhibit B.4, “Compensation and 

Payment”, which is attached to this Amendment No.5 and incorporated herein by this 

reference. 

4. Except as amended by this Amendment No. 5 all other provisions of the Contract shall 

remain in full force and effect and are incorporated herein by this reference. 

 

5. This Amendment No. 5 is effective upon execution by SANBAG. 

 

 
 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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C14177-05 Page 3 of 4 

 

 

 

 

 

 

IN WITNESS WHEREOF, the Parties have executed this Amendment No. 5 below. 

 

STEVE’S TOWING  SAN BERNARDINO COUNTY 

TRANSPORTATION 

COMMISSION 

               

    

 

By:  __________________________    By:        

 Miguel Leyva   Ryan McEachron  

 Owner        Board President 

 

 

Date:  ________________________    Date:  ________________________ 

 

 

 

        APPROVED AS TO FORM: 

 

By:  __________________________ 

 Robert D. Herrick  

          Asst. General Counsel 

          

         Date:  ________________________ 

 

 

 

CONCURRENCE: 

 

By:       

 Jeffery Hill 

 Procurement Manager 

  
                Date:  ________________________ 
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C14177-05 Page 4 of 4 

 

 

 

 

 

  

EXHIBIT B.4 TO AMENDMENT NO.5 

 

“Compensation and Payment” 

Devore Interchange, Cajon Pass Rehabilitation Construction Zone FSP & Emergency FSP Coverage as needed 

Contract Term:  8/1/14-6/30/2016 

  No. of 

     7% 

      More Total Cost Per Total 

Hourly Costs (per truck) Hours Hours Hours Truck Costs 

    Devore Interchange Project 1 Truck 

6/1/14-7/31/14 509.8 N/A 509.8 $26,000.00 $26,000.00 

Amendment 1: Devore      

FY14/15 8/1/14-6/30/15 2,828 N/A 2,728 $144,228.00 $144,228.00 

FY15/16 7/1/15-11/30/15 1,340 N/A 1,240 $68,340.00 $68,340.00 

Extra Work for Beat 5 (2 Trucks):   6/1/14-7/31/14 315 23 338 $17,238.00 $34,476.00 

Amendment 2:  Cajon Pass Rehabilitation Project      

FY14/15 8/1/14-6/30/15 1,210  1,210 $61,710.00 $61,710.00 

FY15/16 7/1/15-11/30/15 554.71   $28,290.00 $28,290.00 

Amendment 3:  Extra Work 

Emergency FSP Coverage 1,619.04    85,000.00 

Amendment 4:  Additional Funds for Devore Interchange 

Project 2,647    $90,000.00 

Amendment 4:  Additional Funds for Cajon Pass Rehab 

Project 2,764    $141,000.00 
Amendment 4:  Additional Funds for continued Emergency 

 FSP Coverage on Beat 8 1,828    $96,000.00 

Amendment 5:  Additional Funds for Cajon Pass Rehab 

Project 3,921.57    200,000.00 

      

Contract Total:     $975,044.00 

Hourly Rate for Construction FSP Work along 

Devore interchange project and Cajon Pass Rehab 

project $51.00     

Extra time:  $0.85 per minute 

Non- Penalized Down Time:  $0.85 per minute 

Penalized Down Time:  $2.55 per minute 

 

      

Hourly Rate for Extra Work (emergency coverage) 

along any FSP Beat in San Bernardino County $52.50     

Extra time:  $0.87 per minute 

Non- Penalized Down Time:  $0.87 per minute 

Penalized Down Time:  $2.61 per minute 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 10 

Date:  September 2, 2015 

Subject: 

SR-210 Lane Addition and Base Line Interchange Project 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

Authorize the release of Request for Proposals (RFP) No. 15-1001231 for the preparation of 

Plans, Specifications and Estimate (PS&E), Right of Way (ROW) Engineering Services and 

Design Support During Construction Services for the SR-210 Lane Addition and SR-210 Base 

Line Interchange Project. 

Background: 

Both the SR-210 Lane Addition project and the SR-210 Base Line Interchange project are 

anticipating the completion of the environmental phase early next year.  The purpose of this 

agenda item is to combine the projects for future phases and to finalize agreements for the next 

phases of the projects.  The SR-210 Lane Addition project proposes to improve SR-210 within 

the cities of Highland, Redlands, San Bernardino and unincorporated sections of San Bernardino 

County.  The proposed gap closure improvements include the addition of one mixed flow lane in 

each direction within the median of SR-210 generally between Highland Avenue in 

San Bernardino and San Bernardino Avenue in Redlands. The total estimated cost of this project 

is $132,163,000.  The SR-210 Lane Addition project is currently in the Project Approval & 

Environmental Document (PA&ED) phase with an anticipated approval scheduled in April 2016. 

The SR-210 Base Line Interchange project is the second highest priority in the Measure I 

2010-2040 Freeway Interchange Program and lies within the limits of the SR-210 Lane Addition 

project.  The SR-210 Base Line Interchange project, in the City of Highland, includes widening 

of the Base Line overcrossing at SR-210 along with additional ramp widening improvements for 

the northbound on-ramp, northbound off-ramp and southbound on-ramps.  The SR-210 Base 

Line Interchange project is currently in a combined Project Approval & Environmental 

Document (PA&ED) phase with an anticipated approval scheduled in April 2016.  

Since both the SR-210 Lane Addition and SR-210 Base Line Interchange projects align 

geographically and share similar delivery schedules, it is proposed that they be combined for the 

design, right of way, and construction phases to save costs and schedule. 

Included in the presentation at the June 2015 Board of Directors Metro Valley Study Session 

were recommendations to approve an Amended and Restated Cooperative Agreement with the 

City of Highland and to approve a Cooperative Agreement with Caltrans.  The City of Highland 

Cooperative Agreement has been removed from this agenda item while terms of an associated 

loan agreement are negotiated with the City.  The Caltrans Cooperative Agreement has been 

removed from this agenda item while terms regarding right of way roles and responsibilities are 

being negotiated with Caltrans. 
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Recommendation: The next step in the development of the SR-210 Lane Addition & SR-210 

Base Line Interchange Project is the release of RFP No. 15-1001231 for the PS&E, ROW 

Engineering and Design Support During Construction Services.  The attached Scope of Work for 

RFP No. 15-1001231 is prepared for issuance upon Board approval. 

Note, ROW services will be provided by one of SANBAG’s three On-Call ROW consultants.  

The services will be competitively bid and awarded to the firm who best responds to the scope of 

work.  Services include acquisition and utility relocation activities, demolition, property 

management, hazardous materials testing activities if necessary, and support of eminent domain 

activities if necessary. 

The release of this RFP is being requested in advance of finalizing the Cooperative Agreements 

with Caltrans and the City of Highland in the interest of maintaining the overall project delivery 

schedule.  Award of a contract for this RFP will not be taken to a future Board of Directors 

meeting until the agreements with both Caltrans and the City of Highland are executed. 

Staff is recommending Board authorization for the release of RFP No. 15-1001231 for the 

preparation of PS&E, ROW Engineering Services and Design Support During Construction 

Services for the SR-210 Lane Addition and SR-210 Base Line Interchange Project. 

Financial Impact: 

This item is consistent with the approved SANBAG Fiscal Year 2015/2016 budget under Task 

Nos. 0803 and 0887.  The funding source is Measure I Valley Freeway Interchange Bond Fund 

and Local Funds. 

Reviewed By: 

This item was reviewed and recommended for approval (16-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on June 11, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item and the RFP 

scope of work. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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ATTACHMENT A - SCOPE OF WORK 

 15-1001231 

San Bernardino Associated Governments, acting as San Bernardino County 
Transportation Authority ("SANBAG") is seeking professional services for the 
preparation of plans, studies and reports necessary for development of the Plans, 
Specifications and Estimate (PS&E) for the State Route 210 (SR-210) Lane Addition 
and Base Line Interchange Project in San Bernardino County. 

The SR-210 Lane Addition and Base Line Interchange Project is the combination of two 
projects, that proceeded independently during the preliminary engineering and 
environmental documentation phases of development.  Since both projects aligned 
geographically and shared similar delivery schedules, they have been combined for the 
PS&E phase.  

The project proposes to improve SR-210 from post mile (PM) R25.0 to R33.2 within the 
cities of Highland, Redlands, San Bernardino and unincorporated sections of San 
Bernardino County.   The proposed improvements include the addition of one mixed 
flow lane in each direction within the median of SR-210 generally between Highland 
Avenue to San Bernardino Avenue. The total length of the proposed project is 
approximately 8.2 miles. The proposed improvements would require widening of the 
Highland Avenue undercrossing, Sand Creek bridge, Victoria Avenue undercrossing, 
City Creek bridge, 5th Street undercrossing, Plunge Creek bridge, Access Road 
undercrossing, Santa Ana River bridge and Pioneer Avenue undercrossing. Additional 
project improvements include creating auxiliary lanes between the Base Line Road and 
5th Street interchanges, adding an acceleration lane at the southbound 5th Street on-
ramp, and adding a deceleration lane at the eastbound Highland Avenue off-ramp. The 
proposed improvements would serve as a gap closure to provide a continuous six-lane 
freeway from Interstate 215 to Interstate 10.   

The improvements on the Base Line Interchange, in the City of Highland, include 
widening of Base Line from Buckeye Street to Seine Avenue, including the Base Line 
overcrossing at SR-210.  Additionally, improvements include ramp widening for the 
northbound on-ramp, northbound off-ramp and southbound on-ramps. 

The Project Location is shown in Figure A.1. 
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FIGURE A.1 - PROJECT LOCATION 
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I. APPLICABLE STANDARDS 

All documents shall be prepared in accordance with current SANBAG, Caltrans, 
San Bernardino County (County), City of Highland, City of Redlands, and  City of 
San Bernardino regulations, policies, procedures, manuals, and standards where 
applicable.  Consultant shall obtain, at its expense, all applicable Manuals and 
Standard Plans.   

II. GENERAL DESCRIPTION OF REQUIRED SERVICES 

A. Required services listed below do not supersede the requirements 
established in the Contract. 

B. Consultant Services include the studies, reports, drawings, plans, 
specifications, estimates, and special provisions necessary to complete the 
PS&E phase and obtain Caltrans approval. 

C. The PS&E phase includes ROW engineering, ROW support services, 
including utility research and coordination, assist in preparation of 
construction procurement, construction management support services and 
preparation of the construction as-built package in accordance with Caltrans 
Requirements. Up to six as-built submittals will be required. 

D. Develop and maintain a Project schedule utilizing the Primeravera P6 Project 
Management, Release 7.0 software.  The Project schedule will be presented 
monthly to the Project Development Team (PDT) meeting and electronic files 
be provided as requested to SANBAG.  A deliverables matrix will accompany 
the schedule. The deliverables matrix will highlight the status of the 
documents in the review process. 

E. Prepare the necessary Caltrans Fact Sheets for Design Exceptions, in the 
event that non-standard features are necessary. 

F. Employ quality control procedures that identify potential risks and 
uncertainties related to construction of the Project. Risks that may be 
encountered include, but are not limited to, soil conditions, constructability, 
factors of safety, impacts to adjacent properties, public safety, and 
environmental considerations.  If at any time during the performance of this 
Scope of Services, Consultant observes, encounters, or identifies any 
circumstance that could pose potential risk, Consultant shall notify SANBAG 
immediately. 

G. It is SANBAG’s practice to involve the community in the projects.  Assume 
preparation and materials to lead 3 Public Informational Meetings. 

H. The Task and WBS Structure used for pricing, cost reporting and schedule 
preparation is the Caltrans Workplan Standards Guide for Delivery of Capital 
Projects will be used. Project Management will be performed in accordance to 
the Caltrans’ Workplan Standards Guide for Delivery of Capital Projects.   
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I. Project plans and specifications must comply with the Federal Americans with 
Disabilities Act (ADA) requirements 28 CFR, Part 35 or Part 36, and the 
California and Local Building Codes within the project limits. In accordance 
with 28 CFR Sec. 35.151, curbs and ramps must meet current ADA standards 
if the project includes streets that are to be newly constructed or altered 
(includes repaving). For ADA requirements, see Chapter 11 “Design 
Standards,” and Section 12.7 of this chapter. Complete the Caltrans 
Certification of Compliance with Americans with Disabilities Act (ADA) Form 
TR-040. 

J.  It is anticipated that a Value Analysis (VA) study will be performed for this 
project per Caltrans and FHWA guidelines. 

III. ASSUMPTIONS 

A. All project costs associated with the SR-210 Base Line Interchange work will 
be tracked and reported separately from the work on the SR-210 Lane 
Addition work.   

B. Assume there will be three meetings per month during the duration of this 
contract, including one mandatory monthly PDT meeting. 

C. Assume 20 hard copies and 3 CDs of all major deliverables. Consultant will 
coordinate with SANBAG and Caltrans prior to distribution of all deliverables 
to determine the points of contact, number of hardcopies and format of 
softcopies.   

D. Assume one SANBAG peer review and revisions prior to each major 
deliverable.  Assume one local agency review and two Caltrans reviews for 
each major deliverable and a workshop for comment resolution, if required. 

E. Analyze and research the ROW impacts of the proposed Project assessing 
any temporary and permanent easement and fee impacts.  For the SR-210 
Lane Addition, assumeup to 20 unique Assessor’s Parcel Numbers and up to 
20 utility relocations (temporary or permanent).  For the SR-210 Base Line, 
assume up to 12 unique Assessor’s Parcel Numbers and up to 15 utility 
relocations (temporary or permanent).   Assume no railroad coordination. 

F. Construction Support will include response to Requests for Information and 
Requests for Clarification, review of  shop drawings, attendance at 
coordination meetings and preparation and production of the construction as-
built packages.  Assume there will be one meeting per month for the duration 
of the construction phase. 

IV. SUMMARY OF TASKS REQUIRED PER CALTRANS WORK BREAKDOWN 
STRUCTURE 

The following is a summary of anticipated tasks outlined in the Caltrans Work 
Breakdown Structure (WBS) necessary to complete the PS&E phase and obtain 
Caltrans approval.  This summary is not intended to be all inclusive and work may 
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include tasks listed in the WBS that are not identified in this summary.   

Task 100 Project Management 

The services provided include the planning, execution, control and close out of the 
project.  Tasks include: 
 Planning of the project. 
 Overall project management and supervision of project staff to facilitate the 

performance of the work. 
 Coordination with stakeholders, including city, county, state, and federal regulatory 

agencies. 
 Coordinate with members of the Project Development Team (PDT). 
 Tracking progress of the work and distinguishing the interchange and freeway 

activities and costs.  
 Administering subcontracts and directing their work. 
 Planning and leading public workshops. 
 Preparing progress reports using the WBS described in the Caltrans Workplan 

Standards Guide for the Delivery of Capital Projects.   
 Conducting meetings over the Project Period of Performance. 
 Preparation and distribution of agendas prior to the meetings, preparation of meeting 

minutes and distribution of minutes within five working days after the meetings.  
 Organizing the Kick-off Meeting with Caltrans, SANBAG, and Project stakeholders to 

define the project and project limits, review roles and responsibilities, and determine 
which deliverables are necessary to meet the Project approval requirements. 

 Development and maintenance of the Work Plan and Project Schedules throughout 
the Project. The Project Schedule will be maintained in a standard format with Work 
Breakdown Structure (WBS) Elements.  The schedule will be prepared using the 
Critical Path Method.  Corrective or remedial actions to recover schedule loss will be 
included. 

 A Value Analysis (VA) study will be performed for this project per Caltrans and FHWA 
guidelines.  Services will include identifying the VA procedures, the VA team conduct 
the analysis, and prepare the draft and final VA report.  Services will also include 
providing the services of the Project Manager, one Senior Specialist, and one Project 
Engineer for a period of five days and a Roadway Lead Engineer for three (3) days to 
participate in the VA team meetings.  Services will include providing copies of project 
information and data that will be available at the time the VA study will be conducted.  
A Certified Value Analysis Firm will be required to lead the VA study effort. 

 Develop and use a Project Specific Quality Assurance and Quality Control Plan in 
conformance with Section V. 

 Development and use a Project Management Plan. 
 Development and use a Risk Management Plan. 
 Development and use a Document Control Plan. 

Deliverables: 
 PDT meeting notices, agendas, handouts, and minutes 
 Public meeting notices, presentation materials, handouts and documentation of 

comments received. 
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 Presentation materials consisting of agendas, previous meeting minutes, current 
schedule and deliverables matrix, current plans and action item log. 

 Monthly Project Master Schedule delivered one week prior to the PDT meeting. 
 Project Master Schedule in electronic format delivered as requested. 
 Project specific Project Specific Quality Assurance and Quality Control Plan 
 Project Management Plan 
 Project specific Risk Management Plan 
 Document Control Plan 
 Final copy of all major deliverables during close-out 
 Draft and Final VA Report (10 copies each) along with Project Information material 

(Plans, Estimates, Presentation Boards, etc.) for the VA. 

Task 185 Prepare Base Maps and Plan Sheets  

Work during PS&E development involves the preparation of geometric base maps and 
functional base plan sheets, including review of existing project information, gathering 
appropriate mapping, conducting additional studies. Final products of this task include 
preparation of Right of Way maps and plan sheets.  

The task includes updating the project information needed to prepare the engineering 
design reports, perform preliminary design and determine ROW requirements.  

Specifically: 

 Research, obtain and review copies of existing reports, agreements and studies 

 Obtain Record of Survey, benchmark, and centerline tie information 

 Field reviews and topographic surveys 

 Research, obtain, and review utility maps and plans 

 Produce mapping and survey control necessary for the PS&E including 
o Incorporation of Basic (Corridor) Control and adjacent projects 
o Establishing primary control throughout the project 
o Establishing supplemental control for the project 
o Documenting the control survey. 

Deliverables: 

 Updated project information and confirmation of Purpose and Scope 

 Permanent Project Control Monumentation 

 Project Control Diagram or Control Record of Survey 

 Project Control Report 

 Project file containing the following: 
o Topography 
o Right of Way boundaries   
o Structures 
o Utility Locations  

Task 205 Obtain Permits, Licenses, Agreements and Certifications (PLACs) 

Work involves indentifying, confirmation and acquiring of the required permits, licenses, 
agreements and certifications required for the project. 
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Work includes: 

 Discussion and negotiations with agencies and jurisdictions 

 Preparation of draft PLACs, including any required attachments such as exhibits 
or maps 

 Preparation of the permit applications, including any required attachments such 
as exhibits or maps 

 Acquisition of funds, supplied by SANBAG, for any required permit fees 

 Submission of permit applications 

Deliverables: 

 Updated environmental commitments record 

 Receipt of excecuted PLACs from each applicable agency 

Task 230 Prepare Draft PS&E 

Work involves the preparation and review of draft roadway plans, specifications, 
estimates, roadway design and functional PS&Es.  

Fact Sheets: Prepare the necessary Caltrans Fact Sheets for Design Exceptions or 
Supplemental Fact Sheets, in the event that non-standard features are necessary. 

Subsurface Exploration: This task includes all efforts required to ready a site for 
subsurface exploration. Subsurface exploration may require prior acquisition of rights to 
enter, resource/regulatory agency permits, or other cross-functional compliance efforts. 

Engineering Reports: Finalize project design reports needed to establish design 
parameters and complete design. 

Electrical Service Coordination: This task includes all efforts required to coordinate 
and obtain electrical service agreements with the local electrical service providers.  
Service agreements may required for signal, lighting, communication and irrigation 
elements of work. 

Deliverables: 
 Road and Highway Plans including, but not limited to Title Sheet and Key Maps, 

Project Control, Typical Sections, Layouts, Profile and Superelevations, Construction 
Details, Summary of Quantities, Water Pollution Control, Drainage, Utility (existing 
and proposed), Stage Construction, Traffic Handling, Detour, Pavement Delineation, 
Sign, Retaining Wall, Sound Wall, Removal, Landscape & Planting, Irrigation, 
Erosion Control 

 Project Specifications 
 Quantities Estimate 
 Cost Estimate (segregated to show SR-210 Base Line Interchange and SR-210 

Lane Addition costs separately) 
 Transportation Management Plan 
 Engineering Reports 

o Hydrology and Hydraulics Reports 
o Storm Water Data Report 
o Subsurface Exploration Studies 
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o Geotechnical Design Report 
o Materials Report 
o Pavement Design Report 

 Draft PS&E Submittal Packages 
 Electrical Service Agreement 

Task 235 Mitigate Environmental Impacts 

Work involves site investigation, testing, remediation estimates, coordinating with 
resource agencies and remediation reporting to supplement the investigations from the 
preliminary phase and support the design work.  Work may or may not require a Phase 
1 or Phase 2 Environmental Site Assesment.   

Task 240 Draft Structures PS&E 

Work involves the preparation and review of draft structures design reports, plans, 
specifications and estimates. 

 Deliverables: 
 Draft Structure Plans 
 Project Specifications 
 Quantities Estimate (segregated to show SR-210 Base Line Interchange and SR-

210 Lane Addition costs separately) 
 Cost Estimate 
 Design Reports 

o Foundation Report 
o Hydraulics Report 

 Draft Structures PS&E Submittal Packages 

Task 250 Final Structures PS&E Package 

The task involves addressing comments on the Draft Structures PS&E and 
incorporation into the final Structures PS&E package. This task includes all efforts 
involved in the development of the overall final structures.  Activities include, but are not 
limited to: 

 Constructability Review Meeting of draft Structures PS&E package 

 Revisions to the Plans, Special Provisions, and Cost Estimates 

 Transmittal of final Structures PS&E package to District Office Engineer, DES Office 
Engineer, or appropriate agencies for an external review 

 Other activities related to the development of the final Structures PS&E package. 
 
Deliverables: 

 Final Structures PS&E Package  

 Resident Engineer Pending File 

Task 255 Circulate, Review and Prepare Final District PS&E Package 
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This activity includes updating of the project’s plans, specifications and estimate. 
Included are coordinating reviews, reaching consensus and incorporation of comments. 
Task includes:  
 Review and update Plans based on a SANBAG Constructability review. 
 Review and update Specifications and Estimate 
 Review and update Plans 
 Review and update Project for Final Permit Needs 
 Review and update Aesthetics 
 Review and update the Final Traffic Management Plan(TMP) 
 Review and update Hydrology and Hydraulic design elements and specifications 
 Review and update Geotechnical Design Elements and specifications 
 Review and update Pavement design elements and specifications 
 Review and update Materials design elements and specifications 
 Review and update for Conformity with Environmental Commitments 
 Assist in preparation of Construction Contract Procurement  
 
Deliverables: 
 Comment Resolution as requried 
 Updated PS&E Package 
 Approved Environmental Reevaluation 
 Final PS&E Package 
 Geotechnical Information Handout 
 Materials Information Handout 
 Construction Staking Package 
 Resident Engineer’s Pending File 

 

Task 220 Right of Way Engineering  

SANBAG will provide Right of Way Acquisition and Utility Certification Services.  This 
task identifies Right of Way and Utility support services. Services include Right of Way 
Engineering work in advance of Appraisal and Acquisition activities.  

Land Net Survey, Maps and Documents: Search, recover, describe, and tie-in 
existing controlling land survey monuments, followed by observation adjustment and 
calculating coordinates. The Land-Net Map depicts the condition of existing property 
ownership boundaries, lines, and monuments (land net). Effort entails completion of 
work activities required to analyze, determine, and delineate a single land-net that 
encompasses the whole project. 

Right of Way Maps: Prepare ROW maps that include the certification of the sufficiency 
of the right of way by designers prior to finalizing the appraisal maps. Includes 
identifying the need for new right of way, permanent easements, and temporary 
construction easements. Includes coordination with affected agencies to determine right 
of way impacts.  This includes incorporation of utility right of way needs. Develop utility 
maps to avoid utility relocation where possible. 
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Appraisal Maps: calculation and delineation of all new parcels and sub-parcels, using 
the Land Net Map. 

Field Located Right of Way: 
 Flagged Right of Way: Provide temporary and approximate marking of the right of 

way. Used for the purpose of appraisal, acquisition, disposal of land, or utility 
relocation planning and estimating. 

 Staked Right of Way: Provide a permanent and accurate marking of the right of way. 
Used to provide a durable visible location of a right of way feature and its angle 
points. 

Support SANBAG ROW Efforts to secure deeds, legal descriptions, Resolutions of 
Necessity, Director’s Deeds and Plats, Utility Deeds and Plats. 

Existing Utility Mapping: identify utility companies within the project limits, obtain as-
built plans and plot existing facilities. 

Support SANBAG Utility Certification Efforts to identify conflicts, coordinate with 
utility owners, establish liability determination, review and certify relocation plans and 
coordinate relocation efforts. 

Deliverables: 

 Land Net Survey, Maps and Documents 

 Right of Way Maps 

 Utility Location Maps (existing and proposed) 

 Pothole Request Map 

 Appraisal Maps 

 Plats and Legals 

 Order Title Reports 

 Field Located Right of Way 
o Flagged Right of Way 
o Staked Right of Way 

 Support SANBAG ROW efforts 

 Support SANBAG Utility Coordination efforts 

Task 270 Construction Engineering - Technical Support 

Provide Technical Support to the construction engineering staff including design, traffic, 
hydraulics, materials, structures design, geotechnical services, environmental, 
landscape and other specialty staff. Functional support may include attendance at pre-
work conferences, on-site construction support and RE pending file review.  
 

Task 295 – Accept Contract/Prepare Final Construction Estimate and Final Report 
Work involved in the acceptance and final documentation of a construction contract. 
 
Work involved includes coordination with the construction manager and/or Resident 
Engineer to develop as-built plans in accordance with Caltrans and the City Standards.  
Work includes the transfer of the red-line As-Built plan mark-ups to the original full size 
reproducible plan sheets (and CADD file) and forwarding a reproducible set of plans 
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with the transferred As-Built changes to SANBAG, Caltrans and the Cities. 
 
Deliverables: 

 Red line construction package 

 As-Built construction package 

 Electronic and hardcopy submittal for Caltrans and City records 

V. PROJECT SPECIFIC QUALITY ASSURANCE AND QUALITY CONTROL 
PLAN REQUIREMENTS 

Quality Assurance (QA) encompasses all of the planned and systematic activities 
implemented within the quality system that can be demonstrated to provide confidence 
that a product or service will fulfill requirements for quality. Quality Control (QC) consists 
of operational techniques and activities used to fulfill requirements for quality. For 
environmental review process, preliminary engineering and final design, QC includes 
technical checking, review and design verification activities, while the QA activities 
includes the monitoring, surveillances, auditing and other means of oversight of the QC 
activities and documentation, to ensure completeness and adherence to the QC 
procedures.  

 
A project specific quality management plan (herein referred to as a Project QA/QC Plan) 
shall be developed by the Consultant and submitted to SANBAG for review and 
approval. The Project QA/QC Plan shall describe how QA and QC will be executed and 
managed by the Consultant and its subconsultants. In lieu of a Project QA/QC Plan, for 
small projects at the discretion of the SANBAG Director of Project Delivery, a copy of 
the Consultant’s standard QA and QC procedures that are to be followed by the 
Consultant team (including subconsultants) for the project, will be submitted to 
SANBAG for review and approval. The standard QA and QC procedures document and 
any appended project-specific processes, should address the same requirements listed 
below for the Project QA/QC Plan.  

 
The following is a list of the minimum content and scope of what the Project QA/QC 
Plan shall contain. When submitted to SANBAG for review, the Project QA/QC Plan will 
be reviewed and assessed to ensure that these topic areas are covered and adequately 
addressed by the plan.  
 

Project Introduction and Scope: 

1. Project description 
2. Scope of work 
3. Quality objectives 
4. List of  deliverable documents for each milestone submittal 

Project Team Qualifications, Organization, Staff, Roles and Responsibilities: 

5. A description of the minimum resource requirements for staff competence, skills, 
experience, and credentials. 
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6. Organization chart showing project staff and lines of QA and QC authority and 
communications. 

7. List of project staff members, roles and responsibilities, including  verification, QC 
review and technical checking, Project Management, Project QA Management 
and Technical Lead duties. 

Quality Training: 

8. Quality training, including a training syllabus, schedule, and methods of tracking 
the staff that have been trained. 

 Scheduling of Quality Activities: 

9. Detailed QA and QC schedule that provides the timing, durations, and 
dependencies for all QC technical checking, interdisciplinary reviews, internal 
design verification against project criteria, and internal QA audits. 

SANBAG, Caltrans Reviews: 

10. Formal external (SANBAG and Caltrans) review schedules (Peer Reviews and 
Constructability Reviews).  

11. Processes for SANBAG Peer Review and Caltrans review comments tracking, 
response, resolution, checking of comment incorporation, and closure process. 

Internal Reviews:  

12. Quality procedures related to interdisciplinary design review (IDR) process. 
13. Technical review of environmental reports. 

Management of Requirements: 

14. The requirements for the development of a Basis of Design report that includes a 
list of governing project criteria, source documents for the governing criteria, 
including those from Caltrans, SANBAG and local municipalities. 

15. Requirements management processes used to track design variation requests, 
and procedures for changes to the requirements as a result of approved design 
variances.  

Quality Procedures for Project Controls: 

16. Project QA and QC procedures related to approved project scope changes and 
associated revisions to estimates and schedule. 

17. Project QA and QC procedures for configuration management against the 
baseline design. 

Quality Control (QC) Procedures: 

18. Detailed QC procedures, including descriptions of process steps and 
documentation of processes for technical checking, QC reviews, and design 
verification. The procedures for technical checking will include: 

 QC testing and validation of computer software used for the 
calculations 

 Checking of calculations and data (hand calculations and computer 
calculations input and output)  
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 Checking of drawings and exhibits 
 Checking of specifications and contract documents 
 Checking of quantities and cost estimates 
 Review of studies or report-type documents 
 QC of CADD-produced documents 

19. Checklists to be used to verify: design criteria / technical compliance; submittal 
contents; CADD compliance; specifications compliance; calculations compliance; 
and milestone specific level of completion.  

Quality Assurance (QA) Procedures: 

20. The processes for QA monitoring, surveillances, and audits of the QC activities, 
including when QA audits are to be conducted prior to submittals, and the QC 
activities and QC documentation to be audited.   

21. Processes for the management of the implementation of Corrective Action to 
internal and external QA audit non-conformances and findings. 

Quality Documentation: 

22. Quality Records list or definition. 
23. Document Control procedures, including electronic files and project folders, 

submittal procedures, control of hardcopies, uploading of scanned hardcopy PDF 
files, document retention requirements, and the treatment of quality documents. 
This part of the Project QA/QC Plan may reference sections of a project 
management plan and/or a separate project or firm document control plan. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 11 

Date:  September 2, 2015 

Subject: 

PS&E Funding Agreement Amendment No. 3 for North Vineyard Grade Separation 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

Approve Amendment No. 3 to Project Funding Agreement No. C10094 with the City of Ontario 

for Plans, Specification and Estimate Services for the North Vineyard UPRR Grade Separation 

Project to increase the contract by $150,000, for a revised contract total of $4,065,000, which 

increases the Measure I Valley Major Street Bond Fund contribution by $120,000, for a total 

contribution of $3,252,000 with the remainder funded by the City of Ontario. 

Background: 

North Vineyard Avenue is a north/south corridor running from north of Ontario International 

Airport to I-10, is part of the Ontario Foreign Trade Zone No. 50-1, and is a key location along 

the Alameda Corridor East.  Payment for additional design services related to North Vineyard 

Avenue project is the subject matter of C10094, Amendment No. 3.  

 

On June 4, 2008, San Bernardino Associated Governments (SANBAG) Board of Directors 

(Board) approved Cooperative Agreement Contract No. C08194 with the City of Ontario for 

funding Project Approval and Environmental Document (PA&ED) Services.  The agreement 

provides that SANBAG and the City will share in the funding responsibility with SANBAG 

contributing eighty percent (80%) and the City of Ontario contributing twenty percent (20%), 

and the City of Ontario serving as the lead agency. 

 

On June 2, 2010, the Board approved Cooperative Agreement No. C10094 for funding of the 

Plans, Specifications and Estimate (PS&E) phase. On November 6, 2013, the Board approved 

Amendment No. 1 for an additional $650,000 to incorporate design changes to accommodate an 

additional rail shoofly, Los Angeles World Airport building demolition plans, and environmental 

document support.  On July 2, 2014, the Board approved Amendment No. 2 for an additional 

$220,000 to provide Construction Support Services to respond to Requests for Information 

(RFI), review shop drawings, and prepare as-built drawings after construction is completed. 

 

The City entered into a Pipeline Engineering Agreement with Kinder Morgan in February 2011 

and issued the Notice to Proceed to begin the pipeline relocation design in March 2011.  

The relocation involved three (3) Kinder Morgan fuel lines: 6”, 16” and 20”.  The pipeline 

relocation had several iterations due to the uncertainty of UPRR requiring a single shoofly or 

double shoofly for the project.  The pipeline relocation construction plans were finalized in 

April 2013.  The City received the sole invoice for the pipeline engineering in December 2014, 

which indicated the fees exceed the deposit and a payment was due.  The City and 
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Kinder Morgan negotiated and discussed the contents of the invoice and concluded that 

additional payment was justified in March 2015.   

 

Staff recommends the approval of Amendment No. 3 for the additional engineering fees for 

Kinder Morgan’s pipeline relocation design due to various modifications to the original 

Kinder Morgan pipeline relocation design.  Even with this increase, the total cost of the design 

for this project is consistent with that of other grade separation projects.  Below, the table shows 

the North Vineyard funding summaries for PS&E. 

 

N. Vineyard PS&E Funding Summary 

Task 0877 Contract No. C10094 

 
City 

20% 

Measure I 

80% 
Total 

Original Contract  $609,000 $2,436,000 $3,045,000 

Amendment No. 1 $130,000 $520,000 $650,000 

Amendment No. 2 $44,000 $176,000 $220,000 

Amendment No. 3 $30,000 $120,000 $150,000 

Total $813,000 $3,252,000 $4,065,000 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 SANBAG approved budget. 

Reviewed By: 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on August 13, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item and the 

amendment.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? x Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager:  Andrea Nieto

Revised Expiration Date:

%

00-100317-C10094 03

20%

EA No.: 

2-Sep-15

Contract Summary Sheet

Dollar Amount

$0.00

$0.00

$0.00

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C08194, C11168

30-Jun-161-Jun-10

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01571

City Of Ontario

Agreement for PS&E phase for N. Vineyard Grade Separation

$2,436,000.00

$3,132,000.00

$120,000.00

$3,252,000.00

-$                        

$0.00

3,252,000.00$     

Approve Amend. 3 to increase SANBAG contribution to $3,252,000

%
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AMENDMENT NO. 3 TO 

 

CONTRACT NO. C10094 

 

BY AND BETWEEN 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

CITY OF ONTARIO 

 

FOR 

 

PLANS, SPECIFICATIONS & ESTIMATES SERVICES FOR THE NORTH VINEYARD 

AVENUE AND UNION PACIFIC RAILROAD GRADE SEPARATION PROJECT 

 

This AMENDMENT No. 3 to Project Funding Agreement No. C10094 (hereinafter referred to as 

“AGREEMENT”) is made by and between the San Bernardino County Transportation Authority 

(referred to hereafter as “SANBAG”), whose address is 1170 W. 3
rd

 Street, 2
nd

 Floor, San 

Bernardino, California 92410-1715, and City of Ontario (hereinafter referred to as “CITY”), 

whose address is 303 East B Street, Ontario CA 91764.  SANBAG and CITY are each a “Party” 

and collectively the “Parties” herein. 

 

RECITALS: 
 

WHEREAS, SANBAG and CITY, previously executed Project Funding Agreement No. 

C10094, dated June 2, 2010, to jointly fund the Plans, Specifications and Estimates (PS&E) 

Services for the N. Vineyard Avenue and Union Pacific Railroad Alhambra Line Grade 

Separation Project, in the City of Ontario (hereinafter referred to as “PROJECT”); and 

 

WHEREAS, SANBAG and CITY executed Contract C10094 Amendment No. 1 in the amount 

of $650,000 on November 14, 2013, for additional PS&E services associated with obtaining the 

California Transportation Commission Right of Way Certificate and design impacts due to 

Southern California Edison easement requirements; and 

 

WHEREAS, SANBAG and CITY executed Contract C10094 Amendment No. 2 in the amount 

of $220,000 on July 2, 2014, to provide Construction Support Services to respond to requests for 

information (RFI), review shop drawings, and prepare as-built drawings after construction is 

completed; and 

 

WHEREAS, CITY has identified $150,000 of additional PS&E costs for engineering fees for 

Kinder Morgan’s pipeline relocation design changes; and 
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WHEREAS, SANBAG’s share of the PROJECT cost is 80%, as defined by the provisions of 

AGREEMENT, which would result in an increase to SANBAG’s share of $120,000 for a total 

SANBAG contribution of $3,252,000; and 

 

WHEREAS, SANBAG and CITY desire to amend the AGREEMENT by this AMENDMENT 

No. 3 to include the additional PS&E services needed for the PROJECT, as identified in 

Attachment A.3 to AMENDMENT No. 3. 

 

NOW, THEREFORE, the Parties agree to amend the AGREEMENT as follows: 

1. SECTION I, Article 1 of the AGREEMENT is deleted and replaced with the following: 

 “To reimburse CITY for those eligible PROJECT expenses that are incurred by CITY 

for the PROJECT-specific work activities, as set forth in Attachment A.3 to this 

Agreement as governed by the policies in the Measure I 2010-2040 Strategic Plan.  

Said reimbursement amount shall not exceed $3,252,000, which represents 80% of the 

revised estimated costs for the PROJECT as stated in Attachment B – Summary Project 

Costs.” 

  

2. Attachment A.3 to this AMENDMENT No. 3 amends Attachment A.2.  Attachment A.3 and 

Attachment B are attached to and incorporated into this AMENDMENT No. 3.  All 

references in the AGREEMENT to Attachment A shall mean Attachment A.3 and all 

references in the AGREEMENT to Attachment B shall mean Attachment B to this 

AMENDMENT No. 3. 

3. Except as amended by this AMENDMENT No. 3, all other provisions of the AGREEMENT 

shall remain in full force and effect. 

4. The AGREEMENT is incorporated into this AMENDMENT No. 3. 

5. The Recitals to this AMENDMENT No. 3 are incorporated into this AMENDMENT No. 3.  

The Effective Date of this AMENDMENT No. 3 is the date is it approved and signed by 

SANBAG. 

 

SIGNATURES ON FOLLOWING PAGE:  
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IN WITNESS WHEREOF, this AMENDMENT No. 3 has been executed by the Parties on the 

dates below. 

 

SAN BERNARDINO COUNTY   CITY OF ONTARIO  

TRANSPORTATION AUTHORITY 

 

 

By: ________________________  By: ________________________ 

 Ryan McEachron     Al C. Boling 

President, Board of Directors    City Manager 

  

  

 

Date: ________________________  Date: ________________________ 

 

 

APPROVED AS TO FORM:    APPROVED AS TO FORM:   

    

 

 

By: ________________________  By: ________________________  

 Eileen Monaghan Teichert    John Brown  

 General Counsel     City Attorney 

 

 

Date: ________________________  Date: ________________________ 
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Attachment A.3 (Amendment No. 3) 

North Vineyard Avenue Grade Separation 

Plans, Specifications and Estimates Services 

Amendment Detail  
 

Proposed Project Work: 

Preparation of Plans, Specifications and Estimates for the rail-highway grade separation at N. 

Vineyard Avenue and the Union Pacific Railroad Alhambra Line in the City of Ontario.   

Original PS&E services.        $3,045,000 

 

Amendment No. 1: 

Incorporate design changes to accommodate an additional rail shoofly, LAWA building 

demolition plans and Environmental Document support.    $650,000 

 

Amendment No. 2: 

Provide Construction Support Services to: 

 Respond to Requests for Information 

 Review shop drawings 

 Prepare record drawings at the conclusion of the project   $220,000 

 

Amendment No. 3: 

Additional engineering fees for Kinder Morgan’s pipeline relocation design.   $150,000 

 

 

 

Summary of Project Schedule: 

 

ROW, PS&E and Construction Support:  July 5, 2011 – June 30, 2016 

 

Construction:  January 2014 – December 2015 
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Attachment B (Amendment No. 3) 

North Vineyard Avenue Grade Separation 

Plans, Specifications and Estimates Services 

Summary of Project Costs 
 

 

Original Contract     $3,045,000.00 

Amendment No. 1 PS&E Services   $   650,000.00 

Amendment No. 2 Construction Support  $   220,000.00 

Amendment No. 3 Kinder Morgan Re-design $   150,000.00 

 

Total PS&E Services     $4,065,000.00 

 

SANBAG Share     $2,436,000.00 

Amendment No. 1     $   520,000.00 

Amendment No. 2     $   176,000.00 

Amendment No. 3     $   120,000.00 

Total SANBAG Share (80%)    $3,252,000.00 

 

City of Ontario Share     $   609,000.00 

Amendment No. 1     $   130,000.00 

Amendment No. 2     $     44,000.00 

Amendment No. 3     $     30,000.00 

Total City of Ontario Share (20%)   $   813,000.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 12 

Date:  September 2, 2015 

Subject: 

Interstate 215 Barton PS&E and ROW Agreement Amendment 5 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

A. Approve Amendment No. 5 to Contract No. C12212 (Agreement) with California Department 

of Transportation (CALTRANS) agreeing to Commission’s acquisition of property necessary for 

the I-215 Barton Road Interchange Project (PROJECT) in Commission’s name; agreeing to 

Commission’s exercise of Eminent Domain; agreeing to Commission’s conveyance by quit 

claim deed to CALTRANS of all PROJECT acquired right-of-way (ROW) located within 

CALTRANS’ jurisdictional boundaries; and agreeing to increase the PROJECT funding by 

$4,964,457 consisting of $1,828,401 of Federal Demonstration Funds and $3,136,056 of 

Measure I Valley Freeway Funds for an overall total of $32,395,157; and  

B. Authorize staff to proceed with voluntary acquisition of property necessary for PROJECT 

from 35 property owners comprised of 59 parcel numbers identified on Attachment “B”, in 

accordance with SANBAG’s Policies, and the Agreement, including relocation assistance, 

demolition of existing structures, property management, disposal of excess property, 

environmental testing and remediation, and expending a total  amount not to exceed $20,881,751 

for ROW acquisition capital expenses; and 

C. Authorize the Director of Project Delivery to add or delete such parcels on Attachment “B” as 

the Director of Project Delivery determines from time to time are necessary for the PROJECT.  

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

D. Approve Amendment No. 5 to Contract No. C12212 with CALTRANS; and 

E. Amend Fiscal Year 2015/2016 budget to add $1,828,401 of Federal Demonstration Funds and 

$3,136,056 of Measure I Valley Freeway Funds to Task 0820. 

Background: 

The purpose of this agenda item is to address changing roles and responsibilities, obtain 

authority to proceed with acquisition of property, establish a process for updating the acquisition 

parcel listing, and to amend the current fiscal year budget.  The I-215 Barton Road Interchange 

Project proposes to improve traffic operations and reduce traffic congestion on Barton Road and 

ramp intersections. The Project improvements include replacement of Barton Road overcrossing, 

reconstruction and widening of Barton Road, realignment of the existing entrance and exit 

ramps, and traffic signal modifications.  The Environmental Phase was concluded in March 

2014.  However, the SANBAG Board desired to advance the design and right of way (ROW) 

phases, so in May 2012 the Board approved Cooperative Agreement No. C12212 (Caltrans 

No. 08-1537) with Caltrans for the design and ROW phases of the Project.  Under the 
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cooperative agreement, Caltrans would perform the final design work, the California 

Transportation Commission (CTC) would hear Resolutions of Necessity, and SANBAG would 

be responsible for the activities within the ROW phase and for funding the Project.  

Subsequently, this agreement was amended three times.  The first amendment only revised the 

funding plan with no cost or scope increase.  The second amendment added $100,000 to begin 

ROW engineering.  The third amendment (entitled Amendment No. 4) revised the funding plan 

and added $1,162,653 to fund Construction Management/General Contractor (CM/GC) delivery 

method, ROW engineering, preparation for and adoption of two Resolutions of Necessity by the 

CTC, and to cover an increase in the estimate for utility coordination and relocation.  

Further details regarding these amendments are outlined on Attachment C. 

Recommendations A and D 

During the ROW Phase, staff was informed that Caltrans would authorize adoption of 

Resolutions of Necessity (RONs) by local agencies for projects located on the State Highway 

System.  In anticipation of an increase in workload due to the High Speed Rail Project which is 

to be supported by Caltrans’ current ROW and legal resources, Caltrans drafted standard 

language into new ROW cooperative agreements to allow local agencies to adopt RONs for 

necessary property on projects located within the State Highway System.  With this allowance 

comes the responsibility for directly purchasing property by the subject agency for the Project.  

After construction is complete the portions of property acquired for the Project would be 

conveyed to Caltrans by quit claim deed and excess property would be sold by SANBAG.   

Without this change in roles, the influx of RONs and resultant workload increase at Caltrans 

would adversely affect project schedules for local agencies and result in increased project costs. 

Meanwhile, SANBAG’s I-215 Barton Road Interchange Project team was preparing ROW 

contracts for property owners and questioning which agency would acquire the property.  

Together, staff at Caltrans and SANBAG reviewed the executed cooperative agreement and 

identified that the language was ambiguous regarding vesting.  In addition, while staff believes 

that acquisition by the Commission was previously authorized by the Board, staff recognized that 

the authorization may be considered assumed as opposed to specifically stated.  As a result of 

these conversations, staff halted purchase of property until explicit authorization is provided by 

the Board to voluntarily acquire property in the name of Commission and to adopt RONs for this 

Project when necessary. 

Changing Roles and Responsibilities 

This amendment specifically identifies SANBAG as the responsible party for acquiring property 

in the Commission’s name, exercising Eminent Domain, and conveying property, under the 

jurisdiction of Caltrans, to Caltrans as the conclusion of the project.  While eminent domain is 

already exercised by SANBAG, as necessary, on grade separation and transit projects, SANBAG 

has not done so for projects located on the State Highway System (SHS) because Caltrans 

required that RONs be heard before the CTC.  Since the CTC has the power to exercise eminent 

domain proceedings for property to be acquired in the State’s name, all property for SHS projects 

was acquired in its name.   

 

Due to Caltrans’ change in direction on RON hearings staff evaluated the advantages and 

disadvantages of RON hearings at the CTC versus the SANBAG Board of Directors.  

A comparison of project schedules for projects whose RON packages were prepared by Caltrans 

ROW and legal staff and heard at the CTC versus those prepared by SANBAG staff and 
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presented to the SANBAG Board ascertained that project schedules can be controlled and 

maintained by using SANBAG’s Board in lieu of the CTC for the adoption of RONs.  

The overall savings to a project would be between six and nine months when looking at a single 

RON cycle as depicted in Attachment A.  While good faith negotiations remain ongoing through 

the RON period, SANBAG has the ability to streamline the RON appearance process 

considerably while still adhering to State Law.  This is due to the fact that SANBAG’s reviews 

are simplified, meetings are conducted with local participants, RON schedules are firm, and 

activities are running concurrently.  SANBAG’s review of RON packages is performed by the 

SANBAG ROW Advisor rather than a district and headquarters review process.  SANBAG’s 

RON review is concurrent with the 1
st
 and 2

nd
 level review meetings which are conducted early 

in the acquisition process rather than held at the end.  At SANBAG, if a property owner would 

like to speak at the hearing, then staff arranges for this discussion.   

 

Within the Caltrans process a property owner can request to be heard at the hearing at any point 

up to and including the day of the RON hearing.  Immediately upon notification from the 

property owner, Caltrans cancels the RON hearing and schedules the 1
st
 level review meeting 

followed by a 2
nd

 level review if requested by the property owner.  Next, the RON hearing is 

rescheduled.  The scheduling and conducting of these two meetings can take up to six months 

because high level participants representing Caltrans and the property owner must travel from 

various parts of the State.  In addition, rescheduling the RON can be time consuming as the CTC 

assembles only seven times per year.  In short, there are many more sequential variables 

involved in the RON process through CTC and Caltrans. 

 

The second area where SANBAG can better control the schedule compared to Caltrans involves 

the time between the RON hearing and filing suit with the court.  After the adoption of a RON 

eminent domain lawsuits and motions for possession are filed with the court for an order of 

prejudgment possession that allows construction to begin.  For SANBAG that average time 

period is 24 days with a range of 21 to 114 days, while for Caltrans on the Interstate 

10/Tippecanoe Avenue Interchange project, the average period was 91 days with a range of 28 to 

245 days.  Another benefit of SANBAG processing the eminent domain lawsuits is its ability to 

procure the condemnation deposit in a timely manner (usually 7-14 days).  This allows for the 

Notice of Deposit to be filed with the superior court which is a statutory requirement for 

obtaining legal and physical possession of the property.  Adversely, Caltrans Accounting 

requires the lawsuit be filed prior to requesting the deposit.  Caltrans loses 4-6 weeks in this 

process alone.  

Despite the significant schedule advantages there are risks to SANBAG in property ownership.  

Primarily the risks are due to hazardous waste, accidents, and maintenance, although a majority 

of this liability has already been accepted by SANBAG within the various cooperative 

agreements with Caltrans.  These risks are identical to the risks SANBAG currently assumes for 

grade separation and transit projects where property is acquired in SANBAG’s name.  

To minimize risk on property with hazardous material an environmental attorney and an 

environmental specialist are utilized for legal advice and action that serves to secure state and 

federal protections where available.  By employing the use of California Land Reuse and 

Revitalization Act (2004) financial liability for remediation is managed because the law allows 

the prediction of the level of effort, cost, and time required to gain regulatory closure in advance.  

In addition, by employing Environmental Protection Agency due diligence protocols, federal 

protections can be gained under the Federal Superfund Law.  Compliance with these laws 
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coupled with Pollution Liability Insurance where appropriate, adds protection against potential 

third party risks.  For the construction phase, many of the property ownership risks are 

transferred to the contractor and their insurance company through the construction contract and 

requirements for appropriate insurance.  Maintenance of property typically involves weed 

abatement, graffiti removal, and litter abatement.  This is already a requirement and a cost for 

our projects handled through property management consultants or the contractor so no new costs 

are incurred by changing the lead agency.  In conclusion, because of the advantage of 

maintaining control of a project’s schedule, local control of litigation, and SANBAG’s ability to 

minimize risk, it is recommended to approve the ROW cooperative agreement with Caltrans for 

this project for the purchase of property in the Commission’s name, exercise of Eminent Domain 

for involuntary acquisition, and conveyance of property to Caltrans.   

Cost Increase 

Cost increases are anticipated due to utilizing the new CM/GC delivery method, having updated 

right of way acquisitions costs, and the inclusion of support costs for RONs. Because the 

CM/GC process is new to Caltrans, costs for independent cost estimating, cost evaluations, 

and partnering were mistakenly missed. The increase to design costs is $455,586.   

As ROW engineering progressed, information became available regarding particular parcels and 

actual square footage of necessary property.  Together the CM/GC and Caltrans looked at work 

areas and anticipated construction operations relative to the design.  The effect was that 5 new 

parcels were affected and several other parcels experienced reductions.  This required the 

redrafting of right of way maps and updating of appraisals.  In addition, as the project has 

progressed, appraisers have been able to visit properties, understand the current uses and 

improvements, and value the acquisition needs accordingly.  However, with the design 

refinement, some of the right of way requirements have changed to minimize impacts to owners, 

but increase costs to the support team for updating appraisals.  In short, the capital and support 

cost estimates have been updated from a concept level estimate to appraisal-based estimate with 

consideration given to design changes.  The increase to ROW acquisition costs is $2,981,751. 

Also changing are costs for condemnation.  The original cost estimate was based on two RONs 

to be heard at the CTC.  Since the development of the original agreement both Caltrans and 

SANBAG have experienced a high percentage of acquisitions that are unresolved, resulting in 

extensive negotiation and RON Hearings.  While the vast majority of these acquisitions for 

which RONs have been adopted are settled, the preparation of materials for RONs and lawsuits, 

meditations, and extended negotiations is costly.  Overall, the increase to right of way support is 

$1,527,120. 

These cost increases are to be funded with additional Federal Demonstration Funds (DEMO) in 

the amount of $1,828,401.  Measure I is the other source in the amount of $3,136,056.  

Because the benefit of CM/GC delivery method is the reduction in construction costs, 

construction funding will be reduced in an amount equal to the increase of the right of way and 

design cost increases.  The resulting total project cost shown in the 2014 10-Year Delivery Plan 

will remain unchanged at $80.396M, however, the Construction Phase Measure I will be reduced 

by $4,464,457. 

Recommendation B and C 

To construct the interchange improvements, ROW is required from 35 property owners 

comprised of 59 parcel numbers at an estimated ROW acquisition capital cost of $20,881,751 

million.  The necessary ROW includes full property acquisition, partial property acquisition, 
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permanent easements, and temporary easements.  Included in this cost is ROW acquisition, 

relocation assistance, demolition of existing structures, and environmental testing and 

remediation,  Staff is seeking authority to proceed with the acquisition of the required ROW. 

 

From time to time, as the design is developed the ROW needs change.  As a result, this listing 

will change.  For the purposes of streamlining the process, staff recommends that updates to the 

listing be authorized by the Director of Project Delivery and published in the next Metro Valley 

Study Session Agenda as an informational item. 

 

Recommendation E 

To expend the additional funds on this project this fiscal year, staff recommends amendment to 

the current approved budget to add $1,828,401 of Demo and  $3,136,056 of Measure I. 

 

Conclusion 

Staff is recommending the approval of the five recommendations which will allow the 

acquisition of the property necessary for the Project to proceed in an efficient manner. 

Financial Impact: 

This item is not consistent with the adopted SANBAG Fiscal Year 2015/2016 budget.  A budget 

amendment is required to increase Task No. 0820 budget to add the federal DEMO funds in the 

amount of $1,828,401 and Measure I funds in the amount of $3,136,056. 

Reviewed By: 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on August 13, 2015.  

SANBAG General Counsel and Procurement Manager has reviewed this item and the 

amendment. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? x Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paula Beauchamp

Additional Information

Amendment No.: Vendor No.: 0450

California Department of Transportation 

I-215 Barton Road PS&E and ROW Cooperative Agreement

2,332,047.00$      

250,000.00$         

-$                        

250,000.00$         

12/31/2018 Revised Expiration Date: N/A

-$                        

-$                       

250,000.00$        

Approve amendment 5 to PS&E ROW Agreement with Caltrans

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

00-1000665-C12212 5

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001044 , 15-1001045 Admin Contracts for ROW Services

5/2/2012
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FUNDING SUMMARY

PS&E R/W R/W 

Support Capital Support

STATE SANBAG STIP/RIP $0 $17,400,000 $0 $17,400,000 

FEDERAL SANBAG Demo* $2,256,987 $3,666,645 $557,000 $6,480,632 

FEDERAL SANBAG Section 115 $500,646 $0 $0 $500,646 

FEDERAL SANBAG Section 112 $1,980,000 $0 $0 $1,980,000 

LOCAL SANBAG Measure $150,000 $2,108,936 $3,774,943 $6,033,879 

Totals by 

Component
$4,887,633 $23,175,581 $4,331,943 $32,395,157 

SPENDING SUMMARY

CALTRANS SANBAG CALTRANS SANBAG CALTRANS SANBAG

STATE SANBAG STIP/RIP $0 $0 $0 $0 $0 $17,400,000 $17,400,000 

FEDERAL SANBAG Demo* $2,256,987 $557,000 $0 $0 $3,666,645 $6,480,632 

FEDERAL SANBAG Section 115 $500,646 $0 $0 $0 $0 $0 $500,646 

FEDERAL SANBAG Section 112 $1,980,000 $0 $0 $0 $0 $0 $1,980,000 

LOCAL SANBAG Measure $150,000 $0 $100,000 $3,674,943 $0 $2,108,936 $6,033,879 

Totals by 

Component
$4,887,633 $0 $657,000 $3,674,943 $0 $23,175,581 $32,395,157 

Totals by Fund 

Type

Totals by Fund Type

I-215 Barton Rd IC Funding Summary 5 (Amendment No 5)

Funding 

Source
Funding Partner Fund Type

I-215 Barton Rd IC Funding Summary 5 (Amendment No. 5)

*Toll Credit to match DEMO funds in each component: $2,257 PSE DEMO ($452k toll credit). $4,224 

ROW DEMO ($845k toll credit) 

AGENCY EXPENDING FUNDS 

PS&E SUPPORT R/W SUPPORT R/W CAPITAL
Funding 

Source
Funding Partner Fund Type
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Best Case

# days 90 24 25 321 days

Worst Case

391 days

Best Case

# days 90 91 28-42 70-140 386 days

Typical Case

562 days

Worst Case

650 days

Attachment A

Make Offer

Possession

File Motion 

for Order of 

Possession 

and serve 

owner(s) 

321 - 391 days

RON Dry 

Run 

(MVSS)

RON                    

(SANBAG 

Board)

112

Notice of Intent; 

Prepare Agenda 

& RON package

File Lawsuit and 

serve owner(s)

Time Line Comparison of Resolution of Necessity (RON) Processes

Legal Possession Using SANBAG RON Process/SANBAG Staff for a single RON Hearing

70-140 

Make Offer

386-470 days

Possession

107

Prepare RON 

Package

RON (CTC)

Legal Possession Using CTC/Caltrans RON Process for a single RON Hearing

Notice of Intent           

(45 days before RON)

If a property 

owner requests 

to be heard at 

the CTC then a 1st 

and possibly a 2nd 

level review 

meeting must 

occur.  Typically 

adding 4 - 6 

months to the 

process.  

2nd Level         

(at the option 

of the owner)

Conduct Review Meetings

Range of time savings is 2 -11 months, based on 

Caltran's best case.  However based on typical and 

worst case scenarios, time savings is 6 - 11 months.

1st Level 

File Lawsuit, 

Motion for Order 

of Possession 

and Serve  

Owner(s)

506-650 days

Possession

Possession

562 days

Routinely one year,  per 

former Caltrans R/W 

Coordinator 

12.c
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CPN APN Numbers Owner Reference Owner's Name Property Type

23319 0275-231-25 Simon
William J. Simon & 

Shoshana A. Simon
Residential

23320 0275-231-46 Clark Revoc Trust
Harold R. Clark & 

Melinda M. Clark
Commercial

23321 0275-232-05 Lugo Doreen Lugo Residential

23322 1167-141-05
Hyrosen Properties 

Inc.

Bryan Rosen &

Roy Nierman
Commercial

23323 0275-231-68 Hadjiconstantis
Demetri Hadjiconstantis 

& Janine K. Hadjiconstantis
Commercial

23324 1167-231-10
Curatolo Family 

Trust

Stanley S. Curatolo & 

James P. Pritchard
Commercial

23332
1167-151-01, 

1167-161-01
Georgia Capital, LLC Kendall King Vacant Land

23333
1167-141-10,

1167-141-11
C-Y Development Co Jim Coffin Commercial

23334
1167-141-03, 

1167-141-04

Circle P Holdings LLC 

(formerly "IE 

Rollersports")

Nathan Peery Commercial

23335 1167-141-02 Yasin
Ali M. Yasin & 

Salam A. Yasin
Commercial

23336 1167-141-09 Adcock
Terry Don Adcock &

Lora E. Adcock
Commercial

23337 1167-141-01 Tanios
Fahim Tanios & 

Nayra F. Tanios
Commercial

23339 1167-141-08
City of Grand 

Terrace

Sandra Molina,

City of Grand Terrace
Vacant Land

23340

1167-231-22

1167-231-22

1167-231-23,

1167-231-24

1167-231-25

1167-231-26

1167-231-27

1167-231-28

Stater Bros Markets Jack H. Brown Commercial

23341 1167-231-20
SDG Investments 

LLC
Javier Vasquez Commercial

23343 1167-231-24

Autozone 

Development 

Corporation

James C. Griffith,

Vice President
Commercial

I-215 Barton Road Interchange Improvement - 

San Bernardino Associated Governments

PROPERTY MATRIX

(Updated August 18, 2015)

Revised: 8/18/2015  11:31 AM Page 1
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CPN APN Numbers Owner Reference Owner's Name Property Type

23344 1167-231-11 Yasin
Ali M. Yasin & 

Salam A. Yasin
Commercial

23345 0275-232-04

Terrace Union 

School District S.B. 

Co.

Owen Chang,

Director of Facilities Planning
Public Land

23362
1167-121-08;

1167-131-13
City of Riverside

Irene Martinez,

City of Riverside
Vacant Land

23363 1167-121-11
Lambert Family 

Trust

Terry L. Lambert & 

Sally L. Lambert
Industrial

23364 1167-121-10
Adams Revocable 

Living Trust

Janette H. Sosothikul &

Arthur Adams
Vacant Land

23365 1167-121-01 McDuffee Trust Terrel Ray McDuffee Vacant Land

23366 1167-121-09 Furnas Family Trust
Ralph Raymond Furnas & 

Louise Arlene Furnas
Commercial

23367 1167-121-02 Tilley
Robert T. Tilley &

Susan A. Tilley
Industrial

23369 0275-223-16
2881 Hulen Place 

LLC
Jim Franklin Industrial

23370 0275-223-27 Hughes
Woodrow Arthur Hughes &

Famou Lucille Hughes
Vacant Land

23371
0275-231-27,

0275-231-28
57th Saga LLC Michael Libraty Residential

23372 0275-231-47 Clark Gary Clark Vacant Land

23373 0275-231-69
Terrace Village RV 

Park, LLC
Tom Murdock Commercial

23375 0275-232-10 Gutierrez

Deida Gutierrez,

Rosa Terriquez,

Donal B. Davis &

Lrea Davis

Residential

23378

0275-231-57

0275-231-58

0275-231-59

0275-231-60

0275-231-61

0275-231-62

0275-231-63

0275-231-64

0275-231-65

0275-231-66

City of Grand 

Terrace

Sandra Molina,

City of Grand Terrace
Vacant Land

23379 0275-231-11 Macias Robert Macias Residential

23380 0275-231-12 Llewellyn Janise Llewellyn Residential

23763 1167-151-09
Mark & J Pierce 

Family Trust 

Mark L. Pierce & 

Jane L. Pierce
Vacant Land

23764 1167-151-08 SCE
Jeanette Bacheldor,

Southern California Edison
Vacant Land

Revised: 8/18/2015  11:31 AM Page 2
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CPN APN Numbers Owner Reference Owner's Name Property Type

23765 1167-151-14 City of Riverside
Irene Martinez,

City of Riverside
Vacant Land

23813 0275-232-09 Elawar Sara Elawar Residential

23938 1167-151-07
Colton Industrial 

Properties

Bill Patton,

John Patton
Commercial

TOTAL: $20,881,751

Revised: 8/18/2015  11:31 AM Page 3
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Attachment C 

 

 

 

Caltrans Cooperative Agreement No. C12212 History: 

 

Original Agreement- Board Approved May 2012 

Amount (Funding Summary 1):  $3,929,047 Measure I Valley Fund-Freeway (MSI) Projects 

and $22,239,000 State and Federal Funds for a total of $26,168,047. 

Scope:  Plans, Specifications and Estimate (PS&E) and ROW phases roles and responsibilities 

defined.  

Amendment 1- Board Approved November 2012 

Amount (Funding Summary 2): Add Federal transportation earmark funding from Section 112 

of $1,980,000 and Section 115 of $500,646; reduce $3,339,000 STIP/RIP funds to the 

programmed amount; add $858,354 in MSI funds to replace the balance of STIP/RIP funds not 

sufficiently replaced with the Federal funding.  Total State and Federal Funds are $21,380,646 

and MSI funding is $4,787,401 for a total of $26,168,047. 

Scope:  No change.  

CM/GC Delivery Method Adoption:  Board Approved October 2013 

Amount: No change 

Scope: Employ the Construction Manager during design to facilitate design, reduce cost and 

improve schedule. 

Amendment 2 – Request for Executive Director Approval June 2014 

Amount (Funding Summary 3): Add $100,000 MSI funds for a total of $4,887,401.  

Total MSI, State and Federal funds is $26,268,047. 

Scope: Start ROW engineering appraisal maps to reduce impact to ROW Certification schedule 

while additional funding is secured. 

Amendment 3 – Not used 

 

Amendment 4 – Board Approved October 2014 

Amount (Funding Summary 4): Reduce MSI by $1,989,578 to a new total of $2,897,823 and 

increase State and Federal funds by $3,152,231 for a new total of $24,532,877. Total funding for 

this amendment is $27,430,700.  The increase of $1,162,653 is to fund the CM/GC delivery 

method, ROW engineering, two Resolutions of Necessity, and increased estimate for utility 

coordination. 

Scope: Add CM/GC delivery method.  Update Caltrans’ and SANBAG’s roles for preparing and 

presenting Resolutions of Necessity to the California Transportation Commission. 

 

Amendment 5 –  Current Amendment and Funding Summary under consideration 
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1 097 166 .1  

SANBAG Con tra ct  No. C1 221 2 -04 / FS5  

1 
 

08-SBD-215-0.58/1.95 

EA: 0J070 

Project Number: 0800000282  

                                                                     Federal Funds 

CALTRANS Agreement 08-1537 A/5 

 C12212 

 

AMENDMENT NO. 5 TO AGREEMENT 08-1537 

 

THIS AMENDMENT No. 5 (AMENDMENT), entered into and effective on 

_______________________, is between the State of California, acting through its 

Department of Transportation, referred to as CALTRANS, and 

 

 San Bernardino County Transportation Authority, a public agency, 

referred to hereinafter as SANBAG; and 

 

 San Bernardino County Transportation Commission, a public 

agency, referred to hereinafter as COMMISSION. 

RECITALS 

1. CALTRANS and SANBAG, collectively referred to as PARTNERS, entered into 

Agreement No. 08-1537 (AGREEMENT) on May 30, 2012, defining the terms 

and conditions to reconstruct the interchange on Interstate 215 at Barton Road in 

Grand Terrace, referred to as PROJECT. 

2. PARTNERS entered into Amendment Funding Summary No. 2 to AGREEMENT 

on November 30, 2012, to move $1,500,000 DEMO funds from PS&E to R/W 

capital; reduce $20,739.00 STIP/RIP capital funds to $17,400,000; add $500,646 

Section 115 and $1,980,000 Section 112 funds for PS&E; reduce $2,332,047 

Measure funds to $1,351.40 for PS&E; and add $1,839,000 Measure funds for R/W 

capital.  

3. PARTNERS entered into Amendment Funding Summary No. 3 to AGREEMENT 

on July 23, 2014, to add $100,000 Measure funds for CALTRANS to perform the 

R/W support activities. 

4. PARTNERS entered into Amendment No. 4 to AGREEMENT on October 30, 

2014, to add Construction Manager/General Contractor provisions; designate 

CALTRANS as the implementing agency for R/W engineering activities; increase 

DEMO R/W Capital funds from $1,500,000 to $2,293,830, add $557,000 DEMO 

funds for R/W Support and $1,801,401 for PS&E Support; decrease Measure 

funds for PS&E from $1,351,401 to $150,000, decrease Measure funds for R/W 
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2 
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Capital from $1,839,000 to $500,000 and increase Measure R/W Support funds 

from $1,697,000 to $2,247,823.   

5. PARTNERS now seek to amend the AGREEMENT for the following reasons: 

 a.) To add San Bernardino County Transportation Commission as a new party to 

this AGREEMENT;   

 b.) To allow COMMISSION to provide all necessary R/W services to acquire 

R/W;  

 c.) COMMISSION will exercise its existing power of Eminent Domain to acquire 

any necessary property for the PROJECT in accordance with California Code of 

Civil Procedure, Section 1245.235;  

 d.) COMMISSION will convey by quitclaim deed to CALTRANS all PROJECT 

acquired right-of-way located within CALTRANS’ jurisdictional boundaries 

within thirty (30) days COMMISSION’s request to CALTRANS to accept such 

acquired property and at no expense to CALTRANS; and 

e) A revised FUNDING SUMMARY Number 5 and a SCOPE SUMMARY, 

dated July 16, 2015, is attached and made part of this AMENDMENT. 

 

IT IS THEREFORE MUTUALLY AGREED: 
 

1. Article 56 in the AGREEMENT is replaced in its entirety to read as follows:  

 

 “56.  COMMISSION agrees to first acquire any necessary rights-of-way in its 

own name.  Prior to the closeout of this Agreement, Commission shall transfer title to 

said rights-of-way to the State, free and clear of all encumbrances and liens, except as 

to those items which CALTRANS agrees are not in conflict with CALTRANS’ use for 

highway purposes.  CALTRANS’ acceptance of right-of-way title is subject to review 

of an Updated Preliminary Title Report provided by COMMISSION.  The parties shall 

cooperate and use their best efforts to ensure the transfer of title of properties 

incorporated into the SHS right of way is accomplished no more than 90 days after 

presentation of properties for acceptance.  Upon acceptance, COMMISSION will 

provide CALTRANS with a Policy of Title Insurance in CALTRANS’ name. 

2.  Articles 57 and 57a in the AGREEMENT are replaced in their entirety to read as 

follows:  

“57.  COMMISSION certifies that it is authorized to hear and, if appropriate, 

adopt Resolutions of Necessity for the PROJECT.  COMMISSION agrees 

to be responsible for hearing and adopting Resolutions of Necessity for the 
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PROJECT.  COMMISSION is responsible for all work associated with 

hearing and adopting Resolutions of Necessity.” 

 

 “57a. COMMISSION is responsible for conducting and documenting the 

functional equivalent of the CALTRANS’ District Condemnation 

Evaluation Meeting and the CALTRANS’ Condemnation Panel Review 

Meetings.  CALTRANS’ Right of Way staff will be invited to  any 

functional equivalent of a Condemnation Panel Review Meeting."  

CALTRANS’ concurrence is required, in advance, for any exception to 

CALTRANS’ or FHWA’s right-of-way policies, procedures, or 

standards.”  

3. A revised FUNDING SUMMARY Number 5 and a SCOPE SUMMARY, dated 

July 16, 2015, are attached and made part of the AGREEMENT.  Any reference to 

the SCOPE SUMMARY and FUNDING SUMMARY (FS) Number 1, FS Number 

2,  FS Number 3, FS Number 4, and in the AGREEMENT are deemed to refer to 

the revised FUNDING SUMMARY Number 5 and SCOPE SUMMARY, dated 

July 16, 2015 attached herein 

4. This AMENDMENT is deemed to be included and made part of the 

AGREEMENT. 

5. Except as to funding obligations, the parties agree that COMMISSION is subject 

to the same obligations and rights under the AGREEMENT as SANBAG.  

 

6. All other terms and conditions of the AGREEMENT shall remain in full force and 

effect. 
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SIGNATURES 

 

 

PARTNERS declare that: 

1. Each partner is an authorized legal entity under California state law. 

2. Each partner has the authority to enter into this agreement. 

3. The people signing this agreement have the authority to do so on behalf of their 

public agencies. 

 

STATE OF CALIFORNIA       

DEPARTMENT OF TRANSPORTATION 

 

APPROVED 

 

 

By:    

      John Bulinski 

      Interim District 8 Director 

 

 

APPROVED AS TO FORM 

 

 

By:_______________________________ 

       Attorney 

       Department of Transportation 

 

 

CERTIFIED AS TO FINANCIAL TERMS: 

 

 

By:  

      Accounting Administrator  

 

 

 

CERTIFIED AS TO FUNDS: 

 

 

By:______________________________ 

      Lisa Pacheco 

      District Budget Manager 

 

SAN BERNARDINO COUNTY 

TRANSPORTATION AUTHORITY 

 

APPROVED 

 

 

By:______________________________ 

       Ryan McEachron 

       Board President 

 

SAN BERNARDINO COUNTY 

TRANSPORTATION COMMISSION 

 

APPROVED 

 

 

By:_____________________________ 

      Ryan McEachron 

      Board President 

 

ATTEST 

 

 

 

By:____________________________ 

       Vicki Watson 

       SANBAG’s and COMMISSION’s Board 

Clerk 

 

  

APPROVED AS TO FORM: 

 

 

By:______________________________ 

      Eileen Monaghan Teichert 

      SANBAG’s and COMMISSION’s Counsel 
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CONCURRENCE: 

  

  

By:______________________________ 

     Jeffery Hill 

     SANBAG’s & COMMISSION’s Procurement 

Manager 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 13 

Date:  September 2, 2015 

Subject: 

San Bernardino Valley Coordinated Traffic Signal System 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

A. Authorize Staff to develop Cooperative Agreements between the San Bernardino County 

Transportation Commission (SANBAG) and local agencies establishing responsibilities to 

maintain, monitor, assess and fund the San Bernardino Valley Coordinated Traffic Signal System 

(SBVCTSS).  

B. Authorize Staff to prepare a Request for Proposal to Update Coordinated Timing Plans for 

SBVCTSS Tiers 1 & 2 and Tiers 3 & 4. 

C. Authorize Staff to prepare a Request for Proposal for Daily Maintenance, On Call System 

Support and Assessment of the SBVCTSS. 

D. Authorize Staff to prepare an Invitation for Bid and Scope of Work for SBVCTSS On-Call 

Maintenance Contract. 

Background: 

Starting in 2002 with the San Bernardino Valley Traffic Signal Coordination System Master 

Plan, SANBAG, in conjunction with the local agencies, implemented signal coordination on 

major arterial corridors on a valley-wide scale with an investment of over $15 million. 

Implementation of signal coordination occurred in various phases designated as Tiers 1, 2, 3 and 

4, and included approximately 1,250 signalized intersections controlled by sixteen (16) separate 

local agencies and Caltrans. Both the Tiers 1 & 2 Project (completed in 2008) and Tiers 3 & 4 

Project (completed in 2012), at system “turn-on”, showed significant improvements in arterial 

travel times and reductions in stops and delays as shown in Exhibit A. 

 

In July 2011, the Board approved the Memorandum of Understanding (MOU) C11223 between 

SANBAG and the Valley Jurisdictions providing direction for the operation and maintenance of 

the San Bernardino Valley Coordinated Traffic Signal System (SBVCTSS). The terms of the 

MOU defined the responsibilities of the parties which included the requirement that the local 

agencies and Caltrans maintain and monitor the synchronized traffic signal timing within their 

respective jurisdictions and for SANBAG to retain the service of a consultant to provide 

assistance for more elaborate maintenance and timing services that the local agencies could not 

provide. This MOU will expire September 30, 2016. 

  

In January 2015, an assessment of the SBVCTSS operation was conducted by SANBAG. 

The assessment revealed only 44% of the traffic signals were on-line. That puts over 50% of the 

signals out of communication with the respective central systems at the Traffic Management 
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Centers. The assessment found that the disruption of signal communication was the result of 

various issues including failed modems, disconnected phone lines, damaged signal interconnect 

conduits/cables, failed signal controllers replaced with non-compatible signal controllers, weak 

radio signals and cellphone and wireless systems requiring additional configuration and 

integration. With the breakdown of communications between traffic signals and central systems, 

the traffic signal coordination is impacted, resulting in additional stops and delays on many 

arterials.  

 

In March 2015, staff presented the assessment findings to the local agencies and discussed the 

findings at the Transportation Technical Advisory Committee (TTAC) and the City/County 

Managers Technical Advisory Committee (CCMTAC).   

 

In April 2015, based on TTAC and CCMTAC meetings and discussions, a survey was presented 

to the local agencies providing possible solutions with the goal of developing a strategy for 

on-going maintenance and operations of the system that could be further developed into 

guidelines that would be recommended for adoption by the SANBAG Board. The guidelines 

would address how the system should be managed and secondly, how these efforts could be 

funded. The findings of the survey are shown in Exhibit B.  

 

The sixteen local agencies involved with the program were surveyed to determine their view on 

how best to maintain and operate the SBVCTSS, with all but one responding. The survey found 

of the 15 agencies responding, 11 agencies (73%) expressed interest in providing the routine 

monitoring and updating of timing plans and the maintenance of the coordination and 

communication equipment themselves. The remaining 4 (27%) responding agencies requested 

SANBAG provide these services while they provided the funding. Funding options included in 

the survey were Local Funds, Measure I Local Street Program and Measure I Major Street 

(Arterial) Program. The responses varied widely with most agencies selecting a mixture of funds.  

Four agencies suggested the use of Measure I Traffic Management System (TMS) funds as well. 

 

Staff developed a five-year program with a goal of maintaining the $15 million investment in the 

traffic signal coordination system so they continue to provide benefits to the traveling public. 

The components of the plan included and the estimated cost for five years is: 

 Updated coordinated timing plans - $4,600,000 

 On –going maintenance of signal coordination equipment and timing plans - $5,225,000 

 Assessment of Systems and On-Call Systems Support - $1,000,000 

 Total cost for five years - $10,825,000 

 

To implement the five-year plan, staff is requesting direction from the Board on the four 

following recommendations: 

 

Recommendation A: Develop a Cooperative Agreement.  
Staff is requesting direction to develop a new agreement with each local agency, which would 

address the following items: 

 SANBAG will be the lead agency for updating the timing plans. Local agency will be 

responsible for funding 50% of the signals updated within their jurisdiction. 

SANBAG, through grants, is responsible for the remaining cost. If sufficient grant funds 

are not obtained, the updating would be implemented to match available funding.  
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 Local agency responsible for the on-going monitoring, maintenance and timing 

adjustments. Local agency responsible for funding the on-going services, with SANBAG 

providing a $500 annual reimbursement for signals found to be operational and coordinated 

during SANBAG’s semi-annual assessment. For signals found not performing properly, 

it is proposed to provide a grace period of 6 months for local agencies to bring signals back 

into operational status and still receive reimbursement. Proposed reimbursement funding 

would be through Traffic Management System (TMS) funds with a maximum estimated 

total cost of $500,000 per year.   

 

If the local agency requests SANBAG to maintain their system for them, the agreement 

would include a commitment from the local agency to reimburse SANBAG for their cost to 

provide these services. 

 

 SANBAG will be responsible for on-call support and assessment of traffic signal 

coordination systems. It is proposed that the system be assessed semi-annually to verify 

operation and provide the basis for issuance of the coordinated signal reimbursement.  

 

It is proposed that the agreement be for three years with an option to extend for two years.  

 

Staff would work with TTAC and CCMTAC to finalize the terms of the proposed Cooperative 

Agreement and bring this back to Board for consideration.  

 

Recommendation B: Develop Request for Proposals (RFP) to Update Coordinated Timing 

Plans for Tiers 1 & 2 and Tiers 3 & 4.  The coordinated timing for the Tiers 1 & 2 portions of 

the SBVCTSS was completed in 2008 with Tiers 3 & 4 completed in 2012. Industry standards 

recommend timing to be updated every 3 to 5 years depending on changes in traffic volumes and 

patterns and roadway geometric improvements. Without updating the coordinated timing, 

the benefits of SBVCTSS diminish. It is recommended an RFP be released to have the 

Tiers 1 & 2 signals updated with project completion anticipated in 2016 at the estimated cost of 

$2.4 million.  We also recommend releasing an RFP in 2017 for signal retiming for Tiers 3 & 4 

at an estimated cost of $2.2 million. However, the amount of timing updates could be reduced if 

it is demonstrated through SANBAG’s new Congestion Management Program (CMP) 

monitoring tool that certain corridors are still operating effectively. 

 

It is proposed that 50% of the funding be provided by sources at the discretion of the local 

agency such as Local Funds, Measure I Valley Major Street, or Measure I Local Street and 50% 

from grants secured by SANBAG such as Mobile Source Air Pollution Reduction Review 

Committee (MSRC).  If the Board provides the requested direction, staff will bring back the RFP 

to Board for authorization to circulate. 

 

Recommendation C: Develop RFP for On-Call System Support and Assessment for 

SBVCTSS. The SBVCTSS is an intricate system requiring constant monitoring and 

maintenance. A maintenance program, which consists of two components, is needed in order to 

ensure maximum benefits of the SBVCTSS. The first component is the daily maintenance of the 

system. Four local agencies have requested SANBAG provide this service for them on a 

reimbursement basis. The subject RFP scope will include providing these on-going services. 
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The other component is providing on-call support to assist on a case-by-case basis to address 

major system issues that cannot be resolved by the local jurisdiction and to perform a periodic 

assessment of the coordination systems. As previously stated, SANBAG will be responsible for 

administrating and funding these services. The estimated cost to provide these services is 

$200,000 annually. The RFP scope will include providing these on-call services. 

SANBAG currently has a contract with Albert Grover & Associates to provide these services. 

 

Staff will bring back the RFP to Board for authorization to circulate. 

 

Recommendation D: Develop Invitation for Bid (IFB) for On Call Maintenance Contract.  

This contract would provide ongoing maintenance of the signal coordination hardware and 

communication equipment for local jurisdictions requesting that SANBAG provide this service.  

Based on the recent survey, there are currently four local agencies requesting this service with a 

total of 138 signals. The local agency will reimburse SANBAG all costs for providing these 

services.  

 

Staff will bring back the IFB to Board for authorization to advertise.  

Financial Impact: 

This item has no impact on the SANBAG Fiscal Year 2015/2016 budget.  Future actions related 

to this item could result in budget amendments. 

Reviewed By: 

This item was reviewed by the Transportation Technical Advisory Committee on 

August 3, 2015.  This item was reviewed and recommended for approval (21-0-0) with a quorum 

of the Board present at the Board of Directors Metro Valley Study Session on August 13, 2015.   

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Benefits of SBVCTSS Signal Coordination 
 
Tiers 1 and 2 
Tiers 1 and 2 Final Report dated September 2009 prepared by Albert Grover & Associates stated 
that improvements varied on an arterial-by-arterial basis, but system-wide averages amounted to 
the following benefits based on performance measures for the “after” conditions as compared 
with those for “before” conditions: 
 

• 22% reduction in travel time 
• 47% reduction in number of stops 
• 27% improvement in travel speed during the AM and PM peak periods 
• 15% reduction in mobile source emission 
• 12% reduction in fuel consumption 

 
Tiers 3 and 4 
Tiers 3 and 4 Final Report dated March 2014 prepared by Advantec Consulting Engineers 
reported the following benefits during the first year of implementation as compared with the 
“before” conditions.   
 

• 15% reduction in travel time 
• 35% reduction in number of stops 
• 19% improvement in travel speed during the AM and PM peak periods 
• $706,200 in emissions reductions 
• $9,666,000 in fuel savings 
• $15,069,000 in overall vehicle travel time reduction 
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Local agency provides 
the services and 

funding

SANBAG provides the 
service and is 

reimbursed by the local 
agency

Local agency provides 
the service and funding

SANBAG provides the 
service and is 

reimbursed by the local 
agency

Local Funds
Measure I Local 
Street Program 

Funds

Measure I Major 
Streets 

(Arterial) 
Program Funds

Measure I 
Traffic 

Management 
Systems Fund

Chino X X X

Chino Hills X X X X X X

Colton X X X X X

Fontana X X X X

Grand Terrace X X X X

Highland X X X X X

Loma Linda X X X X X

Montclair X X X X

Ontario X X X X X

Rancho Cucamonga X X X X X X

Redlands no response

Rialto X X X X X X

San Bernardino City X X X X

San Bernardino County X X X X

Upland X X X X

Yucaipa X X X X X
11 4 11 4 10 5 6 4

27% 67% 33% 40%

SAN BERNARDINO VALLEY TRAFFIC SIGNAL COORDINATION SYSTEM (SBVTSCS)
TABULATION OF LOCAL AGENCY SURVEY RESULTS

Maintenance and Operations Options
Funding Options

Agency Response

Routine Monitoring and Updating of Timing 
Plans

Maintaining Coordination and Communication 
Equipment

Count

Response Percentage 73% 27% 73% 27%

13.b

Packet Pg. 159

A
tt

ac
h

m
en

t:
 E

xh
ib

it
 B

  (
21

92
 :

 S
an

 B
er

n
ar

d
in

o
 V

al
le

y 
T

ra
ff

ic
 S

ig
n

al
 S

ys
te

m
 (

S
B

V
T

S
S

))



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 14 

Date:  September 2, 2015 

Subject: 

On Call Right of Way Legal Services Request for Proposals 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

Approve the release of Request for Proposals No. 15-1001302 for On Call Right of Way Legal 

Services in support of the Major Projects Program. 

Background: 

Presently Right-of-Way Legal Services are provided to the Major Projects Program by an 

On-Call legal team whose contract term will be expiring.  This legal team has provided a number 

of legal services to SANBAG to assist in successful property acquisitions and utility relocations 

including coordinating with and advising right-of-way consultants, appraisers, and engineers 

and, when necessary, the team provided assistance with property owners’ negotiations.  

The assistance includes advising staff and conducting negotiations directly with property owners 

who were represented by legal counsel.  The team assisted in the preparation of offer packages, 

purchase and sale agreements and supporting documentation for legal and administrative 

settlements, and resolutions of necessity.  For more complicated acquisitions, the team assisted 

staff by preparing and evaluating studies, reports and documentation regarding valuation and 

impacts to particular properties and businesses.  When voluntary acquisition was not possible, 

the team prepared all pleadings and filed condemnation lawsuits to acquire necessary property.  

They participated in mediations and represented SANBAG in all aspects of litigation through 

final resolution.  In conjunction with the activities related to acquisition, the team also supported 

the activities related to utility coordination including direct negotiations with attorneys for the 

utilities.  Involvement by the team was critical in encouraging timely relocation of facilities by 

utility owners.  The legal team was essential in assisting SANBAG’s efforts to acquire all 

necessary property in a timely fashion to secure funding and allow certification of the 

right-of-way. 

 

It is anticipated that some of these services will continue to be necessary for the upcoming 

projects: 

 

State Route 60 Archibald Interchange 

State Route 60 Central Interchange 

I-215 Barton Rd Interchange 

U.S. 395 Corridor 

Interstate 10 Corridor 

I-10 Mount Vernon Avenue Interchange 

I-10 University Street Interchange 
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State Route 210 Lane Addition 

State Route 210 Base Line Interchange 

I-215 University Parkway Interchange 

 

Staff recommends approval to release the RFP for On-Call Right of Way Legal Services. 

Financial Impact: 

There is no financial impact to the current approved Fiscal Year 2015-2016 budget. 

Reviewed By: 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on August 13, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item and the RFP. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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ATTACHMENT A – SCOPE OF SERVICES 
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ATTACHMENT A 

SCOPE OF SERVICES 

 

Provide right-of-way legal services on an as needed basis in support of SANBAG’s Major 

Projects Program.  Such legal services shall include pre-litigation advice, representation in 

litigation and any project related tasks as may be requested by SANBAG.   

Legal services to be provided include, but are not limited to the following: 

 Assist in negotiations to acquire property 

 Coordinate with other right-of-way consultants, appraisers, engineers, etc. 

 Assist in preparing offer packages made to owners of property being acquired for project 

implementation 

 Assist in preparing documentation to support Legal and Administrative settlements 

 Assist in preparing resolutions of necessity and supporting documents 

 Assist in preparing any studies, reports or documentation necessary to justify 

acquisitions 

 Prepare all pleadings and represent SANBAG through final resolution, whether by 

settlement, trial, or appeal in condemnation actions, inverse condemnation actions and 

any other litigation or proceedings (including administrative proceedings concerning 

relocation claims) relating to the acquisition of any property needed for project 

implementation 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 15 

Date:  September 2, 2015 

Subject: 

Cooperative Agreement No. 16-1001343: San Bernardino Associated Governments and the Rim 

of the World Recreation and Park District for the Districtwide Active Transportation Plan 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission:  

A  Approve Cooperative Agreement 16-1001343 with the Rim of the World Recreation and Park 

District for the development of the Districtwide Active Transportation Plan in an amount 

not-to-exceed $284,250 with SANBAG project management costs not-to-exceed $28,000. 

B.  Approve a Fiscal Year 2015/2016 budget amendment to increase Task No. 0404, Subregional 

Planning by $284,250 to be funded with $284,250 from Caltrans Active Transportation Program 

(ATP) funds (state portion). 

Background: 

The Rim of the World Recreation and Park District (District) received a Cycle One California 

Active Transportation Program (ATP) grant from Caltrans in the amount of $284,250 to develop 

a districtwide Active Transportation Plan.  However, the District was unable to obtain a Caltrans 

Master Agreement and needed assistance in managing the project from an agency with an 

existing Caltrans Master Agreement.  The District began the process of applying for a Local 

Agency Code and the Master Agreement with Caltrans immediately after the notice of the 

project award in December of 2014.  In April of 2015, the District received a letter from the State 

Controller's Office regarding the Pre-Award Audit completed on the District.  The findings 

concluded that the District’s financial management system is adequate to accumulate 

and segregate reasonable, allowable and allocable project costs and has procurement policies and 

procedures in compliance with 49 CFR, Part 18.  However, for the purposes of properly 

managing federal and state funded projects, the District lacks adequate segregation of duties.  

 

Then in June 2015, rather than forfeiting the grant, the District applied for an extension of the 

grant to pursue a partnership with both the County of San Bernardino (County) and SANBAG.  

SANBAG then received a request from the County to take the project lead in the development of 

the District’s active transportation project.  SANBAG staff believes that the project management 

assistance for the District is consistent with the agency’s core mission and thus agreed to move 

the item forward for General Policy Committee and Board consideration.  With the approval of 

this Cooperative Agreement, SANBAG will receive the necessary project information from the 

District and move forward with the procurement of consultant services.  
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The purpose of the Rim of the World Active Transportation Plan is to develop transportation 

plans through a process of outreach and community input to identify active transportation 

improvements within and between rural villages and to plan for safe routes to school and to 

transit stops.  The plan will eventually serve as the master plan for where and how future active 

transportation projects may be funded and implemented around the district’s service areas.  

Local public agencies, Caltrans, and private organizations and individuals from the communities 

will be consulted regarding route selection and its facility implementation particularly around the 

Rim of the World Unified School District, San Bernardino National Forest, Snow Valley Resort, 

Rim Nordic, Mountain Area Regional Transit Authority (MARTA) and San Bernardino 

Mountains Land Trust areas. 

 

The overall scope and the final deliverables will include documents with a master plan of the 

pedestrian, bicycle, and equestrian facilities with a list of prioritized projects based on financing, 

safety, ease of implementation, and community input.  If the County adopts the final document 

consisting of the existing, proposed, and priority bicycle and pedestrian routes, the proposed 

elements will be incorporated in SANBAG’s Non-Motorized Transportation Plan to be 

consistent with a regional plan.  Consistency with a regional plan is often a requirement for 

future funding in active transportation projects.  

 

SANBAG will serve as the lead to help manage the project and allow funding to be implemented 

appropriately as deemed by Caltrans.  The total of the grant originally awarded to the District is 

$284,250 and once this agreement is executed, the California Transportation Commission will 

transfer the award to SANBAG.  Out of the total grant funding, the estimated costs from 

SANBAG will not exceed $28,000. 

Financial Impact: 

A future consultant contract will be administered by SANBAG with reimbursements from the 

Caltrans Active Transportation Program for consultant and SANBAG project management costs 

of up to $284,250.  Approval of this item will increase the SANBAG Fiscal Year 2015/2016 

budget,Task No. 0404 Subregional Planning by $284,250, to be funded with Caltrans Active 

Transportation Program (ATP) funds (state portion). 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on August 12, 2015.  General Counsel has reviewed this item and the draft 

agreement. 

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract $ Original Contingency $

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) $ Amendments) $

Current Amendment $ Contingency Amendment $

TOTAL CONTRACT VALUE $ TOTAL CONTINGENCY VALUE $

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency) $

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Josh Lee

Revised Expiration Date:

%

16-1001343

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

0.00

0.00

0.00

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

N/A

6/30/20189/2/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.:

Rim of the World Recreation and Park District

Districtwide Active Transportation Plan

0.00

0.00

0.00

0.00

-$                        

0.00

0.00

Approve Cooperative Agreement 

%

5/2015
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No

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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COOPERATIVE AGREEMENT NO. C16-1001343 
 

BETWEEN 
 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 
 

AND 
 

THE RIM OF THE WORLD RECREATION AND PARK DISTRICT 
 

FOR 
 

PLANNING OF THE DISTRICTWIDE ACTIVE TRANSPORTATION PLAN 

 

I. PARTIES AND TERM 

A. THIS COOPERATIVE AGREEMENT (“Agreement”) is made and entered into by and 

between the San Bernardino Associated Governments acting in its capacity as the San 

Bernardino County Transportation Commission (hereinafter referred to as “SANBAG”) 

and the Rim of the World Recreation and Park District (DISTRICT), (SANBAG and 

DISTRICT may be referred to herein as a “Party” and collectively “Parties”). 

B. THIS AGREEMENT shall terminate upon completion of SANBAG’s management of the 

development of the plan or June 30, 2018 whichever is earlier in time, except that the 

indemnification provisions shall remain in effect until terminated or modified, in writing, 

by mutual agreement. Should any claims arising out of this Agreement be asserted 

against one of the Parties, the Parties agree to extend the fixed termination date of this 

Agreement, until such time as the claims are settled, dismissed or paid. 

II. RECITALS  

A. WHEREAS, DISTRICT has received an Active Transportation Program (ATP) grant from 

CALTRANS in the amount of $284,250.00 (“GRANT”) to develop an Active Transportation 

Plan for the District (“PROJECT”) as described in the description of the work which is 

included in the grant application that is attached hereto as ATTACHMENT “B” (“Scope of 

Work”); and  

B. WHEREAS, SANBAG agrees to provide project management for the development and 

procurement processes related to the PROJECT in accordance with the Scope of Work; 

and  

C. WHEREAS, the Parties wish to enter into this Agreement to delineate roles, 

responsibilities, and funding commitments relative to the management of the PROJECT; 

and 

D. WHEREAS, the DISTRICT has requested SANBAG to complete the development of the 

PROJECT, including project management, outreach, constraint analysis, SANBAG’s 

NonMotorized Transportation Plan Amendments, and procurement; and 

E. WHEREAS, the DISTRICT is the PROJECT owner, this AGREEMENT does not 

transfer ownership nor does it transfer any legal responsibilities associated with 

ownership of the existing and future projects from current owners; and 
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F. WHEREAS the DISTRICT is the California Environmental Quality Act (CEQA) Lead 

Agency for the PROJECT, if CEQA documentation is required.  

NOW, THEREFORE, the Parties agree to the following: 

III. SANBAG RESPONSIBILITIES: 

SANBAG agrees: 

A. To undertake PROJECT management, planning, analysis, and procurement work in 

connection with the PROJECT and to diligently undertake and complete, the tasks 

documented in the Scope of Work, including the selection and retention of consultants 

and contractors. Performance of services under these consultant and/or contractor 

contracts shall be subject to the technical direction of SANBAG’s Director of Planning, 

or his designee, with input and consultation from the DISTRICT. 

B. The sole funding for the Project is the Grant and all work in connection with the 

PROJECT must be completed for an amount not to exceed $284,250, including all fees 

and costs of SANBAG. All contracts with consultants to carry out the PROJECT will be 

on a fixed fee basis to perform all work set forth in such contract in order to control costs 

and no change order or modification of a contract will be approved without the written 

consent of SANBAG and the District and a source of funding to cover any increase in 

cost relative to such change order. The fees payable to SANBAG for its work hereunder 

will not exceed $28,000, provided, however, that SANBAG will not be obligated to agree 

to any change in the Project or Scope of Work requested by DISTRICT without 

agreement on an appropriate increase in such limitation. The DISTRICT will provide the 

services specified in Part IV of this AGREEMENT at no cost to the PROJECT. 

C. To designate a Project Manager to represent SANBAG through whom all 

communications between the PARTIES shall be channeled. 

D. To include the DISTRICT in all project development descisions that could impact the 

DISTRICT. 

E. To make all PROJECT work performed by SANBAG available for review and comment 

by the DISTRICT, and SANBAG and DISTRICT shall review all comments received for 

the PROJECT and mutually agree to which comments shall be incorporated into the 

PROJECT documents.  

IV. DISTRICT RESPONSIBILITIES: 

DISTRICT agrees: 

A. To assign the $284,250 of the GRANT funds to SANBAG in exchange for the 

management of the PROJECT by the SANBAG in accordance with the terms of this 

Agreement. 

B. To designate a responsible staff member or a Designated District Project Manager that 

will be DISTRICT’s representative in scheduling meetings, outreaching to the 

community, receiving day-to-day communication, and reviewing the project documents. 

C. To develop a project schedule and implementation plan for the PROJECT consistent with 

the cost constraints of the PROJECT.  
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D. To review and comment, at no cost to the PROJECT, on all PROJECT work performed 

by SANBAG. DISTRICT shall transmit all review comments to SANBAG within 20 

working days after the submittal is received by the DISTRICT. If comments are not 

provided by the 20th working day, SANBAG will deem the submittals approved by 

DISTRICT and shall notify the DISTRICT of its intention to move forward with 

PROJECT. The DISTRICT agrees the submittals may be in the form of plans, notes, 

estimates, analysis, reports, studies, environmental documents or other PROJECT related 

submittals requiring DISTRICT review and comment. DISTRICT shall review all 

comments received by the PROJECT and together with SANBAG decide which 

comments shall be incorporated into the PROJECT documents. 

E. To prepare DISTRICT staff reports for Board or Council consideration and SANBAG 

agrees to provide supporting documentation for the staff reports. 

F. DISTRICT agrees to exempt SANBAG from any DISTRICT fees for the PROJECT 

reviews.  

G. DISTRICT agrees to provide at no cost to the PROJECT access to DISTRICT personnel 

with local knowledge and expertise related to the development of the project, and staffing 

necessary for community forums and meetings.  

H. DISTRICT agrees to provide SANBAG with a proposed project schedule for the 

PROJECT, which shall be subject to SANBAG’s review and approval. 

I. DISTRICT agrees to be the lead in Project Identification and discuss related 

communications and meetings on PROJECT progress to the SANBAG with copies of 

meeting minutes and action items. 

J. DISTRICT agrees to be the California Environmental Quality Act (CEQA) Lead Agency 

pertaining to the PROJECT. 

V. MUTUAL RESPONSIBILITIES: 

A. DISTRICT agrees SANBAG is completing project management, development of the 

plan,  procurement and oversight of the consultant to complete the PROJECT.  Estimated 

costs from SANBAG to complete these tasks shall not exceed $28,000. SANBAG will 

complete these tasks using SANBAG staff or contracted services.    

B. DISTRICT and SANBAG agree the cost estimate is an “estimate” and is subject to 

change.  PARTIES agree that there is a potential for cost increases or decreases and that 

any increases shall be determined through mutual agreement in an amendment to this 

contract.  

C. Neither DISTRICT nor any officer, director, employee or agent thereof is responsible for 

any injury, damage or liability occurring or arising by reason of anything done or omitted 

to be done by SANBAG under or in connection with any work, authority or jurisdiction 

delegated to SANBAG under this AGREEMENT. It is understood and agreed that, 

pursuant to Government Code Section 895.4, SANBAG shall fully defend, indemnify and 

save harmless DISTRICT its officers, directors, employees or agents from all claims, 

suits or actions of every name, kind and description brought for or on account of injury 

(as defined by Government Code Section 810.8) occurring by reason of anything done or 
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omitted to be done by SANBAG under or in connection with any work, authority or 

jurisdiction delegated to SANBAG under this AGREEMENT. 

D. Neither SANBAG nor any officer, director, employee or agent thereof is responsible for 

any injury, damage or liability occurring or arising by reason of anything done or omitted 

to be done by DISTRICT under or in connection with any work, authority or jurisdiction 

delegated to DISTRICT under this AGREEMENT. It is understood and agreed that, 

pursuant to Government Code Section 895.4, DISTRICT shall fully defend, indemnify 

and save harmless SANBAG its officers, directors, members, employees or agents from 

all claims, suits or actions of every name, kind and description brought for or on account 

of injury (as defined by Government Code Section 810.8) occurring by reason of 

anything done or omitted to be done by DISTRICT under or in connection with any 

work, authority or jurisdiction delegated to DISTRICT under this AGREEMENT. 

E. This Agreement shall continue in full force and effect through completion and closeout of 

the PROJECT or on June 30, 2018, whichever is earlier in time. Should any claims 

arising out of PROJECT be asserted against one of the PARTIES, the PARTIES agree to 

extend the fixed termination date of this Agreement, until such time as the claims are 

settled, dismissed or paid.  

F. DISTRICT is an authorized self-insured public entity for purposes of Professional 

Liability, General Liability, Automobile Liability and Workers’ Compensation and 

warrants that through its program of self-insurance, it has adequate coverage or resources 

to protect against liabilities arising out of the performance of the terms, conditions or 

obligations of this AGREEMENT. 

G. SANBAG is a public entity with Professional Liability, General Liability and Automobile 

Liability policies of $10,000,000 each and Workers’ Compensation insurance coverage in 

the statutory limits, to protect against liabilities arising out of the performance of the 

terms, conditions or obligations of this AGREEMENT. 

H. All PARTIES hereto warrant that they are duly authorized to execute this AGREEMENT 

on behalf of said PARTIES and that, by so executing this AGREEMENT, the PARTIES 

hereto are formally bound to this AGREEMENT. 

I. Except on subjects preempted by Federal law, this AGREEMENT shall be governed and 

construed in accordance with the laws of the State of California. All PARTIES agree to 

follow all local, state, county and federal laws and ordinances with respect to 

performance under this AGREEMENT. 

J. The PARTIES agree that each PARTY and any authorized representative, designated in 

writing to the PARTIES, and upon reasonable notice, shall have the right during normal 

business hours to examine all PARTIES’ financial books and records with respect to this 

AGREEMENT.  The PARTIES agree to retain their books and records for a period of 

five (5) years from the later of; (a) the date on which this AGREEMENT terminates; or 

(b) the date on which such book or record was created. 

K. If any clause or provision of this AGREEMENT is illegal, invalid or unenforceable under 

applicable present or future laws, then it is the intention of the PARTIES that the 
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remainder of this AGREEMENT shall not be affected but shall remain in full force and 

effect. 

L. This AGREEMENT can be amended with a written amendment when agreed upon and 

duly authorized to be executed by both PARTIES. 

M. In the event of litigation arising from this AGREEMENT, each PARTY to this 

AGREEMENT shall bear its own costs, including attorney(s) fees. This paragraph shall 

not apply to the costs or attorney(s) fees relative to paragraphs C and D of this Section. 

N. This AGREEMENT may be signed in counterparts, each of which shall constitute an 

original and all of which together shall constitute one agreement. 

O. Any notice required or authorized to be given hereunder or any other communications 

between the PARTIES provided for under the terms of this AGREEMENT shall be in 

writing, unless otherwise provided for herein, and shall be served personally or by 

reputable courier or by facsimile addressed to the relevant party at the address/fax 

number stated below.  

P. Notice given under or regarding this AGREEMENT shall be deemed given (a) upon 

actual delivery, if delivery is personally made; or (b) upon delivery into the United States 

Mail if delivery is by postage paid certified mail (return receipt requested), fax or private 

courier including overnight delivery services.  Notice shall be sent to the respective Party 

at the address indicated below or to any other address as a Party may designate from time 

to time by a notice given in accordance with this paragraph. 

a. If to DISTRICT: 

Rim of the World Recreation and Park District 

26577 State Highway 18,  

Rimforest, CA 92378 

Attention:  Karen Reams 

Executive Director 

b. If to SANBAG: 

  San Bernardino County Transportation Commission 

1170 West 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA 92410 

Attention: Josh Lee 

Senior Planner 

Q. The Recitals stated above are true and correct and are incorporated by this reference 

into the AGREEMENT. 

R. Attachment A is attached to and incorporated into this AGREEMENT.  It is 

understood that DISTRICT shall propose a funding table and written schedule for the 

PROJECT and submit it to SANBAG for review and approval.  When the Parties have 

mutually agreed upon a schedule, it shall be signed by both parties, shall become part 

of this AGREEMENT and shall replace Attachment A.   

SIGNATURES ON THE FOLLOWING PAGE: 
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SIGNATURE PAGE TO 

COOPERATIVE AGREEMENT NO.  16-1001343 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION  

AND 

RIM OF THE WORLD RECREATION AND PARK DISTRICT 

 

 

 

SAN BERNARDINO COUNTY    RIM OF THE WORLD 

TRANSPORTATION COMMISSION RECREATION AND PARK 

DISTRICT  

 

 

By: ____________________________   By:___________________ 

Ryan McEachron      Karen Reams 

Board President      Executive Director 

 

 

Date:___________________     Date:___________________ 

 

 

APPROVED AS TO FORM AND    APPROVED AS TO FORM AND 

PROCEDURE:      PROCEDURE: 

 

 

By:_____________________     By:_____________________ 

Robert D. Herrick 

Asst. General Counsel      Attorney
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ATTACHMENT A 

PROJECT FUNDING TABLE AND SCHEDULE 
 

 

 

 

  

Fund Amount  

Active Transportation Program (ATP) – 

Federal Grant Funds 

$284,250  

DISTRICT District Incurred Costs  
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ATTACHMENT B 

 

Scope of Work  

Rim of the World Active Transportation Plan 

 

Project Description: The Rim of the World Active Transportation Plan’s (ROWATP) purpose is 

to develop transportation plans to create public awareness, outreach and community input to 

improve active transportation improvements within and between rural villages and to plan for 

safe routes to school and/or bus stops. The need for this plan is due to safety and health concerns, 

plus the need to reduce air pollution and greenhouse gas emissions. The scope of work is to 

produce a master plan of educational opportunities, pedestrian, bicycle, and equestrian paths and 

facilities with a list of prioritized projects.  Local public agencies and private organizations will 

be consulted regarding route selection; most particularly CALTRANS, the Rim of the World 

Unified School District, San Bernardino National Forest, County of San Bernardino, SANBAG, 

chambers of commerce, Snow Valley Resort, Rim Nordic, MARTA and San Bernardino 

Mountains Land Trust. 

OVERALL SCOPE PRODUCTS/OBJECTIVES  

 

The overall scope is to produce a master plan of pedestrian, bicycle, and equestrian facilities with 

a list of prioritized projects; budget, financing and maintenance plan; and a public information 

outreach strategy. Specific objectives for the project and resulting plan include: 

• Achieve/exceed goals for public participation  

• Provide information exchange opportunities for the public 

• Bicycle Transportation Account eligible projects to add & improve bicycle lanes 

• Project list to add & improve pedestrian and equestrian facilities; including but not 

limited to: sidewalks, pathways, trails, signage and parking with a focus on separating 

usage wherever possible. 

• Complete Street designs to expand transportation system, increase modal choices, & 

protect natural resources. Expand the use of Mountain Transit facilities and equipment. 

• Traffic calming project list to increase pedestrian & bicycle safety; e.g. strategic 

crosswalk signalization and signage. 

• Economic development strategies promoting jobs, training and business opportunities 

that capitalizes on non-motorized facilities; including but not limited to eco-tourism. 

• A map identifying proposed projects, land acquisition (including conservation easements 

and rights-of-way), public improvements and services (including transportation, police 

and fire management & maintenance)  
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Scope of Work & Project Deliverables 

 

The following provides details of the scope of services required under this contract. Respondents 

to this RFP should build on this general description by proposing a scope of work with specific 

subtasks as deemed appropriate. Some tasks may require additional information from 

respondents as called out under the description of each task.  

 

Additional tasks and work elements may be added or deleted during contract negotiations. Upon 

conclusion of the negotiation process, the selected consultant will be required to prepare a final 

work plan, schedule, and budget for inclusion into a final contract. 

 

SANBAG seeks a qualified consultant to develop a Rim of the World Active Transportation 

Pedestrian, Bicycle, and Equestrian Master Plan. 

 

A. Project Management 

 

The consultant will submit written monthly progress reports with invoices and will participate in 

Bi‐weekly conference calls with the project manager. District staff will regularly brief  

SANBAG and will include the Trails Ad-Hoc Committee. Progress reports will document 

specific accomplishments of each task, identify percent completion by task, difficulties 

encountered, and recommended adjustments to the project schedule. The consultant will 

maintain all electronic and hard copy files pertaining to the project and will provide District Staff 

with an electronic version of all reports, technical memos, and backup data prior to completion 

of the project. Two versions of all deliverables will be provided, the first for District Staff team 

review and comment, and the second for stakeholder review and comment. 

 

Within one week of the Notice to Proceed, the project manager and appropriate technical staff 

will attend a kick‐off meeting with District Staff to review the schedule and communication 

protocols. A final schedule and communication protocols will be established and agreed upon at 

the kick‐off meeting. 

 

Deliverable Documentation 

 

• Finalize the schedule 

• Discuss communication preferences 

• One kickoff meeting including meeting agenda and meeting notes 

• Bi‐weekly conference call with District Staff and SANBAG for the term of the contract 

• Written monthly progress reports for the term of the contract 

• Electronic and hard copy files of the project maintained for the term of the contract 

• Provide District Staff with an electronic version of all reports, technical memos, and 

backup data prior to completion of the project 
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Deadline: 

Ongoing from September 2015 – June 2018 

B. Community-Based Assessment of Pedestrian, Bicycle, and Equestrian   Facilities 

 

Social, environmental and safety analysis: 

 

• Stakeholder Advisory Committee existing facilities tour: Tour to familiarize stakeholders 

with existing facilities.  

• Data collection and base mapping: Apply applicable Smart Mobility Framework 

performance metrics and map existing facilities and environmental constraints. 

• Community field activities; walking [Walk to School Day], biking [Bike to School Day], 

and horseback riding): Stakeholder Advisory Committee led tours to increase awareness 

and solicit community input 

• Community Survey: Web and paper survey to collect and rank public opinion. This 

survey will include businesses, visitors and weekenders  

• Opportunities and constraints mapping: Develop conceptual plan identifying multi-

modal, pedestrian, bicycle, and equestrian opportunities and environmental, legal, 

political and physical constraints.  

• “Walking and Biking Safely” art contest: Provide public input into design and planning 

of an active transportation plan. Create contest guide. Judge artwork  

• Project website: Provide sebsite developer to maintain project website to enhance public 

involvement and communication. Utilize Facebook and Twitter 

 

Deliverable Documentation 

 

• Social, environmental and safety analysis: Social, environmental and safety report. Public 

participation targets 

• Existing facilities tour map. Participant notes - Photos 

• Data collection and base map existing facilities and constraints map. Performance 

measure matrix 

• Community field activities: Public announcement - Participant lists – Maps - Leader 

notes – Photo 

• Community survey: Survey tool and results 

• Opportunities and Constraints mapping: Opportunities and constraints map - Photo 

summary of precedents 

• Art contest: Public notices. Guidebook. Artwork 

• Project website: Website - Number of hits – Inquiries - Facebook Page & Twitter 

 

C. Data Analysis 

Completion of these tasks is a major milestone prior to the beginning of Master Plan 

Development and will serve as a major source of content. 

 

• Access to Transit Opportunities: Review existing Mountain Area Regional 

Transportation Authority (Mountain Transit) ridership and potential for non-motorized 
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improvements to increase ridership. Identify intermodal connection opportunities; e.g. 

parking, trailheads.  

• Traffic analysis: Review motorized traffic problems that affect non-motorized users, most 

particularly all schools within project area. Review accident trends.  Identify 

opportunities for traffic calming measures and complete street design. Coordinate with 

SANBAG Safe Routes to School Plan. 

• Land use analysis: Analyze existing land use patterns, the Rim of the World Community 

Plan and County General Plans, and Specific Plans to identify location opportunities.  

Coordinate with County of San Bernardino Land Use. 

• Access to Destinations: Analyze existing economic trends and plans to integrate 

recreational pathways into economic development strategies, focusing on major 

attractions, including but not limited to: 

 All Rim of the World Unified School District (ROWUSD) schools 

 Crestline, Twin Peaks and Running Springs senior/community centers 

 Villages of Crestline (including Valley of Enchantment/school/trails/stables, 

Cedarpines Park),  

 Lake Arrowhead (including Twin Peaks/Harich Field/Twin Peaks senior/community 

center, senior housing/Grandview Elementary; 

  Blue Jay; Rim Forest/Strawberry Peak and trail;  

 Rim of the World High School; Mary Putnam Henck Middle School; Lake 

Arrowhead Elementary;  

 Sky Forest; Deer Lodge Park; and Cedar Glen/PCT, and Running Springs including 

Arrowbear Lake, Park, trail;   

 Deerlick/Caltrans yard, Green Valley Lake/trails/x-country ski, Deep Creek 

parcel/trail, Hoffman Elementary, Hootman Senior/Community center, 

Brulte/Caplinger Fields; 

 Lake Gregory County Regional Park/trail 

 Lake Silverwood State Park trail system/connection to Pacific Crest Trail (PCT) 

 ROWRPD/ San Bernardino Mountains Land Trust Arrowhead Ridge trail 

 San Bernardino National Forest (including Heaps Peak Arboretum trail, PCT, 

Children’s Forest/Children’s Forest Trail, Snow Valley/Rim Nordic trails, Dogwood 

campground/trail) 

 Connecting and coordinating with City of Big Bear Lake “Get There Big Bear” 

pedestrian, bicycle and equestrian plan. 

 

Deliverable Documentation 

 

• Transit Analysis: Report on ridership and intermodal connections 

• Traffic Analysis: Report on traffic and pedestrian/bicycle accidents 

• Land Use Analysis: Report on land use (focus on mixed/high density uses and   

strategically connecting parcels) 

• Economic Analysis: Report on recreation-based economic development 

 

D. Pedestrian, Bicycle and Equestrian Master Plan Development 
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• Public Workshop 1: Strengths, weaknesses, opportunities and constraints analysis: 

Conduct safety survey. Contrast with community survey. Present existing conditions and 

opportunities.  Host work stations for community brainstorming and input. 

• Stakeholder Advisory Committee and Consultant report & discuss the public workshop 1: 

Present results of workshop and collect feedback from ROWRPD, Caltrans, U.S. Forest 

Service and County officials. 

• Complete Streets Workshop: Conduct design team meeting to identify suitable traffic 

calming and complete streets strategies. Complete Streets are for everyone.  They are 

designed and operated to enable safe access for all users, including pedestrians, 

bicyclists, motorists and transit riders of all ages and abilities.  

• Preparation of Draft Master Plan: Draft master plan based on community input 

• Public Workshop 2: Master Plan Concept Confirmation: Present draft master plan 

concept - Conduct workshop to gather feedback 

• Consultant & Stakeholder Advisory Committee report & discuss feedback on workshop. 

Report on workshop results and collect feedback from ROWRPD and County officials 

• Revision of Draft Master Plan: Review draft master plan based on input 

• Public Workshop 3: Presentation of Revised Master Plan: Present revised master plan and 

receive final community input 

• Consultant and Stakeholder Advisory Committee report on Revised Master Plan: Report 

on workshop results and collect final input from ROWRPD and County officials 

• Preparation of Final Master Plan: Make final revisions to the master plan 

• Acceptance of Final Master Plan by the District Board and preparation for incorporation 

into San Bernardino County General Plan and SANBAG Non-Motorized Transportation 

Plan. 

  

Deliverable Documentation 

 

• Public Workshop 1 & ROWRPD Public notices.  

• Survey results. Public comments. Meeting notes and minutes. 

• Complete Streets Workshop/Design Team Meeting Notices. Handouts. Meeting notes. 

Photos, Designs. Suitable traffic calming and complete street designs. 

• Draft Master Plan: Draft conceptual plan including: existing conditions, a non-

motorized master plan with inter-modal connections, design guidelines, and an 

implementation plan ( including budget, financing and maintenance). 

• Public Workshop 2 & ROWRPD 

Meeting: Public notices, Photos, Public comments, Meeting notes and minutes. 

• Revised Draft Master Plan:  Revised Draft Master Plan 

• Public Workshop 3 & ROWRPD 

• Meeting: Public notices. Photos, Public comments, Meeting notes and minutes. 

• Final Master Plan: Final Master Plan Stakeholder Advisory Committee and ROWRPD 

Acceptance: Meeting notes - Minutes 

 

E. Project Administration & Management 
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• Project Administration: Monthly progress reports and weekly communications with 

consultant and project manager (written or oral reports). Monthly invoices to Caltrans 

project manager. 

• Weekly staff coordination: Meetings with staff to review task milestones accomplished 

and deliverables. 

• Stakeholder advisory committee monthly meetings: Progress reports and coordination of 

stakeholder participation activities. 

• Quarterly Reports: ROWRPD staff will submit quarterly reports to Caltrans District staff. 

Reports will include a summary of project progress and expenditures. 

 

Deliverable  Documentation 

 

• Project Administration: Monthly progress reports and invoices 

• Monthly consultant and staff coordination: Meeting agendas and minutes 

• Stakeholder advisory committee meetings: Meeting agendas and minutes 

• Quarterly Reports: Quarterly progress reports and invoices 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 16 

Date:  September 2, 2015 

Subject: 

Development of Countywide Points of Interest Pedestrian Plan 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Commission, approve 

Contract No. 15-1001172 with Fehr & Peers for the development of a Countywide Points of 

Interest Pedestrian Plan in an amount not-to-exceed $369,923. 

Background: 

On April 22, 2015, the SANBAG Executive Director authorized the advertisement of 

Request for Proposals (RFP) 15-1001172 for Professional Services for the Development of a 

Countywide Points of Interest Pedestrian Plan (PIPP) in accordance with SANBAG Contracting 

Procurement Policy 11000, Section VII.B.1.  The scope of work for the RFP as described in 

Exhibit A of the Contract includes updating the Non-Motorized Transportation Plan (NMTP) to 

incorporate more robust pedestrian focused components in both the static and GIS interactive 

formats in which the NMTP is currently available to the public. 

  

The Request for Proposals (RFP) 15-1001172 was released on April 23, 2015 on SANBAG’s 

website and was sent electronically to approximately two hundred and fifty-six (256) consultants 

registered on Planet Bids.  Addendum No. 1 was issued on May 15, 2015 changing the interview 

date from July 7, 2015 to July 9, 2015. 

 

Two (2) proposals, KTU+A and Fehr & Peers, were received by the date and time specified in 

the RFP.  A responsiveness review was conducted by the Procurement Analyst which found the 

two (2) proposals to be responsive.  

 

An evaluation committee consisting of three SANBAG representatives, one representative from 

Southern California Association of Governments and one representative from the California 

Department of Transportation evaluated the proposals based on the following criteria and weight:  

 

 Qualifications of the Firm (30%) 

 Proposed Staffing and Project Organization (30%) 

 Technical Approach/Work Plan (30%) 

 Cost (10%) 

 

The weight of each of these criteria was identified in the RFP.  The RFP identified that overall 

scoring would weigh an interview as 60% and the technical proposal as 40%, for a maximum 

possible score of 100%.  On June 18, 2015, the evaluation committee reviewed and scored the 

two proposals based on the evaluation criteria.  KTU+A received a higher score than 
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Fehr & Peers based on their technical proposal.  On July 9, 2015, interviews were held with both 

firms.  At the conclusion of the interviews, the evaluation committee discussed their interview 

scores for both firms.  The overall score given to Fehr & Peers was higher than KTU+A.  

Fehr & Peers indicated a superior knowledge of San Bernardino County specific community 

collaboration as well as development of pedestrian plans that are most likely to be subsequently 

awarded grant funding for implementation.  The selection panel unanimously agreed on 

recommending Fehr & Peers to develop the Countywide Points of Interest Pedestrian Plan. 

 

Staff is requesting approval to award Contract 15-1001172 to Fehr & Peers in the amount not to 

exceed $369,923, to be funded with Active Transportation - State funds. 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 SANBAG approved budget. The contract 

is to be funded with Active Transportation – State grant funds which were specifically awarded 

for the purpose of creating a Points of Interest Pedestrian Plan. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on August 12, 2015.  SANBAG General Counsel has reviewed this item and the draft 

agreements. 

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Ginger Koblasz 

Revised Expiration Date:

%

15-1001172

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/31/20189/5/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03005

Fehr & Peers

Development of a Points of Interest Pedestrian Plan

369,923.00$         

-$                        

-$                        

369,923.00$         

-$                        

-$                       

369,923.00$        

Approve Contract No. 15-1001172

%
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Exhibit A Scope of Work 

 

Project Approach 

SANBAG is seeking to develop a Countywide Points of Interest Pedestrian Plan (PIPP) to assist 

member agencies with the development of tools and guidelines for identifying and prioritizing 

pedestrian improvements. The project will yield a data-driven yet transparent process and results 

that can be updated over time as projects are completed and land use changes drive new 

priorities. 

 

Pedestrian accommodation can vary widely across boundaries. Each SANDAG member agency 

has a separate capital improvement program and maintenance regime. This project will help to 

connect agencies and synchronize project planning and implementation. A key part of this effort 

is a robust gap analysis using data collection to estimate usage for various land uses and 

transportation characteristics; pedestrian demand and network supply mapping; and safety 

analysis at both the systemic and local level. 

 

The network, sub-area, lineal (corridor), and spot location gap analyses will expand on current 

Complete Streets and Safe Routes to School planning efforts by identifying projects that serve 

key activity centers and high collision risk locations. The project will also standardize economic 

evaluation and project prioritization frameworks for current and future ranking purposes. 

 

All work performed for this project will be well documented and delivered in clean GIS format 

with full metadata to enable information sharing in SANBAG’s web-based Non-Motorized 

Transportation Plan (NMTP) GIS application, as well as to enable efficient future updates. 

 

Common issues include variations in available data and data quality; lack of metadata explaining 

sources and key attribute definitions; and a need to translate planning and engineering 

information into a format easily understood by key stakeholders and the broader public. Our 

proposed work plan includes jurisdictional coordination meetings to encourage all parties to 

participate in the process, best practices in database management to minimize the risk of data 

loss or non-transferability, and the use of leading cartography, graphics and public outreach 

methods to help turn the planning process into action. 

 

Work Plan 

The following proposed Work Plan has been designed to maximize efficiency in project delivery 

between two leaders in the field of non-motorized transportation planning, design and 

engineering. The Fehr & Peers/Alta team members (collectively, the “CONSULTANT”) are all 

capable of delivering all components, but each firm will be focusing on their particular areas of 

excellence and innovation. 

 

TASK 1. Prioritization Guidelines for Pedestrian Plans 

 

This task will produce guidelines that will be incorporated into an amendment to the NMTP and 

tools that member agencies can use to advance pedestrian improvements identified in Task 2 or 

by other means through a robust ranking system. 
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1.1. Best Practice Pedestrian Plans 

 

The CONSULTANT will lead a review of pedestrian plans to determine which have been the 

most successful in terms of implementation. The CONSULTANT will provide a list of up to six 

pedestrian plans along with key implementation performance metrics and measures. The 

CONSULTANT will rank these best practice plans based on metrics approved by SANBAG, 

which may include reported crash reduction; activity level increases; project advancement and 

completion; and funding awards. 

 

From the outset, this project will be tailored to provide useful Non-Motorized Transportation 

Plan (NMTP) inputs to the SCAG Scenario Planning Model and the San Bernardino County 

Community Vital Signs (CVS). 

 

1.2. Needs Analysis Process 

 

CONSULTANT will perform a countywide needs analysis using crash analysis findings, the 

Alta Live/Work/Play GIS demand model, and the Alta Pedestrian Suitability Index supply 

model. The results will show network, sub-area, corridor, and spot gaps. Although not all the 

required data inputs may be available, the initial needs analysis process will be thoroughly 

documented so that SANBAG and member agencies can duplicate the process and refine the 

process for localized identification of areas for focused pedestrian planning efforts. 

 

1.3. Bicycle and Pedestrian Counting Strategy 

 

The CONSULTANT will provide a data collection strategy based on the experience gained from 

over 10 years of developing and administering the National Bicycle and Pedestrian 

Documentation (NBPD) Project, tailored to the SCAG Bike Count Data Clearinghouse 

framework, which itself builds on the NBPD and FHWA Traffic Monitoring Guide methods. 

 

1.4. Cost Estimating Tool 

 

The CONSULTANT will calibrate a spreadsheet-based standardized cost estimation model with 

easy-to-use input, reporting, estimation engine, and assumptions components using SANBAG 

and member agency unit cost rates.  

 

1.5. Cost-Effectiveness Model 

 

The CONSULTANT will develop an economic efficiency-based prioritization tool that may be 

used as-is for prioritization or to inform a wider multi-criteria analysis. For example, other 

criteria that may be considered include geographic equity (using inputs from the 

CalEnviroScreen 2.0 database). CONSULTANT will employ either (a) the Alta Benefit-Cost 

Model, which is a documented demand, benefits estimation, and economic evaluation tool 

compatible with the beta version ATP economic evaluation model or (b) the SafeTREC model 

specified by Caltrans for Highway Safety Improvement Program (HSIP) applications, although 
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this limits benefits to only those directly related to safety.  

 

The CONSULTANT will consider demand values from models developed in NCHRP research, 

advanced activity based travel demand models, or sketch planning techniques, or 

CONSULTANT’s MXD+ model that can be used to estimate pedestrian trip demand for various 

land use development scenarios. Alta will lead this task and produce a best practice guideline to 

maximize the likelihood that member agencies will score maximum points in grant applications 

for HSIP, ATP and other funding. 

 

TASK 2. Amendments to NMTP Chapter 5 Local Jurisdiction Plans 

 

2.1. Review of Plans and Current Planning Efforts 

 

Alta is currently completing the Safe Routes to School Plan (SRTSP), so all identified school 

improvement locations are readily available to the CONSULTANT team. This information will 

be integrated into the database as a separate layer to aid in the identification of new sites for 

PIPPs. The CONSULTANT will review the Transit Access Plan, Complete Streets Plan, and 

SRTSP to identify locations, work status, and completion date (if available). At this time, only 

Barstow, Chino, and Hesperia have Pedestrian Plans, while only Chino Highland, Ontario and 

Yucaipa have SRTS Plans. This review and coordination will occur at the outset of the location 

identification and again before the PIPP locations are finalized to remove duplication of effort. 

 

2.2. GIS Identification of Pedestrian Activity Centers 

 

The CONSULTANT will consider the following data sources to identify activity centers that are 

likely candidates for inclusion as pedestrian points of interest: 

• SANBAG’s existing GIS data, including incorporation of all points of interest to reference 

places that are common points for orientation by the public and to provide general context 

• Results of the Live/Work/Play needs analysis 

• Crash analysis 

• Proximity to commercial centers and other key activity areas 

• Pedestrian Route Analysis tool factors 

• ATSP analysis 

 

2.3. Outreach on Locations 

 

The CONSULTANT will coordinate one agency staff meeting to review initial findings and 

refine proposed PIPPs. The venue will be selected and reserved by SANBAG. 

 

The CONSULTANT will then present the team’s draft maps and lists of proposed PIPPs at up to 

three “Roundtable” workshops with agency staff, elected representatives, business and 

community interests, and the general public. These could include the Transportation Technical 

Advisory Committee (TTAC); the San Bernardino County Active Transportation Network 

(SBCATN); and/or the Planning and Development Technical Forum (PDTF). Each PIPP location 

will be characterized by geographic area, opportunities and constraints, and key metrics from the 

needs analysis (including, but not limited to, total estimated demand; population and 
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employment density; and intersection density). Workshop participants will be asked for input via 

open and one-on-one discussion, comment cards, and sticker surveys to rank their preferences. 

The CONSULTANT’s Spanish speaking staff will be present to engage with Latino participants. 

Workshop venues will be selected to be geographically representative of the Valley, High 

Desert, and Mountain regions. Invitations will be sent to all member agencies, related project 

working groups, Chambers of Commerce, and community groups. 

 

The CONSULTANT will create English and Spanish online surveys and provide the link to all 

member agencies for posting. The link will also be posted to various social media. The survey 

results will be analyzed for common locations mentioned in relation to walking. 

 

2.4. Conduct Non-Motorized Traffic Counts 

 

While automated bicycle and pedestrian count methods are rapidly advancing, for the purposes 

of this project, it is proposed to perform manual counts only. This will limit the sample size but 

enable the collection of baseline data at up to 25 sites. If the number of count sites is less than the 

total number of PIPP sites, a screening criteria analysis may be performed to shorten the list for 

the purposes of activity level data collection. Counts will be performed as per the methods 

SCAG has outlined in the Conducting Bicycle and Pedestrian Counts manual, including 

variables on wheeled pedestrians, child pedestrians, and standard definitions. 

 

2.5. Prepare Pedestrian Plans 

 

For up to 25 un-ranked project locations identified in the needs analysis and confirmed in agency 

and public outreach, the CONSULTANT will prepare improvement plans and order-of 

magnitude cost estimates. To ensure the plans are uniform, the CONSULTANT will develop 

drawing and symbology standards. 

 

The plans will be based on a desktop study using aerial and street view imagery, supplemented 

by fieldwork to inventory existing infrastructure where imagery is not current or insufficient. At 

each location, plans will focus on infrastructure within a ¼-mile buffer of the location centroid. 

Recommendations will be similar to those found in PedSAFE countermeasure selection and the 

SafeTREC Pedestrian Safety Audit methods. 

 

Plans will be in a “project sheet” format: one page per location, with a locality graphic, project 

extents, existing issues, opportunities and constraints, and info-graphics relating the key 

proposed improvements.  

 

2.6. Outreach on Plans 

 

The CONSULTANT team will provide draft plans to agency staff electronically for review. Each 

agency will return a single, internally consistent set of comments to the CONSULTANT. The 

CONSULTANT will then present revised plans for each PIPP at up to two “Roundtable” 

workshops with agency staff, elected representatives, business and community interests, and the 

general public. The venue for each workshop will be selected and reserved by SANBAG. Each 

location will be characterized by key information such as impacts on other road users and 
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adjacent (or nearby) land uses; order-of-magnitude cost; and expected benefits. Workshop 

participants will be asked for input via open and one-on-one discussion and comment cards. The 

CONSULTANT’s Spanish speaking staff will be present to engage with Latino participants. 

 

2.7. Finalize Pedestrian Plans 

 

The CONSULTANT will revise the draft plans based on input received and issue another set for 

client review. Detailed cost estimates will be planning-level opinions of probable cost developed 

using the tool identified in Task 1. The NMTP amendment may also include other deliverables 

produced for this project, such as a requirement and guidelines for non-motorized data 

collection. 

 

TASK 3. Updated Points of Interest Shapefile 

 

Using SANBAG’s existing shapefile as the starting point, the CONSULTANT will prepare an 

updated PIPP shapefile based on all points of interest identified throughout the project. The file 

will be compatible with the SANBAG web application and accompanied by complete metadata 

on component sources and attribute definitions. 

 

TASK 4. Non-Motorized Traffic Counts Shapefile 

 

The collected data will be processed to comply with the fields and attributes of the SCAG 

Clearinghouse. The new data will be compared to any existing bicycle and/or pedestrian data and 

in the case of significant variation a new count may be performed and/or external factors 

(weather or events) researched. The final dataset will be provided in tabular and shapefile 

formats for the count locations and volume data. 

 

TASK 5. Amended NMTP GIS Shapefile 

 

The finalized list of un-ranked PIPP projects will be provided in a tabular form and GIS 

shapefile, including the main attributes from the project sheets: 

• Plan Status (existing plan project and status or newly identified plan) 

• Location (centroid of the proposed project) 

• Corridor extents (from and to for each segment included in the plan) 

• High and low cost estimate 

• A brief project description limited to 120 characters (as per the ATP) 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 17 

Date:  September 2, 2015 

Subject: 

SANBAG Countywide Transportation Plan Update 

Recommendation: 

Receive information on the Draft San Bernardino Countywide Transportation Plan. 

Background: 

SANBAG currently collaborates with the Southern California Association of Governments 

(SCAG) on a broad range of transportation and sustainability initiatives.  As part of these 

collaborative efforts, SANBAG was directly involved in the development of the 2012-2035 

Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS) and is currently 

involved in development of the 2016-2040 RTP/SCS.  The 2012-2035 RTP/SCS was adopted by 

SCAG's Regional Council on April 4, 2012.   

 

While SCAG develops the RTP/SCS, the land use and transportation changes within it are 

largely driven by the respective actions of local governments, transit agencies, Caltrans, 

and County Transportation Commissions.  It is therefore critical that the Transportation 

Commissions be engaged in the implementation of the Plan in order for its benefits to be 

realized.  In addition, progress toward the implementation of the RTP/SCS needs to be reflected 

in each subsequent RTP/SCS cycle.  

 

The RTP portion of the RTP/SCS is a long-range transportation plan that is developed and 

updated by SCAG every four years.  The RTP provides a vision for transportation investments 

throughout the region.  Using growth forecasts and economic trends that project out over 

a 25-year period, the RTP considers the role of transportation in the broader context 

of economic, environmental, and quality-of-life goals for the future, identifying regional 

transportation strategies to address our mobility needs.  

 

The SCS was required by Senate Bill 375 to better integrate land use and transportation 

strategies that will achieve Greenhouse Gas (GHG) reduction targets set by the California Air 

Resources Board (CARB).  The focus of the SCS is on GHG reductions from automobiles and 

light trucks through integrated transportation, land use, housing and environmental planning.  

 

The purpose of the SANBAG Countywide Transportation Plan (CTP) is to lay out a strategy for 

long term investment in and management of San Bernardino County’s transportation assets.  It is 

serving as input to the SCAG 2016-2040 RTP/SCS.  On December 3, 2014, the SANBAG Board 

of Directors received information on the Draft San Bernardino County Project List that 

SANBAG submitted to SCAG as initial input into the 2016-2040 RTP/SCS.  The list was 

prepared as part of the CTP development process.  Initial growth forecasts (estimates of 
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employment, households, and population through 2040) were also developed collaboratively by 

SANBAG and local jurisdictions and were presented to the Board of Directors Metro Valley 

Study Session and Mountain/Desert Policy Committee in May 2014 and were subsequently 

transmitted to SCAG. 

 

A draft 2016-2040 RTP/SCS is anticipated to be released in October 2015 with the public 

outreach and comment period lasting through January 2016.  The SCAG Regional Council is 

expected to adopt the 2016-2040 RTP/SCS in April 2016.  

 

The Executive Summary of the Draft SANBAG CTP is provided as Attachment 1 to this agenda 

item, and the full Draft CTP can be accessed at: 

 http://www.sanbag.ca.gov/planning2/plan_county-wide-transit.html.  

 

The CTP recognizes that the transportation landscape is changing.  As we look back over the 

trends and accomplishments of the last 25 years, we see a gradual shift at the state level from a 

principal focus on mobility and congestion relief to a principal focus on sustainability.  We see 

this even in the titles of key propositions and legislation.  Sustainability has certainly not been 

ignored in prior decades, and need for congestion relief remains in the decades to come, 

but clearly the emphasis has shifted.  This shift is a significant consideration in how 

San Bernardino County plans its transportation system going forward.  

 

As highlighted in the CTP, the following key transportation-related issues will need to be 

addressed as we move forward.  These are not the only ones, but represent key areas where 

SANBAG should consider taking action or advocating positions. 

 

1. Transportation funding – It is well known that State and federal funding levels are 

not keeping up with operations and maintenance needs and requirements for new or 

expanded infrastructure.  The purchasing power of the state gas tax has declined over 

time.  In the meantime, the population of the Inland Empire increased 63% in the 

20 years from 1990 to 2010, a growth rate of 2.5% per year.  Local funds now 

represent over 50% of transportation infrastructure revenue in San Bernardino 

County. 

2. Congestion relief and economic competitiveness – Although the statewide 

emphasis has shifted to sustainability, the need for congestion relief cannot be 

ignored.  We live in a globally competitive environment, in which the speed and cost 

of doing business still matters a great deal.  It is essential that San Bernardino County 

maintain the transportation advantages that we currently enjoy with our robust 

freeway and interchange network to support the logistics industry.  Some 20% of our 

jobs are now related to logistics, and logistics hubs will continue to play a major role 

in bringing business and employment to our area. 

3. System preservation and operations – The tens of billions of dollars in street and 

highway infrastructure investment must be preserved.  Although Caltrans and local 

jurisdictions are the owners and operators of our freeways and arterial streets, 

SANBAG can be a partner with them to ensure that these roadways and structures are 

maintained and that the operations are optimized.  Likewise, the need for operating 

funds for transit is a major emerging issue and will limit transit network expansion if 

it is not addressed. 
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4. Land use – SANBAG and local jurisdictions are aggressively promoting transit 

oriented development (TOD) as part of a strategy for economic growth and for 

achieving the regional SB 375 targets.  An example is the study for the Advanced 

Regional Rail Integrated Vision East (ARRIVE) Corridor along the San Bernardino 

Metrolink line, which is exploring achievable strategies for TOD for each of the six 

stations along this line in San Bernardino County.  The challenge with TOD in 

San Bernardino County has to do with market readiness.  Jurisdictions cannot impose 

development types and densities that the market cannot yet afford.  The strategy must 

be one of preparing for TOD, while also being patient and demonstrating 

commitment to rail/transit infrastructure that will attract TOD developers.  

Most jurisdictions with rail station assets are ready to support TOD, and some have 

had recent success, but they may need assistance with infrastructure investment, 

which was dealt a serious blow with the State’s dissolution of redevelopment 

agencies. 

5. Transit system interconnectivity – The transit network is growing, both regionally 

and in the Inland Empire and in terms of both rail and bus.  Improved coordination is 

needed across transit (rail, fixed route bus, and demand responsive) and ridesharing 

modes (carpool and vanpool) to provide a high level of customer service at an 

affordable cost.  The telecommunications industry reminds us that successful 

communications is all about the network.  The same is true in building the transit and 

ridesharing system, and we need to think in terms of interconnectivity, not 

independent systems.   

6. Attainment of air quality standards – Ozone attainment in the South Coast Air 

Basin is at a critical juncture.  As the Basin gets closer to background ozone 

concentrations (estimated by SCAQMD at 48 parts per billion), the path to attainment 

will require adoption of technologies and fleet turnover rates that are acknowledged 

by many as not feasible within the timelines prescribed by EPA.  We need to push 

forward on air quality improvements, but at a rate that our local economy and 

industry can absorb, based on technologies that can be cost-effectively incorporated 

into the marketplace.  A balanced approach is needed.  

7. Sustainability and GHG reduction – SANBAG and our local agency partners have 

been leaders in regional planning for GHG reduction.  The lofty goals of AB 32 and 

GHG-related Executive Orders now need to be translated into an approach that can 

achieve those goals without damaging the economy or our region’s competitiveness.  

Recent analysis in the California Transportation Plan has indicated that land use 

change and expansion of transit services will produce a relatively small portion of the 

GHG reductions needed.  The analysis indicated that radical transformation in vehicle 

and fuels technology will need to be the primary mechanism to produce the 80% 

reduction in GHGs from the transportation fleet targeted for 2050 and 40% by 2030.  

As with attainment for criteria pollutants, GHG reductions need to be approached in a 

balanced way. 

 

17

Packet Pg. 191



Board of Directors Agenda Item 

September 2, 2015 

Page 4 

 

The CTP is San Bernardino County’s long-term plan for transportation.  It is focused on several 

over-arching goals that build on the SANBAG Mission Statement.  The goals of the CTP are to: 

 

 Improve safety and mobility for all modes of travel in San Bernardino County by 

residents, businesses, employees, students and visitors. 

 Integrate countywide transportation plans and initiatives, to better serve the needs of 

the county, and to coordinate transportation systems with other counties through the 

Regional Transportation Plan/Sustainable Communities Strategy. 

 Plan and deliver transportation projects and services in a manner that promotes the 

County’s economic competitiveness, affordable housing, environmental quality, 

overall sustainability, and access by the full spectrum of system users. 

 Promote stewardship of the public resources entrusted to SANBAG and other 

transportation agencies in the County through analysis and application of the most 

cost-effective approaches to delivering transportation projects and programs. 

 Promote the funding of transportation needs through collaboration with local, state, 

federal, and private stakeholders. 

 Support state, regional, and local environmental and sustainability goals. 

 

The CTP goals are supported by an underlying set of objectives which represent the measureable 

means to achieve the goals. Objectives include: 

 

 Reduce travel times for both highway and transit travel 

 Maximize the efficiency and reliability of the transportation system 

 Reduce vehicle hours traveled 

 Reduce vehicle emissions, both criteria pollutants and GHG emissions 

 Increase the share of people carpooling, bicycling, walking and taking transit 

 Reduce accidents 

 Preserve existing infrastructure in a cost-effective manner 

 Encourage development around existing and planned transit stations and hubs 

 

San Bernardino County is home to a world class network of freeways, arterials, freight rail lines, 

airports, and transit routes.  This network, together with our proximity to the Ports of 

Los Angeles and Long Beach, is one of the primary reasons that the County has become a 

strategic location for logistics.  However, this network must be maintained and built upon to 

satisfy the needs of both existing operations and future growth.  

Significant growth is anticipated in San Bernardino County through 2040.  Annualized growth 

rates from 2012 to 2040 are 1.0 percent for population and 1.6 percent for employment, or total 

growth rates of 32 percent and 56 percent, respectively, over the full 28-year period. 

 

The CTP tested two scenarios based on different levels of transportation service and forecast 

funding.  The Baseline Scenario includes projects that can be funded with traditionally available 

local, Measure I, State, and federal revenue sources through 2040.  The Aggressive Scenario is a 

needs-based scenario assuming additional sources of revenue.  However, the Aggressive 
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Scenario is also consistent with the RTP/SCS “financially constrained” plan.  This includes 

SCAG’s “innovative revenue sources” contained in the 2012-2035 RTP/SCS, a substantial 

increase over traditionally available funding streams.  This CTP does not recommend one 

scenario over the other, but delineates both to illustrate the transportation projects that could be 

implemented and maintained in each case. 

 

The Aggressive Scenario includes all projects in the Baseline Scenario plus the additional 

projects listed.  The funding assumptions include some of the major “innovative sources” 

included in the SCAG RTP/SCS.  The Aggressive Scenario excludes certain projects that are 

included in the SCAG RTP/SCS that are regional in nature, such as the SCAG dedicated truck 

lanes on State Route 60 (SR-60).  The Draft CTP presents a summary of the projects included in 

the Baseline and Aggressive Scenarios.  The Baseline Scenario includes projects contained in the 

10-Year Delivery Plan plus those additional projects viewed to be affordable in the forecast of 

traditionally available funding levels.  

 

In order to obtain the maximum level of feedback and input on the draft CTP, the document has 

been widely distributed for review and comment.  The objective is to ensure that the document is 

reviewed by as many stakeholders as possible to ensure that all issues are identified and 

addressed appropriately.  The initial step in rolling out the draft CTP was to present to the 

Transportation Technical Advisory Committee on June 29, 2015.  Subsequently, links to the 

document have been forwarded to the following groups to ensure maximum exposure to 

stakeholders throughout the county: 

 

 SANBAG Planning and Development Technical Forum 

 SANBAG City/County Managers Technical Advisory Committee 

 SANBAG Board of Directors and Board of Directors Interested Parties 

 San Bernardino County Active Transportation Network 

 The Riverside San Bernardino Institute of Transportation Engineers 

 Inland Empire Women’s Transportation Seminar 

 Public and Specialized Transportation Advisory and Coordination Council 

 Caltrans 

 Building Industry Association 

 Southern California Association of Governments Technical Working Group, representing 

a cross-section of stakeholders from throughout the SCAG region 

 South Coast Air Quality Management District 

 California Air Resources Board 

 

The draft document has also been posted on the SANBAG website with a request to review and 

submit comments.  Announcements of the availability of the draft document for public review 

and comment have also been disseminated via SANBAG social media outlets.  In addition, 

workshops held by SCAG in May and June 2015 were an added opportunity for the public to 

provide input to the RTP/SCS, including input on the projects and growth forecasts being 

considered for San Bernardino County. 

The CTP is a living document that will be updated in concert with future RTP/SCS updates.  

Future versions of the CTP will monitor the performance of the various strategies and refine the 
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financial outlook, project lists and future actions necessary to ensure safe and efficient movement 

of people and goods throughout San Bernardino County.   

Financial Impact: 

This item has no impact on the Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item was reviewed at the Board of Directors Metro Valley Study Session on 

August 13, 2015 and the Mountain/Desert Policy Committee on August 21, 2015.   

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 18 

Date:  September 2, 2015 

Subject: 

May and June 2015 Right-of-Way Grants of Use Report 

Recommendation: 

Receive the May and June 2015 Right-of-Way Grants of Use Report. 

Background: 

The Board of Directors adopted the SANBAG Rail Property Policy (Policy No. 31602) on 

July 2, 2014.  Within the policy under Section B - Policy Principals and Authority to Execute 

Grants of Right of Use, the Board authorized the Executive Director, or designee, to approve all 

grants of rights of use documents as approved to form by General Counsel. 

Attachment A includes all grants of use approved during the month of May and June 2015. 

Financial Impact: 

This item has no impact on the Fiscal Year 2015/2016 budget.  Presentation of the monthly 

Right-of-Way report demonstrates compliance with the SANBAG Rail Property Policy (Policy 

No. 31602). 

Reviewed By: 

This item was received by the Commuter Rail and Transit Committee on August 13, 2015.  

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Waived 

Vendor Contract Agreement Linked Executed Term Fee's Fee 

Name No. Type Agreements Date Date Amount Waived Amount Waived Fee Comments

City of Rialto R13167 License *A1 None 5/14/15 4/1/2020 1,760.00$ X 500.00$   

Waive use fee of $500 per annum per Board 

10/1/14 #16

Kris Wyatt & Randy 

Wyatt 15-1001162

License-

Assignment R13073 5/27/15 N/A 560.00$   N/A N/A N/A

City of Redlands 15-1001187 License

15-1001186,   

15-1001208, 

C14058 6/23/15 N/A 579.80$   X 1,650.20$

Portion of fee waived because it is SANBAG's 

contribution to the project

City of Redlands 15-1001204 License

15-1001205 

& C14058 6/23/15 N/A 2,163.10$ x 66.90$     

Portion of fee waived because it is SANBAG's 

contribution to the project

City of Redlands 15-1001267 License 15-1001305 6/18/15 N/A 2,230.00$ x 1,500.00$

Fee waived per Board 10/1/14 #16, waive use 

fee's to member jurisdictions

City of Redlands 15-1001305 License None 6/25/15 N/A 2,230.00$ x 1,500.00$

Fee waived per Board 10/1/14 #16, waive use 

fee's to member jurisdictions

City of Rialto 16-1001320 License None 6/24/15 N/A 2,230.00$ x 1,500.00$

Fee waived per Board 10/1/14 #16, waive use 

fee's to member jurisdictions

City of Rialto 16-1001322 License None 6/24/15 N/A 2,230.00$ x 1,500.00$

Fee waived per Board 10/1/14 #16, waive use 

fee's to member jurisdictions

Attachment A

May and June 2015 Right-of-Way Grants of Use Report
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 19 

Date:  September 2, 2015 

Subject: 

Transit and Rail Fiscal Year 2015/2016 Department Budget Amendment 

Recommendation: 

A.  Approve an expense budget amendment to the SANBAG Fiscal Year (FY) 2015/2016 budget 

to decrease Task No. 0311 Transit Capital by $(23,097) in Local Transportation Funds-Planning 

and $(231,380) in State Transit Assistance Funds-Rail and a budget increase in the amount of 

$570,000 in Local Projects Fund – Omnitrans for a new task total of $661,488.  This totals a net 

increase to the task in the amount of $315,523. 

B.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0322 San Bernardino Transit Center by $(7,452) in Local Transportation Funds-Rail 

and $(1,932,120) in Federal Transit Administration 5309 funds and an increase of $1,874,120 in 

Federal Transit Administration 5307 and $50,000 in Transit Center Project Funds-Omnitrans for 

a new task total of $3,304,489.  This totals a net decrease to the task in the amount of $(15,452). 

C.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0323 Downtown San Bernardino Passenger Rail Project by $(3,096,077) in Local 

Transportation funds-Rail and $(3,000) in State Transit Assistance Funds-Rail and increase 

$679,599 in Low Carbon Transit Operations Program funds and $76,565 in Measure I Valley 

Metrolink/Rail Service funds for a new task total of $51,161,438.  This totals a net decrease to 

the task in the amount of $(2,342,913). 

D.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0324 Redlands Passenger Rail Project by $(2,090,338) in State Transit Assistance 

Funds-Rail and increase $396,113 in Measure I Valley Metrolink/Rail Service funds and & 

$2,607,739 in Rail Bond funds for a new task total of $26,859,837.  This totals a net increase to 

the task in the amount of $913,514. 

E.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0325 San Gabriel Subdivision by $(1,440,000) in Local Transportation Funds-Rail and 

$(87,328) in State Transit Assistance Funds-Rail and $(30,000) in Rail Bond funds and increase 

$52,524 in Local Transportation Funds-Planning and $235,561 in Local Transportation Funds-

Article 3 and $79,342 in Local Projects Funds-City of Fontana for a new task total of 

$3,147,969.  This totals a net decrease to the task in the amount of $(1,189,901). 

F.  Approve the creation of new Task No. 0326 Gold Line Extension. 

G.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to increase 

Task No. 0326 Gold Line Subdivision by $50,000 in Local Projects Funds-City of Montclair for 

a new task total of $50,000.  This totals a net increase to the task in the amount of $50,000. 

H.  Approve the creation of new Task No. 0327 Shortway Subdivision. 

I.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to increase 
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Task No. 0327 Shortway Subdivision by $3,560,505 in Local Transportation Funds-Rail for a 

new task total of $3,560,505.  This totals a net increase to the task in the amount of $3,560,505. 

J.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0352 General Commuter Rail by $(89,443) in Local Transportation Funds-Planning 

and $(50,000) in Measure I Valley Metrolink/Rail Service Funds and increase $368,708 in Local 

Transportation Funds-Rail and $386,990 in State Transit Assistance Funds-Rail for a new task 

total of $1,654,086.  This totals a net increase to the task in the amount of $616,255. 

K.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0377 Commuter Rail Operating by $(5,124) in Rail Assets and $(593,000) in 

Low Carbon Transit Operations Program and increase $24,372 in Local Transportation Funds-

Planning and $784,000 in Local Transportation Funds-Rail and $275,127 in State Transit 

Assistance Funds-Rail and $309,120 in Public Transit Modernization Improvement & Service 

Enhancements funds (Proposition 1B) and $570,528 in Measure I Valley Metrolink/Rail Service 

funds for a new task total of $18,358,398.  This includes replacing $154,560 of Proposition 1B 

Security Funding that was allocated by the Board in June 2015 with a like amount of State 

Transit Assistance Funds-Operating.  This totals a net increase to the task in the amount of 

$1,365,023. 

L.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to decrease 

Task No. 0379 Commuter Rail Capital by $(200,000) in Measure I Valley Metrolink/Rail 

Service Funds and increase $132,269 in Local Transportation Funds-Planning (LTF) and 

$42,018 in State Transit Assistance Funds-Rail for a new task total of $3,794,220.  This totals a 

net decrease to the task in the amount of $(25,713). 

M.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to reduce 

Task No. 0383 Vanpool Program by $(1,450,128) in Congestion Mitigation & Air Quality 

(CMAQ) and increase $1,500,128.00 in Federal Transit Administration 5307-CMAQ for a new 

task total of $1,500,128.00.  This totals a net increase to the task in the amount of $50,000. 

N.  Approve an expense budget amendment to the SANBAG FY2015/2016 budget to reduce 

Task No. 0350 General Counsel by $(5,000) in CMAQ and increase $5,000 in Federal Transit 

Administration 5307-CMAQ and $50,000 in Local Transportation Funds-Rail for a new task 

total of $989,560.00.  This totals a net increase to the task in the amount of $50,000. 

Background: 
The Fiscal Year 2015/2016 Budget was approved by the SANBAG Board on June 3, 2015.  The 
budgeting process for the 2015/2016 budget began in January 2015 with final expense figures 
due no later than April 2015.  With this early preparation staff must project expenses that are 
anticipated through the end of the Fiscal Year (June 30, 2015).  This has a direct impact on 
expense budget projects for Fiscal Year 2015/2016.  Now that the Fiscal Year 2014/2015 has 
been closed to all expenses, the Transit and Rail department has reviewed all projects and 
budgets for Fiscal Year 2015/2016 and determined that some budget amendments are needed.  
The following are explanations for the amendments required for Fiscal Year 2015/2016. 
 

 Task 0311, Transit Capital: The budget is being decreased due to Mountain Area Transit 

Authority (MARTA) initially asked SANBAG to lead a project to upgrade their radio 

system.  MARTA has since determined they would like to implement the project 

themselves and directly purchase the equipment.  Staff time was also reduced so that it can 

be allocated elsewhere.  Additionally, the budget was increased as SANBAG and 

Omnitrans have determined a need for additional legal right-of-way services for the sbX 

project.  
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 Task 0322, San Bernardino Transit Center: The San Bernardino Transit Center project 

task was adjusted primarily to reflect a change in Federal Transit Administration (FTA) 

5309 funds to FTA 5307 funds.  Additionally, staff time resources have been analyzed and 

adjusted.  

 Task 0323, Downtown San Bernardino Passenger Rail Project: The Downtown San 

Bernardino Rail Project task was adjusted primarily to reflect a change in Local 

Transportation Funds (LTF) – Rail to Measure I Valley Rail funds and the inclusion of 

Low Carbon Transit Operations Program funds for an anticipated Metrolink cost increase.  

Staff time resources have also been analyzed and adjusted. 

 Task 0324, Redlands Passenger Rail Project: The Redlands Passenger Rail Project 

(RPRP) task was adjusted primarily to reflect a correction to the fund source on the Colton 

Avenue/Alabama Street contract with the City of Redlands and the use of Measure I Valley 

Rail funds, instead of Rail Bond Funds, for staff time.  Additionally, this project task was 

increased to reflect budget needed for a separate design contract for the RPRP maintenance 

facility which was not anticipated during the budgeting process.  Staff time resources have 

also been analyzed and adjusted. 

 Task 0325, San Gabriel Subdivision: Staff time has been analyzed and it was determined 

projects in this task were not sufficiently allocated for staffing resources.  Other tasks with 

staff time have been reduced in order to move those resources to other projects.  

Additionally, it was determined a new task should be requested and created for the 

Shortway Subdivision.  Activities originally budgeted for the Shortway in this task are 

being reduced and moved to the new task being requested.  Lastly, additional funds have 

been budgeted for the Sierra and Juniper Grade Crossing projects because the project is 

moving slower than anticipated during the budgeting process.   

 Task 0326, Gold Line Extension: Staff is requesting this as a new task for the Transit and 

Rail department.  As the Gold Line Extension Project progresses it is important for 

activities to be tracked independently as a project.  Budget originally for the Gold Line was 

under Task 0352 General Commuter Rail and will be moved to this new Task 0326.  No 

additional funds are being requested at this time.   

 Task 0327, Shortway Subdivision: Staff is requesting this as a new task for the Transit and 

Rail department.  As SANBAG is in the process of purchasing the Shortway Subdivision, 

as approved by the SANBAG Board in September 2014, it is anticipated activities 

belonging to this new subdivision should be tracked similarly to that of Task 0325 

San Gabriel Subdivision.  Activities affecting the Shortway would now be able to be 

identified and tracked independently of other subdivision projects.  Budget for this new 

task was originally budgeted under Task 0325 San Gabriel Subdivision and would be 

moved to this new Task 0327.  Additionally, staff time was not originally reflected for this 

project and has been reviewed and allocated accordingly. 

 Task 0352, General Commuter Rail: Activities associated to the Gold Line Extension are 

being transferred to the new Task 0326, this includes staff time.  Moreover, during 

budgeting it was anticipated some activities would have advanced quicker during the Fiscal 

Year 2014/2015 then has actually occurred.  Staff is seeking to add budget that was unused 

during the 2014/2015 Fiscal Year.   

 Task 0377, Commuter Rail Operating: The Board approved the final Fiscal Year 

2015/2016 Southern California Regional Rail Authority (SCRRA) budget at the June 

3, 2015 Board meeting.  There were a number of funding and dollar amounts that changed 

after the original SANBAG budget was prepared.  This adjustment includes changes 

needed to match the Board approved SCRRA subsidy amounts and the fund swap of Fiscal 

19

Packet Pg. 199



Board of Directors Agenda Item 

September 2, 2015 

Page 4 

 

Year 2012/2013 Proposition 1B Funds that have lapsed and are no longer available.  

Transit and Rail has worked with Fund Administration and Programming to find an 

appropriate funding alternative.  This alternative has been identified as State Transit 

Assistance Funds – Operator Share.  Similarly, staff included as part of the budgeted 

amendment anticipated litigation charges not known during the budgeting process.  Lastly, 

staff time was analyzed and adjusted to reflect appropriate staffing resource allocation.   

 Task 0379, Commuter Rail Capital: Budget adjustments for this task reflect only an 

adjustment in staffing resource allocation. 

 Task 0383, Vanpool Program: The SANBAG Vanpool program task was adjusted 

primarily to reflect a fund substitution change from Congestion Mitigation & Air Quality 

(CMAQ) to Federal Transit Administration 5307 – CMAQ.  As the funds are transferred 

from the Federal Highway Administration (FHWA) to the Federal Transit Administration 

(FTA) it was determined that the funds need to be tracked as such.  Additionally, as per the 

cooperative agreement with Omnitrans an increase in administration fees is being included 

as part of this budgeted amendment.  

 Task 0350, General Counsel: This task was adjusted to reflect a change from CMAQ to 

Federal Transit Administration 5307 – CMAQ.  As well as an increase to cover legal 

services derived from the Shortway Subdivision project. 
 

In order not to over budget funds that will not be used, it was determined to reduce the budget to 
reflect fund balances as accurately as possible.  This allows both Department Staff and the 
Finance Department to analyze expenses versus revenue throughout the Fiscal Year.  This will 
also make the budgeting process for Fiscal Year 2016/2017 smoother as it will reflect more 
accurate fund balances because tasks were not over budgeted.  
 

It is important to note, a Board approved budget amendment brings about a change in the total 
expenditure or revenue source for a program.  Examples of these changes include, but are not 
limited to, the following: 

i. The acceptance of additional grant monies. 
ii. The inclusion of expenditures that are projected to exceed budgeted amount within the 

fund. 
iii. The re-appropriation of monies/expenditures from one program or fund to another. 

Financial Impact: 

This item is not consistent with the Fiscal Year 2015/2016 adopted budget.  Budget amendments 

have been requested in recommendations A thru N. 

Reviewed By: 

This item reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
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Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 20 

Date:  September 2, 2015 

Subject: 

Metro Gold Line Foothill Extension Project Phase 2B Agreement with the City of Montclair 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority 

approve Agreement No. 15-1001309 between SANBAG and the City of Montclair for 

advancement and reimbursement of funds related to advanced conceptual engineering and 

environmental consulting work and oversight work for the Phase 2B portion of the Metro Gold 

Line Foothill Extension Project from the Los Angeles/San Bernardino County line to the 

Montclair Transcenter, in an amount not-to-exceed $3,000,000.   

Background: 

On November 22, 2013, the Gold Line Foothill Extension Construction Authority notified 

SANBAG of its intent to begin advanced conceptual engineering and environmental consulting 

work for extension of the Metro Gold Line light-rail system from Azusa to the Montclair 

Transcenter, also known as Metro Gold Line Foothill Extension Project Phase 2B.  In February 

2014, the SANBAG Board identified implementation of the Gold Line Extension to the 

Montclair Transcenter as a priority.  The Construction Authority estimates the San Bernardino 

portion of the advanced conceptual engineering and environmental consulting work would 

represent six percent, or $2.16 million of the total estimated cost of $36 million.  In order to 

include the Montclair segment in the project, the Construction Authority requires a commitment 

of project share funds from SANBAG for the Montclair segment of the project.   

 

The total cost of the Gold Line Foothill Extension Project Phase 2B from the City of Azusa to 

the City of Montclair is estimated at $1.2 billion, with majority of the funding coming from a 

proposed new Los Angeles County Measure to be placed on the November 2016 ballot.  Based 

on the San Bernardino share being six percent, SANBAG’s total contribution is estimated at 

$72 million plus staff and oversight costs.  

 

SANBAG intends to contribute to the advanced conceptual engineering and environmental 

consulting work at such time when construction of Phase 2B to the Los Angeles/San Bernardino 

County line secures funding and when SANBAG Board approves the advanced conceptual 

engineering of the Montclair segment.  SANBAG is responsible for administration of the 

Measure I 2010-2040 Expenditure Plan and has determined that the project cost, including 

oversight costs, for work on the Project are eligible to receive Measure I 2010-2040 Metrolink-

Rail Program funds.  SANBAG estimates its staff and oversight time for the entire project will 

not exceed $840,000.   
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Under the terms of Agreement No. 15-1001309, the City of Montclair has agreed to fund 

SANBAG’s share and oversight costs, subject to SANBAG’s obligation to reimburse the City 

upon the occurrence of the reimbursement conditions stated in the agreement, in an amount not-

to-exceed $3,000,000, as governed by the Measure I 2010-2040 Strategic Plan.   

Financial Impact: 

This item is not consistent with the Fiscal Year 2015/2016 Budget.  The necessary budget 

amendment is being approved as part of the Fiscal Year 2015/2016 Department Budget 

Amendment, included as a separate item in this agenda. 

Reviewed By: 

This item reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  SANBAG General Counsel and Procurement Manager 

have reviewed this item and the contract.  

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01455

City of Montclair

Metro Gold Line Foothill Extension Project Phase 2B

840,000.00$         

-$                        

-$                        

840,000.00$         

-$                        

-$                       

840,000.00$        

%

Project Manager: Carrie Schindler   Note:  The payable Contract associated is Agreement No. 16-1001339.

Revised Expiration Date:

%

15-1001309 0

20%

EA No.: 

Receivable Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

16-1001339

6/30/20219/2/2015

Yes - Please Explain

Additional Information
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01455

City of Montclair

Metro Gold Line Foothill Extension Project Phase 2B

3,000,000.00$      

-$                        

-$                        

3,000,000.00$      

-$                        

-$                       

3,000,000.00$     

%

Project Manager:  Carrie Schindler - Note: Finance requested second CSS/DCSS for receivable from City. 

Revised Expiration Date:

%

16-1001339 0

20%

EA No.: 

Payable Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001309

6/30/20219/2/2015

Yes - Please Explain

Additional Information

5/2015
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 21 

Date:  September 2, 2015 

Subject: 

Release Request for Proposals for Redlands Passenger Rail Project Right-of-Way Legal Services 

Recommendation: 

That the Board acting as the San Bernardino County Transportation Authority approve the 

release of Request for Proposals (RFP) 16-1001329 for legal services related to the acquisition of 

right-of-way for the Redlands Passenger Rail Project.   

Background: 

With the San Bernardino Associated Governments (SANBAG) Board of Directors identifying 

the Redlands Passenger Rail Project (RPRP) as one of its priority projects and RPRP having 

cleared environmental review in March 2015, staff is moving forward with the delivery of the 

project.  As SANBAG staff begins the final design efforts for RPRP it is important to also begin 

the right-of-way acquisition process for parcels needed to implement the project.   

Procuring legal services to support the acquisition of right-of-way early in the process allows a 

project to progress more seamlessly with final design and reduces the amount of legal work that 

is ultimately required at the end of the acquisition process.  Early action with regard to right-of-

way acquisition greatly reduces the risk of construction delays.   

SANBAG staff is recommending the release of a RFP for legal services to support the 

acquisition of the required right-of-way to implement RPRP.  The proposed Scope of Services is 

included as Attachment A for reference.   

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  SANBAG’s General Counsel has reviewed this item 

and the Scope of Services. 

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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ATTACHMENT A 

SCOPE OF SERVICES  

For 

Legal Services for Redlands Passenger Rail Project 

Right-of-Way Acquisition 

PROJECT OVERVIEW 

 

The San Bernardino Associated Governments (SANBAG), acting as the County Transportation Authority 

(“Authority”), is looking for legal support to assist with the acquisition of the right-of-way for the 

Redlands Passenger Rail Project (RPRP).   

 

The Authority has completed the preliminary engineering and obtained environmental clearance for 

RPRP through the NEPA and CEQA processes and is set to begin the final engineering of the project, 

which will include the identification of properties needed to be acquired to implement the project.  The 

RPRP will extend approximately nine miles along right-of-way owned by SANBAG from the San 

Bernardino Transit Center, currently under construction at the intersection of Rialto Ave and E Street in 

San Bernardino, to the University of Redlands in the City of Redlands.   

 

As part of the right-of-way acquisition process, the selected legal firm must fully advise the Authority as 

to the effects and applicability of, and ensure that the Authority is in compliance with, all applicable state 

and federal laws relating to its acquisition, use, activities upon, and disposal of any real property interests, 

whether permanent or temporary, related to the RPRP project, including, but not limited to: 

i. California Constitution Art. I, § 19; 

ii. The California Eminent Domain Law (Code Civ. Proc., §§1230.010 et. seq.); 

iii. The Uniform Relocation Assistance Act and Real Property Acquisition Policies for Federal and 

Federally Assisted Programs, as amended (42 U.S.C § 4601 et seq.); and 

iv. State relocation laws and implementing regulations (Gov. Code, §§ 7260 et seq., Cal. Code Regs., 

tit. 25, §§ 6000 et seq.)  

(hereinafter collectively referred to as the “Acquisition Regulations).   

 

SCOPE OF SERVICES 

 

The legal services to be provided to the Authority concerning the right-of-way acquisition related to the 

RPRP are to include all customary, necessary and/or desirable services related to negotiated purchases 

and/or eminent domain proceedings at the direction of, and coordinated with the Authority’s General 

Counsel.  The Authority reserves the right to engage other firms or attorneys to perform the same or 

similar work for the RPRP project and therefore the services shall also include full professional 

cooperation and coordination with such other firms or attorneys, if any.  The services may include but 

shall not be limited to any or all of the following: 
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 Review of property title of potential or actual Alignment Property (or be available to answer 

questions) with appraiser before appraisal takes place to address any legal issues that the 

appraiser might have – e.g., valid easements, title issues; 

 Review appraisals and legal descriptions provided by right-of-way/design consultant, when 

finished; 

 Review, prepare, and present SANBAG Board items that are requesting approval of appraisals 

and authorize purchase of Alignment Property; 

 Review offers to be made to property owners and assist right-of-way/design consultant with 

property negotiations, as requested; 

 Review all purchase and sale documents, possession and use documents and right-of-entry 

documents required for acquisition of the Alignment Property; 

 If needed, prepare Resolution(s) of Necessity and any supporting documents required for said 

Resolution(s); 

 If needed, review, prepare, and present materials to Authority’s Board for all hearings on 

Resolution(s) of Necessity; 

 If needed, prepare eminent domain complaint and all necessary documents to obtain prejudgment 

possession; 

 If needed, litigate and conduct trial for any portion of the right-of-way acquisition process that 

occurs within the court system, including but not limited to right-to-take challenges, stipulated 

orders for possession/judgment, and valuation; 

 Provide overview (and general advice) of property acquisition procedures and ensure compliance 

with the federal and state Acquisition Regulations; 

 If needed, provide overview (and general advice) of eminent domain procedure and ensure 

compliance with the federal and state Acquisition Regulations; 

 Prepare and present support materials to the Authority’s Board of Directors’ meetings (closed or 

open sessions); 

 Prepare or review any contracts and conveyance documents that may be required to ensure that 

all necessary right-of-way has been acquired and is ready and useable for the purposes of the 

RPRP project, including but not limited to, contracts with property owners, tenants, other private 

individuals and entities, local jurisdictions such as cities, the County of San Bernardino, and 

public utility agencies, California Department of Transportation (Caltrans), BNSF Railway, 

Southern California Regional Rail Authority (Metrolink), private utility companies, and state and 

federal agencies, and;   

 Such other matters as may be assigned by the Authority or its General Counsel.    
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 22 

Date:  September 2, 2015 

Subject: 

Release Request for Proposal for Maintenance Facility Design for the Redlands Passenger Rail 

Project 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority, approve the 

release of Request for Proposal (RFP) No. 16-1001336 for Maintenance Facility Design Services 

to support the Redlands Passenger Rail Project.   

Background: 

With the San Bernardino Associated Governments (SANBAG) Board of Directors identifying 

the Redlands Passenger Rail Project (RPRP) as one of its priority projects and RPRP having 

cleared environmental review in March 2015, staff is moving forward with the delivery of the 

project.  As SANBAG staff begins the final design efforts for the mainline portion of RPRP it is 

also important to begin design of the required maintenance facilities to support the passenger rail 

vehicles.   

 

On March 4, 2015, the SANBAG Board of Directors identified the Locally Preferred Alternative 

for RPRP to include the use of Diesel Multiple Units (DMUs), which are smaller, lighter, and 

more efficient to operate than standard commuter rail equipment.  The Locally Preferred 

Alternative also identified use of the existing Inland Empire Maintenance Facility (IEMF) 

located just east of the San Bernardino Santa Fe Depot, where until recently the Southern 

California Regional Rail Authority (SCRRA) completed light maintenance and overnight storage 

of several of their commuter train sets.  Maintenance Facility design services are needed to 

determine the modifications to the IEMF required to accommodate DMU vehicles and complete 

the design and contract documents necessary to construct the improvements.   

 

SANBAG staff is recommending the release of a RFP for Maintenance Facility Design 

Consulting Services to support required modifications to the IEMF to maintain DMUs and 

implement passenger rail service for RPRP.  The proposed Scope of Services is included as 

Exhibit “A” for reference.   

Financial Impact: 

There is no financial impact at this time.  The proposed contract value will be presented at the 

award of the contract. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  SANBAG’s General Counsel and Procurement 

Manager have reviewed this item and the Scope of Services. 
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Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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 1 

EXHIBIT “A” 

 

SCOPE OF WORK 

 

FOR 

 

REDLANDS PASSENGER RAIL 

MAINTENANCE FACILITY DESIGN 

 

 
1.0 BACKGROUND 

 

1.1 Project Overview 

The San Bernardino County Transportation Authority (SANBAG) is seeking a consultant 

(“CONSULTANT”) to complete conceptual through final design services, secure necessary permits, 

provide support during bidding and design services during construction, and coordination with other 

SANBAG consultants and contractors as required to construct the Redlands Passenger Rail Maintenance 

Facility (“Project”).  The Project will modify the current Southern California Regional Rail Authority 

(SCRRA) Inland Empire Maintenance Facility (IEMF) in San Bernardino, CA to support the Redlands 

Passenger Rail Project, a nine-mile long passenger rail service to be operated using Diesel Multiple 

Units (DMUs) on the Redlands Subdivision between the San Bernardino Transit Center (SBTC) at 

Rialto Avenue and E Street and the University of Redlands.  Construction of the Maintenance Facility 

and improvements along the Redlands Subdivision between the SBTC and Redlands to support 

passenger service is projected to start in the fall of 2017, with revenue operations beginning in the 

summer of 2020. 

 

The IEMF is located at 958 West Third Street in San Bernardino, approximately 900 feet to the east of 

the San Bernardino Santa Fe Depot, with rail access via the Redlands Subdivision.  SCRRA currently 

completes light maintenance and overnight storage of their Metrolink commuter rail train sets at the 

IEMF and is in the process of vacating the facility, moving their operations to the Eastern Maintenance 

Facility in Colton, CA.  The existing IEMF facility currently encompasses four curved stub-ended tracks 

including an illuminated 160 foot long inspection pit, paved areas around all tracks, including a 135 foot 

long and 24 foot wide reinforced concrete jacking pad, electrical power, compressed air, sewer 

(including toilet dump sumps), water, paved parking lot, general area lighting, and a modular office 

building.  It is anticipated that a jacking pad for the DMU vehicles will be required to be on tangent 

track, necessitating the partial or total removal of one or more existing tracks.  

 

The Project will encompass the entire IEMF property and will modify the existing IEMF to 

accommodate the fueling, sanding, interior and exterior cleaning of three to four DMU vehicles.  The 

site will further provide for overnight storage and light maintenance, including component replacement 

of the DMUs used for revenue passenger rail service on the Redlands subdivision.  The DMU type and 

manufacturer has not yet been determined and the Project will require the selected CONSULTANT to 

coordinate with SANBAG’s Program Management Consultant (PMC) and selected vehicle manufacturer 

to ensure the facility meets the operational requirements of the selected DMUs.  
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 2 

1.2 Stakeholders 
The following stakeholders are involved with the RPRP Maintenance Facility: 

 SANBAG owns the right-of-way and is the project sponsor; 

 SCRRA operates and maintains the Redlands Subdivision, including the switch and lead into the 

IEMF.  It has not yet been determined who will become the DMU operator and vehicle 

maintainer;  

 BNSF Railway operates limited freight service on the Redlands Subdivision and their mainline 

tracks are adjacent to the IEMF; 

 City of San Bernardino; 

 SANBAG’s Program Management Consultant;  

 SANBAG’s Equipment Operating Contractor; 

 SANBAG’s Equipment Maintenance Contractor; and 

 DMU vehicle manufacturer.   

 

1.3 Existing Conditions and Operations 
The Redlands Subdivision right-of-way between San Bernardino and Redlands was originally 

constructed by the Atchison Topeka Railroad to provide freight access to agricultural producers in the 

San Bernardino East Valley.  Over time, as citrus groves and farm fields were replaced by residential 

subdivisions, the number of local citrus and agricultural producers who used the railroad decreased.  In 

1993, SANBAG acquired the right-of-way from the Atchison Topeka and Santa Fe Railway Company 

(AT&SF) the predecessor in interest to the BNSF Railway.  As a condition of the sale to SANBAG, 

AT&SF retained the right to operate freight service on the existing right-of-way within the corridor.  

Those rights are currently held by BNSF Railway. Currently, limited weekly freight service is provided 

on the Redlands Subdivision out to the vicinity of Tippecanoe Avenue.  Freight rail operates 

approximately 150 trips annually across this 3.5 mile segment.   

 

The Downtown San Bernardino Passenger Rail Project is currently under construction, incorporating 

improvements along the Redlands Subdivision from MP 0.0 to MP 1.0 to allow Metrolink service to 

extend from its current terminus at the San Bernardino Santa Fe Depot one mile east to the SBTC at the 

intersection of Rialto and E Streets.  This extension is scheduled to be completed and in operational 

service by late 2016.   

 

1.4 Work Completed to Date 
Previous actions, studies, and work completed to date on RPRP include: 

 Purchase of the Redlands Subdivision right-of-way from the AT&SF in 1993; 

 Redlands Passenger Rail Feasibility Report, August 2003; 

 SANBAG Draft Redlands Passenger Rail Station Area Plan, January 2007; 

 Redlands Subdivision Study of Operating Alternatives and Infrastructure Requirements, October 

2007; 

 SANBAG Draft Definition of Alternatives Report, October 2009; 

 Redlands Passenger Rail Project Final Report, November 2011; 

 Draft Geotechnical and Foundations Report, February 2013; 

 Floodplain Evaluations Memo, February 2013;  
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 3 

 Bridge Alternatives Analysis Report, March 2013; 

 RPRP Assessment of Rail Operations and Operating Plan, March 2013; 

 Existing Utilities Matrix, June 2013; 

 Engineer’s Estimate, June 2013;  

 Preliminary Engineering 30% Plans, December 2014; 

 Preliminary Right-of-Way Requirements Map, December 2014;  

 Communications Systems Memo, January 2015; 

 Fare Collection Memo, January 2015; 

 Construction Staging and Sequencing Memo, January 2015; 

 Basis of Design Report, January 2015; 

 Final Environmental Impact Statement and Record of Decision / Environmental Impact Report. 

February 2015; 

 CEQA Notice of Determination, March 2015.   

 

1.5 Services by Others 
Separate from this procurement of maintenance facility design services, SANBAG has procured or is 

planning to procure consultant support for the following services: 

 Program Management Consultant (PMC) Services  

 Mainline Design Consultant (MDC) Services; and 

 Construction Management (CM) Services 

 

The successful CONSULTANT selected for Maintenance Facility Design may not submit a proposal for 

Construction Management Services.    

  

2.0 SCOPE OF WORK 

 

The CONSULTANT shall provide all professional, technical, managerial, administrative, and other 

services as required for the design of the Project to serve the RPRP passenger rail revenue vehicle fleet 

and house vehicle maintenance staff and necessary vehicle maintenance equipment and materials, both 

hazardous and non-hazardous.  The site shall also house operating department staff and include crew 

locker rooms, daily operating documents delivery, crew briefing space and offices.  The 

CONSULTANT shall provide all services necessary including, but not limited to conceptual design and 

facility layout, permits, bid support, design services during construction, and coordination with other 

SANBAG consultants and contractors to complete the Project.  SANBAG may negotiate a final Scope 

of Work that includes all or part of the items listed in this Scope of Services and may choose to utilize 

one or more of its “On-Call” Architect-Engineering consultants or PMC, selected by separate 

procurement, to deliver any portion of the services listed.  Should the use of the current On-Call firms or 

PMC be used, their participation will be used on a program level or on scope specific issues.  Final 

design and construction documents shall be prepared for delivery via a “Design, Bid, Build” approach.   

 

The CONSULTANT services include the design of all facility elements including preparation of plans, 

specifications, and estimates (PS&E) in English units and in conformance with the latest editions of 

applicable standards and shall create documents for the procurement of the construction of the Project.  

Major milestone deliverables shall include, but are not limited to: 
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 4 

 Project Concept and Definition (10%); 

 30% PS&E; 

 60% PS&E; 

 90% PS&E; 

 PS&E issued for Construction Package;  

 Design Support During Bidding and Construction; 

 Any required environmental or building permits; and  

 Other technical reports and analysis as necessary.   

 

All designs and specifications shall allow the construction to comply with FTA Buy America 

requirements.  All facilities and systems work shall be completed using the latest version of 

MicroStation.  All deliverables shall be provided digitally in both native file and PDF formats along 

with hard copy sets or the number required for submittals to agencies and local jurisdictions for review 

as needed.   

 

CONSULTANT shall perform all design tasks including but not limited to the following: 

 

2.1 Project Management & Administration 
The CONSULTANT shall establish an organization structure to coordinate the efforts to complete the 

Project.  The roles and responsibilities of key members of the team shall be clearly identified.  

Management includes, but is not limited to: 

 

 Coordination of the development of the overall work tasks; 

 Management of the schedule, budget, and staff resources; 

 Reporting work progress and schedule updates to SANBAG;  

 Administering a Quality Control/Quality Assurance Plan; and 

 Scheduling, coordinating, and providing minutes of Project Development Team (PDT) meetings. 

 

CONSULTANT shall organize and facilitate regular design PDT meetings throughout the Project.  The 

frequency of these meetings shall be determined with the SANBAG Project Manager, but at minimum 

will occur monthly.  CONSULTANT shall record and document the discussions, decisions, and actions 

agreed to at these meetings.  CONSULTANT shall provide monthly progress reports in a SANBAG 

approved format as part of the monthly invoice.  The Progress Report shall address activities and 

progress within the recent billing cycle and provide upcoming deliverables and actions.  The 

CONSULTANT shall complete and maintain a Project Work Plan (PWP) that clearly identifies the work 

process, roles and responsibilities, and Project risks.  CONSULTANT will coordinate with the PMC to 

provide updates the RPRP Risk Register, managed by the PMC.  The CONSULTANT shall complete 

and maintain Project controls including document control, schedule, and budget.  A Quality Control / 

Quality Assurance (QA/QC) Plan shall also be developed and utilized.  CONSULTANT shall ensure 

that all deliverables are reviewed and approved internally per the QA/QC Plan prior to being submitted 

to SANBAG.   

 

2.2 Project Concept and Definition (10%) 

This phase of the Project shall include, but is not limited to: 

 Field Survey including existing improvements, utilities, easements, grades, and site boundaries 

needed for detailed design work; 
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 5 

 Provide site and building area conceptual plans, including track layout based on the passenger 

rail vehicles selected by SANBAG;   

 Complete a preliminary building code analysis;  

 Establish a preliminary construction estimate and schedule; 

 Provide a Basis of Design Report including a description of the Project and all components.  

Civil, structural, architectural, mechanical, and electrical systems and materials will be 

narratively described.  Each room and space will be described with design parameters, 

equipment, utilities, and furniture.  Conceptual track work and switches lay out.  All design 

assumptions will be outlined.   

 

2.3 30% PS&E 

This phase of the Project shall include, but is not limited to: 

 Incorporation of SANBAG and other stakeholder’s comments from the Project Concept and 

Definition Phase; 

 Geotechnical investigation based on approved Project Concept Plans; 

 Civil site plans; 

 Demolition plans; 

 Preliminary foundation and structural plans; 

 Building Code Analysis; 

 Architectural Plans, building sections, and elevations; 

 Equipment list; 

 Mechanical schematic plans; 

 Electrical schematic plans; 

 Updated track plans; 

 Table of Contents of proposed specifications; 

 Updated schedule and cost estimate; 

 Updated Basis of Design Report, 

 

2.4 60% PS&E 

This phase of the Project shall include, but is not limited to: 

 Incorporation of SANBAG and other stakeholder’s comments from the 30% PS&E Phase;  

 Develop all design disciplines to a 60% level, including civil, architectural, structural, 

mechanical, electrical, track and systems; 

 Develop list of technical specifications and develop bid forms; 

 Update schedule and cost estimate. 

 

2.5 90% PS&E  
This phase of the Project shall include, but is not limited to: 

 Incorporation of SANBAG and other stakeholder’s comments from the 60% PS&E Phase;  

 Complete all drawings; 

 Complete all technical specifications, bid forms, and project requirements; 

 Update schedule and cost estimate. 

 

2.6 Camera Ready - PS&E issued for Construction Package  
This phase of the Project shall include, but is not limited to: 
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 6 

 Incorporation of SANBAG and other stakeholder’s comments from the 90% PS&E Phase;  

 Finalize all drawings; 

 Finalize all technical specifications, general and supplemental conditions, project requirements, 

and bid forms; 

 Provide final cost estimate; 

 Provide all documents signed and sealed by a licensed professional in the appropriate discipline. 

 

2.7 Design Support During Bidding and Construction  
This phase of the Project shall include, but is not limited to: 

 Prepare material and exhibits for the construction pre-bid conference; 

 Attend the construction pre-bid conference; 

 Provide responses to questions from plan holders and potential construction bidders; 

 Prepare amendment documents as required; 

 Prepare responses to Request for Information questions; 

 Review and approve shop drawings and submittals; 

 Participate in periodic site inspections; 

 Attend construction field meetings as needed; 

 Draft change orders; 

 Review Operations and Maintenance Manuals submitted by Contractor; 

 Prepare digital Record Drawings from Contractor’s as-built mark-ups. 

 

2.8 Design Services 

The design phases listed above shall include, but are not limited to the following: 

 

 Research to obtain all records required for the successful completion of the Project; 

 Review of existing conditions and as-built drawings of the IEMF; 

 Utility coordination, removal and relocation; 

 Environmental permitting; 

 Stakeholder coordination, approval, and permitting; 

 CPUC & FRA coordination; 

 Railroad coordination; 

 Civil design; 

o Survey control; 

o Plan and profile drawings; 

o Typical sections; 

o Cross sections; 

o Site plans; 

o Drainage design; 

o Fuel spill and contaminated water containment; 

o Paving and grading plans; 

o Coordinate the location of systems duct banks/manholes & handholes; 

o Coordinate with existing sewer, storm water, and water; 

o Construction sequencing and staging; 

o Miscellaneous – prepare miscellaneous civil drawings, profiles, sections and details 

necessary to define construction; 
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 7 

 Track design; 

o Horizontal and vertical alignment data; 

o Track plan and profile; 

o Track details; 

o Special track work; 

o Track material procurement documents; 

 Structural design; 

o Foundation plans; 

o Retaining wall plans; 

o Bridge cranes; 

o Culvert plans; 

o Building and other framing plans; 

o Structural schedules; 

o Sections and details; 

 Architectural design; 

o Site plans; 

o Floor plans; 

o Exterior & interior elevations; 

o Schedules/Tables; 

o Ceiling Plans; 

o Technical specifications; 

 Electrical design; 

o Facility power, including emergency power; 

o Lighting (interior and site); 

o Facility communications including computer and data; 

o Fire and security (including access control and cameras); 

 Mechanical; 

o Plumbing and drainage; 

o Fire protection; 

o Heating, ventilation, and air conditioning; 

o Special shop exhaust systems as identified during design; 

 Railroad signal and communication systems design; 

 Geotechnical investigation and design; 

 Contaminated soil assessment; 

 Drainage modifications; 

 Security systems; 

 Landscape and irrigation;  

 Construction Project cost estimates; 

 Quality Assurance/Quality Control; 

 Assistance with and during bidding and procurement; 

 Design support during construction; 

 Other services as may be required. 

 

2.9 Specifications 
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 8 

CONSULTANT shall prepare technical specifications, special provisions, bid schedules, and other 

required documents for the successful construction of the Project.   

 

2.10 Project Schedule Requirements 
The CONSULTANT shall submit a Critical Path Method Schedule within 30 days of Notice to Proceed 

(NTP).  This schedule will serve as the basis for monitoring and controlling Project activities and will be 

reviewed and approved by SANBAG.  The schedule shall show the relationship of the Project tasks, 

expected sequence of design, milestone submittals and decisions, coordination with third parties, and the 

effect of any impacts to the overall project master schedule maintained by the PMC.   

 

2.11 Agency/Utility/Third Party Coordination 

The CONSULTANT will work with SANBAG and SANBAG’s PMC to coordinate with external 

agencies, jurisdictions, third parties, stakeholders, operating railroads, and affected utilities and shall 

maintain coordination documents as part of the reference data utilized during the design.  This task shall 

also include assistance and support in executing agreements with third parties and stakeholders to 

complete the Project and any potential “betterments” identified by third parties.  Assistance shall also be 

provided for presentations to external parties, stakeholders, or the SANBAG Board of Directors, 

including providing relevant documents, drawings, or visual presentation materials and attending 

meetings as required.  CONSULTANT will be responsible for scheduling and coordinating meetings 

with stakeholders, including but not limited to operating railroads, utility companies, and the City of San 

Bernardino to provide updates and gain acceptance of designs throughout the Project development and 

implementation.   

 

2.12 Railroad Design and Coordination 
The Project is located adjacent to an active railroad, with BNSF mainline tracks just north of the facility 

and the lead track into the IEMF connecting to the Redlands Subdivision.  The CONSULTANT shall be 

responsible for railroad coordination as it is expected that all rail operations will continue through design 

and construction.  The CONSULTANT shall be responsible for coordinating the design with the 

operating railroads to ensure that a clear process is developed to implement and construct the project.  

This will include establishing designs that limit or avoid impacts to railroad operations during 

construction and all other coordination issues necessary to design and construct infrastructure 

improvements adjacent to an active railroad right-of-way.    

 

2.13 Design Surveys 
CONSULTANT shall perform design surveys including mapping necessary to complete a constructible 

PS&E package.  This includes horizontal and vertical control, drainage surveys, topographical surveys, 

cross sections, grid grades, open ended traverses, profile data sheets, three line profiles, and required 

documentation.  At the completion of the Project, CONSULTANT shall also complete a Record of 

Survey and set monuments throughout the Project right-of-way.   

 

2.14 Geotechnical Design and Support 

CONSULTANT shall review available site geotechnical data, complete geotechnical explorations 

including boring investigations near proposed buildings, retaining walls, track, pavement, and other 

facility site improvements; complete engineering evaluations and recommendations for the design of 

structural foundations, retaining walls, pavements, and other applicable elements.   
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2.15 Utilities 

CONSULTANT shall identify all utility conflicts with the proposed Project.  Subsurface utility location 

services shall be provided to determine the horizontal and vertical underground locations of all potential 

conflicts with utilities.  The CONSULTANT shall coordinate with utility owners to design relocations or 

protection measures needed to accommodate the Project.  SANBAG may request CONSULTANT to 

complete an advanced utility relocation/protection construction package, consisting of all PS&E 

documents needed to procure a contractor to complete preliminary construction efforts to relocate or 

protect utilities to accommodate the Project.  CONSULTANT shall identify, design, and coordinate 

utility connections for new or relocated facility improvements.   

 

2.16 Drainage 

CONSULTANT shall prepare a hydrology and hydraulics report evaluating surface drainage impacts 

and making recommendations as to required drainage facilities in compliance with the City of San 

Bernardino and County of San Bernardino requirements.  Improvements shall be designed to adequately 

convey storm water off and through the Project.   

 

2.17 Environmental Conformance and Permitting 

CONSULTANT shall be responsible for obtaining all environmental clearances and permits from 

resource agencies and other stakeholders.  The CONSULTANT shall also be responsible for drafting a 

Storm Water Pollution Prevention Plan (SWPPP) for the construction contractor’s reference and 

monitoring the construction contractor’s compliance with the adopted SWPPP.  Any additional studies 

needed to support or amend the RPRP Final EIS/EIR as directed shall be the responsibility of 

CONSULTANT.  Studies to support the Final EIS/EIR could include noise, vibration, water, and air 

quality.   

 

2.18 Industrial Engineering Design 
CONSULTANT shall provide equipment lists, cut sheets, and utility requirements for DMU vehicle 

maintenance and operations.  Provide specifications for all such equipment as well as a cost estimate.  

Preliminary design, Basis of Design Report and Schematic Design Report shall establish required shop 

equipment and materials/work flow analysis.   

 

2.19 Facilities Maintenance Report 
CONSULTANT shall prepare a facilities maintenance report which will provide information and 

guidance in the care and maintenance of all materials and equipment incorporated into the facility.  The 

report shall incorporate information provided by the various construction contractors and material 

procurement suppliers including manufacturer’s recommendations and all applicable codes and 

standards.  The report shall also include detailed schedules for routine and preventive maintenance.   

 

2.20 Design Services During Bidding and Construction 

During the procurement of the construction contractor, CONSULTANT shall assist SANBAG in 

responding to bidder questions, prepare contract addendums, review bids for conformance and 

compliance, and attend pre-bid meetings or site visits.  During the construction of the Project the 

CONSULTANT shall respond to RFIs, review contractor prepared product submittals, samples, and 

certificates of compliance, complete any required design revisions, attend construction progress and site 

meetings, provide needed support for agency, stakeholder, or utility coordination, prepare conformed 
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 10 

drawings and technical specifications, prepare as-builts, provide railroad signal and communications 

support, and assist with materials needed for public relations during construction.   

 

3.0 ENGINEERING STANDARDS 

 

The engineering and procurement documents shall be prepared in accordance with current state and 

federal regulations, policies, procedures, manuals, and standards. The PS&E shall be prepared using best 

practices and may include requirements to comply with CPUC and FRA standards as well as Metrolink 

and BNSF as applicable.  The technical aspects of the Project shall be designed also utilizing best 

practices following American Railway Engineering and Maintenance of Way Association (AREMA) 

and may also require compliance with Metrolink, BNSF, and local municipality requirements in certain 

areas.  In the event that conflicting standards are encountered, the standard to be used shall be as 

approved by SANBAG.  All designs shall allow the construction to comply with FTA Buy America 

requirements.   

 

CONSULTANT shall perform all services in conformance and in compliance with the latest edition of 

the following documents: 

 

 AREMA recommended practices; 

 BNSF Engineering Standards; 

 SCRRA Engineering Standards; 

 City of San Bernardino Standard Drawings and Specifications; 

 Greenbook Standard Specifications for Public Works Construction; 

 Caltrans Design Standards and Specifications;  

 FTA Buy America Guidelines; and 

 Other applicable standards.   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 23 

Date:  September 2, 2015 

Subject: 

Award Contract 15-1001146, Redlands Passenger Rail Program Management Services 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A.  Approve Contract No. 15-1001146 with RailPros, Inc. for a five year term, with two one-year 

extension options in an amount not-to-exceed $10,285,673 for Program Management Services on 

the Redlands Passenger Rail Project. 

B.  Approve contingency of an amount not-to-exceed $1,542,851 for Contract No. 15-1001146 

and authorize the Executive Director or his designee to release contingency as necessary for the 

project. 

Background: 

With the San Bernardino Associated Governments (SANBAG) Board of Directors identifying 

the Redlands Passenger Rail Project (RPRP) as one of its priority projects and RPRP having 

cleared environmental review in March of this year, staff is moving forward with the delivery of 

the project.  The implementation of a new passenger rail service is very complex, including not 

only design and construction but regulatory compliance and acquisition of new rail vehicles and 

operating and maintenance contracts.  Thus, additional help is needed by staff to manage the 

project.  There are several consultants needed for the project including mainline design, 

maintenance facility design, right-of-way legal services, and construction management. 

However, the first consultant needed is a program manager.  Not only will this consultant firm 

assist staff in managing the work from the other consultants, they will also be responsible for 

several non-design issues, more specifically and very important regulatory compliance as well as 

safety, testing, and start-up.  As a result of this need, staff began the procurement process of all 

the necessary services in December of 2014 starting with a consultant workshop followed by 

more than two-dozen meetings with consultants prior to release of a Request for Proposals (RFP) 

for program management services. 

The firm that the Evaluation Committee recommends for contract award based on technical 

abilities is RailPros, Inc. The Request for Proposals (RFP) 15-1001146 was released on 

March 11, 2015, and was sent electronically to approximately five hundred forty three (543) 

consultants registered on PlanetBids. The solicitation was issued in accordance with current 

SANBAG policies and procedures for program management services.  

The RFP was posted on SANBAG’s website along with four trade publications. A Pre-Proposal 

meeting was held on March 24, 2015 and was attended by twenty nine (29) firms. Addendum 

No. 1 was issued on March 30, 2015, providing the list of firms attending the pre-proposal 

conference, the slide show presentation, and a revision to the retention requirements of the RFP. 

Addendum No. 2 was issued on April 10, 2015, providing responses to questions submitted by 
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consultants through April 7, 2015, a revision to the Compensation Article 3 of the contract, and 

extending the proposal due date to April 28, 2015, at 2:00 p.m.  Addendum No. 3 was issued on 

April 22, 2015, extending the proposal due date to May 1, 2015, at 1:00 p.m.  

One (1) proposal was received by the date and time specified in the RFP.  RailPros, Inc. was the 

only firm that submitted a proposal, meeting all requirements outlined in the RFP. Of the five 

hundred and forty-three (543) firms who downloaded the RFP, only four (4) were registered as 

primary firms with the capacity to perform the services required by the RFP. Consultant firms 

that downloaded the RFP from PlanetBids but did not submit proposals were contacted to gain 

feedback for the reasons they did not submit.  Two of the firms contacted stated that they did not 

have the qualified staffing to undertake a project of this size and the other two firms stated they 

recently lost staff that was knowledgeable for this type of project.   

A responsive review was conducted by the Procurement Analyst and determined that the 

proposal submitted by RailPros, Inc. was in accordance with all requirements for the RFP. The 

following is a summary of the events that transpired in the evaluation and selection process. 

Summary of Evaluation Process: 

May 1, 2015 - The proposals were disseminated to all evaluation committee members.  A copy 

of the Score Sheets and the Declaration of Impartiality and Confidentiality form was also 

distributed to the committee members.  The Evaluation Committee was comprised of two 

representatives from SANBAG, a representative from Riverside County Transportation 

Commission, a representative from Southern California Regional Rail Authority and a 

representative from Orange County Transportation Authority.  

Evaluation Committee Meeting: 

Evaluators concluded their individual reviews of the proposal and convened by conference call 

on May 8, 2015, to engage in discussion on their individual evaluations in accordance with the 

evaluation criteria to assess the proposal’s strengths and weaknesses. The proposal’s strengths 

included a well-defined work plan that was consistent with the scope of work outlined in the 

RFP. The Organization Chart identified a qualified and experienced group of staff who are more 

than capable of providing the services required for the project. The proposal was written well, 

very clear, concise, and easy to read and follow. The Evaluation Committee did not find any 

major weaknesses with the proposal. 

The Procurement Analyst provided information regarding the reference checks of the firm that 

indicated that RailPros was very meticulous and thorough with their work plans and ability to 

carry out all facets of the projects they worked on. At the completion of the discussion, the 

Evaluation Committee members individually scored the proposal based on the following 

evaluation criteria: Qualifications of the Firm, Related Experience and References – 40%; 

Proposed Staffing and Project Organization – 40%; and Work Plan – 20%.   

Overall, the Evaluation Committee scored the firm very high on the proposal. Minor variances in 

the evaluation scores discussed and full details of the scores are included in the Contract Audit 

File. 

As a result of the scoring, the Evaluation Committee recommends that the contract to perform 

the scope of work outlined in the Request for Proposal 15-1001146 be awarded to RailPros, Inc. 

The firm clearly demonstrates a thorough and clear understanding of the scope of work 

proposing an overall outstanding group of team members. Evaluation forms, Dun & Bradstreet 

reports and reference checks are located in the Contract Audit File.   

This contract is funded with Measure I Valley Metrolink and Passenger Rail Program funds. 
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Board of Directors Agenda Item 

September 2, 2015 

Page 3 

 

Financial Impact: 

This item is consistent with the approved Fiscal Year 2015/2016 SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015. SANBAG General Counsel and Procurement Manager 

have reviewed and approved this item and the attached contract.  

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP X A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: New

RailPros, Inc.

REDLANDS PASSENGER RAIL PROGRAM MANAGEMENT SERVICES

10,285,673.00$    

-$                        

-$                        

10,285,673.00$    

-$                        

1,542,851.00$     

11,828,524.00$   

Approve Contract No. 15-10011146

%

Project Manager: Justin Fornelli 

Revised Expiration Date:

%

15-1001146 n/a

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

1,542,851.00$     

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

9/30/20209/2/2015

Yes - Please Explain

Additional Information

5/2015
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RPRP PMC Scope of Work 
1 June 28, 2015 

 

Attachment A 

Scope of Services 

Contract No. 15-1001146 

Redlands Passenger Rail Project - Program Management 
 

Contents 
GENERAL ................................................................................................................................................................... 4 

Task 1 - Project Management and Oversight ................................................................................................................ 4 

Task 2 - Project Management Plan ............................................................................................................................... 4 

Task 3 - Schedule ........................................................................................................................................................ 5 

Task 4 - Meetings ......................................................................................................................................................... 5 

4.1 – Program Meetings ............................................................................................................................................. 6 

4.2 – Design Meetings................................................................................................................................................ 6 

4.3 – Third-Parties ..................................................................................................................................................... 6 

4.5 – Committees ...................................................................................................................................................... 6 

4.6 - Value Engineering Workshops ............................................................................................................................. 6 

4.7 - Peer Review Workshops ..................................................................................................................................... 6 

4.8 – SANBAG Committee and Board Meetings ........................................................................................................... 7 

4.9 - Meetings ........................................................................................................................................................... 7 

Task 5 - Document Control .......................................................................................................................................... 7 

Task 6 - Quality Assurance/Quality Control .................................................................................................................. 7 

Task 7 - Risk Management Support .............................................................................................................................. 8 

7.1 - Kickoff Meeting and Risk Management Framework ............................................................................................... 8 

7.2 - Update and Maintain Risk Register ...................................................................................................................... 8 

7.4 - Cost and Schedule Contingencies ....................................................................................................................... 9 

7.5 - Follow-up Risk Reviews ...................................................................................................................................... 9 

Task 8 - Environmental ................................................................................................................................................ 9 

8.1 – Design Status and Changes ............................................................................................................................... 9 

8.2 - Mitigation Monitoring and Reporting Program ........................................................................................................ 9 

8.3 – Permit Processing Assistance ............................................................................................................................. 9 

Task 9 – Procurement Assistance .............................................................................................................................. 10 

Task 10 - Performance Evaluation .............................................................................................................................. 10 

Task 11 - Design Review ............................................................................................................................................ 11 

11.1 – System Design Criteria ................................................................................................................................... 11 

11. 2 - Submittal Review Process .............................................................................................................................. 11 

11.3 - Disputed Comment Escalation & Resolution ..................................................................................................... 11 
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11.3 - Review Invoices & Update Schedule ................................................................................................................ 12 

Task 12 - CPUC & Quiet Zone Applications ................................................................................................................ 13 

12.1 – Site Diagnostic Meetings ................................................................................................................................ 13 

12.2 – Crossing Applications ..................................................................................................................................... 13 

12.3 – Quiet Zones .................................................................................................................................................. 13 

12.4 – Crossing Completion ...................................................................................................................................... 13 

Task 13 - Vehicle Acquisition ..................................................................................................................................... 13 

Task 14 - Right-of-Way Acquisition ............................................................................................................................ 15 

Task 15 - System Safety ............................................................................................................................................. 15 

15.1 - Public Outreach.............................................................................................................................................. 15 

15.2 - System Safety Program Plan ........................................................................................................................... 16 

15.3 - Project Management Safety Committee ............................................................................................................ 16 

15.4 - Safety & Security Management Plan and a Safety Certification Plan ................................................................... 16 

15.4.1 - Safety & Security Management Plan.............................................................................................................. 16 

15.5 - Safety Certification Plan .................................................................................................................................. 17 

15.6 - System Safety and Security Workshops ........................................................................................................... 17 

Task 16 - Third-Party Agreements & Coordination ..................................................................................................... 17 

16.1 - Grade Crossing and Station Coordination and Closure, Replacement, and Construction and Maintenance Agreements
 .............................................................................................................................................................................. 17 

16.2 – Freight Agreements and Amendment(s) for Maintenance, Construction, and Operations ...................................... 18 

16.3 - New and Relocated Utilities ............................................................................................................................. 18 

16.4 - Transit Oriented Development and Other Land Use Agreements with the Cities of San Bernardino and Redlands 
(Optional) ................................................................................................................................................................ 18 

16.5 - Operating, Maintenance and Funding Agreements ............................................................................................. 19 

16.6 - Acquisition or Use of Radio Frequencies to Support Railroad Communications..................................................... 19 

16.7 - Voice Communications ..................................................................................................................................... 19 

16.8 - Positive Train Control ...................................................................................................................................... 20 

16.9 - Cellular Data Communications ......................................................................................................................... 20 

16.10 - Vehicle Procurement Agreements .................................................................................................................... 20 

16.11 - Agreements with Funding and Regulatory Agencies ......................................................................................... 20 

Task 17 - Modifications to Bus Service to Provide Service to New Rail Stations ......................................................... 21 

Task 18 – Fare Collection System .............................................................................................................................. 21 

18.1 - Onsite Fare Collection Workshops ................................................................................................................... 21 

18.2 - Regional Fare Systems Review ....................................................................................................................... 22 

18.3 - Fare Collection System Recommendation ........................................................................................................ 22 

Task 19 – Level Boarding ........................................................................................................................................... 22 

Task 20 - Public Outreach .......................................................................................................................................... 22 
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Task 21 - Construction Management .......................................................................................................................... 23 

Task 22 - Operations, Startup, and Testing ................................................................................................................ 23 

22.1 – Review infrastructure needs............................................................................................................................ 23 

22.2 – Regulatory agency interface ........................................................................................................................... 23 

22.3 – Notice of Proposed Rule Makings and General Orders ...................................................................................... 24 

22.4 - Operation and Maintenance ............................................................................................................................ 24 

22.6 - Operation Procurement ................................................................................................................................... 25 

Task 23 - Project Closeout ......................................................................................................................................... 26 

23.1 – Master Schedule............................................................................................................................................ 26 

23.2 – Vendor Documentation ................................................................................................................................... 26 

23.3 – Funding Reimbursable ................................................................................................................................... 26 

23.4 – Major Consultant Closeout.............................................................................................................................. 26 

23.4.1 - Design Consultant Contract Closeout ............................................................................................................ 27 

23.4.2 - Construction Contract Closeout ..................................................................................................................... 27 

23.4.3 - Procurement Contract Closeout..................................................................................................................... 27 
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GENERAL 

The RailPros consultant team (CONSULTANT), led by the Consultant Project Manager (CPM), will 

provide project management services for the development and implementation of SANBAG’s Redland 

Passenger Rail Project (RPRP), currently planned as a nine-mile passenger rail service on the Redland 

Subdivision between the San Bernardino Transit Center and the University of Redlands. 

 

Task 1 - Project Management and Oversight 

CONSULTANT will be responsible for the management and successful implementation of the RPRP by 

monitoring the budget, schedule, and scope and identifying and tracking major decision milestones for 

Board actions. CONSULTANT will also  act on behalf of the agency to provide over-all management 

and oversight of the RPRP including, but not limited to:  safety, design, engineering, construction, third-

party agreements, risk management, quality assurance, vehicle procurement and acceptance, 

configuration management, service start-up and implementation, emergency response planning, public 

education, and project close-out. 

CONSULTANT will coordinate its Project Management Team (PMT) with other consultants and 

contractors to maintain the project schedule and provide monthly, quarterly, and annual reports which 

will include status of each work element, percentage of project completed, percentage of budget 

expended, resolution or status of any disputes or challenges encountered during the reporting period, any 

unforeseen issues that may arise during the reporting period and any upcoming issues that could impact 

project budget or schedule.  CONSULTANT shall provide monthly progress reports in a SANBAG 

approved format as part of the monthly invoice.  The Progress Report shall address activities and 

progress within the recent billing cycle, provide upcoming deliverables and actions, and shall include 

SANBAG Form 315, reporting of DBE participation.   

CONSULTANT will provide all the section deliverables in electronic format with hard copies as 

requested by SANBAG. 

Deliverable: 

 Monthly, Quarterly, and Annual Progress Reports 

Task 2 - Project Management Plan 

CONSULTANT will develop and maintain a Project Management Plan (PMP) for PMC specific tasks 

and for the entire RPRP program, identifying the primary RPRP work elements from final design, 

through construction, vehicle procurement, service implementation, and project closeout.  

CONSULTANT will provide the leadership necessary to coordinate and guide the various other 

consultants and contractors to facilitate completion of these work elements in the proper sequence, 

within schedule and budget, and verify that the quality of workmanship and materials meets the project 

specifications and requirements as well as the standard of care.   

The RPRP Program PMP shall include a Configuration Management Plan (CMP), which will be 

implemented and managed by the CONSULTANT.  The CMP will detail process and procedures to 

ensure that the project is consistent with environmental clearances and SANBAG Board directions.  The 

CMP will also layout processes to evaluate proposed project changes and gain environmental and 

SANBAG Board of Directors approvals if different from the originally approved project.  The 

CONSULTANT will be responsible for identifying project changes and the potential of changes to other 
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project systems and associated improvements, ensuring that no new unsafe situations result from the 

change and that the change, if approved, is propagated throughout the project and addressed by all 

disciplines and affected parties in a timely manner.    

CONSULTANT will submit initial draft PMP for SANBAG review, input and acceptance within 90 

days of Notice to Proceed (NTP), and update the PMP as necessary to account for changes in 

circumstances, scope and conditions.  At a minimum, CONSULTANT will review and update the PMP 

not less than annually.   

Deliverable: 

 RPRP Project Management Plan 

Task 3 - Schedule 

CONSULTANT will review SANBAG’s previous work to create a baseline schedule and budget.  

CONSULTANT will maintain the Master RPRP Schedule using Oracle Primavera P6 and will integrate 

schedule elements prepared by the other major project stakeholders including, but not limited to esri, 

Caltrans, University of Redlands, City of San Bernardino, City of Redlands, Southern California 

Regional Rail Authority (SCRRA), BNSF Railway (BNSF), Redlands Subdivision freight customers, 

and the County of San Bernardino.  The Master RPRP schedule will further include inputs from the 

Mainline Design Consultant (MDC), Maintenance Facility Design Consultant (MFDC), the rail 

operations and maintenance contractors along with the Construction Management (CM) consultant to 

provide consistent summary-level information for their respective project elements. The schedule shall 

take into consideration influences from internal and external sources that may create delays to project 

length and budget. CONSULTANT will deliver the first schedule within 90 days after NTP and update 

the master schedule on a monthly basis and closely monitor any challenges to project delivery and/or 

critical path issues that could impact project schedule or budget.  If adverse critical path issues occur, 

CONSULTANT will present these issues to SANBAG on a weekly basis. The schedule tracking will 

continue through the first month of revenue service.  Schedule updates will also be included in the 

monthly and quarterly progress reports.  

Deliverable: 

 Master RPRP Schedule provided at least on a monthly basis and more frequently if critical 

issues occur. 

Task 4 - Meetings 

The CPM or designee will convene and document a bi-weekly RPRP status meeting with SANBAG and 

select consultant and contractor staff to review overall project status and discuss any unresolved issues 

or unforeseen challenges facing the project. These meetings will continue through the first month of 

revenue service or as needed until project closeout. 

At the direction of SANBAG, the CPM or designee will represent the RPRP at meetings involving 

regulatory agencies, operating railroads, peer reviews, value engineering analyses, pre-proposal 

qualifications and Q&A, risk management workshops, third-party coordination, utilities and right-of-

way coordination and acquisition, and prepare a written synopsis of each meeting to review with 

SANBAG. 

CONSULTANT will assist SANBAG staff in preparing for agency meetings including agenda items, 
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supporting documents, Power Point presentations, charts and graphs, etc.  CONSULTANT will speak 

and/or make presentations on progress and/or issues at the direction of SANBAG.  CONSULTANT will 

support interagency and intra-agency coordination and public outreach including the preparation of 

materials, presentations, outreach materials, attending outside meetings and assisting staff and other 

consultants. 

4.1 – Program Meetings 

4.1.1 – For three months after NTP, CONSULTANT will attend bi-weekly meetings with 

SANBAG staff to develop the project program details. 

4.1.2 – For the last three months of the design period, CONSULTANT will attend bi-weekly 

meetings with SANBAG to finalize project program details needed for construction. 

4.1.3 – Between the initial and final bi-weekly meetings, CONSULTANT will attend monthly 

meetings with SANBAG to review status of the project.  These meetings will include but not be 

limited to the review of funding status, invoicing, schedule changes, critical issues, design, up-

coming procurement, and third-party agreements. 

4.2 – Design Meetings 

4.2.1 – For the mainline design, for approximately three-months during the beginning and end of 

the design period, CONSULTANT will attend bi-weekly meetings.  All other meetings will be 

attended monthly. 

4.2.2 – For the maintenance facility design, the CONSULTANT will attend monthly meetings.  

During the last two months of design the CONSULTANT will attend bi-weekly meetings. 

4.3 – Third-Parties 

4.3.1 – CONSULANT may need to attend miscellaneous meetings with third-parties including 

but not limited to cities, utilities, operating railroads, regulators, the University of Redlands, esri, 

and the County of San Bernardino. 

4.5 – Committees  

CONSULTANT will coordinate the activities of a large number of entities, both inside and outside 

of SANBAG and the RPRP implementation team.  To facilitate this cooperation and to provide a 

methodology for safety certification, system integration testing, and service implementation, 

CONSULTANT will recommend and assist in creating a number of committees.  CONSULTANT 

will maintain the committee rosters, set the agendas, prepare technical information to be reviewed, 

prepare the meeting minutes, and action item lists.   

4.6 - Value Engineering Workshops 

A value engineering workshop may be called at SANBAG’s discretion.  Workshops are typically 

called in the early phase of the project to develop ideas that will reduce construction costs or 

potential impacts to railroad operations.  CONSULTANT will work with SANBAG to set up the 

workshop and invite independent representatives from the design consultant and PMT to brainstorm 

ideas to reduce cost or railroad impacts.  The PMT will document the results of the workshop in a 

report and distribute to all. 

4.7 - Peer Review Workshops  

Peer review workshops will be held at the 50% design level.  Additional workshops may be called at 

SANBAG’s discretion.  CONSULTANT will chair the meeting and invite applicable technical 

experts from the design review team to meet with independent reviewers from the design consultant 
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to review the design.  The design consultant will present the design and receive direct feedback from 

reviewers during the meeting.  CONSULTANT will document the results of the workshop in 

meeting notes and distribute to all. 

4.8 – SANBAG Committee and Board Meetings 

CONSULTANT shall attend any SANBAG Committee or Board meetings required to support the 

implementation of the Project.  CONSULTANT shall prepare technical materials, presentations, or 

other information as requested and shall provide technical assistance, including presenting material, 

during presentations to the SANBAG Board members.   

4.9 - Meetings 
CONSULTANT will hold and lead the following meetings and workshops, as needed, at SANBAG’s 

request: 

 Design Review Meetings 

 Dispute Resolution Conference Calls 

 Value Engineering Workshops 

 Peer Review Workshops 

 Third party coordination meetings 

 

Deliverables: 

 Meeting attendance rosters 

 Meeting agendas 

 Meeting synopses 

 Meeting action items 

 Presentation materials 

 Regular Design Review Comments at anticipated 30%, 60% and 100% Design Level Submittals 

 

 

Task 5 - Document Control  

CONSULTANT will evaluate any existing document control plan and assess its capability to support the 

project. If necessary, CONSULTANT will draft a new document control plan specifically for the RPRP. 

The document control plan will incorporated into and updated with the PMP.  To make implementation 

of the document control plan more efficient, CONSULTANT will use web-based tools such as 

SharePoint, or similar, as acceptable to SANBAG.  CONSULTANT will be responsible for managing 

the document control system, entering and tracking documents throughout the entire project.  

CONSULTANT is responsible for compiling previously completed project documents and 

correspondence and adding them to the document control system.   

Deliverables: 

 Document Control Plan 

 Creation and Management of Document Control System 

 

Task 6 - Quality Assurance/Quality Control 

CONSULTANT will develop, as part of the PMP, a RPRP project-specific Quality Assurance/Quality 
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Control (QA/QC) plan in accordance with FTA’s current Quality Management System Guidelines 

(QMSG) to support program quality activities.  CONSULTANT will review the QA/QC plans of the 

major RPRP consultants and vendors and verify conformance with FTA’s QMSG specifications.  

CONSULTANT will perform oversight surveillance and conduct formal audits to assess the degree of 

consultant or vendor compliance with their respective QA/QC plans and with the overall contract 

requirements.  CONSULTANT will issue notices of non-conformance if deficiencies are discovered and 

will work with parties involved to develop and implement documented corrective action plans as 

necessary to correct deficiencies.  QA/QC activities will be summarized it the monthly report. 

Deliverable: 

 QA/QC plan 

 Formal Audit Report per Consultant / Contractor  

 

Task 7 - Risk Management Support 

During the preliminary engineering/environmental clearance phase SANBAG developed a risk 

management plan and accompanying cost risk analysis and risk register for the project.  CONSULTANT 

will support the on-going effort to assist SANBAG in managing the risk associated with cost and 

schedule in the delivery of this system through and to revenue operations and contract closeout.  It is 

anticipated that the existing cost risk analysis model will reside with the MDC, to be updated by the 

MDC periodically based on support efforts provided by the CONSULTANT.  The support effort will 

consist of the following. 
 

7.1 - Kickoff Meeting and Risk Management Framework 

In this task, CONSULTANT will meet with SANBAG staff, review existing documentation, and 

conduct a tour of the project alignment and location of existing/future facilities.  The tour will occur 

prior to the kick-off meeting.  The roles and responsibilities for risk management will be clarified 

including key individuals and organizations that should contribute to the continuing assessment and 

management of risk, including a general process and schedule for risk registry updates.  The current 

risk registry provides a high level assessment of risk to cost and schedule.  It also provides some 

mitigation strategies but assignments for risk elements have not yet been made and frequency for 

monitoring has not been identified.  At or immediately following the kick-off meeting and workshop, 

CONSULTANT will complete all of this information and review their recommendations with 

SANBAG.  Additionally, the project delivery flowchart (Appendix A of the RPRP Risk Management 

Plan, October 2014 update) will be revised based on the results of the workshop.  CONSULTANT 

will coordinate with SANBAG to update the flowchart and input parameters to the current cost-risk 

model for the program delivery with the new project elements identified in this workshop.  The 

results will establish a new program baseline for cost and risk.  The results of the updated cost-risk 

model will also be used to update the priority and frequency of monitoring for each risk element of 

the risk register. 

 

7.2 - Update and Maintain Risk Register 

CONSULTANT will update the risk register based on the results of the kickoff meeting, including 

expanding it as necessary to cover all project elements including maintenance facility design, vehicle 

procurement, operating agency selection, O&M contractor selection, construction management, and 

third party coordination.  The CONSULTANT will take over responsibility for maintaining the risk 
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register after it has been updated.  CONSULTANT will interface with SANBAG’s risk management 

lead, key staff from each project element, and conduct quarterly updates of the risk register in 

accordance with the established risk management framework.  CONSULTANT will evaluate unit 

prices and quantities to ensure reasonableness on a per mile basis.  Operating estimates will be 

compared against CMT member’s experience elsewhere and information provided in the National 

Transit Database.  Updates will be scheduled to provide input into the MDC cost risk analysis model 

and for quarterly reporting to the SANBAG Board or other parties as applicable.  

Through the period of the contract, CONSULTANT will continue to identify new or modified risk 

elements and risk mitigation recommendations for adoption by SANBAG; both primary and 

secondary mitigation recommendations will be included.  Primary Mitigation occurs throughout the 

various project phases and is the result of the planned actions of SANBAG and its contractors as 

described in the Risk Management Plan as supplemented with the recommendations resulting from 

this review.  Secondary Mitigation consists of pre-planned, potential scope or process changes that 

may be triggered when risk events occur that cause overruns of certain phase-based targets. 

 

7.4 - Cost and Schedule Contingencies 
CONSULTANT will make recommendations to SANBAG for modifications to the current project 

cost and schedule contingencies. 

7.5 - Follow-up Risk Reviews 

If requested by SANBAG, additional risk reviews may be conducted at different project stages.  The 

specific scope of work would be developed at that time. 

 

Task 8 - Environmental 

CONSULTANT will work with and support the design consultants in obtaining all necessary 

environmental permits defined in the FEIS/FEIR as well as any other permits subsequently identified.   

As an optional task, CONSULTANT will also assist the design consultant in obtaining environmental 

clearance and/or addendums including but not limited to addition of California Street Station.    

8.1 – Design Status and Changes 

CONSULTANT will monitor the design status and changes to identify and document any potential 

impacts that may cause environmental re-evaluation. As the project progresses, CONSULTANT will 

document potential deviations from the approved EIS/EIR and recommend mitigation measures. 

Changes and impacts will be tracked and reflected in the master schedule and cost estimates and will 

be reported in the monthly update. 

8.2 - Mitigation Monitoring and Reporting Program 

CONSULTANT will track the compliance of the MDC implementing the mitigation monitoring and 

reporting program completed as part of the FEIS/FEIR.   

8.3 – Permit Processing Assistance 

CONSULTANT will coordinate with SANBAG to assist with processing the permit applications and 

coordinating responses to any questions from the regulatory agencies.  CONSULTANT will request 

draft permit conditions, provide those for review, and negotiate for changes as appropriate.  
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Task 9 – Procurement Assistance  

The RPRP will require significant and varied solicitations for project delivery and operational resources 

needed to initiate the new passenger rail service.  CONSULTANT will support SANBAG, as needed, in 

the programmatic scheduling, advertising, and award of these contracts including; preparing independent 

costs estimates, assist with pre-advertisement activities, supporting pre-proposal and pre-bid meetings, 

acting as the clearing house and providing technical backup for the preparation of responses to bidder 

inquires, and preforming bid analysis efforts to confirm bids are responsive.  Procurements that the 

CONSULTANT will provide support on include, but are not limited to: 

 Maintenance Facility Design Consultant 

 Vehicle Manufacturer 

 Utility Relocation Contractor 

 Construction Contractor(s)  

 Construction Manager 

 Maintenance-of-Way Contractor 

 Maintenance of Stations Contractor 

 Operations Contractor 

 Maintenance of Equipment Contractor 

 Dispatching Contractor 

 Station and right-of-way Security Contractor 

Additionally, RPRP funding requirements may mandate specific procurement steps be taken and 

contractual requirements be included in the bid documents. With the FTA funding already identified for 

RPRP, CONSULTANT team will support SANBAG in compliance with FTA Circular C 4220.1F Third 

Party Contracting Guidance and FTA’s Best Practices Procurement Manual to ensure the project 

remains eligible for federal funding reimbursements. 

Deliverables: 

 Draft and Final RFPs, IFBs, and RFQs, scopes of work, independent cost estimates, 

specifications, standard conditions, and special conditions. 

 Responses to Bidders, including questions and requests for clarification, addenda. 

 

Task 10 - Performance Evaluation  

CONSULTANT will support SANBAG in evaluating and reviewing performance of design consultants, 

contractors and third-parties.  Task includes maintaining current understanding of the project status 

through our PMT efforts, including participating in Project Development Team (PDT) and coordination 

meetings and performing review of invoices, schedules, budgets, progress reports, contract requirements 

and amendments, payment request, change orders, funding requirements, etc. 

Deliverables: 

 Document review and comments/approvals 

 Program status updates (included in regular reporting) 
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Task 11 - Design Review 

The Mainline and Maintenance Facility design scopes of work will include administrative and technical 

tasks on a variety of subjects.  The objective of this task is to verify that the consistent, contract-

compliant designs are developed that are constructed in accordance with SANBAG’s expectations. 

CONSULTANT will perform: 

 Review of submitted documents and provide written and verbal comments to SANBAG and its 

consultants and contractors. 

 Validation of design criteria, design integration with other stakeholders, design changes, value 

engineering, costs estimates, and consistency. 

 Limited constructability review. 

 Verify that designs comply with all regulatory requirements such as MAP-21, Americans with 

Disabilities Act, Buy America, the Code of Federal Regulations, the California Public Utilities 

Commission (CPUC) General Orders, and any other federal, state, or local laws and regulations 

that are applicable to the project. 

 Identify any deviations from the Final EIS/EIR that may require environmental re-evaluation.   

 Arrange follow-up meetings or conference calls for resolution of the comments. 

 Review monthly invoices and provide input to the project master schedule. 

 Conduct value engineering workshops. 

 Conduct peer review workshops  
 

11.1 – System Design Criteria 
CONSULTANT will review current engineering design standards, including but not limited to 

AREMA, APTA, AAR, and Caltrans.  Other standards to be considered include SCRRA, BNSF, 

UPRR, and Amtrak.  Standards and recommended practices of the vehicle OEM will also be 

considered under this task.  CONSULTANT will then recommend specific standards to be adopted 

for the various components of the RPRP system.  Consideration will be given to the existing industry 

standards in use in Southern California.  CONSULTANT will memorialize the decisions of what 

specific standards are to be used by creating a System Design Criteria.   

11. 2 - Submittal Review Process 

CONSULTANT will develop checklists similar to the Metrolink checklist to evaluate the contract 

compliance and completeness of each submittal.  These checklists will be verified by SANBAG and 

shared with the design consultant. 

CONSULTANT will coordinate comments made by SANBAG staff and post a combined response 

to the design consultant on SharePoint within the review time limit. 

11.3 - Disputed Comment Escalation & Resolution 

Some design review comments may be disputed by design consultants for various reasons.  During 

reviews, CONSULTANT will strictly comply with SANBAG’s contract requirements and withhold 

personal design preferences unless they would result in a significant cost savings or reduced impact 

to railroad operations.  Where a design element involves policy direction, CONSULTANT will 

identify the critical policy element and discuss the matter with SANBAG to ensure the direction 

provided in our comments to the design team is consistent with SANBAG’s intent and obligations. 

To facilitate consistency in this process, CONSULTANT will use checklists that are shared with the 

design consultants, as previously described.  CONSULTANT will first arrange a 
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teleconference/meeting with the design consultant to resolve the disputed comment(s) within five 

days of receipt.  If dispute resolution is not achieved CONSULTANT will escalate this to the 

Director of Transit and Rail Programs for final resolution within seven days of disputed comment 

receipt. 

11.3 - Review Invoices & Update Schedule 

It is anticipated that design consultants will be issued lump sum contracts, which are to be paid based 

on the completeness of the construction documents.  CONSULTANT will review reported 

construction document completeness on the submitted invoices and payment to design consultants 

for the rejected milestone submittal may be withheld at the discretion of SANBAG’s project 

manager until the submittal is complete.  If a milestone submittal is rejected, CONSULTANT will 

coordinate this with SANBAG and CONSULTANT’s project controls staff, which may require 

update to the project’s master schedule. 

 

Deliverables: 

 Meeting Minutes and Action Items 

 System Design Criteria 

 Design Review Checklists 

 Monthly Invoice Review Comments and/or Approvals 

 Monthly Schedule updates based on Invoice Review 

 Regular Design Review Comments at anticipated 60%, 60% and 100% Design Level Submittals 
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Task 12 - CPUC & Quiet Zone Applications 

CONSULTANT will support SANBAG in working closely with stakeholders, such as the California 

Public Utilities Commission (CPUC), Federal Railroad Administration (FRA), City of San Bernardino, 

City of Redlands, Caltrans, and private property owners to get buy-in for the proposed improvements to 

the existing 28 at-grade crossings and two grade separated crossings.  Other various proposed crossings 

may be included with RPRP including but not limited to the Santa Ana River Trail and Zanja crossing 

near Sylvan Park. 

12.1 – Site Diagnostic Meetings 

CONSULTANT will arrange site diagnostic meetings the entire project corridor from and including 

E Street in San Bernardino to and including University Avenue in Redlands.  The meetings will 

include at a minimum the cities of San Bernardino and Redlands, CPUC, FRA, SCRRA, BNSF, 

SANBAG, and other entities as needed for specific locations. 

12.2 – Crossing Applications 

CONSULTANT will prepare and process all GO 75-D and GO 88-B applications for approval from 

the CPUC as well as all crossing closures. 

12.3 – Quiet Zones 

CONSULTANT will prepare all calculations and documents necessary for establishment of Quiet 

Zones throughout the corridor.  This task also includes meetings with the cities of San Bernardino 

and Redlands and preparation of all notification documents needed for each city to establish a Quiet 

Zone. 

12.4 – Crossing Completion 

CONSULTANT will prepare and obtain approval of all Form G applications for all crossings 

throughout the corridor. 

Assumptions 

One joint Quiet Zone will be established across all crossings in both cities throughout the RPRP.  One 

draft and one revised final draft of all documents listed in the deliverables will be prepared. The FRA 

may request an additional diagnostic to discuss quiet zone. 

Deliverables: 

 Diagnostic Meeting Minutes 

 Comments, edits and/or revisions to CPUC General Order 75-D and 88-B and Form G 

documentation (as needed) 

 Draft and Final CPUC Crossing Applications 

 Draft and Final Quiet Zone Calculations 

 Draft and Final Quiet Zone Notice of Intent (NOI) Submittal Package 

 Draft and Final Response NOI Comments 

 Draft and Final FRA Quiet Zone Application 

 Draft and Final Quiet Zone Notice of Establishment 

 

Task 13 - Vehicle Acquisition 
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CONSULTANT will support SANBAG with acquisition of the revenue rail passenger vehicles and any 

non-revenue vehicles as are required. The RPRP is expected to require three or four vehicles during the 

first phase.   

CONSULTANT will review and determine status of previous SANBAG work on vehicle options and 

build on this initial analysis to determine the best value and most cost effective approach to vehicle 

acquisition while complying with Buy America requirements.  Options include, but may not be limited 

to: 

 Issue an RFP wherein technical qualities of the product and cost are combined to determine the 

best value for the client. 

 Seek out purchase options potentially available from other properties developing DMU services. 

The FTA’s ‘piggybacking’ regulations encourage grantees to enter into state and local agreements 

for the procurement of common goods and services in order to foster greater economy and 

efficiency. The Best Practices Procurement Manual, Section 6.3.3 – Joint Procurements of 

Rolling Stock and Piggybacking provides FTA policy and guidance on the subject. 

CONSULTANT will support SANBAG in determining if the conditions allow participating in the 

piggyback or joint procurement of an existing agreement. 

The CONSULTANT will complete the following tasks: 

13.1 Prepare a report within 90 days of NTP that describes currently available and emerging 

alternative fuel and propulsion power supply technology.  The report will analyze the feasibility, 

schedule, and cost impacts of alternative propulsion energy sources, e.g. – CNG and batteries. 

The ability of a vehicle to be modified in the future to accommodate evolving technologies will 

be a component of the report; 

13.2 Prepare a Vehicle Procurement Plan that clearly defines the vehicle procurement schedule, 

detailed work tasks and deliverables, sourcing method, sourcing process, identifies risks and 

mitigation strategies, pricing, negotiating strategies, and general plan to implement a Best Value 

Procurement;  

13.3 Prepare a performance based solicitation for an EPA Tier 4 emissions, Buy America, FRA 

compliant vehicle; 

13.4 Identify potential Original Equipment Manufacturers (OEM) with the technical and 

manufacturing capability to supply vehicles to SANBAG; 

13.5 Identify potential options with public or private agencies for equipment acquisition; 

13.6 Develop Request For Proposals (RFP) for vehicle acquisition, including criteria for specification 

compliance, operating expenses and State of Good Repair (SGR) maintenance costs (including 

necessary spare parts) over an assumed 25 year vehicle life; 

13.7 Attend pre-bid meetings; 

13.8  Respond to Requests for Information (RFI) from potential bidders; 

13.9 Review technical proposals for compliance with specification; 

13.10 Conduct “Buy America” pre-award audit; 

13.11 Conduct pre-award inspections of primary and major subcomponents (carbody, propulsion, 

running gear, H/VAC production facilities as directed by SANBAG; 

13.12 Review pricing sheets to determine if market rates are being proposed; 
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13.13 Negotiate contract and contract change orders with selected OEM, including delivery timeline, 

bill of goods, pricing, warranties and training; 

13.14 Assist with vehicle presentations to SANBAG Board and Committees; 

13.15 Provide regular inspections during the manufacturing process; 

13.16 Conduct a pre-shipping inspection on the first vehicle before it leaves the manufacturing facility; 

13.17 Conduct arrival inspections of each vehicle upon delivery; 

13.18 Conduct a Buy America post-delivery audit; 

13.18 Perform a Safety Certification of the vehicles and the operating methods; 

13.19 Review and approve training manuals and methodology for training provided by the OEM and 

subcontractors; 

13.20 Observe and document “burn-in” testing; 

13.21 Review initial schedule, schedule updates, monthly progress reports and recommend payments;  

13.22 Final acceptance inspections and recommend release of retention funds. 

 

Deliverables: 

 Vehicle Procurement Plan  

 Performance based specification 

 Vehicle procurement RFP 

 Monthly progress and inspection reports 

 Buy America Audit Reports and certifications 

 

Task 14 - Right-of-Way Acquisition 

CONSULTANT will work with SANBAG, legal counsel, and designers to assist with managing 

required acquisitions and utility relocations.  

14.1 - CONSULTANT will track right-of-way related costs, facilitate payments of settlement 

agreements, and ensure final right-of-way documents are recorded. 

Deliverables: 

 Meeting minutes, notes and records from meetings 

 Document review comments 

 Cost Tracking Reports (to be included in regular monthly reporting) 

 

Task 15 - System Safety 

System safety is an integral and critical component for any operating railroad, especially the start-up of 

new commuter rail service.  CONSULTANT will work closely with SANBAG, FRA, and other 

regulators and railroad operators to achieve a safely operated system, developing the system safety that 

meets or exceeds regulatory and industry standards. 

15.1 - Public Outreach 
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Given the current low utilization of the Redlands Subdivision, outreach to the surrounding public 

will be necessary to raise awareness of potential safety issues associated with the implementation 

of this project and its related services.  CONSULTANT, with assistance from SANBAG’s public 

outreach staff and consultants, will provide leadership on developing and administering a public 

safety awareness program/campaign along the corridor that will evolve as the project develops 

and be periodically updated to reflect current and near-future conditions.  This campaign will tie 

closely with the efforts described in Section 3.17 Public Outreach.  The public safety awareness 

campaign will include working with such entities as the California Operation Lifesaver (CAOL), 

cities, local school districts, professional drivers, transit providers, operating railroads, esri, and 

the University of Redlands to educate the surrounding community regarding the implementation 

of the service and how to safely negotiate the rail system. 

15.2 - System Safety Program Plan 

CONSULTANT will develop and implement a System Safety Program Plan (SSPP) in 

accordance with the American Public Transportation Association (APTA), FRA, FTA, CPUC 

and, as applicable, CAL OSHA and NFPA criteria.  The SSPP will describe the methods to be 

used to develop and maintain a culture of safety on the project, including, but not limited to, 

safety coordination between the various project participants, identification, analysis and 

mitigation of potential hazards, right-of-way and worksite safety training for staff and 

contractors, on-going project safety oversight, safety certification process for vehicles and system 

infrastructure, and the development of a Passenger Train Emergency Preparedness Plan (PTEPP) 

in accordance with 49CFR Part 239 and APTA standards.  The SSPP will also cover project 

security, plans for which CONSULTANT will develop with SANBAG staff to meet the project’s 

requirements.  

15.3 - Project Management Safety Committee 

CONSULTANT will convene and chair a high-level Project Management Safety Committee 

(PMSC) and a system of field safety, security and other specialized committees reporting thereto, 

to facilitate the implementation of, and verification of compliance with, the SSPP, and to conduct 

performance of hazard analyses, field safety training, emergency responder training, oversight 

auditing and other tasks required by the SSPP.  The PMSC will update and revise the SSPP 

periodically as needed to ensure it remains current and applicable to the RPRP project. 

15.4 - Safety & Security Management Plan and a Safety Certification Plan 

In addition to the above, the CONSULTANT safety team will prepare a Safety & Security 

Management Plan (SSMP) and a Safety Certification Plan (SCP), as required by FRA for new 

start commuter rail operations.  These critical safety documents, which are subordinate to the 

overall SSPP, further define the system safety activities to be performed during the design, 

construction, start-up and operational phases of the project. 

The CONSULTANT will manage the development and compliance will all federal requirements 

for a new start commuter rail operation.  It is estimated that about 131 different federal 

regulations will need to be addressed. 

15.4.1 - Safety & Security Management Plan 
A sub-element of the SSPP is the Safety & Security Management Plan (SSMP).  The 

SSMP will address the management of safety and security from preliminary engineering 

through start-up and revenue service.  The SSMP covers: 

 System Safety Organization 
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 System Safety Analyses 

 System Safety Committee Organizational Structure 

 Safety Certification Activities 

 Safety Certification Verification Activities 

 Safety Related Start-up activities including emergency response planning and 

training 

 

The SSMP will be prepared to be in compliance with FTA circular 5800.1. 

15.5 - Safety Certification Plan  

CONSULTANT will develop a Safety Certification Plan (SCP) in accordance with the applicable 

APTA and regulatory specifications which identifies the processes, procedures, roles and 

responsibilities for the safety certification of the RPRP vehicles and system.  The SCP describes 

the process verifying that all identified safety requirements are incorporated into the RPRP 

system as designed and built.  The goal is to verify that safety standards are met or exceeded in 

the design, construction and start-up of the project.  This Plan applies to the design, construction, 

testing, start-up, and operational readiness of the Project. 

15.6 - System Safety and Security Workshops 

In order to prepare the required safety and security analyses, CONSULTANT will schedule and 

chair workshops to prepare the preliminary Hazard Analysis and Threat and Vulnerability 

Assessment.  CONSULTANT will draft the Hazard Analysis Assessment and the Threat and 

Vulnerability Assessment.   

Deliverables: 

The following is a list of anticipated deliverables for this task: 

 SSPP 

 SSMP 

 SCP 

 Criteria Conformance Checklists 

 Specification Conformance Checklists 

 Preliminary Hazard Analysis Report 

 Operating Hazard Analysis Report 

 Threat and Vulnerability Assessment Report 

 Monthly Safety Meeting Minutes 

 

Task 16 - Third-Party Agreements & Coordination 

CONSULTANT will manage the process of developing and finalizing third-party agreements 

coordinating with SANBAG staff, in-house and outside legal counsel, stakeholders, and other third-

parties.  CONSULTANT will compile and identify old agreements to be replaced with new agreements 

and templates recently adopted by SANBAG.  CONSULTANT will develop a schedule for required 

completion dates for each agreement and incorporate them into the master project schedule.  SANBAG 

has identified a number of technical areas where new agreements, agreement changes and coordination 

are likely required. Additional details for each of these technical areas are discussed below. 

 
16.1 - Grade Crossing and Station Coordination and Closure, Replacement, and Construction and 
Maintenance Agreements 

23.b

Packet Pg. 250

A
tt

ac
h

m
en

t:
 1

51
00

11
46

 E
xh

ib
it

 A
 -

 S
O

W
 F

IN
A

L
 1

50
73

0 
 (

21
90

 :
 R

ed
la

n
d

s 
R

ai
l P

ro
g

ra
m

 M
an

ag
em

en
t 

C
o

n
su

lt
an

t)



 
 

RPRP PMC Scope of Work 
18 June 28, 2015 

 

CONSULTANT will coordinate and complete new, revised/ replacement, closure and 

construction and maintenance agreements with the cities and/or roadway authorities for all public 

at-grade crossings, with Caltrans for modifications to both of the existing I-10 crossings, with 

esri and the University of Redlands for their respective proposed stations, with the County of San 

Bernardino  regarding modifications to channels and canals and the Santa Ana River Trail, as 

well as additional stakeholders for modifications or impacts to private crossings.  Traffic signal 

preemption timing parameters will be incorporated into legacy agreements as needed.   

 
16.2 – Freight Agreements and Amendment(s) for Maintenance, Construction, and Operations 

CONSULTANT will work on behalf of SANBAG to create and modify current agreements as 

necessary to facilitate construction and future operations of RPRP passenger service.  

CONSULTANT will coordinate construction activities with BNSF Railway and freight 

customers to ensure impacts to existing and future operations are understood and minimized.   

 
16.3 - New and Relocated Utilities 

CONSULTANT will assist in managing the utility coordination for the project and work with the 

design consultants to create a utility matrix which will include all known utility data and any new 

utilities proposed for the RPRP.  The utility matrix will identify those utilities that require 

relocation, abandonment, removal, or may remain in place. The matrix will also identify those 

utilities that do not meet current AREMA standards.  Overall, the utility matrix will include the 

following information: utility owner, existing agreement, location by milepost/nearest cross-

street, data source, potential conflicts, disposition, and fiduciary responsibility. 

CONSULTANT will schedule meetings with the utility owners, SANBAG, and the design 

consultants to create and maintain a utility matrix.  This will also help facilitate discussions on 

specific entitlement rights for certain utilities.  As is often the case with railroads, not all 

entitlement information is available. CONSULTANT will coordinate with SANBAG on which 

utilities need new agreements and the appropriate type of agreement for that utility easement, 

license, etc. Financial responsibility for utility rearrangements will also be explored and 

determined. 

 
16.4 - Transit Oriented Development and Other Land Use Agreements with the Cities of San Bernardino and 
Redlands (Optional) 

CONSULTANT will work with SANBAG to take full advantage of the mutually supportive 

character SANBAG has developed with the cities of San Bernardino and Redlands and other 

stakeholders such as esri and the University of Redlands to facilitate land-use changes around 

RPRP stations to support transit use.  The CONSULTANT will support SANBAG on an as-

needed basis for: 

 Selecting those station locations that have the greatest potential to benefit from a station 
area plan. 

 Conducting an analysis of the existing regulatory framework from a zoning and land-use 
perspective. 

 Evaluate potential development opportunities for parcels surrounding the identified 
station locations. 

 Work with the local jurisdictions and stakeholders to implement a regulatory framework 
that maximizes future development opportunities surrounding the stations. 

 Assist local jurisdictions and stakeholders with creation of potential transit oriented 
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developments (TOD). 

CONSULTANT will work collaboratively with the cities of San Bernardino and Redlands to 

establish required modifications and potentially new components to their respective regulatory 

framework that will enable the development surrounding the station locations to develop to their 

full and best use. 

 
16.5 - Operating, Maintenance and Funding Agreements 

CONSULTANT will assist SANBAG in determining the governance agency or combination of 

governance agencies that will be responsible for issuing and overseeing the contracts for the 

operation and maintenance of the RPRP passenger rail service.  Potential agencies include the 

SCRRA, Omnitrans, and/or SANBAG.   

CONSULTANT will provide a peer review of the Operation Maintenance and Vehicle Selection 

Study, dated April 2015 and assist SANBAG in determining the most cost effective governance 

agency or combination of agencies that can also provide a reliable service.  CONSULTANT will 

develop specific scopes of work or job descriptions for the various contractor functions and assist 

in developing and negotiating operating and maintenance agreements with the selected agency or 

agencies.   

CONSULTANT will also review existing agreements with BNSF and SCRRA and assist 

SANBAG in negotiating and drafting new construction, operating, or maintenance agreements if 

needed to accommodate existing operations during construction.  CONSULTANT will also assist 

SANBAG in negotiating and drafting agreements to provide mixed use service of the RPRP 

DMUs with freight and SCRRA express train service.   Any funding or ownership agreements 

for the Inland Empire Maintenance Facility (IEMF) will be reviewed by the CONSULTANT to 

determine any exposure to SANBAG by using or modifying for use this facility to support RPRP 

service.  CONSULTANT will draft or modify agreements to support the use of the IEMF for 

RPRP service.   

16.6 - Acquisition or Use of Radio Frequencies to Support Railroad Communications 
 

CONSULTANT will coordinate the radio frequency communication needs of the RPRP right-of-
way in three main areas: 

 VHF (160MHz) voice communications. 

 Positive train control 220 MHz frequencies and slot planning. 

 Cellular data communications (primarily for positive train control data communication 

backup). 

Since lead time is required to establish these radio frequencies, the process will start at a 

minimum 12-15 months ahead of any revenue service startup.  Consultant will assist SANBAG 

in determining what level (if any) of propagation studies are required, which can be an important 

consideration for the positive train control radio system. 

16.7 - Voice Communications 

CONSULTANT will investigate SANBAG’s existing Federal Communications Commission 

license agreements to ensure adequate voice communication capability for the Redlands 

Passenger Rail Program, expanding these license definitions if needed and possible, or working 

with the Federal Communications Commission and license holders for an equitable arrangement 

to procure rights of use or outright new frequencies as needed. 

23.b

Packet Pg. 252

A
tt

ac
h

m
en

t:
 1

51
00

11
46

 E
xh

ib
it

 A
 -

 S
O

W
 F

IN
A

L
 1

50
73

0 
 (

21
90

 :
 R

ed
la

n
d

s 
R

ai
l P

ro
g

ra
m

 M
an

ag
em

en
t 

C
o

n
su

lt
an

t)



 
 

RPRP PMC Scope of Work 
20 June 28, 2015 

 

 

16.8 - Positive Train Control  

CONSULTANT will use current relationships with PTC220LLC, Meteorcomm, and the ITC 

Spectrum Committee to ensure that all required frequencies and slot planning is done for the new 

line.  With SANBAG’s permission, consultant will act as its representative to the various 

spectrum committees and meetings to provide coordination for these efforts or provide input to 

SANBAG’s current representative.  If requested, CONSULTANT will assist SANBAG in 

negotiating with SCRRA or other rail operators to establish a PTC system that will support the 

RPRP service.   

16.9 - Cellular Data Communications 

CONSULTANT will coordinate new services and provide coverage studies for the new Redlands 

Passenger Rail Program area to obtain new cellular data links as necessary (wayside, locomotive, 

and new MOC/DOC connections as necessary).  This will be important primarily for positive 

train control data communication backup. 

16.10 - Vehicle Procurement Agreements  

CONSULTANT will work with the FRA to develop safety plans and any waiver requests that 

allow for the selected DMU vehicle to operate mixed freight and commuter rail operations.  

CONSULTANT will work with the vehicle vendor and the FRA from the earliest stages of the 

project to obtain the necessary alternative vehicle technology waivers.  CONSULTANT will work 

with the vehicle vendor and the FRA to develop a system safety program plan and passenger train 

emergency preparedness plan, and any other documentation required allowing the RPRP DMUs 

to be operated with a single crewperson.   

 
16.11 - Agreements with Funding and Regulatory Agencies 

16.11.1 - Evaluation of Funding 

CONSULTANT will coordinate with SANBAG’s Fund Administration Department to 

identify and develop funding constraints into schedules for appropriate obligation and 

allocation of funds and will examine the numerous state and federal funding sources and 

will evaluate eligibility of the project to leverage the local Measure I funds to maximize 

the agency’s financial capabilities. 

16.11.2 - Tracking of Funding 

CONSULTANT will track cost information at detailed levels to monitor against 

unauthorized use of funds for specific project elements, authorized limits set for projects, 

contracts, and work directives and utilize cost information to track and report the status of 

programming and fund allocation, grants, and revenues from all internal and external 

sources to work packages through the project’s full life cycle. 

 
16.11.3 - Compliant Audit Process 

CONSULTANT will provide all services required to support the tasks for grant 

management and administration, including fund disbursement and reporting 

compliance.  Most funding sources provide reimbursements based on detailed and 

accurate submittal of invoices.  CONSULTANT will establish and monitor necessary 

processes to meet the requirements specified by each individual funding source.  
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Compliance services will include: 

 Tracking of change order expenditures. 

 Monitor project compliance. 

 Review current project status to determine the financial balance between budget 

and cash flows. 

 Identify the current funding sources/activities andmilestones required for each 

schedule phase. 

 Code funding activities and milestones within the Primavera P6 project schedule 

 Track significant funding changes/comments. 

 

Task 17 - Modifications to Bus Service to Provide Service to New Rail Stations 

CONSULTANT will assist SANBAG in coordinating Omnitrans bus service connections to the RPRP 

stations by working directly with Omnitrans service planners to identify the most appropriate service 

levels and route connections to optimize RPRP ridership.  If required, CONSULTANT will assist 

SANBAG with the development of an interagency agreement to formalize the bus services to be 

provided by Omnitrans at the RPRP stations, as appropriate. 

Deliverables: 

 Integrated Bus/Rail Schedule 

 Draft interagency operating agreement 

 

Task 18 – Fare Collection System 
CONSULTANT will provide technical support to SANBAG to determine the most cost effective, 

scalable, and interoperable fare collection system. CONSULTANT will facilitate discussions within 

SANBAG to verify the goals and features of the fare collection system. The CONSULTANT will also 

research fare systems currently employed, and future systems being entertained by other transit agencies 

in the region, particularly by Omnitrans and SCRRA. From the fare system goals and analysis of 

neighboring fare systems, a recommendation will be made on the type of fare collection system that will 

be needed for RPRP revenue service. Key features will include: 

 Interoperability with neighboring transit agencies, especially Omnitrans and SCRRA; 

 Scalability to meet future RPRP demands; 

 Ability to expand or adapt to future technologies; 

 Cost-effective solutions that minimize capital and operational costs; 

 Flexible fare policy options. 

In order to develop a comprehensive fare collection system recommendation, the following subtasks will 

be performed. 

18.1 - Onsite Fare Collection Workshops 

Up to three workshops will occur with key SANBAG stakeholders, including Omnitrans and 

SCRRA staff to discuss latest fare collection trends and technologies, and to verify the fare 

system goals and objectives. Any perceived fare collection strengths and weaknesses from the 

agency and customer points of view will be discussed, along with business and fare policy 

impacts. A discussion of team responsibilities and task deliverables will be confirmed, as well as 

verification of which neighboring agencies should be prioritized for interoperability. 
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18.2 - Regional Fare Systems Review 

A fare systems review will take place for the agencies prioritized in Task 18.1. Those agency’s 

current fare system and proposed upgrade plans will be studied through surveys and stakeholders 

interviews. The review will include analysis of the strengths and weaknesses of their current 

system, from both the agency and customer point of view. More importantly, any proposed 

changes or replacement plans to the fare collection systems will be investigated. SANBAG may 

facilitate meetings and survey participation with agency stakeholders as required. 

18.3 - Fare Collection System Recommendation 

From the first 2 subtasks, a fare collection system recommendation will be developed that may 

include multiple options. The associated pros and cons of each option will be explored, along 

with potential agency and customer impacts. The recommendation will be tailored to SANBAG 

needs, and will include: 

 Description of primary technology approach 

 Potential integration with neighboring agencies fare systems 

 Rough order of magnitude (ROM) cost estimates 

 Identification of major assumptions 

 High level risk register identifying implementation threats 

 Estimate timeline for design, procurement, and implementation 

 

Deliverables: 

 Onsite Fare Collection Workshop (1-3 onsite meetings) 

 Regional Fare Systems Review (Presentation format) 

 Fare Collection System Recommendation (Narrative format) 

 

Task 19 – Level Boarding 

CONSULTANT will support SANBAG and the Mainline Designer’s efforts to complete a Level 

Boarding Report by assisting in coordination with rail operators and appropriate regulatory agencies. 

 

Deliverables: 

 Meeting Minutes and Action Items from stakeholder meetings 

 

Task 20 - Public Outreach 

CONSULTANT will support SANBAG to deliver transportation infrastructure and real estate 

development public relations by providing outreach support for public, private, business, legislative 

and/or municipal stakeholders.  

CONSULTANT will assist SANBAG to deliver the outreach services by primarily creating collateral 

materials that will be used to enhance outreach activities developed by SANBAG.  In addition, 

CONSULTANT will provide technical review of materials created by others that are being used for 

outreach purposes.   
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Deliverables: 

 Create support collateral materials as needed. 

 Technical review of materials created by SANBAG or agents thereof.   

 

Task 21 - Construction Management 

CONSULTANT will support SANBAG and the Construction Management Consultant (CMC) in 

organizing and providing constructability analysis review and coordinate constructability issues with 

each of the design consultant for resolution with an overall goal to provide the most cost effective 

approach to delivery.  

CONSULTANT will support SANBAG in the procurement of a Contractor and will assemble all 

conformed drawings, bid, and contract documents prepared by the design consultants.  

CONSULTANT will perform audits of the construction manager, ensuring they are appropriately 

fulfilling their responsibilities, including enforcing compliance by the contractors to meet the Mitigation, 

Monitoring, and Reporting Program and maintaining red-line drawings of changes made in the field to 

the contract drawings.  As construction is completed, CONSULTANT will gather the necessary 

documents from consultants, contractors, third-parties, and other entities during the implementation of 

the project to assemble the final construction records for the project.  

CONSULTANT will oversee the process as the design consultants use red-line drawings to create the 

final as-built records for the project.  

Deliverables: 

 Meeting minutes, notes and records from meetings 

 Bid Document PDF Package 

 Assembled Final Project records, including final As-Built records 

 

Task 22 - Operations, Startup, and Testing 

CONSULTANT will support SANBAG in the development, final testing, and implementation of a new 

passenger service between San Bernardino Transit Center and the University of Redlands.   

22.1 – Review infrastructure needs 

CONSULTANT will review previous SANBAG work to verify that the proposed infrastructure 

(track, siding locations, and maintenance facilities) is sufficient to provide the service described in 

the EIR/EIS.   A memo will be prepared verifying the proposed operating plan, passenger fleet size, 

and equipment cycles.   CONSULTANT will provide a peer review of the currently completed draft 

Operation Maintenance and Vehicle Selection Study, dated April 2015. 

Deliverables: 

 Infrastructure Review Memo 

 

22.2 – Regulatory agency interface 

CONSULTANT will interface with federal (primarily, but not limited to FRA and FTA), CPUC, and 

local authorities during the development of the revenue service.  CONSULTANT will prepare, or 

review the work of the operating and maintenance contractors, the necessary operating documents, 

training plans, and regulatory filings required to initiate passenger service.  A sampling of the 
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plans/filings required are 49CFR Parts: 

 213 Track Safety Standards 

 214 Roadway Worker Protection 

 217 Railroad Operating Rules 

 218 Railroad Operating Practices 

 219 Control of Alcohol and Drugs 

 222 Use of Train Horns (Quiet Zone implementation) 

 225 Accident/Incident Reporting 

 228 Hours of Service 

 229 Locomotive Safety Standards 

 234 Grade Crossing Warning Devices 

 236 Railroad Control (signal) Systems 

 238 Passenger Equipment Safety Standards 

 239  Emergency Preparedness 

 240 Certification of Locomotive Engineers 

 242 Certification of Conductors 

 272 System Safety Programs 

The railroad and especially the passenger railroad regulatory environment is rapidly changing.  The 

list above shows the Part titles only, each Part often contains multiple specific regulations.   

Deliverables: 

 Necessary operating documents, training plans, and regulatory filings.   

 
22.3 – Notice of Proposed Rule Makings and General Orders 

CONSULTANT will monitor the Federal Register for Notice of Proposed Rule Makings (NPRM) 

and review CPUC General Orders and proposed Commission actions to report on the potential 

impacts of new or revised regulations on the project as part of the monthly progress report.  

Should alternative energy for vehicle propulsion be explored or implemented, CONSULTANT will 

assist SANBAG in obtaining all necessary waivers, variances, or other forms of regulatory relief. 

 

Deliverables: 

 Monthly review of regulatory changes impacting the project.   

 Necessary alternative energy waivers and variances.   

 

22.4 - Operation and Maintenance 
CONSULTANT will guide the development of an operations and maintenance (O&M) plan for the 

RPRP, including but not limited to: 

22.4.1 Review of previous SANBAG work on Operations and Maintenance Plans.  The review 

will start with environmental documents and work developed in earlier studies. 

22.4.2 Develop draft schedules including daily and weekend/holiday operating hours and 

service frequencies. 

22.4.3 Determining the number of vehicles required, operating and mechanical staffing needs 
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and overall provision of service costs, including MOW, PTC and facility maintenance. 

22.4.4 Development of a programmed preventative maintenance plan and the State of Good 

Repair (SOG) program, which include OEM recommended practices, corrective 

maintenance and rehabilitation as necessary and provides a timeline for the inspection 

and replacement or overhaul of major project components, including vehicles, track, 

signal, and communication apparatus. 

22.4.5 Preparation of an Asset Management plan that includes items such as bridge 

management plans per 49 CFR Part 237 and APTA-SGR-TAM-RP-002-13. 

 

Deliverables: 

 Review of previous infrastructure needs and operational planning work. 

 State of Good Repair (SGR) program. 

 Asset Management Plan,   

 

 

22.6 - Operation Procurement 

As referenced in Section 16.5, CONSULTANT will support SANBAG in determining the most 

suitable approach to the ongoing operations and maintenance of the RPRP.  CONSULTANT will 

create contract terms and conditions that ensure high-quality, efficient, and safe service for the 

customers; allow for easy monitoring of the contractor’s performance; and provide contractors with 

the greatest deal of flexibility in supplying their services. CONSULTANT will incorporate shared-

benefit provisions and performance incentives in contracts to help to achieve these outcomes.  

CONSULTANT deliverables from this section include: 

22.6.1 Evaluation of the methods for the actual delivery of the service, i.e. - whether to 

contract the various functions out to private contractors or via agreements with other 

agencies.  Task will evaluate how the contracts for the various functions should be 

issued, either as standalone solicitations or bundled into larger offerings combining two 

or more functions;  

22.6.2 CONSULTANT will evaluate if bundling the vehicle procurement with the operations 

and maintenance of the project will reduce up-front and on-going operating expenses; 

22.6.3 Review the agreements between SANBAG and SCRRA for opportunities to achieve 

cost savings by combining RPRP functions into SCRRA.  The review will additionally 

identify challenges that may increase O&M costs when combining functions with 

SCRRA; 

22.6.4 Based on the results of items 21.6.1 and 21.6.2, CONSULTANT will prepare Scopes of 

Work for each of the functions such as vehicle operations, dispatching, vehicle 

maintenance, MOW (including signals and communication maintenance) and 

supporting facilities; 

22.6.5 CONSULTANT will support SANBAG in O&M contractor solicitations.  This task 

includes identifying potential bidders, arranging pre-proposal meeting and site tours and 

developing costing sheets.  Further support will be provided in reviewing the terms and 

conditions of the solicitations.  The terms and conditions of the proposed contract will 

be reviewed with a focus on items that may increase risks or costs to the contractor, 
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potentially increasing the operating costs;  

22.6.6 CONSULTANT will support SANBAG in the review of responses to the O&M 

contractor solicitations.  CONSULTANT will review the responses for compliance with 

the conditions stated in the RFP and reasonableness of proposed approach; and,    

22.6.7 CONSULTANT will further review the pricing sheets for reasonableness to determine 

if the prices shown are in line with market prices and provide an opinion of likelihood 

that the contractor can provide the service for the proposed bid price. 

 

Deliverables: 

 Review previous work conducted for SANBAG 

 O&M performance based scopes of work 

 Reviewing Terms and Conditions of proposed contract 

 Prepare O&M RFP 

 Review technical and price proposals 

 Contractor negotiations 

 Recommend O&M contractor  

 

 

 

Task 23 - Project Closeout 

CONSULTANT will support SANBAG in overseeing project closeout.  Project Closeout is defined as 

when SANBAG is able to financially close the project in the agency’s project accounting system after 

maximizing the utilization of all available capital funding to pay for project costs.   

23.1 – Master Schedule 

CONSULTANT will maintained a master schedule including the key activities prerequisite to project 

closeout. 

23.2 – Vendor Documentation 

CONSULTANT will support SANBAG in obtaining the documentation from each of the vendors to 

closeout contracts.  The major vendor contracts requiring closure are, but not limited to the 

construction contract, mainline design consultant, construction manager, maintenance facility design 

consultant, vehicle vendor, and project manager consultant.  Contract closure includes documentation 

from each vendor that they have been fully compensated for their products and services delivered.  

CONSULTANT will support SANBAG in confirming vendors have completed their services.   

 

23.3 – Funding Reimbursable 

CONSULTANT will evaluate the project activities that are reimbursable from each of the funding 

grants, so the final report of expenditures to the grant administrator can be made as soon as all 

relevant expenditures have been paid by SANBAG as documented by a standard accounting report. 

23.4 – Major Consultant Closeout 

CONSULTANT will review those activities that are to be paid from project funding and must be 

completed for a financial closing of the RPRP.  The following identifies our responsibilities for three 

of the major contracts that will be instrumental in project delivery. 
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23.4.1 - Design Consultant Contract Closeout 

23.4.1.1 - CONSULTANT will review the design consultant invoices to confirm the 

documents include a statement and release, satisfactory to SANBAG, that the firm has fully 

performed the Work invoiced pursuant to their contract for the period covered. 

23.4.1.2 - CONSULTANT will support SANBAG in the development of a design consultant 

checklist to confirm all the contractual items have been submitted and accepted.  Items in the 

checklist will include final as-built designs and utility drawings and specifications as well as 

products as agreed to in the executed design contracts.  The design consultants’ final invoices 

must contain the final cost and all credits due SANBAG that include any equipment 

purchased under the contract.  

23.4.1.3 - CONSULTANT will notify SANBAG once the design consultant contract items 

have been confirmed in order that the final payment can be released. 
 

23.4.2 - Construction Contract Closeout 

23.4.2.1 - CONSULTANT will exercise an oversight role by working with SANBAG, the 

design consultants, and the construction management team to develop project closeout 

specifications that address all project requirements, including final inspections, project 

acceptance by all stakeholders, testing, resolution of all outstanding contractual issues, 

warranties and guarantees, lien releases, labor compliance, claims, and final payments. 

23.4.2.2 - Project closeout specifications may be developed based on the Metrolink standard 

specifications and tailored for the RPRP.  Applicable specifications or similar include: 

 Section 01 77 00 Substantial Completion 
 Section 01 77 19 Project Closeout 
 Section 01 78 36 Warranties and Guarantees 
 Section 01 78 39 Project Record Documents 

23.4.2.3 - CONSULTANT will advise the construction manager as needed to make sure that 

the project closeout specifications are adhered to.  The construction contractor’s filing of a 

Notice of Completion with no objections submitted from subcontractors will be a key to 

closing the construction contract with the assurance SANBAG will face no additional 

financial liabilities to that contract. 

23.4.3 - Procurement Contract Closeout 

23.4.3.1 - CONSULTANT will work with SANBAG to develop the vehicle procurement 

contract and develop closeout procedures that will include the testing, warranties, and 

guarantees necessary to ensure that the vehicle performance and maintenance expectations are 

clearly specified and confirmed. 

23.4.3.2 - CONSULTANT will develop a procurement contract checklist to confirm all contractual 

items have been submitted and accepted.  CONSULTANT will notify SANBAG once the vehicle 

procurement contract items have been confirmed in order that the final payment can be released. 

 

Deliverables: 

 Contract close out checklists 

 Warranty tracking system 

 Review of final invoices 
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 Recommend release of final retention payments 

 FTA project close out support 

 

23.b

Packet Pg. 261

A
tt

ac
h

m
en

t:
 1

51
00

11
46

 E
xh

ib
it

 A
 -

 S
O

W
 F

IN
A

L
 1

50
73

0 
 (

21
90

 :
 R

ed
la

n
d

s 
R

ai
l P

ro
g

ra
m

 M
an

ag
em

en
t 

C
o

n
su

lt
an

t)



 

 

Price List – Exhibit B for: 
(Time and Materials) 

 15-1001146 

 
 

Key Personnel 

Name Classification/Title Hourly Rate Range 

Eric Hankinson Project Director $ 370.00 – 417.00 

Mary Toutounchi Program Manager $ 310.00 - 350.00 

Wayne Penn Safety & Regulatory Manager $ 228.00 – 257.00 

Bill Farquhar Operations Officer $ 246.00 – 277.00 

John Simon Safety & Regulatory Officer $ 234.00 – 264.00 

 Vehicle Engineer  $ 169.00 – 190.00 

 Right of Way Manager $ 211.00 – 237.00 

 Right of Way Associate  $ 92.00 – 103.00 

 Environmental Manager $ 294.00 – 330.00 

 Senior Environmental Associate $ 145.00 – 164.00 

 Environmental Associate $ 80.00 – 90.00 

 Risk Manager $ 249.00 – 280.00 

 Risk Associate  $ 119.00 – 134.00 

 Engineering Manager $ 311.00 – 350.00 

 Senior Engineer $ 219.00 – 247.00 

 Engineer $ 142.00 – 160.00 

 Junior engineer $ 89.00 – 100.00 

 Transit Planner $ 208.00 – 234.00 

 Land Use Planner $ 208.00 – 234.00 

 Construction Manger $ 291.00 – 327.00 

 Funding Manager $ 225.00 – 254.00 

 Funding Associate $ 130.00 – 147.00 

 Public Outreach Manager $ 249.00 – 280.00 

 Public Outreach Associate $ 148.00 – 167.00 

 Senior Technical Advisor $ 338.00 – 380.00 

 Senior Task Manager Fare Collection $ 187.00 – 210.00 

 Fare Collection Staff $ 104.00 – 117.00 

 Scheduler  $ 119.00 – 134.00 

 Document Control $ 89.00 – 100.00 

 QA/QC Manager $ 311.00 – 350.00 

 Admin $ 62.00 – 70.00 

Other Direct Cost Schedule (ODC) 
All ODC’s are to be proposed at cost-without mark-ups. 

Type of ODC Unit Cost 

Airfare, lodging, parking, postage, reproduction $ Actual 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 24 

Date:  September 2, 2015 

Subject: 

State and Federal Legislative Update 

Recommendation: 

Receive and file this report. 

Background: 

State Legislative Update 

 

Governor Calls Special Sessions 

Following agreement on the Fiscal Year (FY) 2015/2016 State Budget, Governor Brown 

announced that he was calling two special sessions to deal with infrastructure and healthcare. 

Long-term issues surrounding these topics were not comprehensively addressed in the budget 

agreement.  Special Sessions will allow for greater flexibility and give more opportunity to try 

and work towards an agreed-upon plan without being under the constraints of budget and regular 

legislative session deadlines.   

 

The special session on infrastructure will focus on evaluating the long-term needs of the state’s 

highway system.  Current funding sources are failing to adequately address not only basic 

maintenance and operational needs, but it is also insufficient to cover future system needs as the 

state’s economy and population continue to grow.  The state’s current fuel excise tax provides 

$2.3 billion annually, but this leaves an estimated $5.7 billion in repairs unfunded each year.  

The Governor asked the Legislature to come up with a proposal that would create a sustainable 

funding structure to maintain and repair the state’s transportation and critical infrastructure, 

improve the state’s key trade corridors, and complement local infrastructure investments. 

 

Senator Beall (D–San Jose) introduced SB 16 earlier this year and reintroduced it in the Special 

Session as SB X1-1: Transportation Financing for Road Maintenance.  The bill focuses on 

funding maintenance needs, creating efficiencies in project and program delivery, incentivizing 

local funding efforts, enhancing the state’s investments in goods movement infrastructure, and 

provides local funding for street and road needs.  

 

Specifically, SB X1-1 would generate approximately $4.6 billion annually by: 

 Increasing the tax on gasoline by 12 cents/gallon; 

 Increasing the diesel fuel tax by 22 cents/gallon; 

 Increasing the vehicle registration fee by $35; 

 Creating a zero emission vehicle fee of $100; and  

 Creating a road access fee of $35. 
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The revenue would be allocated accordingly: 

 5% off the top to incentivize new sales taxes for transportation; 

 12 cents/gallon of the diesel fuel tax increase would go to the Trade Corridor 

Improvement Fund (TCIF) to provide funding for goods movement projects; and  

 The remaining funds would be allocated 50% to the State Highway Operation and 

Protection Program (SHOPP) and 50% to local streets and roads. 

 

For bills with fiscal authority, such as SB X1-1, a two-thirds vote is required in both the 

Assembly (54 votes) and Senate (27 votes).  A list of Extraordinary Session bills can be found on 

Attachment A.  Staff also continues to monitor bills shown in the Legislative Bill Matrix 

(Attachment B) as they move through the legislative process. 

 

Update on the Road User Charge Advisory Committee 

The Road Charge Technical Advisory Committee was established in 2014 by SB 1077 

(Chapter 835, Statutes of 2014) and created the California Road Usage Charge (RUC) Pilot 

Program.  The pilot program is led by the California Transportation Commission (CTC), in 

consultation with the California State Transportation Agency (CalSTA).  They have convened a 

15 member Technical Advisory Committee (TAC) to study road usage charge alternatives to the 

gas tax, gather public comment, and make recommendations to CalSTA regarding the ultimate 

design of a road usage charge pilot program.  CalSTA is charged with implementing a pilot 

program by January 1, 2017 and reporting its findings to the TAC, the CTC, and the appropriate 

policy and fiscal committees of the Legislature by June 30, 2018.   

 

Staff has attended and participated in the pilot since its inception. The TAC has made 

preliminary decisions regarding road charge pilot program operational concepts, enabling 

technology and system architecture, and is currently considering issues including privacy, equity, 

and data security.  SANBAG sent a comment letter to the TAC highlighting issues that are most 

relevant to our region as the program is developed.  This letter is included as Attachment C.  

Senator Beall’s funding bill, SB X1-1, if passed, is seen by some as a way to provide funding for 

the state’s infrastructure needs until a potential road charge system would be enacted.  

 

CTC Commissioner, James Madaffer, Chair of the RUC TAC, provided an update to the Inland 

Action Board of Directors in July and encouraged everyone to participate in the process.  

The TAC meets approximately once a month, typically in conjunction with CTC meetings.   

 

Other Bills of Interest 

SANBAG’s sponsor bill, AB 914 (Brown, D-San Bernardino) providing tolling authority for 

SANBAG on Interstates 10 and 15, passed out of the Senate Appropriations Committee on 

July 13th on a 5-2 vote.  The bill will be heard on the Senate Floor after the Legislature returns 

from Summer Recess on August 17th.  

 

AB 194 (Frazier, D-Oakley), providing ongoing statewide tolling authority, is continuing to 

move through the legislative process.  The bill passed out of the Senate Transportation and 

Housing Committee on a 10-0 vote on July 15th.  Both bills are evolving concurrently as 

discussions continue with Legislative Leadership and the Administration on final amendments.  

Staff remains engaged and will provide a verbal update at the Committee meeting.  
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Federal Legislative Update 

 

Federal Surface Transportation Reauthorization 

On July 21st, Senate Majority Leader Mitch McConnell (R-KY) announced that he, Senator 

Barbara Boxer (D-CA), Ranking Member of the Senate Environment & Public Works (EPW) 

Committee, and Senator Inhofe (R-OK), Chairman of the Senate EPW Committee had reached 

an agreement for a multi-year, bipartisan highway bill.  The bill, Developing a Reliable and 

Innovative Vision for the Economy (DRIVE) Act, authorized highway, rail, and safety programs 

for six years with three years of funding offsets for the Highway Trust Fund.  The legislation will 

amend legislation that the House passed earlier this year, H.R. 22, which will continue as the 

vehicle for reauthorization.   

 

The offsets provided in the bill total roughly $47.2 billion over 10 years ($36.5 billion to the 

Highway Account and $10.7 billion to the Mass Transit Account), and include: 

 Changing the fixed dividend rate paid by the Federal Reserve Bank; 

 Drawing down and selling crude oil from the Strategic Petroleum Reserve changing 

deposits gathered through civil penalties associated with motor vehicle safety from the 

Treasury’s General Fund and deposit them into the Highway Trust Fund; 

 Indexing customs user fees to inflation; 

 Modifying lenders mortgage information reporting requirements; and 

 Adjusting the reporting requirement on estates to report value of inherited property. 

 

Initially, the Senate voted on a procedural motion to proceed with debate on the bill, but that vote 

failed 41-56 on July 21st amid Democratic opposition that Senators did not have time to review 

or amend the bill, particularly since it was the first time anyone had seen the transit title.  

Senators Boxer and Feinstein both opposed the motion to invoke cloture on the bill.  However, 

on July 22nd the motion to proceed with consideration of the bill passed by a vote of 62-36.  

Senators Boxer and Feinstein supported cloture at that time.  

 

On Sunday July 26th, the Senate met to consider the bill.  First, the Senate voted to invoke 

cloture on the amendment to repeal the Affordable Care Act.  Cloture was not invoked by a vote 

of 49-43.  Senators Boxer and Feinstein opposed.  Then, the Senate voted to invoke cloture on 

the amendment to reauthorize the Export-Import (Ex-Im) Bank.  Cloture was invoked by a vote 

of 67 to 26, with Senators Boxer and Feinstein supporting.  The next day, the Senate passed the 

Ex-Im reauthorization amendment by a vote of 64 to 29, with Senators Boxer and Feinstein again 

voting in favor.  The House leadership has indicated that they do not support an authorization of 

the Ex-Im bank so it remains unclear how this will be reconciled when the two chambers come 

together to hammer out a final deal.  

 

The Senate then voted, 62-32, to invoke cloture on the DRIVE Act.  Both Senators Boxer and 

Feinstein voted in favor.  Invoking cloture provides the hard 30-hour limit on further debate and 

automatically kills all amendments that are not germane to the bill.  At this time, over 200 

amendments have been offered.  After cloture was invoked, Senate Majority Leader Mitch 

McConnell filed a manager’s amendment making changes to the DRIVE Act.  McConnell's 

leadership staff stated that few if any amendments will be considered to the bill.  

 

The House approved a new MAP-21 extension before leaving town for August Recess, 

extending the Highway Trust Fund through October 29, 2015 by a vote of 384-34.  The new 
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extension includes the same pay-fors as the House-passed H.R. 3038, the Highway and 

Transportation Funding Act of 2015, Part II, which extended contract authority through 

December 18, 2015.  Senate Majority Leader Mitch McConnell has stated that the Senate will 

take up the House’s three-month transportation patch following their passage of the DRIVE Act.  

 

Federal Appropriations Update 

Below is a synopsis of the relevant transportation appropriations bills and their status in each 

chamber. 

 

House Actions   

In June, the House passed H.R. 2577, the FFY 2016 Transportation, Housing and Urban 

Development (THUD) Appropriations bill by a narrow vote of 216-210, with 31 Republicans 

voting against the bill and three Democrats breaking rank to support the measure.  

The San Bernardino County Delegation voted largely along party lines, with Representatives 

Paul Cook (CD-8) and Ed Royce (CD-39) voting for the measure.  Representatives Judy Chu 

(CD-27), Pete Aguilar (CD-31), Norma Torres (CD-35) opposing the measure.  

 

Overall, the bill provides $55.3 billion in discretionary spending, $1.5 billion above FFY 2015 

and $9.7 billion below the President’s budget request.  This increase in appropriations is almost 

completely negated by Department of Housing and Urban Development (HUD) inflation costs 

and lowered Federal Housing Authority (FHA) receipts, which equates to just $25 million above 

the current funding level.   

 

Specifically, the bill provides: 

 $40.26 billion for federal highways – equal to FFY 2015 funding 

 $15.9 billion for the Federal Aviation Administration (FAA) – $159 million above 

FFY 2015 

 $1.4 billion for the Federal Railroad Administration (FRA) – $262 million below 

FFY 2015 

o $226 million for rail safety and research programs – equal to FFY 2015  

 $1.9 billion for Capital Investment grants– $200 million below FFY 2015 

o $1.25 billion for existing Full Funding Grant Agreements (FFGA) 

o $250 million for new FFGAs with a cap of 50% for federal share 

o $40 million for Core Capacity 

o $353 million for Small Starts projects  

 $8.595 million for transit formula grants – equal to FFY 2015 funding 

 $837 million for the National Highway Traffic Safety Administration (NHTSA) – 

$6.5 million above FFY 2015 

 $100 million for Transportation Investment Generating Economic Recovery (TIGER) 

grants – $400 million below FFY 2015 

o Maximum grant is $15 million and minimum grant is $2 million 

 

Among the offered amendments, one proposed by Representative Jeff Denham (R-CA) to block 

funding for California High-Speed Rail was adopted by voice vote.  Another offered by 

Representative Karen Bass (D-CA), which was adopted by voice vote, prohibits funding to be 

used to impede state and local agencies from advancing federally funded transit projects by 

hiring local workers.  A motion to recommit offered by Representative John Delaney (D-MD) 

would have increased capital and debt service grants to Amtrak by $6 million for items such as 
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positive train control (PTC), however, that motion was rejected 181-244.  The House also 

rejected an amendment offered by Representative Marsha Blackburn (R-TN) to implement a 1% 

across-the-board cut to programs funded in the bill. 

 

President Obama’s veto threat still stands due to a stay of sequestration funding levels and the 

spending caps included in the budget resolution.  The White House expressed additional 

concerns with other provisions, such as reductions to surface transportation programs, TIGER 

and Capital Investment Grants, rail safety programs, and others. 

 

Senate Actions 

On the Senate side, this month the Senate Appropriations Committee approved their FFY 2016 

THUD spending bill by a 20-10 vote.  Senator Feinstein was among the few Democrat Senators 

to support the measure.  Overall, the bill provides $55.6 billion in discretionary dollars, which 

reflects a $1.88 billion increase above FFY 2015 and a net total of $376 million above the 

House-passed bill.  However, due to a decline in receipts for the various federal housing 

programs, this bill actually represents a $1.9 billion decrease from FFY 2015.   

 

Specifically, the Senate bill provides: 

 $40.26 billion for federal highways – equal to FFY 2015  

o Including an allowance for states to use “dead earmarks”. 

 $16 billion for the FAA – $294 million above FFY 2015  

 $1.68 billion for the FRA – approximately $18 million above FFY 2015 

o $288 million for rail safety and research programs – $12 million above FFY 2015  

 $50 million for rail safety grants implementation of PTC, rail safety 

technology grants, and highway-rail grade crossings grants 

 $1.585 billion for Capital Investment Grants – $535 million below FFY 2015 

o Fully funds New Starts with existing FFGAs  

o $210 million for other potential New Starts 

o $5 million for the MAP-21 pilot innovative project delivery programs 

o $8.595 million for transit formula grants – equal to FFY 2015 

o $75 million for Core Capacity 

 $825 million for NHTSA – $5.5 million below FFY 2015 

 $500 million for TIGER discretionary grants – equal to FFY 2015 

Financial Impact: 

There is no impact on the FY 2015/2016 SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 

Committee on August 12, 2015. 

Responsible Staff: 

Wendy Strack, Director of Legislative and Public Affairs 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Special Session Bills 
Introduced 7/17/2015 

 
ABX1 5 (Hernandez) Income taxes: credits: low-income housing: farmworker housing assistance. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would, under the insurance taxation law, the Personal Income Tax Law, and the Corporation Tax Law, 
modify the definition of applicable percentage relating to qualified low-income buildings that are farmworker 
housing projects, as provided. The bill would authorize the California Tax Credit Allocation Committee to allocate 
that credit even if the taxpayer receives specified federal and state credits or only state credits. The bill would 
increase the amount the committee may allocate to farmworker housing projects from $500,000 to $25,000,000 
per year. 
 
ABX1 6 (Hernandez) Affordable Housing and Sustainable Communities Program. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Current law continuously appropriates 20% of the annual proceeds of the Greenhouse Gas Reduction 
Fund to the Affordable Housing and Sustainable Communities Program, administered by the Strategic Growth 
Council, to reduce greenhouse gas emissions through projects that implement land use, housing, transportation, 
and agricultural land preservation practices to support infill and compact development and that support other 
related and coordinated public policy objectives. This bill would require 20% of moneys available for allocation 
under the program to be allocated to eligible projects in rural areas, as defined. 
 
ABX1 7 (Nazarian) Public transit: funding. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Current law requires all moneys, except for fines and penalties, collected by the State Air Resources 
Board from the auction or sale of allowances as part of a market-based compliance mechanism relative to 
reduction of greenhouse gas emissions to be deposited in the Greenhouse Gas Reduction Fund. This bill would 
instead continuously appropriate 20% of those annual proceeds to the Transit and Intercity Rail Capital Program, 
and 10% of those annual proceeds to the Low Carbon Transit Operations Program, thereby making an 
appropriation. This bill contains other current laws. 
 
ABX1 8 (Chiu) Diesel sales and use tax.  
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would, effective July 1, 2016, increase the additional sales and use tax rate on diesel fuel to 5.25%. 
By increasing the revenues deposited in a continuously appropriated fund, the bill would thereby make an 
appropriation. This bill contains other related provisions. 
 
SBX1 7 (Allen) Diesel sales and use tax. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would, as of July 1, 2016, increase the additional sales and use tax rate on diesel fuel to 5.25%. By 
increasing the revenues deposited in a continuously appropriated fund, the bill would thereby make an 
appropriation. This bill contains other related provisions. 
 
SBX1 8 (Hill) Public transit: funding. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Current law requires all moneys, except for fines and penalties, collected by the State Air Resources 
Board from the auction or sale of allowances as part of a market-based compliance mechanism relative to 
reduction of greenhouse gas emissions to be deposited in the Greenhouse Gas Reduction Fund. This bill would 
instead continuously appropriate 20% of those annual proceeds to the Transit and Intercity Rail Capital Program, 
and 10% of those annual proceeds to the Low Carbon Transit Operations Program, thereby making an 
appropriation. This bill contains other current laws. 
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http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_5_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_5_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_6_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_6_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_7_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_7_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_8_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/asm/ab_0001-0050/abx1_8_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_7_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_7_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_8_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_8_bill_20150716_introduced.html


Attachment A 

SBX1 9 (Moorlach) Department of Transportation.  
Current Text: Introduced: 7/16/2015    pdf     html   
Summary:  Current law creates the Department of Transportation with various powers and duties relative to the 
state highway system and other transportation programs. This bill would prohibit the department from using 
any nonrecurring funds, including, but not limited to, loan repayments, bond funds, or grant funds, to pay the 
salaries or benefits of any permanent civil service position within the department. This bill contains other 
related provisions and other current laws. 
 
SBX1 10 (Bates) Regional transportation capital improvement funds. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would revise the process for programming and allocating the 75% share of state and federal funds 
available for regional transportation improvement projects. The bill would require the department to annually 
apportion, by the existing formula, the county share for each county to the applicable metropolitan planning 
organization, transportation planning agency, or county transportation commission, as a block grant. These 
transportation capital improvement funds, along with an appropriate amount of capital outlay support funds, 
would be appropriated annually through the annual Budget Act to regional transportation agencies. The bill 
would require the regional transportation agencies, in their regional transportation improvement programs, to 
identify the transportation capital improvement projects to be funded with these moneys, and would require 
the California Transportation Commission to incorporate the regional transportation improvement programs 
into the state transportation improvement program. The bill would eliminate the role of the California 
Transportation Commission in programming and allocating funds to these regional projects, but would retain 
certain oversight roles of the commission with respect to expenditure of the funds. The bill would repeal 
provisions governing computation of county shares over multiple years and make various other conforming 
changes. 
 
SBX1 11 (Berryhill) California Environmental Quality Act: exemption: roadway improvement. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would extend the above-referenced exemption until January 1, 2025, and delete the limitation of the 
exemption to projects or activities in cities and counties with a population of less than 100,000 persons. The bill 
would also expand the exemption to include state roadways. 
 
SBX1 12 (Runner) California Transportation Commission. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would exclude the California Transportation Commission from the Transportation Agency, establish it 
as an entity in state government, and require it to act in an independent oversight role. The bill would also make 
conforming changes. This bill contains other related provisions and other existing laws. 
 
SBX1 13 (Vidak) Office of the Transportation Inspector General. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would create the Office of the Transportation Inspector General in state government as an 
independent office that would not be a subdivision of any other government entity, to ensure that all state 
agencies expending state transportation funds are operating efficiently, effectively, and in compliance with 
federal and state laws. The bill would provide for the Governor to appoint the Transportation Inspector General 
for a 6-year term, subject to confirmation by the Senate, and would provide that the Transportation Inspector 
General may not be removed from office during the term except for good cause. 
 
SBX1 14 (Canella) Transportation projects: comprehensive development lease agreements. 
Current Text: Introduced: 7/16/2015    pdf     html  
Summary: Would extend this authorization indefinitely and would include within the definition of "regional 
transportation agency" the Santa Clara Valley Transportation Authority, thereby authorizing the authority to 
enter into public-private partnerships under these provisions. The bill would also delete obsolete cross-
references and make technical changes to these provisions. 
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http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_9_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_9_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_10_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_10_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_11_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_11_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_12_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_12_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_13_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_13_bill_20150716_introduced.html
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_14_bill_20150716_introduced.pdf
http://www.leginfo.ca.gov/pub/15-16/bill/sen/sb_0001-0050/sbx1_14_bill_20150716_introduced.html


Attachment B

Bill Matrix 
CA AB 1 AUTHOR: Brown [D]

TITLE: Drought: Local Governments: Fines
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
ENACTED: 07/13/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 62
SUMMARY:
Prohibits a city, county, or city and county from imposing a fine under any ordinance for a 
failure to water a lawn or having a brown lawn during a period for which the Governor has 
issued a proclamation of a state of emergency based on drought conditions.
STATUS:
07/13/2015 Chaptered by Secretary of State.  Chapter No. 62
Priority: High

CA AB 2 AUTHOR: Alejo [D]
TITLE: Community Revitalization Authority
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes certain local agencies to form a community revitalization authority with a 
community revitalization and investment area to carry out provisions of the Community 
Redevelopment Law in that area for infrastructure, affordable housing, and economic 
revitalization and to provide for the issuance of bonds serviced by tax increment revenues. 
Requires the authority to adopt a community revitalization and investment plan. Provides 
for audits. Requires funds in a specified fund to be for housing needs.
STATUS:
07/14/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (9-2)
Priority: High

CA AB 4 AUTHOR: Linder [R]                             SANBAG Position: Support 
TITLE: Vehicle Weight Fees: Transportation Bond Debt Service
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
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Attachment B

Prohibits weight fee revenues from being transferred from the State Highway Account to 
the Transportation Debt Service Fund, the Transportation Bond Direct Payment Account, or 
any other fund or account for the purpose of payment of the debt service on transportation 
general obligation bonds. Prohibits loans of weight fee revenues to the General Fund.
STATUS:
06/02/2015 Withdrawn from ASSEMBLY Committee on TRANSPORTATION.
06/02/2015 In ASSEMBLY.  Ordered to second reading.
Priority: High

CA AB 10 AUTHOR: Gatto [D]
TITLE: Political Reform Act of 1974: Disclosures
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 07/14/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the disclosure of certain behested payments. Increases the thresholds at which a 
public official has a disqualifying financial interest in sources of income in investments in 
business entities and in interests in real property. Revises the dollar amounts associated with 
the value ranges for reporting the value of economic interests. Requires certain public 
officials to disclose information relating to governmental decisions for which the public 
official had a disqualifying financial interest.
STATUS:
07/14/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 12 AUTHOR: Cooley [D]
TITLE: State Government: Administrative Regulations: Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires each state agency after a noticed public hearing, to review the agency's 
regulations, identify any regulations that are duplicative, overlapping, inconsistent, or out of 
date, to revise those identified regulations, and report to the Legislature and Governor.
STATUS:
07/14/2015 From SENATE Committee on GOVERNMENTAL 

ORGANIZATION:  Do pass to Committee on APPROPRIATIONS. 
(13-0)

Priority: High

CA AB 19 AUTHOR: Chang [R]
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Attachment B

TITLE: Office of Business and Development: Small Business
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the Governor's Office of Business and Economic Development to establish a 
process for the ongoing review of existing regulations affecting small businesses adopted 
prior to a specified date to determine whether the regulations could be less administratively 
burdensome or costly to affected sectors. Requires the Office to submit the results to the 
agency with jurisdiction over the reviewed regulations and to post the same information on 
its Internet Web site.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 21 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act of 2006: Scoping Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Senate Third Reading File
SUMMARY:
Requires the State Air Resources Board in preparing its scoping plan for achieving the 
maximum technologically feasible and cost-effective reductions in greenhouse gas 
reduction, to consult with specified State agencies regarding matters involving energy 
efficiency and the facilitation of the electrification of the transportation sector.
STATUS:
06/30/2015 In SENATE.  Read second time.  To third reading.
Priority: High

CA AB 23 AUTHOR: Patterson [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
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Attachment B

mechanism.
STATUS:
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 

passage.
03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  

Reconsideration granted.
Priority: High

CA AB 33 AUTHOR: Quirk [D]
TITLE: Global Warming Solutions Act: Energy Council
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 06/23/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Establishes the Energy Sector Emissions Reduction Advisory Council to recommend 
strategies for the electricity sector for incorporation into the scoping plan prepared by the 
State Air Resources Board, based on specified analysis including various strategies that 
could be implemented to reduce emissions of greenhouse gases from the electricity sector 
and integrate increasing amounts of renewable energy into the grid.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass as amended to Committee on APPROPRIATIONS. (7-0)
Priority: High

CA AB 35 AUTHOR: Chiu [D]
TITLE: Income tax: Credit: Low-Income Housing: Allocation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 05/20/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends existing law that establishes a low-income housing tax credit program to which the 
State Tax Credit Allocation Committee provides procedures and requirements for the 
allocation of State insurance, income, and corporation tax credits amount among 
low-income housing projects. Increases the aggregate housing credit dollar amount that may 
be allocated among such projects. Modifies the definition of percentage relating to qualified 
low-income buildings in all listed tax laws.
STATUS:
07/14/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (10-0)
Priority: High

CA AB 45 AUTHOR: Mullin [D]
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Attachment B

TITLE: Household Hazardous Waste
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires each jurisdiction providing for the residential collection and disposal of solid 
waste to increase the collection and diversion of household hazardous waste in its service 
area over the baseline. Provides the increase is to be determined in accordance with 
Department of Resources Recycling and Recovery regulations. Authorizes the adoption of a 
model ordinance for a comprehensive program for the collection of waste. Requires an 
annual report to the Department on progress in achieving compliance.
STATUS:
05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA AB 52 AUTHOR: Gray [D]
TITLE: Public Accommodations: Accessibility Claims
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:
Provides a defendant's maximum liability for statutory damages in a construction-related 
accessibility claim against a place of public accommodation is a specified amount for each 
offense under specified conditions. Provides the maximum liability of a small business.
STATUS:
04/21/2015 In ASSEMBLY Committee on JUDICIARY:  Not heard.
Priority: High

CA AB 54 AUTHOR: Olsen [R]
TITLE: Public Accommodations: Accessibility: Tax Credits
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:
Relates to the Personal Income Tax and Corporation Tax laws that allow a credit against the 
tax imposed by those laws to eligible small business for a percentage of eligible access 
expenditures, which a defined as those amounts incurred to comply with the American with 
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Attachment B

Disabilities Act of 1990. Includes as an eligible expenditure any amount paid or incurred by 
a taxpayer to receive an inspection by a certified access specialist.
STATUS:
05/11/2015 In ASSEMBLY Committee on REVENUE AND TAXATION:  Not 

heard.
Priority: High

CA AB 88 AUTHOR: Gomez [D]
TITLE: Sales and Use Taxes: Exemption: Home Appliances
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/07/2015
LAST AMEND: 07/15/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Exempts from the sales and use tax laws the gross receipts from the sale of, and the storage, 
use, or other consumption in the State of, an energy or water efficient home appliance 
purchased by a public utility that is provided at no cost to a low-income participant in a 
federal, state, or ratepayer-funded energy or water efficiency program for use by that 
low-income participant in the energy efficiency program.
STATUS:
07/15/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 90 AUTHOR: Chau [D]
TITLE: Federal Housing Trust Fund
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/07/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Designates the Department of Housing and Community Development as the state agency 
responsible for administering funds received by the State from the federal Housing Trust 
Fund. Requires the Department to administer the funds through programs that produce, 
preserve, rehabilitate, or support the operation of rental housing for extremely low income 
and very low income households. Restricts homeownership affordability. Requires a 
allocation plan to demonstrate how the funds will be utilized. Requires a report.
STATUS:
07/13/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.
Priority: High

CA AB 149 AUTHOR: Chavez [R]
TITLE: Urban Water Management Plans
FISCAL no
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Attachment B

COMMITTEE:
URGENCY 
CLAUSE:

no

INTRODUCED: 01/15/2015
ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 49
SUMMARY:
Requires each urban water supplier to update and submit a urban water management plan 
for a specified year to the State Department of Water Resources by a specified date. 
Requires the Department to submit its urban water management plan report for that same 
specified year to the Legislature by a specified date.
STATUS:
07/06/2015 Signed by GOVERNOR.
07/06/2015 Chaptered by Secretary of State.  Chapter No. 49
Priority: High

CA AB 156 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act: Disadvantaged Communities
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Requires the State Air Resources Board, pursuant to the Global Warming Solutions Act of 
2006, to post on its Internet Web site a specified report on the projects funded to benefit 
disadvantaged communities. Requires the Board to establish and accomplish a 
comprehensive technical assistance program, upon appropriation from the Greenhouse Gas 
Reduction Fund, for eligible applicants assisting defined disadvantaged communities. 
Requires an allocation to the Board for the program.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass as amended to Committee on APPROPRIATIONS. (6-1)
Priority: High

CA AB 157 AUTHOR: Levine [D]
TITLE: Richmond-San Rafael Bridge
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/20/2015
LAST AMEND: 06/25/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Requires the lead agency to complete the design work for the project simultaneously with 
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Attachment B

the environmental review conducted pursuant to the California Environmental Quality Act 
if the Metropolitan Transportation Commission and the Department of Transportation 
develop a project to open the third lane on the Richmond-San Rafael Bridge to automobile 
traffic on the eastbound level and to bicycle traffic on the westbound level.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass. (6-0)
Priority: High

CA AB 194 AUTHOR: Frazier [D] SANBAG     Position: Support & Work with Author 
TITLE: High-Occupancy Toll Lanes
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
LAST AMEND: 07/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Deletes the requirement that high occupancy toll (HOT) lanes facilities be consistent with 
the established standards, requirements and limitations that apply to specified facilities. 
Requires the State Transportation Commission to establish guidelines for the development 
and operation of the facilities approved by the Commission subject to specified minimum 
requirements. Prohibits conversion of non-toll lanes, except for HOT lanes. Authorizes 
related bonds. Relates to local transportation authorities.
STATUS:
07/14/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (10-0)
Priority: High

CA AB 198 AUTHOR: Frazier [D]
TITLE: Vehicles: Tow Truck Assistance
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 01/28/2015
ENACTED: 06/30/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 30
SUMMARY:
Authorizes a driver of a tow truck who is either operating under an agreement with the law 
enforcement agency responsible for investigating traffic collisions on the roadway or 
summoned by the owner or operator of a vehicle involved in a collision or is otherwise 
disabled on a roadway to utilize the center median or right shoulder of a roadway in the 
event of an emergency occurring on a roadway requiring the rapid removal of impediments 
to traffic or rendering of assistance, if specified conditions are met.
STATUS:
06/26/2015 *****To GOVERNOR.
06/26/2015 *****To GOVERNOR.
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Attachment B

06/30/2015 Signed by GOVERNOR.
06/30/2015 Chaptered by Secretary of State.  Chapter No. 30
Priority: High

CA AB 203 AUTHOR: Obernolte [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Inactive File
SUMMARY:
Requires the State Board of Forestry and Fire Protection to amend emergency regulations to 
establish a specified fire prevention fee and to annually adjust said fee. Extends the time 
when the fire prevention fee is due and payable from the date of assessment by the State 
Board of Equalization. Authorizes the petition for redetermination of the fee to be filed 
within a specified number of days after service of the notice of determination.
STATUS:
07/13/2015 In ASSEMBLY.  To Inactive File.
Priority: High

CA AB 210 AUTHOR: Gatto [D]
TITLE: High-Occupancy Vehicles Lanes: Los Angeles County
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Prohibits any high-occupancy vehicle lane from  being established on specified portions of 
state highway routes in the County of Los Angeles, unless that lane is established as a 
high-occupancy  vehicle lane only during the hours of heavy commuter traffic. Requires any 
existing high-occupancy vehicle lane established on the specified portions of these routes to 
be modified to conform with those requirements.
STATUS:
07/06/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.
Priority: High

CA AB 219 AUTHOR: Daly [D]
TITLE: Public Works: Concrete Delivery
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/02/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
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Attachment B

LOCATION: Senate Appropriations Committee
SUMMARY:
Expands the definition of public works for purposes of requirements regarding the payment 
of prevailing wages for public works projects to include the hauling and delivery of 
ready-mixed contract to carry out a public works contract, with respect to contracts 
involving any State agency or any political subdivision of he State. Requires the applicable 
prevailing wage rate to be the rate for the geographic area in which the concrete factory or 
batching plant is located.
STATUS:
07/06/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.
Priority: High

CA AB 227 AUTHOR: Alejo [D]
TITLE: Transportation Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:
Retains weight fee revenues in the State Highway Account. Deletes the provisions relating 
to the reimbursement of the State Highway Account for weight fee revenues and relating to 
the making of loans to the General Fund, thereby providing for the portion of fuel excise tax 
revenues that is derived from increases in the motor vehicle fuel excise tax in 2010 to be 
allocated to the State Transportation Improvement Program, to the State Highway Operation 
Program, and to city and county roads.
STATUS:
04/15/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on BUDGET.
Priority: High

CA AB 237 AUTHOR: Daly [D]
TITLE: Local Governments: Parcel Taxes: Notice
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires, before the adoption of any new parcel tax, the legislative body of a local agency 
to provide notice of the vote to enact the proposed parcel tax to the owner of each parcel 
affected by the tax within a specified time period of the agency voting to place the proposed 
parcel tax on the ballot. Requires the notice to include specified information and to be 
provided to the property owner in a specified manner.
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STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 278 AUTHOR: Hernandez R [D]
TITLE: District-Based Municipal Elections
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Senate Elections and Constitutional Amendments Committee
SUMMARY:
Requires the legislative body of a city with a specified minimum population to adopt an 
ordinance, without submitting the ordinance to the voters of the city, for the election of 
members of the legislative body by district. Requires the boundary lines of each district be 
adjusted in accordance with specified provisions of law. Requires the proposed boundaries 
satisfy specified criteria.
STATUS:
07/07/2015 In SENATE Committee on ELECTIONS AND CONSTITUTIONAL 

AMENDMENTS:  Failed passage.
07/07/2015 In SENATE Committee on ELECTIONS AND CONSTITUTIONAL 

AMENDMENTS:  Reconsideration granted.
Priority: High

CA AB 279 AUTHOR: Dodd [D]
TITLE: Disclosure of Information: Franchise Tax Board
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
DISPOSITION: To Governor
LOCATION: Enrolled
SUMMARY:
Amends existing law that requires, upon the request of the Franchise Tax Board, each city 
that assesses a city business tax or requires a city business license to annually submit to the 
Board specified information relating to the administration of the city's business tax program.
STATUS:
07/13/2015 Enrolled.
Priority: High

CA AB 280 AUTHOR: Brown [D]
TITLE: Small Claims Courts: Jurisdiction
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
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Attachment B

DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:
Gives the small claims court jurisdiction over an action filed by a city, county, city and 
county, school district, county office of education, community college district, local district, 
or any other local public entity if the amount of the demand does not exceed $10,000. 
Eliminates the provision relating to the transfer of small claims actions where the opposing 
party is represented by counsel.
STATUS:
02/23/2015 To ASSEMBLY Committee on JUDICIARY.
Priority: High

CA AB 283 AUTHOR: Dababneh [D]
TITLE: Financial Affairs
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 06/23/2015
DISPOSITION: To Governor
LOCATION: Enrolled
SUMMARY:
Extends an existing temporary authority for a local agency to invest its surplus funds, in 
certificates of deposit or in another form of investment. Removes a limitation on the 
percentage of local agency funds that may be invested in certificates of deposit. Authorizes 
a local agency to invest surplus funds to investments in certificates of deposit indefinitely. 
Removes the limit on the percentage of such funds that may be invested by any one private 
sector entity.
STATUS:
07/15/2015 Enrolled.
Priority: High

CA AB 288 AUTHOR: Holden [D]
TITLE: Public Schools: College and Career Access Pathways
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes the governing board of a community college district to enter into a College and 
Career Access Pathways partnership with the governing board of a school district with the 
goal of developing seamless pathways from high school to community college for career 
technical education or preparation for transfer, improving high school graduation rates, or 
helping high school pupils achieve college and career readiness. Provides the authorized 
number of units that may be taken under the programs.
STATUS:
07/13/2015 In SENATE.  Read second time and amended. Re-referred to 
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Committee on APPROPRIATIONS.
Priority: High

CA AB 295 AUTHOR: Gipson [D]
TITLE: Public Employment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: Assembly Public Employees, Retirement and Social Security 

Committee
SUMMARY:
Requires a public agency, if the public agency becomes the successor employer to a private 
employer that offers emergency medical transportation services, to immediately recognize a 
new bargaining unit consisting of the emergency medical transportation employees of the 
predecessor private employer and recognizes an employee organization as the exclusive 
representative of the new bargaining unit.
STATUS:
02/23/2015 To ASSEMBLY Committee on PUBLIC EMPLOYEES, 

RETIREMENT AND SOCIAL SECURITY.
Priority: High

CA AB 313 AUTHOR: Atkins [D]
TITLE: Enhanced Infrastructure Financing Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/12/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
LOCATION: Senate Consent Calendar
SUMMARY:
Requires, after the adoption of a resolution of intention to establish the proposed 
infrastructure district, the legislative body to send a copy of the resolution to the public 
financing authority. Revises the duties of the public financing authority after the resolution 
of intention to establish the proposed district has been adopted, so that the public financing 
authority, instead of the legislative body, will perform the specified duties related to the 
Infrastructure financing plan.
STATUS:
07/16/2015 In SENATE.  Read second time.  To Consent Calendar.
Priority: High

CA AB 323 AUTHOR: Olsen [R]
TITLE: Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
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Attachment B

ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 52
SUMMARY:
Amends the California Environmental Quality Act that exempts a project or an activity to 
repair, maintain, or make minor alterations to an existing roadway, if the project of activity 
is carried out by a city or county with a specified population to improve public safety and 
meets other specified requirements, to extend that exemption to a specified date.
STATUS:
07/06/2015 Signed by GOVERNOR.
07/06/2015 Chaptered by Secretary of State.  Chapter No. 52
Priority: High

CA AB 325 AUTHOR: Wood [D]
TITLE: Community Development Block Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Relates to the Community Development Block Grant Program. Requires the Department of 
Housing and Community Development to enter into a grant agreement with the applicant. 
Provides for a list of activities and procedures to receive a grant. Authorizes the Department 
to make changes to the final list of activities if the applicant makes changes to the original 
application or the federal government or the Legislature requires changes.
STATUS:
07/07/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (11-0)
Priority: High

CA AB 327 AUTHOR: Gordon [D]
TITLE: Public Works: Volunteers
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
ENACTED: 07/06/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 53
SUMMARY:
Extends the provisions of existing law that provides governing public works does not apply 
to specified work performed by a volunteer, a volunteer coordinator, or a member of the 
California Conservation corps or a community conservation corps.
STATUS:
07/06/2015 Signed by GOVERNOR.

24.b

Packet Pg. 283

A
tt

ac
h

m
en

t:
 A

u
g

 A
tt

ac
h

m
en

t 
B

  (
21

68
 :

 S
ta

te
 a

n
d

 F
ed

er
al

 L
eg

is
la

ti
ve

 U
p

d
at

e)



Attachment B

07/06/2015 Chaptered by Secretary of State.  Chapter No. 53
Priority: High

CA AB 335 AUTHOR: Patterson [R]                    SANBAG Position: Support 
TITLE: Air Quality: Minor Violations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 04/06/2015
DISPOSITION: Failed
LOCATION: ASSEMBLY
SUMMARY:
Requires the State Air Resources Board and air pollution control and air quality 
management districts to adopt regulations classifying minor violations. Requires a 
representative of those agencies to issue a notice to comply. Requires the State Air 
Resources Board to report to the Legislature regarding implementation of these provisions. 
Exempts such districts from these provisions if the districts have a similar program in effect 
as of a specified date.
STATUS:
05/19/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).
Priority: High

CA AB 351 AUTHOR: Jones-Sawyer [D]
TITLE: Public Contracts: Small Business Participation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires all state agencies, departments, boards, and commissions to establish and achieve 
an annual goal of small business participation in state procurements and contracts, to ensure 
that the state's procurement and contract processes are administered in order to meet or 
exceed the goal, and to report to the Director of General Services statistics regarding small 
business participation in the agency's procurements and contracts. Requires a plan for 
agencies not meeting related goals.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 360 AUTHOR: Melendez [R]
TITLE: Airports: Evaluation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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INTRODUCED: 02/17/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Amends existing law which requires the State Department of Transportation, prior to 
finalizing an evaluation for the need for an airport that is owned and operated by the United 
States in the State that ceases to be so owned or operated, to submit a copy of its report to 
the State Transportation Commission for review and comment within a specified number of 
days. Provides an increase in the time period for the Commission to complete its review and 
comment.
STATUS:
03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.
Priority: High

CA AB 368 AUTHOR: Steinorth [R]
TITLE: Community Redevelopment
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes nonsubstantive changes to existing law relating to redevelopment agencies that 
provides for specified payments with respect to development project areas.
STATUS:
02/17/2015 INTRODUCED.
Priority: High

CA AB 393 AUTHOR: Hernandez R [D]
TITLE: Veteran Resource Centers Grant Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Veteran Resource Centers Grant Program and related grant fund. Authorizes 
the governing board of a community college district and campus at which a veterans 
resource center has been or is intended to be establishes to jointly apply for a grant for 
providing resources to veterans and active duty members of the Armed Forces enrolled at 
the campus. Requires the Board of Governors of the California Community Colleges to 
submit a related report to the Legislature on the program's progress.
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STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 400 AUTHOR: Alejo [D]
TITLE: Department of Transportation: Changeable Message Signs
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 06/17/2015
DISPOSITION: Pending
LOCATION: Senate Third Reading File
SUMMARY:
Requires the State Department of Transportation to update its internal policies to allow 
displays of safety, transportation-related and voting-relating messages on changeable 
message signs, subject to approval by the United States Department of Transportation.
STATUS:
07/07/2015 In SENATE.  Read second time.  To third reading.
Priority: High

CA AB 402 AUTHOR: Dodd [D]
TITLE: Local Agency Services: Contracts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
LOCATION: Senate Third Reading File
SUMMARY:
Revises the circumstances under which a local agency formation commission may authorize 
a city or district to provide new or extended services. Establishes a pilot program for the 
Napa, and San Bernardino commissions that would the commissions to authority a city or 
district to provide new or extended services outside both its jurisdictional boundaries and its 
sphere of influence under specified circumstances.
STATUS:
06/30/2015 In SENATE.  Read second time and amended.  To third reading.
Priority: High

CA AB 422 AUTHOR: McCarty [D]
TITLE: Sacramento Regional Transit District: Line of Credit
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
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Attachment B

LOCATION: Senate Third Reading File
SUMMARY:
Authorizes the Sacramento Regional Transit District to seek and receive a short-term 
revolving line of credit for operating purposes in anticipation of receipt of federal operating 
grants, with the extension of credit to the district evidenced by a note, in addition to and as 
an alternative to temporary borrowing. Authorizes the district to pledge anticipated federal 
grants and other available funds as security for repayment of the note and prescribes other 
terms.
STATUS:
07/16/2015 In SENATE.  Read second time and amended.  To third reading.
Priority: High

CA AB 450 AUTHOR: McCarty [D]
TITLE: Greenhouse Gas: Energy Efficiency: Financing.
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Amends an existing law which authorizes a public agency to issue revenue bonds that are 
secured by a voluntary contractual assessment agreed to between the public agency and a 
property owner to finance the installation of distributed generation renewable energy 
sources or energy or water efficiency improvements that are permanently affixed on the 
owner's real property. Authorizes the use of the moneys in the Greenhouse Gas Reduction 
Fund to provide funding for the implementation of the PACE Reserve Program.
STATUS:
05/14/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

APPROPRIATIONS.
Priority: High

CA AB 455 AUTHOR: Bigelow [R]
TITLE: Groundwater Sustainability Plans
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:
Amends the California Environmental Quality Act. Requires the Judicial Council to adopt a 
rule of court to establish procedures applicable to actions or proceedings brought to attack, 
review, set aside, void, or annul the certification of an environmental impact report for 
certain projects covered by a groundwater sustainability plan. Prohibits the court from 
staying or enjoying the construction or operation of the project unless the court makes a 
certain finding.
STATUS:
04/14/2015 In ASSEMBLY Committee on WATER, PARKS AND WILDLIFE:  

Not heard.
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Priority: High

CA AB 464 AUTHOR: Mullin [D]
TITLE: Transactions and Use taxes: Maximum Combined Rate
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
LAST AMEND: 06/17/2015
DISPOSITION: To Governor
LOCATION: Enrolled
SUMMARY:
Amends existing law that authorizes cities and counties, and if specifically authorized, other 
local government entities, to levy a transactions and use tax for general purposes, in 
accordance with the procedures and requirements set forth in the Transactions and Use Tax 
Law, including a requirement that the combined rate of all taxes imposed in the county to 
not exceed a specified percentage. Increases the maximum combined rate.
STATUS:
07/22/2015 Enrolled.
Priority: High

CA AB 516 AUTHOR: Mullin [D]
TITLE: Vehicles: Temporary License Plates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the Department of Motor Vehicles to develop an operational system that allows a 
dealer or lessor-retailer to electronically report the sale of a vehicle and provide a temporary 
license plate. Authorizes related fees and document fees. Prohibits a person from displaying 
or presenting to a peace officer, a temporary plate that was not issued for that vehicle. 
Relates to counterfeiting temporary plates. Requires the replacement or destruction of 
temporary plates upon receipt of permanent plates.
STATUS:
07/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 620 AUTHOR: Hernandez R [D]
TITLE: High-Occupancy Toll Lanes: Exemptions from Tolls
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
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LOCATION: Assembly Transportation Committee
SUMMARY:
Relates to high-occupancy toll lanes. Requires the Los Angeles county Metropolitan 
Transportation Authority, in implementing the value-pricing and transit development 
program, to adopt eligibility requirements for mitigation measures for commuters and 
transit users of low and moderate income. Requires provision of hardship exemptions from 
the payment of toll charges for commuters who meet the eligibility requirement for 
specified assistance programs.
STATUS:
04/27/2015 In ASSEMBLY Committee on TRANSPORTATION:  Not heard.
Priority: High

CA AB 644 AUTHOR: Wood [D]
TITLE: Land Use: General Plan: Safety Element: Fire Hazard
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Relates to the Subdivision Map Act. Exempts specified findings before approving a 
tentative map or a parcel map for which a tentative map was not required, that would 
subdivide land identified in the open space element for the managed production of 
resources. Applies the exemption to subdivision of land consistent with open space purpose. 
Requires the land to be subject to a binding restriction prohibiting the development of a 
habitable, industrial, or commercial building or structure under a condition.
STATUS:
07/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 645 AUTHOR: Williams [D]
TITLE: California Renewables Portfolio Standard
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Expresses the intent of the Legislature for the purposes of the Renewables Portfolio 
Standard program that the amount of electricity generated per year from eligible renewable 
energy resources be increased to an amount equal to at least 50% by a specified date. 
Requires the Public Utilities Commission to establish the quantity of electricity products 
from eligible renewable energy resources to be procured by each retail seller for specified 
periods.
STATUS:
07/07/2015 From SENATE Committee on ENERGY, UTILITIES AND 
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COMMUNICATIONS:  Do pass to Committee on 
APPROPRIATIONS. (8-3)

Priority: High

CA AB 654 AUTHOR: Brown [D]
TITLE: Redevelopment: Revenues from Property Tax Override
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Authorizes a city, county, city and county, or special district that levies a property tax rate, 
approved by voters of those entities, to make payments in support of the State Water Project 
and levied in addition to the general property tax rate, to make a request to an oversight 
board to prohibit revenues derived from that tax rate from be deposited into a 
Redevelopment Property Tax Fund. Authorizes revenues from the tax rate, minus any 
revenue denied by oversight board, to be paid into the entities fund.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 678 AUTHOR: O'Donnell [D]
TITLE: Energy Efficiency and Greenhouse Gas Reductions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 07/09/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Requires the State Air Resources Board to develop and implement the Energy Efficiency 
and Greenhouse Gas Reductions Ports Program to fund energy efficiency upgrades and 
investments at public ports. Requires a port to develop and adopt an energy plan for the port 
to receive funding for energy-related projects. Authorizes the State Board to expend moneys 
it receives from an appropriation from the fund for the purposes of the bill.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass as amended to Committee on APPROPRIATIONS. (7-0)
Priority: High

CA AB 692 AUTHOR: Quirk [D]
TITLE: Low-Carbon Transportation Fuels
FISCAL 
COMMITTEE:

yes

URGENCY no
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CLAUSE:
INTRODUCED: 02/25/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires a minimum percentage of the 
aggregate amount transportation fuel purchased by State agencies that are buyers of 
transportation fuel to be procured from very low carbon transportation fuel sources. 
Requires that percentage to be increased each year until a specified date. Requires to 
coordination with buyer State agencies. Authorizes the Legislature to appropriate money 
from the Greenhouse Gas Reduction Fund to offset the cost of such fuel.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass to Committee on APPROPRIATIONS. (5-2)
Priority: High

CA AB 712 AUTHOR: Mullin [D]
TITLE: Redevelopment: Successor Agencies: Payment Schedule
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Amends existing law that governs redevelopment successor agencies. Revises the timeline 
for the preparation of the required Recognized Obligation Payment Schedule. Provides that 
the successor agency prepare a schedule for a 12-month fiscal period, with the first of these 
periods beginning on a specified date. Authorizes the Recognized Obligation Payment 
Schedule to be amended by the oversight board during a 12-month fiscal period under a 
specified condition.
STATUS:
03/12/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High

CA AB 720 AUTHOR: Cooley [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends the Global Warming Solutions Act of 2006. Requires the State Air Resources 
Board for any market-based compliance mechanism that the Board might adopt, to allow 
participating entities to freely sell or transfer greenhouse gas emissions allowances held in a 
holding account or compliance account, except for allowances that have been expressly 
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retired to meet a compliance obligation. Requires the Board to set a price cap on any 
allowances offered for purchase through the Board.
STATUS:
04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 

heard.
Priority: High

CA AB 754 AUTHOR: Ridley-Thomas S [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Declares the intent of the Legislature to subsequently amend this bill to include provisions 
that would provide tax relief to small businesses conducting business in Los Angeles 
County during the period of disruption caused by specified transit-related construction 
activities, conducted by the county Metropolitan Transportation Authority, and resulting in 
decreased business revenue.
STATUS:
02/25/2015 INTRODUCED.
Priority: High

CA AB 755 AUTHOR: Ridley-Thomas S [D]
TITLE: Sales and Use Taxes: Los Angeles County Transit
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 05/13/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:
Exempts partially from the sales and use tax laws the gross receipts from the sale of, and the 
storage, use or other consumption of, tangible personal property sold by, or purchased from, 
a retailer is a small business, and whose property line abuts or faces the rail corridor or a 
designated construction staging or construction storage area of specified light rail lines in 
the Los Angeles County Metropolitan Transportation Authority. Requires a small business 
certification to receive a partial exemption.
STATUS:
05/13/2015 From ASSEMBLY Committee on REVENUE AND TAXATION 

with author's amendments.
05/13/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on REVENUE AND TAXATION.
Priority: High

CA AB 779 AUTHOR: Garcia [D]
TITLE: Environmental Quality: Transit Priority Areas
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FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the California Environmental Quality Act that requires a lead agency to prepare, 
or cause to be prepared, an environmental import on a project that it proposes to carry out or 
approve that may or may not have a significant effect on the environment. Authorizes the 
Office of Planning and Research to determine that transportation impacts for residential and 
mixed-use projects in transit priority areas do not meet the threshold of significance.
STATUS:
07/08/2015 Re-referred to SENATE Committee on ENVIRONMENTAL 

QUALITY.
Priority: High

CA AB 797 AUTHOR: Steinorth [R]
TITLE: Regulations: Effective Dates: Legislative Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Governmental Organization Committee
SUMMARY:
Relates to the Administrative Procedure Act and the Office of Administrative Law. 
Requires the office to submit to the policy committee of each Legislative house a copy of 
each major regulation it submits to the Secretary of State. Provides that the Legislature may 
pass a statute to override the regulation. Requires the office to submit a copy of each major 
regulation submitted to the Secretary of State to the appropriate policy committees with 
responsibility for the subject matter.
STATUS:
05/14/2015 To SENATE Committee on GOVERNMENTAL ORGANIZATION.
Priority: High

CA AB 806 AUTHOR: Dodd [D]
TITLE: Planning: Permits: Strand-Mounted Antenna
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Requires State and local agencies to encourage the installation of broadband by eliminating 
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barriers that restrict broadband deployment. Requires that strand-mounted antennas that 
were previously in accordance with State and local permitting requirements be exempt from 
additional permit requirements.
STATUS:
07/13/2015 From SENATE Committee on GOVERNANCE AND FINANCE 

with author's amendments.
07/13/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on GOVERNANCE AND FINANCE.
Priority: High

CA AB 857 AUTHOR: Perea [D]
TITLE: Clean Truck: Bus and Off-Road Vehicle Technology
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 06/23/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Requires no less a percentage or a specified amount of money, under the Clean Truck, Bus, 
and Off-Road Vehicle and Equipment Technology Program that is appropriated for 
technology development, demonstration, precommercial pilots, and early commercial 
deployments of zero- and near zero-emission, medium- and heavy-duty truck technology be 
allocated and spent to support commercial development existing zero- and 
near-zero-emission heavy-duty truck technology meeting or exceeding a specified emission 
standard.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass as amended to Committee on APPROPRIATIONS. (5-2)
Priority: High

CA AB 868 AUTHOR: Obernolte [R]
TITLE: Public Employees' Retirement System
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
ENACTED: 07/14/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 86
SUMMARY:
Relates to contracting agencies and transfer of membership with the Public Employees' 
Retirement System with respect to the counties of Kern, Los Angeles, and Orange. Expands 
the application of the provisions to the County of San Bernardino.
STATUS:
07/14/2015 Signed by GOVERNOR.
07/14/2015 Chaptered by Secretary of State.  Chapter No. 86
Priority: High
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CA AB 869 AUTHOR: Cooper [D]
TITLE: Public Transportation Agencies: Fare Evasion
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 06/18/2015
DISPOSITION: Pending
LOCATION: Senate Inactive File
SUMMARY:
Relates to prohibited conduct on public transit. Provides a person who fails to pay the 
administrative penalty when due or successfully complete the administrative process to 
dismiss the notice of fare evasion or passenger conduct violation may be subject to criminal 
penalties. Requires the notice of fare contain a printed statement that the person may be 
charged with an infraction or misdemeanor if the penalty is not paid or dismissed. Requires 
dismissal of collection if the person is criminally charged.
STATUS:
07/02/2015 In SENATE.  From third reading.  To Inactive File.
Priority: High

CA AB 877 AUTHOR: Chu [D]
TITLE: Transportation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Amends existing law the created the State Transportation Commission and provided for the 
Commission's membership. Expand the Commission's membership with additional 
Assembly and Senate members as ex officio nonvoting members. States the intent of the 
Legislature to enact legislation to find a funding stream to supplement the fuel excise tax for 
transportation infrastructure projects in the State.
STATUS:
03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.
Priority: High

CA AB 904 AUTHOR: Perea [D]
TITLE: Air Quality Improvement: Vehicle Rebate Project
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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INTRODUCED: 02/26/2015
LAST AMEND: 07/13/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Relates to the Clean Vehicle Rebate Project. Requires the state board to establish the Clean 
Reused Vehicle Rebate Project, as a part of the Air Quality Improvement Program, to 
provide rebates or other incentives for the acquisition of an eligible used vehicle, the 
replacement or refurbishment of a battery and related components for an eligible used 
vehicle, or an extended warranty for the battery or related components, or an extended 
service warranty to cover unexpected vehicles repairs.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass to Committee on APPROPRIATIONS. (5-1)
Priority: High

CA AB 914 AUTHOR: Brown [D]                      SANBAG Position: Sponsor
TITLE: Toll Facilities: County of San Bernardino
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
LOCATION: Senate Third Reading File
SUMMARY:
Authorizes the San Bernardino County Transportation Commission to conduct, administer, 
and operate a value-pricing program including HOT lanes and other toll facilities on 
Interstate Highway Route 10 and 15 in the County of San Bernardino and, with the 
agreement of affected transportation agencies, specified extension and connections into the 
Counties of Los Angeles and Riverside. Requires the toll revenues to be spent for specified 
transportation purposes. Authorizes the Commission to issue revenue bonds.
STATUS:
07/14/2015 In SENATE.  Read second time.  To third reading.
Priority: High

CA AB 945 AUTHOR: Ting [D]
TITLE: Sales and Use Taxes: Exemption: Low-Emission Vehicles
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 05/20/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Provides a partial exemption from sales and use tax laws with respect to the sale of 
specified low-emission vehicles.
STATUS:
05/28/2015 In ASSEMBLY.  Joint Rule 62(a) suspended.
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Attachment B

05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 
committee.

Priority: High

CA AB 948 AUTHOR: Patterson [R]
TITLE: Local Government: Community Service Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Amends the Community Services District Law. Authorizes a person to serve on the Board 
of Directors of the Sierra Cedars Community Services District if he or she holds title to land 
within the district.
STATUS:
05/05/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT with 

author's amendments.
05/05/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 956 AUTHOR: Mathis [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/13/2015
DISPOSITION: Failed
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act activities 
undertaken by a local agency in response to a drought that are necessary for water recycling 
projects that provide water for drinking and sanitation to specific individuals and 
communities.
STATUS:
06/08/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).
Priority: High

CA AB 1009 AUTHOR: Garcia [D]
TITLE: Local Government: Redevelopment: Revenues
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/26/2015
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Attachment B

DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Authorizes a city or county that levies a property tax rate to make payments in support of 
pension programs and levied in addition to the general property tax rate, to make a request 
to an oversight board to prohibit revenues derived from that property tax rate from being 
deposited into a Redevelopment Property Tax Fund. Provides the circumstances for denial 
of such request. Requires the county-auditor to allocate funds from the Fund to a city or 
county that levied the property tax.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 1015 AUTHOR: Bloom [D]
TITLE: Parking: Car Share Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
ENACTED: 07/02/2015
DISPOSITION: Enacted
LOCATION: Chaptered
CHAPTER: 41
SUMMARY:
Authorizes a local authority to, by ordinance or resolution, designate certain streets or 
portions of streets for the nonexclusive parking privilege of motor vehicles participating in a 
car share vehicle program or ridesharing program.
STATUS:
07/02/2015 Signed by GOVERNOR.
07/02/2015 Chaptered by Secretary of State.  Chapter No. 41
Priority: High

CA AB 1030 AUTHOR: Ridley-Thomas S [D]
TITLE: Global Warming Solutions Act of 2006: Greenhouse Gas
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends existing law that relates to the Greenhouse Gas Reduction Fund. Requires priority 
be given to projects involving hiring that support the targeted training and hiring of workers 
from disadvantaged communities for career-track jobs.
STATUS:
07/07/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High
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Attachment B

CA AB 1033 AUTHOR: Garcia E [D]
TITLE: Infrastructure Financing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
SUMMARY:
Amends the Bergeson-Peace Infrastructure and Economic Development Bank Act, which 
establishes the California Infrastructure and Economic Development Bank, and authorizes 
the issuance of bonds. Revises the definition of economic development facilities to include 
facilities that are used to provide goods movement. Revises the definition of port facilities 
to reference airports, landports, waterports and railports.
STATUS:
03/19/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 

DEVELOPMENT AND THE ECONOMY and 
TRANSPORTATION.

Priority: High

CA AB 1068 AUTHOR: Allen T [R]
TITLE: California Environmental Quality Act: Priority Projects
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Authorizes each Member of the Legislature to nominate one project within his or her 
respective district each year, and the Governor to designate those projects as priority 
projects if the projects meet specified requirements. Requires the Governor to provide a 
notice of the designation to the appropriate lead agency and to the Office of Planning and 
Research. Requires an environmental impact report for each project. Authorizes tiering 
from previously prepared reports. Relates to court stays of projects.
STATUS:
03/19/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 

JUDICIARY.
Priority: High

CA AB 1074 AUTHOR: Garcia [D]
TITLE: Alternative Fuels: Infrastructure
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
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Attachment B

DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends laws regarding the Humboldt Bay Harbor, Recreation, and Conservation District 
and specified harbor and port districts. Provides for a State policy to accelerate the adoption 
of vehicles using alternative fuels by increasing the amount of charging and refueling 
options to facilitate electric, hydrogen, and natural gas vehicles traveling along all passenger 
and goods movement corridors on federal and state highways. Requires refueling 
infrastructure plan for alternative refueling.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 1079 AUTHOR: Obernolte [R]
TITLE: Successor Agencies: Due Diligence Review
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to finding of completion. Amends an existing which provides for the designation of 
successor agencies to wind down the affairs of dissolved redevelopment agencies and which 
requires a successor agency to employ a licensed accountant to conduct a certain due 
diligence review. Provides that the requirements of a due diligence review have been 
satisfied if specified conditions with respect to a transfer of assets are met.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High

CA AB 1080 AUTHOR: Obernolte [R]
TITLE: Redevelopment: Enforceable Obligations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Relates to military base reuse. Authorizes the Department of Finance to find that an 
agreement between a former redevelopment agency and a joint powers authority that was 
created to exercise the powers provided by the Military Base Reuse Authority Act is an 
enforceable obligation.
STATUS:
03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 

HOUSING AND COMMUNITY DEVELOPMENT.
Priority: High
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Attachment B

CA AB 1087 AUTHOR: Grove [R]
TITLE: Greenhouse Gas Reduction Fund: High-Speed Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Provides that the continuous appropriations from the Greenhouse Gas Reduction Fund to 
the High-Speed Rail Authority are for specified components of the initial operating segment 
and phase I blended system, as described in the Authority's 2012 business plan, of the high 
speed train system that shall be constructed.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.
Priority: High

CA AB 1098 AUTHOR: Bloom [D]
TITLE: Transportation: Congestion Managment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Deletes traffic level of service standards as an element of a congestion management 
program and deletes related requirements, including a requirement that a city or county 
prepare a plan when highway or roadway level of service standards are not maintained. 
Requires performance measures to include vehicle miles traveled, air emissions, and 
bicycle, transit, and pedestrian mode share. Requires an evaluation of how a congestion 
management program contributes to achieving a greenhouse gas reduction target.
STATUS:
03/26/2015 To ASSEMBLY Committees on TRANSPORTATION and LOCAL 

GOVERNMENT.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION.
Priority: High

CA AB 1138 AUTHOR: Patterson [R]
TITLE: High-Speed Rail: Eminent Domain
FISCAL 
COMMITTEE:

yes
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Attachment B

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits the High-Speed Rail Authority or the State Public Works Board acting on behalf 
of the authority, from adopting a resolution of necessity to commence an eminent domain 
proceeding to acquire a parcel of real property along a corridor, or usable segment thereof, 
for the high-speed train system unless the resolution identifies the source of all funds to be 
invested in the corridor or usable segment and the anticipated time of receipt of those funds.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.
Priority: High

CA AB 1171 AUTHOR: Linder [R]                      SANBAG Position: Support 
TITLE: Construction Manager: General Contractor Method
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/19/2015
DISPOSITION: Pending
LOCATION: Assembly Unfinished Business - Concurrence in Senate Amendments
SUMMARY:
Authorizes regional transportation agencies to use the Construction Manager/General 
Contractor project delivery method to design and construct certain expressways that are not 
on the state highway system if the expressways are developed in accordance with an 
expenditure plan approved by voters, there is an evaluation of the traditional 
design-bid-build method of construction, and the transportation agency adopts the method at 
a public meeting. Requires a report upon completion of a project.
STATUS:
07/16/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 

ASSEMBLY for concurrence. (38-0)
Priority: High

CA AB 1176 AUTHOR: Perea [D]
TITLE: Vehicular Air Pollution
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Establishes the Advanced Low-Carbon Diesel Fuels Access program administered by the 
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Attachment B

State Energy Resources Conservation and Development Commission, for reducing 
greenhouse gas emissions of diesel motor vehicles by providing capital assistance for 
projects that expand advanced low-carbon diesel fueling infrastructure in communities that 
are disproportionately impacted by environmental hazards and where the greatest air quality 
impacts can be identified. Relates to contract, grant, or loan extension.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass as amended to Committee on APPROPRIATIONS. (7-0)
Priority: High

CA AB 1179 AUTHOR: Rendon [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends the California Global Warming Solutions Act of 2006 which requires a plan to 
allocate a specified percentage of available Greenhouse Gas Reduction Fund moneys to 
projects that benefit disadvantaged communities. Requires the State Air Resources Board to 
prepare, and post on its Internet Web site, a specified report on the projects funded to 
benefit disadvantaged communities.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA AB 1202 AUTHOR: Mayes [R]
TITLE: Fire Prevention Fee: Fee Reduction
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to the State Board of Forestry and Fire Protection. Requires the Board to reduce the 
amount of the fee to be charged on a habitable structure by an amount equal to the amount 
paid by the owner of the structure to a local fire district for fire prevention services during 
the year for which the fee is due, if the owner of the structure provides the Board with 
written documentation of the amount paid to the local fire district for those services. 
Requires guidelines to clarify written documentation.
STATUS:
05/28/2015 In ASSEMBLY Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High
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Attachment B

CA AB 1218 AUTHOR: Weber [D]
TITLE: Public Contracts: Disabled Veteran Business Enterprise
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires a greater participation incentive by a public agency be provided a prime contractor 
who owns a certain disabled veteran business enterprise, and has not entered into contracts 
as a prime contractor. Requires the Department of Veterans Affairs to maintain additional 
information relating to its promotion efforts. Provides the records maintenance period for 
information provided by contractors of veteran business subcontractors used. Relates to 
certification of payments by contractors.
STATUS:
07/14/2015 From SENATE Committee on GOVERNMENTAL 

ORGANIZATION:  Do pass to Committee on APPROPRIATIONS. 
(13-0)

Priority: High

CA AB 1222 AUTHOR: Bloom [D]
TITLE: Tow Trucks
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/23/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Applies provisions regarding the removal of a vehicle without permission to towing 
companies. Requires that the towing company or the owner or operator of the tow truck 
possess specified information prior to arriving at the scene, or obtain that information prior 
to leaving the scene. Requires that information to be made available to law enforcement. 
Requires providing a towed vehicle's owner or operator with an itemized estimate of all 
charges and services to be performed. Provides misdemeanor violations.
STATUS:
07/07/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (11-0)
Priority: High

CA AB 1236 AUTHOR: Chiu [D]
TITLE: Local Ordinances: Electric Vehicle Charging Stations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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Attachment B

INTRODUCED: 02/27/2015
LAST AMEND: 07/09/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Relates to the Electric Vehicle Charging Stations Open Access Act. Requires a city, county 
or city and county to approve the installation of electric vehicle charging stations through 
the issuance of specified permits unless the proposed installation would have an adverse 
impact upon the public health or safety. Provides appeal of that decision. Creates an 
expedited and streamlined permitting process for electric vehicle charging stations for local 
entities with minimum populations.
STATUS:
07/09/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 1242 AUTHOR: Gray [D]
TITLE: Water Quality: Groundwater Impacts
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the State Water Resources Control Board, in formulating State policy for water 
quality control and adopting or approving a water quality control plan, to take into 
consideration any applicable groundwater sustainability plan or alternative and available 
information regarding the impacts of groundwater use and management on beneficial uses 
of surface waters.
STATUS:
07/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 1250 AUTHOR: Bloom [D]
TITLE: Vehicles: Buses: Axle Weight
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Amends existing law that exempts from the axle gross weight requirements of a bus, a 
transit bus procured through a solicitation process pursuant to which a solicitation was 
issued prior to a specified date. Provides for an extension the the specified date for 
solicitation. Establishes certain weight limitations for transit buses procured through a 
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Attachment B

solicitation process to which a solicitation was issued at a specified time. Provides these 
provisions do not authorize such bus to travel over certain bridges.
STATUS:
07/14/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING: Do pass to Committee on APPROPRIATIONS. (11-0)
Priority: High

CA AB 1260 AUTHOR: Thurmond [D]
TITLE: Joint Exercise of Powers Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:
Authorizes the University of California and the City of Richmond or an enhanced 
infrastructure financing district to enter into a joint powers agreement for the purpose of 
financing infrastructure and other improvements within a specified area if those entities 
have entered into a specified agreement. Makes changes to provisions authorizing a city or 
county legislative body to establish an enhanced infrastructure financing district, adopt a 
financing plan, and issue bonds. Provides for disadvantaged areas.
STATUS:
07/08/2015 In SENATE Committee on EDUCATION:  Not heard.
Priority: High

CA AB 1265 AUTHOR: Perea [D]                       SANBAG Position: Support 
TITLE: Transportation Projects: Comprehensive Development
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to existing law which authorizes the Department of Transportation and regional 
transportation agencies to enter into comprehensive lease agreements. Provides that a lease 
agreement shall not be entered into under these provisions on or after a specified date. 
Includes within the Definition of regional transportation agency, the Santa Clara Valley 
Transportation Authority, thereby authorizing the authority to enter into public-private 
partnerships.
STATUS:
05/06/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA AB 1286 AUTHOR: Mayes [R]                      SANBAG Position: Support 
TITLE: State Regulatory Reform Council
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Attachment B

FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/04/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the State Regulatory Reform Council. Provides for the Council membership. 
Authorizes the council to make reports in respect to the holistic impact of all levels of State 
and local government regulations on specified industries operating in the State. Requires the 
council to post on its Internet Web site a list of its ongoing activities, specified information 
regarding meetings, and copies of final reports.
STATUS:
05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA AB 1288 AUTHOR: Atkins [D]
TITLE: Global Warming Solutions Act of 2006: Regulations
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Authorizes the State Air Resources Board to include the use of market-based compliance 
mechanisms and to adopt a regulation that establishes a system of market-based declining 
annual aggregate emissions limits for sources or categories of sources that emit greenhouse 
gases, applicable from January 1, 2012, to December 31, 2020, inclusive, as specified.
STATUS:
07/15/2015 From SENATE Committee on ENVIRONMENTAL QUALITY:  Do 

pass to Committee on APPROPRIATIONS. (5-2)
Priority: High

CA AB 1332 AUTHOR: Quirk [D]
TITLE: California Global Warming Solutions Act of 2006 Offsets
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires, as part of a market-based compliance mechanism, the creation of an offset 
protocol for renewable energy projects that are able to ramp up or down during peak energy 
demands.
STATUS:

24.b

Packet Pg. 307

A
tt

ac
h

m
en

t:
 A

u
g

 A
tt

ac
h

m
en

t 
B

  (
21

68
 :

 S
ta

te
 a

n
d

 F
ed

er
al

 L
eg

is
la

ti
ve

 U
p

d
at

e)



Attachment B

03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1335 AUTHOR: Atkins [D]
TITLE: Building Homes and Jobs Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/27/2015
LAST AMEND: 06/03/2015
DISPOSITION: Pending
LOCATION: Assembly Third Reading File
SUMMARY:
Enacts the Building Homes and Jobs Act. Imposes a fee on the recording of every real 
estate instrument, paper, or notice to be recorded. Requires fee revenues be sent to the 
Department of Housing and Community Development for deposit in the Building Homes 
and Jobs Fund to be expended for affordable owner-occupied workforce housing and for 
supporting affordable housing, home ownership opportunities, and other housing-related 
programs, and admin costs. Establishes a Fund Governing Board.
STATUS:
06/04/2015 In ASSEMBLY.  Assembly Rule 69(d) suspended.
Priority: High

CA AB 1345 AUTHOR: Dahle [R]
TITLE: California Global Warming Solutions Act of 2006
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Requires the State Air Resources Board, in consultation with the Department of Forestry 
and Fire Protection, no later than January 1, 2017, to estimate the annual greenhouse gas 
emissions associated with wildfires in California between the years 1990 and 2015, 
inclusive.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1347 AUTHOR: Chiu [D]
TITLE: Public Contracts Claims
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
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Attachment B

SUMMARY:
Establishes for state and local public contracts a claim resolution process applicable to all 
claims by contractors in connection with public works. Defines a claim. Provides the 
procedures that are required of a public entity, upon receipt of a claim sent by registered 
mail. Provides an alternative claim procedure if the public entity fails to issue a statement. 
Requires the claim deemed approved in its entirety. Authorizes nonbinding mediation. 
Provides a public works contractor claim procedure.
STATUS:
07/06/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 1362 AUTHOR: Gordon [D]
TITLE: Local Government Assessments Fees and Charges
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:
Defines stormwater for purposes of the Proposition 218 Omnibus Implementation Act to 
mean any system of public improvements or service intended to provide for the quality, 
conservation, control, or conveyance of waters that land on or drain across the natural or 
man-made landscape.
STATUS:
03/23/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.
Priority: High

CA AB 1364 AUTHOR: Linder [R]
TITLE: California Transportation Commission
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Excludes the California Transportation Commission from the Transportation Agency and 
establishes it as an entity in the state government.
STATUS:
03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA AB 1377 AUTHOR: Thurmond [D]
TITLE: Solid Waste: Recycling: Diversion: Green Material
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no
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INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law which requires each city, county, and regional agency, to develop a 
source reduction and recycling element of an integrated waste management plan. Deletes 
obsolete provisions relating to the adoption of regulations.
STATUS:
03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA AB 1398 AUTHOR: Wilk [R]
TITLE: Environmental Quality: Sustainable Environmental
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Failed
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Relates to the California Environmental Quality Act, which requires a lead agency, as 
defined, to prepare, or cause to be prepared, and certify the completion of, and 
environmental impact report (EIR). Enacts the Sustainable Environmental Protection Act. 
Specifies the environmental review for projects related to specified environmental topical 
areas. Prohibits a cause of action that alleges noncompliance based on any topical area or 
criteria.
STATUS:
06/08/2015 From ASSEMBLY Committee on NATURAL RESOURCES 

without further action pursuant to JR 62(a).
Priority: High

CA AB 1412 AUTHOR: Perea [D]
TITLE: Redevelopment: Successor Agencies
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Provides that upon application by the successor agency and approval by the oversight board, 
loan agreements entered into between a redevelopment agency and the City of San Joaquin, 
where the outstanding principal balance of the loan is a specified amount, are enforceable 
obligations if the oversight board finds that the loan was for legitimate redevelopment 
purposes.
STATUS:
06/29/2015 In SENATE Committee on APPROPRIATIONS: To Suspense File.
Priority: High
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CA AB 1455 AUTHOR: Rodriguez [D]
TITLE: Ontario International Airport
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/30/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Authorizes the City of Ontario to issue revenue bonds, for the purpose of financing the 
acquisition of the Ontario International Airport from the City of Los Angeles, that are 
secured solely by the revenues and charges at the Ontario International Airport. Requires a 
public agency that acquires the airport to comply with specified conditions relating to 
incumbent workers. Provides exceptions.
STATUS:
07/08/2015 In SENATE Committee on GOVERNANCE AND FINANCE:  Not 

heard.
Priority: High

CA AB 1459 AUTHOR: Kim [R]
TITLE: Toll Lanes: County of Orange
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Prohibits the Department of Transportation from seeking or providing funding for a toll lane 
on a public highway within the boundaries of the County of Orange unless the project is 
approved by a specified vote of the Orange County Transportation Authority.
STATUS:
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 

passage.
04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  

Reconsideration granted.
Priority: High

CA AB 1482 AUTHOR: Gordon [D]
TITLE: Climate Adaptation
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/09/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
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SUMMARY:
Requires the National Resources Agency to update climate adaptation strategy and to 
address the impacts of climate change and climate adaptation by reviewing and coordinating 
existing grants and programs to maximize specified objectives. Requires the Office of 
Planning and Research to update the State's Five-Year Infrastructure Plan to take current 
and future climate impacts into account in all infrastructure projects. Expands the duties of 
the Strategic Growth Council regarding adapting to climate change.
STATUS:
07/09/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA AB 1486 AUTHOR: Obernolte [R]
TITLE: Vehicles: Toll Highways
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:
Makes technical, nonsubstantive changes to existing law that requires the Department of the 
California Highway Patrol to provide for the proper and adequate policing of all toll 
highways and all vehicular crossings to ensure enforcement of the Vehicle Code and of any 
other law relating to the use and operation of vehicles upon toll highways, highways or 
vehicular crossings.
STATUS:
02/27/2015 INTRODUCED.
Priority: High

CA AB 1500 AUTHOR: Maienschein [R]
TITLE: Environmental Quality Act: Priority Housing Projects
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/16/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act priority 
housing projects, if specified conditions are met.
STATUS:
04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 

heard.
Priority: High

CA ACA 1 AUTHOR: Olsen [R]
TITLE: Legislative Procedure
FISCAL no
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COMMITTEE:
URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:
Prohibits either house of the Legislature from passing a bill until the bill, in the form to be 
voted on, has been made available to the public, in print and published on the Internet, for at 
least 72 hours preceding the vote.
STATUS:
03/02/2015 To ASSEMBLY Committees on BUDGET, RULES AND 

APPROPRIATIONS.
Priority: High

CA ACA 4 AUTHOR: Frazier [D]
TITLE: Local Government Transportation Projects: Special Taxes
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Proposes an amendment to the Constitution to provide that the imposition, extension, or 
increase of a sales and use tax or a transaction and use tax imposed by a local government to 
provide funding for local transportation projects requires the approval of a specified 
percentage of its voters voting on the proposition.
STATUS:
07/16/2015 From ASSEMBLY Committee on APPROPRIATIONS with author's 

amendments.
07/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA SB 1 AUTHOR: Gaines T [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Amends the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism. Requires all participating categories of persons or entities to have a compliance 
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obligation beginning on a specified date.
STATUS:
01/15/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 5 AUTHOR: Vidak [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the State Global Warming Solutions Act of 2006. Authorizes the State Air 
Resources Board to include the use of market-based compliance mechanisms. Exempts 
categories of persons or entities that did not have a compliance obligation under a 
market-based compliance mechanism from being subject to that market-based compliance 
mechanism through a specified date.
STATUS:
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Failed 

passage.
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  

Reconsideration granted.
Priority: High

CA SB 8 AUTHOR: Hertzberg [D]
TITLE: Taxation
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Expands the Sales and Use Tax Law to impose a tax on the gross receipts from the sale in 
the State or, or the receipt of the benefit in the State of services at a specified percentage 
rate.
STATUS:
02/19/2015 Re-referred to SENATE Committee on GOVERNANCE AND 

FINANCE.
Priority: High

CA SB 9 AUTHOR: Beall [D]
TITLE: Greenhouse Gas Reduction Fund: Transit/Intercity Rail
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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INTRODUCED: 12/01/2014
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Modifies the purpose of the Transit and Intercity Rail Capital Program. Provides for the 
funding of defined transformative capital improvements. Updates project selection criteria 
under the program to projects that reduce greenhouse emissions and expand transit service. 
Requires approval of a multi-year program of projects. Authorizes making multi-year 
funding commitment for a project. Authorizes the approval of related letters of no prejudice 
in allowing an applicant to expend its own moneys.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA SB 13 AUTHOR: Pavley [D]
TITLE: Groundwater
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Assembly Consent Calendar
SUMMARY:
Authorizes the State Water Resource Control Board to designate a basin as a probationary 
basin and to develop an interim plan. Relates to deficiency remedies by a local agency or 
groundwater sustainability agency, and to the designation of a basin as probationary. 
Relates to establishing a groundwater sustainability plan. Authorizes a mutual water 
company to participate in such agency. Provides a water corporation or mutual water 
company may participate. Requires an agreement for agency designation.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time.  To Consent Calendar.
Priority: High

CA SB 16 AUTHOR: Beall [D]
TITLE: Transportation Funding
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 12/01/2014
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Senate Third Reading File
SUMMARY:
Creates the Road Maintenance and Rehabilitation Program and a related fund for deferred 
highway and local road maintenance. Provides for an increase in motor vehicle fuel tax, a 
vehicle registration fee, commercial vehicle weight fees. Transfers a portion of the diesel 
fuel tax increase to the Trade Corridors Investment Fund. Increases the vehicle license fee 

24.b

Packet Pg. 315

A
tt

ac
h

m
en

t:
 A

u
g

 A
tt

ac
h

m
en

t 
B

  (
21

68
 :

 S
ta

te
 a

n
d

 F
ed

er
al

 L
eg

is
la

ti
ve

 U
p

d
at

e)
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for transportation bond debt service. Relates to petroleum storage taxes. Relates to 
allocation for supplemental project allocation requests.
STATUS:
06/01/2015 In SENATE.  Read second time and amended.  To third reading.
Priority: High

CA SB 25 AUTHOR: Roth [D]
TITLE: Local Government Finance: Property Tax Revenue
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends an existing law which requires that each city, county and city and county receive 
certain additional property tax revenues in the form of a vehicle license fee adjustment 
amount and which requires that these additional allocations be funded from ad valorem 
property tax revenues otherwise required to be allocated to educational entities. Modifies 
certain reduction and transfer provisions.
STATUS:
07/15/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT:  Do 

pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 32 AUTHOR: Pavley [D]
TITLE: Global Warning Solutions Act of 2006: Emissions Limit
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the State Air Resources Board to approve a specified statewide greenhouse gas 
emission limits that are the equivalent to a specified percentage below the 1990 level to be 
achieved by 2030 and another percentage below the 1990 level by 2050. Authorizes the 
Board to adopt an interim emissions level target to be achieve by 2040. Makes conforming 
changes.
STATUS:
07/13/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass to Committee on APPROPRIATIONS. (6-3)
Priority: High

CA SB 39 AUTHOR: Pavley [D]
TITLE: Vehicles: High-Occupancy Vehicle Lanes
FISCAL 
COMMITTEE:

yes

URGENCY yes
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CLAUSE:
INTRODUCED: 12/01/2014
LAST AMEND: 04/08/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Increases the number of vehicle identifiers that the Department of Motor Vehicle is 
authorized to issue for HOV lane usage.
STATUS:
05/22/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA SB 40 AUTHOR: Gaines T [R]
TITLE: Air Quality Improvement Program: Vehicle Rebates
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 12/01/2014
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires incentives for qualifying zero-emission, battery-electric passenger vehicles under 
the Clean Vehicle Rebate Project of the Air Quality Improvement Program to be limited to 
vehicles in that category with a manufacturer's suggested retail price of a specified amount. 
Requires the rebate for certain vehicles to be a specified sum, subject to the availability of 
funds.
STATUS:
04/06/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING with author's amendments.
04/06/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 64 AUTHOR: Liu [D]
TITLE: State Transportation Plan
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/05/2015
LAST AMEND: 06/24/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires the State Transportation Commission to review recommendations in the update to 
the Transportation Plan prepared in 2015, and periodically thereafter, to prepare specific 
action-oriented and pragmatic recommendations for transportation system improvements, 
and to submit a report in that regard to the Legislature and the Governor. Requires an 
annual report on allocations for transportation capital outlay appropriations include specific, 
action-oriented, and pragmatic recommendations.

24.b

Packet Pg. 317

A
tt

ac
h

m
en

t:
 A

u
g

 A
tt

ac
h

m
en

t 
B

  (
21

68
 :

 S
ta

te
 a

n
d

 F
ed

er
al

 L
eg

is
la

ti
ve

 U
p

d
at

e)



Attachment B

STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA SB 66 AUTHOR: Leyva [D]
TITLE: Career Technical Education Pathways Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 01/07/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:
Extends the operation of the Career Technical Education Pathways Program, which requires 
the Chancellor of the California Community Colleges and the Superintendent of Public 
Instruction to assist economic and workforce regional development centers and consortia, 
community colleges, middle schools, high schools, and regional occupational centers and 
programs to improve linkages and career technical education pathways between high 
schools and community colleges.
STATUS:
01/15/2015 To SENATE Committee on EDUCATION.
Priority: High

CA SB 118 AUTHOR: Liu [D]
TITLE: School-Based Health and Education Partnership
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/14/2015
LAST AMEND: 04/07/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Renames the Public School Health Center Support Program the School-Based Health and 
Education Partnership Program. Provides funding for the expansion and renovation of 
existing school health centers. Changes the amount of certain sustainability grants. Revises 
the purposes for which such grants may be used. Authorizes population health grants in 
specified amounts.
STATUS:
07/15/2015 From ASSEMBLY Committee on EDUCATION:  Do pass to 

Committee on APPROPRIATIONS. (7-0)
Priority: High

CA SB 122 AUTHOR: Jackson [D]
TITLE: Environmental Quality Act: Record of Proceedings
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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INTRODUCED: 01/15/2015
LAST AMEND: 06/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Amends the Environmental Quality Act. Relates to a database for the collection, storage, 
retrieval, and dissemination of environmental documents, notices of exemption, notices of 
preparation, notices of determination, and notices of completion provided to the office that 
shall be available online to the public through the internet. Provides for the phase-in of 
electronic documents. Requires the lead agency to submit to the State Clearinghouse a 
sufficient number of environmental documents for review.
STATUS:
07/15/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA SB 127 AUTHOR: Vidak [R]
TITLE: Water Quality, Supply, and Infrastructure Improvement
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the Water Quality, Supply, and Infrastructure Improvement Act of 2014. 
Requires the public agency, in certifying the environmental impact report and in granting 
approvals for projects funded, in whole or in part, by Proposition 1, including the 
concurrent preparation of the record of proceedings and the certification of the record of 
proceeding within 5 days of the filing of a specified notice, to comply with specified 
procedures.
STATUS:
02/05/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 

JUDICIARY.
Priority: High

CA SB 148 AUTHOR: McGuire [D]
TITLE: Career Technical Education: Career and Job Skills
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 01/29/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Establishes the Career and Job Skills Education Act. Authorizes the governing board of a 
school district that operates any state-approved career technical education sequence of 
courses to apply for a grant for the development and enhancement of high-quality career 
technical education programs. Requires the adoption of related policies and procedures that 
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satisfy specified criteria. Establishes a related fund. Requires the distribution of grant 
awards through a specified annual application process.
STATUS:
07/15/2015 From ASSEMBLY Committee on EDUCATION: Do pass as 

amended to Committee on APPROPRIATIONS. (7-0)
Priority: High

CA SB 158 AUTHOR: Huff [R]
TITLE: Transportation Projects: Comprehensive Agreements
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/03/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:
Authorizes the Department of Transportation or a regional agency to enter into a 
comprehensive development lease for a proposed transportation project on the state 
highway system if a draft environmental impact statement or draft environmental impact 
report for the project was released by the department by a specified date for public 
comment.
STATUS:
04/20/2015 Withdrawn from SENATE Committee on TRANSPORTATION 

AND HOUSING.
04/20/2015 In SENATE.  Ordered to second reading.
Priority: High

CA SB 166 AUTHOR: Gaines T [R]
TITLE: California Environmental Quality Act
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/05/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Makes technical nonsubstantive changes to the California Environmental Quality Act that 
requires a lead agency to prepare, or cause to be prepared, and certify the completion of, an 
environmental impact report on a project that it proposes to carry out or approve that may 
have a significant effect on the environment or to adopt a negative declaration if it finds that 
the project will not have that effect.
STATUS:
02/19/2015 To SENATE Committee on RULES.
Priority: High

CA SB 198 AUTHOR: Morrell [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes
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Attachment B

URGENCY 
CLAUSE:

no

INTRODUCED: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Repeals provisions of existing law that requires the State Board of Forestry and Fire 
Protection to adopt regulations to establish a fire prevention fee to be charged on each 
structure on a parcel that is within a state responsibility area. Requires that the fire 
prevention fee be adjusted annually using prescribed methods.
STATUS:
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Failed passage.
03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 

WATER:  Reconsideration granted.
Priority: High

CA SB 207 AUTHOR: Wieckowski [D]
TITLE: Greenhouse Gas Reduction Fund
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/11/2015
LAST AMEND: 03/24/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:
Amends existing law that requires a State agency expending moneys from the Greenhouse 
Gas Reduction Fund to create a records that includes a description of the expenditure and 
how it will contribute to achieving and maintaining greenhouse gas emissions reductions. 
Requires that record to be posted on the Internet Web sites of the related State agency and 
the State Air Resources Board prior to the expending of those moneys.
STATUS:
05/14/2015 To ASSEMBLY Committee on NATURAL RESOURCES.
Priority: High

CA SB 226 AUTHOR: Pavley [D]
TITLE: Sustainable Groundwater Management Act
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Provides for a comprehensive method for determining groundwater rights. Provides that a 
court shall use the Code of Civil Procedure for determining rights to groundwater. Requires 
the rights determination process to be available to specified courts. Provides for 
applicability to Indian tribes and the federal government. Requires the boundaries of a basin 
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Attachment B

to be identified in Bulletin 118. Authorizes certain departments to intervene in specified 
actions. Provides for expert witness disclosures.
STATUS:
07/07/2015 From ASSEMBLY Committee on JUDICIARY:  Do pass to 

Committee on APPROPRIATIONS. (7-3)
Priority: High

CA SB 228 AUTHOR: Cannella [R]
TITLE: Groundwater Storage: Beneficial Use
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Declares that the recharging of a groundwater basin by a local groundwater management 
agency or a local groundwater sustainability agency for the purposes of repelling saline 
intrusion and recovering basin groundwater levels constitutes a beneficial use of water if the 
recharge is consistent with the local agency's groundwater management plan or groundwater 
sustainability plan.
STATUS:
02/26/2015 To SENATE Committee on NATURAL RESOURCES AND 

WATER.
Priority: High

CA SB 229 AUTHOR: Roth [D]
TITLE: Courts: Judgeships
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/13/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Appropriates a specified amount of funding from the General Fund for the purpose of 
funding a specified total of Superior Court judge positions in judgeships currently 
authorized by the Legislature. Requires the Judicial Council to determine which positions 
are funded, pursuant to uniform criteria in existing law.
STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA SB 246 AUTHOR: Wieckowski [D]
TITLE: Climate Change Adaptation
FISCAL 
COMMITTEE:

yes

URGENCY no
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CLAUSE:
INTRODUCED: 02/18/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Climate Adaptation and Resiliency Program to coordinate State, regional, 
and local agency efforts to adopt the impacts of climate change. Requires the updating of 
the State Climate Adaptation Strategy, and the Adaptation Planning Guide. Establishes an 
advisory council to support program goals. Requires the establishment of a clearinghouse 
for climate adaptation information.
STATUS:
07/13/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass to Committee on APPROPRIATIONS. (8-1)
Priority: High

CA SB 250 AUTHOR: Gaines T [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Extends the time when the fire prevention fee is due and payable from the date of 
assessment by the State Board of Equalization and authorizes the petition for 
redetermination to be filed within a specified number of days after service of the notice of 
determination.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA SB 254 AUTHOR: Allen [D]
TITLE: State Highways: Relinquishment
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/18/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:
Requires the State Department of Transportation to make a specified report to the State 
Transportation Commission on which State highway routes or segments primarily serve 
regional travel and do not primarily facilitate interregional movement of goods and people, 
and to identify which routes are best for relinquishment. Provides the procedures for the 
Commission to relinquish a portion of a State highway to a county or city. Requires the 
relinquishment is subject to certain conditions.
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STATUS:
06/15/2015 To ASSEMBLY Committee on TRANSPORTATION.
Priority: High

CA SB 272 AUTHOR: Hertzberg [D]
TITLE: State Public Records Act: Local Agencies: Inventory
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires each local agency, in implementing the State Public Records Act, to create a 
catalog of enterprise systems, to make the catalog publicly available upon request in the 
office of the person or officer designated by the agency's legislative body, and to post the 
catalog on the local agency's Internet Web site. Requires the catalog to disclose a list of the 
systems utilized by the agency and, among other things, the current system vendor and 
product.
STATUS:
07/15/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT:  Do 

pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 274 AUTHOR: Morrell [R]
TITLE: Economic Development
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
States the intent of the Legislature to enact legislation that would promote job and business 
growth and encourage economic development.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 309 AUTHOR: Morrell [R]
TITLE: County Employees Retirement: Contribution Rates
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
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Attachment B

Makes technical nonsubstantive changes to the County Employees Retirement Law of 1937 
(CERL) that authorizes counties to establish retirement systems pursuant to its provisions in 
order to provide pension benefits to county and district employees. Establishes the normal 
rates of contribution for members based on providing a specified average annuity.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 321 AUTHOR: Beall [D]                       SANBAG Position: Support 
TITLE: Motor Vehicle Fuel Taxes: Rates: Adjustments
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

yes

INTRODUCED: 02/23/2015
LAST AMEND: 05/27/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Relates to motor fuel tax rates. Requires the State Board of Equalization to adjust the rate in 
a manner as to generate an amount of revenue equal to the amount of revenue loss 
attributable to an exception that reflects the combined average of the actual fuel price over 
previous fiscal years and the estimated fuel price for the current fiscal year. Relates to 
revenue neutrality for each year.
STATUS:
07/13/2015 In ASSEMBLY Committee on REVENUE AND TAXATION: To 

Suspense File.
07/13/2015 From ASSEMBLY Committee on REVENUE AND TAXATION:  

Do pass as amended to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 348 AUTHOR: Galgiani [D]                     SANBAG Position: Support 
TITLE: California Environmental Quality Act: Railroad Crossing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 04/06/2015
DISPOSITION: To Governor
LOCATION: Enrolled
SUMMARY:
Relates to the California Environmental Quality Act. Requires a lead agency, if it 
determines that a certain exemption applies to a project that the agency approves or 
determines to carry out, to file a notice of exemption with the Office of Planning and 
Research and, in the case of a local agency, with the county clerk in each affected county. 
Extends the repeal date for certain provisions concerning railroad crossings.
STATUS:
07/27/2015 Enrolled.
Priority: High
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CA SB 379 AUTHOR: Jackson [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/24/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Requires, upon the next revision of a local hazard mitigation plan, the element to be 
reviewed and updated as necessary to address climate adaptation and resiliency strategies 
applicable to that city or county. Requires the update to include a set of goals, policies, and 
objectives based on the a vulnerability assessment identifying the risks that climate change 
poses to the local jurisdiction and the at risk geographic areas and specified information 
from federal, state, regional, and local agencies.
STATUS:
07/06/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA SB 391 AUTHOR: Huff [R]
TITLE: Assault and Battery: Transit Employees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
LOCATION: Senate Public Safety Committee
SUMMARY:
Provides the criminal penalties for an assault or battery and battery with injury committed 
against a transit employee.
STATUS:
04/21/2015 From SENATE Committee on PUBLIC SAFETY with author's 

amendments.
04/21/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on PUBLIC SAFETY.
Priority: High

CA SB 397 AUTHOR: Fuller [R]
TITLE: Off-Highway Vehicles
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
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States the intent of the Legislature to enact legislation relating to off-highway vehicles.
STATUS:
03/05/2015 To SENATE Committee on RULES.
Priority: High

CA SB 398 AUTHOR: Leyva [D]
TITLE: Green Assistance Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes the Green Assistance Program, to be administered by the Secretary for 
Environmental Protection that provides technical assistance to small businesses, small 
nonprofits, and disadvantaged communities in applying for an allocation of moneys from 
the Greenhouse Gas Reduction Fund.
STATUS:
07/13/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 413 AUTHOR: Wieckowski [D]                  SANBAG Position: Support 
TITLE: Public Transit: Prohibited Conduct
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/25/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to certain acts on or in a facility or vehicle of a public transportation system. Makes 
it so the provision would apply to a person failing to comply with the warning of a transit 
official related to disturbing another person by loud and unreasonable noise, and to a person 
playing unreasonably loud sound equipment on or in a public transportation system facility 
or vehicle, and related administrative penalties. Provides an infraction for not yielding 
seating to elderly or handicapped.
STATUS:
07/14/2015 From ASSEMBLY Committee on PUBLIC SAFETY:  Do pass to 

Committee on APPROPRIATIONS. (7-0)
Priority: High

CA SB 471 AUTHOR: Pavley [D]
TITLE: Water, Energy, Reduction of Greenhouse Gas Emissions
FISCAL 
COMMITTEE:

yes

URGENCY no
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CLAUSE:
INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Includes reduction of greenhouse emissions associated with water treatment among the 
investments that are eligible for funding from the Greenhouse Gas Reduction Fund. 
Requires the State Water Resources Control Board to establish a grant and loan program for 
water projects that result in the net reduction of water-related greenhouse gas emissions.
STATUS:
07/13/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass as amended to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 487 AUTHOR: Nielsen [R]
TITLE: Sustainable Groundwater Management Act: Exemptions
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the California Environmental Act (CEQA). Exempts from the requirements of 
CEQA the formation of a groundwater sustainability agency, the amendment of a 
groundwater sustainability plan or coordinated groundwater sustainability plan, and the 
implementation of those plans, except to the extent that the implementation requires the 
construction or installation of a new facility.
STATUS:
03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
Priority: High

CA SB 493 AUTHOR: Cannella [R]
TITLE: Elections in Cities: By or From Districts
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Assembly Second Reading File
SUMMARY:
Authorizes the legislative body of a city with a specified population to adopt an ordinance 
that requires the members of the body to be elected by district or by district with an elective 
mayor without being required to submit the ordinance to the voters for approval. Requires 
the ordinance to include a specified declaration. Requires the population of the city to be 
determined by the most recent federal decennial census.
STATUS:
07/15/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT:  Do 
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pass. (8-0)
Priority: High

CA SB 506 AUTHOR: Fuller [R]
TITLE: Economic Development: Military Aerospace
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Establishes the Military and Aerospace Program. Sets forth the program's duties and 
authority with respect to State and local defense retention, conversion, and base reuse 
activities, including developing and recommending a strategic plan for State and local 
defense retention and conversion efforts. Requires a Military Advisory Council. Requires 
the implementation of a space enterprise development program to increase competitiveness 
of such enterprise in the State.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA SB 508 AUTHOR: Beall [D]                       SANBAG Position: Support 
TITLE: Transportation Funds: Transit Operators: Pedestrians
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/15/2015
DISPOSITION: Pending
LOCATION: Assembly Third Reading File
SUMMARY:
Deletes the requirement that transit operators maintain higher farebox requirements based 
on a specified fiscal year. Exempts additional expenditures categories from definition of 
operating costs including fuel, insurance, and claims settlement costs. Reduces the public 
transit operator's operating allocation by a specified percentage, based on the percentage 
amount that the operator failed to meet efficiency standards. Relates to funding for 
pedestrian safety education programs.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time.  To third reading.
Priority: High

CA SB 513 AUTHOR: Beall [D]
TITLE: Memorial Air Quality Standards Attainment Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no
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INTRODUCED: 02/26/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Allows the revenue from a surcharge on motor vehicle registration fees applicable to motor 
vehicles in the Sacramento Metropolitan Air Quality Management District to be used for 
projects that involve alternative fuel and electric infrastructure. Requires motor vehicle 
registration fees in air districts, except the Sacramento district, to be used for the attainment 
of air quality standards and emission reductions from motor vehicles. Relates to meeting air 
quality regarding marine vessels.
STATUS:
07/13/2015 From ASSEMBLY Committee on TRANSPORTATION:  Do pass to 

Committee on APPROPRIATIONS. (12-3)
Priority: High

CA SB 516 AUTHOR: Fuller [R]
TITLE: Transportation: Motorist Aid Services
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/01/2015
DISPOSITION: Pending
LOCATION: Senate Unfinished Business
SUMMARY:
Amends existing law authorizing a service authority to impose a fee on vehicles registered 
in the counties served by the authority. Requires each service authority to determine how 
those moneys are to be used for the implementation, maintenance, and operations of a 
motorist aid system, including call boxes. Authorizes the use of those moneys for traveler 
information systems, Intelligent Transportation System architecture and infrastructure, 
safety-related hazard and obstruction removal and other purposes.
STATUS:
07/16/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  *****To 

SENATE for concurrence. (79-0)
Priority: High

CA SB 520 AUTHOR: Berryhill [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:
Repeals existing law that requires the State Board of Forestry and Fire Protection to adopt 
regulations to establish a fire prevention fee to be charged on each habitable structure on a 
parcel that is within a state responsibility area, and requires that the fire prevention fee be 
adjusted annually using prescribed methods.
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STATUS:
03/12/2015 To SENATE Committees on NATURAL RESOURCES AND 

WATER and GOVERNANCE AND FINANCE.
Priority: High

CA SB 551 AUTHOR: Wolk [D]
TITLE: State Water Policy: Water and Energy Efficiency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/06/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Declares the policy of the state that water use and water treatment shall operate in a manner 
that is as energy efficient as in feasible and energy use and generation shall operate in a 
manner that is as water efficient as is feasible. Requires all relevant state agencies to 
consider this state policy when revising, or establishing policies, regulations, and grant 
criteria when pertinent to these uses of water and energy.
STATUS:
07/14/2015 From ASSEMBLY Committee on WATER, PARKS AND 

WILDLIFE:  Do pass to Committee on APPROPRIATIONS. (9-4)
Priority: High

CA SB 552 AUTHOR: Wolk [D]
TITLE: Public Water Systems: Disadvantaged Communities
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 07/07/2015
DISPOSITION: Pending
LOCATION: Assembly Rules Committee
SUMMARY:
Requires the State Water Resources Control Board to hold at least one initial public meeting 
prior to ordering the consolidate or extension of public water system service and to obtain 
the consent of any domestic well owner. Provides any affected resident and domestic well 
owner within the service area who does not consent is ineligible for any future water-related 
grant funding. Requires the Board to compensate certain water systems. Prohibits a charge 
increase for certain customers.
STATUS:
07/09/2015 Re-referred to ASSEMBLY Committee on RULES.
Priority: High

CA SB 568 AUTHOR: Fuller [R]
TITLE: Groundwater Management
FISCAL 
COMMITTEE:

no

URGENCY no
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CLAUSE:
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Relates to the Sustainable Groundwater Management Act. Authorizes the State Water 
Resources Control Board to designate a basin as a probationary basin if the state board 
makes a certain determination and authorizes the state board to develop an interim plan for 
the probationary basin.
STATUS:
03/12/2015 To SENATE Committee on RULES.
Priority: High

CA SB 580 AUTHOR: Liu [D]
TITLE: Surplus Residential Property: Affordable Housing
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Inactive File
SUMMARY:
Authorizes a local housing authority to purchase, rehabilitate, and resell surplus residential 
property within its jurisdiction. Requires the local housing authority to dedicate any profits 
realized from the sale to the construction of affordable housing. Requires that, prior to 
offering a property to a housing-related private or public entity, that property that is a 
historic home be first offered to a housing-related public entity or a nonprofit private entity 
dedicated to rehabilitating historic homes.
STATUS:
07/13/2015 In ASSEMBLY.  From Consent Calendar.  To Inactive File.
Priority: High

CA SB 584 AUTHOR: Nguyen [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/26/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Exempts from the requirements of the California Environmental Quality Act a project that 
is for the resurfacing of a city or county park.
STATUS:
04/29/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 

heard.
Priority: High

CA SB 599 AUTHOR: Mendoza [D]
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Attachment B

TITLE: Employment: Public Transit Service Contracts
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to a local government agency giving a preference to any bidder on a service contract 
to provide public transit services who agrees to retain employees of the prior contractor or 
subcontractor for a period of not less than 90 days. Expands these provisions to require a 
state agency to also give a 10% preference to any bidder under these provisions.
STATUS:
07/08/2015 In ASSEMBLY Committee on APPROPRIATIONS: To Suspense 

File.
Priority: High

CA SB 689 AUTHOR: Huff [R]
TITLE: Veterans: Housing
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Requires a project that combines housing and supportive service including job training, 
mental health and drug treatment, case management, care coordination, or physical 
rehabilitation for veterans, in order to qualify for prioritization due to mental health and 
drug treatment services, to either accept residents who are prequalified to received those 
services, or to make sure it augments those services with by a qualified mental health 
professional on staff or contracting for mental health professional.
STATUS:
04/28/2015 In SENATE Committee on TRANSPORTATION AND HOUSING:  

Not heard.
Priority: High

CA SB 698 AUTHOR: Cannella [R]
TITLE: Active Transportation Program: School Zone Safety
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:
Relates to the Active Transportation Program to encourage increased use of active modes of 
transportation, such as biking and walking. Appropriates continuously an unspecified 
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Attachment B

amount from the Greenhouse Gas Reduction Fund to the State Highway Account in the 
State Transportation fund for purposes of funding school zone safety projects within the 
Active Transportation Program.
STATUS:
04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 

heard.
Priority: High

CA SB 712 AUTHOR: Leyva [D]
TITLE: Building Equity and Growth in Neighborhoods
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Amends existing law that establishes the Building Equity and Growth in Neighborhoods 
Program for the purpose of making grants to cities and counties that provide incentives for, 
or reduce or remove regulatory barriers to, affordable housing and includes the location of 
the project in specified job centers. Expands those job centers to include the Riverside and 
San Bernardino metropolitan statistical area.
STATUS:
03/19/2015 To SENATE Committee on TRANSPORTATION AND HOUSING.
Priority: High

CA SB 728 AUTHOR: Morrell [R]
TITLE: Renewables Portfolio Standard Program
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/27/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the Public Utilities Commission evaluate the benefits and costs to the State 
economy, including upon low-and middle-income individuals and families and 
disadvantaged communities, before exercising its authority to increase the procurement of 
eligible renewable energy resources in excess of specified quantities. Requires the 
Commission to conduct duly noticed public workshops throughout the State to allow for 
public comment and consideration of any economic findings.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA SB 730 AUTHOR: Wolk [D]
TITLE: Railroads: Movement of Freight: Trains or Light Engines
FISCAL yes
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Attachment B

COMMITTEE:
URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Third Reading File
SUMMARY:
Prohibits a train or light engine used in connection with the movement of freight from being 
operated unless it has a specified minimum-sized crew. Authorizes the Public Utilities 
Commission to assess civil penalties against a person who willfully violates this provision.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time.  To third reading.
Priority: High

CA SB 734 AUTHOR: De Leon [D]
TITLE: State Lands Acquisitions: Public Transparency
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 06/02/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Relates to the Natural Resources Agency. Relates to a uniform open process to ensure that 
information is readily available to the general public, local, state, and federal agencies, 
adjacent landowners, and other interested parties regarding any State hearings to approve 
proposed State land acquisitions. Requires the agency to implement uniform open process, 
to include a specified number of days for public comment, to provide public transparency.
STATUS:
07/13/2015 From ASSEMBLY Committee on NATURAL RESOURCES:  Do 

pass to Committee on APPROPRIATIONS. (9-0)
Priority: High

CA SB 737 AUTHOR: Stone [R]
TITLE: Vehicles: Electronic Wireless Communication Devices
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires a point assessment of motor vehicle records for a violation of the prohibitions on 
driving a motor vehicle while using an electronic wireless communications device to write, 
send or read a text-based communication. Increases the base fine for a first offense and for 
each subsequent offense.
STATUS:
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Attachment B

05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 
committee.

Priority: High

CA SB 747 AUTHOR: McGuire [D]
TITLE: Airports: Financial Assistance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/06/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires the revenues from the imposition of State sales and use taxes on the sale, storage, 
use, or other consumption of aviation fuel be transferred to the Aeronautics Account for 
allocation in specified percentages to airports and for aviation-relates purposes. Requires a 
percentage of these revenues for grants be made available to nonhub commercial airports to 
attract, establish, and expand air service through incentives, marketing, passenger studies, 
route analysis and the acquisition of consultants.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA SB 760 AUTHOR: Mendoza [D]
TITLE: Distressed Watershed: Urban Greening
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 05/11/2015
DISPOSITION: Pending
LOCATION: Senate Appropriations Committee
SUMMARY:
Requires a public agency that is receiving an appropriation from the revenues of a specified 
bond proposal that are to be used for projects to protect and enhance an urban creek and its 
tributaries that meets certain requirements, to giver priority to projects that are located in, or 
directly adjacent to, a disadvantaged community within a distressed watershed and that may 
also provide greenspace or other venues for physical activities.
STATUS:
05/28/2015 In SENATE Committee on APPROPRIATIONS:  Held in 

committee.
Priority: High

CA SB 762 AUTHOR: Wolk [D]
TITLE: Competitive Bidding: Pilot Program: Design-Build
FISCAL 
COMMITTEE:

yes

URGENCY no
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Attachment B

CLAUSE:
INTRODUCED: 02/27/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Establishes a pilot program to allow counties to select the lowest responsible bidder on the 
basis of best value for construction projects that are in excess of a specified amount. 
Establishes procedures and criteria for the selection of the best value contractor. Requires 
that bidders verify specified information. Requires the board of supervisors of a 
participating county to submit a report to specified legislative committees. Amends the term 
best value to have the objective criteria evaluated.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA SB 767 AUTHOR: De Leon [D]                    SANBAG Position: Support 
TITLE: Los Angeles County Metro Transportation Authority
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 02/27/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Assembly Appropriations Committee
SUMMARY:
Authorizes the Los Angeles county Metropolitan Transportation Authority to impose an 
additional transportation transactions and use tax at a maximum rate according to a 
specified formula, for a period of time determined by the Authority, if certain conditions 
exist and subject to various requirements, including the adoption of an expenditure plan and 
voter approval.
STATUS:
07/16/2015 In ASSEMBLY.  Read second time and amended. Re-referred to 

Committee on APPROPRIATIONS.
Priority: High

CA SCA 3 AUTHOR: Morrell [R]
TITLE: Legislative Procedure
FISCAL 
COMMITTEE:

no

URGENCY 
CLAUSE:

no

INTRODUCED: 02/04/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:
Proposes an amendment to the Constitution to prohibit either house of the Legislature from 
passing a bill until the bill, in the form to be voted on, has been made available to the 
public, in print and published on the Internet, for at least 72 hours preceding the vote. 
Provides the requirement would not apply to specified urgency bills of a written statement 
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Attachment B

declaring that dispensing with the requirement is necessary to address a state of emergency.
STATUS:
02/19/2015 To SENATE Committee on RULES.
Priority: High

CA SCA 5 AUTHOR: Hancock [D]
TITLE: Local Government Finance
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 03/26/2015
LAST AMEND: 07/16/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:
Proposes an amendment to the Constitution to provide an increased personal property tax 
exemption for businesses, a real property tax exemption for any increased value to business 
property, and requiring only a partial real property tax payment for reassessed commercial 
and industrial property. Establishes a education-related property tax fund. Provides for the 
distribution of fund moneys. Relates to commercial and industrial property base line value 
assessment. Requires reporting a increased tax revenue.
STATUS:
07/16/2015 From SENATE Committee on GOVERNANCE AND FINANCE 

with author's amendments.
07/16/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on GOVERNANCE AND FINANCE.
Priority: High

CA SCA 7 AUTHOR: Huff [R]
TITLE: Motor Vehicle Fees and Taxes:Restriction on Expenditure
FISCAL 
COMMITTEE:

yes

URGENCY 
CLAUSE:

no

INTRODUCED: 04/09/2015
LAST AMEND: 05/28/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:
Proposes an amendment to the Constitution to prohibit the Legislature from borrowing 
revenues from fees and taxes imposed by the State on vehicles or their use or operation, and 
from using those revenues other than as specifically permitted by a specified Article. 
Provides that none of those revenues may be pledged or used for the payment of principal 
and interest on bonds or other indebtedness. Revises the use of specified fuel tax revenues 
for mass transit purposes and for boating-related activities.
STATUS:
05/28/2015 From SENATE Committee on TRANSPORTATION AND 

HOUSING with author's amendments.
05/28/2015 In SENATE.  Read second time and amended. Re-referred to 

Committee on TRANSPORTATION AND HOUSING.
Priority: High
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 25 

Date:  September 2, 2015 

Subject: 

Agreements with Southern California Edison (SCE) and Southern California Gas Company 

(SoCalGas) for implementing the San Bernardino Regional Energy Leadership Partnership 

Recommendation: 

That the Board of Directors, acting as the Council of Governments (COG), approve: 

A.  Agreements 15-1001306 with SCE and 15-1001307 with SoCalGas for implementing the 

San Bernardino Regional Energy Leadership Partnership with 15 partner cities in San Bernardino 

County, with all approved costs and labor associated with these partnerships reimbursable by 

both utilities, in substantially the forms attached. 

B.  A budget fund swap to the SANBAG Fiscal Year 2015/2016 Budget to reclassify $217,000 

from Property Assessed Clean Energy Fund to Local Projects Fund in Task No. 0111, Energy 

Conservation.   

Background: 

In 2008, the California Public Utilities Commission (CPUC) adopted the state’s first Long Term 

Energy Efficiency Strategic Plan, creating a framework to address the need for long-term energy 

efficiency goals and savings throughout the state.  Within the strategic plan, the Local 

Government Partnership (LGP) program was developed for implementing energy efficiency 

programs across government entities.  The LGP program managed by Investor Owned Utilities 

(IOUs) and supported by California utility ratepayers sets the goal for local governments to lead 

by example and to identify energy efficiency projects within their facilities and community.  

The three main objectives of a LGP is to 1) Retrofit local government facilities; 2) Promote 

energy efficiency programs in the community; and 3) Support energy efficiency goals and 

activities that are included in the strategic plan.  Since implementation of the LGP program, 

approximately 54 active LGPs delivered energy savings across 62 counties and 362 cities 

throughout the state.  

 

In partnership with SCE and SoCalGas, SANBAG will implement the San Bernardino Regional 

Energy Leadership Partnership (ELP), with the cities of Big Bear Lake, Chino, Chino Hills, 

Fontana, Grand Terrace, Highland, Loma Linda, Montclair, Ontario, Rancho Cucamonga, Rialto, 

Twentynine Palms, Upland, Yucaipa, and the Town of Yucca Valley.  Not included in the 

San Bernardino ELP are the cities of Adelanto, Apple Valley, Barstow, Hesperia, Redlands, 

Victorville and the County of San Bernardino, all of whom are currently operating under another 

LGP.  In addition, the cities of Colton and Needles supply their own utilities and will not 

participate. Requests from cities operating under another LGP, to transfer to the San Bernardino 

ELP will be considered by the CPUC, IOUs, and the current LGP implementer. 
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To become a partner city in the San Bernardino ELP, each city will be required to pass a 

resolution between SCE, SoCalGas, and SANBAG, declaring support for the San Bernardino 

ELP, its goals, and commit to identifying energy efficiency solutions within their facilities and 

community.  As part of the resolution, cities will identify an “Energy Champion” who will work 

in collaboration with SANBAG, SCE, and SoCalGas to identify and execute energy efficiency 

goals and participate in informational workshops. 
 

Similar partnerships have been implemented by neighboring COGs including Western Riverside, 

Coachella Valley, San Gabriel, and South Bay, all of which have achieved abundant energy 

savings amongst their participating cities with additional benefits to their communities. 
 

Primary objectives for the San Bernardino ELP include: 
 

 Short- and Long-term energy savings and demand reduction for partner cities and towns, 

and the communities they serve, as well as a reduction of greenhouse gas emissions. 

 Enabling jurisdictions to leverage their local infrastructure to “spread the word” about 

energy efficiency and deepen the reach of statewide and local energy efficiency programs 

and services. 

 Create an energy efficiency ethic as a result of delivering energy information to the 

communities, training and education for local government facility managers, energy 

managers and other staff in use of best practices methodology for identifying and 

implementing energy efficiency opportunities in their facilities. 

 Promote energy efficiency through identifying energy saving opportunities and 

leveraging available resources to install cost-effective energy-saving technologies. 

 Coordinate community outreach and training efforts to educate consumers and promote 

programs. 

 Identify/offer financial packages that bundle practical utility incentives with monetary 

incentives aimed at improving the participation of residents, businesses and local 

government agencies. 
 

Implementation of energy efficiency projects and the energy savings achieved through the 

San Bernardino ELP will be supported by ratepayer funding administered by the IOUs.  

The San Bernardino ELP will be administered on a three-year cycle, with the current program 

cycle for years 2013-2015, effective through December 31, 2015.  For the current program cycle, 

SCE has budgeted $105,000 and SoCalGas has budgeted $112,000 for a combined total of 

$217,000.  Upon CPUC’s approval of the new program cycle, an Addendum to these agreements 

will be issued by SCE and SoCalGas. Costs assumed by SANBAG during implementation, 

including labor and materials, will be reimbursed by the IOUs on a monthly basis. Qualifying 

incentives and rebates attained through the San Bernardino ELP will be paid directly by the 

IOUs. 

 

The following documents are attached: 

a. 15-1001306 SCE Agreement 

b. SCE Program Implementation Plan 

c. SCE Reporting Requirements 

d. 15-1001307 SoCalGas Agreement 

e. SoCalGas Program Implementation Plan 

f. SoCalGas Budget 

g. SoCalGas Labor Rate Schedule 

h. SoCalGas Reporting Requirements 
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i. SoCalGas Allowable Costs 

j. San Bernardino Energy Leadership Partnership Member Resolution 

Financial Impact: 

This item is not consistent with the FY 2015/2016 Budget. A budget swap has been requested in 

the recommendations. 

Reviewed By: 

This item was reviewed by the General Policy Committee on August 12, 2015 and recommended 

for approval (9-0-1).  Council Member Wapner abstained.  This item and the contracts have been 

reviewed by SANBAG General Counsel. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 7/1/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Nicole Soto

%

15-1001306

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                      

-$                      

-$                      

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001307

Additional Information

Amendment No.: Vendor No.: 01973

Southern California Edison

San Bernardino Regional Energy Leadership Partnership

105,000.00$         

-$                       

105,000.00$         

12/31/2015 Revised Expiration Date:

-$                       

-$                      

105,000.00$        

Approve Contract 15-1001306 with SCE

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

-$                       
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SANBAG Agreement # 15-1001306 

SAN BERNARDINO REGIONAL PARTNERSHIP PROGRAM AGREEMENT 

 

 

 

 

AGREEMENT TO JOINTLY DELIVER THE   

SAN BERNARDINO REGIONAL PARTNERSHIP PROGRAM 

 

 

BETWEEN 

 

 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 

 

and 

 

SOUTHERN CALIFORNIA EDISON COMPANY 

 

 

 

 

 

 

Dated: September 2, 2015 

 

 

 

 

 

 

 

This program is funded by California utility ratepayers and administered by Southern 

California Edison under the auspices of the California Public Utilities Commission. 
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15-1001306   2 

 

THIS AGREEMENT TO JOINTLY DELIVER THE SAN BERNARDINO 

REGIONAL PARTNERSHIP PROGRAM (the “Agreement”) is by and between 

SOUTHERN CALIFORNIA EDISION COMPANY (“SCE”) and SAN BERNARDINO 

ASSOCIATED GOVERNMENTS (“BUNDLER”), which Agreement shall be effective as of 

September 2, 2015 (“Effective Date”). SCE and BUNDLER may be referred to herein 

individually as a “Party” or “Partner” and collectively as the “Parties” or “Partners.”  The 

BUNDLER may be referred to herein as the “Partnership.” 

 

 WHEREAS, on July 21, 2008 (and as amended on March 2, 2009), SCE submitted 

its 2009-2011 Application for Approval of its Proposed Energy Efficiency Program Plans 

and Public Goods Charge and Procurement Funding Requests to the California Public 

Utilities Commission (the “Commission”),  which application included the Energy Leader 

Partnership Program  (“Program”) in which SCE will partner, directly or indirectly, with 

cities, counties, and other local government organizations that have a vision for energy 

efficiency sustainability and a desire to provide energy efficiency leadership to their 

communities;  

  

 WHEREAS, at SCE’s request, the Commission extended the Program for the 2010-

2012 Program cycle, and again for the 2013-2014 Program cycle.   On October 24, 2014 in 

Decision 14-10-046, the Commission extended the Program for the current 2015 Program 

year;  

 

 WHEREAS SCE, BUNDLER and each of the Member Cities (as hereinafter defined) 

have expressed a commitment to participate jointly in the Program through the 

Partnership; 

 

WHEREAS, SCE and BUNDLER desire to jointly coordinate and implement the 

Program through the Member Cities;  

  

WHEREAS, the Parties desire to enter into an agreement that supersedes any and 

all previous agreements, and sets forth the terms and conditions under which the Program 

shall be implemented with respect to the Parties; and 

 

 NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which 

is hereby acknowledged, the Parties agree as follows:  

 

 

1.0 DEFINITIONS: 

 

All terms used in the singular will be deemed to include the plural, and vice versa. The 

words “herein,” “hereto,” and “hereunder” and words of similar import refer to this 

Agreement as a whole, including all exhibits or other attachments to this Agreement, as 

the same may from time to time be amended or supplemented, and not to any particular 

subdivision contained in this Agreement, except as the context clearly requires otherwise.  

“Includes” or “including” when used herein is not intended to be exclusive, or to limit the 

generality of the preceding words, and means “including without limitation.”  The word 

“or” is not exclusive. 
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15-1001306   3 

 

 

1.1. Agreement: This document and all exhibits attached hereto, and as 

amended from time to time. 

 

1.2. Authorized Partnership Budget: The Commission approved maximum 

budget for funding the performance by both Parties of the Program, as set 

forth in the Program Implementation Plan attached hereto as Exhibit C. 

 

1.3. Authorized Work: The work authorized by the Commission for the 

Program as set forth in this Agreement and as more fully described in the 

Program Implementation Plan attached hereto as Exhibit C, and as agreed 

between the Parties to be performed. 

 

1.4. Business Day:  The period from one midnight to the following 

midnight, excluding Saturdays, Sundays, and holidays. 

 

1.5. Calendar Day:  The period from one midnight to the following 

midnight, including Saturdays, Sundays, and holidays. Unless otherwise 

specified, all days in this Agreement are Calendar Days. 

 

1.6. Contractor: An entity contracting directly or indirectly with a Party, 

or any subcontractor thereof subcontracting with such Contractor, to furnish 

services or materials as part of or directly related to such Party’s Authorized 

Work obligations.  

 

1.7. Customers or Eligible Customers: Those customers eligible for 

Program services, which are SCE customers located within the jurisdiction of a 

Member City, and may include the Member City itself. 

 

1.8. EM&V:  Evaluation, Measurement and Verification of the Program 

pursuant to Commission requirements. 

 

1.9. Energy Efficiency Measure (or Measure):  (1) Specific customer 

actions which reduce or otherwise modify energy and use patterns. (2) A 

product whose installation and operation at a customer’s premises results in a 

reduction in the customer’s on-site energy use, compared to what would have 

happened otherwise.  

 

1.10. Incentive: Financial support (e.g., rebates, low interest loans, free 

technical advice) provided to customers as an attempt to motivate the 

customers to install energy efficient measures or undertake energy efficiency 

projects.  

 

1.11. Member Cities:  Those cities that: (i) are located in SCE’s service 

territory; (ii) are either identified as participants in this Program through the 

Program Implementation Plan or are mutually selected by SCE and 

BUNDLER to participate in this Program; and (iii) have adopted a Resolution 
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approving participation in this Program as described in Section 6.2.2 of this 

Agreement. 

1.12. Partner Budget:  That portion of the Authorized Partnership Budget, 

which excludes SCE’s costs, and represents the maximum budget and 

maximum allocation by period for funding the performance of the Program by 

BUNDLER and as set forth in Exhibit B, subject to amendment by SCE 

consistent with the terms of this Agreement. 

 

1.13. Program Expenditures:  Actual (i.e., no mark-up for profit, 

administrative or other indirect costs), reasonable expenditures of BUNDLER 

that are pre-approved, directly identifiable to, and required for the Authorized 

Work in accordance with Section 10.2. 

 

1.14. PIP or Program Implementation Plan:  The implementation plan 

specific to this Partnership, together with the Energy Leader Partnership 

Master PIP, which include the anticipated scope of the Program in SCE’s 

service territory, as approved by the Commission and attached hereto as 

Exhibit C. 

 

1.15. Public Goods Charge (PGC):  The funds which make up the Partner 

Budget and which are collected from electric utility ratepayers pursuant to 

Section 381 of the California Public Utilities Code for public purposes 

programs, including energy efficiency programs approved by the Commission.  

 

2. PURPOSE 

 

The Program is funded by California utility ratepayers and is administered by SCE 

under the auspices of the Commission. The purpose of this Agreement is to set forth the 

terms and conditions under which the Parties will jointly implement the Program. The 

work authorized pursuant to this Agreement is not to be performed for profit.  

 

This Agreement is not intended to and does not form any “partnership” within the 

meaning of the California Uniform Partnership Act of 1994 or otherwise. 

 

3. PROGRAM DESCRIPTION 

 

3.1. Overview. The Energy Leader Partnership Program is designed to 

provide integrated technical and financial assistance to help local governments 

effectively lead their communities to increase energy efficiency, reduce 

greenhouse gas emissions, protect air quality and ensure that their 

communities are more livable and sustainable.  The Program provides a 

performance-based opportunity for Member Cities to demonstrate energy 

efficiency leadership in their communities through energy saving actions, 

including retrofitting municipal facilities as well as providing opportunities for 

constituents to take action in their homes and businesses.  By implementing 

measures in their own facilities, Member Cities will lead by example as they 

work with BUNDLER and SCE together to increase community awareness of 

energy efficiency and position each Member City as a leader in energy 
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management practices.  The Program will provide marketing, outreach, 

education, training and community sweeps to connect the community with 

opportunities to save energy, money and help the environment.  The Partners 

will leverage the strengths of each other and the Member Cities to help 

efficiently deliver both energy and demand savings. Delivering sustainable 

energy savings, promoting energy efficiency lifestyles, and achieving an 

enduring leadership role for the Member Cities through this Program design is 

rooted in an effective relationship between the Member Cities, BUNDLER, 
and SCE.   

 

3.2. Energy Leader Partnership Level. The Program offers Member Cities 

a tiered Incentive structure through achievement of four separate levels of 

participation: “Valued Partner,” “Silver,” “Gold” and “Platinum.” Each Member 

City will enter the Program at the level indicated on Exhibit A hereto, which 

has been determined by their past participation in SCE energy efficiency and 

demand response programs both at the city/local government level and at the 

community level.  Exhibit A further explains each level and the requirements 

for moving to the next Energy Leader Partnership level.  SCE will track the 

Member City’s performance under this Agreement against the goals and 

objectives set forth herein, and will notify BUNDLER when such Member City 

has achieved the next incentive level. 

  

4. AUTHORIZED WORK  

 

4.1. Scope.  The work authorized by the Commission is set forth broadly in 

the PIP (Exhibit C) and shall be performed pursuant to the terms of this 

Agreement. The Parties shall collaborate and mutually agree upon specific 

Program implementation consistent with the PIP, and the Parties shall 

document such details in a “Planning Document” which is intended to evolve 

throughout the term of the Program.  

 

4.2. Objectives. The Program is designed to meet the specific goals and 

milestones set forth in Exhibit B of this Agreement, while implementing the 

Program strategies and meeting the general objectives and goals set forth in 

the PIP, attached hereto as Exhibit C. 

 

5. LIMITATION ON SERVICE TERRITORY – The Parties agree that Authorized Work 

shall only be performed in SCE’s service territory, with energy savings and demand 

reduction claims applicable solely to SCE’s utility system. No Authorized Work shall be 

performed for any customers that receive electricity from a municipal utility 

corporation or other electricity service provider or that do not directly receive electricity 

service from SCE.  Nothing in this Section 5 is intended to preclude Program 

coordination with other investor-owned utilities as described in the PIP. 

 

6. OBLIGATIONS OF THE PARTIES 

 

6.1. Obligations of SCE and BUNDLER 
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6.1.1. Each Party will be responsible for the overall progress of its 

Authorized Work, to ensure that the Program remains on target 

(including but not limited to achieving the Program’s specific energy 

savings and demand reduction goals as set forth in Exhibit B). 

 

6.1.2. The Parties shall jointly coordinate and prepare all Program-related 

documents, including all required reporting pursuant to Section 9, 

and any such other reporting as may be reasonably requested by 

SCE. 

 

6.1.3. To the extent practicable and with coordination by SCE, the Parties 

shall use the Program as a portal for all energy program offerings of 

SCE, including but not limited to programs targeting low-income 

customers, demand response, self-generation, solar, and other 

programs as described in the PIP, and in furtherance of the 

statewide Energy Efficiency Strategic Plan adopted by the 

Commission and investor-owned utilities.  This coordinated effort 

supports the goal to enhance consistency in rebates and other 

Program details, minimize duplicative administrative costs, and 

enhance the possibility that programs can be marketed together to 

avoid duplicative marketing expenditures. 

 

6.1.4. Consistent with those contained in Section 4.2, SCE and BUNDLER 

may work together to identify, develop, and accomplish additional 

mutually agreeable goals in accordance with Section 7. 

 

6.2. Obligations of BUNDLER. 

 

6.2.1. BUNDLER will appoint a Partnership representative (“BUNDLER 

Energy Efficiency Representative”) who will be the primary contact 

between SCE and BUNDLER, and who will be authorized to act on 

behalf of BUNDLER in carrying out its obligations under this 

Agreement. Such appointment shall be communicated in writing to 

SCE within 10 Business Days following execution of this Agreement. 

 

6.2.2. As soon as practicable, BUNDLER shall secure from each prospective 

Member City a duly authorized and adopted Resolution supporting 

and endorsing the Program, approving such Member City as a 

Program participant and authorizing BUNDLER to act on its behalf 

as necessary to further the Partnership’s goals and objectives.  Each 

such Resolution shall commit the Member City to participation in the 

Program and shall designate an “Energy Champion” who will be the 

Member City’s primary contact for both BUNDLER and SCE, and 

who will be authorized to act on behalf of such Member City in 

carrying out the Program.  BUNDLER shall deliver a copy of each 

Member City’s Resolution to SCE within five (5) Business Days 

following BUNDLER’s receipt of the adopted Resolution. This 
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Resolution shall be required for participation in the Program by a 

prospective Member City. 

  

6.2.3. BUNDLER will manage the day-to-day activities and comprehensive 

implementation of the Program on behalf of the Parties in accordance 

with the PIP, including without limitation, the community leadership 

that is at the core of the Energy Leader Partnership model. This will 

include intensive interaction with the Member Cities, Program 

marketing, education, outreach, technical assistance, and assistance 

with direct implementation.  This includes notifying Customers of the 

availability of Program services and enrolling Customers in the 

Program. 

 

6.2.4. BUNDLER, working in cooperation with Member Cities, shall use 

commercially reasonable efforts to achieve the goals and objectives 

set forth in Section 4.2 hereof. 

 

6.2.5. Through execution of this Agreement, the Partners acknowledge 

Commission policy recognizing the importance of collaboration 

between investor-owned utilities and local governments in order to 

take advantage of the unique and collective strengths that these 

parties offer in delivering cost-effective energy efficiency services.  As 

a representative for the Member Cities, BUNDLER agrees to work 

jointly with SCE in both fostering new relationships and 

strengthening SCE’s existing relationships with Member Cities in 

order to promote sustainable energy savings and fulfill both the 

short-term and long-term goals and objectives approved by the 

Commission and described herein.  To this end, BUNDLER shall 

facilitate joint participation with SCE and the Member Cities in 

meetings, activities and decisions.   

 

6.2.6. BUNDLER shall communicate regularly with the SCE 

Representative, and shall advise SCE immediately of any problems 

or delays associated with its Authorized Work obligations. 

 

6.2.7. BUNDLER shall coordinate the semi-annual Energy Champion 

Meetings described in Section 7.4 of this Agreement.  

 

6.2.8. BUNDLER shall perform its Authorized Work obligations within the 

Partner Budget and in conformance with the schedule associated 

with such Authorized Work as set forth in this Agreement, and shall 

furnish the required labor, equipment and material with the degree 

of skill, care and professionalism that is required by current 

professional standards.   

 

6.2.9. BUNDLER shall be primarily responsible for coordinating the 

preparation of all 2015 Program-related documents, including all 

required reporting of BUNDLER pursuant to Section 9, and any such 
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other reporting as may be requested by SCE shall obtain the 

approval of SCE prior to usage of SCE Program documents or other 

energy efficiency program documents or materials offered by SCE. 

 

6.2.10. BUNDLER shall obtain the approval of SCE when developing 

Program marketing materials and prior to distribution, publication, 

circulation, or dissemination in any way by BUNDLER or by a 

Member City to the public. In addition, all advertising, marketing or 

otherwise printed or reproduced material used to implement, refer to 

or that is in anyway related to the Program must contain the 

respective name and logo of SCE and, at a minimum, the following 

language: “This Program is funded by California utility ratepayers 

and administered by Southern California Edison under the auspices 

of the California Public Utilities Commission.”  

 

6.2.11. BUNDLER shall obtain the approval of SCE prior to the conducting 

by BUNDLER or by a Member City of any Program public outreach 

activities (exhibits, displays, public presentations, canvassing, etc.), 

and any marketing materials used in connection with such outreach 

activity shall comply with the requirements of Section 6.2.10. 

 

6.2.12. Upon reasonable request, BUNDLER shall submit to SCE all 

contracts, agreements or other requested documents with 

BUNDLER’s Contractors (including subcontractors) performing work 

for the Program. 

 

6.2.13. BUNDLER shall perform its Authorized Work obligations within the 

Partner Budget and in conformance with the schedule and goals 

associated with such Authorized Work as set forth in this 

Agreement, and shall furnish the required labor, equipment and 

material with the degree of skill, care and professionalism that is 

required by current professional standards. 

 

6.3. Obligations of SCE. 

 

6.3.1. SCE will appoint a Partnership representative (“SCE Energy 

Efficiency Representative”) who will be the primary contact between 

SCE and BUNDLER, and who will be authorized to act on behalf of 

SCE in carrying out SCE’s obligations under this Agreement. Such 

appointment shall be communicated in writing to BUNDLER within 

10 Business Days following execution of this Agreement.  

 

6.3.2. SCE will oversee the activities and implementation of the Program, 

in accordance with this Agreement. 

 

6.3.3. SCE will be actively involved in all aspects of the Program. SCE will 

use its best efforts to add value to the Program by (a) dedicating 

human resources necessary to assist BUNDLER in implementing the 
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Program successfully and providing and maintaining a Partnership 

presence in Member Cities’ jurisdictions, (b) providing support for 

the Program’s marketing and outreach activities, and (c) working to 

enhance communications with BUNDLER to address consumer 

needs and provide SCE information and services. 

 

6.3.4. SCE shall provide, at no cost to BUNDLER, informational and 

educational materials on SCE’s statewide and local energy efficiency 

core programs. 

 

6.3.5. SCE shall work with BUNDLER as requested to help identify cost-

effective energy efficient projects in each of the Member City’s 

qualifying municipal facilities within SCE’s service territory. 

 

6.3.6. SCE shall administer the PGC funds authorized by the Commission 

for the Program in accordance with this Agreement, and SCE shall 

reimburse BUNDLER for Program Expenditures in accordance with 

Section 10 below. 

 

6.3.7. SCE shall be responsible for coordinating and ensuring compliance 

with all reporting and other filing requirements. 

 

6.3.8. SCE shall be responsible for tracking performance of BUNDLER in 

accordance with Section 10.1.2, and for verifying all energy savings 

and demand reduction claims of BUNDLER, and for monitoring and 

verifying achievement of the Partner Levels as described in Exhibit 

A. 

 

6.4. EM&V. Once the Commission has approved and issued an evaluation, 

measurement and verification (“EM&V”) plan for the Program, such EM&V 

plan shall be attached to this Agreement as Exhibit D and shall be 

incorporated herein by this reference. Any subsequent changes or 

modifications to such EM&V plan by the Commission shall be automatically 

incorporated into Exhibit D. BUNDLER shall provide and comply with all 

Commission/SCE requests regarding activities related to EM&V. BUNDLER 

and its Contractors shall cooperate fully with the SCE Energy Efficiency 

Representative and will provide all requested information, if any, to assure the 

timely completion of all EM&V Plan tasks requiring BUNDLER’s involvement 

or cooperation. 
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7. ADMINISTRATION OF PROGRAM 

 

7.1. Decision-making and Approval.  

 

7.1.1. Except as specifically provided in this Agreement, the following 

actions and tasks require consent of both Parties: 

 

a. Any material modification to the Authorized Work in 

connection with the Program. 

b. Any action that materially impacts the agreed-upon schedule 

for implementing the Program. 

c. Selection of any Contractor not previously approved by SCE. 

 

7.1.2. Unless otherwise specified in this Agreement, the Parties shall 

document all material Program decisions, including, without 

limitation, all actions specified in Section 7.1.1 above, in meeting 

minutes or if taken outside a meeting, through written 

communication, which shall be maintained in hard copy form on file 

by the Parties for a period of no less than ten (10) years after the 

expiration or termination of this Agreement. 

 

7.2. Regular Meetings. During the term of this Agreement, the 

Partnership representative identified in writing pursuant to Section 6.2.1 and 

6.3.1 respectively, along with such members of the Partnership team as the 

Parties deem necessary or appropriate, shall meet monthly at a location 

reasonably agreed upon by the Parties. In addition to any other agenda items 

requested by either Party, the agenda shall include a review the status of 

BUNDLER’s performance against Partner Budget, toward achievement of the 

goals set forth in Exhibit B, and the Partnership’s progress towards meeting 

overall Partnership goals set forth in Exhibit C.  Any decision-making shall be 

reached and documented in accordance with the requirements of Section 7.1 

above. 

 

7.3. Regular Communication. Regular communication among Partnership 

representatives is critical for the long-term success of the Partnership and 

achievement of Partnership goals and objectives. Notwithstanding Section 7.2, 

above, the Partnership representatives identified in writing by each Partner 

pursuant to Sections 6.2.1 and 6.3.1, respectively, including other Program 

Participants, shall communicate regularly with each other to review the status 

of the Program’s goals, deliverables, schedules and budgets, and plan for 

upcoming Program implementation activities, and to advise the other Party of 

any problems associated with successful implementation of the Program. Any 

decision-making during this communication process shall be reached and 

documented in accordance with the requirements of Section 7.1 above.   

 

7.4. Semi-Annual Joint Meetings.  In furtherance of the Commission 

objectives of strengthening relationships between California utilities, local 

government and consumers, BUNDLER shall coordinate semi-annual 
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meetings among the Energy Champions for all of the Member Cities to review 

2015 Program progress and otherwise seek input from the Member Cities on 

Program related issues as appropriate and necessary.  Meeting minutes shall 

be recorded, retained by the BUNDLER and provided to SCE upon request. As 

a Partner, SCE shall be provided notice and opportunity to attend and 

participate in the Semi-Annual Joint Meetings. 

 

7.5. Communication with Member Cities.  SCE will be notified of, and will 

have the right to participate in any meetings between BUNDLER and one or 

more Member Cities regarding the Program.  Any failure by SCE to attend 

such meeting(s) shall not waive any future rights of SCE with respect to such 

meetings.  Nothing in this Agreement shall be construed to preclude SCE from 

working or communicating directly with a Member City at any time. 

 

7.6. Non-Responsibility for Other Party. Notwithstanding anything 

contained in this Agreement in the contrary, a Party shall not be responsible 

for the performance or non-performance hereunder of the other Party, nor be 

obligated to remedy any other Party’s defaults or defective performance. 

 

8. DOUBLE DIPPING PROHIBITED  

 

In performing its respective Authorized Work obligations, BUNDLER shall implement 

the following mechanism and shall take other practicable steps to minimize double-

dipping: 

 

8.1. Prior to providing incentives or services to an Eligible Customer, 

BUNDLER and its Contractors shall obtain a signed form from such Eligible 

Customer stating that: 

 

8.1.1. Such Eligible Customer has not received incentives or services for 

the same measure from any other SCE program or from another 

utility, state, or local program; and 

 

8.1.2. Such Eligible Customer agrees not to apply for or receive Incentives 

or services for the same measure from any other SCE program or 

from another utility, state, or local program. 

 

Each Party shall keep its Customer-signed forms for at least five (5) years after the 

expiration or termination of this Agreement.  

 

8.2. No Party shall knowingly provide an incentive to an Eligible 

Customer, or make payment to a Contractor, who is receiving compensation 

for the same product or service either through another ratepayer funded 

program, or through any other funding source. 

 

8.3. BUNDLER represents and warrants that it has not received (and that 

to BUNDLER’s actual knowledge it’s Contractor(s) has not received), and will 

not apply for or accept Incentives or services for any measure provided for 
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herein or offered pursuant to this Agreement or the Program from any other 

SCE program or from any other utility, state or local program. 

 

8.4. The Parties shall take reasonable steps to minimize or avoid the 

provision of incentives or services for the same measures provided under the 

Program from another program or other funding source (“double-dipping”). 

 

9. REPORTING  

 

The Parties shall implement those reporting requirements set forth in Exhibit E 

attached hereto, as the same may be amended from time to time, or until the Commission 

otherwise requires or issues different or updated reporting requirements for the Program, 

in which case and at which time such Commission-approved reporting requirements shall 

replace the requirements set forth in Exhibit E in their entirety. 

 

10. PAYMENTS  

 

10.1. Partner Budget 

 

10.1.1. Maximum Budget:  The Partner Budget is set forth in Exhibit 

B to this Agreement and represents BUNDLER’s maximum share of 

the Program’s three-year Authorized Partnership Budget.  

Additionally, Exhibit B sets forth the maximum non-Incentive budget 

on a periodic basis during the Program.  BUNDLER shall not be 

entitled to compensation in excess of the Partner Budget (either on a 

periodic basis or in total), without written authorization by SCE and 

receipt of a revised Exhibit B. Consistent with Commission directives 

to maximize cost-effectiveness and energy savings, the Partner 

Budget set forth in Exhibit B may be reallocated or adjusted at any 

time by SCE in its sole discretion, based upon SCE’s evaluation of 

BUNDLER’s commitment to, and progress toward achieving the 

energy savings goals set forth herein. 

 

10.1.2. Tracking:  The Partners will track BUNDLER’s performance 

against the objectives set forth in Section 4.2 hereof, including 

tracking (or estimating) achievement towards the specific energy 

savings and demand reduction goals set forth in Exhibit B, and will 

document & provide such tracking information to BUNDLER on a 

regular basis, but in no event less than quarterly.  The tracking will 

enable SCE, to (i) properly allocate the Authorized Partnership 

Budget among all the Energy Leader Partnerships according to  their 

individual performance and achievement of respective goals and 

objectives, (ii) confirm or amend the Partner Budget, set forth in 

Exhibit B hereto, based on BUNDLER’s performance of the goals and 

objectives set forth in this Agreement; and (iii) monitor each Member 

City’s  eligibility to advance to a new Energy Leader Level as 

described in Section 3.2 hereof. 
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10.1.3. Partner Budget Adjustment:  The Parties acknowledge that 

this Program is offered in furtherance of the Commission’s strategic 

energy efficiency goals for California and is based on BUNDLER’s 

agreement to help achieve such goals for the Partnership.  To this 

end, in the event that SCE determines, in its sole discretion and 

through the tracking mechanism set forth in 10.1.2 above, that 

BUNDLER is not performing in accordance with the goals and 

objectives set forth in Section 4.2 hereof, then SCE shall have the 

unilateral right to reduce, eliminate, or otherwise adjust the Partner 

Budget for the remaining Program year or years (other than for 

Program Expenditures previously committed by BUNDLER and 

approved by SCE) by amending Exhibit B and providing the amended 

Exhibit to BUNDLER. Pursuant to this Section, any such amended 

Exhibit B shall automatically be incorporated into this Agreement 

and take effect immediately upon delivery from SCE to BUNDLER. 

 

10.1.4. Partner Budget Categories 

 

a. Non-Incentive Budget: The Partner Budget is comprised of a 

non-incentive portion which includes separate categories for 

Marketing, Education & Outreach, Technical Assistance [and 

Direct Implementation], all of which are more fully described 

in the Program Implementation Plan (Exhibit  C). 

 

b. Incentive Budget: As part of the Partner Budget, BUNDLER 

shall be eligible to receive certain enhanced Partnership 

Incentives through partnership participation in SCE core 

programs, as well as additional incentives consistent with 

BUNDLER’s tier level of program participation, including 

completion of municipal retrofit projects further described in 

this Agreement and in the Program Implementation Plan.  The 

additional Incentives will be made available as BUNDLER 

reaches higher Energy Leadership Partnership Levels in 

accordance with Exhibit A. 

 

10.2. Program Expenditures of BUNDLER. BUNDLER, with SCE’s prior 

approval, shall be entitled to spend PGC funds, within the limits of the 

Partner Budget, on Program Expenditures.  BUNDLER shall not be entitled to 

reimbursement of Program Expenditures for any item (i) not specifically 

identifiable to the Program, (ii) not previously approved by SCE, (iii) not 

expended within the term of this Agreement, or (iv) not otherwise 

reimbursable under this Agreement. 

 

10.3. Payment to BUNDLER. In order for BUNDLER to be entitled to PGC 

funds for Program Expenditures: 

 

10.3.1. BUNDLER shall submit monthly activity reports to SCE in a format 

acceptable to SCE and containing such information as may be 
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required for the reporting requirements set forth in Section 9 above 

(“Monthly Reports”), by the tenth (10th) Calendar Day of the calendar 

month following performance, setting forth all Program 

Expenditures. 

 

10.3.2. BUNDLER shall submit to SCE, together with any Monthly Report 

(if required), a monthly invoice for reimbursement of reported 

Program Expenditures, in a format acceptable to SCE, attaching all 

documentation reasonably necessary to substantiate the Program 

Expenditures, including, without limitation, the following: 

 

a. Contractor Costs:  Copies of all Contractor invoices. If only a 

portion of Contractor costs applies to the Program, BUNDLER 

shall clearly indicate the line items or percentage of the invoice 

amount that should be applied to the Program as provided in 

Exhibit E. 

 

b. Marketing, Education & Outreach:  A copy of each distinct 

marketing material produced, with quantity of a given 

marketing material produced and the method of distribution.  

 

c. Other expenditures: As pre-approved by SCE, with sufficient 

documentation to support the expenditure. 

 

d. Allowable Costs:  Only those costs as listed in the Allowable 

Cost Table contained in the Reporting Requirements attached 

as Exhibit E can be submitted for payment. All invoices 

submitted to SCE must report all costs using the allowable 

cost elements shown on the Allowable Cost Table. 

 

BUNDLER understands and acknowledges that all of BUNDLER’s 

invoices for the Program and the Monthly Report shall be submitted 

to SCE.   

 

10.3.3. SCE reserves the right to reject any BUNDLER invoiced amount for 

any of the following reasons: 

 

a. The invoiced amount, when aggregated with previous Program 

Expenditures, exceeds the amount budgeted therefore in the 

Partner Budget for such Authorized Work (as set forth in 

Exhibit B).  

 

b. There is a reasonable basis for concluding that such invoiced 

amount is unreasonable or is not directly identifiable to or 

required for the Authorized Work, and/or the Program. 

 

c. The invoiced amount, in SCE’s reasonable discretion, contains 

charges for any item not authorized under this Agreement or 
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by the Commission, or is deemed untimely, unsubstantiated or 

lacking proper documentation. 

 

10.3.4. BUNDLER shall maintain for a period of not less than five (5) years 

all documentation reasonably necessary to substantiate the Program 

Expenditures, including, without limitation, the documentation set 

forth in Section 10.3.2 above. BUNDLER shall promptly provide, 

upon the reasonable request by SCE, any documentation, records or 

information in connection with the Program or its Authorized Work. 

 

10.3.5. SCE shall review and either approve, dispute or reject for payment 

reported Program Expenditures within twenty (20) Calendar Days of 

receipt of the Monthly Report and corresponding invoice. SCE shall 

pay all undisputed amounts after the ten (10) Calendar Day period 

described in Section 10.3.1, but within thirty (30) Calendar Days of 

receiving the Monthly Report and corresponding invoice.  

 

10.4 Payment of Incentives.  Payment of Incentives to BUNDLER shall be made 

in accordance with the applicable SCE program requirements, including 

terms and conditions, and only after appropriate program documents have 

been submitted and approved, and the appropriate inspections of each 

Project have been completed to SCE’s satisfaction. 

 

10.5 Shifting Funds. SCE may shift funds within the Authorized Partnership 

Budget among Program Participants, and/or may shift funds within the 

Partner Budget among budget categories (Marketing, Education & Outreach, 

Technical Assistance, Direct Implementation and Incentives), which 

categories and budget amounts are set forth in Exhibit B. Such shifting may 

be made by SCE to the maximum extent permitted under, and in accordance 

with, Commission decisions and rulings to which the Program relates. 

 

10.6 Reasonableness of Expenditures. BUNDLER shall bear the burden of 

ensuring that its Program Expenditures are objectively reasonable. The 

Commission has the authority to review all Program Expenditures for 

reasonableness. Should the Commission, at any time, issue a finding of 

unreasonableness as to any Program Expenditure and require a refund or 

return of the PGC funds paid in the reimbursement of such Program 

Expenditure, then BUNDLER shall be solely liable for such refund or return.  

 

11. END DATE FOR PROGRAM AND ADMINISTRATIVE ACTIVITIES 

 

Unless this Agreement is terminated pursuant to Section 25 below, or unless otherwise 

agreed to by the Parties or so ordered by the Commission, the Parties shall complete all 

Program Administrative activities (as defined in the PIP) and all reporting requirements 

by no later than March 31, 2016, and all Direct Implementation and Marketing & 

Outreach activities by no later than December 31, 2015.  
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12. FINAL INVOICES 

 

BUNDLER must submit final invoices to SCE no later than March 31, 2016. 

 

13. INDEMNITY  

 

13.1. Indemnity by BUNDLER. BUNDLER shall indemnify, defend and 

hold harmless SCE, and its respective successors, assigns, affiliates, 

subsidiaries, current and future parent companies, officers, directors, agents, 

and employees, from and against any and all expenses, claims, losses, 

damages, liabilities or actions in respect thereof (including reasonable 

attorneys’ fees) to the extent arising from (a) BUNDLER’s negligence or willful 

misconduct in BUNDLER’s activities under the Program or performance of its 

obligations hereunder, or (b) BUNDLER’s breach of this Agreement or of any 

representation or warranty of BUNDLER contained in this Agreement. 

 

13.2. Indemnity by SCE. SCE shall indemnify, defend and hold harmless 

BUNDLER, and its respective successors, assigns, affiliates, subsidiaries, 

current and future parent companies, officers, directors, agents, and 

employees, from and against any and all expenses, claims, losses, damages, 

liabilities or actions in respect thereof (including reasonable attorneys’ fees)  to 

the extent arising from (a) SCE’s negligence or willful misconduct in SCE’s 

activities under the Program or performance of its obligations hereunder or (b) 

SCE’s breach of this Agreement or any representation or warranty of SCE 

contained in this Agreement. 

 

13.3. LIMITATION OF LIABILITY. NO PARTY SHALL BE LIABLE TO 

THE OTHER PARTY FOR ANY INDIRECT, INCIDENTAL OR 

CONSEQUENTIAL DAMAGES WHATSOEVER WHETHER IN CONTRACT, 

TORT (INCLUDING NEGLIGENCE) OR STRICT LIABILITY INCLUDING, 

BUT NOT LIMITED TO, LOSS OF USE OF OR UNDER-UTILIZATION OF 

LABOR OR FACILITIES, LOSS OF REVENUE OR ANTICIPATED PROFITS, 

COST OF REPLACEMENT POWER OR CLAIMS FROM CUSTOMERS, 

RESULTING FROM A PARTY’S PERFORMANCE OR NONPERFORMANCE 

OF THE OBLIGATIONS HEREUNDER, OR IN THE EVENT OF 

SUSPENSION OF THE AUTHORIZED WORK OR TERMINATION OF THIS 

AGREEMENT. 

 

14. OWNERSHIP OF DEVELOPMENTS 

 

The Parties acknowledge and agree that SCE, on behalf of its Customers, shall own all 

data, reports, information, manuals, computer programs, works of authorship, designs or 

improvements of equipment, tools or processes (collectively “Developments”) or other 

written, recorded, photographic or visual materials, or other deliverables produced in the 

performance of this Agreement; provided, however, that Developments do not include 

equipment or infrastructure purchased for research, development, education or 

demonstration related to energy efficiency. Although BUNDLER shall retain no ownership, 

interest, or title in the Developments except as may otherwise be provided in this 
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Agreement, it will have a permanent, royalty free, non-exclusive license to use such 

Developments. 

 

15.  DISPUTE RESOLUTION 

 

15.1. Dispute Resolution. Except as may otherwise be set forth expressly 

herein, all disputes arising under this Agreement shall be resolved as set forth 

in this Section 15. 

 

15.2. Negotiation and Mediation. The Parties shall attempt in good faith to 

resolve any dispute arising out of or relating to this Agreement promptly by 

negotiations between the Parties’ authorized representatives. The disputing 

Party shall give the other Party written notice of any dispute. Within twenty 

(20) Calendar Days after delivery of such notice, the authorized 

representatives shall meet at a mutually acceptable time and place, and 

thereafter as often as they reasonably deem necessary to exchange information 

and to attempt to resolve the dispute. If the matter has not been resolved 

within thirty (30) Calendar Days of the first meeting, any Party may initiate a 

mediation of the dispute. The mediation shall be facilitated by a mediator that 

is acceptable to both Parties and shall conclude within sixty (60) Calendar 

Days of its commencement, unless the Parties agree to extend the mediation 

process beyond such deadline. Upon agreeing on a mediator, the Parties shall 

enter into a written agreement for the mediation services with each Party 

paying a pro rata share of the mediator’s fee, if any. The mediation shall be 

conducted in accordance with the Commercial Mediation Rules of the 

American Arbitration Association; provided, however, that no consequential 

damages shall be awarded in any such proceeding and each Party shall bear 

its own legal fees and expenses. 

 

15.3. Confidentiality. All negotiations and any mediation conducted 

pursuant to Section 15.2 shall be confidential and shall be treated as 

compromise and settlement negotiations, to which Section 1152 of the 

California Evidence Code shall apply, which Section is incorporated in this 

Agreement by reference. 

 

15.4. Injunctive Relief. Notwithstanding the foregoing provisions, a Party 

may seek a preliminary injunction or other provisional judicial remedy if in its 

judgment such action is necessary to avoid irreparable damage or to preserve 

the status quo. 

 

15.5. Continuing Obligation. Each Party shall continue to perform its 

obligations under this Agreement pending final resolution of any dispute 

arising out of or relating to this Agreement. 

 

15.6. Failure of Mediation. If, after good faith efforts to mediate a dispute 

under the terms of this Agreement as provided in Section 15.2 above, the 

Parties cannot agree to a resolution of the dispute, any Party may pursue 
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whatever legal remedies may be available to it at law or in equity, before a 

court of competent jurisdiction and with venue as provided in Section 35. 

 

16. REPRESENTATIONS AND WARRANTIES 

 

16.1. Representation of both Parties. Each Party represents and warrants, 

as of the Effective Date and thereafter during the term of this Agreement, 

that: 

 

16.1.1. The Authorized Work performed by a Party and/or its Contractors 

shall comply with the applicable requirements of all statutes, acts, 

ordinances, regulations, codes, and standards of federal, state, local 

and foreign governments, and all agencies thereof.  

 

16.1.2. The Authorized Work performed by a Party and/or its Contractors 

shall be free of any claim of trade secret, trade mark, trade name, 

copyright, or patent infringement or other violations of any 

proprietary rights of any person. 

 

16.1.3. Each Party shall conform to the applicable employment practices 

requirements of (Presidential) Executive Order 11246 of September 

24, 1965, as amended, and applicable regulations promulgated 

thereunder. 

 

16.1.4. Each Party shall contractually require each Contractor it hires to 

perform the Authorized Work to indemnify each other Party to the 

same extent such Party has indemnified each other Party under the 

terms and conditions of this Agreement. 

 

16.1.5. Each Party shall retain, and shall cause its Contractors to retain, all 

records and documents pertaining to its Authorized Work obligations 

for a period of not less than five (5) years beyond the termination or 

expiration of this Agreement. 

 

16.1.6. Each Party shall contractually require all of its Contractors to 

provide the other Parties reasonable access to relevant records and 

staff of Contractors concerning the Authorized Work.  

 

16.1.7. Each Party will maintain, and may require its Contractors to 

maintain, the following insurance coverage or self insurance 

coverage, at all times during the term of this Agreement, with 

companies having an A.M. Best rating of “A-VII” or better, or 

equivalent: 

 

(i) Workers’ Compensation: statutory minimum. 

(ii) Employer’s Liability coverage:  $1 million minimum. 

(iii) Commercial General Liability: $2 million minimum per 

occurrence/$4 million minimum aggregate. 
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(iv) Commercial or Business Auto (if applicable): $1 million 

minimum. 

(v) Professional Liability (if applicable): $1 million 

minimum. 

 

16.1.8 Each Party shall take all reasonable measures, and shall require its 

Contractors to take all reasonable measures, to ensure that the 

Program funds in its possession are used solely for Authorized Work, 

which measures shall include the highest degree of care that such 

Party uses to control its own funds, but in no event less than a 

reasonable degree of care. 

 

17. PROOF OF INSURANCE 

 

17.1. Evidence of Insurance. Upon request at any time during the term of 

this Agreement, a Party shall provide evidence that its insurance policies (and 

the insurance policies of any Contractor, as provided in Section 16.1.7) are in 

full force and effect, and provide the coverage and limits of insurance that the 

Party has represented and warranted herein to maintain at all times during 

the term of this Agreement.  

 

17.2. Self-Insurance. If a Party is self-insured, such Party shall upon 

request forward documentation to the other Party that demonstrates to the 

other Party’s satisfaction that such Party self-insures as a matter of normal 

business practice before commencing the Authorized Work. Each Party will 

accept reasonable proof of self-insurance comparable to the above 

requirements. 

 

17.3. Notice of Claims. Each Party shall immediately report to the 

other Party, and promptly thereafter confirm in writing, the occurrence of any 

injury, loss or damage incurred by such Party or its Contractors or such 

Party’s  receipt of notice or knowledge of any claim by a third party of any 

occurrence that might give rise to such a claim over $100,000.  

18. CUSTOMER CONFIDENTIALITY REQUIREMENTS 

  

18.1. Non-Disclosure. BUNDLER, its employees, agents and 

Contractors shall not disclose any Confidential Customer Information (defined 

below) to any third party during the term of this Agreement or after its 

completion, without BUNDLER having obtained the prior written consent of 

SCE, except as provided by law, lawful court order or subpoena and provided 

BUNDLER gives SCE advance written notice of such order or subpoena.  

18.2. Confidential Customer Information. “Confidential Customer 

Information” includes, but is not limited to, an SCE customer’s name, address, 

telephone number, account number and all billing and usage information, as 

well as any SCE customer’s information that is marked “confidential”. If 

BUNDLER is uncertain whether any information should be considered 
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Confidential Customer Information, BUNDLER shall contact SCE prior to 

disclosing the customer information. “Confidential Customer Information” does 

not include any such information that: (1) was known to BUNDLER prior to 

receiving it from SCE; (2) was lawfully obtained by BUNDLER from a source 

other than SCE; or (3) is subject to disclosure under the California Public 

Records Act. Notwithstanding the foregoing, upon receipt of a Public Records Act 

request for information that would otherwise be Confidential Customer Information, 

BUNDLER shall provide notice to SCE and provide SCE with three (3) Business Days 

to provide BUNDLER with an explanation as to why the information is not subject to 

disclosure pursuant to the Public Records Act. BUNDLER shall consider a claim of 

exemption and the basis for it in consultation with SCE. SCE acknowledge that the 

ultimate determination of what is privileged and what is to be released pursuant to the 

Public Records Act is solely BUNDLER’s purview. BUNDLER will notify SCE at 

least seven (7) business days prior to release or disclosure of any such information to 

any third party under the Public Records Act. 

 

18.3. Non-Disclosure Agreement. Prior to any approved disclosure of 

Confidential Customer Information, SCE may require BUNDLER to enter into 

a nondisclosure agreement.  

 

18.4. Commission Proceedings. This provision does not prohibit BUNDLER 

from disclosing non-confidential information concerning the Authorized Work 

to the Commission in any Commission proceeding, or any Commission-

sanctioned meeting or proceeding or other public forum. 

 

18.5. Return of Confidential Information. Confidential Customer 

Information (including all copies, backups and abstracts thereof) provided to  

BUNDLER by SCE, and any and all documents and materials containing such 

Confidential Customer Information or produced by BUNDLER based on such 

Confidential Customer Information (including all copies, backups and 

abstracts thereof),  during the performance of this Agreement shall be 

returned upon written request by SCE. 

 

18.6. Remedies. The Parties acknowledge that Confidential Customer 

Information is valuable and unique, and that damages would be an inadequate 

remedy for breach of this Section 18 and the obligations of the Parties are 

specifically enforceable. Accordingly, the Parties agree that in the event of a 

breach or threatened breach of this Section 18 by BUNDLER, SCE shall be 

entitled to seek and obtain an injunction preventing such breach, without the 

necessity of proving damages or posting any bond. Any such relief shall be in 

addition to, and not in lieu of, money damages or any other available legal or 

equitable remedy. 

 

19. TIME IS OF THE ESSENCE 

 

The Parties hereby acknowledge that time is of the essence in performing their obligations 

under this Agreement. Failure to comply with milestones and goals stated in this 

Agreement, including but not limited to those set forth in Exhibit B of this Agreement, may 
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constitute a material breach of this Agreement, resulting in its termination, payments 

being withheld, Partner Budgets being reduced or adjusted, funding redirected by SCE to 

other programs or partners, or other Program modifications as determined by SCE or as 

directed by the Commission. 

 

 

 

20. CUSTOMER COMPLAINT RESOLUTION PROCESS   

 

In the event that there are any Customer complaints related to the Authorized Work or 

otherwise in connection with this Agreement, BUNDLER shall cooperate with SCE to 

resolve such complaint(s) in an expedited manner.  BUNDLER shall direct any Customer 

complaint that is not resolved within five (5) Calendar Days of receipt by BUNDLER to 

SCE.   

 

21. RESTRICTIONS ON MARKETING  

 

21.1. Use of Commission’s Name. No Party may use the name of the 

Commission on marketing materials for the Program without prior written 

approval from the Commission staff. In order to obtain this written approval, 

SCE must send a copy of the planned materials to the Commission requesting 

approval to use the Commission name and/or logo. Notwithstanding the 

foregoing, the Parties shall disclose their source of funding for the Program by 

stating prominently on marketing materials that the Program is “funded by 

California ratepayers under the auspices of the California Public Utilities 

Commission.” 

 

21.2. Use of SCE Name. BUNDLER must receive prior review and written 

approval from SCE for the use of SCE’s name or logo on any marketing or 

other Program materials. BUNDLER shall allow five (5) Business Days for 

SCE review and approval. If BUNDLER has not received a response from SCE 

within the five (5) Business Day period, then it shall be deemed that SCE has 

disapproved such use. 

 

21.3. Use of BUNDLER’s Name. SCE must receive prior review and written 

approval from BUNDLER for the use of BUNDLER’s name or logo on any 

marketing or other Program materials. SCE shall allow five (5) Business Days 

for BUNDLER’s review and approval. If SCE has not received a response from 

BUNDLER within the five (5) Business Day period, then it shall be deemed 

that BUNDLER has disapproved such use. 

 

22. RIGHT TO AUDIT 

 

The Parties agrees that the other Party, and/or the Commission, or their respective 

designated representatives, shall have the right to review and to copy any records or 

supporting documentation pertaining to their performance of this Agreement or the 

Authorized Work, during normal business hours, and to allow reasonable access in order to 

interview any staff of BUNDLER or SCE who might reasonably have information related 
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to such records. Further, the Parties agree to include a similar right of the other Party 

and/or the Commission to audit records and interview staff in any subcontract related to 

performance of the Authorized Work or this Agreement. 

 

 

23. STOP WORK PROCEDURES 

 

SCE may suspend the Authorized Work being performed in their service territory for 

good cause, including, without limitation, concerns relating to program funding, 

implementation or management of the Program, safety concerns, fraud or excessive 

customer complaints, by notifying BUNDLER in writing to suspend any Authorized Work 

being performed in SCE’s service territory. Any performance of Authorized Work by 

BUNDLER in SCE’s service territory shall stop immediately, and BUNDLER may resume 

its Authorized Work only upon receiving written notice from SCE that it may resume its 

Authorized Work.  

 

24. MODIFICATIONS 

 

Except as otherwise provided in this Agreement, changes to this Agreement shall be 

only be valid through a written amendment to this Agreement signed by both Parties.  

 

25. TERM AND TERMINATION 

 

25.1. Term. This Agreement shall be effective as of the Effective Date.  

Subject to Section 37, this Agreement shall continue in effect until June 30, 

2016, unless otherwise terminated in accordance with the provisions of Section 

25.2 or 30 below.  

 

25.2.  Termination for Breach. Any Party may terminate this Agreement in 

the event of a material breach by the other Party of any of the material terms 

or conditions of this Agreement, provided such breach is not remedied within 

sixty (60) days written notice to the breaching Party thereof from the non-

breaching Party or otherwise resolved pursuant to the dispute resolution 

provisions set forth in Section 14 herein. 
 

25.3. Effect of Termination. Any termination by BUNDLER or by SCE shall 

constitute a termination of this Agreement in its entirety (subject, however, to 

the survival provisions of Section 37). 

 

25.3.1. Subject to the provisions of this Agreement, BUNDLER shall be 

entitled to PGC Funds for all Program Expenditures incurred or 

accrued pursuant to contractual or other legal obligations for 

Authorized Work up to the effective date of termination of this 

Agreement, provided that any Monthly Reports or other reports, 

invoices, documents or information required under this Agreement or 

by the Commission are submitted in accordance with the terms and 

conditions of this Agreement. The provisions of this Section 25.3.1 
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shall be BUNDLER’s sole compensation resulting from any 

termination of this Agreement, except as provided in Section 13.2. 

 

25.3.2. In the event of termination of this Agreement in its entirety, 

BUNDLER shall stop any Authorized Work in progress and take 

action as directed by SCE to bring the Authorized Work to an orderly 

conclusion, and the Parties shall work cooperatively to facilitate the 

termination of operations and of any applicable contracts for 

Authorized Work. 

 

26. WRITTEN NOTICES 

 

Any written notice, demand or request required or authorized in connection with this 

Agreement, shall be deemed properly given if delivered in person or sent by facsimile, 

nationally recognized overnight courier, or first class mail, postage prepaid, to the address 

specified below, or to another address specified in writing by a Party as follows: 

 

BUNDLER: 

San Bernardino Associated Governments 

Nicole Soto 

Management Analyst 

1170 W. 3
rd

 Street 

San Bernardino, CA 92410 

 

SCE: 

Southern California Edison Company 

Joanna Chang 

Program Manager 

6042A Irwindale Ave 

Irwindale, CA 91702 

Notices shall be deemed received (a) if personally or hand-delivered, upon the date of 

delivery to the address of the person to receive such notice if delivered before 5:00 p.m., or 

otherwise on the Business Day following personal delivery; (b) if mailed, three (3) Business 

Days after the date the notice is postmarked; (c) if by facsimile, upon electronic 

confirmation of transmission, followed by telephone notification of transmission by the 

noticing Party; or (d) if by overnight courier, on the Business Day following delivery to the 

overnight courier within the time limits set by that courier for next-day delivery. 

 

27. CONTRACTS 

 

Each Party shall, at all times, be responsible for its Authorized Work obligations, and 

acts and omissions of Contractors, subcontractors and persons directly or indirectly 

employed by such Party for services in connection with the Authorized Work.  Each Party 

shall require its Contractors to be bound by terms and conditions which are the same or 

similar to those contained in this Agreement, as the same may be applicable to 

Contractors. 

 

28. RELATIONSHIP OF THE PARTIES 

 

The Parties shall act in an independent capacity and not as officers or employees or 

agents of each other. This Agreement is not intended to and does not form any 

“partnership” within the meaning of the California Uniform Partnership Act of 1994 or 

otherwise. 
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29. NON-DISCRIMINATION CLAUSE 

 

No Party shall unlawfully discriminate, harass, or allow harassment against any 

employee or applicant for employment because of sex, race, color, ancestry, religious creed, 

national origin, physical disability (including HIV and AIDS), mental disability, medical 

condition (cancer), age (over 40), marital status, and denial of family care leave. Each Party 

shall ensure that the evaluation and treatment of its employees and applicants for 

employment are free from such discrimination and harassment, and shall comply with the 

provisions of the Fair Employment and Housing Act (Government Code Section 12990 (a)-

(f) et seq.) and the applicable regulations promulgated thereunder (California Code of 

Regulations, Title 2, Section 7285 et seq.). The applicable regulations of the Fair 

Employment and Housing Commission implementing Government Code Section 12990 (a)-

(f), set forth in Chapter 5 of Division 4 of Title 2 of the California Code of Regulations, are 

incorporated into this Agreement by reference and made a part hereof as if set forth in full.  

 

Each Party represents and warrants that it shall include the substance of the 

nondiscrimination and compliance provisions of this clause in all contracts for its 

Authorized Work obligations. 

 

30. COMMISSION/SCE AUTHORITY TO MODIFY OR TERMINATE 

 

This Agreement and the Program shall at all times be subject to the discretion of the 

Commission, including, but not limited to, review and modifications, excusing a Party’s 

performance hereunder, or termination as the Commission may direct from time to time in 

the reasonable exercise of its jurisdiction. In addition, in the event that any ruling, decision 

or other action by the Commission adversely impacts the Program, SCE shall have the 

right to terminate this Agreement in accordance with the provisions of Section 25 above by 

providing at least ten (10) days' prior written notice to BUNDLER setting forth the 

effective date of such termination. Notwithstanding the right to terminate, as partners in 

the Program, the Parties agree to share in the responsibility and to abide by Commission 

energy policy supporting this Program. The Parties agree to use all reasonable efforts to 

minimize the adverse impact to a Party resulting from such Commission actions, including 

but not limited to modification of the required energy savings goals set forth in Section 4.2 

which are fundamental to this Agreement.  

 

31. NON-WAIVER 

 

None of the provisions of this Agreement shall be considered waived by either Party 

unless such waiver is specifically stated in writing. 
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32. ASSIGNMENT 

 

No Party shall assign this Agreement or any part or interest thereof, without the prior 

written consent of the other Party, and any assignment without such consent shall be void 

and of no effect. Notwithstanding the foregoing, if SCE is requested or required by the 

Commission to assign its rights and/or delegate its duties hereunder, in whole or in part, 

such assignment or delegation shall not require BUNDLER’s consent and SCE shall be 

released from all obligations hereunder arising after the effective date of such assignment, 

both as principal and as surety. 

 

33. FORCE MAJEURE 

 

Failure of a Party to perform its obligations under this Agreement by reason of any of 

the following shall not constitute an event of default or breach of this Agreement: strikes, 

picket lines, boycott efforts, earthquakes, fires, floods, war (whether or not declared), 

revolution, riots, insurrections, acts of God, acts of government (including, without 

limitation, any agency or department of the United States of America), acts of terrorism, 

acts of the public enemy, scarcity or rationing of gasoline or other fuel or vital products, 

inability to obtain materials or labor, or other causes which are reasonably beyond the 

control of such Party. 

 

34. SEVERABILITY 

 

In the event that any of the terms, covenants or conditions of this Agreement, or the 

application of any such term, covenant or condition, shall be held invalid as to any person 

or circumstance by any court, regulatory agency, or other regulatory body having 

jurisdiction, all other terms, covenants, or conditions of this Agreement and their 

application shall not be affected thereby, but shall remain in full force and effect, unless a 

court, regulatory agency, or other regulatory body holds that the provisions are not 

separable from all other provisions of this Agreement. 

 

35. GOVERNING LAW; VENUE 

 

This Agreement shall be interpreted, governed, and construed under the laws of the 

State of California as if executed and to be performed wholly within the State of California. 

Any action brought to enforce or interpret this Agreement shall be filed in Los Angeles 

County, California. 

 

36. SECTION HEADINGS 

 

Section headings appearing in this Agreement are for convenience only and shall not be 

construed as interpretations of text. 

 

37. SURVIVAL 

 

Notwithstanding completion or termination of this Agreement, the Parties shall 

continue to be bound by the provisions of this Agreement which by their nature survive 
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such completion or termination. Such provisions shall include, but are not limited to, 

Sections 9, 10, 13, 14, 15, 18, 22, 35 and 38 of this Agreement.  

 

38. ATTORNEYS' FEES 

 

Except as otherwise provided herein, in the event of any legal action or other 

proceeding between the Parties arising out of this Agreement or the transactions 

contemplated herein, each Party in such legal action or proceeding shall bear its own costs 

and expenses incurred therein, including reasonable attorneys' fees.  

 

39. COOPERATION 

 

Each Party agrees to cooperate with the other Party in whatever manner is reasonably 

required to facilitate the successful completion of this Agreement. 

 

40. ENTIRE AGREEMENT 

 

This Agreement (including all of the Exhibits and Attachments hereto which are 

incorporated into this Agreement by this reference) contains the entire agreement and 

understanding between the Parties and merges and supersedes all prior agreements, 

representations and discussions pertaining to the subject matter of this Agreement. 

 

41. COUNTERPARTS.  

 

This Agreement may be executed in one or more counterparts and delivered by 

electronic means, each of which shall be deemed to be an original, but all of which together 

shall be deemed to be one and the same instrument. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 

by their duly authorized representatives.  

 

BUNDLER: 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 

 

____________________________  

By:  Ryan McEachron   

Title: Board President 

Date:  _________________, 2015 

 

SCE: 

SOUTHERN CALIFORNIA EDISON COMPANY 

 

____________________________ 

By: Marc Ulrich 

Title: Vice President,  

Customer Programs and Services 

Date: ___________________, 2015 
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EXHIBIT A 

 

ENERGY LEADER PARTNERSHIP LEVEL 
 

 

Energy Leaders Partnership levels are:  

 
Valued Partner Level – This level is the entry level for the partner to develop knowledge and establish goals towards the 

Silver Level. A budget is available for energy savings projects, for marketing, education, and outreach to the community, as 

well as for technical assistance toward upgrading or retrofitting partners’ facilities. SCE’s core program incentives will be 

offered directly to the partner. The partner will be expected to use the marketing and outreach funds to generate verifiable 

energy savings in their own facilities and in the community and will participate in demand response at a basic level. Valued 

Level provides the Partner with 4.5 cents per kWh paid in addition to what is paid to the Partner under SCE’s core program. 

Partner will need to meet DR requirements as described in the PIP. 

 

Silver Level – To qualify for this level, the partner demonstrates past participation in SCE energy efficiency programs, 

develops an energy action plan, sets community and BUNDLER energy reduction goals, targets 25 percent of its facilities to 

complete energy efficiency upgrades, and participates in demand response. An enhanced incentive is paid at the Silver Level. 

Silver Level provides the Partner with 9 cents per kWh paid in addition to what is paid to the Partner under SCE’s core 

program. Partner will need to meet DR requirements as described in the PIP. 

 

Gold Level – To qualify for this level, the partner demonstrates higher past participation in SCE energy efficiency programs, 

establishes higher BUNDLER and community program participation and energy savings goals and makes a higher 

commitment to participate in demand response. Incentive factors are higher for partner facilities' energy efficiency projects. 

Gold Level provides the Partner with 13.5 cents per kWh paid in addition to what is paid to the Partner under SCE’s core 

program. Partner will need to meet DR requirements as described in the PIP. 

 

Platinum Level – To qualify for this level, the partner demonstrates even higher past participation in energy efficiency 

programs, is innovative and integrates Energy Action Plan policies, ordinances and procedures. All facilities are targeted for 

energy efficiency upgrades and the partner makes a higher commitment to participate in Demand Response. Incentive factors 

are highest for Partner facilities' energy efficiency projects and additional incentives are made available for customized 

community energy efficiency projects. Platinum Level provides the Partner with 18 cents per kWh paid in addition to what is 

paid to the Partner under SCE’s core program. Partner will need to meet DR requirements as described in the PIP. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EXHIBIT B 
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ENERGY LEADER PARTNERSHIP PROGRAM 

2015 GOALS & PARTNER BUDGET 

 FOR BUNDLER 

 
Program Cycle Partner Budget and Goals: 
 Maximum Partner 

Budget  

KWh Energy Savings 

Goal 

kW Peak Demand 

Reduction Goal 

 

2015: 

 

Incentive: 

 

Non-Incentive: 
(Marketing, Education & 

Outreach, Technical 

Assistance [and Direct 

Implementation]) 

 

 

$   194,250 

 

$   89,250 

 

$   105,000 

 

525,000 KWh 

 

99 kW 

 
 

In accordance with Section 10 of this Agreement, SCE reserves the right to assess the progress made by BUNDLER at any time 

with respect to the above goals, and may in its sole discretion elect to shift funds among categories or redistribute all or part of 

the funding budgeted herein to other energy efficiency programs or partnerships in accordance with the Agreement...  

 

 

 

Fully Burdened Labor Rate 
   

Position Fully Burdened Labor Rate
(1)

 

General Counsel $378.80 

Director of Management Services $145.20 

Management Analyst $73.33 

Sr. Administrative Assistant $52.12 

Administrative Assistant $45.02 

Intern $12.00 

 

 
(1) For avoidance of doubt, the fully burdened hourly rates apply to SANBAG’s staff and 

Contractors, as defined in Section 1.6 hereof. 
(2)

 The rates set forth in this Exhibit F may increase by up to a maximum of [10%] above the original 

applicable rate without a written amendment to this Agreement.  If SANBAG desires to increase any 

applicable rate in this Exhibit F during the Term by an amount not exceeding the maximum allowable 

increase, it shall provide written notice to SCE of such rate increase(s), including the title, dollar amount of 

increase, and percentage of increase.  [Any rate increase above 10% of the original applicable rate shall 

require a written amendment of this Agreement.]  
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EXHIBIT C 

 

PROGRAM IMPLEMENTATION PLANS 

 

[To be attached]
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EXHIBIT D 

 

EM&V PLAN 

 

[TO BE ATTACHED WHEN ISSUED BY THE COMMISSION] 
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 SAN BERNARDINO REGIONAL PARTNERSHIP PROGRAM AGREEMENT 

 

EXHIBIT E 

 

[REPORTING REQUIREMENTS] 
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San Bernardino Regional Energy Leader Partnership 
 

 
Southern California Edison  2015 SANBAG Energy Efficiency Program Plan 
  March 2015 

2 

1.   Program Name: San Bernardino (SANBAG) Regional Energy Leader Partnership 
 
2. Projected Program Budget Table 
 

Energy Leader Partnership 
Program 

Total 
Administrative 
Cost (Actual) 

Total 
Marketing & 

Outreach 
Cost (Actual)

Total 
Incentive/Rebate 

Costs (Actual) 

Total Direct 
Implementation 

(Actual) 

Total 
Budget by 
Program 
(Actual) 

San Bernardino Regional 
Energy Leader Partnership 

$           19,425 $       15,750 $            89,250 $        69,825       $  194,250    

 
 

3. Projected Program Gross Impacts Table 
 

Energy Leader Partnership Program 
2015 EE Program 

Gross kWh Savings 
2015 EE Program 
Gross kW Savings 

San Bernardino Regional Energy Leader 
Partnership 

525,000 99 

 
 

4.  Program Element Description and Expected Outcome 
 
 The San Bernardino Associated Governments (SANBAG) serves 25 incorporated 

communities in the San Bernardino County west of Los Angeles in Southern California. Of 
these 25 incorporated communities, eight are currently participating in a Southern California 
Edison Energy Leader Partnership and two currently provide their own electricity. The goal 
of the SANBAG Regional Energy Leader Partnership is to provide an Energy Leader 
Partnership program to the remaining 15 cities. 

San Bernardino County has a population of over two million people.  With an area of 20,105 
square miles, San Bernardino County is the largest county in the United States by area.  
Located in southeast California, this vast county stretches from thinly populated deserts 
along the Nevada and Arizona borders, to more densely populated urban areas adjacent to 
Los Angeles County.  San Bernardino County includes the following incorporated 
communities:    
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3 

 

 
*These agencies are already participating in either joint or individual energy leader partnership 
efforts and therefore are not included in the San Bernardino Regional Energy Leader Partnership. 
 
**The City of Colton and the City of Needles both have public utilities that provide electricity and 
therefore are not included in the San Bernardino Regional Energy Leader Partnership. 
 
The proposed partnership provides an infrastructure to educate this region to raise awareness 
of energy efficiency implement retrofit and retro-commissioning projects in municipal 
facilities. 
 
The program will provide energy education, retrofit assistance, and retro-commissioning, as 
well as design consultation and energy analysis of new construction and renovation project 
plans.   
 
The primary objectives for the San Bernardino Regional Energy Leader Partnership include: 
 

• Short and Long-term energy savings and demand reduction for partner cities and towns, 
and the communities they serve, as well as a reduction of greenhouse gas emissions. 

• Enabling jurisdictions to leverage their local infrastructure to “spread the word” about 
energy efficiency and deepen the reach of statewide and local energy efficiency 
programs and services. 

• Create an energy efficiency ethic as a result of delivering energy information to the 
communities, training and education for local government facility managers, energy 
managers and other staff in use of best practices methodology for identifying and 
implementing energy efficiency opportunities in their facilities. 

• Promote energy efficiency through identifying energy saving opportunities and 
leveraging available resources to install cost-effective energy-saving technologies. 

• Coordinate community outreach and training efforts to educate consumers and promote 
programs. 

• Identify/offer financial packages that bundle practical utility incentives with monetary 
incentives aimed at improving the participation of residents, businesses and local 
government agencies. 

 

City of Adelanto* City of Hesperia* City of Rialto 
Town of Apple Valley* City of Highland City of San Bernardino* 
City of Barstow* City of Loma Linda County of San Bernardino* 
City of Big Bear Lake City of Montclair City of Twentynine Palms 
City of Chino City of Needles** City of Upland 
City of Chino Hills City of Ontario City of Victorville* 
City of Colton** City of Rancho Cucamonga City of Yucaipa 
City of Fontana City of Redlands*                     Town of Yucca Valley 
City of Grand Terrace 
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While several cities in the region are part of other SCE partnerships or have their own 
electrical utility, the San Bernardino Regional Energy Leader Partnership seeks to include the 
remaining member agencies to promote energy efficiency and realize energy reductions 
and/or delay the need for costly infrastructure investments related to energy production and 
transmission to serve future population growth within the region itself. 
 
Population growth, transportation needs, and the political environment have brought energy 
issues to the limelight for all of California, particularly the San Bernardino region.  Several 
years ago, California experienced a major energy crisis bringing this issue to the attention of 
state and local governments, primarily due to the dependence on out-of-state energy.  With 
such dependence on increasingly expensive and unstable foreign oil and the negative 
environmental impacts associated with some sources of energy creation/consumption, the 
region has begun to look for alternative strategies to meet its energy needs.  Achieving 
energy efficiency and stability is necessary for achieving a high quality of life in any area.  
As a result, the San Bernardino region is turning towards strategies that promote renewable 
resources and clean technologies as well as self-generation.  
 

a)  List of Program Elements  
The three core program elements are similar to those identified in the Energy Leader 
Partnership Program (ELPP) Master PIP: Element A - Government Facilities, Element B - 
Strategic Plan Activities, and Element C - Core Program coordination. 
 
Core Program Element A:  Government Facilities 
This area will deliver energy savings during the next year. Every local government that 
participates in the partnership will achieve specified energy savings and greenhouse gas 
(GHG) reductions from the facilities and infrastructure that it manages through energy 
efficiency retrofits, operational improvements, and policy changes. Participating local 
governments will take advantage of partnership incentives for municipal facilities and, 
wherever possible, of eligible technical assistance offered by the partnership. 
  
A.1)   Retrofit of county and municipal facilities   
The 15 cities within the San Bernardino Associated Governments that will be participating in 
the SANBAG Regional Energy Leader Partnership maintain several hundred municipal 
buildings.  The partnership intends to retrofit local government facilities identified during the 
initial analysis of this partnership and continue to identify new opportunities through ongoing 
assessments of city facilities.  Potential opportunities include, but are not limited to, lighting, 
HVAC, motors, pumps and city-owned streetlight retrofit projects.   
 
Partner cities can leverage incentives offered through Southern California Edison (SCE) and 
Southern California Gas Company’s (SCG) core programs.   
 
The partnership will support city planning efforts throughout this process by: 
• Identifying energy efficiency in municipal facility retrofit projects.  The Partnership will 

build a comprehensive list of municipal retrofit projects from local government 
engagement, training and technical assistance.  
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• Implementing energy efficiency retrofits for municipal facilities, including pump 
optimization, lighting, controls, HVAC and retro-commissioning projects;  

• Providing workforce education and training to city personnel to provide for long-term 
energy efficiency maintenance and upgrades; 

• Enrolling municipal facilities into existing utility programs; 
• Coordinating with the utilities’ Emerging Technologies departments to offer test sites 

within city facilities;  
• Coordinating advanced engineering audits to identify further opportunities for savings; 
• Enrolling municipal facilities in the ENERGY STAR® Benchmarking Portfolio Manager 

Program; and 
• Supporting continued efforts for proper energy use and tracking, including sub-metering, 

building automation systems, and utility management software. 
 

 
A.2)   Retro-Commissioning (of buildings or clusters of buildings)   
The partnership will identify the potential for energy-savings opportunities through the 
Retro-Commissioning (RCx) of municipal facilities within the partnership’s Partner Cities.  
Many chronic building problems and energy waste can be resolved by making the low-cost 
or no-cost adjustments identified by the Retro-commissioning process. The partnership will 
encourage any facility receiving enhanced technical assistance to also pursue RCx and apply 
for utility incentives in order to optimize building performance and reduce energy costs.  The 
partnership will also assist in providing training and education to city employees on the 
benefits of RCx during any major retrofits of existing governmental buildings. 
   
A.3)   Integrating Demand Response into the audits   
The partnership will identify and perform successful comprehensive energy efficiency 
projects with member cities, and enroll service accounts from each city in demand response 
programs in alignment with the ELPP Master PIP (shown below) and the Energy Leader 
Partnership model.  
 
Participation in Demand Response (DR) is a requirement for participating in the Energy 
Leader Partnership incentive structure.   Opportunities for municipal facilities to participate 
in SCE’s DR programs will be identified by technical audits and assessments.  SCE will 
work with the LGPs to make comprehensive packages of DR options available to the local 
governments within each partnership.  Municipal participation in DR programs will prompt 
local governments to publicize their economic and societal benefits, encouraging their 
constituents to participate in DR. SCE will also provide standard tariff options, the California 
Solar Initiative (CSI), the Self-Generation Incentive Program (SCIP) and other programs. 
Integrated Demand Response audits will be provided, if applicable.   
 
A.4)   Technical assistance for project management, training, audits, etc.   
Standard programs available include energy efficiency training, energy audits, and technical 
assistance in alignment with the ELPP Master PIP. The SANBAG Regional Energy Leader 
Partnership will provide opportunities to extend this support to its 15 member cities. 
Technical support will also include training and education for local government facility 
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managers, energy managers, and other staff to educate city staff on best practices for 
identifying and implementing energy efficiency opportunities in their facilities.  Additionally, 
city facilities will be analyzed to identify demand reduction projects and will include 
proposed energy conservation measures.   
 
The SANBAG Regional Energy Leader Partnership will provide technical audits and 
assessments to help participating local governments identify, prioritize, and schedule 
municipal EE, and DR projects including EE retrofits, renovations, energy-efficient new 
construction, MBCx, and/or RCx.  Specialized assistance will also be available through DR 
programs, including Technical Assistance & Technical Incentive (TA&TI) audits, and 
through the Savings by Design (SBD) Program.  
 
A.5) On-Bill Financing 
The partnership will encourage Partner Cities to take advantage of SCE’s On-Bill Financing 
Program for municipal facilities that install energy-efficient equipment.  Financing and 
installation of equipment will be considered for partial or fully-extended repayment in the 
amount up to that offered through the applicable core program and will be included as a 
component line item of the monthly utility bill for repayment to the IOU.  SCE will also 
provide the partnership with information on the nonresidential EE finance pilot that is 
expected to launch in 2015. 
 
Core Program Element B: Strategic Plan Support 
B.1)   Code Compliance Support   
The SANBAG Regional Energy Leader Partnership will encourage a culture of energy code 
compliance improvement and will develop various strategies across the partnering cities to 
improve compliance with building energy standards and appliance regulations.  The 
partnership will conduct focused energy code training targeted to the San Bernardino region 
including workshops for municipal planning and building staff, building professionals, and 
contractors. 
 
B.2)   Reach Code Support   
The partnership will work toward establishing meaningful CEC-approved Reach codes as 
part of its effort to add value to energy efficiency in alignment with the strategies stated in 
the ELPP Master PIP (shown below).  This activity will follow the proposed path described 
in the Codes & Standards PIP. 
 
The Reach Code Support sub-element will be implemented primarily through the Codes and 
Standards Program, with additional support from the Energy Leader Program Strategic 
Support sub-program (see Codes and Standards PIP and Energy Leader Strategic Support 
sub-program PIP).  Some LGPs may include Reach Code activities to promote local codes 
that exceed Title 24 requirements.  These activities might include training local government 
staff about adoption and implementation of model reach codes, establishing expedited 
permitting and title approval processes, and establishing fee structures and other incentives 
for green buildings and other above-code developments (such as green building standards for 
new construction and retrofits/retro-commissioning or carbon offset reduction programs that 
exceed Title 24). 
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B.3)   Guiding Document(s) Support   
The SANBAG Regional Energy Leader Partnership objectives include development of 
Energy Action Plans and Climate Action Plans to document baseline energy use and 
emissions, as well as establishing documentation in alignment with the strategies as 
described in the ELPP Master PIP.  These baselines will be used to set and achieve emission 
reductions and energy savings.  Individual city plans will be used to develop a regional 
energy savings plan. 
 
B.4)   Financing for the community   
The SANBAG Regional Energy Leader Partnership will provide education and outreach 
programs for the partnership communities in alignment with the strategies as described in the 
ELPP Master PIP (shown below). The partnership will coordinate with any available 
community financing programs, including the existing Property Assessed Clean Energy 
(PACE) program, marketed as the HERO Program.  
 
The SANBAG Regional Energy Leader Partnership will provide technical financing 
assistance through: 

• Conducting workshops and webcasts about innovative financing strategies tested and 
deployed by local governments, such as special assessment districts and applications 
of AB 811, to accelerate adoption of cleaner energy by mitigating the initial cost of 
EE retrofits; 

• Helping local governments identify potential financial partners for cleaner energy 
projects; 

• Providing links to websites with information about zero-to-low interest loans, grants, 
and subsidies for cleaner energy projects;  

• Conducting webinars about how to evaluate financing options; and  
• Providing guidance about low-cost ways to create high value for stakeholders and 

constituents that also meet aggressive local green goals (e.g., builders’ entitlements 
for developers). 

 
Finally, the SANBAG Regional Energy Leader Partnership will assist local governments in 
linking the energy savings for community energy projects to climate action strategies, AB 32 
compliance, and long-term clean energy security and environmental sustainability, and help 
local governments communicate these options to community and business leaders whose 
support will be needed to implement them. 
 
B.5)   Peer to Peer Support   
The SANBAG Regional Energy Leader Partnership will actively participate and support 
peer-to-peer collaboration through forums for the partnering cities and through the strategies 
as described in the ELPP Master PIP. 
 
Through the partnership the following will be facilitated: 

• Partner-to-Partner Dialogue  
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The partnership team leaders have the unique advantage of providing one another 
with peer-to-peer leadership that would not normally exist without the partnership.  
Through the partnership, partner cities are able to leverage the experience and 
expertise of fellow peer cities to increase awareness and participation levels and 
positively influence their own local government.  Through regular team leaders 
meetings and webinars, team leaders are able to engage in peer-to-peer dialogue, 
support each other with local policy and code advancement, and share best practices 
and technical knowledge. 

• Partner-to-Partner Sharing 
Cities have expressed interest in sharing details about municipal projects and 
successes. The Partnership can facilitate easy sharing of information through a 
searchable webpage that lists municipal energy efficiency project details and energy 
savings totals. The project will leverage free program applications (e.g., GoogleMaps) 
to provide more flexibility for updating information.  

• Some cities are in the process of implementing a Community Energy Efficiency 
Project Management System (CEEPMS). This program is built into a city’s existing 
on-line permitting system to identify projects with energy efficiency potential and 
educate the consumer about the potential energy efficiency opportunity.  

 
Core Program Element C: Core Program Coordination 
C.1)   Outreach & Education   
The partnership  will establish a comprehensive Marketing Education & Outreach (ME&O) 
Plan that will be expanded to incorporate: deep retrofit strategies among the 15 member cities 
and their business communities including but not limited to educational workshops to assist 
cities in moving forward with energy savings projects, Retro-Commissioning, Energy 
Upgrade California, policies, codes, and ordinances; general awareness events and exhibits to 
publicize the partnership and its goals throughout the communities (including environmental 
fairs and expos); marketing energy efficiency programs through a variety of media channels 
including mailers, press releases, and quarterly e-newsletters; and special workshops 
throughout the 15 cities. 
 
The partnership will also provide energy code training to target the needs of the San 
Bernardino region, promote whole-building performance to get better space conditioning, 
coordinate emerging “green” or sustainability standards, and promote programs that foster 
sustainability including Energy Upgrade California, Retro-Commissioning, California New 
Homes Program; Home Energy Efficiency Program, Appliance Recycling Program, 
Benchmarking and Performance Tracking, and On-Line Buyer’s Guide and Office and Home 
Electronics Program. 
 
C.2)   Residential and Small Business Direct Install   
The partnership will promote outreach efforts to support and coordinate with the SCE core 
programs for San Bernardino commercial and small businesses customers as well as leverage 
existing member cities chambers of commerce, bill mailing inserts, and municipal 
publications to distribute information and drive greater participation. 
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C.3)   Third-party program coordination   
The partnership will actively support third party programs through the strategies as described 
in the ELPP Master PIP. 
 
C.4)   Retrofits for LIEE-qualified customers   
The partnership will support retrofits for those who qualify for this program through active 
outreach and marketing. Outreach efforts will be used where ever possible.  
 
C.5)   Technical assistance for program management, training, audits, etc.   
The partnership anticipates bringing technical and financial assistance from the following 
additional programs and offerings to its communities: SCE & SCG Energy Center offerings, 
Energy Star® Qualified Refrigerator Rebates, Refrigerator and Freezer Recycling, Electric 
Water Heater Rebates, and Energy Star® Qualified Lighting; nonresidential custom and 
deemed programs; Multi-family Energy Efficiency Rebate Program; Non-Residential Audits; 
Retro-Commissioning; Savings by Design;  Variable Speed Pool Pump Rebate Program.  
 
 b)  Overview  
 See Section 4. 
 
 c)  Non-incentive services  

The SANBAG Regional Energy Leader Partnership will leverage its portfolio of 
ME&O activities to deliver non-incentive services such as those listed below.  These 
non-incentive services are designed to increase community enrollment in energy core 
programs and participation in SCE services and resources:   
o Account manager support;  
o Training at the Energy Education Center in Irwindale;  
o Speakers bureau; 
o Limited giveaway items; 
o Scheduling special events such as Operation Lamp Exchange; 
o Design and printing of brochures and other partnership collateral materials; and  
o Media/Press/Publicity support. 

 
d)  Target audience 
The target audience consists of city and county staff, management and policymakers 
(elected officials), and residential and business customers in the San Bernardino region. 

 
e)  Implementation 
In addition to the strategies and coordination as described in the ELPP Master PIP: 
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The partnership’s strategies include an integrated approach to energy consumption and 
reduction, increasing awareness of energy efficiency, demand response, Low-Income 
Energy Efficiency, California Alternative Rates for Energy Program, Self-Generation 
Incentive Program, and California’s Solar Initiative. 

 
Sub-Element A1 – Government Facilities Retrofits 
Each local government participating in the SANBAG Regional Energy Partnership will 
develop and implement municipal clean energy projects.  When multiple local 
governments participate in an LGP in which a partner or third party is designated as a 
“Lead Implementer” (“Bundled” partnerships), the Lead Implementer is responsible for 
coordinating the local government participants' efforts and assuring that their collective 
efforts result in achieving the overall partnership's EE & DR goals. 
   

 The Lead Implementer will also provide a single point of contact with 
SCE for identifying and bringing in the technical assistance needed by 
each local government participant.   As noted previously, Sub-Element A1 
will be coordinated with Sub-Element B5 (Peer-to-Peer Support) to share 
technical, operations, financing, and other types of energy strategies, tools 
and techniques with other local governments in California (and, 
potentially, nationally).   

 
Sub-Element A2 – Retro-commissioning (RCx) &/or Monitoring-Based 
Commissioning (MBx) 
Candidate facilities for RCx and/or MBCx will be identified through the development 
process that will align with SCE’s Core Program offering to ensure consistency and will 
be supported with SANBAG Regional Energy Partnership technical assistance (see Sub-
Element A4 – Technical Assistance).  This process consists of performing field-based 
functional tests at the building system and/or subsystem level, including on-site 
equipment testing, monitoring and/or verifying proper operation, and calibration of a 
sample of the systems, and assessing potential projects for technical feasibility and cost-
effectiveness.  Sub-Element A1, Sub-Element A2 will be coordinated with Sub-Element 
B5 – Peer-to-Peer Support. 

 
Sub-Element A3 – Integrated Demand Response 
The Integrated DR development process will also identify eligible non-emergency 
municipal facilities and functions — such as office buildings where lighting and/or 
HVAC could be interrupted or reduced without risk to public health and safety — that 
could participate in SCE DR programs.  LGPs will also be encouraged to identify self-
generation opportunities, especially for cleaner technologies such as solar PV, advanced 
micro-turbines, and fuel cells.   
See Core Program Element C (Core Program Coordination) for more information about 
how the SANBAG Regional Energy Partnership will coordinate with the utilities’ Self 
Generation Incentive Program (SGIP), and Core Program Element B (Strategic Planning 
Support) for information about coordination with other types of RE and SG programs. 
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Sub-Element A4 – Technical Assistance 
Technical assistance starts with obtaining a list of all of the municipal facilities of each 
participating local government with their account name (e.g., city/county department), 
address, type of municipal function being performed at that location, age of the building 
(known or estimated), size in square feet, and any other readily compiled, relevant 
information.  The list is then matched with energy use to identify the energy use of the 
facility and prioritize high-potential opportunities. 
   
SCE Business Customer Division (BCD) Representatives have met with all LGPs to help 
compile lists of potential retrofits and request information about each facility's situation.  
Some preliminary energy assessments have been conducted to identify highest-priority 
projects for implementation upon CPUC approval of the SANBAG Regional Energy 
Partnership. 
 
SCE will provide expanded professional services to ensure end-to-end project support to 
local government partners. 
 
Element A-4 will be coordinated with Sub-Element B-5 Peer-to-Peer Support to share 
information with other local governments. 
 
Sub-Element A5 – On-Bill Financing 
See discussion above in Section 4.b. (Overview, Incentives, Sub-Element A5) for a 
description of how the SANBAG Regional Energy Partnership will approach On-Bill 
Financing. 

 
5.  Program Element Rationale and Expected Outcome  

a) Quantitative Baseline and Market Transformation Information  
By its nature, market transformation occurs as a result of numerous factors and programs, not 
single sub-programs.  Therefore, all metrics and goals are proposed at the highest program 
level. Please refer to the quantitative baseline and market transformation discussion, 
presented in the overall program PIP. 
 
 
b) Market Transformation Information  
By its nature, market transformation occurs as a result of numerous factors and programs, not 
single sub-programs.  Therefore, all metrics and goals are proposed at the highest program 
level. Please refer to the quantitative baseline and market transformation discussion, 
presented in the overall program PIP. 

 
 
c) Program Design to Overcome Barriers   
The Cities that form the SANBAG Regional Energy Leader Partnership will have barriers 
consistent with those identified in the ELPP Master PIP (shown below), and will employ the 
same strategies to overcome them, as described in the ELPP Master PIP.  
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The primary barriers to local government EE programs and the strategies the SANBAG 
Regional Energy Leader Partnership will employ to overcome these barriers include: 

 
Primary Barrier:  Many local governments do not have adequate staff resources to 
develop and manage a municipal energy program, especially in the current economic 
climate.  In addition, existing staff may not be knowledgeable about energy issues and 
options. 
  
Strategies:  The SANBAG Regional Energy Leader Partnership will provide a 
comprehensive municipal clean energy program that includes technical assistance for 
program and project development and management, training in EE and DR opportunities, 
as well as information on broader energy programs and offerings.   The SANBAG 
Regional Energy Leader Partnership will help identify, qualify and schedule EE, DR and 
RE projects. 
 
The SANBAG Regional Energy Leader Partnership will overcome these barriers by 
providing hands-on assistance to local governments for all project stages, including 
obtaining financing and optimizing EE, DR & RE solutions on an integrated, whole-
system basis.  This will:  
• Directly link energy savings and fossil fuel reduction to GHG reduction and AB 32 

compliance; 
• Achieve short- and long-term energy savings; 
• Demonstrate the local government’s commitment to efficiency to its constituents and 

stakeholders; and 
• Enable local governments to become champions for EE, DR, and RE, so as to further 

reduce energy usage and associated GHG impacts within their communities. 
 
Primary Barrier:  Access to financing is a significant barrier. Even under the best 
financial circumstances, funding for these types of energy projects (deemed 
“discretionary” when they are not absolutely needed to protect public health & safety) is 
difficult to obtain, since they must compete for limited funds with mission-critical 
activities.  
 
Strategies:  The SANBAG Regional Energy Leader Partnership will provide financial 
planning assistance including, but not limited to, cost/project estimating and budgeting, 
identification of financing options, help with scheduling and preparing for reviews and 
approvals of proposed energy projects and budgets, and on-bill financing.  Professional 
services and project management offerings will be expanded in the 2013-2014 transition 
period. 
 
Primary Barrier: With significant staffing and financial challenges, the local 
government sector experience lost opportunities which can occur when viable efficiency 
opportunities are not identified or are value-engineered out of a project due to lack of 
funds, lack of information, and/or lack of management support. 
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Strategies:  The SANBAG Regional Energy Leader Partnership’s comprehensive 
approach minimizes lost opportunities in municipal facilities by directly tackling major 
barriers through educating decision-makers, conducting technical assistance to identify 
and propose opportunities, providing professional services to develop and vet 
opportunities, and coordination and outreach of stakeholders and resources. 
 

d) Quantitative Program Objectives 
 
Table 5 

Program/Element 
Program Target 

by 2015 
Target #1 Municipal 
Retrofits (kWh) 

See Section 2 

Target #2 Municipal 
Retrofits (kW) 

See Section 3 

Target #3 Number of 
workshops  

2 

Target #4 Number of 
Ordinances, Codes, 
etc.  

0 
 

Target #5 Number of 
ME&O events  

3 

 
6.  Other Program Element Attributes  

a)  Best Practices  
The SANBAG Regional Energy Leader Partnership will embody the best practices strategies 
described in the ELPP Master PIP.   
 
The SANBAG Regional Energy Leader Partnership will follow the best practices in energy 
programs design, as summarized below: 

Primary Barriers/Program Challenges Program Best Practices  
Insufficient technical and financial 
resources 

One- stop Shopping - Provides 
comprehensive bundle of technical, 
economic, marketing and 
implementation assistance through 
implementing partner. 

First cost of EE investments Financing - On-bill financing, other 
low interest energy loans, possible 
establishment of self-replenishing 
energy efficiency/savings funds, 
PACE 

Incomplete implementation (due to 
adoption of aggressive policies & 
goals without a sound 
implementation & financing plan) 

Course Corrections - Mechanism for 
constant tracking, monitoring and 
review of program results vs. 
challenges, allowing sufficient time for 
course corrections 
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Primary Barriers/Program Challenges Program Best Practices  
Insufficient motivation Comprehensive Benefits – Combines 

measure incentives with funding 
support for ME&O activities that are 
very important to local governments.  
Also, ascending to the leadership role 
is a natural and appropriate role for 
governmental entities. 

Lost opportunities Comprehensive Strategies – 
Comprehensive whole portfolio, 
building and facility approaches 
minimize lost EE and DR 
opportunities by municipal facilities, 
while the companion ME&O strategy 
leverages the participating local 
governments’ efforts to encourage 
residents and business to also become 
energy efficient. 

 
 
b)  Innovation    
City officials will be recruited and utilized as advocates.  City facilities will be enrolled into 
different energy programs.  There will be periodic team meetings during which agencies can 
engage in peer to peer problem solving.  Energy initiatives and commitment to addressing 
energy issues will be required to be incorporated into new and existing Energy Action Plans.  
Workshops, events and presentations will empower the communities and their local 
government with the knowledge needed to recognize concepts and benefits.  The significant 
benefits of energy efficiency, demand response and renewable resources will be the 
foundation for training focused on behavioral change and sustainable participation. 
 
c)  Interagency coordination  
This partnership represents a comprehensive and integrated approach to energy efficiency, 
natural gas efficiency, and water efficiency.  Projects such as wastewater, storm water and 
potable water capital projects will be identified and developed ensuring that the 
municipalities are as energy efficient as possible. Through its local government and 
consulting network, the Partnership will encourage coordination with agencies as noted 
within the ELPP Master PIP as well as with the participating IOUs, SCE and SCG. 
 
d)  Integrated/coordinated Demand Side Management  
The IOUs have identified Integrated Demand Side Management (IDSM) as an important 
priority.  As a result they have proposed the establishment of a Statewide Integration Task 
Force (Task Force).  SCE’s local government partnerships will monitor the progress of the 
statewide IDSM efforts and work closely with the Task Force to identify comprehensive 
integration approaches and to implement best practices. 
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The SANBAG Regional Leader Partnership program plans include identifying and enrolling 
municipal service accounts from each city in demand response programs in alignment with 
the Energy Leader Partnership model and the ELPP Master PIP (shown below). 
 
In addition, the LGPs will use an integrated approach, encouraging participation in DR, CSI, 
and SGIP programs in order to achieve coordinated delivery of DSM options.  Although the 
funding for integration will come from the dedicated funding source for each integrated 
measure, SCE will make this transparent to the local government and its constituents. 
   
Some LGPs will achieve integration of all elements, while others may only integrate a few.  
The integrated elements include:  
• Integrated energy audits will be offered to government facilities that show savings 

potential and a willingness to commit the additional time and financial investments, while 
standard EE audits will be offered to all other program participants; 

• Emerging Technologies and CEC-PIER collaboration is expected to include pilot projects 
and market acceleration assistance for market-ready products in the general categories of 
day lighting, lighting, HVAC, controls, and building envelope improvements; 

• Commissioning and retro-commissioning services will continue being offered to segment 
customers; and 

• DR opportunities will be targeted in larger facilities, particularly as part of monitoring-
based retro-commissioning efforts where controls to facilitate DR efforts would be 
installed. 

 
e)  Integration across resource types (energy, water, air quality, etc.) 
The partnership promotes comprehensive sustainability, including water conservation, solid 
waste management, and alternative mobility. A key focus of the partnership will be assisting 
our local government partners in identifying and exploiting cost-effective opportunities for 
integration with other resource areas including water, solid waste, and air quality around 
climate action and AB 32 through coordination with other utility programs and industry 
resources. 
 
f)  Pilots  
No pilots are planned through this partnership but the partnership will be available to 
promote emerging technologies. 
 
g)  EM&V 
See the ELPP Program Overview SCE-13-L-002. 
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7.  Partnership Program Advancement of Strategic Plan Goals and Objectives: 
  
Table 6 
Strategic Plan Strategy Program Approach to Achieving Strategic 

Plan Goal 
1-1: Develop, adopt and implement model 
building energy codes (and/or other green 
codes) more stringent than Title 24’s 
requirements, on both a mandatory and 
voluntary basis; adopt one or two additional 
tiers of increasing stringency. 

Training and information will be provided to 
cities about Title 24 and ways to encourage 
more stringent energy codes on a voluntary 
basis. 

1-2: Establish expedited permitting and 
entitlement approval processes, fee structures 
and other incentives for green buildings and 
other above-code developments. 

The Partnership will offer training and 
educational workshops for jurisdictions’ 
planning and building department staff 
regarding opportunities for expedited 
permitting and other incentives, green building 
codes and energy efficient design. 

1-3: Develop, adopt and implement model 
point-of-sale and other point-of transactions 
relying on building ratings. 

The potential for this will be evaluated. 

1-4: Create assessment districts or other 
mechanisms so property owners can fund EE 
through city bonds and pay off on property 
taxes; develop other EE financing tools. 

The partnership will assist in the adoption of 
PACE programs in Partnership partner cities 
along with adoption of other appropriate 
innovative EE financing approaches. 

1-5: Develop broad education program and 
peer-to-peer support to local governments to 
adopt and implement model reach codes. 

The Partnership will work to enhance 
education and peer-to-peer support for local 
governments. 

1-6:Link emission reductions from “reach” 
codes and programs to CARB’s AB 32 
program 

The potential for this will be evaluated. 

2-2: Dramatically improve compliance with 
and enforcement of Title 24 building code, and 
of HVAC permitting and inspection 
requirements (including focus on peak load 
reductions in inland areas).  

The Partnership supports the development of 
training and education programs. 

2-3: Local inspectors and contractors hired by 
local governments shall meet the requirements 
of the energy component of their professional 
licensing (as such energy components are 
adopted). 

The potential for this will be evaluated. 

3-1: Adopt specific goals for efficiency of local 
government buildings 

Various opportunities for improved 
efficiency, including environmentally 
preferred purchasing policies, and 
incentives will be shared with the cities. 

3-2: Require commissioning for new buildings, 
and re-commissioning and retro-
commissioning of existing buildings. 

Energy efficiency upgrades and retro-
commissioning of municipal facilities is a 
primary partnership objective. 
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Strategic Plan Strategy Program Approach to Achieving Strategic 
Plan Goal 

3-4: Explore creation of line item in local 
governments’ budgets or other options that 
allow EE cost savings to be returned to the 
department and/or projects that provided the 
savings to fund additional efficiency.  

The potential for this will be evaluated. 

3-5: Develop innovation Incubator that 
competitively selects initiatives for inclusion in 
local government pilot projects. 

The potential for this will be evaluated and 
explored with participating jurisdictions to see 
if it could be effective. 

4-1: Local governments commit to clean 
energy/climate change leadership. 

The potential for this will be evaluated. 

4-2: Use local governments’ general plan 
energy and other elements to promote energy 
efficiency, sustainability and climate change. 

Energy efficiency efforts will be integrated 
with climate action leadership. 

4-4: Develop local projects that integrate 
EE/DR/water/wastewater end use. 

Training and educational opportunities to 
explore ways to promote energy efficiency, 
sustainability and greenhouse gas reduction 
through general plans and community planning 
will be sought. 

4-5: Develop EE-related “carrots’’ and 
“sticks’’ using local zoning and development 
authority. 

The potential for this will be evaluated. 

 
 
8.  Deep Energy Retrofits: 

Pursuant to D.12-05-015, the IOUs are required to demonstrate that new partnerships 
introduced after 2012 adhere to deep retrofit criteria.  Per the language developed with the 
Energy Division in the SCE’s 2013-2104 Master ELP PIP, partnerships must incorporate one 
or more measures from Table 7 below to demonstrate compliance with this deep retrofit 
requirement.  A project may also be defined across IOUs and electric and gas sectors (e.g., 
joint SoCalGas and SCE project).   
 
Deep retrofit requirements surrounding partnership expansions (new partner or partnership), 
shall be considered satisfied when the partner or partnership incorporates one or more 
measures from Table 7 below. The deep retrofit requirements are triggered when: a) new 
partnerships are introduced, or b) one or more cities are added to an existing partnership. An 
exception shall be granted in cases where SCE demonstrates that the new partner addition 
can be fully accommodated by the partnership’s existing funding allocation as provided by 
the budget within the respective PIP; and therefore would not require a fund shift or reliance 
on the ELP Reserve Fund.  In this instance (i.e., if a partnership adds a new city without 
increasing the partnership budget), the city is not required to meet the deep retrofit criteria, 
but must update the PIP through the PIP addendum process and communicate with the PRG, 
as described above. 
 
Table 7: Mid-Cycle Partner/Partnership Deep Retrofit Criteria Qualifying Measure 

HVAC solutions Refrigeration solutions 
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Targeted advanced technology lighting 
solutions (i.e., LED) 

 
Water-energy nexus solutions 

Combined electricity and gas measures Retro-commissioning 
Process solutions (e.g., chillers, 
blowers, boilers, storage tanks) 

 

 
Deep energy retrofits projects proposed by the SANBAG Regional Energy Partnership meet 
the deep energy retrofit criteria and include: water system pump replacement and system 
optimization, LED streetlighting, energy management system controls, chiller plant retrofit 
projects, HVAC replacement.   
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 7/1/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Nicole Soto

%

15-1001307

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                      

-$                      

-$                      

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001306

Additional Information

Amendment No.: Vendor No.: 02920

Southern California Gas Company

San Bernardino Regional Energy Leadership Partnership

112,000.00$         

-$                       

-$                       

112,000.00$         

12/31/2015 Revised Expiration Date:

-$                       

-$                      

112,000.00$        

Approve Contract 15-1001307 with SoCalGas

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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SANBAG AGREEMENT #15-1001307 

15-1001307   
 

 
 

AGREEMENT TO JOINTLY DELIVER THE 2015 

SAN BERNARDINO REGIONAL ENERGY PARTNERSHIP PROGRAM 

 
BY 

 

AND 

 

BETWEEN 

 
SAN BERNARDINO ASSOCIATED GOVERNMENTS 

 

AND 

 

SOUTHERN CALIFORNIA GAS COMPANY 

 

 

 

 

 

 
EFFECTIVE: SEPTEMBER 2, 2015 

 
 

 

 

 

 

 

 

 

 

This program is funded by California utility ratepayers and administered by 

Southern California Gas Company under the auspices of the California Public 

Utilities Commission. 
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This AGREEMENT TO JOINTLY DELIVER THE 2015 SAN BERNARDINO REGIONAL 

ENERGY PARTNERSHIP PROGRAM (this “Agreement”) by and between SAN 

BERNARDINO ASSOCIATED GOVERNMENTS (“SANBAG”) and Southern California Gas 

Company (“SCG”), is effective as of SEPTEMBER 2, 2015 (“Effective Date”).  SCG and 

SANBAG may be referred to herein individually as a “Party” and collectively as the “Parties”.   

 

RECITALS 

 WHEREAS, the California Public Utilities Commission (the “Commission”) issued (a) 

Decision (“D.”) 12-11-015 (Decision Approving 2013-2014 Energy Efficiency Programs and 

Budgets), effective as of November 8, 2012, and (b) D. 14-10-046 (Decision Establishing Energy 

Efficiency Savings Goals and Approving 2015 Energy Efficiency Programs and Budgets), 

effective October 16, 2014 (collectively, the “Decisions”), which Decisions approved a portfolio 

of energy efficiency programs and budgets to be implemented in 2013-2015, including the 

Program;  

 

 WHEREAS, the City of Chino, the City of Chino Hills, the City of Fontana, the City of 

Grand Terrace, the City of Highland, the City of Loma Linda, the City of Montclair, the City of 

Ontario, the City of Rancho Cucamonga, the City of Rialto, the City of Upland, the City of 

Yucaipa, the Town of Yucca Valley, and the City of Twenty-nine Palms, each of which is 

located in the County of San Bernardino, may from time to time elect to participate in the 

Program (participating cities are sometimes referred to herein as “Program Participants”); 

 

WHEREAS, SANBAG and SCG have expressed a commitment to participate jointly in 

the Program with the intent of allowing the Program Participants to achieve immediate and long-

term energy savings in their own facilities and to demonstrate energy efficiency leadership in the 

their communities while helping residents and businesses achieve sustainable reduction in energy 

use within SCG’s territory; and 

 

WHEREAS, the Parties desire to enter into this Agreement to set forth the terms and 

conditions under which the Program shall be implemented.  

 

NOW THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby 

acknowledged, the Parties agree as follows:  

 

1. CERTAIN DEFINITIONS. 

 

For purposes of this Agreement, the following terms and variations thereof have the 

meanings specified or referred to in this Section 1: 

 

1.1. Agreement: This document and all exhibits attached hereto, as may be amended from 

time to time. 

 

1.2. Authorized Program Budget: The Commission-approved maximum budget for funding 

the Program and performance by SANBAG of Authorized Work, the total amount which 

shall be determined by SCG in its sole discretion (see “Partner’s Budget”).  
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1.3. Authorized Work: The work authorized by the Commission for the Program and as set 

forth in this Agreement and more fully described in the Program Implementation Plan 

attached hereto as Exhibit A, and as agreed to be performed by the Parties. 

 

1.4. Business Day:  The period from one midnight to the following midnight, excluding 

Fridays, Saturdays, Sundays, and Federal Reserve Bank holidays. 

 

1.5. Calendar Day:  The period from one midnight to the following midnight, including 

Saturdays, Sundays, and Federal Reserve Bank holidays.   

 

1.6. Contractor: An entity contracting directly or indirectly with a Party, or any subcontractor 

thereof subcontracting with such Contractor, to furnish services or materials as part of or 

directly related to such Party’s Authorized Work obligations.  

 

1.7. Customers: Individuals or entities that are eligible for Program services, and that are 

SCG customers residing both within SCG’s service territory as well as in the jurisdiction 

of one of the Program Participants.  

 

1.8. Energy Efficiency Measure:  Has the meaning set forth in the Commission’s Energy 

Efficiency Policy Manual, Version 5, July 2013, as may be supplemented or updated 

from time to time.  

 

1.9. Financial Incentive: Has the meaning set forth in the Commission’s Energy Efficiency 

Policy Manual, Version 5, July 2013, as may be supplemented or updated from time to 

time. 

 

1.10. Gas Surcharge:  The funds collected from gas utility ratepayers pursuant to 

Section 890 et seq. of the California Public Utilities Code for public purposes programs, 

including energy efficiency programs approved by the Commission. 

 

1.11. Partner’s Budget:  That portion of the Authorized Program Budget, which 

excludes SCG’s costs and expenses, and represents the maximum budget and maximum 

allocation by period for funding the performance of the Program by SANBAG and as set 

forth in Exhibit B, subject to amendment by SCG consistent with the terms of this 

Agreement. 

 

1.12. Planning Document: A Program document that describes Program 

implementation consistent with the PIP and/or management processes, procedures and 

strategies, as may be supplemented or updated from time to time. 

  

1.13. Program: SCG’s energy efficiency local government partnership with SANBAG, 

as approved in Advice Letter 4774, filed by SCG at the Commission, and as approved by 

the Commission as of April 3, 2015. 

 

1.14. Program Expenditures:  Actual (i.e., no mark-up for profit, administrative or other 

indirect costs), reasonable expenditures of SANBAG that are pre-approved by SCG, 

directly identifiable to, and required for the Authorized Work, all in accordance with 

Section 10.2 of this Agreement. 
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1.15. PIP or Program Implementation Plan:  The implementation plan specific to this 

Program, together with SCG Local Government Master PIPs, which include the 

anticipated scope of the Program in SCG service territory, as approved by the 

Commission and attached hereto as Exhibit A. 

 

1.16. Program Management Consultant: A Contractor hired by SCG to facilitate and 

coordinate the delivery of the Program.  The activities of the Program Management 

Consultant may include coordinating and facilitating Program meetings and events, 

Program reporting, assistance in marketing, advertising and outreach, assistance in 

tracking Program progress, and coordinating Program information. 

 

2. PURPOSE 

 

The Program is funded by California utility ratepayers and is administered by SCG under the 

auspices of the Commission.  The purpose of this Agreement is to set forth the terms and 

conditions under which the Parties will jointly implement the Program.  The work authorized 

pursuant to this Agreement is not to be performed for profit.   

 

3. PROGRAM DESCRIPTION 

 

The Program is designed to provide integrated technical and financial assistance to help local 

governments effectively lead their communities to increase energy efficiency, reduce greenhouse 

gas emissions, protect air quality and ensure that their communities are more livable and 

sustainable.  The Program provides performance-based opportunities for SANBAG and the 

Program Participants to demonstrate energy efficiency leadership in their respective communities 

through energy saving actions, including retrofitting their municipal facilities, as well as 

providing opportunities for Customers to take action in their homes and businesses.  By 

implementing Energy Efficiency Measures in its own facilities, SANBAG will lead by example 

as SANBAG, Program Participants and SCG work together to increase community awareness of 

energy efficiency and position SANBAG and Program Participants as leaders in energy 

management practices.  The Program will provide marketing, advertising, outreach, education, 

training and community sweeps to connect the communities with opportunities to save energy, 

money and help the environment.  The Program Participants will leverage the strengths of each 

other to efficiently deliver energy and demand savings.  This relationship will provide SANBAG 

with the opportunity to deliver sustainable energy savings, promote energy efficient lifestyles, 

and develop an enduring leadership role for SANBAG through its relationships with the Program 

Participants, their respective constituents, and SCG.   

 

4. AUTHORIZED WORK  

 

4.1. Scope.  The work authorized by the Commission is set forth broadly in the PIP (Exhibit 

A) and shall be performed pursuant to the terms of this Agreement.  The Parties shall 

collaborate and mutually agree upon specific Program implementation consistent with 

the PIP, and the Parties shall document such details in the Planning Document.  
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4.2. Objectives.  The Program is designed to meet the specific energy savings targets set 

forth in Exhibit B of this Agreement, while implementing the Program strategies and 

meeting the general objectives and milestones set forth in the PIP. 

 

5. LIMITATION ON SERVICE TERRITORY 

 

The Parties agree that Authorized Work shall only be performed in the SCG service territory 

and must directly benefit SCG customers, with natural gas savings applicable solely to SCG’s 

utility system.  No Authorized Work shall be performed for any individual or entity that does not 

directly receive gas service from SCG.  Nothing in this Section 5 is intended to preclude 

Program coordination with other municipal utilities to the extent not otherwise prohibited.  

 

6. OBLIGATIONS OF THE PARTIES 

 

6.1. Obligations of SCG and SANBAG.  

 

6.1.1. Each Party will be responsible for the overall progress of its Authorized Work to 

ensure that the Program remains on target, including achieving the Program’s 

specific energy saving targets and goals as set forth in Exhibit B. 

 

6.1.2. The Parties shall jointly coordinate and prepare all Program-related documents, 

including all required reporting pursuant to Section 9, and any such other reporting 

as may be reasonably requested by SCG. 

 

6.1.3. To the extent practicable and with coordination by SCG, the Parties shall use the 

Program as a portal for all existing or selected energy program offerings of SCG, 

including programs targeting low-income customers, self-generation, solar, 

emerging technologies, and other programs as described in the PIP, and in support 

of the Commission’s Long Term Energy Efficiency Strategic Plan, adopted on 

September 18, 2008.  This coordinated effort supports the goal to enhance 

consistency in rebates and other Program details, minimize duplicative 

administrative costs, and enhance the possibility that programs can be marketed 

together to avoid duplicative marketing expenditures. 

 

6.1.4. Consistent with those contained in the PIP, SCG and SANBAG may work 

together to identify, develop, and accomplish additional mutually agreeable goals in 

accordance with Section 7. 

 

6.2. Obligations of SANBAG. 

 

6.2.1. SANBAG will appoint a representative who will be the primary contact between 

SANBAG, the Program Participants, and the SCG Energy Efficiency 

Representative, and who will be authorized to act on behalf of SANBAG in carrying 

out SANBAG’s obligations under this Agreement (such individual, the (“Energy 

Champion”). Such appointment shall be communicated in writing to SCG within ten 

(10) Business Days following execution of this Agreement. SANBAG shall 

communicate regularly with the SCG Energy Efficiency Representative in 
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accordance with Section 7.3 and 7.4 hereof, and shall advise SCG immediately of 

any problems or delays associated with SANBAG’s Authorized Work obligations. 

 

6.2.2. SANBAG will be actively involved in all aspects of the Program. SANBAG will 

use reasonable efforts to (a) dedicate human resources necessary to implement the 

Program successfully, (b) provide support for the Program’s marketing, advertising 

and outreach activities, and (c) work to enhance communications with SCG to 

address consumer needs. 

 

6.2.3. SANBAG shall obtain the approval of SCG prior to conducting any Program 

public outreach activities (exhibits, displays, public presentations, workshops, 

canvassing, etc.).  Any marketing materials used in connection with such outreach 

activity shall comply with the requirements of Section 6.2.6. 

 

6.2.4. SANBAG acknowledges and agrees that no one Program Participant is entitled to 

the entire Authorized Program Budget, and that SANBAG shall work with SCG and 

each other Program Participant to achieve the goals and accomplish the Authorized 

Work of the Program. 

 

6.2.5. SANBAG shall perform its Authorized Work obligations within the Partner’s 

Budget and in conformance with the schedule and goals associated with such 

Authorized Work as set forth in this Agreement, and shall furnish the required labor, 

equipment and material with the degree of skill, care and professionalism that is 

required by all applicable current professional standards.   

 

6.2.6. SANBAG shall obtain the approval of SCG when developing Program marketing 

materials and prior to distribution, publication, circulation, or dissemination of such 

materials in any way to the public. In addition, all advertising, marketing or 

otherwise printed or reproduced material used to implement, refer to or is in any 

way related to the Program must contain the respective name and logo of SCG and, 

at a minimum, the following language: “This Program is funded by California utility 

ratepayers and administered by Southern California Gas Company under the 

auspices of the California Public Utilities Commission.”   

 

6.2.7. SANBAG shall obtain SCG’s written consent prior to retaining any Contractors to 

perform any of the Authorized Work.  Further, SANBAG shall at all times be 

responsible for the acts and omissions of its Contractors.  SANBAG shall be 

responsible for performance of the Authorized Work, whether performed by 

SANBAG or its Contractors. This Agreement shall not give rise to any contractual 

relationship between SCG and any SANBAG Contractor.  SCG shall not undertake 

any obligation to pay or to be responsible for the payment of any sums to any 

SANBAG Contractor. Upon request by SCG, SANBAG shall submit to SCG all 

contracts, agreements or other requested documents with SANBAG’s Contractors 

performing Authorized Work in connection with the Program. 
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6.3. Obligations of SCG. 

 

6.3.1. SCG will appoint a Program representative (“SCG Energy Efficiency 

Representative”) who will be SANBAG’s primary contact for SCG, and who will be 

authorized to act on behalf of SCG in carrying out SCG’s obligations under this 

Agreement.  Such appointment shall be communicated in writing to SANBAG 

within ten (10) Business Days following execution of this Agreement.  

 

6.3.2. SCG will oversee the activities and implementation of the Program, in accordance 

with this Agreement. 

 

6.3.3. SCG will be actively involved in all aspects of the Program.  SCG will use 

reasonable efforts to add value to the Program by (a) dedicating human resources 

necessary to assist SANBAG in implementing the Program successfully and 

providing and maintaining an SCG presence in the Program Participants’ 

communities, (b) providing support for the Program’s marketing, advertising and 

outreach activities, and (c) working closely with SANBAG to enhance 

communications with other Program Participants, address customer needs and 

provide SCG information and services. 
 

6.3.4. SCG shall provide, at no cost to SANBAG, informational and educational 

materials on SCG’s statewide and local energy efficiency core programs. 

 

6.3.5. SCG shall work with the SANBAG as requested to help identify cost-effective 

energy efficient projects in the Program Participant’s qualifying municipal facilities 

within SCG’s service territory. 

 

6.3.6. SCG shall administer the Gas Surcharge authorized by the Commission for the 

Program in accordance with this Agreement, and SCG may hire a Program 

Management Consultant on behalf of the Program to help facilitate and coordinate 

the Program and reimbursement of SANBAG for Program Expenditures in 

accordance with Section 10 of this Agreement. 

 

6.3.7. SCG shall be responsible for coordinating and ensuring compliance with all SCG 

reporting and other SCG filing requirements imposed by the Commission.  

SANBAG shall work with SCG as requested to help ensure such compliance. 

 

6.3.8. SCG shall be responsible for tracking performance of SANBAG and the Program 

Participants in accordance with Section 10.1.2, and for verifying all energy savings 

claims, and for monitoring and verifying achievement of the general objectives, 

goals, and milestones as described in Exhibit A. 

 

6.4. EM&V.  Once the Commission has approved and issued an evaluation, measurement 

and verification (“EM&V”) plan for the Program, the EM&V plan shall be attached to 

this Agreement as Exhibit D and shall be incorporated herein by this reference. Any 

subsequent changes or modifications to such EM&V plan by the Commission shall be 

automatically incorporated into Exhibit D.  SANBAG shall provide and comply with all 

Commission requests regarding activities related to such EM&V plan.  SANBAG and its 

Contractors shall cooperate fully with the SCG Energy Efficiency Representative and 
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shall provide all requested information, if any, to assure the timely completion of all 

EM&V plan tasks requiring SANBAG’s involvement or cooperation. 

 

7. ADMINISTRATION OF PROGRAM 

 

7.1. Decision-making and Approval.  

 

7.1.1. Except as specifically provided in this Agreement, the following actions and 

tasks require consent of the Parties: 

 

7.1.1.1.Any material modification to the Authorized Work in connection with the 

Program. 

 

7.1.1.2.Any action that materially impacts the agreed-upon schedule for 

implementing the Program. 

 

The foregoing is in addition to any other consent rights that an individual Party may 

have in this Agreement, including SoCalGas’ consent right set forth in Section 6.2.7. 

 

7.2. Document Retention.   Unless otherwise specified in this Agreement, the Parties shall 

document all material Program decisions, including all actions specified in Section 7.1.1, 

in meeting minutes or if taken outside a meeting, through written communication, which 

shall be maintained in hard copy form on file by the Parties for a period of no less than 

ten (10) years after the expiration or termination of this Agreement. 

 

7.3. Regular Meetings. During the term of this Agreement, the Energy Champion and the 

SCG Energy Efficiency Representative, along with those Program Participants as the 

Parties deem necessary or appropriate shall meet monthly at a location reasonably 

agreed upon by the Parties.  In addition to any other agenda items requested by either 

Party, the agenda shall include a review of the status of each Program Participant’s 

Program performance, deliverables, schedules and budget, toward achievement of the 

goals set forth in the PIP (Exhibit A), and the Program’s progress towards meeting 

overall goals set forth in Exhibit B.  Any decision-making shall be reached and 

documented in accordance with the requirements of Section 7.2. 

 

7.4. Regular Communication. Regular communication among Program representatives is 

critical for the long-term success of the Program and achievement of Program goals and 

objectives. Notwithstanding Section 7.3, the Program representatives identified in 

writing by each Party pursuant to Sections 6.2.1 and 6.3.1, shall communicate regularly 

with each other to review the status of the Program’s goals, deliverables, schedules and 

budgets, and plan for upcoming Program implementation activities, and to advise the 

other Party of any problems associated with successful implementation of the Program. 

Any decision-making during this communication process shall be reached and 

documented in accordance with the requirements of Section 7.2.  

 

7.5. Non-Responsibility for Other Party. Notwithstanding anything contained in this 

Agreement in the contrary, a Party shall not be responsible for the performance or non-
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performance hereunder of the other Party, nor be obligated to remedy the other Party’s 

defaults or defective performance. 

 

8. DOUBLE-DIPPING PROHIBITED 

 

In performing its Authorized Work obligations, SANBAG shall implement the following 

mechanism and shall take other practicable steps to minimize Double-Dipping: 

 

8.1. Prior to providing Financial Incentives or services to a Customer, SANBAG shall, and 

shall cause its Contractors to obtain a signed form from such Customer stating that:  

 

8.1.1. Such Customer has not received Financial Incentives or services for the same 

Energy Efficiency Measure from any SCG program or from another utility, state, or 

local program; and 

 

8.1.2. Such Customer agrees not to apply for or receive Financial Incentives or services 

for the same Energy Efficiency Measure from any SCG program or from another 

utility, state, or local program. 

 

8.2. No Party shall knowingly provide a Financial Incentive to a Customer, or make payment 

to a Contractor, who is receiving compensation for the same product or service either 

through another ratepayer funded program, or through any other funding source. 

 

8.3. SANBAG represents and warrants that it has not received, and will not apply for or 

accept Financial Incentives or services for any Energy Efficiency Measure provided for 

herein or offered pursuant to this Agreement or the Program from any other SCG 

program or from any other utility, state or local program. 

 

8.4. The Parties shall take reasonable steps to minimize or avoid the provision of Financial 

Incentives or services for the same Energy Efficiency Measures provided under the 

Program from another program or other funding source (“Double-Dipping”). 

 

9. REPORTING  

 

The Parties shall implement those reporting requirements set forth in Exhibit E attached 

hereto, as the same may be amended from time to time, or until the Commission otherwise 

requires or issues different or updated reporting requirements for the Program, in which case and 

at which time such Commission-approved reporting requirements shall replace the requirements 

set forth in Exhibit E in their entirety. 

 

10. PAYMENTS 

 

10.1. Partner’s Budget 

 

10.1.1. Maximum Budget:  The Partner’s Budget is set forth in Exhibit B to this 

Agreement and represents the maximum share of the Program’s one (1) year 

Authorized Program Budget for funding the performance of the Program by 

SANBAG.  Additionally, Exhibit B sets forth the maximum non-incentive budget 
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on a periodic basis during the Program.  SANBAG shall not be entitled to 

compensation in excess of the Partner’s Budget (either on a periodic basis or in 

total), without written authorization by SCG and receipt of a revised Exhibit B. 

Consistent with Commission directives to maximize cost-effectiveness and energy 

savings, the Partner’s Budget set forth in Exhibit B may be reallocated or adjusted at 

any time by SCG at its sole discretion, based upon SCG’s evaluation of SANBAG’s 

commitment to, and progress toward the Program energy savings target, other 

general objectives, goals, and milestones set forth herein. 

 

10.1.2. Tracking:  SCG will track Program Expenditures against the objectives set forth 

in Section 4.2 hereof, including tracking (or estimating) achievement towards the 

specific energy savings targets set forth in Exhibit B, and will provide such tracking 

information to SANBAG on a regular basis, but in no event less than quarterly.  The 

tracking will enable SCG to: (i) properly monitor and allocate the Authorized 

Program Budget to SANBAG according to its performance and achievement of its 

goals and objectives, and (ii) confirm or amend the Partner’s Budget, set forth in 

Exhibit B hereto, based on Program’s performance of the goals and objectives set 

forth in this Agreement.  

 

10.1.3. Partner’s Budget Adjustment:  The Parties acknowledge that this Program is 

offered in furtherance of the Commission’s strategic energy efficiency goals for 

California and is based on SANBAG’s agreement to help achieve such goals and its 

desire to provide leadership to its community.  To this end, in the event that SCG 

determines, in its sole discretion and through the tracking mechanism set forth in 

Section 10.1.2, that SANBAG is not performing in accordance with the goals and 

objectives set forth in this Agreement, then SCG shall have the unilateral right to 

reduce, eliminate, or otherwise adjust the Partner’s Budget for the remaining 

Program year or years (other than for Program Expenditures previously committed 

by SANBAG and approved by SCG) by amending Exhibit B and providing the 

amended Exhibit B to SANBAG.  Pursuant to this Section, any such amended 

Exhibit B shall automatically be incorporated into this Agreement and take effect 

immediately upon delivery from SCG to SANBAG. 

 

10.1.4. Partner’s Budget Categories 

 

10.1.4.1. Non-Incentive Budget: The Partner’s Budget is comprised of a non-

incentive portion which includes separate categories for Administration, 

Marketing, Advertising & Outreach and Direct Implementation, all of which 

are more fully described in the Program Implementation Plan. 

 

10.1.4.2. Incentive Budget: SCG will pay Financial Incentives out of SCG’s Core 

Program budget at the then current rates and terms and up to 80% of project 

costs. 

 

10.2. Program Expenditures.  SANBAG, with SCG’s prior approval, shall be entitled to 

spend authorized funds, within the limits of the Partner’s Budget on Program 

Expenditures.  SANBAG shall not be entitled to reimbursement of Program 

Expenditures for any item (i) not specifically identifiable to the Program, (ii) not 
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previously approved by SCG, (iii) not expended within the term of this Agreement, or 

(iv) not otherwise reimbursable under this Agreement. 

 

10.3. Payment to SANBAG.  In order for SANBAG to be entitled to Gas Surcharge 

funds for Program Expenditures (as further described in Section 25.3.1), SANBAG shall 

satisfy each of the following obligations: 

 

10.3.1. SANBAG shall submit monthly activity reports and expenditure tracking to SCG 

in a format acceptable to SCG and containing such information as may be required 

for the reporting requirements set forth in Section 9 (“Monthly Reports”), by the 

tenth (10th) Calendar Day of the calendar month following performance, setting 

forth all Program Expenditures; and 

 

10.3.2. SANBAG shall submit to SCG, together with any Monthly Report(s), monthly 

invoices for reimbursement of reported Program Expenditures, in a format 

acceptable to SCG, attaching all documentation reasonably necessary to substantiate 

the Program Expenditures, including, without limitation, the following: 

 

10.3.2.1. Contractor Costs:  Copies of all Contractor invoices. If only a portion of 

Contractor costs applies to the Program, SANBAG shall clearly indicate the 

line items or percentage of the invoice amount that should be applied to the 

Program as provided in Exhibit E. 

 

10.3.2.2. Marketing, Advertising & Outreach:  A copy of each distinct marketing 

material produced, with quantity of a given marketing material produced and 

the method of distribution.   

 

10.3.2.3. Other Expenditures: As pre-approved by SCG, with sufficient 

documentation to support the expenditure. 

 

10.3.2.4. Allowable Costs:  Only those costs as listed in the Allowable Cost Table 

contained in the Reporting Requirements attached as Exhibit F can be 

submitted for payment. All invoices submitted to SCG must report all costs 

using the allowable cost elements shown on the Allowable Cost Table in 

Exhibit F. 

 

SANBAG understands and acknowledges that all of SANBAG’s invoices for the 

Program and the Monthly Reports shall be submitted to SCG.   

 

10.3.3. SCG reserves the right to reject SANBAG’s invoiced amounts for any of the 

following reasons: 

 

10.3.3.1. The invoiced amount, when aggregated with previous Program 

Expenditures, exceeds the amount budgeted therefore in the Partner’s Budget 

for such Authorized Work (as set forth in Exhibit B).  
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10.3.3.2. There is a reasonable basis for concluding that such invoiced amount is 

unreasonable or is not directly identifiable to or required for the Authorized 

Work, or the Program. 

 

10.3.3.3. The invoiced amount, in SCG’s reasonable discretion, contains charges for 

any item not authorized under this Agreement or by the Commission, or is 

deemed untimely, unsubstantiated or lacking proper documentation. 

 

10.3.4. SANBAG shall maintain for a period of not less than five (5) years following the 

termination of this Agreement all documentation reasonably necessary to 

substantiate the Program Expenditures, including the documentation set forth in 

Section 10.3.2.  SANBAG shall promptly provide, upon the reasonable request by 

SCG, any documentation, records or information in connection with the Program or 

its Authorized Work. 

 

10.3.5. SCG shall review and either approve, dispute or reject for payment reported 

Program Expenditures within twenty (20) Calendar Days of receipt of the Monthly 

Report and corresponding invoice. SCG shall pay all undisputed amounts after the 

ten (10) Calendar Day period described in Section 10.3.1, but within thirty (30) 

Calendar Days of receiving the Monthly Report and corresponding invoice.  

 

10.4. Payment of Financial Incentives.  Payment of Financial Incentives shall be made 

in accordance with the applicable SCG program requirements, including terms and 

conditions, installation data for EM&V process and only after appropriate program 

documents have been submitted and approved, and the appropriate inspections of each 

project have been completed to SCG’s satisfaction.   

 

10.5. Shifting Funds.  SCG may shift funds within the Authorized Program Budget 

and/or shift funds within the Partner’s Budget among budget categories (Administration, 

Marketing, Education & Outreach, Direct Implementation), which categories and budget 

amounts are set forth in Exhibit B. Such shifting may be made by SCG to the maximum 

extent permitted under, and in accordance with, Commission decisions and rulings to 

which the Program relates. 

 

10.6. Reasonableness of Expenditures.  SANBAG shall bear the burden of ensuring that 

its Program Expenditures are objectively reasonable.  The Commission has the authority 

to review all Program Expenditures for reasonableness. Should the Commission, at any 

time, issue a finding of unreasonableness as to any Program Expenditure and require a 

refund or return of the funds paid in the reimbursement of such Program Expenditure, 

then SANBAG shall be solely liable for such refund or return.  

 

11. END DATE FOR PROGRAM AND ADMINISTRATIVE ACTIVITIES 

 

Unless this Agreement is terminated pursuant to Section 25, or unless otherwise agreed to by 

the Parties or so ordered by the Commission, the Parties shall complete all Program 

Administrative activities (as defined in the PIP) and all reporting requirements by no later than 

March 31, 2016, and all Direct Implementation and Marketing & Outreach activities by no later 

than December 31, 2015.  
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12. FINAL INVOICES 

 

SANBAG or their representatives must submit final invoices to SCG no later than March 31, 

2016. 

 

13. INDEMNITY  

 

13.1. Indemnity by SANBAG.  SANBAG shall indemnify, defend and hold harmless 

SCG, and its respective successors, assigns, affiliates, subsidiaries, current and future 

parent companies, officers, directors, agents, and employees, from and against any and 

all expenses, claims, losses, damages, liabilities or actions in respect thereof (including 

reasonable attorneys’ fees) to the extent arising from (a) SANBAG’s negligence or 

willful misconduct in SANBAG’s activities under the Program or performance of its 

obligations hereunder, or (b) SANBAG’s breach of this Agreement or of any 

representation or warranty of SANBAG contained in this Agreement. 

 

13.2. Indemnity by SCG.  SCG shall indemnify, defend and hold harmless SANBAG, 

and its respective successors, assigns, affiliates, subsidiaries, current and future parent 

companies, officers, directors, agents, and employees, from and against any and all 

expenses, claims, losses, damages, liabilities or actions in respect thereof (including 

reasonable attorneys’ fees) to the extent arising from (a) SCG’s negligence or willful 

misconduct in SCG activities under the Program or performance of its obligations 

hereunder or (b) SCG’s breach of this Agreement or any representation or warranty of 

SCG contained in this Agreement. 

 

13.3. LIMITATION OF LIABILITY. NO PARTY SHALL BE LIABLE TO THE 

OTHER PARTY FOR ANY INDIRECT, INCIDENTAL OR CONSEQUENTIAL 

DAMAGES WHATSOEVER WHETHER IN CONTRACT, TORT (INCLUDING 

NEGLIGENCE) OR STRICT LIABILITY INCLUDING LOSS OF USE OF OR 

UNDER-UTILIZATION OF LABOR OR FACILITIES, LOSS OF REVENUE OR 

ANTICIPATED PROFITS, COST OF REPLACEMENT POWER OR CLAIMS FROM 

CUSTOMERS, RESULTING FROM A PARTY’S PERFORMANCE OR 

NONPERFORMANCE OF THE OBLIGATIONS HEREUNDER, OR IN THE EVENT 

OF SUSPENSION OF THE AUTHORIZED WORK OR TERMINATION OF THIS 

AGREEMENT. 

 

14. OWNERSHIP OF DEVELOPMENTS 

 

The Parties acknowledge and agree that SCG, on behalf of its Customers, shall own all data, 

reports, information, manuals, computer programs, works of authorship, designs or 

improvements of equipment, tools or processes (collectively “Developments”) or other written, 

recorded, photographic or visual materials, or other deliverables produced in the performance of 

this Agreement; provided, however, that Developments do not include equipment or 

infrastructure purchased for research, development, education or demonstration related to energy 

efficiency.  Although SANBAG shall retain no ownership, interest, or title in the Developments 

except as may otherwise be provided in this Agreement, it will have a permanent, royalty free, 

non-exclusive license to use such Developments. 
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15. DISPUTE RESOLUTION 

 

15.1. Dispute Resolution. Except as may otherwise be set forth expressly herein, all 

disputes arising under this Agreement shall be resolved as set forth in this Section 15. 

 

15.2. Negotiation and Mediation. The Parties shall attempt in good faith to resolve any 

dispute arising out of or relating to this Agreement promptly by negotiations between the 

Parties’ authorized representatives.  The disputing Party shall give the other Party 

written notice of any dispute.  Within twenty (20) Calendar Days after delivery of such 

notice, the authorized representatives shall meet at a mutually acceptable time and place, 

and thereafter as often as they reasonably deem necessary to exchange information and 

to attempt to resolve the dispute. If the matter has not been resolved within thirty (30) 

Calendar Days of the first meeting, any Party may initiate a mediation of the dispute. 

The mediation shall be facilitated by a mediator that is acceptable to both Parties and 

shall conclude within sixty (60) Calendar Days of its commencement, unless the Parties 

agree to extend the mediation process beyond such deadline. Upon agreeing on a 

mediator, the Parties shall enter into a written agreement for the mediation services with 

each Party paying a pro rata share of the mediator’s fee, if any. The mediation shall be 

conducted in accordance with the Commercial Mediation Rules of the American 

Arbitration Association; provided, however, that no consequential damages shall be 

awarded in any such proceeding and each Party shall bear its own legal fees and 

expenses. 

 

15.3. Confidentiality. All negotiations and any mediation conducted pursuant to Section 

15.2 shall be confidential and shall be treated as compromise and settlement 

negotiations, to which Section 1152 of the California Evidence Code shall apply, which 

Section is incorporated in this Agreement by reference. 

 

15.4. Injunctive Relief. Notwithstanding the foregoing provisions, a Party may seek a 

preliminary injunction or other provisional judicial remedy if in its judgment such action 

is necessary to avoid irreparable damage or to preserve the status quo. 

 

15.5. Continuing Obligation. Each Party shall continue to perform its obligations under 

this Agreement pending final resolution of any dispute arising out of or relating to this 

Agreement. 

 

15.6. Failure of Mediation. If, after good faith efforts to mediate a dispute under the 

terms of this Agreement as provided in Section 15.2, the Parties cannot agree to a 

resolution of the dispute, any Party may pursue whatever legal remedies may be 

available to it at law or in equity, before a court of competent jurisdiction and with venue 

as provided in Section 35. 

 

16. REPRESENTATIONS AND WARRANTIES 

 

16.1. Representation of both Parties. Each Party represents and warrants, as of the 

Effective Date and thereafter during the term of this Agreement, that: 
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16.1.1. The Authorized Work performed by a Party and/or its Contractors shall comply 

with the applicable requirements of all statutes, acts, ordinances, regulations, codes, 

and standards of federal, state, local and foreign governments, and all agencies 

thereof.  

 

16.1.2. The Authorized Work performed by a Party and/or its Contractors shall be free of 

any claim of trade secret, trade mark, trade name, copyright, or patent infringement 

or other violations of any proprietary rights of any person. 

 

16.1.3. Each Party shall conform to the applicable employment practices requirements of 

(Presidential) Executive Order 11246 of September 24, 1965, as amended and 

applicable regulations promulgated thereunder. 

 

16.1.4. Each Party shall contractually require each Contractor it hires to perform the 

Authorized Work to indemnify each other Party to the same extent such Party has 

indemnified each other Party under the terms and conditions of this Agreement. 

 

16.1.5. Each Party shall retain, and shall cause its Contractors to retain, all records and 

documents pertaining to its Authorized Work obligations for a period of not less 

than five (5) years beyond the termination or expiration of this Agreement. 

 

16.1.6. Each Party shall contractually require all of its Contractors to provide the other 

Parties reasonable access to relevant records and staff of Contractors concerning the 

Authorized Work.  

 

16.1.7.  Each Party shall take all reasonable measures, and shall require its 

Contractors to take all reasonable measures, to ensure that the Program funds in its 

possession are used solely for Authorized Work, which measures shall include the 

highest degree of care that such Party uses to control its own funds, but in no event 

less than a reasonable degree of care. 

 

17. INSURANCE AND PROOF OF INSURANCE 

 

17.1. Each party shall maintain the following levels of insurance, or self-insurance 

coverage at all times during the term of this Agreement, with companies having an A.M. 

Best rating of “A, VIII” or better, or equivalent.  
 

17.1.1. Commercial General Liability Insurance.  Each party shall carry and maintain an 

“occurrence” form commercial general liability policy or policies, insuring against 

liability arising from bodily injury, death, property damage, personal and 

advertising injury, products/completed operations liability, contractual liability 

covering all operations of Party for Services performed under this Agreement.  

There shall be no explosion, collapse or underground exclusion.  Such coverage 

shall be in an amount of not less than $1,000,000.00 (One Million Dollars) per 

occurrence.  If the policy maintains a policy aggregate, such aggregate shall not be 

less than twice the per occurrence limit. 
 

17.1.2. Commercial Automobile Liability Insurance.  Each Party shall maintain an 

automobile liability policy or policies insuring against liability for damages because 
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of bodily injury, death, or damage to property (including loss of use thereof), and 

occurring in any way related to the use by or on behalf of Party, in pursuit of the 

Services, including loading or unloading of any of Party’s automobiles (including 

owned, non-owned, leased, rented/or hired vehicles).  Such coverage shall be in an 

amount of not less than $1,000,000.00 (One Million Dollars) combined single limit. 
 

17.1.3. Workers’ Compensation & Employers’ Liability Insurance.  In accordance with 

the laws of the State(s) in which the Work shall be performed, each Party shall 

maintain in force workers’ compensation insurance for all of its employees.  If 

applicable, each Party shall obtain U.S. Longshoremen’s and Harbor Workers 

compensation insurance, separately, or as an endorsement to workers’ compensation 

insurance.  Each Party shall also maintain Employer’s Liability coverage in an 

amount of not less than $1,000,000.00 (One Million Dollars) per accident and per 

employee for disease.  In lieu of such insurance, Party may maintain a self-

insurance program meeting the requirements of the State(s) in which the Services 

shall be performed along with the required Employer’s Liability insurance. 
 

17.1.4. Professional Liability Insurance.    If applicable, each Party shall maintain 

professional liability insurance or insurance policies insuring against liability arising 

out of professional activities, advice, counsel and other recommendations as 

contemplated under this Agreement or as might be required by federal, state, 

regional, municipal and local laws, in an amount of not less than $5,000,000.00 per 

claim.  If the policy maintains a policy aggregate, such aggregate shall not be less 

than $10,000,000.00. 
 

17.2. Evidence of Insurance. Upon request at any time during the term of this 

Agreement, a Party shall provide evidence that its insurance policies, or confirmation of 

Self-Insurance (and the insurance policies of any Contractor, as provided in Section 

16.1.7) are in full force and effect, and provide the coverage and limits of insurance that 

the Party has represented and warranted herein to maintain at all times during the term of 

this Agreement.  

 

17.3. Self-Insurance. If a Party is self-insured, such Party shall upon request forward 

documentation to the other Party that demonstrates that such Party self-insures as a 

matter of normal business practice before commencing the Authorized Work.  Each 

Party will accept reasonable proof of self-insurance comparable to the above 

requirements. 

 

17.4. Notice of Claims. Each Party shall immediately report to the other Party, and 

promptly thereafter confirm in writing, the occurrence of any injury, loss or damage 

incurred by such Party or its Contractors or such Party’s receipt of notice or knowledge 

of any claim by a third party of any occurrence that might give rise to such a claim over 

$100,000.  

 

18. CUSTOMER CONFIDENTIALITY REQUIREMENTS 

  

18.1. Non-Disclosure. SANBAG, its employees, agents and Contractors shall not 

disclose any Confidential Customer Information (defined below) to any third party 

during the term of this Agreement or after its completion, without SANBAG having 
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obtained the prior written consent of SCG, except as provided by law, lawful court order 

or subpoena and provided SANBAG gives SCG advance written notice of such order or 

subpoena.  

 

18.2. Confidential Customer Information. “Confidential Customer Information” 

includes a SCG customer’s name, address, telephone number, account number and all 

billing and usage information, as well as any SCG customer’s information that is marked 

“confidential”. If SANBAG is uncertain whether any information should be considered 

Confidential Customer Information, SANBAG shall contact SCG prior to disclosing the 

customer information.  “Confidential Customer Information” does not include any such 

information that: (1) was known to SANBAG prior to the Effective Date of this 

Agreement; (2) was lawfully obtained by SANBAG from a source other than SCG; or 

(3) is subject to disclosure under the California Public Records Act. 

 

18.3. Non-Disclosure Agreement. Prior to any approved disclosure of Confidential 

Customer Information, SCG may require SANBAG to enter into a nondisclosure 

agreement.  

 

18.4. Commission Proceedings. This provision does not prohibit SANBAG from 

disclosing non-confidential information concerning the Authorized Work to the 

Commission in any Commission proceeding, or any Commission-sanctioned meeting or 

proceeding or other public forum. 

 

18.5. Return of Confidential Information. Confidential Customer Information 

(including all copies, backups and abstracts thereof) provided to SANBAG by SCG, and 

any and all documents and materials containing such Confidential Customer Information 

or produced by SANBAG based on such Confidential Customer Information (including 

all copies, backups and abstracts thereof), during the performance of this Agreement 

shall be returned upon written request by SCG. 

 

18.6. Remedies. The Parties acknowledge that Confidential Customer Information is 

valuable and unique, and that damages would be an inadequate remedy for breach of this 

Section 18 and the obligations of the Parties are specifically enforceable. Accordingly, 

the Parties agree that in the event of a breach or threatened breach of this Section 18 by 

any Party, the Party whose Confidential Customer Information is implicated in such 

breach shall be entitled to seek and obtain an injunction preventing such breach, without 

the necessity of proving damages or posting any bond. Any such relief shall be in 

addition to, and not in lieu of, money damages or any other available legal or equitable 

remedy. 

 

19. TIME IS OF THE ESSENCE 

 

The Parties hereby acknowledge that time is of the essence in performing their obligations 

under this Agreement. Failure to comply with milestones and goals stated in this Agreement, 

including those set forth in Exhibit B of this Agreement, may constitute a material breach of this 

Agreement, resulting in its termination, payments being withheld, the Partner’s Budget being 

reduced or adjusted, funding redirected by SCG to other programs or partners, or other Program 

modifications as determined by SCG or as directed by the Commission. 
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20. PROGRAM PARTICIPANTS’ COMPLAINT RESOLUTION PROCESS   

 

The Parties shall develop and implement a process for the management and resolution of 

Program Participants’ complaints in an expedited manner including:  (a) ensuring adequate levels 

of professional staff to address such complaints; (b) direct access of Program Participants’ 

complaints to supervisory and/or management personnel; (c) documenting each Program 

Participant complaint upon receipt; and (d) directing any Program Participant complaint that is 

not resolved within five (5) Calendar Days of receipt by SANBAG to SCG.  

 

21. RESTRICTIONS ON MARKETING  

 

21.1. Use of Commission’s Name. No Party may use the name of the Commission on 

marketing materials for the Program without prior written approval from the 

Commission staff. In order to obtain this written approval, SCG must send a copy of the 

planned materials to the Commission requesting approval to use the Commission name 

and/or logo. Notwithstanding the foregoing, the Parties shall disclose their source of 

funding for the Program by stating prominently on marketing materials that the Program 

is “funded by California ratepayers under the auspices of the California Public Utilities 

Commission.” 

 

21.2. Use of the SCG Name.  SANBAG must receive prior review and written approval 

from SCG for the use of the SCG name, mark or logo on any marketing or other 

Program materials.  SANBAG shall allow five (5) Business Days for SCG’s review and 

approval.  If SANBAG has not received a response from SCG within the five (5) 

Business Day period, then it shall be deemed that SCG has disapproved such use. 

 

21.3. Use of SANBAG’s Name.  SCG must receive prior review and written approval 

from SANBAG for the use of SANBAG’s name, marks or logos on any marketing or 

other Program materials.  SCG shall allow five (5) Business Days for SANBAG’s 

review and approval.  If SCG has not received a response from SANBAG within the five 

(5) Business Day period, then it shall be deemed that SANBAG have disapproved such 

use. 

 

22. RIGHT TO AUDIT 

 

The Parties agree that the other Party, and/or the Commission, or their respective designated 

representatives, shall have the right to review and to copy any records or supporting 

documentation pertaining to their performance of this Agreement or the Authorized Work, 

during normal business hours, and to allow reasonable access in order to interview any staff of 

SANBAG or SCG who might reasonably have information related to such records. Further, the 

Parties agrees to include a similar right of the other Party and/or the Commission to audit records 

and interview staff in any subcontract related to performance of the Authorized Work or this 

Agreement. 

 

23. STOP WORK PROCEDURES 

 

SCG may suspend the Authorized Work being performed in its service territory for good 

cause (as determined by SCG in its sole discretion), including concerns relating to program 
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funding, implementation or management of the Program, safety concerns, fraud or excessive 

customer complaints, by notifying SANBAG in writing to suspend any Authorized Work being 

performed in SCG’s service territory.  Any performance of Authorized Work by SANBAG in 

SCG’s service territory shall stop immediately, and SANBAG may resume its Authorized Work 

only upon receiving written notice from SCG that it may resume its Authorized Work. 

 

24. MODIFICATIONS 

 

Except as otherwise provided in this Agreement, changes to this Agreement shall only be 

valid through a written amendment to this Agreement signed by both Parties.  

 

25. TERM AND TERMINATION 

 

25.1. Term. This Agreement shall be effective as of the Effective Date.  Subject to 

Section 37, the Agreement shall continue in effect until March 31, 2016 unless otherwise 

terminated in accordance with the provisions of Section 25.2 or 30. 

 

25.2. Termination for Breach. Any Party may terminate this Agreement in the event of 

a material breach by the other Party of any of the material terms or conditions of this 

Agreement, provided such breach is not remedied within sixty (60) Calendar Days 

written notice to the breaching Party thereof from the non-breaching Party or otherwise 

resolved pursuant to the dispute resolution provisions set forth in Section 15 herein. 

 

25.3. Effect of Termination. Any termination by SANBAG or by SCG shall constitute a 

termination of this Agreement in its entirety (subject, however, to the survival provisions 

of Section 37). 

 

25.3.1. Subject to the provisions of this Agreement, SANBAG shall be entitled to Gas 

Surcharge funds for all Program Expenditures incurred or accrued pursuant to 

contractual or other legal obligations for Authorized Work up to the effective date 

of termination of this Agreement, provided that any Monthly Reports or other 

reports, invoices, documents or information required under this Agreement or by the 

Commission are submitted in accordance with the terms and conditions of this 

Agreement or as may be required by the Commission. The provisions of this Section 

25.3.1 shall be SANBAG’s sole compensation resulting from any termination of this 

Agreement, except as provided in Section 13.2. 

 

25.3.2. In the event of termination of this Agreement in its entirety, SANBAG shall stop 

any Authorized Work in progress and take action as directed by SCG to bring the 

Authorized Work to an orderly conclusion, and the parties shall work cooperatively 

to facilitate the termination of operations and of any applicable contracts for 

Authorized Work. 

 

26. WRITTEN NOTICES 

 

Any written notice, demand or request required or authorized in connection with this 

Agreement, shall be deemed properly given if delivered in person or sent by facsimile, nationally 
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recognized overnight courier, or first class mail, postage prepaid, to the address specified below, 

or to another address specified in writing by a Party as follows: 

 

SANBAG: 

 

San Bernardino Association of Government 

Nicole Soto, Management Analyst  

1170 W. 3
rd

 Street, 2
nd

 Floor 

San Bernardino, CA 92410-1715 

Tel: (909) 884-8276 

Fax:  (909) 885-4407 

Email: nsoto@sanbag.ca.gov 

 

SCG: 

 

Southern California Gas Company 

Becky Estrella, Energy Programs Supervisor 

1981 W. Lugonia Avenue, SC8013 

Redlands,  CA 92374 

Tel: (909) 335-7992 

Fax: (909) 335-7995 

Email:  BEstrella@semprautilities.com 

 

  

  

Notices shall be deemed received (a) if personally or hand-delivered, upon the date of 

delivery to the address of the person to receive such notice if delivered before 5:00 p.m., or 

otherwise on the Business Day following personal delivery; (b) if mailed, two (2) Business Days 

after the date the notice is postmarked; (c) if by facsimile, upon electronic confirmation of 

transmission, followed by telephone notification of transmission by the noticing Party; or (d) if 

by overnight courier, on the Business Day following delivery to the overnight courier within the 

time limits set by that courier for next-day delivery. 

 

27. CONTRACTS 

 

Each Party shall, at all times, be responsible for its Authorized Work obligations, and acts 

and omissions of Contractors and persons or entities otherwise directly or indirectly employed by 

such Party for services in connection with the Authorized Work.  Each Party shall require its 

Contractors to be bound by terms and conditions which are the same or similar to those 

contained in this Agreement. 

 

28. RELATIONSHIP OF THE PARTIES 

 

The Parties shall act in an independent capacity and not as officers or employees or agents of 

each other. This Agreement is not intended to and does not form any “partnership” within the 

meaning of the California Uniform Partnership Act of 1994 or otherwise. 

 

29. NON-DISCRIMINATION CLAUSE 

 

No Party shall unlawfully discriminate, harass, or allow harassment against any employee or 

applicant for employment because of sex, race, color, ancestry, religious creed, national origin, 

physical disability (including HIV and AIDS), mental disability, medical condition (cancer and 

genetic characteristics), age (40 and over), marital status, and denial of family care leave. Each 

Party shall ensure that the evaluation and treatment of its employees and applicants for 

employment are free from such discrimination and harassment, and shall comply with the 

provisions of the Fair Employment and Housing Act (Government Code Section 12990 (a)-(f) et 

seq.) and the applicable regulations promulgated thereunder (California Code of Regulations, 

Title 2, Section 7285 et seq.). The applicable regulations of the Fair Employment and Housing 
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Commission implementing Government Code Section 12990 (a)-(f), set forth in Chapter 5 of 

Division 4 of Title 2 of the California Code of Regulations, are incorporated into this Agreement 

by reference and made a part hereof as if set forth in full.  

 

Each Party represents and warrants that it shall include the substance of the 

nondiscrimination and compliance provisions of this clause in all contracts for its Authorized 

Work obligations. 

 

30. COMMISSION/SCG AUTHORITY TO MODIFY OR TERMINATE 

 

This Agreement and the Program shall at all times be subject to the discretion of the 

Commission, including review and modifications, excusing a Party’s performance hereunder, or 

termination as the Commission may direct from time to time in the reasonable exercise of its 

jurisdiction.  In addition, in the event that any ruling, decision or other action by the Commission 

adversely impacts the Program, SCG shall have the right to terminate this Agreement in 

accordance with the provisions of Section 25 by providing at least ten (10) Calendar Days' prior 

written notice to SANBAG setting forth the effective date of such termination. Notwithstanding 

the right to terminate, the Parties agree to share in the responsibility and to abide by Commission 

energy policy supporting this Program. The Parties agree to use all reasonable efforts to 

minimize the adverse impact to a Party resulting from such Commission actions, including 

modification of the required energy savings goals set forth in Section 4.2 which are fundamental 

to this Agreement.  

 

31. NON-WAIVER 

 

None of the provisions of this Agreement shall be considered waived by either Party unless 

such waiver is specifically stated in writing. 

 

32. ASSIGNMENT 

 

No Party shall assign this Agreement or any part or interest thereof, without the prior written 

consent of the other Party, and any assignment without such consent shall be void and of no 

effect.  Notwithstanding the foregoing, if SCG is either requested or required by the Commission 

to assign its rights and/or delegate its duties hereunder, in whole or in part, such assignment or 

delegation shall not require SANBAG’s consent and SCG shall be released from all obligations 

hereunder arising after the effective date of such assignment, both as principal and as surety. 

 

33. FORCE MAJEURE 

 

Failure of a Party to perform its obligations under this Agreement by reason of any of the 

following shall not constitute an event of default or breach of this Agreement: strikes, picket 

lines, boycott efforts, earthquakes, fires, floods, war (whether or not declared), revolution, riots, 

insurrections, acts of God, acts of government (including any agency or department of the United 

States of America or the State of California), acts of terrorism, acts of the public enemy, 

rationing of gasoline or other fuel or vital products, inability to obtain materials or labor, or other 

causes which are beyond the reasonable control of such Party. 
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34. SEVERABILITY 

 

In the event that any of the terms, covenants or conditions of this Agreement, or the 

application of any such term, covenant or condition, shall be held invalid as to any person or 

circumstance by any court, regulatory agency, or other regulatory body having jurisdiction, all 

other terms, covenants, or conditions of this Agreement and their application shall not be 

affected thereby, but shall remain in full force and effect, unless a court, regulatory agency, or 

other regulatory body holds that the provisions are not separable from all other provisions of this 

Agreement. 

 

35. GOVERNING LAW; VENUE 

 

This Agreement shall be interpreted, governed, and construed under the laws of the State of 

California as if executed and to be performed wholly within the State of California. Any action 

brought to enforce or interpret this Agreement shall be filed in Los Angeles County, California. 

 

36. INTERPRETATION 

 

Section headings appearing in this Agreement are for convenience only and shall not be 

construed as interpretations of text.  All terms used in the singular will be deemed to include the 

plural, and vice versa. The words “herein,” “hereto,” and “hereunder” and words of similar 

import refer to this Agreement as a whole, including all exhibits or other attachments to this 

Agreement, as the same may from time to time be amended or supplemented, and not to any 

particular subdivision contained in this Agreement, except as the context clearly requires 

otherwise.  “Includes” or “including” when used herein is not intended to be exclusive, or to 

limit the generality of the preceding words, and means “including without limitation.”  The word 

“or” is not exclusive. 
 

37. SURVIVAL 

 

Notwithstanding completion or termination of this Agreement, the Parties shall continue to 

be bound by the provisions of this Agreement which by their nature survive such completion or 

termination. Such provisions shall include Sections 9, 10, 13, 14, 15, 18, 22, 35 and 38 of this 

Agreement.  

 

38. ATTORNEYS’ FEES 

 

Except as otherwise provided herein, in the event of any legal action or other proceeding 

between the Parties arising out of this Agreement or the transactions contemplated herein, each 

Party in such legal action or proceeding shall bear its own costs and expenses incurred therein, 

including reasonable attorneys’ fees.  

 

39. COOPERATION 

 

Each Party agrees to cooperate with the other Parties in whatever manner is reasonably 

required to facilitate the successful completion of this Agreement. 
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40. ENTIRE AGREEMENT 

 

This Agreement (including all of the Exhibits and Attachments hereto which are incorporated 

into this Agreement by this reference) contains the entire agreement and understanding between 

the Parties and merges and supersedes all prior agreements, representations and discussions 

pertaining to the subject matter of this Agreement. 

 

41. COUNTERPARTS.  

 

This Agreement may be executed in one or more counterparts, each of which shall be 

deemed to be an original, but all of which together shall be deemed to be one and the same 

instrument. 

 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed and 

attested by their respective officers thereunto duly authorized. 

 

 

 

 

 

SAN BERNARDINO ASSOCIATION OF 

GOVERNMENTS 

 

 

        By:       

         Signature 

 

       Name:  Ryan McEachron 

 

 

Title: Board President 

  

Date:        

 

 

 

 

 

 

 

        

        
      SOUTHERN CALIFORNIA GAS COMPANY 
   

 

       By:       

         Signature 

 

       Name:      

Frank Spasaro 

 

Title: Partnerships & Finance Manager  

  

Date:        
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EXHIBITS 

 

 

Exhibit A - 2013-2015 Program Implementation Plan 

Exhibit B - 2015 Goals & Program Budget 

Exhibit C - SANBAG Labor Rate Schedule 

Exhibit D - EM&V Plan  

Exhibit E - Reporting Requirements 

Exhibit F - Allowable Costs 
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2013-2015 Energy Efficiency Programs 

Local Government Partnership Program 

Program Implementation Plan (Exhibit A) 

1 

 

 

1. Program Name:   San Bernardino Regional Energy Partnership 

 Program ID:  SCG 3802 

Program Type: Local Government Partnership 

 

2. Program Element Description and Implementation Plan 

a)  List of Program Elements  

The three core program elements are similar to those identified in the Master Program 

Implementation Plan (PIP):  

  Element A - Government Facilities,  

  Element B - Strategic Plan Activities, and; 

  Element C - Core Program coordination. 

 

b)  Overview  

San Bernardino County has a population of over 2,035,210 people.  With an area of 

20,105 square miles, San Bernardino County is the largest county in the United States 

by area.  It is larger than nine states, larger than the four smallest states combined, 

and larger than 71 sovereign nations.  Located in southeast California, this vast 

county stretches from thinly populated deserts along the Nevada and Arizona borders, 

to more densely populated urban areas adjacent to Los Angeles County.   

 

 San Bernardino Associated Governments (SANBAG) serves 25 incorporated 

communities in the San Bernardino County west of Los Angeles in Southern 

California. Of these 25 incorporated communities, eight are currently participating in 

either a single city or multi-city Southern California Gas Company (SoCalGas) 

Partnership, or are not served by SoCalGas and two currently provide their own 

electricity and will not be an active part of the Partnership. Although the City of 

Colton, and Needles, are not served by Southern California Edison (SCE) and will not 

be an active participant in the Partnership, SoCalGas is able to support the 

municipally served cities as needed.  

  

 The San Bernardino Regional Energy Partnership will be a joint partnership with both 

SoCalGas and SCE with San Bernardino Association of Governments as the 

implementer. The goal of the San Bernardino Regional Energy Partnership is to 

provide an Energy Efficiency (EE) Partnership program to the remaining 14 cities 

through SoCalGas. This includes the cities of Chino, Chino Hills, Fontana, Grand 

Terrace, Highland, Loma Linda, Montclair, Ontario, Rancho Cucamonga, Rialto, City 

of Twenty nine Palms, City of Upland, Yucaipa, and Town of Yucca Valley. SCE, 

through the Partnership, will also partner with the City of Big Bear Lake, which is not 

served by SoCalGas. 

 

   SANBAG Member Cities: 

City of Adelanto* City of Hesperia* City of Rialto 

Town of Apple Valley* City of Highland City of San Bernardino* 
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2013-2015 Energy Efficiency Programs 

Local Government Partnership Program 

Program Implementation Plan (Exhibit A) 

2 

 

*These agencies are already participating in either joint or individual energy leader partnership efforts with SCE 

and/or SCG and therefore will not be included in the San Bernardino Regional Energy Partnership. 

**The City of Colton and the City of Needles both have public utilities that provide electricity and therefore 

will not be included in the San Bernardino Regional Energy Partnership. 

*** SoCalGas does not serve the City of Big Bear Lake. 

 

The proposed program provides an infrastructure for the region to assist in raising 

awareness of energy efficiency (EE) and in completing targeted retrofit and retro-

commissioning projects in city/town facilities. The program will provide energy 

education, retrofit assistance, and retro-commissioning as well as design consultation 

and energy analysis of new construction and renovation project plans. Analysis of 

city facilities, concentrating on an integrated approach will be conducted to identify 

energy and demand reduction projects with energy conservation measure alternatives 

to optimize the energy and environmental performance of a new building design or 

extensive retrofit project in each of the targeted cities/towns thereby encouraging 

deep energy retrofits.  The newly proposed Partnership qualifies under the CPUC’s 

expansion rules covering Deep Retrofits as described below within Section 3.c. 

 

 SoCalGas and SCE’s objectives for the Local Government Partnerships include: 

 Short and Long-term energy savings and demand reduction for Local 

Government organizations and the communities they serve as well as a 

reduction of greenhouse gas (GHG) emissions.  Jurisdictions will leverage 

their local infrastructure to “spread the word” about EE and deepen the reach 

of statewide and local programs and services. 

 An EE ethic resulting from delivery of energy information to the 

communities, training and education for local government facility managers, 

energy managers and other staff in use of best practices methodology for 

identifying and implementing EE opportunities in their facilities. 

 

The primary objectives for the San Bernardino Regional Energy Partnership include: 

 Promote integrated EE through identifying/assisting in the coordination of 

opportunities for cost-effective implementation of natural gas and electric 

energy-saving technologies. 

 Coordinate community outreach and training efforts to educate consumers and 

promote programs. 

 Identify/offer financial packages that bundle practical utility incentives with 

various monetary incentives aimed at improving the participation of residents, 

businesses and local government agencies. 

City of Barstow* City of Loma Linda County of San Bernardino* 

City of Big Bear Lake*** City of Montclair City of Twenty nine Palms 

City of Chino City of Needles** City of Upland 

City of Chino Hills City of Ontario City of Victorville* 

City of Colton** City of Rancho Cucamonga City of Yucaipa 

City of Fontana City of Redlands*                                                                                                         Town of Yucca Valley 

City of Grand Terrace 
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2013-2015 Energy Efficiency Programs 

Local Government Partnership Program 

Program Implementation Plan (Exhibit A) 

3 

 

 

While several cities in the region either have their own electrical utility or have 

formed successful individual city partnerships or sub-regional partnerships, the San 

Bernardino Regional Energy Efficiency Partnership seeks to include the remaining 

agencies within San Bernardino County to promote EE in order to realize reductions 

and/or delays in the need for costly infrastructure investments related to energy 

production and transmission for future population growth within the region itself. 

 

Population growth, transportation needs, and the political environment have brought 

energy issues to the limelight for all of California, particularly the San Bernardino 

region.  Several years ago, California experienced a major energy crisis bringing this 

issue to the attention of state and local governments, primarily due to the dependence 

on out-of-state energy.  With such dependence on increasingly expensive and 

unstable foreign oil and the negative environmental impacts associated with some 

sources of energy creation/consumption, the region has begun to look for alternative 

strategies to meet its energy needs.  Achieving EE and stability is necessary for 

achieving a high quality of life in any area.  As a result, the San Bernardino region is 

turning towards strategies that promote renewable resources and clean technologies as 

well as self-generation.  

 

Core Program Element A:  Government Facilities 

 

This area will attempt to deliver energy savings during the next year. Every local 

government that participates in the partnership will attempt to achieve specified energy 

savings and GHG reductions from the facilities and infrastructure that it manages through 

technology retrofits, operational improvements and policy changes. Participating local 

governments will take advantage of partnership incentives for municipal facilities and, 

wherever possible, of eligible rebate, incentive and technical assistance programs offered 

by their serving utilities. 

  

A.1)   Retrofit of county and municipal facilities   

The 14 participating jurisdictions within the San Bernardino Associated Governments that 

will be participating in the San Bernardino Regional Energy Partnership maintain several 

hundred municipal buildings.  The participating jurisdictions of SANBAG will work with 

SoCalGas and SCE to implement EE projects identified at their municipal facilities. The 

audits will identify new opportunities through conducting assessments for city facilities 

through Technical Assistance and Support.   The assessments are intended to be an ongoing 

process throughout 2015 and will support jurisdictions with opportunities to prioritize their 

municipal energy efficiency projects.  

 

As a new Partnership, the San Bernardino Regional Energy Partnership will in addition to 

targeting under-served and hard to reach customer segments, optimize energy savings 

through deep retrofits in accord with the CPUC’s expansion rules covering Deep Retrofits 

as descried below within Section 3.c. Potential deep retrofits EE measures may include but 

are not limited to HVAC systems, Retro-Commissioning, Hot Water Heating & Space 
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Heating retrofits. The Partnership has established a savings target of 4,900 therms from 

municipal facilities which will be funneled to core rebate and incentive programs. 

 

A.2)   Retro-Commissioning (of buildings or clusters of buildings)   

The CPUC has identified deep retrofits as an area of focus during the 2013 – 2015 

Transition Cycle. The San Bernardino Associated Governments intends to achieve this new 

focus via a greater emphasis on Retro-Commissioning.  This will provide a systematic 

whole system approach to EE. Many chronic building problems and energy waste can be 

resolved by making the low-cost or no-cost adjustments identified by the Retro-

Commissioning process.   

 

A.3)   Integrating Demand Response into the audits   

All retrofit projects will be assessed for opportunities to reduce peak demand. Where 

feasible and where financing opportunities exist, solar, and other alternatives energy 

projects will be considered for project inclusion. 

 

A.4)   Technical assistance for project management, training, audits, etc.   

Each partnership has a specific budget for each of these elements.  Standard programs 

available include EE training, energy audits, and technical assistance in alignment with the 

Master PIP. The San Bernardino Associated Governments already has professional 

technical support under contract and will explore opportunities to extend this support to its 

14 member cities. It is intended that this technical support will include training and 

education for local government facility managers, energy managers and other staff in use of 

best practices methodology for identifying and implementing energy efficiency 

opportunities in their facilities.  Additionally, assistance will be provided on the analysis of 

city facilities that will be conducted to identify demand reduction projects with energy 

conservation measure alternatives.   

 

A.5)  Financing Options/On-Bill Financing 

The Partnership will provide information regarding financing options, including On-Bill 

Financing, revolving EE funds, and other potential projects and financing instruments that 

can assist with the upfront costs of energy efficiency retrofits. 

 

Core Program Element B: Strategic Plan Support 

 

B.1)   Code Compliance Support   

The San Bernardino Regional Energy Partnership will encourage a culture of energy code 

compliance improvement and will develop various strategies across the partnering cities to 

improve compliance with building energy standards and appliance regulations.  The 

partnership will conduct focused energy code training targeted to the San Bernardino 

region including workshops for municipal planning and building staff, building 

professionals, and contractors. 

 

B.2)   Reach Code Support   

The partnership will work toward establishing meaningful CEC-approved Reach codes as 

part of its effort to add value to EE in alignment with the strategies stated in the Master 
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PIP. This activity will follow the proposed path described in the Codes & Standards (C&S) 

PIP. 

 

B.3)   Guiding Document(s) Support   

The San Bernardino Regional Energy Partnership objectives will include development and 

support of Energy Action Plans and Climate Action Plans to document baseline energy use 

and emissions, as well as establishing documentation in alignment with the strategies as 

described in the Master PIP. These baselines will be used to set and achieve emission 

reductions and energy savings.  Individual city plans will be used to develop a regional 

energy savings plan. 

 

B.4)   Financing for the community   

The San Bernardino Regional Energy Partnership will provide education and outreach 

programs for the partnership communities in alignment with the strategies as described in 

the Master PIP. The partnership will coordinate with any available community financing 

programs, including the existing Property Assessed Clean Energy (PACE) program, 

marketed as the HERO Program.  

 

B.5)   Peer to Peer Support   

The San Bernardino Regional Energy Partnership will actively participate and support 

peer-to-peer collaboration through forums and best practice sharing with partnering cities 

and through the strategies as described in the Master PIP. This will expedite the process of 

learning curve of how partnership operates and increase the knowledge of EE to better 

serve the communities. The partnership will encourage the participating cities to attend 

training, access to information and exchange best practices with other cities. 

 

Core Program Element C: Core Program Coordination 

 

C.1)   Outreach & Education   

The partnership  will establish a comprehensive Marketing Education & Outreach (ME&O) 

Plan that will be expanded to incorporate: deep retrofit strategies among the 14 member 

cities and their business communities including but not limited to Retro-Commissioning, 

Energy Upgrade California, educational workshops to assist cities in moving forward with 

energy savings projects, policies, codes, and ordinances; general awareness events and 

exhibits to publicize the partnership and its goals throughout the communities (including 

environmental fairs and expos); marketing EE programs through a variety of media 

channels including mailers, press releases, and quarterly e-newsletters; and special 

workshops, as well as co-branding and program leveraging throughout the 14 cities. 

  

C.2)   Residential and Small Business Direct Install   

No Direct Install initiatives are planned at this time through SoCalGas. The partnership will 

promote outreach efforts to support and coordinate with the SoCalGas’ and SCE’s core 

programs  and Third Party Programs for San Bernardino commercial and small business 

customers as well as leverage existing member cities chambers of commerce, bill mailing 

inserts, and municipal publications to distribute information and drive greater participation.   
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C.3)   Third-party program coordination   

The partnership will actively support third party programs through the strategies as 

described in the Master PIP.  The Partnership will continue to cultivate the relationship 

with both residential and commercial third party programs and deliver the message and 

venues to the City and the community as expressed in the Master PIP. 

 

C.4)   Retrofits for ESA-qualified customers   

The partnership will support retrofits for those who qualify for this program through active 

outreach and marketing.  The Partnership will invite Energy Savings Assistance (ESA) 

Program Managers to Partnership meetings to present the program offerings and assist 

Cities to reach out to the community through marketing and outreach events. 

 

C.5)   Technical assistance for program management, training, audits, etc.   

The Partnership plans to utilize a portion of its resources to this particular activity. The 

Core Programs provided by SoCalGas and SCE will be utilized to reach their appropriate 

audience and will work continuously to identify other programs that may serve the 

constituents of the participating jurisdictions more effectively. These programs may 

include, but are not limited to: Savings by Design (SBD), Home Energy Efficiency Rebates 

(HEER), Water Heater Rebates, Express Efficiency, Retro-Commissioning, Upgrade 

California, Comprehensive Manufactured Home, Multi-family Energy Efficiency Rebate 

(MFEER) Program, Home Energy Efficiency Survey (HEES) Program, and ESA, Middle 

Income Direct Install (MIDI), etc. The Partnership will also coordinate with the SoCalREN 

programs. 

 

c)  Non-incentive services  

The San Bernardino Regional Energy Partnership will leverage its portfolio of 

ME&O activities to deliver non-incentive services such as those listed below.  These 

non-incentive services are designed to increase community enrollment in energy core 

programs and participation in SoCalGas and SCE services and resources:   

 Account Executive/Manager support;  

 Training at the SoCalGas’ Energy Resource Center (ERC) and SCE’s Energy 

Education Center in Irwindale;  

 Speakers bureau; 

 Limited giveaways such as opportunity drawings and EE Starter Kits, and free 

CFLs; 

 Scheduling special events such as SCE’s Operation Lamp Exchange; 

 Marketing; 

 Design and printing of brochures and other collateral materials; and  

 Media/Press/Publicity support. 

d)  Target audience 

The target audience consists of City and county staff, management and policymakers 

(elected officials), and residential and business customers in the San Bernardino 

region. 
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3. Program Element Rationale and Expected Outcome  

 

a) Quantitative Baseline and Market Transformation Information  

 

By its nature, market transformation occurs as a result of numerous factors and programs, not 

single sub-programs.  Therefore, all metrics and goals are proposed at the highest program 

level. Please refer to the quantitative baseline and market transformation discussion, 

presented in the overarching PIP section. 

 
 Baseline Metric 

 Metric A Metric B Metric C 

Program/Element N/A N/A N/A 

 

b) Market Transformation Information  

 

By its nature, market transformation occurs as a result of numerous factors and programs, not 

single sub-programs.  Therefore, all metrics and goals are proposed at the highest program 

level. Please refer to the quantitative baseline and market transformation discussion, 

presented in the overarching PIP. 

 
 Market Transformation Planning Estimates 

Program/Element 2015 

Metric A N/A 

Metric B N/A 

Metric B N/A 

Etc. N/A 

 

c) Statement of Compliance with Deep Retrofits Mandate for New and Expanded 

Partnerships  

 

The newly proposed SoCalGas and SCE partnership will have a special emphasis on Deep 

Retrofit targets, which will have the partnership demonstrate the installation of one or more 

measures from the following menu. A project may also be defined across IOU’s (e.g., joint 

SoCalGas and SCE project: 

 

HVAC solutions Refrigeration solutions* 

Targeted Advanced-technology 

Lighting solutions (i.e., LED)* 

Water-Energy nexus solutions 

Water Heating RetroCommissioning 

Combined electricity and gas 

measures 
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Process Solutions  

*Identifies electric measures which are applicable to SCE only and SoCalGas will not provide 

incentives for these measures.  

 

4. Other Program Element Attributes  

 

a)   Best Practices  

The San Bernardino Regional Energy Partnership will embody the best practices 

strategies described in the Master PIP. 

 

b)  Innovation    

With local governments being well aware of the social and economic dynamics of 

their businesses and residents, institutional knowledge at both the individual and 

collaborative level will be leveraged.  City officials will be recruited and utilized as 

advocates.  City facilities will be enrolled into different energy programs.  There will 

be periodic team meetings during which agencies can engage in peer-to-peer problem 

solving.  Energy initiatives and commitment to addressing energy issues will be 

required to be incorporated into new and existing Energy Action Plans.  Workshops, 

events and presentations will empower the communities and their local government 

with the knowledge needed to recognize concepts and benefits.  The significant 

benefits of EE demand response (DR) and renewable resources will be the foundation 

for training focused on behavioral change and sustainable participation. 

 

c)   Interagency coordination  

Through the participation of SoCalGas and SCE, all partners of the San Bernardino 

Associated Governments (SANBAG), a comprehensive and integrated approach to 

EE, natural gas efficiency, water efficiency as well as wastewater, storm water and 

potable water capital projects will be identified and developed ensuring that the 

municipalities are as energy efficient as possible. The San Bernardino Regional 

Energy Partnership through its local government and consulting network will 

encourage coordination with agencies and initiatives as noted within the Master PIP 

as well as with the participating IOUs, SCE and SoCalGas. 

 

d)   Integrated/coordinated Demand Side Management  

The IOU’s have identified Integrated Demand Side Management (IDSM) as an 

important priority.  As a result they have proposed the establishment of a Statewide 

Integration Task Force (Task Force).  Local Government partnerships will monitor 

the progress of the  

 

Statewide IDSM efforts and work closely with the Task Force to identify 

comprehensive integration approaches and to implement best practices. See Master 

PIP. 
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e)   Integration across resource types (energy, water, air quality, etc.) 

The partnership promotes comprehensive sustainability, including water 

conservation, solid waste management, and alternative mobility. 

 

f)   Pilots  

 No pilots are planned at this time through this partnership. 

 

g)   EM&V 

 Not applicable to this program. 

 

5. Partnership Program Advancement of Strategic Plan Goals and Objectives: 

Although the Strategic Plan is in the process of being updated, the Partnership will target the 

existing Strategic Plan Objectives until the Strategic Plan, Local Government Chapter is 

updated.  

Table 6 

California Long Term Energy Efficiency 

Strategic Plan (Strategic Plan) Strategy 

Program Approach to Achieving Strategic 

Plan Goal 

1-1: Develop, adopt and implement model 

building energy codes (and/or other green 

codes) more stringent than Title 24’s 

requirements, on both a mandatory and 

voluntary basis; adopt one or two additional 

tiers of increasing stringency. 

Several jurisdictions have adopted green 

building codes.  Training and information 

will be provided to cities about Title 24 and 

ways to encourage more stringent energy 

codes on a voluntary basis. 

1-2: Establish expedited permitting and 

entitlement approval processes, fee structures 

and other incentives for green buildings and 

other above-code developments. 

The Partnership will offer training and 

educational workshops for jurisdictions 

planning and building department staff 

regarding opportunities for expedited 

permitting and other incentives, green 

building codes and energy efficient design. 
1-3: Develop, adopt and implement model 

point-of-sale and other point-of transactions 

relying on building ratings. 

The potential for this will be evaluated. 

1-4: Create assessment districts or other 

mechanisms so property owners can fund EE 

through city bonds and pay off on property 

taxes; develop other EE financing tools. 

SANBAG has already developed a multi-

million dollar regional Program, (HERO) 

for residents and businesses in San 

Bernardino County to implement energy 

efficient improvements using low-interest 

loans that would be repaid over time 

through annual tax payments.  California 

law allows for local jurisdictions to enter 

into contractual assessments with property 

owners for such improvements.   
1-5: Develop broad education program and 

peer-to-peer support to local governments to 

adopt and implement model reach codes. 

The Partnership will work to enhance 

education and peer-to-peer support for 

local governments. 
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California Long Term Energy Efficiency 

Strategic Plan (Strategic Plan) Strategy 

Program Approach to Achieving Strategic 

Plan Goal 

1-6:Link emission reductions from “reach” 

codes and programs to CARB’s AB 32 

program 

The potential for this will be evaluated. 

2-2: Dramatically improve compliance with 

and enforcement of Title 24 building code, and 

of HVAC permitting and inspection 

requirements (including focus on peak load 

reductions in inland areas).  

The Partnership will support the 

development of training and education 

programs. 

2-3: Local inspectors and contractors hired by 

local governments shall meet the requirements 

of the energy component of their professional 

licensing (as such energy components are 

adopted). 

The potential for this will be evaluated. 

3-1: Adopt specific goals for efficiency of local 

government buildings 
Various opportunities for improved 

efficiency, including environmentally 

preferred purchasing policies, and 

incentives will be shared with the cities. 
3-2: Require commissioning for new buildings, 

and re-commissioning and retro-

commissioning of existing buildings. 

Energy efficiency upgrades and retro-

commissioning of municipal facilities is a 

major goal. 
3-4: Explore creation of line item in local 

governments’ budgets or other options that 

allow EE cost savings to be returned to the 

department and/or projects that provided the 

savings to fund additional efficiency.  

The potential for this will be evaluated. 

3-5: Develop innovation Incubator that 

competitively selects initiatives for inclusion in 

local government pilot projects. 

The potential for this will be evaluated and 

explored with participating jurisdictions to 

see if it could be effective. 
4-1: Local governments commit to clean 

energy/climate change leadership. 
The potential for this will be evaluated. 

4-2: Use local governments’ general plan 

energy and other elements to promote energy 

efficiency, sustainability and climate change. 

Energy efficiency efforts will be integrated 

with climate action leadership. 

4-4: Develop local projects that integrate 

EE/DSM/water/wastewater end use. 
Training and educational opportunities to 

explore ways to promote energy efficiency, 

sustainability and greenhouse gas reduction 

through general plans and community 

planning will be sought. 
4-5: Develop EE-related “carrots’’ and 

“sticks’’ using local zoning and development 

authority. 

The potential for this will be evaluated. 
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2015 San Bernardino Regional Energy Partnership 

EXHIBIT B-2 

 

SOUTHERN CALIFORNIA GAS COMPANY 

2015 GOALS & SAN BERNARDINO REGIONAL ENERGY PARTNERSHIP 

BUDGET 

 

Natural Gas Savings Target: 

 2015
1
 

SCG 4,900 Therms 

 

Other non-resource goals are contained in the SoCalGas PIP in Exhibit B-TBD 

 

 

2015 SoCalGas San Bernardino Regional Energy Partnership Budget 

 

2015 San Bernardino Regional Energy Partnership 

Total Non-Incentive Budget 

$149,601 

SoCalGas Incentives From SoCalGas Core Programs 
2 

$4,900 

  

  

SCG Authorized Budget  

   

SCG Administrative Other $30,477  

SCG Administrative Overhead $7,124  

Total Utility Authorized Budget $37,601  

   

SANBAG Authorized Budget $112,000  

   

2015 Total Non-incentive Program Budget $149,601  

 

 

Projected Allocations for San Bernardino Regional Energy Partnership  

Authorized Budget $112,000 

 2015 

  

Administration $15,000 

Marketing & Outreach $12,000 

Direct Implementation $85,000 

Incentives 
(2) 

$4,900 

 
 

                                                           
1
 2015 Budget was approved by the CPUC to be the third year of the 2013-2014 Program. Unspent funding from 

2013-2014 may be used with the 2015 approved budget. 
2
 Incentive is a part of SoCalGas Core Program’s Incentive Budget.  The incentive level is $1.00 per therm for 

calculated measures or 80% of the equipment cost, whichever is the lesser of the two.  Incentives for deemed 

measures are in accordance with the incentive levels for the applicable SoCalGas Core Programs. 
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Exhibit C  

 

SANBAG’s  Labor Rate Schedule 

 

 

SANBAG’s Fully Burdened Labor Rates: 

 

Position 

Fully Burdened Labor 

Rate
(1)

 

General Counsel $378.80 

Director of Management Services $145.20 

Management Analyst $73.33 

Sr. Administrative Assistant $52.12 

Administrative Assistant $45.02 

Intern $12.00 

 

 
(1) Fully Burdened Labor Rates are subject to change  

 

The rates set forth in this Exhibit C may be modified only with prior written approval 

from SoCalGas’ program manager.  Such modifications will not require formal written 

amendment of this Agreement. 
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01-01-2013 Proprietary & Confidential Page D-1 
 

3808234.1 -- L235.53 

 

Exhibit E – Reporting Requirements 
 

Note:  This set of requirements may be updated periodically.   

 

1. Program Reporting  

Contractor shall provide the COMPANY with the requisite information on the prior month’s 

activities, accomplishments, and expenditures related to its respective Authorized Work 

obligations using COMPANY’s invoicing and reporting system.   

 

2. Monthly Report 

2.1 Program Data – A spreadsheet table or tables listing which includes the following 

information:  

 

Program Costs (cost reported cumulative-to-date [also referred to as inception-to-date]) 

a. Program identification number as provided by the COMPANY Representative 

b. Program name 

c. Total cumulative program authorized budget as adopted by the CPUC 

d. Total cumulative program operating budget which includes any mid-course 

budget modifications (e.g., fund shifts) 

e. Total cumulative program expenditures 

f. Total program expenditures for the report month  

g. Total cumulative commitments (limited to incentive commitments) 

 

Program Impacts (cost reported cumulative-to-date [also referred to as inception-to-

date]) 

n/a 

 

2.2 Program Changes/New Program Information 

If applicable, the following information should be reported in the Monthly Report 

a. Identification of program with operating budgets reduced during the report month 

b. Identification of program with operating budgets increased during the report month 

c. Identification of program terminated during the report month  

d. Identification of program measure changes – additions or eliminations 

e. Identification of program measure incentive changes  

 

 

3. Quarterly Report 

 

3.1 Portfolio Benefit/Cost Metrics (Cumulative to Date) 

n/a 

 

3.2 E3 Calculator  
n/a 
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Schedule B – Scope of Work 

 

01-01-2013 Proprietary & Confidential Page D-2 
 

3808234.1 -- L235.53 

 3.3 Expenditures for the Program per cost  

a. CPUC Authorized Budget   

b. Operating Budget   

c. Total Expenditures    

i. Administrative Cost  

ii. Marketing/Advertising/Outreach Costs  

iii. Direct Implementation 

 

3.4 GBI Report – Progress towards achieving goals of the Green Building Initiative, if 

applicable (Cumulative results) 

a. Estimate of expenditures on program activities that contribute towards GBI goals 

(including both public and non-public commercial participants) 

b. n/a 

c. n/a 

d. A description of non-resource program activities that support the Green Building 

Initiative, including marketing and outreach activities 

e. Estimate of square footage affected by program activities supporting the Green 

Building Initiative 

f. n/a 

 

3.5 Program Narratives – For the Program, a description of the program activities 

occurring during the quarter should include: 

a. Administrative activities 

b. Marketing activities 

c. Direct Implementation activities 

d. Implementer’s assessment of program performance and program status (is the 

Program on target, exceeding expectations, or falling short of expectations, etc.) 

e. For non-resource programs and program elements (programs or program elements 

that are not claiming direct energy impacts), a discussion of the status of program 

achievements 

f. Discussion of changes in program emphasis (new program elements, less or more 

emphasis on a particular delivery strategy, program elements discontinued, update 

on successful or unsuccessful measure(s) etc.) 

g. Discussion of near term plans for the Program over the coming months (e.g., 

marketing and outreach efforts that are expected to significantly increase program 

participation, etc.)  

h. Changes to staffing and staff responsibilities, if any 

i. Changes to contacts, if any 

j. Changes to subcontractors and subcontractor responsibilities, if any   

k. Number of customer complaints received 

l. Program Theory and Logic Model if not already provided in the Program’s 

implementation plan, or if revisions have been made 
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Schedule B – Scope of Work 

 

01-01-2013 Proprietary & Confidential Page D-3 
 

3808234.1 -- L235.53 

4. Annual Reports 

 

The Contractor will be required to fulfill the CPUC’s annual reporting obligations for their 

program.  

 

5. Reporting Terminology Definitions 

 

Adopted Program Budget – The program budget as it is adopted by the CPUC. Inclusive of 

costs (+/-) recovered from other sources. 

 

Operating Program Budget – The program budget as it is defined by the program 

administrators for internal program budgeting and management purposes. Inclusive of costs (+/-) 

recovered from other sources. 

 

Direct Implementation Expenditures – Costs associated with activities that are a direct 

interface with the customer or program participant or recipient (e.g. contractor receiving 

training).  

 

Report Month – The month for which a particular monthly report is providing data and 

information. For example, the report month for a report covering the month of July 2010, but 

prepared and delivered later than July 2010 would be July 2010.  

 

Program Strategy – The method deployed by a program in order to obtain program 

participation. 

 

Program Element – A subsection of a program, or body of program activities within which a 

single program strategy is employed. (Example: A body of program activities employing both an 

upstream rebate approach and a direct install approach is not a single program element.)   

 

 

6.  Measure Classification  

 n/a 

 

7.  Allowable Costs – Refer to Exhibit E  

 

Exhibit E contains a letter from the CPUC dated October 22, 2009 regarding how costs should be 

categorized per D. 9-09-047) and the Allowable Costs Table from the Administrative Law 

Judge’s Ruling on Reporting Requirements, February 21, 2006 (Docket No. 01-08-028) .  The 

letter includes guidance to questions posed regarding: energy efficiency portfolio administrative 

costs and IOU Proposed Mapping of CPUC’s Adopted Definitions, category cost caps and 

category cost targets.  

  

The letter and guidance supplement the Allowable Costs Table without changing the specific 

table. Contractor should rely on both the CPUC letter and the Allowable Costs Table to 

categorize costs invoiced to the COMPANY as part of this contract.   
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2010-12 Orange County Cities Partnership Program Agreement 
3808235.1 -- L235.53 

1 

 

EXHIBIT F 
 

ALLOWABLE COSTS TABLE 

 

Allowable Costs Table   

The cost items listed on the Allowable Costs sheet are the only costs that can be claimed for ratepayer-

funded energy efficiency work.  The costs reported should be only for costs actually expended.  Any 

financial commitments are to be categorized as commitments.  If the reporting entity does not have a cost as 

listed on the cost reporting sheet, then no cost is to be reported for that item.  These Allowable Cost 

elements are to be used whenever costs are invoiced or reported to the program administrator.  If there is a 

desire to include additional Allowable Cost elements, the program administrator should be contacted in 

order for the administrator to seek approval from the CPUC. 

   3/30/2006 

Cost Categories Allowable Costs 

Administrative Cost Category  

   Managerial and Clerical Labor 

   IOU Labor - Clerical 

   IOU Labor - Program Design 

   IOU Labor - Program Development 

   IOU Labor - Program Planning 

   IOU Labor - Program/Project Management 

   IOU Labor - Staff Management 

   IOU Labor - Staff Supervision 

   Subcontractor Labor - Clerical 

   Subcontractor Labor - Program Design 

   Subcontractor Labor - Program Development 

   Subcontractor Labor - Program Planning 

   Subcontractor Labor - Program/Project Management 

   Subcontractor Labor - Staff Management 

   Subcontractor Labor - Staff Supervision 

   Human Resource Support and Development 

   IOU Labor - Human Resources 

   IOU Labor - Staff Development and Training 

   IOU Benefits - Administrative Labor 

   IOU Benefits - Direct Implementation Labor 

   IOU Benefits - Marketing/Advertising/Outreach Labor 

   IOU Payroll Tax - Administrative Labor 

   IOU Payroll Tax - Administrative Labor 

   IOU Payroll Tax - Administrative Labor 

   IOU Pension - Administrative Labor 

   IOU Pension - Direct Implementation Labor 

   IOU Pension - Marketing/Advertising/Outreach Labor 

   Subcontractor Labor- Human Resources 

   Subcontractor Labor - Staff Development and Training 

   Subcontractor Benefits - Administrative Labor 

   Subcontractor Benefits - Direct Implementation Labor 

   Subcontractor Benefits - Marketing/Advertising/Outreach Labor 

   Subcontractor Payroll Tax - Administrative Labor 

   Subcontractor Payroll Tax - Direct Implementation Labor 

   Subcontractor Payroll Tax - Marketing/Advertising/Outreach Labor 
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3808235.1 -- L235.53 2 

Allowable Costs Table   

The cost items listed on the Allowable Costs sheet are the only costs that can be claimed for ratepayer-

funded energy efficiency work.  The costs reported should be only for costs actually expended.  Any 

financial commitments are to be categorized as commitments.  If the reporting entity does not have a cost as 

listed on the cost reporting sheet, then no cost is to be reported for that item.  These Allowable Cost 

elements are to be used whenever costs are invoiced or reported to the program administrator.  If there is a 

desire to include additional Allowable Cost elements, the program administrator should be contacted in 

order for the administrator to seek approval from the CPUC. 

   3/30/2006 

Cost Categories Allowable Costs 

   Subcontractor Pension - Administrative Labor 

   Subcontractor Pension - Direct Implementation Labor 

   Subcontractor Pension - Marketing/Advertising/Outreach Labor 

   Travel and Conference Fees 

   IOU Conference Fees 

   IOU Labor - Conference Attendance 

   IOU Travel - Airfare 

   IOU Travel - Lodging 

   IOU Travel - Meals 

   IOU Travel - Mileage 

   IOU Travel - Parking 

   IOU Travel - Per Diem for Misc. Expenses 

   Subcontractor - Conference Fees 

   Subcontractor Labor - Conference Attendance 

   Subcontractor - Travel - Airfare 

   Subcontractor - Travel - Lodging 

   Subcontractor - Travel - Meals 

   Subcontractor - Travel - Mileage 

   Subcontractor - Travel - Parking 

   Subcontractor - Travel - Per Diem for Misc. Expenses 

   Overhead (General and Administrative) - Labor and Materials 

   IOU Equipment Communications 

   IOU Equipment Computing 

   IOU Equipment Document Reproduction 

   IOU Equipment General Office 

   IOU Equipment Transportation 

   IOU Food Service 

   IOU Office Supplies 

   IOU Postage 

   IOU Labor - Accounting Support 

   IOU Labor - Accounts Payable 

   IOU Labor - Accounts Receivable 

   IOU Labor - Administrative 

   IOU Labor - Facilities Maintenance 

   IOU Labor - Materials Management 

   IOU Labor - Procurement 

   IOU Labor - Shop Services 

   IOU Labor - Transportation Services 

   IOU Labor - Automated Systems 

   IOU Labor - Communications 

   IOU Labor - Information Technology 
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Allowable Costs Table   

The cost items listed on the Allowable Costs sheet are the only costs that can be claimed for ratepayer-

funded energy efficiency work.  The costs reported should be only for costs actually expended.  Any 

financial commitments are to be categorized as commitments.  If the reporting entity does not have a cost as 

listed on the cost reporting sheet, then no cost is to be reported for that item.  These Allowable Cost 

elements are to be used whenever costs are invoiced or reported to the program administrator.  If there is a 

desire to include additional Allowable Cost elements, the program administrator should be contacted in 

order for the administrator to seek approval from the CPUC. 

   3/30/2006 

Cost Categories Allowable Costs 

   IOU Labor - Telecommunications 

   Subcontractor Equipment Communications 

   Subcontractor Equipment Computing 

   Subcontractor Equipment Document Reproduction 

   Subcontractor Equipment General Office 

   Subcontractor Equipment Transportation 

   Subcontractor Food Service 

   Subcontractor Office Supplies 

   Subcontractor Postage 

   Subcontractor Labor - Accounting Support 

   Subcontractor Labor - Accounts Payable 

   Subcontractor Labor - Accounts Receivable 

   Subcontractor Labor - Facilities Maintenance 

   Subcontractor Labor - Materials Management 

   Subcontractor Labor - Procurement 

   Subcontractor Labor - Shop Services 

   Subcontractor Labor - Administrative 

   Subcontractor Labor - Transportation Services 

   Subcontractor Labor - Automated Systems 

   Subcontractor Labor - Communications 

   Subcontractor Labor - Information Technology 

   Subcontractor Labor - Telecommunications 

Marketing/Advertising/Outreach Cost Category 

   IOU - Advertisements / Media Promotions 

   IOU - Bill Inserts 

   IOU - Brochures 

   IOU - Door Hangers 

   IOU - Print Advertisements 

   IOU - Radio Spots 

   IOU - Television Spots 

   IOU - Website Development 

   IOU Labor - Marketing 

   IOU Labor - Media Production 

    IOU Labor - Business Outreach 

   IOU Labor - Customer Outreach 

   IOU Labor - Customer Relations 

   Subcontractor - Bill Inserts 

   Subcontractor - Brochures 

   Subcontractor - Door Hangers 

   Subcontractor - Print Advertisements 

   Subcontractor - Radio Spots 
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Allowable Costs Table   

The cost items listed on the Allowable Costs sheet are the only costs that can be claimed for ratepayer-

funded energy efficiency work.  The costs reported should be only for costs actually expended.  Any 

financial commitments are to be categorized as commitments.  If the reporting entity does not have a cost as 

listed on the cost reporting sheet, then no cost is to be reported for that item.  These Allowable Cost 

elements are to be used whenever costs are invoiced or reported to the program administrator.  If there is a 

desire to include additional Allowable Cost elements, the program administrator should be contacted in 

order for the administrator to seek approval from the CPUC. 

   3/30/2006 

Cost Categories Allowable Costs 

   Subcontractor - Television Spots 

   Subcontractor - Website Development 

   Subcontractor Labor - Marketing 

   Subcontractor Labor - Media Production 

   Subcontractor Labor - Business Outreach 

   Subcontractor Labor - Customer Outreach 

   Subcontractor Labor - Customer Relations 

Direct Implementation Cost Category 

   Financial Incentives to Customers 

   Activity - Direct Labor 

   IOU Labor - Curriculum Development 

   IOU Labor - Customer Education and Training  

   IOU Labor - Customer Equipment Testing and Diagnostics 

   IOU Labor - Facilities Audits 

   Subcontractor Labor - Facilities Audits 

   Subcontractor Labor - Curriculum Development 

   Subcontractor Labor - Customer Education and Training  

   Subcontractor Labor - Customer Equipment Testing and Diagnostics 

   Installation and Service - Labor 

   IOU Labor - Customer Equipment Repair and Servicing 

   IOU Labor - Measure Installation 

   Subcontractor Labor - Customer Equipment Repair and Servicing 

   Subcontractor Labor - Customer Equipment Repair and Servicing 

   Direct Implementation Hardware and Materials 

   IOU Audit Applications and Forms 

   IOU Direct Implementation Literature 

   IOU Education Materials 

   IOU Energy Measurement Tools 

   IOU Installation Hardware 

   Subcontractor - Direct Implementation Literature 

   Subcontractor - Education Materials 

   Subcontractor - Energy Measurement Tools 

   Subcontractor - Installation Hardware 

   Subcontractor -Audit Applications and Forms 

   Rebate Processing and Inspection - Labor and Materials 

   IOU Labor - Field Verification 

   IOU Labor - Site Inspections 

   IOU Labor - Rebate Processing 

   IOU Rebate Applications 

   Subcontractor Labor - Field Verification 

   Subcontractor Labor - Rebate Processing 
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Allowable Costs Table   

The cost items listed on the Allowable Costs sheet are the only costs that can be claimed for ratepayer-

funded energy efficiency work.  The costs reported should be only for costs actually expended.  Any 

financial commitments are to be categorized as commitments.  If the reporting entity does not have a cost as 

listed on the cost reporting sheet, then no cost is to be reported for that item.  These Allowable Cost 

elements are to be used whenever costs are invoiced or reported to the program administrator.  If there is a 

desire to include additional Allowable Cost elements, the program administrator should be contacted in 

order for the administrator to seek approval from the CPUC. 

   3/30/2006 

Cost Categories Allowable Costs 

   Subcontractor - Rebate Applications 
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Page 1 of 2 

DRAFT RESOLUTION 

 

A RESOLUTION OF THE CITY OF _________ 

DECLARING SUPPORT FOR AN ENERGY 

PARTNERSHIP BETWEEN SOUTHERN CALIFORNIA 

EDISON, SO CAL GAS,  AND SAN BERNARDINO 

ASSOCIATED GOVERNMENTS TO BE KNOWN AS 

“SANBERNARDINO REGIONAL ENERGY LEADER 

PARTNERSHIP” 

 

 

 WHEREAS, the ________________ (“____”) representing the participating City 

of _____supports “energy efficiency” initiatives, policies, and construction standards in 

order to ensure that our communities follow and encourage sustainable practices; and 

 

 WHEREAS, local demand for electricity has grown, and it is expected that 

demand for electricity will continue to grow in the near future to support a growing 

population and economy; and 

 

 WHEREAS, citizens and businesses spend significant amounts for energy, it 

makes economic sense and good public policy to encourage energy efficiency in _____ 

and our community; and 

 

 WHEREAS, energy efficiency programs enhance our environment by improving 

air quality, reducing greenhouse gases and other pollution, and conserving natural 

resources; and 

 

 WHEREAS, it is vital for our community to keep spending locally and to 

encourage innovations in the way we behave, build, and incorporate energy into our 

everyday business and personal lives; and 

 

 WHEREAS, there is a growing movement within California communities and 

businesses to improve everyday practices and create more sustainable and “greener” 

cities; and 

 

 WHEREAS, the communities comprised of the San Bernardino Regional Energy 

Leader Partnership seek to promote innovative methods and state-of-the-art technologies 

used in the design and construction of new residential and commercial buildings within 

the region, in order to bring energy and natural resource consumption in line with our 

sustainability goals; and 

 

WHEREAS, San Bernardino Associated Governments (SANBAG) has been 

identified by the participating partnership jurisdictions to enter into one agreement with 

Southern California Edison Company (SCE) and another agreement with Southern 

California Gas Company (SoCalGas) on their behalf to represent them and implement the 
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Page 2 of 2 

activities of the participating jurisdictions of the San Bernardino Regional Energy Leader 

Partnership; and 

 

WHEREAS, San Bernardino Regional Energy Leader Partnership brings together 

the ______, SCE, SoCalGas and the other member agencies in a cooperative program to 

promote energy efficiency, regional sustainability goals, and collaboration; and 

 

 WHEREAS, “The City of                ” has confirmed that their goals are consistent 

with the programs identified in SCE and SoCalGas’ proposed Local Government 

Partnership programs. 

 

 NOW, THEREFORE, BE IT RESOLVED by the City Council of “The City of                

,” as follows: 

 

 1. That the above recitations are true and correct. 

 

 2. That the “The City of                ” supports the mission of the San 

Bernardino Regional Energy Leader Partnership. 

 

 3. That the “The City of                ” supports a commitment to sustainable 

practices through energy efficiency, and will provide leadership and guidance in 

promoting, facilitating, and instituting such practices in the region. 

 

 4. That the “The City of                ” supports and endorses the San 

Bernardino Regional Energy Leader Partnership as an effective method to help meet 

long-term regional economic and environmental goals. 

 

5. That the “The City of                ” will name one or more individuals to the 

San Bernardino Regional Energy Leader Partnership working group that will review 

progress regularly with SCE and SoCalGas. 

 

6. That the “The City of                ” with the assistance of SCE, SoCalGas 

and other member agencies will identify energy efficiency programs and projects within 

municipal facilities and support implementation of community energy efficiency and 

sustainability goals within the “The City of                ” . 

 

PASSED, APPROVED AND ADOPTED THIS ______ DAY OF ____________ 2015. 

 
__________________________________ 
City Representative  

 
 
________________________________ 
Date 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 26 

Date:  September 2, 2015 

Subject: 

Needles Short Range Transit Plan 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

A.  Receive and file a presentation on the Needles Short Range Transit Plan.  

B.  Approve the Needles Short Range Transit Plan 2016-2020. 

C. Allocate $45,413 State Transit Assistance funds to the City of Needles for Fiscal Year 

2015/2016 Operating Costs consistent with the Short Range Transit Plan. 

Background: 

San Bernardino Associated Governments (SANBAG), operating as the County Transportation 

Commission, requires each transit agency to prepare a Short Range Transit Plan (SRTP), which 

is a multi-year operating and capital plan.  The SRTP provides basic information on the transit 

services provided, their performance, and any needs and deficiencies and a proposed plan for the 

operations and capital investments covering the next five years. 

 

The last full SRTP for the City of Needles was prepared in July 2007 for Fiscal Years 

2008-2012. In 2010, an update of just the financial tables and operating assumptions was 

developed for the period 2011-2015.  This SRTP is for the years 2016 to 2020, expanding and 

building upon the 2011-2015 SRTP update. 

 

Summary of Existing Transit Services and Performance 

Needles Area Transit (NAT) is a route deviation service implemented in May 1995.  This bus 

operation provides service between the hours of 7:00am and 7:00pm during the weekdays and 

Saturday service operating from 10:00am to 2:00pm.  Currently McDonald Transit Associates, 

Inc. provides the service under contract with the City.   

 

The City of Needles also contracts for demand responsive service (Dial-a-Ride) with the Needles 

Senior Citizens Club for service to individuals with a disability and senior citizens on a 

prescheduled basis.  The service is provided between the hours of 9:00am and 1:00pm during 

weekdays while the Dial-a-Ride medical transport operates between 9:00am and 2:00pm twice 

weekly only. 

 

The NAT service consists of two 18 passenger vehicles and one emergency spare, and the 

Dial-a-Ride program has two 9 passenger vehicles with one emergency spare.  NAT ridership 

has remained steady with an average of 10.25 passengers per hour, and the Dial-a-Ride service 

has shown an increase in ridership with an average of 4.8 passengers per hour.  The overall 
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average farebox recovery for the system is 11.95%, which meets the State Transportation 

Development Act (TDA) requirement and is a slight increase over the last SRTP. 

 

Summary of Proposed Transit Services 

There are several recommendations that are proposed for NAT: 

 Extend Saturday service operating hours to 5:00pm in Fiscal Year 2016/2017;   

 Add Sunday service from 9:00am to 1:00pm in Fiscal Year 2017/2018; and 

 Extend evening service to 10:00pm in Fiscal Year 2018/2019.   

 

At this time there are no recommended changes for the Dial-a-Ride services; however, there are 

recommendations for the Dial-a-Ride medical services which include:   

 Add one additional day of service in Fiscal Year 2016/2017; and 

 Add an afternoon run in Fiscal Year 2017/2018. 

 

Summary of Proposed Capital Improvements 

During the Fiscal Year 2016 – 2020 period the City of Needles will need to replace their entire 

existing fleet of vehicles.  For NAT service, two vehicles are scheduled for replacement in 

Fiscal Year 2016/2017 and one additional vehicle in Fiscal Year 2017/2018.  For their 

Dial-a-Ride service two vehicles will be replaced in Fiscal Year 2016/2017 and an additional 

vehicle in Fiscal Year 2017/2018.  A bus stop improvement plan is scheduled to be phased in 

over a three-year period starting in Fiscal Year 2016/2017.  This will include expenses for 

shelters, benches, improvements for ADA accessibility, repairs to enhance path of access and bus 

stop relocation.  Additionally, the City of Needles will be developing a marketing and transit 

awareness plan to help make the public aware of their transit services and encourage ridership. 

 

Summary of Financial Plan 

The total operating and capital expense for the five-year period is projected to be $2,185,940 and 

$609,383, respectively, to be funded as shown in Table 1. 

 

Table 1 – Revenue Summary by Funding Source 

 Operating Revenue Capital Revenue 

Fund Source Total 

Revenue 

Percentage 

Share 

Total 

Revenue 

Percentage 

Share 

Local Transportation Fund $1,007,040 46%   

State Transit Assistance Funds $704,707 32% $440,369 72% 

Passenger Fares $207,796 10%   

FTA Section 5311 $154,510 7%   

Measure I Senior and Disabled $66,887 3%   

CDBG and Other Local Funds $45,000 2%   

PTMISEA   $169,014 28% 

Total Revenue $2,185,940  $609,383  
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City of Needles does not generate enough Local Transportation Fund (LTF) to cover its 

operating expenses.  Through the allocation process, SANBAG Board of Directors has approved 

supplementing the City of Needles operations with State Transit Assistance (STA) funds.  

This funding comes from the mountain/desert population share, and because it is a small 

amount - about 6% of the mountain/desert population share – no other operators have been 

affected by this.  It is recommended the City explore applying for FTA Section 5310 programs 

funds when available to cover the replacement cost of the Dial-a-Ride vehicle, otherwise 100% 

STA funds will be used and is assumed in the table above.  Additionally, it is also recommended 

that the City apply for LTF Article 3 funding to assist with funding the bus stop improvements 

that are needed in the City. 

 

In July 2015 the SANBAG Board approved the Fiscal Year 2015/2016 Transit Operator 

Allocations.  At the time of approval the City of Needles had not completed their transit budget, 

so the STA allocation was not included as part of that item.  Table 2 shows the revised allocation 

for the City of Needles to include the STA fund allocation consistent with the SRTP.  

Staff recommends approval of the allocation.  

 

Table 2 – Revised Allocation to the City of Needles 

Fund Source Total 

Revenue 

Local Transportation Fund $217,648 

State Transit Assistance Funds $45,413 

FTA Section 5311 $30,902 

Measure I Senior and Disabled $20,887 

PTMISEA $84,507 

  

Total Revenue $399,357 

 

The approval of Needles Transit Services SRTP and their transit operator allocation will result in 

the authorization to program the proposed five-year operating and capital projects in the 

Federal Transportation Improvement Program (FTIP) and the approval of federal, state and local 

fund grants and claims necessary for operating and capital projects contained in the first year of 

the plan (Fiscal Year 2015/2016). 

Financial Impact: 

This item is consistent with the SANBAG Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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1

Needles Transit Services
Short Range Transit  Plan

2016 - 2020

Prepared by: 

SANBAG Transit and Rail Committee

August 13, 2015

Prepared for:

SRTP Objectives & Approach
Needles Public Transit Programs

Service Evaluation Findings
Recommendations 
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8/13/2015

2

3

Short Range Transit Plan for City of Needles

 Requirement of the Transportation Development Act funding

 Planning tool to guide SANBAG budgeting 

 Planning tool for City budgeting and decision-making 

 2007 Last full plan 

 2010 Financial tables updated

 Opportunity to identify changes 

in local environment 

. 

4

Approach

 Outreach to Local Stakeholders
 Interviewed 15 local agencies/ programs 

 Coordination with Fort Mojave Tribe 

 On-board Survey

 Field Audit of System Bus Stops (32)

City of Needles City Management

Needles Unified School District 

Colorado River Medical Center

Fort Mojave Indian Tribe 

Needles Area Transit Drivers

Needles Center for Change

Needles Senior Center

San Bernardino County –

Dept. of Aging and Adult Services

Adult Protective Services Dept.

CalWORKs

Children and Family Services 

Dept. 

In‐Home Supportive Services 

Dept. 

Public Health Dept.

Transitional Assistance Dept.

Palo Verde Community College
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3

5

6

NAT Long-Standing Routing

 Looped routing serving all 
major city destinations

 95% of City residents within ¾ 
mile of the NAT route
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4

7

Transit Dependent Population

Almost 5,000 residents
 High proportion of older adults 

 16% of City residents age 65+

 Low-income
 Median household income 44% 

below County median income

 No vehicle households – 14%

 Population decline has slowed
 Modest increases in past two years

 Some evidence of new, younger 
families moving into Needles
 Likely to be poor and minority

8

City of  Needles Public Transportation

 Needles Area Transit 
 Deviated Fixed Route

 2 vehicles; 122 pax./day

 Needles Dial-a-Ride
 Local trip-making

 Senior Center lunches

 2 vehicles; 17 pax./day

 Needles Dial-A-Ride Medical
 Medical destinations in AZ.

 1 vehicle; 3-4 pax./ week
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5

9

Service Evaluation Findings

 Performance – Service standards met
 Farebox –11.8%

 Productivity – NAT 11.0 pax/hr. 

DAR 4.0 pax/hr.; DAR Med 0.8 pax/hr.

 On-time performance – NAT running early

 Infrastructure improvements -
 Bus stop signage replacement (32)

 More shelters – (3) 

 ADA Accessibility –
 curb cuts (11) & path of access (4)

 stop relocation to improve access (5)

 Service design –
 Existing routing works locally

 High interest in going across river

 Markets – Children & youth steady users; 
community college students; transit dependent 
adults; seniors

 Some Limited English Proficient users 
 Interest in increased operating 

days and hours -
 Saturday service – beyond 10 am to 2 pm
 Sunday service – added
 Evenings – beyond 6 pm

 Service affordability concerns -
 30-trip pass $31.50 difficult for some
 Dial-a-ride Medical fares concerns for 

escorts & companions

 Areas of unmet need -
 Improved passenger information
 Into Arizona and towards Bullhead City

10

Near-Term Recommendations, 2016-2020

 Operations, Year 1  
 NAT Increase Saturday hours, 3 additional hours per Saturday to 9 a.m. to 5 

p.m.
 DAR and DAR Medical policies and procedures manual, supporting industry 

best practices
 DAR Medical, add one day of service, for 3 days weekly

 Operations, Year 2 
 NAT Add Sunday service, limited 4 hour day
 DAR Medical, add additional afternoon of service to 

 Operations, Year 3 
 NAT Increase evening hours if ridership patterns appear to support use

 Capital expenditures
 Replacing 3 NAT buses; 3 Dial-a-Ride vans
 Making bus stop and path-of-access improvements
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11

Near-Term Recommendations, 2016-2020

 $2.1 million in operations for modest service level increases
 $600,000 in capital for fleet replacement and bus stop 

improvements
FOUR YEARS’ PROJECTED REVENUE REQUIREMENTS

Total Revenue, All Sources  Operating Revenue Capital Revenue

Local Transportation Fund $1,007,040 46%

State Transportation Assistance Funds $704,707 32% $449,369 72%

Passenger Fares  $207,796 10%

FTA Section 5311 $154,510 7%

Measure I Senior and Disabled Funds $66,887 3%

CDGB and Other Local Funds $45,000 2%

PTMISEA $169,014 28%
TOTALS $2,185,940 100% $609,383 100%

12

Longer-Term Recommendation

 Coordination with Fort Mojave  

Tribal Transit Project
 Hourly service along SR 95

 to Fort Mohave and Bullhead City

 21 stops

 Shopping, medical, employment

 Deviated fixed-route service

 City of Needles contract management

 Operating costs of $170,000 -$343,000

 Capital costs of almost $500,000
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 27 

Date:  September 2, 2015 

Subject: 

Valley Transportation Services Fiscal Year Budget 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority, 

approve the Valley Transportation Services Fiscal Year 2015/2016 Budget. 

Background: 

On May 4, 2011, the Board approved Contract No. C11174 with Valley Transportation Services 

(VTrans) for the operation of a consolidated transportation services agency (CTSA).  

The contract with VTrans documents the requirements for the agency’s receipt of Measure I 

funds for on-going annual programs of benefit to the San Bernardino Valley Senior and Disabled 

populations.  The contract details the revenue allocation process, reporting, and auditing 

requirements.   

 

As part of the contract in section 3(d), VTrans is required to submit their annual budget to the 

SANBAG Board for approval.  Attachment 1 is the agenda item from VTrans Board of Directors 

as well as their budget that was approved during their March 2015 Board Meeting. Attachment 2 

is their amended budget that was approved by the VTrans Board of Directors in May 2015 to 

include funding for Loma Linda Adult Day Health Care Services and their Rural Transportation 

Reimbursement Escort Program (TREP).  Attachment 3 is a consolidated representation of the 

amended VTrans budget prepared by SANBAG staff, and Attachment 4 is the performance 

measures VTrans uses for tracking the performance of their various programs.   

 

VTrans is not proposing any changes to existing programs or additional staff for Fiscal Year 

2015/2016.  The maintenance facility was recently completed and will be fully operational, 

but VTrans has been conservative in estimating the potential revenue generation and proposes 

using Measure I to sustain the program until it begins generating excess revenue.  

The City of Fontana and several YMCA programs have been added to the list of Community 

Partners receiving Measure I funds as a match to the federal Section 5310 grants that were 

recently awarded by SANBAG for their transportation programs. 

 

At the conclusion of the 2014 audits, VTrans had a Measure I fund balance of $5,190,210, which 

they project to grow by another $700,000 by June 2016.  VTrans maintains an operating reserve 

of $750,000 each year and is maintaining a balance of Measure I to support community agency 

programs in the case that federal grant programs that fund the majority of their program costs are 

not renewed in future federal transportation programs.  In this budget VTrans relies on $726,650 

in federal grant funds for Travel Training, Volunteer Driver (Valley and Rural TREP), and Taxi 

Voucher Programs.  As part of the update to the Five-Year Strategic Plan that will be presented 
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Board of Directors Agenda Item 

September 2, 2015 

Page 2 

 

to the SANBAG Board for approval later this year, VTrans is preparing scenarios for use of the 

Measure I fund balance assuming the continuation of federal funding for their and their partner’s 

programs and assuming that they are no longer successful in securing federal grant funds. 

 

One item of note is the funding for the Rural TREP program that is operated outside of the 

Valley subarea.  SANBAG staff has notified VTrans that when that program is implemented, 

they must develop a cost allocation plan to ensure that the federal funds are paying for all 

operating overhead required for the project so that Valley Measure I will not be used in areas 

outside of the Valley.  This same requirement applies for the “other TREP” program that they 

have implemented in the past with funding from the Mountain/Desert transit operators.  

Additionally it is recommended that VTrans work with the Mountain/Desert transit operators to 

develop funding agreements addressing “seed money” for federal grants or contingencies for 

situations where a federal reimbursement may not cover the entire cost incurred by VTrans in 

areas outside of the Valley. 

 

While VTrans submits quarterly reports to SANBAG detailing annual goals for their programs 

and their monthly progress toward meeting those goals, the budget does not delineate what their 

goals are for the coming year.  When the VTrans budget was originally presented to the 

Committee in May 2015, staff recommended deferral of approval pending submittal of the 

performance measures VTrans will use to monitor their programs.  With the submittal of the 

performance measures included in Attachment 4 that will be reported throughout the year, staff 

recommends approval of the Fiscal Year 2015/2016 budget. 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 SANBAG budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Agenda Item: 9 

    

DATE: March 18, 2015 
TO: VTrans Board of Directors  
FROM: Beth Kranda, CEO 
RE: Fiscal Year 2015-2016 Operating & Capital Budgets  
 
 
Discussion: 
 
The FY 2015-16 Operating and Capital Budget represents a conservative approach to committing 
VTrans’ Measure I Funds to fully operate existing programs, fund more of its community partner’s 
operating and capital requirements, and to expand into new services for the community that it 
serves. The budget has been developed to include funds for the continuation of existing programs 
and to expand services through additional community partners. It is based upon directives of the 
Board of Directors and directly supports the mission of the organization to provide alternative 
transportation services to the senior citizens, persons with disabilities and persons of low-income 
of the western portion of San Bernardino County. The budget is conservative in that funds are 
retained for possible use to replace federal grants should a new federal transit funding measure 
reduce VTrans and its partners’ access to federal funds to carry on existing projects. Should a new 
federal transit program emerge in the future with funding to support human service transportation, 
VTrans may propose new initiatives in future years that would require more of its available 
Measure I funds.  
 
The VTrans Operating department budget does not include funding for additional staffing in FY 15-
16. Management believes that the goals can be accomplished with existing staff and contracted 
consulting services.  
 
VTrans’ Capital Budget is additionally very conservative. In FY 15-16, the only capital items 
requested are those to replace some of the aging computer equipment in the administrative offices. 
The Maintenance Department is currently fully operational with the existing equipment and 
projects no additional capital requirements.  
 
 The Maintenance department is now fully functional and consists of a manager and one mechanic. 
The proposed budget for the maintenance program is also conservative in that it assumes a very 
modest business volume in FY 15-16 with gradual expansion in future years. The current projection 
based upon this approach is that the maintenance program will break even and begin to generate 
operating profit in FY 17-18. From that point forward, the program is expected to produce 
operating income for VTrans. The budget for FY 15-16 is based upon the existing staffing level and 
does not include any additional shop infrastructure upgrades.  
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The Travel Training, Transportation Reimbursement Escort Program (TREP) and Taxi department 
budgets reflect grants that have been approved for these programs. VTrans utilizes Measure I 
dollars to match the JARC and New Freedom Funds for these projects. The Rural TREP is not 
included in the budget documents for FY 15-16 because staff has not yet been notified by Caltrans 
whether that funding will be granted to VTrans. If Caltrans awards funds to VTrans to operate the 
Rural TREP program, it can be integrated into the FY 15-16 budget at any time in as much as no 
Measure I funds are involved in the program. The program would be financed 100% through 
federal funds.  
 
VTrans' commitment to its community service partners has been enhanced for FY 15-16 to meet 
their operating and capital requirements. Measure I funds are allocated in FY 15-16 for 
collaborative programs with the Rancho Cucamonga/Fontana YMCA and the City of Fontana and  
which are expected to be operational in the next fiscal year. Staff is also proposing a $200,000 line 
item for the development of new operating and capital programs in the next fiscal year.  
  
The FY 15-16 Operating and Capital Budgets have been reviewed and approved unanimously by the 
Finance Committee on March 5, 2015.  
 
Fiscal Impact:  
 
The FY 15-16 Operating and Capital Budgets will serve as the platform for financial decisions for 
the coming fiscal year. They direct expenditure of Measure I funds as well as other funds including 
federal which are available to VTrans. The conservative approach to budgeting results in no 
expenditure of accumulated funds.  
 
Recommendations: 

 
a. Adopt the Fiscal Year 2015-16 Operating and Capital Budgets  

 
Attachment: 

a. All Funding Sources Summary 
b. Measure I Allocation Summary 
c. FY 15-16 Operating Budget Worksheets by Department. 
d. FY 15-16 Capital Budget 

 
 

Attachment 1
27.a

Packet Pg. 453

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

1 
V

T
ra

n
s 

F
Y

 1
5/

16
 B

u
d

g
et

  (
21

78
 :

 V
T

ra
n

s 
F

Y
16

 B
u

d
g

et
)



Projected
Actual Forecasted Budget

FY 2014/15 FY 2015/16

Source of Funds

Measure I - VTRANS 2,400,000       2,354,700                 

Measure I - Pass Through 26,640             27,500                       

Federal 5310 -                   -                                  

New Freedom 265,519           257,150                     

JARC 205,687           244,500                     

Maintenance Service 30,100             93,500                       

Maintenance Parts 13,400             18,700                       

Interest Income / Other 7,030               6,100                         

Total Source of Funds 2,948,375       3,002,150                 

Application of Funds

VTS - Ops 406,693           581,400                     

VTS - VTS Capital 982                  3,000                         

Maintenance Ops 269,200           244,900                     

Mainenance Capital 239,174           -                                  

Travel Training 338,700           423,900                     

Valley Trep 240,000           325,000                     

TAXI 319,900           450,000                     

Other Trep 27,500             27,500                       

Community Partners 484,200           840,700                     

Total Application of Funds 2,326,349       2,896,400                 

Surplus 622,026           105,750                     

Fund Summary
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Projected
Actual Forecasted Budget

FY 2014/15 FY 2015/16

Total Allocation Per SANBAG Forecast 2,400,000       2,354,700 

Valley Transportation Depts.

VTS - Operations 406,693          581,400     

VTS Capital Program 982                  3,000         

Maintenance - Operations 225,600          132,700     

Maintenance  Capital Program 239,174          -                  

Travel Training 67,469            84,750       

Valley TREP 120,000          162,500     

Taxi Voucher 239,925          450,000     

Total Valley Transportation Depts. 1,299,843       1,414,350 

Community Partners:

PVW 160,000          50,800       

CCLM 52,600            25,900       

CSS 40,000            50,000       

OPARC 64,000            143,800     

211 Mobility -                   56,300       

211 One-Click 18,000            -                  

City of Fontana -                   9,000         

YMCA Rancho/Fontana -                   32,900       

Ontario/Montclair YMCA 8,100               72,000       

Eligibility Projects 2,400               200,000     

Developing Comm Projects 139,100          200,000     

Total Community Partners 484,200          840,700     

Total Applications 1,784,043       2,255,050 

Unallocated Measure I Funding 615,957          99,650       

Unrestricted Equity-Carryforward from PY 5,366,946       5,982,903  

Less Operating Reserve (750,000)         (750,000)    

Current Year Unallocated Measure I 615,957          99,650       

Unrestricted Measure I Reserves 5,232,903       5,332,553 
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16 Explanations

Income
407007 · Other Income 1,150             1,150          -                 
Total 409001 · Measure I 671,763         1,262,806   608,950     768,800            Increase of 2.5%/yr over FY 15-16

414001 · Interest Income 3,430             5,880          10,000       6,100                Increase of 2.5%/yr over FY 14-15 Actuals
Total Income 676,343         1,269,835   618,950     774,900            

Expense
501001 · Payroll 119,365         204,625      223,700     210,800            Increase of 3.0%/yr over FY 14-15 Actuals
502001 · Payroll Taxes - Employer 9,410             16,132        18,600       16,600              Same % of payroll expense as current yr
502002 · Workers Comp 1,630             2,794          2,700         2,900                Same % of payroll expense as current yr
502003 · Medical Expense 9,946             17,050        18,000       25,200              3 EE @ $700/EE/mo Yr 1; $800/EE/mo Yr 2-5
502005 · Employer Pension Costs 7,998             13,710        23,000       24,000              9 EE @ $1K, 1EE @$15K
502007 · Employee Benefit- Insurance 3,637             6,235          6,000         6,400                Increase 3%/yr over actual projected
503001 · Professional Services

5030011 · Accounting Services 28,520           48,891        50,000       51,500              Increase of 3%/yr over prior year budget
5030012 · Consulting Services 2,385             4,089          -                 25,000              Consulting for operatiional contingencies
5030013 · Legal Services 10,691           18,327        50,000       51,500              Increase of 3%/yr over prior year budget
5030015 · Marketing Services 500                857             10,000       10,000              Consulting for Marketing contingencies

Total 503001 · Professional Services 42,095           72,163        110,000     138,000            

503002 · Payroll Processing Services 3,939             6,752          6,500         7,000                Increase of 3%/yr over FY 14-15 Actuals
503005 · Facility

5030051 · Facility Rent 17,874           30,641        42,000       44,200              Based on increase of $0.05/sq ft per yr
5030052 · Facility Repair -                     -                 2,000         2,000                Minor contingency for building repairs
5030053 · Facility - Alarm/Security 269                462             400            500                   Moderate increase over 5yr period

Total 503005 · Facility 18,143           31,103        44,400       46,700              

503006 · Community Service
5030621 · Scholarships -                     25,000       25,000              Constant program dollars

Total 503006 · Community Service -                     -                 25,000       25,000              

504008 · Office Supplies 1,299             2,227          5,000         2,300                Increase of 3%/yr over actual projected
504009 · Postage 245                421             1,000         440                   Increase of 3%/yr over actual projected
505001 · Telephone 1,743             2,987          7,000         3,100                Increase of 3%/yr over actual projected
506001 · Insurance Premiums -                     -                 10,000       10,300              Increase of 3%/yr over budget
506021 · Comp Supp, Serv. & Software 4,281             7,339          15,000       7,600                Increase of 3%/yr over actual projected
506052 · Minor Equip &  Office Furniture 516                884             2,000         910                   Increase of 3%/yr over actual projected
507001 · Tax/License/Dues/Permits 20                  34               250            250                   Constant program dollars
509001 · Travel

5090011 · Board Travel 2,203             3,777          15,000       15,000              Constant program dollars
5090012 · Staff Travel 1,454             2,493          9,000         10,000              Constant program dollars
5090013 · EE Mileage Reimburse 950                1,629          2,500         2,600                Increase of 3%/yr over prior year budget

Total 509001 · Travel 4,607             7,898          26,500       27,600              

509002 · Professional Development 3,075             5,271          7,500         10,000              Moderate increase over FY 14-15 Budget
509005 · Dues & Memberships 2,435             4,174          5,000         5,000                Constant program dollars
511001 · Interest Expense 149                256             300            300                   Constant program dollars
512002 · Equipment Rental -                     -                 1,500         1,000                Contingency program dollars
514001 · Miscellaneous 2,705             4,637          50,000       10,000              Contingency program dollars

Total Expense 237,238         406,693      608,950     581,400            

Net Income 439,105         863,142      10,000       193,500            

Non-Cash Expense: Depreciation 3,668             7,260          10,000       7,457                
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16

Income
Total 409001 · Measure I 222,000       484,200    1,151,774  840,700               

Total Income 222,000       484,200    1,151,800  840,700               

Expense
503061 · Loma Linda 20,200         
503062 - City of Fontana 9,000                   
503063 - YMCA Rancho/Fontana 32,900                 
503064 · Pomona Valley Workshop 101,400       160,000    50,766       50,800                 
503066 · Central City Lutheran 13,800         52,600      65,696       25,900                 
503068 · Community Senior Services 10,000         40,000      50,000       50,000                 
503618 · 211 One-Click 18,000         18,000      18,000       
503628 · OPARC 64,000      79,967       143,800               
503630 · 211 Mobility Manager -                   -               30,345       56,300                 
503632 · Senior Programs -                   -               375,000     
503633 · Eligibility Projects 2,400           2,400        300,000     200,000               
503634 · Ontario/Montclair YMCA 8,100           8,100        8,100         72,000                 
503699 · Developing Community Projects 48,100         139,100    173,900     200,000               

Total Expense 222,000       484,200    1,151,800  840,700               

Net Income -                   -               -                 -                          
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16 Explanations

Income
407002 · Maint. Service Revenue 6,738           29,700     187,200   93,200                   Capacity and growth projections
407003 · Maint. Parts Revenue 8,447           13,400     30,000     18,700                   Estimate of 20% of Serv. Rev.
4070034 · Maint. Revenue-Outside Services 140              400           300                        Markup of outside services
409001 · Measure I 134,383       225,600   83,918     132,700                 For MTCE to break even

Total Income 149,708       269,200   301,118   244,900                 

Expense
501001 · Payroll 52,480         93,500     118,100   96,300                   3% increase until tech added in yr 4 @ $12/hr
502001 · Payroll Taxes - Employer 4,820           7,600        9,802        7,800                     Based on 8% of payroll
502002 · Workers Comp 5,456           9,700        11,220     9,600                     Based on 10% of payroll (actual)
502003 · Medical Expense 5,618           10,100     12,000     16,800                   2 EE @ $700/mo Yr 1; $800/mo Yr 2-5, 3 EE YR 4-5
502005 · Employer Pension Costs 240              400           2,000        2,000                     2 EE @ $1K, 3EE Yr 4-5
502007 · Employee Benefit- Insurance 99                200           210                        Increase 3%/yr over actual projected
503001 · Professional Services

5030011 · Accounting Services 2,650           2,700        2,000        2,060                     Increase of 3%/yr over prior year budget
5030012 · Consulting Services -                   1,000        1,000        -                             Startup only
5030013 · Legal Services 533              500           2,000        2,060                     Increase of 3%/yr over prior year budget
5030015 · Marketing Services -                   2,000        2,000        500                        Minor marketing programs

Total 503001 · Professional Services 3,183           6,200        7,000        4,620                     

503005 · Facility
5030051 · Facility Rent 22,607         39,000     38,400     40,200                   3% increase per yr per contract
5030052 · Facility Repair 150              200           250                        
5030053 · Facility - Alarm/Security 293              500           1,000        500                        $42/month

Total 503005 · Facility 23,050         39,700     39,400     40,950                   

504005 · Cost of Goods Sublet 260              500           200                        Assume 25% markup for outside services
504006 · Cost of Goods Parts 6,592           10,600     25,000     15,000                   Assume 25% markup for parts revenue
504008 · Office Supplies 1,169           1,700        1,800        1,800                     5% increase per yr
504009 · Postage 44                100           250           150                        
505001 · Telephone 2,403           4,000        5,000        4,100                     3% increase per yr
505002 · Utilities 3,955           5,600        12,000     6,000                     3% increase per yr
506001 · Insurance Premiums -                   12,000     12,000     12,400                   3% increase per yr
506021 · Computer Supp, Serv. & Software 5,712           7,100        6,500        6,500                     
506052 · Minor Equip &  Office Furniture 6,020           6,000        21,046     1,000                     
506060 · Shop Supplies 5,207           6,100        2,400                     15% increase per yr
506070 · Shop Tools 3,163           4,700        3,600                     
506085 · Facility Maint. & Supplies 6,274           7,600        2,400                     3% increase per yr
507001 · Tax/License/Dues/Permits 248              200           500                        
509001 · Travel

5090012 · Staff Travel 929              1,400        2,400        2,000                     
5090013 · EE Milage Reimburse 867              1,400        1,200        1,200                     3% increase per yr

Total 509001 · Travel 1,796           2,800        3,600        3,200                     

509002 · Professional Development 898              1,500        2,400        1,000                     
509003 · Uniforms & Laundry 552              1,000        3,120                     $60/wk.  5% increase yr 1-3, then 10% w/ new tech
509005 · Dues & Memberships -                   300           1,500        500                        
512002 · Equipment Rental 211              400           250                        
514001 · Miscellaneous 510              500           500           500                        
69800 · Operating Contingency 1,046           1,000        10,000     2,000                     

Total Expense 141,006       269,200   301,118   244,900                 

Net Income 8,702           -                -                -                             

Non-Cash Expense: Depreciation 8,702           28,200     33,441                   
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16 Explanations

Income
409001 · Measure I 27,237         67,469      84,364      84,750                   
409009 - Federal 5310 -                            
409007 · JARC - Operating Revenue 68,092         101,712    127,181    212,000                 
409008 · New Freedom Operating Revenue 40,856         169,519    211,968    127,150                 

Total Income 136,200       338,700    423,513    423,900                 

Expense
501001 · Payroll 99,783         196,400    245,492    258,196                 
502001 · Payroll Taxes - Employer 8,960           81,300      101,573    103,278                 The budgets include W/C, Medical, 
502002 · Workers Comp 1,114                      Pension & Insurance.
502003 · Medical Expense 11,282         
502005 · Employer Pension Costs 1,742           
502007 · Employee Benefit- Insurance 104              
503001 · Professional Services

5030011 · Accounting Services 338              5,000                    The budges include Legal Services
5030012 · Consulting Services -                   12,700      15,914      3,000                    
5030013 · Legal Services 794              2,500        3,183        

Total 503001 · Professional Services 1,131           15,200      19,097      8,000                    

504008 · Office Supplies 1,122           6,100        7,638        7,715                    The budgets include postage
504009 · Postage 55                
505001 · Telephone 3,323           12,700      15,914      17,506                   
506021 · Computer Supp, Serv. & Software 597              5,100        6,365        6,300                    
506052 · Minor Equip &  Office Furniture -                   2,100        2,652        
509001 · Travel

5090012 · Staff Travel 40                
5090013 · EE Mileage Reimbursement 5,029           11,500      14,322      14,465                   

Total 509001 · Travel 5,069           11,500      14,322      14,465                   

509002 · Professional Development 1,372           2,500        3,183        4,260                    
514001 · Miscellaneous 530              5,800        7,277        4,216                    Includes Rent

Total Expense 136,200       338,700    423,513    423,900                 

Net Income -                   -               -               -                            
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16 Explanations

Income
409001 · Measure I 14,304         120,000    150,000    162,500                
409009 - Federal 5310
409007 · JARC - Operating Revenue 2,861           24,000      30,000      32,500                  
409008 · New Freedom Operating Revenue 11,443         96,000      120,000    130,000                

Total Income 28,600         240,000    300,000    325,000                

Expense
501001 · Payroll 20,200         60,600      75,728      78,000                  
502001 · Payroll Taxes - Employer 1,623           35,300      44,144      45,468                  The budgets include W/C, Medical, 
502002 · Workers Comp 156                         Pension & Insurance.
502003 · Medical Expense 1,887           
502005 · Employer Pension Costs 576              
502007 · Employee Benefit- Insurance 28                
5030015 · Marketing Services -                   1,900        2,400        2,400                    
503003 · Bank Fees -                   1,600        2,000        2,060                    
5030051 · Facility Rent 1,000           1,900        2,400        2,472                    
504008 · Office Supplies 383              
504009 · Postage 125              1,900        2,400        2,472                    
505001 · Telephone 413              1,000        1,200        1,236                    
506021 · Computer Supp, Serv. & Software 73                
506052 · Minor Equip &  Office Furniture 348              4,000        5,000        3,000                    The budgets include Office & Cpu Suppl
509001 · Travel 229              2,000        2,500        2,575                    Mileage reimbursement
509002 · Professional Development 8                  
509008 · Mileage Reimbursement Stipend 1,541           129,800    162,228    185,317                
514001 · Miscellaneous 50                -               -               -                           

Total Expense 28,600         240,000    300,000    325,000                

Net Income -                   -               -               -                           
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16

Income
409010 · TREP Pass-Thru-Meas I Fnds

409011 · MBTA - TREP 7,500          7,500      7,500           7,500                      
409012 · MARTA - TREP 12,580        15,000    15,000         15,000                    
409014 · VVTA - VV TREP 6,559          5,000      5,000           5,000                      

Total 409010 · TREP Pass-Thru-Meas I Fnds 26,640        27,500    27,500         27,500                    

Total Income 26,640        27,500    27,500         27,500                    

Expense
505001 · Telephone 82               82           
509008 · Milg Reimbursement Stipend 528             528         -                  
509010 · TREP Pass-Thru Milg Reimb.

509011 · MBTA Milg Reimb. 7,500          7,500      7,500           7,500                      
509012 · MARTA Milg Reimb. 12,580        15,000    15,000         15,000                    
509014 · VVTA-VV Milg Reimb. 6,559          5,000      5,000           5,000                      

Total 509010 · TREP Pass-Thru Milg Reimb. 26,640        27,500    27,500         27,500                    

Total Expense 27,249        28,109    27,500         27,500                    

Net Income (609)            (609)        -                  -                              
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Actual Projected Adopted Proposed Budget
Jul '14 - Jan 15 FY 14-15 FY14-15 FY15-16 Explanations

Income
409001 · Measure I 18,690         239,925    300,000    450,000                 
409009 - Federal 5310 -                            
409007 · JARC - Operating Revenue 6,230           79,975      100,000    

Total Income 24,900         319,900    400,000    450,000                 

Expense
501001 · Payroll 17,747         46,200      57,798      59,532                   
502001 · Payroll Taxes - Employer 1,365           22,500      28,180      29,025                   The budgets include W/C, Medical, 
502002 · Workers Comp 131                         Pension & Insurance.
502003 · Medical Expense 1,887           
502005 · Employer Pension Costs 440              
502007 · Employee Benefit- Insurance 28                
5030015 Marketing Services -                   3,200        4,000        10,300                   
503003 · Bank Fees -                   8,000        10,000      10,300                   
503005 · Facility Rent 1,000           1,200        1,500        2,472                    Budgets include utilities
504008 · Office Supplies 15                
504009 · Postage 31                8,000        10,000      
505001 · Telephone 633              1,900        2,400        1,545                    
506021 · Computer Supp, Serv. & Software 157              5,000                    
506052 · Minor Equip &  Office Furniture 1,362           4,000        5,000        4,000                    Includes office supplies
509001 · Travel

5090012 · Staff Travel 8                  
5090013 · Employee Mileage Rmbsmt 66                1,600        2,000        2,060                    

Total 509001 · Travel 75                1,600        2,000        2,060                    

509002 · Professional Development 8                  
509008 · Mileage Reimbursement Stipend -                   223,300    279,122    325,766                 
514001 · Miscellaneous 45                -               -               

Total Expense 24,900         319,900    400,000    450,000                 

Net Income -                   -               -               -                            
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FY 15/16
Actuals Projected Budget Budget

Valley Transportation Operations

Board Room Monitoring Equipment 982 982 10000

Computer Server Replacement/Installations

Computer Desktop Replacements 3000

IPADS (5 @ $550 each)

Total 982 982 10000 3000

Maintenance Department

Shop Equipment/Vehicles 44492 46062 222027

Shop Construction 174170 193112 217099

Total 218662 239174 439126 0

Total - All Departments 219644 240156 449126 3000

FY 14/15
Department
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Valley Transportation Services 

Source and Application of Funds
Fiscal Year 2015/16

Projected Adopted

 FY     2014/15  FY    2015/16 

Source of Funds

Measure I - VTRANS 2,400,000       2,354,700       

Measure I - Pass Through 26,640             27,500             

Federal 5310 -                    -                         

New Freedom 265,519           482,150           

JARC 205,687           244,500           

Maintenance Service 30,100             93,500             

Maintenance Parts 13,400             18,700             

Interest Income / Other 7,030                6,100                

Total Source of Funds 2,948,375       3,227,150       

Application of Funds

VTS - Ops 406,693           581,400           

VTS - VTS Capital 982                   3,000                

Maintenance Ops 269,200           244,900           

Mainenance Capital 239,174           -                         

Travel Training 338,700           423,900           

Valley Trep 240,000           325,000           

TAXI 319,900           450,000           

TREP 225,000           

Other Trep 27,500             27,500             

Community Partners 484,200           894,700           

Total Application of Funds 2,326,349       3,175,400       

Surplus 622,026           51,750             

Fund Summary
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Measure I Funding/Allocation Summary
Fiscal Year 2015/16

Projected Adopted

 FY    2014/15  FY     2015/16 

Total Allocation Per SANBAG Forecast 2,400,000       2,354,700       

Valley Transportation Depts.

VTS - Operations 406,693           581,400           

VTS Capital Program 982                  3,000               

Maintenance - Operations 225,600           132,700           

Maintenance  Capital Program 239,174           -                        

Travel Training 67,469             84,750             

Valley TREP 120,000           162,500           

Taxi Voucher 239,925           450,000           

Total Valley Transportation Depts. 1,299,843       1,414,350       

Community Partners:

PVW 160,000           50,800             

CCLM 52,600             25,900             

CSS 40,000             50,000             

OPARC 64,000             143,800           

211 Mobility -                   56,300             

211 One-Click 18,000             -                        

City of Fontana -                   9,000               

Loma Linda 54,000             

YMCA Rancho/Fontana -                   32,900             

Ontario/Montclair YMCA 8,100               72,000             

Eligibility Projects 2,400               200,000           

Developing Comm Projects 139,100           200,000           

Total Community Partners 484,200           894,700           

Total Applications 1,784,043       2,309,050       

Unallocated Measure I Funding 615,957           45,650             

Unrestricted Equity-Carryforward from PY 5,366,946       5,982,903       

Less Operating Reserve (750,000)         (750,000)         

Current Year Unallocated Measure I 615,957           45,650             

Unrestricted Measure I Reserves 5,232,903       5,278,553       
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VTrans Operating Budget
Fiscal Year 2015/16

Projected Adopted
FY     

2014/15
 FY 

2015/16 

Income
Other Income 1,150         
Total Measure I 1,262,806 714,800  

Interest Income 5,880         6,100      
Total Income 1,269,835 720,900  

Expense
Payroll 204,625     210,800  
Payroll Taxes - Employer 16,132       16,600    
Workers Comp 2,794         2,900      
Medical Expense 17,050       25,200    
Employer Pension Costs 13,710       24,000    
Employee Benefit- Insurance 6,235         6,400      
Professional Services

Accounting Services 48,891       51,500    
Consulting Services 4,089         25,000    
Legal Services 18,327       51,500    
Marketing Services 857            10,000    

Total Professional Services 72,163       138,000  

Payroll Processing Services 6,752         7,000      
Facility

Facility Rent 30,641       44,200    
Facility Repair -                 2,000      
Facility - Alarm/Security 462            500         

Total Facility 31,103       46,700    

Community Service
Scholarships 25,000    

Total Community Service -                 25,000    

Office Supplies 2,227         2,300      
Postage 421            440         
Telephone 2,987         3,100      
Insurance Premiums -                 10,300    
Comp Supp, Serv. & Software 7,339         7,600      
Minor Equip &  Office Furniture 884            910         
Tax/License/Dues/Permits 34              250         
Travel

Board Travel 3,777         15,000    
Staff Travel 2,493         10,000    
EE Mileage Reimburse 1,629         2,600      

Total Travel 7,898         27,600    

Professional Development 5,271         10,000    
Dues & Memberships 4,174         5,000      
Interest Expense 256            300         
Equipment Rental -                 1,000      
Miscellaneous 4,637         10,000    

Total Expense 406,693     581,400  

Net Income 863,142     139,500  

Non-Cash Expense: Depreciation 7,260         7,457      
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Maintenance Department Budget
Fiscal Year 2015/16

Projected Adopted
FY 

2014/15
 FY 

2015/16 
Income

Maint. Service Revenue 29,700    93,200    
Maint. Parts Revenue 13,400    18,700    
Maint. Revenue-Outside Services 400         300         
Measure I 225,600  132,700  

Total Income 269,200  244,900  

Expense
Payroll 93,500    96,300    
Payroll Taxes - Employer 7,600      7,800      
Workers Comp 9,700      9,600      
Medical Expense 10,100    16,800    
Employer Pension Costs 400         2,000      
Employee Benefit- Insurance 200         210         
Professional Services

Accounting Services 2,700      2,060      
Consulting Services 1,000      -              
Legal Services 500         2,060      
Marketing Services 2,000      500         

Total Professional Services 6,200      4,620      

Facility
Facility Rent 39,000    40,200    
Facility Repair 200         250         
Facility - Alarm/Security 500         500         

Total Facility 39,700    40,950    

Cost of Goods Sublet 500         200         
Cost of Goods Parts 10,600    15,000    
Office Supplies 1,700      1,800      
Postage 100         150         
Telephone 4,000      4,100      
Utilities 5,600      6,000      
Insurance Premiums 12,000    12,400    
Computer Supp, Serv. & Software 7,100      6,500      
Minor Equip &  Office Furniture 6,000      1,000      
Shop Supplies 6,100      2,400      
Shop Tools 4,700      3,600      
Facility Maint. & Supplies 7,600      2,400      
Tax/License/Dues/Permits 200         500         
Travel

Staff Travel 1,400      2,000      
EE Milage Reimburse 1,400      1,200      

Total Travel 2,800      3,200      

Professional Development 1,500      1,000      
Uniforms & Laundry 1,000      3,120      
Dues & Memberships 300         500         
Equipment Rental 400         250         
Miscellaneous 500         500         
Operating Contingency 1,000      2,000      

Total Expense 269,200  244,900  

Net Income -              -              

Non-Cash Expense: Depreciation 28,200    33,441    
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Community Service Partners
Fiscal Year 2015/16

Projected Adopted
FY   

2014/15
 FY   

2015/16 
Income

Total Measure I 484,200   894,700   

Total Income 484,200   894,700   

Expense
Loma Linda 54,000     
City of Fontana 9,000       
YMCA Rancho/Fontana 32,900     
Pomona Valley Workshop 160,000   50,800     
Central City Lutheran 52,600     25,900     
Community Senior Services 40,000     50,000     
211 One-Click 18,000     
OPARC 64,000     143,800   
211 Mobility Manager -               56,300     
Senior Programs -               
Eligibility Projects 2,400       200,000   
Ontario/Montclair YMCA 8,100       72,000     
Developing Community Projects 139,100   200,000   

Total Expense 484,200   894,700   

Net Income -               -               

27.b

Packet Pg. 468

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

2 
V

T
ra

n
s 

F
Y

 1
5-

16
 B

u
d

g
et

 [
R

ev
is

io
n

 1
] 

 (
21

78
 :

 V
T

ra
n

s 
F

Y
16

 B
u

d
g

et
)



Travel Training Department Budget
Fiscal Year 2015/16

Projected Adopted

FY   2014/15 FY   2015/16
Income

Measure I 67,469     84,750     
Federal 5310 -               
JARC - Operating Revenue 101,712   212,000   
New Freedom Operating Revenue 169,519   127,150   

Total Income 338,700   423,900   

Expense
Payroll 196,400   258,196   
Payroll Taxes - Employer 81,300     103,278   
Workers Comp
Medical Expense
Employer Pension Costs
Employee Benefit- Insurance
Professional Services

Accounting Services 5,000       
Consulting Services 12,700     3,000       
Legal Services 2,500       

Total Professional Services 15,200     8,000       

Office Supplies 6,100       7,715       
Postage
Telephone 12,700     17,506     
Computer Supp, Serv. & Software 5,100       6,300       
Minor Equip &  Office Furniture 2,100       
Travel

Staff Travel
EE Mileage Reimbursement 11,500     14,465     

Total Travel 11,500     14,465     

Professional Development 2,500       4,260       
Miscellaneous 5,800       4,216       

Total Expense 338,700   423,900   

Net Income -               -               
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Valley Volunteer Driver Program Budget
Fiscal Year 2015/16

Projected Adopted

FY   2014/15
FY    

2015/16
Income

Measure I 120,000   162,500   
Federal 5310
JARC - Operating Revenue 24,000     32,500     
New Freedom Operating Revenue 96,000     130,000   

Total Income 240,000   325,000   

Expense
Payroll 60,600     78,000     
Payroll Taxes - Employer 35,300     45,468     
Workers Comp
Medical Expense
Employer Pension Costs
Employee Benefit- Insurance
Marketing Services 1,900       2,400       
503003 · Bank Fees 1,600       2,060       
Facility Rent 1,900       2,472       
Office Supplies
Postage 1,900       2,472       
Telephone 1,000       1,236       
Computer Supp, Serv. & Software
Minor Equip &  Office Furniture 4,000       3,000       
Travel 2,000       2,575       
Professional Development
509008 · Mileage Reimbursement Stipend 129,800   185,317   
Miscellaneous -               -               

Total Expense 240,000   325,000   

Net Income -               -               
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 "Ride" Taxi Program Budget
Fiscal Year 2015/16

Projected Adopted
FY   

2014/15
FY   

2015/16

Income
Measure I 239,925    450,000    
Federal 5310 -               
JARC - Operating Revenue 79,975      

Total Income 319,900    450,000    

Expense
Payroll 46,200      59,532      
Payroll Taxes - Employer 22,500      29,025      
Workers Comp
Medical Expense
Employer Pension Costs
Employee Benefit- Insurance
5030015 Marketing Services 3,200        10,300      
503003 · Bank Fees 8,000        10,300      
Facility Rent 1,200        2,472        
Office Supplies
Postage 8,000        
Telephone 1,900        1,545        
Computer Supp, Serv. & Software 5,000        
Minor Equip &  Office Furniture 4,000        4,000        
Travel

Staff Travel
Employee Mileage Rmbsmt 1,600        2,060        

Total Travel 1,600        2,060        

Professional Development
509008 · Mileage Reimbursement Stipend 223,300    325,766    
Miscellaneous -               

Total Expense 319,900    450,000    

Net Income -               -               
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Rural Volunteer Driver Program Budget
Fiscal Year 2015/16

Projected Adopted
FY   

2014/15
FY 

2015/16
Income

New Freedom Operating Revenue 225,000  
Total Income -              225,000  

Expense
Payroll 46,992    
Payroll Taxes - Employer
Workers Comp
Medical Expense
Employer Pension Costs
Employee Benefit- Insurance
Professional Services

Marketing Services 2,250      
Total Professional Services -              2,250      

Facility
Facility Rent 1,800      

Total Facility -              1,800      

Office Supplies 1,350      
Postage
504010 · Duplicating 1,500      
Telephone 900         
Computer Supp, Serv. & Software 1,125      
Travel

Staff Travel 2,250      
Employee Mileage Reimbursement 1,875      

Total Travel -              4,125      

Professional Development
509008 · Mileage Reimbursement Stipend 163,608  
Miscellaneous 1,350      

Total Expense -              225,000  

Net Income -              -              
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"Other" Volunteer Driver Program
Fiscal Year 2015/16

Projected Adopted
FY  

2014/15
FY  

2015/16
Income

TREP Pass-Thru-Meas I Fnds
MBTA - TREP 7,500      7,500      
MARTA - TREP 15,000   15,000    
VVTA - VV TREP 5,000      5,000      

TREP Pass-Thru-Meas I Fnds 27,500   27,500    

Total Income 27,500   27,500    

Expense
Telephone 82           
Milg Reimbursement Stipend 528         
TREP Pass-Thru Milg Reimb.

MBTA Milg Reimb. 7,500      7,500      
MARTA Milg Reimb. 15,000   15,000    
VVTA-VV Milg Reimb. 5,000      5,000      

TREP Pass-Thru Milg Reimb. 27,500   27,500    

Total Expense 28,109   27,500    

Net Income (609)       -              
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Valley Transportation Services
Capital Program
Fiscal Year 15/16 

Adopted
FY 

2014/15
FY 

2015/16

Valley Transportation Operations

Board Room Monitoring Equipment 982

Computer Server Replacement/Installations

Computer Desktop Replacements 3000

IPADS (5 @ $550 each)

Total 982 3000

Maintenance Department

Shop Equipment/Vehicles 46062

Shop Construction 193112

Total 239174 0

Total - All Departments 240156 3000

Projected

Department
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Operating Capital Maintenance

Travel 

Training Rural TREP Other TREP Valley TREP TAXI Partners Total

Income
409010 ∙ TREP Pass‐Thru Measue I Funds

409011 ∙ MBTA ‐ TREP 7,500           7,500         
409012 ∙ MARTA ‐ TREP 15,000         15,000       
409014 ∙ VVTA ‐ VV TREP 5,000           5,000         

407002 ∙ Maintenance Service Revenue ‐                  93,200           93,200       
407003 ∙ Maintenance Parts Revenue ‐                  18,700           18,700       
4070034 ∙ Maintenance Revenue‐Outside Serv 300                300            
409001 ∙ Measure I 714,800        3,000             132,700         84,750         162,500      450,000        894,700      2,442,450
409007 ∙ JARC ‐ Operating Revenue 212,000      32,500         244,500    
409008 ∙ New Freedom Operating Revenue 127,150      225,000     130,000      482,150    
414001 ∙ Interest Income 6,100              ‐                  ‐                    ‐                 ‐                ‐                 ‐                 ‐                 ‐                 6,100           

Total Income 720,900         3,000            244,900        423,900      225,000     27,500         325,000      450,000        894,700       3,314,900 
‐             

Expense ‐             
501001 ∙ Payroll 210,800         96,300           258,196      46,992        78,000         59,532           749,820    
502001 ∙ Payroll Taxes ‐ Employer 16,600           7,800             103,278      45,468         29,025           202,171    
502002 ∙ Workers Comp 2,900              9,600             12,500       
502003 ∙ Medical Expense 25,200           16,800           42,000       
502005 ∙ Employer Pension Costs 24,000           2,000             26,000       
502007 ∙ Employee Benefit‐ Insurance 6,400              210                6,610         
503001 ∙ Professional  Services

5030011 ∙ Accounting  Services 51,500           2,060             5,000           58,560       
5030012 ∙ Consulting  Services 25,000           ‐ 3,000           28,000       
5030013 ∙ Legal Services 51,500           2,060             53,560       
5030015 ∙ Marketing Services 10,000           ‐                  500                  ‐                 2,250            ‐ 2,400             10,300           ‐                 25,450         

Total 503001 ∙ Professional  Services 138,000         ‐                 4,620             8,000           2,250          ‐               2,400            10,300           ‐                165,570    
503002 ∙ Payroll Processing  Services 7,000              7,000         
503003 ‐ Bank Charges 2,060            10,300           12,360       
503005 ∙ Facility

5030051 ∙ Facility Rent 44,200           40,200           1,800          2,472            2,472             91,144       
5030052 ∙ Facility Repair 2,000              250                2,250         
5030053 ∙ Facility ‐ Alarm 500                 ‐                  500                  ‐ ‐                ‐                 ‐                 ‐                 ‐                 1,000           

Total 503005 ∙ Facility 46,700           ‐                 40,950           ‐               1,800          ‐               2,472            2,472             ‐                94,394       
503006 ∙ Community Service

5030621 ∙ Scholarships 25,000           25,000         

Total 503006 ∙ Community Service 25,000           25,000       
503031 ‐ Loma Linda 54,000         54,000      
503062 ‐ City of Fontana 9,000            9,000         
503063 ‐ YMCA Rancho/Fontana 32,900          32,900       
503064 ‐ Pomona Valley Workshop 50,800          50,800       
503066 ‐ Central City Lutheran 25,900          25,900       
503068 ‐ Community Senior Services 50,000          50,000       
503626 ‐ OPARC 143,800       143,800    
503630 ‐ 211 Mobility Manager 56,300          56,300       
503633 ‐ Eligibility Projects 200,000       200,000    
503634 ‐ Ontario/Montclair YMCA 72,000          72,000       
503699 ‐ Developing Community Projects 200,000       200,000    
504005 ∙ Cost of Good Sublet 200                200            
504006 ∙ Cost of Goods Parts 15,000           15,000       
504008 ∙ Office Supplies 2,300              1,800             7,715           1,350          13,165       
504009 ∙ Postage 440                 150                2,472            3,062         
504010 ∙ Duplicating 1,500          1,500         
505001 ∙ Telephone 3,100              4,100             17,506         900             1,236            1,545             28,387       
505002 ∙ Utilities 6,000             6,000         
506001 ∙ Insurance Premiums 10,300           12,400           22,700       
506021 ∙ Computer Supp, Serv. & Software 7,600              3,000             6,500             6,300           1,125          5,000             29,525       
506052 ∙ Minor Equip &  Office Furniture 910                 1,000             3,000            4,000             8,910         
506060 ∙ Shop Supplies 2,400             2,400         
506070 ∙ Shop Tools 3,600             3,600         
506085 ∙ Facility Maint. & Supplies 2,400             2,400         
507001 ∙ Tax/License/Dues/Permits 250                 500                750            
509001 ∙ Travel 2,575            2,575         

5090011 ∙ Board Travel 15,000           15,000       
5090012 ∙ Staff Travel 10,000           2,000             2,250          14,250       
5090013 ∙ Employee Mileage Reimburse 2,600              ‐                  1,200               14,465           1,875            ‐ ‐                 2,060             ‐                 22,200         

Total 509001 ∙ Travel 27,600           ‐                 3,200             14,465         4,125          ‐               2,575            2,060             ‐                54,025       
509002 ∙ Professional  Development 10,000           1,000             4,260           15,260       
509003 ∙ Uniforms & Laundry 3,120             3,120         
509005 ∙ Dues & Memberships 5,000              500                5,500         
509008 ∙ Mileage Reimburse Stipend 163,608     185,317      325,766        674,691    
509010 ∙ TREP Pass‐Thru Mileage Reimburse ‐             

509011 ∙ MBTA Mileage Reimbursement 7,500           7,500         
509012 ∙ MARTA Mileage Reimburesement 15,000         15,000       
509014 ∙ VVTA‐VV Mileage Reimbursement 5,000           5,000         

511001 ∙ Interest Expense 300                 300            
512002 ∙ Equipment Rental 1,000              250                1,250         
514001 ∙ Miscellaneous 10,000           500                4,216           1,350          16,066       
69800 ∙ Operating Contingency 2,000             2,000         
69901 ∙ Construction‐Temp Holding Acct ‐                  ‐                  ‐                    ‐                 ‐                ‐                 ‐                 ‐                 ‐                 ‐               

Total Expense 581,400         3,000            244,900        423,936      225,000     27,500         325,000      450,000        894,700       3,175,436 
Net Income 139,500         ‐                 ‐                 (36)               ‐              ‐               ‐                ‐                 139,464    

* Total Measure I Budgeted = $2,442,450 less $139,464 net income
   Estimated Measure I Fiscal Year 2015/2016 Revenue = $2,354,700
   Excess Measure I to Fund Balance = $51,714

Attachment 3 ‐ VTrans  Fiscal Year 2015/2016 Budget ‐ Consolidated

27.c

Packet Pg. 475

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

3 
V

T
ra

n
s 

C
o

n
so

lid
at

ed
 F

Y
 1

5-
16

 B
u

d
g

et
 [

R
ev

is
io

n
 1

] 
 (

21
78

 :
 V

T
ra

n
s 

F
Y

16
 B

u
d

g
et

)



Attachment 4 
 

 

VTrans Performance Goals 
 
VTrans has established performance goals for its in-house programs, as required for all 
federally funded projects. These measures vary for each program and are detailed in the 
approved grant applications. State-of-the-art data management systems are utilized to track 
information and generate reports on a monthly basis. This data is transferred to an excel format 
provided by SANBAG and submitted quarterly. Tables 1 through 4 outline the performance 
goals for each program by year and actuals through April 2015. 
 
 

Table 1 Travel Training Performance Goals 

 FY 14/15 Goals Actuals* FY 15/16 Goals FY 16/17 Goals 

Unique persons 
trained/served 

200  648 487 587 

Access Riders 
Diverted** 

    

Mobility or 
Training contacts 

654 1,384 1,537 1,662 

*Actual data from 06/2014 through 04/2015 
** VTrans is working with Inland Regional Center and Omnitrans to develop a tracking 
mechanism 

 
 

Table 2 Urban Volunteer Driver Performance Goals 

 FY 14/15* FY 15/16 Goals FY 16/17 Goals 

Miles reimbursed 7,233 161,280 184,320 

Persons served 40 112 128 

*Data does not reflect a full Fiscal Year. VTrans began reimbursing clients inOctober 2014. Data 
shown is from 10/2014 through 03/2015. 
 
 

Table 3 “Ride” Taxi Program Performance Goals 

 FY 14/15* FY 15/16 Goals FY 16/17 Goals 

Persons with 
disabilities served 

26 300 350 

Seniors served 0 165 201 

*Data does not reflect a full Fiscal Year. The first participants were accepted into the program in 
June 2015. 
 
 

Table 4 Automotive Repair and Fleet Maintenance Shop* 

 FY 14/15* FY 15/16 Goals FY 16/17 Goals 

Vehicles Serviced    

Organizations Served    

*This is a suggested performance goal by SANBAG, but standards have not been set by VTrans 
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Attachment 4 
 

 

As a sponsor of transportation programs outside the agency, VTrans requires monthly reports to 
accompany each monthly invoice received from a partner organization. Reports include number 
of participants, miles, and trips among other important data necessary to evaluating the 
progress of each program. Furthermore, several recipients of VTrans’ Measure I contribution 
also receive federal dollars, which require the same level of reporting required of VTrans. These 
reports are forwarded to SANBAG on a quarterly basis. 
 
Per VTrans’ contract with SANBAG, VTrans is required to submit quarterly reports within 45 
days after each calendar quarter. Required reports include the organization’s Balance Sheet 
and Profit and Loss Statement. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 28 

Date:  September 2, 2015 

Subject: 

Fiscal Year 2014/2015 Resolution for the California Transit Security Grant Program 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission, 

adopt Resolution No. 16-003 authorizing the Executive Director and/or his designee to execute 

such documentation and take such actions as necessary for the Commission to obtain and comply 

with the terms of the California Transit Security Grant administered by the California Office of 

Emergency Services in an amount up to $1,752,331. 

Background: 

Under the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 

funding was made available to agencies and transit operators, through the issuance of general 

obligation bonds, for capital projects that provide increased protection against security and safety 

threats and for capital expenditures supporting the development of disaster response 

transportation systems.  The California Office of Emergency Services (Cal OES) administers 

such funds deposited in the Transit System Safety, Security and Disaster Response Account 

(TSSSDRA) under the California Transit Security Grant Program (CTSGP), California Transit 

Assistance Fund (CTAF). 

 

Out of the Fiscal Year (FY) 2014/2015 apportionment of $1,752,331 to SANBAG, $154,560 has 

been sub-allocated to the Southern California Regional Rail Authority for the Passenger Car 

Refurbishment Project, which includes the refurbishment of Metrolink’s fleet of older 

Bombardier passenger rail cars.  A component of this project involves the installation of the 

Passenger Emergency Communications System, allowing system-wide communication between 

the crew and passengers in the case of an emergency on the rail car. The SANBAG Board 

approved the submittal of a FY 2014/2015 grant application in the amount of $154,560, along 

with $309,120 in prior year apportionments, for the Passenger Car Refurbishment Project on 

June 3, 2015.  

 

SANBAG staff is planning on allocating the remaining FY 2014/2015 apportionment balance of 

$1,597,771 for Redlands Passenger Rail Project security improvements, which would improve 

the physical security of the tracks, rights of way, and other SANBAG property as needed. 

The FY 2014/2015 grant application for Redlands Passenger Rail Project security improvements 

will be presented to the Commuter Rail and Transit Committee and the SANBAG Board at a 

later date. 

 

Approval of this item and resolution will give the executive director, or his designee, the 

authority to process the documents required to receive and administer CTSGP funds.  
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Financial Impact: 

This item is not consistent with the adopted SANBAG Fiscal Year 2015/2016 Budget. A budget 

amendment to include a CTSGP allocation to SCRRA will be presented to the Board on 

September 2, 2015. The CTSGP grant does not require matching funds. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 

Transit Committee on August 13, 2015.  This item and the draft resolution have been reviewed 

by General Counsel. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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RESOLUTION NO. 16-003 

 

A RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION 

COMMISSION AUTHORIZING THE EXECUTIVE DIRECTOR TO APPLY TO THE 

CALIFORNIA OFFICE OF EMERGENCY SERVICES FOR CALIFORNIA TRANSIT 

SECURITY GRANT PROGRAM FUNDS UP TO $1,752,331 UNDER GRANT 

IDENTIFICATION NUMBER 6761-0002 AND TO EXECUTE NECESSARY 

DOCUMENTATION TO OBTAIN THE FUNDS AND ENSURE CONTINUED 

COMPLIANCE WITH THE REQUISITE ASSURANCES, AND STATE AND FEDERAL 

LAWS 
 

 

WHEREAS, the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond 

Act of 2006 authorizes the issuance of general obligation bonds for specified purposes, 

including, but not limited to, funding made available for capital projects that provide increased 

protection against security and safety threats, and for capital expenditures to increase the 

capacity of transit operators to develop disaster response transportation systems; and  
 

WHEREAS, the California Governor’s Office of Emergency Services (Cal OES) 

administers such funds deposited in the Transit System Safety, Security, and Disaster Response 

Account under the California Transit Security Grant Program (CTSGP); and  
 

WHEREAS, the San Bernardino County Transportation Commission (Commission) is a 

public entity established under the laws of the state of California and is eligible to receive 

CTSGP funds; and   
 

WHEREAS, Commission will apply for Fiscal Year 2014/2015 CTSGP funds in an 

amount up to $1,752,331 under grant identification number 6761-0002; and  
 

WHEREAS, Commission recognizes that it is responsible for compliance with all 

Cal OES CTSGP grant assurances, and state and federal laws, including, but not limited to, laws 

governing the use of bond funds; and  
 

WHEREAS, Cal OES requires Commission to complete and submit a Governing Body 

Resolution for the purposes of identifying agent(s) authorized to act on behalf of Commission to 

execute documents and take actions necessary to obtain CTSGP funds from Cal OES and ensure 

continued compliance with Cal OES CTSGP assurances, and state and federal laws.  
 

NOW, THEREFORE, the San Bernardino County Transportation Commission does 

hereby find, determine, resolve and order as follows:  
 

Section 1. The above recitals are true and correct and are incorporated in full by this 

reference. 

  

Section 2. Raymond Wolfe, Executive Director of San Bernardino Associated 

Governments or his designee, is hereby authorized to execute such documentation for and on 

behalf of Commission, and take such actions necessary to obtain and comply with the terms of a 
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CTSGP grant to Commission up to $1,752,331, administered by the California Office of 

Emergency Services under the CTSGP.  

 

Section 3. This Resolution shall take effect upon adoption.  

 

Adopted by the San Bernardino County Transportation Commission on September 2, 

2015, by the following vote:  

 

AYES: 

NOES: 

ABSENT: 

 
 

_______________________________ 

Ryan McEachron, Chairperson 

San Bernardino County Transportation Commission 

 

ATTEST: 

 

 

_______________________________ 

Vicki Watson 

Clerk of the Commission 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 29 

Date:  September 2, 2015 

Subject: 

Public Employees’ Pension Reform Act of 2013 and Impact on Transit Funding 

Recommendation: 

Receive an update on the impact of the United States Department of Labor actions related to the 

Public Employees’ Pension Reform Act of 2013 on transit funding in San Bernardino County. 

Background: 

The Federal Transit Administration provides funding to local agencies through several grant 

programs for capital projects and operating expenses.  The Federal Transit Act requires that the 

use of these funds be certified by the applicable labor unions and the United States Department 

of Labor (DOL) to ensure that certain protections are provided to mass transit employees, as 

specified in Section 13 (c) of the Federal Transit Act, including:  

 Preserving their rights and benefits;  

 Continuing their collective bargaining rights;  

 Protecting them against a worsening of their employment conditions;  

 Assuring jobs for employees of acquired mass transit systems;  

 Providing priority of reemployment if the employee is laid off or his job is 

eliminated; and  

 Providing paid training.  

In 2013 the passage of the Public Employees’ Pension Reform Act (PEPRA) in California 

resulted in transit agencies around the state having their grant applications challenged by the 

unions representing mass transit employees alleging that PEPRA constituted a violation of 

Section 13 (c) and their collective bargaining rights.  As a result, DOL withheld certification of 

transit grants and grant funding for local agencies was delayed. 

 

In October 2013 the Governor signed AB 1222 (Bloom, D-Santa Monica and Dickinson, 

D-Sacramento) to temporarily exempt mass transit workers from PEPRA, which allowed the 

DOL to certify federal grants and local agencies to receive their federal funds.  This temporary 

exemption expired on December 31, 2014. 

 

At the same time as the signing of AB1222, the Governor announced that the State, 

in conjunction with Sacramento Regional Transit, had filed a lawsuit in federal courts to 

challenge the DOL determination that California's pension reform violates federal mass transit 

labor protections.  The assumption was that should the federal court side with the State, PEPRA 

would then apply to mass transit employees again, and should the federal court side with DOL, 

mass transit employees will be permanently exempt from PEPRA.  In December 2014 Federal 
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judge Kimberly Mueller ruled that U.S. Labor Secretary Thomas Perez use of the 1964 law to 

block transit funds was “arbitrary” and “capricious” and a misrepresentation of the law. 

The DOL appealed the court decision but on April 27 requested that the appeal be dismissed 

because they interpret the Court decision to leave the decision making in their hands while others 

interpret the Court decision as recognition that the DOL withholding of federal grants is wrong.  

At this time the DOL is allowing grants for costs incurred prior to January 1, 2015, to move 

forward. 

 

Locally, these actions impact some but not necessarily all of the transit operators.  Omnitrans is 

at greatest risk because their employees are represented by the Amalgamated Transit Union 

(ATU) and has had grants delayed in the past.  Victor Valley Transit Authority (VVTA) is not at 

immediate risk unless the Teamsters object, and while Morongo Basin Transit Authority 

(MBTA), Mountain Transit, and Needles employees are not represented by a union, they all 

submit grants through Caltrans with other transit agencies that are represented by unions, which 

could result in delay to the combined grant.  The following tables detail the impact that is 

anticipated for Fiscal Year 2014/2015 and 2015/2016 grants. 

 

Table 1 – Fiscal Year 2014/2015 Federal Transit Grants Impacted by Delay 

 

 Barstow MBTA Mountain 

Transit 
Needles Omnitrans VVTA Total 

FTA 5311 $300,267 $415,044 $287,333 $42,395  $322,533 $1,367,572 

FTA 5307     $16,941,200 $3,556,757 $20,497,957 

FTA 5339     $1,848,880 $381,337 $2,230,217 

CMAQ $1,083,470 $419,898 $380,304  $5,152,215 $1,471,000 $8,506,887 

Total $1,383,737 $834,942 $667,637 $42,395 $23,942,295 $5,731,627 $32,602,633 

 

Total at Risk with ATU Objection $25,487,269 (all Operators but VVTA/Barstow) 

Additional if Teamsters Object $7,115,364 (VVTA/Barstow) 

 

Table 2 – Fiscal Year 2015/2016 Federal Transit Grants Impacted by Delay 

 

 Barstow MBTA Mountain 

Transit 
Needles Omnitrans VVTA Total 

FTA 5311 $218,868  $302,531  $209,441  $30,902    $235,099  $996,841  
FTA 5307         $16,941,200  $3,500,245  $20,441,445  
FTA 5339         $1,848,880  $367,411  $2,216,291  
CMAQ   $672,785  $560,000    $5,183,975  $86,087  $6,502,847  
Total $218,868  $975,316  $769,441  $30,902  $23,974,055  $4,188,842  $30,157,424  

 

Total at Risk with ATU Objection $25,749,714 (all Operators but VVTA/Barstow) 

Additional if Teamsters Object $4,407,710 (VVTA/Barstow) 

 

Omnitrans, like all other transit agencies that receive federal funds, must have a cash balance to 

cover immediate monthly expenses while awaiting reimbursement of federal funds.  

In December 2010, the Board directed staff to work with Omnitrans to account for and retain 

2/12ths of its yearly operating budget for cash flow purpose, which for Fiscal Year 2015/2016 is 

approximately $12.8 million.  Omnitrans has estimated that their cash balance would be below 

this amount by August 2015.  Because Omnitrans has been making efforts to reduce their 
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reliance on growth in the Local Transportation Fund (LTF), they did not fully expend the 

Fiscal Year 2014/2015 allocation.  SANBAG has disbursed Omnitrans’ savings of approximately 

$3.5 million along with their first quarter Fiscal Year 2015/2016 operating payment to assist with 

cash flow reserves.  While this resolves this situation in the short term, if there is no resolution to 

the Federal issue by January, Omnitrans has estimated they may have to take measures to reduce 

service by 28%.  Both MBTA and VVTA have excess LTF available for transit purposes in 

Fiscal Year 15/16 that is planned for allocation to their member jurisdictions for local street and 

road purposes in Fiscal Year 2016/2017 that could be used for cash flow purposes if necessary. 

 

Staff will continue to monitor this situation and work with transit operators to resolve short term 

issues and identify alternative funding sources for long-term solutions as necessary. 

Financial Impact: 

This item has no impact on the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed by the Commuter Rail and Transit Committee on August 13, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 30 

Date:  September 2, 2015 

Subject: 

Allocation to Baker Boulevard Bridge over Mojave River Project and Project Funding 

Agreement 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A.  Allocate $1,550,228 in North Desert Major Local Highway Program funds to the County of 

San Bernardino for the Baker Boulevard Bridge over Mojave River Project. 

B.  Approve Funding Agreement 15-1001157 in the amount of $1,550,228 with the County of 

San Bernardino for the Baker Boulevard Bridge over Mojave River Project.   

Background: 
The Baker Boulevard Bridge over Mojave River Project, Bridge No. 54C0127, is 0.2 miles 
southwest of Death Valley Road in the community of Baker in unincorporated San Bernardino 
County.  The project will replace a two lane bridge with a four lane bridge.  The project is 
currently in the Project Approval and Environmental Document (PA&ED) Phase, with the 
environmental document scheduled for approval in 2017.  Construction is expected to begin in 
2019 and is expected to be completed in 2020.   
 

The estimated cost of the project is $13,515,500.  San Bernardino County requested that Major 
Local Highway Program (MLHP) funds be used as the 11.47% match to the Highway Bridge 
Program (HBP) federal funds they are programmed to receive for the Project.  The HBP funds 
have been programmed in the 2015 HBP Bridge Survey. 
 

The North Desert Subarea representatives met via teleconference on October 29, 2014, and 
approved the funding request for this Project. 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Mountain/Desert 

Policy Committee on August 21, 2015.  SANBAG General Counsel has reviewed this item and 

the draft agreement. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
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 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No
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Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:
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Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01908

County of San Bernardino

Funding Agreement for Baker Blvd. Bridge No. 54C01257

1,550,228.00$      

-$                        

-$                        

1,550,228.00$      

-$                        

-$                       

1,550,228.00$     

Approve Contract 15-1001157

%

Project Manager:  Ellen Pollema

Revised Expiration Date:

%

15-1001157

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

N/A
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Additional Information
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PROJECT FUNDING AGREEMENT NO. 15-1001157 

 

BETWEEN 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

COUNTY OF SAN BERNARDINO 

 

FOR 

 

BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER PROJECT,  

BRIDGE NO. 54C0127 

 

 

 

THIS Project Funding Agreement (“Agreement”) is made and entered into this _____ day of 

______________ by and between the San Bernardino County Transportation Authority 

(hereinafter referred to as “AUTHORITY”) and the COUNTY OF SAN BERNARDINO 

(hereinafter referred to as “COUNTY”). AUTHORITY and COUNTY shall be individually or 

collectively, as applicable, known as “Party” or “Parties.”  

 

 

RECITALS 

 

A.  The Measure I 2010-2040 Expenditure Plan and the North Desert Subarea transportation 

planning partners have identified projects eligible for partial funding from Measure I 2010-2040 

North Desert Subarea Major Local Highway Program (“MLHP”); and 

 

B.  The BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER PROJECT, BRIDGE NO. 

54C0127, in the COUNTY OF SAN BERNARDINO (“PROJECT”) is one of the projects 

identified as eligible for such funding and is described more fully in Attachment A; and 

 

C.  AUTHORITY has determined that the PROJECT is eligible to receive the North Desert 

Subarea MLHP funds; and 

 

D.  On September 2, 2015, AUTHORITY’s Board of Directors approved allocation of 

$1,550,228.00 in North Desert Subarea MLHP funds for the PROJECT; and 

 

E.  This Agreement is to be carried out in accordance with the policies in the Measure I 2010-

2040 Strategic Plan; and 
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F.  Parties desire to proceed with the PROJECT in a timely manner; and 

 

G. The PROJECT will replace the existing 2 lane bridge with 4 lanes; and  

 

H.  This Agreement is intended to delineate the duties and funding responsibilities of the Parties 

for the PROJECT; and  

 

I.  AUTHORITY and COUNTY are entering into this Agreement with the understanding that 

AUTHORITY will reimburse COUNTY for eligible PROJECT expenditures with MLHP funds. 

 

NOW, THEREFORE, AUTHORITY and COUNTY agree to the following: 

 

 

SECTION I 

 

AUTHORITY AGREES: 

 

1. To reimburse COUNTY for the actual cost of the PROJECT up to a maximum of 

$1,550,228 in MLHP funds.  An estimate of costs for the PROJECT is provided in 

Attachment B.  AUTHORITY shall have no further responsibilities to provide any 

funding for PROJECT exceeding this amount unless an amendment to this 

Agreement is approved by the Parties.  

2.   To reimburse COUNTY within 30 days after COUNTY submits an original and two 

copies of the signed invoices in the proper form covering those actual allowable 

PROJECT expenditures that were incurred by COUNTY up to a maximum of 

$1,550,228, consistent with the invoicing requirements of the Measure I 2010-2040 

Strategic Plan, including backup information.  Invoices may be submitted to 

AUTHORITY as frequently as monthly.     

 

3.  When conducting an audit of the costs claimed under the provisions of this 

Agreement, to rely to the maximum extent possible on any prior audit of COUNTY 

performed pursuant to the provisions of State and Federal laws.  In the absence of 

such an audit, work of other auditors will be relied upon to the extent that work is 

acceptable to AUTHORITY when planning and conducting additional audits. 

 

4.   AUTHORITY shall assign a project liaison for the purpose of attending Project 

Development Team (PDT) meetings. 

 

 

SECTION II 

 

COUNTY AGREES: 

 

1. To be the lead agency for this PROJECT and to diligently undertake and complete in a 

timely manner the Scope of Work for the PROJECT as shown in Attachment A.   
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2. To be responsible for expending that portion of allocated MLHP funds on eligible 

PROJECT expenses, for an amount not to exceed $1,550,228 in MLHP funds unless 

this Agreement is amended and approved increasing PROJECT costs. Reimbursement 

by AUTHORITY shall be in accordance with Section I, Paragraph 2.  Additionally, 

expenses relative to time spent on the PROJECT by COUNTY staff are considered 

eligible PROJECT expenses and may be charged to the PROJECT, subject to 

AUTHORITY’s guidelines.  

 

3. To abide by all AUTHORITY, COUNTY, State, and Federal laws, regulations, 

policies and procedures pertaining to the PROJECT. 

 

4. To prepare and submit to AUTHORITY an original and two copies of signed invoices 

for reimbursement of eligible PROJECT expenses. Invoices may be submitted to 

AUTHORITY as frequently as monthly. 

 

5. To maintain all source documents, books and records connected with its performance 

under this Agreement for a minimum of five (5) years from the date of the Final 

Report of Expenditures submittal to AUTHORITY or until audit resolution is 

achieved, whichever is later, and to make all such supporting information available for 

inspection and audit by representatives of AUTHORITY during normal business hours 

at COUNTY’s Department of Public Works.  Copies will be made and furnished by 

COUNTY upon written request by AUTHORITY.  

 

6. To establish and maintain an accounting system conforming to Generally Accepted 

Accounting Principles (GAAP) to support COUNTY’s requests for reimbursement, 

payment vouchers, or invoices which segregate and accumulate costs of PROJECT 

work elements and produce monthly reports which clearly identify reimbursable costs, 

matching fund costs, indirect cost allocation, and other allowable expenditures by 

COUNTY. 

 

7. To prepare a Final Report of Expenditures, including a final invoice reporting the 

actual eligible PROJECT costs expended for those activities described in the work 

activities, and to submit that Final Report of Expenditures and final invoice no later 

than 120  days following the completion of those expenditures.  An original and two 

copies of the Final Report of Expenditures shall be submitted to AUTHORITY and 

must state that these PROJECT funds were used in conformance with this Agreement 

and for those PROJECT-specific work activities described. 

 

8. To cooperate in having a PROJECT-specific audit completed by AUTHORITY, at 

AUTHORITY’s option and expense, upon completion of the PROJECT.  The audit 

must state that all funds expended on the PROJECT were used in conformance with 

this Agreement. 

 

9. To repay to AUTHORITY any reimbursement for Measure I costs that are determined 

by subsequent audit to be unallowable within one hundred twenty (120) days of 

COUNTY receiving notice of audit findings, which time shall include an opportunity 
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for COUNTY to respond to and/or resolve the findings.  Should the findings not be 

otherwise resolved and COUNTY fail to reimburse moneys due AUTHORITY within 

one hundred twenty (120) days of audit findings, or within such other period as may 

be agreed between both Parties, the AUTHORITY reserves the right to withhold future 

payments due COUNTY from any source under AUTHORITY’s control.   

 

10. To include AUTHORITY in Project Development Team (PDT) meetings if and when 

such meetings are held and in related communications on PROJECT progress, to 

provide at least quarterly schedule updates to AUTHORITY, and to consult with 

AUTHORITY on critical issues relative to the PROJECT. 

   

11. As an eligible PROJECT expense, to post signs at the boundaries of the PROJECT 

noting that PROJECT is funded with Measure I funds.  Signs shall bear the logos of 

AUTHORITY and COUNTY. 

 

 

SECTION III 

 

IT IS MUTUALLY AGREED: 

 

1. To abide by all applicable Federal, State and Local laws and regulations pertaining to 

the PROJECT, including policies in the applicable program in the Measure I 2010-

2040 Strategic Plan, as amended, as of the Effective Date of this Agreement. 

2. The final PROJECT cost may ultimately exceed current estimates of PROJECT 

cost.  Any additional eligible costs resulting from unforeseen conditions over the 

estimated total of the PROJECT cost shall be borne by COUNTY unless prior 

authorization has been approved by the AUTHORITY Board of Directors pursuant to 

Section III, Paragraph 3 of this Agreement.  

3. In the event COUNTY determines PROJECT work may exceed the not to exceed 

amount identified in Section I, Paragraph 1, COUNTY shall inform AUTHORITY of 

this determination and thereafter the Parties shall work together in an attempt to agree 

upon an amendment to the PROJECT amounts identified in this Agreement.  In no 

event, however, shall AUTHORITY be responsible for PROJECT costs in excess of 

the PROJECT amounts identified herein absent a written amendment to this 

Agreement that is approved by the Parties. 

4. Eligible PROJECT reimbursements shall include only those costs incurred by 

COUNTY for PROJECT-specific work activities that are described in this Agreement 

and shall not include escalation or interest. 

5. Neither AUTHORITY nor any officer or employee thereof is responsible for any 

injury, damage or liability occurring or arising by reason of anything done or omitted 

to be done by COUNTY under or in connection with any work, authority or 

jurisdiction delegated to COUNTY under this Agreement.  It is understood and 

agreed that, pursuant to Government Code Section 895.4, COUNTY shall fully 
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defend, indemnify and save harmless AUTHORITY, its officers and employees from 

all claims, suits or actions of every name, kind and description brought for or on 

account of injury (as defined by Government Code Section 810.8) occurring by 

reason of anything done or omitted to be done by COUNTY under or in connection 

with any work, authority or jurisdiction delegated to COUNTY under this Agreement. 

COUNTY’s indemnification obligation applies to AUTHORITY’s “active” as well as 

“passive” negligence but does not apply to AUTHORITY’s “sole negligence” or 

“willful misconduct” within the meaning of Civil Code Section 2782.  

6. Neither COUNTY nor any officer or employee thereof is responsible for any injury, 

damage or liability occurring or arising by reason of anything done or omitted to be 

done by AUTHORITY under or in connection with any work, authority or 

jurisdiction delegated to AUTHORITY under this Agreement.  It is understood and 

agreed that, pursuant to Government Code Section 895.4, AUTHORITY shall fully 

defend, indemnify and save harmless COUNTY , its officers and employees from all 

claims, suits or actions of every name, kind and description brought for or on account 

of injury (as defined by Government Code Section 810.8) occurring by reason of 

anything done or omitted to be done by AUTHORITY under or in connection with 

any work, authority or jurisdiction delegated to AUTHORITY under this Agreement. 

AUTHORITY’s indemnification obligation applies to COUNTY’s “active” as well as 

“passive” negligence but does not apply to COUNTY’s “sole negligence” or “willful 

misconduct” within the meaning of Civil Code Section 2782. 

7. This Agreement will be considered terminated upon reimbursement of eligible costs 

by AUTHORITY or December 31, 2022, whichever is sooner, provided that the 

provisions of Paragraphs 5, 6, 7, 8 and 9 of Section II, and Paragraphs 5 and 6 of 

Section III, shall survive the termination of this Agreement. The Agreement may also 

be terminated by AUTHORITY, in its sole discretion, in the event the PROJECT 

work described in Attachment A has not been initiated or let by COUNTY within 

twelve (12) months of the Effective Date of this Agreement.    

8. AUTHORITY may terminate this Agreement if COUNTY fails to perform according 

to the terms of this Agreement and if this failure jeopardizes the delivery of the 

PROJECT according to the terms herein.   

9. The Recitals to this Agreement are true and correct and are incorporated into this 

Agreement. 

10. Attachment A, BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER 

PROJECT, BRIDGE NO. 54C0127, (Description of Project and Milestones), and 

Attachment B, BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER 

PROJECT, BRIDGE NO. 54C0127 (Summary of Estimated Costs), are attached to 

and incorporated into this Agreement. 

11. This Agreement may be signed in counterparts, each of which shall constitute an 

original.  
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12. This Agreement is effective and shall be dated on the date executed by 

AUTHORITY. 

In witness whereof, the Parties have executed this Agreement by their authorized 

signatories below. 

 

 

SAN BERNARDINO COUNTY   

TRANSPORTATION AUTHORITY           COUNTY OF SAN BERNARDINO 

 

 

By: ________________________    By: ________________________ 

 Ryan McEachron, President   James Ramos, Chairman 

            Board of Directors     

  

 

Date: ________________________    Date: ________________________ 

 

 

 

 

APPROVED AS TO FORM AND     APPROVED AS TO FORM AND 

PROCEDURE:       PROCEDURE: 

 

 

By: ________________________    By: ______________________ 

 Eileen Monaghan Teichert   Scott Runyan 

 AUTHORITY General Counsel  Deputy County Counsel 

 

Date: ________________________    Date: ________________________   

 

 

By: ________________________  

 Jeffery Hill     

 Procurement Manager 

       

Date: ________________________   
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Attachment A 
 

BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER PROJECT, BRIDGE NO. 

54C0127 

COUNTY OF SAN BERNARDINO 

  

Description of Project and Milestones 

 

Project Title 

BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER PROJECT, BRIDGE NO. 54C0127 

Location, Project Limits, Description, Scope of Work, Legislative Description 

 
The existing bridge is located in COUNTY’s jurisdictional territory located in Baker, 0.2 mile SW of Death Valley Road 
-replace 2 lane bridge with a 4 lane bridge.  
 
 
 
 
 
 
 
 

Component Implementing Agency Reimbursements 

PA&ED County of San Bernardino   

PS&E County of San Bernardino   

Right of Way County of San Bernardino   

Construction County of San Bernardino   

Legislative Districts 

Assembly: 33 Senate: 16 

Congressional: 08 

Purpose and Need 

 
The bridge reconstruction is needed to accommodate the increased traffic in this area. 
 
 
 
 
 
 

Project Benefits 

 
The proposed 4 lane bridge will improve traffic circulation. 
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Project Milestone Proposed 

Project Study Report Approved 
 

Begin Environmental (PA&ED) Phase 2015 

Circulate Draft Environmental Document Document Type 
 

2017 

Draft Project Report 2017 

End Environmental Phase (PA&ED Milestone) 2017 

Begin Design (PS&E) Phase 2017 

End Design Phase (Ready to List for Advertisement Milestone) 2017 

Begin Right of Way Phase 2018 

End Right of Way Phase (Right of Way Certification Milestone) 2018 

Begin Construction Phase (Contract Award Milestone) 2019 

End Construction Phase (Construction Contract Acceptance Milestone) 2020 

Begin Closeout Phase 2020 

End Closeout Phase (Closeout Report) 2022 
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ATTACHMENT B 

 
BAKER BOULEVARD BRIDGE OVER MOJAVE RIVER PROJECT, BRIDGE NO. 

54C0127 

COUNTY OF SAN BERNARDINO 

 

Summary of Estimated Costs 

 

 

  

Component 
Total  

Cost 

AUTHORITY 

SHARE*  

 MLHP Funds 

 

COUNTY 

Local Funds 

Federal 

Highway Bridge 

Program 

Funds** 

Preliminary 
Engineering*** 

$2,515,500.00 $288,528.00  0 $2,226,972.00  

Right of Way 0 0 0 0 

Construction $11,000,000.00  $1,261,700.00   0                          $9,738,300.00  

Total  $13,515,500.00  $1,550,228.00  0    $11,965,272.00  

  

 

*AUTHORITY’s Share can be from sources under control of AUTHORITY including but not 

limited to Measure I Major/Local Highways program, State Transportation Improvement 

Program (STIP), Surface Transportation Program (STP), or other funds without necessitating an 

amendment of this agreement. 

 

**Match for federal funds is 11.47%.  

 

***For purposes of this Attachment B, “Preliminary Engineering” is defined to include PA&ED 

and PS&E.  

.   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 31 

Date:  September 2, 2015 

Subject: 

Termination of State Route 138 Phase 2 Cooperative Agreement 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 

Approve Amendment No. 1 to Cooperative Agreement C14183 with the California Department 

of Transportation for Phase 2 of the State Route 138 widening project thereby terminating 

C14183. 

Background: 

Beginning with the 2002 State Transportation Improvement Program (STIP), San Bernardino 

Associated Governments (SANBAG) has partnered with the California Department of 

Transportation (Caltrans) to fund the 15-mile widening of the State Route (SR) 138 from 

Interstate 15 to Phelan Road in Wrightwood.  This project will widen SR 138 from two to four 

lanes and construct a 4-foot wide median buffer.  In addition to experiencing a cost increase, 

the project has been split into two phases by Caltrans because delays in executing a construction 

and maintenance agreement with BNSF for two railroad bridges would have caused them to miss 

a deadline for obtaining the majority of the funding currently available for the project.  

The California Transportation Commission (CTC) allocated $59 million for the first phase of 

construction in March 2014 and the project is currently under construction.  

SANBAG contributed $16 million of the $59 million. 

 

Caltrans requested that SANBAG continue to participate in funding for completion of phase 2 of 

this project, which would widen two railroad bridges on the eastern end of phase 1, at the 27% 

share programmed for construction on phase 1, and the SANBAG Board approved a contribution 

of $3.4 million in Surface Transportation Program funds in September 2014.  Caltrans intended 

to use $9.2 million of the interregional share of the State Transportation Improvement Program 

to complete the funding for the project.  However, with the change in focus at the state-level 

from capacity enhancing projects to intercity rail projects and projects that are on significant 

freight corridors, Caltrans District 8 was recently informed that this project will not receive that 

funding.  SANBAG staff discussed with Caltrans the impact of this portion not being completed 

on the function of the corridor, and it was determined that because phase 2 was at the eastern end 

of phase 1 and nearly adjacent to I-15, cancellation of this work would not have a significant 

impact.  The attached amendment will terminate C14183 so that no outstanding commitments 

will remain for this project.    
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Financial Impact: 

This item has no impact on the Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Mountain/Desert 

Policy Committee on August 21, 2015.  This item and the draft amendment have been reviewed 

by SANBAG General Counsel. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? No x

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction x Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 00450

Caltrans

Cooperative Agreement for SR138 Widening Phase 2

-$                        

-$                        

-$                        

-$                        

9/2/2015

-$                        

-$                       

-$                       

Terminate agreement C14183

%

Project Manager: Andrea Zureick

Revised Expiration Date:

%

C14183 1

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

6/30/20199/17/2014

Yes - Please Explain contract terminated

Additional Information
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1 

08-SBD-138-13.5/R15.2 

EA: 34013 

Project Number: 0814000140 

Agreement 08 – 1591 A/1 

 
 

 

 

AMENDMENT NO. 1 TO AGREEMENT 
 

 

THIS AMENDMENT NO. 1 TO AGREEMENT, entered into effective on 

____________________________, is between the STATE OF CALIFORNIA, acting by and 

through its Department of Transportation, referred to herein as CALTRANS, and 
 

San Bernardino Associated Governments, acting as the 

San Bernardino County Transportation Commission, a 

public entity, referred to hereinafter as SANBAG. 

 

 

RECITALS 

 

1. The parties hereto entered into a Cooperative Agreement (District Agreement No. 

 08-1591), hereinafter AGREEMENT, on September 17, 2014, to widen the structures at 

Pine Lodge West and Pine Lodge East overheads and constructing retaining walls 

RW752 and RW756 on State Route 138 in the Cajon Pass east of Interstate 15, referred 

to herein as PROJECT.  Said AGREEMENT defined the terms and conditions under 

which PROJECT is to be constructed and financed. 

 

2. The parties now desire to enter into an Amendment to AGREEMENT in order to 

mutually terminate it. 

 

IT IS THEREFORE MUTUALLY AGREED: 

1. The AGREEMENT is terminated and the parties are relieved of all obligations under 

the AGREEMENT, except statutory obligations imposed upon them by law. 

2. This Amendment No. 1 to Agreement is hereby deemed to supersede Agreement  

08-1591 in its entirety. 
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District Agreement 08-1591/A/1 

2 

 

SIGNATURES 

 

PARTNERS declare that: 

1. Each PARTNER is an authorized legal entity under California state law. 

2. Each PARTNER has the authority to enter into this agreement. 

3. The people signing this agreement have the authority to do so on behalf of their public agencies.  

 

 

STATE OF CALIFORNIA    SAN BERNARDINO ASSOCIATED 

DEPARTMENT OF TRANSPORTATION              GOVERNMENTS  

 

 

By: ____________________________  By: __________________________ 

       John Bulinski                          Ryan McEachron 

       Interim District 8 Director           Commission Chair  

 

 

APPROVED AS TO FORM     APPROVED AS TO FORM   

                

                    

    

By: ____________________________  By: ____________________________ 

       Attorney,             Eileen Monaghan Teichert 

 Department of Transportation         General Counsel           

 

 

CERTIFIED AS TO FUNDS CONCURRENCE: 

                           

                           

By: ____________________________ By: ____________________________ 

       Lisa Pacheco            Jeffery Hill  

       District Budget Manager           Procurement Manager 

 

 

CERTIFIED AS TO FINANCIAL 

TERMS AND CONDITIONS: 

 

 

By: ____________________________ 

       Accounting Administrator 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 32 

Date:  September 2, 2015 

Subject: 

Southern California Association of Governments Update on 2016-2040 Regional Transportation 

Plan/Sustainable Communities Strategy 

Recommendation: 

Receive a presentation from Hasan Ikhrata, Executive Director of the Southern California 

Association of Governments (SCAG) regarding the status of the 2016-2040 Regional 

Transportation Plan/Sustainable Communities Strategy (RTP/SCS).   

Background: 

Every four years the Southern California Association of Governments updates the Regional 

Transportation Plan/Sustainable Communities Strategy (RTP/SCS).  The 2012-2035 RTP/SCS 

was adopted by SCAG's Regional Council on April 4, 2012.  Development of the 2016-2040 

RTP/SCS is underway, and a draft will be released by SCAG in Fall 2015.  Approval of the 

RTP/SCS and the Program Environmental Impact Report (PEIR) is planned to occur in 

April 2016. 

 

The RTP portion of the RTP/SCS is a long-range transportation plan that provides a vision for 

transportation investments throughout the six-county region through the horizon year of 2040.  

It incorporates lists of transportation projects from each county and is based on forecasts of 

growth developed collaboratively by local jurisdictions, SCAG, and SANBAG.  SANBAG has 

developed its own Countywide Transportation Plan (CTP) that is one of the sources of input to 

the SCAG RTP/SCS.   

 

The RTP is a federal requirement and is also linked to the attainment of air quality standards 

established by the U.S. Environmental Protection Agency (EPA).  The forecasts in the RTP 

become a basis for the mobile source portion of Air Quality Management Plans (AQMPs) in the 

Southern California air districts (including the South Coast Air Quality Management District or 

AQMD and the Mojave Desert Air Quality Management District or MDAQMD).  The AQMPs 

identify regional commitments to air quality control measures that are then included in the State 

Implementation Plan (SIP) required under the federal Clean Air Act Amendments (CAAA).   

 

The SCS was required by Senate Bill 375, passed by the legislature in 2008, to better integrate 

land use and transportation strategies that will achieve Greenhouse Gas (GHG) reduction targets 

set by the California Air Resources Board (CARB).  The focus of the SCS is on GHG reductions 

from automobiles and light trucks through integrated transportation, land use, housing and 

environmental planning.  
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Hasan Ikhrata, SCAG Executive Director, will present a status report to the SANBAG 

Board of Directors regarding the 2016-2040 RTP/SCS.  He will also present key policies and 

strategies being considered prior to releasing the draft 2016 RTP/SCS this fall. 

Financial Impact: 

This item has no impact on the Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item has not had prior policy committee or technical advisory committee review. 

Responsible Staff: 

Steve Smith, Director of Planning 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 

 
 

32

Packet Pg. 503



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 33 

Date:  September 2, 2015 

Subject: 

Presentation by San Bernardino County Superintendent of Schools Ted Alejandre and California 

State University San Bernardino Provost Dr. Juan Delgado about the Vision2Read Initiative 

Recommendation: 

Receive information on the Vision2Read Initiative and provide direction as appropriate. 

Background: 

On Saturday, September 19, 2015, the Vision2Read initiative will be launched to the public at 

the County Superintendent of Schools’ annual Family Reading Rally at California State 

University San Bernardino College of Education. 

 

More than 60% of San Bernardino County third graders are not proficient in reading.  The ability 

to read at third-grade level by third grade is a key indicator of future educational and career 

success. 

 

The Vision2Read Initiative was conceived to provide members of the community with an 

opportunity to help achieve the Countywide Vision Cradle to Career Regional Goal that was 

adopted by the SANBAG Board of Directors and County Board of Supervisors on May 2, 2012.  

Vision2Read is being designed to:  

 Educate the community about the benefits of reading 

 Recognize and support existing literacy programs and efforts Countywide 

 Connect people to literacy programs whether they need help or are able to help 

 

The SANBAG Board of Directors is invited to attend the Family Reading Rally on 

September 19, which will be held from 8:00 a.m. to 1:00 p.m.  The launch of Vision2Read will 

occur during the 9 a.m. event welcome.  SANBAG Board Members are also invited to have their 

cities adopt a resolution in support of the Vision2Read Initiative.  The Board of Supervisors 

plans to adopt a resolution on September 1, 2015. 

 

This year-long campaign will likely include, but not be limited to, the following activities, which 

will provide SANBAG Board of Directors and their cities and towns the opportunity to further 

participate in Vision2Read: 

 Shelfies – Community members and leaders will be encouraged to take pictures of 

themselves (“Selfies”) with their favorite books and share the pictures on Twitter with the 

hashtag #Vision2Read.  Multiple shelfies will likely be promoted by category, such as 

favorite children’s book, most influential book, favorite mystery book, as well as books 

related to the Countywide Vision Elements. 
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Council of Government - COG 

 Reading Heroes – Agencies and elected officials will be encouraged to publish newsletter 

and/or website features profiling adults who have overcome illiteracy, people who help 

others achieve literacy, employers who provide literacy resources to their employees, etc.  

 Challenges – Competition between communities will be encouraged in categories such as 

number of children read to; number of books donated to children, schools, libraries or other 

organizations that support literacy; and number of “shelfies” posted. 

 Video messages – Agencies and elected officials encouraged to produce short videos about 

the importance of literacy and reading for posting on the Vision2Read website. 

 

The Vision2Read website – www.vision2read.com – will serve as a reading/literacy portal 

including literacy facts, resources and services, event information and volunteer opportunities.  

Resource information is being made available through a partnership with Inland Empire United 

Way and its 211 San Bernardino County and HandsOn Inland Empire programs.  Cities, towns, 

school districts and community organizations are encouraged to visit the Vision2Read site and 

ensure that their literacy and reading programs and/or literacy volunteer needs are posted.  

Financial Impact: 

This item has no impact on the SANBAG budget. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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 SAN BERNARDINO COUNTY “VISION2READ” INITIATIVE  
RESOLUTION OF SUPPORT TEMPLATE 

 
 

 
On (Month Day), 2015, on motion of (Name and Title), duly seconded by (Name and Title) and 

carried, the following resolution is adopted by the (Name and location of Agency), State of California. 
 
Whereas, since June 2011 the San Bernardino County Board of Supervisors, SANBAG Board of 
Directors and 47 cities, school districts and agencies throughout San Bernardino County have 
adopted the Countywide Vision, which calls for the collaborative creation of a “complete county”, 
recognizing that community elements are interrelated and interdependent; and 
 
Whereas, literacy has a direct and profound impact on several elements of a complete county, most 
especially jobs and the economy, education, public safety, and wellness; and 
 
Whereas, literacy is a key component in achieving the Countywide Vision’s regional goals of  
partnering with all sectors of the community to support the success of every child from cradle-to-
career, and establishing the county as a model in the state where local government, regulatory 
agencies and communities are truly business-friendly; and 
 
Whereas, California Standards Test results indicate third graders in San Bernardino County are less 
proficient readers than third graders statewide and in neighboring counties; and 
 
Whereas, in September 2015 the Countywide Vision embarked on a year-long campaign titled 
Vision2Read to foster literacy within San Bernardino County; and 
 
Whereas, the Vision2Read effort will promote reading and literacy programs throughout the county, 
direct those who need assistance to those programs, encourage members of the community to 
volunteer in reading and literacy efforts, and raise overall awareness of the importance of reading and 
literacy to the county’s future; and 
 
Whereas, the Vision2Read effort will involve various public agencies and institutions, including the 
County of San Bernardino, San Bernardino County Superintendent of Schools, California State 
University San Bernardino, (list additional agencies as appropriate).  
 
Now, therefore, be it resolved, that the (Governing Board) of the (Name of Agency) endorses the 
year-long Vision2Read effort to commence on September 19, 2015. 
 
 PASSED AND ADOPTED by the (Governing Board) of the (Name and location of Agency) , 
State of California, by the following vote: 
 
 AYES: ]: 
 
 NOES: ]: 
 
 ABSENT: ]: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 34 

Date:  September 2, 2015 

Subject: 

Appointment to and Announcement of Vacancy on Valley Transportation Services Board of 

Directors 

Recommendation: 

It is recommended that the Board of Directors appoint Ontario Council Member Alan Wapner to 

represent SANBAG on the Valley Transportation Services (VTrans) Board of Directors.  It is 

further recommended that an additional vacancy on VTrans be announced and that Board 

Members or other elected officials express their interest in serving to the SANBAG President. 

Background: 

On July 1, 2015, the SANBAG Board of Directors approved Policy 10009 which stated in part:  

 

“When SANBAG is granted authority by statute, ordinance, an Outside Committee or Board’s 

formation document, bylaws or rules, or otherwise by law, to appoint a member or members to 

that Outside Committee or Board, only an Elected Representative shall be appointed.” 

 

At the time that this policy was adopted, there was one outside Board whose SANBAG 

representatives were not elected officials - Valley Transportation Services (VTrans).  SANBAG 

is entitled to have three representatives from the Valley Subarea on the VTrans Board and only 

one of those representatives is an elected official.   

 

In order to comply with the new policy, the existing non-elected representatives will need to be 

replaced.  At the July 1, 2015 Board meeting, SANBAG Board Members were asked to express 

their interest in serving on the VTrans Board to the SANBAG President.  Ontario Council 

Member Alan Wapner has expressed his interest in serving as one of SANBAG’s representatives 

on VTrans.  It is recommended that the Board appoint Council Member Wapner to the VTrans 

Board for the remainder of a term that expires on September 30, 2016. 

 

There still remains one vacancy on the VTrans Board to be appointed by the SANBAG Board of 

Directors.  Any Board Members or other elected officials in the Valley Subarea are encouraged 

to express their interest to the SANBAG President. 

Financial Impact: 

This item is consistent with the adopted SANBAG budget. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review. 

Responsible Staff: 

Duane Baker, Director of Management Services 
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 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 35 

Date:  September 2, 2015 

Subject: 

Report from the Independent Taxpayer Oversight Committee on Measure I Expenditure Plan and 

Audit for Fiscal Year 2013/2014 

Recommendation: 

Receive the report from the Independent Taxpayer Oversight Committee, finding that Measure I 

expenditures for Fiscal Year 2013/2014 are consistent with the provisions of the Measure I 

Expenditure Plan and Ordinance with the exception of the local pass-through expenditures for 

the cities of San Bernardino, Adelanto, and Needles. 

Background: 

Measure I 2010-2040 contains a provision that required creation of an Independent Taxpayer 

Oversight Committee (ITOC).  The role of the ITOC as written in Measure I is “…to provide 

citizen review and to ensure that all Measure I funds are spent in accordance with provisions of 

the Expenditure Plan and Ordinance.” 
 

The ITOC met on June 17, 2015 to review the key financial documents related to expenditures of 

Measure I funds.  The documents that the ITOC reviewed were: 

 SANBAG Comprehensive Annual Financial Report for the year ended June 30, 2014  

 Measure I Local Pass-Through Five-Year Capital Improvement Plans Summary Fiscal Years 

2014/2015 – 2018/2019 

 Annual Compliance Reports for Fiscal Year 2013/2014 

 

After reviewing the data and meeting with SANBAG staff, the ITOC found that the expenditure 

of Measure I funds is consistent with the provisions of the Measure I Expenditure Plan and 

Ordinance with the exception of the pass-through expenditures for the cities of San Bernardino, 

Adelanto and Needles.  After reviewing the Comprehensive Financial Report and the Local Pass-

through Capital Improvement Plans Summary, the ITOC found the projects to be consistent with 

the Measure I Expenditure Plan.  The ITOC also found the expenditures and controls used for the 

major projects administered by SANBAG to be adequate.  As noted above, the only exception to 

this finding was for the Measure I pass-through expenditures for San Bernardino, Adelanto and 

Needles.  The exception is due to the fact that the Compliance Audits of Measure I pass-through 

expenditures for these three cities had not been completed by the time of the ITOC review.  

This type of situation is why the ITOC had suggested the policy changes that are discussed 

below. 

 

The ITOC also reviewed amended SANBAG policies related to Maintenance of Effort and 

Compliance audit deadlines and remedies.  Amended policies 40003, 40012 and 40016 of the 

Measure I 2010-2040 Strategic Plan were adopted by the Board of Directors on May 6, 2015 and 

were based on recommendations from the ITOC.   
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Some of the amendments dealt with formalizing how SANBAG determines “Maintenance of 

Effort” for transportation funding in each agency.  The amendments established methods for 

determining the baseline year for transportation funding, how agencies must report expenditures 

and consequences for failing to meet the Maintenance of Effort requirement.  Maintenance of 

Effort is a provision of Measure I to make sure that revenues raised by Measure I did not replace 

existing transportation funding but rather augmented that funding. 

 

The other amendments dealt with establishing deadlines for annual Measure I Compliance 

Audits and consequences for not providing the necessary information for those Audits.  

Each year, SANBAG audits each agency’s use of the Measure I pass-through funds that they 

receive.  The audit looks to see that expenditures of those Measure I funds comply with the 

Measure I Ordinance and policies.  Until this point, there were no deadlines for local agencies to 

provide the necessary information for the compliance audit to be completed nor were there any 

consequences for failing to provide that information. 
 

The ITOC found the amendments accurately reflected the recommendations that they had made. 

Financial Impact: 

This item is consistent with the adopted budget. 

Reviewed By: 

This item was reviewed and recommended for approval by the Independent Taxpayer Oversight 

Committee on June 17, 2015. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 36 

Date:  September 2, 2015 

Subject: 

Statutory Entity Ad Hoc Committee Update 

Recommendation: 

That the Board receive and file an update and presentation from the Statutory Entity Ad Hoc 

Committee Chair, Bill Jahn and General Counsel, Eileen Monaghan Teichert, in preparation for 

the September 17-18, 2015, Board Workshop.  

Background: 

At the June 2015, SANBAG Board Meeting, then Board President L. Dennis Michael appointed 

seven (7) Board Members to participate in an ad hoc committee for the purpose of studying and 

making recommendations to the full Board regarding sponsoring legislation to consolidate 

certain SANBAG entities and functions into a new statutory entity.  The Statutory Entity Ad Hoc 

Committee (SEAHOC) members include: Bill Jahn (Chair), Jon Harrison, George Huntington, 

Robert Lovingood (Board Vice-President), Ryan McEachron (Board President), Janice 

Rutherford, and Alan Wapner.   

 

To date, SEAHOC has had two meetings to discuss issues and concerns surrounding the 

consolidation of certain SANBAG entities/functions into a new statutory entity. One more 

SEAHOC meeting is scheduled after this September 2, 2015, Board meeting to finalize 

recommendations to be made to the full Board at its September 17-18, 2015, Workshop.  This 

topic is also on the September 3, 2015, City Managers’ Technical Advisory Committee meeting 

agenda for presentation and discussion. 

 

Due to the magnitude of the changes under consideration, and time constraints at the September 

17-18, 2015, Board Workshop, the SEAHOC members requested that preliminary foundational 

information be provided to the full Board today at this September Board meeting, to better 

prepare the Board for a more in-depth discussion at the Workshop. 

 

The Board is not being asked to take any action on this item today, but rather to receive the 

information included in the power point presentation.  The information covered includes: 

SANBAG’s forty-two year history, the creation of the five SANBAG entities, the powers and 

duties of these five entities, the increase in the risk profile of the SANBAG entities, why that risk 

profile matters, and inconsistencies in the legal requirements associated with the SANBAG 

entities.  At the Workshop the Board will be presented with options to consider for addressing 

the risk issues and legal requirements inconsistencies. 

Financial Impact: 

This item has no impact on the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 
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This item has not received prior policy or technical advisory committee review. 

Responsible Staff: 

Eileen Teichert, General Counsel 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Entity: CMA, COG 

Minute Action 
 

AGENDA ITEM: 37 

Date:  September 2, 2015 

Subject: 

California Air Resources Board Multi-Source Facility Demonstration Project Grant 

Recommendation: 

The Board approve the development and submission of an application to the California Air 

Resources Board (ARB) requesting that SANBAG be the recipient of funds for Advanced 

Technology Freight Demonstration projects solicited under Assembly Bill 118 (AB 118). 

Background: 
In 2007, the California Alternative and Renewable Fuel, Vehicle Technology, Clean Air, and 
Carbon Reduction Act of 2007 was signed into law.  AB 118 created the Air Quality 
Improvement Program (AQIP), which is a voluntary incentive program administered by the 
California Air Resources Board (ARB) to fund clean vehicle and equipment projects, air quality 
research and workforce training. 
 
The ARB is soliciting one or more Grantee(s) to implement and administer Multi-Source Facility 
Demonstration Projects under the Air Quality Improvement Program (AQIP) and Low Carbon 
Transportation Greenhouse Gas Reduction Fund (GGRF) Investments.  It is anticipated that up to 
$23,658,500 will be available for award under this grant solicitation.  The ARB grant solicitation 
packet was released on June 23 of this year and applications are due September 24, 2015.  The 
Grantee is required to match a minimum of 25 percent of the total project cost.  
 
This competitive solicitation is open to local air districts, other California-based public entities, 
or California-based non-profit organizations acting as the applicant. 
  
In late June of this year, SANBAG staff was approached by BYD, a global battery company with 
operations in every developed country in the world, with more than nine billion in revenue and 
180,000 employees worldwide, regarding the recent ARB grant opportunity. 
 
BYD is a battery company manufacturing approximately 25 percent of the world’s rechargeable 
batteries, and has received much success with the wide-scale commercialization of 100% battery 
electric taxis and transit buses.  During staff’s initial discussions with BYD, the goal was to 
submit a grant application so that the San Bernardino BNSF facility would become the gold 
standard for truck and yard tractor electrification.  With the recent release of ARB’s Multi-
Source Solicitation, there is funding to cover the full cost of the electric trucks.  BYD has 
expressed that they are prepared to support this project with cash and in-kind matches, as well as 
assist with authoring portions of the project application and facilitating dialogue with other 
proposed project partners which at this time include; Eagle Intermodal, BNSF, Southern 
California Edison, and South Coast Air Quality Management District.   
 
In our primary discussions with BYD they have expressed that the most important vehicles to 
electrify at the San Bernardino rail yard are the yard tractors.  In addition, yard tractors are 
specifically identified as potential vehicles for electrification in ARB’s Multi-Source 
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Solicitation.  Furthermore, yard tractors are heavy duty vehicles, which is one of South Coast Air 
Quality Management District’s primary focuses for emission reduction.  Eagle Intermodal, the 
subcontractor for yard tractor operations, operates 50 yard tractors at the San Bernardino rail 
yard.  BYD is proposing to provide 20 electric yard tractors or 40% of the overall fleet.  
To satisfy the multi-source component of the solicitation, which requires multiple types of 
equipment at one location, BYD recommends including full battery electric service vehicles and 
forklifts.  An initial draft summary of the project proposed by BYD is included in the table below 
for your review.  However, please note this is not the final grant submission, if the Board were to 
provide staff this direction additional work and review is still to be done.  
 

 

Component 
Price Per 

Unit 

No. @ 

SB 
Total Price 

BYD 

Cash 

Match 

Grant 

Battery 

Warranty 

(yrs) 

Lead 

Time 

(months) 

Yard Tractors - T9 $300,000  20 $6,000,000  $0  $6,000,000  8 6 

Service Vehicle - e6 $52,000  2 $104,000  $0  $104,000  8 1 

Forklifts – ECB35 $70,000  3 $210,000  $0  $210,000  8 3 

Charger – 16 kW $2,000 3 $6,000 $6,000 $0 N/A N/A 

Charger - 40 kW $8,000  2 $16,000  $16,000  $0  N/A N/A 

Charger - 200 kW $20,000  20 $400,000  $400,000  $0  N/A N/A 

Data Loggers $2,000  25 $50,000  $50,000  $0  N/A  N/A 

Total     $6,786,000  $472,000  $6,314,000      

% of Total - Cash 

Match 
      7.0%       

 
Staff requests that the Board direct SANBAG to pursue this grant opportunity, and bring back to 
the Board any additional funding commitments that would be above and beyond existing 
Budget/staffing needs.  Upon submittal and approval of grant funds, a grant Agreement would be 
signed with the ARB, making commitments to implement the goals set forth in the submittal. 

Financial Impact: 

This item is consistent with the adopted budget.  If SANBAG is successful in receiving a grant, a 

budget amendment will be required to account for the grant revenue. 

Reviewed By: 

This item was reviewed and recommended for approval 9-0-1 (Supervisor Ramos abstained) by 

the General Policy Committee on August 12, 2015.  SANBAG’s General Counsel has reviewed 

this item. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 38 

Date:  September 2, 2015 

Subject: 

Monte Vista Avenue Grade Separation Project 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A. Approve Cooperative Agreement No. 15-1001297 with the City of Montclair for the 

construction of the Monte Vista Avenue Grade Separation Project, which defines roles and 

responsibilities for SANBAG and the City of Montclair for this project including having 

SANBAG be the lead agency for construction.  The Agreement also provides funding 

responsibilities for each agency based on the public and developer shares from the SANBAG 

Nexus study, whereby SANBAG would be responsible for 81.1% of project cost, or an estimated 

$15,673,386  before project buy downs; 

B. Approve amendment to increase the SANBAG Fiscal Year 2015/2016 budget to establish a 

new project under Task 0840 (Grade Separation Projects) for the Monte Vista Avenue Grade 

Separation Project (Subtask 0868) in the amount of $400,000 for preconstruction activities; 

C. Authorize release of Request for Proposals (RFP) No. 15-1001298 for Construction 

Management Services for the Monte Vista Avenue Grade Separation Project; 

D. Authorize the Executive Director to execute a purchase order in an amount not to exceed 

$50,000 for constructability review and preconstruction services. 

Background: 

In 2000, the Monte Vista Avenue Grade Separation over the Union Pacific Railroad (UPRR) in 

the City of Montclair was one of five prioritized grade separation projects identified for funding 

allocations by SANBAG as part of the Traffic Congestion Relief Program (TCRP).  The City of 

Montclair, acting as lead agency, initiated project development in 2001.  Due to various funding 

constraints, the project has been placed on hold multiple times.  The project had Federal and 

State environmental clearance, a completed design, and all right of way had been acquired for 

the project by 2014.  Due to the project schedule delays, the construction and maintenance 

agreement with Union Pacific Railroad (UPRR) had lapsed.  Based on new criteria from the 

railroad, the City is currently executing the design of a revised bridge structure as required by 

UPRR which is anticipated to be finished in early 2016.  Prior to this year, all project costs have 

been funded by SANBAG TCRP funds and City of Montclair funds.   

 

Recommendation A:  The City of Montclair has requested that SANBAG act as the lead agency 

during the construction phase of the project.  This Cooperative Agreement is needed to advance 

the project to the construction phase and will define roles and responsibilities as well as the 

project funding plan.  Funding for the estimated $19,326,000 in construction costs is subject to 

the Nexus Study with a public share of 81.1% ($15,673,386) and a development share of 18.9% 
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($3,927,614).  Project buy down funds are anticipated from the UPRR required project 

contribution.  In addition, an allocation request for Public Utilities Commission Section 190 

funds is anticipated to be submitted in 2016.  All buy down funds will reduce the public share 

and development share proportionally.  The public share is anticipated to be funded with 

$12,460,000 of Projects of National and Regional Significance (PNRS) funds, $1,848,770 of 

Trade Corridor Improvement Fund (TCIF) funds and $1,364,616 of Measure I Valley Major 

Street Program (Grade Separations) funds.  If UPRR and Section 190 funds are obtained, the 

Measure I funds will be reduced according to the public share of the total buy down.  With the 

City request to have SANBAG lead the construction phase, SANBAG project management costs 

are to be solely paid by development share per Measure I Strategic Plan Policy 40006/VMS-29 

and VMS-30.   

 

Staff is recommending approval of Cooperative Agreement No. 15-1001297 with the 

City of Montclair for the construction of the Monte Vista Avenue Grade Separation Project 

 

Recommendation B:  The Monte Vista Avenue Grade Separation project is currently not in the 

SANBAG budget.  Staff is recommending an amendment to the SANBAG Fiscal Year 

2015/2016 budget to establish a new project under Task 0868 for the Monte Vista Avenue Grade 

Separation Project with a budget of $400,000 for preconstruction activities.  The funding source 

will be $125,000 in Developer Share from the City of Montclair per Agreement 15-1001297 and 

$275,000 from Measure I Valley Major Street Program (Grade Separations) funds. 

 

Recommendation C:  SANBAG is requesting authorization to solicit proposals from qualified 

firms to assist SANBAG with Construction Management Services for the Monte Vista Avenue 

Grade Separation Project.  The total estimated construction capital cost is $16.805 million.  

The final design is currently led by the City of Montclair and is scheduled for completion in 

early 2016.  Selection of a Construction Management firm by the end of 2015 will allow a 

constructability review to be completed prior to completion of the final design.  This RFP will 

follow federal guidelines and the award of the contract is contingent upon Caltrans’ issuance of a 

Conformance Letter and correction of any noted deficiencies, as required by Caltrans’ Local 

Assistance Procedures Manual.  An agenda item for the Board to consider approving a contract 

with the selected firm will be brought forward after completion of the selection process, contract 

negotiations, and completion of a pre award audit. 

 

Staff is recommending authorization for advertisement of Request for Proposals (RFP) 

No. 15-1001298 for Construction Management Services for the Monte Vista Avenue Grade 

Separation Project. 

 

Recommendation D:  State or Federally funded Architectural/Engineering contracts are subject 

to audit.  Because federal funds are programmed on this anticipated construction management 

contract, a pre-award audit is required.  This audit process can be lengthy.  The purpose of the 

requested purchase order would allow the selected consultant to perform a constructability 

review and preconstruction services prior to the execution of the contract between the consultant 

firm and SANBAG.  The services performed by the firm under the purchase order will not be 

provided or compensated under the contract, once executed.   

 

The required pre-award audit takes place after SANBAG’s audit of the firm’s indirect cost rate 

and entails providing documentation that support certification of the accuracy of the consultant 
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and sub-consultant indirect cost rates and the adequacy of their financial management systems.  

In addition, SANBAG must submit copies of the proposed contract and additional supporting 

documentation to Caltrans Audits and Investigations for review in conformance with 

requirements outlined in the Local Assistance Procedures Manual. After a consultant and agency 

documentation submittal, Caltrans will review and issue a Conformance Letter within 30 days, 

noting deficiencies, if any.  The construction management contract cannot be executed until the 

Conformance Letter is issued. This purchase order is important because it allows necessary 

preconstruction activity to occur and avoids delay to the advertisement and award of the project 

construction contract. 

 

Staff is recommending authorization by the Executive Director to execute a purchase order in an 

amount not to exceed $50,000 for constructability review and preconstruction services. 

 

Developments since MVSS: Since the August MVSS, SANBAG has received a preliminary 

cost estimate from the design consultant that indicates a construction capital cost which is 

potentially $2,000,000 over the estimated construction capital of $16,805,000 shown in 

Cooperative Agreement 15-1001297.  The costs in the Cooperative Agreement were based on an 

escalation of costs for the previously designed structure type.  The latest cost estimate is based 

on the revised structure type that has been required by the Union Pacific Railroad.  

An amendment to this Cooperative Agreement is anticipated when the construction capital costs 

have been further developed. 

Financial Impact: 

This item increases the Fiscal Year 2015/2016 budget to establish a new project under Task 0840 

for the Monte Vista Avenue Grade Separation Project (Subtask 0868)  in the amount of $400,000 

for preconstruction activities.  The funding source will be $125,000 in Developer Share from the 

City of Montclair per Agreement 15-1001297 and $275,000 from Measure I Valley Major Street 

Program (Grade Separations) funds. 

Reviewed By: 

This item was reviewed and recommended for approval (21-0-0) with a quorum of the Board 

present at the Board of Directors Metro Valley Study Session on August 13, 2015.  

SANBAG General Counsel and Procurement Manager have reviewed this item, the agreement 

and the RFP. 

Responsible Staff: 

Dennis Saylor, Project Manager 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? x Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? x No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

x

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Brian Smith

Revised Expiration Date:

%

15-1001297

20%

EA No.: 

9/2/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

8/31/20209/2/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01455

City of Montclair

Monte Vista Grade Separation Cooperative Agreement

3,927,614.00$      

-$                        

-$                        

3,927,614.00$      

-$                        

-$                       

3,927,614.00$     

Approve Agreement 15-1001297

%

5/2015
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15-1001297 Page 1 of 12 

COOPERATIVE AGREEMENT NO. 15-1001297 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

AND 

CITY OF MONTCLAIR 

FOR 

CONSTRUCTION PHASES FOR THE GRADE SEPARATION AT  

MONTE VISTA AVENUE/UPRR IN THE CITY OF MONTCLAIR 

 

I. PARTIES AND TERM 

 

A. THIS COOPERATIVE AGREEMENT (“Agreement”) is made and entered into by and 

between the San Bernardino County Transportation Authority (hereinafter referred to as 

“AUTHORITY”) and the City of MONTCLAIR (CITY), (AUTHORITY and CITY may be 

referred to herein as a “Party” and collectively “Parties”). 

B. This Agreement shall terminate upon completion of AUTHORITY’s project management of 

the construction, or August 31, 2020, whichever is earlier in time, except that the 

indemnification provisions shall remain in effect until terminated or modified, in writing, by 

mutual agreement.  Should any claims arising out of this Agreement be asserted against one 

of the Parties, the Parties agree to extend the fixed termination date of this Agreement until 

such time as the claims are settled, dismissed, or paid. 

II. RECITALS 

 

A. WHEREAS, CITY intends to grade separate the Union Pacific Railroad (UPRR) crossing at 

Monte Vista Avenue in the City of MONTCLAIR by constructing a bridge to carry the 

Monte Vista Avenue traffic over the Union Pacific Railroad; and 

B. WHEREAS, planned improvements also include improvements to existing streets, sewers, 

storm drains, water mains, traffic signals, and related work necessitated by the grade 

separation and is defined as the “PROJECT”; and 

C. WHEREAS, the PROJECT is identified in the Measure I 2010-2040 Expenditure Plan and 

SANBAG Nexus Study (Nexus Study) prepared by the San Bernardino Associated 

Governments (SANBAG), and approved by the SANBAG Board of Directors on 

November 6, 2013; and 

D. WHEREAS, the Parties consider PROJECT to be high priority and are willing to participate 

in funding the PROJECT pursuant to the provisions of the Nexus Study; and 
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15-1001297 Page 2 of 12 

E. WHEREAS, the Parties wish to enter into this Agreement to delineate roles, responsibilities, 

and funding commitments relative to the Construction activities of the PROJECT.  

F. WHEREAS, the project Construction phase is estimated to cost a total of $19,601,000, which 

includes $275,000 for the AUTHORITY to provide Project Management services for the 

Project; and 

G. WHEREAS, Project Management services for the Project includes coordination and 

involvement in final design, preconstruction, construction, and project closeout phases. 

H. WHEREAS, the CITY is the lead on completing the Environmental, Right of Way (ROW), 

and Final Design Phases of the project; and   

I. WHEREAS, the CITY desires AUTHORITY to provide project management services, 

estimated at $275,000, for the Project, and understands it is the CITY’s sole responsibility to 

pay 100% of actual AUTHORITY Project Management costs in accordance with 

AUTHORITY Measure I Strategic Plan Policy 40006/VMS-29 and -30; and 

J. WHEREAS, the Parties agree that AUTHORITY will act as the lead agency for the 

Construction phase of the Project; and  

K. WHEREAS, the remaining PROJECT cost, aside from AUTHORITY Project Management 

costs, for the Planning, Environmental, PS&E, ROW, and Construction phases is estimated at 

$19,326,000, which shall be funded with 18.9% Development Share funds and 81.1% Public 

Share funds as defined by the Nexus Study and the SANBAG Measure I 2010-2014 Strategic 

Plan after application of any buy downs, as noted in Paragraphs “H” and “I” in Section V, in 

accordance with AUTHORITY Measure I Strategic Plan Policy 40001/VS-30.  

NOW, THEREFORE, the Parties agree to the following: 

 

III. AUTHORITY RESPONSIBILITIES 

 

AUTHORITY agrees: 

A. To be lead agency on Project Management and Construction work on PROJECT, including 

the selection and retention of consultants.  Performance of services under these consultant 

contracts shall be subject to the technical direction of the AUTHORITY’s Director of Project 

Delivery, or his designee, with input and consultation from CITY. 

B. To contribute towards the Construction phase of the PROJECT cost an amount not to exceed 

$15,673,386 as shown in Attachment A.  The actual cost of a specific contract may 

ultimately vary from the estimates provided in Attachment A, however, under no 

circumstances is the total combined AUTHORITY contribution to exceed $15,673,386 

without an amendment to this Agreement.  

C. To prepare and submit to CITY an original and one copy of signed invoices for 

reimbursement of eligible PROJECT expenses.  Invoices may be submitted to CITY as 

frequently as monthly. 
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15-1001297 Page 3 of 12 

D. To establish and maintain an accounting system conforming to Generally Accepted 

Accounting Principles (GAAP) to support AUTHORITY’s request for reimbursement, 

payment vouchers, or invoices which segregate and accumulate costs of PROJECT 

Management and Construction work elements, and produce monthly reports which clearly 

identify reimbursable costs, matching fund costs, indirect cost allocation, and other allowable 

expenditures by AUTHORITY. 

E. To prepare a final accounting of expenditures, including a final invoice for the actual 

PROJECT Management and Construction costs.  The final accounting and invoice shall be 

submitted no later than one hundred and twenty (120) calendar days following the 

completion of work and shall be submitted to CITY.  The invoice shall include a statement 

that these PROJECT funds were used in conformance with this Agreement and for those 

PROJECT-specific Construction work activities.  

F. To cooperate in having a PROJECT-specific audit completed by CITY, at its option, upon 

completion of the PROJECT Construction work.  The audit should justify and validate that 

all funds expended on the PROJECT were used in conformance with this Agreement. 

G. To reimburse CITY for costs that are determined by subsequent audit to be unallowable 

within ninety (90) calendar days of AUTHORITY receiving notice of audit findings, which 

time shall include an opportunity for AUTHORITY to respond to and/or resolve the finding.  

Should the finding not be otherwise resolved and AUTHORITY fails to reimburse monies 

due CITY within ninety (90) calendar days of audit finding, or within such other period as 

may be agreed between both Parties hereto, the CITY's Council reserves the right to withhold 

future payments due AUTHORITY from any source under CITY’s control.  

H. To obtain the federal funding obligation (i.e., FNM-76/E-76), as needed, from Caltrans Local 

Assistance. 

I. To include CITY in Weekly Construction progress meetings and related communications on 

PROJECT progress as well as to provide CITY with copies of progress meeting minutes and 

action items. 

J. To cooperate in securing and fully complying with its obligations in a Public Highway 

Overpass Crossing Agreement (“UPRR Overpass Agreement”), by and among UPRR, CITY, 

and AUTHORITY. 

K. To provide CITY an opportunity to review and comment on the Construction documents. 

L. To serve as the Legally Responsible Person (LRP) for the PROJECT per the statewide 

Construction General Permit Order No. 2009-009-DWQ, NPDES No. CAS000002, 

Appendix 5.  As the construction of the PROJECT is being administered by AUTHORITY 

the control of the contract by AUTHORITY does not make CITY eligible to be the LRP to 

sign the Notice of Intent or their related documents identified in the General Construction 

Permit (GCP).  This Condition qualifies as a special circumstance under the GCP and CITY 

may authorize the controlling agency to be the LRP for the PROJECT.  The CITY’s LRP 

authorizes a representative of AUTHORITY to be designated the “Legally Responsible 

Person” as noticed in Appendix 5 of the General Construction Permit. 
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15-1001297 Page 4 of 12 

M. Through its consultants, to administer and inspect all construction work for compliance with 

the PROJECT plans and specifications. 

N. To be responsible for providing all information to the public regarding the PROJECT’s 

construction in accordance with a mutually acceptable Public Outreach Program established 

for construction of PROJECT.  AUTHORITY will provide the necessary information as 

needed to keep the public informed of the status, progress, and closures, with coordination 

with CITY. 

O. To provide written notice to CITY upon AUTHORITY’s determination that the Project is 

substantially completed in accordance with the plans and specifications.  For the purposes of 

this Agreement, “substantially completed” shall mean that the Project can be reasonably used 

for its intended purposes, notwithstanding that certain nonmaterial work remains to be 

completed, it being understood that AUTHORITY shall promptly pursue the completion of 

said nonmaterial work. 

P. Upon completion of construction of PROJECT, AUTHORITY shall deliver to CITY a 

complete set of redline “as-built” plans of the PROJECT for final preparation of “as-built” 

plans by CITY. 

IV. CITY RESPONSIBILITIES 

 

CITY agrees: 

 

A. To provide the PROJECT construction bid package and Resident Engineer Files, including 

the PS&E to AUTHORITY.  CITY to provide approval of the PS&E by means of a signature 

and stamp of approval on the PS&E package.  CITY design consultants shall be responsible 

for the professional quality, technical accuracy, and coordination of all PS&E services.  

Design consultants may be liable for PROJECT costs resulting from errors or deficiencies, 

fines, penalties, and damages in services furnished. 

1. When a modification to a construction contract is required because of an error or 

deficiency in the PS&E services provided by CITY, AUTHORITY (with the advice of 

technical personnel and legal counsel) shall consider the extent to which the design 

consultant is responsible. 

2. CITY shall enforce the liability and collect the amount due, if the recoverable cost will 

exceed the administrative cost involved or is otherwise in the PROJECT’s interest. 

B. To provide and be responsible for all design and environmental consultant(s) Construction 

Support services required for PROJECT construction.  CITY to provide AUTHORITY with 

final “as-built” plans of PROJECT for AUTHORITY’s records. 

C. To participate in consultant selection for construction management services for this 

PROJECT. 
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15-1001297 Page 5 of 12 

D. To secure all right-of-way (fee, permanent easements, temporary construction easements, 

and/or rights of entry) necessary for construction and to allow access to such acquired 

property to AUTHORITY and its designees for PROJECT construction purposes. 

E. To secure all utility agreements for relocations necessary for construction of PROJECT. 

F. To secure and fully comply with its obligations in a UPRR Overpass Agreement, by and 

among UPRR, CITY, and AUTHORITY. 

G. To include AUTHORITY in Project Development Team (PDT) meetings and related 

communications on PROJECT progress as well as to provide AUTHORITY with copies of 

PDT meeting minutes and action items. 

H. To secure all design, right-of-way and environmental certifications and permits, and other 

permits as appropriate to satisfy requirements of said permits in accordance with the terms 

outlined in the respective permits.  The contractor(s) shall obtain and pay fees for all other 

non-environmental and non-City permits required for the construction of the PROJECT. 

I. To approve AUTHORITY to serve as the LRP for the PROJECT per the Statewide 

Construction General Permit Order No. 2009-009-DWQ, NPDES No. CAS000002, 

Appendix 5. 

J. To reimburse AUTHORITY for the Development Share of actual costs incurred for the 

Construction phase of the PROJECT and up to $275,000 for SANBAG Project Management 

as shown in Attachment A.  The actual cost of a specific contract may ultimately vary from 

the estimates provided in Attachment A, however, under no circumstances is the total 

combined CITY contribution to exceed $3,927,614 without an amendment to this 

Agreement.  

K. To reimburse AUTHORITY within 30 days after AUTHORITY submits an original and one 

copy of the signed invoices in the proper form covering those actual allowable PROJECT 

expenditures and SANBAG management that were incurred by AUTHORITY.  Invoices may 

be submitted to CITY as frequently as monthly. 

L. When conducting an audit of the costs claimed under the provisions of this Agreement, to 

rely to the maximum extent possible on any prior audit of AUTHORITY performed pursuant 

to the provisions of State and Federal laws.  In the absence of such an audit, work of other 

auditors will be relied upon to the extent that work is acceptable to CITY when planning on 

conducting additional audits. 

M. To designate a responsible staff member that will be CITY’s representative in attending the 

PDT meetings, receiving day-to-day communication and reviewing the project documents. 

N. To pay all costs of additional work that is requested by CITY and that is beyond the scope of 

the original PROJECT. 

O. To seek California Public Utilities Commission (PUC) Section 190 fund allocation for 

PROJECT. 
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P. To accept in writing the PROJECT within thirty (30) days of receipt of written notice from 

AUTHORITY that the PROJECT is substantially completed as described by Paragraph “O” 

in Section III, which acceptance shall not be unreasonably withheld or delayed.  Withholding 

or delaying acceptance because of nonmaterial work remaining to be completing shall be 

deemed unreasonable. 

Q. CITY’s Director of Public Works is authorized to act on behalf of CITY under this Section of 

the Agreement. 

R. CITY shall provide all City permits and shall waive City fees required to construct the 

PROJECT.  The contractors shall obtain and pay the fees for all other non-City permits 

required for the construction of the PROJECT. 

V. MUTUAL RESPONSIBILITIES 

The Parties agree: 

A. To abide by all applicable Federal, State, and Local laws and regulations pertaining to the 

PROJECT, including policies in the applicable program in the Measure I 2010-2040 

Strategic Plan, as amended, as of the Effective Date of this Agreement.  

B. AUTHORITY shall notify CITY of the bids received and the amounts thereof.  Within ten 

(10) days thereafter, AUTHORITY shall determine the construction cost of the PROJECT.  

If the construction cost is over the capital costs shown in Attachment A, Project Funding 

Table for the Construction Phase, the Parties agree to meet and confer in good faith to 

determine how to resolve any potential cost overruns beyond the respective program funding 

limits. 

C. In the event AUTHORITY determines Project Management costs may exceed the amounts 

identified in Attachment A of this Agreement, AUTHORITY shall inform CITY of this 

determination and thereafter the Parties shall work together in an attempt to agree upon an 

amendment to the amounts identified this Agreement.  In no event, however, shall any of the 

Parties be responsible for PROJECT costs in excess of the amounts identified in this 

Agreement absent a written amendment that is approved by all Parties. 

D. Eligible PROJECT reimbursements shall include only those costs incurred by AUTHORITY 

for PROJECT-specific work activities that are described in this Agreement and shall not 

include escalation or interest.   

E. All contract change orders for the PROJECT shall be approved by AUTHORITY.  With 

respect to a change order exceeding $210,000, AUTHORITY agrees to first provide such 

change order to CITY to review and reasonably concur prior to AUTHORITY approval of 

change orders.  Such CITY concurrence shall not be unreasonably withheld or delayed.  

Claims from the contractor will be resolved using AUTHORITY’s procedures.  

AUTHORITY will consult with CITY prior to settling any claims, and CITY shall be 

responsible for funding its share of all settled claims and change orders for the PROJECT. 
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F. AUTHORITY is not responsible for maintenance of any facilities constructed as part of this 

Agreement upon completion of the construction contract. 

G. This Agreement is expressly subordinated to any bonds, notes, certificates, or other 

evidences of indebtedness involved in bond financings as are now outstanding or as may 

hereafter be issued by AUTHORITY. 

H. The PROJECT construction is funded by a variety of private, federal, state, and local sources.  

AUTHORITY will request obligation for all federal funds and request allocations for state 

funds for the construction phase of the PROJECT. The following fund types are anticipated 

to be utilized by AUTHORITY on the project:     

1. State and Federal 

i. SAFETEA-LU – Projects of National and Regional Significance (PNRS) funds are 

anticipated to be used as Public Share. 

ii. Trade Corridors Improvement Funds (TCIF) funds are anticipated to be used as 

Public Share. 

2. Local 

i. Measure I Valley Major Street Program (Grade Separations) funds are anticipated to 

be used as Public Share. 

ii. City Development Impact Fee funds are anticipated to be used as Development Share. 

3. Private 

i. Union Pacific Railroad (UPRR) funds are anticipated to be used to buy down Project 

costs. 

I. CITY has applied to be on the priority list for a Project allocation from the PUC.  CITY will 

diligently seek to comply with all requirements to submit an allocation request for a $5 

million allocation from the PUC.  Should such funding be secured for the project, CITY will 

request payment from Caltrans.  All PUC funds will buy down Project costs. 

J. CITY, independent of PROJECT, is responsible for any hazardous material (including but 

not limited to hazardous waste) found within PROJECT limits that may require removal and 

disposal pursuant to federal or state law.  AUTHORITY will undertake hazardous material 

management activities with minimum impact to PROJECT schedule.  CITY will pay all costs 

associated with hazardous material activities including management costs of AUTHORITY. 

K. Neither AUTHORITY nor any officer, director, employee or agent thereof is responsible for 

any injury, damage or liability occurring or arising by reason of anything done or omitted to 

be done by CITY under or in connection with any work, authority or jurisdiction delegated to 

CITY under this Agreement.  It is understood and agreed that, pursuant to Government Code 

Section 895.4, CITY shall fully defend, indemnify and save harmless AUTHORITY, its 

officers, directors, employees or agents from all claims, suits or actions of every name, kind 

and description brought for or on account of injury (as defined by Government Code Section 

810.8) occurring by reason of anything done or omitted to be done by CITY under or in 

connection with any work, authority or jurisdiction delegated to CITY under this Agreement.  
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L. Neither CITY nor any officer, director, employee or agent thereof is responsible for any 

injury, damage or liability occurring or arising by reason of anything done or omitted to be 

done by AUTHORITY and under or in connection with any work, authority or jurisdiction 

delegated to AUTHORITY under this Agreement.  It is understood and agreed that, pursuant 

to Government Code Section 895.4, AUTHORITY shall fully defend, indemnify and save 

harmless CITY, its officers, directors, employees or agents from all claims, suits or actions of 

every name, kind and description brought for or on account of injury (as defined by 

Government Code Section 810.8) occurring by reason of anything done or omitted to be done 

by AUTHORITY under or in connection with any work, authority or jurisdiction delegated to 

AUTHORITY under this Agreement. 

M. This Agreement will be considered terminated upon reimbursement of eligible costs by 

CITY.  Notwithstanding any other provision herein, to the extent consistent with the terms 

and obligations hereof, any Party may terminate this Agreement at any time, with or without 

cause, by giving thirty (30) calendar days written notice to all the other Parties.  In the event 

of a termination, the Party terminating this Agreement shall be liable for: 1) any costs or 

other obligations it or the other Party may have incurred under the terms of the Agreement 

prior to termination; and 2) the costs of returning the Project site to a mutually acceptable 

condition.    

N. The Recitals to this Agreement are true and correct and are incorporated into this Agreement.  

O. All signatories hereto warrant that they are duly authorized to execute this Agreement on 

behalf of said Parties and that by executing this Agreement, the Parties hereto are formally 

bound to this Agreement. 

P. Except on subjects preempted by federal law, this Agreement shall be governed by and 

construed in accordance with the laws of the State of California.  All Parties agree to follow 

all local, state, county and federal laws and ordinances with respect to performance under this 

Agreement. 

Q. The Parties agree that each Party and any authorized representative, designated in writing to 

the Parties, and upon reasonable notice, shall have the right during normal business hours to 

examine all Parties’ financial books and records with respect to this Agreement.  The Parties 

agree to retain their books and records for a period of five (5) years from the later of: a) the 

date on which this Agreement terminates; or b) the date on which such book or record was 

created. 

R. If any clause or provisions of this Agreement is illegal, invalid, or unenforceable under 

applicable present or future laws, then it is the intention of the Parties that the remainder of 

this Agreement shall not be affected but shall remain in full force and effect. 

S. This Agreement cannot be amended or modified in any way except in writing, signed by all 

Parties hereto. 

T. Neither this Agreement, nor any of the Parties’ rights, obligations, duties, or authority 

hereunder may be assigned in whole or in part by either Party without the prior written 
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consent of the other Party in its sole, and absolute, discretion.  Any such attempt of 

assignment shall be deemed void and of no force and effect. 

U. No waiver of any default shall constitute a waiver of any other default whether of the same or 

other covenant or condition.  No waiver, benefit, privilege, or service voluntarily given or 

performed by a Party shall give the other Party any contractual rights by custom, estoppel, or 

otherwise. 

V. In the event of litigation arising from this Agreement, each Party to this Agreement shall bear 

its own costs, including attorney(s) fees.  This paragraph shall not apply to the costs or 

attorney(s) fees relative to paragraphs J and K of this Section. 

W. This Agreement may be signed in counterparts, each of which shall constitute an original.  

This Agreement is effective and shall be dated on the date executed by AUTHORITY.  

X. Any notice required, authorized or permitted to be given hereunder or any other 

communications between the Parties provided for under the terms of this Agreement shall be 

in writing, unless otherwise provided for herein, and shall be served personally or by 

reputable courier addressed to the relevant party at the address/fax number stated below: 

 

If to AUTHORITY: Garry Cohoe 

   Director of Project Delivery 

   1170 West Third Street, Second Floor 

   San Bernardino, CA  92410-1715 

   Telephone: (909) 884-8276 

    

If to CITY:  Michael C. Hudson 

Public Works Director 

5111 Benito Street 

Montclair, CA  91763 

909-625-9441 

 

Y. There are no third party beneficiaries, and this Agreement is not intended, and shall not be 

construed to be for the benefit of, or be enforceable by, any other person or entity 

whatsoever. 

Z. Attachment A is attached to and incorporated herein by this reference. 

 

SIGNATURES ON FOLLOWING PAGE: 
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SIGNATURE PAGE TO 

COOPERATIVE AGREEMENT NO. 15-1001297 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY  

and CITY OF MONTCLAIR  

 

SAN BERNARDINO COUNTY 

TRANSPORTATION AUTHORITY 

CITY OF MONTCLAIR 

 

 

By:___ ________________________ 

 

 

By:__________________________ 

Ryan McEachron Paul M. Eaton 

President, Board of Directors Mayor 

 

Date:__________________________ 

 

Date:__________________________ 

  

APPROVED AS TO FORM     APPROVED AS TO FORM:    

 

 

By:____________________________ 

 

 

By:____________________________ 

Eileen Monaghan Teichert Diane Robbins 

General Counsel City Attorney 

  

  

 ATTEST 

 

 

By:____________________________ 

 

 

By:_____________________________ 

Jeffery Hill Andrea M. Phillips 

Procurement Manager Deputy City Clerk 
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Attachment A 
 

PROJECT DESCRIPTION 

 

The CITY of Montclair and SANBAG propose to construct a grade separation crossing at Monte 

Vista Avenue Union Pacific Railroad Crossing. The cost estimate for the construction phase of 

the project is approximately $19,601,000. 

 

PROJECT FUNDING TABLE 

 

Public Share: 81.1%- $15,673,386 before buy downs  

Nexus Development Impact Fee Share (DIF, “Development Share” or “Local Share”): 18.9%- 

$3,927,614 before buy downs 

 

Phase Estimated Cost
1
 

Shares per Nexus Study Before Buy Downs
2
 

Public Share Development Share 

Construction Management $2,521,000 $2,044,531 $476,469 

Construction Capital $16,805,000 $13,628,855 $3,176,145 

SANBAG Project 

Management
3
 

$275,000 $0 $275,000 

TOTAL $19,601,000 $15,673,386 $3,927,614 

1 
Estimated Costs are based on April 2015 estimates.   

2 
Any futureUPRR project contribution or PUC allocation will buy down total project cost in accordance 

with Measure I Strategic Plan Policy 40001/VS-30.  Buy down amounts will cause proportional 

adjustment of Public and Development Shares. 
3 
In accordance with Measure I Strategic Plan Policy VMS-29 and VMS-30 SANBAG Project 

Management costs are to be paid solely by Development Share. 
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PROJECT SCHEDULE 

 

Currently the Monte Vista Avenue Grade Separation schedule is as shown here below with 

approximate milestones: 

 

Milestones Estimated Completion Date 

Environmental Approval Summer 2013 

Plans, Specifications & Estimate (PSE) Winter 2016 

Right of Way (ROW) Winter 2013 

Construction Start Winter 2017 

Completion for Beneficial Use Summer 2018 
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ATTACHMENT A - SCOPE OF WORK 
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INDEX 

 
A.  DESCRIPTION OF SERVICES 

 

B.    PERFORMANCE REQUIREMENTS 

 

C.   DUTIES AND RESPONSIBILITIES 

 

1. Pre-construction Services 

2. Bid Process 

3. Project Administration 

4. Construction Coordination 

5. Construction Inspection 

6. Project Support 

7. Cost and Schedule 

8. Change Orders and Claims 

9. Safety 

10. Project Close Out 

 

D. DELIVERABLES 

 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

G. STANDARDS 

 

H. AVAILABILITY AND WORK HOURS 

 

I. LIMITATIONS TO AUTHORITY 

 

J. THIRD PARTY RELATIONSHIPS 

 

K. CONSTRUCTION SITE SAFETY 

 

L. BASIS FOR SURVEY AND MONUMENT MARKING 

 

M. PERSONNEL QUALIFICATIONS 
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A.   DESCRIPTION OF SERVICES 

 

The San Bernardino County Transportation Authority (SANBAG) will utilize the services of 

CONSULTANT to support the construction activities for the Project.  The CONSULTANT will 

provide construction management, materials testing, construction surveying and public outreach 

for the Project.  A description of the Project is given below. 

 

Monte Vista Grade Separation Project 
 

The construction project is located near the intersection of Monte Vista Avenue and the 

UPRR railroad tracks in the City of Montclair. This project proposes to construct a new 

grade separation to improve access for the area. The construction project includes the 

following work elements: 

 

 Construction of: 

o Railroad bridge 

o Retaining walls 

o Traffic Signals and other electrical improvements 

 

The project will also include paving, utility relocations, drainage modifications, signing 

and striping, traffic handling, and erosion control. 
 

            SANBAG intends to advertise, award and administer one construction contract for this 

project.  The successful consultant firm will provide the construction management and support 

services. 

Services 

 

Services are anticipated to generally include, but are not limited to the following: participation in 

the evaluation of scheduling of the proposed project; constructability review; construction project 

advertising, bid analysis, and award; construction inspection; construction surveying, materials 

testing, landscape inspection, contractor interface and contract administration; office engineering; 

public outreach services and other assorted duties as appropriate in managing construction of a 

capital railroad grade separation improvement project.   

 

It is expected that the Consultant will assign a full-time Resident Engineer to coordinate all 

contract and personnel activities for all phases of construction.  Other Resident Engineer(s) and 

inspection personnel may be assigned to direct and coordinate all project specific field activities 

and responsibilities as needed for satisfactory performance on the project.  The Resident Engineer 

and every Resident Engineer assigned for this project shall be licensed as a Professional Civil 

Engineer in the State of California at the time of proposal submittal through the duration of the 

contract.    The Consultant is expected to provide a Survey Project Manager, Materials Testing 

and Project Manager to administer the construction support services requested herein and to 

assign qualified field personnel to perform the requested services.  Furthermore, the Consultant 

shall provide a public outreach liaison to assist the Authority’s Public Information Office in 

implementing the Public Outreach Program established for this project. 

 

 

 

Insofar as the Consultant’s approach described in the Proposal, the scope of responsibility and the 

total number of personnel assigned to each phase is left to the discretion of the Consultant.  The 

Proposal shall include a staffing plan, an organization chart and a resource loaded schedule that 

establish the firm's ability to adequately and appropriately staff and manage the project.   
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SANBAG anticipates that the total contract will be approximately 20 months in duration, 

with preconstruction services starting in January 2016, advertise construction contract in 

August 2016, award construction contract in November 2016, and construction starting in 

January 2017 and ending in July 2018.  Project closeout activities not exceeding two 

months. The estimated construction capital cost of the project is about $16.805 million. 
 

CONSULTANT shall provide qualified construction management and inspection, materials 

testing, construction surveying and public relations personnel to perform a wide variety of 

construction management, support and contract administration duties as outlined in this Scope of 

Services for the Project. 

 

The SANBAG Director of Project Delivery has designated a Project Manager to coordinate all 

construction activities. 

 

Mr. Mike Barnum, Construction Manager 

 

The CONSULTANT shall report to and receive direction from SANBAG through the Project 

Manager, or his designees.  The SANBAG Project Manager is responsible for coordination of all 

SANBAG construction activities and for coordinating the efforts of the total construction team.  

The SANBAG Project Manager will be the main contact and primary source of information 

between SANBAG, cities, outside agencies, supporting consultants and the public for the 

construction projects.  

 

B.   PERFORMANCE REQUIREMENTS 

 

Construction Management:  CONSULTANT shall furnish a Project Manager to coordinate 

CONSULTANT operations with SANBAG.  The Project Manager shall be responsible for all 

matters related to CONSULTANT personnel and operations. The Project Manager may also serve 

as the Resident Engineer.   

 

CONSULTANT shall also furnish a Resident Engineer.  The Resident Engineer shall be assigned 

to direct and coordinate construction activities under this contract.  Other Assistant Resident 

Engineers may be assigned to each specific project responsibilities as needed. The Resident 

Engineer shall be a Civil Engineer registered in the State of California and shall be in responsible 

charge of construction management and construction activity within the Project.   

 

The number of CONSULTANT personnel assigned to the Project will vary throughout the 

duration of the contract.  CONSULTANT personnel will be assigned, in varying levels of 

responsibility, as needed by the CONSULTANT to meet the Project schedule, Project 

requirements, and construction activities. 

 

Resumes of personnel must be submitted to SANBAG for review and approval prior to 

assignment to the Project.  SANBAG and CONSULTANT will jointly determine the quality and 

quantity of services that are required by CONSULTANT personnel.  Personnel selected for 

assignment by CONSULTANT shall be made available for personal interviews prior to 

acceptance by SANBAG. If, in the opinion of SANBAG, an individual lacks adequate 

experience, the individual may be rejected or may be accepted on a trial basis until such time the 

individual's ability to perform the required services has been demonstrated.  If, at any time, the 

performance of CONSULTANT personnel is unsatisfactory to SANBAG, SANBAG may release 

him/her by written notice and may request another qualified person be assigned. 
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If CONSULTANT personnel are on leave of absence, the Project Manager shall provide equally 

qualified replacement personnel until the assigned personnel returns to the Project approved by 

SANBAG. 

 
The typical workday includes all hours worked by the construction Contractor.  If necessary, 

overtime for CONSULTANT personnel may be required. The construction Contractor's 

operations may be restricted to specific hours during the week, which shall become the normal 

workday for CONSULTANT personnel.  The Project Manager, with prior concurrence from 

SANBAG, shall have the authority to increase, decrease, or eliminate CONSULTANT personnel 

work hours dependent on the schedule and requirements of the construction Contractor.  All 

overtime required by CONSULTANT personnel shall be approved and authorized by SANBAG 

prior to each occurrence. 

 

CONSULTANT personnel shall be knowledgeable of and comply with all applicable local, state, 

and federal regulations.  CONSULTANT personnel shall cooperate and consult with SANBAG, 

State, and City officials during the course of the Project.  CONSULTANT personnel shall 

perform duties as may be required to assure that construction is being performed in accordance 

with the Project plans and specifications.  CONSULTANT personnel shall keep accurate and 

timely records and document all work performed by the Contractor and CONSULTANT. 

 

CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 

the projects and the related wage determination decisions of the Secretary of Labor. 

 

CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 

the safety and accident prevention provisions of the Project.  Local agencies will retain 

jurisdictional control for traffic control. 

 

All services required herein shall be performed in accordance with California Department of 

Transportation guidelines, regulations, policies, procedures, manuals, and standards, except as 

noted in the special provisions. 

 

Materials Testing & Source Inspection:   The number of field testing and source inspection 

personnel assigned to the Project will vary throughout the duration of the construction contract.  

CONSULTANT certified materials testing and source inspection personnel will be assigned as 

needed by the Resident Engineer to meet the required numbers and frequencies of testing based 

on schedule of the construction contractor.  

 

Materials Testing /Source Inspection Services will be provided on an on-call basis.  The duration 

of assignments could vary from a minimum of a few hours to the full term of the Project.  

CONSULTANT personnel will be available within one (1) day of written notification by 

SANBAG. 

 

It is the intent of SANBAG to maintain a consistency of material testing/source inspection quality 

throughout each phase of each project.  CONSULTANT is therefore encouraged to provide, 

where ever and whenever possible, the same personnel for the duration of construction of each 

project. 

 

On days when work is not performed by the construction contractor, such as rainy or unsuitable 

weather days, CONSULTANT will not provide services unless authorized by the SANBAG 

Project  Manager. 

 

Consultant shall be responsible for finalizing a Source Inspection Quality Management Plan 

(SIQMP) to match the project requirements, assist SANBAG in gaining Caltrans approval, and 
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manage the SIQMP. The SIQMP shall meet SANBAG and Caltrans requirements.  Consultant 

shall provide Structural Materials Representative (SMR), Steel inspectors, Non-destructive Steel 

Inspectors, Coating Inspectors, Precast Concrete Inspectors and other source inspectors as 

needed.  

 

All CONSULTANT personnel will be knowledgeable of, and comply with, all applicable local, 

state, and federal regulations.  All personnel shall cooperate and consult with SANBAG during 

the course of the contract; and perform other duties as may be required to assure that the 

construction is being performed in accordance with the Project plans and specifications.  

CONSULTANT’s personnel will keep records and document the work as directed by the 

Resident Engineer. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

Construction Surveying:  CONSULTANT will furnish surveying crew(s) to perform 

construction surveys for the Project.  The number of survey crew(s) assigned to the Project may 

vary throughout the duration of the construction contract to meet the Project needs.  

CONSULTANT personnel will be assigned as needed by the Resident Engineer to meet the 

schedule of the construction contractor. 

 

Construction surveying services will be provided on an on-call basis.  It is the intent of SANBAG 

to maintain a consistency of construction survey quality throughout each phase of each project.  

Therefore, CONSULTANT is encouraged to provide the same field personnel for the duration of 

construction.  It is important that the Field Party Chief(s) assigned to a project be completely 

familiar with the survey requirements and the assignments for the Project. 

 

Construction surveying will not be performed when conditions such as weather, traffic, and other 

factors prevent safe and efficient operation. 

 

CONSULTANT personnel will: 

 

 Be knowledgeable of, and comply with all, applicable local, Caltrans, state, and federal 

regulations. 

 Cooperate and consult with SANBAG officials during the course of the contract. 

 Perform duties as may be required to assure construction is performed in accordance with 

the Project plans and specifications. 

 Keep records and document work as directed by SANBAG Project Manager. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

 

 

C.  DUTIES AND RESPONSIBILITIES 
 

1. Pre-construction Services 
 

a. Schedule 
 

CONSULTANT shall review the proposed Project schedule, compare it to the 

Project plans and specifications, and provide recommendations to SANBAG, as 

appropriate, to ensure efficiency of Contractor and CONSULTANT operations 

and safe and expeditious completion of the Project. 
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b. Budget 
 

CONSULTANT shall review the Project estimate, quantities and provide 

recommendations to SANBAG, as appropriate, to ensure efficient utilization of 

funds and control of project costs. 
 

c. Constructability Review 

CONSULTANT shall review Project plans and special provisions for possible 

errors and deficiencies and report such findings to SANBAG in a format provide 

by SANBAG.   

 

2.  Bid Process 
 

a. Bid Documents 

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 
 

1) Review of bid documents 

2) Preparation of bid tabulations 

 

b. Pre-construction Meetings 

 

 CONSULTANT shall assist SANBAG in conducting one, or more, pre-

construction meetings with all involved parties on the Project.  Parties may 

include, but are not limited to, the Contractor, design engineer, Caltrans, County 

and City staff, utility companies, and developers. 

 

c. Contract Award  

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1) Review of bid for completeness and responsiveness 

 

2) Perform bid analysis 

 

3) Development of contractor payment schedules, and other procedural 

items. 

 

4) Checking Contractor references, licenses, insurance, and sureties.   

 

5) Coordination with prospective Contractor for award of construction 

contract(s). 

 

All processes will be consistent with procedures outlined by the California 

Department of Transportation for Special Funded Programs and Local Assistance 

Procedure Manuals. 

 

3.  Project Administration 

 

a. CONSULTANT shall administer Project construction contracts using Caltrans 

Construction Manual as a guideline. 

 

b. CONSULTANT shall conduct regular Project coordination meetings with 

Contractor, SANBAG, local agencies, and design engineer, as appropriate. 
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c. CONSULTANT shall prepare Contractor progress payments and maintain 

payment records and supporting documentation.  All progress payments shall be 

reviewed by SANBAG for approval. 

 

d. CONSULTANT shall provide reports as needed to comply with specific funding 

requirements. 

 

e. CONSULTANT shall establish and maintain Project records in accordance with 

the Caltrans Construction Manual.  Project record keeping shall include, but are 

not limited to, correspondence, memoranda, contract documents, change orders, 

claims, SANBAG and engineer directives, meeting minutes, shop drawings, 

supplementary drawings, and requests for payment.  CONSULTANT shall 

maintain a record of the names, addresses, and telephone and fax numbers of the 

Contractors, subcontractors, and principal material suppliers. 

 

f. CONSULTANT shall establish and maintain a filing system in hard copies files 

and in electronic forms for each Project using the Caltrans Construction Manual 

as a guideline.  Electronic data documentation will be required to be uploaded 

weekly to the SANBAG Major Projects Portal  

 

g. CONSULTANT shall monitor Contractors’ construction schedules on an 

ongoing basis and alert SANBAG to conditions that may lead to delays in 

completion of the Project. 
 

h. CONSULTANT shall prepare and submit a monthly Activity Summary Report 

for the Project in a format approved by SANBAG.  The activity report shall 

include among other items status of SWPPP issues, RFIs, contract change orders, 

and notice of potential claims; construction activities completed, ongoing, and 

upcoming; status of Project budget and schedule, and other highlights and critical 

issues. 
 

i. CONSULTANT shall review and ensure compliance with environmental 

requirements. 
 

j. CONSULTANT shall participate in partnering sessions with the Contractor, 

SANBAG, and Local Agencies, as required. 

 

k. CONSULTANT shall ensure that the Project meets all provisions of the 

SANBAG Construction Materials Quality Assurance Program and Caltrans 

Quality Assurance Program Manual. 

 

l. CONSULTANT shall review Contractors’ certified payroll records and ensure 

compliance with the requirements of the construction contract. 

 

m. CONSULTANT shall ensure that the Project meets all provisions of the Storm 

Water Pollution Prevention Plan (SWPPP).  

 

n. CONSULTANT shall assure that the Project meets all applicable regulations of 

the Air Quality Management District (AQMD) and State Water Recource Control 

Board (SWRCB). 

 

o. CONSULTANT shall maintain redlined as-built plans on an ongoing basis 

throughout the duration of the Project.  Redlined plans shall show all  changes 
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made to the original contract plans, each change identified with the name of the 

approver, date of change approval , and CCO number, if applicable 

 

4.  Construction Coordination 

 

a. CONSULTANT shall provide a minimum of one qualified Resident Engineer to 

effectively manage the Project. 

 

b. CONSULTANT Resident Engineer shall act as a prime point of contact between 

Contractor, SANBAG, CONSULTANT’s construction surveyor, 

CONSULTANT’s materials inspector, and utility companies.  CONSULTANT 

may, when requested by SANBAG, act as point of contact between design 

engineers, cities, and the public.  CONSULTANT shall ensure coordination with 

property owners adjacent to Project right-of-way to ensure timely communication 

regarding property-condition survey and construction activities and scheduling.    

 

c. CONSULTANT shall maintain regular contact with SANBAG’s Project 

Manager. 

 

d. CONSULTANT shall coordinate utility relocations with utility companies and 

their designees, as well as the utility inspector. 

 

e. CONSULTANT shall proactively review Project plans and special provisions for 

possible errors and deficiencies prior to construction of any specific element and 

report such findings to SANBAG.  Should SANBAG determine that changes are 

necessary, CONSULTANT shall assist in implementation and processing of 

change orders in accordance with contract documents. 

 

f. CONSULTANT shall proactively review Project plans and special provisions; 

monitor, coordinate, and track construction progress schedule and RFIs; and 

communicate with various agencies prior to construction of any specific elements 

to ensure the Project proceeds on schedule and according to the order of work in 

the plans and special provisions.  CONSULTANT shall expedite work, as 

required, to maintain schedule in conjunction with the overall construction 

staging program. 

 

g. CONSULTANT shall coordinate review of shop drawings and Requests for 

Information (RFI) with the SANBAG Project Manager.  CONSULTANT shall 

log and track all submittals and requests. 

 

h. CONSULTANT shall provide a qualified SWPPP Coordinator who along with 

the Resident Engineer shall review and certify contractor prepared Storm Water 

Pollution Prevention Plans (SWPPP) and coordinate approval with SANBAG 

and the State Water Resource Control Board.  The SWPPP Coordinator shall be 

at a minimum a Qualified Storm Water Pollution Prevention Plan (SWPPP) 

Developer (QSD) and a Qualified SWPPP Practitioner (QSP).   CONSULTANT 

shall provide at a minimum weekly SWPPP monitoring and shall cooperate with 

all monitoring agency inspections and field reviews. 

 

i. CONSULTANT shall coordinate the implementation of any changes with the 

SANBAG Project Manager and the design engineer. 

 

j. CONSULTANT shall review and approve falsework and shoring plans. 
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k. CONSULTANT shall review and approve Traffic Control Plans and forward to 

SANBAG for Caltrans/City/County approvals, as necessary. 

 

l. CONSULTANT shall coordinate all Project construction activities with other on-

going projects within and adjacent to the Project limits. 

 

5.  Construction Inspection 

 

a. CONSULTANT shall coordinate all required inspections necessary for the 

Project.  CONSULTANT shall ensure that appropriate City and local agencies 

are notified and present as required throughout the Project.  CONSULTANT 

shall notify SANBAG immediately regarding any directives, recommendations, 

notices, etc. received from agencies other than SANBAG. 

 

b. CONSULTANT shall perform daily on-site observations of the progress and 

quality of construction to determine if the work being performed is in general 

conformance with the contract documents, all applicable laws, codes, and 

ordinances. 

 

c. CONSULTANT shall exercise reasonable care and diligence to discover and 

promptly report to SANBAG any and all defects or deficiencies in the materials 

or workmanship used in the Project. 

 

d. CONSULTANT personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, Caltrans Erosion 

Control and Highway Planting requirements, safety standards and State Water 

Resources Control Board requirements.  CONSULTANT personnel shall have 

the ability to read and interpret construction plans and specifications.  

CONSULTANT personnel shall also have knowledge of State of California 

Construction Safety Orders (CalOSHA) and traffic control practices as specified 

in the Work Area Traffic Control Handbook (WATCH).  In addition, 

CONSULTANT personnel shall be thoroughly familiar with the construction 

requirements of Caltrans’ Storm Water Pollution Prevention Program.   

 

e. Assignments to be performed by CONSULTANT personnel shall include, but are 

not limited to, the following: 

 

 

1) Paving and subgrade inspection, sub-surface & finish surface drainage 

inspection, structures and foundation inspection, electrical inspection for 

traffic, ramp meter and irrigation control equipment, signing and striping 

inspection, quantity calculations, checking grade and alignment, 

construction traffic control, soil amendments and plant material 

identification & quality control, hardscape inspection, trenching & 

irrigation inspection and duties that may be required to determine that 

construction of the Project is being performed in accordance with the 

contract documents. 

 

2) Identifying actual and potential problems associated with the Project and 

recommending sound engineering solutions. 

 

3) Identifying common plant diseases and/or pests together with their 

respective eradication techniques, directing of plant adaptability 

requirements along with proper planting & pruning techniques, and 
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avoiding potential problems associated with the Project by 

recommending sound engineering solutions. 
 

4) Perform basic sampling of construction materials in the field per 

California Test Method 105 and 125 by both the prime and subconsultant 

personnel.   
 

5) Maintaining awareness of safety and health requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions for the protection of the public and Project personnel. 

 

6) Preparing complete and accurate daily reports, calculations, project 

records, payment quantity documents, reports, and correspondence 

related to Project activities.  

 

7) Preparing construction sketches, drawings, and cross-sections, as 

necessary. 
 

8) Assisting in the preparation of as-built plans. 
 

9) Providing inspections for environmental compliance. 
 

10) Maintaining awareness of water discharge requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions.  

 

11) Monitoring Contractors’ compliance with applicable regulations required 

by AQMD. 

 

12) Other duties as may be required or reasonably requested.  

 

6. Project Support 

 

a. Construction Surveys 

 

 

CONSULTANT shall perform construction surveying services, field 

calculations, and home office calculations to support construction of the Project.  

CONSULTANT may be requested to review available survey data, construction 

plans, and right-of-way plans to confirm compatibility and to identify 

discrepancies prior to and during construction of proposed projects.  The 

Resident Engineer will assign survey work to the CONSULTANT as needed by 

issuing a “Request for Survey Services”.  Requests may include, but not be 

limited to, the following types of surveys and related services: 

 

1) Construction Surveys 
 

CONSULTANT shall perform construction staking and calculations as 

needed. 

 

a) Survey calculations and adjustments shall be performed with 

established and computed coordinates based on the California 

Coordinate System. 
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b) Cross-section data collection shall be performed by conventional 

and terrain line interpolation survey methods. 

 

c) Survey data will include topography, cross-section, and other 

survey data in computer formats compatible with the Caltrans 

computer survey and design systems. 

 

d) Prepare and maintain survey documents.  Survey documents 

include survey field notes, maps, drawings, and other survey 

documents. 

 

  e) Perform construction staking, including but not limited to: 

 

i. Utility relocations 

ii. Clearing limits 

iii. Slope staking 

iv. Storm drain, sanitary sewer, and irrigation systems 

v. Drainage structures 

vi. Curbs, gutters, and sidewalk 

vii. Horizontal and vertical control for structures and 

portions of structures (bents, abutments, wingwalls, etc.) 

viii. Rough grade 

ix. Finish grade 

 

f)  Monitor for settlement, if required. 

 

g) Global Positioning Satellite (GPS) equipment shall be made 

available if required by SANBAG 
 

2) Grid Grades 
 

Grid grade data shall provide pavement elevations at the station line, the 

left edge of pavement, the right edge of pavement, and the right edge of 

travel way at 25 foot intervals for travel lanes. 

 

3) Open Ended Traverses and Profile Data Sheets 

 

Separate open-ended traverse calculations and point maps shall depict 

plan data for station lines, utility lines, wall layout lines, and 

abutment/bent alignment.  Specific information to be shown will be part 

numbers, coordinates, bearings, and curve data. 

 

Profile data sheets are required for all profiles shown on the plans 

identifying vertical design elements such as grade, point of intersection 

(PI) location, beginning of vertical curve (BVC) location, end of vertical 

curve (EVC) location, and curve length. 

 

4) Three Line Profiles 

 

Separate profile plots are required for the left edge of pavement, the right 

edge of pavement, and the edge of shoulder for all travel lanes. 

 

5) Right of Way Lines 
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Existing right of way and easements will be established from Local 

Agency’s record information and existing monumentation. 

 

a) Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” 

and the State of California Land Surveyor’s Act. 

 

b) Corner records and records of surveys shall be prepared and filed 

in accordance with the applicable standards and the State of 

California Land Surveyor’s Act and the California Subdivision 

Map Act. 

 

c) Perpetuate existing monumentation, which includes restoring, 

renewing, referencing, and resetting existing boundary related 

monumentation.  In addition, stake areas where construction 

disturbs the existing right of way, preparing and filing required 

maps and records. 

 

New right of way and easements will be established from plans, right of 

way maps, utility drawings, and Local Agency record information, and 

existing monumentation. 

 

a) Right of Way Surveys, which includes research and preparation 

filing of required maps and records.  In addition, locate and set 

monuments for right or way and easement lines, staking for right 

of way and easement fences. 

 

b) Final monumentation, which includes setting of centerline points 

of control upon completion of construction. 

 

6) Special Design – Data Surveys 

Includes drainage, utility, and surveys required for special field studies. 

 

7) Control Survey 

 

Includes Project control surveys, aerial mapping control surveys, 

horizontal and vertical control surveys.  In addition control surveys will 

include restoration, renewal, reference, relocation, and resetting of 

existing control monumentation.  The CONSULTANT will be required 

to provide horizontal and vertical control at the end of each bridge. 

 

8) Topographic Surveys 

 

Topographic surveys will normally be compiled by ground survey 

methods only. 

 

CONSULTANT will provide all necessary Project related surveys and 

construction staking, including horizontal and vertical control, right of 

way, and easements.  CONSULTANT shall coordinate all staking and 

verify accuracy.  CONSULTANT shall ensure timely coordination of all 

staking requests from the Contractor. 

 

 

b. Materials Testing, Source Inspection and Geotechnical Services 
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1) CONSULTANT will provide experienced personnel, equipment, and 

facilities to perform various construction materials sampling and testing.  

Laboratory and field materials testing will be used to ensure that 

structure and roadway construction work conforms to California State 

Department of Transportation (Caltrans) standards, specifications, and 

special provisions for material quality and workmanship. 

 

2) All field and laboratory testing is to be performed in accordance with 

California Test Methods. 

 

3) CONSULTANT will be responsible for the accuracy and completeness 

of all test data compilation and results. 

 
c. Public Outreach  

 

1) General Public Outreach Plan  

a) SANBAG's primary goal is to assure the public that SANBAG is 

a public agency that delivers quality transportation projects and 

trustworthy, accurate and timely public information. 

 

b) SANBAG will provide the primary outreach effort with 

supplemental support as requested from CONSULTANT.  This 

will be a targeted approach with incremental outreach based on 

construction schedule and staging.  The primary target audiences 

identified for this Project include, but are not limited to: 

i. LOCAL AGENCY 

ii. SANBAG Board 

iii. LOCAL AGENCY and area Emergency Service 

Providers 

iv. School Transportation Coordinator(s) 

v. Local Business Community 

i) Specific businesses with expanding priority based 

on proximity to work zone and detours 

ii) Chamber of Commerce 

vi. Commuters 

vii. Recreational Travelers 

viii.Trucking Industry 

ix. Local media 

i) Print 

ii) Radio 

iii) Television 

 

c) In the weeks prior to the selection of a construction contractor, 

SANBAG may coordinate an Emergency Responders Project 

Briefing to highlight the Project details and possible access 

challenges for consideration by the Project team. 

 

d) Following the emergency responders briefing, SANBAG may 

coordinate a Chamber of Commerce Project Briefing to highlight 

the Project benefits, possible construction schedule and traffic 

management plan. 
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f) Just prior to the start of field construction activities, SANBAG 

and CONSULTANT (includes all PR subs) may coordinate a 

groundbreaking media event with the LOCAL AGENCY to 

ceremoniously open the Project.  CONSULTANT will be called 

up on to develop (with input from SANBAG) and maintain a 

task list of deliverables for this event.  CONSULTANT will 

acquire the necessary items authorized for the event.  

CONSULTANT will be responsible for set up and breakdown of 

the event site. 

 

g) Prior to construction beginning, SANBAG and CONSULTANT 

may coordinate a community meeting to share Project 

information, construction scheduling, detour information and 

expected challenges with the general public.   CONSULTANT 

will be called up on to develop (with input from SANBAG) and 

maintain a task list of deliverables for this event.  

CONSULTANT will acquire the necessary items authorized for 

the event.  CONSULTANT will be responsible for set up and 

breakdown of the event site.  Staffing this event will be 

determined based on availability. 

 

h) Near the completion of the construction Project, SANBAG and 

CONSULTANT will coordinate a ribbon-cutting media event.  

CONSULTANT will be called upon in a similar fashion to the 

groundbreaking event. 

 

i) At various stages throughout the Project, SANBAG will request 

support from CONSULTANT for the following items: 

 

i. Establish and maintain stakeholder and/or ‘interested 

parties’ list(s) – used for sharing Project updates during 

Project construction.  May need to be filtered to specific 

audiences (i.e. emergency responders, city government, 

etc.) 
 

ii. Development of a Project fact sheet (include Project 

description, Project budget, Project schedule, SANBAG 

contact information, LOCAL AGENCY contact 

information, photos, logos, etc.) 
 

iii. Weekly media advisories (use SANBAG template).  

CONSULTANT (or sub) will make weekly contact with 

Project team to establish what road or lane closures (and 

associated detours if applicable) will be taking place, 

develop the advisory, send to SANBAG Public 

Information Office for approval, submit to webmaster 

for posting, distribute to appropriate media and 

stakeholder list. 
 

iv. Emergency notices – when needed. 
 

v. Develop web content for project tab on SANBAG 

website.  This page should include same elements of fact 

sheet with expanded detail when possible.  If the 

information is dynamic, please provide updates to 
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SANBAG Public Information Office for approval prior 

to submitting to webmaster. 
 

2) All requests for speaking to government councils, boards, chambers of 

commerce or similar business or social groups shall be directed to the 

SANBAG Public Information Office before agreeing to appear. 

 

3) All media inquiries shall be directed to the SANBAG Public Information 

Office. 
 

d. Permits 
 

CONSULTANT shall review the Project for permit compliance and coordinate 

with SANBAG and the design engineer to ensure that necessary permits are 

obtained.  CONSULTANT shall assist SANBAG in the coordination, timely 

processing and verification of approval for all permits.  CONSULTANT shall 

maintain permits and permit documentation on site. 

 

7.  Cost and Schedule 
 

a. CONSULTANT shall monitor and track the following: 

 

1) Contract pay item quantities and payments  

2) Contract change orders  

3) Supplemental work items 

4) Agency furnished materials 

5) Contingency balance 

6) Project budget 

b. CONSULTANT shall review and monitor Contractor’s schedule and inform 

SANBAG of any significant changes or deviations in the schedule. 
 

c. CONSULTANT shall provide and maintain a Project staffing plan of field office 

personnel based on the Contractor submitted baseline schedule update.  In 

cooperation with SANBAG, the staffing plan shall be periodically updated to 

reflect Project progress and needs.  
 

8.  Contract Change Orders and Claims 

 

a. CONSULTANT shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to SANBAG 

shall be accompanied by CONSULTANT recommendations.  Where applicable, 

CONSULTANT shall convey proposed changes to design engineer, or other 

Project consultants.  If the requested changes are accepted, CONSULTANT shall 

negotiate and prepare appropriate Contract Change Orders. 

 

b. CONSULTANT shall attempt to avoid unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, CONSULTANT shall consult with 

SANBAG prior to its preparation.  Unless directed otherwise by SANBAG, the 

preferred method of payment for Contract Change Orders should be as follows 

 

1) Agreed Price 

2) Adjustment in compensation to a bid item 

3) Time and materials or Force Account 
 

CONSULTANT shall perform force account analysis to validate cost submitted 
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by the Contractor for contract change orders with agreed unit price, lump sum 

price, and adjustment in components. Analysis shall be based on realistic 

production and resource needs to complete the work.   
 

c. CONSULTANT shall attempt to identify all potential claims, track and monitor 

unresolved claims.  The CONSULTANT shall implement appropriate claims 

avoidance processes where in the best interests of SANBAG as determined by 

SANBAG’s Project Manager. 
 

d. CONSULTANT shall assist SANBAG, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third parties 

against SANBAG or the Project. 
 

9.  Safety 

 

In addition to the requirements specified elsewhere in this contract, the following shall 

also apply: 

 

a. CONSULTANT shall implement and conduct a comprehensive safety program 

including regular tail-gate safety meetings for CONSULTANT personnel. 

CONSULTANT shall provide SANBAG with monthly status of safety reports. 

 

b. CONSULTANT shall comply with State of California Construction Safety 

Orders and provisions of the Caltrans Construction Manual. 

 

 

c. CONSULTANT shall provide appropriate safety training for all CONSULTANT 

field personnel. 

 

d. CONSULTANT shall provide all necessary safety equipment as required for 

CONSULTANT personnel.  

 

10.  Project Close Out 

 

a. CONSULTANT shall prepare a list of items to be completed and/or corrected by 

the Contractor for final completion of the Project.   

 

 b. CONSULTANT shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including pre-stress drawings and 

pile logs, as applicable. 

 

c. CONSULTANT shall review and verify completeness of as-built drawings. 

 

d. CONSULTANT shall conduct a final walk-through with SANBAG, Local 

Agencies, Contractors, and design engineers. 

 

e. CONSULTANT shall prepare final construction reports including the Project 

Completion Report. 

 

f. CONSULTANT shall prepare and deliver to SANBAG all Project files. 

 

g. CONSULTANT shall assist SANBAG and Contractor in obtaining final release 

of all Project permits. 
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h.  Project closeout services will be completed within two months of project 

acceptance. 

   

D. DELIVERABLES 

 

1. Inspector daily reports, extra work diaries and Resident Engineers’ daily diaries. 

 

2. Monthly Project Summary Reports and SIQMP Monthly Reports. 

 

3. Monthly update of all files to SANBAG Portal.  

 

4. Monthly Contractor progress payments, back-up documentation, and Contractor payment 

records.  

 

5. Contractor final payment documents, delivered to SANBAG no later than ten (10) 

working days after Acceptance by SANBAG of the completed construction Project. 

 

6. Project Completion Report documents per Local Assistance Procedure Manual and 

Caltrans Construction Manual. 

 

7. All Project files, Project reports, Record As-builts, correspondence, memoranda, shop 

drawings, Project logs, schedule updates, change order data, claims and claim reports, 

and Contractor payment records per Caltrans Construction Manual. 

 

8. Certified payrolls and fringe benefit statements for all employees, CONSULTANT and 

Contractor, who are subject to the State and/or Federal prevailing wage rates. 
 

9. American For Disabilities Act certification of project per Caltrans Standards. 
 

10.  All material test results will be provided in accordance with the applicable Standard 

Specifications and Special Provisions, and test methods.  Failing tests will be 

immediately reported to the Resident Engineer or Structures Representative.  All test 

results will be recorded on the appropriate forms.  The test documents will be legible and 

show the identity of the tester where appropriate.  A notebook containing all test results 

and reports will be maintained by CONSULTANT throughout the duration of the Project 

and delivered to SANBAG with the Project files. 
 

10. Record of Survey and Right of Way Monumentations and recoding with County. 
 

11.  Unless otherwise specified in the survey request, the deliverables shall conform to the 

following: 
 

a. Survey points, lines, and monuments shall be established, marked, identified, and 

referenced as required by survey request and requirements herein. 

 

b. Survey notes, drawings, calculations, and other survey documents and information 

shall be completed as required by the survey request and the requirements herein. 

 

c. All original survey documents resulting from this contract, including original field 

notes, adjustment calculations, final results, and appropriate intermediate 

documents, shall be delivered to the Resident Engineer and shall become the 

property of SANBAG.  A copy of all survey documents furnished by SANBAG 

shall be retained by CONSULTANT for future reference. 

 

When the survey is performed with a total station survey system, the original field 
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notes shall be a hard copy in a readable format of the data (observations) as 

originally collected and submitted by the survey party.  The hard copy shall be 

signed by the Party Chief.  If the Party Chief is not licensed, the person in 

“responsible charge” will be required to sign. 

 

d. Deliverables to the Resident Engineer shall follow the format specified below: 

1) Horizontal Control 

2) Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and eastings and the appropriate 

descriptions. 

3) Vertical Control  

4) Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 

5) Topography  

6) Alpha numeric hard copy listing, hard copy drawing, and computer aided 

drawing and design (CADD) digital drawing.  The CADD drawing shall 

be compatible with the systems utilized by Caltrans. 

 

e. Data collection method used to collect cross-section data and the coding (feature 

description) of terrain data for cross-sections shall conform to the survey request 

requirements.  Deliverables shall depend on the data collection method as 

follows: 

 

 

1) Conventional Cross – Sections (each cross – section): 

For each cross - section and alpha numeric listing, a hard copy drawing, 

and a computer formatted file compatible with the systems utilized by 

Caltrans. 

 

2) Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 

 Terrain line interpolation cross – sections shall include an alpha numeric 

listing, a hard copy plan view drawing of the terrain lines, and a 

computer input file.  The computer input file shall be provided in a 

format compatible with the systems utilized by Caltrans. 

 

3) Data Collector Data 

 If specified in the survey request, the raw data from the data collector 

shall be provided in a format conforming to the survey request 

requirements. 

 

4) Other—As specified in the survey request. 

 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

1. CONSULTANT shall provide all necessary equipment including software, materials, 

supplies, miscellaneous tools, phones, vehicles, and safety equipment required for its 

personnel to perform the services accurately, efficiently, and safely. The above noted 

items are not to be included in Attachment B of Consultants Cost Proposal and are part of 

the consultants overhead. Only those items authorized by SANBAG in Attachment B, 

CONSULTANT Cost Proposal, shall be reimbursed by SANBAG. 

 

2. CONSULTANT personnel shall be provided with vehicles suitable for the location and 

nature of the work involved.  Vehicles shall be equipped with flashing yellow lights, 
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either permanently or temporarily affixed. 
 

3. CONSULTANT personnel shall be provided with a mobile radio, cellular phone, or other 

means to assure full-time communication.  If a radio system is to be used, 

CONSULTANT shall provide a base station at the field office. 
 

4. CONSULTANT personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate (see item G below). 

 

5. For Materials Testing, CONSULTANT and its staff will be fully equipped at all times to 

perform the services required, including but not limited to the following: 
 

a. An on-site mobile laboratory or laboratory in close proximity to the Project will 

be required.  The type and location of the lab should be such that it can meet the 

needs of the Project in an efficient, time effective manner.  The laboratory is to 

be fully staffed, equipped, and supplied to conduct all required soils, materials, 

and concrete breaking tests in a timely manner. 
 

b. Field personnel will be provided with all necessary safety equipment to permit 

work to be performed safely and efficiently within operating highway and 

construction zone environments. 

 

c. All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’ Quality 

Assurance Program Manual. 

 

6. For construction surveying, CONSULTANT and staff shall have adequate equipment and 

supplies to complete the required survey work.  Equipment and supplies shall, include, 

but not be limited to: 

 

a. Survey vehicles: 

 Survey vehicles will be suitable to perform the required work in varying terrain 

and conditions encountered on the Project.  Vehicles shall be fully equipped with 

all necessary tools, instruments, supplies, and safety equipment required to 

perform the work accurately, efficiently, and safely.  Vehicles shall be equipped 

with a flashing yellow beacon light. 

 

b. Data Processing Systems: 

 

Data processing systems shall include hardware and software to: 

1) Performing survey and staking calculations from the design plans and 

specifications; 

2) Reduce survey data collected with conventional and total station survey 

systems; 

3) Perform network adjustments for horizontal and vertical control surveys; 

4) Format survey data to be compatible with the Caltrans computer survey 

and data system. 

 

c. Drafting equipment and supplies. 

 

d. Digital calculators. 

 

e. Hand tools as appropriate for the requested survey work. 

 

f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 
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g. Traffic control devices as required to perform the requested survey work.  Traffic 

control devices include signs, sign bases, flags, and hand held signs. 

 

h. Leveling instruments and equipment: 

1) Self-leveling level.  Precision: standard deviation in one mile of double 

run leveling 0.005 feet or less. 

2) Suitable level rods for the work to be performed. 

 

i. Distance measuring instruments and equipment: 

1) Electronic distance measurer (EDM).  Precision: standard deviation 3 

mm plus 3 PPM, or less; Range: Minimum one mile under average 

atmospheric conditions. 

2) Prisms, sufficient to perform the required work. 

3) Tapes; steel, cloth. 

 

 

 

j. Angle measuring instruments and equipment: 

1) Theodolite for non-control surveys; Precision: direct circle reading to 

three seconds, or equivalent, horizontal and vertical. 

2) Targets as required to perform the work. 

 

k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and electronic data 

collector shall be provided.  The angle measuring instruments and EDM shall 

conform to the requirements for the equipment previously listed. 

 

l. Radio or cellular communications equipment for communication between field 

office and field crews. 

 

m. Caltrans manuals, standards, forms, and other policies and procedures to be 

followed to perform the required work. 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

1. SANBAG will provide three (3) copies of all Project construction documents including 

plans, and special provisions, and one (1) copy of all other reports, designer prepared 

resident engineer files, and contracts.  In addition, SANBAG will provide one (1) full 

size (24" x 36") sets of plans for use in the construction field office as record documents. 

 

2. SANBAG will provide copies of all previously secured permits and Project 

authorizations. 

 

3. SANBAG Construction Management Forms including SANBAG Construction Materials 

Quality Assurance Program, sample SIQMP and appropriate forms for recording test data 

in accordance with Caltrans practices and procedures outlined in the “Manual of Test”. 

 

G. STANDARDS 

 

All construction inspection, surveys, materials sampling and testing, and contract administration 

shall be in accordance with the Project bid documents, special provisions, plans, and current 

Caltrans Manuals including: 

 

38.c

Packet Pg. 551

A
tt

ac
h

m
en

t:
 R

F
P

 1
5-

10
01

29
8 

A
tt

ac
h

m
en

t 
A

 S
co

p
e 

o
f 

W
o

rk
 [

R
ev

is
io

n
 1

] 
 (

21
74

 :
 M

o
n

te
 V

is
ta

 A
ve

. G
ra

d
e 

S
ep

ar
at

io
n

 -
 C

o
o

p
 A

g
m

t,
 R

F
P

, B
u

d
g

et



1. Construction Manual and its revisions 

2. Bridge Construction Records and Procedures Manual 

3. Quality Assurance Program Manual 

4. Manual of Traffic Controls for Construction and Maintenance Work Zones 

5. Caltrans Standard Specifications and Standard Plans 

6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control 

Program (WPCP) Preparation Manual 

7. Manual of Test (3 volumes) 

8. Survey Manual 

9. District 8 Standard Staking Procedures Manual 

 

Work not covered by the manuals shall be performed in accordance with accepted professional 

standards. 

 

Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyor’s 

Act.  In accordance with the Land Surveyor’s Act, “responsible charge” for the work shall reside 

with the Licensed Land Surveyor or a pre-January 1, 1982, Registered Professional Civil 

Engineer in the State of California. 

 

Unless otherwise specified in the survey request, control surveys shall conform to second order 

(modified) accuracy standards as specified in the Caltrans “Survey Manual”. 

 

Additional standards for specific survey work may be included in the applicable request for 

survey.  Such standards supplement the standards specified herein.  If additional standards 

conflict with the standards specified herein, the “Survey Request’s” standard shall govern. 

 

The Resident Engineer and SANBAG will decide all questions, which may arise as to the quality 

or acceptability of deliverables furnished and work performed for this contract.  Any 

CONSULTANT employee who does not perform adequately will be replaced if directed by the 

SANBAG Project Manager. 

 

H. AVAILABILITY AND WORK HOURS 

 

The typical workday includes all hours worked by SANBAG’s construction Contractor including nights 

and weekends.  The construction Contractor’s operations may be restricted to specific hours during the 

week, which will become the normal workday for CONSULTANT’s personnel.  On days when work is 

not performed by the construction contractor, such as rainy or unsuitable weather days, CONSULTANT 

services will not be provided unless authorized by the SANBAG Project Manager. 

 

Unless otherwise directed by SANBAG, the normal work week will consist of 40 hours.  From time to 

time, overtime may be required.  However, overtime will be worked only when approved in writing by 

SANBAG. 

 

I. LIMITATIONS TO AUTHORITY 

 

CONSULTANT does not have the authority to: 

 

1. Authorize deviations from the contract documents. 

2. Approve substitute materials or equipment; except as authorized in writing by SANBAG. 

3. Conduct or participate in tests or third party inspections; except as authorized in writing 

by SANBAG. 

4. Assume any of the responsibilities of the Contractors, Contractors’ Superintendent, or 

subcontractors. 

5. Exercise control over or be responsible for construction means, methods, techniques, 
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sequences, procedures, or safety precautions. 

6. Communicate directly with subcontractors or material suppliers without the prior consent 

of the Contractor. 

7. Verbally authorize or approve change orders or extra work for the Project. 

8. Offer or receive incentives, inducements, or other forms of enumeration to or from the 

Contractor to perform services or work outside the terms of any executed contracts for 

this Project. 

 

J. THIRD PARTY RELATIONSHIPS 

 

This Contract is intended to provide unique services for a specific project.  In the development of 

the Project, SANBAG has worked closely with various professional consultants, agencies, and 

others in the preparation of the construction documents and other Project related materials.  

SANBAG, however, is solely responsible for and will be the sole point of contact for all 

contractual matters related to the Project.  CONSULTANT shall take direction only from 

SANBAG and shall regularly inform only SANBAG of Project progress, outstanding issues, and 

all Project related matters. 

 

During the course of the Project, CONSULTANT may find occasion to meet with Caltrans, City 

or County representatives, the design engineer, Project consultants, or other third parties who 

have assisted with the Project.  These entities may, from time to time, offer suggestions and/or 

recommendations regarding the Project or elements of the Project.  While SANBAG enjoys a 

close relationship with and has considerable confidence in the capabilities of these other parties, 

CONSULTANT shall not act on any suggestions, solicited or unsolicited, without obtaining 

specific direction from SANBAG.  All oral and written communication with outside agencies or 

consultants related to the Project shall be directed only to SANBAG.  Distribution of Project 

related communication and information shall be at the sole discretion of SANBAG 

representatives. 

 

K. CONSTRUCTION SITE SAFETY 

 

In addition to the requirements specified elsewhere in this contract, the following also will apply. 

 

1. CONSULTANT will conform to the safety provisions of the Caltrans Construction Manual. 

 

2. CONSULTANT’s field personnel will wear white hard hats with proper suspension, orange  

vests with reflective tape,  sleeved shirt, long pants, and leather boots with ankle support and 

rubber soled shoes at all times while working in the field. 

 

3. CONSULTANT will provide appropriate safety training for all CONSULTANT’s 

personnel, including work on and near highways.  

 

4. All safety equipment will be provided by CONSULTANT. 

 

L.  BASIS FOR SURVEY AND MONUMENT STAKING 
 

SANBAG will designate the existing horizontal and vertical control monuments that are the basis 

of CONSULTANT performed surveys.  SANBAG will provide the California Coordinate System 

values and/or elevation values for these monuments. CONSULTANT shall adjust 

CONSULTANT performed surveys to be the designated control monuments and the values. 

Monuments established by CONSULTANT shall be marked by CONSULTANT with furnished 

disks, plugs, tags.  In addition, CONSULTANT shall identify CONSULTANT established 

monuments by tagging or stamping the monuments with the license or registration number of 
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CONSULTANT’S surveyor who is in “responsible charge” of the work. 

 

M. PERSONNEL QUALIFICATIONS AND RESPONSIBILITIES 
 

The quantity and qualifications of field personnel to be assigned will be determined by the scope 

of the Project and the degree of difficulty of required tasks to be performed.  Again, all personnel 

and personnel assignments are subject to approval by SANBAG.  While some areas of 

responsibility may overlap, as a guideline, CONSULTANT personnel assigned to the Project 

should have the following qualifications: 
 

1. Project Manager 
 

a. A minimum of six (6) years' project management experience on similar 

construction projects is desired. 
 

b. Accessible to SANBAG at all times during normal working hours. 
 

c. A thorough understanding of Caltrans construction practices and procedures.   
 

d. A thorough understanding of Cal-OSHA practices and procedures.   
 

e. The Project Manager will assume the following functional responsibilities: 
 

1) Review, monitor, train, and provide general direction for 

CONSULTANT personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave.  

4) Prepare monthly reports for delivery to SANBAG. 
 

2. Resident Engineer 
 

a. A minimum of eight (8) years' resident engineer experience on similar 

construction projects is desired. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

  

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. A thorough understanding of Cal-OSHA practices and procedures. 

 

g. A thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Resident Engineer will assume the following functional 

responsibilities: 

 

1) Monitor and provide daily direction to CONSULTANT Resident 

Engineers and inspection personnel. 

2) Assign field personnel to specific project tasks. 

3) Monitor and track Contractor progress. 

4)  Prepare daily, weekly and monthly reports as required. 

5) Coordinate utility relocations with appropriate agencies and the utility 

inspector. 
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6) Act as prime field contact between various project Contractors and 

SANBAG’s Project Manager. 

 

3. Assistant Resident Engineer 

 

a. A minimum of four (4) years’ experience on similar construction projects is 

desired. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

 

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. A thorough understanding of Cal-OSHA practices and procedures. 

 

g. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Assistant Resident Engineer shall act under the direction 

of the Resident Engineer and will assume the following functional 

responsibilities: 

 

1) Monitor and provide daily direction to CONSULTANT inspection 

personnel.  

2) Assign field personnel to specific project tasks. 

3) Monitor and track Contractor progress. 

4) Prepare daily, weekly and monthly reports as required. 

5) Coordinate utility relocations with appropriate agencies. 
 

4. Lead Field Inspector 
 

a. A minimum of six (6) years' construction inspection experience in public works 

or similar projects or a four-year degree in the field of civil engineering, 

transportation and four years of similar construction experience is desired. 
 

b. A thorough understanding of Cal-OSHA practices and procedures. 

 

c. Knowledge of Caltrans construction practices, physical characteristics and 

properties of highway construction materials, and approved methods and 

equipment used in making physical tests of construction materials. 
 

d. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 
 

e. Ability to direct the efforts of subordinate inspectors. 
 

f. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

g. Certified as a Qualified SWPPP Developer or Practitioner is desired. 
 

h. Understanding of Caltrans field and construction office procedures.  The Lead 

Field Inspector will assume the following functional responsibilities: 
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1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of construction. 

2) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Maintain accurate and timely Project records.  Perform quantity 

calculations for progress pay estimates. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 
 

5. Field Inspector 

 

a. Two (2) years' construction inspection experience in public works or similar 

projects or a four-year degree in the field of civil transportation engineering is 

desired. 
 

b. A thorough understanding of Cal-OSHA practices and procedures. 
 

c. Knowledge of construction practices, physical characteristics and properties of 

construction materials, and approved methods and equipment used in making 

physical tests of construction materials. 
 

d. Ability to work independently. Ability to make minor decisions concerning 

construction work in progress and to solve field and office problems. 
 

e. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 
 

f. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

g. Understanding of Caltrans construction methods and practices.  The Field 

Inspector will assume the following functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of project 

construction. 

2) Assist in preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Perform quantity calculations for progress pay estimates and maintain 

Project records. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Perform construction materials sampling. 

8) Perform labor compliance interviews of the Contractors’ personnel. 
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6. Structural Representative  

 

a. A minimum of six (6) years' of bridge or structural construction inspection as 

related to major public works projects and a four-year degree in civil engineering 

is desired. 

b. A minimum or four (4) years as a Structural Representative on major public 

works projects associated with railroad bridges. 

 

c. Licensed Professional Civil Engineer in the State of California. 

 

d. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 

e. A thorough understanding of Cal-OSHA practices and procedures. 

 

f. Knowledge of Caltrans and UPRR/BNSF construction practices and the physical 

characteristics and properties of various bridge construction materials including 

concrete. 

 

g. Experience in the following areas: foundations, pile driving, concrete 

prestressing, bridge deck construction, cast-in-place wall construction, falsework, 

and shoring. 

 

h. Ability to work independently. Ability to perform duties in the construction field 

office and effectively make decisions concerning construction work in progress 

and solving field problems. 

 

i. Ability to direct the efforts of subordinate inspectors. 

 

j. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

k. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Structural Representative shall assume the following 

functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundations, walls, falsework, shoring, and 

drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. Coordinate the sampling and testing of construction materials to 

monitor compliance with contract specifications. 

4) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 

5) Coordinate with Resident Engineer, as well as the Construction Staking 

and Material Testing consultants. 

6) Direct the daily activities of subordinate inspectors. 

 

7. Structural Inspector 

 

a. A minimum of four (4) years' of bridge design or structural construction 
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inspection as related to Caltrans or major public works projects and a four-year 

degree in civil or structural engineering is desired.  

 

b. Knowledge of stress analysis, structural mechanics, and strength of materials. 
 

c. A thorough understanding of Cal-OSHA practices and procedures. 

 

d. Knowledge of construction practices and the physical characteristics and 

properties of various highway bridge construction materials including concrete. 
 

e. Experience in one or more of the following areas: pile driving, concrete 

prestressing, bridge deck construction, retaining wall construction, falsework, 

and shoring. 
 

f. Ability to work independently and make minor decisions concerning construction 

work in progress and to solve field and office problems. 

 

g. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 
 

h. Understanding of Caltrans construction methods and practices.  The Structural 

Inspector will assume the following functional responsibilities: 
 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundation, walls, falsework, shoring, and 

drainage structures. 

 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 
 

4) Sampling and testing of construction materials to monitor compliance 

with contract specifications and Caltrans Quality Assurance Program. 

 

8. Office Engineer 

 

a. A minimum of two (2) years' experience as an office engineer on similar 

construction projects is desired. 

 

b. Knowledge of Caltrans Office of Highway Construction forms used to administer 

construction projects. 

 

c. Knowledge of Caltrans system of document organization. 

 

d. Knowledge of construction records and accounting procedures. 

 

e. Knowledge of documentation, procedures, and reporting for federally funded 

projects. 

 

f. Knowledge of laws and regulations governing the payment of prevailing wages. 

 

g. The Office Engineer will assume the following functional responsibilities: 
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1) Process monthly progress pay estimates, monthly status reports, extra 

work reports, and weekly statements of working days. 

2) Prepare and process contract change orders. 

3) Monitor construction budget and schedule. 

4) Prepare, maintain, and/or file project documents including labor and 

equipment records, correspondence, memoranda, meeting minutes, 

claims, personnel records, labor compliance reports, and daily, weekly, 

and monthly reports.  

5) Perform routine calculations and checking of quantities. 

6) Coordinate all office activities and functions with SANBAG 

representatives. 

 

9. Materials Testing/Source Inspection Project Manager 

 

a. A minimum four (4) years' project management experience on a similar 

highway/bridge construction project is desired. 

 

b. Licensed Civil Engineer in the State of California. 

 

c. Ability to use typical computer programs including word processing and 

spreadsheets. 

 

d. The Materials Testing/Source Inspection Project Manager will assume the 

following functional responsibilities: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT’s laboratory, field and source inspection personnel. 

2) Assign personnel to projects on an as-needed basis in coordination with 

the Resident Engineer. 

3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 

5) Provide direction, administration, and responsibility for Materials 

Certification per Caltrans Construction Manual, Section 8-01. 

6) Assist SANBAG and Resident Engineer in preparing the project specific 

Source Inspection Quality Management Plan (SIQMP) for Caltrans 

review and approval. (Reference Caltrans “Source Inspection Quality 

Management Plan (SIQMP Outline dated 04/17/12). 

7)  Provide direction, administration, and responsibility for implementation 

of the approved SIQMP per Caltrans Construction Procedures Directive 

(CPD) 08-5 and FHWA Title 23 requirements. 

 

Material testing/source inspection personnel will be certified by a California Registered 

Civil Engineer as being experienced and competent in the test procedures required for the 

work involved (and possess a current certificate of proficiency (Form MR-0111) in 

accordance with Quality Assurance Program Manual (Section 3-5).  Independent 

certification of Caltrans test procedures may be performed at the discretion of the 

SANBAG Project Manager. 

 

10. Materials Technicians 

 

CONSULTANT personnel provided under this contract will have a variety of skills and 

experience appropriate for the level of tasks to be assigned.  Field personnel shall be 

certified by Caltrans and should have a minimum of two (2) years' experience in 
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conducting material sampling and testing of the type required for the projects involved 

and possess the following additional capabilities: 

 

a. Have the ability to establish specific locations for appropriate tests when 

construction contract administration personnel are not available. 

 

b. Be familiar with construction practices and be fully aware of construction 

activities at the Project site. 

 

c. Have knowledge of and comply with safety and health regulations and 

requirements applicable to the Project. 

 

d. Specific qualifications for technicians are as follows: 

 

1) CONSTRUCTION TECHNICIAN I 

 

a) Performs a variety of semi-skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Conducting quality control tests such as soil densities, 

sieve analysis tests, operation scales and inspecting 

spread operations. 

 

 

ii. Sampling and transporting produced construction 

materials from point of application or production to 

testing laboratory. 

 

b)  Knowledge and Skills Required 

 

i. Knowledge of tools, equipment and vehicles utilized in 

construction. 

ii. Knowledge of standard equipment and materials used 

for the sampling and testing of construction material. 

iii. Knowledge of basic mathematics used in the 

computation of a variety of construction items. 

iv. Knowledge of record keeping, preparing of documents 

and reports. 

 

2) CONSTRUCTION TECHNICIAN II 

 

a) Performs a variety of skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Inspecting minor construction items, sampling and 

inspection of steel reinforcement, sampling and 

inspection of concrete placing operation. 

ii. Collect and analyze soil samples of construction 

materials to determine compaction and moisture content. 

iii. Inspection and sampling of all phases of asphalt concrete 

and PCC paving operation, including plant inspection. 

iv. Confers with construction engineers and contractors 

regarding construction in progress and is conformance to 

specifications and construction plans. 

38.c

Packet Pg. 560

A
tt

ac
h

m
en

t:
 R

F
P

 1
5-

10
01

29
8 

A
tt

ac
h

m
en

t 
A

 S
co

p
e 

o
f 

W
o

rk
 [

R
ev

is
io

n
 1

] 
 (

21
74

 :
 M

o
n

te
 V

is
ta

 A
ve

. G
ra

d
e 

S
ep

ar
at

io
n

 -
 C

o
o

p
 A

g
m

t,
 R

F
P

, B
u

d
g

et



v. Answers questions and resolves problems. 

vi. Inspects construction in progress to ensure conformance 

with specification, agreements, and established 

requirements. 

vii. Keeps daily diary of work progress. 

viii. Prepares reports on all field inspections and submits 

project quantities on a daily basis. 

ix. Keeps accurate documentation for force accounts and 

possible claims. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classification. 

ii. Knowledge of currently accepted methods, procedures 

and techniques used in highway construction inspection, 

survey, materials testing, and quality control equipment. 

iii. Skill in interpersonal relations as applied to contact with 

contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

3) CONSTRUCTION TECHNICIAN III 

 

a) Exercises considerable independent judgment within general 

Caltrans standards and guidelines.  Examples of duties assigned 

to this classification are: 

 

i. Inspect Project construction on an ongoing basis to 

assure compliance with contract and in accordance with 

State and local standards. 

ii. Perform a variety of structural material tests and 

inspections. 

iii. Reviews construction plans and verified that these are in 

accordance with designated specifications and other 

requirements. 

iv. Participates in the preparation of completed work 

estimates, to calculate compensation due contractor. 

v. Examines and verifies numeric data and material 

specifications on project cost source documents, 

utilizing geometry and trigonometry calculations. 

vi. Supervises all work activities involved in construction 

projects, laboratory, and quality control work. 

vii. Recommends approval of proposed Project changes. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classifications. 

ii. Knowledge of the principles and practices of Civil 

Engineering as applied to the construction of state 

highways. 

iii. Skill in analyzing and evaluating a wide variety of 

highly technical engineering data, including construction 

plans, field survey and quality control documents. 
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iv. Skill in interpreting and implementing Caltrans 

standards, policies, procedures and regulations. 

v. Skill in interpersonal relations, as applied to contacts 

with contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

11. Construction Surveying Project Manager 

 

a. A minimum four (4) years’ project management experience on similar 

construction projects is desired. 

 

b. Licensed Surveyor or pre-January 1, 1982 Registered Professional Engineer in 

the State of California. 

 

c. Accessible to the Resident Engineer and SANBAG at all times during normal 

working hours as specified in this Scope of Services. 

 

d. Under the direction of the Resident Engineer, the Survey Project Manager will be 

responsible for: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT survey personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 

 

12. Field Party Chief(s) 

 

a. The person(s) holding the position of Party Chief shall meet at least one of the 

following licensing requirements: 

 

1) A licensed Land Surveyor in the State of California. 

2) A pre-January 1, 1982, Registered Professional Civil Engineer in the 

State of California. 

3) An experienced surveyor who serves as chief under the direction or 

supervision of a person who is a licensed Land Surveyor or pre-January 

1, 1982 Registered Professional Civil Engineer in the State of California.  

The direction or supervision shall place the supervisor in “responsible 

charge” of the work.  “Responsible Charge” is defined in Chapter 15 of 

the Business and Professions Code (the Land Surveyor’s Act) and Title 

16, Chapter 5, of the California Administrative Code (regulations 

adopted by the Board of Registration for Professional Engineers and 

Land Surveyors). 

 

b. The Party Chief(s) should have a minimum two (2) years’ survey experience on 

similar construction projects and possess the following additional capabilities: 

 

1) Thorough knowledge of construction survey practices and the ability to 

read and interpret plans and specifications. 

2) Ability to make effective decisions concerning field problems and work 

in progress. 

3) Familiarity with typical coordinate geometry computer programs. 

4) Familiarity with safety requirements for surveying near traffic. 
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 c. The Party Chief(s) will assume the following responsibilities: 

 

1) Perform construction staking services for Project construction. 

2) Administer day to day activities for the survey party. 

3) Perform analytical survey calculations for items such as grading, 

horizontal and vertical control, right of way, and minor in-field design. 

4) Maintain continuous communication with the Resident Engineer, field 

personnel, and construction administration staff. 

 

13. Survey Crews 

 

a. Qualifications for survey crew members should include the following: 

 

1) A minimum of one (1) year of survey experience on similar construction 

projects is desired. 

2) Fundamental knowledge of construction survey practices and the ability 

to read and interpret plans and specifications. 

3) Ability to assist Party Chiefs and office personnel in all required 

surveying work. 

4) One survey crew member must have the ability to assume temporary 

leadership of the survey party in the absence of the Party Chief. 

 

b. Under the direction of the Resident Engineer and the Party Chief, the survey 

crew members will assume the following responsibilities: 

 

1) Perform basic calculations to support construction staking. 
2) Maintain continuous communication with Party Chiefs and office 

personnel.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 39 

Date:  September 2, 2015 

Subject: 

Investment Grade Traffic and Revenue (T&R) Study Services for the I-10 and I-15 Corridor 

Projects 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

A. Approve a sole source Contract 16-1001355 with CDM Smith, Inc. to complete the 
Investment Grade Traffic and Revenue Study Services for the I-10 and I-15 Corridor Projects 
and provide related support services for an amount not to exceed $1,974,271. 

B. Approve a contingency amount of $200,000 and authorize the Executive Director, or his 
designee to release contingency as required for the project. 

Background: 
This is a new sole source contract.   

In August 2011, SANBAG entered into an agreement with CDM Smith, Inc. (formerly known as 
Wilbur Smith Associates) to complete Intermediate-Level Traffic and Revenue Studies for the 
proposed Express Lanes on the I-10 and I-15 Corridor Projects.  After successfully completing 
this work in coordination with the financial consultant, SANBAG received positive results 
confirming financial viability for both the I-10 and I-15 Corridor Projects.  Confirming financial 
viability was an important step in the overall project delivery process, as it enabled continued 
progress on the design and environmental tasks necessary for the preparation of the Draft 
Environmental Document on both corridors.  
 

As the Project Approval/Environmental Document (PA/ED) activities advance, staff has 
continued to review and refine the financial activities needed to support the projects.  
Should Express Lanes be selected as the Preferred Alternative for the I-10 Corridor Project, 
a Transportation Infrastructure Finance and Innovation Act (TIFIA) loan would represent a 
significant portion of the overall funding plan.  As discussed at the July 1, 2015 Board meeting, 
recent discussions with Federal Department of Transportation (DOT) management identified 
significant benefits related to accelerating the TIFIA process including (1) securing TIFIA fund 
commitment prior to the change in the Administration and (2) positioning SANBAG to negotiate 
the loan terms sooner to potentially take advantage of historically low interest rates.  Since the 
TIFIA funds comprise approximately 33 percent of the eligible costs for the I-10 and I-15 
Corridor Projects, accelerating the supporting financial activities could provide a significant 
overall benefit and project cost savings.   
 

Following discussion at the July 1, 2015 meeting, the Board approved acceleration of the TIFIA 
schedule, which requires the acceleration of certain financial activities including development of 
the Investment Grade Traffic and Revenue Study (IGTR).  This accelerated schedule for the 
IGTR does not provide time to complete the open procurement process; hence, the Board 
directed staff to negotiate a sole source amendment to the existing Contract C11070 or develop a 
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Board of Directors Agenda Item 

September 2, 2015 

Page 2 

 
new contract with CDM Smith to develop the IGTR.  Since the existing contract does not include 
the current contract language, it is recommended to develop a new contract with CDM Smith.   
 

After several meetings with CDM Smith, a detailed scope of work and associated cost required 
to complete the IGTR work activities for the I-10 and I-15 Corridor Projects has been agreed 
upon.  The scope and fee breakdown are attached as Attachment A.  The not to exceed contract 
amount is $1,974,271, which is in-line with the independent cost estimate.  Also, it is 
recommended that a contingency amount of $200,000 be approved and the Executive Director or 
their designee be authorized to release the contingency as required for the project. 
 

The IGTR, which builds upon the Intermediate T&R Study, will be conducted to provide 
required information for three major financial milestones for the I-10 and I-15 Corridor Projects.  
The first milestone is the submittal of the TIFIA Letter of Interest and obtaining an executed 
TIFIA Term Sheet for I-10 Phase 1, which requires a complete IGTR.  This work is scheduled to 
occur in 2016, and the scope and fee are included in the subject recommendation.  The second 
milestone is the execution of the TIFA Credit Agreement and issuance of the toll revenue backed 
bonds for I-10 Phase 1, which requires an updated IGTR.  This work is scheduled for 2017, and 
the scope and fee are included in the subject recommendation.  In addition, the updated IGTR 
will be utilized to advance the TIFIA process for I-10 Phase 2 and I-15 Phase 1.   
 

The final milestone is the execution of the TIFA Credit Agreement and issuance of toll revenue 
backed bonds for I-10 Phase 2 and I-10 Phase 1, which is scheduled to be completed in 2019. 
The scope and fee for this work is not included in the subject recommendation, but is included in 
the scope of work for informational purposes.  This final scope of work cannot be fully 
confirmed at this time since a number of assumptions, economic conditions and other variables 
are anticipated to change over the next four years.  Therefore, staff recommends developing a 
final scope and fee when these unknown conditions and project variables are understood more 
fully. 
 

The new CDM Smith contract to perform the IGTR services for the I-10 and I-15 Corridor 
Projects will be funded by the Measure I Valley Freeway Program.  The services provided by 
this new CDM Smith contract will be coordinated with the development of an updated Plan of 
Finance, which will be procured as a separate Financial Advisor contract.  

Financial Impact: 

This item is consistent with the adopted SANBAG Fiscal year 2015/2016 budget under Task No. 

0850.  The funding source is Measure I Valley Freeway Funds. 

Reviewed By: 

This item was reviewed and recommended for approval (17-4-0; Opposed: Yates, Tahan, 

Hagman, Rigsby) with a quorum of the Board present at the Board of Directors Metro Valley 

Study Session on August 13, 2015.  SANBAG General Counsel and Procurement Manager have 

reviewed this item and the new contract. 

Responsible Staff: 

John Meier, Project Manager 

 

 Approved 

Board of Directors 

Date: September 2, 2015 

Witnessed By: 
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1 
Attachment A – Scope of Work 

Contract 16-1001355 
August 18, 2015 

 

ATTACHMENT A:  SCOPE OF WORK  

For I-10 and I-15 Express Lanes  

Investment-Grade Traffic and Revenue Study, Part 2 and Future Updates 

BACKGROUND AND OVERVIEW: 
 
The purpose of this Scope of Work is to complete the initial investment-grade traffic and revenue 
study for the first phase of the I-10 Express Lanes, develop initial updated estimates for the 
remainder of the I-10 Express Lanes and a portion of the I-15 Express Lanes, and future updates to 
support financing of these projects.  The limits of each phase are shown in Figure 1, and assume that 
I-10 Phase 1 will be financed and constructed first, followed by the other two projects. 
 

 

Figure 1 Location of Project Corridors 
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   I-10 and I-15 Express Lanes: Proposal, Investment-Grade Traffic and Revenue Study, Part 2 and Future Updates 
 

2 
Attachment A – Scope of Work 

Contract 16-1001355 

August 18, 2015 

The target work schedule will result in, traffic and revenue estimates by mid-February 2016, a draft traffic and 
revenue report by the end of February 2016, and sensitivity tests in March 2016.  Based on the schedule for 
financing that SANBAG provided on July 27, 2015, this initial traffic and revenue study will be provided to the 
bond rating agencies to develop preliminary ratings that can then be used to support a TIFIA loan term sheet to 
be issued by October 2016.   
 
Following environmental clearance of the I-10 Express Lanes, SANBAG intends to issue bonds in the first quarter 
of 2018.  Due to the amount of elapsed time between the start of this study and the issuance of bond date, an 
updated analysis will be performed in mid-2017.  The 2017 updated traffic and revenue study will provide 
updated forecasts that can be used for two separate documents – a final updated study for I-10 Phase 1 and 
updated initial estimates for I-10 Phase 2/I-15 Project 1.  The updated initial estimates for I-10 Phase 2/I-15 
Project 1 can be used to help move the TIFIA review process forward while environmental clearance for the I-15 
Express Lanes is secured.  A final updated study will be conducted to support bond issuance in approximately 
first quarter 2020.  Figure 2 illustrates the proposed study update schedule and key milestones in the financing 
planning process, as discussed recently with SANBAG. 
 

 
 

Figure 2 Overall Program of Studies and Updates 
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The scope of work includes work efforts to complete the data collection tasks, develop updated traffic and 
operations profile of the two freeway corridors, refresh the models developed for the Intermediate-Level study, 
update the traffic forecasts for the region, and result in a traffic and revenue report that will be suitable for 
project financing documents.  This study will include a review of the current socio-economic trends and forecasts 
for the region from a variety of sources, make use of the latest regional travel demand models, and update the 
sub-area model developed by CDM Smith for the previous study. 

I-10 and I-15 EXPRESS LANES PROJECT 

Phase 1 of the I-10 Express Lanes project proposes to widen I-10 and provide two Express Lanes in each direction 
from the Los Angeles County line to I-15.  For I-10 Phase 2, SANBAG will add two tolled express lanes in each 
direction between I-15 and I-210 and one tolled express lane per direction from I-210 to Ford Street.  I-15 
Express Lanes Project 1 will connect seamlessly with express lanes to the south being developed by the Riverside 
County Transportation Commission to provide two continuous express lanes in each direction from Cantu-
Galleano Ranch Road to I-210.   

The facilities would operate with non-stop all-electronic tolling, meaning that all tolls will be collected 
electronically, with Fastrak transponders and possibly video/license-plate tolling methods.  CDM Smith will 
coordinate with SANBAG on assumptions such as minimum occupancy requirements for free usage of the lanes, 
specific video toll collection policies, minimum/maximum tolls, and other toll operation and toll collection 
parameters prior to the start of the modeling work. It is assumed that the managed lanes will be variably priced 
through dynamic time-of-day electronic tolling to ensure free flow speeds. 

SCOPE OF WORK 

The investment-grade traffic and revenue study will make use of, to the extent possible, existing models and 
data from the Intermediate-Level study for these corridors.  However, these models will be refreshed and 
updated to reflect current traffic and economic conditions.  Part 1 of the traffic and revenue study was begun in 
July 2015 through other work authorizations and initiates the work efforts for data collection.  The work scope 
included in Part 1 of the study is summarized herein solely for the purposes of providing a complete picture of 
the overall study effort.  It is assumed that Part 2 of the study, as described in this proposal, will continue from 
the efforts already underway without a break.   

The work program developed to meet the specific requirements of express lanes studies is outlined below: 

Part 1 Tasks: 
 Task 1: Project Initiation and Kickoff Meeting;  
 Task 2: Data Collection; (Contingency Release) 
 Task 3: Updated Stated Preference Surveys; and 
 Task 4: Independent Corridor Growth Analysis  
 

Part 2 Tasks: 
 Task 1b: Project Management; 
 Task 2b: Data Collection; 
 Task 3b: Updated Stated Preference Surveys; 
 Task 4b: Independent Corridor Growth Analysis; 
 Task 5: Current Demand and Traffic Operations Profile; 
 Task 6: Model Update and Development; 
 Task 7: Traffic and Revenue Analysis; 
 Task 8: Sensitivity Tests; 
 Task 9: Documentation and Meetings; 
 Task 10: Financing Team Support; 
 Task 11: Updated Traffic and Revenue Study 2017; and 
 Task 12: Updated Traffic and Revenue Study 2019. 
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Part 1 Tasks 
Task 1:  Project Initiation and Kick-off Meeting 

The study will begin with a refinement of the study approach and a kick-off meeting in San Bernardino.  CDM 
Smith will attend the meeting in-person.  Subsequent task-specific conference calls will take place with 
subconsultants by phone.  At that kick-off meeting, it will be important to discuss the plan to meet the financing 
needs of the study and what data/models need to be updated.   In addition, staffing, lines of communication, 
and other items regarding project administration will be agreed upon.   

Task 2:  Data Collection 

An extensive data collection program is planned for this study to update the traffic operations profile of both 
corridors.  Part 1 work efforts will include:  

2.1. Collecting and reviewing Inrix travel time/speed data for one full year to identify the range of daily and 
seasonal travel patterns within the project corridors. 

2.2. Reviewing traffic and speed data collected in the Intermediate-level studies to develop a data collection 
plan for this study, including locations and time periods for data collection, type of traffic data to be 
collected, and initiating the Caltrans permit process. 

2.3. Development and submittal of data collection plan. 

Task 3:  Updated Stated Preference Surveys 

Stated preference (SP) surveys are an important part of a comprehensive traffic and revenue forecast that 
provides estimates of motorists’ willingness-to-pay tolls for different segments of the driving population.  
Resource Systems Group (RSG) conducted a stated preference survey in 2012 to support the Intermediate Traffic 
and Revenue Study for these corridors.  The purpose of the current work effort is to update the surveys to 
identify any changes in perceived willingness to pay due to (1) continuing economic recovery, (2) SANBAG’s 
extensive public outreach program, and (3) some users becoming more familiar with the I-10 Express Lanes in 
Los Angeles, which were open only a short time at the time of the previous survey.   

Specific Part 1 work efforts in this task include: 

3.1. Revise the 2012 stated preference survey questionnaire; 
3.2. Conduct a literature review; 
3.3. Survey development; and 
3.4. Prepare for survey administration. 
 

Task 3.1: Revise Survey Questionnaire 

The stated preference survey design will be based on the survey conducted for the I-10 and I-15 corridors by RSG 
in the spring of 2012. Existing survey materials will be modified and updated in coordination with SANBAG and 
CDM Smith.  

The questionnaire will begin by asking respondents to describe the details of their most recent trip in the I-10 
and/or I-15 corridors. These trip detail questions will be followed with stated preference experiments in which 
characteristics of travel alternatives – travel times, and tolls – are systematically varied. Information from the 
respondents’ reported trip will be used to construct realistic hypothetical choice alternatives. These scenarios 
will be structured so that the information obtained can be used to statistically estimate coefficients for the travel 
choice models. To maintain consistency with the 2012 survey, the same experimental design and levels will be 
used to create the tradeoff scenarios in the 2016 survey. 

Since tolling is generally an issue with a wide range of public opinion, especially in areas with no existing toll 
facilities, additional questions will be necessary to identify, and control for, strategic bias. A set of debrief and 
opinion questions that were used to supplement the stated preference experiments in the previous survey will 
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be used again here.   Any tolling issues or attitudinal questions that would assist SANBAG in toll policy 
considerations can be added to this new survey. 

The questionnaire will include sufficient demographic details to allow the sample to be expanded to the full 
traveling population. The questionnaire will be structured so that it can be completed in approximately ten to 
fifteen minutes. 

Task 3.2: Conduct Literature Review 

A detailed literature review of other values-of-time (VOT) studies for managed lanes will be conducted. RSG will 
summarize results from several Express Lanes-related VOT studies RSG has conducted in other major 
metropolitan areas across the country. Additionally, RSG will also review publicly available research reports and 
academic papers related to VOT estimation for Express Lanes and how reliability factors into drivers’ willingness 
to pay to use Express Lanes. The literature review will be summarized in a memo and will be shared with CDM 
Smith and the project team. 

Task 3.3: Survey Development 

The 2012 survey instrument will be reviewed and updated. Coding changes will be required to bring the survey 

into compliance with the current version of RSG’s survey software platform. Any changes made to the 

questionnaire during Task 1 will also be addressed during this phase. The survey instrument will be programmed 

using RSG’s Survey platform technology for data collection via the internet. This system provides a graphical user 

interface and sophisticated dynamic branching to improve the efficiency and reduce the cost of stated 

preference data collection. The stated preference survey instrument also supports integration of GIS data and 

will include an embedded Google Maps module to allow respondents a convenient way to specify trip origins 

and destinations. The revised survey instrument will be provided to the project team for review and comment. 

Task 3.4: Prepare for Survey Administration 

RSG will work closely with the project team to develop a sampling plan to ensure representation from all key 

segments of the traveling population in the study region while collecting the data in an efficient and cost-

effective way. This includes sufficient representation from different trip purposes, household incomes, and 

geographies to accurately reflect any behavioral differences in the resulting discrete choice models. The 

sampling plan and survey recruitment approach will be consistent with the approach used in the 2012 stated 

preference survey. 

The targeted minimum sample size for this survey is 1,600 completed surveys, with a goal of approximately 800 

responses per corridor. This sample size will ensure that statistically significant coefficients can be estimated 

separately for each corridor in the future discrete choice modeling effort. To ensure minimum sample sizes, RSG 

will monitor the survey in real-time and adjust recruitment as necessary. 

RSG envisions recruiting respondents into the stated preference survey through four methods: 

1. Through in-person intercepts at sites within or near the study corridors; 

2. Through a postcard distribution to residents of San Bernardino County; 

3. Through an online market research panel; and  

4. Through email outreach to businesses within or near the study corridors. 

 

The actual geographic region(s) that will be targeted in all recruitment methods will need to be refined with the 

project team during the development of the sampling plan. 
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Task 4:  Independent Corridor Growth Analysis 

Task 4, Independent Corridor Growth Analysis, is a key element in Part 1.  The data collection, research, and 
review of current and forecasted data from multiple sources will be included in Part 1, along with dataset 
development.  The socioeconomic datasets to be used to develop alternative trip tables from the SBTAM model 
will be delivered in Part 2 of the overall study, along with draft and final memos. 

CDM Smith will work with an independent economics subconsultant, Economic & Planning Systems (EPS), in this 
task.  The CDM Smith team will meet with SANBAG’s land use and modeling staff to identify updates and 
changes to the San Bernardino Transportation Analysis Model (SBTAM) since the work performed for the 
Intermediate-Level study.  We will obtain and review San Bernardino’s latest small-area forecast and SCAG’s 
recently released 2016 Draft Growth Forecast by Jurisdiction.  Based on SCAG’s schedule for development of the 
2016 RTP, it is likely that the new small area forecasts will not be adopted by SCAG before the traffic and 
revenue study is due, and well after the socio-economic input is complete.  Therefore, the CDM Smith team will 
work with SANBAG to identify a reasonable approach to disaggregate adopted current city- and town-level 
forecasts to the smaller Tier 2 and 3 zones used in the SBTAM model using the current dataset for guidance. 

EPS will compare the existing model dataset against previous forecasts, as well as data from other national, 
regional, and private sources (e.g., Moody’s Analytics) to evaluate the consensus view of local and regional 
growth. To the extent that the existing model represents growth patterns that are inconsistent with past trends 
or consensus projections (e.g., too much or too little growth overall, major shifts in local preferences, etc.), the 
economics subconsultant will suggest modeling alternatives that may be more supportable (e.g., accelerating or 
“lagging” growth projections or redistributing growth among counties or Tier 1 zones).  

In addition to this high-level review at the regional level, more fine-grained factors affecting residential and 
commercial growth in the immediate project area will be reviewed, including local plans for development and 
zoning restrictions. A selected list of local planning agencies and developers/business groups will be contacted to 
assess the scale and schedule for growth within the project corridors. Potential changes in location and intensity 
of development resulting from express lanes construction will also be considered. As necessary for this study, 
the economics subconsultant will recommend adjustments to the SBTAM model to disaggregate and/or refine 
estimates and projections.  

The economics review will focus on the areas along I-10 and I-15 where the express lanes are being developed.  
While growth in the High Desert portion of San Bernardino County will be included in a county-level review of 
growth potential, a detailed review by zone in the High Desert area will not be conducted as part of this study 
since the I-15 Express Lanes will end at I-215 for purposes of this study. 

To assist in the regional modeling effort, the CDM Smith team will review the travel market for the warehousing 
industries along the I-10 and I-15 corridors, considering their roles in interregional travel, and review factors that 
may affect growth in this industry.  

Following review of the data, and in consideration of local and regional trends, the team will develop a revised 
forecast that will form the baseline for this traffic and revenue study that can be used to generate 
refined/updated trip tables using the SBTAM model.  

 

Part 2 Tasks 

Most of the analysis and modeling work will be conducted in Phase 2. 

Task 1b:  Kick-off Meeting and Project Management 

A kick-off meeting will be held in September 2015 to kick-off Part 2 of the study.  CDM Smith will update 
SANBAG on the status of Phase 1, as well as identify project assumptions that need to be coordinated among all 
consultants.  In conjunction with this meeting, CDM Smith will facilitate a short Project Quality Management 
(PQM) discussion with SANBAG.  The PQM discussion, a key component of CDM Smith’s quality management 
program, invites the consultant team and key stakeholders (SANBAG staff and financial consultants) to 
participate in a consensus-building exercise to confirm the project goals and define the critical success factors; 
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the processes, activities, and tasks needed to achieve success; and, to assign responsibilities for carrying out the 
tasks.  The PQM discussion has three desired primary outcomes: (1) a clear understanding of the purpose, 
objectives and expectations for the project; (2) a consensus of project stakeholders about the most important 
factors necessary to ensure a successful project; and (3) a plan of action with assignments and schedules that 
will help the project team meet their objectives.  

 
This task also includes project management activities for the life of the project, including regular status updates 
by conference call, monthly progress reports, and internal project management, quality management, and other 
internal administrative activities. 

Task 1 Deliverables:  
 Summary of Project Quality Management workshop; 
 QA/QC Plan; and 
 Detailed deliverables schedule. 
 

Task 2b:  Data Collection 

The planning for data collection was included in Part 1/Task 2, but the costs for the actual data collection efforts 
is included in Part 2/Task 2b.  An extensive data collection program is planned for this study to update the traffic 
operations profile of both corridors.  In this task, the following data elements will be collected: 

2b.1. Traffic counts; 

2b.2. Travel time/speed runs; 

2b.3. Inrix speed data; 

2b.4. Bluetooth origin-destination surveys; and 

2b.5. Review of current operating experience on SR-91 and I-10 Express Lanes. 

 

Task 2b.1: Traffic Counts 

An up-to-date current year traffic count profile is a key input in the calibration process for both the global 
demand and sub-area express lanes modeling efforts.  We propose the following data collection efforts: 

 7-day traffic counts at every interchange ramp from Towne Avenue to Ford Street along I-10; 

 7-day traffic counts at every interchange ramp from Cantu-Galleano Ranch Road to Beech/Summit Avenues; 

 Screenline traffic counts at two locations for each corridor, including freeway mainline and parallel arterials, 

up to 20 arterial locations; 

 7-day mainline traffic counts at a total of eight locations (three on I-10, two on I-15, one each on I-210, I-

215, and SR-60); 

 Manual vehicle classification counts and vehicle occupancy counts at one location for AM and PM peak 

periods on a typical weekday on I-10 and I-15, and also for the PM peak period on a Friday afternoon and a 

Sunday afternoon condition on I-15; and  

 Manual counts of vehicles with green or white clean air vehicle (CAV) decals that are currently allowed to 

use HOV lanes. 

Task 2b.2: Travel Time/Speed Runs 

Conduct travel time/speed runs, using vehicles spaced 30 minutes apart, as follows: 

 I-10: 6:00 AM-10:00 AM and 2:30 PM-8:00 PM for a typical interior weekday; 

 I-15: 6:00 AM-10:00 AM and 2:30 PM-8:00 PM for a typical interior weekday; 

 I-15: 2:30 PM-8:00  PM for a Friday; and 

 I-15: 2:30 PM-8:30 PM for a Sunday. 
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Travel time and speed data will be collected using GPS devices, and will be matched to physical geometry of the 

freeway to identify the potential sources of capacity constraints and bottlenecks.  Weekday travel conditions on 

parallel arterials such as East 4th Street, SR66, and Sierra Avenue will also be assessed to assist with validation of 

the regional travel demand model. 

Task 2b.3: Inrix Speed Data 

This task will be initiated in August as an early action item to assist in developing the traffic data collection plan. 
One full year of speed data on I-10, I-15, SR 60, and I-210 will be collected from Inrix.  This data will be used to 
confirm that the GPS travel time runs are representative of typical weekday conditions, and to estimate the 
range and frequency of variations in congestion in the I-10 and I-15 corridors.   

Task 2b.4: Bluetooth Origin-Destination Surveys 

The I-10 and I-15 corridors serve as commuter routes for the cities located along these corridors and as 
interregional routes between California and the interior of the US.   CDM Smith proposes to collect travel 
patterns and confirm trip length distribution patterns within the corridor via a Bluetooth O-D study. This 
approach will minimize disruption to freeway traffic flow.  The technology utilizes the unique Media Access 
Control (MAC) address of Bluetooth-enabled devices such as smart phones, to determine the progression of 
vehicles through the corridor. By strategically locating Bluetooth sensors installed on the roadway mainline, 
cross-streets and frontage roads, the path of unique MAC addresses can be tracked, providing a rich and 
statistically valid sample of vehicle trips in the corridor. O-D data obtained for the study corridor through this 
method can be extracted for user-specified time periods such as AM Peak vs. PM Peak, and weekday vs. 
weekend day, to derive O-D matrices for the corridor.  The scope of work assumes the Bluetooth readers will be 
in place for a total of 10 days, to capture multiple interior weekdays, and 2 consecutive Fridays, Saturdays, and 
Sundays, which will provide a larger sample for detecting O-D patterns. 

Analysis to obtain O-D matrices is performed in the following stages: 

1. The Bluetooth MAC ID’s are first matched between each sensor pair creating a database of traversals from 
which O-D patterns are assessed. Filters are then applied to isolate the trips that reflect direct travel from 
the origin sensor to the destination sensor. 

2. The trip matrix is adjusted to account for sensor layout issues, such as complicated intersections, 
inclusion/exclusion filters and corrections for directional bias. This step produces the adjusted O-D matrix. 

3. The adjusted O-D matrix is factored to reflect actual volumes. A series of vehicle counts taken concurrently 
with the project will be used to determine the sampling rate, and in turn factor matched pairs to estimated 
trip volumes. 

4. Matrix summaries are prepared for day and time aggregations to support the study objective. 

The O-D matrices will be developed for typical weekdays and weekend days to compare and confirm travel 
patterns in the regional model, and validate VISSIM model inputs.  

Task 2b.5: Review of Current Operating Experience on SR-91 and I-10 Express Lanes 

With SANBAG’s assistance, actual traffic and toll rate data will be gathered from the Orange County 

Transportation Authority, operator of the 91 Express Lanes, and Los Angeles Metro, operator of the I-10 Express 

Lanes, to provide insight into peaking patterns of traffic demand, toll-free HOV demand, and toll rates needed to 

manage demand.  Traffic volumes in the tolled express lanes will be compared to adjacent general purpose lane 

volumes at two or three selected locations in the corridor, depending on data availability.  These comparisons 

will be used to provide a reasonableness check against the forecasts from this study.  In addition, toll policy 

guidelines for these facilities will be reviewed for applicability to the SANBAG projects. 

Task 2 Deliverables: 
 Origin-destination of I-10 and I-15 corridor vehicles; and 

39.b

Packet Pg. 574

A
tt

ac
h

m
en

t:
 1

61
00

13
55

-A
T

T
-A

-S
O

W
  (

21
91

 :
 I-

10
 a

n
d

 I-
15

 In
ve

st
m

en
t 

G
ra

d
e 

T
&

R
 S

tu
d

y 
S

er
vi

ce
s)



   I-10 and I-15 Express Lanes: Proposal, Investment-Grade Traffic and Revenue Study, Part 2 and Future Updates 
 

9 
Attachment A – Scope of Work 

Contract 16-1001355 

August 18, 2015 

 Summary of existing Express Lanes operating experience (91 Express Lanes and I-10 Express Lanes). 
Note: The post-processing of the rest of the data and analysis of these results will be summarized as part of Task 
5, Current Demand and Operations Profile. 

Task 3b:  Updated Stated Preference Surveys 

The stated preference surveys will be ready for field in September/October.    

The work efforts to be conducted in Part 2 of the study program include: 

3b.1. Administer the survey; 
3b.2. Analyze and model the results; and 
3b.3. Prepare draft and final report. 
 

Task 3b.1 – Administer the Survey 

The survey will be administered according to the final sampling plan that is developed as part of Phase 1 of this 
study with a target sample size of 1,600 responses. Respondents will complete the survey online using RSG’s 
custom survey software. RSG will monitor the survey responses in real-time to ensure data quality and the 
fulfillment of administration targets. RSG will also monitor the survey e-mail inbox daily to respond to questions 
or issues related to completing the online survey. An initial pre-test will be conducted to provide field input on 
the questionnaire design. The survey questionnaire will be modified based on the pre-test results and the 
revised survey will be sent to field. 
 

Task 3b.2 – Analyze and Model the Results 

After the data collection is completed, the data will be checked for consistency and cleaned. Descriptive 
tabulations of the final, cleaned dataset will be developed. Tabulations will be prepared for responses to each 
question and selected cross-tabulations will be prepared to evaluate relationships among key variables. These 
tabulations will include general information about the characteristics of the sample and of their responses to the 
stated preference experiments. 

The stated preference data will also be compiled into a dataset suitable for statistical choice model estimation. 
Logit-based route choice models will be developed to estimate overall values-of-time for incorporation in the 
travel demand model. Choice models will be developed and tested for relevant traveler market segments based 
on trip purpose and trip departure time. The segmentation and model specification will be consistent with the 
choice models developed as part of the 2012 stated preference survey: 

 Peak work trips; 
 Peak non-work trips; 
 Off-peak work trips; 
 Off-peak non-work trips; and 
 Weekend trips. 
 
Advanced statistical methods, including mixed multinomial logit models, will be used to identify non-systematic 
(random) heterogeneity in the data and provide a distribution of values-of-time for each traveler segment. These 
distributions of values-of-time will support estimates of toll diversion rates in the travel demand model.   

Task 3b.2 – Analyze and Model the Results 

A draft report will be prepared documenting the project approach, data and findings. The draft report will 

include details of methods used for the survey, the survey data that were collected, the discrete choice models 

that were developed, and comparison of these results against other similar projects, in consideration of the 

literature review results. A draft report will be submitted for review and comments. A final report, modified to 

address comments, will be prepared. 
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Task 3 Deliverables: 

 Draft and Final Stated preference survey report. 

Task 4b:  Independent Corridor Growth Analysis 

It is proposed that most of the economic review will take place as part of Part 1 and will culminate in a revised 
dataset that can be used within the SBTAM regional travel demand model to develop an alternative set of trip 
tables that can be used to forecast traffic growth for the project corridor.    

During Part 2, EPS will prepare two alternative forecasts as potential sensitivity test cases, which will be used in 
Task 8 to test the sensitivity of toll revenues to changes in forecast inputs and assumptions.  These alternative 
forecasts may reflect slower or more rapid overall regional growth, and/or potential re-distribution of growth 
within San Bernardino County based on local factors discovered during the study review process.  EPS will work 
with SANBAG and CDM Smith to define reasonable parameters for these alternative projections.  EPS will deliver 
two alternative SEDs with pro-rated adjustments by TAZ at the County level for counties other than San 
Bernardino, but may provide more detailed (i.e., not simply pro-rated) adjustments to TAZs within San 
Bernardino County, depending on the nature of the alternative forecast scenario. 

EPS will also issue draft and final project reports in Task 4b.  These documents will provide detail regarding our 

evaluation of: 

 The current SBTAM model’s consistency with other sources regarding base year conditions; 

 The current SBTAM model’s regional growth projections vis-à-vis other forecasting sources and current and 

historical data; 

 The findings of interviews with selected jurisdictions regarding local development policies and planned 

projects or development capacity; and 

 A summary of recommended adjustments to the Baseline SED as well as a description of the alternative 

growth forecasts and corresponding SEDs. 

Task 4 Deliverables: 

 Draft and final independent economics review report, suitable and intended for use to support a bond 

rating and TIFIA application. 

Task 5:  Current Demand and Traffic Operations Profile 

Using trip pattern information, traffic counts, and speed and delay information collected as part of Task 2b, a 
current demand and traffic operations profile of I-10 and I-15 and its major feeding and competing routes will be 
developed.  This will include the refinement of the balanced hourly demand profile by direction for the entire 
project area, including at least one interchange beyond the envisioned termini of the projects; detailed 
documentation of current delay and congestion patterns by direction for peak, shoulder and off-peak periods; 
origin-destination patterns and trip length distribution of corridor users; and average volumes and speeds on 
parallel routes.  

Task 5 Deliverables: 
 Existing Conditions and Traffic Operations Profile report of the I-10 and I-15 corridors. 

Task 6:  Model Update and Development 

In this task, three separate models will be used: the SBTAM regional travel demand model, a VISSIM 
microsimulation model, and a sub-area window model of the study area.  These same models were developed 
and used for the Intermediate-Level study for I-10 and I-15, but will need to be updated to reflect the new socio-
economic forecasts and new traffic data.  Model development is divided into three subtasks: 
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6.1. Update SBTAM regional travel demand model; 

6.2. Update and apply microsimulation model; and 

6.3. Refine tolling sub-area model. 

Task 6.1 – Update SBTAM Regional Travel Demand Model 

The SBTAM regional travel demand model will be run using the revised socioeconomic forecast developed in 
Task 4 to identify growth in demand for the study corridors.  This subtask will include the following steps: 

 Assemble, review, and summarize the regional transportation improvement program based on 2016 RTP 
inputs provided to SCAG to date. 

 Identify roadway improvements that would have major impacts on traffic usage of I-10 and I-15 and 
determine the likelihood of these improvements occurring within the timeframe indicated in the RTP.  For 
conservatism, improvements that provide additional competing capacity parallel to the I-10 and I-15 
corridors will be considered for inclusion while improvements that bring traffic to the study corridors will be 
considered for exclusion.  The list of improvements and assumptions of opening dates will be reviewed with 
SANBAG prior to network modifications.  Ultimately, projects that are funded and committed will be 
included in the highway network.  The impacts of other transportation projects can be tested as part of Task 
10, if needed. 

 Provide updated network and socio-economic inputs to SANBAG modeling staff to develop alternative trip 
tables using the alternative assumptions for base year 2012 (or 2015), 2020, 2030, 2040, and 2050.   These 
trip tables will be interpolated to develop any intermediate year trip table that may be needed for the traffic 
and revenue study. 

 Review resulting changes in trip tables for reasonableness. 

 Validate base year model in the I-10 and I-15 corridors against traffic count and travel time data collected in 
Task 2. 

 Run and review traffic assignments for opening year and for other future years to provide a measure of 
long-term traffic growth.   

 Extract travel patterns within the proposed sub-area for more detailed modeling in Task 6.3. 

Task 6.2:  Update and Application of Microsimulation Model 

The primary purpose of the simulation model will be to identify areas of congestion and bottlenecks under 
future conditions and test the sensitivity of travel time/delay to varying levels of express lanes usage.  
Information from the microsimulation model will be used to refine the volume-delay functions in the sub-area 
express lanes market share/toll model. 

Since a well-calibrated existing conditions model was developed for I-10 as part of the Intermediate-Level study, 
we propose that the VISSIM modeling effort in this study focus on the future-year analysis.  The existing 
conditions model will be reviewed and compared to the updated traffic and speed data, but it is assumed that 
the existing model will reasonably reflect current traffic conditions.  The future-year VISSIM model for I-10 will 
be updated to reflect current plans for highway improvement assumptions, interchanges, and express lanes 
intermediate access points.  The traffic demand will be updated to reflect the current growth forecasts from 
Task 6a for 2025 and 2040 levels.  The volume-delay functions on I-10 network links in the sub-area model will 
be updated to reflect this updated analysis. 

At this stage of the study program, the VISSIM analysis and resulting speed-flow curves for I-15 developed in the 

Intermediate-Level study will be used for I-15 links.  Updated microsimulation analysis for I-15 is not included in 

the budget for this task but will be included in the 2017 round of studies. 

Task 6.3:  Refinement of Tolling Sub-Area Express Lanes Model 
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As with the Intermediate-Level study, the sub-area model used for forecasting the traffic and toll revenue for the 
express lanes projects will be extracted from the SBTAM regional model. This sub-area model will form the 
platform against which the traffic and revenue forecasts will be conducted, merging travel time/speed output 
from the microsimulation model (from Task 6.2) with corridor travel demand (from Task 6.1), and a market 
share/ toll-diversion model developed using the results from the stated preference surveys (Task 3). This sub-
area model will be similar in extent to the model used for the Intermediate-Level study, covering parallel roads 
and freeways approximately 4-5 miles on either side of the project corridors, and will be sufficient to cover 
future phases of the express lanes.  

The sub-area model trip tables that are extracted from the regional model will be sliced into smaller time 
intervals, resulting in 8 to 10 time slices that represent the entire weekday.  For this study, it is envisioned that 
Friday PM Peak and Sunday PM Peak travel will also be modeled since they are peak travel periods for I-15.  
These will be developed by factoring the trip tables to represent these different periods based on traffic volumes 
collected on the study freeways and screenline locations.  Each time slice will be calibrated to match the existing 
traffic profile, vehicle occupancy shares, and truck percentages developed in Task 5.  

Information from the traffic operations model will be incorporated into the sub-area model in the form of 
modified speed-flow or volume-delay functions. The functions would better represent the elasticity of 
congestion to changes in demand on the freeway. The reduced speeds will be the basis of the travel time savings 
that will be used to estimate the amount of traffic that would use the express lanes.  As noted earlier, the 
modified speed-flow curves for I-15 used in the model will be based primarily on the microsimulation modeling 
performed during the Intermediate-Level study.  These will be updated as part of a later study as the financing 
for the I-15 Express Lanes draw near. 

CDM Smith will utilize the enhanced sub-area managed lanes model to estimate future-year traffic and revenue 
for an assumed opening year, and seven forecast years through 2045. Traffic and revenue will be estimated for 
multiple time periods of the day for each forecast year and annualized to reflect estimated gross toll revenue. A 
50-year stream of transactions and toll revenue will be extrapolated based on the modeled forecasts.  

Task 7: Traffic and Revenue Analysis  

To provide sufficient time to setup highway networks, the traffic assignments for the study base case and 
alternatives, key inputs and assumptions will be reviewed with SANBAG by early November 2015.  These inputs 
and assumptions relate to toll policy and system design decisions that are within SANBAG’s control and other 
decisions that are outside of SANBAG’s control.  These assumptions would include, at a minimum, the following: 

 Toll policy decisions such as minimum and maximum tolls, which vehicles will be priced, and which vehicles 
will receive discounts; 

 Tolling segments and tolling configuration (zone vs. mileage-based); 

 Toll setting policy (consistent with findings from the Intermediate-Level study); 

 Assumptions related to video/license plate tolling and fees associated with this option; 

 Assumptions of system leakage for transponder transactions and video transactions; 

 Assumptions related to increases in the share of CAV on each project corridor, and toll policies for pricing 
CAV; 

 Highway network assumptions, vetted initially as part of Task 6.1 but finalized in Task 7; and 

 Opening year of I-10 Phase 1 and Phase 2, and I-15 Project 1. 

CDM Smith will use the sub-area managed lanes model and perform a detailed evaluation of traffic and revenue 
potential for up to three alternatives and for up to five forecast years of operation.  The anticipated 
combinations of assignments are shown in Table 1.   
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While the base case for the financing of I-10 Phase 1 typically includes the portion of the project that is being 
financed, the impact of the I-10 Phase 2 and I-15 Project 1 on Phase 1 revenues will need to be evaluated to 
confirm there is no negative revenue impact resulting from these extensions of the system.  Additionally, 
SANBAG has indicated interest in presenting the resulting future phases to the TIFIA review committee with the 
intent to potentially secure loan terms for all three phases based on this initial traffic and revenue forecast.  As a 
result, the completion of the next phases of the system will need to be evaluated as full alternatives. 

Key outputs from the sub-area model at each toll level for each project alternative in each analysis year include: 

 Toll revenue; 

 Traffic usage in the toll lanes and general purpose lanes; 

 Total corridor traffic throughput; and 

 Average travel speeds on the general purpose and express lanes. 
 

Annual revenue forecasts will be developed by interpolating between the various modeled years and adjusting 
for any future toll rate changes.  The forecast will then be extended beyond 2045 based on nominal assumed 
rates of traffic growth and inflationary or “real” increases in toll rates subsequent to 2045.  Gross collectible 
revenue estimates will be established based on assumptions regarding leakage levels.  These assumptions will be 
based on industry standards coordinated with SANBAG’s toll system consultant to confirm that the system 
design will satisfy the assumptions.   

The goal is to provide traffic and revenue forecasts for the base case, Alternative 1, by mid-February 2016.  

Forecasts for Alternatives 2 and 3 will be available by the end of February.   

Task 7 Deliverables: 

 Updated traffic and revenue forecasts for Alternative 1; and 

 Updated traffic and revenue forecasts for Alternatives 2 and 3. 

 

Task 8: Sensitivity Tests 

There is considerable uncertainty in any forecast of the future, and in particular traffic and revenue forecasts on 
new facilities.  The Base Case forecast will be predicated upon the most reasonable assumptions of future 
economic growth, values of time and willingness-to-pay, competing and complementary highway improvements 
and more. 

However, given the uncertainties and inherent risks in financing a new toll facility, it is now standard practice in 
investment-grade traffic and revenue studies to include extensive sensitivity testing.  The purpose of this is to 
help financial analysts assess risk potential and the potential range of possible outcomes once the project is 
built.  In essence, the sensitivity analysis helps test the robustness of the base case forecasts to changes in 

Year

Alternative Case 2022 2024A 2024B 2027 2030 2035 2040 2045

1 I-10 Phase 1 X X -- X X X X X

I-10 Phase 2 -- -- -- -- -- -- -- --

I-15 Project 1 -- -- -- -- -- -- -- --

2 I-10 Phase 1 X X X X X X X X

I-10 Phase 2 -- -- -- -- -- -- -- --

I-15 Project 1 -- -- X X X X X X

3 I-10 Phase 1 X X X X X X X X

I-10 Phase 2 -- -- X X X X X X

I-15 Project 1 -- -- X X X X X X

Table 1- Alternatives to be Analyzed, by Forecast Year 
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critical assumptions or other independent forecasts such as socioeconomic growth.  These individual tests will 
also provide information to bond rating agencies and TIFIA reviewers to aid in their development of 
combinations of assumptions to create different scenarios. 

Sensitivity tests differ from full alternatives in that a sensitivity test is typically run at two forecast years to 
identify the range of possible revenue impacts of a change.  Some changes have more impact in early years, such 
as a recession-type test, while other changes have more impact in later years, such as reduced regional growth.  
A list of anticipated sensitivity test subject areas is shown in Table 2.  It should be noted that the base case, 
Alternative 1, I-10 Phase 1 only, will be subject to all tests except for a test of direct connectors, which would 
only be applicable if I-15 Project 1 links were also open.  

 

For budgetary purposes, a single sensitivity test alternative run for a single year will be considered one sensitivity 
test.  The list of 9 alternative tests for the base case, Alternative 1, would yield a total of 18 tests (9 tests x 2 
years), and the sensitivity tests suggested for Alternative 2 would add 10 (5 tests x 2 years), for a total of 28 
tests.  For purposes of this analysis, it has been assumed that a total of 30 sensitivity tests will be conducted.   

Task 8 Deliverables: 

 Results of Sensitivity Test Cases, documented in a memo that can be inserted into the final report 

 

Task 9:  Documentation and Meetings 

This task will include all efforts related to external coordination, documentation and meetings to support this 
investment-grade study from Task 2, Data Collection, through Task 10, Financing Team Inputs.  In addition to the 
kick-off meeting in September 2015, up to two in-person meetings will be scheduled during the study to 
coordinate with the project team, present key findings of data collection and survey efforts, and/or present the 
traffic and revenue results.  These in-person meetings would take place in about mid-November 2015 and 
February 2016.   It is also assumed that one presentation to the SANBAG Board may be required in either 
February or March.  The in-person meetings may include the CDM Smith project principal and possibly others for 
technical discussions.  Bi-weekly progress meetings via phone/web-conference/email with SANBAG will be 
scheduled for the first few months.  Key subconsultants will be invited to participate in the status meetings while 
their work is active.  

Table 2- Anticipated Sensitivity Tests 

 
Alternative 1: Alternative 2:

I-15 Project 1

Sensitivity Test I-10 Phase 1 I-10 Phase 1

1 No Express Lanes in Riverside County X X

2 I-10 HOV Lane Conversion to HOT Lane in LA County X --

3 No Traffic Growth First 5 Years X X

4 Slow/Reduced Growth X X

5 Value of Time +25% X --

6 Value of Time -25% X --

7 Clean Air Vehicle Discounted Toll X --

8 Charging HOV3+ in Superpeak X --

9 Direct Connectors between Phase 1 and Project 1 -- X

10 Construction of I-15 Project 2 X X
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A draft report will be submitted at the end of February 2016.  Up to 5 hard copies of the draft report will be 
submitted for review and comment.  After receipt of comments, CDM Smith will provide 10 hard copies of the 
final report and an electronic original for use in printing additional copies. 

While it is not envisioned to be used to issue bonds at this time, the report will be designed to be suitable for 
possible inclusion in financing documents and will be consistent with rating agency and TIFIA expectations. 
Separate reports provided by the stated preference survey subconsultant and economist will be included in the 
appendix. 

Monthly written progress reports will be submitted during the course of the work.  These reports will discuss 
work completed in each month, anticipated efforts in the succeeding month and any areas of concern or 
scheduled revisions which may have arisen. 

Task 10:  Financing Team Support 

Task 10 encompasses all work associated with meetings and presentations, as well as assisting the project 
financial team with additional information to address questions raised by rating agencies or the TIFIA review 
team. This support may include additional sensitivity tests, or combinations of sensitivities to create possible 
alternative scenarios, which will be run as part of the rating agency and/or TIFIA risk analysis, as well as 
additional runs to help identify the potential range and probability of revenue.  This type of request and the 
Monte Carlo risk analysis to assess the probabilities typically will require between 10 and 30 different 
combinations of assumptions. 

In addition, additional minor refinements in study findings may be requested during the course of the financing 
process, such as modified assumptions on the timing of toll increases, small changes in toll collection processes, 
etc. These minor refinements will also be handled under this task.  However, if such refinement represents a 
significant change in project assumptions and requires extensive additional modeling and wholesale revision of 
revenue estimates and reissuance of the report, a separate scope and budget for the additional work shall be 
submitted in advance. 

For budgetary purposes, the following have been assumed: 

 Three presentations to ratings agencies and the TIFIA team, along with four total days of preparation in 
advance of the presentations, and travel costs to New York and/or Washington, D.C.; 

 Three additional in-person meetings to present results of additional requested runs, with travel to 
Washington, D.C.; 

 120 person-hours to address initial list of questions and provide written materials in response to questions;  

 160 person-hours to conduct up to 20 sensitivity tests. 

Task 11:  Updated Traffic and Revenue Study 2017 

As shown in Figure 2, the overall study program assumes an updated traffic and revenue study for I-10 Phase 1 
will be conducted in 2017 to support bond issuance envisioned in early 2018.  At that time, the following tasks 
from the initial investment-grade traffic and revenue study, which have been described in detail in this proposal, 
will be updated/refreshed based on information available at that time.  The 2017 study will both provide the 
initial set of investment grade forecasts for I-15 project 1 and I-10 Phase 2 portions of the express lanes network, 
and well as update and refresh the previously developed estimates for the I-10 Phase 1 project. This update will 
be timed to provide recent “current” estimates for the actual financing of phase 1 of I-10, as well as initial 
forecasts for use in TIFIA review for the remaining two project segments. Where the work effort differs 
significantly from the initial study, the differences will be highlighted below.   

Task 11.1 Project Management and Kickoff Meeting 

This task involves internal project management and planning, technical reviews, internal status meetings, and 

development and adherence to quality management guidelines.  Internal CDM Smith quality management 
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policies require at least three technical review committee sessions for investment-grade traffic and revenue 

studies. 

Task 11.2 Data Collection 

Assuming no changes that would significantly affect travel in the region such as dramatic changes in gas prices 

over what has been experienced in the past decade, a limited data collection effort is planned for the 2017 

update.  To understand any changes that may have taken place since the initial study, the 2017 update will 

include gathering the following data: 

 Updated travel time/speed data on I-10 and I-15 from both Inrix and actual field observations runs; 
 Updated traffic counts at 4 mainline locations; 
 Updated manual traffic counts at two mainline locations; 
 Updated traffic counts at 18 interchanges (approximately 30 percent); and 
 Updated operating experience on SR-91 and I-10 Express Lanes. 
 
The updated data will be reviewed and compared to the 2015 counts to develop growth factors that can be 

applied to the rest of the system to develop an updated traffic profile for both corridors. 

Task 11.3 Stated Preference Surveys 

These surveys will not be repeated in the 2017 update, although RSG will be consulted to provide an assessment 
of any changes to the previous analysis that may be warranted based on new travel conditions. 

Task 11.4 Independent Economics Review 

The 2017 update will need to consider SCAG’s final adopted 2016 RTP/SCS Integrated Growth Forecast, which 
will not be fully available at the Tier 2 or Tier 3 TAZ levels by the scheduled end of the 2015 study.  As economic 
subconsultant, EPS will examine adjustments or updates to the adopted 2016 RTP/SCS growth forecasts that 
have been made by SCAG between 2016 and 2017, as well as new alternate regional and local forecasts that 
have been released during the interval.  EPS will also review the evidence for actual construction and/or changes 
in local growth policies and major proposed development projects that have occurred subsequent to the 
completion of the 2015 report.  

Most of the economic review will take place as part of the 2015 study, and that the 2017 update will provide the 
final investment-grade forecasts required to support bond issuance in 2018.  To the extent possible, relevant 
analysis and model components from the 2015 and 2016 work will be retained; it is specifically assumed that the 
2017 update will continue to use a model platform consistent with SBTAM’s 2012 model as the Base Year for 
traffic model runs, and retain (with adjustments if  needed) the SED from the 2015 modeling.   

EPS will review the then-current growth forecasts and traffic model SED, and evaluate their reasonableness in 
light of updated Census or other data sources, observable trends and forecasts from other sources, and local 
policies and projects as discussed through another set of interviews with 8 to 12 selected jurisdictions in San 
Bernardino and Riverside Counties.  Following review of the data, and in consideration of local and regional 
trends, EPS will develop an updated or adjusted forecast that will form the baseline for the 2017 update of the 
traffic and revenue study.  In addition, up to two alternative forecasts will be developed, potential downside and 
potential upside cases, which will be used to test the sensitivity of revenues to changes in forecast inputs and 
assumptions.  

At the end of this task, a revised and updated version of the EPS report from 2015 will be attached to the traffic 
and revenue study as an appendix, suitable and intended for use to support bond issuance in 2018.  In addition 
and if needed, an updated Baseline SED and two alternative SEDs for sensitivity analysis will be delivered as 
active databases for incorporation into traffic and revenue modeling. 

Task 11.6 Model Update and Development 
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The modeling efforts previously described in Task 6 will be updated using the most recent traffic data in this 
task.   The SBTAM regional model highway network will be reviewed and adjusted to reflect agree-upon project 
assumptions.  The updated socioeconomic data will be used to generate new trip tables, which again will be 
used to extract a sub-area model of travel within the study area.  It is again assumed the SANBAG will be able to 
run the SBTAM model and provide the updated regional trip tables for use in the global travel demand 
forecasting. 

In 2017, it is assumed that the VISSIM model for I-15 being refined as part of the environmental studies for that 
project will be available for use in this study.  The model will be requested and updated to reflect the forecast 
volumes developed earlier in this subtask for 2025 and 2040 levels.  The model will be run under a range of 
loading conditions to test the sensitivity of travel time and delay to traffic shifting into the express lanes.  
Modified speed-flow curves representing congestion patterns in the corridor will be developed and applied to 
the I-15 network links in the sub-area model.  The VISSIM analysis for I-10 will not be repeated in 2017, but will 
rely on the updated work performed in 2015.  

The sub-area model will be recalibrated to reflect the latest traffic volumes and speed profile for study corridors.  
Trip tables will be developed to allow analysis of weekday peak and off-peak, Friday PM peak, and Sunday PM 
peak travel for each of eight analysis years.  The exact years will be determined following review of the updated 
project development schedules. 

Task 11.7 Traffic and Revenue Analysis 

The traffic and revenue analysis for the 2017 update will continue to assume I-10 Phase 1 is the base case.  For 
budgetary purposes, the list of runs presented in Table 3 has been assumed to be conducted in this task.  These 
are the same combinations as shown for Task 7.  In practice, either Alternative 2 or 3 will be t for inclusion in two 
separate reports.  The first report will consider the I-10 Phase 1 project financing requirements while the second 
report will provide sufficient level of detail for SANBAG to present findings to rating agencies with the intent to 
secure TIFIA loan terms while waiting for the environmental clearance of I-15 Express Lanes.  

Table 3 - Alternatives to be Analyzed, by Forecast Year, 2017 Update  

 

Task 11.8 Sensitivity Tests 

A total of 30 sensitivity test runs have been budgeted for the 2017 update, which are expected to be similar to 
the list presented in Table 2, with refinements based on questions or comments received from rating agencies 
and the TIFIA team from the 2015 reviews.  

Task 11.9 Documentation and Meetings 

A total of 2 meetings in addition to the kickoff meeting have been budgeted to discuss study progress and 
findings.  For budgeting purposes, it is assumed that two separate reports will be generated; a final 

Year

Alternative Case 2022 2024A 2024B 2027 2030A 2030B 2035 2040 2045

1 I-10 Phase 1 X X -- X X -- X X X

I-10 Phase 2 -- -- -- -- -- -- -- -- --

I-15 Project 1 -- -- -- -- -- -- -- -- --

3 I-10 Phase 1 X X X X X -- X X X

I-10 Phase 2 -- -- X X X -- X X X

I-15 Project 1 -- -- X X X -- X X X

4 I-10 Phase 1 X X X X X X X X X

I-10 Phase 2 -- -- X X X X X X X

I-15 Project 1 -- -- X X X X X X X

I-15 Project 2 -- -- -- -- -- X X X X
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comprehensive traffic and revenue study to support the financing of I-10 Phase 1, and an initial traffic and 
revenue study to support initial ratings and TIFIA review of I-10 Phase 2 and I-15 Project 1. 

Task 11.10 Financing Team Support 

The work effort anticipated for this task is assumed to be the same as in Task 10.  The final report for I-10 Phase 
1 will be presented to rating agencies and TIFIA team.  The initial results for I-10 Phase 2 and I-15 Project 1 will 
be presented to secure a TIFIA loan term sheet in advance of environmental clearance. 

For budgetary purposes, the following have been assumed: 

 Three presentations to ratings agencies and the TIFIA team, along with four total days of preparation in 
advance of the presentations, and travel costs to New York and/or Washington, D.C.; 

 Three additional in-person meetings to present results of additional requested runs, with travel to 
Washington, D.C.; 

 120 person-hours to address initial list of questions and provide written materials in response to questions; 
and 

 160 person-hours to conduct up to 20 sensitivity tests. 

 

 

Task 12:  Updated Traffic and Revenue Study 2019 (OPTION WORK- For informational 
purposes only) 

*** The scope of work for Task 12, representing a final traffic and revenue study for the I-10 Phase 2 and I-15 
Project 1 segments, is presented here for informational purposes only.  The budget for this task is not included 
in the budget for this contract.  It is anticipated that a refined scope and budget will be prepared for SANBAG 
approval prior to commencement of the final traffic and revenue study for I-10 Phase 2 and I-15 Project 
One.*** 

Task 12 provides an anticipated scope for the work effort envisioned in 2019 to update the 2017 study with the 
intent to use the 2019 study to support bond issuance envisioned in early 2020 for the I-10 Phase 2 and I-15 
Project 1 projects.  At that time, the following tasks from the initial investment-grade traffic and revenue study, 
which have been described in detail in this proposal, will be updated and refreshed based on information 
available at that time.  Where the work effort differs significantly from the initial study, the differences will be 
highlighted below.   

The level of update of input data is assumed to be of a similar level of effort as described for Task 11, with the 
exception of the independent socioeconomic review.  The economics review will parallel the original Task 4 work 
efforts, which were also undertaken before final adoption and release of the latest model datasets used for RTP 
update.  Areas of uncertainty include any major model revisions, including conversion to an activity-based model 
similar to SCAG’s, that may add detail to model inputs that will need to be reviewed and adjusted prior to use in 
developing the alternative forecasts.  For the budget estimate, we have assumed that there will be no significant 
changes to the SBTAM model input needs or format. 

Task 12.1 Project Management and Kickoff Meeting 

This task involves internal project management and planning, technical reviews, internal status meetings, and 

development and adherence to quality management guidelines. Internal CDM Smith quality management 

policies require at least three technical review committee sessions for investment-grade traffic and revenue 

studies. 
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Task 12.2 Data Collection 

Assuming no changes that would significantly affect travel in the region such as dramatic changes in gas prices 

over what has been experienced in the past decade, a limited data collection effort is planned for the 2019 

update.  To understand any changes that may have taken place since the initial study, the 2019 update will 

include gathering the following data: 

 Updated travel time/speed data on I-15 from both Inrix and actual field observations runs; 
 Updated traffic counts at 4 mainline locations; 
 Updated manual traffic counts at two mainline locations; and 
 Updated traffic counts at 18 interchanges (35 percent). 
 
The updated data will be reviewed and compared to the 2017 count profile to develop growth factors that can 

be applied to the rest of the system to develop an updated traffic profile for both corridors. 

Task 12.3 Stated Preference Surveys 

These surveys will not be repeated in the 2019 update, although RSG will be consulted to provide an assessment 
of any changes to the previous analysis that may be warranted based on new travel conditions. 

Task 12.4 Independent Economics Review 

If the 2020 RTP/SCS update follows established practice, the Base Year for the regional Integrated Growth 
Forecast will be moved from 2012 to 2016.  If the traffic model used for the 2019 update is also updated to a 
2016 base year, the base year SED will also need to be reviewed and, as necessary, adjusted to reflect 
development and demographic and socioeconomic changes from 2012 to 2016, and the future-year SEDs will 
also need to reflect actual development and demographic and socioeconomic changes from 2016 to 2019. 

The CDM Smith team, including economic subconsultant EPS, will meet with SANBAG’s land use and modeling 
staff to identify updates and changes to the SBTAM model since the work performed for the 2015 and 2017 
updates. We will obtain and review San Bernardino’s latest SBTAM small-area forecasts and SCAG’s most-up-to-
date Integrated Growth Forecast by Jurisdiction and, if available, by Tier 2 TAZ.  To the extent the SCAG Scenario 
Planning Model (SPM) is functioning and relevant datasets are available, EPS will also obtain and review Scenario 
Planning Zone (SPZ) or other small-area data for the I-10 and I-15 corridors from the SPM.  

Based on SCAG’s schedule for development during prior RTP/SCS cycles, it is likely that new small area forecasts 
for SCAG’s 2020 RTP/SCS may not be adopted by SCAG before the 2019 traffic and revenue study is due, and 
well after the socio-economic inputs to the 2019 update will need to be completed.  Therefore, the CDM Smith 
team will work with SANBAG to identify a reasonable approach to disaggregate adopted (circa 2019) city- and 
town-level forecasts to the smaller Tier 2 and 3 zones used in the SBTAM model using the 2015 and/or 2017 
updated dataset for guidance. 

EPS will compare the 2019 existing SBTAM model dataset against previous forecasts, as well as updated data 
from other national, regional, and private sources (e.g., Moody’s Analytics) to evaluate the consensus view of 
local and regional growth.  To the extent that the existing SBTAM model represents growth patterns that are 
inconsistent with past trends or 2019 consensus projections (e.g., too much or too little growth overall, major 
shifts in local preferences, etc.), the economics subconsultant will suggest modeling alternatives that may be 
more supportable (e.g., accelerating or “lagging” growth projections or redistributing growth among counties or 
Tier 1 zones). 

In addition to a refreshed high-level review at the regional level, the more fine-grained factors affecting 
residential and commercial growth in the immediate I-10 and I-15 project area will be reviewed, including the 
amended local plans for development and zoning restrictions.  
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A selected list of local planning agencies and developers/business groups will again be contacted to reassess the 
scale and schedule for growth within the project corridors.  Potential changes in location and intensity of 
development resulting from express lanes construction will also be considered.  As necessary for the update, EPS 
will recommend adjustments to the SBTAM model to disaggregate and/or refine estimates and projections. 

The economics review will focus on the areas along I-10 and I-15 where the express lanes are being developed. 
Growth in the High Desert portion of San Bernardino County will be included in a county-level review of growth 
potential, and a detailed review by zone in the High Desert area will be conducted as part of this 2019 update. 

Following review of the data, and in consideration of local and regional trends, the team will develop a revised 
forecast that will form the baseline for the 2019 traffic and revenue study. In addition, up to two alternative 
forecasts will be developed, potential downside and potential upside cases, which will be used to test the 
sensitivity of revenues to changes in forecast inputs and assumptions. At the end of this task, a draft report for 
SANBAG comment will be generated. The final report will be attached to the traffic and revenue study as an 
appendix, suitable and intended for use to support finance modeling for the I-10 Phase 2 and I-15 improvement 
projects. 

Task 12.6 Model Update and Development 

In this task, the modeling efforts previously described in Task 6 will be updated using the most recent traffic 
data.   The SBTAM regional model highway network will be reviewed and adjusted to reflect agree-upon project 
assumptions.  The updated socioeconomic data will be used to generate new trip tables, which again will be 
used to extract a sub-area model of travel within the study area.  It is again assumed SANBAG will be able to run 
the SBTAM model and provide the updated regional trip tables for use in the global travel demand forecasting. 

In 2019, it is assumed that no new VISSIM analysis will be performed but will rely on the information developed 
in the previous studies.  This assumes future traffic growth patterns are similar to what was forecasted in the 
2017 update and the modified speed-flow curves representing congestion patterns in the corridor being 
developed will remain appropriate.   

The sub-area model will be recalibrated to reflect the latest traffic volumes and speed profile for study corridors.  
Trip tables will be developed to allow analysis of weekday peak and off-peak, Friday PM peak, and Sunday PM 
peak travel for each of eight analysis years.  The exact years will be determined following review of updated 
project development schedules. 

Task 12.7 Traffic and Revenue Analysis 

The traffic and revenue analysis for the 2019 update will assume that all three sections of express lanes in San 
Bernardino County are open to traffic.  New forecasts for I-10 Phase 1 are not considered part of the update for 
2019, which will focus on the Phase 2 and Project 1 segments.  Potential analysis scenarios and years are shown 
in Table 4. 
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Task 12.8 Sensitivity Tests 

A total of 20 (10 tests x 2 years) sensitivity tests are assumed to be conducted.  The sensitivity tests from Table 2 
in Task 8 relevant to I-10 Phase 2 and I-15 Project 1 will be performed for the 2019 update, unless previous 
comments from rating agencies and TIFIA team indicate a need to test other inputs or assumptions.  

 

Task 12.9 Documentation and Meetings 

A total of 2 meetings in addition to the kickoff meeting are assumed to be needed, to discuss study progress and 
findings. 

Task 12.10 Financing Team Support 

The work effort anticipated for this task is assumed to be the same as in Task 10.  The final report for I-10 Phase 
2 and I-15 Project 1 will be presented to support project financing needs.  The following are assumed: 

 Three presentations to ratings agencies and the TIFIA team, along with four total days of preparation in 
advance of the presentations, and travel costs to New York and/or Washington, D.C.; 

 Three additional in-person meetings to present results of additional requested runs, with travel to 
Washington, D.C.; 

 120 person-hours to address initial list of questions and provide written materials in response to questions; 
and  

 160 person-hours to conduct up to 20 sensitivity tests. 

SCHEDULE  

 

Figure 3 shows the schedule for completion of Tasks 1 through 10, which will culminate in an initial investment-
grade traffic and revenue study and presentation and meetings with rating agencies and TIFIA to support 
confirmation of a TIFIA loan for the I-10 Phase 1 project.  Schedules for continuing portions of the work, beyond 
June, 2016, will be provided before efforts on those subsequent task commence. 

Year

Alternative Case 2024 2027 2030A 2030B 2035 2040 2045 2055

4 I-10 Phase 1 X X X -- X X X X

I-10 Phase 2 X X X -- X X X X

I-15 Project 1 X X X -- X X X X

I-15 Project 2 -- -- -- -- -- -- -- --

Year

Alternative Case 2024 2027 2030A 2030B 2035 2040 2045 2055

5 I-10 Phase 1 X X X X X X X X

I-10 Phase 2 X X X X X X X X

I-15 Project 1 X X X X X X X X

I-15 Project 2 -- -- -- X X X X X

Table 4 - Alternatives to be Analyzed, by Forecast Year, 2019 Update 
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   *   *   * 

 

PROPOSED SCHEDULE

Phase 1 Phase 2

Tasks Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

1 Project management, initiation, kickoff

2 Data Collection

3 Updated SP Surveys

4 Independent Corridor Growth Analysis

5 Current Demand and Speed Profile

Model Update and Development

6.1 Update SBTAM Regional Model

6.2 Update and Apply Microsimulation Model

6.3 Refine Tolling Sub-area Model

7 Traffic and Revenue Analysis

8 Sensitivity Tests

9 Documentation and Meetings

10 Financing Team Support

Figure 3- Schedule for Initial Investment-Grade Traffic and Revenue Study, Tasks 1b-10 
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Cost/Price Form for Cost Plus Fixed Fee RFP

Consultant Date 8/19/2015

Low High
354 87.00 107.00 $97.00 $34,338.00

280 130.00 130.00 $130.00 $36,400.00

1,384 76.00 76.00 $76.00 $105,184.00

882 51.00 51.00 $51.00 $44,982.00

891 40.00 40.00 $40.00 $35,640.00

260 45.00 45.00 $45.00 $11,700.00

122 62.00 62.00 $62.00 $7,564.00

48 44.00 44.00 $44.00 $2,112.00

3,576 32.00 36.00 $34.00 $121,584.00

982 34.50 36.50 $35.50 $34,861.00

0 $0.00 $0.00

8,779

Labor Costs

a) Subtotal Direct Labor Costs $ $434,365.00

b) Anticipated Salary Increases (see page 2 for sample) $ 11,059.60 
c) TOTAL DIRECT LABOR COSTS [(a)+(b)] $ 445,424.60 

Fringe Benefits

d) Fringe Benefits (Rate 44.020% %) e) Total Fringe Benefits [(c)x(d)] $ 196,075.91 

Indirect Costs

f) Overhead            (Rate 128.270% %) g) Overhead [(c)x (f)]   $ 571,346.13 

h) General and  i) Gen & Admin [(c) x (h)] $ - 
Administrative   (Rate %)

j) Total Indirect Costs [(g)+(i)] $ 571,346.13 

Fixed Fee (Profit)

n) (Rate 10.00% %) k) Fixed fee [ (c) + (e) + (j)] x (n)                                      $ 121,284.66 

Total Loaded Labor Costs 1,334,131.30 

Other Direct Costs (ODC)

l) Airfare (12 person-trips @$1,000, 18 person-trips @$300) $ 17,400.00 

Food & Lodging ($230/day * 1.7 days/person-trip * 30 person-trips) 11,730.00 

Auto rental, gas, parking, mileage ($100/day * 1.7 days/person-trip * 30 person-trips) 5,100.00 

Mileage ($.575 * 2800 miles) 1,610.00 

Postage/Express Mail/Conference call hosting 1,800.00 

Copies ($0.50/page * 15,000 pages) 7,500.00 

Inrix Data 4,000.00 

m) Equipment Rental and Supplies (itemize) $

n) Permit Fees (estimated) $ 18,041.54 

o) Subconsultant Costs (attach detailed cost proposal in same format as prime $ 572,958.16 

consultant estimate for each subconsultant

p) Total Other Direct Costs [ (l) + (m) + (n) + (o) ] $ 640,139.70 

Total cost [(c) + (e) + (j) + (k) + (p)]                                 $ 1,974,271.00 

Notes:

•  Employees subject to prevailing wage requirements to be marked with an *.

Direct Labor
Total Direct Labor

Classification/Title

Labor Rate Range
HoursKey Personal

CDM Smith Contract No.

Project Principal/QM

Project Director

Project Manager

Senior Analyst

Analyst

Senior Analyst

Senior Economist

Project Administrator

Analyst

Graphics/Secretarial Support

Average Hourly 

Rate

Form 348  04/14
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 

Packet Pg. 593

C
o

m
m

u
n

ic
at

io
n

: 
S

A
N

B
A

G
 E

n
ti

ti
es

  (
A

d
d

it
io

n
al

 In
fo

rm
at

io
n

)



11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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REPORT: Mobile Source Air Pollution Reduction Review Committee 

 

FROM: Larry McCallon, SANBAG Representative to the MSRC 

 

SYNOPSIS: Below is a summary of key issues addressed at the MSRC’s meeting 

on June 18, 2015.  The next meeting is scheduled for Thursday, 

August 7, 2015, at 2:00 p.m., in Conference Room CC8. 
 

 

Meeting Minutes Approved 

The MSRC unanimously approved the minutes from its May 21, 2015 meeting. 

Replacement Contract for Website Services 

Following an open RFP process in 2011, the MSRC selected Mineral LLC to redesign, 

host and maintain the MSRC website.  The contract effectuating the award allowed for up 

to two extensions of two years each, contingent upon allocation of funds by the MSRC 

and approval by the SCAQMD Board.  The MSRC approved exercising the first option in 

February 2013.  At their January 2015 meeting, the MSRC unanimously approved 

executing the second two-year option, including an allocation of an additional $17,200 to 

the contract to supplement the remaining balance of $8,690, but Mineral was unable to 

return the signed contract modification before the original contract expired on April 30, 

2015.  The MSRC considered and approved a 22-month replacement contract in the 

amount of $25,890 as part of the FYs 2014-16 Work Program.  The SCAQMD Board 

will consider this replacement contract at its July 10, 2015 meeting.   

Exercise Option Clause of Technical Advisor’s Contract 

Following an open RFP process in June 2013 to solicit Technical Advisor services, the 

MSRC selected Raymond Gorski.  The contract was for a two-year period from  

October 1, 2013 through September 30, 2015, and included an option clause for a second 

two-year period.  The option clause provided for an approximate 1.7% cost of living 

adjustment for a not-to-exceed contract amount of $299,600.  The MSRC evaluated Mr. 

Gorski’s performance and approved exercising the option, extending the contract term to 

September 30, 2017 and increasing the contract value by $299,600.   

Of the $299,600 amount, 75% ($224,700) will come from the respective FY work 

programs, and 25% ($74,900) will come from the respective Administrative Budgets.  

The SCAQMD Board will consider this contract modification at its July 10, 2015 

meeting.   
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Approval of FY 2015-16 Administrative Budget 

Administrative costs for the AB 2766 Discretionary Program are limited by the state to 

five percent annually of the overall budget.  Every year, the MSRC adopts an 

Administrative Budget for the upcoming fiscal year to ensure costs remain within this 

limitation.  On June 18, 2015, the MSRC adopted its FY 2015-16 Administrative Budget 

in the amount of $699,185, which is more than $65,000 below the five percent cap.  As 

part of the adoption of the FY 2015-16 Administrative Budget, the MSRC included an 

allocation of $56,000 for miscellaneous expenditures, such as postage, office supplies and 

equipment, advertising, travel, etc.  These funds will be transferred to the Science & 

Technology Advancements FY 2015-16 Budget.  Expenses will be tracked and any funds 

not expended by the end of the fiscal year will be returned to the MSRC.  The SCAQMD 

Board will consider authorization of the fund transfer at its  

July 10, 2015 meeting. 

Received and Approved Final Reports 

The MSRC received and unanimously approved four final report summaries this month 

as follows: 

 

1. County of Los Angeles Department of Public works, Contract #MS08018, which 

provided $60,000 for the purchase of two trucks equipped with advanced natural 

gas engines; 

2. County of Los Angeles Department of Public Works, Contract #MS10015, which 

provided $37,955 for the purchase of two trucks equipped with advanced natural 

gas engines; 

3. 99 Cents Only Stores, Contract #MS12072, which provided $100,000 towards the 

construction of a CNG station; 

4. City of Los Angeles, Bureau of Sanitation, Contract #MS12082, which provided 

$175,000 towards the installation of a CNG station. 

 

Contract Modification Request 

The MSRC considered a contract modification request for the City of Coachella Contract 

#ML12057, which provides $57,456 for the purchase of a natural gas heavy-duty vehicle 

and street sweeping, and unanimously approved the City’s request to revise the street 

sweeping route specified in their contract, as well as a 23-month no-cost term extension, 

as part of the FY 2011-2012 Local Government Match Program. 

 

Contracts Administrator’s Report 

The MSRC’s AB 2766 Contracts Administrator provides a written status report on all 

open contracts from FY 2004-05 through the present.  
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SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 

General Policy Committee 

Membership consists of the following: 

SANBAG President, Vice President, and 

Immediate Past President 

4 East Valley (3 City, 1 County) 

4 West Valley (3 City, 1 County) 

4 Mt/Desert (3 City, 1 County) 

City members shall be SANBAG Board 

Members elected by caucus of city 

SANBAG Board Members within the 

subarea. 

All Policy Committee and Board Study 

Session Chairs are included in this policy 

committee. 

All City members serving as Board 

officers, Committee chairs, or Board 

Study Session Chair, are counted toward 

their subareas City membership. 

Supervisors collectively select their 

representatives.  The SANBAG Vice 

President shall serve as Chair of the 

General Policy Committee. 

 

Makes recommendations to Board of Directors and:  

(1) Provides general policy oversight which spans the multiple 

program responsibilities of the organization and maintains the 

comprehensive organization integrity;  

(2) Provides policy direction with respect to administrative 

issues, policies, budget, finance, audit, and personnel issues 

for the organization;  

(3) Serves as policy review committee for any program area that 

lacks active policy committee oversight. 

Committee has authority to approve contracts in excess of 

$25,000 with notification to the Board of Directors. 

(Brown Act) 

Robert Lovingood, Supervisor, Vice President 

(Chair) 

Ryan McEachron, Victorville, President (Vice 

Chair) 

L. Dennis Michael, Rancho Cucamonga, Past 

President 

 

West Valley 

L. Dennis Michael, Rancho Cucamonga 

Alan Wapner, Ontario (Chair – MVSS) 

Dennis Yates, Chino 

Janice Rutherford, Supervisor  

 

East Valley 

James Ramos, Supervisor (Chair – CRTC) 

Larry McCallon, Highland 

Rhodes “Dusty” Rigsby, Loma Linda 

Dick Riddell, Yucaipa 

 

 

Mountain/Desert 

Robert Lovingood, Supervisor, Vice President 

(Chair – MDC) 

Ryan McEachron, Victorville, President  

Joel Klink, Twentynine Palms 

Bill Jahn, Big Bear Lake 

6/30/2016 

 

6/30/2016 

 

6/30/2016 

 

 

 

6/30/2016 

6/30/2016 

6/30/2016 

6/30/2016 

 

 

6/30/2016 

6/30/2016 

6/30/2016 

6/30/2016 

 

 

 

6/30/2016 

 

6/30/2016 

6/30/2016 

6/30/2016 

Commuter Rail & Transit Committee 

Membership consists of 11 SANBAG 

Board Members: 

9 Valley-members, two being Southern 

California Regional Rail Authority 

(SCRRA) primary (*) and two being 

SCRRA alternate (**) members. 

2 Mountain/Desert Board Members who 

serve on the Board of a Mountain/Desert 

transit agency. 

SCRRA members and alternates serve 

concurrent with their term on the SCRRA 

Board of Directors as appointed by the 

SANBAG Board. 

Other members are appointed by the 

SANBAG President for 2-year terms. 

Provides policy guidance and recommendations to the SANBAG 

Board of Directors and Southern California Regional Rail 

Authority (SCRRA) delegates with respect to commuter rail and 

transit service. 

*   SCRRA Primary Member 

** SCRRA Alternate Member 

(Brown Act) 

James Ramos, Supervisor** (Chair)  

Bill Jahn, Big Bear Lake (Vice Chair) 

Paul Eaton, Montclair* 

Jon Harrison, Redlands 

Mike Leonard, Hesperia 

Larry McCallon, Highland* 

L. Dennis Michael, Rancho Cucamonga 

Deborah Robertson, Rialto 

Ray Musser, Upland 

Dick Riddell, Yucaipa 

Alan Wapner, Ontario** 

Indeterminate (6/30/2016) 

Indeterminate (6/30/2016) 

Indeterminate 

12/31/2016 

12/31/2015 

Indeterminate 

12/31/2015 

12/31/2016 

12/31/2015 

12/31/2016 

Indeterminate 
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SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 

Mountain/Desert Committee 

Membership consists of 12 SANBAG 

Board Members from each 

Mountain/Desert jurisdiction and County 

Supervisors representing the First, 

Second, and Third Districts. 

Provides ongoing policy level oversight related to the full array 

of SANBAG responsibilities as they pertain specifically to the 

Mountain/Desert subregion. 

The Committee also meets as the Mountain/Desert Measure I 

Committee as it carries out responsibilities for Measure I 

Mountain/Desert Expenditure Plan. 

(Brown Act) 

Robert Lovingood, Supervisor  (Chair) 

Bill Jahn, Big Bear Lake (Vice Chair) 

Curt Emick, Apple Valley 

George Huntington, Yucca Valley 

Rich Kerr, Adelanto 

Joel Klink, Twentynine Palms 

Mike Leonard, Hesperia 

Ryan McEachron, Victorville 

Julie McIntyre, Barstow  

Edward Paget, Needles 

James Ramos, Supervisor 

Janice Rutherford, Supervisor 

Indeterminate (6/30/2016) 

Indeterminate (6/30/2016) 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

Indeterminate 

 

Policy Committee Meeting Times General Policy Committee  Second Wednesday, 9:00 a.m., SANBAG Office 

Commuter Rail & Transit Committee Second Thursday, 9:00 a.m., SANBAG Office 

Mountain/Desert Committee  Third Friday, 9:30 a.m., Apple Valley 

NOTE:  Policy Committee meetings will not be held in July of each year (effective 9/5/12). 

 

Board of Directors Study Sessions for Metro Valley Issues 

STUDY SESSION PURPOSE MEMBERSHIP TERMS 

Board of Directors Study Sessions for 

Metro Valley Issues 

Refer to SANBAG Policy 10007. 

To review, discuss, and make recommendations for actions to be 

taken at regular meetings of the Board on issues relating to 

Measure I Projects in the Valley. 

(Brown Act) 

Board of Directors 

Alan Wapner, Ontario (Chair) 

Janice Rutherford, Supervisor (Vice Chair) 

 

6/30/2016 

6/30/2016 

 

Meeting Time: Second Thursday, 10:00 a.m., SANBAG Office 

 

I-10 and I-15 Corridor Joint Sub-Committee 

Joint Sub-Committee PURPOSE MEMBERSHIP 

I-10 and I-15 Corridor Joint Sub-Committee 
In January 2015, the Board approved the change status of Express Lanes Ad Hoc 
Committee to the creation of the I-10 and I-15 Corridor Joint Sub-Committee of 
the Board of Directors Metro Valley Study Session and the Mountain/Desert 
Policy Committee (I-10 and I-15 Joint Sub-Committee).  Members of the 
committee will be members of the SANBAG Board of Directors and will be 
appointed by the SANBAG Board President.  The President will appoint the 
Chair and Vice-Chair of the Sub-Committee.  The Sub-Committee will include a 
minimum of nine and a maximum of fourteen SANBAG Board members.  
Membership will be composed of a minimum of three representatives from the 
East Valley; and a minimum of two representatives from the Victor Valley.  The 
Sub-Committee will meet as necessary immediately following the Metro Valley 
Study Session. 

The purpose is to consider and make recommendations 
to the Board of Directors on the development of 
express lanes in San Bernardino County, in particular 
on the I-10 and I-15 Corridors. 
(Brown Act) 

  

Alan Wapner, Ontario – Chair 

Ryan McEachron, Victorville – Vice Chair 

Josie Gonzales, Supervisor 

Mike Leonard, Hesperia 

Robert Lovingood, Supervisor 

Larry McCallon, Highland 

L. Dennis Michael, Rancho Cucamonga 

Frank Navarro, Colton 

Dusty Rigsby, Loma Linda 

Deborah Robertson, Rialto 

Janice Rutherford, Supervisor 

Michael Tahan, Fontana 
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Independent Taxpayer Oversight Committee (ITOC) Review of Measure I Expenditure Plan 

COMMITTEE PURPOSE MEMBERSHIP TERMS 

Independent Taxpayer Oversight Committee 

(ITOC) Review of Measure I Expenditure Plan 

The ITOC shall provide citizen review to ensure 

that all Measure I funds are spent by the San 

Bernardino County Transportation Authority 

(hereby referred to as the Authority) in accordance 

with provision of the Expenditure Plan and 

Ordinance No. 04-01. 

The ITOC shall review the annual audits of the Authority; report 

findings based on the audits to the Authority; and recommend any 

additional audits for consideration which the ITOC believes may 

improve the financial operation and integrity of program 

implementation. 

The Authority shall hold a publicly noticed meeting, which may 

or may not be included on the agenda of a regularly scheduled 

Board meeting, with the participation of the ITOC to consider the 

findings and recommendations of the audits. 

(Brown Act) 

Richard Haller 

Rod Johnson 

Norman Orfall 

Craig Scott 

Vacant 

Ray Wolfe, Ex-Officio 

In addition to the appointed members, 

the SANBAG Executive Director will  

serve as an ex officio member. 

12/31/16 

12/31/16 

12/31/18 

12/31/18 

12/31/18 

 

SANBAG Ad Hoc Committees 

COMMITTEE PURPOSE MEMBERSHIP 

Budget Process 

In July 2012, the SANBAG Board President appointed this 

ad hoc committee to review SANBAG’s budget 

preparation process and final budget document and make 

recommendations to help improve communication and 

transparency of SANBAG’s budget to elected officials and 

the general public. 

Review SANBAG’s budget adoption process and final budget document 

and make recommendations on changes to improve the process and the 

final budget document to make them more useful and informative to 

Board Members and the public. 

Ray Musser, Upland – Chair 

Mike Podegracz, P.E. – City Manager, City of Hesperia 

Sam Racadio – Council Member, City of Highland 

Kevin Ryan - Principal Transportation Planner, City of 

Fontana 

Legislative 

In March 2013, the SANBAG Board President appointed 

this ad hoc committee. 

This committee will consist of the SANBAG Board 

Officers. 

Review proposed legislation at the state and federal level.  Provide 

direction to staff on positions consistent with the Board-adopted 

legislative platform. 

President – L. Dennis Michael, Rancho Cucamonga 

Vice President – Ryan McEachron, Victorville 

Immediate Past President – Bill Jahn, City of Big Bear 

Lake 

Transit Review Ad Hoc Committee  

In July 2013, the SANBAG Board President appointed this 

ad hoc committee. 

Review transit agency efficiencies and maximize transit funding. 

 

 

Janice Rutherford, Supervisor – Chair 

Jim Harris, Twentynine Palms 

Robert Lovingood, Supervisor 

Ryan McEachron, Victorville 

L. Dennis Michael, Rancho Cucamonga 

Dusty Rigsby, Loma Linda 

Alan Wapner, Ontario 

Statutory Entity Ad Hoc Committee 

In June 2015, the SANBAG Board President appointed this 

ad hoc committee. 

Study and make recommendations to full Board regarding sponsoring 

legislation to consolidate certain SANBAG entities and functions into a 

new statutory entity. 

Bill Jahn, Big Bear Lake - Chair 

Jon Harrison, Redlands 

George Huntington, Yucca Valley 

Robert Lovingood, Supervisor 

Ryan McEachron, Victorville 

Janice Rutherford, Supervisor 

Alan Wapner, Ontario 
Packet Pg. 606

C
o

m
m

u
n

ic
at

io
n

: 
S

A
N

B
A

G
 C

o
m

m
it

te
e 

M
em

b
er

sh
ip

s 
 (

C
o

m
m

it
te

e 
M

em
b

er
sh

ip
)



August 25, 2015  Page 4 of  5 
 

SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Transportation Technical Advisory Committee (TTAC) 

Committee membership consists of a primary staff 

representative of each SANBAG member agency 

designated by the City Manager or County Administrative 

Officer. 

SANBAG’s Transportation Technical Advisory Committee was formed by 

SANBAG management to provide input to SANBAG staff on technical 

transportation-related matters and formulation of transportation-related policy 

recommendations to the SANBAG Board of Directors. 

The TTAC is not a Brown Act committee. 

Generally meets on the first Monday of each 

month at 1:30 PM, at SANBAG. 

City/County Manager’s Technical Advisory Committee 

(CCM TAC) 

The committee is made up of up to two representatives of 

the County Administrator’s Office and the city manager or 

administrator from each city and town in the County. 

SANBAG’s City/County Manager’s Technical Advisory Committee was 

established in the Joint Powers Authority that established SANBAG. The 

primary role of the committee is to provide a forum for the chief executives of 

SANBAG’s member agencies to become informed about and discuss issues 

facing SANBAG. It also provides a forum for the discussion of items of 

mutual concern and a way to cooperate regionally in addressing those 

concerns. 

The CCM TAC is a Brown Act Committee. 

Meets on the first Thursday of each month at 10:00 

AM, at SANBAG. 

Public and Specialized Transportation Advisory and 

Coordinating Council (PASTACC) 

Membership consists of 13 members appointed by the 

SANBAG Board of Directors 

6 representing Public Transit Providers 

1 representing County Dept. of Public Works 

1 representing the Consolidated Transportation Services 

Agency 

5 representing Social Service Providers 

Subject to the Transportation Development Act (TDA) Section 99238 – 

establishes PASTACC’s statutory responsibilities: 

(1) Review and make recommendations to SANBAG on annual Unmet 

Transit Needs, Federal Transit Administration and Measure I Program 

applications and reports. 

(2) Assist SANBAG in developing public outreach approach on updating the 

Coordinated Public Transit/Human Services Transportation Plan and 

disseminate information in reference to State law and recommendations as 

they relate to transit and specialized transit. 

(3) Monitor and make recommendations on Federal regulatory processes as 

they relate to transit and specialized transit. 

(4) Address any special issues of PASTACC voting and non-voting members. 

The PASTACC is a Brown Act committee. 

Meets the second Tuesday every other even month 

at 10:00 AM, at SANBAG. 

Planning and Development Technical Forum (PDTF) 

Committee membership consists of a primary staff 

representative of each SANBAG member agency 

designated by the City Manager or County Chief Executive 

Officer. 

The SANBAG Planning and Development Technical Forum was formed by 

SANBAG management to provide an opportunity for interaction among 

planning and development representatives of member agencies on planning 

issues of multijurisdictional importance. 

The PDTF is not a Brown Act Committee. 

Meets the 4th Wednesday of each month at 2:00 

p.m. at the Depot (in the SCAG Office). 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Project Development Teams Project Development Teams (PDTs) are assembled for all major project 

development activities by SANBAG staff. 

Teams are generally composed of technical representatives from SANBAG, 

member jurisdictions appropriate to the project, Caltrans, and other major 

stakeholder entities that have significant involvement in the project. 

PDTs make recommendations related to approaches to project development, 

evaluation of alternatives, and technical solutions. 

PDTs meet on a regular basis throughout the project phase to review progress 

and to provide technical input required for project development. 

The PDTs are not Brown Act Committees. 

Varies with the PDT, at SANBAG. 
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San Bernardino Associated Governments 

 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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