
 

 

San Bernardino Associated Governments 

 

1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino, CA  92410 

Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

 
 

AGENDA 
Mountain/Desert Policy Committee 

 

October 16, 2015 

9:30 AM 

Location 

Town of Apple Valley 

14975 Dale Evans Parkway, Apple Valley, CA 92307 

 

 

 

 

Mountain/Desert Policy Committee Membership 
 

Chair 

Robert Lovingood 

Board of Supervisors 

  

 

Julie McIntyre, Mayor 

City of Barstow 

 

 

Joel Klink, Mayor 

City of Twentynine Palms 

 

Vice Chair 

Bill Jahn, Mayor Pro Tem 

City of Big Bear Lake 

 

 

Mike Leonard, Council Member 

City of Hesperia 

 

 
George Huntington, Mayor 

Town of Yucca Valley 

 

 

 

Rich Kerr, Mayor 

City of Adelanto 

 

Ed Paget, Mayor 

City of Needles 

 

 

James Ramos 

Board of Supervisors 

 

 

Curt Emick, Council Member 

Town of Apple Valley 

 

 

Ryan McEachron, Council Member 

City of Victorville 

 

 

Janice Rutherford 

Board of Supervisors 

 



pg. 2 

 

San Bernardino Associated Governments 

County Transportation Commission 

County Transportation Authority 

County Congestion Management Agency 

Service Authority for Freeway Emergencies 
 

AGENDA 
 

Mountain/Desert Policy Committee 
 

October 16, 2015 
9:30 AM 

 
Location 

Town of Apple Valley 

14975 Dale Evans Parkway, Apple Valley, CA 92307 

To obtain additional information on any items, please contact the staff person listed under each 

item.  You are encouraged to obtain any clarifying information prior to the meeting to allow the 

Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” and agenda 

explanations are attached to the end of this agenda. 

CALL TO ORDER 

(Meeting Chaired by Robert A. Lovingood) 

i. Pledge of Allegiance 

ii. Attendance 

iii. Announcements 

iv. Agenda Notices/Modifications – Alicia Johnson  

Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared for review by SANBAG Board and Committee members. 
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CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  

The Consent Calendar will be acted upon as a single motion.  Items on the Consent Calendar 

may be removed for discussion by Board Members.   

Consent - Project Delivery 

2. Construction Contract Change Orders to on-going SANBAG construction contracts in 

the Mountain/Desert Region with Security Paving Company, Inc. and Skanska USA 

Civil West. 

Receive and file change order report.  

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  

DISCUSSION ITEMS 

Discussion - Regional/Subregional Planning  

3. Active Transportation Program Award List and Ten Point Allocation Methodology 

That the Mountain/Desert Policy Committee recommend the Board: 

A. Adopt attached Metropolitan Planning Organization (MPO) portion of the Active 

Transportation Program (ATP) project award list. 

B. Adopt an additional 10 point allocation in the grant evaluation process to projects that are 

consistent with regional plans in the MPO portion of the ATP consistent with what was 

adopted by the Board for ATP Cycle 1. 

Josh Lee 

This item was reviewed by the Transportation Technical Advisory Committee (TTAC) 

on October 5, 2015.  This item is scheduled for review by the General Policy Committee 

on October 14, 2015.   

Discussion - Transportation Programming and Fund Administration 

4. Budget Amendment for Advance Expenditure Agreement C13128 with the City of Big 

Bear Lake 

That the Committee recommend the Board, acting in its capacity as the San Bernardino 

County Transportation Authority, approve a Budget Amendment to increase Task 0550 – 

Programming by $1,000,000 to be funded by Measure I 2010-2040 Mountain Fund – Major 

Local Highway. 

Ellen Pollema 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.   
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5. Contract Amendment C14021-01 for the I-40 Needles Connector Project 

That the Committee recommend the Board: 

A.  Allocate $50,000 in Colorado River Subarea Major Local Highway Program funds to the 

City of Needles for the Needles Connector Project; and 

B.  Approve Contract Amendment C14021-01 for the I-40 Needles Connector Project 

increasing the amount to $190,290. 

Ellen Pollema 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  This item and the draft amendment have been reviewed by 

General Counsel. 

Comments from Board Members 

 Brief Comments from Board Members 

Public Comment 

 Brief Comments by the General Public  

ADJOURNMENT 

Additional Information 

Attendance 

SANBAG Entities 

Acronym List 

Mission Statement 

 

The next Mountain/Desert Policy Committee Meeting will be November 13, 2015 

 

Complete packages of the SANBAG agenda are available for public review at the SANBAG 

offices and our website: www.sanbag.ca.gov.  Staff reports for items may be made available 

upon request.  For additional information call (909) 884-8276.  

http://www.sanbag.ca.gov/
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Meeting Procedures and Rules of Conduct 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 

Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino, CA.  

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 
hours in advance of the meeting. Complete packages of this agenda are available for public 
review at the SANBAG offices and our website: www.sanbag.ca.gov.  Staff reports for items 
may be made available upon request.  For additional information call (909) 884-8276. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” 
contain suggested actions.  The Board of Directors will generally consider items in the order 
listed on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the SANBAG Clerk prior to the Board's consideration of the item.  A "Request 
to Speak" form must be completed for each item when an individual wishes to speak on.  When 
recognized by the Chair, speakers should be prepared to step forward and announce their name 
and address for the record.  In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one 
meeting.  The Chair or a majority of the Board may establish a different time limit as 
appropriate, and parties to agenda items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  The time limits established in “Public 
Testimony on an Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a 
group of persons so as to render the orderly conduct of the meeting impossible, the Chair may 
recess the meeting or order the person, group or groups of person willfully disrupting the 
meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, 
repetitiously addressing the same subject, failing to relinquish the podium when requested to do 
so, or otherwise preventing the Board from conducting its meeting in an orderly manner.  Please 
be aware that a NO SMOKING policy has been established for meetings.  Your cooperation is 
appreciated! 

http://www.sanbag.ca.gov/


pg. 6 

 

SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 

by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 

Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 

respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 

Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 

prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 

before remaining items are voted on, shall announce his/her name and that he/she is 

leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 

 The Chair calls upon the appropriate staff member or Board Member to report on the 

item.   

 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 

 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   

 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 

 The Chair calls for a motion from members of the Board/Committee.  

 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 

Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 

wishes to oppose or abstain from voting on the motion, shall individually and orally state 

the Member’s “nay” vote or abstention.  Members present who do not individually and 

orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 

have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  

 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 

 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 

officer. 

Amendment or Substitute Motion. 

 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 

motion is asked if he/she would like to amend the motion to include the substitution or 

withdraw the motion on the floor.  If the maker of the original motion does not want to 

amend or withdraw, the substitute motion is not addressed until after a vote on the first 

motion. 

 Occasionally, a motion dies for lack of a second. 
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Call for the Question. 

 At times, a Member of the Board/Committee may “Call for the Question.” 

 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 

 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 

 The Chair re-states the motion before the Board/Committee and calls for the vote on the 

item. 

The Chair. 

 At all times, meetings are conducted in accordance with the Chair’s direction. 

 These general practices provide guidelines for orderly conduct. 

 From time-to-time circumstances require deviation from general practice. 

 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 

 These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 

 It is the responsibility of the Chair and Members to maintain common courtesy and 

decorum. 
 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 
 

 



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  October 16, 2015 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 
 

Item No. Contract No. Principals & Agents Subcontractors 

2A C13001 Security Paving Company, Inc. 

Joseph Ferndino 

Cal-Stripe, Inc. 

Pacific Restoration Group 

Statewide Traffic Safety and Signs 

Flatiron Electric Group, Inc. 

Tahlequah Steel, Inc. 

DYWIDAG Systems International 

Crown Fence Company 

Tipco Engineering, Inc. 

2B C13149 Skanska Civil, USA 

Jeffery Langvin 

Ace Fence Company 

Austin Enterprises 

BC Traffic Specialist 

Diversified Landscape Company 

DYWIDAG System International 

Ferreira Construction Company, Inc. 

Stroer & Graf 

Hard Hat Sweeping 

Statewide Traffic Safety & Signs 

Tahlequah Steel, Inc. 

Techno Coatings 

Under Ground Manholes 

1.1
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Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared for review by SANBAG Board and Committee members. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 

 Approved 

Mountain-Desert Committee 

Date: October 16, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA 

Minute Action 
 

AGENDA ITEM: 2 

Date:  October 16, 2015 

Subject: 

Construction Contract Change Orders to on-going SANBAG construction contracts in the 

Mountain/Desert Region with Security Paving Company, Inc. and Skanska USA Civil West. 

Recommendation: 

Receive and file change order report.  

Background: 

Of SANBAG’s two on-going Construction Contracts in the Mountain/Desert region, both have 

had Construction Change Orders (CCO’s) approved since the last reporting to the 

Mountain/Desert Policy Committee.  The CCO’s are listed below. 

 

A.  Contract Number (CN) C13001 with Security Paving Company for construction of the I-15 

Ranchero Road Interchange project: CCO No. 75 Supplement 1 ($3,667.65 additional funds for 

final payment to contractor for pavement overlay on Ranchero Road), CCO No. 93 Supplement 3 

($181,338.87 additional funds for final payment to contractor for work related with regrading of 

infiltration basins), CCO No. 101 Supplement 1 ($21,162.43 additional funds to compensate 

contractor for Change in Character of work for placement of recessed pavement markers), 

CCO No. 113 ($566,514.62 decrease to compensate Agency for costs and delays associated with 

the May 2014 bridge falsework fire) and CCO No. 115 ($7,000.00 increase to compensate 

contractor for relocating existing pedestrian push button to conform to ADA requirements). 

 

B.  CN C13149 with Skanska USA Civil West for construction of the Lenwood Road Grade 

Separation project: CCO No. 13 Supplement 1 ($42,750.00 additional funds to compensate 

contractor for 15 days of Time Related Overhead for delays to critical path work due to 

relocation of SCE overhead lines), CCO No. 21 ($15,500.00 increase to compensate contractor 

for modifications to existing sewer manhole and riser to adjust to new street grades), 

CCO No. 22 ($30,000.00 increase to compensate contractor for equipment stand-by time due to 

BNSF change in “track-work” window of time, BNSF request to make changes to at-grade 

crossing and modifications to MSE wall), CCO No. 23 ($293,694.70 decrease for unit price 

adjustment on Bid Item No. 75 Furnish Single Sheet Aluminum Sign due to error in item 

quantity estimate), CCO No. 24 ($89,650.78 increase to compensate contractor for work required 

for adjustments to detours to provide for truck traffic, decrease duration of detours and increase 

safety to the traveling public) and CCO No. 25 ($25,000.00 increase to compensate contractor 

for pavement replacement due to cracking by no fault of the contractor). 

Financial Impact: 

This item imposes no financial impact, as all CCO's are within previously approved contingency 

amounts under Task No. 0881 and No. 0890. 

2
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Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 

 Approved 

Mountain-Desert Committee 

Date: October 16, 2015 

Witnessed By: 

 
 

2
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Mountain Desert Policy Committee 

Construction Change Orders Log 

Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

I-15 Ranchero Road Interchange - Executed Change Orders 

Number Description Amount 

1 Traffic Control $ 30,000.00 

1 - S1 Traffic Control $ 200,000.00 

2 Partnering $ 20,600.00 

3 Dust Palliative $ 5,000.00 

4 Apprentice Program $ 8,000.00 

5 Dispute Resolution $ 15,000.00 

6 Relocate Additional Joshua Trees $ 42,500.00 

7 Temporary Silt Fence, Item 8 $ 16,352.00 

8 Shared Water Pollution Control Maintenance $ 8,000.00 

8 - S1 Shared Water Pollution Control Maintenance $ 10,000.00 

9 Relocate Right-of-Way Fence $ 63,520.00 

9 – S1 Additional Funds $ 15,851.43 

10 Additional Drainage Work $ 6,942.86 

11 VOID - County Water Line $ 0.00 

12 Asphalt Price Index Adjustment $ (116,494.13) 

13 Maintain Existing Electrical System $ 8,500.00 

14 Electrical Service Fees $ 5,000.00 

15 Removal 96” Pipe End Sections $ 1,500.00 

16 Credit for Agency Survey of ADL Burial $ (6,602.00) 

16 - S1 Credit for Agency Survey of ADL Burial $ (690.50) 

17 Temporary Relocation of Verizon Line at Ranchero Road $ 6,000.00 

17 - S1 Temporary Relocation of Verizon Line at Ranchero Road $ 3,065.04 

17 – S2 Additional Funds $ 357.77 

18 Revised Access Road to 96” Pipe $ 47,833.50 

19 VOID - Relocate Temporary Concrete Barrier $ 0.00 

20 Contractor’s Proposed Detour Ranchero Road $ 69,700.00 

21 Signal Pole Change at Ranchero Road/Caliente Road $ 19,144.03 

22 Drainage Changes on Sheet SD-9 $ (5,334.78) 

23 Remove and Reconstruct MBGR Southbound I-15 $ 4,183.00 

24 CLOSED - Additional Compensation for Saw-cutting $ 0.00 

25 Changing Grades Northbound and Southbound I-15 $ 0.00 

26 Change in Structural Section - Mariposa Road $ 139,277.10 

27 Change Street Lights From HPS to LCD $ 18,851.08 

28 Roadway Evacuation - Item 159 $ 363,000.00 

29 VOID - Utility Potholes $ 0.00 

30 City Traffic Signal Cabinets - Type R $ 38,526.84 

31 Closure of Caliente Road $ 5,000.00 

32 Drainage System #16 $ 8,586.30 

32 - S1 Drainage System #16 $ 11,321.40 

33 Fence and Core U-Channel $ 25,735.52 

34 Rotating Signal Pole Modification $ 2,167.53 

35 VOID - Temporary Realignment of Mariposa $ 0.00 

36 VOID - Pull Box Lids $ 0.00 

37 Revise Girder Curve Data $ 0.00 

38 Cooper Ground Wire for SCE $ 5,471.25 

39 Gravel Ditch Revision to Line R-6 $ 2,013.00 

40 JPCP End Anchors, Remove LCB $ 40,527.51 

40 – S1 Additional Funds $ 420.64 

41 Conflicting Signal Pole at Caliente Road/Ranchero Road $ (2,270.41) 

42 Closure of North Mariposa Road $ 43,000.00 

2.a
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session. 

Amounts shown in parentheses represent a credit to the Agency. 

43 Utility Access West of Caliente Road/Ranchero Road $ 4,878.00 

44 Additional Drainage Improvements Mariposa Road $ 44,397.48 

45 Abandon Vaults $ 2,000.00 

46 Additional Hydroseeding in City Right-of-Way $ 95,200.00 

47 Grade Ditch Caliente Road $ 3,000.00 

48 Increase Item 4” Stripe, Delineators $ 17,667.27 

49 VOID - Revise Lane Closure Charts $ 0.00 

50 Drainage System 20 Changes $ (13,611.50) 

51 Extend HDPE Southwest Corner Caliente Road/Ranchero Road $ 1,320.00 

52 Additional Signs and Markers (City) $ 2,436.00 

53 PCCP Dike on JPCP $ 35,000.00 

54 VOID - Detour for Falsework $ 0.00 

55 Drainage Southwest Mariposa Road $ 10,362.20 

56 VOID - Additional Grade to Drain Northbound I-15 $ 0.00 

57 In Ground Concrete Washout $ 0.00 

58 Eliminate Redwood Header $ (5,309.00) 

59 Regrade MVP’s $ 15,000.00 

60 VOID - Relocate SCE Vent Pipe $ 0.00 

61 Revise Drainage Northbound On and Off-Ramps $ 45,324.75 

62 Additional Permanent Erosion Control State Right-of-Way $ 35,000.00 

62 – S1 Additional Funds $ 6,954.50 

63 Revise Traffic Handling Plans $ 34,446.00 

64 Revise Detour for Falsework $ 0.00 

65 Delete Color from Bridge Deck $ (122,830.40) 

66 VOID - Repair AC Dike and Eroded Slope $ 0.00 

67 Sidewalk Joint Armor $ 0.00 

68 Drainage System Augmentation $ 8,235.00 

69 Repair Damaged Slopes $ 20,000.00 

70 Electrical Modifications $ 75,000.00 

71 Pedestrian Push Button Change $ 1,542.11 

72 Additional Drainage System Northeast Corner Ranchero/Mariposa $ 1,484.90 

73 Repair Damaged Pavement I-15 $ 65,000.00 

74 Modifications to Drainage System 18 $ 54,209.25 

74 – S1 Additional Funds $ 61,675.63 

75 Revisions to HMA Structural Section on Ranchero Road $ 121,335.20 

75 – S1 Additional Funds $ 3,667.65 

76 Retaining Walls Along Ranchero Road $ 445,741.55 

76 - S1 Change to CIP Walls $ (125,114.55) 

77 Change from Rock Blanket to Stamped Concrete $ (3,874.00) 

78 Removal of Additional Joshua Tree $ 1,519.86 

79 Change of Pedestrian Button Type $ 4,964.51 

80 Pedestrian Barricades $ 9,484.00 

81 Revision to Electrical Pull Boxes on Bridge $ 0.00 

83 Bike Lane Striping on Ranchero Road $ 4,304.00 

82 Additional Grading within City of Hesperia Right of Way $ 25,000.00 

82 – S1 Additional Funds $ 11,289.69 

84 Drainage Enhancements along Northbound on-ramp $ 50,000.00 

85 Revisions to City Signs $ 9,195.39 

86 Delete Color from Caltrans Curbed Median $ 2,869.15 

87 Ramp Metering Standard Changes $ 19,882.24 

88 I-15 Median Pavement Change $ 63,154.50 

89 Bridge Profilographing $ 6,000.00 

2.a
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session. 

Amounts shown in parentheses represent a credit to the Agency. 

90 Conformance with ADA requirements $ 10,000.00 

90 – S1 Additional Funds $ 10,000.00 

90 – S2 Additional Funds $ 20,581.00 

91 Drainage Inlet Markers $ 1,485.00 

92 REACT Crash Cushion anchor slab $ 10,000.00 

92 – S1 Additional Funds $ 2,244.16 

93 Modifications to Infiltration Basins $ 5,000.00 

93 – S1 County Encroachment Permit $ 1,000.00 

93 – S2 Additional Funds $ 244,872.00 

93 – S3 Additional Funds $ 181,338.87 

94 State Water Resources Control Board Annual Permit Fees $ 3,119.60 

95 Slope Paving revisions at Abutment 3 $ 3,708.10 

96 Revisions to MBGR at southbound on ramp $ 5,812.00 

98 Changes to Freeway Entrance Signs $ 2,229.60 

99 Replacement of Ramp Lighting Poles $ 50,000.00 

100 Chain Link Fence atop Bridge Barrier $ 41,966.40 

100 – S1 Additional Funds $ 9,367.78 

101 Recessed Pavement Markers $ 32,465.00 

102 Relocation of Ramp Metering Cabinets $ 10,000.00 

104 Stamped Concrete in Median Island on Ranchero Road $ 63,392.00 

105 Pedestrian Barriers on Ranchero Road $ 3,161.40 

106 Deleting Survey Monumentation Bid Items $ (3,300.00) 

107 Additional Chain link Fence and strengthening MBGR $ 7,960.00 

108 Hot Mixed Asphalt QC/QA $ 132,841.88 

109 Addn’l Qty. for Bid Items 20, 32, 33, 47, 52, 108, 112, 119, 157 and 176 $ 109,445.06 

110 Addn’l Qty. for Bid Items 54 and 172 $ 67,339.32 

111 Additional Builders Risk Insurance Cost $ 23,467.95 

113 Agency Compensation for Costs & Delays Associated with Fire $ (566,514.62) 

115 Relocate Pedestrian Push Button for ADA Compliance $ 7,000.00 

CCO TOTAL $ 2,817,339.86 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 4,019,945.63 

 

 

Lenwood Grade Separation – Executed Change Orders 

Number Description Amount 

1 Partnering $ 12,000.00 

2 Establish Dispute Review Board $ 15,000.00 

3 Staging Revisions $ 0.00 

4 Hot Mix Asphalt Substitution $ 0.00 

5 Additional Traffic Control $ 10,000.00 

5 – S1 Additional Traffic Control – Additional Funds $ 10,000.00 

6 Change in Sewer Pipe Size $ 14,962.60 

7 Bridge Architectural and Wall Aesthetic Treatments $ (3,657.76) 

7 – S1 Additional Funds $ 12,833.31 

8 Hazardous Waste Removal $ 6,000.00 

9 Private Gas Service and Meter Relocation $ 6,600.00 

9 – S1 Private Gas Service and Meter Relocation – Additional Funds $ 3,000.00 

11 Abutment 1 Pile Layout and Tip Revisions $ (57,000.00) 

11 – S1 Abutment 2 Pile Layout and Tip Revisions $ (17,000.00) 

11 – S2 Item #59 Drive Pile Item Adjustment $ 107,950.00 

11 – S3 Resolution of NOPC No. 1 $ 151,136.07 

11 – S4 Additional Funds for Resolution of NOPC No. 1 $ 7,892.50 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session. 

Amounts shown in parentheses represent a credit to the Agency. 

12 Signal and Lighting Improvements $ 13,816.23 

12 – S1 Additional funds for supplying 2 luminaires $ 6,356.93 

13 SCE Delay $ 50,000.00 

13 – S1 Additional Funds $ 42,750.00 

14 MSE Texture Change $ 0.00 

15 Verizon Manhole and Line Conflicting with MSE 37 $ 14,000.00 

15 – S1 Additional Funds $ 10,000.00 

16 Irrigation System and Plantings in lieu of Temporary Erosion Control $ 147,872.70 

16 – S1 Gravel Mulch in lieu of Temporary Erosion Control $ 333,654.60 

17 Apprentice On-the Job Training $ 2,000.00 

17 – S1 Additional Funds $ 2,500.00 

18 Edison Provided Overhead Insulators $ 2,941.83 

19 Additional Cable Railing $ 16,020.00 

20 Electrical conduit casing under bridge approach slabs $ 15,000.00 

21 Sewer Manhole/Riser Modifications $ 15,500.00 

22 Stand-by Time during BNSF Delays $ 30,000.00 

23 Price Adjustment for Bid Item No. 75 $ (293,694.70) 

24 Detour Modifications $ 89,650.78 

25 Pavement Replacement $ 25,000.00 

CCO TOTAL $ 803,085.09 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,815,859.40 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 3 

Date:  October 16, 2015 

Subject: 

Active Transportation Program Award List and Ten Point Allocation Methodology 

Recommendation: 

That the Mountain/Desert Policy Committee recommend the Board: 

A. Adopt attached Metropolitan Planning Organization (MPO) portion of the Active 

Transportation Program (ATP) project award list. 

B. Adopt an additional 10 point allocation in the grant evaluation process to projects that are 

consistent with regional plans in the MPO portion of the ATP consistent with what was adopted 

by the Board for ATP Cycle 1. 

Background: 

The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, Statutes 

2013) and Assembly Bill 101 (Chapter 354, Statutes 2013) to encourage increased use of active 

modes of transportation, such as biking and walking, as well as to ensure compliance with 

Moving Ahead for Progress in 21
st
 Century Act (MAP-21). The Cycle 2 Call for Projects was 

released by Caltrans on March 26, 2015 and went through a statewide review process. 

On September 15, 2015, California Transportation Commission (CTC) released the staff 

recommended award list. 

 

As expected, the selection process for ATP Cycle 2 was highly competitive. For San Bernardino 

County, compared to Cycle 1, the overall funding level and project number decreased in Cycle 2. 

However, compared to other counties around the State, San Bernardino County had the second 

most projects awarded in this cycle. San Bernardino County as a whole will have six projects 

funded totaling $10.163 million from the Statewide portion of the ATP and five or six more 

projects funded totaling $8.643 million from the MPO portion of the ATP. In total, 

San Bernardino County will have eleven (11) or twelve (12) projects totaling slightly over $18.8 

million. Even though SANBAG as an entity did not submit an application for ATP funding this 

year, this represents another successful round of ATP funding for our County. (See Attachment 

A for the full list of projects from San Bernardino County) 

 

Based on the ATP project submittal list, the SANBAG sub-region submitted a total of 

27 projects with a total request amount of $35.8 million. The approval of this agenda item would 

pave the way for distribution of almost all of the $8.348 million of the SCAG portion of the ATP 

to four or five jurisdictions (Ontario, Victorville, San Bernardino County, and 

Needles/Hesperia). In addition, $295,000 will be distributed to the planning project in the City of 

Grand Terrace. In total, $18.8 million in projects out of the $57.3 million (33%) total asked will 

be funded through this second cycle of the ATP. SANBAG staff and other county CTCs are still 

in discussion over some of the MPO portion surplus funds that could potentially be available to 

3
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fund our partially funded projects. SANBAG staff will bring a subsequent item to the Metro 

Valley Study Session (MVSS) in November to finalize the amount of funds to be distributed to 

Needles and/or Hesperia projects. The item to MVSS will also include a staff recommendation 

on how to best fund the two partially (Needles/Hesperia) funded projects in our County and a 

decision on how to utilize the remaining funds in the Transportation Development Act (TDA) 

Article 3 bicycle/pedestrian dedicated funding program. 

 

After the approval of this item, the San Bernardino County project list will be submitted to 

SCAG for inclusion in the final ranking of regional projects. SANBAG staff will continue its 

collaboration with SCAG staff to implement the regional projects. There are still estimates that 

need to be worked out with SCAG, thus the total number of projects and the funding level could 

change depending on the discussion with other surrounding Commissions as mentioned above.  

 

For the Cycle 2 ATP funding and review process, the State recommended to continue the same 

fund allocation calculation as the Cycle 1. Fifty percent of the total program funds are 

apportioned for Statewide while 40% of the total funds are apportioned for Metropolitan 

Planning Organization (MPOs). MPO apportionment is recommended to be distributed based on 

their population share. In total, SCAG’s portion represents about $76.3 million and 

San Bernardino County’s population share of the $76.3 million is about $8.348 million.  

 

As with Cycle 1, SCAG is deferring project rankings to Caltrans and forgoing its option to issue 

a supplemental regional call for projects. This means that the project scoring and rankings 

received during the Statewide call for projects will also be used to determine a project award list 

for the MPO portion. A separate evaluation committee will not be required at the county or 

regional level within the SCAG region to separately score the projects. However, for the 

selection of the regional MPO projects, up to 10 additional points can be given to projects based 

on their consistency with a regional plan. 

 

Based on the ATP project submittal list, SANBAG staff reviewed the applications from the 

region and determined that all of the projects are consistent with either SCAG’s Regional 

Transportation Plan/Sustainable Communities Strategy (RTP/SCS), SANBAG’s Non-Motorized 

Transportation Plan (NMTP), or local jurisdiction plans. SANBAG staff has determined which 

projects “are consistent with plans adopted by local and regional governments within the county” 

per the requirements of SB 99. For San Bernardino County, the SANBAG Board adopted the 

guideline for assigning the 10 points for regional consistency in May 2014 for the ATP Cycle 1 

process. SANBAG staff is proposing to apply the same methodology for the ATP Cycle 2 

process and will assign 10 points to each of the San Bernardino County projects. (Attachment A) 

 

Approval of this agenda item will add 10 points to the projects listed in Attachment A. 

This project list will also be submitted to SCAG for inclusion in the final ranking of regional 

projects. The adoption of the final recommended project list will also be brought forward to 

SCAG for approval at their Regional Council meeting.  
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Financial Impact: 

There is no impact on the FY2015/2016 SANBAG Budget 

Reviewed By: 

This item was reviewed by the Transportation Technical Advisory Committee (TTAC) on 

October 5, 2015.  This item is scheduled for review by the General Policy Committee on 

October 14, 2015.   

Responsible Staff: 

Josh Lee, Senior Planner 

 

 

 Approved 

Mountain-Desert Committee 

Date: October 16, 2015 

Witnessed By: 
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Applicant Project Title

Total 

Project 

Cost 

(1,000s)

Total Fund 

Request 

(1,000s)

Adjusted

Score

Regional 

Consistency

ATP Fund Source

SBD Hesperia Willow Street Shared Use Paseo $1,885 $1,200 98.00 YES State

SBD Highland Regional Connector Project $4,545 $3,636 93.50 YES State

SBD Rialto Etiwanda Corridor Improvements $850 $629 91.00 YES State

SBD Big Bear Lake Big Bear Blvd Pedestrian and Bicycle Mobility Project $1,899 $1,519 91.00 YES State

SBD San Bernardino City Sidewalk Gap Closure SRTS Project $2,153 $2,153 90.00 YES State

SBD Town of Yucca Valley Yucca Valley Elementary School Sidewalks $1,026 $1,026 88.00 YES State

SBD Ontario SRTS Infrastructure Improvement Project-El Camino Elementary $400 $368 86.00 YES MPO

SBD Victorville Mohave Riverwalk Shared-Use Bicycle Facility $4,700 $3,760 84.00 YES MPO

SBD San Bernardino County Santa Ana River Trail Phase IV, Reaches B and C $9,750 $3,801 84.00 YES MPO

SBD Needles (Partial)* In-fill Sidewalks, Curbs & Gutters Improvement Project $484 $484 83.00 YES MPO

SBD Hesperia (tie and partial)** Bear Valley Road Bicycle Bypass Phase II $376 $301 83.00 YES MPO

SBD Rialto SRTS Program for Colton Joint and Fontana Unified Districts Schools $160 $160 80.00 YES

SBD Yucaipa Safe Routes to Calimesa And Wildwood Elementary Schools and Green Valley High School $1,950 $1,493 79.00 YES

SBD Grand Terrace*** ATP Planning $295 $295 78.00 YES MPO (Planning)

SBD San Bernardino County Sunburst Street Bike Path Extension $1,118 $1,118 77.00 YES

SBD Ontario G Street and San Antonio Bike Corridors $792 $633 73.00 YES

SBD San Bernardino County Trona Road Class I Bikeway Rehabilitations $927 $758 72.00 YES

SBD Rancho Cucamonga 6th Street Cycle Track $1,633 $1,320 72.00 YES

SBD Fontana SRTS Project $1,967 $1,967 70.00 YES

SBD Town of Yucca Valley Yucca Valley High School Sidewalks Phase II $787 $787 65.00 YES

SBD Rancho Cucamonga SRTS Sidewalk and Pedestrian Safety Enhancements $836 $471 65.00 YES

SBD Rancho Cucamonga Southwest Cucamonga Bicycle Network Gap Closure $1,199 $960 62.00 YES

SBD Upland Elementary School Safe Walking and Street Crossing Pathway Improvement Program $992 $793 57.00 YES

SBD Town of Yucca Valley Yucca Valley High School Sidewalks Phase I $1,313 $1,313 54.00 YES

SBD Town of Yucca Valley La Contenta Jr. High School Sidewalks $2,266 $2,266 53.00 YES

SBD Barstow Main Street-Route 66 Bicycle Route Project $1,436 $1,136 45.00 YES

SBD Chino Hills Los Serranos Infrastructure Improvements $1,470 $1,470 28.00 YES
Total $47,209 $35,817

Total Funded Projects State $10,163

Total Funded Projects MPO $8,643

Total ATP San Bernardino County ATP Funds $18,806

Attachment A - 2015 Active Transportation Program (ATP) Cycle 2 - San Bernardino County Projects

* City of Needles will be awarded partial funding through the ATP MPO portion. (short $65,000)

** City of Hesperia and City of Needles are tied for the last MPO portion of the funding. SANBAG Board will need to determine which project will receive the ATP funding.

*** City of Grand Terrace will recieve 3 percent set-aside ATP MPO Planning funds

3.a

Packet Pg. 19

A
tt

ac
h

m
en

t:
 A

tt
ac

h
m

en
t 

A
 2

01
5 

A
T

P
 S

co
re

s 
M

D
C

 It
em

  (
22

96
 :

 A
T

P
 M

P
O

 P
o

rt
io

n
 A

w
ar

d
 L

is
t 

an
d

 1
0 

P
o

in
t



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 4 

Date:  October 16, 2015 

Subject: 

Budget Amendment for Advance Expenditure Agreement C13128 with the City of Big Bear 

Lake 

Recommendation: 

That the Committee recommend the Board, acting in its capacity as the San Bernardino County 

Transportation Authority, approve a Budget Amendment to increase Task 0550 – Programming 

by $1,000,000 to be funded by Measure I 2010-2040 Mountain Fund – Major Local Highway. 

Background: 

On November 7, 2012, the Board of Directors approved Funding Agreement C13058 and the 

allocation of $2,400,000 to the Village L Project, funded with $1,200,000 in Measure I Mountain 

Subarea Major Local Highway funds and $1,200,000 in State Local Partnership Program funds.   

The Village L Project street improvements removed and replaced curb, gutter and sidewalk, as 

well as resurfacing both streets and installing new drainage structures, along Village Drive and 

Pine Knot Avenue in the downtown section of the City of Big Bear Lake.   

 

On May 1, 2013, the Board of Directors approved an Advance Expenditure Agreement C13128 

for $1,200,000 in Measure I Subarea Major Local Highway funds for the Village L Project.   

 

At this time, there are sufficient funds to reimburse the City of Big Bear Lake $1,000,000 in 

Fiscal Year 2015/2016 with the balance of $200,000 anticipated to be repaid in Fiscal Year 

2021/2022.  Future repayment of the balance is dependent on the funding needs of other projects 

on the priority list for the Mountains Subarea. 

 

On September 1, 2015, members of the Subarea (San Bernardino County and the City of Big 

Bear Lake) approved the repayment of $1,000,000 of the Advance Expenditure Agreement, with 

the balance to be paid in the future. 

Financial Impact: 

This item is not consistent with the Fiscal Year 2015/2016 Budget.  A budget amendment is 

requested in the Recommendation above. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.   

Responsible Staff: 

Ellen Pollema, Management Analyst II 
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 Approved 

Mountain-Desert Committee 

Date: October 16, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 5 

Date:  October 16, 2015 

Subject: 

Contract Amendment C14021-01 for the I-40 Needles Connector Project 

Recommendation: 

That the Committee recommend the Board: 

A.  Allocate $50,000 in Colorado River Subarea Major Local Highway Program funds to the 

City of Needles for the Needles Connector Project; and 

B.  Approve Contract Amendment C14021-01 for the I-40 Needles Connector Project increasing 

the amount to $190,290. 

Background: 

On October 2, 2013, Funding Agreement C14021 was approved by the Board of Directors to 

provide $140,290 in Measure I Major Local Highway funding for the Right of Way phase of the 

Interstate 40 (I-40)/ Needles Connector Project. 

 

The City of Needles (City) is proposing street improvements along an approximately 1.07-mile 

corridor in the City of Needles, San Bernardino County, California.  The I-40/Needles Connector 

Project (Project) limits include J Street, West Broadway Street, Needles Highway, and North K 

Street (Figure 1-1 Project Vicinity).  The proposed project includes intersection improvements at 

J Street and West Broadway Street, West Broadway Street and Needles Highway, and 

Needles Highway and North K Street.  Improvements would include traffic signals, turn lanes, 

and Americans with Disabilities Act (ADA) pedestrian access, removing and replacing existing 

roadbed and asphalt pavement, striping, improved signage, reconstruction or adding sidewalks 

and ADA access ramps, replacing existing retaining walls, and addressing localized flooding.   

 

To assist with project costs, the project has also been awarded Federal Highway Administration 

(FHWA) Corridors and Borders Program funds as well as Surface Transportation-Local funds.  

San Bernardino County has also contributed to this project. 

 

Due to eminent domain actions needed to complete the right of way acquisition, the project has 

been delayed and exceeded the amount budgeted for the phase.  The City has estimated that an 

additional $50,000 is needed to complete the right of way and the final design phases.  The City 

requested an additional allocation of Measure I Major Local Highway Program funds to 

complete the two phases. 

 

On September 1, 2015, the Colorado River subarea agencies (San Bernardino County and City of 

Needles) approved the additional allocation of Major Local Highway Funds in Fiscal Year 

2015/2016.  This allocation will not affect the funding need for other projects currently 

scheduled.   
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Financial Impact: 

This item is consistent with the Fiscal Year 2015-2016 Budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  This item and the draft amendment have been reviewed by General Counsel. 

Responsible Staff: 

Ellen Pollema, Management Analyst II 

 

 

 Approved 

Mountain-Desert Committee 

Date: October 16, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: 

Revised Expiration Date:

%

C14021 01

20%

EA No.: 

11/04/2015

Contract Summary Sheet

Dollar Amount

-$                      

-$                      

-$                      

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/13/201810/02/2013

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01507

City of Needles

Amendment #1 to the Project Funding Agreement for I-40 Needles Connector Project

140,290.00$         

140,290.00$         

50,000.00$           

190,290.00$         

-$                       

-$                      

190,290.00$        

Approve Amendment 1 to C14021

%
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C14021-01 
Page 1 of 6 
 

 

 

AMENDMENT C14021-01 TO 

 

PROJECT FUNDING AGREEMENT C14021 

 

BETWEEN 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

CITY OF NEEDLES 

 

FOR 

 

I-40 NEEDLES CONNECTOR PROJECT 

CITY OF NEEDLES 

 

 

THIS AMENDMENT C14021-01 (“Amendment”) to Project Funding Agreement C14021 

(“Agreement C14021”) is made and entered into by and between the CITY OF NEEDLES 

(hereinafter referred to as “CITY”) and the SAN BERNARDINO COUNTY 

TRANSPORTATION AUTHORITY, a public entity, referred to herein as “AUTHORITY.”  

AUTHORITY and CITY are each a “Party” and collectively “Parties. 

 

 

RECITALS 

 

A. WHEREAS, the Parties entered into Agreement C14021 on November 5, 2013, to 

construct the I-40 Needles Connector Project in the City of Needles (“PROJECT”) as 

described in Attachment A to this Amendment; and  

 

B. WHEREAS, the PROJECT is identified in the Colorado River Subarea Major Local 

Highway Program Project List and the PROJECT will be carried out in accordance with 

the policies of the Measure I 2010-2040 Strategic Plan.  The PROJECT Right of Way and 

Design Phase costs were originally estimated to be $2,365,000; and 

 

C. WHEREAS, Agreement C14021 identifies CITY as the lead agency for this PROJECT, to 

undertake and lead the Right of Way and Design Phases of the PROJECT; and 

 

D. WHEREAS, pursuant to Agreement C14021, AUTHORITY is obligated to reimburse 

CITY for the actual cost of the PROJECT up to a maximum of $140,290 in MLHP Funds; 

and 
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E. NOW, THEREFORE, the Parties desire and agree to increase CITY’s actual allowable 

PROJECT expenditures from a maximum $140,290 to a maximum of $190,290, and to 

increase AUTHORITY’s obligation to reimburse CITY for CITY’s actual allowable 

PROJECT expenditures from a maximum $140,290 to a maximum of $190,290 as set forth 

in Attachment B to this Amendment. 

 

 

AGREEMENT 

 

In consideration of the mutual promises contained herein and other good and sufficient 

consideration, the receipt and adequacy of which is hereby acknowledged, and the above 

Recitals which are incorporated into this Amendment, the Parties agree as follows: 

 

1.  Agreement C14021 is amended as follows: 

a. Paragraph 1 of Section I, following “AUTHORITY AGREES”, is deleted and 

replaced with the following: 

“To reimburse CITY for the actual cost of the PROJECT up to a maximum of 

$190,290 in MLHP Funds.  A revised estimate of costs for the PROJECT is 

provided in Attachment B to the Amendment.  AUTHORITY shall have no 

further responsibilities to provide MLHP funds for the PROJECT exceeding 

this amount.” 

b.  Paragraph 2 of Section I, following “AUTHORITY AGREES”, is deleted and 

replaced with the following: 

 “To reimburse CITY within 30 days after CITY submits an original and two 

copies of the signed invoices in the proper form covering those actual 

allowable PROJECT expenditures that were incurred by CITY up to a 

maximum of $190,290, consistent with the invoicing requirements of the 

Measure I 2010-2040 Strategic Plan, including backup information.  Invoices 

may be submitted to AUTHORITY as frequently as monthly.” 

c. Paragraph 2 of Section II, following “CITY AGREES”, is deleted and replaced with 

the following: 

“To be responsible for expending that portion of the eligible PROJECT 

expenses that are incurred by CITY, subject to reimbursement by AUTHORITY 

hereunder, for an amount not to exceed $190,290 in MLHP Funds, and are 

reimbursable by AUTHORITY in accordance with Section I, Paragraph 2.  

Expenses relative to time spent on the PROJECT by CITY are considered 

eligible expenses and may be charged to the PROJECT funds subject to 

AUTHORITY’s guidelines.” 

d. Attachment A to Agreement C14021 is deleted and replaced with Attachment A 

(Project Description) attached to and incorporated into the Amendment. 
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e. Attachment B to Agreement C14021 is deleted and replaced with Attachment B 

(Revised Funding Plan) attached to and incorporated into the Amendment. 

2.  All other terms and conditions of Agreement C14021 shall remain in full force and effect. 

 

3.  This Amendment is incorporated into and made a part of Agreement C14021. 

 

4.    This Amendment shall be effective on the date executed by AUTHORITY. 

 

 

 

-----------------------SIGNATURES ON FOLLOWING PAGE---------------------------------- 
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In witness whereof, the Parties have executed this Amendment by their authorized 

signatories below. 

 

SAN BERNARDINO CITY    

TRANSPORTATION AUTHORITY           CITY OF NEEDLES 

 

 

 

By: ________________________    By: ________________________ 

 Ryan McEachron    Dr. Edward Paget 

            Chair, Board of Directors   Mayor 

  

 

Date: ________________________    Date: ________________________ 

 

 

  

APPROVED AS TO FORM        APPROVED AS TO FORM AND 

           PROCEDURE: 

 

 

By: ________________________    By: ______________________ 

 Eileen Monaghan Teichert   John Pinkney 

 AUTHORITY General Counsel  CITY Counsel 

 

Date: ________________________   

 

 

 

CONCURRENCE: 

 

       

By: ________________________  

 Jeffery Hill     

Contract Administrator    

        

Date: ________________________ 
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Attachment A 

 

Project Description 

 

 

I-40 NEEDLES CONNECTOR PROJECT 

CITY of NEEDLES 
 

 
The City of Needles is proposing street improvements along an approximately 1.07-mile corridor in the 

City of Needles, San Bernardino County, California. The Interstate 40 (I-40)/Needles Connector Project 

(Project) limits include J Street, West Broadway Street, Needles Highway, and North K Street (Figure 

1-1 Project Vicinity). The proposed project includes intersection improvements at J Street and West 

Broadway Street, West Broadway Street and Needles Highway, and Needles Highway and North K 

Street.  Improvements would include traffic signals, turn lanes, and Americans with Disabilities Act 

(ADA) pedestrian access, removing and replacing existing roadbed and asphalt pavement, striping, 

improved signage, reconstruction or adding sidewalks and ADA access ramps, replacing existing 

retaining walls, and addressing localized flooding. 
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Attachment B 

 

Revised Funding Plan 

 

I-40 NEEDLES CONNECTOR PROJECT 
CITY OF NEEDLES 

 

 
 

 

PHASE 

 

 

TOTAL 

COST 

 

MAJOR 

LOCAL 

HIGHWAY 

PROGRAM 

FUNDS(1) 

 

 

FEDERAL 

FUNDS(2) 

 

 

STP-L(3) 

 

 

 

CITY 

SHARE 

 

 

SAN 

BERNARDINO 

COUNTY 

SHARE 

Engineering 

 

$1,956,840   $  25,000 $1,505,000 $0 $ 350,000     $76,840 

Right of Way 

 

$   626,290 

 

  $165,290    $461,000 $0 $0     $0 

Construction 

 

$3,145,000     $947,000 $1,980,000  $218,000     $0 

Total  

 

$5,728,130 

 

  $190,290   2,913,000 $1,980,000  $568,000 

 

    $76,840 

 

 

(1) AUTHORITY’s Share can be from sources under control of AUTHORITY including, but not limited to, Measure I Major 

 Local Highway Program (MLHP), State Transportation Improvement Program (STIP), Surface Transportation Program 

(STP), or State/Local Partnership Program (SLPP) funds without necessitating an amendment of this AGREEMENT. 

 

(2) FY01-02 National Corridor Planning & Development (NCPD) and Coordinated Border Infrastructure Grant in the amount 

of $2,913,000.  (Q640/H640 Funds) 

 

(3) Federal earmark in this amount was swapped with the I-215/Barton Road Project for Surface Transportation Program – 

Local funds to avoid rescission.   
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FIGURE 1-1 

PROJECT VICINITY 
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X = Member attended meeting. Empty box = Member did not attend meeting Crossed out box = Not a Board Member at the time. 

MDCatt14.doc Page 1 of 1 

MOUNTAIN/DESERT POLICY COMMITTEE ATTENDANCE RECORD – 2015 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Rich Kerr 

City of Adelanto 
X*** X X* ** **  ** X* **    

Curt Emick 

Town of Apple Valley 
  X* ** **  ** X **    

Julie McIntyre 

City of Barstow 
 X X ** ** X ** X **    

Bill Jahn 

City of Big Bear Lake 
X X X ** ** X **  **    

Mike Leonard 

City of Hesperia 
X X X ** ** X **  **    

Ed Paget  

City of Needles 
 X X ** ** X ** X **    

Joel Klink 

City of Twentynine Palms 
***  X ** ** X ** X **    

Ryan McEachron 

City of Victorville 
X X  ** **  ** X **    

George Huntington   

Town of Yucca Valley 
X X X ** ** X ** X **    

Robert Lovingood 

County of San Bernardino 
X X X ** **  ** X **    

Janice Rutherford 

County of San Bernardino 
X   ** **  **  **    

James Ramos 

County of San Bernardino 
   ** **  **  **    

*Non-voting City Representative attended **The Mountain/Desert Committee did not meet *** New SANBAG Board Member 
 + Measure I Committee representative  x*Alternate Attended 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 

Packet Pg. 35

C
o

m
m

u
n

ic
at

io
n

: 
A

cr
o

n
ym

 L
is

t 
 (

A
d

d
it

io
n

al
 In

fo
rm

at
io

n
)



 mission.doc   

 
 
 
 

San Bernardino Associated Governments 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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