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Table 1: Key Milestones for the 1-10 Corridor Project 

SANBAG Board TIFIA ENVIRO NM ENTAL FINANCIAL OTHER 

2015 Aug Release Financial 
Advisor RFP -

Sep Award Investment Grade Begin Investment 
T&R GradeT&R 

Oct Technical Studies 
Complete (1-10) 

Nov· ReGeive •HLO; 'li ~ 

lEnvironmentatfiTinCllngs; ,t 
l :I I Gonflr,m l ~!l.O , I!oGall~ 
I 

Prefe r.r.edr~ltemative; 
Autnorlze ll0 1:aniJi$[00k 

Dec Submit letter of 
Circulate OED (1-10) 

Interest (lOI) 

2016Jan Award Financial Advisor Begin Financial Anticipated 
Award legal Support Plan Development Tolling legislation 

Feb Preliminary lnv. 
Grade T&R Results 

Mar Discussions with 
Rating Agencies 

Apr Receive Summary of Official Caltrans PA 
Draft Financial Plan 

Public Comments Designation (1-10) 

May Receive Draft Financial Submit Preliminary Preliminary Ratings 
Results Ratings/$ lOOk letter 

I Jun 
Oral Presentation 

Jul Release Construction Invitation to 
Release CM RFP 

Management RFP Submit Application I 
I 

Aug 
Submit Application 

Sep Finalize lnv. Grade 
I 

T&R Report 

Oct lll0T Issues iferm 
Sheet 

Nov Finalize Financial 
Plan 

Dec Award Construction Release 
Management Design/Build RFQ 

2017 1Q 

2Q Release 0/B Request for Final Ratings letter Environmental Release 
Proposals (I·IO Phose 11 (follow ing ROD) Approval (1-10) Design/Build RFP 

3Q lf~eaute iJ1P:I~ 

GreditlARr.eement 

4Q 

20181Q 
1.1 

Award Design/Build Close Toll Revenue Awara D/B 
Contr-act (~JOPhoso tJ Bonds N o l'llaso 11 uontract $-lD , .,. .. 11 

2Q 
Financial Close 

Board Milestones- Version 10 



Attn: 

1-10 and 1-15 Joint Sub-Committee 
August 13, 2015 
10:45 AM 
Location: San Bernardino Associated Governments 
1170 W. 3rd Street, 1st Floor Lobby 
San Bernardino, CA 92410 

From: Tressy Capps, West Valley CAG Member 

8-13-15 

Please consider my comments for the record. I am unable to attend the meeting at 10:45AM today. 

I discovered at my initial CAG meeting 6-15-15 that none of the other CAG members in attendance 

seemed to understand what their role is as CAG members. The minutes clearly reflect this and I 

videotaped the meeting if you need further documentation of this fact. 

This would help explain why the general public is clueless about the plans SANBAG has for TOLL 

lanes on the 10 and 15. (Express Lanes) 

Please continue with your bogus outreach. If there is future litigation, SAN BAG's blatant efforts to 

keep the public in the dark will be that much easier to prove. 

Sincerely, 

Tressy Capps (951)333-2000 


